

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

Special Notes:

- 1) The purpose of this list is to show which projects have met the eligibility requirements of State and Federal statutes and policies and have been approved by Caltrans for funding under the HBRR Program. This list also represents a commitment on the part of the Applicant (Local Agency) to deliver the listed projects in a timely manner according to the HBRR Program Guidelines and the Local Programs Procedure Manual.
- 2) Reserved Fed \$ are funds reserved for the project. However, these funds are not guaranteed amounts. The reserved funds are based on rough estimates provided by local agencies. Guaranteed funding levels are determined at time of authorization for given phase of work.
- 3) Federal \$ Obligated represents actual authorized funds to proceed with work on a given phase of work.
- 4) Corrections to this report should be addressed to the District Local Assistance Engineer who will forward info to HQ-Sacramento.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 02

County: Tehama

Bridge No.:

Applicant: Corning

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

<div>08C0363</div> <div>Low Water Xing (HBRR) 80%</div> <div>Toomes Ave.</div> <div>0.12 Miles North Of Fig Lane</div> <div>@ Jewett Creek - Br. #08c-0363</div>	Programmed: 2/1/96	08/29/1997	PE	\$85,000	68,000	68,000	10/14/1997
	Drop Dt:		RW		0	0	
	EA: 02-918086		CE			0	
	Proj #: BRLKO-5161(005)	06/01/2000	CON	\$357,000	285,600	0	
	Awrd Dt:		Total:	\$442,000	\$353,600	\$68,000	

Program Managment Notes:

APPROVED 96-97 FOR \$514,000.

Sys Flags: Unkn Unkn

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 02

Bridge No.: County: Tehama

Facility Carried: Applicant: Tehama

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
00L0005	Low Water Xing (HBRR) 80%	Programmed: 3/2/99	01/01/2000	PE	\$100,000	80,000		
Tehama Ave.		Drop Dt:		RW		0		
Tehama Slough		EA: 02-918150		CE				
5th Street		Proj #: BRLKS-5148(001)	08/01/2000	CON	\$400,000	320,000		
		Awrd Dt:		Total:	\$500,000	\$400,000		
Program Managment Notes:		Sys Flags: Unkn	Unkn					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 02

County: Tehama

Bridge No.:

Applicant: Tehama County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

00L0004	Low Water Xing (HBRR) 80%	Programmed: 3/2/99	10/01/1999	PE	\$145,000	116,000
				RW	\$5,000	4,000
				CE		
			04/20/2002	CON	\$692,800	554,240
				Total:	\$842,800	\$674,240
					</	

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 03

County: Glenn
 Bridge No.:
 Facility Carried: Applicant: Glenn County

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
11C0262	Low Water Xing (HBRR) 80%	Programmed: 11/15/96	08/29/1997	PE	\$75,000	60,000	60,000	
County Road P		Drop Dt:	06/30/2001	RW	\$10,000	8,000	0	
At Stony Creek		EA: 03-924897		CE			0	
1 Mile North Of Sr 32		Proj #: BRLKO-5911(007)	06/30/2005	CON	\$1,165,000	932,000	0	
		Awrd Dt:		Total:	\$1,250,000	\$1,000,000	\$60,000	

Program Managment Notes:

Sys Flags: Unkn Unkn

HQ/District (SLIMS) Notes:

96/97 HBRRP LOW WATER CROSSING PROJECT APPROVED 11/15/96. GLENN COUNTY REQUESTED AUTHORIZATION TO PROCEED 08/29/97.

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 05

Bridge No.:
 Facility Carried:
 Feature Intersected:
 Location: County: Santa Barbara
 Applicant: Santa Barbara County
 Program (Fed match):

			Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
00L0002	Low Water Xing (HBRR) 80%	Programmed: 3/2/99					
		Drop Dt:	PE		0		
Orcutt-gary Road		EA:	RW		0		
		Proj #:	CE				
		Awrd Dt:	06/01/1999 CON	\$898,000	718,400		
			Total:	\$898,000	\$718,400		

Program Managment Notes: Sys Flags: Unkn Unkn
 NO DATA PROVIDED TO DETERMINE SCOPE OF WORK. NEED LWC RESOLUTION. NEED TO RESOLVE BEFORE OBLIGATION OF ANY FUNDS.

HQ/District (SLIMS) Notes:

51C0230	Low Water Xing (HBRR) 80%	Programmed: 2/17/98	05/01/1999	PE	\$80,000	64,000	64,000	01/01/1999
		Drop Dt:		RW	\$0	0	0	
Bonita School Road		EA: 05-929973		CE			0	
Santa Maria River		Proj #: BRLO-5951(055)	08/01/1999	CON	\$490,000	392,000	0	
		Awrd Dt:		Total:	\$570,000	\$456,000	\$64,000	

Program Managment Notes: Sys Flags: Unkn Unkn
 RESOLUTION 98-128 DATED 4-14-98.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 05

County: Santa Barbara

Bridge No.:

Applicant: Santa Maria

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

51C0331	Low Water Xing (HBRR) 80% Suey Crossing Road Santa Maria River	Programmed: 10/29/98	PE	0	64,000
		Drop Dt:	RW	0	0
		EA: 05-929974	CE		0
		Proj #: BRLS-5138(006)	05/01/1999 CON	\$712,500	570,000
		Awrd Dt:	Total:	\$712,500	\$570,000

\$64,000

Program Managment Notes:

Sys Flags: Unkn Unkn

PROJECT APPROVED 2-17-98. RESOLUTION 98-17 SIGNED BY CITY COUNCIL.
2/24/99 ERIC BOST: OLD LWC ID= 51C-LWC2

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 05

Bridge No.: County: Santa Cruz

Facility Carried: Applicant: Watsonville

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
-----------	----------------------	---------------	---------------------	-----------------	---------------	-----------------

00L0011	Low Water Xing (HBRR) 80%	Programmed: 2/1/96	10/31/1997	PE	\$250,000	200,000	200,000	03/01/1999
		Drop Dt:		RW		0	0	
		EA: 05-929937		CE			0	
		Proj #: BRLK-5031(005)	01/26/1999	CON		0	0	
		Awrd Dt:		Total:	\$250,000	\$200,000	\$200,000	

Program Managment Notes:

Sys Flags: Unkn Unkn

LOW WATER CROSSING APPROVED 95/96 FOR \$320,000.

R: BILL TYLER SAID PE ONLY, CITY WILL PAY FOR CONSTRUCTION COSTS.6/30/98.

HQ/District (SLIMS) Notes:

1995/96 LWC LIST

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 08

County: Riverside

Bridge No.:

Applicant: Moreno Valley

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

00L0010	Low Water Xing (HBRR) 80%	Programmed: 2/1/97	10/01/1998	PE	\$50,000	40,000	44,265	10/01/1998
Redlands Boulevard		Drop Dt:		RW		0	0	
Storm Channel F		EA: 08-924198		CE			0	
		Proj #: STPLK-5441(023)	09/01/1999	CON	\$300,000	240,000	0	
		Awrd Dt:		Total:	\$350,000	\$280,000	\$44,265	

Program Managment Notes:

Sys Flags: Unkn Unkn

7/28/99 ERIC BOST: PREVIOUSLY IDENTIFIED AS 56C-LWC23

HQ/District (SLIMS) Notes:

56C-LWC23/00L0010

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 08

County: San Bernardino

Bridge No.:

Applicant: Yucaipa

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

00L0008	Low Water Xing (HBRR) 80%	Programmed: 5/6/98	06/11/1999	PE	\$93,750	75,000	10,600	07/01/1999
Avenue E		Drop Dt:		RW		0	0	
Wilson Creek		EA: 08-924399		CE			0	
		Proj #: BRLKS-5457(006)	06/01/2000	CON	\$843,750	675,000	0	
		Awrd Dt:		Total:	\$937,500	\$750,000	\$10,600	

Program Managment Notes:

Sys Flags: Unkn Unkn

Candidate project approved 5-6-98, approved for 99/00 and advanced to 98/99 funding. Resolution 97-20.

HQ/District (SLIMS) Notes:

00L0008

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 08

Bridge No.: County: San Bernardino

Facility Carried: Applicant: Yucaipa

Feature Intersected:

Location: Program (Fed match): Target Dates: Local Mtch + Fed \$ Reserved Fed \$ Fed \$ Oblig. Last Auth Dates

00L0009	Low Water Xing (HBRR) 80%	Programmed: 5/6/98	06/11/1999	PE	\$93,750	75,000
				RW		0
				CE		
			06/01/2000	CON	\$843,750	675,000
				Total:	\$937,500	\$750,000
Bryant Street		Drop Dt:				
Wildwood Creek		EA: 08-924400				
		Proj #: BRLK-5457(007)				
		AwrD Dt:				

Program Managment Notes: Sys Flags: Unkn Unkn
candidate project approved 5-6-98, Resolution 97-20.

HQ/District (SLIMS) Notes:

00L0009

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Low Water Crossing Projects not yet authorized for Construction

District: 11

Bridge No.: County: San Diego

Facility Carried: Applicant: Oceanside

Feature Intersected:

Location: Program (Fed match):

Target
Dates: Local Mtch
+ Fed \$ Reserved
Fed \$ Fed \$ Last Auth
Dates

00L0003	Low Water Xing (HBRR) 80%	Programmed: 11/1/98	PE		0	131,035
			RW		0	0
			CE			0
			05/01/1999	CON	\$1,250,000	1,000,000
			Total:		\$1,250,000	\$1,000,000

Program Management Notes:

Sys Flags: Unkn Unkn

FHWA HAS AUTHORIZED PE USING ER FUNDS.

8/9/99 ERIC BOST: PE IS UNDER ER-3681(007) NEED APPROVED LOW WATER RESOLUTION PRIOR TO AUTHORIZING HBRR FUNDS.

10/18/99 ERIC BOST: LWC DOES NOT MEET CTC GUIDELINES. NEEDS TO BE REWRITTEN AND SUBMITTED.

HQ/District (SLIMS) Notes:

STORM CA98-1

EJB 8/9/99: I THINK THIS IS LWC PROJECT 00L0003.

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.