

1999/2000 HBRR Program

**Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.**

Special Notes:

- 1) The purpose of this list is to show which projects have met the eligibility requirements of State and Federal statutes and policies and have been approved by Caltrans for funding under the HBRR Program. This list also represents a commitment on the part of the Applicant (Local Agency) to deliver the listed projects in a timely manner according to the HBRR Program Guidelines and the Local Programs Procedure Manual.
- 2) Reserved Fed \$ are funds reserved for the project. However, these funds are not guaranteed amounts. The reserved funds are based on rough estimates provided by local agencies. Guaranteed funding levels are determined at time of authorization for given phase of work.
- 3) Federal \$ Obligated represents actual authorized funds to proceed with work on a given phase of work.
- 4) Corrections to this report should be addressed to the District Local Assistance Engineer who will forward info to HQ-Sacramento.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 01

County: Mendocino
Bridge No.:
Facility Carried: Applicant: Mendocino County

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
10C0032	Rehabilitation (HBRR) 80%	Programmed: 11/30/89	02/26/1990	PE	\$120,000	96,000	25,761	03/02/1990
Philo Greenwood Rd		Drop Dt:	09/01/2001	RW	\$5,000	4,000	0	
Navarro River		EA: 01-924338		CE			0	
0.4 Mi W Of Sr 128		Proj #: BROS-0045(019)	05/01/2002	CON	\$1,290,000	1,032,000	0	
		Awrd Dt:		Total:	\$1,415,000	\$1,132,000	\$25,761	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

10/5/99 ERIC BOST: PE OBLIGATED 2/26/90. PROJECT IS ELIGIBLE FOR REHABILITATION OR REPLACEMENT. TIME EXTENSION IS REQUIRED TO PROCEED WITH CONSTRUCTION. SEE FILE.

HQ/District (SLIMS) Notes:

PER DISTRICT, THIS PROJECT IS COMPLETED. THERE IS NO INVOICE, ETC. IN FILE. NO ACTION SINCE 11/25/91.

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 02

Bridge No.:
County: Plumas
Facility Carried:
Applicant: Plumas County

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
09C0033	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	02/01/1999	PE	\$20,000	16,000	56,000	01/01/1999
Virgilia Road		Drop Dt:		RW		0	0	
E Br N Fk Feather River		EA: 02-918135		CE			0	
0.1 Mile S Of S.h. 70		Proj #: BRLO-5909(017)	06/01/1999	CON	\$127,000	101,600	0	
		Awrd Dt:		Total:	\$147,000	\$117,600	\$56,000	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

COUNTY OF PLUMAS BOARD OF SUPERVISORS RESOLUTION NO. 97-6060 DATED 8-12-97 FOR PROJECT IN AREA OF <22 ADT.
PROJECT CHANGED TO REHAB 1/4/99.

HQ/District (SLIMS) Notes:

09C0134	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	02/01/1999	PE	\$14,000	11,200		
Blarsden Gragle Rd		Drop Dt:		RW		0		
Middle Fork Feather Riv		EA: 02-918153		CE				
0.5 Mi North Of S.h.89		Proj #: BHLO-5909(029)	07/01/1999	CON	\$55,000	44,000		
		Awrd Dt:		Total:	\$69,000	\$55,200		

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 02

Bridge No.:
Facility Carried:
Feature Intersected:
Location:

County: Plumas
Applicant: Plumas County

Program (Fed match):

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
09C0006	Rehabilitation (HBRR) 80%	Programmed: 3/22/99	PE	0		
Paxton Rd		Drop Dt:	RW	0		
E Br N Fk Feather River		EA:	CE			
At Sh 70		Proj #:	06/01/2000 CON	\$200,000	160,000	
		Awrd Dt:	Total:	\$200,000	\$160,000	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

NO COST/SCHEDULE DATA PROVIDED. SEE 09C0037 FILE FOR INFO. NEEDS ADT RESOLUTION OF NEED.

3/2/99 ERIC BOST: BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL APPEAR ON THE 99/2000 FHWA EBL.

3/22/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 76.2. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 02

Bridge No.:
County: Shasta
Facility Carried:
Applicant: Shasta County

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
06C0108L	Rehabilitation (HBRR) 80%	Programmed: 2/24/93	04/01/1993	PE	\$60,000	48,000	128,885	12/11/1996
Cypress Ave		Drop Dt:		RW		0	0	
Sacramento River		EA: 02-451714		CE			0	
Marina Dr		Proj #: BRLS-5068(001)	09/30/2000	CON	\$12,486,000	9,988,800	0	
		Awrd Dt:		Total:	\$12,546,000	\$10,036,800	\$128,885	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

R: LETTER 2-9-95 CT TO CITY OF REDDING, HBRR STEERING COMMITTEE OKED FUNDS >8M, EST. CONSTR COST OF \$12,486,000.
2 BRIDGES, L AND R.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 02

Bridge No.:
County: Tehama
Facility Carried:
Applicant: Red Bluff

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
08C0170 Jackson Street <hr/> Brickyard Creek <hr/> Ash Street	Rehabilitation (HBRR) 80%	Programmed: 3/28/94	04/01/1998	PE	\$121,752	97,402	97,401	05/01/1994
		Drop Dt:	09/30/1999	RW	\$22,500	18,000	18,000	
		EA: 02-452614		CE			0	
		Proj #: BRLS-5052(002)	04/01/2000	CON	\$933,432	746,746	0	
		Awrd Dt:		Total:	\$1,077,684	\$862,147	\$115,401	
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 02

Bridge No.:
Facility Carried:
Feature Intersected:
Location: Program (Fed match):

County: Trinity
Applicant: Trinity County

		Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
05C0183 Bridge St <hr/> Hayfork Creek <hr/> 0.6 Mi S Sr 3 Via Oak St <hr/>	Rehabilitation (HBRR) 80%	Programmed: 6/11/98	08/01/1998 PE	\$160,000	128,000	
		Drop Dt:	08/01/1999 RW	\$15,000	12,000	
		EA: 02-918155	CE			
		Proj #: BHLO-5905(025)	07/01/2002 CON	\$1,200,000	960,000	
		Awrd Dt:	Total:	\$1,375,000	\$1,100,000	
Program Managment Notes: Sys Flags: Off NHS Off Fed Sys 7/28/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 62.7. OKAY TO USE FEDERAL HBRR FUNDS. HQ/District (SLIMS) Notes:						

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 03

Bridge No.: County: El Dorado

Facility Carried: Applicant: Placerville

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
25C0029	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	08/21/1997	PE	\$100,000	80,000	80,000	09/01/1998
Placerville Dr		Drop Dt:		RW		0	0	
Hangtown Creek		EA: 03-924892		CE			0	
0.3 Mi W Cold Springs Rd		Proj #: BHLS-5015(003)	04/01/1999	CON	\$400,000	320,000	0	
		Awrd Dt:		Total:	\$500,000	\$400,000	\$80,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 03

County: Placer

Bridge No.:

Applicant: Placer County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

19C0026	Rehabilitation (HBRR) 80%	Programmed: 9/28/92	01/01/2000	PE	\$40,000	32,000	18,400	02/11/1993
Squaw Valley Rd		Drop Dt:		RW	\$0	0	0	
Squaw Creek		EA: 03-452404		CE			0	
0.6 Mi E/o Hwy 89		Proj #: BHLO-5919(003)	02/01/2002	CON	\$181,000	144,800	0	
		Awrd Dt:		Total:	\$221,000	\$176,800	\$18,400	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

REHAB. FEASIBILITY APPROVED ON 07/14/95.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 03

Bridge No.:
County: Placer
Facility Carried:
Applicant: Roseville

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
19C0011	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	04/01/1998	PE	\$243,000	194,400	194,400	10/17/1996
Atkinson St(rsvl)		Drop Dt:	04/01/1999	RW	\$191,500	153,200	0	
Dry Creek		EA: 03-924769		CE			0	
0.4 Mi N P.f.e. Rd		Proj #: BHLS-5182(007)	04/01/2000	CON	\$1,681,940	1,345,552	0	
		Awrd Dt:		Total:	\$2,116,440	\$1,693,152	\$194,400	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

INCREASED COSTS APPROVED IN MEMO LEAMING TO D03 3-5-98.
CHECK LPAMS CONSTRUCTION OBLIGATION.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 03

Bridge No.: County: Sacramento

Facility Carried: Applicant: Folsom

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
-----------	----------------------	---------------	---------------------	-----------------	---------------	-----------------

24C0067 Greenback Lane American River 0.2 Mi E Folsom-auburn Rd	Rehabilitation (HBRR) 80% 	Programmed: 9/27/99	05/01/2000	PE	\$25,000	20,000
		Drop Dt:		RW		0
		EA:		CE		
		Proj #:	08/01/2000	CON	\$70,000	56,000
		Awrdd Dt:		Total:	\$95,000	\$76,000

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

8/4/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 55. BRIDGE IS ELIGIBLE FOR REHABILITATION.
NEED FIELD REVIEW FORM TO REVIEW SCOPE PRIOR TO PE AUTHORIZATION.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 03

County: Yolo

Bridge No.:

Applicant: Yolo County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

22C0004

Rehabilitation (HBRR) 80%

Programmed: 9/20/93

County Road 94b

Drop Dt:

Cache Creek (stevens Br)

EA:

0.33 Mi S Of Co Rd 20

Proj #:

Awrd Dt:

PE

0

RW

0

CE

11/01/2000 CON

\$70,000

56,000

Total:

\$70,000

\$56,000

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

10/4/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 70.3. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.: County: Contra Costa

Facility Carried: Applicant: Antioch

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
28C0054 Wilbur Ave <hr/> At&sf Rr <hr/> 0.25 Mi E/o Minaker Dr	Rehabilitation (HBRR) 80%	Programmed: 9/7/94	01/03/1998	PE	\$551,414	441,131	441,131	03/12/1997
		Drop Dt:	02/01/1999	RW	\$240,000	192,000	0	
		EA: 04-927959		CE			0	
		Proj #: BHLS-5038(006)	10/01/2000	CON	\$6,348,000	5,078,400	0	
		Awrd Dt:		Total:	\$7,139,414	\$5,711,531	\$441,131	
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.: County: Contra Costa

Facility Carried: Applicant: Orinda

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
-----------	----------------------	---------------	---------------------	-----------------	---------------	-----------------

28C0330	Rehabilitation (HBRR) 80%	Programmed: 4/25/95	03/22/1996	PE	\$95,000	76,000	76,000	06/20/1996
Miner Rd		Drop Dt:		RW		0	0	
San Pablo Creek		EA: 04-928030		CE			0	
At Camino Pablo		Proj #: BHLS-5444(005)	04/01/1999	CON	\$250,000	200,000	0	
		Awrd Dt:		Total:	\$345,000	\$276,000	\$76,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

HQ/District (SLIMS) Notes:

28C0386	Rehabilitation (HBRR) 80%	Programmed: 5/8/95	03/26/1996	PE	\$140,000	112,000	112,000	06/01/1996
Manzanita Dr		Drop Dt:		RW		0	0	
San Pablo Creek		EA: 04-928031		CE			0	
0.2 Mi E Camino Pablo		Proj #: BHLO-5444(006)	06/30/1999	CON	\$750,000	600,000	0	
		Awrd Dt:		Total:	\$890,000	\$712,000	\$112,000	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

County: Contra Costa

Bridge No.:

Applicant: San Pablo

Facility Carried:

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
28C0325	Rehabilitation (HBRR) 80%	Programmed: 12/20/93	01/17/1995	PE	\$206,000	164,800	112,480	01/01/1998
Rumrill Blvd		Drop Dt:	04/01/2000	RW	\$150,000	120,000	0	
San Pablo Creek		EA: 04-068744		CE			0	
At Brookside Dr		Proj #: BHLS-5303(003)	07/01/2000	CON	\$588,000	470,400	0	
		Awrd Dt:		Total:	\$944,000	\$755,200	\$112,480	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

10/14/99 ERIC BOST: CONSTRUCTION COSTS WENT TO \$700 K WITHOUT JUSTIFICATION. FIND OUT WHY PRIOR TO ADDING ADDITIONAL FUNDS TO THIS PROJECT.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

County: Marin

Bridge No.:

Applicant: Fairfax

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

27C0142	Rehabilitation (HBRR) 80%	Programmed: 7/5/95	04/01/1996	PE	\$14,000	11,200	11,200
Azalea Ave		Drop Dt:		RW		0	0
Fairfax Creek		EA: 04-927834		CE			0
In Fairfax		Proj #: BHLO-5277(003)	09/30/2000	CON	\$75,000	60,000	0
		Awrd Dt:		Total:	\$89,000	\$71,200	\$11,200

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

7/1/99 ERIC BOST: AGENCY INDICATED LACK OF FUNDING AND PROVIDED NO SCHEDULE. DLAE TO CONTACT AGENCY TO DETERMINE IF PROJECT SHOULD BE DROPPED.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

County: Marin

Bridge No.:

Applicant: Novato

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

<div>27C0090</div> <div>Rehabilitation (HBRR) 80%</div> <div>Simmons Ave</div> <div>Novato Creek</div> <div>0.2 Mi Ne Intx Nvto Bl</div>	Programmed: 4/11/95	06/26/1995	PE	\$36,000	28,800	28,800
	Drop Dt:		RW		0	0
	EA: 04-927759		CE			0
	Proj #: BROS-5361(007)	01/01/1999	CON	\$211,000	168,800	0
	Awrd Dt:		Total:	\$247,000	\$197,600	\$28,800

Program Managment Notes:

7/30/99 ERIC BOST: COSTS APPROVED.

Sys Flags: Off NHS

On Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.:
Facility Carried:

County: Napa

Applicant: Napa

Feature Intersected:

Location: Program (Fed match):

Target
Dates: Local Mtch
+ Fed \$ Reserved
Fed \$ Fed \$
Oblig. Last Auth
Dates

21C0091	Rehabilitation (HBRR) 80%	Programmed: 2/1/96	PE	0		
First St		Drop Dt:	RW	0		
Napa River Overflow		EA: 04-923125	CE			
E Of West St		Proj #: BHLS-5042(018)	06/01/2003 CON	\$286,000	228,800	
		Awrd Dt:	Total:	\$286,000	\$228,800	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

3/22/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS SD AND SR= 49.3. OKAY TO USE FEDERAL HBRR FUNDS.

5/6/99 ERIC BOST: BRIDGE TO BE DEMOLISHED. REPLACED BY 21C0096. SEE FILE FOR DETAILS.

HQ/District (SLIMS) Notes:

APP. CODE Q10

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.:
County: Santa Clara
Facility Carried:
Applicant: Gilroy

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
37C0272	Rehabilitation (HBRR) 80%	Programmed: 5/16/94	06/21/1994	PE	\$56,000	44,800	44,800	
Church St		Drop Dt:	01/01/1999	RW	\$3,000	2,400	0	
Miller Slough		EA: 04-070491		CE			0	
Near Howsen St		Proj #: BHLO-5034(006)	04/01/1999	CON	\$156,000	124,800	0	
		Awrd Dt:		Total:	\$215,000	\$172,000	\$44,800	

Program Managment Notes: Sys Flags: Off NHS On Fed Sys
7/8/99 ERIC BOST: 37C0273 & 37C0272 ARE COMBINED INTO ONE PROJECT.

HQ/District (SLIMS) Notes:

37C0273	Rehabilitation (HBRR) 80%	Programmed: 5/18/94	06/01/1999	PE	\$56,000	44,800	44,800	
Wellburn Ave		Drop Dt:	01/01/1999	RW	\$3,000	2,400	0	
Miller Slough		EA: 04-070491		CE			0	
Near Church St		Proj #: BHLO-5034(006)	04/01/1999	CON	\$163,000	130,400	0	
		Awrd Dt:		Total:	\$222,000	\$177,600	\$44,800	

Program Managment Notes: Sys Flags: Off NHS On Fed Sys
7/8/99 ERIC BOST: 37C0273 & 37C0272 ARE COMBINED INTO ONE PROJECT. COST INCREASES HAVE GONE FROM \$375K TO \$1M. COST INCREASES NOT APPROVED. UPDATED FIELD REVIEW FORM HAS BEEN REQUESTED.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

County: Santa Clara

Bridge No.:

Applicant: Mountain View

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

<div>37C0229</div> <div>W Evelyn St</div> <div>Stevens Creek</div> <div>Near Sr 85</div>	Rehabilitation (HBRR) 80%	Programmed: 3/15/99	05/01/1999	PE	\$23,000	18,400	18,400
		Drop Dt:		RW		0	0
		EA: 04-923148		CE			0
		Proj #: BHLS-5124(013)	02/01/2000	CON	\$284,000	227,200	0
		Awrd Dt:		Total:	\$307,000	\$245,600	\$18,400
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys				
HQ/District (SLIMS) Notes:							

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.:
County: Santa Clara
Facility Carried:
Applicant: San Jose

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
37C0546	Rehabilitation (HBRR) 80%	Programmed: 10/7/99	01/01/2000	PE	\$311,000	248,800		
N King Rd		Drop Dt:	02/01/2000	RW	\$354,000	283,200		
Upper Penitencia Creek		EA:		CE				
Btwn Berryessa & Mabury		Proj #:	05/01/2000	CON	\$1,170,000	936,000		
		Awrd Dt:		Total:	\$1,835,000	\$1,468,000		

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

10/7/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 65.6. OKAY TO USE FEDERAL HBRR FUNDS. ELIGIBLE FOR REHABILITATION ONLY. REQUIRE HQ APPROVAL OF FIELD REVIEW PACKAGE PRIOR TO AUTHORIZING PE. DUE TO LACK OF INFORMATION, THIS IS AN ASSUMED REHABILITATION PROJECT.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.:
County: Santa Clara
Facility Carried:
Applicant: Santa Clara

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
37C0113	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	01/22/1996	PE	\$63,000	50,400	63,000	
Quito Rd		Drop Dt:	07/01/1999	RW	\$24,000	19,200	0	
San Tomas Creek		EA: 04-927987		CE			0	
South Of Old Adobe Rd		Proj #: BRLS-5332(004)	09/01/1999	CON	\$505,000	404,000	0	
		Awrd Dt:		Total:	\$592,000	\$473,600	\$63,000	

Program Managment Notes:

BRLS-5332(004).
37C0113 AND 37C0114. COSTS SHOWN FOR BOTH UNDER 37C0113.

HQ/District (SLIMS) Notes:

37C0114	Rehabilitation (HBRR) 80%	Programmed: 10/29/98		PE		0	63,000	
Quito Rd		Drop Dt:		RW		0	0	
San Tomas Creek		EA: 04-927987		CE			0	
North Old Adobe Rd		Proj #: BRLS-5332(004)	09/01/1999	CON		0	0	
		Awrd Dt:		Total:		\$0	\$63,000	

Program Managment Notes:

BRLS-5332(004).
37C0113 AND 37C0114. COSTS SHOWN FOR BOTH UNDER 37C0113.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

Bridge No.:
County: Santa Clara
Facility Carried:
Applicant: Santa Clara County

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
37C0511	Rehabilitation (HBRR) 80%	Programmed: 9/6/94	10/01/1999	PE	\$178,000	142,400	8,675	
Alum Rock Ave		Drop Dt:		RW		0	0	
Miguelita Creek		EA: 04-071404		CE			0	
.1 Mi N/o Mt Hamilton Rd		Proj #: STPLX-5937(026)	02/01/2000	CON	\$287,500	230,000	0	
		Awrd Dt:		Total:	\$465,500	\$372,400	\$8,675	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys
PROJECT CHANGED TO REHAB, 7/17/98.

7/2/99 ERIC BOST: DEOBLIGATE 33D FUNDS AND USE HBRR FUNDS. CHANGE PREFIX TO BRLS (ON FED. SYSTEM). CITY NEEDS TO PROVIDE UPDATED FIELD REVIEW REPORT. DROP PROJECT BRLO-5937(056) IN SLIMS.

7/2/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 68. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 04

County: Solano
Bridge No.:
Facility Carried: Applicant: Vacaville

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
23C0086 <u>Elmira Rd(vacavil)</u> <u>Old Alamo Creek</u> <u>1.0 Mi W Leisure Town Rd</u>	Rehabilitation (HBRR) 80%	Programmed: 9/19/94	05/01/1995	PE	\$45,000	36,000	0	05/01/1995
		Drop Dt:	05/01/1995	RW	\$5,000	4,000	0	05/01/1995
		EA: 10-955566		CE			0	
		Proj #: BRLS-5094(005)	09/30/1999	CON	\$165,000	132,000	0	
		Awrd Dt:		Total:	\$215,000	\$172,000	\$36,000	
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 05

County: San Benito

Bridge No.:

Applicant: San Benito County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

43C0008	Rehabilitation (HBRR) 80%	Programmed: 9/8/93	09/17/1993	PE	\$30,000	24,000	24,000
Fairview Rd		Drop Dt:		RW		0	0
Arroyo De Las Viboras		EA: 05-141144		CE			0
0.4 Mi N Acquistapace Rd		Proj #: BHLS-5943(008)	04/01/1999	CON	\$133,800	107,040	0
		Awrd Dt:		Total:	\$163,800	\$131,040	\$24,000

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

HQ/District (SLIMS) Notes:

CO. PROJ. 651

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 05

Bridge No.:
County: San Luis Obispo
Facility Carried:
Applicant: San Luis Obispo

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates	
49C0408	Rehabilitation (HBRR) 80%	Programmed: 3/5/94	05/24/1994	PE	\$260,000	208,000	497,280	03/01/1996	
			Drop Dt:	08/19/1996	RW	\$13,000	10,400	10,400	08/01/1996
			EA: 05-141734		CE			0	
Higuera Street		Proj #: BHLS-5016(009)	06/01/2000	CON	\$3,000,000	2,400,000	0		
San Luis Obispo Creek		Awrdd Dt:		Total:	\$3,273,000	\$2,618,400	\$507,680		
Higuera, Oso, Court St									
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys						
HQ/District (SLIMS) Notes:									

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 05

Bridge No.:
Facility Carried:
Feature Intersected:
Location: Program (Fed match):

County: Santa Barbara
Applicant: Santa Barbara County

Feature Intersected:			Target	Local Mtch	Reserved	Fed \$	Last Auth
Location:	Program (Fed match):		Dates:	+ Fed \$	Fed \$	Oblig.	Dates
51C0013	Rehabilitation (HBRR) 80%	Programmed: 8/9/94	08/31/1994	PE	\$53,000	42,400	42,400
	Jalama Rd	Drop Dt:		RW	\$0	0	0
	Salsipuedes Creek	EA: 05-927065		CE			0
	West Of S.h. I	Proj #: BRLS-5951(022)	06/01/1999	CON	\$243,000	194,400	0
		Awrd Dt:		Total:	\$296,000	\$236,800	\$42,400
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys				
HQ/District (SLIMS) Notes:							

<div>51C0031</div> <div>Black Rd</div> <div>Solomon Canyon Creek</div> <div>0.2 Mi North S.h. I</div>	Rehabilitation (HBRR) 80%	Programmed: 9/2/94	08/31/1994	PE	\$55,000	44,000	44,000
		Drop Dt:		RW		0	0
		EA: 05-927064		CE			0
		Proj #: BRLS-5951(024)	05/28/1999	CON	\$253,000	202,400	0
		Awrd Dt:		Total:	\$308,000	\$246,400	\$44,000
Program Managment Notes:		Sys Flags: Off NHS	Off Fed Sys				
HQ/District (SLIMS) Notes:							

51C0226	Rehabilitation (HBRR) 80%	Programmed: 3/27/90	08/31/1992	PE	\$68,000	54,400	54,400	10/26/1992
Jonata Park Rd		Drop Dt:		RW		0	0	
Zaca Creek		EA: 05-929596		CE			0	
3 Mi N Sh 246		Proj #: BROS-0083(017)	04/01/1999	CON	\$296,000	236,800	0	
		Awrd Dt:		Total:	\$364,000	\$291,200	\$54,400	
Program Managment Notes:		Sys Flags: Off NHS Off Fed Sys						
THE BRIDGE IS ON THE NATIONAL REGISTER OF HISTORIC PLACES AND THEREFORE WILL REQUIRE MORE TIME FOR ENVIROMENTAL DOCUMENTATION								
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 05

County: Santa Barbara

Bridge No.:

Applicant: Santa Barbara County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 06

Bridge No.:
County: Fresno
Facility Carried:
Applicant: Fresno

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
42C0534 Hughes Ave <hr/> Herndon Canal <hr/> 0.18 Mi N Of Ashlan Ave <hr/>	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	10/01/1998	PE	\$10,000	8,000	8,000	
		Drop Dt:		RW		0	0	
		EA: 06-927065		CE			0	
		Proj #: BHLO-5060(037)	12/01/1999	CON	\$100,000	80,000	0	
		Awrd Dt:		Total:	\$110,000	\$88,000	\$8,000	
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					
HQ/District (SLIMS) Notes:								

42C0539	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	10/01/1998	PE	\$10,000	8,000
	Hughes Ave	Drop Dt:		RW		0
	Houghton Canal	EA:		CE		
	Nielsen Ave	Proj #:	10/01/1999	CON	\$100,000	80,000
		Awrd Dt:		Total:	\$110,000	\$88,000
Program Managment Notes:		Sys Flags: Off NHS	Off Fed Sys			
HQ/District (SLIMS) Notes:						

42C0589	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	10/01/1998	PE	\$10,000	8,000	48,000
	Blackstone Ave	Drop Dt:		RW		0	0
	Herndon Canal	EA: 06-927063		CE			0
	At Shields Ave	Proj #: BHLO-5060(035)	11/01/1999	CON	\$390,000	312,000	0
		Awrd Dt:		Total:	\$400,000	\$320,000	\$48,000
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys				
NEED DATES AND BREAKOUT OF COSTS.							
HQ/District (SLIMS) Notes:							

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 06

Bridge No.:
Facility Carried:

County: Fresno

Applicant: Fresno

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
42C0084	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	10/01/1998	PE	\$200,000	160,000	12,000	
Golden State Blvd		Drop Dt:		RW		0	0	
At&sf Rr & North Ave		EA: 06-927066		CE			0	
Gldn State Bl At N Ave		Proj #: BHLO-5060(038)	06/01/2001	CON	\$2,000,000	1,600,000	0	
		Awrd Dt:		Total:	\$2,200,000	\$1,760,000	\$12,000	

Program Management Notes:

Sys Flags: Off NHS On Fed Sys

PE WAS OBLIGATED IN 7/98 FOR \$12,000. NO PROGRAM SUPPLEMENT WAS EVER WRITTEN, AND WE HAVE NO (PRELIMINARY) FIELD REVIEW PACKAGE THAT SCOPES OUT THIS PROJECT AS REQUIRED BY LPP97-02. ADDITIONALLY, THE CITY'S ONLY JUSTIFICATION FOR REQUESTING A TIME EXTENSION IS SIMPLY "LACK OF CITY FUNDS".

IN ORDER TO KEEP THIS BRIDGE IN THE PROGRAM THE FOLLOWING MUST HAPPEN BY 11/15/99:

1. THE CITY MUST COMMIT IN WRITING TO BUDGETING FUNDS TO KEEP THIS PROJECT MOVING INCLUDING A REALISTIC DELIVERY SCHEDULE.
2. THE CITY MUST SUBMIT A PRELIMINARY FIELD REVIEW PACKAGE AS REQUIRED BY LPP97-02.

IF THE CITY CANNOT DO THIS, ON 11/16/99 I WILL ASK THE AREA ENGINEER TO CANCEL THE PROJECT. ANY COSTS INCURRED BY THE CITY WILL NOT BE REIMBURSABLE.

EFFECTIVE IMMEDIATELY, DO NOT ACCEPT ANY REQUESTS FOR REIMBURSEMENT.

IF THE CITY ALLOWS THE PROJECT TO BE CANCELED, THE CITY MAY WISH TO REACTIVATE THIS PROJECT IN THE FUTURE. THIS IS ACCEPTABLE. HOWEVER, THEY WON'T BE REIMBURSED FOR THE ABOVE COSTS UNDER BHLO-5060(060). THEY MAY ONLY BE REIMBURSED FOR WORK AFTER THE NEW AUTHORIZATION (FEDERAL PROJECT NUMBER) IS PROCESSED.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 06

County: Madera

Bridge No.:

Applicant: Madera County

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

41C0121	Rehabilitation (HBRR) 80%	Programmed: 4/26/93	02/21/1997	PE	\$20,000	16,000	16,000
Sky Ranch Rd		Drop Dt:	09/01/1999	RW	\$35,000	28,000	8,800
Lewis Creek		EA: 06-272684		CE			0
0.2 Mi E Rte 41		Proj #: BHLO-5941(009)	09/01/1999	CON	\$295,000	236,000	0
		Awrd Dt:		Total:	\$350,000	\$280,000	\$24,800

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

6/25/99 ERIC BOST: REQUESTED/RESERVED/TARGET \$ AND SCHEDULE APPROVED.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 06

County: Tulare

Bridge No.:

Applicant: Porterville

Facility Carried:

Feature Intersected:

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

46C0076

Rehabilitation (HBRR) 80%

Programmed: 1/25/99

11/01/1999 **PE** \$400,000 320,000

Road 252(plano St)

Drop Dt:

11/01/1999 **RW** \$15,000 12,000

Tule Riv & Poplar Ditch

EA:

CE

0.4 Mi N Of Sr 190

Proj #:

04/01/2000 **CON** \$7,000,000 5,600,000

Awrd Dt:

Total: \$7,415,000 \$5,932,000

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

6/29/99 ERIC BOST: \$ AMOUNTS AND SCOPE ARE NOT APPROVED. NEED FIELD REVIEW FORM AND SCHEDULE OF WHEN PE, RW, AND CON WILL NEED TO BE AUTHORIZED.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 07

Bridge No.: County: Los Angeles

Facility Carried: Applicant: Cerritos

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
53C0326	Rehabilitation (HBRR) 80%	Programmed: 8/21/97	04/08/1998	PE	\$400,000	320,000	320,000	
Carmenita Road		Drop Dt:		RW		0	0	
Coyote Cr		EA: 07-4U0474		CE			0	
1/2 Mi S/o Artesia Fwy		Proj #: BHLS-5325(003)	10/01/2001	CON	\$3,085,000	2,468,000	0	
		Awrd Dt:		Total:	\$3,485,000	\$2,788,000	\$320,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

IT APPEARS SOME OF THE IMPROVEMENTS (SIDEWALKS/ROADWAY WIDENING) ARE BEYOND WHAT SHOULD BE CONSIDERED THE BRIDGE APPROACHES. MAY REQUIRE FUNDING FROM OTHER SOURCES THAN HBRR (PERHAPS RSTP?). LA COUNTY NEEDS TO PROVIDE AN UPDATED PLAN VIEW OF THEIR PROPOSED SCOPE OF WORK WITH COST ESTIMATES. DO NOT AUTHORIZE CONSTRUCTION UNTIL THIS ISSUE IS RESOLVED.

HQ/District (SLIMS) Notes:

8/21/97 LIST, SUFF. RATING 72.5, CITIES OF CERRITOS & LA PALMA AGREED TO FULLY REHAB. STRUCTURE. LA COUNTY TO ADMINISTER PROJECT. 4/1/98 SCOPE OF WORK SUBJECT TO REVIEW BY OLP AND STRUCTURES. APP. CODE: Q10 FOR PE

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 07

Bridge No.: County: Los Angeles

Facility Carried: Applicant: San Gabriel

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
53C0973	Rehabilitation (HBRR) 80%	Programmed: 2/9/99	06/14/1999	PE	\$225,000	180,000	180,000	
Del Mar Ave		Drop Dt:		RW		0	0	
Alhambra Wash		EA: 07-931285		CE			0	
0.1 Mi S Valley Blvd		Proj #: BHLS-5217(001)	04/01/2001	CON	\$1,150,000	920,000	0	
		Awrd Dt:		Total:	\$1,375,000	\$1,100,000	\$180,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

7/12/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 57.8. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

LA COUNTY WILL DESIGN, ADVERTISE, AWARD AND ADMINISTER INCLUDING BILLING FOR THIS PROJECT, FOR AND IN BEHALF OF THE CITY OF SAN GABRIEL.

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 07

Bridge No.:
County: Los Angeles
Facility Carried:
Applicant: Santa Clarita

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
53C0378	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	06/01/1999	PE	\$372,000	297,600	297,600	
Bouquet Cyn Rd		Drop Dt:	07/01/1999	RW	\$150,000	120,000	0	
Santa Clara River		EA: 07-927444		CE			0	
0.1 Mi N Soldad Cyn Rd		Proj #: BHLS-5450(007)	12/01/1999	CON	\$2,950,000	2,360,000	0	
		Awrd Dt:		Total:	\$3,472,000	\$2,777,600	\$297,600	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

HQ/District (SLIMS) Notes:

1997/98 LIST SUFFICIENCY RATING 64.0

53C1777L	Rehabilitation (HBRR) 80%	Programmed: 10/27/97	01/31/1998	PE		0	264,000	
Sierra Hwy Sbnd		Drop Dt:		RW		0	0	
Santa Clara River		EA: 07-927445		CE			0	
0.3 Mi S Soledad Cyn Rd		Proj #: BHLS-5450(008)	02/01/2001	CON		0	0	
		Awrd Dt:		Total:		\$0	\$264,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

12/2/98: **Costs shown in 53C1777R.**

Local wants to rehab north and south bound lanes. While SR is shouwn as 91.6, the bridge has been re-inspected and a new SR is 74.8 Bridge is now eligible for HBRR funds.

Local agency needs to provide cost estimates and dates per guidelines.

HQ/District (SLIMS) Notes:

1997/98 LIST SUFFICIENCY RATING 78.5

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 07

Bridge No.:
Facility Carried:
Feature Intersected:
Location: County: Los Angeles
Applicant: Santa Clarita
Program (Fed match):

Feature Intersected:			Target	Local Mtch	Reserved	Fed \$	Last Auth
Location:	Program (Fed match):		Dates:	+ Fed \$	Fed \$	Oblig.	Dates
53C1777R	Rehabilitation (HBRR) 80%	Programmed: 10/27/97	01/31/1998	PE	\$330,000	264,000	264,000
Sierra Hwy Nbnd		Drop Dt:		RW		0	0
Santa Clara River		EA: 07-927445		CE			0
0.3 Mi S Soledad Cyn Rd		Proj #: BHLS-5450(008)	02/01/2001	CON	\$2,810,000	2,248,000	0
		Awrd Dt:		Total:	\$3,140,000	\$2,512,000	\$264,000

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

REQUEST DATED 9-15-97 WITH PACKAGE FRM D07 FOR RETROFIT AND BRIDGE WIDENING. SR = 78.6.AND ON SD/FO LIST.
RICHARD SAID NOT ON MANDATORY SEISMIC LIST.

R: HUGH APPROVE10-27-97.

5/6/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 78.5. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

1997/98 LIST SUFFICIENCY RATING 78.5

53C1860	Rehabilitation (HBRR) 80%	Programmed: 9/21/99	10/01/1999	PE	\$38,000	30,400	
Haskell Cyn Rd		Drop Dt:		RW	0		
Bouquet Canyon Channel		EA:		CE			
0.2 Mi N Bouquet Cyn Rd		Proj #:	10/01/2000	CON	\$436,000	348,800	
		Awrd Dt:		Total:	\$474,000	\$379,200	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

9/21/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS SD AND SR= 76.2. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 07

County: Los Angeles

Bridge No.:
Facility Carried: Applicant: Vernon

Feature Intersected:

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
-----------	----------------------	---------------	---------------------	-----------------	---------------	-----------------

53C0868 26th St Los Angeles River 0.2 Mi W Soto St	Rehabilitation (HBRR) 80% 	Programmed: 12/1/95	01/01/2001	PE	\$600,000	480,000
		Drop Dt:	05/01/2001	RW	\$300,000	240,000
		EA: 07-927827		CE		
		Proj #: BHLS-5139(005)	06/01/2002	CON	\$3,200,000	2,560,000
		Awrd Dt:		Total:	\$4,100,000	\$3,280,000

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

4/27/99 ERIC BOST: COSTS AND SCHEDULE UPDATE BY PHONE PER (D07) MAZEN DABBOUSSI

6/30/99 ERIC BOST: FUNDS ARE RESERVED. SCOPE AND COSTS ARE NOT APPROVED PENDING SUBMITTAL OR REVISED FIELD REVIEW FORM AND RESOLUTION OF QUESTIONS IN E-MAIL DATED 6/30/99.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 08

Bridge No.:
Facility Carried:
Feature Intersected:

County: San Bernardino
Applicant: Chino

Location:

Program (Fed match):

Target
Dates:

Local Mtch
+ Fed \$

Reserved
Fed \$

Fed \$
Oblig.

Last Auth
Dates

54C0472	Rehabilitation (HBRR) 80%	Programmed: 9/30/93	PE	0	
Chino Ave		Drop Dt:	RW	0	
Chino Creek		EA:	CE		
0.2 Mi East Of Route 71		Proj #:	09/01/1999 CON	\$600,000	480,000
		Awrd Dt:	Total:	\$600,000	\$480,000

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

7/28/99 ERIC BOST: DOES NOT APPEAR THIS PROJECT IS GOING ANYWHERE. IF NO ACTIVITY BY NOV. 99, PROJECT WILL BE DROPPED IN NEXT STATUS REPORT CYCLE.

HQ/District (SLIMS) Notes:

54C0476	Rehabilitation (HBRR) 80%	Programmed: 9/30/93	PE	0	
Central Ave		Drop Dt:	RW	0	
Chino Creek		EA:	CE		
0.3 Mi N/e Route 71		Proj #:	09/01/1999 CON	\$7,414,000	5,931,200
		Awrd Dt:	Total:	\$7,414,000	\$5,931,200

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

7/28/99 ERIC BOST: DOES NOT APPEAR THIS PROJECT IS GOING ANYWHERE. IF NO ACTIVITY BY NOV. 99, PROJECT WILL BE DROPPED IN NEXT STATUS REPORT CYCLE.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 08

Bridge No.:
County: San Bernardino
Facility Carried:
Applicant: Ontario

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
54C0525L	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	03/01/1999	PE	\$20,000	16,000		
Mission Blvd W Bnd		Drop Dt:		RW		0		
Cucamonga Creek Channel		EA:		CE				
0.4 Mi W Archibald Ave		Proj #:	05/01/2000	CON	\$500,000	400,000		
		Awrd Dt:		Total:	\$520,000	\$416,000		
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					

HQ/District (SLIMS) Notes:

54C0525R	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	02/01/1999	PE	\$20,000	16,000		
Mission Blvd-e Bnd		Drop Dt:		RW		0		
Cucamonga Creek Channel		EA:		CE				
0.4 Mi W Archibald Ave		Proj #:	05/01/2000	CON	\$500,000	400,000		
		Awrd Dt:		Total:	\$520,000	\$416,000		
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

County: Calaveras
Bridge No.:
Facility Carried: Applicant: Calaveras County

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
30C0015	Rehabilitation (HBRR) 80%	Programmed: 5/1/89	03/01/1992	PE	\$95,000	76,000	72,989	03/08/1993
	Main St	Drop Dt:		RW		0	0	
	Coyote Creek	EA: 10-155420		CE			0	
	In Vallecito	Proj #: BROS-0009(005)	05/01/1999	CON	\$400,000	320,000	0	
		Awrd Dt:		Total:	\$495,000	\$396,000	\$72,989	
Program Managment Notes:		Sys Flags: Off NHS	Off Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

Bridge No.:
County: Mariposa
Facility Carried:
Applicant: Mariposa County

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
40C0033 Darrah Road West Fk Chowchilla River 0.7 Mi N Of Sr 49	Rehabilitation (HBRR) 80%	Programmed: 3/8/94	04/01/1998	PE	\$67,000	53,600	0	01/12/1995
		Drop Dt:	09/13/1994	RW	\$10,000	8,000	0	01/12/1995
		EA: 10-107094		CE			0	
		Proj #: BRLS-5940(004)	04/01/2000	CON	\$350,000	280,000	0	
		Awrd Dt:		Total:	\$427,000	\$341,600	\$45,600	
Program Managment Notes:		Sys Flags: Off NHS	Off Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

County: San Joaquin
Bridge No.:
Facility Carried: Applicant: San Joaquin County

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
29C0137 Lower Sac Rd Pixley Slough Just N Of 8 Mile Rd	Rehabilitation (HBRR) 80%	Programmed: 5/1/89	05/01/1993	PE	\$45,000	36,000	36,000	03/09/1995
		Drop Dt:		RW		0	0	
		EA: 10-105634		CE			0	
		Proj #: BRLS-5929(009)	07/01/1999	CON	\$355,000	284,000	0	
		Awrd Dt:		Total:	\$400,000	\$320,000	\$36,000	
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

Bridge No.:
County: San Joaquin
Facility Carried:
Applicant: Stockton

Feature Intersected:

Location:	Program (Fed match):		Dates:		+ Fed \$	Fed \$	Oblig.	Dates
29C0242	Rehabilitation (HBRR) 80%	Programmed: 2/1/96	12/10/1996	PE	\$176,211	140,969	0	12/10/1996
Pershing Ave		Drop Dt:		RW		0	0	12/10/1996
Smith Canal		EA: 10-955773		CE			0	
Just North Harding Way		Proj #: BHLS-5008(029)	04/01/1999	CON	\$1,036,000	828,800	0	
		Awrd Dt:		Total:	\$1,212,211	\$969,769	\$156,000	
Program Managment Notes:		Sys Flags: Off NHS	On Fed Sys					
HQ/District (SLIMS) Notes:								

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

Bridge No.:
Facility Carried:
Feature Intersected:
Location: Program (Fed match):

County: Stanislaus
Applicant: Stanislaus County

Location:	Program (Fed match):	Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
38C0315	Rehabilitation (HBRR) 80%	Programmed: 3/9/99	PE	0		
Frank Rain Orv Pk		Drop Dt:	RW	0		
Del Puerto Creek		EA:	CE			
0.6 Mi N Del Prto Cyn Rd		Proj #:	07/01/2000 CON	\$200,000	160,000	
		Awrd Dt:	Total:	\$200,000	\$160,000	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

NO DETAIL COST/SCHEDULE INFORMATION PROVIDED BY LOCAL AGENCY.

3/2/99 ERIC BOST: BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL APPEAR ON THE 99/2000 FHWA EBL.

3/22/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 51.7. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

38C0151	Rehabilitation (HBRR) 80%	Programmed: 12/1/98	12/01/1998	PE	\$87,500	70,000	70,000	01/01/1999
Baldwin Road		Drop Dt:		RW		0	0	
Ceres Main Canal		EA: 10-955949		CE			0	
50' South Hatch Rd		Proj #: BHLO-5938(085)	07/01/2001	CON	\$350,000	280,000	0	
		Awrd Dt:		Total:	\$437,500	\$350,000	\$70,000	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

Bridge No.:
Facility Carried:
Feature Intersected:
Location: Program (Fed match):

County: Stanislaus
Applicant: Stanislaus County

Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
05/02/1996	PE	\$20,500	16,400	
10/01/2000	RW	\$10,000	8,000	
	CE			
03/01/2002	CON	\$115,000	92,000	
	Total:	\$145,500	\$116,400	

Program Management Notes:
PROJECT NUMBER?

Sys Flags: Off NHS Off Fed Sys

HQ/District (SLIMS) Notes:

05/03/1996	PE	\$21,600	17,280	
11/02/2000	RW	\$35,000	28,000	
	CE			
03/02/2002	CON	\$300,000	240,000	
	Total:	\$356,600	\$285,280	

Program Management Notes:
PROJECT NUMBER?

Sys Flags: Off NHS Off Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

Bridge No.:
County: Stanislaus
Facility Carried:
Applicant: Waterford

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
38C0004	Rehabilitation (HBRR) 80%	Programmed: 1/6/94	05/01/1995	PE	\$30,000	24,000	24,000	05/02/1995
Hickman Road		Drop Dt:		RW		0	0	
Tuolumne River		EA: 10-955545		CE			0	
0.15 Mi S State Route 132		Proj #: BRLS-5406(002)	08/01/2001	CON	\$270,000	216,000	0	
		Awrd Dt:		Total:	\$300,000	\$240,000	\$24,000	

Program Managment Notes: Sys Flags: Off NHS On Fed Sys
AWARD DATE, CONST PLANNED AUTH. DATE, CONST COSTS?

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 10

Bridge No.:
Facility Carried:
Feature Intersected:
Location: County: Tuolumne
Applicant: Tuolumne County
Program (Fed match):

		Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
32C0034 Evergreen Road S Fk Tuolumne River 1.0 Mi S Of Sr 120	Rehabilitation (HBRR) 80%	Programmed: 4/6/93	04/15/1999 PE	\$62,500	50,000	
		Drop Dt:	RW		0	
		EA:	CE			
		Proj #:	04/15/1999 CON	\$250,000	200,000	
		Awrd Dt:	Total:	\$312,500	\$250,000	

Program Managment Notes:

Sys Flags: Off NHS Off Fed Sys

2/26/99 ERIC BOST: NO DATA PROVIDED BY LOCAL AGENCY.

2/26/99 ERIC BOST: BEFORE OBLIGATION OF FEDERAL FUNDS, CONTACT ERIC_BOST@DOT.CA.GOV TO ENSURE THAT THIS BRIDGE WILL APPEAR ON THE 99/2000 FHWA EBL.

3/22/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS SD AND SR= 61.9. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 11

County: Imperial
Bridge No.:
Facility Carried: Applicant: Imperial County

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
58C0105	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	09/01/2001	PE	\$48,000	38,400		
Anza Rd		Drop Dt:		RW		0		
All American Canal		EA:		CE				
0.3 Mi W Barbara Worth R		Proj #:	02/01/2002	CON	\$550,000	440,000		
		Awrd Dt:		Total:	\$598,000	\$478,400		

Program Managment Notes: Sys Flags: Off NHS On Fed Sys

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 11

Bridge No.:
County: San Diego
Facility Carried:
Applicant: San Diego

Feature Intersected:

Location:	Program (Fed match):		Target Dates:		Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
57C0023	Rehabilitation (HBRR) 80%	Programmed: 12/2/96	12/02/1996	PE	\$1,700,000	1,360,000	400,000	12/11/1996
Midway Drive		Drop Dt:		RW		0	0	
San Diego Riv Fld Con Ch		EA: 11-955780		CE			0	
0.1 Mi Nw Rte 1-8		Proj #: BHLS-5004(049)	01/31/2000	CON	\$11,700,000	9,360,000	0	
		Awrd Dt:		Total:	\$13,400,000	\$10,720,000	\$400,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

10/5/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS SD AND SR= 22.3. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

57C0042	Rehabilitation (HBRR) 80%	Programmed: 10/29/98	10/31/1997	PE	\$872,000	697,600	689,600	04/01/1998
El Camino Real		Drop Dt:	06/30/1998	RW	\$100,000	80,000	8,000	04/01/1998
San Dieguito River		EA: 11-955854		CE			0	
0.3 Mi S Via De La Valle		Proj #: BHLO-5004(068)	10/01/2001	CON	\$6,516,600	5,213,280	0	
		Awrd Dt:		Total:	\$7,488,600	\$5,990,880	\$697,600	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

8/3/99 ERIC BOST: FUNDS ARE RESERVED. THE CITY AND CONSULTANTS ARE NOT TO PROCEED WITH FINAL DESIGN PLANS UNTIL ENVIRONMENTAL CLEARANCE IS OBTAINED.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 12

County: Orange
Bridge No.:
Facility Carried: Applicant: Orange County

Feature Intersected:

Location: Program (Fed match): Target Dates: Local Mtch + Fed \$ Reserved Fed \$ Fed \$ Oblig. Last Auth Dates

53C0139	Rehabilitation (HBRR) 80%	Programmed: 3/9/99	07/01/2000	PE	\$321,958	257,566	
College Park Dr		Drop Dt:	08/07/2000	RW	\$100,000	80,000	
San Gabriel River		EA:		CE			
0.3 Mi E Of Studebaker Rd		Proj #:	12/01/2001	CON	\$2,797,622	2,238,098	
		Awrd Dt:		Total:	\$3,219,580	\$2,575,664	

Program Managment Notes: Sys Flags: Off NHS Off Fed Sys
3/2/99 ERIC BOST: PROJECT SHOULD BE ON FHWA EBL BUT IS NOT.
4/13/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS SD AND SR= 55.1. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

1999/2000 HBRR Program

Approved Rehabilitation Projects not yet authorized for Construction
Excludes Projects receiving HBRR funds for Seismic Retrofit and Rehabilitation.

District: 12

Bridge No.:
Facility Carried:
Feature Intersected:
Location: County: Orange
Applicant: Santa Ana
Program (Fed match):

			Target Dates:	Local Mtch + Fed \$	Reserved Fed \$	Fed \$ Oblig.	Last Auth Dates
55C0115 Bristol St Santiago Creek Channel 0.3 Mi S Memory Lane	Rehabilitation (HBRR) 80%	Programmed: 5/2/94 Drop Dt: EA: Proj #: Awrd Dt:		PE	\$0	0	
			03/01/1999	RW	\$30,000	24,000	
				CE			
			03/01/1999	CON	\$1,226,250	981,000	
				Total:	\$1,256,250	\$1,005,000	

Program Managment Notes:

Sys Flags: Off NHS On Fed Sys

3/22/99 ERIC BOST: BRIDGE IS NOT ON THE FEDERAL EBL REJECTION LIST. BRIDGE IS FO AND SR= 52.3. OKAY TO USE FEDERAL HBRR FUNDS.

HQ/District (SLIMS) Notes:

Note: An "Appvd" date of 10/29/98 is a default date used when the original approved programming date is unknown.