TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997

		1					Ī	Ī			1	
	Number of Projects	COS Phase 0. Proj Approval & Environ Docs	COS Phase 1. Plan, Spec & Estimate	2. ROW Support & Engin.	COS Phase 3. Const Mgmt & Engineering	Total COS Phases	Right of Way Capital	Construction Capital	Total Capital	Phase 2 as % of ROW Capital	Phase 0, 1, & 3 as % of Const. Capital	
MAJOR PROJECTS COMPLETED IN 1992	265	33,153,153	96,367,792	30,738,861	136,312,613	296,572,419	40,735,713	###########	1,408,602,914	75.46%	19.43%	21.05%
COS PHASE AS PERCENTAGE OF TOTAL COS		11.18%	32.49%	10.36%	45.96%	100.00%						
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL		2.35%	6.84%	2.18%	9.68%		2.89%	97.11%	100.00%			
MAJOR PROJECTS COMPLETED IN 1993	240	26,296,131	108,955,675	31,232,736	158,290,535	324.775.077	82.948.510	###########	1.163.271.882	37.65%	27.17%	27.92%
COS PHASE AS PERCENTAGE OF TOTAL COS	240	8.10%	33.55%	9.62%	48.74%	100.00%	02,940,310	***************************************	1,103,271,002	37.0376	21.11/0	21.32/0
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL		2.26%	9.37%	2.68%	13.61%	100.0078	7.13%	92.87%	100.00%			
			2.2.70					5_15174				
MAJOR PROJECTS COMPLETED IN 1994	282	33,653,577	118,382,040	31,064,742	132,657,574	315,668,203	106,110,015	974,517,141	1,080,627,156	29.28%	29.21%	29.21%
COS PHASE AS PERCENTAGE OF TOTAL COS		10.66%	37.50%	9.84%	42.02%	100.00%						
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL		3.11%	10.95%	2.87%	12.28%		9.82%	90.18%	100.00%			
MAJOR PROJECTS COMPLETED IN 1995	308	26,788,707	129,193,221	42,691,387	150,643,087	349,316,402	71,997,083	###########	1,326,383,584	59.30%	24.44%	26.34%
COS PHASE AS PERCENTAGE OF TOTAL COS		7.67%	36.98%	12.22%	43.13%	100.00%	,,		,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,		,*	
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL		2.02%	9.74%	3.22%	11.36%		5.43%	94.57%	100.00%			
MAJOR PROJECTS COMPLETED IN 1996	293	27,734,430	161,911,757	44,598,773	176,234,136	410,479,096	131,148,248	###########	1,507,923,860	34.01%	26.58%	27.22%
COS PHASE AS PERCENTAGE OF TOTAL COS		6.76%	39.44%	10.87%	42.93%	100.00%						
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL		1.84%	10.74%	2.96%	11.69%		8.70%	91.30%	100.00%			
MAJOR PROJECTS COMPLETED IN 1997	274	16 878 715	107 547 831	15 223 066	88 313 425	227 963 037	45 068 255	689 448 668	734 516 923	33 78%	30.86%	31.04%
	214				, ,		40,000,200	000,-1-10,000	10-1,010,020	33.7070	30.0070	31.0470
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL		2.30%	14.64%	2.07%	12.02%	100.0076	6.14%	93.86%	100.00%			
MAJOR PROJECTS COMPLETED IN 1997 COS PHASE AS PERCENTAGE OF TOTAL COS COS PHASE AS PERCENTAGE OF TOTAL CAPITAL	274	16,878,715 7.40% 2.30%	107,547,831 47.18% 14.64%	15,223,066 6.68% 2.07%	88,313,425 38.74% 12.02%	227,963,037 100.00%	45,068,255 6.14%	689,448,668 93.86%	734,516,923 100.00%	33.78%	30.86%	31.04