

State Route 12

Comprehensive Corridor Evaluation and Corridor Management Plan



Technical Work

Environmental Scan Memo
Existing Conditions Memo

Future Conditions Memo

Corridor Improvement Strategies Memo

Engineering Analysis Report

Draft Plan
Final Plan

Technical Advisory Group

Kick-Off (JULY, 2010)

Existing Conditions

Future Conditions/
Potential Corridor Strategies

Evaluation of Strategies/
Study Recommendations

Public and Stakeholder Meetings

Stakeholder Meeting
Existing Conditions

Stakeholder Meeting
Future Conditions/
Potential Corridor Strategies

Stakeholder Meeting
Evaluation of Strategies/
Study Recommendations

2010

2011

2012

SEPT OCT. NOV DEC. JAN. FEB. MARCH APRIL MAY JUNE JULY AUG. SEPT. OCT. NOV. DEC. JAN. FEB. MARCH APRIL MAY JUNE

