

PROJECT TITLE

I-15 WIDENING IN VICTORVILLE FROM MOJAVE DRIVE TO 2.6 KM N/O STODDARD WELLS RD OC

08-SBD-15-41.9/45.4

08-355560

Insert Location Map Below:



Project Location: In San Bernardino County

Co/Rte/KP/PM: SBd-15-41.9/45.4 (PM)

Project Description: Add NB MF lane with Auxiliary Lane;
Reconstruct D & E St IC,
Stoddard Wells Road IC &
Mojave River Br (Phase 3)

Project Scope: Reconstruct 3 interchanges & upgrade roadway features on Route 15 (I-15) between Mojave Dr Interchange KP 67.4 (PM 41.9) and 2.6km north of existing Stoddard Wells Road OC, KP 74.0 (PM 46.0), in the City of Victorville

Existing Funding: IIP: \$39,601,000
RIP: \$16,104,000
Other: \$1,760,000

Future Funding Need: IIP: \$20,046,000
RIP: \$8,481,000

Total Estimated Cost: \$85,992,000

Project Schedule:	PA&ED	8/05
	PS&E	5/07
	RTL	9/07
	HQ Adv	10/07
	Appr Const	2/08
	Constr Accept	4/10

PROJECT INFORMATION

Purpose & Need for the Project: This is the last of three projects phased with independent utility to relieve congestion and smooth traffic flow on I-15 between the cities of Victorville and Barstow. The initial projects, Phase 1 (southbound) and Phase 2 (northbound), will add capacity by widening I-15 from two to three lanes for each direction of travel. Its need and purpose is to upgrade roadway features to current standards, improve operational characteristics, and enhance safety by reconstructing three interchanges in the City of Victorville. Interchange reconstruction was avoided in Phases 1 and 2 by adding the third lane in the existing median area instead of on the outside. The FHWA concurred with the use of widening in the median for this roadway segment with the understanding it was an interim condition, used to advance congestion relief, and a future project would upgrade

roadway features to current standards. This project (Phase 3) upgrades interim conditions put in place by the Phase 1 and Phase 2 projects.