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SUMMARY: 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Year 

(FY) 2014-15, FY 2015-16 and FY 2016-2017. 

In FY 2014-15, the California Transportation Commission (Commission) allocated $38,382,000 

to construct 33 locally-administrated STIP projects.  As of September 12, 2016, 33 projects 

totaling $38,382,000 have been awarded.     

In FY 2015-16, the Commission allocated $54,348,000 to construct 28 locally-administered STIP 

projects.  As of September 12, 2016, 17 projects totaling $21,805,000 have been awarded.     

In FY 2016-17, the California Transportation Commission (Commission) has not yet allocated 

any funds to construct locally-administered STIP projects. 

BACKGROUND: 

Current STIP Guidelines require projects to be ready to proceed to construction within six months 

of allocation.  The policy also requires the Department to report to the Commission on those 

projects that have not been awarded within four months of allocation. 
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FY 2014-15 Allocations  
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2014 2 $6,968 

 

2 0 0 1 2 

October 2014 3 $1,861 3 0 0 1 1 

November 2014 0 $0 0 0 0 0 0 

December  2014 3 $2,762 3 0 0 0 3 

January 2015 1 $465 1 0 0 0 1 

March 2015 9 $8,474 9 0 0 3 7 

May 2015 6 $6,897 6 0 0 3 6 

June 2015 9 $10,955 9 0 0 3 8 

TOTAL 33 $38,382 33 0 0 11 28 

 

FY 2015-16 Allocations  
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2015 5 $7,397 

 

5 0 0 1 4 

October 2015 3 $3,928 3 0 0 0 2 

December 2015 0 $0 0 0 0 0 0 

January 2016 3 $1,852 3 0 0 2 2 

March 2016 6 $8,628 6 0 0 1 6 

May 2016 7 $29,336 0 0 7 0 0 

June 2016 4 $3,207 0 0 4 0 0 

TOTAL 28 $54,348 17 0 11 5 9 

 

FY 2016-17 Allocations  
 

 

 

Month Allocated 

 

No. 

Projects 

Voted 

 

Voted 

Projects 

$ X 1000 

 

No. 

Projects 

Awarded 

 

No. 

Projects 

Lapse 

No. 

Projects 

Pending 

Award 

No. Projects 

Awarded 

within 

4 months 

No. Projects 

Awarded 

within 

6 months 

August 2016 0 $0 

 

0 0 0 0 0 

TOTAL 0 $0 0 0 0 0 0 

 

 

 

 

 

Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

  

Agency Name Project Title PPNO 

Allocation 

Date 

Award 

Deadline 

Allocation 

Amount       
Project 

Status 

Humboldt County Construction of Traffic Signal System 

at Fern Street and Walnut Drive 

01-2558 30-Jun-2016 31-Dec-2016 

 

$367,000   The project will be awarded by 

the deadline. 

Yuba County North Beale Road Complete Streets 

Revitalization Phase 1 

03-9679 30-Jun-2016 31-Dec-2016 

 

$1,765,000   The project will be awarded by 

the deadline. 

City of Santa Barbara Las Positas Road/Cliff Drive 

Intersection Improvements 

05-0820 30-Jun-2016 31-Dec-2016 

 

$750,000   The project will be awarded by 

the deadline. 

City of Goleta Cathedral Oaks Landscaping 

Enhancement 

05-1840A 30-Jun-2016 31-Dec-2016 

 

$325,000   The project will be awarded by 

the deadline. 

San Diego Association of 

Governments 

Inland Rail Trail Phases - IIA, IIB, 

IIIA, IIIB 

11-7421W 19-May-16 30-Nov-16 $18,437,000   A concurrent seven-month 

time extension has been 

submitted. 

City of Mt. Shasta Mt. Shasta Boulevard Guardrail 

Project 

02-2517 19-May-16 30-Nov-16 $207,000   The project will be awarded by 

the deadline. 

County of Tehama Bridge Preventive Maintenance 

Program 

02-2493 19-May-16 30-Nov-16 $244,000   The project will be awarded by 

the deadline. 

City of Galt C Street/Central Galt Complete Streets 03-6576 19-May-16 30-Nov-16 $2,000,000   The project will be awarded by 

the deadline. 

City of San Jose St. John Street Multi - Modal 

Improvements - Phase 1 

04-9035M 19-May-16 30-Nov-16 $1,500,000   The project will be awarded by 

the deadline. 

City of Santa Rosa Downtown Santa Rosa Streetscape 04-9038A 19-May-16 30-Nov-16 $311,000   The project will be awarded by 

the deadline. 

Monterey County Castroville Bicycle/Pedestrian Path 

and Railroad Crossing Project 

05-2296 19-May-16 30-Nov-16 $6,637,000   The project will be awarded by 

the deadline. 

Grand Total          $32,543,000                         


