
Welcome 
STATE ROUTE 84 EXPRESSWAY 

WIDENING PROJECT 
(SOUTH SEGMENT)  

Public Information Meeting 
City of Livermore Waste Water Treatment Plant 

101 West Jack London Blvd, Livermore, CA 94550 
 

Thursday, May 26, 2016 (6:30 pm - 8:00 pm) 



Agenda 
1. Introductions and Sign-Up 
2. Project Overview 
3. Project Purpose & Benefits 
4.  Construction Impacts  
 - Public Safety and Security of Workers Areas 
 - Stage Constructions & Key Detours 
 - Nighttime and Weekends Work 
 - Dust, Noise, and Visual Control  
5. Photo Simulations After Completion 
6. General Questions 

 



Project Overview 
Project Vicinity 

 
 

    Spring 2018 



Widen SR 84 from 2 to 4 lanes from Ruby Hill Dr. to North of 
Concannon Blvd 

 

Project Overview 
Project Location 



 
 

Contract Information: 
Advertised: 06/25/2015 
 
Awarded: 09/30/2015 
 
Approved: 10/20/2015 
 
Winter Suspension: 11/10/15 – 4/10/16 
(El Nino Winter) 

 
Estimated Completion: 04/20/2018 
(200wd of Plant Establishment) 

 
 

Project Overview 



 
 

● Improve SR 84 as a regional connection between I-580 and I-680 
by alleviating the congestion 

● Improve local traffic circulation and operation of intersections 
● Complete designation as an Expressway facility 

 From two-lane to four-lane facility in 2.8 miles 

 Consolidated intersections 

 Closure of 7 private driveways.  
● Improve bicyclist and pedestrian access between Vineyard and 

Alden Lane with constructing a new pedestrian access bridge at 
Arroyo Del Valle.  

● Landscape Improvement & Aesthetics 

Project Overview 
Purpose and Benefit 



 

Project Overview 
Improvement - Scope of Work 

 
 

 



 

Project Overview 
Improvement - Scope of Work 

 
 

 



 

Project Overview 
Improvement - Scope of Work 
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Spring 2018 
(plus 200wd P.E.P) 

Begin 
Project: 

April 
2005 

Begin Final 
Design: 

August 2007 

Complete 
Environmental 

Document  
and PR: July 

2008 

ROW 
Certification and 

Final Design 
March 2015 

Ready to List 

July 2015 

Award 
Project: 
Oct 2015 

Begin 
Construction: 

April 2016 

PS&E 65% 

 May 2009 

PS&E 95% 

 Sept 2014 

Project Schedule 



Project Overview 
Three Staged Construction 

 

Stage 1 –Widening behind K rails on SR 84, mostly on East side of 
SR84 
 Construction of Two Bridges at Arroyo Del Valle creek 
 Five (5) Retaining Walls  
 New trail between Vineyard and Alden Lane 
 Relocate the various utilities between Vineyard and Concannon  

Stage 2 –  
 Widening behind K rails on SR 84, mostly on West side of SR84 
 Vallecitos Intersection and west side of Vallecitos Road. 

Stage 3 –  
 Widening and Utility Relocation near Vineyard Ave and Piemonte  
 Final overlay and striping on SR 84 



Project Overview 
Construction Impacts 

 

● Project Goal – Minimize the Construction Impacts and 
inconvenience to the public  

● Public Safety and Security of Workers Areas  
 - Place K rails and temporary chain link fences to  
   protect workers areas   
● Closure of Alden Lane from SR 84  
● Road Closures and Detours during construction 
● Nighttime and Weekends Work ~ 20% of overall 

construction, mostly for paving and stripping 
● Dust, Noise, and Visual Control – Caltrans and 

Contractor to work together to reduce the impacts 
 

 



Project Overview 
Construction Impacts 

● Alden Lane Closure 
 

CHAIN LINK FENCE 

EXISTING TRAIL ROUTE 84 

ALD
EN

 LAN
E 

DIKE 

CHAIN LINK GATE 

NEW TRAIL 



Project Overview 
Construction Impacts 

● Vallecitos Road Closure and Detour on Stage 1 & 2  
(Summer 2016 ~ Fall 2017)  

 



Project Overview 
Construction Impacts 

● Trail Closure and Detour on Stage 1 between Alden 
Lane and Concannon Blvd (Summer 2016 ~ Summer 2017) 

 
 



Project Overview 
 

Landscaping and Aesthetics 
 

● Landscaping along the SR 84 Corridor 
● Retaining Wall Aesthetics 
● Gateway Monument 

 
 

 



 

Retaining Wall Aesthetics 

 
 

 



 

Retaining Wall Aesthetics 

 
 

 



 

Final Simulated Photos 



 

Final Simulated Photos 



 

Final Simulated Photos 
(City Gateway Sign) 



 

Final Simulated Photos 



Landscape Concept Plan 1 



 

Landscape Concept Plan 2 



 

Landscape Concept Plan 3 



 

Q&A 
 

26 

Contact Information During Construction: 
Rommel Pardo 

Caltrans Resident Engineer 
 

Marcus Wagner 
Caltrans Information Officer 

(510) 622-8758 
marcus_wagner@dot.ca.gov 

 
Project Website: 

http://www.dot.ca.gov/d4/84isabelwidening/ 
 


	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8
	Slide Number 9
	Slide Number 10
	Slide Number 11
	Slide Number 12
	Slide Number 13
	Slide Number 14
	Slide Number 15
	Slide Number 16
	Slide Number 17
	Slide Number 18
	Slide Number 19
	Slide Number 20
	Slide Number 21
	Slide Number 22
	Slide Number 23
	Slide Number 24
	Slide Number 25
	Slide Number 26

