
STIP Projects for Agencies in

SAN LUIS OBISPO COUNTY
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Develop.

YR Agency PPNO Project

Project 
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Final 
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09

Arroyo 

Grande 2253

El Camino Real Sidewalks 

& Bike Lanes

RPSTPE 

5199 (023) Const. 349 TE 10 11/04/10 05/24/11 05/24/14

09

Arroyo 

Grande 2254

Castillo Del Mar Road 

Extension

RPSTPLE 

5199 (024) Const. 150 TE 10 05/12/11 11/25/11 11/25/14

08

Grover 

Beach 2219

Grand Avenue Street 

Scape Phase 2

RPSTPLE-

5359(017) Const. 532 TE 12 06/27/12 10/01/12 10/01/15

12

Grover 

Beach 2373

Grand Avenue Street 

Scape Phase 3

RPSTPLE-

5359(057) PS&E 66 TE 13 06/11/13 06/30/13

12

Grover 

Beach 2373

Grand Ave Streetscape 

Phase 3

RPSTPLE-

5359(057) Const. 465 TE 14 06/30/14

12 Morro Bay 2374

Morro Creek Trail & Bridge 

Phase 1

CASB12RP-

5391(013) Const. 528 TE 14 06/30/14

06 Paso Robles 1978

South River Rd. Bike & 

Ped. Path Phase 1

RPSTPLE-

5084(013) PA&ED 115 TE 09 06/11/09 06/30/11

06 Paso Robles 1978

South River Rd. Bike & 

Ped. Path Phase 1

RPSTPLE-

5084(013) Const. 355 TE 11 12/15/11 05/15/12 11/30/15

10 Paso Robles 1978A

South River Rd. Bike & 

Ped. Path Phase 2

RPSTPLE-

5084(013) Const. 800 TE 12 12/15/11 05/15/12 11/30/15

10 Pismo Beach 2302

Shell Beach Rd. Multiuse 

Path

RPSTPLE-

5289(013) Const. 600  TE 14 06/30/14

08 SLO City 2372

Bob Jones Prado to LOVR 

Bike/Ped Path

RPSTPLE-

5016(051) PA&ED 600 TE 13 12/06/12 06/06/13

09 SLO County 1129A

Phase 2 Bob Jones 

Bike/Ped Pathway

RPSTPLE-

5949(143) Const. 800 TE 14 03/05/13 09/30/13

06 SLO County 1843

Templeton - Atascadero 

Connector Bike & Ped

RPSTPLE-

5949(140) PS&E 200 TE 13 06/11/13 06/30/13

00 SLO County 2071

Price Cyn Rd./Rt. 227 

Widen

RPL-

5949(074) Const. 5164 15 06/30/15

12 SLO County 2375

San Juan Creek Bike/Ped 

Bridge

RPSTPLE-

5949(144) PA&ED 265 TE 15 05/07/13 03/30/15 06/30/15

98 SLOCOG 0942 PPM 12

PPM12-

6096 Const. 450 SOF 12 08/10/11 06/30/14

SLOCOG 0942 PPM13

PPM13-

6096(054) Const. 300 SOF 13

SB 184 

7/1/12 06/30/15

SLOCOG 0942 PPM 14

PPM14-

6096(055) Const. 275 SOF 14 06/30/14

SLOCOG 0942 PPM 15 PPM-6096() Const. 225 SOF 15 06/30/15
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SLOCOG 0942 PPM 16

PPM16-

6096() Const. 218 16 06/30/16

06 SLOCOG 1982 TE Reserve Const. 975 TE 14 06/30/14

06 SLOCOG 1982 TE Reserve Const. 242 TE 15 06/30/15

12 SLOCOG 2370 School Safety Program

RPSTPLE-

6096(056) Const. 195 13 12/06/12 06/30/13 06/06/13

12 Atascadero 2376 Rt 41 Multi-use Pathway Const. 526 13 06/30/14

10 SLO County 2299

San Miguel Mission Street 

Scape PS&E 75 TE 14 06/30/14 deleted from the STIP

10 SLO County 2299

San Miguel Mission Street 

Scape Const. 490 TE 15 06/30/15 deleted from the STIP

98 SLOCOG 0942 PPM 11

PPM11- 

6096 Const. 450 SOF 11 07/01/10 06/30/13 sent 8-20-12

09

Arroyo 

Grande 2252 So. Elm Street Sidewalks

RPSTPLE 

5199 (022) Const. 85 TE 10 02/25/10 08/10/10 08/10/13 Sent 4-4-12

09

Arroyo 

Grande 2255 Tally Ho Road Sidewalks "(25)" Const. 179 TE 10 04/08/10 09/14/10

Sent 

4/18/2011

09

Arroyo 

Grande 2255 Tally Ho Road Sidewalks

RPSTPLE 

5199 (0  ) PS&E 20 TE 10 04/08/10

08 Pismo Beach 1109A Promenade IV (4)

ESPLER-

5289(009) Const. 400 TE 10 10/15/09 04/20/10 02/01/11 04/20/13 3/30/2011

12 SLO County 2371 Hartford Pier

RPSTPLE-

5949(141) Const. 642 TE 13 06/30/13
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