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Section 1.
Lead/Cooperating/Participating Agencies

As one of the requirements under Section 6002 of the Safe, Accountable, Flexible, Efficient Transportation Act: a Legacy for Users (SAFETEA-LU), all transportation projects requiring an EIS, for which the original Notice of Intent was published in the Federal Register after August 10, 2005, must have a plan established for coordinating public and agency participation and comment during the environmental review process.  It is the responsibility of the lead agencies to develop the coordination plan to facilitate and document the interaction between the lead agencies and participating and cooperating agencies and the public. 

As of July 1, 2007, California Department of Transportation (Caltrans) has assumed Federal Highway Administration’s (FHWA) authority and responsibility for compliance with NEPA and other environmental laws.  The Memorandum of Understanding (MOU) between the Federal Highway Administration and California Department of Transportation concerning the State of California’s Participation in the Surface Transportation Project Delivery Pilot Program allows Caltrans to serve as the Federal lead agency on this project.

Appendix A, the original list of the federal, state and local agencies that were invited to become Cooperating and Participating agencies, is attached at the end of the plan.  On February 15th, 2011, federal, state and local agencies were sent invitation letters asking them to become Cooperating and/or Participating agencies for this project.  Response to the invitation letters were requested by March 15, 2011.  
The tables below contain lists of agencies that have agreed to be cooperating and participating agencies in the environmental review process.  These tables will be updated as responses to the invitation letters are received.    
1.1
Agency Definitions and List of Agencies 

Federal Lead Agency: The agency conducting the NEPA analysis.

	Federal Lead Agency
	Contact Person/Title
	Phone/Email

	California Department of Transportation (Caltrans)

100 South Main Street 

Mail Stop 16A

Los Angeles, CA 90012
	Karl Price  

Senior Environmental Planner

Robert Wang
Associate Environmental Planner
	(213) 897-1839
Karl_Price@dot.ca.gov
(213) 897-5912
Robert_Wang@dot.ca.gov


Cooperating Agencies: Federal agencies, other than the Federal Lead Agency, who have jurisdiction by law or special expertise with respect to any environmental impact involved in a proposed project or project alternative.  Cooperating agencies are also participating agencies.
Cooperating Agencies
	Cooperating Agencies
	Contact Person/Title
	Phone/Email/Address

	Advisory Council on Historic Preservation
	Carol Legard

Federal Highway Liaison

Office of Federal Agency Programs
	(202) 606-8522

clegard@achp.gov 

1100 Pennsylvania Avenue NW 

Suite 803 Old Post Office Bldg

Washington DC 20004



	U.S Federal Aviation Administration, Western Pacific Region


	Mr. Ruben Cabalbag, Assistant ADO Manager, Western Pacific Region Airports Division

	15000 Aviation Blvd., Room 3024 

Lawndale, CA , 90261

	Federal Bureau of Prisons 
	Craig F. Meyers

Federal Bureau of Prisons

Associate General Counsel

Real Estate and Environmental Law
	(202) 353-4594

Main Tel (202) 307-1240

CMeyers@bop.gov 

320 First Street, N.W.

Washington, D.C. 20534



	US Environmental Protection Agency, Region IX
	Tom Plenys

Susan Sturges

EPA-Environmental Review Office
	(415) 972-3238

Plenys.thomas@epa.gov
Susan.Sturges@epa.gov

75 Hawthorne Street

San Francisco, CA 94105-3901 


Participating Agencies: Federal, state, regional or local agencies that have an interest in the project.
	Participating Agencies
	Contact Person/Title
	Phone/Email/Address

	Federal
	
	

	Advisory Council on Historic Preservation
	Carol Legard

Federal Highway Liaison

Office of Federal Agency Programs
	(202) 606-8522

clegard@achp.gov 

1100 Pennsylvania Avenue NW 

Suite 809 Old Post Office Bldg

Washington DC 20004



	U.S Federal Aviation Administration, Western Pacific Region


	Mr. Ruben Cabalbag, Assistant ADO Manager, Western Pacific Region Airports Division

	15000 Aviation Blvd. Room 3024
Lawndale, CA , 90261

	Federal Bureau of Prisons

RE: Victorville Medium I & II
	Robert E. McFadden-Western Region Director

Craig F. Meyers

Federal Bureau of Prisons

Associate General Counsel

Real Estate and Environmental Law
	(209) 956-9700

7338 Shoreline Drive

Stockton, CA 95219

202) 353-4594

Main Tel (202) 307-1240

CMeyers@bop.gov 

320 First Street, N.W.

Washington, D.C. 20534

	State
	
	

	California Public Utilities Commission
	Bill Lay, P.E. Utilities Engineer

Rail Crossings Engineering Section
	(213) 576-1399

Juniperro Sierra Building

320 West 4th Street

Los Angeles, CA 90013

Bill.Lay@cpuc.ca.gov

	California Department of Fish and Game- South Coast Region 5
	Edmund J. Pert, Regional Manager
	4949 Viewridge Drive

San Diego, CA, 92123

	California Regional Water Quality Control Board Region-6
	Mr. Jay Cass

Lahontan Region-Victorville Branch Office
	14440 Civic Drive, Suite 200

Victorville ,C A 92392

	California Regional Water Quality Control Board-Region-4
	Mr. Ken Harris

Attn:  Mr. Dana Cole-401 Certification Coordinator

Los Angeles Region-Los Angeles
	(213) 576-5733

danacole@waterboards.ca.gov

320 West 4th Street, Suite 200

Los Angeles, CA 90013

	California Highway Patrol
	Officer Eric Phipps
	(760)-241-1186

EPhipps@chp.ca.gov

14210 Amargosa Road

Victorville, Ca92392

	Local/Regional
	
	

	City of Hesperia
	John Leveillee, City Engineer 
	City of Hesperia

Mike Podegracz

City Manager

15776 Main Street

   Hesperia, CA 92345

	City of Victorville
	Planning Development Department

Chris Borchert-Zoning Administrator

Alex Jauregui-Assistant Planner
	(760)955-5135

14343 Civic Drive

Victorville, CA 92395

	Town of Apple Valley
	Lori Lamson-Assistant Director of Community Development
	14955 Dale Evans Parkway

Apple Valley, CA 92307

	Los Angeles World Airports-Airports and Facilities Planning Division
	Eileen Schoetzow, Airport/Facilities Planner
	(310) 348-2573

ESchoetzow@lawa.org

1 World Way, Suite 225

Los Angeles, CA 90045

	Los Angeles Department of Water and Power
	Hal Messinger-Environmental Planning and Assessment
	(213) 367-1276

Hal.Messinger@ladwp.com

111 North Hope Street

Los Angeles, Ca 90012

	Los Angeles County Department of Regional Planning
	Jon Sanabria-Acting Director of Planning-Anthony Curzi-Regional Planning Assistant II for Project
	(213) 974-6411

Acurzi@planning.lacounty.gov

320 West Temple Street, 13th Floor

Los Angeles, CA 90012

	Los Angeles County Department of Parks and Recreation
	Russ Guiney, Director

Julie Yom Planning Division
	433 South Vermont Avenue

Los Angeles, Ca 90020

jyom@parks.lacounty.gov

(213) 351-5127

510 South Vermont Avenue

Los Angeles, CA 90020

	San Bernardino County Department of Public Works
	Carrie Schindler, P.E. Chief of Transportation Planning

Deputy Director for Transportation

Mazin Kasey 


	(909) 387-7916
825 East 3rd Street

San Bernardino, CA 92415

	Planning Department, City of Palmdale
	Asoka Herath, Planning Director City of Palmdale
	38250 Sierra Highway

Palmdale, CA 93550

	Palmdale School District 
	Cathy A. Shepard- Chief Business Officer
	(661) 266-7225

39139 10th Street East

Palmdale, CA 93550

	Southern California Association of Governments
	Philip Law-Corridors Program Manager

Ryan Kuo-Senior Regional Planner
	818 West Seventh Street

Los Angeles, CA 90017-3435

	San Bernardino Associated Governments
	Duane A. Baker-Director of Management Services
	(909)-884-8276

dbaker@sandbag.ca.gov
1170 West 3rd Street, 2nd floor

San Bernardino, CA 92410


* Federal agency did not respond to the letter of invitation to become a participating agency.  

Per SAFETEA-LU, a Federal agency invited shall be designated as a participating agency unless the agency declines the invitation by the deadline specified, and states that the agency (1) has no jurisdiction or authority with respect to the project, (2) has no expertise or information relevant to the project, and (3) does not intend to submit comments on the project.  

1.2
Agency Expectations 

The expectations for the Lead Agency are:

 Prepare the EIS in accordance with 23 CFR 771, 40 CFR 1500-1508 and SAFETEA-LU. 

 Take actions necessary to facilitate the expedited review of the environmental review process.

 Identify and involve cooperating and participating agencies.

 Develop a coordination plan and provide the plan to participating and cooperating agencies.

 Provide, as early as practicable, but no later than the appropriate project milestone, project information on purpose and need, environmental resources, alternatives and proposed methodologies. 

 Provide oversight in managing the process and resolving issues.

 The Lead Agency (Caltrans) will have ultimate responsibility for: 

1. Review and adoption of a NEPA document. 

2. Implementation of design and mitigation commitments.

The expectations for Cooperating Agencies are:

 Timely review and comment on the pre-draft or pre-final environmental documents to reflect the views and concerns of your agency on the adequacy of the document, purpose and need statements, alternatives considered, and the anticipated impacts and mitigation. Written comments by email or letter should be submitted to the Caltrans Division of Environmental Planning within the allocated time frame.

 Identify as early as practicable any issue of concern regarding the project’s environmental or socioeconomic impacts.

 Identify as early as practicable any issues that could substantially delay or prevent the granting of a permit or other approval needed for the project. 

 Share information that may be useful to the lead agency (Caltrans), cooperating and participating agencies. 

 Participate in coordination meetings and joint field reviews as appropriate.

 Assume on request of the lead agency (Caltrans) responsibility for developing information and preparing environmental analysis including portions of the EIS over which that cooperating agency has special expertise.

 May adopt without recirculating the EIS of the lead agency (Caltrans) when, after an independent review of the statement, the cooperating agency concludes that its comments and suggestions have been satisfied.

 Make support staff available at the request of the lead agency (Caltrans).

 Use own resources and funds.

The expectations for Participating Agencies are:

 Participation in the NEPA process starting at the earliest possible time, especially with regard to the development of the purpose and need statement, range of alternatives, methodologies, and the level of detail for the analysis of alternatives.

 Timely review and comment on the pre-draft or pre-final environmental documents to reflect the views and concerns of your agency on the adequacy of the document, purpose and need statements, alternatives considered, and the anticipated impacts and mitigation. Written comments by email or letter should be submitted to the Caltrans Division of Environmental Planning within the allocated time frame.

 Identify as early as practicable any issue of concern regarding the project’s environmental or socioeconomic impacts.

 Identify as early as practicable any issues that could substantially delay or prevent the granting of a permit, delay completion of the environmental process, or other approval needed for the project.

 Share information that may be useful to the lead agency (Caltrans), cooperating and participating agencies. 

 Provide input on purpose and need, methodologies and alternatives within 15 days of receipt thereof.

 Respond affirmatively in writing to the letter of invitation (for non-federal agencies) within 30 days of receipt.

 Respond in writing to the letter of invitation if you wish to decline the invitation (for federal agencies) within 30 days of receipt.

 Participate in coordination meetings and joint field reviews as appropriate.

 Participate as needed in the issues resolution process.

 Use own resources and funds.

Section 2.
Agency Coordination 

2.1
Coordination Points, Information Requirements and Responsibilities 

Caltrans, as the lead agency, will adhere to the following coordination with Participating and Cooperating Agencies:

· Request for review of the project purpose and need (response by the agencies to be provided within 15 days of receipt of project materials).

· Provide pertinent information about environmental and socioeconomic resources in the area.  This information may include identification of resources located within the project area and general location of alternatives, and will be provided by written correspondence or in a meeting.  Agencies will identify any issues that could substantially delay permit or other approval needed for the project, and respond to the lead agency within 15 days of receipt of project materials.

· Review of the following information related to alternatives:

1. Proposed range of alternatives 

2. Proposed methodologies for screening of alternatives 

3. Proposed Draft EIS alternatives 

4. Proposed Recommended Preferred Alternative 

      This information will be provided in meetings and/or by written correspondence.  Responses will be provided to the lead agency about each of these within 15 days of receipt of project materials.

· Provide Pre-Draft EIS (response to be provided within 30 days of receipt of project materials).
2.2 EIS Advisory Committee

A project EIS Advisory Committee, consisting of representatives from each of the Cooperating and Participating Agencies, will be formed to guide and oversee the process.  The EIS Advisory Committee will make recommendations to the Lead Agency based on their roles and responsibilities as outlined above.  The EIS Advisory Committee will be moderated by the lead agency. Participation in the committee will consist of attending relevant meetings and providing timely review and comment of the proposed project documentation and methodologies. 

Section 3.
Project Schedule 

The following schedule is proposed:

	Milestone
	Initiation Date
	Details

	Notice of Intent/Scoping Meetings
	September 24, 2010
September 27, 28, 29, and 30, 2010
	NOI published in Federal Register on September 24, 2010.  Scoping Meetings on September 27, 28, 29, and 30, 2010 at Palmdale, Lancaster, Apple Valley, and Victorville.  Project purpose and need, scope and /alternatives presented to public and agencies.

	Purpose and Need
	Scheduled for March 30, 2011
	Caltrans will provide the EIS Advisory Committee with draft purpose and need statement.  Meeting to include discussion on the following topics: Description of roles and responsibilities of EIS Advisory Committee members, Coordination Plan, description of project and schedule, and discussion of purpose and need. 

	Range of Alternatives
	Scheduled for March 30, 2011
	Caltrans will provide the EIS Advisory Committee with information regarding alternatives being considered. 

	Collaboration on impact assessment methodologies
	Summer 2011
	To discuss the technical studies being conducted and the level of detail required in the analysis of the alternatives.

	Socioeconomic and environmental impacts
	Summer 2011
	Caltrans to identify the resources located within project area and the general location of alternatives. EIS Advisory Committee will be asked to identify any issues that could substantially delay the project.

	Circulation of DEIS
	Summer 2012
	Caltrans will provide the Pre-Draft EIS for review by the EIS Advisory Committee.

The comment period is 30 days.

	Identify preferred alternative
	Fall 2012
	The EIS Advisory Committee will be notified of the preferred alternative that is selected based on results of the technical studies and public comments on the DEIS.

	Circulation of FEIS
	Winter  2013
	The EIS Advisory Committee will receive the FEIS as part of the normal circulation.

	Issue ROD
	Spring  2013
	The EIS Advisory Committee will receive a copy of the ROD before publication in the Federal Register.


Section 4.  Issues Resolution Process 

SAFETEA-LU provides a formal process for resolving serious issues of concern.  An issue of concern is any issue that could delay the project or prevent an agency from granting a permit or other approval that is needed for the project.  Resolution of the issue of concern means that the agencies involved agree on how to proceed so that they are able to reach decisions on matters within their authority.

The Lead Agency and the EIS Advisory Committee shall work cooperatively in accordance with this section to identify any issues of concern as early as possible.  The following process will be followed:

· Meetings will be held as needed during the environmental review process to discuss and resolve issues, notably during the scoping process, technical report review, and prior to the circulation of the Draft EIS. 

· Initial correspondence and relevant comments and information on the purpose and need and alternatives analysis will be included in the Scoping Report. 

· If issues are not resolved in a timely manner:

1. The Federal Lead Agency (Caltrans) will contact relevant participating agencies to determine if any information necessary to resolve the issue is lacking and obtain all the necessary information.

2. Caltrans will schedule an official issues resolution meeting.

3. If no resolution can be achieved within 30 days of the meeting, then

A.) Caltrans will draft notification including: project description, details of issue(s) that could not be resolved, names of agencies invited and that actually participated in meeting, date of meeting, and determination that resolution could not be reached.

B.) Caltrans will send notification to the heads of all Participating and Cooperating Agencies, the Governor, appropriate Senate and House Committees, and the Council of Environmental Quality.

C.) Caltrans will publish such notice in the Federal Register.

Section 5.
Revision History

As the High Desert Corridor project progresses, changes to this Coordination Plan will be documented in the table below.
	Version
	Date
	Name
	Revision Description and Why Necessary

	1
	02/20/11
	Draft SAFETEA-LU 6002 Coordination Plan
	First Draft

	2
	03/23/11
	SAFETEA-LU 6002 Coordination Plan
	Added confirmed list of Participating/Cooperating Agencies

	
	
	
	

	
	
	
	


Appendix A. Participating and Cooperating Agency Invitation Mailing List
Federal

	Agency Name
	Contact Person
	Contact Information
	Coordinating (C) or Participating (P) Agency

	United States Army Corps of Engineers
	Mark Cohen

Regulatory Division,

Los Angeles District
	(213) 452-3372 
Mark.D.Cohen@usace.army.mil

915 Wilshire Blvd

Los Angeles, CA 90017-3401
	P

	United States Army Corps of Engineers
	Phuong H. Trinh

Project Manager, 

Regulatory Division 
	(213) 452-3372

Phuong.H.Trinh@usace.army.mil

915 Wilshire Boulevard

Los Angeles, CA 90017-3401
	P

	United States Army Corps of Engineers
	Veronica C. Chan

Project Manager

Regulatory Division
	Veronica C. Chan

Veronica.C.Chan@usace.army.mil

915 Wilshire Boulevard

Los Angeles, CA 90017-3401
	P

	U.S. Fish and Wildlife Services
	Jonathan Snyder

Carlsbad Fish and Wildlife Service Office 
	(760) 431-9440

Jonathan_D_Snyder@r1.fws.gov

6010 Hidden Valley Road, Suite 101

Carlsbad, CA 92011

Phone: 805/644-1766 Fax: 805/644-3958

U.S. Fish & Wildlife Service
Ventura Fish and Wildlife Office
2493 Portola Road, Suite B
Ventura, CA 93022


	P

	Advisory Council on Historic Preservation
	Carol Legard

Federal Highway Liaison

Office of Federal Agency Programs
	(202) 606-8522

clegard@achp.gov 

1100 Pennsylvania Avenue NW 

Suite 809 Old Post Office Bldg

Washington DC 20004


	P

	US Environmental Protection Agency, Region IX
	Tom Plenys

EPA-Environmental Review Office
	(415) 972-3238

Plenys.thomas@epa.gov

75 Hawthorne Street

San Francisco, CA 94105-3901 
	P

	US Environmental Protection Agency, Region IX
	Susan Sturges

Life Scientist

Environmental Review Office
	(415) 947-4188

Sturges.Susan@epa.gov

75 Hawthorne Street

San Francisco, CA 94105-3901
	P

	*US Department of Housing and Urban Development

Los Angeles Field Office
	William Vasquez, CPD Field Office Director
	611 West 6th Street, Suite 800

Los Angeles, CA 90017
	P

	*US Department of Commerce


	Environmental Review Section
	14th and Constitution NW, Room 6800

Washington DC 20230
	P

	US Department of Homeland Security Federal Emergency Management Agency
	Gregor Blackburn, CFM, Branch Chief

Floodplain Management and Insurance Branch
	(510) 627-7190

1111 Broadway, Suite 1200

Oakland, CA 94607-4052
	P

	*US Department of Energy

Environmental Review Section


	Environmental Review Section
	1000 Independence Ave SW 

4G-064

Washington DC 20585


	P

	Natural Resources Conservation Service
	Jae Lee, District Conservationist,

Lancaster Service Center
	(661) 945-2604

44811 North Date Avenue

Lancaster, CA 93534-3152
	P

	Natural Resources  Conservation Office


	James Earsom, District  Conservationist 

Redlands Service Center
	(909) 799-1438

25864 Business Center Drive, Suite K

Redlands, CA  92374-4515
	P

	Natural Resources  Conservation Office


	Jesse “Rick” Aguayo,

Victorville Service Center
	(760) 843-6882

14393 Park Avenue, Suite 200

Victorville, CA 92392--3302
	P

	Federal Railroad Administration


	David Valenstein, Chief

Environment and Systems Planning  (RPD-13)
	Office of  Railroad Policy and Development

1200 New Jersey Avenue

Washington, DC 20590
	P

	Bureau of Land Management
	Hector Villalobos, Field Manager

Ridgecrest Field Office
	300 South Richmond Road

Ridgecrest, CA 93555
	P

	Bureau of Land Management
	Roxie Trost, Field Manager

Barstow Field Office
	2601 Barstow Road

Barstow, CA 92311
	P

	Federal Bureau of Prisons

RE: Victorville Medium I & II
	Robert E. McFadden-Western Region Director
	(209) 956-9700

7338 Shoreline Drive

Stockton, CA 95219
	P


State

	California Department of Fish and Game- South Coast Region 5
	Scott Harris
	4949 Viewridge Drive

San Diego, CA, 92123

	California Department of Fish and Game-

Eastern Sierra-Inland Deserts Region 6
	Regional Manager
	3602 Inland Empire Boulevard, Suite C-220

Ontario, CA91764



	Antelope Valley Air Quality Management District
	Eldon Heaston-Executive Director -
	(661) 723-8070

43301 Division Street, Suite 206

Lancaster, CA93535-4649

	Mojave Desert Air Quality Management District 
	Eldon Heaston-Executive Director
	14306 Park Avenue

Victorville, CA 92392

	California Public Utilities Commission
	Rosa Munoz-PE Utilities Engineer
	(213) 576-7078

rxm@cpuc.ca.gov

Public Utilities Commission
Junipero Serra Building

320 West 4th Street, Suite 500

Los Angeles, CA 90013

	California Air Resources Board
	
	1001 “I” Street

P.O. Box 2815

Sacramento, CA 95812

	California  Energy Commission
	Media and Public Communications Office
	1516 Ninth Street , MS-29
Sacramento, CA 95814-5512

	California Department of Conservation
	
	801 K Street , MS-24-01
Sacramento, CA95814

	California Regional Water Quality Control Board
	Mr. Jay Cass

Lahontan Region-Victorville Branch Office
	14440 Civic Drive, Suite 200

Victorville ,C A 92392

	California Regional Water Quality Control Board
	Los Angeles Regional Water Quality Control Board
	320 West Fourth Street, Suite 200
Los Angeles, CA 90013

	Native American Heritage Commission
	Dave Singleton,
Program Analyst
	915 Capitol Mall, Room 364
Sacramento, CA 95814

	California Highway Patrol
	Officer Eric Phipps
	(760)-241-1186

14210 Amargosa Road

Victorville, Ca92392


Local

	Planning Department, City of Palmdale
	Asoka Herath, Planning Director City of Palmdale
	38250 Sierra Highway

Palmdale, CA 93550

	Planning Department, City of Lancaster
	Brian S. Ludicke, Planning Director

City of Lancaster
	4493 Fern Avenue

Lancaster, CA 93534

	Traffic Division/GIS Section, City of Palmdale
	Mike F. P. Behen, Senior Transportation Planner/GIS Coordinator
	(661)267-5337

38250 Sierra Highway

Palmdale, CA 93550

	Parks, Recreation and Special Events Office, City of Palmdale
	Keri Brady

Parks and Recreation Manager
	(661)-267-5611

Kbrady@cityofpalmdale.org

38260 10th Street East

Palmdale, CA 93550

	Public Works Department, City of Lancaster
	Nicole Rizzo, Management Analyst Public Works Department-City of Lancaster
	(661) 723-5893

665 West Lancaster Boulevard

Lancaster, CA 93534

nrizzo@cityoflancaster.org



	Town  of Apple Valley
	Kenneth J. Henderson
Assistant Town Manager-Economic and Community Development
	(760) 240-7000, Ext 7900
Town Hall

14955 Dale Evans Parkway

Apple Valley, CA 92307

	Town of Apple Valley
	Ralph Wright

Parks and Recreation Manager
	(760) 240-7880

Town Hall

14955 Dale Evans Parkway

Apple Valley, CA 92307

	City of Adelanto
	Public Works
Engineering Department

Nathan Coapstick

Engineering Project Coordinator


	City Hall

11600 Air Expressway
Adelanto, CA  92301

	City of Adelanto
	Parks Department

Superintendent,

Nan Moore
	(760) 246-2300 Ext 3051

City Hall

11600 Air Expressway

Adelanto, CA  92301

	City of Victorville
	Bill Webb, AICP

Planning Department
	14343 Civic Drive

Victorville, CA  92392

	City of Victorville
	Brian Gengler, Assistant City Engineer
	14343 Civic Drive 

 P.O. Box 5001

Victorville, CA 92393-5001

	City of Victorville
	Maria Martinez

Parks and Facilities,

Parks Yard


	(760) 955-5271

15745 Lorene Drive

Victorville, CA 92392

	City of Victorville
	Parks and Facilities

Attn: Facilities
	City Hall

14343 Civic Drive

P.O. Box 5001

Victorville ,C A 92392

	City of Hesperia
	Mr. Mike Podegracz

City Manager
	15776 Main Street

Hesperia, CA 92345

	City of Barstow
	Mr. Richard Rowe

City Manager
	220 East Mt. View Street

Barstow, CA 92311

	County of San Bernardino Department of Public Works
	Chief, Transportation Planning

Brendon Biggs
	(909)-387-8166

Bbiggs@dpw.sbcounty.gov

825 East 3rd Street, Room 143

San Bernardino, CA 92415



	County of San Bernardino Department of Public Works
	Deputy Director for Transportation

Mazin Kasey  
	(909) 387-7916
825 East 3rd Street

San Bernardino, CA 92415

	Los Angeles World Airports-Airports and Facilities Planning Division
	Eileen Schoetzow, Airport/Facilities Planner
	(310) 348-2573

ESchoetzow@lawa.org

1 World Way, Suite 225

Los Angeles, CA 90045

	Los Angeles Department of Water and Power
	Hal Messinger-Environmental Planning and Assessment
	(213) 367-1276

Hal.Messinger@ladwp.com

111 North Hope Street

Los Angeles, Ca 90012

	Los Angeles County Department of Regional Planning
	Jon Sanabria-Acting Director of Planning-Anthony Curzi-Regional Planning Assistant II for Project
	(213) 974-6411

Acurzi@planning.lacounty.gov

320 West Temple Street, 13th Floor

Los Angeles, CA 90012

	County of Los Angeles-Department of Public Works
	Hank Fung, P.E.

Federal Programs Section-Programs Development Division
	900 South Fremont Avenue, 11th Floor

Alhambra, CA 91803-1331

	Los Angeles County Department of Public Works
	Mr. Toan Duong, AICP

  Land Development Division
	P.O. Box 1460

  Alhambra, CA 91802-1460

	SCRRA—Metrolink 
	Laurene Lopez

Community Relations/ Environmental Review Administrator
	(213) 452-0288

lopezl@scrra.net
SCCRA—Metrolink

700 South Flower Street, 26th Floor

Los Angeles, CA 90017

	Palmdale School District 
	Mat Havens-Facilities Manager
	39139-49 North 10th Street East

Palmdale, CA 93550

	Palmdale School District
	Al Tsai,

Maintenance and Operations Administrator
	39210 10th Street East

Palmdale, CA 93550

	Metro
	Teresa Fong

Transportation Planner-San Fernando Valley/North County Area Team
	One Gateway Plaza

Mailstop: 99-22-9

Los Angeles, CA 90012-2952

	Desert Mountains Conservancy
	Paul Edelman

Chief of Natural Resources and Planning
	(310) 589-3200

44811 North data Avenue, Suite G

Lancaster, CA  93534

	Southern California Association of Governments
	Ryan Kuo

Senior Regional Planner

Transportation Planning
	(213) 236-1813

kuo@scag.ca.gov

818 West Seventh Street, 12th Floor

Los Angeles, CA 90017

	San Bernardino Associated Governments
	Deborah Robinson Barmack
	dbarmack@sanbag.gov
1170 W. 3rd Street, 2nd Floor
San Bernardino, CA 92410-1715


February 2011



