
 Stage II of the Interstate 5 North Stockton 
Improvement Project began March 25, as crews 
shifted northbound traffic to the median from just 
north of Swain Road to Hammer Lane.  On  July 
23, crews extended the shift of northbound traf-
fic to the median from Country Club Boulevard 
to Hammer Lane. 
 

     The pavement will be replaced with Continu-
ously Reinforced Concrete Pavement (CRCP) — 
a mix of cement, aggregate and steel that can 
extend the life of the roadway up to 40 years. 
 

 Northbound on and off-ramps will remain 
open during Stage II. Auxiliary lanes and sound 
walls will also be constructed during this stage, 
which is scheduled to take about a year              
to complete. 
 

 The work follows completion of Stage I, 
which widened the center median and free-      
way bridges from Hammer Lane to Country     
Club Boulevard. 
 

 Stage III entails diverting southbound traffic 
into the median to replace the concrete. Stage IV 
will add a new median barrier  and striping. 
 

 Three lanes of traffic will remain open in    
both directions during construction to minimize 
traffic impacts. 
 

 The finished product will widen the freeway 
to eight through lanes from Country Club     
Boulevard to Hammer Lane, as well as adding 
auxiliary lanes, sound walls, and introducing    
San Joaquin County’s first High Occu-
pancy Vehicle lanes. Construction is 
scheduled for completion in 2015. 
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Shift southbound traffic to median. 3 travel lanes will 
remain open in each direction. Replace southbound 
freeway pavement. Construct outside auxiliary lanes 
and soundwalls. One year period, complete in  
spring 2015. 

Shift southbound traffic back to southbound 
lanes. Remove temporary barriers, construct 
permanent median barrier. Final signing and striping, 
6 month period, complete in fall 2015. 

In Construction Zones Reduce Speed to 

55 MPH

Get There Safe! 

Shift traffic to outside freeway barriers. Widen the    
median of the freeway and bridges. Construct         
retaining walls along the northbound shoulder     
between March Lane and Hammer Lane. 1.5 to 2 
year construction period. Stage 1 construction began 
in August 2011, completed in summer 2013. 

Shift northbound traffic to median. 3 travel lanes will   
remain open in each direction. Replace northbound   
freeway pavement. Construct outside auxiliary lanes 
and soundwalls. One year period, complete in sum-
mer  2014. 

The I-5 North Stockton Widening Project 
will occur in four stages: 

Stage 1

Stage 2

Stage 3100%
Completed 

30%
Completed 

Upon completion, the 

Interstate 5 North Stockton Improvement 

Project will reduce congestion, improve 

Commute times and make a quieter 

more efficient freeway 

for California drivers. 
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