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          CHANNEL VIADUCT REHAB – EA 3A260_

(10-SJ-5-PM 26.5/27.2)

Project Description:   It is proposed to repair fatigue damage to the existing steel girders, seal cracks on the concrete deck and replace deteriorated expansion joint seals.  The bulk of the work entails the repair of the fatigue damaged steel girders.  This work includes removing lead based paint, drilling holes in the existing steel members, bolting new stiffening members, and repainting the areas at roughly 1600 locations.  A methacrylate overlay will also be applied to the deck.

Purpose and Need:  Cracking is occurring throughout the structure in both compression and tension zones (top and bottom flanges). The cracks are being driven by the dynamic/cyclic loads.  This results in  pushing and/or pulling where the cross frames  connect to the steel girders. Corrective measures must be taken to prevent further deterioration of the bridge.

Project Estimate/Schedule:  Bids for this project were opened on 3/30/2004.  The project was awarded to California Engineering Contractors on 4/21/2004.  $6,460,000 was allocated for construction.  Project history/schedule follows:

PSR

08/99


PA & ED
03/01

PS & E

10/02

RTL

01/03

Begin Const.
06/04

End Const.
12/04

Current Discussion Items:  

· Extensive traffic management and public information involvement.

· Contractor mobilization to occur week of 5/24/04.  Actual construction anticipated after Memorial Day, 5/31/04.

For more information, please contact Caroline Reyes, Project Manager, at: (209) 948-3737, 

e-mail: caroline_reyes@dot.ca.gov or write to: Caroline Reyes, Caltrans, P.O. Box 2048, Stockton, CA 95201-2048.
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