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Branch / Staff

Timing /
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NSSP
Req. Action Taken to Comply with Task Task Completed Remarks

Environmental
Compliance

Initial Date Initial Date

DESIGN KICK-OFF
Proj Mgmt & Proj

Dev
Beginning of 1

phase

ENVIRONMENTAL PS&E REVIEW
Proj Mgmt &

Environmental
District PS&E

Circ

PRECONSTRUCTION MEETING Proj Mgmt Contract Award

Transfer Resident Engineer Book Proj Eng
Preconst
Meeting

PREJOB MEETING Proj Mgmt & Const Const

ENVIRONMENTAL COMPLIANCE REVIEW Proj Mgmt & Const Safety Review
DESIGN FEATURES MEMORANDUM Proj Mgmt & Const Post Const

Community Impacts .

During final design, a community outreach program will be developed, in consultation
with the City of Brea and Caltrans, to inform the community about proposed project
construction activities, as well as the changes to access.  This community outreach
program will also provide a point of contact for nearby residences and businesses
that will be adjacent to the project site. The community outreach program will
maintain a hotline to take messages and to provide updates on construction
scheduling and any lane closures and detours.

COMM-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

During construction, the contractor will be required to coordinate all temporary ramp
closures and detour plans with the City of Brea School District, as well as with
applicable fire, emergency, medical, and law enforcement providers to minimize
temporary delays in school trips and provider response times.  This coordination will
follow the guidance provided in the community outreach program and the traffic
management plan.

COMM-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

During construction, the contractor shall be required to notify the City of Brea Police
and Fire Departments, medical service providers, and the City of Brea School District
and shall supply such entities with construction plans prior to the commencement of
construction, as applicable. Such information shall include traffic management plans
referring to the temporary ramp closures and detour plans and any other restrictions
that may be necessary during the construction phase in order to minimize temporary
delays in school trips and provider response times.

COMM-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

During final design, the project shall develop and implement a construction (traffic)
management program that maintains access to and from the proposed project area
through signage, detours, flagmen, etc. during all construction activities.  Provisions
within the traffic management program shall include, but are not limited to, providing
signage identifying construction schedule and detours, providing detours around the
construction area, and implementing a public awareness program.

COMM-4

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

During construction, the contractor will temporarily restripe parking stalls within the
Orange County Transportation Authority Park-and-Ride lot, to maintain full parking
capacity.  Upon construction completion, the contractor will permanently restripe the
OCTA Park-and-Ride lot, with the original number of spaces to ensure no net loss in
parking.

COMM-5

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO
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During final design, property owners located within the acquisition area shall be
notified of their rights and benefits during the acquisition period. The City of Brea
acquisition guidelines shall be followed to determine a fair market value of properties
affected in accordance with the Uniform Relocation Assistance and Real Property
Acquisitions Policies Act (Uniform Act) of 1970 (Public Law 91-646, 84 stat. 1984).
The Uniform Relocation Assistance and Real Property Acquisition Policies Act of
1970 (Uniform Act) (Public Law 91-646, 84 Statutes 1894) mandates that certain
relocation services and payments be made available to eligible residents,
businesses, and nonprofit organizations displaced by its projects. The Uniform Act
provides for uniform and equitable treatment by federal or federally assisted
programs of persons displaced from their homes, businesses, or farms and
establishes uniform and equitable land acquisition policies. The City will provide all
affected property owners with a copy of the Uniform Act. The City will comply with
the Uniform Act. The compensation awarded to the property owner shall adequately
offset the loss of the property value. The Uniform Act will also require compensation
for any relocation costs associated with Temporary Construction Easements (TCE).

REL-1

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Caltrans: Resident
Engineer

Final Design NO

During final design, where acquisition and relocation occur, the provisions of the
Uniform Act and the 1987 Amendments, as implemented by the Uniform Relocation
Assistance and Real Property Acquisition Regulations for federal and federally
assisted programs adopted by the United States Department of Transportation
(March 2, 1989), will be followed. An independent appraisal of the affected property
will be obtained, and an offer for the full appraisal will be made.

REL-2

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Caltrans: Resident
Engineer

Final Design NO

The Uniform Act requires that comparable, decent, safe, and sanitary replacement
housing that is within a person’s financial means be made available before that
person will be displaced. In the event that such replacement housing is not available
for persons displaced by the proposed project within the statutory limits for
replacement housing payments, last resort housing will be provided in a number of
prescribed ways.

REL-3

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Caltrans: Resident
Engineer

Final Design NO

Utilities/Emergency Services

Prior to commencement of construction, the City will coordinate with all affected
utility providers to establish exact procedures and specifications for all facilities to be
relocated during construction.  Additionally, the Project Engineer will notify other
service purveyors in the vicinity of the improvements to verify that the proposed
activities would not disrupt services to the community.

UES-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Prior to and during construction, the project will coordinate with the California
Highway Patrol, City of Brea Police and Fire Department, local public and private
ambulance and paramedic providers, and the public school districts in the vicinity of
the proposed project to provide information on construction schedule, duration of
any lane closures, alternate routes during lane closures, as well as throughout the
construction period, and to provide contact information in case of changing
construction activities and schedule.  This coordination will follow the guidance
provided in the community outreach program and the traffic management plan.

UES-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

At least 48 hours prior to commencement of excavation work, the City will contact
Underground Service Alert (USA) to verify the nature and location of other existing
underground utilities, and to avoid the unplanned disruption of pipes or service lines
during construction activities.

UES-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO
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Prior to commencement of construction, the City will prepare a Traffic Management
Plan (TMP) in coordination with the California Department of Transportation
(Caltrans).  The TMP will consist of prior notices, adequate sign-posting, detours,
phased construction, and temporary driveways. The TMP will specify implementation
timing of each plan element (prior notices, sign-posting, detours, etc.) as determined
appropriate by Caltrans.  Adequate local and emergency access will be provided at
all times to adjacent uses.  Proper detours and warning signs will be established to
ensure public safety.  The TMP will be devised so that construction will not interfere
with any emergency response or evacuation plans. Construction activities will
proceed in a timely manner to reduce impacts.

UES-4

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Traffic and Transportation/Pedestrian and Bicycle Facilities
Prior to the start of construction, the project shall establish a community outreach
program to inform the community about the proposed project construction activities,
as well as changes to access.  This community outreach program will also provide a
point of contact for nearby residences and businesses that will be adjacent to the
proposed project site. The community outreach program will maintain a hotline to
take messages and to provide updates on construction scheduling and any lane
closures and detours.

T-1

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Construction
NO

During construction, temporary signage will be installed notifying the public of
closures or detours and the expected duration of the closure.  This applies not only
to the roadways, but also pedestrian and bicycle facilities.  The timing of the
temporary signage installation will be in accordance with the traffic management
plan.

T-2

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Construction
NO

Prior to the start of construction, coordination with the California Highway Patrol, City
of Brea Police and Fire Department, the City of Brea Fire Department, local public
and private ambulance and paramedic providers, and the public school districts will
be initiated to provide information on the construction schedule, duration of any lane
closures, details regarding the schedule of the movement of equipment to and from
the project site, alternate routes at the time of the equipment movement, and to
provide contact information in case of changing construction activities.  This
coordination will follow the guidance provided in the community outreach program
and the traffic management plan.

T-3

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Construction
NO

Prior to construction, the City will prepare a Traffic Management Plan (TMP) in
coordination with the California Department of Transportation (Caltrans).  This TMP
will consist of prior notices, adequate sign-posting, and temporary driveways. The
TMP will specify implementation timing of each plan element (prior noticing, sign-
posting) as determined appropriate by Caltrans. Adequate local and emergency
access will be provided at all times to adjacent uses.  Proper detours and warning
signs will be established to ensure public safety.  The TMP will be devised so that
construction will not interfere with any emergency response or evacuation plans.
Construction activities will proceed in a timely manner to reduce impacts.

T-4

F/ETCA:  Project
Engineer

Caltrans: Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Construction
NO

Visual/Aesthetics

To minimize visual quality loss and to minimize the visual disruption from the
elements of the highway construction, architectural treatments shall be applied to
the relocated walls in general conformance with the proposed treatments installed
as part of the SR-57 Northbound Widening Project. All architectural treatments shall
conform to the Master Plan of Freeway and Transit Corridor Enhancement: Creating
a Quality Environment along Orange County’s Transportation Network and be
approved by the District Landscape Architect during the Plans, Specifications, and
Estimates (PS&E) phase.

VIS-1

F/ETCA:  Project
Engineer Caltrans:
Project Engineer

F/ET CA: Resident
Engineer  Caltrans:
Resident Engineer

Final Design

Construction
NO
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To maintain the context of the proposed project area (color, form, and texture), the
proposed project shall install landscaping that is compatible with the existing
landscape in the area and new landscaping installed as part of the SR-57
Northbound Widening Project along the portion of SR-57 in the proposed project
vicinity. Landscaping shall include trees and/or shrub/groundcover mass planting,
and landscape treatment along walls to soften the hardscape features and glare and
radiant heat from the walls. The landscape concept, plan, and plant palette shall be
determined in consultation with, and approved by, the District Landscape Architect
during the Plans, Specifications, and Estimates (PS&E) phase. The planting plan
shall be reviewed and approved by the Department Biologist to avoid the use of
invasive plant species.

Replacement planting implementation shall be under a separate contract within a
two-year period following the completion of construction in accordance with
Department policies. Trees in the interchange, in conflict with the roadway
improvement design, shall be transplanted in the proposed project area in a location
in conformance with the planting policy requirements of Caltrans.  The District
Landscape Architect shall make the determination and the approval of the tree
transplantation.

VIS-2

F/ETCA:  Project
Engineer Caltrans:
Project Engineer

F/ET CA: Resident
Engineer  Caltrans:
Resident Engineer

Final Design

Construction
YES

The proposed project shall install either an opaque perimeter wall (similar to the
existing cinderblock wall) or appropriate landscaping (landscaped berms or trees)
sufficient to screen direct views from the Country Woods Apartment Homes to the
proposed project. This architectural feature shall conform to the Master Plan of
Freeway and Transit Corridor Enhancement: Creating a Quality Environment along
Orange County’s Transportation Network and be reviewed and approved by the
District Landscape Architect during the Plans, Specifications, and Estimates (PS&E)
phase.

VIS-3

F/ETCA:  Project
Engineer Caltrans:
Project Engineer

F/ET CA: Resident
Engineer  Caltrans:
Resident Engineer

Final Design

Construction
NO

Construction lighting types, plans, and placement shall be reviewed at the discretion
of the District Landscape Architect, during the Plans, Specifications, and Estimates
(PS&E) phase.

VIS-4

F/ETCA:  Project
Engineer Caltrans:
Project Engineer

F/ET CA: Resident
Engineer  Caltrans:
Resident Engineer

Final Design

Construction
YES

The proposed project shall consider implementation of a transparent soundwall, per
the Caltrans TNAP, in order to maintain distant views from the outdoor patio of the
El Torito Grill Restaurant.  The soundwall design and long-term maintenance shall
be approved by the Caltrans Landscape Architect and Caltrans Maintenance staff
during the PS&E Phase.

VIS-5

F/ETCA:  Project
Engineer Caltrans:
Project Engineer

F/ET CA: Resident
Engineer

Caltrans: Resident
Engineer

Final Design

Construction
NO

Cultural Resources
If cultural materials are discovered during construction, all earth-moving activity
within and around the immediate discovery area will be diverted until a qualified
archaeologist can assess the nature and significance of the find.  At this time, the
person who discovered the remains will contact the City of Brea and the Caltrans
District 12 Environmental Branch so that they may coordinate on an appropriate plan
of action.  If the find is determined by archaeologists to require further treatment, the
area of discovery will be protected from disturbance while qualified archaeologists
and appropriate officials, in consultation with the State Historic Preservation Officer
(SHPO), determine an appropriate treatment plan.  An additional archaeological
survey will be required if the proposed project limits are extended beyond the present
Area of Potential Effects (APE).

CULT-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor
Caltrans:

Environmental

Construction NO
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If human remains are discovered, State Health and Safety Code Section 7050.5
states that further disturbances and activities shall stop in any area or nearby area
suspected to overlie remains, and the County Coroner contacted.  Pursuant to CA
Public Resources Code (PRC) Section 5097.98, if the remains are thought to be
Native American, the coroner will notify the Native American Heritage Commission
(NAHC), which will then notify the Most Likely Descendent (MLD).  At this time, the
person who discovered the remains will contact the City of Brea and the Caltrans
District 12 Environmental Branch so that they may work with the MLD on the
respectful treatment and disposition of the remains. Further provisions of PRC
5097.98 are to be followed.

CULT-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor
Caltrans:

Environmental

Construction NO

Water Quality and Stormwater Runoff

The project will comply with the provisions of the Caltrans Statewide NPDES Permit
(Order Number 2012-0011-DWQ, NPDES Number CAS000003) and the NPDES
General Permit, Waste Discharge Requirements (WDRs) for Discharges of Storm
Water Runoff Associated with Construction Activities (Order Number 2009-0009-
DWQ, NPDES Number CAS000002) and any subsequent permit in effect at the time
of construction.

WQ-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
YES

A Stormwater Pollution Prevention Plan (SWPPP) shall be prepared and
implemented to address all construction-related activities, equipment, and materials
that have the potential to impact water quality.  The SWPPP shall identify the sources
of pollutants that may affect the quality of stormwater and include the construction
site best management practices (BMPs) to control pollutants such as sediment
control, catch basin inlet protection, construction materials management and non-
stormwater BMPs. All construction site BMPs shall follow the latest edition of the
Storm Water Quality Handbooks: Construction Site Best Management Practices
(BMPs) Manual (Caltrans, 2003) to control and minimize the impacts of construction
related activities, material and pollutants on the watershed. These include, but are
not limited to, temporary sediment control, temporary soil stabilization, scheduling,
waste management, materials handling, and other non-stormwater BMPs.

WQ-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Construction
NO

Construction site dewatering will comply with the Santa Ana Regional Water Quality
Control Board’s (RWQCB’s) Order R8-2009-0003, NPDES Permit Number
CAG998001, for discharges to surface waters that pose an insignificant (de minimus)
threat to water quality. If dewatering occurs during construction of the project, it will
comply with this permit including, but not limited to, the specific reporting and
notification requirements.

WQ-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Caltrans approved treatment Best Management Practices (BMPs) will be
implemented consistent with the requirements of the National Pollutant Discharge
Elimination System (NPDES) Permit, Statewide Stormwater Permit, and Waste
Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans) Properties, Facilities, and Activities (Order Number 2012-
0011-DWQ, NPDES Number CAS000003) and any subsequent permits.  Treatment
BMPs include, but are not limited to, biofiltration strips/swales, infiltration basins,
detention devices, dry weather flow diversion, Gross Solids Removal Devices
(GSRDs), media filters, and wet basins.

WQ-4

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Construction
NO
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Design Pollution Prevention Best Management Practices (BMPs) shall be
implemented.  These include, but are not limited to, preservation of existing
vegetation, slope/surface protection systems (permanent soil stabilization),
concentrated flow conveyance systems such as ditches, berms, dikes and swales,
overside drains, flared end sections, and outlet protection/velocity dissipation
devices. This includes, but is not limited to:
a. All equipment maintenance staging, and dispensing of fuel, oil, coolant, or any

other such activities will be restricted to designated disturbed/developed areas.
They will be located such that runoff from the designated areas will not enter
gnatcatcher-designated critical habitat.

WQ-5

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Geology/Soils/Seismic/  Topography
The project will be constructed in accordance with the California Building Code
(CBC) and all applicable Caltrans standards and regulations.  All construction
activities shall adhere to current engineering practices.

If fills must be borrowed from, or disposed of offsite, the construction contractor will
identify any necessary borrow and disposal sites and provide this information to the
City and Caltrans for review.  Caltrans will review borrow and disposal site
information and submit the information to the Carlsbad USFWS Office.  If borrow or
disposal activities may affect a listed species or critical habitat, Caltrans will reinitiate
Section 7 consultation.

GEO-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

During final design, appropriate foundation types and depths will be designated
(including foundation modifications in the case of existing structures) so that ground
movements will not adversely affect the structure.

GEO-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Appropriate erosion-control measures and siltation controls will be incorporated into
the construction documents and implemented during site preparation, grading, and
construction.  These measures will be installed prior to the onset of vegetation
clearing and be maintained in good repair until the completion of project construction.
These measures include, but are not limited to, protecting exposed slope areas,
control of surface flows over exposed soils, use of wetting or sealing agents and/or
sedimentation ponds, and limiting soil excavation in high winds.  Erosion and
sediment control devices used for the project, including fiber rolls and bonded fiber
matrix, will be made from biodegradable materials such as jute, with no plastic mesh,
to avoid creating a wildlife entanglement hazard.

GEO-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Paleontology
Prior to final design, a monitoring program (Paleontological Mitigation Plan) will be
developed by a qualified paleontologist for the excavation in the Alluvial Fan
Deposits, the La Habra Formation, and the Fernando Formation to minimize effects
on nonrenewable paleontological resources.  It is possible that as details of the
proposed project, such as proposed excavation depths, are better refined, it will be
determined that areas identified as having high sensitivity will in fact not require
monitoring during excavation, as the ground disturbance will not extend deep
enough below the surface to encounter paleontological resources. The monitoring
program will include, but is not limited to, the following:

· A pre-construction, one-hour Paleontological Awareness Training will be
conducted in which a qualified principal paleontologist (MS or PhD in
paleontology or geology familiar with paleontological procedures and
techniques) will identify areas subject to monitoring and explain procedures
necessary to protect and safely avoid impacts to potentially significant fossil
materials for study and curation.  This one-hour Paleontological Awareness
Training will be given to all construction field staff prior to the initiation of any
ground disturbing activities.

· During construction excavation, a qualified vertebrate paleontological monitor
will initially be present on a full-time basis whenever excavation occurs within
the sediments that have a high paleontological sensitivity rating, and on a spot-

PALEO-1

F/ETCA:  Project
Engineer Caltrans:
Project Engineer

F/ETCA: Resident
Engineer  Caltrans:
Resident Engineer

F/ETCA:
Environmental

Caltrans:
Environmental

Design

Construction

Post -
Construction

NO
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check basis for excavation in sediments that have a low sensitivity rating.
Monitoring may be reduced to a part-time basis if no resources are being
discovered in sediments with a high sensitivity rating (monitoring reductions,
when they occur, will be determined by the qualified Principal Paleontologist).
The monitor will inspect fresh cuts and/or spoils piles to recover paleontological
resources. The monitor will be empowered to temporarily divert construction
equipment away from the immediate area of the discovery. The monitor will be
equipped to rapidly stabilize and remove fossils to avoid prolonged delays to
construction schedules. If large mammal fossils or large concentrations of
fossils are encountered, Caltrans will consider using heavy equipment on site
to assist in the removal and collection of large materials.

· Localized concentrations of small (or micro-) vertebrates may be found in all
native sediments. Therefore, these sediments will occasionally be spot-
screened on site through 1/8- to 1/20-inch mesh screens to determine whether
microfossils are present. If microfossils are encountered, sediment samples (up
to 3 cubic yards, or 6,000 pounds) will be collected and processed through 1/20-
inch mesh screens to recover additional fossils.

· If fossil remains are found, the recovered specimens will be prepared to the
point of identification and permanent preservation. This includes the sorting of
any washed mass samples to recover small invertebrate and vertebrate fossils,
the removal of surplus sediment from around larger specimens to reduce the
volume of storage for the repository and storage cost, and the addition of
approved chemical hardeners/stabilizers to fragile specimens.

· If fossil remains are found, the recovered specimens will be identified to the
lowest taxonomic level possible and curated into an institutional repository with
retrievable storage. The repository institutions usually charge a one-time fee
based on volume, so removing surplus sediment is important. The repository
institution will be a local museum or university with a curator who can retrieve
the specimens on request. A draft curation agreement will be in place with an
approved curation facility prior to the initiation of any paleontological monitoring
or mitigation activities.

· The methods employed during monitoring and/or recovery of fossil specimens
will be documented in a Paleontological Mitigation Report.

Hazardous Waste/Materials
A Phase II/Site Characterization Specialist shall conduct sampling, during the Design
Phase of the project, along the project site in order to determine whether or not
contamination exists in association with aerially deposited lead from SR-57 and
Lambert Road.  Results of the sampling will indicate the level of remediation efforts
required.  Any special handling, treatment, or disposal provisions associated with
aerially deposited lead will be included in the construction document.  If soluble
levels are above 5 milligrams per liter (mg/L), then soils are considered hazardous
waste and shall be handled according to CCR Title 22, the California Environmental
Protection Agency (Cal/EPA) Department of Toxic Substance Control (DTSC)
variance for lead-contaminated soils.
Per the Department aerially deposited lead soil management guidelines, soil from
the 0.5-foot depth is classified as Type Y-1.  If excavation soil from the 0.5-foot depth
is reused at the site, it shall be placed a minimum of five feet above the maximum
water table elevation and covered with at least one foot of non-hazardous material.
If there is surplus material, then the soil is classified as Type A-2 and shall be
disposed of at a regulated Class I landfill.  Soils from the remaining depth layers (1.5,
3, and 4 feet) are considered non-hazardous (Type X) and can be reused at the site
without any restrictions.

HAZ-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Final Design NO

Any transformer to be relocated/removed during site construction/demolition shall be
conducted under the purview of the local purveyor to identify proper handling
procedures regarding PCBs.

HAZ-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO
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If construction activities result in demolition or renovation of the structures at APN
320-101-10 (Country Woods Apartment Homes located at 315 Associated Road)
and the bridge structures (Lambert Road undercrossing and Brea overhead),
pursuant to South Coast Air Quality Management District (SCAQMD) regulations, an
asbestos survey shall be conducted by an Asbestos Hazard Emergency Response
Act (AHERA) and California Occupational Safety and Health Administration
(Cal/OSHA) certified building inspector to determine the levels of asbestos in the on-
site structure, prior to demolition.  Compliance with District Rule 1403 (Asbestos
Emissions from Demolition/Renovation Activities) shall be required for any
demolition or renovation work involving asbestos containing materials (ACMs).

HAZ-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
YES

If construction activities result in demolition or renovation of the structures at APN
320-101-10 (Country Woods Apartment Homes located at 315 Associated Road),
the on-site bridge structures (Lambert Road undercrossing and Brea overhead), as
well as the on-site roadways containing yellow traffic striping (Lambert Road and
SR-57), the generated waste shall be disposed of at an appropriate, permitted
disposal facility as determined by a lead specialist.

HAZ-4

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
YES

The following note shall appear on all final maps and grading plans: “If during grading
or construction, any plugged and abandoned unrecorded wells are uncovered or
damaged, the Department of Oil, Gas and Geothermal Resources (DOGGR) will be
contacted to inspect and approve any remediation required.”

HAZ-5

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

If during grading or soil excavation, evidence of petroleum products is discovered
and appears to continue below the ground surface, construction activities shall stop
immediately and sampling shall be performed to characterize the extent of
contamination.  If applicable, remediation shall include removal of soil and proper
disposal at an approved facility.

HAZ-6

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

If suspect materials or wastes of unknown origin are discovered during construction
on the proposed project site, which is thought to include hazardous waste materials
the following shall occur:

· All work shall immediately stop in the vicinity of the suspected contaminant;
· Project engineer of the implementing agency shall be notified;
· Area(s) shall be secured as directed by the Project Engineer;
· Notification shall be made to the appropriated agency’s Hazardous

Waste/Materials Coordinator.

HAZ-7

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Final Design

Pre-
Construction

NO

Build Alternative 7A:
Prior to any construction activities at APN 320-101-17 (Brea Car Wash & Detail
Center, 1700 East Lambert Road), the underground storage tanks (USTs) will be
removed and properly disposed of at an approved landfill facility under the purview
of the appropriate lead agency (i.e., Orange County Department of Environmental
Health, or appointee). Once the USTs are removed, sampling shall be conducted by
a Phase II/Site Characterization Specialist. Results of sampling will indicate the level
of remediation efforts required.  Based on Phase II results at APN 320-101-17,
remediation includes, but is not limited to, placing soil a minimum of five feet above
the maximum water table elevation and covering with a minimum of one foot of non-
hazardous material, or disposing soil at a regulated Class I landfill.  Consultation with
appropriate regulatory agencies shall be conducted prior to and during UST removal,
soil sampling and post-soil sampling.

HAZ-8
F/ETCA:  Project

Engineer
F/ET CA: Resident

Engineer

Final Design

Pre-Construction
NO
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Air Quality
A Dust Control Plan shall be prepared prior to the start of construction, which shall
cover all construction activities as well as all temporary construction easements.
During clearing, grading, earth moving, or excavation operations, excessive fugitive
dust emissions shall be controlled by regular watering or other dust preventive
measures using the following procedures, as specified in the SCAQMD Rule 403,
as well as other State and Federal regulations.

· All material excavated or graded shall be sufficiently watered to prevent
excessive amounts of dust. Watering shall occur at least twice daily with
complete coverage, preferably in the late morning and after work is done for
the day.

· All material transported on-site or off-site shall be either sufficiently watered or
securely covered to prevent excessive amounts of dust.

· The area disturbed by clearing, grading, earth moving, or excavation operations
shall be minimized so as to prevent excessive amounts of dust.

· These control techniques shall be indicated in project specifications.
Compliance with this measure shall be subject to periodic site inspections by
the city.

· Visible dust beyond the property line emanating from the project shall be
prevented to the maximum extent feasible.

AQ-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

All trucks that are to haul excavated or graded material on-site shall comply with
State Vehicle Code Section 23114, with special attention to Sections 23114(b)(F),
(e)(2) and (e)(4) as amended, regarding the prevention of such material spilling
onto public streets and roads.

AQ-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

The contractor shall adhere to Caltrans Standard Specifications for Construction
(Sections 14-9 [Air Quality]). AQ-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Noise

To minimize the construction noise impacts for sensitive land uses adjacent to the
proposed project site, compliance with Caltrans’ Standard Specifications Section 14-
8.02 “Noise Control” will be required.

N-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Contractor

Final Design

Construction
NO

Each internal combustion engine used for any purpose on the construction of the
proposed project or related to the proposed project will be equipped with a muffler
of a type recommended by the manufacturer. No internal combustion engine will be
operated on the proposed project site without such a muffler.

N-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator

Final Design

Construction
NO

To minimize operation impacts for both Build Alternatives 7A and 9, noise barrier
number 1 (NB No. 1) will be considered in the project design at the designated
location.  Preliminary noise barrier dimensions on the physical locations, lengths,
and range of heights of the noise barrier will be provided in the analysis.  Final
heights and lengths for NB No. 1 shall be determined during final design and public
review.  If pertinent parameters change substantially during the final project design,
preliminary noise barrier designs may be modified, added, or eliminated from the
final project.

N-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator

Final Design

Construction
NO
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Energy
Prior to the issuance of a grading permit, a construction efficiency plan will be
prepared, which may include the following:

· Select disposal sites in close proximity to the SR-57/Lambert Road Interchange
project area to minimize haul distances and excavation-related fuel
consumption

· Reuse existing rail, steel, and lumber, such as for falsework, shoring, and other
applications during the construction process

· Recycle asphalt taken up from roadways
· Use newer, more energy-efficient equipment and maintain older construction

equipment in good working order
· Schedule construction operations to result in the most efficient use of

construction equipment possible
·  Promote employee carpooling

The construction efficiency plan will incorporate relevant city, county, state, and
federal energy requirements and shall be reviewed and approved by the Public
Works Departments for each of the local jurisdictions that are within the project area.

E-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator

 Final Design

Construction
 NO

Prior to the opening of the project, a maintenance efficiency plan will be prepared,
which may include the following:

· Maintain maintenance equipment in good working order
· Schedule maintenance operations to result in the most efficient use of

maintenance equipment possible

E-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator

 Final Design

Construction
 NO

Prior to issuance of a grading permit, an area lighting plan shall be prepared to
identify lighting fixtures that are energy efficient and to identify placement of
individual lighting fixtures used for roadway lighting that will provide safety lights for
pedestrians and motorists. The area lighting plan will incorporate relevant city,
county, state, and federal energy code requirements and shall be reviewed and
approved by the California Department of Transportation (Caltrans) and the City of
Brea Public Works Department.

E-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator

 Final Design

Construction
 NO

Biology

During construction, when work is conducted during the fire season (as identified by
the Orange County Fire Authority) adjacent to the sage scrub-grassland vegetation,
appropriate firefighting equipment (e.g., extinguishers, shovels and water tankers)
will be available on site during all phases of proposed project construction. Shields,
protective mats, and/or other fire preventive methods will be used during grinding,
welding, and other spark-inducing activities. Personnel trained in fire hazards,
preventive actions, and responses to fires will advise the construction contractors
regarding fire risk from all construction-related activities.

NC-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
 NO

Prior to the start of any construction activities, temporary construction fencing will be
erected outside the jurisdictional limits of Drainage Feature H and no vehicles or
construction materials will be permitted inside the environmentally sensitive area
(ESA) fencing.

WET-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
NO
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To avoid impacts to nesting birds, any native vegetation removal or tree (native or
exotic) trimming activities will occur outside of the nesting bird season. In the event
that vegetation clearing is necessary during the nesting season (i.e., February 15 to
August 31), a qualified biologist shall conduct a pre-construction survey to identify
the locations of nests.  Should nesting birds be found, an exclusionary buffer will be
established by the biologist.  This buffer will be clearly marked in the field by
construction personnel under guidance of the biologist, and construction or clearing
will not be conducted within this zone until the biologist determines that the young
have fledged or the nest is no longer active.

AN-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
NO

To prevent proposed project effects to bridge and crevice-nesting birds (i.e., swifts
and swallows), all work on existing bridges with potential habitat conducted between
February 15 and October 31 will include inspection for, and removal of, all bird nests
prior to construction under the guidance and observation of a qualified biologist prior
to February 1 of that year, before the nesting colony returns to the nesting site.
Removal of nests that are under construction must be repeated as frequently as
necessary to prevent nest completion or until a nest exclusion device is installed
(such as netting or a similar mechanism that keeps birds from building nests). Nest
removal and exclusion device installation will be monitored by a qualified biologist.
Such exclusion efforts must be continued to keep the structures free of swallows
until September or completion of construction. All nest exclusion techniques will be
coordinated among the Department’s District Biologist and the resource agencies.

AN-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
NO

The following habitat replacement and maintenance shall be provided consistent
with USFWS standards.

a. The City, with Caltrans Approval, will fund the enhancement of coastal CAGN
habitat through off-site restoration and/or preservation of conservation lands.
Permanent impacts to 0.15 acre of habitat suitable for the CAGN will be offset
through the restoration and permanent conservation of 1.5 acres of coastal
sage scrub habitat within designated CAGN critical habitat at Puente Hills
Habitat Preservation Authority (Authority), or another location approved by the
Carlsbad USFWS Office.  Documentation that the habitat has been conserved
will be provided to the Carlsbad USFWS Office prior to the commencement of
vegetation removal and project construction.

b. The City will submit final upland restoration plans to the Carlsbad USFWS Office
for review and approval at least 30 days prior to initiating project impacts.  The
final plan will include the following information and conditions:
1. All habitat restoration/enhancement sites will be prepared for planting in a

way that mimics natural habitat to the maximum extent practicable.  All
plantings will be installed in a way that mimics natural plant distribution and
not in rows;

2. Planting palettes (plant species, size, and number/acre) and seed mix
(plant species and pounds/acre).  The plant palettes proposed in the draft
plan will include native species specifically associated with the habitat
type(s). Unless otherwise approved by the Carlsbad USFWS Office, only
locally native species (no cultivars) obtained from the Chino/Puente Hills
or other source within 15 miles of the Chino/Puente Hills will be used,
unless otherwise approved by the Carlsbad USFWS Office.  Native grass
seed, which is wind pollinated, may be collected from anywhere in
Southern California.  The specific source location of all plant material and
seed will be provided to the Carlsbad USFWS Office prior to use in
restoration activities.

3. Container plant survival will be 60 percent of the initial plantings for the first
five (5) years.  At the first and second anniversary of plant installation, all
dead plants will be replaced unless their function has been replaced by
plants from seed or natural recruitment.

TE-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
NO
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4. A final implementation schedule will indicate when all impacts, as well as

restoration plating and irrigation will begin and end.  Offsite restoration
planting and irrigation will be completed during the concurrent or next
planting season (i.e., late fall to early spring) after initiating project impacts.

5. The final restoration plan will include five (5) years of success criteria for
restoration areas including: percent cover, evidence of natural recruitment
of multiple species for all habitat types, zero (0) percent coverage will be
maintained for woody California Invasive Plant Council’s (Cal-IPAC’s)
“Invasive Plant Inventory” species, and no more than 15 percent coverage
for other exotic/weed species.

6. A minimum of five (5) years of maintenance and monitoring of restoration
areas, unless success criteria are met earlier and all artificial water
supplies have been off for at least two (2) years.

7. A qualitative and quantitative vegetation monitoring plan with a map of
proposed sampling locations.  Photo points will be used for qualitative
monitoring and stratified-random sampling will be used for all quantitative
monitoring.

8. Contingency measures in the event of creation/restoration/enhancement
failure.

9. Annual mitigation maintenance and monitoring reports will be submitted to
the Carlsbad USFWS Office no later than December 1 of each year.

10. If maintenance of a coastal sage scrub restoration area is necessary
between February 15 and August 31, a biologist with knowledge of the
biology and ecology of CAGN and approved by the Carlsbad USFWS
Office will survey for CAGN within the restoration area, access paths to it,
and other areas susceptible to disturbances by site maintenance.  Surveys
will consist of three visits separated by two (2) weeks, starting March 1 of
each maintenance/monitoring year.  Work will be allowed to continue on
the site during the survey period.  However, if CAGN are found during any
of the visits, the City and Caltrans will notify and coordinate with the
Carlsbad USFWS Office to identify measures to avoid and/or minimize
effects to the CAGN (e.g., nests and an appropriate buffer will be flagged
by the biologist and avoided by the maintenance work).

c. The City will prepare and implement perpetual management, maintenance, and
monitoring plans for the 1.5 acre conservation area, with consideration of the
fact that the Puente Hills Habitat Preservation Authority (Authority) property is
already managed pursuant to the Authority’s conservation mission.  The City
will also establish a non-wasting endowment for an amount approved by the
Puente Hills Habitat Preservation Authority (Authority) based on Property
Analysis Records (PAR) or similar cost estimation methods, to ensure that there
is sufficient funding for perpetual management, maintenance and monitoring of
the property.  The City will submit draft long-term management plans for the
property to the Carlsbad USFWS Office for review and approval.  The long-term
management plans will include, but not be limited to, the following: 1) the PAR
or other cost estimation results for the non-wasting endowment; 2) the proposed
land manger’s name, qualifications, business address, and contact information;
and 3) the method of protecting the resources in perpetuity (e.g., conservation
easement), monitoring schedule, measures to prevent human and exotic
species encroachment, funding mechanism, and contingency measures should
problems occur.  The long-term management plan will be provided and the
endowment will be established prior to initiation of vegetation removal and
construction activities for the project.

d. A perpetual biological conservation easement or other conservation mechanism
acceptable to the Carlsbad USFWS Office will be recorded over the 1.5-acre
conservation area.  The conservation mechanisms will specify that no
easements or activities (e.g., fuel modification zones, public trails, drainage
facilitates, walls, maintenance access roads, utility easements) that will result in
soil disturbance and/or native vegetation removal will be allowed within the
biological conservation easement areas.  The draft conservation mechanism
will be provided to the Carlsbad USFWS Office for review and approval prior to
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initiation of vegetation removal and construction activities for the project.  The
City will also submit the final conservation mechanism to the Carlsbad USFWS
Office.

e. All areas of temporary impact, totaling 1.4 acres, will be revegetated and
restored with native species.  These areas will be returned to original grade, as
feasible.  Prior to initiating project impacts, a restoration plan will be developed
for the temporary impact areas.  The plan will be submitted to the Carlsbad
USFWS Office for review and approval.  This plan will include a detailed
description of restoration methods, slope stabilization, and erosion control,
criteria for restoration to be considered successful, and monitoring protocol(s).
Following the completion of construction activities within each area of impact,
the restoration plan will be implemented for a minimum of five (5) years, unless
success criteria are met earlier and all artificial water has been off for at least
two (2) years.  Temporary impact areas will be planted as soon as possible
following re-grading after completion of construction to prevent encroachment
by nonnative plants.

All lighting used during any nighttime construction (e.g., staging areas, equipment
storage sites, roadway) adjacent to the sage scrub-grassland within California
gnatcatcher-designated critical habitat will be directed toward the construction site
and away from gnatcatcher-designated critical habitat to avoid and minimize artificial
night lighting effects.  Construction lighting will be the lowest illumination necessary
for safety, and light glare shields will be used to reduce the extent of illumination into
gnatcatcher-designated critical habitat.

Permanent lighting will be of the lowest illumination necessary for safety and will be
directed toward the road and away from sensitive habitats.  Light glare shields will
be used to reduce the extent of illumination into sensitive habitats.  The City and
Caltrans will review the permanent lighting plants for the project and then submit
them to the Carlsbad USFWS Office for review and approval.

TE-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
 NO

Prior to any construction related activities, and under the supervision of the Project
Biologist, the limits of project impacts (including construction staging areas and
access routes) will be clearly delineated with bright orange plastic fencing, stakes,
flags, or markers that will be installed in a manner that does not impact habitats to
be avoided and such that they are clearly visible to personnel on foot and operating
heavy equipment) will be installed around designated critical habitat (with constituent
elements) adjacent to the proposed project footprint; these areas will be designated
as Environmentally Sensitive Areas (ESAs) to be preserved.  No grading or fill
activity of any type will be permitted within these ESAs.  In addition, no construction
activities, materials, or equipment will be allowed within the ESAs.  All construction
equipment will be operated in a manner so as to prevent accidental damage to
nearby preserved areas.  No structure of any kind, or incidental storage of equipment
or supplies, will be allowed within these protected zones.  Silt fence barriers will be
installed at the ESA boundary to prevent accidental deposition of cut or fill material
in areas where vegetation is adjacent to planned grading activities.

TE-3

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
 NO

During construction, a qualified biologist (for this measure the Project Biologist shall
be experienced in CAGN biology and ecology) approved by the Carlsbad USFWS
Office will be onsite during: 1) initial clearing and grubbing; and 2) weekly during
project construction within 200 feet of CAGN habitat to ensure compliance with all
conservation measures.  The Project Biologist will be familiar with the habitats,
plants, and wildlife in the project area to ensure that issues relating to biological
resources are appropriately and lawfully managed.  The City and/or Caltrans will
submit the biologists’ name, address, telephone number, and work schedule on the
project to the Carlsbad USFWS Office prior to initiating project impacts.  The biologist
will be provided with a copy of this consultation.
a. Under the supervision of the Project Biologist, the limits of project impacts

(including construction staging areas and access routes) will be clearly
delineated with bright orange plastic fencing, stakes, flags, or markers that will
be installed in a manner that does not impact habitats to be avoided and such
that they are clearly visible to personnel on foot and operating heavy equipment.
If work occurs beyond the fenced or demarcated limits of impact, all work will

TE-4

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
 NO
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cease until the problem has been remedied to the satisfaction of the Carlsbad
USFWS Office.  Temporary construction fencing and markers will be maintained
in good repair until the completion of project construction and removed upon
project completion.

b. The Project Biologist will submit a final report to the Carlsbad USFWS Office
within 120 days of project completion including photographs of impact areas
and adjacent habitat, documentation that authorized impacts were not
exceeded, and documentation that general compliance with all conservation
measures was achieved.  The report will specify numbers, locations, and sex of
CAGN (if observed), observed CAGN behavior (especially in relation to project
activities), and remedial measures employed to avoid and minimize impacts to
CAGN and their critical habitat.  Raw field notes should be available upon
request by the Carlsbad USFWS Office.

c. During construction the employee education program (training/awareness
program) will be developed and implemented by the Project Biologist.  Each
employee (including temporary, contractors, and subcontractors) will receive a
training/awareness program prior to working on the proposed project.  They will
be advised of the potential impact to the listed species and the potential
penalties for taking such species.  The training/awareness program will include,
at minimum, the following:  occurrence of the listed and sensitive species in the
area (including photographs), their general ecology, sensitivity of the species to
human activities, legal protection afforded these species, penalties for violations
of Federal and State laws, reporting requirements, and project features
designed to reduce the impacts to these species and promote continued
successful occupation of the project area.

d. To avoid attracting predators of the CAGN the project site will be kept as clean
of debris as possible.  Food-related trash items will be kept in enclosed
containers and regularly removed from the site.

e. Project personnel will be prohibited from bringing domestic pets to the
construction site to ensure that domestic pets do not disturb or depredate
wildlife in the adjacent native habitat.

Implement Measures WQ-5, GEO-1, GEO-3, AQ-1, AN-1, AN-2, INV-1, and INV-2
as follows:
a. Implement Measure WQ-5.  All equipment maintenance staging, and

dispensing of fuel, oil, coolant, or any other such activities will be restricted to
designated disturbed/developed areas.  They will be located such that runoff
from the designated areas will not enter gnatcatcher-designated critical habitat.

b. Implement Measure GEO-1.  If fills must be borrowed from, or disposed of
offsite, the construction contractor will identify any necessary borrow and
disposal sites and provide this information to the City and Caltrans for review.
Caltrans will review borrow and disposal site information and submit the
information to the Carlsbad USFWS Office.  If borrow or disposal activities may
affect a listed species or critical habitat, Caltrans will reinitiate Section 7
consultation.

c. Implement Measure GEO-3.  Appropriate erosion and siltation controls will be
installed prior to the onset of vegetation clearing and be maintained in good
repair until the completion of project construction.  Erosion and sediment control
devices used for the project, including fiber rolls and bonded fiber matrix, will be
made from biodegradable materials such as jute, with no plastic mesh, to avoid
creating a wildlife entanglement hazard.

d. Implement Measure AQ-1.  Impacts from fugitive dust will be avoided and
minimized through watering and other appropriate measures.

e. Implement Measures AN-1 and AN-2.  The clearing and grubbing of native
habitats for the project will be conducted between September 1 and February
14 to avoid the CAGN breeding season (or sooner than September 1 if the
Project Biologist demonstrates to the satisfaction of the Carlsbad USFWS Office
that all nesting is complete).  If vegetation clearing must be conducted during
breeding season, Caltrans will re-initiate consultation with the Carlsbad USFWS
Office to address unanticipated effects to this species.

TE-5

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Project Coordinator
Environmental

Planning/Biologist
Landscape /
Landscape
Architecture

Design

Construction
NO
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f. Implement Measure INV-1.  If invasive weed species are already growing within

the project area, special care will be taken during transport, use, and disposal
of soils containing invasive weed seeds to ensure that invasive weeds are not
spread into new areas by the project.  All heavy equipment will be washed and
cleaned of debris prior to entering a new area to minimize the spread of invasive
weeds.  Eradication strategies will be implemented should an invasion of
nonnative plant species be observed in the project work area by the Project
Biologist.

g. Implement Measure INV-2.  No invasive species listed in the National Invasive
Species Management Plan, State of California Noxious Weed List, or Cal-IPC
Invasive Plant Inventory list will be included in the landscaping plans for the
proposed project.  Landscaping will not use plants that require intensive
irrigation, fertilizers, or pesticides adjacent to preserve areas, and water runoff
from landscaped areas will be directed away from adjacent native habitats and
contained and/or treated within the development footprint.  Caltrans will review
the landscaping plans for the project and then submit them to the Carlsbad
USFWS Office for review and approval.

Prior to the start of any construction activities, a weed abatement program will be
developed to minimize the importation of nonnative plant material during and after
construction.  If invasive weed species are already growing within the project area,
special care will be taken during transport, use, and disposal of soils containing
invasive weed seeds to ensure that invasive weeds are not spread into new areas
by the project.  All heavy equipment will be washed and cleaned of debris prior to
entering a new area to minimize the spread of invasive weeds.  Eradication
strategies will be employed should an invasion occur. This weed abatement program
will be approved by the City and Caltrans District 12 Environmental Branch.

INV-1

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Environmental
Planning/Biologist

Landscape /
Landscape
Architecture

Design

Construction

NO

No invasive species listed in the National Invasive Species Management Plan, State
of California Noxious Weed List, or Cal-IPC Invasive Plant Inventory list will be
included in the landscaping plans for the proposed project.  Landscaping will not use
plants that require intensive irrigation, fertilizers, or pesticides adjacent to preserve
areas, and water runoff from landscaped areas will be directed away from adjacent
native habitats and contained and/or treated within the development footprint.
Caltrans will review the landscaping plans for the project and then submit them to
the Carlsbad USFWS Office for review and approval.

In compliance with the Executive Order on Invasive Species, EO 13112, and
subsequent guidance from the Federal Highway Administration, the landscaping and
erosion control included in the proposed project will not use species listed as
invasive.  In areas of particular sensitivity, extra precautions will be taken if invasive
species are found in or adjacent to the construction areas.  During construction
protective measures will be taken to ensure that invasive species are not introduced
or spread, including:

· During construction, the construction contractor will inspect and clean
construction equipment at the beginning and end of each day and prior to
transporting equipment from one project location to another.

· During construction, soil and vegetation disturbance will be minimized to the
greatest extent feasible.

· During construction, the construction contractor will ensure that all active
portions of the construction site are watered a minimum of twice daily or more
often when needed due to dry or windy conditions to prevent excessive
amounts of dust.

· During construction, the construction contractor will ensure that all material
stockpiled is sufficiently watered or covered to prevent excessive amounts of
dust.

· During construction, soil/gravel/rock will be obtained from weed-free sources.
· Only certified weed-free straw, mulch, and/or fiber rolls will be used for erosion

control.

INV-2

F/ETCA:  Project
Engineer

F/ET CA: Resident
Engineer

Landscape /
Landscape
Architecture

Design

Construction
NO
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Initial Date Initial Date
· After construction, affected areas adjacent to native vegetation will be

revegetated with plant species approved by the Department’s District Biologist
that are native to the vicinity.

· After construction, all revegetated areas will avoid the use of species listed in
the California Invasive Plant Council (Cal-IPC’s) California Invasive Plant
Inventory that have a high or moderate rating.




