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INSTALL METERING EQUIPMENT

EA: 15130
PPNo: O501E
SCL-280-001.0/ 005.0
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South of 10th Street Undercrossing
to Leigh Ave Overcrossing

{Southbound Direction) - Various Locations

Project Keyword
Install Metering Equipment

Project Location

On Rte 280 In Santa Clara County From Menker Avenue To 11th Street Southbound Direction

Scope

Install And Implement Ramp Metering

Purpose & Needs

This project will widen and install ramp meters on Southbound Route 280 from Menker Avenue to Eleventh Street.

PROJECT STATUS
Inactive

Current Status

PR

PCR History

PROJECT SCHEDULE

Start 0309

Delivery Baseline

PAED: 0909 BL 0303 T

10

End 0411
1"

PSE:  1109BL 1103 T

RWC: 12/09 BL 1209 T

RTL: O01MOBL 01MOT

CCA: O04M1BL 04M1 T

http://10.32.11.10/FactSheet/FSComprehensive.aspx?EA5=151304

Prepared on: 552002010

5/20/2010
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FUNDING
Expenditure
WBS PSR Estimate Efr?grsa\r? med Last Process Eg/lmEslte.t/i_\;n
: 5/19/2010 P

Total
AGREEMENT
COOP

Initiated Status Agmt# / Last Event / Effective |Expiration|HQ

Date View COOP |Date Date Date Status

Effective Date:

02/27/09 | Executed (2268 - 0 06/01/09 06/01/09 | 02/28/12
Freeway

Initiated Filename / Last Event / Effective

Date Status View Date Date County-Route-PM

SCL-280-0.2/1.1

Effective Date: | ,5,17/70 | SCL-680-0/1.6

Executed | scl-101-17.pdf

08/17/70 SCL-101-33.2/35
Effective Date: SCL-280-3.3/6
- - .
Executed | scl-17-8.pdf 10/20/69 10/20/69 SCL-17-13.5/13.9

SCL-280-3.5/5.4
10/14/69 | SCL-17-13.9/13.9
SCL-880-0/0.3

Effective Date:

scl-17-9.pdf
Executed | scl-17-9.pdf 10/14/69

Effective Date:

SCI-260-1.par
Executed | scl-280-1.pdf 04/05/68

04/05/68 | SCL-280-1.1/3.3

Effective Date:

Executed | scl-280-2.pdf 12/24/62 | SCL-280-4.6/6

12/24/62
Effective Date: SCL-280-4.6/7.4
- - -
Executed | scl-280-3.pdf 01/15/63 01/15/63 SCL-880-0.3/0.7
Effective Date: SCL-280-1.9/2.6
- - -
Executed | scl-87-3.pdf 06/26/84 06/26/84 SCL-87-4.9/6.5
PROJECT SPONSOR AND SUPPORTERS / OPPONENTS
Caltrans-D4
none
PROJECT CONTACTS
Project Manager: Alan Chow
Phone: 510-286-4577
Cell Phone:
Preparer: Lester Lee
Preparer Phone: 510-286-4528

Last Updated by: Rosalie E Tibayan on Jul 3 2009 7:21AM
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