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Work Planned for the Month of March 2007

The following is an update of 1-238 field work planned for the March 2007:

Freeway Location Day/Night Work | Activity
Construction
1-880 Northbound | Washington to A Street | Daily 7 am-3:30 | Storm drain improvements
and Southbound pm Traffic Operation System
improvements
NB 1-880 at Hesperian Day work Excavation for abutments and
Widening bent footings, pile driving for
foundations, rebar and concrete
forming and placement
NB 1-880 at Lewelling Day work Excavate for abutments and
Widening retaining walls, drive piles at
Retaining wall #4
[-238 Mainline SB 238 from 1-880 - I- Day work drainage installation & grading
580 for walls #7 and 8, install wick
drains
NB 1-238 to SB 1-880 Day work Retaining wall #3 installation
Connector
Hesperian on ramp to Day work Sewer relocation. Wall
Southbound 1-238 installation.
Clark Avenue Day work Drive piles for abutments
Undercrossing
Ashland Avenue Day work Wall 12 excavation, foundation
drilling and rebar work
Kent Avenue Day work Excavate abutments
Undercrossing
I- 238/Route 185 Mission Boulevard Day work Form and pour retaining wall
Separation Separation 18, grind and excavate Foothill
Blvd.
Castro Valley Day work footing and column forming,
Undercrossing (and City install rebar
Street)
1-238 /Route 185 Strobridge Avenue Day and night | Excavate footing for new walls,
work drill new foundations, form
footings, pour wall, form and
pour columns & abutments




