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Work Planned for the Month of May 2007
  

The following is an update of I-238 field work planned for the month of May 2007: 
 Freeway 
Construction 

Location Day/Night Work Activity 

Washington to A Street Daily 7 am-3:30 
pm 

Storm drain improvements 
Traffic Operation System 
improvements 

Hesperian Widening Day work Form pier walls and abutments, 
install rebar, pour concrete and 
strip forms 

I-880 Northbound 
and Southbound 

NB I-880 at Lewelling 
Widening and NB I-880 
to SB I-238 Connector 

Day work Pour footing and columns for 
connector.  Install shoring beams 
and tiebacks for retaining wall 6.  
Form footing, install rebar and 
pour footing for retaining wall 4. 

SB I-238 between   I-880 
& I-580 

Day work Build retaining walls 7 and 8.   

NB I-238 to SB I-880 
Connector 

Day work Finish top and ends of Retaining 
wall #3  

Clark Avenue 
Undercrossing 

Day and night 
work         

Night demolition.  Drive piles at 
abutments. 

Ashland Avenue  Day work Drive piles at abutments, form 
footings,install rebar and pour 
footings at abutments. Structural 
excavation at retaining wall 10. 

Kent Avenue 
Undercrossing 

Day and night 
work         

Drive piles at abutments. 
Demolish railing and edge of 
deck (night). 

NB I-238 between I-880 
and I-580 

Day work Drive piles at retaining wall 9. 

I-238 Mainline 
  
  
  
  
  
  

   
I- 238/Route 185 
Separation 

Mission Boulevard 
Separation 

Day work       Form and pour retaining wall 
18. Form and pour abutment 
walls.  

 Castro Valley 
Undercrossing  

Day and night 
work 

238/580 shoulder repairs (night 
work).  Form and pour 
abutments. 

I-238 /Route 185 Strobridge Avenue  Day work Start falsework 
Retaining Wall 
#17 

Near Strobridge Avenue Day work Install rebar and form and pour 
wall 

 


