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Public Information Notice 
I-238 Widening Project Update 

June 5, 2007 
 

Work Planned for the Month of June 2007
  

The following is an update of I-238 field work planned for the month of June 2007: 
 Freeway 
Construction 

Location Day/Night Work Activity 

Washington to A Street Daily 7 am-3:30 
pm 

Storm drain improvements 
Traffic Operation System 
improvements 

Hesperian Widening Day work Form pier walls, install rebar,  

I-880 Northbound 
and Southbound 

NB I-880 at Lewelling 
Widening and NB I-880 
to SB I-238 Connector 

Day work Pour footing and columns for 
connector.  Install shoring beams 
and excavate for retaining wall 6.  
Form footing, install rebar and 
pour footing for retaining wall 4. 

SB I-238 between   I-880 
& I-580 

Day work Build retaining walls 7 and 8.   

NB I-238 to SB I-880 
Connector 

Day work No work anticipated.  

Clark Avenue 
Undercrossing 

Day work       Drive piles at abutments. 

Ashland Avenue  Day work Drive piles at abutments.  
Backfill sidewalk area.  Structural 
excavation at retaining wall 10 
and 11.  Deliver and install cast 
box culvert. 

Kent Avenue 
Undercrossing 

Day work       Drive piles at piers and 
abutments on left side. Excavate 
and install rebar at abutment on 
right side.  Drive piles at pier on 
right side. 

NB I-238 between I-880 
and I-580 

Day work Drive piles at retaining wall 9.  
Form footing, install rebar and 
pour footing at retaining wall 12.

I-238 Mainline 
  
  
  
  
  
  

   
I- 238/Route 185 
Separation 

Mission Boulevard 
Separation 

Day work       Form and pour top coping of 
retaining wall 18. Form and 
pour abutments and columns at 
separation.  Backfill abutments 
and bents. 

 Castro Valley 
Undercrossing  

Day work Install drainage systems, backfill 
and curb and gutter work. 

I-238 /Route 185 Strobridge Avenue  Day work Curb and gutter work, 
reconfigure k-rail barrier, set 
grade pads , bents and stringers 

Retaining Wall 
#17 

Near Strobridge Avenue Day work Complete excavation, form 
footing, install rebar and pour 
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footing.  Form and pour wall. 
 


