
Russian River Bridge Weekly Update
July 20, 2006

• Crews finished erecting 18 out of 60 double T girders at bents 7-8, 8-9, and 9-10.
• Foundation Constructors, Inc completed their cast-in-shell piles for the operation.
• Fontana Steele continued to form and place steel rebar at abutment 1 and for the bent cap

a bent 6.
• CC Myers, Inc. continued forming for bent caps at bents 5 and 6 and abutment 1.
• Rege Construction continued to excavate the water channel at abutment 11 to the river

bank.

7/20/06 Delivering trucks park on trestle. 7/20/06 Erected Double T-girders for span
between bents 8-9.


