
 

 

 

 

Simplified Federal-Aid Process 
(Refer to Local Assistance Procedures Manual for details) 

Caltrans executes 
Master Agreement w/ 
Local Agency (if not 
already executed) 

Local Agency requests 
/receives federal 
earmark or grant 

Project is programmed in 
RTIP/FTIP 

Local Agency requests 
and obtains authorization 

for PE 

Local Agency begins 
Preliminary Engineering 

(PE) 

Local Agency submits 
Field Review and PES to 

DLAE for approval 

Local Agency requests 
and obtains 

Environmental Document 
approval from CT 

Local Agency begins 
final design 

Local Agency requests 
and obtains authorization
 for Right-of-Way (R/W) 

Local Agency requests 
and obtains authorization 

for Construction 

Local Agency advertises 
and awards contract 

Local Agency submits 
award information to 

DLAE 

Local Agency submits 
progress invoice to HQ 
accounting who pays 

invoice 

Local Agency conducts 
final inspection/submits 
Report of Expenditures 

to DLAE 

DLAE conducts project 
verification/approves final 

invoice 

Local Agency contacts 
District Local Assistance 

Office 


