
INDEPENDENT COST ESTIMATE (ICE) ST. FRANCIS ROAD BRIDGE OVER MID MAIN CANAL BRIDGE

(BASED ON PREVIOUS CONTRACTS FOR SIMILAR PROJECT SCOPE)

DATE: JANUARY 2013

Cooperstown Over Gallup 

4/2012 w/ 2yr escalation

Cooperstown over 

Rydberg 4/2012 

w/2yr escalation

Sheills Road 

6/2012 

(including 

direct costs) Tegner Road St. Francis ICE

Phase 1 - Project Kickoff & Preliminary Engineering

Task 1 - Project Management 33,086$                                     33,522$                      33,350$        32,390$        33,087$          

Task 2 - Topographic Survey 30,021$                                     17,718$                      33,730$        14,076$        23,886$          

Task 3 - Hydraulics 20,941$                                     20,934$                      21,022$        8,128$          17,756$          

Task 4 - Geotechnical 34,121$                                     34,114$                      23,115$        37,733$        32,271$          

Task 5 - Strategy Report/Type Selection/ 30% Roadway Design Plans 25,584$                                     28,767$                      59,936$        23,616$        34,476$          

Task 6 - HBP Applications and Funding Assistance 1,985$                                       1,598$                        -$               896$                

Phase 2 - Environmental Clearance & Final Design -$                 

Task 7 - Environmental Document, Tech. Studies, Permits 80,960$                                     80,960$                      66,435$        78,002$        76,589$          

Task 8 - Public Outreach 3,057$                                       3,057$                        -$               1,529$             

Task 9 - Plans, Specification, and Estimate 99,436$                                     112,097$                   79,348$        72,372$        90,813$          

Task 10 - ROW 38,778$                                     25,828$                      66,472$        33,956$        41,259$          

Task 90 - Direct Costs 3,638$                                       3,638$                        1,819$             

Contract Amount 371,607$                                   362,233$                   383,408$      300,273$      354,380$        

Amendment for Additional Services (Phase 1 ISA) 5,360$           5,360$          

Contract Amount 371,607$                                   362,233$                   388,768$      305,633$      357,060.25$  

St. Francis Road over MID Bridge 

Estimated Contract Amount for All-Inclusive Engineering Design Services 357,060$                                   Based on Average of Previous Contracts

PA&ED Only 220,490$                                   


