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13.5 FUNDING PROCESS STEP-BY-STEP PROCEDURES
 

This section presents an integrated view of the funding process, combining all four of the 
perspectives described separately above. Thus, it presents a more comprehensive picture of all 
activities and responsibilities during each step of the funding process. As before, the steps are 
discussed chronologically. The chronological steps for High-Risk projects are discussed first, 
followed by the procedures for Low-Risk and then Exempt ITS projects. 

13.5.1 High-Risk (formerly “Major”) ITS Projects 

High-Risk federal-aid ITS projects shall follow the regular federal-aid procedures outlined in the 
LAPM, except for the addition of a 2-phased PE obligation and authorization procedure to assure 
conformity with the federal regulation 23-CFR-940. Application and control of the Systems 
Engineering process is a key reason for the 2-phased PE process as specified below.  

Roadmap Step 1 - 

Transportation Planning:
 

1. The local agency submits project to the regional planning agency for inclusion in the Federal 
Approved State Transportation Improvement Program (FSTIP). The local agency makes a 
preliminary designation of risk for the project. 

2. The MPO or RTPA is encouraged to coordinate with the local agencies (project sponsors) to 
“flag” ITS projects, or at least note the High-Risk ITS projects, within their FTIP submittal to 
Caltrans. This may be a symbol designation within the current FTIP format, a separate page 
listing, or some other reporting means. 

3. The regional planning organization reviews the project for consistency with the Caltrans 
transportation planning process before submitting the FTIP to Caltrans HQ.   

4. Caltrans HQ incorporates the FTIP in the FSTIP, and submits the FSTIP to the FHWA 
Division for review and approval. 

5. The FHWA Division reviews and approves the FSTIP.   

Roadmap Step 2 - 

Project Development (PE1): 


6. The local agency verifies that the project is listed in the FSTIP, and then submits a Phase 1 PE 
request package to the DLAE.  

7. 	When the PE package is satisfactory, the DLAE forwards the package, and submits  E-76 for 
Phase 1 PE to DLA Implementation. 

8. 	When the PE package is satisfactory, DLA Implementation executes the E-76, and submits it 
to the FHWA for obligation, with a copy to the DLA ITS Coordinator.  

9. 	The DLAE verifies from the E-76 system that FHWA has obligated the funds before issuing 
authorization to proceed with Phase 1 PE. 
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10. If not submitted with the PE (PE1) request package, soon after Phase 1 PE begins the local 
agency submits the completed Field Review form with SERF (Exhibit 7-I System 
Engineering Report Form) to the DLAE. 

In the SERF, the local agency must provide as much information as possible for each of the 
following ITS requirements. If any of these items are not known at this time, the Local 
Agency must include a commitment to address them in detail during system design.  

a) 	Identification of portions of the RA being implemented 
b) 	Identification of stakeholders, communities and participating agencies roles and 

responsibilities 
c) 	Requirements definitions 
d) 	Analysis of alternative system configurations and technology options to meet requirements 
e) 	Procurement options 
f) Identification of applicable ITS standards and testing procedures 
g) 	Procedures and resources necessary for operations and management of the system 

11. The DLAE forwards the field review package including SERF to DLA Implementation with a 
copy to the DLA ITS Coordinator. 

12. The DLA Implementation forwards the package to FHWA. 

13. FHWA reviews the SERF for FHWA oversight determination, comments on the SERF, and 
sends the information back to the DLA Implementation.  

 FHWA oversight can consist of approval of the Systems Engineering Management Plan (SEMP); 
products from each step of the Systems Engineering process, or portions thereof, or merely 
participate in scheduled process technical review points. FHWA is also available to provide the 
local agencies with additional ITS technical assistance and guidance as needed. 

14. The DLA Implementation relays the information to the DLAE, who relays it to the  	local 
agency.  

15. Upon receipt of the Field Review package, the DLA Implementation prepares a Program 
Supplement, with ITS covenants added. After approval by Caltrans Local Program 
Accounting, the Program Supplement is transmitted directly to the local agency for signature. 

16. The local agency signs the Program Supplement and returns it to DLA Implementation. 

17. Prior to component detailed design, the local agency submits the completed SEMP as well as 
       the Systems Engineering process products(s) mentioned in Step #12 above, through the 
       DLAE and DLA Implementation (with a copy to DLA ITS Coordinator) for FHWA’s review 
       and approval. 

18. FHWA notifies the DLA Implementation that they approved the SEMP and specified process 
product(s). 

19. The DLA Implementation relays the approval to the local agency through the DLAE with a 
copy to the DLA ITS Coordinator. 

20. Upon receiving final SEMP and process product(s) approval, the local agency may proceed 
with a request for Phase 2 PE (component detailed design). 
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21. The DLAE checks for environmental clearance before preparing and submitting an E-76 for 
Phase 2 PE to the DLA Implementation with a copy to the DLA ITS Coordinator. 

Roadmap Step 3b – 

Project Development (PE2):
 
22. The DLA Implementation reviews for completeness and accuracy before transmitting the E-

76 to FHWA. 

23. The DLAE verifies FHWA obligation of funds on the E-76 before issuing the Authorization 
to Proceed with Phase 2 PE. 

24. The local agency proceeds with component detailed design.  

Construction: 

25. If the ITS project includes activities defined as construction; the local agency must submit a 
PS&E package requesting construction authorization. The request includes the necessary 
federal-aid paperwork and clearances. 

26. Beyond this point, normal federal-aid procedures apply for completing the project. Use Form 
17-C “Final Inspection Form” of the LAPM to finalize the project. 

13.5.2 Low-Risk (formerly “Minor”) ITS Projects  

Processing Low-Risk ITS projects will follow the traditional one-phase federal-aid PE procedures 
(see Exhibit 13-B for detail). For those not familiar with the one-phase federal-aid PE procedures, 
it generally consists of steps 1-11, 15, 16, 24-26. The SERF (Exhibit 7-I, System Engineering 
Report Form) must be filled out as part of the field review package. However, SERF review and 
approval by FHWA are not required. 

The DLAE forwards the field review package including the SERF to DLA Implementation with a 
copy to the DLA ITS Coordinator.  

13.5.3 Exempt Projects 

Processing Exempt ITS projects will follow the traditional one-phase federal-aid PE procedures. 
The SERF will not be required as part of the field review package. 

13.6 ENVIRONMENT 

The environmental process and environmental clearances for ITS projects are processed under 
normal federal-aid regulations and procedures. For environmental guidance, see Chapter 6 
“Environmental Procedures” of the LAPM. With few exceptions, most ITS projects can be 
classified as either Programmatic Categorical Exclusion (PCE) or Categorical Exclusion (CE). 
PCE and CE approvals are performed by Caltrans. 

Generally, ITS projects involve little to no disturbance of the ground. The ground disturbance that 
normally occurs on ITS projects is related to digging foundations for utility, signal, camera, or 
message sign poles and excavation of trenches for communications cabling. Occasionally ITS 
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