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Bridge Preventive Maintenance Plan FY 2010-2011
City of Lompoc

Priority (Lowest Number 
Is Top Priority)

County 
Location

Implementing 
Agency

Bridge number 
from Inspection 

Report

Local 
Agency 

Bridge ID Facility Carried
Feature 

Intersected Location
Sufficiency 

Rating
SD/FO 
Status Work Description

Deck 
Area (M3)

Deck Area 
(ft2)

Preliminar
y 

Engineerin
g

Constructi
on

Total 
Particip. 

Cost
Unit Cost 

($/ft2)
Federal 
Share

Running Fed 
Summary

Local 
Share

Running Local 
Share

1
083 Santa 
Barbara

42524 City of 
Lompoc 51C0317 n/a

51C0317: North 
Avenue

51C0317: San 
Miguelito 
Channel

51C0317: North 
Avenue @ San 
Miguelito 
Channel 51C0317: 96.4 n/a

FY 11-12 Preliminary Engineering including environmental clearance, preparation of 
all Plans Specifications and Estimates, project management, and other pre-
construction engineering work.          FY 12-13 Construction  (I) Remove and repair 
delaminated patch in Column 7 of Bent 3 per Caltrans 2010 inspection report (II) 
Remove and repair delaminated patch in Column 6 of Bent 3 per city’s recent field 
review  (III) Repair spall in Column 6 of Bent 2 per city’s recent field review; (IV) Seal 
and bind cracks with Methacrylate to prevent the deck from further water penetration 
& to repair significant deck cracking with efflorescence. Repair large construction 
joint, longitudinal soffit cracks showing efflorescence. Repair diagonal soffit cracks 
showing efflorescence near both abutments. (Deck area=189 sq. M) 189.00 2,035.00 20,000.00 80,000.00 100,000 49 88,530 88,530 11,470 11,470

2
083 Santa 
Barbara

42524 City of 
Lompoc

Develop next  
BPMP n/a n/a n/a n/a n/a n/a Develop next BPMP. 0.00 1.00 25,000.00 0.00 25,000 25,000 22,133 22,133 2,868 2,868

Notes:

1.  Priority must be justified by development of objective prioritization procedure per guidelines. See accompanying report.
2.  For detailed background, explanations, terminology, etc., see the City of Lompoc Bridge Preventive Maintenance Plan DOCUMENTATION report dated December 
2008.
3.  All references to cost include only reimbursable costs: preliminary engineering, indirect costs (See Chapter 5 of the Local Assistance Procedures Manual), R/W, 
construction and construction engineering, and contingency. Contingency does not exceed 25% for programming purposes. (Contingency shall be reduced to 10% 
maximum for construction authorization consistent with Chapter 3 of the Local Assistance Procedures Manual.)
4.  Federal reimbursement rate is 88.53% of the eligible project cost
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