
 

 

 

 

 

 

STATE OF CALIFORNIA------- BUSINESS, TRANSPORTATION AND HOUSING AGENCY GRAY DAVIS, Governor 

DEPARTMENT OF TRANSPORTATION 
DESIGN AND LOCAL PROGRAMS 
1120 N STREET 
P. O. BOX 942874 MS 28 
SACRAMENTO, CA 94274-0001 
PHONE (916) 654-3858 
FAX (916) 654-5881 

March 7, 2000 

METROPOLITAN PLANNING ORGANIZATIONS
 
REGIONAL TRANSPORTATION PLANNING AGENCIES
 
LOCAL TRANSPORTATION COMMISSIONS
 

Subject: Requests for Extensions Pursuant to Timely Use of Funds Rules 

Dear Executive Directors: 

The California Transportation Commission’s (CTC) 1999 State Transportation 
Improvement Program (STIP) Guidelines adopted on August 18, 1999, and amended 
September 29, 1999, describe the provisions for timely use of funds imposed by passage of 
Senate Bill (SB) 45. 

Each project has separate elements, with specific time limitations: 

• Allocation: Funds that are programmed for all components of local grant projects or for 
Caltrans construction capital costs are available for allocation only until the end of the 
fiscal year identified in the STIP. 

• Expenditure: Funds allocated for local project development or right of way costs must 
be expended by the end of the second fiscal year after the fiscal year in which the funds 
were allocated. 

• Award: Funds allocated for construction or for purchase of equipment must be 
encumbered by the award of a contract within twelve months of the date of the 
allocation of funds. 

• Completion: After the award of the contract, the local agency has up to 36 months to 
complete (accept) the contract. At the time of the fund allocation, the CTC may extend 
the deadline for completion of work and the liquidation of funds if necessary to 
accommodate the proposed expenditure plan for the project. 

Approval by the CTC is required for any time extensions. The CTC may extend a delivery 
deadline at the request of a regional agency or the agency responsible for project delivery. 
However, the CTC may extend the deadline only once and only if it finds that an unforeseen 
and extraordinary circumstance beyond the control of the responsible agency has occurred 
that justifies the extension. The extension will not exceed the period of delay directly 
attributed to the extraordinary circumstance and the extension will in no event be for more 
than 20 months. 

“We’ll Find a Way” 



METROPOLITAN PLANNING ORGANIZATIONS 
REGIONAL TRANSPORTATION PLANNING AGENCIES 
LOCAL TRANSPORTATION COMMISSIONS 
March 7, 2000 
Page 2 

Requests for time extensions are the responsibility of the implementing agencies. 
Requests must be reviewed and approved by the regional planning agency responsible for 
the programming of the project. Requests for extensions of the period of allocation, 
expenditure, award, and completion must be submitted to Caltrans district offices 60 days 
prior to the specific CTC meeting deadline for which the extension is requested. The 
extension request should describe the specific circumstance that justifies the extension and 
identify the delay directly attributable to that circumstance. Caltrans’ district offices must 
receive your time extension requests for allocations by April 28, 2000, in order to 
process the requests for projects with June 30, 2000 deadlines. 

The attached format is provided for your use in requesting time extensions and all 
information must be provided fully for your request to receive consideration. If you have 
specific areas of concern or questions on the attached request format, please contact 
Norma Ortega at (916) 653-6841 or CALNET 8-453-6841. 

Sincerely, 

ROBERT L. BUCKLEY
 
Program Manager
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