Delinquent Agency Report — December 2013

In the fall of 2011, the PTMISEA program was audited by the Department of Finance (Finance). Finance
Auditors found deficiencies in Caltrans’ oversight and monitoring of PTMISEA projects and made
recommendations for improvement. As part of the PTMISEA Audit Recommendation by Finance, the
Department has created the Delinquent Agency Report (Report) to be updated twice and year and
posted on the Division of Mass Transportation’s website.

The Report is a listing of agencies with projects which does not comply with semi-annual progress
reporting and compliance requirements as stipulated in the PTMISEA guidelines.

Agencies and/or projects placed on the Report are there for the following reasons:

e Delinquent with reporting and/or providing required documentation as stipulated in the
PTMISEA guidelines.

e Agencies that have not begun on their approved project at least one year after allocation and
have not provided an adequate justification as to the cause of the delay.

e Special Circumstances.

Agencies listed on the Report will be provided an opportunity to complete and submit any missing or
corrected project reports and/or required documentation. All documents must go through Caltrans
staff review and approval prior to receiving any future allocations of PTMISEA funds.

This report will be updated no less than once a year. Those agencies that have submitted the past due
reports will be removed and new delinquent agencies may be added.

List of Delinguent Agencies:

1. San Francisco Municipal Transportation Authority (MUNI) - (Need Final Project Reports)
a. Geneva Yard-Historic Street Car Enclosure
b. Metro East Rail Vehicle Facility
c. Automated Passenger Counter Equipment
d. Overhead Rehabilitation — 5 Fulton/21 Hayes Bus Lines

2. City of Vallejo (Need Semi-Annual and/or Final Project Reports)
a. Intercity Bus Replacement

Replace (7) Buses

Replace 20 Buses (9 Buses)

Replace 5 Buses (20 Buses)

Replace 20 Buses (Purchase 1 Hybrid)

Bus Maintenance Facility Repair

Bus Fixed/Heavy Equipments
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Install Bus Shelters and Stops

Purchase Vehicle Replacement Parts
j. Purchase of Shop Truck
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