
                 

                                       

        

  

  

  

    
    

   
                                                                                         

STATE OF CALIFORNIA  - DEPARTMENT OF TRANSPORTATION 
CONTRACT CHANGE ORDER MEMORANDUM DATE: 
CEM-4903  

TO 

FROM 

CCO NO. SUPPLEMENT NO. CATEGORY CODE 
2-B-1 

SUPPLEMENTAL FUNDS PROVIDED 

$ 

FILE E.A. 
CO-RTE-PM 

FED NO. 
CONTINGENCY BALANCE (Including this change): 

$ 

HEADQUARTERS APPROVAL REQUIRED?YES_X__  NO___ 

IS THIS REQUEST IN ACCORDANCE 
WITH ENVIRONMENTAL DOCUMENTS?    YES_X__  NO___ 

THIS CHANGE ORDER PROVIDES FOR: 

Allowing the contractor to safely operate equipment such as a crane boom (not a suspended load) 
or concrete pump boom over public traffic upon written approval from the engineer when the 
work cannot otherwise be reasonably performed. 

The tenth paragraph of Section 5-1.04,”Public Safety,” of the Special Provisions is amended as 
follows: 

“Suspended loads or equipment shall not be moved nor positioned over public traffic or 
pedestrians, except the engineer may give written approval for a contractor’s request to 
move or position equipment over public traffic when it is the only practical way to 
accomplish the work and can be done safely.” 

Reason for Change:
Reference Construction Directive CPD-01-11. 

CONCURRED BY: 

CONSTRUCTION ENGINEER

ESTIMATE OF COST 0.00 
THIS REQUEST TOTAL TO DATE 

ITEMS 

BRIDGE ENGINEER FORCE ACCOUNT 

AGREED PRICE 
FHWA REP. 

PROJECT ENGINEER 

OTHER (Specify) 

DIST. PRIOR APPROVAL BY DATE 

HQ (ISSUE & APPROVE) (TO PROCEED) BY DAT 

RESIDENT ENGINEER SIGNATURE 

ADJUSTMENT 

TOTAL 
__PARTICIPATING __ PARTICIPATING IN PART __ NONE 
__ NON-PARTICIPATING (Maintenance) __ NON PARTICIPATING 

FEDERAL SEGREGATION (If more than one funding source or P.I.P.type) 
___ CCO FUNDED PER CONTRACT ____ CCO FUNDED AS FOLLOWS 

FEDERAL FUNDING SOURCE PERCENT 
________________________ ________ 

________________________ ________ 

________________________ ________ 

CEM-4903 


