
 

 

 

  
  
 
 

 

  
 

 
 

 
 

 

 

 

 

 

 
 
 
 

State of California 	 Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

M e m o r a n d u m Flex your power! 
Be energy efficient! 

To:	 DEPUTY DISTRICT DIRECTORS, Construction Date: April 5, 2006 
DEPUTY DIVISION CHIEFS, Structure Construction 
CONSTRUCTION MANAGERS 
SENIOR CONSTRUCTION ENGINEERS File: Division of Construction 
RESIDENT ENGINEERS CPD 06-3 

From: ROBERT PIEPLOW 
Chief 
Division of Construction 

Subject:  Division of Construction Approved Contract Change Order Direction  

The Division of Construction has updated and expanded the division’s approved contract 
change order direction categories to the district in accordance with the attached, “Division of 
Construction’s Contract Change Order Direction Matrix.” 

This matrix has been developed to explain the scope and subsequent action for each contract 
change order that requires Division of Construction approval.  This direction is 
communicated in a written Division of Construction telecopy addressed to the district 
contract change order desk. 

The inconsequential contract change order direction has been divided to include a new “ratify 
post performance” and “unauthorized direction” categories for contract change orders that 
require Division of Construction approval.  Both “ratify post performance” and “unauthorized 
direction” categories will be measured and reported to the Division of Construction chief on a 
quarterly basis. This information will be tabulated, analyzed and shared with the Division of 
Construction field coordinators and management on a programmatic and district basis. It may 
also be used to reevaluate the appropriate level of contract change order delegation and 
authority to the district. 

If you have any questions, please contact Michael Kissel, Chief, Office of Contract 
Administration at (916) 654-2467. 

Attachment 

“Caltrans improves mobility across California” 


