
   

 
    

  

 

 

 

 

      
 

      

  

           
          

   
        

 

 
 

 

  

 
 

 

   

   

   

 
  

  
 

     

 

   

 

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Sheet 1 of  
CONTRACT CHANGE ORDER 
CEM-4900 REV 5/2001 CT# 7541-3501-0 Change Requested by: Engineer X Contractor 

CCO NUMBER SUPPL. NUMBER CONTRACT NO. ROAD FEDERAL NUMBER(S) 

Contractor TO 

You are directed to make the following changes from the plans and specifications or do the following described work not included in 
the plans and specifications for this contract. NOTE: This change order is not effective until approved by the Engineer. 

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, 
agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually 
used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the 
original quantity in the Engineer's Estimate. 

CHANGE IN CONTRACT SPECIFICATIONS AT NO COST AND NO CREDIT: 

At the request of the contractor, replace paragraph 3 of Section 90-6.02, Machine Mixing,” of the 2006 Standard Specifications 
contract amendments as follows:  

The batch must be charged into the mixer so that some water will enter in advance of cementitious materials and aggregates. All water 
must be in the drum by the end of the first fourth of the specified mixing time. When concrete is delivered in a mixer truck, a portion of the 
mixing water may be withheld and may be added at the point of delivery as specified under 90-6.03, "Transporting Mixed Concrete." 

At the request of the contractor, replace paragraph 5 of Section 90-6.03, “Transporting Mixed Concrete,” of the 2006 Standard 
Specifications contract amendments as follows:  

No water in excess of that in the approved mix design can be incorporated into the concrete. If approved by the resident engineer, 
water withheld during batching may be added to the concrete at the delivery point in one operation before the discharge of more 
than 1/4 cubic yard. Equipment for supplying the water must conform to Section 90-6.06. "Amount of Water and Penetration." When 
water is added at the point of delivery, the drum must not be turned less than 30 revolutions at mixing speed after the water is added 
and before discharge starts. 

The contractor agrees to reject, remove, and dispose promptly of all concrete materials with water content that exceeds the 
total amount prescribed by the approved mix design. The contractor accepts all risks associated with this change, including 
possible rejection of concrete that cracks excessively or fails penetration, strength, finish, and approved mix design 
compliance testing at its sole expense. 

Estimated Cost: : 0 Decrease 0 Increase 

By reason of this order the time of completion will be adjusted as follows: None 

SUBMITTED BY 
SIGNATURE (PRINT NAME & TITLE) DATE 

APPROVAL RECOMMENDED BY 
SIGNATURE (PRINT NAME & TITLE) DATE 

ENGINEER APPROVAL BY 
SIGNATURE (PRINT NAME & TITLE) DATE 

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that 
we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for 
the work above specified, and will accept as full payment therefor the prices shown above. NOTE: If you, the contractor, do not 
sign acceptance of this order, your attention is directed to the requirements of the specification about proceeding with the 
ordered work and filing a written protest within the time specified. 

CONTRACTOR ACCEPTANCE BY
 
SIGNATURE (PRINT NAME & TITLE) DATE 


