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This directive allows for implementing new specifications to prevent premature bridge deck 
cracking. Structure Maintenance & Investigations estimated the California Department of 
Transportation spends $50,000,000 annually on sealing deck cracks. To prevent early-age bridge 
deck cracking, the Concrete Committee and the Bridge Preservation Committee, over a 14-year 
period, have developed new construction specifications for concrete bridge decks, including deck 
overlays. 

The new specifications include: 

• Limiting the 28-day shrinkage performance of the deck concrete to 0.032 percent.
• Requiring a minimum dosage of shrinkage reducing admixture.
• Requiring polymer fibers in deck concrete.
• Revising the concrete deck curing specifications.

The attached memorandum from the State Bridge Engineer dated August 11, 2016 describes the 
recommendation that these specification changes be incorporated by change order for ongoing 
construction projects where administratively possible. 

This change will require a new concrete mix design, addition of polymer fibers, and use of 
shrinkage reducing admixture for bridge deck concrete which will result in increased cost for this 
change. If the bridge deck concrete placement affects the controlling activity, contract time 
adjustment may be required for performing concrete shrinkage performance testing and for 
compressive strength testing for bridge deck concrete that is designated by compressive strength. 

A sample change order memorandum, sample change order, and a Federal Highway 
Administration (FHWA) blanket prior approval for implementing construction specifications to 
prevent bridge deck cracking are attached to this directive. This directive serves as the delegation 
of authority from the Division of Construction and approval from FHWA for this change order, 
except when any of the following apply to the change order:   

1. The language is altered.
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2. The total absolute value exceeds $200,000.
3. Contract time is extended by more than 40 days.

If you have any questions or comments regarding this directive, contact Richard Yates, Structure 
Construction, at richard.yates@dot.ca.gov or (916) 227-8984, or Jim Cotey, Division of 
Construction, at jim.cotey@dot.ca.gov or (916) 227-5709.   

Attachments: 1. Sample CEM-4900, “Change Order Memorandum” 
2. Sample CEM-4903, “Change Order”
3. Change Order Attachment—Bridge Deck Crack Prevention

Specifications
4. Division of Engineering Services Memorandum, “Construction

Specifications for Bridge Deck Crack Prevention,” dated August 11,
2016 

5. FHWA Form CA-358 (c), “Record of Blanket Prior Approval for Major
Contract Change Order” 

mailto:jim.cotey@dot.ca.gov

	00-20160927 CPD 16-X Bridge Deck ML Clean
	M e m o r a n d u m   Serious drought.
	Help Save Water!


	01-CPD 16-X BridgeDeck CO Memo_Page_1
	01-CPD 16-X BridgeDeck CO Memo_Page_2
	02-CPD 16-X BridgeDeck CO_Page_1
	02-CPD 16-X BridgeDeck CO_Page_2
	03-CPD 16-X CO Spec Attachment
	90-1.01C(11)  Polymer Fibers
	90-1.02K  Polymer Fibers

	04-BridgeDeckConstSpecMemo
	05-FHWA Blanket BridgeDeck

