Chapter 1 Caltrans Construction Organization

Section 2  Public Relations

1-201 General
The subject of public relations can be divided into the following categories:

» Internal relations among Caltrans personnel

» Relations with the contractor

» Relations with utility companies and other public agencies
* Relations with property owners

* Relations with the general public

1-202 Relations Among Caltrans Personnel

Within Caltrans, public relations can be divided into two subcategories: 1) relations
between the resident engineer and staff and 2) relations between the resident engineer
and the district.

1-202A The Resident Engineer and Staff
Development and maintenance of good relations between Caltrans personnel is largely
a matter of adequate communication and a clear division of responsibility. Employees
must know precisely what their responsibilities are, and they must be given the
authority to handle these responsibilities.

The most important communications are between project personnel and the resident
engineer. It is recommended strongly that resident engineers hold short staff meetings
each workweek. At these meetings the resident engineer should brief assistant resident
engineers on the week’s operations, announce any changes or new assignments of
responsibility, and discuss any other pertinent subjects.

Resident engineers should provide personnel with an opportunity to demonstrate
their strongest capabilities and highest capacity for responsibility. The resident
engineer should ensure that assistant resident engineers have an opportunity to gain
experience in the various construction phases.

Assignment rotation is encouraged as long as the effectiveness of the overall operation
does not suffer. Similarly, if feasible, assign personnel to operations different from
those handled on previous projects. Newly assigned personnel should study the
application portions of the Standard Specifications, special provisions, the plans,
this Construction Manual, and any other applicable publications of Caltrans. An
individual should not be required to perform new duties until the resident engineer
is assured that the person is capable of performing them correctly and effectively.

1-202B The Resident Engineer and the District

Communication is a two-way responsibility. Resident engineers should adequately
inform their supervisors of facts so the supervisors are not embarrassed by learning
about project events from outside sources. Conversely, good management practice
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requires that supervisors keep their personnel informed of decisions affecting an
employee’s area of responsibility. Communication has failed whenever a resident
engineer first hears about a district decision from outside sources.

An important phase of internal relations is the necessity for working with other
functional units within the organization. People in other units do their work with
information available to them, just as construction forces do. They, too, have problems
in their work. When there is a difference of opinion on some part of the project,
whether it is about design, traffic handling, or some other feature, the resident engineer
should approach the other party with an open mind to discuss the problem.

1-203 1-203 Relations With the Contractor

Relations With the  In communicating with the contractor and the contractor’s personnel, it is important
Contractor that the resident engineer take a clear position. It is far better to start on a basis of
administering the contract firmly in accordance with the plans and specifications

than it is to correct a situation caused by laxity later in the contract’s life. The

employees assigned to construction must have a thorough knowledge of the plans

and specifications governing the contract. Clear evidence of possession of this

knowledge will go a long way in promoting smooth relations with the contractor’s

personnel. If the resident engineer and assistant resident engineers know the plans

and specifications thoroughly, the contractor’s personnel will respect the resident

engineer’s judgment in cases where interpretation becomes necessary. A satisfactory

relationship between Caltrans and the contractor at all levels is an important result

of smooth relations between the resident engineer and the contractor’s superintendent.

Proper and ethical contract administration requires the exercise of several essential
attributes. ldeally, resident engineers and assistant resident engineers should be
experienced, resourceful, and considerate, in addition to having a thorough knowledge
of the specifications and the work to be done.

Numerous collateral duties are also included in contract administration. These duties,
which are equally as important as good engineering, include the following: competent
record keeping, well-monitored personnel activities, enforcement of labor laws, and
oversight of safety.

The primary responsibility, however, is to ensure that the rights of both Caltrans and
the contractor are equally and impartially enforced. The taxpayers are entitled to
what they pay for, and the contractor is entitled to payment for constructing the
work as defined by the contract.

In general, there are two types of specifications: “end-result” and “method.” For
work governed by end-result specifications, the engineer determines “what” and the
contractor decides “how.”

Method specifications are more restrictive as to the contractor’s options. Deviations
from specified methods require contract change orders. Deviations must also provide
equal or better results while preserving the contract’s integrity. Finally, the rights of
unsuccessful bidders must be protected.

If any doubt exists about a contractual matter, the resident engineer has an obligation
to clarify in writing the Caltrans’ position for the contractor.
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1-204 Relations With Utility Companies and Other Public Agencies 1-204

Good public relations with internal and external stakeholders will have a beneficial ~Relations With
effect in completing a construction project within scope, schedule and budget. Utility Companies
Preconstruction discussions that may affect Caltrans functional units or local agencies  30q Other Public
and communities should involve all stakeholders. The resident engineer should make A :

early personal contact and establish a good working relationship with staff of affected gencies
utility companies and other agencies. Such agencies may include: local school districts,
local transit agencies, permitting agencies, California Highway Patrol and local police
organizations, local bicyclist and pedestrian advocacy groups, local community groups,
and any other government agency or local group with interest in the project. Early
personal contact with staff from these agencies and groups will acquaint them with
upcoming construction operations and will enable them to have input and schedule
their work or services to the best advantage of all concerned.

1-205 Relations With Property Owners 1-205

Another important part of public relations is courteously dealing with the property  Relations With
owners near the project. The owners are the ones most affected by construction  Property Owners
operations.

By courteously listening to the property owner’s problem, request, or question and by
taking the time to explain or answer, the resident engineer can generate faith that
Caltrans is not an impersonal organization running roughshod over the general public
or the individual. Sometimes this human approach will reduce unreasonable demands
and complaints by the property owner.

Construction operations (for example, temporary closures of streets and driveways
and construction noise, especially at night) may have an adverse effect on nearby
residents and businesses adjacent to the project. Informing business owners and
residents near the project about the reason for, and the duration of, the activity will go
a long way toward a higher degree of acceptance and tolerance. Timely notice is
important. Also consider rescheduling construction activity around major business or
public events.

The necessity for residential relocations should be considered during constructability
reviews and if necessary discussed at project development team meetings. Details
for temporary relocations appear in Section 10.10.05.01 of the Right of Way Manual.

If nightitime noise levels become an issue during construction and temporary relocation
of residents is not addressed in the project files, contact the construction field
coordinator for guidance.

Start public relations early. The fullest possible cooperation of the contractor’s
organization should be solicited to achieve good public relations most effectively. By
calling on property owners together, the resident engineer and the superintendent
can assure owners that inconvenience and the nuisance of noise and dust will be
kept to a minimum. For some projects on metropolitan freeways, contractors have
distributed their own informational folders to property owners. This practice should
be encouraged.
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1-206 Relations With the General Public

The main differences in public relations toward the property owners and the general
public occur in the scope of coverage and the degree of personal contact. When
highway construction information must be conveyed to large numbers of highway
users (including those who commute regularly over a particular route and those who
use the route only occasionally), contact the public information officer early in the
project. The most satisfactory method is for the officer to make full use of the press,
radio, internet, and television to publicize the upcoming work.

Another proven method of promoting good public relations is to use district personnel
as speakers at meetings of the local chamber of commerce and service clubs. Resident
engineers so inclined might consider joining a service organization. Frequent notices
and progress reports in the local press are also very common and effective methods
of keeping the public informed of changing project conditions.

On advice by the resident engineer, the district should also issue press releases. The
district should contact members of the local press before the job starts, inform them
how they can contact the proper person for information throughout the contract, and
invite them to tour the project with the resident engineer. In special cases, the district
may prepare and distribute pamphlets to motorists who are delayed as they pass
through construction. If the traveling public outside of the district will be affected, the
Caltrans information officer in Sacramento must be advised directly.

Project personnel should always keep in mind that they are representatives of Caltrans
and the State of California. As such, they are expected to conduct themselves in a
manner that will command respect and be a credit to the organization.
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