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Department Of Transportation

Division Of Procurement And Contracts (DPAC) A&E Boiler Revision Date 10/30/13
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1. This Agreement is entered into between the State Agency and the Contractor named below:

STATE AGENCY'S NAME

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION (Hereinafter referred to as “Department” or “Caltrans”)

CONSULTANT'S NAME

Vali Cooper & Associates, Inc. (Hereinafter referred to as “the Consultant™)

The term of this Agreement is from December 24, 2013 or upon Caltrans approval, whichever is later, through March

> 31,2017.
3 The maximum qmount of $3,000,000.00
- this Agreement is: Three Million Dollars and No Cents
2 The parties agree to comply with the terms and conditions of the following exhibits/attachments which are by this reference
" made a part of the Agreement.
Exhibit A — Scope Of Work And Deliverables 5 Pages
Exhibit B — Budget Detail And Payment Provisions 7 Pages
Exhibit C — General Terms And Conditions 610 (Electronic File: GTC 610%) 1 Page
Exhibit D — Special Terms And Conditions 26 Pages
Exhibit E — Additional Provisions 10 Pages
Exhibit F — Prevailing Wage Requirements 7 Pages
Attachment A — Davis Bacon Determination Prevailing Wage 35 Pages
Attachment 1 — Scope Of Work 26 Pages
Attachment 2 — Cost Proposal 24 Pages
Attachment 3 — Sample Task Order Format 5 Pages
Attachment 4 — DBE Participation (form ADM-0227F A&E) 1 Pages
Attachment 5 — Disadvantaged Business Enterprises Utilization Report (form ADM-3069) 2 Pages

Items shown with an Asterisk (*) are hereby incorporated by reference and made part of this Agreement as if attached hereto.
These documents can be viewed at http://www.ols.dgs.ca.gov/standard+language/default.htm.

IN WITNESS WHEREOF, this Agreement has been executed by the parties hereto.

CONTRACTOR (herein referred to as “the Consultant”)

CONSULTANT'S NAME (if other than an individual, state whether a corporation, partnership, efc.)

Vali Cooper & A/oeiates Inc.

BY (Authorized SrgnatM DATE SIGNED (Do not fype)
5

N\ | 2-2%4-13
PRINTED NAME AND T|TL7?SF PERSON-SIGNING "

I DA &7%//';’/:/5 ) d&,ﬁ
ADDRESS T

2000 Powell Street, Suite 550
Emeryville, CA 94608

STATE OF CALIFORNIA

AGENCY NAME
Department of Transportatlon

DATE SIGNED (Do not type)

BY (A uthonz?d Signature) -
FcEa R
£ \/\ i, T SB/\;%__W

L[ 38] 12
PRINTE ND TITLE OF PERSON SIGNING 7
Liz Salma , Branch Chief
ADDRESS

Division of Procurement and Contracts, MS 65
1727 30" Street, Sacramento, CA 95816

California Department of General Services
Use Only

Exempt per: PCC§10430(d)
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EXHIBIT A
SCOPE OF WORK AND DELIVERABLES

I. SCOPE OF WORK
A. The work to be performed under this Agreement is described in
Attachment 1.
B. The services shall be performed in Solano and Napa Counties.
C. CONFLICT OF INTEREST SUPPORT WORK

1.

For services in which the Consultant cannot perform the work free of
conflict of interest as defined in this Agreement, the Consultant
agrees that Caltrans may obtain these services from another qualified
Consultant, whose contract includes the same scope of work, or in
any other manner permitted by law.

Caltrans may require the Consultant to perform work as described
herein but located outside the geographic limits of this Agreement
when the Consultant’s Contractor for another Caltrans District cannot
perform the work free of conflict of interest. For such work, Caltrans
will select a consultant to perform the same work by assignment of a
Task Order in the following order of priority:

a. The Consultant contract covers the same District, but not the
same geographic area as this Agreement;

b. The Consultant contract covers the closest arca geographically to
the geographic jurisdiction of this Agreement;

¢. The Consultant contract covers the next closest area
geographically to the geographic jurisdiction of this Agreement;
and so on.

Should the Consultant for priority number 1 not exist or be unable to
perform the work free of conflict of interest, then Caltrans shall
select the Consultant for priority number 2 to perform the work, and
SO on.
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EXHIBIT A
SCOPE OF WORK AND DELIVERABLES

This Agreement will commence on December 24, 2014 or upon
approval by Caltrans, whichever is later and no work shall begin before
that time. This Agreement is of no effect unless approved by Caltrans.
The Consultant shall not receive payment for work performed prior to
approval of the Agreement and before receipt of notice to proceed by the
Caltrans Contract Manager. This Agreement shall expire on March 31,
2017. Unless otherwise specified in the Task Order or directed by the
Caltrans’ Contract Manager, the normal workday will be Monday
through Friday, from 8 a.m. to 5 p.m. or any combination of five (5)
consecutive days which may include Saturday and/or Sunday, and the
normal workweek will consist of forty (40) hours. If Saturday and/or
Sunday is part of a regular work week as determined by Caltrans, then
the Saturday and/or Sunday work will be treated as work performed on a
regular workday and no overtime will be paid for the first eight (8) hours
on Saturday or Sunday. The parties may amend this Agreement as
permitted by law.

All inquiries during the term of this Agreement will be directed to the
project representatives identified below:

THE DEPARTMENT THE CONSULTANT

Caltrans Contract Manager: Kannu Balan | Consultant Contract Manager:

John Collins

District/Division: D4/Program/Project Office/Branch:

Management/CSU, MS 7B

Address: 111 Grand Avenue Address: 2000 Powell Street, Suite 550
Oakland, CA 94612 Emeryville, CA 94608
Phone:  (510) 622-1760 Phone: 510-446-8301
Fax: (510) 622-0198 Fax: 510-446-8529
e-mail: Kannu.Balan@dot.ca.gov e-mail:  John.Collins@valicooper.com
F.  Work Guarantee

Caltrans does not guarantee, either expressly or by implication, that any
work or services will be required under this Agreement.
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EXHIBIT A
SCOPE OF WORK AND DELIVERABLES

Licenses and Permits

1. The Consultant shall obtain at its expense all license(s) and permit(s)
required by law for accomplishing any work required in connection
with this Agreement.

2. In the event the Consultant fails to keep in effect at all times all
required license(s) and permit(s), Caltrans may, in addition to any
other remedies it may have, terminate this Agreement upon
occurrence of such event.

1L, TASK ORDER

A.

Specific projects will be assigned to the Consultant through issuance of
Task Orders. See sample Task Order format, Attachment 3.

After a project to be performed under this Agreement is identified by
Caltrans, Caltrans will prepare a draft Task Order. The draft Task Order
will identify the scope of services, expected results, project deliverables,
period of performance, project schedule and will designate a Caltrans
Project Coordinator. The draft Task Order will be delivered to the
Consultant for review. The Consultant shall return the draft Task Order
within no more than ten (10) calendar days along with a cost estimate
including a written estimate of the number of hours per staff person, any
anticipated reimbursable expenses, and total dollar amount. The
Consultant agrees that each cost estimate shall be the product of a good
faith effort exercise of engineering judgment. After agreement has been
reached on the negotiable items, the finalized Task Order shall be signed
by both Caltrans and the Consultant. If Caltrans and Consultant are
unable to reach agreement, Caltrans may terminate this Agreement in
accordance with the provisions of Exhibit D, entitled “Termination.”

Task Orders may be negotiated for a Firm Fixed Price or for specific
rates of compensation, both of which must be based on the labor and
other rates set forth in the Consultant’s Cost Proposal, Attachment 2.

A Task Order is of no force or effect until returned to Caltrans and
signed by an authorized representative of Caltrans. No expenditures are
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EXHIBIT A
SCOPE OF WORK AND DELIVERABLES

authorized on a project and work shall not commence until a Task Order
for that project has been executed by Caltrans.

The Consultant shall not commence performance of work or services on
a Task Order until it has been approved by Caltrans and notification to
proceed has been issued by the Caltrans Contract Manager. No payment
will be made for any work performed prior to approval or after the
period of performance of the Task Order.

If the Consultant fails to satisfactorily complete a deliverable according
to the schedule set forth in a Task Order, no payment will be made until
the deliverable has been satisfactorily completed.

The period of performance for Task Orders shall be in accordance with
dates specified in the Task Order. No Task Order will be written which
extends beyond the expiration date of this Agreement.

The total amount payable by Caltrans for an individual Task Order shall
not exceed the amount agreed to in the Task Order. Task Orders and/or
Task Order Revisions require written approval by the Consultant and
Caltrans.

If applicable, when a subsequent agreement for the same or similar scope
of work is executed within three (3) months prior to the termination of
this Agreement, no additional Task Orders shall be executed under this
Agreement upon the effective date of the subsequent agreement.

Task Orders may not be used to amend this Agreement and may not
exceed the scope of work under this Agreement.

CONSULTANT REPORTS AND/OR MEETINGS

A.

The Consultant shall submit progress reports at least once a month. The
report should be sufficiently detailed for the Caltrans Contract Manager
to determine if the Consultant is performing to expectations and is on
schedule, to provide communication of interim findings and to afford
occasions for airing difficulties or special problems encountered so
remedies can be developed. Separate detail shall be provided for each
on-going Task Order.
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SCOPE OF WORK AND DELIVERABLES

Progress reports shall identify the total number of hours worked by the
Consultants’ and Subconsultants’ personnel by use of the Caltrans Work
Breakdown Structure (WBS) level element(s). The WBS is included in
the Guide to Project Delivery Workplan Standards, which can be found
at http://www.dot.ca.gov/hg/projmgmt/guidance.htm.

The Consultant’s Contract Manager shall meet with the Caltrans
Contract Manager as needed to discuss progress on the Agreement.
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EXHIBIT B
BUDGET DETAIL AND PAYMENT PROVISIONS

FUNDING REQUIREMENTS

A.

It is mutually understood between the parties that this Agreement may
have been written before ascertaining the availability of congressional or
legislative appropriation of funds for the mutual benefit of both parties in
order to avoid program and fiscal delays that would occur if the
Agreement were executed after that determination was made.

This Agreement is valid and enforceable only if sufficient funds are
made available to Caltrans by the United States Government or the
California State Legislature for the purpose of this program. In addition,
this Agreement is subject to any additional restrictions, limitations,
conditions, or any statute enacted by the Congress or the State
Legislature that may affect the provisions, terms, or funding of this
Agreement in any manner.

It is mutually agreed that if the Congress or the State Legislature does
not appropriate sufficient funds for the program, this Agreement shall be
amended to reflect any reduction in funds.

Caltrans has the option to terminate the Agreement under the 30-day
termination clause pursuant to Exhibit D, section III

Pursuant to Government Code, Section 927.13(d), no late payment
penalty shall accrue during any time period for which there is no Budget
Act in effect, nor on any payment or refund that is the result of a
federally mandated program or that is directly dependent upon the
receipt of federal funds by a state agency.
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EXHIBIT B
BUDGET DETAIL AND PAYMENT PROVISIONS

COMPENSATION AND PAYMENT

A.

The Consultant will be reimbursed for hours worked at the hourly rates
specified in the Consultant’s Cost Proposal, (See Attachment 2). The
specified hourly rates shall include direct salary costs, employee
benefits, prevailing wages, employer payments, overhead, and fee. These
rates are not adjustable for the performance period set forth in this
Agreement.

In addition, the Consultant will be reimbursed for direct costs, other than
salary costs, that are identified in an executed Task Order.

Consultant shall be responsible for any future adjustments to prevailing
wage rates including, but not limited to, base hourly rates and employer
payments as determined by the Department of Industrial Relations. The
Consultant is responsible for paying the appropriate rate, including
escalations that take place during the term of the Agreement.

A mistake, inadvertence, or neglect by the Consultant in failing to pay
the correct rates of prevailing wage will be remedied solely by the
Consultant and will not, under any circumstances, be considered as the
basis of a claim against Caltrans on the Agreement.

In compliance with 49 CFR 26.37, revised on February 28, 2011, a
Disadvantaged Business Enterprises Utilization Report (form ADM-
3069) is required, as specified in this Agreement.

1. The Consultant shall submit a Disadvantaged Business Enterprises
Utilization Report (form ADM-3069), Attachment 5, with each
invoice. Also refer to Exhibit D, Special Terms and Conditions.

2. Failure to provide the Disadvantaged Business Enterprises Utilization
Report (form ADM-3069) with the invoice will result in twenty-five
percent (25%) of the dollar value of the invoice being withheld from
payment until the form is submitted. The amount will be returned to
the Consultant when a satisfactory Disadvantaged Business
Enterprises Utilization Report (form ADM-3069) is submitted to the
Caltrans Contract Manager.
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BUDGET DETAIL AND PAYMENT PROVISIONS

Transportation and subsistence costs to be reimbursed shall be the actual
costs incurred, but not to exceed the rates stipulated in the “Caltrans
Travel Guide, Consultant/Contractors Travel Policy.” See
http://www.dot.ca.gov/hqg/asc/travel/ch12.htm. When prevailing wages
apply to the services described in Attachment 1, transportation and
subsistence costs shall be reimbursed at the minimum rates set by the
Department of Industrial Relations (DIR) as outlined in the applicable
Prevailing Wage Determination. See http:/www.dir.ca.gov.

Progress payments:

1. Progress payments will be made monthly in arrears based on services
provided at specific hourly rates and allowable direct cost incurred
for Task Orders negotiated with specific rates of compensation.
Progress payments for Firm Fixed Price Task Orders will be based on
the percentage of work completed.

2. To determine allowable incurred Subconsultant costs that are eligible
for reimbursement, in addition to reimbursement for actual costs that
are incurred, Caltrans will allow Subconsultant costs that are treated
by the Consultant as accrued due to such costs having been billed to
the Consultant and recognized by the Consultant and Caltrans as
valid, undisputed, due and payable.

3. By submitting accrued but unpaid Subconsultant costs for
reimbursement, the Consultant agrees that within ten (10) days of
receipt of reimbursement, the full amount submitted as a
reimbursable accrued Subconsultant cost shall be paid to the
Subconsultant.

The Consultant shall not commence performance nor will payment be
made for any work performed prior to approval of this Agreement by
State and written notification to proceed has been issued by the Caltrans
Contract Manager, nor will any payment be made for work performed
after the expiration date of this Agreement.

The Consultant will be reimbursed in arrears for services satisfactorily
rendered and approved by the Caltrans Contract Manager, as promptly as
fiscal procedures will permit upon receipt by the Caltrans Contract
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BUDGET DETAIL AND PAYMENT PROVISIONS

Manager of itemized invoices in triplicate. Separate invoices itemizing
all costs are required for all work performed under each Task Order.

Invoices shall be submitted showing the Caltrans Work Breakdown
Structure (WBS) level element for each billable hour increment and/or
detail of work performed on each milestone, on each project as
applicable. Task Orders and invoicing shall include, but are not limited
to, the Work Breakdown Structure (WBS) elements listed for
defined/related services and products. The WBS is included in the Guide
to Project Delivery Workplan Standards, which can be found at
http://www.dot.ca.gov/hg/projmgmt/guidance.htm. Incomplete invoices
shall be returned unpaid to the Consultant for correction. Caltrans shall
not pay disputed portions of invoices.

When prevailing wage rates apply, the Consultant must submit with each
invoice a certified copy of the payroll for compliance verification.
Invoice payment will not be made until the payroll has been verified and
the invoice approved by the Caltrans Contract Manager.

The sample invoice format can be found at http://caltrans-
opac.ca.gov/aeinfo.htm. Invoices shall reference this Agreement number,
project title, and Task Order number. Invoices shall be submitted no later
than 45 calendar days after completion of each billing period. Any credit,
as provided under this Agreement, due Caltrans must be reimbursed by
the Consultant prior to the expiration or termination of this Agreement.
Invoices shall be mailed to the Caltrans Contract Manager or Consultant
Service Unit at the following address:

DEPARTMENT OF TRANSPORTATION

District 4/Program/Project Management/CSU, MS 7B
Attn: Kannu Balan

111 Grand Avenue

Oakland, CA 94612

49 CFR 18.23 requires that federal funds must be expended within 90
days of the expiration of the funding period. Accordingly, the invoices
for approved monthly services must be submitted by the Consultant and
received by the Caltrans Contract Manager within 45 calendar days of
the completion of the approved monthly services specified in each Task
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BUDGET DETAIL AND PAYMENT PROVISIONS

Order. If Caltrans does not receive invoices from the Consultant by the
required deadline, Caltrans may reduce the payment on the invoice based
on the formula set forth in Government Code 927.6 to offset in part the
loss of federal funds encumbered for this Agreement.

The final Task Order invoice shall state the final cost and all credits due
Caltrans. The final invoice should be submitted within 60 calendar days
after Caltrans Contract Manager notifies the Consultant Contract
Manager of completion of the services. Should Caltrans dispute any of
the costs billed in the final Task Order invoice, Caltrans shall pay the
undisputed portions of the invoice as provided in this Section IL
Caltrans will not pay for charges that are in dispute until final resolution
of the cost-related disputes.

Payment will be made in accordance with, and within the time specified
in, Government Code Chapter 4.5, commencing with Section 927.

The total amount payable by Caltrans, for all Task Orders resulting from
this Agreement, shall not exceed $3,000,000.00. It is understood and
agreed that this total is an estimate, and that the actual amount of work
requested by Caltrans may be less. There is no guarantee, either
expressed or implied, as to the actual dollar amount that will be
authorized under this Agreement through Task Orders. In no event shall
Task Orders be issued that will exceed this maximum.

Any written report prepared as a requirement of this Agreement shall
contain, in a separate section of such written report, the number and
dollar amounts of all agreements and subagreements relating to the
preparation of those reports if the combined costs for work by
nonemployees of the State exceed $5,000.00.

Prime Consultant’s Indirect Cost Rates (ICR) indicated in Attachment 2,
Cost Proposal, are based on 48 CFR, Part 31.

Caltrans, at its sole discretion, may review and/or audit and approve
either the CPA ICR documentation or the Consultant’s in-house
developed rate if the Consultant has not commissioned or prepared CPA
ICR documentation at any time before the execution of this Agreement,
while this Agreement is in effect, or after expiration of this Agreement
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BUDGET DETAIL AND PAYMENT PROVISIONS

up to the time limit set forth in Exhibit D, section XII, Retention of
Records/Audits.

Limitations: Use of the rate(s) contained in this Agreement is subject to
any statutory or administrative limitations and is applicable to a given
contract only to the extent that funds are available. Acceptance of the
rate(s) agreed to herein is predicated upon the following conditions:

1. That no costs other than those incurred by the Consultant or allocated
to the Consultant were included in its indirect cost pool as finally
accepted and that such costs are legal obligations of the Consultant
and allowable under the governing cost principles.

2. That the same costs that have been treated as indirect costs have not
been claimed as direct costs.

3. That similar types of costs have been accorded consistent accounting
treatment to all clients (state, federal, local government,
commercial/private) under similar circumstances, and

4. That the information provided by the Consultant which was used as a
basis for acceptance of the rate(s) agreed to herein is not
subsequently found to be materially inaccurate.

The elements of indirect cost and the type of distribution base(s) used in
computing provisional rates are subject to revision when final rates are
established. Also, the rates cited in this Agreement are subject to audit.

At the discretion of Caltrans, the indirect rate(s) and related workpapers
may be reviewed by Caltrans Division of Audits & Investigations (A&I)
to verify the accuracy and CPA’s compliance with 48 CFR, Part 31 and

related laws and regulations, and to determine if the audit report format

is acceptable.

Any subagreement in excess of $25,000.00, entered into as a result of
this Agreement, shall contain all of the provisions of this clause.
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BUDGET DETAIL AND PAYMENT PROVISIONS

1. COST PRINCIPLES

A.

The Consultant agrees that Title 48 Code of Federal Regulations (CFR),
Part 31, Contract Cost Principles and Procedures (48 CFR 31 et seq.),
shall be used to determine the allowability of individual terms of cost.

The Consultant also agrees to comply with Federal procedures in
accordance with Title 49 CFR, Part 18, Uniform Administrative
Requirements for Grants and Cooperative Agreements to State and Local
Governments (49 CFR 18).

Any costs for which payment has been made to the Consultant that are
determined by subsequent audit to be unallowable under 48 CFR 31 or
49 CFR 18 are subject to repayment by the Consultant to Caltrans.

Any subagreement in excess of $25,000.00, entered into as a result of
this Agreement, shall contain all the provisions of this clause.
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EXHIBIT C
GENERAL TERMS AND CONDITIONS

NOTE: In this Exhibit C — GTC 610, the General Terms and Conditions are included in
this Agreement by reference and made part of this Agreement as if attached hereto. See
http://www.ols.dgs.ca.gov/Standard+Language/default.htm.

The following language is to be included in lieu of the Standard Indemnification Clauses
used in DGS GTC - 610 General Terms and Conditions.

Indemnification

The Consultant agrees to indemnify, defend, and hold harmless Caltrans, its officers,
agents, and employees from any and all claims, demands, costs, or liability arising from
or connected with the services provided hereunder due to negligent or intentional acts,
errors, or omissions of the Consultant. The Consultant will reimburse Caltrans for any
expenditure, including reasonable attorney fees, incurred by Caltrans in defending against
claims ultimately determined to be due to negligent or intentional acts, errors, or
omissions of the Consultant.
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EXHIBIT D
SPECIAL TERMS AND CONDITIONS

I. AMENDMENT (CHANGE IN TERMS)

A.

No amendment or variation of the terms of this Agreement shall be valid
unless made in writing, signed by the parties, and approved as required.
No oral understanding or agreement not incorporated in Agreement is
binding on any of the parties.

The Consultant shall only commence work covered by an amendment
after the amendment is executed and notification to proceed has been
provided by the Caltrans Contract Manager.

There shall be no change in the Consultant’s Contract Manager or
members of the project team, as listed in the cost proposal, which is a
part of this Agreement, without prior written approval by the Caltrans
Contract Manager. If the Consultant obtains approval from the Caltrans
Contract Manager to add or substitute personnel, the Consultant must
provide the Personnel Request Form, a copy of the SF330 or resume for
the additional or substituted personnel, along with a copy of the certified
payroll for that person.

1. DISPUTES

A.

The Consultant shall continue with the responsibilities under this
Agreement during any work dispute. Any dispute concerning a question
of fact arising under this Agreement that is not disposed of by agreement
shall be decided by a committee consisting of the Caltrans Contract
Manager and the Caltrans Contract Officer who may consider written or
verbal information submitted by the Consultant.

Any dispute not resolved by the committee consisting of the Caltrans
Contract Manager and Caltrans Contract Officer may be reviewed by the
Consultant Claims Review Committee (CCRC). The CCRC will consist
of the Division Chief of Project Delivery (Chairperson), Deputy Director
of Administration and the Chief Counsel of Legal Services or their
designees. Additional members or their designees may serve on the
committee.
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No later than 30 calendar days after Caltrans Contract Manager notifies
the Consultant Contract Manager that all work under the Agreement has
been completed, the Consultant may request review by the CCRC of
claims or disputes that are not resolved by the Caltrans Contract
Manager and Caltrans Contract Officer under subsection IL.A. above.
The request for review will be submitted in writing through the Caltrans
Contract Officer to the Chairperson, CCRC. A meeting by the CCRC
will be scheduled after the Chairperson concurs. After the meeting, the
CCRC will make recommendations to the Deputy Director of the
functional program area, who will make the final decision for Caltrans.

Neither the pendency of a dispute nor its consideration by the committee
will excuse the Consultant from full and timely performance in
accordance with the terms of this Agreement.

1. TERMINATION

This section regarding termination is in addition to GTC 610.

A

Caltrans reserves the right to terminate this Agreement immediately in
the event of breach or failure of performance by the Consultant, or upon
30 calendar days written notice to the Consultant if terminated for the
convenience of Caltrans.

Caltrans may terminate this Agreement and be relieved of any payments
except as provided for under early termination should the Consultant fail
to perform the requirements of this Agreement at the time and in the
manner herein provided. In the event of such termination, Caltrans may
proceed with the work in any manner deemed proper by Caltrans. All
costs to Caltrans shall be deducted from any sum due the Consultant
under this Agreement and the balance, if any, shall be paid to the
Consultant upon demand.
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EARLY TERMINATION OF THIS AGREEMENT OR TASK ORDER(S),
OR SUSPENSION OF THIS AGREEMENT

General Conditions

A. Inthe event this Agreement is terminated, suspended, or a Task Order is
terminated for the convenience of Caltrans, the Consultant shall be paid
for the percentage of the work completed, relative to the total work effort
called for under this Agreement, and for termination costs. No billable
costs will be considered payable under the Agreement during
suspension.

B.  Within 30 calendar days of the date the Consultant is notified of the early
termination of Task Order(s) issued against this Agreement for the
convenience of Caltrans, the Consultant shall prepare and submit to the
Caltrans Contract Manager, for approval, two (2) separate supplemental
cost proposals:

1. A final revised cost proposal for all project-related costs for the
revised termination date, and

2. A cost proposal specifically addressing the termination settlement
costs only.

CONSULTANT’S DELIVERABLES UNDER EARLY TERMINATION

The Consultant shall provide all project-related documents and
correspondence required as part of the Scope of Work/Deliverables or
included in Task Orders. Project-related documents shall be described, listed,
and identified as part of the final revised cost proposal. Project-related
documents shall include all documents that are in complete and final form and
which have been accepted as complete by Caltrans, or documents in draft
and/or incomplete form for those deliverables, which are in progress by the
Consultant and have not been accepted as complete. All documents must be
received and accepted before the settlement cost invoice is paid.
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INVOICE SUBMITTAL UNDER EARLY TERMINATION

Separate final invoices for project-related costs and termination settlement
costs shall be submitted no later than 30 calendar days after the date the
Consultant is notified of acceptance of the final cost proposals by the Caltrans
Contract Manager. Invoices shall be submitted in accordance with EXHIBIT
B. The invoice for termination settlement costs shall include the following, to
the extent they are applicable: lease termination costs for equipment and
facilities approved under the terms of this Agreement; equipment salvage
costs for equipment valued over $500.00; rental costs for unexpired leases,
less the residual value of the lease; cost of alterations and reasonable
restorations required by the lease; settlement expenses, e.g., accounting, legal,
clerical, storage, transportation, protection and disposition of property
acquired or produced under this Agreement, indirect costs, such as payroll
taxes, fringe benefits, occupancy costs, and immediate supervision costs
related to wages and salaries, incurred as settlement costs.

TERMINATION ISSUES FOR SUBCONSULTANTS, SUPPLIERS, AND
SERVICE PROVIDERS

The Consultant shall notify any Subconsultant and service or supply vendor
providing services under this Agreement of the early termination date of this
Agreement. Failure to notify any Subconsultant and service or supply vendor
shall result in the Consultant being liable for the termination costs incurred by
any Subconsultant and service or supply vendor for work performed under this
Agreement, except those specifically agreed to in the termination notice to the
Consultant.

COST PRINCIPLES UNDER EARLY TERMINATION

Termination settlement expenses will be reimbursed in accordance with 48
CFR, Federal Acquisition Regulations System, Chapter 1, Part 31. Subpart
31.205-42 (c) dealing with initial costs is not applicable to Architectural and
Engineering Agreement terminations.

DISPUTES UNDER EARLY TERMINATION CONDITIONS

Disputes under early termination conditions shall be resolved in accordance
with this Exhibit.
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CONSULTANT CLAIMS AGAINST THIS AGREEMENT OR TASK
ORDER(S) UNDER EARLY TERMINATION

The Consultant agrees to release Caltrans from any and all further claims for
services performed arising out of this Agreement or its early termination, upon
acceptance by the Consultant of payment in the total amount agreed upon as
full and final payment of its costs from performance and early termination of
this Agreement or Task Order(s).

NON-DISCRIMINATION

This section regarding non-discrimination is in addition to GTC 610.

A.

During the performance of this Agreement, the Consultant and its
Subconsultants shall not unlawfully discriminate, harass or allow
harassment against any employee or applicant for employment because
of sex, race, color, ancestry, religious creed, national origin, physical
disability (including HIV and AIDS), medical condition (cancer), age,
marital status, denial of family and medical care leave, and denial of
pregnancy disability leave. Consultants and Subconsultants shall insure
that the evaluation and treatment of their employees and applicants for
employment are free of such discrimination and harassment. The
Consultant and Subconsultants shall comply with the provision of the
Fair Employment and Housing Act (Government Code, Section 12900 et
seq.) and the applicable regulations promulgated thereunder (California
Code of Regulations, Title 2, Section 7285.0 et seq.). The applicable
regulations of the Fair Employment and Housing Commission
implementing Government Code, Section 12990 (a-f), set forth in
Chapter 5 of Division 4 of Title 2 of the California Code of Regulations
are incorporated into this Agreement by reference and made a part hereof
as if set forth in full. The Consultant and its Subconsultants shall give
written notice of their obligations under this clause to labor organizations
with which they have a collective bargaining or other agreement.

Appendix A, relative to nondiscrimination on federally assisted projects,
is attached hereto and made a part of this Agreement. (See the last three
pages of this Exhibit D.)
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The Consultant shall comply with the nondiscrimination program
requirements of Title VI of the Civil Rights Act of 1964. Accordingly,
49 CFR Part 21, and 23 CFR Part 200 is applicable to this Agreement by
reference.

The Consultant shall include the nondiscrimination and compliance
provisions of this clause in all subagreements to perform work under this
Agreement.

XII. RETENTION OF RECORD/AUDITS

A,

For the purpose of determining compliance with Government Code
Section 8546.7, the Consultant, Subconsultants, and Caltrans shall
maintain all books, documents, papers, accounting records, and other
evidence pertaining to the performance of the Agreement, including but
not limited to, the costs of administering the Agreement. All parties shall
make such materials available at their respective offices at all reasonable
times during the Agreement period and for three (3) years from the date
of final payment under the Agreement. Caltrans, the State Auditor,
FHWA, or any duly authorized representative of the Federal government
having jurisdiction under Federal laws or regulations (including the basis
of Federal funding in whole or in part) shall have access to any books,
records, and documents of the Consultant that are pertinent to the
Agreement for audits, examinations, excerpts, and transactions, and
copies thereof shall be furnished if requested.

Any subagreement in excess of $25,000.00, entered into as a result of
this Agreement, shall contain all the provisions of this clause.

XII1. SUBCONTRACTING

A.

Nothing contained in this Agreement or otherwise, shall create any
contractual relation between the State and any subconsultants, and no
subagreement shall relieve the Consultant of its responsibilities and
obligations hereunder. The Consultant agrees to be as fully responsible
to the State for the acts and omissions of its subconsultants and of
persons either directly or indirectly employed by any of them as it is for
the acts and omissions of persons directly employed by the Consultant.
The Consultant's obligation to pay its subconsultants is an independent
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obligation from the State's obligation to make payments to the
Consultant.

The Consultant shall perform the work contemplated with resources
available within its own organization and no portion of the work shall be
subcontracted without written authorization by the Caltrans Contract
Manager, except that which is expressly identified in the Consultant’s
Cost Proposal.

Any subagreement in excess of $25,000, entered into as a result of this
Agreement, shall contain all the provisions stipulated in this Agreement
to be applicable to subconsultants unless otherwise noted.

Contractor shall pay its subconsultants within ten (10) calendar days
from receipt of each payment made to the Consultant by the State.

Any substitution of subconsultants must be approved in writing by the
Caltrans Contract Manager in advance of assigning work to a substitute
subconsultant.

EQUIPMENT PURCHASE

A.

Prior authorization in writing by the Caltrans Contract Manager shall be
required before the Consultant enters into any non-budgeted purchase
order or subagreement exceeding $500.00 for supplies, equipment, or
Consultant services. The Consultant shall provide an evaluation of the
necessity or desirability of incurring such costs.

For purchase of any item, service or consulting work not covered in the
Consultant's Cost Proposal and exceeding $500.00, with prior
authorization by the Contract Manager, three (3) competitive quotations
must be submitted with the request or the absence of bidding must be
adequately justified.

The Consultant shall maintain an inventory record for each piece of non-
expendable equipment purchased or built with funds provided under the
terms of this Agreement. The inventory record of each piece of such
equipment shall include the date acquired, total cost, serial number,
model identification (on purchased equipment), and any other
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information or description necessary to identify said equipment. Non-
expendable equipment so inventoried are those items of equipment that
have a normal life expectancy of one (1) year or more and an
approximate unit price of $5,000.00 or more. In addition, theft-sensitive
items of equipment costing less than $5,000.00 shall be inventoried. A
copy of the inventory record must be submitted to Caltrans on request by
Caltrans.

Any equipment purchased by the Consultant will be returned to Caltrans
at the end of this Agreement or, if not returned to Caltrans, it will be
disposed of as agreed to by both parties. Both Caltrans and Consultant
agree to comply with State Administrative Manual, Section 3520,
Disposal of Surplus Personal Property, if Caltrans determines that
Caltrans will not retain the equipment.

49 CFR, Part 18 requires a credit to Federal funds when participating
equipment with a fair market value greater than $5,000.00 is credited to
the project.

Any subagreement entered into as a result of this Agreement shall
contain all the provisions of this clause.

INSPECTION OF WORK

The Consultant and any Subconsultants shall permit Caltrans and the FHWA
to review and inspect the project activities at all reasonable times during the
performance period of this Agreement including review and inspection on a
daily basis.

SAFETY

A.

The Consultant shall comply with OSHA regulations applicable to the
Consultant regarding necessary safety equipment or procedures. The
Consultant shall comply with safety instructions issued by the District
Safety Officer and other State representatives. The Consultant’s
personnel shall wear white hard hats and orange safety vests at all times
while working on the construction project site.



Vali Cooper & Associates, Inc.
Agreement Number 04A4339
Page 9 of 26

EXHIBIT D
SPECIAL TERMS AND CONDITIONS

Pursuant to the authority contained in Section 591 of the Vehicle Code,
Caltrans has determined that within such areas as are within the limits of
the project and are open to public traffic, the Consultant shall comply
with all of the requirements set forth in Divisions 11, 12, 13, 14, and 15
of the Vehicle Code. The Consultant shall take all reasonably necessary
precautions for safe operation of its vehicles and the protection of the
traveling public from injury and damage from such vehicles.

The Consultant or Subconsultant(s) must have a Division of
Occupational Safety and Health (CAL-OSHA) permit(s) as outlined in
California Labor Code Sections 6500 and 6705, prior to the initiation of
any practice, work, method, operation, or process related to the
construction or excavation of trenches which are five feet or deeper.

Any subagreement, entered into as a result of this Agreement, shall
contain all of the provisions of this clause.
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XVIL INSURANCE

A.

The Consultant shall furnish to Caltrans Certificates of Insurance for the
minimum coverage set forth below. The Consultant shall be fully
responsible for all policy deductibles and any self-insured retention, All
insurance shall be with an insurance company with an A.M. Best’s
Financial Strength Rating of A— or better with a Financial Size Category
of VI or better.

Required Coverages and Limits:

1. Workers Compensation (statutory) and Employers Liability
Insurance:

$1,000,000 for bodily injury for each accident
$1,000,000 policy limit for bodily injury by disease
$1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Consultant's employees under
the U.S. Longshoremen's and Harbor Workers' Compensation Act,
the Jones Act, or under laws, regulations, or statutes applicable to
maritime employees, coverage shall be included for such injuries or
claims.

If work is performed on State owned or controlled property the policy
shall contain a waiver of subrogation in favor of the State. The
waiver of subrogation endorsement shall be provided in addition to
the certificate of insurance.

2. Commercial General Liability Insurance with limits no less than:
$1,000,000 per occurrence
$2,000,000 products completed operations aggregate

$2,000,000 general aggregate
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The policy’s general aggregate shall apply separately to the
Consultant’s work under this Agreement by evidencing a per project
aggregate endorsement separately attached to the certificate of
insurance.

The policy shall include coverage for liabilities arising out of
premises, operations, independent consultants, products, completed
operations, personal & advertising injury, and liability assumed
under an insured Agreement. This insurance shall apply separately
to each insured against whom claim is made or suit is brought '
subject to the Consultant’s limit of liability. The policy must
include:

Caltrans, State of California, its officers, agents, employees
and servants are included as additional insureds, but only with
respect to work performed under this Agreement.

This endorsement must be supplied under form acceptable to the
Office of Risk and Insurance Management.

Automobile liability, including owned, non-owned and hired autos,
with limits not less than $1,000,000 combined single limit per
accident. The same additional insured designation and endorsement
required for general liability is to be provided for this coverage.

A $1,000,000 umbrella or excess liability shall include
premises/operations liability, products/completed operations
Jiability, and auto liability coverage. The umbrella or excess policy
shall contain a clause stating that it takes effect (drops down) in the
event the primary limits are impaired or exhausted.

Professional Liability insurance with limits no less than:
$1,000,000 per claim

$2,000,000 in the aggregate
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The policy’s retroactive date must be shown on the certificate and
must be before this contract is executed or before the beginning of
contract work.

Additionally, the consultant shall maintain, or make a good faith
effort to maintain, the Professional Liability insurance for a period of
three (3) years after its performance under this Agreement.

The insurance above shall be maintained in effect at all times during the
term of this Agreement. If the insurance expires during the term of the
Agreement, a new certificate must be submitted to the Caltrans Contract
Manager not less than ten (10) days prior to the expiration of insurance.
Failure to maintain the required coverage shall be sufficient grounds for
Caltrans to terminate this Agreement for cause, in addition to any other
remedies Caltrans may have available. Inadequate or lack of insurance
does not negate the Consultant’s obligations under the Agreement.

The Consultant shall provide to the Caltrans Contract Manager within
five (5) business days following receipt by Consultant a copy of any
cancellation or non-renewal of insurance required by this Agreement. In
the event Consultant fails to keep in effect at all times the specified
insurance coverage, Caltrans may, in addition to any other remedies it
may have, terminate this Agreement upon the occurrence of such event,
subject to the provisions of the Agreement.

Any required endorsements requested by Caltrans must be physically
attached to all requested certificates of insurance and not substituted by
referring to such coverage on the certificate of insurance.

Any required insurance contained in this Agreement shall be primary
and not in excess of or contributory to any other insurance carried by
Caltrans.

Caltrans will not be responsible for any premiums or assessments on the
policy.

For Agreements with hazardous activities, new certificates of insurance
are subject to the approval of DGS, and the Consultant agrees that no
work or services shall be performed prior to such approval.
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I.  The Consultant shall require all subconsultants to carry insurance based
on the cost of the subcontract and the potential risk to Caltrans of the
subcontracted work. Notwithstanding any coverage requirements for
subconsultants, the Consultant shall be responsible for ensuring
sufficient insurance coverage for all work performed under the
Agreement, including the work of subconsultants.

OWNERSHIP OF PROPRIETARY PROPERTY

For the purposes of this section (Ownership of Proprietary Property) the
following definitions shall apply:

Work: As delineated in Attachment 1 (Scope of Work) of the Agreement.

Work Product: As defined as Deliverable in Attachment 1 (Scope of Work) of
the Agreement, including but not limited to, all Work and Deliverables
conceived or made, or made hereafter conceived or made, either solely or
jointly with others during the term of this Agreement and during a period of
six (6) months after the termination thereof, which relates to the Work
commissioned or performed under this Agreement.

Inventions: Any idea, design, concept, technique, invention, discovery,
improvement or development regardless of patentability made solely by the
Consultant or jointly with the Consultant’s Subcontractor and/or the
Consultant’s Subcontractor’s employee’s with one or more employees of the
Department of Transportation (hereinafter referred to as “Caltrans”), during
the term of this Agreement and in performance of any Work under this
Agreement, provided that either the conception or reduction to practice thercof
occurs during the term of this Agreement and in performance of Work issued
under this Agreement. -

A. Ownership of Work Product and Rights
1. Ownership of Work Product

All Work Product derived by the Work performed by the Consultant,
its employees or by any of the Consultant’s Subcontractor’s
employees under this Agreement, shall be owned by Caltrans and
shall be considered works made for hire by the Consultant’s
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Subcontractor for Caltrans. Caltrans shall own all United States and
international copyrights in the Work Product.

As such, all Work Product shall contain, in a conspicuous place, a
copyright designation consisting of a “c” in a circle followed by the
four-digit year in which the Work Product was produced, followed by
the words “California Department of Transportation.” For example,
a Work Product created in the year 2003 would contain the copyright
designation © 2003 California Department of Transportation.

Vesting of Copyright Rights

Consultant, its employees or any of Consultant’s Subcontractor’s
employees agrees to perpetually assign, and upon creation of each
Work Product automatically assigns, to Caltrans, its successors and
assigns, ownership of all United States and international copyrights
in each and every Work Product, insofar as any such Work Product,
by operation of law, may not be considered work made for hire by
the Consultant’s Subcontractor from Caltrans. From time to time
upon Caltrans’ request, the Consultant’s Subcontractor and/or its
employees shall confirm such assignments by execution and delivery
of such assignments, confirmations or assignment, or other written
instruments as Caltrans may request. Caltrans, its successors and
assigns, shall have the right to obtain and hold in its or their own
name(s) all copyright registrations and other evidence of rights that
may be available for Work Product. Consultant hereby agrees to
waive all moral rights relating to identification of authorship
restriction or limitation on use, or subsequent modifications of the
Work.

B. Inventions

1.

Vesting of Patent Rights

The Consultant, its employees and any Consultant’s Subcontractor
hereby agrees to assign to Caltrans, its successors, and assigns, all
Inventions, together with the right to seek protection by obtaining
patent rights therefore and to claim all rights or priority there under,
and the same shall become and remain Caltrans’ property regardless
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of whether such protection is sought. The Consultant, its employees
and Consultant’s Subcontractor shall promptly make a complete
written disclosure to Caltrans of each Invention not otherwise clearly
disclosed to Caltrans in the pertinent Work Product, specifically
pointing out features or concepts that the Consultant, its employees
and Consultant’s Subcontractor believes to be new or different. The
Consultant, its employees and Consultant’s Subcontractor shall, upon
Caltrans’ request and at Caltrans’ expense, cause patent applications
to be filed thereon, through solicitors designated by Caltrans, and
shall sign all such applications over to Caltrans, its successors, and
assigns. The Consultant, its employees and Consultant’s
Subcontractor shall give Caltrans and its solicitors all reasonable
assistance in connection with the preparation and prosecution of any
such patent applications and shall cause to be executed all such
assignments or other instruments or documents as Caltrans may
consider necessary or appropriate to carry out the intent on this
Agreement.

. Agency

In the event that Caltrans is unable for any reason whatsoever to
secure the Consultant’s, its employees’ and/or Consultant’s
Subcontractor’s signature to any lawful or necessary document
required or desirable to apply for or prosecute any United States
application (including renewals or divisions thereof), Consultant, its
employees and Consultant’s Subcontractor hereby irrevocably
designates and appoints Caltrans and its duly authorized officers and
agents, as its agent and attorney-in-fact, to act for and on Consultant,
its employees and Consultant’s Subcontractor’s behalf and stead, to
execute and file such applications and to do all other lawfully
permitted acts to further the prosecution and issuance of any
copyrights, trademarks or patents thereon with the same legal force
and effect as if executed by Consultant, its employees and/or
Consultant’s Subcontractor. Caltrans shall have no obligations to file
any copyright, trademark or patent applications.
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3. Avoidance of Infringement

In performing services under this Agreement, Consultant and its
employees agree to avoid designing or developing any items that
infringe one or more patents or other intellectual property rights of
any third party. If Consultant or its employees becomes aware of any
such possible infringement in the course of performing any Work
under this Agreement, Consultant or its employees shall immediately
notify Caltrans in writing.

Additional Provisions

Subcontractors

Consultant shall affirmatively bind by contract any of its subcontractors
or service vendors (hereinafter “Consultant’s Subcontractor”) providing
services under this Agreement to conform to the provisions of Exhibit D,
section XIX. Consultant’s Subcontractor shall then provide the signed
contract to the Consultant, who shall provide it to the Caltrans Contract
Manager prior to the commencement of any work. In performing
services under this Agreement, Consultant’s Subcontractor agrees to
avoid designing or developing any items that infringe one or more
patents or other intellectual property rights of any third party. If
Consultant’s Subcontractor becomes aware of any such possible
infringement in the course of performing any Work under this
Agreement, Consultant’s Subcontractor shall immediately notify the
Consultant in writing, Consultant will then immediately notify Caltrans
in writing.

XIX. OWNERSHIP OF DATA

A.

Upon completion of all work under this Agreement, all intellectual
property rights, ownership and title to all reports, documents, plans,
specifications, and estimates produced as part of this Agreement will
automatically be vested in Caltrans and no further agreement will be
necessary to transfer ownership to Caltrans. The Consultant shall furnish
Caltrans all necessary copies of data needed to complete the review and

approval process.
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It is understood and agreed that all calculations, drawings and
specifications, whether in hard copy or machine readable form, are
intended for one-time use in the construction of the project for which this
Agreement has been entered into.

The Consultant is not liable for claims, liabilities or losses arising out of,
or connected with, the modification or misuse by Caltrans of the
machine readable information and data provided by the Consultant under
this Agreement; further, the Consultant is not liable for claims, liabilities
or losses arising out of, or connected with, any use by Caltrans of the
project documentation on other projects, for additions to this project, or
for the completion of this project by others, excepting only such use as
may be authorized, in writing, by the Consultant.

Any subagreement in excess of $25,000.00, entered into as a result of
this Agreement, shall contain all of the provisions of this clause.

XX. CLAIMS FILED BY CALTRANS CONSTRUCTION CONTRACTOR

A.

If claims are filed by the Caltrans construction contractor relating to
work performed by the Consultant’s personnel and additional
information or assistance from the Consultant’s personnel is required in
order to evaluate or defend against such claims, the Consultant agrees to
make its personnel available for consultation with Caltrans construction
contract administration and legal staff and for testimony, if necessary, at
depositions and at trial or arbitration proceedings.

The Consultant’s personnel that Caltrans considers essential to assist in
defending against construction contractor claims will be made available
on reasonable notice from Caltrans. Consultation or testimony will be
reimbursed at the same rates, including travel costs, that are being paid
for the Consultant’s personnel services under this Agreement.

Services of the Consultant’s personnel in connection with Caltrans’
construction contract claims will be performed pursuant to a written
supplement, if necessary, extending the termination date of this
Agreement in order to finally resolve the claims.
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Any subagreement in excess of $25,000.00, entered into as a result of
this Agreement, shall contain all of the provisions of this clause.

CONFIDENTIALITY OF DATA

A.

All financial, statistical, personal, technical, or other data and
information relative to Caltrans’ operations, which is designated
confidential by Caltrans and made available to the Consultant in order to
carry out this Agreement, shall be protected by the Consultant from
unauthorized use and disclosure.

Permission to disclose information on one occasion or public hearing
held by Caltrans relating to this Agreement shall not authorize the
Consultant to further disclose such information or disseminate the same
on any other occasion.

The Consultant shall not comment publicly to the press or any other
media regarding this Agreement or Caltrans’ actions on the same, except
to Caltrans staff, Consultant’s own personnel involved in the
performance of this Agreement, at public hearings, or in response to
questions from a Legislative committee.

The Consultant shall not issue any news release or public relations item
of any nature whatsoever regarding work performed or to be performed
under this Agreement without prior review of the contents thereof by
Caltrans and receipt of Caltrans’ written permission.

All information related to the construction estimate is confidential and
shall not be disclosed by the Consultant to any entity, other than
Caltrans.

Any subagreement, entered into as a result of this Agreement, shall
contain all of the provisions of this clause.

STANDARD OF CARE

Consultant represents that it possesses all necessary training, licenses,
experience, and certifications to perform the Scope of Work, and shall
perform all services in accordance with the degree of skill and care ordinarily
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used by competent practitioners of the same professional discipline under
similar circumstances, and localities, taking into consideration the
contemporary state of the practice and the project conditions.

EVALUATION OF CONSULTANT

The Consultant’s performance will be evaluated by Caltrans. A copy of the
evaluation will be sent to the Consultant for comments. The evaluation,
together with the comments, shall be retained by Caltrans.

STATEMENT OF COMPLIANCE

The Consultant’s signature affixed herein and dated shall constitute a
certification under penalty of perjury under the laws of the State of California
that the Consultant has, unless exempt, complied with the nondiscrimination
program requirements of Government Code Section 12990 and Title 2,
California Code of Regulations, Section 8§103.

DEBARMENT AND SUSPENSION CERTIFICATION

A. The Consultant’s signature affixed herein shall constitute a certification
under penalty of perjury under the laws of the State of California, that
the Consultant or any person associated therewith in the capacity of
owner, partner, director, officer or manager:

1. Is not currently under suspension, debarment, voluntary exclusion, or
determination of ineligibility by any federal agency;

2. Has not been suspended, debarred, voluntarily excluded, or
determined ineligible by any federal agency within the past three (3)
years;

3. Does not have a proposed debarment pending; and

4. Has not been indicted, convicted, or had a civil judgment rendered
against it by a court of competent jurisdiction in any matter involving
fraud or official misconduct within the past three (3) years.

B. Any exceptions to this certification must be disclosed to Caltrans.
Exceptions will not necessarily result in denial of recommendation for
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award, but will be considered in determining bidder responsibility.
Disclosures must indicate the party to whom the exceptions apply, the
initiating agency, and the dates of agency action.

CONFLICT OF INTEREST

A.

During the term of this Agreement, the Consultant shall disclose any
financial, business, or other relationship with Caltrans or the California
Transportation Commission that may have an impact upon the outcome
of this Agreement or any ensuing Caltrans construction project. The
Consultant shall also list current clients who may have a financial
interest in the outcome of this Agreement or any ensuing Caltrans
construction project which will follow.

The Consultant hereby certifies that it does not now have nor shall it
acquire any financial or business interest that would conflict with the
performance of services under this Agreement,

The Consultant further certifies that neither the Consultant, nor any firm
affiliated with the Consultant, will bid on any construction contract
included within this Agreement. Additionally, the Consultant certifies
that no person working under this Agreement is also employed by the
construction contractor for any project included within this Agreement.

Except for Subconsultants whose services are limited to materials
testing, no Subconsultant who is providing service on this Agreement
shall have provided services on the design of any project included within
this Agreement. '

All consultant personnel are required to complete security and privacy
awareness training each year. See http://itsecurity.dot.ca.gov/training.

Any subagreement in excess of $25,000.00, entered into as a result of
this Agreement, shall contain all of the provisions of this clause.

REBATES, KICKBACKS OR OTHER UNLAWFUL CONSIDERATION

The Consultant warrants that this Agreement was not obtained or secured
through rebates, kickbacks or other unlawful consideration either promised or
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paid to any state agency employee. For breach or violation of this warranty,
Caltrans shall have the right, in its discretion, to terminate this Agreement
without liability, to pay only for the value of the work actually performed, or
to deduct from this Agreement price or otherwise recover the full amount of
such rebate, kickback or other unlawful consideration.

PROHIBITION OF EXPENDING STATE OR FEDERAL FUNDS FOR
LOBBYING

A. The Consultant certifies, to the best of his or her knowledge and belief,
that:

1. No State or Federal appropriated funds have been paid or will be
paid, by or on behalf of the Consultant, to any person for influencing
or attempting to influence an officer or employee of any State or
Federal agency, a Member of the State Legislature or United States
Congress, an officer or employee of the Legislature or Congress, or
any employee of a Member of the Legislature or Congress in
connection with the awarding of any State or Federal agreement, the
making of any State or Federal grant, the making of any State or
Federal loan, the entering into of any cooperative agreement, and the
extension, continuation, renewal, amendment, or modification of any
State or Federal agreement, grant, loan, or cooperative agreement.

2. If any funds other than Federal appropriated funds have been paid or
will be paid to any person for influencing or attempting to influence
an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a
member of Congress in connection with this Federal Agreement,
grant, loan, or cooperative agreement, the Consultant shall complete
and submit Standard Form-LLL, “Disclosure Form to Report
Lobbying,” in accordance with its instructions.

B. This certification is a material representation of fact upon which reliance
was placed when this transaction was made or entered into. Submission
of this certification is a prerequisite for making or entering into this
transaction imposed by Section 1352, Title 31, U.S. Code. Any person
who fails to file the required certification shall be subject to a civil
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penalty of not less than $10,000.00 and not more than $100,000.00 for
each such failure.

The Consultant also agrees by signing this document that he or she shall
require that the language of this certification be included in all lower tier
subagreements, which exceed $100,000.00, and that all such
subrecipients shall certify and disclose accordingly.

XXXIII. CONSULTANT CODE OF BUSINESS ETHICS AND CONDUCT (DEC.
2007)

A.

Definition

United States, as used in this clause, means the 50 States, the District of
Columbia, and outlying areas.

Code of Business Ethics and Conduct
1. Within 30 calendar days after contract award, the Consultant shall:

a. Have a written code of business ethics and conduct; and

b. Provide a copy of the code to each employee engaged in
performance of the contract.

2. The Consultant shall promote compliance with its code of business
ethics and conduct.

Awareness Program and Internal Control System for Other Than Small
Businesses

This paragraph C does not apply if the Consultant has represented itself
as a small business concern pursuant to the award of this contract. The
Consultant shall establish within 90 days after contract award:

1. An ongoing business ethics and business conduct awareness
program; and
2. An internal control system.
a. The Consultant’s internal control system shall:
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(1) Facilitate timely discovery of improper conduct in
connection with Government contracts; and

(2) Ensure corrective measures are promptly instituted and
carried out.

. For example, the Consultant’s internal control system should

provide for:

(1) Periodic reviews of company business practices, procedures,
policies, and internal controls for compliance with the
Consultant’s code of business ethics and conduct and the
special requirements of Government contracting.

(2) An intemal reporting mechanism, such as a hotline, by
which employees may report suspected instances of
improper conduct, and instructions that encourage
employees to make such reports;

(3) Internal and/or external audits, as appropriate; and

(4) Disciplinary action for improper conduct.

Subcontracts

The Consultant shall include the substance of this clause, including this
paragraph D, in subcontracts, except when the subcontract:

1.

Is for the acquisition of a commercial item; or

2. Is performed entirely outside the United States.
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STATE OF CALIFORNIA ¢ DEPARTMENT OF TRANSPORTATION

APPENDIX A — FEDERAL FUNDING REQUIREMENTS

L

IL.

II.

COMPLIANCE WITH REGULATIONS

The Consultant shall comply with regulations relative to Title VI
(nondiscrimination in federally-assisted programs of the Department of
Transportation — Title 49 Code of Federal Regulations Part 21 — Effectuation
of Title VI of the 1964 Civil Rights Act). Title VI provides that the recipients
of federal assistance will implement and maintain a policy of
nondiscrimination in which no person in the state of California shall, on the
basis or race, color, national origin, religion, sex, age, disability, be excluded
from participation in, denied the benefits of or subject to discrimination under
any program or activity by the recipients of federal assistance or their
assignees and successors in interest.

NON-DISCRIMINATION

The Consultant, with regard to the work performed by it during the Agreement
shall act in accordance with Title VI. Specifically, the Consultant shall not
discriminate on the basis or race, color, national origin, religion, sex, age, or
disability in the selection and retention of Subconsultants, including
procurement of materials and leases of equipment. The Consultant shall not
participate either directly or indirectly in the discrimination prohibited by
Section 21.5 of the U.S. DOT’s Regulations, including employment practices
when the Agreement covers a program whose goal is employment.

SOLICITATIONS FOR SUBAGREEMENTS, INCLUDING
PROCUREMENTS OF MATERIALS AND EQUIPMENT

In all solicitations, either by competitive bidding or negotiation made by the
Consultant for work to be performed under a subcontract, including
procurements of materials or leases of equipment, each potential
Subconsultant or supplier shall be notified by the Consultant of the
Consultant’s obligations under this Agreement and the Regulations relative to
nondiscrimination on the grounds of race, color, or national origin.
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INFORMATION AND REPORTS

The Consultant shall provide all information and reports required by the
Regulations, or directives issued pursuant thereto, and shall permit access to
its books, records, accounts, other sources of information, and facilities as
may be determined by the State Department of Transportation or any duly
authorized representative of the Federal Government to be pertinent to
ascertain compliance with such regulations or directives. Where any
information required of a Consultant is in the exclusive possession of another
who fails or refuses to furnish this information, the Consultant shall so certify
to the State Department of Transportation, or any duly authorized Federal
Agency as appropriate, and shall set forth what efforts it has made to obtain
the information.

SANCTIONS FOR NONCOMPLIANCE

In the event of the Consultant’s noncompliance with the nondiscrimination
provisions of this Agreement, the State Department of Transportation shall
impose such Agreement sanctions as it or any Federal funding agency may
determine to be appropriate, including, but not limited to:

A. Withholding of payments to the Consultant under the Agreement until the
Consultant complies, and/or

B. Cancellation, termination or suspension of the Agreement, in whole or in
part.

INCORPORATION OF PROVISIONS

The Consultant shall include the provisions of paragraphs (1) through (6) in
every subagreement, including procurements of materials and leases of
equipment, unless exempt by the Regulations or directives issued pursuant
thereto. The Consultant will take such action with respect to any
Subconsultant procurement as the State Department of Transportation or any
Federal funding agency may direct as a means of enforcing such provisions
including sanctions for noncompliance: Provided, however, that in the event a
Consultant becomes involved in, or is threatened with, litigation with a
Subconsultant or supplier as a result of such direction, the Consultant may
request the State Department of Transportation to enter into such litigation to
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protect the interest of the State, and, in addition, the Consultant may request
the United States to enter into such litigation to protect the interests of the
United States.

FM 94 1984M



II.

Vali Cooper & Associates, Inc.
Agreement Number 04A4339
Page 1 of 10

EXHIBIT E
ADDITIONAL PROVISIONS

DBE INFORMATION AND CONTRACT GOAL REQUIREMENT FOR
DBE PARTICIPATION

A. This Agreement is subject to Title 49, Code of Federal Regulations, Part
26 (49 CFR 26), entitled “Participation by Disadvantaged Business
Enterprises (DBEs) in Department of Transportation Financial Assistance
Programs,” in the award and administration of federally assisted
Agreements. The regulations in their entirety are incorporated by
reference and made part of this Agreement as if attached hereto.

B. A DBE is a firm that has been certified as a DBE as specified in 49 CFR
26. Only the participation of certified DBEs will count toward any
contract goal.

C. The contract goal for DBE participation for this Agreement is eighteen
percent (18) %. Participation by DBE prime and Subconsultants shall be
in accordance with the information contained in the Disadvantaged
Business Enterprise (DBE) Information form (ADM 0227F A&E) attached
hereto and incorporated as part of this Agreement.

D. Non-compliance by Consultant or Subconsultant(s) with the requirements
of the regulations is a material breach of this Agreement and may result in
termination of the Agreement or other such appropriate remedy for a
breach of this Agreement, as Caltrans deems appropriate.

E. Consultant or subconsultant shall not discriminate on the basis of race
color, national origin or sex in the performance of this Agreement. Each
subcontract signed by and between Consultant and Subconsultant(s) in the
performance of this Agreement must include this assurance.

SUBCONSULTANTS

A. Consultant shall perform the work contemplated with resources available
within its own organization and no portion of the work shall be
subcontracted without written authorization by the Caltrans Contract
Manager.
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B. Any subcontract in excess of $25,000, entered into as a result of this
Agreement shall contain all the provisions stipulated in this Agreement to
be applicable to subconsultants.

C. Any substitution of Subconsultant(s) must be approved in writing by the
Caltrans Contract Manager in advance of assigning work to a substitute
Subconsultant(s).

D. Nothing contained in this Agreement or otherwise shall create any
contractual relation between the State and any Subconsultant(s), and no
subcontract shall relieve Consultant of its responsibilities and obligations
hereunder. Consultant agrees to be as fully responsible to the State for the
acts and omissions of its Subconsultant(s) and of persons either directly or
indirectly employed by any of them as it is for the acts and omissions of
persons directly employed by Consultant. Consultant's obligation to pay
its Subconsultant(s) is an independent obligation from the State's
obligation to make payments to Consultant. As a result, the State shall
have no obligation to pay or to enforce the payment of any moneys to any
subconsultant.

II. PERFORMANCE OF DBE CONSULTANTS AND OTHER DBE
SUBCONSULTANTS/SUPPLIERS

A. A DBE performs a Commercially Useful Function (CUF) when it is
responsible for execution of the work of the Agreement and is carrying out
its responsibilities by actually performing, managing, and supervising the
work involved. To perform a CUF, the DBE must also be responsible for
materials and supplies used on the Agreement, for negotiating price,
determining quality and quantity, ordering the material, and installing
(where applicable) and paying for the material itself. To determine
whether a DBE is performing a CUF, evaluate the amount of work
subcontracted, industry practices, whether the amount the firm is to be paid
under the Agreement is commensurate with the work it is actually
performing, and other relevant factors.

B. A DBE does not perform a CUF if its role is limited to that of an extra
participant in a transaction, Agreement, or project through which funds are
passed in order to obtain the appearance of DBE participation. In



IV.

Vali Cooper & Associates, Inc.
Agreement Number 04A4339
Page 3 of 10

EXHIBIT E
ADDITIONAL PROVISIONS

determining whether a DBE is such an extra participant, examine similar
transactions, particularly those in which DBEs do not participate.

C. If a DBE does not perform or exercise responsibility for at least thirty
percent (30%) of the total cost of its Agreement with its own work force,
or the DBE subcontracts a greater portion of the work of the Agreement
than would be expected on the basis of normal industry practice for the
type of work involved, presume that it is not performing a CUF.

D. DBE Subconsultants shall perform the work and supply the materials that
they have listed in their response to the Agreement award requirements
specified on form ADM 0227F A&E, attached, unless Consultant has
received prior written authorization to perform the work with other forces
or to obtain the materials from other sources as set forth in the section
below entitled “DBE Substitution.”

E. Consultant shall not be entitled to any payment for such work or material
unless it is performed or supplied by the listed DBE or by other forces
(including those of Consultant) pursuant to prior written authorization of
the Caltrans Contract Manager.

EXCLUSION OF RETENTION

A. In conformance with 49 CFR 26.29 (b) (1), the retention of proceeds
required by Public Contract Code (PCC), Section 10261 shall not apply.

B. In conformance with Public Contract Code (PCC) Section 7200 (b), in
subcontracts between Consultant and a Subconsultant and in subcontracts
between a Subconsultant and any Subconsultant thereunder, retention
proceeds shall not be withheld, and the exceptions provided in PCC
Section 7200 (c), shall not apply. At the option of Consultant,
Subconsultant(s) may be required to furnish payment and performance
bonds issued by an admitted surety insurer.

C. Any subcontract entered into as a result of this Agreement shall contain all
of the provisions of this section.
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PAYMENT TO DBE AND NON-DBE SUBCONSULTANT(S)

A. Consultant shall pay its DBE Subconsultant(s) and non-DBE
Subconsultant(s) within ten (10) calendar days from receipt of each
payment made to Consultant by the State.

B. Prior to the fifteenth of each month, Consultant shall submit
documentation to the Caltrans Contract Manager showing the amount paid
to DBE trucking companies listed in Consultant’s DBE information. This
monthly documentation shall indicate the portion of the revenue paid to
DBE trucking companies, which is claimed toward DBE participation.
Consultant shall also obtain and submit documentation to the Caltrans
Contract Manager showing the amount paid by DBE trucking companies
to all firms, including owner-operators, for the leasing of trucks. The DBE
who leases trucks from a non-DBE is entitled to credit only for the fee or
commission it receives as a result of the lease arrangement. The records
must confirm that amount of credit claimed toward DBE participation
conforms to the requirements of section VIII below entitled, “DBE
Substitutions.”

C. Consultant shall also submit to the Caltrans Contract Manager
documentation showing the truck number, name of owner, California
Highway Patrol CA number and if applicable, the DBE certification
number of the truck owner for all trucks used during that month for which
DBE participation will be claimed. This documentation shall be submitted
on the Monthly DBE Trucking Verification form provided to Consultant
by the Caltrans Contract Manager.

D. Consultant shall return all moneys withheld in retention from a
Subconsultant within 30 calendar days after receiving payment for work
satisfactorily completed, even if other Agreement work is not completed
and has not been accepted in conformance with the terms of the
Agreement. This requirement shall not be construed to limit or impair any
contractual, administrative, or judicial remedies otherwise available to
Consultant or Subconsultant in the event of a dispute involving late
payment or non-payment to Consultant or deficient subcontract
performance or noncompliance by a Subconsultant.
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DBE. RECORIDS

A. Consultant shall maintain records of all subcontracts entered into with

certified DBE Subconsultant(s) and records of materials purchased from
certified DBE supplier(s). The records shall show the name and business
address of each DBE Subconsultant or vendor and the total dollar amount
actually paid each DBE Subconsultant or vendor, regardless of tier. The
records shall show the date of payment and the total dollar figure paid to
all firms. DBE (prime) Consultant shall also show the date of work
performed by their own forces along with the corresponding dollar value
of the work.

. The Consultant shall prepare and submit a Disadvantaged Business

Enterprises Utilization Report (form ADM-3069), Attachment 5, to the
Caltrans Contract Manager with every invoice (refer to Exhibit B, Budget
Detail and Payment Provisions).

DBE SUBSTITUTIONS

A. Consultant may not substitute a listed DBE Subconsultant, supplier or, if

applicable, a trucking company, without the prior written approval of the
Caltrans Contract Manager. Failure to obtain approval of substitute
subconsultants before work is performed, supplies are delivered, or
services are rendered may result in payment being denied by Caltrans.

. Consultant must make an adequate good faith effort (GFE) to find another

certified DBE Subconsultant to substitute for the original DBE
Subconsultant. GFE shall be directed at finding another DBE
Subconsultant to perform at least the same amount of work under the
Agreement as the DBE Subconsultant that was substituted or terminated to
the extent needed to meet the contract goal for DBE participation
established for the Agreement.

. The requirement that DBEs must be certified by the Statement of

Qualification due date does not apply to DBE substitutions after award of
the Agreement. DBEs substituted after award must be certified at the time

of the substitution.
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D. Consultants shall submit requests for substitution to the Caltrans Contract
Manager. Authorization to use other Subconsultants or suppliers may be
requested for the following reasons:

L.

Listed DBE, after having had a reasonable opportunity to do so, fails or
refuses to execute a written Agreement, when such written Agreement,
based upon the terms and conditions for this Agreement or on the terms
of such Subconsultant’s or supplier’s written proposal, is presented by
Consultant.

2. Listed DBE becomes bankrupt or insolvent.

6.

Listed DBE fails or refuses to perform subcontract or furnish listed
materials.

Consultant stipulated that a bond was a condition of executing
subcontract and listed DBE Subconsultant failed or refuses to meet the
bond requirements of Consultant. :

Work performed by listed Subconsultant is substantially unsatisfactory
and is not in substantial conformance with scope of work to be
performed, or Subconsultant is substantially delaying or disrupting the
progress of work.

When it would be in the best interest of the State.

E. Ata minimum, Consultant’s substitution request to the Caltrans Contract
Manager must include a:

1.

Written explanation of the substitution reason and, if applicable,
Consultant must also include the reason a non-DBE Subconsultant is
proposed for use.

Written description of the substitute business enterprise, including its
business status, DBE certification number, and status as a sole
proprietorship, partnership, corporation, or other entity.

Written notice detailing a clearly defined portion of the work identified
both as a task and as a percentage share/dollar amount of the overall
Agreement that the substitute firm will perform.

Prior to the approval of Consultant’s substitution request, the Caltrans

Contract Manager must give written notice to the Subconsultant being
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substituted by Consultant. A copy of the notice sent by the Caltrans
Contract Manager must be sent to the Division of Procurement and
Contracts (DPAC). The notice must do all of the following:

1. Give the reason Consultant is requesting substitution of the listed
Subconsultant;

2. Give the listed Subconsultant five working days within which to submit
written objections to DPAC and copies to the Caltrans Contract
Manager;

3. Notify the Subconsultant that if a written objection is not received or
received past the due date, such failure will constitute consent to the
substitution; and

4, Be served by certified or registered mail to the last known address of
the listed Subconsultant.

The listed Subconsultant, who has been so notified, shall have five
working days within which to submit written objections of the substitution
to the Caltrans Contract Manager. Failure to submit a written objection
shall constitute the listed Subconsultant’s consent to the substitution.

G. If written objections are filed by the listed Subconsultant, DPAC will
render a written decision. DPAC shall give written notice of at least five
(5) working days to the listed Subconsultant of a hearing by Caltrans on
Consultant’s request for substitution.

DBE CERTIFICATION AND DE-CERTIFICATION STATUS

A. If a DBE Subconsultant is decertified during the life of the Agreement, the
decertified Subconsultant shall notify Consultant in writing with the date
of decertification. If a Subconsultant becomes a certified DBE during the
life of the Agreement, the Subconsultant shall notify Consultant in writing
with the date of certification.

B. Consultant shall report any changes to the Caltrans Contract Manager
within 30 days.
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DBE ELIGIBILITY
A. The dollar value of work performed by a DBE is credited/counted toward
the goal only after the DBE has been paid.
B. Credit for DBE Prime Consultants
Consultant, if a certified DBE, is eligible to claim all of the work toward
the goal except that portion of the work to be performed by non-DBE
Subconsultants.
C. Credit for Material or Supplies

Credit for materials or supplies purchased from DBEs will be as follows:

1.

If the materials or supplies are obtained from a DBE manufacturer, one
hundred percent (100%) of the cost of the materials or supplies will
count toward the DBE goal. A DBE manufacturer is a firm that
operates or maintains a factory or establishment that produces, on the
premises, the materials, supplies, articles, or equipment required under
the Agreement and of the general character described by the
specifications.

If the materials or supplies are purchased from a DBE regular dealer,
sixty percent (60%) of the cost of the materials or supplies will count
toward the DBE goal. A DBE regular dealer is a firm that owns,
operates or maintains a store, warehouse, or other establishment in
which the materials, supplies, articles or equipment of the general
character described by the specifications and required under the
Agreement are bought, kept in stock, and regularly sold or leased to the
public in the usual course of business. To be a DBE regular dealer, the
firm must be an established, regular business that engages, as its
principal business and under its own name, in the purchase and sale or
lease of the products in question. A person may be a DBE regular
dealer in such bulk items as petroleum products, steel, cement, gravel,
stone or asphalt without owning, operating or maintaining a place of
business provided in this paragraph.
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If the person both owns and operates distribution equipment for the
products, any supplementing of regular dealers’ own distribution
equipment shall be by a long-term lease agreement and not an ad hoc or
Agreement by Agreement basis. Packagers, brokers, manufacturers’
representatives, or other persons who arrange or expedite transactions
are not DBE regular dealers within the meaning of this paragraph.

Credit for materials or supplies purchased from a DBE that is neither a
manufacturer nor a regular dealer will be limited to the entire amount
of fees or commissions charged for assistance in the procurement of the
materials and supplies, or fees or transportation charges for the delivery
of materials or supplies required on the job site, provided the fees are
reasonable and not excessive as compared with fees charged for similar
services.

. Credit for DBE trucking companies will be as follows:

1,

The DBE must manage and supervise the entire trucking operation for
which it is responsible. There cannot be a contrived arrangement for
the purpose of meeting the DBE goal.

The DBE must itself own and operate at least one fully licensed,
insured and operational truck used on the Agreement.

The DBE receives credit for the total value of the transportation
services it provides on the Agreement using trucks it owns, insures, and
operates using drivers it employs.

The DBE may lease trucks from another DBE firm, including an
owner-operator who is certified as a DBE. The DBE who leases trucks
from another DBE receives credit for the total value of the
transportation services the lessee DBE provides on the Agreement.

The DBE may also lease trucks from a non-DBE firm, including an
owner-operator. The DBE who leases trucks from a non-DBE is
entitled to credit only for the fee or commission it receives as a result of
the lease arrangement. The DBE does not receive credit for the total
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value of the transportation services provided by the lessee, since these
services are not provided by the DBE.

6. For the purposes of this paragraph, a lease must indicate that the DBE
has exclusive use and control over the truck. This does not preclude
the leased truck from working for others during the term of the lease
with the consent of the DBE, as long as the lease gives the DBE
absolute priority for use of the leased truck. Leased trucks must display
the name and identification number of the DBE.

X. TERMINATION OF DBE

A. In conformance with 49 CFR 26.53 (f) (1) and 26.53 (f) (2):

1. Consultant shall not terminate for convenience a listed DBE
Subconsultant and then perform that work with its own forces
(personnel), or those of an affiliate, unless Consultant has received
prior written authorization from the Caltrans Contract Manager to
perform the work with other forces (other than Consultant’s own
personnel) or to obtain materials from other sources; and

2. If a DBE Subconsultant is terminated or fails to complete its work for
any reason, Consultant will be required to make GFE to replace the
original DBE Subconsultant with another DBE Subconsultant to the
extent needed to meet the Agreement goal.

B. Noncompliance by Consultant with the requirements of this section 1s
considered a material breach of this Agreement and may result in
termination of the Agreement or other such appropriate remedies for a
breach of this Agreement as Caltrans deems appropriate.
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STATE PREVAILING WAGE RATES

A. The Consultant shall comply with all of the applicable provisions of the
California Labor Code requiring the payment of prevailing wages. The
General Prevailing Wage Rate Determinations applicable to work under
this Agreement are available and on file with the Department of
Transportation's Regional/District Labor Compliance Officer.
(http://www.dot.ca.gov/hg/construc/LaborCompliance/LCO_District Map.
pdf). These wage rates are made a specific part of this Agreement by
reference pursuant to Labor Code Section 1773.2 and will be applicable to
work performed at a construction project site. Prevailing wages will be
applicable to all inspection work performed at Caltrans construction sites,
at Caltrans facilities and at off-site locations that are set up by the
construction contractor or one of its subcontractors solely and specifically
to serve Caltrans projects. Prevailing wage requirements do not apply to
inspection work performed at the facilities of vendors and commercial
materials suppliers that provide goods and services to the general public.

B. General Prevailing Wage Rate Determinations applicable to this project
may also be obtained from the Department of Industrial Relations Internet

site at http://www.dir.ca.gov.

C. Payroll Records

1. Each Consultant and Subconsultant shall keep accurate certified
payroll records and supporting documents as mandated by Section
1776 of the California Labor Code and as defined in Section 16000
of Title 8 of the California Code of Regulations, showing the name,
address, social security number, work classification, straight time and
overtime hours worked each day and week, and the actual per diem
wages paid to each journeyman, apprentice, worker, or other
employee employed by the Consultant or Subconsultant in
connection with the public work. Each payroll record shall contain
or be verified by a written declaration that it is made under penalty or
perjury, stating both of the following:

a. The information contained in the payroll record is true and
correct.
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b. The employer has complied with the requirements of Sections
1771, 1811, and 1815 for any work performed by his or her
employees on the public works project.

2. The payroll records enumerated under paragraph (1) above shall be
certified as correct by the Consultant under penalty of perjury. The
payroll records and all supporting documents shall be made available
for inspection and copying by Caltrans representatives at all
reasonable hours at the principal office of the Consultant. The
Consultant shall provide copies of certified payrolls or permit
inspection of its records as follows:

a. A certified copy of an employee's payroll record shall be made
available for inspection or furnished to the employee or the
employee's authorized representative on request.

b. A certified copy of all payroll records enumerated in paragraph
(1) above, shall be made available for inspection or furnished
upon request to a representative of Caltrans, the Division of Labor
Standards Enforcement and the Division of Apprenticeship
Standards of the Department of Industrial Relations. Certified
payrolls submitted to Caltrans, the Division of Labor Standards
Enforcement and the Division of Apprenticeship Standards shall
not be altered or obliterated by the Consultant.

c¢. The public shall not be given access to certified payroll records by
the Consultant. The Consultant is required to forward any
requests for certified payrolls to the Caltrans Contract Manager by
both facsimile and regular mail on the business day following
receipt of the request.

3. Each Consultant shall submit a certified copy of the records
enumerated in paragraph (1) above, to the entity that requested the
records within ten (10) days after receipt of a written request.

4. Any copy of records made available for inspection as copies and
furnished upon request to the public or any public agency by Caltrans
shall be marked or obliterated in such a manner as to prevent
disclosure of each individual's name, address and social security
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number. The name and address of the Consultant awarded the
Agreement or performing the Agreement shall not be marked or
obliterated.

The Consultant shall inform Caltrans of the location of the records
enumerated under paragraph (1) above, including the street address,
city and county, and shall, within five working days, provide a notice
of a change of location and address.

The Consultant or Subconsultant shall have ten (10) days in which to
comply subsequent to receipt of written notice requesting the records
enumerated in paragraph (1) above. In the event the Consultant or
Subconsultant fails to comply within the ten-day period, he or she
shall, as a penalty to Caltrans, forfeit twenty-five dollars ($25) for
each calendar day, or portion thereof, for each worker, until strict
compliance is effectuated. Such penalties shall be withheld by
Caltrans from payments then due. A contractor is not subject to a
penalty assessment pursuant to this section due to the failure of a
subcontractor to comply with this section.

D. When prevailing wage rates apply, the Consultant must submit with each
invoice a certified copy of the payroll for compliance verification. Invoice
payment will not be made until the payroll has been verified and the
invoice approved by the Caltrans Contract Manager.

E. Penalty

1.

The Consultant and any Subconsultant under the Consultant shall
comply with Labor Code Sections 1774 and 1775. Pursuant to
Section 1775, the Consultant and any Subconsultant shall forfeit to
the State or political subdivision on whose behalf the Agreement is
made or awarded a penalty of not more than fifty dollars ($50.00) for
each calendar day, or portion thereof, for each worker paid less than
the prevailing rates as determined by the Director of Industrial
Relations for the work or craft in which the worker is employed for
any public work done under the Agreement by the Consultant or by
any Subconsultant under the Consultant in violation of the
requirements of the Labor Code and in particular, Labor Code
Sections 1770 to 1780, inclusive.
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2. The amount of this forfeiture shall be determined by the Labor
Commissioner and shall be based on consideration of mistake,
inadvertence, or neglect of the Consultant or subconsultant in failing
to pay the correct rate of prevailing wages, or the previous record of
the Consultant or Subconsultant in meeting their respective
prevailing wage obligations, or the willful failure by the Consultant
or Subconsultant to pay the correct rates of prevailing wages. A
mistake, inadvertence, or neglect in failing to pay the correct rates of
prevailing wages is not excusable if the Consultant or Subconsultant
had knowledge of the obligations under the Labor Code. The
Consultant is responsible for paying the appropriate rate, including
any escalations that take place during the term of the Agreement.

3. In addition to the penalty and pursuant to Labor Code Section 1775,
the difference between the prevailing wage rates and the amount paid
to each worker for each calendar day or portion thereof for which
each worker was paid less than the prevailing wage rate shall be paid
to each worker by the Consultant or Subconsultant.

4, If a worker employed by a Subconsultant on a public works project is
not paid the general prevailing per diem wages by the Subconsultant,
the prime Consultant of the project is not liable for the penalties
described above unless the prime Consultant had knowledge of that
failure of the Subconsultant to pay the specified prevailing rate of
wages to those workers or unless the prime Consultant fails to
comply with all of the following requirements:

a. The Agreement executed between the Consultant and the
Subconsultant for the performance of work on public works
projects shall include a copy of the requirements in Sections 1771,
1775, 1776, 1777.5, 1813, and 1815 of the Labor Code.

b. The Consultant shall monitor the payment of the specified general
prevailing rate of per diem wages by the Subconsultant to the
employees by periodic review of the certified payroll records of
the Subconsultant.

c. Upon becoming aware of the Subconsultant’s failure to pay the
specified prevailing rate of wages to the Subconsultant’s workers,
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the Consultant shall diligently take corrective action to halt or
rectify the failure, including but not limited to, retaining sufficient
funds due the Subconsultant for work performed on the public
works project.

d. Prior to making final payment to the Subconsultant for work
performed on the public works project, the Consultant shall obtain
an affidavit signed under penalty of perjury from the
Subconsultant that the Subconsultant had paid the specified
general prevailing rate of per diem wages to the Subconsultant’s
employees on the public works project and any amounts due
pursuant to Section 1813 of the Labor Code.

5. Pursuant to Section 1775 of the Labor Code, Caltrans shall notify the
Consultant on a public works project within 15 days of receipt of a
complaint that a Subconsultant has failed to pay workers the general
prevailing rate of per diem wages.

6. If Caltrans determines that employees of a Subconsultant were not
paid the general prevailing rate of per diem wages and if Caltrans did
not retain sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per
diem wages, the Consultant shall withhold an amount of moneys due
the Subcontractor sufficient to pay those employees the general
prevailing rate of per diem wages if requested by Caltrans.

F. Hours of Labor

Eight (8) hours labor constitutes a legal day's work. The Consultant shall
forfeit, as a penalty to the State of California, twenty-five dollars (§25.00)
for each worker employed in the execution of the Agreement by the
Consultant or any Subconsultant under the Consultant for each calendar
day during which such worker is required or permitted to work more than
eight (8) hours in any one calendar day and 40 hours in any one calendar
week in violation of the provisions of the Labor Code, and in particular
Sections 1810 to 1815 thereof, inclusive, except that work performed by
employees in excess of eight (8) hours per day, and forty (40) hours during
any one week, shall be permitted upon compensation for all hours worked
in excess of eight (8) hours per day and forty (40) hours in any week, at
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not less than one and one-half times the basic rate of pay, as provided in
Section 1815.

G. Employment of Apprentices

1. Where either the prime contract or the subcontract exceeds $30,000,

the Consultant and any subcontractors under him or her shall comply
with all applicable requirements of Labor Code sections 1777.5, 1777.6
and 1777.7 in the employment of apprentices.

. Contractors and subcontractors are required to comply with all Labor

Code requirements regarding the employment of apprentices, including
mandatory ratios of journey level to apprentice workers. Prior to
commencement of work, Contractors and subcontractors are advised to
contact the State Division of Apprenticeship Standards, P. O. Box
420603, San Francisco, California 94142-0603, or one of its branch
offices, for additional information regarding the employment of
apprentices and for the specific journey-to-apprentice ratios for the
contract work. The prime Consultant is responsible for all
subcontractors’ compliance with these requirements. Penalties are
specified in Labor Code Section 1777.7.

H. Any subagreement entered into as a result of this Agreement shall contain

all of the provisions of this clause.

FEDERAL PREVAILING WAGES

A.

The work herein proposed will be financed in whole or in part with Federal
funds; therefore, all of the statutes, rules, and regulations promulgated by
the Federal government are applicable to work financed in whole or in part
with Federal funds and will be applicable to work performed at a
construction project site.

Federal Requirements

1. Federal Requirements for Federal-Aid Construction Projects provisions

shall apply to this Agreement and are made a part of the Agreement.
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2. The current Federal Prevailing Wage Determinations issued under the
Davis-Bacon and related Acts shall apply to this Agreement and are
made a part of the Agreement.

C. When prevailing wage rates apply, the Consultant must submit, with each
invoice, a certified copy of the payroll for compliance verification. Invoice
payment will not be made until the payroll has been verified and the
invoice approved by the Caltrans Contract Manager.

D. If there is any conflict between the State prevailing wages and the Federal
prevailing wages, the higher rate shall be paid.

E. Any subagreement entered into as result of this Agreement shall contain all
of the provisions of this clause.
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SCOPE OF WORK/DELIVERABLES
(Napa and Solano Counties)
Construction Engineering, Construction Scheduling,
and Construction Inspection Support Services On-Call

Purpose of Work

The Consultant shall perform professional and technical services required for
Construction Engineering, Construction Scheduling, and Construction Inspection Support
Services, excluding construction claims services on an ‘“as-needed” basis to support
Caltrans in the development and construction of proposed Caltrans transportation
facilities in Napa and Solano Counties. Caltrans’ Contract Manager shall assign specific
work to the Consultant through the issuance of Task Orders. Consultants will only
perform work that is assigned in an authorized Task Order, and this Agreement does not
guarantee that any Task Order will be issued. The Consultant may provide consultant
services including, but not limited to, construction scheduling, inspection, construction
office engineering, monitoring and enforcing labor compliance, and other construction
engineering services to Caltrans.

Caltrans organizational chart is available on the Internet:
(Caltrans) http://www.dot.ca.gov/orgchart/departmentalorgchart. pdf

Location of Work

The Construction Engineering, Construction Scheduling, and Construction Inspection
Support Services work shall be performed on projects to improve the Caltrans'
transportation system in Napa and Solano Counties. The specific location of the
Construction Engineering, Construction Scheduling, and Construction Inspection Support
Services work to be performed will be stated in each Task Order.

This contract excludes any work on I 580 Corridor, I 880 Corridor, Alameda County,
Contra Costa County, San Mateo County, San Francisco County, Santa Clara County,
Sonoma County, Marin County, Toll Bridge projects, and Toll Bridge Retrofit projects.

Required Services

1. Pursuant to an authorized Task Order, the Consultant shall provide Construction
Engineering, Construction Scheduling, and Construction Inspection Support
Services, all necessary personnel, material, transportation, instrumentation, and
the specialized facilities and equipment necessary, to satisfy all appropriate
agencies and ensure compliance with all applicable laws, regulations, standards,
specifications, and performance standards applicable to the Contractor's services
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and work product. Under this Agreement’s Scope of Work, the Consultant shall
perform comprehensive professional and technical services required unless the
Task Order Scope of Work is expressly limited in scope. Below is a list of
proposed projects for Caltrans for which services are anticipated to be needed,
however, this list is not exclusive. Caltrans reserves the right to add or delete
projects from this list. Caltrans intends to utilize this contract to complete a
specific piece of work for each of the projects listed herein utilizing the services
described in this Scope of Work as specified in the Task Order.

EA Project ID WORK DESCRIPTION COUNTY ROUTE PM
4A010 400001101 | ROAD OVERCROSSING SOL 80 30.6/38.7
45020 400001199 | INSTALL TRAFFIC SIGNALS AND WIDEN NAP 29 40.9/41.4
4A250 400001121 | LEFT TURN CHANNELIZATION SOL 80 0.9/45
45030 400001200 | REPLACE LAGUNA BRIDGE FOR SCOUR NAP 128 10.2/10.4
0A090 | 400000133 | INSTALL PLANTS AND IRRIGATION SOL 80 R24.9/R25.1
2A620 | 400000832 | RECONSTRUCT INTERCHANGE SOL 12 22.7/R23.7
0A534 400021131 | CONSTRUCT BRIDGE RETAINING WALLS SOL 80 11.3/12.9
2A110 | 400000808 | WIDEN ROUTE 101, RECONSTRUCT HWY NAP 121 20.2/20.4

2. The above list is not an exclusive list of projects. Consultant may be required to
work on safety projects, emergency projects or other transportation projects,
including minor projects as needed.

3. The proposed projects may vary in scope and size, and may encompass any type
of improvement for the Caltrans transportation system including, but not limited
to, roadway rehabilitation, widening and/or realignment of existing facilities,
relocation of existing facilities, and construction of new facilities. The project
location, limits, and scope of work to be performed will be described in each Task
Order.

4. The Consultant will prepare the required deliverables, and backup documents
under this agreement according to the Caltrans’ requirements for the Construction
Engineering, Construction Scheduling, and Construction Inspection Support
Services work.

5 The Consultant will be required to work with other Caltrans Functional Units and
Permitting Agencies as directed by the Caltrans’ Contract Manager.

6. The Consultant shall work closely with the Caltrans’ Contract Manager and
his/her designated representatives within Caltrans.

7. All deliverables, and backup documents under this agreement furnished under this

Agreement shall be of a quality acceptable to the Caltrans’ Contract Manager.
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The criteria for acceptance shall be a product of neat appearance, well-organized,
technically and grammatically correct, checked for error and conformity to
Caltrans’ Standards. All deliverables shall be approved by the Caltrans Contract
Manager. The minimum standard of appearance, organization, and content of the
drawings, shall be that of similar types produced by Caltrans.

The Consultant shall provide a comprehensive Critical Path Method (CPM)
schedule to monitor project progress, if specified in the Task Order. The
minimum number of task details shall be identified on the Task Order. This
schedule shall be updated once a month to show the master schedule and the
actual progress schedule.

The Consultant shall only provide incidental non-Architectural and Engineering
(A&E) services, such as meeting support, provided (a) such services are necessary
for the completion of the A&E tasks and/or deliverables performed by the
Consultant described in executed Task Orders and covered by the work in this
contract and (b) the rendering of the services if approved in advance by the
Caltrans’ Contract Manager. These incidental services shall only be provided to
support the Consultant’s personnel who are performing A&E services, tasks, and
deliverables on this contract. The Consultant will not be reimbursed for any non-
A&E services provided to Caltrans unless provided in the fashion described
herein and included in the executed Task Order. Services to train Caltrans staff
shall not be provided by the Consultant under this contract.

Typical duties to be performed by the Consultant’s personnel will include, but not
be limited to, the following:

a. Performing the duties of a construction engineer including construction
inspection, quantity calculations, checking grade and alignment, materials
sampling and control, safeguarding, and assuring compliance with project
plans and specifications.

b. Identifying actual and potential problems associated with the construction
project and recommending sound engineering solutions.

c. Maintaining an awareness of safety and health requirements and assuring
compliance with applicable regulations and contract provisions for the
protection of the public and project personnel.

d. Preparing calculations, records, reports, and correspondence related to
project activities.

& Assisting in the preparation of final As-Built plans at the completion of
construction.
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L Performing minor construction surveying activities (WBS 270.20.20) such
as, but not limited to, barrier rail layout, grades, incidental slope grade
check points and shoulder grades as covered under Caltrans Survey
Manual, Chapter 12, Section 1-1 “Responsibilities of Resident Engineer.”

g. Performing and assisting in all aspects of required office construction
engineering work including setting up and maintaining project files,
processing required documents and progress payments, as necessary.

h. Inspection and compliance monitoring of Storm Water Pollution
Prevention Plans (SWPPP)/Best Management Practices (BMP).

1. Electrical and/or Landscape inspection and compliance monitoring of
projects.
I Performing, reviewing and analyzing of Critical Path Method (CPM)

schedules and Time Impact Analysis (TIA) submittals, preparing
recommendations and presentations to the Caltrans® Construction Staff on
CPM and TIA issues for specific projects. Generating, reviewing and
analyzing Construction Contractor’s performance and reports with respect
to time, resource and cost.

Workplan Standards Guide Codes

Task Orders are based on the Caltrans Workplan Standards Guide (WSG). The latest
WSG is found in the Guide to Project Delivery Workplan Standards, which is available
from  the  Caltrans’ Publication Unit and on the Internet  at
http://www.dot.ca.gov/hg/projmgmt/guidance htm.  The WSG references the Work
Breakdown Structure (WBS) categories, which are potential and related work activities
applicable to this contract. All revisions to the current version of the WBS shall apply
during the life of this contract.

The WBS activities to be used for this Agreement include, but-arenetlimited—to, the
following:

WBS Code WBS Description

0.100 Perform Project Management

5.270 Construction Engineering And General Contract Administration
5.270.10 Construction Staking Package And Control

5.270.10.10 Construction Staking Package

5.270.10.20 Project Control For Construction

5.270.20 Construction Engineering Work

5.270.20.05 Resident Engineer’s File Review



5.270.20:10
5.270.20.15
5.270.20.20
5.270.20.30
5.270.20.40
5.270.20.45
5.270.20:50
5.270.20.99
5.270.25
5.270.25.20
5.270.25.25
5.270.25.30
5.270:2535
5.270.25.45
5.270.25.50
5.270.25.99
5.270.30
5.270.30.05
5.270.30.10
5.270.30.15
5.270.30.20
5.270.30.25
5.270.40
5.270.45
5.270.55
557060
5.270.65
5.270.70
5.270.75
5.285
5.285.05
5.285.05.05
5.285.05.10
5.285.05.15
5.285.05.20
5.285.10
5.285.10.15
5.295
5.295.05
5.295.10
5.295.15
5.295.20
5.295.25
5.295.30
WBS Code
5.295.35
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Project Plans Special Provisions And Estimate Review
Contract Pay Quantities

Lines And Grades Control

Contractors' Trenching And Shoring Submittals Review
Cost Reduction Incentive Proposals Review
Contractors® Water Pollution Control Program Review
Technical Support

Other Construction Engineering Products

Construction Contract Administration Work

Progress Pay Estimates

Weekly Statement Of Working Days

Construction Project Files And General Field Office Clerical Work
Labor Compliance Activities

Coordination

Civil Rights Contract Compliance

Other Construction Contract Administration Products
Contract Item Work Inspection

Photographed Jobsite And Contractors’ Operations
Inspection Of Contractors' Work For Compliance
Contractors' Operations Relative To Safety Requirements Documentation
Daily Diary Of Contract Operations

Punch List

Safety And Maintenance Reviews

Relief From Maintenance Process

Final Inspection And Acceptance Recommendation

Plant Establishment Administration

Transportation Management Plan Implementation During Construction
Updated Environmental Commitments Record

Resource Agency Permit Renewal And Extension Requests
Contract Change Order Administration

Contract Change Order Process

Need For CCQO Determination

Draft Contract Change Order

Contract Change Order Approval

Payments For Contract Change Order Work

Functional Support

Other Functional Support

Accept Contract Prepare Final Construction Estimate And Final Report

Processed Estimate After Acceptance
Proposed Final Contract Estimate
As-Built Plans

Project History File

Final Report

Processed Final Estimate

WBS Description
Certificate Of Environmental Compliance

All construction inspection and construction engineering services associated with
structures, including but not limited to, bridges and buildings are specifically excluded
from the scope of this Contract.
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This Contract is for Construction Engineering, Construction Scheduling, and
Construction Inspection support only. This contract does not cover construction claims,
claim analysis, or material sampling and testing.

Schedule of Performance and Time Requirements

This is a 3.5 year contract. Task Orders will be issued and executed during the term of
this contract. Task Orders shall be completed in the timeframe stated in the Task Order
and prior to the expiration of the Contract.

Caltrans and the Consultant will develop and agree to a schedule for the services and
deliverables to be completed and delivered, and, where appropriate, for acceptance
criteria and acceptance tests that the services and deliverables must satisfy to be accepted.
All deliverables must satisfy the Standards set forth in Section K, “Standards” in order to

be accepted for payment.

Services and deliverables identified in a Task Order will be completed and delivered as
specified in the Task Order.

Personnel Requirements

1. The Consultant shall, throughout the life of the Agreement, retain within the
Consultant’s firm, or through the qualified Sub-Consultants, a staff of people
qualified to perform all aspects of the required Construction Engineering,
Construction Scheduling, and Construction Inspection Support Services work
described in this Contract and all work specified in a Task Order,

2 The Consultant’s personnel shall be capable, competent, and experienced in
performing the types of Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services work in this Agreement with minimal
instructions. Personnel skill level should match the Task complexity.

3. The Consultant is required to submit a written request and obtain the Caltrans’
Contract Manager’s prior written approval for any substitutions, additions, or
alterations to the Consultant's originally proposed staff and project organization,
as depicted on the proposed Consultant's Organization Chart or the Consultant’s
cost proposal. Substituted staff is subject to the same qualification requirements
as the staff replaced.

4, CONSULTANT Contract Manager:

The Consultant’s Contract Manager shall coordinate the Construction
Engineering, Construction Scheduling, and Construction Inspection Support
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Services related matters and Consultant’s operations under this Agreement with
the Caltrans’ Contract Manager.

The Consultant’s Contract Manager shall have a minimum of five (5) year(s) of
responsible experience performing the duties as a Contract Manager for similar
Construction Engineering, Construction Scheduling, and Construction Inspection
Support Services contracts. The Consultant’s Contract Manager will be an
employee of the prime consultant.

The Consultant’s Contract Manager will be a Registered Professional Engineer
licensed in the State of California, with a minimum of ten (10) years of
demonstrated experience in Construction Engineering, Construction Scheduling,
and Construction Inspection Support Services work.

In addition to other specified responsibilities, the Consultant’s Contract Manager
shall be responsible for all matters related to the Consultant's personnel, Sub-
Consultants, Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services work, and Consultant's operations,
including, but not limited to, the following:

a. Supervising, reviewing, monitoring, training, and directing the
Consultant’s personnel.

b. Assigning qualified personnel to complete the required Task Order work
as specified.

8 Administering personnel actions.

: Maintaining project files.

e Developing, organizing, facilitating, and attending scheduled coordination
meetings and preparation and distribution of meeting minutes.

f. Implementing and maintaining quality control procedures to manage
conflicts, insure product accuracy, and identify critical reviews and
milestones.

g Overseeing that all safety measures are in place.

h. Providing invoices in a timely manner and provide monthly contract
expenditures.

i Reviewing invoices for accuracy and completion before billing to
Caltrans.

j. Manage Sub-Consultants.

k. Manage overall budget and provide report to the Caltrans’ Contract
Manager.

1. Knowledge and familiarity with prevailing wage issues and requirements

in State of California.
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CONSULTANT Task Order Manager

For each Task Order the Consultant shall provide a Consultant Task Order
Manager to coordinate the Consultant's Task Order operations with the Caltrans’
Contract Manager and Caltrans’ Task Order Manager.

Lead Construction Inspector
Lead Construction Inspectors shall be Registered Civil Engineers licensed in the
State of California with a minimum of five (5) years experience in construction

inspection and minimum of two (2) years as a lead worker.

Lead Construction Inspectors shall also be knowledgeable in the following areas:

a. Equipment used in inspection, surveying, and construction office
engineering.
b. Computers, computer applications, and computer software programs such

as Microsoft Word, Microsoft Excel, Primavera Project Planner, and
Scheduler Analyzer Pro, or equivalent.

€. Principles of effective communication and supervision.

d. Lead worker’s role in safety matters.

Construction Inspectors

Construction Inspectors shall have a four-year Bachelor of Science degree in
engineering from an accredited institution in the field of civil or transportation
engineering with a minimum of four (4) years of highway construction inspection
experience or have an Engineer-in-training certificate with a minimum of six (6)
years of highway construction inspection experience.

Construction Inspectors shall be capable of assisting the Caltrans’ Resident
Engineer in all aspects of required field and office construction engineering work,
including but not limited to, inspection of non-structural construction operations,
inspection of traffic control system compliance, CCO preparation, review and
analysis, Critical Path Method Schedule analysis, and Water Pollution Control
Program (Storm Water Pollution Prevention Plan) enforcement.

Construction Inspectors shall also be knowledgeable and experienced in the
following areas: ‘

a. Equipment used in inspection, surveying, and construction office
engineering.
b. Computers, computer applications, and computer software programs such

as Microsoft Word, Microsoft Excel, Primavera Project Planner, and
Scheduler Analyzer Pro, or equivalent.
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G Principles of effective communication and supervision.

Construction Office Engineers (COEs)

COEs shall have a four-year Bachelor of Science degree in engineering from an
accredited institution in the field of civil or transportation engineering with a
minimum of four (4) years of highway construction office engineering experience
or have an Engineer-in-training certificate with a minimum of six (6) years of
highway construction office engineering experience

COEs shall be capable of assisting the Caltrans’ Resident Engineer in all aspects
of required office construction engineering work, including labor compliance
requirements, and in the following areas:

Setting up and maintaining project files.

Writing contract change orders.

Processing required documents and progress payments.

Prevailing Wage Laws and Regulations.

Monitoring and enforcing labor compliance.

Computers, computer applications, and computer software programs such
as Microsoft Word, Microsoft Excel, Primavera Project Planner, and
Scheduler Analyzer Pro, or equivalent.

NN EE:

CONSULTANT Personnel and Team Member Qualifications

The Consultant’s personnel assigned to perform highway construction

engineering shall have the following desirable minimum qualifications:

a. At least four (4) years of construction engineering experience on highway
or major public works projects performing the duties described above. At
the discretion of the Caltrans’ Contract Manager, a four-year degree from
an accredited college in the field of civil or transportation engineering may
be substituted for the required experience. Knowledge and ability to
analyze the progress schedule of the construction phase of a highway
facility project using CPM network diagram.

b. The Consultant’s field construction personnel shall be capable of
reviewing, inspecting, and approving traffic control systems, including
lane closures, in accordance with the State’s standards and the
requirements. Personnel reviewing, inspecting, and approving traffic
control system work shall have minimum one (1) year of experience in
such work.

¢ In addition to the above requirements, Electrical and Landscape Architect
Inspectors shall be licensed or have an Engineer-in-training certificate.
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In responding to the Caltrans’ Task Order and in consultation with the Caltrans’
Contract Manager, the Consultant’s Contract Manager shall identify the specific
individuals proposed for the task and their job assignments. The Consultant shall
provide documentation that proposed staff meet the appropriate minimum
qualifications as specified.

The Consultant’s personnel shall typically be assigned to and remain on specific
Caltrans projects until completion and acceptance of the project by Caltrans.
Personnel assigned by the Consultant shall be available at the start of a Task
Order and after acceptance of the project by Caltrans.

After Caltrans’ approval of the Consultant’s staff proposal and finalization of a
Task Order, the Consultant may not add or substitute staff without Caltrans’ prior

approval.

Resumes containing the qualifications and experience of the Consultant’s
personnel, which include existing, additional, and substitute employees shall be
submitted to the Caltrans’ Contract Manager for review before assignment on a
project.

The Caltrans’ Contract Manager may interview the Consultant’s personnel for the
qualifications and experience. The Selection Panel’s decision to select the
Consultant’s employees shall be binding to the Consultant and its Sub-
Consultants.

The Caltrans’ Contract Manager shall evaluate the adequacy (quality and
quantity) of the work performed by the Consultant’s personnel. The Caltrans’
Contract Manager may reject any consultant staff determined by the Caltrans’
Contract Manager to lack the minimum qualifications. If at any time the level of
performance is below expectations, the Caltrans’ Contract Manager may direct
the consultant to immediately remove Consultant staff from the project specified
in a Task Order and request another qualified person be assigned as needed. The
substitute staff must meet the qualifications required by this agreement for
performance of the work as demonstrated by a resume submitted by the
Consultant. Substitute personnel must receive prior approval from the Caltrans’
Contract Manager. The Consultant shall not remove or replace any existing staff
assigned to Task Orders without the prior written consent of the Caltrans’
Contract Manager. The removal or replacement of staff without the written
approval from the Caltrans’ Contract Manager shall be violation of the Contract
Agreement and result in termination of the Agreement.

When required by the Caltrans’ Contract Manager, the Consultant’s Contract
Manager shall provide a substitute employee until an assigned employee returns
to work from an approved leave. The substitute personnel shall have the same
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classification, not exceed the billing rate and meet or exceed the qualifications
and experience level of the previously assigned personnel. Substitute personnel
must receive prior approval from the Caltrans’ Contract Manager.

The Consultant Construction Engineering, Construction Scheduling, and
Construction Inspection responsible person signing deliverables under this
agreement requiring the signature of a Construction Engineering, Construction
Scheduling, and Construction Inspection responsible person shall be currently
employed by the Consultant or its Sub-Consultants at the time of deliverable
submittal and through the Caltrans review and acceptance process.

All deliverables under this agreement not fully approved by Caltrans bearing the
signature of the Construction Engineering, Construction Scheduling, and
Construction Inspection responsible person no longer employed by the Consultant
or its Sub-Consultants shall be replaced by deliverables under this agreement
bearing the signature of a qualified replacement Construction Engineering,
Construction Scheduling, and Construction Inspection responsible person. In
such an eventuality, no additional time shall be allowed or cost paid to the
Consultant without prior written approval of the Caltrans’ Contract Manager.

A Construction Engineering, Construction Scheduling, and Construction
Inspection responsible person whose signature appears on any deliverables under
this agreement that has not been fully approved by Caltrans and who is no longer
currently employed by the Consultant or its Sub-Consultants shall be replaced
with a qualified Construction Engineering, Construction Scheduling, and
Construction Inspection responsible person at no additional cost to Caltrans.

All of the Consultant’s work shall be conducted under the direction of the
Consultant’s Contract Manager who shall have the appropriate experience as
described in this Agreement. All deliverables under this agreement requiring the
Construction Engineering, Construction Scheduling, and Construction Inspection
responsible person signature shall be produced by the Consultant staff having
appropriate experience and signed by a Construction Engineering, Construction
Scheduling, and Construction Inspection responsible person.

Except for Sub-Consultant employees, all personnel utilized by the Consultant to
perform the services described in this Agreement shall be employed by the
Consultant. Subcontracting is permitted, subject to approval of the Caltrans’
Contract Manager and all Sub-Consultant employees shall be identified as such.

Other project staff not identified, also must satisfy appropriate minimum
qualifications. Caltrans’ prior approval is required for all staff not identified on
the Consultant’s organization chart or the Consultant’s cost proposal.



21,

ValiCooper & Associates, Inc.
Agreement Number 04A4339
Attachment 1
Page 12 of 26

The Consultant’s timesheet/expenses shall be approved by the Caltrans’ Contract
Manager before submitting timesheets or expense reimbursement requests for

payment.

L1, CONSULTANT Availability and Work Hours

1.

The Consultant shall begin the required Construction Engineering, Construction
Scheduling, and Construction Inspection Support Services work per the Task
Order after receiving a fully executed Task Order and the issuance of the Notice
to Proceed (NTP) from the Caltrans’ Contract Manager. Once the work begins,
the work shall be prosecuted/performed diligently until all required work has been
completed to the satisfaction of the Caltrans’ Contract Manager.

Construction Engineering, Construction Scheduling, and Construction Inspection
Support Services work shall not be performed when conditions prevent a safe and
efficient operation.

The Consultant’s Contract Manager, Task Order Manager, and Key Personnel
shall be accessible to the Caltrans’ Contract Manager at all times during normal
Caltrans working hours.

The typical workday includes all hours worked by the Caltrans’ Construction
Contractor on the project identified in the Task Order and also as directed by the
Caltrans’ Contract Manager. Unless otherwise specified in the Task Order or
directed by the Caltrans’ Contract Manager, the normal workday will be Monday
through Friday, from 8 a.m. to 5 p.m. or any combination of five (5) consecutive
days which may include Saturday and/or Sunday, and the normal workweek will
consist of forty (40) hours. If Saturday and/or Sunday is part of a regular work
week as determined by Caltrans, then the Saturday and/or Sunday work will be
treated as work performed on a regular workday and no overtime will be paid for
the first eight (8) hours on Saturday or Sunday.

Caltrans may determine that the work cannot be performed during normal
business hours or the work is necessary at off hours to avoid danger to life or
property, the Consultant's operations may be restricted to specific hours during
the week/weeks. The Caltrans’ construction contractor’s operations may be
restricted to specific hours during the week, which shall become the normal
workday for Consultant’s personnel. Any shift differential rate pay will be
reimbursed in accordance with the applicable Department of Industrial Relations

(DIR) determination.
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The Caltrans’ Contract Manager shall provide advance notice of one (1) working
day if the Consultant’s services are not required as a result of a cessation of
construction activities.

The Caltrans’ Contract Manager, may direct the Consultant’s employees to work
overtime. All overtime shall be pre-approved by the Caltrans’ Contract Manager.
Overtime shall be worked only when directed in writing by the Caltrans’ Contract
Manager and specifically required by the Task Order.

H. General Requirements

1

The Consultant shall carry out instructions as received from the Caltrans’
Contract Manager, and shall cooperate with Caltrans, other involved agencies,
other consultants, other contractors, and others, working on the same projects or
adjacent projects in this contract and on each Task Order.

It is not the intent of the foregoing paragraph to relieve the Consultant of
professional responsibility during the performance of this Agreement. In those
instances for which the Consultant believes a better standard solution to a task
being performed or a problem/issue being addressed is possible, the Consultant
shall promptly notify the Caltrans’ Contract Manager of these concerns, together
with the reasons therefore. However, Caltrans will make all final decisions on the
scope of the Consultant’s activities and investigations.

At Caltrans’ direction, the Consultant is required to coordinate activities and work
closely with multiple stakeholders including but not limited to, Caltrans’ planners,
engineers, and project managers and planning, engineering, and construction
firms contracted by Caltrans. Construction Engineering, Construction
Scheduling, and Construction Inspection Support Services work is a critical
element of project planning and construction schedules and must be accomplished
in a timely fashion. '

L. Equipment Requirements

1.

Office Equipment and Supplies (Consultant’s Office):

The Consultant shall have and provide adequate office equipment and supplies to
complete the required Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services work specified in this Agreement. Such
equipment and supplies shall include, but not be limited to, the following:

a. Office Supplies
b. Computers with appropriate software such as Primavera, Microsoft Excel
or other software, printers, and calculators.
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Data processing systems, reference materials, or other tools, including
hardware and software, used in providing deliverables.
g Reference material, or other tools, used in providing deliverables

2. Field Equipment and Supplies:

The Consultant shall have and provide adequate field tools, instruments
equipment, materials, and supplies to complete the required Construction
Engineering, Construction Scheduling, and Construction Inspection Support
Services field work. The tools, instruments equipment, materials, and supplies for
each Construction Engineering, Construction Scheduling, and Construction
Inspection Support Services field staff shall include, but not be limited to, the
following:

a. Sufficient vehicles suitable for the work to be performed and terrain
conditions of the project sites. Vehicles shall be fully equipped with all
necessary tools, instruments equipment, materials, and supplies required
for the efficient operation of a Construction Engineering, Construction
Scheduling, and Construction Inspection Support Services field staff.
Each vehicle shall have an overhead flashing amber light, visible from the
rear, with a driver control switch. Vehicles without side windows shall
not be used. All vehicles will be clearly marked as to ownership. Each
vehicle shall be equipped to meet Caltrans safety requirements.

b. A laptop computer with appropriate software.

C. Communication device; Mobile telephone, cell phone

d. Hand tools as appropriate for the requested field staff work.

g Provide all necessary safety equipment including hardhats, hard-soled
boots, eye protection, and an approved vest as appropriate for the
requested Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services fieldwork to be performed
safely and efficiently within operating highway.

£ Digital camera.

3, The Consultant shall provide all necessary equipment, tools, instruments and

safety equipment required to perform the work identified in each Task Order and
this Agreement accurately, efficiently, and safely. The Consultant shall not be
reimbursed separately for tools of the trade.

Consultant Reports and/or Meetings

1. Progress reports will set forth a schedule of milestones (including tollgate
milestones), the current status of progress toward each milestone (i.e. on schedule,
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out of schedule with correction in place, or out of schedule with no current
correction), and a schedule of deliverables.

When applicable, progress reports shall indicate an estimated percentage of work
completed and a corresponding estimate of budget spent for work deliverables.
The estimate of work completion and budget spent shall be for the same time
period. The progress reports shall include actual DBE participation on a monthly
and cumulative basis.

Monthly Progress Reports shall cover the same period of performance as the
monthly invoices.

The Consultant’s Contract Manager shall be responsible for drafting of the
minutes of the meetings and submit them to the Caltrans' Contract Manager
within one (1) week of the meeting for review and comment. The Consultant’s
Contract Manager shall distribute final version of meeting minutes within two (2)
calendar days of final approval.

Consultant shall be available, on two (2) day(s)’ notice, to meet with Caltrans; to
participate in internal Project Development Team (PDT) meetings or other
Caltrans meetings, to attend public meetings (day and evening) where a
Construction Engineering, Construction Scheduling, and Construction Inspection
Support Services expert is required; to participate in any public hearings
necessary for the Project; and to provide technical expertise on an “as-needed”
basis.

Standards

1

The Consultant is responsible for obtaining all necessary manuals, reference
documents and other materials.

All work shall be performed in accordance with all applicable Local, State, and
Federal statues, laws, codes, regulations, policies, procedures, specifications,
performance standards, and guidelines, including latest Caltrans regulations,
policies, procedures, standards, specifications, performance standards, directives,
guidelines, handbooks, guidance document forms, templates, policy memo,
methodologies, and compliance with State and Federal Highway Administration
(FHWA) guidelines for implementing those requirements; any permits, licenses,
agreements or certifications that apply to specific Task Orders; and current
Caltrans Manuals and their current revisions. Work not covered by the
“Manuals” shall be performed as specified in the Task Order.
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a. The Consultant is responsible for obtaining, at its expense, all manuals,
reference documents, and other materials.
b. All work shall comply with the requirements of current Caltrans Manuals

and their current revisions. The Publications staff can be reached at (916)
263-0822, and the center is located at the following address:

State of California

California Department of Transportation

Publication Distribution Unit

1900 Royal Oaks Drive

Sacramento, CA 95815-3800

@ Manuals and documents that are not available from the Caltrans
Publication Distribution Center or are not available from the Caltrans’
Internet web site may be requested from the Caltrans’ Contract Manager.
Caltrans does not guarantee the availability of publications nor its Internet
web pages.

i, http://www.CALTRANS-opac.ca.gov/publicat.htm
1i. http://www.dot.ca.gov/manuals.htm

d. The Caltrans’ manuals, guidelines, and standards are dynamic documents.
The Consultant is responsible to verify that the latest version or update is
used.

The Consultant has total responsibility for and shall verify the accuracy and
completeness of the deliverables, and backup documents under this agreement
prepared by the Consultant or its Sub-Consultants for the projects as specified in
this Agreement and in each Task Order. All deliverables and backup documents
under this agreement shall be reviewed by Caltrans for conformity with Project
standards and the requirements in the Task Order. Reviews by Caltrans do NOT
include detailed review or checking of major components, quantitative
calculations, related details or accuracy of information. The responsibility for
accuracy and completeness of such items remains solely that of the Consultant.

The Consultant or its Sub-Consultants shall not incorporate any materials or
equipment of a single or sole source origin without the advance written approval
of Caltrans.

The Caltrans’ Contract Manager shall address all questions which may arise as to
the quality or acceptability of deliverables furnished and work performed for this

Agreement.

Prior to Construction Engineering, Construction Scheduling, and Construction
Inspection Support Services work, the Consultant shall prepare and obtain
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approval from the Caltrans’ Contract Manager a quality control plan, for how the
minimum standard of work quality will be achieved, in effect during the entire
time the work is being performed under the Agreement. The Consultant will
complete the quality control plan and certify at the end that the all measures
contained therein were completed. Caltrans will perform quality assurance on the
quality control plan to assure that quality control was completed.

The Consultant’s quality control plan shall establish a process whereby:

a. All deliverables are reviewed for accuracy, completeness, and readability
before submittal to Caltrans.

b. Calculations and plans are independently checked, corrected and re-
checked.
K All job-related correspondence and memoranda are routed and received by

affected persons and then filed in the appropriate Task Order file.

d. Field activities are routinely verified for accuracy and completeness, such
that any discovered deficiencies do not become systemic or affect the
result of a Task Order deliverable.

The Consultant shall provide an outline of the quality control program before
specific task begins and shall identify critical quality control reviews within each
Task Order. The Caltrans' Contract Manager will periodically request evidence
that the quality control/quality assurance plan is functioning. All deliverables,
and backup documents under this agreement submitted to the Caltrans’ Contract
Manager for review shall be marked clearly as being fully checked or unchecked,
and that the preparation of the material followed the quality control plan
established for the work. The Quality Control/Quality Assurance (QC/QA) plan
shall contain provisions for the development of appropriate "checklists”" to
maintain product quality and control. These "checklists" shall be delivered to the
Caltrans' Contract Manager with the QC/QA plan. The Consultant shall update
these documents when directed by the Caltrans’ Contract Manager. Within thirty
(30) days of the Notice to Proceed (NTP), the Consultant shall submit to the
Caltrans' Contract Manager a job specific QC/QA plan and staffing plan.

The deliverables, and backup documents under this agreement furnished under
this Contract shall be of a quality acceptable to the Caltrans’ Contract Manager.
The criteria for acceptance shall be a product of neat appearance, well organized,
technically and grammatically correct, independently checked for error, having
the maker and the checker identified, and conformity to Caltrans.
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The minimum standard of appearance, organization, and content of deliverables,
and backup documents under this agreement, shall be that of similar types
produced by Caltrans and set forth in related Caltrans manuals.

Additional standards for specific Construction Engineering, Construction
Scheduling, and Construction Inspection Support Services work may be included
in the Task Order. If such additional standards conflict with the standards
specified herein, the standards specified herein shall take precedence over the
Task Order standards.

Field Safety

In addition to the requirements specified elsewhere in this Agreement, the following also
shall apply:

L

The Consultant shall maintain an awareness of health and safety requirements and
enforce applicable regulations and contract provisions for the protection of the
project personnel and the public. The Consultant’s Construction Engineering,
Construction Scheduling, and Construction Inspection Support Services personnel
shall comply with all safety provisions of the Caltrans’ Safety and Traffic
Manual(s). The Consultant shall comply with Occupational Safety and Health
Administration (OSHA) regulations, applicable to the Consultant, regarding
safety equipment and procedures.

Field work shall not be performed when conditions prevent a safe, efficient
operation and shall only be performed with written authorization by Caltrans.

The Consultant shall provide, at no cost to Caltrans, all safety equipment. The
Consultant’s Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services personnel shall wear safety footwear,
white hard hats, eye protection, and approved safety vests at all times while
working in the field.

The Consultant shall provide, at no cost to Caltrans, appropriate safety training for
all the Consultant’s and Sub-Consultants’ field personnel, including training
required for performing Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services work on and near highways.

The Consultant shall be solely responsible for the health and safety protection of
its employees, Sub-Consultants and Sub-Consultants' employees in performance
of this contract.

Pursuant to the authority contained in Section 591 of the Vehicle Code, Caltrans
has determined that within areas that are open to public traffic, the Consultant
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shall comply with all of the requirements set forth in Divisions 11, 12, 13, 14, and
15 of the Vehicle Code. The Consultant shall take all reasonably necessary
precautions for safe operation of its vehicles and the protection of the traveling
public from injury and damage from such vehicles.

Manuals, Documents, and Websites

The following manuals, documents and links to internet sites are referenced in
association with the Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services work in this Agreement. The list is not all-
inclusive, but is intended to illustrate the types of reference material and sources of

information.

L. Caltrans’ Internet Home Webpage
http://www.dot.ca.gov/
2 Caltrans Surveys Manual

http://www.dot.ca.gov/hq/row/landsurveys/SurveysManual/Manual _TOC.html

Orientation Provided by Caltrans

Caltrans may provide orientation regarding Contract and Task Order requirements for
each Task Order as deemed necessary by Caltrans. The orientation may consist of
instructions on Caltrans procedures, practices, and requirements for the specific
Construction Engineering, Construction Scheduling, and Construction Inspection Support
Services work to be performed. The Consultant shall perform the Construction
Engincering, Construction Scheduling, and Construction Inspection Support Services
work in conformance with the orientation instructions, in addition to the Contract
requirements specified herein and in the executed Task Order. However, if the
orientation instructions conflict with the contract or task order requirements, the Contract
and the executed Task Order shall prevail over any instructions provided.

Monitoring and Review Procedure

1 The Caltrans’ Contract Manager shall have the right to monitor and review the
progress and processes of the Consultant.

2.3 The Consultant shall meet with the Caltrans’ Contract Manager a minimum of
once per month or as needed to review procedures and progress.

3. Lead Assistant Resident Engineers and Assistant Resident Engineers, shall
prepare daily diary reports of construction operations. Construction Office
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Engineers shall prepare a brief report of daily office operations. The reports shall
be prepared on Caltrans-provided forms and shall be prepared daily at the end of
the day's work.

The performance of the Consultant’s Contract Manager, key personnel, and team
shall be evaluated by the Caltrans’ Contract Manager, as needed, annually, and at
the end of the contract. Unsatisfactory reviews may result in the request to
replace the existing consultant personnel with new personnel. Evaluation
includes but is not limited to the following:

a. Job performance.

Quality of Work.

Timely submittal of reports, invoices and diaries, and other required
documents.

Early detection of problems and timely resolutions.

Requesting timely approval for personnel changes and travel expenditure.
Responsiveness and Ability to control costs.

DBE Participation.

w@mo a

Poor performance and any negative evaluations may result in replacement of the
Consultant’s Contract Manager and/or key personnel, and will be reflected
adversely on the Consultant’s performance evaluation, or if warranted, may result
in the termination of the Contract per Exhibit D, Section III, Termination.

Materials to be Provided by Caltrans

Caltrans may provide the Consultant available background materials related to the Task

Order.

The Consultant shall use the material in the execution of the specific work

described in the Task Order. Materials (if applicable) that might be furnished by Caltrans
will be listed in the individual Task Orders and may include:

1,

Existing documents, if any, that are applicable to the current project within the
project limits.

Appropriate background or reference information for each Task Order.

Project special provisions, full-size and reduced-size sets of project plans,
materials information handout, and contract and proposal, as necessary.

Caltrans standardized forms

Caltrans construction forms as necessary, including electronic or hardcopy (as
specified by the Caltrans’ Resident Engineer on the Project) daily diary forms.
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Caltrans will provide Permits to Enter for private property access. The Consultant
is responsible for notifying the property owner 48 hours in advance of entering
the property, unless otherwise specified in the Permit. The Consultant shall notify
the Caltrans’ Contract Manager within 48 hours if permission has been denied.
The Consultant shall carry the Permits to Enter on their person while performing
work outside the Caltrans Right-of-Way. No work shall be performed by the
Consultant outside the Caltrans Right-of-Way without permits to enter.

Caltrans will provide the office space at various construction field offices when
required by Task Order, including but not limited to, all utilities, office
equipment, and office supplies typically used by the Caltrans’ field personnel, to
the Consultant personnel providing services under this Agreement. The
Consultant, including all Sub-Consultants, shall disclose the Field Office
Overhead Rate in their cost proposal and use the Field Office Overhead Rate
listed in the cost proposal for employees who may be utilizing the Caltrans’ office
facilities.

Note: The Consultant is responsible for the return to Caltrans, in original condition, of all
items provided for use under this Agreement from Caltrans. The Consultant will replace,
at said Consultant’s own expense, all lost or damaged Caltrans data or materials.

Materials to be Provided by the Consultant

Unless otherwise specified herein or in the Task Order, the Consultant shall provide all
materials to complete the required Construction Engineering, Construction Scheduling,
and Construction Inspection Support Services work in accordance with the delivery
schedule and cost estimate outlined in each Task Order.

Product Approval and Payment

1.

All Construction Engineering, Construction Scheduling, and Construction
Inspection Support Services deliverables, and backup documents under this
agreement produced by the Consultant, as specified by the Task Order, shall be
subject to the approval and acceptance by the Caltrans’ Contract Manager prior to
invoicing and payment for these items.

In the event of non-acceptance due to errors, omissions or non-compliance with
the current Caltrans Manuals and their current revisions, the Consultant shall
make corrections to the satisfaction of the Caltrans’ Contract Manager at no cost
to Caltrans prior to payment. Caltrans will withhold payment until the work is
satisfactorily completed and accepted by the Caltrans’ Contract Manager.
Additional cost incurred to correct errors will not be compensated.
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4. The Consultant’s Construction Engineering, Construction Scheduling, and
Construction Inspection Support Services work that does not conform to the
requirements specified herein and the applicable Task Order will not be paid and
shall be corrected at the Consultant’s expense at no additional cost to Caltrans.

Deliverables

All deliverables, intermediate work products, and original documents, including but not
limited to, original field notes, photographs, reports, documents, plans, data, data files,
edits to field data, adjustment calculations, final results, drawings, specifications,
estimates, studies, record search, books, maps, manuscripts, manuals, electronic software
developed databases, spreadsheets and intellectual properties, developed during the life of
this contract, shall become the property of Caltrans and shall be sent to Caltrans after
completion of the Task Order and acceptance/approval of the work by the Caltrans
Contract Manager. The consultant shall retain a copy of all documents furnished to
Caltrans. '

Unless otherwise specified in the Task Order, the deliverables shall conform to the
following:

1. Data Format for Electronic File Transfers

The Consultant shall deliver electronic files meeting the following requirements:

a. Alphanumeric information (80 character, ASCII data type).
b. Reports (Acrobat Writer 5 and above)
C Graphs, charts (Acrobat Writer 5 and above).
s Comply with standard naming convention (i.e. Project ID, Route/PM,
Date).
2 The Consultant shall obtain written approval from Caltrans for all deliverables,

and backup documents under this agreement, if they form part of any Task Order
issued by the Caltrans’ Contract Manager. If there are no Caltrans standardized
forms, the format and content requirements for all deliverables, and backup
documents under this agreement shall be specified in each Task Order and as
directed by the Caltrans’ Contract Manager.

3. The Consultant shall provide Construction Engineering, Construction Scheduling,
and Construction Inspection Support Services work in close liaison with the
Caltrans’ Contract Manager. Caltrans shall exercise review and approval
functions through the Caltrans’ Contract Manager at key points, as specified in
each Task Order. Milestone reviews shall be performed with the Caltrans’
Contract Manager for the specific performance, products, and deliverables listed

in each Task Order.
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The Consultant will prepare a cost estimate showing task, subtask, personnel,
personnel hours estimated for each task or subtask, and a schedule of deliverables.

All deliverables and backup documents under this agreement shall be prepared on
Caltrans standardized forms. Necessary forms shall be provided by Caltrans for
the Consultant’s use.

Written documents shall be submitted in both hardcopy and electronic files in the
Caltrans-approved forms and in the Caltrans-approved format (Microsoft Word),
and shall conform to Caltrans standards.

When the Consultant is required to prepare and submit deliverables, and backup
documents under this agreement to Caltrans as required by this Contract and any
approved Task Order issued by the Caltrans’ Contract Manager and under this
Agreement, these documents will be reviewed. They shall be submitted in draft
as scheduled and the opportunity provided for Caltrans to direct revisions, prior to
final submittal. The specific schedule for the Caltrans' review of the Consultant’s
submittals will be specified in the Task Order issued by the Caltrans’ Contract

Manager.

The Consultant shall also submit one (1) electronic copy of all deliverables, and
backup documents under this agreement required under this Agreement in a
specified format (CD). The file formats shall be specified in each Task Order.
Appropriate documentation shall accompany each digital device indicating the
contents of each file.

If the Consultant fails to submit the required deliverables, and backup documents
under this agreement items set forth in this Agreement and in each Task Order
issued by the Caltrans’ Contract Manager, Caltrans shall have the right to
withhold payment and/or terminate this Agreement in accordance with the
termination provisions of the contract. If the Agreement is terminated, the
Consultant shall at Caltrans’ request, return all materials recovered or developed
by the Consultant under the Agreement.

For each Task Order, a milestone submittal schedule shall be prepared by the
Caltrans’ Contract Manager. Milestones may be changed by written agreement
between the Caltrans' Contract Manager and the Consultant’s Contract Manager
through an amendment to the Task Order. Prior to concluding such an agreement,
the Caltrans’ Contract Manager will obtain the necessary internal Caltrans

approvals.

The Consultant shall prepare and update the Caltrans WBS for each Task Order
issued by the Caltrans’ Contract Manager showing a deliverables’ schedule.
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The Consultant shall maintain a separate complete set of contract files for each
Task Order issued by the Caltrans’ Contract Manager performed under this
Agreement. These files shall be indexed in accordance with Caltrans’ Project
Development Uniform File System (http:/www.dot.ca.gov/ hq/ oppd/ pdpm/
chap pdf/ chapt07.pdf). These files shall be made available to Caltrans’ Contract
Manager during normal working hours and shall be transferred to Caltrans upon
completion of work under the Task Order. If requested by the Caltrans’ Contract
Manager, the Consultant shall provide these file copies.

All Construction Engineering, Construction Scheduling, and Construction
Inspection Support Services deliverables, and backup documents under this
agreement performed on computer shall be delivered to Caltrans including, but
not limited to the formats specified below:

a. Word processing documents in Microsoft Word and spreadsheets in

Microsoft Excel.
b. Other - As specified in the Task Order.

Daily reports, extra work diaries shall be delivered to Caltrans’ Resident Engineer
(RE) daily.

Construction contract progress payment quantity documents shall be delivered to
the Caltrans’ RE within five (5) working days after completion of the work or no
later than the last working day proceeding the 20th of each month.

Final payment quantity documents shall be delivered to the Caltrans’ RE no later
than five (5) working days after acceptance by Caltrans of the completed
construction project.

Field measurements, test data and other documents as required by Caltrans
procedures shall be recorded, maintained and submitted as directed by the
Caltrans’ RE.

Deliverables specified in each Task Order shall be delivered to:

CALIFORNIA DEPARTMENT OF TRANSPORTATION
Division Name

Street Address

City, State, Zip

Attn: (name of Task Order Manager)
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T. Conflict of Interest

i All  construction management, Construction Engineering, Construction
Scheduling, and Construction Inspection Support Services provided by the
Consultant and deliverables produced by the Consultant and its Subconsultants
shall be free of any conflict of interest and shall be subject to the approval and
acceptance of the Caltrans’ Contract Manager.

2 The Consultant shall not receive compensation for all services in which the
Consultant is found to have a conflict of interest. In the event of non-acceptance
due to discovery of conflict of interest, the Consultant shall provide replacement
deliverables free of any conflict of interest prior to payment. In the event
replacement deliverables are not possible, the Consultant shall not receive
compensation for the deliverables containing conflict of interest.

3. At any time throughout the term of this Agreement, any person, firm or subsidiary
thereof who may provide, has provided or is currently providing Design
Engineering services and/or Construction Engineering services under a
contractual relationship with a construction contractor(s) on any Caltrans project
listed in the Scope of Work of this Agreement, must disclose the contractual
relationship, the dates and the nature of the services either provided or potentially
to be provided or actually provided under that contract(s).

The Consultant, throughout the term of this Agreement, is required to disclose,
any past, present or future Design Engineering services including claim services,
Lead Project Management services and Construction Engineering Services which
were provided to Caltrans and all clients for which the consultant/subconsultants
either provided or potentially provided such services commits that it and its
subconsultants under contract(s) for the projects listed in this Agreement.

- Throughout the Contract term, the Consultant and its Sub-Consultants agrees that,
prior to providing any engineering services to any construction contractor on any
of the Caltrans projects listed in the scope of this Contract, will disclose any
potential conflicting business relationships and seek Caltrans’ consent to render
those services. To disclose conflicts of interest, the Consultant and ifs
subconsultants will complete Form ” Disclosure of Potential Conflicts Of Interest
Form for On-call A&E”, that may be accessed at http:/caltrans-
opac.ca.gov/ae/doc/coi_disclosure.docx. This submitted documentation will be
used for determining potential conflicts of interest; Caltrans will use this
documentation to determine whether the firm may work on specific projects. A
conflict of interest may include a situation in which, during the term of the
Contract, the Consultant and/or its Sub-Consultants provides engineering services
to a construction contractor who is awarded a contract with Caltrans on a project
for which there is an assigned Task Order under this Contract. In this situation,
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the Consultant must immediately notify the Caltrans Contract Manager regarding
the conflict. The Caltrans Contract Manager will then terminate the Task Order
involving the conflict of interest and Caltrans may obtain the conflicted services
in any way allowed by law. The Consultant and its Sub-Consultants have not,
currently do not and will not provide Design Engineering services including lead
Project Management services and claim services on the same Caltrans project(s)
identified in the Agreement Scope of Work. The Consultant will require all
subconsultants to comply with the provisions of this “Conflict of Interest”.
Subconsultants must be required to disclose described conflicts and otherwise not
provide deliverables that contain conflicts, or those subconsultants will not be
allowed to provide any services under this Agreement.

If work is later determined to contain a conflict of interest, either the Consultant
shall reimburse Caltrans for any amount paid for the conflicted work or Caltrans
may deduct that payment from any current or future amounts owed to the
Consultants. Failure by the Consultant to disclose any conflict of interest to the
Caltrans Contract Manager is grounds for termination of the contract for default
pursuant to Exhibit D, Section III of the Agreement.

Some examples of conflict of interest are:

. Design & Construction work on the same project.

. Serving on an active design contract or has provided design services for
the same projects listed in the Construction Management/Inspection
contract.

. Roadway Inspector or Surveyor from the same company that performs

Quality Control for the Contractor and Quality Assurance for Caltrans
concurrently on the same project.
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