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I. SCOPE OF WORK 

The Consultant shall perform professional and technical Program/Project 
Management Support Services on an “as-needed” basis. 

 
A. The work to be performed under this Agreement is described in 

Attachment 1. 

B. The services shall be performed in San Bernardino County. 

C. CONFLICT OF INTEREST SUPPORT WORK 

1. For services in which the Consultant cannot perform the work free of 
conflict of interest as defined in this Agreement, the Consultant 
agrees that Caltrans may obtain these services from another qualified 
Consultant, whose contract includes the same scope of work, or in 
any other manner permitted by law. 

2. Caltrans may require the Consultant to perform work as described 
herein but located outside the geographic limits of this Agreement 
when the consultant contractor for another Caltrans District cannot 
perform the work free of conflict of interest.  For such work, Caltrans 
will select a consultant to perform the same work by assignment of a 
Task Order in the following order of priority: 

a. The consultant contract covers the same District, but not the 
same geographic area as this Agreement; 

b. The consultant contract covers the closest area geographically to 
the geographic jurisdiction of this Agreement; 

c. The consultant contract covers the next closest area 
geographically to the geographic jurisdiction of this Agreement; 
and so on. 

3. Should the consultant for priority number 1 not exist or be unable to 
perform the work free of conflict of interest, then Caltrans shall select 
the consultant for priority number 2 to perform the work, and so on. 
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D. This Agreement will commence on June 25, 2014 or upon approval by 
Caltrans, whichever is later and no work shall begin before that time.  
This Agreement is of no effect unless approved by Caltrans.  The 
Consultant shall not receive payment for work performed prior to 
approval of the Agreement and before receipt of notice to proceed by the 
Caltrans Contract Manager. This Agreement shall expire on June 30, 
2016. The services shall be provided during working hours, Monday 
through Friday, except holidays or as specified in Task Orders.  The 
parties may amend this Agreement as permitted by law. 

E. All inquiries during the term of this Agreement will be directed to the 
project representatives identified below: 

THE DEPARTMENT THE CONSULTANT 
Caltrans Contract Manager: 
Masud Zahedi 

Consultant Contract Manager: 
Khalil Saba, P.E. 

District/Division: Program/Project 
 Management, MS 645 

Office/Branch:       

Address: 464 W. 4th Street Address: 3200 E Guasti Road, Suite 200 
 San Bernardino, CA  92401  Ontario, CA  91761 
Phone: 909-383-5952 Phone: 909-954-0022 
Fax: 909-383-6472 Fax: 909-218-3605 
e-mail: Masud.Zahedi@dot.ca.gov e-mail: Khalil.Saba@parsons.com 

F. Work Guarantee 

Caltrans does not guarantee, either expressly or by implication, that any 
work or services will be required under this Agreement. 

G. Licenses and Permits 

1. The Consultant shall obtain at its expense all license(s) and permit(s) 
required by law for accomplishing any work required in connection 
with this Agreement. 

2. In the event the Consultant fails to keep in effect at all times all 
required license(s) and permit(s), Caltrans may, in addition to any 
other remedies it may have, terminate this Agreement upon 
occurrence of such event. 
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II. TASK ORDER 

A. Specific projects will be assigned to the Consultant through issuance of 
Task Orders. See sample Task Order format, Attachment 3.  

B. After a project to be performed under this Agreement is identified by 
Caltrans, Caltrans will prepare a draft Task Order.  The draft Task Order 
will identify the scope of services, expected results, project deliverables, 
period of performance, project schedule and will designate a Caltrans 
Project Coordinator.  The draft Task Order will be delivered to the 
Consultant for review.  The Consultant shall return the draft Task Order 
within no more than ten (10) calendar days along with a cost estimate 
including a written estimate of the number of hours per staff person, any 
anticipated reimbursable expenses, and total dollar amount.  The 
Consultant agrees that each cost estimate shall be the product of a good 
faith effort exercise of engineering judgment. After agreement has been 
reached on the negotiable items, the finalized Task Order shall be signed 
by both Caltrans and the Consultant.  If Caltrans and Consultant are 
unable to reach agreement, Caltrans may terminate this Agreement in 
accordance with the provisions of Exhibit D, entitled “Termination.” 

C. Task Orders may be negotiated for a Firm Fixed Price or for specific 
rates of compensation, both of which must be based on the labor and 
other rates set forth in the Consultant’s Cost Proposal, Attachment 2. 

D. A Task Order is of no force or effect until returned to Caltrans and 
signed by an authorized representative of Caltrans.  No expenditures are 
authorized on a project and work shall not commence until a Task Order 
for that project has been executed by Caltrans. 

E. The Consultant shall not commence performance of work or services on 
a Task Order until it has been approved by Caltrans and notification to 
proceed has been issued by the Caltrans Contract Manager. No payment 
will be made for any work performed prior to approval or after the 
period of performance of the Task Order. 

F. If the Consultant fails to satisfactorily complete a deliverable according 
to the schedule set forth in a Task Order, no payment will be made until 
the deliverable has been satisfactorily completed. 
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G. The period of performance for Task Orders shall be in accordance with 
dates specified in the Task Order. No Task Order will be written which 
extends beyond the expiration date of this Agreement. 

H. The total amount payable by Caltrans for an individual Task Order shall 
not exceed the amount agreed to in the Task Order.  Task Orders and/or 
Task Order Revisions require written approval by the Consultant and 
Caltrans. 

I. If applicable, when a subsequent agreement for the same or similar scope 
of work is executed within three (3) months prior to the termination of 
this Agreement, no additional Task Orders shall be executed under this 
Agreement upon the effective date of the subsequent agreement. 

J. Task Orders may not be used to amend this Agreement and may not 
exceed the scope of work under this Agreement. 

III. CONSULTANT REPORTS AND/OR MEETINGS 

A. The Consultant shall submit progress reports at least once a month. The 
report should be sufficiently detailed for the Caltrans Contract Manager 
to determine if the Consultant is performing to expectations and is on 
schedule, to provide communication of interim findings and to afford 
occasions for airing difficulties or special problems encountered so 
remedies can be developed. Separate detail shall be provided for each 
on-going Task Order. 

B. Progress reports shall identify the total number of hours worked by the 
Consultants’ and Subconsultants’ personnel by use of the Caltrans Work 
Breakdown Structure (WBS) level element(s).  The WBS is included in 
the Guide to Project Delivery Workplan Standards, which can be found 
at http://www.dot.ca.gov/hq/projmgmt/guidance.htm. 

C. The Consultant’s Contract Manager shall meet with the Caltrans 
Contract Manager as needed to discuss progress on the Agreement. 

 

http://www.dot.ca.gov/hq/projmgmt/guidance.htm
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I. FUNDING REQUIREMENTS 

A. It is mutually understood between the parties that this Agreement may 
have been written before ascertaining the availability of congressional or 
legislative appropriation of funds for the mutual benefit of both parties in 
order to avoid program and fiscal delays that would occur if the 
Agreement were executed after that determination was made. 

B. This Agreement is valid and enforceable only if sufficient funds are 
made available to Caltrans by the United States Government or the 
California State Legislature for the purpose of this program. In addition, 
this Agreement is subject to any additional restrictions, limitations, 
conditions, or any statute enacted by the Congress or the State 
Legislature that may affect the provisions, terms, or funding of this 
Agreement in any manner. 

C. It is mutually agreed that if the Congress or the State Legislature does 
not appropriate sufficient funds for the program, this Agreement shall be 
amended to reflect any reduction in funds. 

D. Caltrans has the option to terminate the Agreement under the 30-day 
termination clause pursuant to Exhibit D, section III. 

E. Pursuant to Government Code, Section 927.13(d), no late payment 
penalty shall accrue during any time period for which there is no Budget 
Act in effect, nor on any payment or refund that is the result of a 
federally mandated program or that is directly dependent upon the 
receipt of federal funds by a state agency. 

II. COMPENSATION AND PAYMENT 

A. The Consultant will be reimbursed for hours worked at the hourly rates 
specified in the Consultant’s Cost Proposal (see Attachment 2). The 
specified hourly rates shall include direct salary costs, employee 
benefits, overhead, and fee. These rates are not adjustable for the 
performance period set forth in this Agreement. 
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B. In addition, the Consultant will be reimbursed for direct costs, other than 
salary costs, that are identified in an executed Task Order. 

C. In compliance with 49 CFR 26.37, revised on February 28, 2011, a 
Disadvantaged Business Enterprises Utilization Report (form ADM-
3069) is required, as specified in this Agreement. 

1. The Consultant shall submit a Disadvantaged Business Enterprises 
Utilization Report (form ADM-3069), Attachment 5, with each 
invoice.  Also refer to Exhibit D, Special Terms and Conditions. 

2. Failure to provide the Disadvantaged Business Enterprises Utilization 
Report (form ADM-3069) with the invoice will result in twenty-five 
percent (25%) of the dollar value of the invoice being withheld from 
payment until the form is submitted.  The amount will be returned to 
the Consultant when a satisfactory Disadvantaged Business 
Enterprises Utilization Report (form ADM-3069) is submitted to the 
Caltrans Contract Manager. 

D. Transportation and subsistence costs to be reimbursed shall be the actual 
costs incurred, but not to exceed the rates stipulated in the “Caltrans 
Travel Guide, Consultant/Contractors Travel Policy.” See 
http://www.dot.ca.gov/hq/asc/travel/ch12.htm.  When prevailing wages 
apply to the services described in Attachment 1, transportation and 
subsistence costs shall be reimbursed at the minimum rates set by the 
Department of Industrial Relations (DIR) as outlined in the applicable 
Prevailing Wage Determination.  See http://www.dir.ca.gov. 

E. Progress payments: 

1. Progress payments will be made monthly in arrears based on services 
provided at specific hourly rates and allowable direct cost incurred 
for Task Orders negotiated with specific rates of compensation. 
Progress payments for Firm Fixed Price Task Orders will be based on 
the percentage of work completed. 

2. To determine allowable incurred Subconsultant costs that are eligible 
for reimbursement, in addition to reimbursement for actual costs that 
are incurred, Caltrans will allow Subconsultant costs that are treated 

http://www.dot.ca.gov/hq/asc/travel/ch12.htm
http://www.dir.ca.gov/
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by the Consultant as accrued due to such costs having been billed to 
the Consultant and recognized by the Consultant and Caltrans as 
valid, undisputed, due and payable. 

3. By submitting accrued but unpaid Subconsultant costs for 
reimbursement, the Consultant agrees that within ten (10) days of 
receipt of reimbursement, the full amount submitted as a 
reimbursable accrued Subconsultant cost shall be paid to the 
Subconsultant. 

F. The Consultant shall not commence performance nor will payment be 
made for any work performed prior to approval of this Agreement by 
State and written notification to proceed has been issued by the Caltrans 
Contract Manager, nor will any payment be made for work performed 
after the expiration date of this Agreement. 

G. The Consultant will be reimbursed in arrears for services satisfactorily 
rendered and approved by the Caltrans Contract Manager, as promptly as 
fiscal procedures will permit upon receipt by the Caltrans Contract 
Manager of itemized invoices in triplicate. Separate invoices itemizing 
all costs are required for all work performed under each Task Order. 

H. Invoices shall be submitted showing the Caltrans WBS level element for 
each billable hour increment and/or detail of work performed on each 
milestone, on each project as applicable. Task Orders and invoicing shall 
include, but are not limited to, the WBS elements for defined/related 
services and products. The WBS is included in the Guide to Project 
Delivery Workplan Standards, which can be found at 
http://www.dot.ca.gov/hq/projmgmt/guidance.htm.  Incomplete invoices 
shall be returned unpaid to the Consultant for correction.  Caltrans shall 
not pay disputed portions of invoices. 

I. The sample invoice format can be found at http://caltrans-
opac.ca.gov/aeinfo.htm. Invoices shall reference this Agreement number, 
project title, and Task Order number. Invoices shall be submitted no later 
than 45 calendar days after completion of each billing period. Any credit, 
as provided under this Agreement, due Caltrans must be reimbursed by 
the Consultant prior to the expiration or termination of this Agreement. 

http://www.dot.ca.gov/hq/projmgmt/guidance.htm
http://caltrans-opac.ca.gov/aeinfo.htm
http://caltrans-opac.ca.gov/aeinfo.htm
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Invoices shall be mailed to the Caltrans Contract Manager or Consultant 
Service Unit at the following address: 

DEPARTMENT OF TRANSPORTATION 
Attn: Masud Zahedi 
Program/Project Management-Consultant Services Unit, MS 645 
464 W. 4th Street 
San Bernardino, CA 92401 

J. Task Orders will be encumbered with various types of funding.  49 CFR 
18.23 requires that federal funds must be expended within 90 days of the 
expiration of the funding period.  In addition, the encumbrances for state 
and local funds can be lost if not expended within specified time frames.  
Accordingly, the invoices for approved monthly services must be 
submitted by the Consultant and received by the Caltrans Contract 
Manager within 45 calendar days of the completion of the approved 
monthly services specified in each Task Order so that encumbered funds 
can be expended.  If Caltrans does not receive invoices from the 
Consultant by the required deadline, and this results in a loss of funding, 
Caltrans will reduce the payment on the invoices in the amount of the 
loss. 

K. The final Task Order invoice shall state the final cost and all credits due 
Caltrans. The final invoice should be submitted within 60 calendar days 
after Caltrans Contract Manager notifies the Consultant Contract 
Manager of completion of the services.  Should Caltrans dispute any of 
the costs billed in the final Task Order invoice, Caltrans shall pay the 
undisputed portions of the invoice as provided in this Section II.  
Caltrans will not pay for charges that are in dispute until final resolution 
of the cost-related disputes. 

L. Payment will be made in accordance with, and within the time specified 
in, Government Code Chapter 4.5, commencing with Section 927. 

M. The total amount payable by Caltrans, for all Task Orders resulting from 
this Agreement, shall not exceed $1,999,984.00. It is understood and 
agreed that this total is an estimate, and that the actual amount of work 
requested by Caltrans may be less. There is no guarantee, either 
expressed or implied, as to the actual dollar amount that will be 
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authorized under this Agreement through Task Orders. In no event shall 
Task Orders be issued that will exceed this maximum. 

N. Any written report prepared as a requirement of this Agreement shall 
contain, in a separate section of such written report, the number and 
dollar amounts of all agreements and subagreements relating to the 
preparation of those reports if the combined costs for work by 
nonemployees of the State exceed $5,000.00. 

O. Prime Consultant’s Indirect Cost Rates (ICR) indicated in Attachment 2, 
Cost Proposal, are based on 48 CFR, Part 31. 

P. Caltrans, at its sole discretion, may review and/or audit and approve 
either the Independent CPA’s ICR documentation for the Consultant, or 
the Consultant’s and/or Subconsultants’ in-house developed ICRs at any 
time before the execution of this Agreement, while this Agreement is in 
effect, or after expiration of this Agreement up to the time limit set forth 
in Exhibit D, section XII, Retention of Records/Audits. 

Q. Limitations:  Use of the rate(s) contained in this Agreement is subject to 
any statutory or administrative limitations and is applicable to a given 
contract only to the extent that funds are available.  Acceptance of the 
rate(s) agreed to herein is predicated upon the following conditions: 

1. That no costs other than those incurred by the Consultant or allocated 
to the Consultant were included in its indirect cost pool as finally 
accepted and that such costs are legal obligations of the Consultant 
and allowable under the governing cost principles. 

2. That the same costs that have been treated as indirect costs have not 
been claimed as direct costs. 

3. That similar types of costs have been accorded consistent accounting 
treatment to all clients (state, federal, local government, 
commercial/private) under similar circumstances, and  

4. That the information provided by the Consultant which was used as a 
basis for acceptance of the rate(s) agreed to herein is not 
subsequently found to be materially inaccurate. 
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The elements of indirect cost and the type of distribution base(s) used in 
computing provisional rates are subject to revision when final rates are 
established.  Also, the rates cited in this Agreement are subject to audit. 

 
R. At the discretion of Caltrans, the indirect cost rate(s) and related 

Independent CPA workpapers may be reviewed by Caltrans Division of 
Audits & Investigations (A&I) to verify the accuracy and the CPA’s 
compliance with 48 CFR, Part 31 and related laws and regulations, 
compliance with Government Auditing Standards, and to determine if 
the audit report format is acceptable. 

S. Any subagreement in excess of $25,000.00, entered into as a result of 
this Agreement, shall contain all of the provisions of this clause. 

III. COST PRINCIPLES 

A. The Consultant agrees that Title 48 Code of Federal Regulations (CFR), 
Part 31, Contract Cost Principles and Procedures (48 CFR 31 et seq.), 
shall be used to determine the allowability of individual terms of cost. 

B. The Consultant also agrees to comply with Federal procedures in 
accordance with Title 49 CFR, Part 18, Uniform Administrative 
Requirements for Grants and Cooperative Agreements to State and Local 
Governments (49 CFR 18). 

C. Any costs for which payment has been made to the Consultant that are 
determined by subsequent audit to be unallowable under 48 CFR 31 or 
49 CFR 18 are subject to repayment by the Consultant to Caltrans. 

D. Any subagreement in excess of $25,000.00, entered into as a result of 
this Agreement, shall contain all the provisions of this clause. 
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NOTE: In this Exhibit C – GTC 610, the General Terms and Conditions are included in 
this Agreement by reference and made part of this Agreement as if attached hereto. See 
http://www.dgs.ca.gov/ols/Resources/StandardContractLanguage.aspx. 

The following language is to be included in lieu of the Standard Indemnification Clauses 
used in DGS GTC – 610 General Terms and Conditions. 

Indemnification 
The Consultant agrees to indemnify, defend, and hold harmless Caltrans, its officers, 
agents, and employees from any and all claims, demands, costs, or liability arising from 
or connected with the services provided hereunder due to negligent or intentional acts, 
errors, or omissions of the Consultant. The Consultant will reimburse Caltrans for any 
expenditure, including reasonable attorney fees, incurred by Caltrans in defending against 
claims ultimately determined to be due to negligent or intentional acts, errors, or 
omissions of the Consultant. 



Parsons Transportation Group 
Agreement Number 08A2346 

Page 1 of 26 
 

EXHIBIT D 
SPECIAL TERMS AND CONDITIONS 

 

 

I. AMENDMENT (CHANGE IN TERMS) 

A. No amendment or variation of the terms of this Agreement shall be valid 
unless made in writing, signed by the parties, and approved as required. 
No oral understanding or agreement not incorporated in Agreement is 
binding on any of the parties. 

B. The Consultant shall only commence work covered by an amendment 
after the amendment is executed and notification to proceed has been 
provided by the Caltrans Contract Manager. 

C. There shall be no change in the Consultant’s Contract Manager or 
members of the project team, as listed in the cost proposal, which is a 
part of this Agreement, without prior written approval by the Caltrans 
Contract Manager. If the Consultant obtains approval from the Caltrans 
Contract Manager to add or substitute personnel, the Consultant must 
provide the Personnel Request Form, a copy of the SF330 or resume for 
the additional or substituted personnel, along with a copy of the certified 
payroll for that person. 

II. DISPUTES 

A. The Consultant shall continue with the responsibilities under this 
Agreement during any work dispute. Any dispute concerning a question 
of fact arising under this Agreement that is not disposed of by agreement 
shall be decided by a committee consisting of the Caltrans Contract 
Manager and the Caltrans Contract Officer who may consider written or 
verbal information submitted by the Consultant. 

B. Any dispute not resolved by the committee consisting of the Caltrans 
Contract Manager and Caltrans Contract Officer may be reviewed by the 
Consultant Claims Review Committee (CCRC). The CCRC will consist 
of the Division Chief of Project Delivery (Chairperson), Deputy Director 
of Administration and the Chief Counsel of Legal Services or their 
designees. Additional members or their designees may serve on the 
committee. 
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C. No later than 30 calendar days after Caltrans Contract Manager notifies 
the Consultant Contract Manager that all deliverables necessary to 
complete the plans, specifications and estimate (PS&E) have been 
completed, the Consultant may request review by the CCRC of 
unresolved claims or disputes that are not resolved by the Caltrans 
Contract Manager and Caltrans Contract Officer under subsection II.A. 
above.  The request for review will be submitted in writing through the 
Caltrans Contract Officer to the Chairperson, CCRC. A meeting by the 
CCRC will be scheduled after the Chairperson concurs. After the 
meeting, the CCRC will make recommendations to the Deputy Director 
of the functional program area, who will make the final decision for 
Caltrans. 

D. Neither the pendency of a dispute nor its consideration by the committee 
will excuse the Consultant from full and timely performance in 
accordance with the terms of this Agreement. 

III. TERMINATION 

This section regarding termination is in addition to GTC 610. 

A. Caltrans reserves the right to terminate this Agreement immediately in 
the event of breach or failure of performance by the Consultant, any 
Subconsultant, and by extension, the Consultant’s Independent CPA, or 
upon 30 calendar days written notice to the Consultant if terminated for 
the convenience of Caltrans. 

B. Caltrans may terminate this Agreement and be relieved of any payments 
except as provided for under early termination should the Consultant fail 
to perform the requirements of this Agreement at the time and in the 
manner herein provided. In the event of such termination, Caltrans may 
proceed with the work in any manner deemed proper by Caltrans. All 
costs to Caltrans shall be deducted from any sum due the Consultant 
under this Agreement and the balance, if any, shall be paid to the 
Consultant upon demand. 
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IV. EARLY TERMINATION OF THIS AGREEMENT OR TASK ORDER(S), 
OR SUSPENSION OF THIS AGREEMENT 

General Conditions 

A. In the event this Agreement is terminated, suspended, or a Task Order is 
terminated for the convenience of Caltrans, the Consultant shall be paid 
for the percentage of the work completed, relative to the total work effort 
called for under this Agreement, and for termination costs. No billable 
costs will be considered payable under the Agreement during 
suspension. 

B. Within 30 calendar days of the date the Consultant is notified of the early 
termination of Task Order(s) issued against this Agreement for the 
convenience of Caltrans, the Consultant shall prepare and submit to the 
Caltrans Contract Manager, for approval, two (2) separate supplemental 
cost proposals: 

1. A final revised cost proposal for all project-related costs for the 
revised termination date, and 

2. A cost proposal specifically addressing the termination settlement 
costs only. 

V. CONSULTANT’S DELIVERABLES UNDER EARLY TERMINATION 

The Consultant shall provide all project-related documents and 
correspondence required as part of the Scope of Work/Deliverables or 
included in Task Orders. Project-related documents shall be described, listed, 
and identified as part of the final revised cost proposal. Project-related 
documents shall include all documents that are in complete and final form and 
which have been accepted as complete by Caltrans, or documents in draft 
and/or incomplete form for those deliverables, which are in progress by the 
Consultant and have not been accepted as complete. All documents must be 
received and accepted before the settlement cost invoice is paid. 
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VI. INVOICE SUBMITTAL UNDER EARLY TERMINATION 

Separate final invoices for project-related costs and termination settlement 
costs shall be submitted no later than 30 calendar days after the date the 
Consultant is notified of acceptance of the final cost proposals by the Caltrans 
Contract Manager. Invoices shall be submitted in accordance with EXHIBIT 
B. The invoice for termination settlement costs shall include the following, to 
the extent they are applicable: lease termination costs for equipment and 
facilities approved under the terms of this Agreement; equipment salvage 
costs for equipment valued over $500.00; rental costs for unexpired leases, 
less the residual value of the lease; cost of alterations and reasonable 
restorations required by the lease; settlement expenses, e.g., accounting, legal, 
clerical, storage, transportation, protection and disposition of property 
acquired or produced under this Agreement, indirect costs, such as payroll 
taxes, fringe benefits, occupancy costs, and immediate supervision costs 
related to wages and salaries, incurred as settlement costs. 

VII. TERMINATION ISSUES FOR SUBCONSULTANTS, SUPPLIERS, AND 
SERVICE PROVIDERS 

The Consultant shall notify any Subconsultant and service or supply vendor 
providing services under this Agreement of the early termination date of this 
Agreement. Failure to notify any Subconsultant and service or supply vendor 
shall result in the Consultant being liable for the termination costs incurred by 
any Subconsultant and service or supply vendor for work performed under this 
Agreement, except those specifically agreed to in the termination notice to the 
Consultant. 

VIII. COST PRINCIPLES UNDER EARLY TERMINATION 

Termination settlement expenses will be reimbursed in accordance with 48 
CFR, Federal Acquisition Regulations System, Chapter 1, Part 31. Subpart 
31.205-42 (c) dealing with initial costs is not applicable to Architectural and 
Engineering Agreement terminations. 

IX. DISPUTES UNDER EARLY TERMINATION CONDITIONS 

Disputes under early termination conditions shall be resolved in accordance 
with this Exhibit. 
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X. CONSULTANT CLAIMS AGAINST THIS AGREEMENT OR TASK 
ORDER(S) UNDER EARLY TERMINATION 

The Consultant agrees to release Caltrans from any and all further claims for 
services performed arising out of this Agreement or its early termination, upon 
acceptance by the Consultant of payment in the total amount agreed upon as 
full and final payment of its costs from performance and early termination of 
this Agreement or Task Order(s). 

XI. NON-DISCRIMINATION 

This section regarding non-discrimination is in addition to GTC 610. 

A. During the performance of this Agreement, the Consultant and its 
Subconsultants shall not unlawfully discriminate, harass or allow 
harassment against any employee or applicant for employment because 
of sex, race, color, ancestry, religious creed, national origin, physical 
disability (including HIV and AIDS), medical condition (cancer), age, 
marital status, denial of family and medical care leave, and denial of 
pregnancy disability leave. Consultants and Subconsultants shall insure 
that the evaluation and treatment of their employees and applicants for 
employment are free of such discrimination and harassment. The 
Consultant and Subconsultants shall comply with the provision of the 
Fair Employment and Housing Act (Government Code, Section 12900 et 
seq.) and the applicable regulations promulgated thereunder (California 
Code of Regulations, Title 2, Section 7285.0 et seq.). The applicable 
regulations of the Fair Employment and Housing Commission 
implementing Government Code, Section 12990 (a-f), set forth in 
Chapter 5 of Division 4 of Title 2 of the California Code of Regulations 
are incorporated into this Agreement by reference and made a part hereof 
as if set forth in full. The Consultant and its Subconsultants shall give 
written notice of their obligations under this clause to labor organizations 
with which they have a collective bargaining or other agreement. 

B. Appendix A, relative to nondiscrimination on federally assisted projects, 
is attached hereto and made a part of this Agreement. (See the last three 
pages of this Exhibit D.) 
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C. The Consultant shall comply with the nondiscrimination program 
requirements of Title VI of the Civil Rights Act of 1964. Accordingly, 
49 CFR Part 21, and 23 CFR Part 200 is applicable to this Agreement by 
reference. 

D. The Consultant shall include the nondiscrimination and compliance 
provisions of this clause in all subagreements to perform work under this 
Agreement. 

XII. RETENTION OF RECORD/AUDITS 

A. For the purpose of determining compliance with Government Code 
Section 8546.7, the Consultant, Subconsultants, and Caltrans shall 
maintain all books, documents, papers, accounting records, Independent 
CPA Audited Indirect Cost Rate workpapers, and other evidence 
pertaining to the performance of the Agreement including, but not 
limited to, the costs of administering the Agreement. All parties, 
including the Consultant’s Independent CPA, shall make such 
workpapers and materials available at their respective offices at all 
reasonable times during the Agreement period and for three (3) years 
from the date of final payment under the Agreement. Caltrans, the State 
Auditor, FHWA, or any duly authorized representative of the Federal 
government having jurisdiction under Federal laws or regulations 
(including the basis of Federal funding in whole or in part) shall have 
access to any books, records, and documents of the Consultant, 
Subconsultants, and the Consultant’s Independent CPA, that are 
pertinent to the Agreement for audits, examinations, workpaper review, 
excerpts, and transactions, and copies thereof shall be furnished if 
requested without limitation. 

B. Any subagreement in excess of $25,000.00, entered into as a result of 
this Agreement, shall contain all the provisions of this clause. 

XIII. SUBCONTRACTING 

A. Nothing contained in this Agreement or otherwise, shall create any 
contractual relation between the State and any Subconsultants, and no 
subagreement shall relieve the Consultant of its responsibilities and 
obligations hereunder.  The Consultant agrees to be as fully responsible 
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to the State for the acts and omissions of its Subconsultants and of 
persons either directly or indirectly employed by any of them as it is for 
the acts and omissions of persons directly employed by the Consultant.  
The Consultant's obligation to pay its Subconsultants is an independent 
obligation from the State's obligation to make payments to the 
Consultant. 

B. The Consultant shall perform the work contemplated with resources 
available within its own organization and no portion of the work shall be 
subcontracted without written authorization by the Caltrans Contract 
Manager, except that which is expressly identified in the Consultant’s 
Cost Proposal. 

C. Any subagreement in excess of $25,000, entered into as a result of this 
Agreement, shall contain all the provisions stipulated in this Agreement 
to be applicable to Subconsultants unless otherwise noted.  

D. Contractor shall pay its Subconsultants within ten (10) calendar days 
from receipt of each payment made to the Consultant by the State. 

E. Any substitution of Subconsultants must be approved in writing by the 
Caltrans Contract Manager in advance of assigning work to a substitute 
Subconsultant. 

XIV. EQUIPMENT PURCHASE 

A. Prior authorization in writing by the Caltrans Contract Manager shall be 
required before the Consultant enters into any non-budgeted purchase 
order or subagreement exceeding $500.00 for supplies, equipment, or 
Consultant services. The Consultant shall provide an evaluation of the 
necessity or desirability of incurring such costs. 

B. For purchase of any item, service or consulting work not covered in the 
Consultant's Cost Proposal and exceeding $500.00, with prior 
authorization by the Contract Manager, three (3) competitive quotations 
must be submitted with the request or the absence of bidding must be 
adequately justified. 
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C. The Consultant shall maintain an inventory record for each piece of non-
expendable equipment purchased or built with funds provided under the 
terms of this Agreement. The inventory record of each piece of such 
equipment shall include the date acquired, total cost, serial number, 
model identification (on purchased equipment), and any other 
information or description necessary to identify said equipment. Non-
expendable equipment so inventoried are those items of equipment that 
have a normal life expectancy of one (1) year or more and an 
approximate unit price of $5,000.00 or more. In addition, theft-sensitive 
items of equipment costing less than $5,000.00 shall be inventoried. A 
copy of the inventory record must be submitted to Caltrans on request by 
Caltrans. 

D. Any equipment purchased by the Consultant will be returned to Caltrans 
at the end of this Agreement or, if not returned to Caltrans, it will be 
disposed of as agreed to by both parties.  Both Caltrans and Consultant 
agree to comply with State Administrative Manual, Section 3520, 
Disposal of Surplus Personal Property, if Caltrans determines that 
Caltrans will not retain the equipment. 

E. 49 CFR, Part 18 requires a credit to Federal funds when participating 
equipment with a fair market value greater than $5,000.00 is credited to 
the project. 

F. Any subagreement entered into as a result of this Agreement shall 
contain all the provisions of this clause. 

XV. INSPECTION OF WORK 

The Consultant and any Subconsultants shall permit Caltrans and the FHWA 
to review and inspect the project activities at all reasonable times during the 
performance period of this Agreement including review and inspection on a 
daily basis. 

XVI. SAFETY 

A. The Consultant shall comply with OSHA regulations applicable to the 
Consultant regarding necessary safety equipment or procedures. The 
Consultant shall comply with safety instructions issued by the District 
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Safety Officer and other State representatives. The Consultant’s 
personnel shall wear white hard hats and orange safety vests at all times 
while working on the construction project site. 

B. Pursuant to the authority contained in Section 591 of the Vehicle Code, 
Caltrans has determined that within such areas as are within the limits of 
the project and are open to public traffic, the Consultant shall comply 
with all of the requirements set forth in Divisions 11, 12, 13, 14, and 15 
of the Vehicle Code. The Consultant shall take all reasonably necessary 
precautions for safe operation of its vehicles and the protection of the 
traveling public from injury and damage from such vehicles. 

C. The Consultant or Subconsultant(s) must have a Division of 
Occupational Safety and Health (CAL-OSHA) permit(s) as outlined in 
California Labor Code Sections 6500 and 6705, prior to the initiation of 
any practice, work, method, operation, or process related to the 
construction or excavation of trenches which are five feet or deeper. 

D. Any subagreement, entered into as a result of this Agreement, shall 
contain all of the provisions of this clause. 

XVII. INSURANCE  

A. The Consultant shall furnish to Caltrans Certificates of Insurance for the 
minimum coverage set forth below. The Consultant shall be fully 
responsible for all policy deductibles and any self-insured retention.  All 
insurance shall be with an insurance company with an A.M. Best’s 
Financial Strength Rating of A– or better with a Financial Size Category 
of VI or better.  

B. Required Coverages and Limits: 

1. Workers Compensation (statutory) and Employers Liability 
Insurance: 

$1,000,000 for bodily injury for each accident 

$1,000,000 policy limit for bodily injury by disease 

$1,000,000 for each employee for bodily injury by disease 
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If there is an exposure of injury to the Consultant's employees under 
the U.S. Longshoremen's and Harbor Workers' Compensation Act, 
the Jones Act, or under laws, regulations, or statutes applicable to 
maritime employees, coverage shall be included for such injuries or 
claims. 

 
If work is performed on State owned or controlled property the policy 
shall contain a waiver of subrogation in favor of the State.  The 
waiver of subrogation endorsement shall be provided in addition to 
the certificate of insurance. 

 
2. Commercial General Liability Insurance with limits no less than:  

$1,000,000 per occurrence 

$2,000,000 products completed operations aggregate 

$2,000,000 general aggregate 

The policy’s general aggregate shall apply separately to the 
Consultant’s work under this Agreement by evidencing a per project 
aggregate endorsement separately attached to the certificate of 
insurance.   

The policy shall include coverage for liabilities arising out of 
premises, operations, independent consultants, products, completed 
operations, personal & advertising injury, and liability assumed 
under an insured Agreement.  This insurance shall apply separately 
to each insured against whom claim is made or suit is brought 
subject to the Consultant’s limit of liability.  The policy must 
include:   

Caltrans, State of California, its officers, agents, employees 
and servants are included as additional insureds, but only with 
respect to work performed under this Agreement. 
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This endorsement must be supplied under form acceptable to the 
Office of Risk and Insurance Management. 

3. Automobile liability, including owned, non-owned and hired autos, 
with limits not less than $1,000,000 combined single limit per 
accident.  The same additional insured designation and endorsement 
required for general liability is to be provided for this coverage. 

4. A $1,000,000 umbrella or excess liability shall include 
premises/operations liability, products/completed operations 
liability, and auto liability coverage. The umbrella or excess policy 
shall contain a clause stating that it takes effect (drops down) in the 
event the primary limits are impaired or exhausted. 

5. Professional Liability insurance with limits no less than: 

$1,000,000 per claim 

$2,000,000 in the aggregate   

The policy’s retroactive date must be shown on the certificate and 
must be before this contract is executed or before the beginning of 
contract work.   

Additionally, the Consultant shall maintain, or make a good faith 
effort to maintain, the Professional Liability insurance for a period of 
three (3) years after its performance under this Agreement. 

 
C. The insurance above shall be maintained in effect at all times during the 

term of this Agreement.  If the insurance expires during the term of the 
Agreement, a new certificate must be submitted to the Caltrans Contract 
Manager not less than ten (10) days prior to the expiration of insurance.  
Failure to maintain the required coverage shall be sufficient grounds for 
Caltrans to terminate this Agreement for cause, in addition to any other 
remedies Caltrans may have available.  Inadequate or lack of insurance 
does not negate the Consultant’s obligations under the Agreement. 

D. The Consultant shall provide to the Caltrans Contract Manager within 
five (5) business days following receipt by Consultant a copy of any 
cancellation or non-renewal of insurance required by this Agreement.  In 
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the event Consultant fails to keep in effect at all times the specified 
insurance coverage, Caltrans may, in addition to any other remedies it 
may have, terminate this Agreement upon the occurrence of such event, 
subject to the provisions of the Agreement. 

E. Any required endorsements requested by Caltrans must be physically 
attached to all requested certificates of insurance and not substituted by 
referring to such coverage on the certificate of insurance. 

F. Any required insurance contained in this Agreement shall be primary 
and not in excess of or contributory to any other insurance carried by 
Caltrans. 

G. Caltrans will not be responsible for any premiums or assessments on the 
policy. 

H. For Agreements with hazardous activities, new certificates of insurance 
are subject to the approval of DGS, and the Consultant agrees that no 
work or services shall be performed prior to such approval. 

I. The Consultant shall require all Subconsultants to carry insurance based 
on the cost of the subcontract and the potential risk to Caltrans of the 
subcontracted work.  Notwithstanding any coverage requirements for 
Subconsultants, the Consultant shall be responsible for ensuring 
sufficient insurance coverage for all work performed under the 
Agreement, including the work of Subconsultants. 

XVIII. DAMAGES DUE TO ERRORS AND OMISSIONS 

A. Architect-Engineer Consultants shall be responsible for the professional 
quality, technical accuracy, and coordination of all services required 
under this Agreement. A firm may be liable for Caltrans costs resulting 
from errors or deficiencies in designs furnished under its Agreement. 

B. When a modification to a construction contract is required because of an 
error or deficiency in the services provided under this A&E Agreement, 
the Caltrans Contract Officer (with the advice of technical personnel and 
legal counsel) shall consider the extent to which the A&E Consultant 
may be reasonably liable. 
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C. The Caltrans Contract Officer shall enforce the liability and collect the 
amount due, if the recoverable cost will exceed the administrative cost 
involved or is otherwise in Caltrans’ interest. The Caltrans Contract 
Officer shall include in the Agreement file a written statement of the 
reasons for the decision to recover or not to recover the costs from the 
firm. 

XIX. OWNERSHIP OF PROPRIETARY PROPERTY 

For the purposes of this section (Ownership of Proprietary Property) the 
following definitions shall apply: 

Work:  As delineated in Attachment 1 (Scope of Work) of the Agreement. 

Work Product:  As defined as Deliverable in Attachment 1 (Scope of Work) of 
the Agreement, including but not limited to, all Work and Deliverables 
conceived or made, or made hereafter conceived or made, either solely or 
jointly with others during the term of this Agreement and during a period of 
six (6) months after the termination thereof, which relates to the Work 
commissioned or performed under this Agreement. 

Inventions:  Any idea, design, concept, technique, invention, discovery, 
improvement or development regardless of patentability made solely by the 
Consultant or jointly with the Consultant’s Subcontractor and/or the 
Consultant’s Subcontractor’s employee’s with one or more employees of the 
Department of Transportation (hereinafter referred to as “Caltrans”), during 
the term of this Agreement and in performance of any Work under this 
Agreement, provided that either the conception or reduction to practice thereof 
occurs during the term of this Agreement and in performance of Work issued 
under this Agreement. 

A. Ownership of Work Product and Rights 

1. Ownership of Work Product 

All Work Product derived by the Work performed by the Consultant, 
its employees or by any of the Consultant’s Subcontractor’s 
employees under this Agreement, shall be owned by Caltrans and 
shall be considered works made for hire by the Consultant’s 
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Subcontractor for Caltrans.  Caltrans shall own all United States and 
international copyrights in the Work Product. 

As such, all Work Product shall contain, in a conspicuous place, a 
copyright designation consisting of a “c” in a circle followed by the 
four-digit year in which the Work Product was produced, followed by 
the words “California Department of Transportation.”  For example, 
a Work Product created in the year 2003 would contain the copyright 
designation © 2003 California Department of Transportation. 

2. Vesting of Copyright Rights 

Consultant, its employees or any of Consultant’s Subcontractor’s 
employees agrees to perpetually assign, and upon creation of each 
Work Product automatically assigns, to Caltrans, its successors and 
assigns, ownership of all United States and international copyrights 
in each and every Work Product, insofar as any such Work Product, 
by operation of law, may not be considered work made for hire by 
the Consultant’s Subcontractor from Caltrans.  From time to time 
upon Caltrans’ request, the Consultant’s Subcontractor and/or its 
employees shall confirm such assignments by execution and delivery 
of such assignments, confirmations or assignment, or other written 
instruments as Caltrans may request.  Caltrans, its successors and 
assigns, shall have the right to obtain and hold in its or their own 
name(s) all copyright registrations and other evidence of rights that 
may be available for Work Product.  Consultant hereby agrees to 
waive all moral rights relating to identification of authorship 
restriction or limitation on use, or subsequent modifications of the 
Work. 

B. Inventions 

1. Vesting of Patent Rights 

The Consultant, its employees and any Consultant’s Subcontractor 
hereby agrees to assign to Caltrans, its successors, and assigns, all 
Inventions, together with the right to seek protection by obtaining 
patent rights therefore and to claim all rights or priority there under, 
and the same shall become and remain Caltrans’ property regardless 
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of whether such protection is sought.  The Consultant, its employees 
and Consultant’s Subcontractor shall promptly make a complete 
written disclosure to Caltrans of each Invention not otherwise clearly 
disclosed to Caltrans in the pertinent Work Product, specifically 
pointing out features or concepts that the Consultant, its employees 
and Consultant’s Subcontractor believes to be new or different.  The 
Consultant, its employees and Consultant’s Subcontractor shall, upon 
Caltrans’ request and at Caltrans’ expense, cause patent applications 
to be filed thereon, through solicitors designated by Caltrans, and 
shall sign all such applications over to Caltrans, its successors, and 
assigns.  The Consultant, its employees and Consultant’s 
Subcontractor shall give Caltrans and its solicitors all reasonable 
assistance in connection with the preparation and prosecution of any 
such patent applications and shall cause to be executed all such 
assignments or other instruments or documents as Caltrans may 
consider necessary or appropriate to carry out the intent on this 
Agreement. 

2. Agency 

In the event that Caltrans is unable for any reason whatsoever to 
secure the Consultant’s, its employees’ and/or Consultant’s 
Subcontractor’s signature to any lawful or necessary document 
required or desirable to apply for or prosecute any United States 
application (including renewals or divisions thereof), Consultant, its 
employees and Consultant’s Subcontractor hereby irrevocably 
designates and appoints Caltrans and its duly authorized officers and 
agents, as its agent and attorney-in-fact, to act for and on Consultant, 
its employees and Consultant’s Subcontractor’s behalf and stead, to 
execute and file such applications and to do all other lawfully 
permitted acts to further the prosecution and issuance of any 
copyrights, trademarks or patents thereon with the same legal force 
and effect as if executed by Consultant, its employees and/or 
Consultant’s Subcontractor.  Caltrans shall have no obligations to file 
any copyright, trademark or patent applications. 
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3. Avoidance of Infringement 

In performing services under this Agreement, Consultant and its 
employees agree to avoid designing or developing any items that 
infringe one or more patents or other intellectual property rights of 
any third party.  If Consultant or its employees becomes aware of any 
such possible infringement in the course of performing any Work 
under this Agreement, Consultant or its employees shall immediately 
notify Caltrans in writing. 

C. Additional Provisions 

Subcontractors 

Consultant shall affirmatively bind by contract any of its subcontractors 
or service vendors (hereinafter “Consultant’s Subcontractor”) providing 
services under this Agreement to conform to the provisions of Exhibit D, 
section XIX.  Consultant’s Subcontractor shall then provide the signed 
contract to the Consultant, who shall provide it to the Caltrans Contract 
Manager prior to the commencement of any work.  In performing 
services under this Agreement, Consultant’s Subcontractor agrees to 
avoid designing or developing any items that infringe one or more 
patents or other intellectual property rights of any third party.  If 
Consultant’s Subcontractor becomes aware of any such possible 
infringement in the course of performing any Work under this 
Agreement, Consultant’s Subcontractor shall immediately notify the 
Consultant in writing, Consultant will then immediately notify Caltrans 
in writing. 

XX. OWNERSHIP OF DATA 

A. Upon completion of all work under this Agreement, all intellectual 
property rights, ownership and title to all reports, documents, plans, 
specifications, and estimates produced as part of this Agreement will 
automatically be vested in Caltrans and no further agreement will be 
necessary to transfer ownership to Caltrans. The Consultant shall furnish 
Caltrans all necessary copies of data needed to complete the review and 
approval process. 
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B. It is understood and agreed that all calculations, drawings and 
specifications, whether in hard copy or machine readable form, are 
intended for one-time use in the construction of the project for which this 
Agreement has been entered into. 

C. The Consultant is not liable for claims, liabilities or losses arising out of, 
or connected with, the modification or misuse by Caltrans of the 
machine readable information and data provided by the Consultant under 
this Agreement; further, the Consultant is not liable for claims, liabilities 
or losses arising out of, or connected with, any use by Caltrans of the 
project documentation on other projects, for additions to this project, or 
for the completion of this project by others, excepting only such use as 
may be authorized, in writing, by the Consultant. 

D. Any subagreement in excess of $25,000.00, entered into as a result of 
this Agreement, shall contain all of the provisions of this clause. 

XXI. CLAIMS FILED BY CALTRANS CONSTRUCTION CONTRACTOR 

A. If claims are filed by the Caltrans construction contractor relating to 
work performed by the Consultant’s personnel and additional 
information or assistance from the Consultant’s personnel is required in 
order to evaluate or defend against such claims, the Consultant agrees to 
make its personnel available for consultation with Caltrans construction 
contract administration and legal staff and for testimony, if necessary, at 
depositions and at trial or arbitration proceedings. 

B. The Consultant’s personnel that Caltrans considers essential to assist in 
defending against construction contractor claims will be made available 
on reasonable notice from Caltrans. Consultation or testimony will be 
reimbursed at the same rates, including travel costs, that are being paid 
for the Consultant’s personnel services under this Agreement. 

C. Services of the Consultant’s personnel in connection with Caltrans’ 
construction contract claims will be performed pursuant to a written 
supplement, if necessary, extending the termination date of this 
Agreement in order to finally resolve the claims. 
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D. Any subagreement in excess of $25,000.00, entered into as a result of 
this Agreement, shall contain all of the provisions of this clause. 

XXII. CONFIDENTIALITY OF DATA 

A. All financial, statistical, personal, technical, or other data and 
information relative to Caltrans’ operations, which is designated 
confidential by Caltrans and made available to the Consultant in order to 
carry out this Agreement, shall be protected by the Consultant from 
unauthorized use and disclosure. 

B. Permission to disclose information on one occasion or public hearing 
held by Caltrans relating to this Agreement shall not authorize the 
Consultant to further disclose such information or disseminate the same 
on any other occasion. 

C. The Consultant shall not comment publicly to the press or any other 
media regarding this Agreement or Caltrans’ actions on the same, except 
to Caltrans staff, Consultant’s own personnel involved in the 
performance of this Agreement, at public hearings, or in response to 
questions from a Legislative committee. 

D. The Consultant shall not issue any news release or public relations item 
of any nature whatsoever regarding work performed or to be performed 
under this Agreement without prior review of the contents thereof by 
Caltrans and receipt of Caltrans’ written permission. 

E. All information related to the construction estimate is confidential and 
shall not be disclosed by the Consultant to any entity, other than 
Caltrans. 

F. Any subagreement, entered into as a result of this Agreement, shall 
contain all of the provisions of this clause. 

XXIII. STANDARD OF CARE 

Consultant represents that it possesses all necessary training, licenses, 
experience, and certifications to perform the Scope of Work, and shall 
perform all services in accordance with the degree of skill and care ordinarily 
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used by competent practitioners of the same professional discipline under 
similar circumstances, and localities, taking into consideration the 
contemporary state of the practice and the project conditions.  

XXIV. EVALUATION OF CONSULTANT 

The Consultant’s performance will be evaluated by Caltrans.  A copy of the 
evaluation will be sent to the Consultant for comments. The evaluation, 
together with the comments, shall be retained by Caltrans. 

XXV. STATEMENT OF COMPLIANCE 

The Consultant’s signature affixed herein and dated shall constitute a 
certification under penalty of perjury under the laws of the State of California 
that the Consultant has, unless exempt, complied with the nondiscrimination 
program requirements of Government Code Section 12990 and Title 2, 
California Code of Regulations, Section 8103. 

XXVI. DEBARMENT AND SUSPENSION CERTIFICATION 

A. The Consultant’s signature affixed herein shall constitute a certification 
under penalty of perjury under the laws of the State of California, that 
the Consultant or any person associated therewith in the capacity of 
owner, partner, director, officer or manager: 

1. Is not currently under suspension, debarment, voluntary exclusion, or 
determination of ineligibility by any federal agency; 

2. Has not been suspended, debarred, voluntarily excluded, or 
determined ineligible by any federal agency within the past three (3) 
years; 

3. Does not have a proposed debarment pending; and 

4. Has not been indicted, convicted, or had a civil judgment rendered 
against it by a court of competent jurisdiction in any matter involving 
fraud or official misconduct within the past three (3) years. 

B. Any exceptions to this certification must be disclosed to Caltrans.  
Exceptions will not necessarily result in denial of recommendation for 
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award, but will be considered in determining bidder responsibility. 
Disclosures must indicate the party to whom the exceptions apply, the 
initiating agency, and the dates of agency action. 

XXVII. CONFLICT OF INTEREST 

A. During the term of this Agreement, the Consultant shall disclose any 
financial, business, or other relationship with Caltrans or the California 
Transportation Commission that may have an impact upon the outcome 
of this Agreement or any ensuing Caltrans construction project. The 
Consultant shall also list current clients who may have a financial 
interest in the outcome of this Agreement or any ensuing Caltrans 
construction project which will follow. 

B. The Consultant hereby certifies that it does not now have nor shall it 
acquire any financial or business interest that would conflict with the 
performance of services under this Agreement. 

C. The Consultant hereby certifies that neither the Consultant nor any firm 
affiliated with the Consultant will bid on any construction contract or on 
any Agreement to provide construction inspection for any construction 
project resulting from this Agreement. An affiliated firm is one, which is 
subject to the control of the same persons, through joint ownership or 
otherwise. 

D. Except for Subconsultants whose services are limited to providing 
surveying or materials testing information, no Subconsultant who has 
provided design services in connection with this Agreement shall be 
eligible to bid on any construction contract or on any Agreement to 
provide construction inspection for any construction project resulting 
from this Agreement. 

E. All consultant personnel are required to complete security and privacy 
awareness training each year.  See http://itsecurity.dot.ca.gov/training. 

F. Any subagreement in excess of $25,000.00, entered into as a result of 
this Agreement, shall contain all of the provisions of this clause. 

http://itsecurity.dot.ca.gov/training
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XXVIII. REBATES, KICKBACKS OR OTHER UNLAWFUL CONSIDERATION 

The Consultant warrants that this Agreement was not obtained or secured 
through rebates, kickbacks or other unlawful consideration either promised or 
paid to any state agency employee. For breach or violation of this warranty, 
Caltrans shall have the right, in its discretion, to terminate this Agreement 
without liability, to pay only for the value of the work actually performed, or 
to deduct from this Agreement price or otherwise recover the full amount of 
such rebate, kickback or other unlawful consideration. 

XXIX. PROHIBITION OF EXPENDING STATE OR FEDERAL FUNDS FOR 
LOBBYING 

A. The Consultant certifies, to the best of his or her knowledge and belief, 
that: 

1. No State or Federal appropriated funds have been paid or will be 
paid, by or on behalf of the Consultant, to any person for influencing 
or attempting to influence an officer or employee of any State or 
Federal agency, a Member of the State Legislature or United States 
Congress, an officer or employee of the Legislature or Congress, or 
any employee of a Member of the Legislature or Congress in 
connection with the awarding of any State or Federal agreement, the 
making of any State or Federal grant, the making of any State or 
Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment, or modification of any 
State or Federal agreement, grant, loan, or cooperative agreement. 

2. If any funds other than Federal appropriated funds have been paid or 
will be paid to any person for influencing or attempting to influence 
an officer or employee of any Federal agency, a Member of 
Congress, an officer or employee of Congress, or an employee of a 
member of Congress in connection with this Federal Agreement, 
grant, loan, or cooperative agreement, the Consultant shall complete 
and submit Standard Form-LLL, “Disclosure Form to Report 
Lobbying,” in accordance with its instructions. 

B. This certification is a material representation of fact upon which reliance 
was placed when this transaction was made or entered into. Submission 
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of this certification is a prerequisite for making or entering into this 
transaction imposed by Section 1352, Title 31, U.S. Code. Any person 
who fails to file the required certification shall be subject to a civil 
penalty of not less than $10,000.00 and not more than $100,000.00 for 
each such failure. 

C. The Consultant also agrees by signing this document that he or she shall 
require that the language of this certification be included in all lower tier 
subagreements, which exceed $100,000.00, and that all such 
subrecipients shall certify and disclose accordingly. 

XXX. CONSULTANT CODE OF BUSINESS ETHICS AND CONDUCT (Dec. 
2007) 

A. Definition 

United States, as used in this clause, means the 50 States, the District of 
Columbia, and outlying areas. 

B. Code of Business Ethics and Conduct 

1. Within 30 calendar days after contract award, the Consultant shall: 

a. Have a written code of business ethics and conduct;  and 
b. Provide a copy of the code to each employee engaged in 

performance of the contract. 

2. The Consultant shall promote compliance with its code of business 
ethics and conduct. 

C. Awareness Program and Internal Control System for Other Than Small 
Businesses 

This paragraph C does not apply if the Consultant has represented itself 
as a small business concern pursuant to the award of this contract.  The 
Consultant shall establish within 90 days after contract award: 

1. An ongoing business ethics and business conduct awareness 
program;  and 
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2. An internal control system. 
a. The Consultant’s internal control system shall: 

(1) Facilitate timely discovery of improper conduct in 
connection with Government contracts;  and 

(2) Ensure corrective measures are promptly instituted and 
carried out. 

b. For example, the Consultant’s internal control system should 
provide for: 
(1) Periodic reviews of company business practices, procedures, 

policies, and internal controls for compliance with the 
Consultant’s code of business ethics and conduct and the 
special requirements of Government contracting. 

(2) An internal reporting mechanism, such as a hotline, by 
which employees may report suspected instances of 
improper conduct, and instructions that encourage 
employees to make such reports; 

(3) Internal and/or external audits, as appropriate;  and  
(4) Disciplinary action for improper conduct. 

D. Subcontracts 

The Consultant shall include the substance of this clause, including this 
paragraph D, in subcontracts, except when the subcontract: 

1. Is for the acquisition of a commercial item;  or 
2. Is performed entirely outside the United States. 
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STATE OF CALIFORNIA • DEPARTMENT OF TRANSPORTATION 

APPENDIX A — FEDERAL FUNDING REQUIREMENTS 

I. COMPLIANCE WITH REGULATIONS 

The Consultant shall comply with regulations relative to Title VI 
(nondiscrimination in federally-assisted programs of the Department of 
Transportation – Title 49 Code of Federal Regulations Part 21 – Effectuation 
of Title VI of the 1964 Civil Rights Act). Title VI provides that the recipients 
of federal assistance will implement and maintain a policy of 
nondiscrimination in which no person in the state of California shall, on the 
basis of race, color, national origin, religion, sex, age, disability, be excluded 
from participation in, denied the benefits of or subject to discrimination under 
any program or activity by the recipients of federal assistance or their 
assignees and successors in interest. 

II. NON-DISCRIMINATION 

The Consultant, with regard to the work performed by it during the Agreement 
shall act in accordance with Title VI. Specifically, the Consultant shall not 
discriminate on the basis of race, color, national origin, religion, sex, age, or 
disability in the selection and retention of Subconsultants, including 
procurement of materials and leases of equipment. The Consultant shall not 
participate either directly or indirectly in the discrimination prohibited by 
Section 21.5 of the U.S. DOT’s Regulations, including employment practices 
when the Agreement covers a program whose goal is employment. 

III. SOLICITATIONS FOR SUBAGREEMENTS, INCLUDING 
PROCUREMENTS OF MATERIALS AND EQUIPMENT 

In all solicitations, either by competitive bidding or negotiation made by the 
Consultant for work to be performed under a subcontract, including 
procurements of materials or leases of equipment, each potential 
Subconsultant or supplier shall be notified by the Consultant of the 
Consultant’s obligations under this Agreement and the Regulations relative to 
nondiscrimination on the grounds of race, color, or national origin. 
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IV. INFORMATION AND REPORTS 

The Consultant shall provide all information and reports required by the 
Regulations, or directives issued pursuant thereto, and shall permit access to 
its books, records, accounts, other sources of information, and facilities as 
may be determined by the State Department of Transportation or any duly 
authorized representative of the Federal Government to be pertinent to 
ascertain compliance with such regulations or directives. Where any 
information required of a Consultant is in the exclusive possession of another 
who fails or refuses to furnish this information, the Consultant shall so certify 
to the State Department of Transportation, or any duly authorized Federal 
Agency as appropriate, and shall set forth what efforts it has made to obtain 
the information. 

V. SANCTIONS FOR NONCOMPLIANCE 

In the event of the Consultant’s noncompliance with the nondiscrimination 
provisions of this Agreement, the State Department of Transportation shall 
impose such Agreement sanctions as it or any Federal funding agency may 
determine to be appropriate, including, but not limited to: 

A. Withholding of payments to the Consultant under the Agreement until the 
Consultant complies, and/or 

B. Cancellation, termination or suspension of the Agreement, in whole or in 
part. 

VI. INCORPORATION OF PROVISIONS 

The Consultant shall include the provisions of paragraphs (1) through (6) in 
every subagreement, including procurements of materials and leases of 
equipment, unless exempt by the Regulations or directives issued pursuant 
thereto. The Consultant will take such action with respect to any 
Subconsultant procurement as the State Department of Transportation or any 
Federal funding agency may direct as a means of enforcing such provisions 
including sanctions for noncompliance: Provided, however, that in the event a 
Consultant becomes involved in, or is threatened with, litigation with a 
Subconsultant or supplier as a result of such direction, the Consultant may 
request the State Department of Transportation to enter into such litigation to 
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protect the interest of the State, and, in addition, the Consultant may request 
the United States to enter into such litigation to protect the interests of the 
United States. 

FM 94 1984M
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I. DBE INFORMATION AND CONTRACT GOAL REQUIREMENT FOR 
DBE PARTICIPATION 

A. This Agreement is subject to Title 49, Code of Federal Regulations, Part 
26 (49 CFR 26), entitled “Participation by Disadvantaged Business 
Enterprises (DBEs) in Department of Transportation Financial Assistance 
Programs,” in the award and administration of federally assisted 
Agreements.  The regulations in their entirety are incorporated by 
reference and made part of this Agreement as if attached hereto. 

 
B. A DBE is a firm that has been certified as a DBE as specified in 49 CFR 

26.  Only the participation of certified DBEs will count toward any 
contract goal.  

C. The contract goal for DBE participation for this Agreement is eighteen 
percent (18%).  Participation by DBE prime and Subconsultants shall be in 
accordance with the information contained in the Disadvantaged Business 
Enterprise (DBE) Information form (ADM 0227F A&E) attached hereto 
and incorporated as part of this Agreement. 

 
D. Non-compliance by Consultant or Subconsultant(s) with the requirements 

of the regulations is a material breach of this Agreement and may result in 
termination of the Agreement or other such appropriate remedy for a 
breach of this Agreement, as Caltrans deems appropriate. 

 
E. Consultant or Subconsultant shall not discriminate on the basis of race 

color, national origin or sex in the performance of this Agreement.  Each 
subcontract signed by and between Consultant and Subconsultant(s) in the 
performance of this Agreement must include this assurance. 

II. SUBCONSULTANTS 

A. Consultant shall perform the work contemplated with resources available 
within its own organization and no portion of the work shall be 
subcontracted without written authorization by the Caltrans Contract 
Manager. 
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B. Any subcontract in excess of $25,000, entered into as a result of this 
Agreement shall contain all the provisions stipulated in this Agreement to 
be applicable to Subconsultants. 

 
C. Any substitution of Subconsultant(s) must be approved in writing by the 

Caltrans Contract Manager in advance of assigning work to a substitute 
Subconsultant(s). 

 
D. Nothing contained in this Agreement or otherwise shall create any 

contractual relation between the State and any Subconsultant(s), and no 
subcontract shall relieve Consultant of its responsibilities and obligations 
hereunder.  Consultant agrees to be as fully responsible to the State for the 
acts and omissions of its Subconsultant(s) and of persons either directly or 
indirectly employed by any of them as it is for the acts and omissions of 
persons directly employed by Consultant.  Consultant's obligation to pay 
its Subconsultant(s) is an independent obligation from the State's 
obligation to make payments to Consultant.  As a result, the State shall 
have no obligation to pay or to enforce the payment of any moneys to any 
Subconsultant. 

III. PERFORMANCE OF DBE CONSULTANTS AND OTHER DBE 
SUBCONSULTANTS/SUPPLIERS 

A. A DBE performs a Commercially Useful Function (CUF) when it is 
responsible for execution of the work of the Agreement and is carrying out 
its responsibilities by actually performing, managing, and supervising the 
work involved.  To perform a CUF, the DBE must also be responsible for 
materials and supplies used on the Agreement, for negotiating price, 
determining quality and quantity, ordering the material, and installing 
(where applicable) and paying for the material itself.  To determine 
whether a DBE is performing a CUF, evaluate the amount of work 
subcontracted, industry practices, whether the amount the firm is to be paid 
under the Agreement is commensurate with the work it is actually 
performing, and other relevant factors. 

 
B. A DBE does not perform a CUF if its role is limited to that of an extra 

participant in a transaction, Agreement, or project through which funds are 
passed in order to obtain the appearance of DBE participation.  In 
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determining whether a DBE is such an extra participant, examine similar 
transactions, particularly those in which DBEs do not participate. 

 
C. If a DBE does not perform or exercise responsibility for at least thirty 

percent (30%) of the total cost of its Agreement with its own work force, 
or the DBE subcontracts a greater portion of the work of the Agreement 
than would be expected on the basis of normal industry practice for the 
type of work involved, presume that it is not performing a CUF. 

 
D. DBE Subconsultants shall perform the work and supply the materials that 

they have listed in their response to the Agreement award requirements 
specified on form ADM 0227F A&E, attached, unless Consultant has 
received prior written authorization to perform the work with other forces 
or to obtain the materials from other sources as set forth in the section 
below entitled “DBE Substitution.” 

 
E. Consultant shall not be entitled to any payment for such work or material 

unless it is performed or supplied by the listed DBE or by other forces 
(including those of Consultant) pursuant to prior written authorization of 
the Caltrans Contract Manager. 

IV. EXCLUSION OF RETENTION 

A. In conformance with 49 CFR 26.29 (b) (1), the retention of proceeds 
required by Public Contract Code (PCC), Section 10261 shall not apply. 

 
B. In conformance with Public Contract Code (PCC) Section 7200 (b), in 

subcontracts between Consultant and a Subconsultant and in subcontracts 
between a Subconsultant and any Subconsultant thereunder, retention 
proceeds shall not be withheld, and the exceptions provided in PCC 
Section 7200 (c), shall not apply.  At the option of Consultant, 
Subconsultant(s) may be required to furnish payment and performance 
bonds issued by an admitted surety insurer. 

 
C. Any subcontract entered into as a result of this Agreement shall contain all 

of the provisions of this section.          
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V. PAYMENT TO DBE AND NON-DBE SUBCONSULTANT(S) 

A. Consultant shall pay its DBE Subconsultant(s) and non-DBE 
Subconsultant(s) within ten (10) calendar days from receipt of each 
payment made to Consultant by the State. 

 
B. Prior to the fifteenth of each month, Consultant shall submit 

documentation to the Caltrans Contract Manager showing the amount paid 
to DBE trucking companies listed in Consultant’s DBE information.  This 
monthly documentation shall indicate the portion of the revenue paid to 
DBE trucking companies, which is claimed toward DBE participation.  
Consultant shall also obtain and submit documentation to the Caltrans 
Contract Manager showing the amount paid by DBE trucking companies 
to all firms, including owner-operators, for the leasing of trucks.  The DBE 
who leases trucks from a non-DBE is entitled to credit only for the fee or 
commission it receives as a result of the lease arrangement.  The records 
must confirm that amount of credit claimed toward DBE participation 
conforms to the requirements of section VIII below entitled, “DBE 
Substitutions.” 

 
C. Consultant shall also submit to the Caltrans Contract Manager 

documentation showing the truck number, name of owner, California 
Highway Patrol CA number and if applicable, the DBE certification 
number of the truck owner for all trucks used during that month for which 
DBE participation will be claimed.  This documentation shall be submitted 
on the Monthly DBE Trucking Verification form provided to Consultant 
by the Caltrans Contract Manager. 

 
D. Consultant shall return all moneys withheld in retention from a 

Subconsultant within 30 calendar days after receiving payment for work 
satisfactorily completed, even if other Agreement work is not completed 
and has not been accepted in conformance with the terms of the 
Agreement.  This requirement shall not be construed to limit or impair any 
contractual, administrative, or judicial remedies otherwise available to 
Consultant or Subconsultant in the event of a dispute involving late 
payment or non-payment to Consultant or deficient subcontract 
performance or noncompliance by a Subconsultant.   
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VI. DBE RECORDS 

A. Consultant shall maintain records of all subcontracts entered into with 
certified DBE Subconsultant(s) and records of materials purchased from 
certified DBE supplier(s).  The records shall show the name and business 
address of each DBE Subconsultant or vendor and the total dollar amount 
actually paid each DBE Subconsultant or vendor, regardless of tier.  The 
records shall show the date of payment and the total dollar figure paid to 
all firms.  DBE (prime) Consultant shall also show the date of work 
performed by their own forces along with the corresponding dollar value 
of the work.  

 
B. The Consultant shall prepare and submit a Disadvantaged Business 

Enterprises Utilization Report (form ADM-3069), Attachment 5, to the 
Caltrans Contract Manager with every invoice (refer to Exhibit B, Budget 
Detail and Payment Provisions).  

VII. DBE SUBSTITUTIONS 

A. Consultant may not substitute a listed DBE Subconsultant, supplier or, if 
applicable, a trucking company, without the prior written approval of the 
Caltrans Contract Manager.  Failure to obtain approval of substitute 
Subconsultants before work is performed, supplies are delivered, or 
services are rendered may result in payment being denied by Caltrans. 

 
B. Consultant must make an adequate good faith effort (GFE) to find another 

certified DBE Subconsultant to substitute for the original DBE 
Subconsultant.  GFE shall be directed at finding another DBE 
Subconsultant to perform at least the same amount of work under the 
Agreement as the DBE Subconsultant that was substituted or terminated to 
the extent needed to meet the contract goal for DBE participation 
established for the Agreement.  

 
C. The requirement that DBEs must be certified by the Statement of 

Qualification due date does not apply to DBE substitutions after award of 
the Agreement.  DBEs substituted after award must be certified at the time 
of the substitution. 
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D. Consultants shall submit requests for substitution to the Caltrans Contract 
Manager.  Authorization to use other Subconsultants or suppliers may be 
requested for the following reasons: 

 
1. Listed DBE, after having had a reasonable opportunity to do so, fails or 

refuses to execute a written Agreement, when such written Agreement, 
based upon the terms and conditions for this Agreement or on the terms 
of such Subconsultant’s or supplier’s written proposal, is presented by 
Consultant. 

2. Listed DBE becomes bankrupt or insolvent. 
3. Listed DBE fails or refuses to perform subcontract or furnish listed 

materials.  
4. Consultant stipulated that a bond was a condition of executing 

subcontract and listed DBE Subconsultant failed or refuses to meet the 
bond requirements of Consultant. 

5. Work performed by listed Subconsultant is substantially unsatisfactory 
and is not in substantial conformance with scope of work to be 
performed, or Subconsultant is substantially delaying or disrupting the 
progress of work. 

6. When it would be in the best interest of the State. 
 

E. At a minimum, Consultant’s substitution request to the Caltrans Contract 
Manager must include a: 

 
1. Written explanation of the substitution reason and, if applicable, 

Consultant must also include the reason a non-DBE Subconsultant is 
proposed for use. 

2. Written description of the substitute business enterprise, including its 
business status, DBE certification number, and status as a sole 
proprietorship, partnership, corporation, or other entity. 

3. Written notice detailing a clearly defined portion of the work identified 
both as a task and as a percentage share/dollar amount of the overall 
Agreement that the substitute firm will perform. 

 
F. Prior to the approval of Consultant’s substitution request, the Caltrans 

Contract Manager must give written notice to the Subconsultant being 
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substituted by Consultant.  A copy of the notice sent by the Caltrans 
Contract Manager must be sent to the Division of Procurement and 
Contracts (DPAC).  The notice must do all of the following: 

 
1. Give the reason Consultant is requesting substitution of the listed 

Subconsultant; 
2. Give the listed Subconsultant five working days within which to submit 

written objections to DPAC and copies to the Caltrans Contract 
Manager; 

3. Notify the Subconsultant that if a written objection is not received or 
received past the due date, such failure will constitute consent to the 
substitution; and  

4. Be served by certified or registered mail to the last known address of 
the listed Subconsultant.  

 
The listed Subconsultant, who has been so notified, shall have five 
working days within which to submit written objections of the substitution 
to the Caltrans Contract Manager.  Failure to submit a written objection 
shall constitute the listed Subconsultant’s consent to the substitution. 

 
G. If written objections are filed by the listed Subconsultant, DPAC will 

render a written decision.  DPAC shall give written notice of at least five 
(5) working days to the listed Subconsultant of a hearing by Caltrans on 
Consultant’s request for substitution. 

VIII. DBE CERTIFICATION AND DE-CERTIFICATION STATUS 

A. If a DBE Subconsultant is decertified during the life of the Agreement, the 
decertified Subconsultant shall notify Consultant in writing with the date 
of decertification.  If a Subconsultant becomes a certified DBE during the 
life of the Agreement, the Subconsultant shall notify Consultant in writing 
with the date of certification.   

 
B. Consultant shall report any changes to the Caltrans Contract Manager 

within 30 days.   

  



Parsons Transportation Group 
Agreement Number 08A2346 

Page 8 of 10 
 

EXHIBIT E 
ADDITIONAL PROVISIONS 

 

 

IX. DBE ELIGIBILITY 

A. The dollar value of work performed by a DBE is credited/counted toward 
the goal only after the DBE has been paid.  

 
B. Credit for DBE Prime Consultants 

 
Consultant, if a certified DBE, is eligible to claim all of the work toward 
the goal except that portion of the work to be performed by non-DBE 
Subconsultants. 

 
C. Credit for Material or Supplies 

 
Credit for materials or supplies purchased from DBEs will be as follows: 

 
1. If the materials or supplies are obtained from a DBE manufacturer, one 

hundred percent (100%) of the cost of the materials or supplies will 
count toward the DBE goal.  A DBE manufacturer is a firm that 
operates or maintains a factory or establishment that produces, on the 
premises, the materials, supplies, articles, or equipment required under 
the Agreement and of the general character described by the 
specifications. 

 
2. If the materials or supplies are purchased from a DBE regular dealer, 

sixty percent (60%) of the cost of the materials or supplies will count 
toward the DBE goal.  A DBE regular dealer is a firm that owns, 
operates or maintains a store, warehouse, or other establishment in 
which the materials, supplies, articles or equipment of the general 
character described by the specifications and required under the 
Agreement are bought, kept in stock, and regularly sold or leased to the 
public in the usual course of business.  To be a DBE regular dealer, the 
firm must be an established, regular business that engages, as its 
principal business and under its own name, in the purchase and sale or 
lease of the products in question.  A person may be a DBE regular 
dealer in such bulk items as petroleum products, steel, cement, gravel, 
stone or asphalt without owning, operating or maintaining a place of 
business provided in this paragraph. 
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3. If the person both owns and operates distribution equipment for the 
products, any supplementing of regular dealers’ own distribution 
equipment shall be by a long-term lease agreement and not an ad hoc or 
Agreement by Agreement basis.  Packagers, brokers, manufacturers’ 
representatives, or other persons who arrange or expedite transactions 
are not DBE regular dealers within the meaning of this paragraph. 

 
4. Credit for materials or supplies purchased from a DBE that is neither a 

manufacturer nor a regular dealer will be limited to the entire amount 
of fees or commissions charged for assistance in the procurement of the 
materials and supplies, or fees or transportation charges for the delivery 
of materials or supplies required on the job site, provided the fees are 
reasonable and not excessive as compared with fees charged for similar 
services. 

 
D. Credit for DBE trucking companies will be as follows: 

 
1. The DBE must manage and supervise the entire trucking operation for 

which it is responsible.  There cannot be a contrived arrangement for 
the purpose of meeting the DBE goal. 

 
2. The DBE must itself own and operate at least one fully licensed, 

insured and operational truck used on the Agreement. 
 

3. The DBE receives credit for the total value of the transportation 
services it provides on the Agreement using trucks it owns, insures, and 
operates using drivers it employs. 

 
4. The DBE may lease trucks from another DBE firm, including an 

owner-operator who is certified as a DBE.  The DBE who leases trucks 
from another DBE receives credit for the total value of the 
transportation services the lessee DBE provides on the Agreement. 

 
5. The DBE may also lease trucks from a non-DBE firm, including an 

owner-operator.  The DBE who leases trucks from a non-DBE is 
entitled to credit only for the fee or commission it receives as a result of 
the lease arrangement.  The DBE does not receive credit for the total 
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value of the transportation services provided by the lessee, since these 
services are not provided by the DBE. 

 
6. For the purposes of this paragraph, a lease must indicate that the DBE 

has exclusive use and control over the truck.  This does not preclude 
the leased truck from working for others during the term of the lease 
with the consent of the DBE, as long as the lease gives the DBE 
absolute priority for use of the leased truck.  Leased trucks must display 
the name and identification number of the DBE. 

X. TERMINATION OF DBE 

A. In conformance with 49 CFR 26.53 (f) (1) and 26.53 (f) (2):  
 

1. Consultant shall not terminate for convenience a listed DBE 
Subconsultant and then perform that work with its own forces 
(personnel), or those of an affiliate, unless Consultant has received 
prior written authorization from the Caltrans Contract Manager to 
perform the work with other forces (other than Consultant’s own 
personnel) or to obtain materials from other sources; and  

 
2. If a DBE Subconsultant is terminated or fails to complete its work for 

any reason, Consultant will be required to make GFE to replace the 
original DBE Subconsultant with another DBE Subconsultant to the 
extent needed to meet the Agreement goal. 

 
B. Noncompliance by Consultant with the requirements of this section is 

considered a material breach of this Agreement and may result in 
termination of the Agreement or other such appropriate remedies for a 
breach of this Agreement as Caltrans deems appropriate.  
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SCOPE OF WORK/DELIVERABLES 

Program/Project Management Support Services 
On-Call 

 
 
A. Purpose of Work 
 

The Consultant shall perform professional and technical services required for 
Program/Project Management Support Services on an “as-needed” basis, to support the 
Department of Transportation (Caltrans) in the development and construction of proposed 
Caltrans transportation facilities on projects in San Bernardino County except the 
following projects: 
 

EA PN County Route Begin/ End  
Post Miles 

Work Description 

34770 0800000616 SBD 58 R 0/12.9 CONSTRUCT 4-LANE 
EXPWY 

04351 0800000010 SBD 58 R 22.2/R 
31.1 

REALIGN & WIDEN SR-58 
TO 4-LANE EXPRESSWAY 
(SOUTHERLY ALT) PHASE 2 

0F631 0813000220 SBD 395 11.2/16.6 WIDEN HWY TO 4-LANES & 
ADD LEFT-TURN 
CHANNELIZATION AT 
INTERSECTIONS (PHASE 1) 

0F632 0813000221 SBD 395 16.6/19.3 WIDEN HWY TO 4-LANES & 
ADD LEFT-TURN 
CHANNELIZATION AT 
INTERSECTIONS  (PHASE 2) 

0F633 0813000222 SBD 395 4/11.2 WIDEN HWY TO 4-LANES & 
ADD LEFT-TURN 
CHANNELIZATION AT 
INTERSECTIONS (PHASE 3) 

 
The Caltrans Contract Manager shall assign specific work to the Consultant through the 
issuance of Task Orders describing in detail the services to be performed.  The 
Consultant shall only perform work that is assigned in an authorized Task Order.  This 
Contract does not guarantee that a Task Order shall be issued.  The Consultant may 
provide services to Caltrans including, but not limited to, integration management; scope 
management; time management; cost management; quality management; resource 
management; communication management; risk management; project scheduling; project 
coordination; PM developments and project resource estimating services.  

 
The Consultant shall not work on any project that is in the Planning Phase (K-Phase) 
listed under the Work Breakdown Structure (WBS) 150 series. 
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B. Location of Work 
 

The work shall be performed on projects to improve the State transportation system 
throughout California.  The specific location of the work to be performed shall be 
identified in each Task Order.  It may become necessary for Caltrans projects to extend 
into another adjoining District 6/Kern County line, District 7/Los Angeles County, 
District 9/Inyo County and District 12/Orange County.  In such instances, the project 
work shall not extend more than a thirty (30)-mile radius from the District/County 
boundary. 

 
 
C. Required Services 
 

1. Pursuant to an authorized Task Order, the Consultant shall provide 
Program/Project Management Support Services, and all necessary personnel, 
material, transportation, lodging, instrumentation, and the specialized facilities 
and equipment necessary to satisfy all appropriate agencies and required to ensure 
compliance with all applicable Local, State, and Federal statutes, laws, codes, 
regulations, policies, procedures, ordinances, standards, specifications, 
performance standards, and guidelines, applicable to the Consultant's services and 
work product.  Provided in Attachment A is a list of proposed Caltrans projects; 
however, this list is not exclusive and it does not constitute a commitment that the 
projects will be initiated or completed or work assigned to the Consultant.  
Caltrans reserves the right to add or delete from this list projects that are within 
the geographical jurisdiction of this Contract set forth in “Location of Work” 
Section .  Caltrans intends to utilize this Contract to complete a specific piece of 
work as long as it is located within Location of Work in this Contract utilizing the 
services described in this Scope of Work as specified in this Contract, detailed in 
a Task Order.  In the future, Caltrans may find it necessary to create a separate 
contract (or contracts) that involves a specific project listed in this Contract and 
includes part of the work contained in this Contract.  Caltrans reserves the right to 
procure Architectural and Engineering (A&E) services involving the listed 
projects or unlisted projects (within the same geographical area) involving in 
whole or in part the same work using a project-specific agreement if the schedule 
to complete performance of the specific project extends beyond the term of this 
Contract or the cost to complete the specific project exceeds the dollar balance 
remaining in the Contract after accounting for amounts due to the Consultant for 
work previously performed.  Should a project-specific agreement be procured 
under these provisions, the parties mutually agree that, in accordance with Exhibit 
D, section III of this Contract, Caltrans shall terminate for convenience the 
portion of the Contract that includes the common scope of work identified in the 
project-specific agreement per Exhibit D, section III of this Contract.  Such partial 
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termination for convenience shall be processed by amendment to this Contract.  
Unless otherwise required by law, regulation, or Caltrans policy or procedure, the 
Consultant may compete for these project-specific Contracts. 
 
In this Contract is a list of proposed staff augmentation personnel classifications 
for which services are anticipated to be needed by Caltrans during the term of this 
Contract; however, this list is not exclusive so long as the classification perform 
Program/Project Management Support Services.  Caltrans reserves the right to 
add/or delete personnel classifications from this list.  Consultant personnel will 
work under the general direction of a Caltrans Senior Transportation Engineer. 
 

2. The proposed projects may vary in scope and size, and may encompass any type 
of improvement for the State transportation system including, but not limited to, 
roadway rehabilitation, widening and/or realignment of existing facilities, 
relocation of existing facilities, and construction of new facilities.  The project 
location, project limits, and scope of work to be performed shall be described in 
each Task Order. 
 

3. The Consultant shall be expected to perform support functions at Caltrans offices.  
Caltrans may provide the office space at various (field) offices, such as trailers, 
when required by Task Order including, but not limited to, all utilities, office 
equipment, and office supplies typically used by the Caltrans personnel, to the 
Consultant personnel providing services under this Contract.  The Consultant, 
including its Subconsultants, shall include the Field Office Indirect Cost Rate in 
its cost proposals and use the Field Office Indirect Cost Rate in billing Caltrans 
for those personnel utilizing Caltrans’ (field) office facilities. 

 
4. Program/Project Management Support Services include, but not be limited to: 

a. Assisting in the programming of projects. 
b. Coordinating with Regional Transportation Planning Agencies, Local 

Agencies and other local project sponsors. 
c. Updating and analyzing project workplans (historic trends on planning vs. 

expenditures, analysis and interview functions on the expenditure 
practices, current workplan resource analysis, consistent project 
management practices, and opportunity for efficiencies). 

d. Assisting the Federal Highway Administration (FHWA) and other review 
agencies to review documents submitted by Caltrans and other 
transportation agencies in California on projects assigned to the 
Consultant. 

 
 
 
 
 



Parsons Transportation Group Inc. 
Agreement Number 08A2346 

Page 4 of 38 
Attachment 1 

 
D. Workplan Standards Guide Codes 
 

Task Orders are based on the Caltrans Workplan Standards Guide (WSG).  The latest 
WSG is found in the Guide to Project Delivery Workplan Standards, which is available 
from Caltrans’ Publication Unit and on the Internet at 
http://www.dot.ca.gov/hq/projmgmt/guidance.htm.  The WSG references the Work 
Breakdown Structure (WBS) categories, which are potential and related work activities 
applicable to this Contract.  All revisions to the current version of the Work Breakdown 
Structure (WBS) shall apply during the life of this Contract. 
 

 
1. The WBS activities applicable to this Contract are set forth below: 

 
100 Perform Project Management 
 
a. WBS 100.05.05, 100.10.05, 100.15.05 & 100.20.05 Initiation & Planning 

of each project phase 
i. Establish expenditure authorizations (EA). 
ii. Develop and update charter.  This document should identify the 

purpose and need for the project, the type of documents to be 
developed, possible funding sources, constraints, and assumptions.  
It should incorporate by reference any agreements with the 
sponsors (including, but not be limited to, local agencies, 
maintenance). 

iii. Develop, maintain, update, and enter project information for input 
into project management database system(s) (including, but not be 
limited to, CA Clarity PPM. Update and develop Workplan 
(resourced schedule).  Includes the projects scope, cost, and 
schedule elements. 

iv. Develop, maintain, and update project Quality Management Plan. 
v. Develop, maintain, and update project Communication 

Management Plan. 
vi. Provide support to develop, maintain, and update project Risk 

Management Plans and Risk Registers.  Includes qualitative risk 
analysis, quantitative risk analysis, and various project simulations 
methods including Monte Carlo analysis. 

vii. Develop, maintain, and update project Resource Management Plan 
(personnel and procurement). 

viii. Provide support to facilitate and conduct partnering sessions for 
local oversight projects. 

ix. Develop, update and maintain project Resource Management Plans 
(staff and procurement). Includes working with task managers and 
functional units to develop work agreements for staff resources 
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required to deliver individual projects.  Enter and update resource 
information in project work plans. 

x. Develop project Financial Plans and Project Management Plans as 
required under the Federal Surface Transportation Act 
(SAFETEA-LU). Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: A Legacy for Users (SAFETEA-LU) 

xi. Prepare project change control documents including Project 
Change Requests (PCRs). 

xii. Support the project status update process.  Includes the entire 
status process from reporting work results to updating databases.  
Includes updating and revising work plan during execution of the 
phase. 

xiii. Provide project data to support District 8 status cycle, status 
meeting, close-out meetings, delivery plan and contract for 
delivery. 

xiv. Communication and distribution of project records and 
information.  Includes responses to all internal and external 
requests for information about the project. 

xv. Quality assurance / Quality control for project data and 
information. 

xvi. Sponsor, team, and stakeholder evaluations for project. 
xvii. Perform independent reviews of project schedules and estimates. 
xviii. Provide quality control relative to the project management aspects 

of various engineering reports required for Capital Outlay projects. 
Includes review of these reports and providing recommendations to 
the developer as well as the approving authority. 

xix. Preparations for public meetings and participation in those 
meetings.  This includes preparation of project exhibits and 
materials. Also includes development of needed advertisements 
and publication of these advertisements in newspapers, or other 
media. 

xx. Assist in the development of various project agreements including 
interagency agreements, cooperative agreements, and Highway 
Improvement Agreements. 

xxi. Assist in the review and update of project management related 
aspects of the plans, specifications and estimates (PS&E) package. 

xxii. Assist in the preparation of Request for Funds and/or Project 
Notifications. 

xxiii. Provide project management support for implementing Earned 
Value Management. 
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b. WBS 100.05.10, 100.10.10, 100.15.10 & 100.20.10 Execution & Control 

of each project phase 
i. Status project.  Includes the entire status process from reporting 

work results to updating databases.  Includes updating and revising 
workplan during execution of the phase. 

ii. Communication and distribution of project records and 
information.  Includes responses to all internal and external 
requests for information about the project. 

iii. Preparations for public meetings and participation in those 
meetings.  This includes preparation of exhibits and materials and 
distribution of meeting notes. 

iv. Updating Quality Management Plan. 
v. Updating Communication Management Plan. 
vi. Updating Risk Management Plan. 
vii. Quality assurance / Quality control. 
viii. Procurement of resources. 
 

c. WBS 100.05.15, 100.10.15, 100.15.15 & 100.20.15 Close Out each 
project phase.  Project Managers shall close out each component (phase) 
of the project in a formal and consistent manner. Proper Project Close-Out 
process is provided at 
http://pd.dot.ca.gov/pm/ProjectOffice/ProcessGuidance_Directives/Closeo
ut.asp. 
i. Close out contracts and agreements. 
ii. Sponsor, team, and stakeholder evaluations. 
iii. Document lessons learned. 
iv. Close out reports. 
v. Close expenditure authorizations (EA). 
vi. Close out contracts and agreements necessary for project 

completion. 
vii. Providing project management support during the project close out 

process including completion of the close out report. 
viii. After the project is complete such as the Construction component, 

the Right of Way component (including excess property disposal), 
post-construction Environmental mitigation and any other 
necessary actions are finished, the expenditure authorizations 
(EAs) can be closed out. 

ix. Finalize 
x. Conduct Close-Out Meeting with Project Development Team. 
xi. Archive project files. 

 
d. Provide only Program/Project Management tasks listed above shall be 

performed on the various project tasks listed, but not necessarily limited 
to: 
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WBS Code WBS Description 
 
100.10.35 Executed Cooperative Agreement for Project Approval and 

Environmental Document (PA&ED) Process 
100.15.20 Project Shelving (PS&E) 
100.15.25 Project Unshelving (PS&E) 
100.15.30 Updated Administrative Record during PS&E 
100.15.35 Executed Cooperative Agreement for PS&E Process 
100.15.99 Other Project Management PS&E Products 
100.20 Project Management - Construction Component 
100.20.20 Project Shelving (Construction) 
100.20.25 Project Unshelving (Construction) 
100.20.30 Updated Administrative Record during Construction 
100.20.35 Executed Cooperative Agreement for Construction Process 
100.20.99 Other Project Management Construction Products 
100.25 Project Management - Right of Way Component 
100.25.05 Right of Way Component Initiation and Planning 
100.25.10 Right of Way Component Execution and Control 
100.25.15 Right of Way Component Close Out 
100.25.20 Project Shelving (Right of Way) 
100.25.25 Project Unshelving (Right of Way) 
100.25.30 Updated Administrative Record during Right of Way 
100.25.35 Executed Cooperative Agreement for R/W Process 
100.25.50 Executed Cooperative Agreement for R/W Relinquishment  
100.25.99  Other Project Management R/W Products 
 

e. Program/Project Management Services will be provided to manage the 
following activities and milestones: 
 

• Perform Preliminary Engineering Studies and Draft Project Report 
• DRAFT PROJECT REPORT CIRCULATION REVIEW & 

APPROVE  
• Perform Environmental Studies and Prepare Draft Environmental 

Document 
• Alternatives for Further Study 
• Draft Environmental Document Analysis 
• Categorical Exemption/ Categorical Exclusion (CE)   

Determination 
• Permits, Agreements, and Route Adoptions during Project 

Approval & Environmental Documentation (PA&ED) Component 
• New Connection Request and Route Adoption CTC Submittal 
• Route Adoption and Public Road Connections Placed on CTC 

Agenda 
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• Circulate Draft Environmental Document and Select Preferred 

Project Alternative 
• Public Hearing Logistics 
• Displays for Public Hearing 
• Prepare and Approve Project Report and Final Environmental 

Document 
• BASE MAPS AND PLAN SHEETS FOR PS&E 

DEVELOPMENT 
• Right of Way Property Management and Excess Land 
• Utility Relocation 
• Executed Maintenance Agreement 
• MOU from Tribal Employment Rights Office (TERO) 
• Prepare and Execute Cooperative Agreement for Relinquishment 
• PERFORM RIGHT OF WAY ENGINEERING 
• Obtain Right of Way Interests for Project Right of Way 

Certification 
• Prepare Draft PS&E 
• Updated Project Information for PS&E Package 
• Environmental Mitigation 
• Long Term Mitigation Monitoring 
• Draft Structures PS&E 
• Post Right of Way Certification Work 
• Final Structures PS&E Package 
• Circulate, Review, and Prepare Final District PS&E Package 
• Circulated & Reviewed Draft District PS&E Package 
• Request for Funds 
• Safety and Maintenance Reviews 
• Relief from Maintenance Process 
• Final Inspection and Acceptance Recommendation  
• Contract Change Order Administration 
• Need for Contact Change Order (CCO) Determination 
• Contract Change Order Approval 
• Other Functional Support 
• Technical Support 
• ACCEPT CONTRACT PREPARE FINAL CONSTRUCTION 

ESTIMATE AND FINAL REPORT 
• Certificate of Environmental Compliance 
• Final PERFORM RIGHT OF WAY ENGINEERING 
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f. Project management services include, but are not limited to: 

i. Assisting in the programming of projects. 
ii. Coordinating with Regional Transportation Planning Agencies, 

Local Agencies and other local project sponsors. 
iii. Assisting in the management of State Highway project delivery 
iv. Updating and analyzing project workplans (historic trends on 

planning vs. expenditures, analysis and interview functions on the 
expenditure practices, current workplan resource analysis, 
consistent project management practices, and opportunity for 
efficiencies). 

v. Presenting and marketing of project management policies, 
practices and procedures to project delivery staff. 

vi. Assisting the Federal Highway Administration (FHWA) and other 
review agencies to review documents submitted by Caltrans and 
other transportation agencies in California on projects assigned to 
the Consultant. 

vii. Advising District Division of Program and Project Management on 
the best practices in particular areas of program and project 
management. 

viii. Assisting District Division of Program and Project Management in 
implementing new program and project management tools. 

ix. Developing Statewide and District-wide guides and standards for 
project management. 

x. Mentoring Caltrans Project Managers. 
xi. Mainstreaming Intelligent Transportation System (ITS) planning 

into the Department’s Capital and Process Improvement projects 
pursuant to Director’s Policy on ITS (DP-26) and the United States 
Department of Transportation Final Rule for ITS (23CFR940). 

 
 
E. Schedule of Performance and Time Requirements 
 

Task Orders shall be issued and executed throughout the duration of this Contract.  Task 
Orders shall be completed in the timeframe identified in the Task Order and prior to the 
expiration of the Contract. 
 
Caltrans and the Consultant shall develop and agree to a schedule for the services and 
deliverables to be completed and delivered.  All deliverables shall satisfy the Standards 
set forth in “Standards” Section in order to be accepted for payment. 
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F. Personnel Requirements 
 

1. The Consultant, including the prime Consultant and all Subconsultants, shall 
throughout the life of the Contract, retain within its firm, a staff of people who 
shall be properly licensed and certified in accordance with the laws of the State of 
California and qualified to perform all aspects of the required work described in 
this Contract and all work specified in a Task Order. 
 
The Consultant shall be prepared to provide additional personnel, as necessary, 
during the course of Contract performance to accommodate possible 
modifications and revisions to the work. 
 

2. Consultant Contract Manager 
 
The Consultant Contract Manager shall coordinate the work related matters and 
Consultant’s operations under this Contract with the Caltrans Contract Manager. 
 
The Consultant Contract Manager shall have a minimum of five (5) years of 
responsible experience performing the duties as a contract manager for similar 
Architectural/Engineering support services contracts.  The Consultant Contract 
Manager shall be an employee of the prime Consultant. 
 
The Consultant Contract Manager shall be a Registered Professional Engineer 
(Civil) licensed in the State of California in good standing with the Board of 
Registration at all times during the Contract period, to perform the tasks described 
in this Contract and in the Task Orders.  
 
The Consultant Contract Manager shall have a documented minimum five (5) 
years of demonstrated experience acceptable to Caltrans as a Project Development 
Team member delivering highway projects.  Certification as a Project 
Management Professional (PMP) from Project Management Institute (PMI) or 
other equivalent Project Management certification is desirable. 
 
In addition to other specified responsibilities, the Consultant Contract Manager 
shall be responsible for all matters related to the Consultant's personnel, 
Subconsultants, Program/Project Management Support Services work, and 
Consultant's operations including, but not limited to, the following: 
a. Ensuring that deliverables are clearly defined, acceptance tested and that 

criteria are specific, measurable, attainable, realistic and time-bound; and 
that the deliverables satisfy the acceptance tests and criteria. 

b. Supervising, reviewing, monitoring, training, and directing the 
Consultant’s personnel. 
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c. Assigning qualified personnel to complete the required Task Order work 

as specified on an as-needed basis in coordination with the Caltrans 
Contract Manager. 

d. Administering personnel actions for Consultant personnel and ensuring 
appropriate actions taken for Subconsultant personnel. 

e. Maintaining and submitting organized project files for record tracking and 
auditing. 

f. Developing, organizing, facilitating, and attending scheduled coordination 
meetings and preparation and distribution of meeting minutes. 

g. Implementing and maintaining quality control procedures to manage 
conflicts, insure product accuracy, and identify critical reviews and 
milestones. 

h. Assuring that all applicable safety measures are in place. 
i. Providing invoices in a timely manner and providing monthly Contract 

expenditures. 
j. Reviewing invoices for accuracy and completion before billing to 

Caltrans. 
k. Managing Subconsultants. 
l. Managing overall budget for Contract and provide report to the Caltrans 

Contract Manager. 
m. Monitoring and maintaining required DBE involvement. 
n. Ensuring compliance with the provisions as specified in this Contract and 

each specific Task Order’s requirements. 
o. Reviewing work prepared by Consultant’s personnel 
p. Updating and managing PRSM and other Caltrans’ Program Project 

Management Systems 
q. Qualifications at least equivalent to the following classifications in 

California State service: 
• Transportation Engineer (Civil), Range D. 

 
3. Consultant Task Order Lead person 

 
A Task Order Lead person (who may be other than the Consultant Contract 
Manager) shall be assigned to conduct, or direct the conduct of, all work assigned 
under a single Task Order.  The Task Order Lead person shall be the primary 
contact for the assigned Task Order and be available as needed for 
communication with Caltrans. 
 
The Consultant Task Order Manager (who may be other than the Consultant 
Contract Manager) shall be assigned to conduct, or direct the conduct of, all work 
assigned under a single Task Order.  The Consultant Task Order Manager shall be 
the primary contact for the assigned Task Order and be available as needed for 
communication with Caltrans. 
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4. Consultant Personnel and Team Member Qualifications 

 
The Consultant team member shall be capable of assisting the Consultant 
Contract Manager in all aspects of the required work.  The Consultant team 
member’s required professional qualifications shall be identified in each Task 
Order. 
 

5. In this Contract, a person who is authorized to review and approve Consultant 
Program/Project Management deliverables in place of the Consultant Contract 
Manager shall be hereafter referred to as the Program/Project Management 
responsible person.  The Consultant Program/Project Management responsible 
person signing deliverables under this Contract shall be currently employed by the 
Consultant or its Subconsultants at the time the deliverables are submitted to 
Caltrans for consideration under the review and acceptance process. 
 

6. All deliverables under this Contract not fully approved by Caltrans bearing the 
signature of the Program/Project Management responsible person who is no 
longer employed by the Consultant or its Subconsultants, shall be replaced by  
deliverables under this Contract bearing the signature of a qualified replacement 
Program/Project Management responsible person who is employed by the 
Consultant or its Subconsultants.  In such an event, no additional time shall be 
allowed or cost reimbursed to the Consultant without the prior written approval of 
the Caltrans Contract Manager. 
 

7. All of the Consultant’s work shall be conducted under the direction of the 
Consultant Contract Manager who shall have the appropriate experience as 
described in this Contract.  All deliverables under this Contract requiring the 
Program/Project Management responsible person’s signature, shall be produced 
by the responsible Consultant personnel having appropriate experience, and shall 
be signed by a Program/Project Management responsible person. 

 
8. Consultant Project Manager(s) or Consultant Functional Coordinator(s) (Project 

Development Team leader who manages multi-disciplinary resources across all 
phases of the project) shall be assigned to manage transportation projects on-site 
with Caltrans project management personnel on a full time basis. 

 
Each Consultant personnel assigned as a Project Manager(s) or Consultant 
Functional Coordinator(s) to manage projects: 
a. Degree (Bachelors, Masters, or higher) in engineering, planning or other 

transportation related field. 
b. Shall have a documented minimum five (5) years of demonstrated 

experience acceptable to Caltrans delivering highway projects AND 
EITHER 
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i. A documented minimum one (1) year of demonstrated experience 

acceptable to Caltrans as a Project Manager (Project Development 
Team leader who manages multi-disciplinary resources across all 
phases of the project). 
OR 

ii. A documented minimum five (5) years of demonstrated experience 
acceptable to Caltrans as a Project Engineer in “Responsible 
Charge” of delivering highway projects. 

c. Shall be full time, which is forty (40) hours per week (8 hours a day) if 
required. 

d. Shall be dedicated to Caltrans with no other work assignments for private 
or public clients on Caltrans highway projects unless authorized by the 
Caltrans Contract Manager. 

e. Shall be working on-site in the Caltrans Facilities during Caltrans building 
business hours which is 8:00 am -5:00 pm. 

f. A Registered Civil Engineer licensed in the State of California is 
desirable. 

g. Certification as a PMP from PMI or other equivalent Project Management 
certification is desirable. 

h. Qualifications at least equivalent to one of the following classifications in 
California State service: 
i. Senior Transportation Engineer, Caltrans 

ii. Senior Architect 
iii. Senior Bridge Engineer 
iv. Senior Transportation Electrical Engineer (Specialist) 
v. Senior Transportation Electrical Engineer (Supervisor) 
vi. Senior Land Surveyor 
vii. Senior Landscape Architect, Caltrans 
viii. Senior Materials and Research Engineer 
ix. Senior Mechanical Engineer, Caltrans 
x. Senior Engineering Geologist 
 

9. Project Management Specialist(s) to provide project management support, project 
scheduling using CA Clarity Open Workbench, project coordination, program 
management, risk analysis, and expert project management services on an "as 
needed" basis. 
 
Each Consultant personnel assigned as a Project Management Specialist(s) shall 
have: 
a. Degree (Bachelors, Masters, or higher) in engineering, planning or other 

transportation related field. 
b. At least five (5) years experience delivering highway projects AND 

EITHER: 
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i. One (1) year experience as a Project Manager (Project 

Development Team leader who manages multi-disciplinary 
resources across all phases of the project). 
OR 

ii. Five (5) years of experience as a Project Engineer in “Responsible 
Charge” of delivering highway projects. 

c. Certification as a PMP from PMI or other equivalent Project Management 
certification is Mandatory. 

d. Experience and expertise in Risk Management, Earned Value 
Management, and Resource Loaded Critical Path Method Scheduling. 

e. At a minimum one specialist shall be a certified expert user of the Open 
Workbench scheduling software from CA Clarity. 

f. Be available to work on-site in the Caltrans Facilities as required. 
g. Experience as a Project Manager is desirable. 
h. A Registered Civil Engineer licensed in the State of California is 

desirable. 
i. Experience managing or delivering highway projects is desirable. 
 

10. Assistant Project Manager to provide Program/Project Management Support 
Services and manage complex aspects of transportation related projects on an "as 
needed" basis. 
 
Each Consultant employee assigned as an Assistant Project Manager(s) shall 
have: 
a. Degree (Bachelors, Masters, or higher) in engineering, planning or other 

transportation related field is desirable. 
b. At least three (3) years experience delivering transportation related 

projects. 
c. Qualifications at least equivalent to one of the following classifications in 

California State service: 
i. Transportation Engineer (Civil), Range C or D. 
ii. Transportation Engineer (Electrical), Range C or D. 
iii. Associate Architect. 
iv. Land Surveyor, Caltrans. 
v. Landscape Architect, Range C or D. 
vi. Associate Materials and Research Engineer. 
vii. Associate Mechanical Engineer, Caltrans. 
viii. Associate Engineering Geologist. 
ix. Associate Right of Way Agent. 
x. Associate Environmental Planner. 
xi. Associate Governmental Program Analyst. 
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11. Project Analyst to provide Program/Project Management Support Services on an 

"as needed" basis. 
 
Each Consultant employee assigned as a Project Analyst (s) shall have: 
a. Degree (Bachelors, Masters, or higher) in engineering, planning or other 

transportation related field is desirable. 
b. At least three (3) years experience supporting transportation related 

projects, in particular providing support related to project management 
knowledge areas. 

c. Qualifications at least equivalent to one of the following classifications in 
California State service: 
i. Transportation Engineer Technician. 
ii. Associate Governmental Program Analyst 

 
 

12. Each Consultant’s personnel assigned as an Expert Project Manager shall be a 
recognized expert in the field in which they are consulting.  Consultant staff must 
have prior experience with assisting the FHWA and other agencies to assess 
documents (e.g. Project Reports, Financial Plans, Environmental Documents, 
Plans Specification and Estimates, Contract Change Orders). 
 

13. It is expected that a majority of the work (>50%) shall be completed in a staff 
augmentation manner. 
 

14. Most Consultant personnel shall be expected to be assigned in the “field” at the 
Caltrans facilities for an extended period. 
 

 
G. Consultant Availability and Work Hours 

 
The typical workday includes all hours worked as identified in the Task Order and also as 
directed by the Caltrans Contract Manager.  Unless otherwise specified in the Task Order 
or directed by the Caltrans Contract Manager, the normal workweek shall consist of forty 
(40) hours. 

 
 
H. General Requirements 
 

1. For each Task Order, the Consultant shall carry out instructions received from the 
Caltrans Contract Manager, and as directed by the Caltrans Contract Manager 
shall coordinate activities and work closely with multiple stakeholders including, 
but not limited to, Caltrans’ various functional units, Caltrans’ project managers, 
other entities with an interest in the project, other consultants, other contractors, 
and firms contracted by Caltrans working on the same projects or adjacent 
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projects.  In the event an instruction or direction is unclear to the Consultant, the 
Consultant shall ask the Caltrans Contract Manager to clarify the instruction or 
direction.  The work is a critical element of project planning and construction 
schedules and shall be accomplished in a timely fashion.  Projects having 
complex and overlapping schedules and therefore Project work may have 
overlapping and parallel (not serial order) schedules. 
 

2. It is not the intent of the foregoing paragraph to relieve the Consultant of 
professional responsibility during the performance of this Contract.  In instances 
where the Consultant believes a better standard solution to a task being performed 
or a issue being addressed is possible, the Consultant shall promptly notify the 
Caltrans Contract Manager of these concerns, together with the reasons therefore.  
However, Caltrans shall make all final decisions on the scope of the Consultant’s 
activities and investigations. 
 

3. The Consultant shall prepare the required deliverables, backup documents, other 
documents, and other items required by this Contract according to requirements of 
this Contract and applicable Caltrans Manuals for the work. 
 

4. The Consultant shall be required to work with other Caltrans Functional Units as 
directed by the Caltrans Contract Manager. 
 

5. The Consultant shall work closely with the Caltrans Contract Manager and the 
Caltrans designee stated in the Task Order. 
 

6. As directed and as a first order of work, the Consultant shall prepare and update a 
comprehensive Critical Path Method (CPM) network and the Caltrans WBS for 
each Task Order issued by the Caltrans Contract Manager showing a deliverables 
schedule as well as other relevant data to monitor project progress, Consultant’s 
work control, and Caltrans review of work status.  The relevant data shall include 
a list of activities with budgeted cost and target date for completion of each.  The 
minimum number of task details shall be identified in the Task Order.  This 
workplan shall be updated once a month to show the approved baseline schedule 
and the actual progress schedule. 
 

7. The Consultant’s personnel shall be capable, competent, and experienced in 
performing the types of work in this Contract with minimal instructions.  
Personnel skill level should match the specific classifications and task 
complexity.  The Consultant’s personnel shall be knowledgeable about, and 
comply with, all applicable Local, State and Federal regulations. 
 

8. The Consultant is required to submit a written request and obtain the Caltrans 
Contract Manager’s prior written approval for any substitutions, additions, or 
modifications to the Consultant's originally proposed personnel and project 
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organization, as depicted on the proposed Consultant's Organization Chart or the 
Consultant’s cost proposals.  Substituted staff is subject to the same qualification 
requirements as the staff replaced for the work being performed. 
 

9. In responding to Caltrans’ Task Order and in consultation with the Caltrans 
Contract Manager, the Consultant Contract Manager shall identify the specific 
individuals proposed for the task and their job assignments.  The Consultant shall 
provide documentation that proposed personnel meet the appropriate minimum 
qualifications as required by this Contract. 
 

10. The Consultant’s personnel shall typically be assigned to and remain on specific 
Caltrans projects until completion and acceptance of the project by Caltrans.  
Personnel assigned by the Consultant shall be available at the start of a Task 
Order and after acceptance of the project by Caltrans. 

 
11. After Caltrans’ approval of the Consultant’s personnel proposal and finalization 

of a Task Order, the Consultant may not add or substitute personnel without 
Caltrans’ prior written approval. 

 
12. Resumes containing the qualifications and experience of the Consultant’s and 

Subconsultant’s personnel, which include existing, additional, and substitute 
personnel, and copies of their minimum required certifications, shall be submitted 
to the Caltrans Contract Manager for review before assignment on a project or 
Task Order.  The resume and copies of current certification for each candidate 
shall be submitted to the Caltrans Contract Manager within one (1) week of 
receiving the request. 
 
The Caltrans Contract Manager may interview the Consultant’s personnel for the 
qualifications and experience.  The Caltrans Contract Manager’s decision to select 
the Consultant’s personnel shall be binding to the Consultant and its 
Subconsultants.  The Consultant shall provide adequate qualified personnel to be 
interviewed by the Caltrans Contract Manager within one (1) week of receiving 
the request. 
 
The Caltrans Contract Manager shall evaluate the adequacy (quality and quantity) 
of the work performed by the Consultant’s personnel, and determine whether the 
deliverables satisfy the acceptance tests and criteria.  The Caltrans Contract 
Manager may reject any Consultant personnel determined by the Caltrans 
Contract Manager to lack the minimum qualifications.  If at any time the level of 
performance is below expectations, the Caltrans Contract Manager may direct the 
Consultant to immediately remove Consultant personnel from the project 
specified in a Task Order and request another qualified person be assigned as 
needed.  The substitute personnel shall meet the qualifications required by this 
Contract for performance of the work as demonstrated by a resume and copies of 
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current certifications submitted by the Consultant.  Substitute personnel shall 
receive prior written approval from the Caltrans Contract Manager.  The 
Consultant shall not remove or replace any existing personnel assigned to Task 
Orders without the prior written consent of the Caltrans Contract Manager.  The 
removal or replacement of personnel without the written approval from the 
Caltrans Contract Manager shall be violation of the Contract and may result in 
termination of the Contract per Exhibit D, Section III, Termination.  Invoices with 
charges for personnel not pre-approved for work on the Contract and each Task 
Order by the Caltrans Contract Manager shall not be reimbursed. 
 

13. When assigned consultant staff is on approved leave and required by the Caltrans 
Contract Manager, the Consultant Contract Manager shall provide a substitute 
employee until the assigned employee returns to work from the approved leave.  
The substitute personnel shall have the same classification, not exceed the billing 
rate and meet or exceed the qualifications and experience level of the previously 
assigned personnel, at no additional cost to Caltrans.  Substitute personnel shall 
receive prior written approval from the Caltrans Contract Manager to work on this 
Contract. 
 

14. Other project personnel not identified, shall also satisfy appropriate minimum 
qualifications for assigned Task Orders.  Caltrans’ prior written approval is 
required for all personnel not identified on the Consultant’s organization chart or 
the Consultant’s cost proposals. 
 

15. The Consultant’s timesheet/expenses shall be approved by the Caltrans Contract 
Manager before submitting timesheets or expense reimbursement requests for 
payment. 
 

16. The Consultant shall begin the required work within two (2) working days or per 
the Task Order after receiving a fully executed Task Order and the issuance of the 
Notice to Proceed (NTP) from the Caltrans Contract Manager.  Once the work 
begins, the work shall be performed diligently until all required work has been 
completed to the satisfaction of the Caltrans Contract Manager. 
 

17. The work shall not be performed when conditions prevent a safe and efficient 
operation. 
 

18. The Consultant Contract Manager, Task Order Manager, and Key Personnel shall 
be accessible to the Caltrans Contract Manager at all times during normal Caltrans 
working hours or after hours as required by the Caltrans Contract Manager. 
 

19. The Caltrans Contract Manager may direct the Consultant’s employees to work 
overtime.  All overtime shall be pre-approved by the Caltrans Contract Manager.  
Overtime shall be worked only when directed in writing by the Caltrans Contract 
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Manager and specifically required by the Task Order, and shall only be paid to 
persons covered by the Fair Labor Standards Act. 
 

20. The Consultant or its Subconsultants shall not incorporate any materials or 
equipment of a single or sole source origin without the advance written approval 
of Caltrans. 
 

21. The Caltrans Contract Manager shall address all questions which may arise as to 
the quality or acceptability of deliverables furnished and work performed for this 
Contract. 
 

22. Additional standards for specific work may be included in the Task Order.  If 
such additional standards conflict with the standards specified in this Contract, the 
standards specified in this Contract shall prevail over the Task Order standards. 
 

23. The Consultant may claim reimbursement for providing equipment or supplies.  
However, such claimed costs shall be in compliance with 48 Code of Federal 
Regulation, Chapter 1, Part 31 (Federal Acquisition Regulation - FAR cost 
principles) and be consistent with the Consultant's company-wide allocation 
policies and charging practices with all clients including federal government, state 
governments, local agencies, and private clients. 
 

24. All Consultant personnel, who are working in a staff augmentation role, are 
required to complete security and privacy awareness training each year (see 
http://itsecurity.dot.ca.gov/security) and sign a confidentiality and nondisclosure 
agreement. 
 

25. The Consultant shall only provide incidental non-Architectural and Engineering 
(A&E) services, such as meeting support, provided (a) such services are necessary 
for the completion of the A&E tasks and/or deliverables performed by the 
Consultant described in executed Task Orders and covered by the work in this 
Contract and (b) the rendering of the services is approved in advance by the 
Caltrans Contract Manager.  These incidental services shall only be provided to 
support the Consultant’s personnel who are performing A&E services, tasks, and 
deliverables on this Contract.  The Consultant shall not be paid or reimbursed for 
any incidental non-A&E services provided to Caltrans unless provided in the 
fashion described in this Contract and included in the executed Task Order.  The 
Consultant is responsible for ensuring that Task Orders include any incidental 
non-A&E services.  Services to train Caltrans personnel shall not be provided by 
the Consultant under this Contract. 
 

26. The Consultant shall notify the Caltrans Contract Manager or Caltrans designee in 
writing a minimum one (1) week before it begins any field work, unless the Task 
Order specifies some other notification date. 
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I. Equipment Requirements 
 

1. Office Equipment and Supplies (Consultant’s Office): 
 
At no additional cost to Caltrans, Consultant shall have and provide adequate 
office equipment and supplies to complete the required work specified in this 
Contract.  Such equipment and supplies shall include, but not be limited to, the 
following: 
a. Office Supplies. 
b. Computers with appropriate software, printers, plotters, fax machines, 

calculators, data collectors and their necessary attachments and 
accessories. 

c. Data processing systems, software packages, reference materials, or other 
tools, including hardware and software, used in providing deliverables.  
This includes, but not be limited to, the following: 
i. Microsoft Office Software (including, but not limited to, Word, 

Excel, PowerPoint). 
ii. Project Management/Scheduling (Open Workbench from CA 

Clarity)/Risk Software. 
d. Reference material, or other tools, used in providing deliverables. 
e. Caltrans shall not purchase any hardware, software, or other equipment 

(including, but not limited to, batteries, paper, and office supplies) that 
may be required for the Consultant to perform work requested in this 
Contract.  The Caltrans Contract Manager shall approve any Consultant’s 
request for electronic connections and compatibility with current Caltrans 
Windows-based networks and programs in writing prior to the use and/or 
installation of any electronic hardware and/or software. 

f. Printing reports 
g. Laptop per Caltrans specifications 
h. Cell Phone 
 

2. Field Equipment and Supplies: 
 
Consultant shall have and provide adequate field tools, instruments, equipment, 
materials, supplies, and safety equipment to complete the required field work and 
meet or exceed Caltrans Specifications per the Caltrans Manuals.  The tools, 
instruments, equipment, materials, supplies, and safety equipment required for 
each Consultant field personnel shall include, but not be limited to, the following: 
a. Sufficient vehicles suitable for the work to be performed and terrain 

conditions of the project sites.  Vehicles shall be fully equipped with all 
necessary tools, instruments, equipment, materials, supplies, and safety 
equipment required for the efficient operation of the Consultant’s field 
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personnel.  Each vehicle shall have a load carrying capacity of 1500 
pounds of materials and equipment.  Each Vehicle shall have sufficient 
ground clearance to safely maneuver through highway construction sites 
while fully loaded with equipment and materials.  Each vehicle shall have 
an overhead flashing amber light, visible from the rear, with a driver 
control switch.  Vehicles without side windows shall not be used.  All 
vehicles shall be clearly marked as to ownership.  Each vehicle shall be 
equipped to meet Caltrans safety requirements. 

b. A laptop computer with appropriate software. 
c. Communication device: Mobile telephone, cell phone. 
d. Hand tools as appropriate for the requested field personnel work. 
e. All necessary safety equipment including fire extinguisher, hard-soled 

safety footwear, white hard hats, eye protection, hearing protection, and 
approved safety vests as appropriate for the requested field work to be 
performed safely and efficiently within operating highway. 

 
3. The Consultant shall provide all necessary tools, instruments, equipment, 

materials, supplies, and safety equipment required to perform the work identified 
in each Task Order and this Contract accurately, efficiently, and safely.  The 
Consultant shall not be reimbursed separately for tools of the trade, which may 
include, but not be limited to, the above-mentioned equipment. 

 
 
J. Consultant Reports and/or Meetings 
 

1. Progress reports shall set forth a schedule of Task Order milestones, the current 
status of progress toward each milestone (including, but not limited to, on 
schedule, off schedule with correction in place, or out of schedule with no current 
correction), and a schedule of deliverables. 
 

2. When applicable, progress reports shall indicate an estimated percentage of work 
completed and a corresponding estimate of budget spent for work deliverables.  
The estimate of work completion and budget spent shall be for the same time 
period.  If applicable, progress reports shall include actual DBE participation on a 
monthly and cumulative basis. 
 

3. Monthly Progress Reports shall cover the same period of performance as the 
monthly invoices. 
 

4. The Consultant Contract Manager shall be responsible for drafting of the minutes 
of the meetings and submit them to the Caltrans Contract Manager within one (1) 
week of the meeting for review and comment.  The Consultant Contract Manager 
shall distribute a final version of meeting minutes within two (2) calendar days of 
final approval. 
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5. Consultant shall be available, on two (2) days written notice: 
a. To meet with Caltrans; to participate in internal Project Development 

Team (PDT) meetings or other Caltrans meetings. 
b. To attend public meetings (day and evening) where a Program/Project 

Management Support Services expert is required. 
c. To participate in any public hearings necessary for the Project. 
d. To provide technical expertise on an “as-needed” basis. 

 
 
K. Standards 
 

1. All work shall be performed in accordance with all applicable Local, State, and 
Federal statutes, laws, codes, regulations, policies, procedures, ordinances, 
standards, specifications, performance standards, and guidelines, including the 
latest Caltrans regulations, policies, procedures, manuals, standards, 
specifications, performance standards, directives, guidelines, handbooks, 
guidance documents, forms, templates, policy memo, methodologies, and other 
informational or directive publications, including compliance with State and 
Federal Highway Administration (FHWA) guidelines for implementing those 
requirements; and any permits, licenses, agreements or certifications that apply to 
specific Task Orders; the terms and conditions of this Contract; and current 
Caltrans Manuals and any future revisions. 
a. The Consultant is responsible for obtaining, at its expense, all necessary 

manuals, reference documents, and other materials. 
b. Caltrans Manuals generally may be purchased from the Publication 

Distribution Unit.  The Publications staff may be reached at (916) 263-
0822, and the center is located at the following address: 

State of California 
California Department of Transportation 
Publication Distribution Unit  
1900 Royal Oaks Drive 
Sacramento, CA 95815-3800 

c. Manuals and documents that are not available from the Caltrans 
Publication Distribution Center or are not available from Caltrans’ Internet 
web site may be requested from the Caltrans Contract Manager.  Caltrans 
does not guarantee the availability of publications nor its Internet web 
pages. 
i. http://www.caltrans-opac.ca.gov/publicat.htm 
ii. http://www.dot.ca.gov/manuals.htm 

d. Caltrans’ regulations, policies, procedures, manuals, standards, 
specifications, performance standards, directives, guidelines, handbooks, 
guidance documents, forms, templates, policy memo, methodologies, and 
other informational or directive publications, are dynamic documents.  
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The Consultant is responsible to verify that the latest version or update is 
used. 

 
2. Manuals, Documents, and Websites 

 
The following manuals, documents and links to internet sites are referenced in 
association with the work in this Contract.  The list is not all-inclusive, but is 
intended to illustrate the types of reference material and sources of information. 
 
a. Caltrans’ Internet Home Webpage 

http://www.dot.ca.gov/ 
 

b. Caltrans Project Management Handbook 
http://www.dot.ca.gov/hq/projmgmt/guidance.htm 
http://www.dot.ca.gov/hq/projmgmt/documents/pmhb_5thed.pdf 
 

c. Caltrans Storm Water Quality Manuals and Handbooks 
http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm 
 

d. Caltrans Project Management Directives 
http://pd.dot.ca.gov/pm/ProjectOffice/ProcessGuidance_Directives/Guida
nce_DirectivesHome.asp 
 

e. Quantitative Risk Analysis section (page 14) of Caltrans Project Risk 
Management Handbook 
http://www.dot.ca.gov/hq/projmgmt/documents/prmhb/caltrans_project_ri
sk_management_handbook_20070502.pdf 
 

3. All work shall be performed in accordance with current Project Management 
Handbook and Project Management Directives.  Work not covered by the 
Caltrans published standards shall be performed in accordance with the generally 
accepted principles of project management, as described in "A Guide to the 
Project Management Body of Knowledge" published by the Project Management 
Institute at the following website http://www.pmi.org/ 

 
 
L. Field Safety 
 

In addition to the requirements specified elsewhere in this Contract, the following also 
shall apply: 
 
1. The Consultant shall maintain an awareness of health and safety requirements and 

enforce applicable regulations and contract provisions for the protection of the 
project personnel and the public.  The Consultant’s personnel shall comply with 
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all safety provisions of Caltrans’ Safety Manual and Caltrans’ Code of Safe 
Practices.  The Consultant shall comply with all Local, State, and Federal 
Occupational Safety and Health Administration (OSHA) statutes, laws, codes, 
regulations, policies, procedures, ordinances, standards, and guidelines, 
applicable to the work under this Contract, regarding safety equipment and 
procedures (including, but not limited to, use and operation). 
 

2. Field work shall not be performed when conditions prevent a safe and efficient 
operation, and shall only be performed with written authorization by Caltrans. 
 

3. The Consultant shall provide, at no cost to Caltrans, all safety equipment.  The 
Consultant’s personnel shall wear hard-soled safety footwear, white hard hats, eye 
protection, hearing protection, and approved safety vests at all times while 
working in the field. 
 

4. The Consultant shall provide, at no cost to Caltrans, appropriate safety training for 
all the Consultant’s and the Subconsultant’s office, laboratory, and field 
personnel, including training required for performing the work in an office setting 
or in the field to work on and near highways. 
 

5. The Consultant shall be solely responsible for the protection of health and safety 
of its personnel, Subconsultants, and Subconsultant’s personnel in performance of 
this Contract. 

 
 
M. Orientation Provided by Caltrans 
 

Caltrans may provide orientation regarding the requirements for this Contract and each 
Task Order as deemed necessary by Caltrans.  The orientation may consist of instructions 
on Caltrans procedures, practices, and requirements for the specific work to be 
performed.  However, if the orientation instructions conflict with the contract or task 
order requirements, the Contract and the executed Task Order shall prevail over any 
instructions provided. 

 
 
N. Monitoring and Review Procedure 
 

1. The Caltrans Contract Manager shall have the unilateral right to monitor and 
review the progress and processes of the Consultant. 
 

2. The Consultant shall meet with the Caltrans Contract Manager a minimum of 
once per month or on an as-needed basis to review procedures and progress. 
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3. The performance of the Consultant Contract Manager, key personnel, and team 

shall be evaluated by the Caltrans Contract Manager, as needed, but no less 
frequently than annually, and at the expiration of the Contract.  Unsatisfactory 
reviews of specific consultant personnel may result in Caltrans request to replace 
the existing Consultant personnel with new personnel; the Consultant shall 
immediately replace personnel with individuals whose qualifications at a 
minimum equal those of the personnel replaced at no additional cost to Caltrans.  
Evaluation includes, but not be limited to, the following: 
a. Job performance. 
b. Quality of Work. 
c. Timely submittal of reports, invoices, and other required documents. 
d. Early detection of problems and timely resolutions. 
e. Requesting timely approval for personnel changes and travel expenditure. 
f. Responsiveness and ability to control costs. 
g. DBE Participation. 
h. Conflicts of interest. 
 
Poor performance and any negative evaluations may result in replacement of the 
Consultant Contract Manager and/or key personnel; the need to replace key 
personnel shall reflect adversely on the Consultant’s performance evaluation, and 
if warranted, may result in the termination of the Contract per Exhibit D, Section 
III, Termination. 

 
 
O. Materials to be Provided or made available by Caltrans 
 

All materials shall be supplied by the Consultant.  The Consultant shall use the material 
in the execution of the specific work described in the Task Order.  Materials (if deemed 
applicable, necessary, and when available by Caltrans) that may be furnished or made 
available by Caltrans, and such materials shall be listed in the individual Task Orders, are 
for the Consultant’s use only, and shall be returned at the end of the Contract. These 
materials may include: 
 
1. Relevant and existing documents, if any are available, that are applicable to the 

current project within the project limits. 
 

2. Appropriate background or reference information for each Task Order. 
 

3. Project special provisions, full-size and reduced-size sets of project plans, 
materials information handout, and construction contract and proposal, as 
necessary. 
 

4. Caltrans standardized forms. 
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5. The Consultant shall notify Caltrans, in writing, in advance of its need to enter 

upon private property or facility to perform work.  The Consultant’s notice shall 
specify the date, purpose, duration, location, and the time of day of the 
Consultant’s activities.  Caltrans shall provide Permits to Enter for private 
property access.  The Consultant shall not perform work on property outside of 
the Caltrans right-of-way until Caltrans has obtained an entry permit from the 
property owner.  The Consultant is responsible for notifying the property owner 
48 hours in advance of entering the property, unless otherwise specified in the 
Permit.  The Consultant shall notify the Caltrans Contract Manager within 48 
hours if permission has been denied.  The Consultant personnel shall carry the 
Permits to Enter on their person while performing work outside the Caltrans 
Right-of-Way.  No work shall be performed by the Consultant outside the 
Caltrans Right-of-Way without Permits to Enter.  The Consultant shall comply 
with all conditions imposed by the Caltrans Contract Manager and requirements 
set forth in the Permit to Enter.  The Consultant shall be responsible for any 
damages that consultant did to owner property at Consultant‘s own expense. 
 
The Consultant shall be responsible for obtaining all necessary approvals and 
permits for Task Order work performed on any property that Caltrans does not 
own or control.  The Consultant shall identify all necessary approvals and permits, 
prepare signature-ready permit applications, and track the status of permit 
applications, as specified in each Task Order. 
 

Note: The Consultant is responsible for the return to Caltrans, in original condition, of all 
items provided for use under this Contract.  The Consultant shall replace, at said 
Consultant’s own expense, all lost or damaged Caltrans data or materials. 

 
 
P. Materials to be Provided by the Consultant 
 

Unless otherwise specified in this Contract, the Consultant shall provide all materials to 
complete the required work in accordance with the delivery schedule and cost estimate 
outlined in each Task Order. 
 
The Consultant shall provide to its Program/Project Management Support Services 
personnel sets of the following that are applicable to the current project: 
• Current version of the Project Management Body of Knowledge (PMBOK) 

published by the Project Management Institute 
 
 
Q. Product Approval and Payment 
 

1. The Consultant shall only perform work that is authorized and described in a 
written Task Order (“TO”) that is signed by both Caltrans and the Consultant. 
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2. All deliverables, backup documents, other documents, and other items produced 
by the Consultant in the performance of this Contract, shall be subject to the 
approval and acceptance by the Caltrans Contract Manager prior to invoicing and 
payment for these items. 
 

3. In the event of non-acceptance due to errors, omissions or non-compliance with 
the current Caltrans Manuals and their current revisions, the Consultant shall 
make corrections to the satisfaction of the Caltrans Contract Manager at no cost to 
Caltrans.  Caltrans shall withhold payment until the work is satisfactorily 
completed and approved by the Caltrans Contract Manager. 
 
Caltrans shall not pay the Consultant for the Consultant’s work that does not 
conform to the requirements specified in this Contract and the applicable Task 
Order and shall be corrected at the Consultant’s expense at no additional cost to 
Caltrans. 

 
 
R. General Deliverables 

 
All deliverables, intermediate work products, and original documents including, but not 
limited to, original field notes, photographs, reports, documents, plans, data, data files, 
edits to field data, adjustment calculations, final results, drawings, specifications, 
estimates, studies, record search, records, books, maps, manuscripts, manuals, electronic 
software developed, databases, background information, spreadsheets, procedural scripts, 
marcos developed, and intellectual properties, developed pursuant to this Contract, shall 
become the property of Caltrans and shall be sent to Caltrans after completion of the Task 
Order and acceptance/approval of the work by the Caltrans Contract Manager or when 
requested by the Caltrans Contract Manager.  The Consultant shall retain a copy of all 
documents furnished to Caltrans. 
 
Unless otherwise specified in the Task Order, the deliverables shall conform to the 
following: 
 
1. Data Format for Unprotected Electronic File Transfers. 

 
The Consultant shall deliver unprotected and modifiable electronic files meeting 
the following requirements: 
a. Alphanumeric information (80 character, ASCII data type). 
b. Reports (Acrobat Writer 5 and above). 
c. Graphs, charts (Acrobat Writer 5 and above). 
d. Compliance with standard naming convention (including, but not limited 

to, Project ID, Route/PM, Date). 
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2. The Consultant shall work in close liaison with the Caltrans Contract Manager.  

Caltrans shall exercise review and approval functions through the Caltrans 
Contract Manager at key points, as specified in each Task Order.  Milestone 
reviews shall be performed with the Caltrans Contract Manager for the specific 
performance, products, and deliverables listed in each Task Order. 
 

3. Consultant has total responsibility for and shall verify the accuracy and 
completeness of the deliverables, backup documents, other documents, and other 
items required by this Contract prepared by the Consultant or its Subconsultants 
for the projects as specified in this Contract and in each Task Order.  All 
deliverables, backup documents, other documents, and other items required by 
this Contract shall be reviewed by Caltrans for conformity with project standards 
and the requirements in the Task Order and this Contract.  The deliverables, 
backup documents, other documents, and other items required by this Contract are 
subject to Caltrans’ review, approval, and acceptance.  Reviews by Caltrans do 
NOT include detailed review or checking of major components, quantitative 
calculations, related details or accuracy of information.  The responsibility for 
accuracy and completeness of such items remains solely that of the Consultant. 

 
4. Quality Control Plan: 

 
Prior to the work, the Consultant shall prepare the quality control plan and the 
minimum standard of work quality and obtain approval from the Caltrans 
Contract Manager, in effect for each and every Task Order during the entire time 
the work is being performed under the Contract.  The Consultant shall complete 
the quality control plan and certify at the completion of work that all measures 
contained therein were satisfied.  Caltrans shall perform quality assurance on the 
quality control plan to assure that quality control was satisfied. 
 
The Consultant’s quality control plan shall establish a process whereby: 
a. All deliverables are reviewed for accuracy, completeness, and readability 

before submittal to Caltrans. 
b. Calculations and plans are independently checked, corrected and re-

checked. 
c. All job-related correspondence and memoranda are routed and received by 

affected persons and then filed in the appropriate Task Order file. 
d. Field activities are routinely verified for accuracy and completeness, such 

that any discovered deficiencies do not become systemic or affect the 
result of a Task Order deliverable. 

 
The Consultant shall provide an outline of the quality control program before a 
specific task begins and shall identify critical quality control reviews within each 
Task Order.  The Caltrans Contract Manager shall periodically request evidence 
that the quality control/quality assurance plan is functioning.  All deliverables, 
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backup documents, other documents, and other items required by this Contract 
submitted to the Caltrans Contract Manager for review shall be marked clearly as 
being fully checked or unchecked, and that the preparation of the material 
followed the quality control plan established for the work.  The Quality 
Control/Quality Assurance (QC/QA) plan shall contain provisions for the 
development of appropriate "checklists" to maintain product quality and control.  
These "checklists" shall be delivered to the Caltrans Contract Manager with the 
QC/QA plan.  The Consultant shall update these documents when directed by the 
Caltrans Contract Manager.  Within thirty (30) calendar days of the Notice to 
Proceed (NTP), the Consultant shall submit to the Caltrans Contract Manager a 
job specific QC/QA plan and staffing plan. 
 

5. The deliverables, backup documents, other documents, and other items required 
by this Contract shall be of a quality acceptable to the Caltrans Contract Manager.  
These items shall identify the preparer, the designated reviewers, and the criteria 
for acceptance. The deliverables shall satisfy the Caltrans acceptance criteria and 
tests.  The work product shall be  complete, of neat appearance, well-organized, 
technically and grammatically correct, independently checked for error, checked 
by designated reviewers (Caltrans and Consultant Personnel), and shall conform 
to Caltrans’ Standards.  All deliverables shall be approved by the Caltrans 
Contract Manager. 
 
The minimum standard of appearance, organization, and content of deliverables, 
backup documents, other documents, and other items required by this Contract, 
shall be that of similar types produced by Caltrans and set forth in related Caltrans 
manuals. 
 

6. The Consultant shall prepare a cost estimate showing task, subtask, personnel, 
personnel hours estimated for each task or subtask, and a schedule of deliverables. 
 

7. All deliverables, backup documents, other documents, and other items under this 
Contract shall be prepared on Caltrans standardized forms.  Necessary forms shall 
be provided by Caltrans for the Consultant’s use. 
 

8. All deliverables, backup documents, other documents, written documents, plans, 
and other items under this Contract shall be submitted in both hardcopy and 
unprotected electronic files in the Caltrans-approved forms and in the Caltrans-
approved and designated electronic formats, in accordance with the guidelines in 
this Contract and each Task Order, and shall conform to Caltrans standards. 
 

9. The Consultant shall also submit one (1) unprotected electronic copy of all 
deliverables, backup documents, other documents, and other items required by 
this Contract in a specified format.  The file formats shall be specified in each 
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Task Order.  Appropriate documentation shall accompany each digital device 
indicating the contents of each file. 
 

10. When the Consultant is required to prepare and submit deliverables, backup 
documents, other documents, and other items required by this Contract and any 
approved Task Order to Caltrans, these documents shall be reviewed.  They shall 
be submitted in draft as scheduled and the opportunity provided for Caltrans to 
provide comments and feedback, prior to final submittal.  The specific schedule 
for Caltrans' review of the Consultant’s submittals shall be specified in the Task 
Order. 
 

11. If the Consultant fails to submit the required deliverables, backup documents, 
other documents, and other items required by this Contract and any approved 
Task Order, Caltrans shall have the right to withhold payment and/or terminate 
this Contract in accordance with the termination provisions of this Contract per 
Exhibit D, Section III, Termination.  If the Contract is terminated, the Consultant 
shall, at Caltrans’ request, return all materials recovered or developed by the 
Consultant under the Contract. 
 

12. For each Task Order, a milestone submittal schedule shall be prepared by the 
Caltrans Contract Manager.  Milestones may be changed by written agreement 
between the Caltrans Contract Manager and the Consultant Contract Manager 
through an amendment to the Task Order. 
 

13. The Consultant shall prepare and update the Caltrans WBS as set forth in this 
Contract for each Task Order issued by the Caltrans Contract Manager showing a 
deliverables schedule.  It is expected that the Consultant shall complete and meet 
the agreed upon schedule for each Task Order.  Failure to complete the work 
based on the agreed upon schedule in the Task Order may result in termination of 
the Task Order or this Contract; and Caltrans may have work completed in any 
way allowed by law. 
 

14. The Consultant shall maintain a separate complete set of project files for each 
Task Order issued by the Caltrans Contract Manager performed under this 
Contract.  The Consultant shall maintain two sets of these files.  One set shall be 
maintained on site with the Consultant and the other set shall be updated by the 
Consultant monthly and delivered to the Caltrans Contract Manager and the 
Caltrans Task Order Manager.  These files shall be indexed in accordance with 
Caltrans’ Project Development Uniform File System 
(http://www.dot.ca.gov/hq/oppd/pdpm/chap_pdf/chapt07.pdf).  These files shall 
be made available to the Caltrans Contract Manager during normal working hours 
and shall be transferred to Caltrans upon completion of work under the Task 
Order.  If requested by the Caltrans Contract Manager, the Consultant shall 
provide these project files. 
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15. Deliverables specified in each Task Order shall be delivered to the attention and 
address indicated in each Task Order. 

 
 
S. Program/Project Management Deliverables 
 

1. The Consultant shall obtain written approval from Caltrans for all deliverables, 
backup documents, other documents, and other items required by this Contract.  If 
there are no Caltrans standardized forms, the format and content requirements for 
all deliverables, backup documents, other documents, and other items required by 
this Contract shall be specified in each Task Order. 
 

2. All Program/Project Management Support Services deliverables, backup 
documents, other documents, and other items required by this Contract performed 
on computer shall be delivered to Caltrans including, but not limited to, the 
formats specified below: 
a. Text-based documents shall be submitted as an Adobe Portable Document 

Format (“pdf”) file using Adobe Acrobat Professional version 5 or later 
software.  The pdf file shall be inclusive of all graphics (e.g., page 
orientation, photographs or other images, charts, and tables) and be 
suitable for printing in final form.  The pdf file shall: 
i. Contain functioning bookmarks, indexes, tables of contents or 

other hyperlinks as required by the Task Order. 
ii. Be configured (e.g., bookmarks, thumbnails, annotations, 

signatures, and security settings) as required by the Task Order. 
iii. Be optimized for use by Adobe Acrobat Reader 10 or newer. 

b. Text-based documents shall also be submitted in Microsoft Word format, 
version 2007.  The document shall include all graphics (e.g., photographs, 
image graphics, charts, and tables).  Photographs shall be in “jpeg” file 
format.  Other image graphics shall be in “gif” format unless otherwise 
specified. 

c. All graphics (e.g., photographs or other drawings) shall be submitted 
separately from the pdf and Microsoft Word documents in archive-type 
file formats (e.g., photographs and bitmapped drawings as “tif”, 
Microstation drawings as “dgn”, and vector drawings as “ai”) unless 
otherwise specified.  The intent of this section is for the Consultant to 
provide Caltrans with a copy of each graphic in an uncompressed file 
format for archive purposes.  The Consultant may suggest alternative 
formats that are compatible with this goal. 

d. Spreadsheet files shall be submitted in Microsoft Excel format, version 
2007. 

e. Word processing files shall be submitted in Microsoft Word format, 
version 2007. 
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f. Database files shall be submitted in Microsoft Access format, version 

2007. 
g. The Consultant shall not format electronic files as “view only” or “read 

only” unless so specified in the Task Order. 
h. Other - As specified in the Task Order. 

 
 
T. Task Order 
 

1. The Caltrans Contract Manager has the sole authority and responsibility to make 
amendments and revisions to the scope, schedule, cost or deliverables in a Task 
Order. 
 

2. After a project to be performed under this Contract is identified by Caltrans, 
Caltrans shall prepare a draft Task Order, less the cost estimate.  The draft Task 
Order shall identify (with specificity): 
a. The purpose or goal of the Task Order, including the duties (if any) that is 

identified with Caltrans WBS activity codes. 
b. The scope of services. 
c. Expected results. 
d. Project deliverables. 
e. Performance criteria or performance tests for the services (which 

demonstrate that the project deliverables and schedule to submit 
deliverables satisfy the purpose or goal of the Task Order). 

f. Period of performance, the Task Order term, dates of service or project 
schedule, and/or due dates. 

g. Any milestone or tollgate deliverables (including, but not limited to, any 
deliverables that shall be delivered and accepted prior to subsequent work 
being performed). 

h. Sufficient data to tie the Task Order to the Contract (including contract 
number, name of the Caltrans Contract Manager, and name of Requester). 

 
The draft Task Order shall be delivered to the Consultant for review.  The Task 
Order shall identify the Caltrans Project Manager. 
 

3. The Consultant shall return the draft Task Order to the Caltrans Contract Manager 
within three (3) calendar days unless the time frame is extended by the Caltrans 
Contract Manager.  The draft Task Order returned to Caltrans shall clarify 
deliverables, expected results, and project schedule, and it shall also contain a cost 
estimate including, at a minimum, the names of the individuals proposed for work 
on this task, the individuals’ classifications, the duties the individual shall perform 
along with the Caltrans activity codes (WBS) for such duties, a written estimate of 
the number of hours per staff person under each duty or activity, any anticipated 
reimbursable expenses, an estimate of DBE utilization under this task, and total 
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dollar amount shall be based on rates in Attachment 2, Cost Proposal of the 
Contract. 
 

4. The cost estimate shall be in the format prescribed in the draft Task Order.  The 
Consultant agrees that each cost estimate shall be the product of a good faith 
effort exercise of engineering judgment.  Provided agreement is reached on the 
negotiable items, both Caltrans and the Consultant shall sign the finalized Task 
Order.  If Caltrans and Consultant are unable to reach agreement, Caltrans may 
terminate the Contract.  No payment shall be due or made for any work performed 
on an unsigned Task Order, and Caltrans shall not pay for any work described on 
the unsigned Task Order. 
 

5. Other information may be included at the request of the Caltrans Contract 
Manager. 
 

6. Caltrans shall provide to the Consultant electronic templates of Task Order 
formats and required boilerplate language. 
 

7. All personnel to be used in the Task Order shall be among those identified in the 
Consultant's Cost Proposals. 
 

8. At the Caltrans Contract Manager’s direction, the Caltrans Task Order Manager 
shall assist the Caltrans Contract Manager in monitoring and verification of 
Consultant’s performance and deliverables.  The Caltrans Contract Manager shall 
have the ultimate responsibility and authority to verify Consultant’s performance 
cost, schedule and deliverable. 
 

9. The following shall apply to negotiated Task Orders: 
 

a. The Consultant employee’s headquarters and/or primary residence as 
defined in the Caltrans Travel Guide shall be identified in the Task Order 
for travel purposes or for the purpose of determining appropriate travel 
reimbursement.  
 

b. The Caltrans Contract Manager’s prior written approval is required for all 
domestic or international travel. 

 
 
U. Conflict of Interest 
 

1. The Consultant, subconsultant, or any of their subsidiaries, who employ any 
Project Manager provided under the contract, shall not provide other A&E 
services for the specific project managed by that Project Manager.  Neither the 
Consultant, any subconsultants, nor their subsidiaries shall submit construction 
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bids on any project where the Consultant, any subconsultant or their subsidiaries 
acted in the role of Project Manager. 
 
In addition, throughout the term of the contract, the Project Manager and the 
Consultant must disclose any financial or business interest the Project Manager, 
Consultant, any subconsultants, or their subsidiaries may have: 1) for projects 
listed in the Scope of Work, or, 2) prior to project assignment(s) if it was not 
disclosed in the SOQ, only if previously and reasonably unknown. 
 

2. Conflict in performing the work shall be resolved as follows: 
 
a. For Task Orders in which the Consultant cannot perform the work free of 

conflict of interest as defined in this Contract, the Consultant agrees that 
Caltrans may obtain these services from another qualified Consultant or in any 
other manner permitted by law. 

 
b. Caltrans may require the Consultant to perform work as described herein but 

located outside the geographic limits of this Contract when the consultant 
contractor for another Caltrans District cannot perform the work free of 
conflict of interest.  For such work, Caltrans will select a consultant to 
perform the same work by assignment of a Task Order in the following order 
of priority: 

i. The consultant contract covers the same District, but not the same 
geographic area as this Contract; 

ii. The consultant contract covers the closest area geographically to the 
geographic jurisdiction of this Contract; 

iii. The consultant contract covers the next closest area geographically to the 
geographic jurisdiction of this Contract; and so on. 

c. Should the consultant for priority number 1 not exist or be unable to perform 
the work free of conflict of interest, then Caltrans shall select the consultant 
for priority number 2 to perform the work, and so on. 
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V. Licenses and Permits 
 

1. The Consultant shall be an individual or firm licensed to do business in California 
and shall obtain at its expense all license(s) and permit(s) required by law for 
accomplishing any work required in connection with this Contract. 

 
2. If the Consultant is located within the State of California, a business license from 

the city/county of the Consultants headquarter is necessary however, if the 
Consultant is a corporation, a copy of the incorporation documents/letter from the 
Secretary of State’s Office can be submitted. 

 
3. In the event, any license(s) or permit(s) expire at any time during the term of this 

Contract, the Consultant agrees to provide Caltrans with a copy of the renewed 
license(s) or permit(s) within 30 days following the expiration date.  In the event 
the Consultant fails to keep in effect at all times all required license(s) and 
permit(s), Caltrans may, in addition to any other remedies it may have, terminate 
this Contract upon occurrence of such event, per Exhibit D, Section III, 
Termination. 

 
 



EA EFIS ID CO RTE
BEG 
PM LOCATION WORK DESCRIPTION

0C250 0800000040 SBD 010 0

ALSO LA-10-46.1/48.2; FR POMONA TO 
REDLANDS, IN LA CO FR GAREY AVE TO 
LA/SBD CO LN & IN SBD CO FR LA/SBD CO 
LN TO FORD ST UC WIDENING (HOV OR EXPRESS LNS)

0J400 0800000299 SBD 010 4.1

IN ONTARIO BETWEEN GROVE AVE UC 
AND 4TH ST IC AND GROVE AVE CORRIDOR 
FROM E. 6TH ST TO E. HOLT BLVD

CONSTRUCT PARTIAL CLOVERLEAF 
INTERCHANGE AT GROVE AVENUE

49750 0800000792 SBD 010 12
IN FONTANA AT CHERRY, CITRUS AND 
CEDAR AVE INTERCHANGES

WIDEN EXIT RAMPS & CONSTRUCT 
AUXILIARY LANES

46800 0800000744 SBD 010 12.3
IN FONTANA AT CHERRY AVE IC. FR 0.8 MI 
WEST TO 0.92 MI E/O CHERRY AVE

RECONSTRUCT IC & WIDEN CHERRY 
AVE

46810 0800000745 SBD 010 14.8
IN FONTANA FR CHERRY AVE TO SIERRA 
AVE AT CITRUS AVE I/C

RECONSTRUCT INTERCHANGE & 
WIDEN BRIDGE FROM 4 LANES TO 7 
LANES

1A830 0800000579 SBD 010 17.8

IN BLOOMINGTON, FR 0.7 MI W/O CEDAR 
AVE TO 0.8 MI E/O CEDAR AVE AND ON 
CEDAR AVE BETWEEN BLOOMINGTON AVE 
& 400' S/O SLOVER AVE

IN BLOOMINGTON, FR 0.7 MI W/O 
CEDAR AVE TO 0.8 MI E/O CEDAR 
AVE AND ON CEDAR AVE BETWEEN 
BLOOMINGTON AVE & 400' S/O 
SLOVER AVE

44811 0800020451 SBD 010 25.3

IN THE CITIES OF LOMA LINDA AND SAN 
BERNARDINO FROM 1.01 MI W/O 
TIPPECANOE AVE TO TIPPECANOE AVE. 

CONSTRUCT EB AUX LANE, EB OFF 
RAMP, RETAINING WALLS EB, RCB 
CULVERT & WIDEN SAN TIMOTEO 
BR (PHASE 1)

44812 0800020467 SBD 010 26

IN THE CITIES OF LOMA LINDA AND SAN 
BERNARDINO FROM 0.3 MI W/O 
TIPPECANOE AVE TO 1.02 MI E/O 
TIPPECANOE AVE 

MODIFY/CONSTRUCT WB RAMPS, 
WIDEN TIPPECANOE AVE & 
REDLANDS BLVD., CONSTRUCT NEW 
LOCAL STREET, SOUND WALLS & 
DRAINAGE IMPROVEMENTS, 
LANDSCAPE (PHASE 2)

49710 0800000789 SBD 015 6.3
IN RANCHO CUCAMONGA AT BASELINE RD 
IC

IMPROVE IC; WIDEN BASE LINE RD 
TO 6-LANES BETWEEN 1-15 SB AND 
NB RAMPS; WIDEN RAMPS AND 
INSTALL SIGNAL

0R510 0812000092 SBD 015 7
IN SAN BERNARDINO CO FR 0.1 MI S/O 
ETIWANDA OH TO CLEGHORN RD UC

INSTALL VEGETATION CONTROL 
UNDERNEATH METAL BEAM 
GUARDRAIL.

0G290 0800020108 SBD 015 12.84

IN THE CITY OF FONTANA AND RIALTO AT 
SIERRA AVE UC TO 1.9 MI S/O GLEN HELEN 
PKWY UC

WIDEN & SIGNALIZE EXIT RAMPS AT 
SIERRA AVE IC

0K710 0800000366 SBD 015 14

ALSO SBD-215-16.0/17.8;ON RTE 15 FR 2.3 
MI SOUTH TO 2.6 MI NORTH OF 15/215 
JCT. ON ROUTE 215, FR 1.8 MI SOUTH OF 
15/215 JCT TO 15/215 JCT

I-15/I-215 DEVORE INTERCHANGE 
IMPROVEMENT (DESIGN/BUILD)

0Q740 0800020456 SBD 015 15.4

IN DEVORE AND HESPERIA FROM 0.44 MI 
N/O KENWOOD AVE UC TO 0.28 MI S/O 
WEST HESPERIA OH (PHASES 1- 4)

PAVEMENT REHABILITATION AND 
SLAB REPLACEMENT

0R450 0812000094 SBD 015 20
IN SAN BERNARDINO CO FROM CLEGHORN 
RD UC TO 0.3 MI N/O NORTH ALRAY OH

INSTALL VEGETATION CONTROL 
UNDERNEATH METAL BEAM 
GUARDRAIL.

0R440 0812000093 SBD 015 23

IN SAN BERNARDINO CO FR 0.3 MI N/O N. 
ALRAY OVERHEAD TO 0.3 MI S/O OAK HILL 
RD OH

INSTALL VEGETATION CONTROL 
UNDERNEATH METAL BEAM GUARD 
RAIL

0R540 0812000097 SBD 015 32.5

IN SAN BERNARDINO CO FROM 0.2 MI N/O 
JOSHUA ST OC TO OC TO 0.2 MI N/O 
MOJAVE DRIVE

INSTALL ROCK BLANKET AND 2 - 
POST EXIT SIGN IN THE GORE AREA 
OF FWY EXITS

0A450 0800000017 SBD 015 38.2

ON I-15 BETWEEN BEAR VALLEY RD & 
PALMDALE RD (SR 18) AT LA MESA RD/ 
NISQUALLI RD CONSTRUCT NEW IC

Parsons Transportation Group Inc. 
Agreement Number 08A2346 

Attachment 1A 
Page 36 of 38



EA EFIS ID CO RTE
BEG 
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35556 0800000621 SBD 015 41.9

IN / NEAR VICTORVILLE FR 0.6 MI N/O 
MOJAVE DR TO 1.0 MI N/O EXISTING 
STODDARD WELLS OC (PH 2)

RECONSTRUCT EXISTING "D", "E" 
ST. & STODDARD WELLS RD IC, 
WIDEN VICTORVILLE SEPARATION 
OVERHEAD, CONSTRUCT NEW NB 
COLLECTOR DISTRIBUTOR BRIDGE 
OVER "D" & "E" ST., BNSF 
RAILROAD, WIDEN MOJAVE RIVER 
BR & CONSTRUCT NEW WEST 
FRONTAGE RD BR OVER MOJAVE 
RIVER, UPGRADE 4.1 MI OF THE 
MAINLINE TO CURRENT ROADWAY 
STANDARDS, REALIGN EAST 
FRONTAGE RD, CONSTRUCT NEW 
WEST FRONTAGE RD & ADD AN 
AUXILIARY LANE & DECELERATION 
LANE

0K150 0800000333 SBD 015 70.6
IN/NEAR BARSTOW FROM 0.5MI N/O RTE 
15/58 SEPARATION TO EAST MAIN STREET

COLD PLANE AND  OVERLAY 
PAVEMENT -  MAINLINE & RAMPS

36851 0813000077 SBD 015 87.1

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI 
S/O MINNEOLA RD & FR 1.2 MI N/O 
NIPTON RD OC TO 0.5 MI S/O YATES WELL 
RD OC

CONSTRUCT AGRICULTURAL 
INSPECTION FACILITY  (AIF) AND 
DEMOLISH EXISTING (CDFA) IN 
YERMO - STAGE 2

0J930 0800020192 SBD 015 147.6
NEAR BAKER AT HALLORAN WASH BRIDGE 
54-0287L/R

REHAB BRIDGE: CONSTRUCT 
FOOTINGS AND ADD STRUTS AT 
BRIDGE BENTS

0M280 0800000472 SBD 015 172.1
NEAR MOUNTAIN PASS AT CENDA DITCH 
BRIDGE AND WHEATON WASH BRIDGE

REPLACE CENDA DITCH BR AND 
REHABILITATE WHEATON WASH 
BRIDGE

36850 0800000628 SBD 015 177.3
FR 1.2 MI N/O NIPTON RD OC TO 0.5 MI 
S/O YATES WELL RD OC

CONSTRUCT COMMERCIAL VEHICLE 
ENFORCEMENT FACILITY (CVEF) 
STAGE 1 

22700 0800000585 SBD 018 44.2
NR BIG BEAR LAKE AT BIG BEAR LAKE DAM 
BR No. 54-310 

REPLACE BRIDGE AND REALIGN 
ROADWAY

0J990 0800000327 SBD 018 49.1
IN CITY OF BIG BEAR LAKE BETWEEN PINE 
KNOT AVE AND STANDFIELD CUTOFF

REPLACE AND REPAIR DAMAGED 
SIDEWALKS, CURBS & GUTTERS

0J010 0800000278 SBD 018 53.5
IN BIG BEAR CITY AT BIG TREE DRIVE CONSTRUCT LEFT TURN IN BOTH 

DIRECTIONS, WIDEN SHOULDER WB

0P390 0800001025 SBD 018 101.5
IN/NEAR ADELANTO FROM RTE 18/RTE 395 
TO 0.9 MI W/O OASIS RD

WIDEN EXISTING SHOULDER TO 8' 
AND CONSTRUCT CENTERLINE AND 
SHOULDER RUMBLE STRIPS

0R120 0812000026 SBD 040 0
NEAR BARSTOW FROM JCT 15/40 TO 1.4 
MI E/O FORT CADY ROAD REGRADE MEDIAN CROSS SLOPE

0R160 0812000029 SBD 040 50
NEAR LUDLOW FROM CRUCERO ROAD TO 
BADGER WASH REGRADE MEDIAN CROSS SLOPE

0K280 800000338 SBD 040 73.03

NEAR LUDLOW FROM 1.5 MI W/O OLD 
DAD WASH TO 1.5 MI W/O FORTRESS 
WASH

GRIND 45 MM AND OVERLAY 60 
MM AC

0N590 0800000533 SBD 040 85.2
NEAR ESSEX VAN WINKLE WASH BRIDGE 
#54-0903, L/R BRIDGE REPLACEMENT

0Q790 0800020481 SBD 040 93.1
NEAR ESSEX AT HOFF WASH (BR #54 0899 
LT/RT) APPROX. 39 MI W/O JCT RTE 95 BRIDGE REPLACEMENT

0N550 0800020102 SBD 040 105.2
NEAR GOFFS RD AT WATSON WASH 
BRIDGE Br #54-0805 L BRIDGE REPLACEMENT

35902 0800000626 SBD 062 0.8

NR MORONGO VALLEY & YUCCA VALLEY FR 
0.1 KM W/O HESS BLVD TO LA HONDA 
WAY ROAD REALIGNMENT 

3401U 0800000609 SBD 138 2.3

NR PHELAN FR 0.6 MI W/O PHELAN RD TO 
JCT RTE 15 & ON RTE 2  (6.2/6.4 ) FR 0.1 MI 
N/O WILD HORSE CANYON RD TO RTE 138

WIDEN TO 4-LNS FR PHELAN RD TO 
JCT 15 AND  CONSTRUCT  MEDIAN

0Q300 0800020191 SBD 138 17.1

NEAR HESPERIA FROM 1.9 MI E/O RTE 15 
TO 0.1 MI W/O SUMMIT POST OFFICE 
ROAD

CONSTRUCT TWO-LANE PAVED 
SECTION ON NEW ALIGNMENT

0J850 0800000324 SBD 138 24.1
NEAR SILVERWOOD LAKE AT HORSETHIEF 
CREEK BRIDGE #54-816 REPLACE BRIDGE

44372 0800000687 SBD 210 15.4
IN RIALTO FROM PALMETTO ST TO 0.1 KM 
E/O LINDEN AV

CONSTRUCT NEW FRONTAGE RD 
(EASTON AVE) (SEGMENT 8)
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44382 0800000691 SBD 210 16.9
IN RIALTO FROM 0.16 KM E/O LINDEN AV 
TO SPRUCE AV

CONSTRUCT NEW FRONTAGE 
ROADS (SEGMENT 9)
CASMALIA AV & EASTON AV

44391 0800000695 SBD 210 18.6

IN RIALTO & SAN BERNARDINO, 0.16 KM 
W/O WILLOW AVE TO 0.16 KM W/O MACY 
ST (Bundled with 44393, 44381, 44401 & 
44403)

(Segment 10) CONSTRUCT 6-LANE 
FREEWAY, 2 HOV LANES, PEPPER 
UC, & 2 ICS 

44394 800020180 SBD 210 19.3 IN THE CITY OF RIALTO AT PEPPER AVENUE CONSTRUCT INTERCHANGE

0C700 0812000164 SBD 210 26.7 FR HIGHLAND AVE TO JCT RTE 10

ADD 1 MF LN IN EACH DIRECTION & 
RECONSTRUCT EXISTING EXIT AND 
ENTRANCE RAMPS, WIDEN 
SHOULDER IN MEDIAN & ADD 
AUXILIARY LNS AT SELECT LOCS

0J070 0800000282 SBD 215 0.58
IN GRAND TERRACE AT BARTON ROAD 
INTERCHANGE RECONSTRUCT INTERCHANGE

0M630 0800000490 SBD 215 1.99
IN COLTON AT MT VERNON AVE-
WASHINGTON STREET OC RECONSTRUCT INTERCHANGE

00717 0800000004 SBD 215 4.1

IN SAN BERNARDINO FROM 0.4 KM S/O 
ORANGE SHOW RD OC TO 0.2 KM S/O 
RIALTO AVE UC (SEGMENT 3)

WIDEN FREEWAY & CONSTRUCT 
NEW OVERPASSES

0071V 0800000009 SBD 215 6.5

SEGMENT 1 & 2 - IN SAN BERNARDINO 
FROM 0.2 KM S/O REDLANDS LOOP OH TO 
0.7 KM N/O 16TH ST OC

ADD 2 HOV LANES AND 
OPERATIONAL IMPROVEMENTS

4440U 0800000704 SBD 215 8.8

ALSO SBD-210-21.8/22.1; IN SAN 
BERNARDINO FROM 400 M N/O 16TH ST 
TO UNIVERSITY PARKWAY UC  AND ON RTE 
210 FROM E/O 27TH ST. UC TO SR 210/I-
215 IC 

SEG 5 SBD-215 ADD 2 HOV LANES 
AND OPERATIONAL 
IMPROVEMENTS INCL REPLACE 
HIGHLAND AVE OC, 
MASSACHUSSET AVE OC /SBD -210  
FOR SEG 11 - REPLACE 27TH ST. OC., 
CONSTRUCT RAMPS, IMPROVE 
LOCAL STREETS, CONSTRUCT MIXED 
FLOW LANE, AUX. LANE & CONST. 2 
HIGH SPEED CONNECTORS FOR 
210/215

00719 0800000005 SBD 215 8.8

SEGMENT 5 - IN SAN BERNARDINO FROM 
400 M N/O 16th ST TO STATE ROUTE 210 
(To be bundled with 08-44407 for const. 
purp) Construction phase under 08-
4440U4.

ADD 2 HOV LANES AND 
OPERATIONAL IMPROVEMENTS

44407 0800000702 SBD 215 8.9

ALSO SBD-210-21.8/22.1; IN SBD ON RTE 
215 FROM MASSACHUSETTS AVE. OC TO 
UNIVERSITY PARKWAY UC AND ON RTE 
210 FR E/O 27TH ST UC TO SR 210/I-215 IC

POR SEG 11, 210 PROJECT; REPLACE 
27TH ST OC, CONSTRUCT RAMPS, 
IMPROVE LOCAL STREETS, 
CONSTRUCT MIXED FLOW LANE, 
AUX. LANE & CONST 2 HIGH SPEED 
CONNECTORS FOR 210/215 IC

0M94U 0812000211 SBD 215

ALSO RIV-215-43.2/45.3 & RIV-91-
21.5/21.7; IN RIV FR I-215/SR-60/SR-91 IC 
TO ORANGE SHOW RD IC IN SBD

HOV LANE IN EACH DIRECTION & 
REHABILITATE PAVEMENT/REPLACE 
BRIDGE 

0F660 0800000146 SBD 247 1.8
IN AND NEAR YUCCA VALLEY FR EL CORTEZ 
RD TO 0.1 MI N/O NAPA RD CONSTRUCT SHOULDER

0G900 0800020175 SBD 247 9.6
IN LANDERS FR HANDLEY RD TO 0.1 MI 
N/O BOONE AVE

CONSTRUCT STANDARD PAVED 
SHOULDER

34040 0800000610 SBD 395 4

IN SAN BERNARDINO CO. FROM JCT I-
15/US 395  TO 0.5 MI (0.8 KM) S/O 
FARMINGTON RD (PA&ED ONLY)

CONSTRUCT A  6-LANE FRWY FR I-
15 TO SR 18,  CONSTRUCT A 4-LANE 
FRWY FR SR 18 TO PURPLE SAGE, 
CONSTRUCT A 4-LANE EXPWY FR 
PURPLE SAGE TO   0.5  MI S/O 
FARMINGTON RD.

0C121 0800000037 SBD 395 19.05
FR 7.9 MI N/O SR-18 TO 10.4 MI S/O 
KRAMER JCT (RTE 58)

WIDEN MEDIAN & SHOULDERS, 
INSTALL MEDIAN & SHOULDER 
RUMBLE STRIPS AND CONSTRUCT 
TURNOUTS 

0N970 0800000550 SBD 395 35.5
NR ADELANTO FR 0.9 MI S/O KRAMER 
HILLS TO SR-58

CONSTRUCT 4' MEDIAN BUFFER 
AND WIDEN EXISTING SHOULDER 
TO 8', CONSTRUCT CENTERLINE 
RUMBLE STRIPS
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State of California, Department of Transportation (Caltrans) 
 
AGREEMENT NO. _________________ TASK ORDER NO.___________________ 
 

1 

DATE:  

CONSULTANT FIRM:  

PROJECT TITLE:  

PROJECT ID: 
 
I. Task Order Description 
 

(Describe Project.  If the Agreement is for a firm fixed price, state whether the task order 
is for “Additional Design Services” or for “Additional Construction Support Services.”) 

 
II. Scope of Services 
 

(Include task order scope of work, expected results, and task order deliverables.) 
 
III. Reports and/or Meetings 
 

Shall be in accordance with Exhibit A of the Agreement. 
 
IV. Period of Performance 
 
 Work under this Task Order shall begin on (Date) and terminate on (Date) 
 
V. Task Schedule 
 
 (Outline here or attach as separate page.) 
 
VI. Cost 
 
A. The Consultant will be paid in accordance with Exhibit A, Item II - Task Orders; 

Exhibit B, Item II, - Compensation & Payments; the Consultant’s Cost Proposal 
referenced as Attachment 2 to this Agreement No. (Insert No.), and with the attached 
Task Order Cost Estimate. 

 
B. In addition, the Consultant will be paid for actual direct costs, other than salary costs, that 

are identified in the attached cost estimate pursuant to Exhibit B, Item II, – Compensation 
and Payments, Paragraph B, and the Consultant’s Cost Proposal referenced as 
Attachment 2 of this Agreement No. (Insert No.). 
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State of California, Department of Transportation (Caltrans) 
 
AGREEMENT NO. _________________ TASK ORDER NO.___________________ 
 

2 

 
C. The total amount payable by the State under this Task Order shall not exceed $ 

(AMOUNT). 
 
VII. Project Coordinator 
 
The Project Coordinator from the Department for this Task Order will be 
___________________________________. 
 
VIII. Conflict of Interest Certification 
 
Department personnel signing below certify that they have read, understand, and will comply 
with Deputy Directive DD-09-R3 and Government Code 19990 regarding incompatible 
activities and conflict of interest by State employees. 
 
IX. Approval Signatures 
 
I certify that this Task Order and attachments comply with the provisions of Agreement No. 
(insert no.) and are necessary for the satisfactory completion of the product(s) contracted for, 
and that sufficient funding has been encumbered to pay for this work. 
______________________________________________ 
(Type name) 
CALTRANS CONTRACT MANAGER 
 
I certify that this Task Order and any Attachments are within the scope of the project and are 
necessary for the successful completion of the project. 
__________________________________ 
(Type name) 
CALTRANS PROJECT MANAGER 
 
I certify that this Task Order and any Attachments are within the scope of the project and are 
necessary for the successful completion of the project, and the appropriate Project Manager 
approval has been obtained. 
__________________________________ 
(Type name) 
CALTRANS FUNCTIONAL MANAGER 
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I, type name, certify by signing below that I have read the “Description of Services” for this 
Agreement and in my expert opinion: 
 
1. The work described in this Task Order is included in the required services and 
2. The work described in this Task Order is an Architectural and Engineering (A&E) service, as 

defined in Government Code 4525 (d) through (f). 
 
 
IN WITNESS WHEREOF, this Task Order has been executed under the provisions of 
Agreement No. (Insert No.) between the State of California, Department of Transportation, and 
(Consultant Name). By signature below, the parties hereto agree that all terms and conditions of 
this Task Order No. (Insert No.) and Agreement No. (Insert No.) shall be in full force and effect. 
 
 
STATE OF CALIFORNIA    (CONSULTANT’S BUSINESS NAME) 
DEPARTMENT OF TRANSPORTATION 
 
By: __ _________________________  By: ___________________________ 

(Type Name)      (Type Name) 
 
Title: __________________________  Title: __________________________ 
CALTRANS SUPERVISING OR PRINCIPAL TRANSPORTATION ENGINEER 
CALTRANS SUPERVISING OR PRINCIPAL BRIDGE ENGINEER 
CALTRANS SUPERVISING TRANSPORTATION ELECTRICAL ENGINEER 
CALTRANS SUPERVISING TRANSPORTATION SURVEYOR 
CALTRANS SUPERVISING OR PRINCIPAL LANDSCAPE ARCHITECT 
CALTRANS SUPERVISING EQUIPMENT ENGINEER 
CALTRANS SUPERVISING MECHANICAL & ELECTRICAL ENGINEER 
CALTRANS SUPERVISING TELECOMMUNICATIONS ENGINEER 
CALTRANS SUPERVISING ENGINEERING GEOLOGIST 
CALTRANS SUPERVISING ENVIRONMENTAL PLANNER 
CALTRANS SUPERVISING TRANSPORTATION PLANNER 

Date: __________________________ Date: __________________________ 
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TASK ORDER REQUEST 
 

Contract Number: ____________________________     Date: ________________________________ 

Submitted By: ______________________________________________________________________ 

Proposed Consultant: _________________________________________________________________ 

Project Description ____________________________________________________________ 
 

C0-RTE-KP _________-_________-_________ Project(s) ID:________________________ 
 

Personnel Needed 
____________________________________ Date Needed  ______ How long? _________ 
(Classification)  
Total hours per Consultant  ________   Straight Time  _____ Overtime  _____ 
 
____________________________________ Date Needed  ______ How long? _________ 
(Classification)  
Total hours per Consultant  ________ Straight Time  _____ Overtime  ______ 
 
____________________________________ Date Needed  ______ How long? _________ 
(Classification)  
Total hours per Consultant  ________ Straight Time  _____ Overtime ______ 
 
____________________________________ Date Needed  ______ How long? _________ 
(Classification)  
Total hours per Consultant  ________ Straight Time  _____ Overtime ______ 

Who will supervise the listed personnel?_______________________________________________ 

Where do the listed personnel report?______________________________________________ 
Special Conditions or Comments 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
Requested by:           Approval Recommended: 
_______________________  __________  _____________________   _________ 
        Name and Title                      Date                           Name and Title         Date 
 

Approved by: 
_______________________  __________ 
        Name and Title                      Date



SAMPLE            
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DEPARTMENT OF TRANSPORTATION CONSULTANT PERSONNEL REQUEST 

 
 
Date __________ Contract No. _________________ Task Order No. ___________________ 
 
From: ______________________________________________________________________
  Consultant Firm 

______________________________________________________________________ 
   Name /Title of Requestor         
         
To: ___ ___________________________________________________________________  
 Caltrans Contract Manager Name/Title 
 
The Consultant named above hereby requests the Department of Transportation (Caltrans) 
Contract Manager's approval for the staff actions listed below.   A Standard Form 330, or a 
Resume for each individual listed is attached. 
 

 
EMPLOYEE NAME 

 
TITLE/ 

CLASSIFICATION 

 
HOURLY 

RATE 

 
LOADED 

RATE 

 
TO 

 
FROM 

 
HOURS 

 
ACTIVITY 

        

        

        

        

        

        

 
REASON: 
____________________________________________________________________________ 
 

____________________________________________________________________________ 
 
APPROVALS 

 
__________________________________   _________________    
CONSULTANT CONTRACT MANAGER            DATE 
 
__________________________________   _________________     
CALTRANS CONTRACT MANAGER            DATE 
 
NOTE: THE APPROVED FORM SHALL BE INCLUDED WITH YOUR INVOICE COST DECLARATIONS 
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Parsons 
3200 E. Guasti Road, Suite 200 • Ontario, California 91761 • Phone: (909) 218-3600 • Fax: (909) 218-3605 • www.parsons.com 

 
 
March 7, 2014 

State of California 
Department of Transportation 
Administration 
Division of Procurement and Contracts, MS 65 
1727 30th Street 
Sacramento, CA 95816-7006 
Attention: Patricia Nichols 

Subject:  RFQ 08A2346 On-Call Services for Program/Project Management Support Services in San Bernardino 
County 

Dear Ms. Nichols: 

Parsons Transportation Group Inc. (Parsons) is pleased to submit our Statement of Qualifications (SOQ) to Caltrans for the 
above-referenced contract. 

We recognize that Caltrans District 8 has an ambitious program of projects in the near term and is seeking mutually beneficial 
relationships with selected private engineering firms to deliver projects in a timely and efficient manner. We further recognize that 
selected engineering consultants will be serving as an extension of Caltrans’ staff and will be expected to adhere to the 
standards and protocols required of direct Caltrans employees. We truly believe that our SOQ meets or exceeds your 
requirements and expectations for a meaningful project management support partnership. The SOQ contains a comprehensive 
description of our project understanding; the personnel we propose to use, both Parsons’ employees and our outstanding team 
of subconsultants; and a description of 10 recent projects we have successfully managed within southern California. 

I am pleased to serve as the Parsons Contract Manager; I have more than 35 years of experience and have worked directly 
for Caltrans District 8 as the Program/Project Management Deputy. I have successfully managed Parsons’ previous on-call 
contracts. I am 100% committed to continue to provide a strong leadership role, will manage the overall on-call contract for 
Parsons, and will be the ultimate point of contact to the Caltrans Contract Manager. I will ensure that all resources are available 
to the Task Order Manager and Project Managers for project delivery. 

Ernie Figueroa, RLA has 24 years of experience and will be the Task Order Manager/Program/Project Management 
Responsible Person and point of contact to Caltrans Staff for all daily activities relating to task orders as he has done 
successfully for Parsons’ two current on-call contracts with District 8. He will attend contract meetings; manage the project team, 
including subconsultants; ensure that quality control procedures are followed; and review invoicing for timely submittal to 
Caltrans. Ernie will continue to be available to you and our team as needed to support the needs of this contract.  

Parsons has had a continuous presence in the southern California market for nearly 70 years. For this contract, we have 
specially selected an outstanding team of project management professionals to work with your staff during the life of this contract 
and are pleased to commit Andrea Nieto, PE, and Juan Lizarde, PE as our Project Managers for this contract.  

Andrea Nieto has 16 years of professional experience and brings significant Caltrans experience to the Parsons Team, having 
successfully delivered several large-scale freeway projects for SANBAG. Andrea earned much of her Project Management 
experience during construction of major projects along State Route (SR) 210, Interstate 10 (I-10), and I-215 in San Bernardino 
County. In her role on these projects, Andrea was actively involved with managing the construction management, material 
testing, and inspection consultants. She regularly coordinated with Caltrans construction and design staff to resolve issues 
discovered during construction of these projects. Andrea is currently providing risk management services and project and 
construction management support to the Riverside Transportation Commission (RCTC) on the SR 91 Capital Improvement 
Project (CIP). Along with her experience, Andrea brings a tireless work ethic and a personable, “can-do” attitude, making her an 
extremely valuable and versatile member of the Parsons Team. 

Juan Lizarde spent the last 5 years of his 16-year career successfully managing Caltrans projects under Parsons’ several District 
8 On-Call Project Management contracts. Through his work at Caltrans, Juan has nurtured strong working relationships with 
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Caltrans management and staff. He brings in-depth knowledge of Caltrans project management procedures and knows that 
facilitating effective lines of communication between the various functional units is critical toward maintaining project momentum. 
As Project Manager for the I-215/Barton Road Interchange project; Juan is helping the District implement this project as a 
CM/GC (Contract Manager/General Contractor) pilot project. If successful, this pilot program will be used for other projects to 
help reduce construction cost and eliminate change orders. 

To supplement our superb project managers, we also offer the services of Bryce Johnston, PE; Daniel Ciacchella, PE; Jason 
Bennecke, PE; Jianxiong Yu, PE; Surafael Teshale, PE; David Lew, PE; Sam Saghafi, PE; and Portia Gonzalez, PE as 
alternate project managers, which add value to our team for their extensive Caltrans experience. Having alternate Project 
Managers such as Bryce Johnston will help maintain project manager continuity for such projects as the I-15 Baseline and the I-
15 Cajon Pass in San Bernardino County.  

Parsons makes available several highly experienced and talented in-house professionals to supply Project Management 
Specialist Services identified in the Request for Qualifications. Ernie Figueroa, RLA; Chris Johnson, PE; Scott Neff, PE; Tim 
Hilton and Girair Kotchian, PE, as well as other Parsons’ professionals with substantial project management experience on 
Caltrans projects, will provide project coordination, quality management, communication planning, and program management 
services to District 8 as needed. Parsons has teamed with Cambria Solutions Inc. to provide support services to Caltrans as part 
of this SOQ. Scott Sheppard of Cambria brings to our Team a wealth of knowledge and experience in resource-loaded 
scheduling. Scott has also provided expert knowledge of Open Workbench project scheduling, having managed the 
implementation of this project scheduling software into Caltrans Project Resources Scheduling Management (PRSM) system.  

To assist our team of project managers and specialists, Parsons offers a highly qualified selection of in-house and subconsultant 
project management support. We carefully selected BetKon, Inc., Cambria Solutions, Inc., RT Engineering & Associates, Inc., 
and XY & Associates, Inc. to help us meet the technical requirements of the RFQ and to offer each of these Disadvantaged 
Business Enterprise (DBE) firms an opportunity to enhance their project management service capabilities. To name a few, we 
offer Linda Supernaw, who has great recognition in District 8 as a Program/Project Analyst. Having such a diverse and readily 
available supply of professional team members gives Parsons unmatched flexibility in providing Caltrans the necessary 
resources to meet every one of its project delivery goals.  

Each of our subconsultant firms has provided us with a letter of commitment, which is included in this SOQ. We pledge to use 
their services to meet your program objectives, be they technical or related to meeting overall DBE goals. 

Firm Description of Work % Utilization 
BetKon, Inc. (DBE) Program/Project Management Support  12%* 
Cambria Solutions, Inc. (DBE) Project Management Specialists 2%* 
RT Engineering & Associates, Inc. (DBE) Program/Project Management Support 2%* 
Southstar Engineering & Consulting, Inc. Program/Project Management Support 2% 
XY & Associates, Inc. (DBE) Program/Project Management Support 2%* 

Estimated Total Subconsultant Utilization 20% 
*Estimated Total DBE Utilization is 18% 

We have included 10 projects for your review that reflect the broad range of project management experience and expertise of the 
Parsons Team. As you will see, most of the projects have been accomplished in close coordination with Caltrans. For example, 
Parsons is currently providing exceptional On-Call Project Management Services to District 8 as part of our contracts for I-10 and 
I-215 for both Riverside and San Bernardino Counties. Many of those proposed in this SOQ have also provided Program/Project 
Management services to SANBAG and have worked in close coordination with Caltrans District 8 staff on significant 
transportation improvements in San Bernardino County. Parsons is also providing project and construction management services 
to RCTC on the high- profile design-build project along SR 91 near Corona. I invite you to refer to Section F of this SOQ to 
review our other projects that demonstrate Parsons’ significant capabilities in delivering project management services. 

In addition, please note that we have included in Section H, Additional Information, a summary of our team proposed for this 
assignment and our understanding of your project requirements. We also describe the comprehensive Project Manager 
Certification program that Parsons uses to educate our project managers about the proven tools and processes embodied in the 
Project Management Institute’s Project Management Body of Knowledge that drive successful project delivery. Parsons 
continues to be an industry leader in providing Project Management Services, and our understanding and range of skills is 
exemplified by each of the project descriptions provided in our SOQ.  
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Finally, please be aware that the following team members are former employees of Caltrans. Their names, separation date, and 
functional responsibility during their last 24 months of employment are as follows: 

Name Separation Date Functional Responsibility 
Khalil Saba, PE 2004 Deputy District Director Program/Project Management 
Ernie Figueroa, RLA 2009 Deputy District Director of Environmental Planning 
Sam Saghafi, PE 2007 Design Oversight Engineer 
Paul Melocoton 2006 Environmental Planner 
Timothy Kirkley 2005 Transportation Engineer Range C 
Scott Neff, PE 2003 Transportation Engineer (Civil) 
Chris Johnson, PE 1995 Associate Transportation Engineer 

Subconsultants 
Jason Bennecke, PE – Southstar 2003 Transportation Engineer (Civil) 
Daniel Ciacchella, PE – Southstar 2003 Senior Transportation Engineer (Construction) 
Bryce Johnston, PE – BetKon 2003 Construction Area Manager 
Lynda Supernaw - BetKon 2011 Transportation Engineer (Programming) 

 

I am authorized to obligate Parsons and acknowledge that my signature constitutes a certification under penalty of perjury under 
the laws of the State of California that Parsons has complied with State nondiscrimination program requirements. My signature 
also certifies that neither Parsons nor our subconsultants will engage in Construction Inspection services for the same project for 
which we and/or our subconsultants have performed Project Development or Project Construction Support services. No former 
and/or current projects would be directly related to the construction inspection services requested. I certify that the information 
contained in the SOQ is truthful, accurate, and complete at time of submittal.  

We look forward to the opportunity to discuss our Team’s qualifications with you and your associates, and I ask that you call me 
at 909-354-0022 if you have questions regarding any aspect of our SOQ. I can also be reached via e-mail at 
Khalil.Saba@parsons.com.  

 

Respectfully submitted, 
PARSONS 
 
 
 
Khalil Saba, PE 
Vice President    
Parsons' Contract Manager 
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Subconsultant Letter of Commitments



 
4344 Latham Street, Suite 130 

Riverside, CA 92501 
 
March 7, 2014 
Khalil Saba, Contract Manager 
Parsons Transportation Group Inc.  
3200 E Guasti Road, Suite 200 
Ontario, CA 91761 
 
Subject: RFQ Number 08A2346; On-Call Services for Program/Project Management Support Services on  

Projects in San Bernardino County  
 
Dear Mr. Saba, 
Betkon, Inc. is pleased to join the Parsons Transportation Group, Inc. (Parsons) Team for the Caltrans On-
Call Contract. We are committed to the Parsons Team to provide assistance with Program Project Management 
Support services under this contract.  
 
We attest that the information contained in our submittal is truthful, accurate, and complete. My signature 
below confirms that I am an individual authorized to obligate Betkon, Inc. to the Parsons Team and Caltrans. 
 
As requested in the Request for Qualifications, the following table lists former Caltrans employees proposed by 
Betkon:  
 

 

 
 
Respectfully submitted, 
 

 
Heather McGuffin 
President 
760-964-1124 
hmcguffin@betkon.com 

 

Name Last Date of Employment w/ Caltrans Functional Responsibility with Caltrans 
Bryce Johnston, PE, PMP 07/2003 Construction Area Manager 

Linda Supernaw 10/01/2011 Transportation Engineer/Programming 
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March 7, 2014 

Khalil Saba, Contract Manager 
Parsons Transportation Group Inc.  
3200 E Guasti Road, Suite 200 
Ontario, CA 91761 

Subject: RFQ Number 08A2346; On-Call Services for Program/Project Management Support Services on  
Projects in San Bernardino County  

Dear Mr. Saba, 
RT Engineering & Associates, Inc. (RTEA) is pleased to join the Parsons Transportation Group, Inc. (Parsons) Team for the 
Caltrans On-Call Contract. We are committed to the Parsons Team to provide assistance program and project management 
support services under this contract.  
 
We attest that the information contained in our submittal is truthful, accurate, and complete. My signature below confirms that I 
am an individual authorized to obligate RTEA to the Parsons Team and Caltrans. 
 
Respectfully submitted, 
 
RT Engineering & Associates, Inc. (RTEA) 
 
 
 
 
 
Regina Talamantez 
President 
 

 
 

  Program Management ~ Project Management ~ Construction Management ~ Environmental ~ Public Outreach 
  Executive Headquarters:  Inland Empire Office: 
  1901 First Avenue, Suite 217G   29194 Whitegate Lane 
  San Diego, CA 92101    Highland, CA 92346 
  (619) 255-7287   (909) 855-1807 
  Email:  reginat@rtengineering.net 
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1700 Iowa Avenue, Suite 250 
Riverside, California  92507 
Telephone:  951.342.3120 

Fax:  951.342.3148 

 

 

 

 

 

 

March 7, 2014 

Khalil Saba, Contract Manager 
Parsons Transportation Group Inc.  
3200 E Guasti Road, Suite 200 
Ontario, CA 91761 

Subject: RFQ Number 08A2346; On-Call Services for Program/Project Management Support Services on  
Projects in San Bernardino County 

Dear Mr. Saba, 

Southstar Engineering & Consulting, Inc. (Southstar) is pleased to join the Parsons Transportation Group, Inc. (Parsons) Team for 
the Caltrans On-Call Contract. We are committed to the Parsons Team to provide assistance with Project Management and 
Program/Project Management Support services under this contract.  

As requested in the Request for Qualifications, the following table lists former Caltrans employees proposed by Southstar. 
 
Name Last Date of Employment 

w/Caltrans 
Functional Responsibility while with Caltrans within the 
last 24 months of employment 

Daniel Ciacchella, PE 03/14/2003 Senior Transportation Engineer (Construction) 
Amr Abuelhassan, PE 09/2003 Resident Engineer / Assistant Project Manager 
Jason Bennecke, PE 03/31/2003 Transportation Engineer Range D 
 

We attest that the information contained in our submittal is truthful, accurate, and complete. My signature below confirms that I am an 
individual authorized to obligate Southstar to the Parsons Team and Caltrans. 

 

Respectfully submitted, 
Southstar Engineering & Consulting, Inc. (Southstar) 

 
 
Daniel Ciacchella, PE 
Executive Vice President 
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Back To Query Form

Search Returned 1 Records Tue Feb 18 12:21:09 PST 2014 

Query Criteria 
Firm/DBA Name: Betkon 

Firm Type: DBE 

Firm ID   38804 
Firm/DBA Name   BETKON, INC. 
Address Line1   4344 LATHAM AVE. STE 130 
Address Line2
City   RIVERSIDE
State   CA
Zip Code1   92501
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type   DBE 
EMail   h.mcguffin@hotmail.com 
Contact Name   HEATHER MCGUFFIN 
Area Code   ( 760 ) 
Phone Number   964-1124 
Fax Area Code   ( 760 ) 
Fax Phone Number   843-5989 
Agency Name   LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA) 
Counties   19; 33; 36; 
Districts   07; 08; 
DBE NAICS   541820; 561110; 

ACDBE NAICS

Work Codes   C8712 PUBLIC RELATIONS; 
Licenses
Trucks
Gender   F 
Ethnicity   CAUCASIAN 
Firm Type   DBE 

Back To Query Form

Page 1 of 1Unified Certification Program

2/18/2014http://www.dot.ca.gov/ucp/QuerySubmit.do
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Back To Query Form

Search Returned 1 Records Tue Feb 18 09:58:31 PST 2014 

Query Criteria 
Firm/DBA Name: Cambria 

Firm Type: DBE 

Firm ID  36000 
Firm/DBA Name   CAMBRIA SOLUTIONS, INC. 
Address Line1   1050 20TH STREET, SUITE 275 
Address Line2
City   SACRAMENTO
State   CA
Zip Code1   95811
Zip Code2   0000 
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type   DBE 
EMail   csinfo@cambriasolutions.com 
Contact Name   ROBERT RODRIGUEZ 
Area Code   ( 916 ) 
Phone Number   326-4446 
Fax Area Code   ( 916 ) 
Fax Phone Number   492-9081 
Agency Name   DEPARTMENT OF TRANSPORTATION 
Counties   10; 19; 27; 28; 33; 34; 36; 37; 38; 39; 40; 42; 43; 56; 
Districts   03; 04; 05; 06; 07; 08; 10; 11; 
DBE NAICS   541611; 541612; 541618; 541690; 

ACDBE NAICS

Work Codes   C8700 CONSULTANT, NON ENGINEERING; C8701 BUSINESS ADMINISTRATION; C8702 MANAGEMENT 
INFORMATION SYSTEMS; C8711 COMPUTER; 

Licenses
Trucks
Gender   M 
Ethnicity   HISPANIC 
Firm Type   DBE 

Back To Query Form

Page 1 of 1Unified Certification Program

2/18/2014http://www.dot.ca.gov/ucp/QuerySubmit.do
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Back To Query Form

Search Returned 1 Records Wed Feb 19 12:06:28 PST 2014 

Query Criteria 
Firm/DBA Name: R T Engineering 

Firm Type: DBE 

Firm ID  40430 
Firm/DBA Name   R T ENGINEERING & ASSOCIATES, INC. 
Address Line1   4136 VISTA GRANDE DRIVE 
Address Line2
City   SAN DIEGO
State   CA
Zip Code1   92115
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type   DBE 
EMail   reginaT@rtengineering.net 
Contact Name   REGINA MICHELE STEVENS 
Area Code   ( 619 ) 
Phone Number   255-7287 
Fax Area Code   ( 619 ) 
Fax Phone Number   795-6536 
Agency Name   LOS ANGELES COUNTY METRO TRANSPORTATION AUTHORITY (MTA) 
Counties   19; 30; 33; 36; 37; 40; 
Districts   05; 07; 08; 11; 12; 
DBE NAICS   541330; 541618; 541620; 

ACDBE NAICS

Work Codes   C8710 ENGINEERING; C8713 CONSULTANT, ENVIRONMENTAL; C8714 CONSULTANT, PROJECT 
MANAGEMENT/ BUSINESS ADMIN; C8715 CONSULTANT, ENGINEERING; 

Licenses EC Civil Engineer; 
Trucks
Gender   F 
Ethnicity   HISPANIC 
Firm Type   DBE 

Back To Query Form

Page 1 of 1Unified Certification Program

2/19/2014http://www.dot.ca.gov/ucp/QuerySubmit.do
Section 1, Page 15
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Back To Query Form

Search Returned 1 Records Wed Feb 19 12:09:35 PST 2014 

Query Criteria 
Firm/DBA Name: YX & Assoc 

Firm Type: DBE 

Firm ID   30426 
Firm/DBA Name   YX & ASSOCIATES, INC. 
Address Line1   3052 OVERLOOK DRIVE 
Address Line2
City   VALLEJO
State   CA
Zip Code1   94591
Zip Code2
Mailing Address Line1
Mailing Address Line2
Mailing City
Mailing State
Mailing Zip Code1
Mailing Zip Code2
Certification Type   DBE 
EMail   yx@yxa.us 
Contact Name   YVETTWE Q. XU 
Area Code   ( 707 ) 
Phone Number   558-9688 
Fax Area Code   ( 888 ) 
Fax Phone Number   774-1320 
Agency Name   SANTA CLARA VALLEY TRANSPORTATION AUTHORITY (VTA) 
Counties   00; 
Districts   00; 
DBE NAICS   541330; 

ACDBE NAICS

Work Codes   C8715 CONSULTANT, ENGINEERING; C8720 CIVIL ENGINEERING; 
Licenses EC Civil Engineer; 
Trucks
Gender   F 
Ethnicity   ASIAN PACIFIC 
Firm Type   DBE 

Back To Query Form

Page 1 of 1Unified Certification Program

2/19/2014http://www.dot.ca.gov/ucp/QuerySubmit.do
Section 1, Page 17



Section 1, Page 18



Section 1, Page 19



Confl ict of Interest



DISCLOSURE OF POTENTIAL CONFLICTS OF INTEREST FORM FOR ON-CALL A&E 

 
The Proposer hereby indicates that it has, to the best of its knowledge and belief: 

  Determined that no potential conflict of interest exists. 

 X  Determined a potential conflict of interest as follows: 

Use at least one form for each firm and attach additional documentation as necessary. 

Describe nature of the potential conflict(s): 
In response to a potential conflict of interest (COI), Parsons Transportation Group Inc. (Parsons) has reviewed 
the Statement of Qualifications (SOQ) for this On-Call Contract. Because Parsons has been fortunate to have 
worked on various aspects of projects in San Bernardino County, we have determined that a potential conflict of 
interest may occur with the following projects identified in the SOQ: EA 0Q740, I-15 Cajon Pass; EA 0C250 I-10 
HOV/HOT Lanes; EA 46800 I-10/Cherry Avenue; EA 46810 I-10/Citrus Avenue; EA 0J400 New IC I-10 Grove; 
and EA 0C250 I-10 Corridor. 

Describe measures proposed to mitigate the potential conflict(s): 
Parsons has developed a firewall plan that will address potential conflicts on the projects noted above while also 
providing the Department with the benefit of continuity on the majority of these projects. Parsons has chosen a 
subconsultant team that has experience working on these projects. For example, Bryce Johnston of BetKon, Inc. is 
currently the consultant project manager for EA 0Q740. Including this manager on our subconsultant team offers a 
significant benefit: their history and knowledge of these projects will allow our team to start this project without a 
learning curve. We also have the option of using our other subconsultant team members that have extensive 
experience working on District 8 projects.  

Additional actions taken by Parsons are identified below. 

Once Parsons receives the first Task Order, the following items will be implemented to ensure that Parsons does not 
have a conflict of interest: 
• Parsons will meet with Caltrans Contract Manager to implement any measures deemed appropriate by Caltrans 

Contract Manager. 
• Meetings: Formal and informal meetings held via conference call or in person will not include our subconsultant 

project manager. 
• Email and Phone Calls: Parsons’ subconsultant project manager staff will not be permitted to contact any 

Parsons team members regarding a potential conflict of interest project. 
• Any required communication on potential conflict of interest projects will be discussed with Caltrans Contract 

Manager to obtain direction on the course of action.  
 

 
        March 7, 2014    
Signature        Date 

If a potential conflict has been identified, please provide name and phone number for a 
contact person authorized to discuss this disclosure form with Department of 
Transportation contract personnel.  

Khalil Saba, PE, Vice President    (909) 354-0022    
Name  & Title      Phone 

Solicitation # 08A2346    Firm Name Parsons Transportation Group Inc.  

 Page 1 of 1 
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DISCLOSURE OF POTENTIAL CONFLICTS OF INTEREST FORM for On-call A&E 

The Proposer hereby indicates that it has, to the best of its knowledge and belief:

_____ Determined that no potential conflict of interest exists.

_____ Determined a potential conflict of interest as follows:

Use at least one form for each firm and attach additional documentation as necessary.

Describe nature of the potential conflict(s):

Describe measures proposed to mitigate the potential conflict(s):

 

             
Signature        Date 

If a potential conflict has been identified, please provide name and phone number for a 
contact person authorized to discuss this disclosure form with Department of 
Transportation contract personnel. 

Name & Title Phone

Solicitation # __________ Firm Name  _________________________________

X

February 14, 2014

Greg Hulsizer 619.864.2689

RFQ 08A2345 Cambria Solutions, Inc. RFQ 08A2346
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DISCLOSURE OF POTENTIAL CONFLICTS OF INTEREST FORM for On-call A&E  
 
 
The Proposer hereby indicates that it has, to the best of its knowledge and belief: 
 
_____ Determined that no potential conflict of interest exists. 
 
_____ Determined a potential conflict of interest as follows: 
 
Use at least one form for each firm and attach additional documentation as necessary. 
 
Describe nature of the potential conflict(s): 

 

 

 

 

Describe measures proposed to mitigate the potential conflict(s): 

 

 

 

 

 
 

             
Signature        Date 

If a potential conflict has been identified, please provide name and phone number for a 
contact person authorized to discuss this disclosure form with Department of 
Transportation contract personnel.  

 
             
Name  & Title       Phone 

Solicitation #  __________ Firm Name  _________________________________ 

March 7, 2014

Regina Talamantez, President 909-855-1807

RFQ 08A2346 RT Engineering & Associates, Inc.
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DISCLOSURE OF POTENTIAL CONFLICTS OF INTEREST FORM FOR ON-CALL A&E  
 
 
The Proposer hereby indicates that it has, to the best of its knowledge and belief: 
 
_____ Determined that no potential conflict of interest exists. 
 
_____ Determined a potential conflict of interest as follows: 
 
Use at least one form for each firm and attach additional documentation as necessary. 
 
Describe nature of the potential conflict(s): 

 

 

 

Describe measures proposed to mitigate the potential conflict(s): 

 

 

 

 
 

                         

Signature               Date 

If a potential conflict has been identified, please provide name and phone number for a 
contact person authorized to discuss this disclosure form with Department of 
Transportation contract personnel.  

 
             
Name  & Title       Phone 

Solicitation #  __________ Firm Name  _________________________________ 
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ARCHITECT–ENGINEER QUALIFICATIONS 
PART I - CONTRACT-SPECIFIC QUALIFICATIONS 

A.  CONTRACT INFORMATION 

1. Title and Location (City and State) 

On-Call Services for Program/Project Management Support Services on Projects in San Bernardino County – San Bernardino County, CA 

2.  Public Notice Date 3.  Solicitation or Project Number 

January 30, 2014 08A2346 

B.  ARCHITECT-ENGINEER POINT OF CONTACT 
4.  Name and Title 5. Name of Firm 

Khalil Saba, Program Manager Parsons Transportation Group Inc. 
6. Telephone Number 7. Fax Number 8. E-mail Address 

(909) 354-0022 (909) 218-3605 Khalil.Saba@parsons.com 
C.  PROPOSED TEAM 

(Complete this section for the prime contractor and all key subcontractors.) 

 

(Check) 

9. Firm Name 10. Address 11. Role in This Contract 

P
rim

e 

J-
V

 P
ar

tn
er

 

S
ub

co
nt

ra
ct

or
 

a.    Parsons Transportation Group Inc. 3200 E Guasti Road, Suite 200 
Ontario, CA 91761 Program/Project Manager 

 Check if branch office 

b.    BetKon, Inc. 4344 Latham Street, Suite 130 
Riverside, CA 92501 

Program/Project Management 
Support 

 Check if branch office 

c.    Cambria Solutions, Inc. 515 Flower Street, 36th Floor 
Los Angeles, CA 90071 Project Management Specialists 

 Check if branch office 

d.    RT Engineering & Associates, Inc. 29194 Whitegate Lane 
Highland, CA 92346 

Program/Project Management 
Support 

 Check if branch office 

e.    
Southstar Engineering &  
Consulting, Inc. 1700 Iowa Avenue, Suite 250 

Riverside, CA 92507 
Program/Project Management 
Support 

 Check if branch office 

f.    YX & Associates, Inc. 3052 Overlook Drive 
Vallejo, CA 94591 

Program/Project Management 
Support 

 Check if branch office 
 
 

D. ORGANIZATIONAL CHART OF PROPOSED TEAM [ X ] (Attached) 
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Organizational Chart

Section D



PROJECT MANAGERS

PROPOSED
Andrea Nieto, PE
Juan Lizarde, PE

ALTERNATIVES

PROJECT MANAGEMENT SPECIALISTS

PROJECT COORDINATION
Ernie Figueroa, RLA*
Chris Johnson, PE*

RISK MANAGEMENT
Scott Neff, PE*

OPEN WORKBENCH SCHEDULING
Scott Sheppard, PMP, AICP, LEED AP2

EARNED VALUE MANAGEMENT AND 
RESOURCE LOADED SCHEDULING

Tim Hilton**

QUALITY MANAGEMENT
Chris Johnson, PE*

COMMUNICATION MANAGEMENT
Girair Kotchian, PE*

PROGRAM ASSISTANCE
Girair Kotchian, PE*

Khalil Saba, PE*

PROGRAM/PROJECT 
MANAGEMENT SUPPORT

LEGEND

Parsons’ Organizational Chart is specifically planned and designed to exceed the requirements contained in the Request for Proposals. 
We offer certified Project Managers and Project Management Professionals to demonstrate our capability and commitment in providing 
exceptional and unsurpassed project management services for this contract. Our approach provides our Team with the flexibility to supply 
highly qualified, seasoned project management professionals to fulfill Caltrans’ staffing needs toward meeting every one of its project 
delivery goals and objectives. Our carefully selected team of five subconsultant firms will help Parsons provide the requested professional 
project management services while exceeding Caltrans’ DBE participation goals and giving these firms the opportunity to enhance their 
capabilities in competing for work on future endeavors. 

PARSONS

CALTRANS CONTRACT MANAGER
Masud Zahedi, PE

PARSONS CONTRACT MANAGER

Khalil Saba, PE*

TASK ORDER MANAGER 
PROGRAM/PROJECT MANAGEMENT RESPONSIBLE PERSON

Ernie Figueroa, RLA*

ASSISTANT PROJECT MANAGERS
Ernie Figueroa, RLA*
Jay Gabrielson, PE*

Paul Melocoton, LEED AP
Regina Talamantez, PE3

Yvette Xu, PE5

Jessica Isom2

WORK PLAN DEVELOPMENT
Scott Neff, PE*

PROJECT ANALYST
Linda Supernaw1

Billy Bhakta

ADMINISTRATIVE SUPPORT
Tracy Escobedo

Diane Rudd

PROJECT CLOSEOUTS
Timothy Kirkley

LEGEND

* Certified Parsons’ Project Manager
** Certified Parsons’ Project Controls Manager 
1. BetKon, Inc.
2. Cambria Solutions, Inc.
3. RT Engineering & Associates, Inc.
4. Southstar Engineering & Consulting, Inc.
5. XY & Associates, Inc.

LEGEND

Surafael Teshale, PE*
David Lew, PE

Sam Saghafi, PE
Portia Gonzalez, PE

Bryce Johnston, PE, PMP1

Jason Bennecke, PE, PMP4

Daniel Ciacchella, PE4

Jianxiong Yu, PhD, PE, PMP1 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Khalil Saba, PE Parsons' Contract Manager; Program Assistance 
a. Total b. With Current Firm 

35 7 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #51144, Civil 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Khalil Saba has more than 35 years of civil engineering and project management experience in the design of transportation projects for the 
California Department of Transportation (Caltrans) and other public agencies. He worked directly for Caltrans for 13 years and is intimately 
familiar with Caltrans’ design policies and project development procedures. Khalil possesses strong leadership, communication, and team-
building skills and has a proven record of success on large and small transportation projects. Khalil will manage the overall on-call contract for 
Parsons and will be an upper level point of contact to the Caltrans Contract Manager. Khalil has the authority to bind Parsons, assign staff to 
task orders, and he will ensure all resources are available to the Task Order Manager and Project Managers for project delivery. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans 08A2093 Program/Project Management On-Call Contract 
for Interstate 10, Riverside and San Bernardino Counties, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Consultant Contract Manager | Parsons is providing program/project management services to help Caltrans effectively manage and deliver 
highway and local agency projects along I-10 in San Bernardino and Riverside counties. Khalil is responsible for the coordination of contract 
management matters with the Caltrans Contract Manager. He is responsible for reviewing, monitoring, training, and directing Parsons’ staff; 
ensuring the availability of staff for each task order; and providing Parsons’ staff with the resources necessary to complete task orders within 
budget and on time. Cost: $2.2 million (contract) 

b. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans 08A2094 Program/Project Management On-Call Contract  
for Interstate 215, San Bernardino and Riverside Counties, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Consultant Contract Manager | Parsons is providing program/project management services to help Caltrans effectively manage and deliver 
highway and local agency projects along I-215 in San Bernardino and Riverside counties. Khalil is responsible for the coordination of contract 
management matters with the Caltrans Contract Manager. He is responsible for reviewing, monitoring, training, and directing Parsons’ staff; 
ensuring the availability of staff for each task order; and providing Parsons’ staff with the resources necessary to complete task orders within 
budget and on time. Cost: $1 million (contract) 

c. (1) Title and Location (City and State) (2) Year Completed: 
San Bernardino Associated Governments (SANBAG) Program 
Management and Other Specialty Professional Services, San 
Bernardino County, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Program Manager | The SANBAG program involves some 50 projects in varying phases of development on and off the State Highway System, 
including freeway widening, interchange improvements, and grade separations. Duties included project management, project controls, 
construction management, contract management, value engineering, constructability reviews, risk assessments, and quality assurance (QA). 
Cost: $4.5 billion (program) 

d. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans District 8, San Bernardino, CA 
Professional Services Construction (if applicable) 

2004 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Deputy District Director for Program/Project Management from 2003 to 2004 | Khalil was ultimately responsible for the delivery of the Caltrans 
District 8’s capital program, which included more than $1.5 billion of transportation improvement projects in Riverside and San Bernardino counties. 
Khalil directly supervised a team of 18 project managers and supervisors and their staff of approximately 50 professionals.  From 2000 to 2002, he 
served as Area Manager and supervised 10 project managers responsible for delivering transportation projects in San Bernardino County. Khalil’s 
duties included assignments in the departments of design, project studies, hydraulics, and construction, and he was involved in the preparation of 
project study reports (PSRs) and project plans, specifications, and estimates (PS&Es). Cost: $1.5 billion 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Ernie Figueroa, RLA Task Order Manager, Program/Project Management Responsible 
Person; Assistant Project Manager; and Project Coordination 

a. Total b. With Current Firm 
24 5 

15. Firm Name and Location (City and State) 
 - Ontario, CA 

16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 
Juris Doctorate, Law 
BS, Landscape Architecture 

CA, Registered Landscape Architect, #3745 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Ernie Figueroa has more than 24 years of transportation experience in designing, managing, and coordinating transportation projects. Ernie 
is a former Deputy District Director of Environmental Planning for Caltrans District 8. During his time with Caltrans, he had the opportunity to 
meet, confer, and consult with local, state, and federal agency staff and management. Ernie worked in partnership with regional 
transportation and local resource agencies to provide and/or oversee the preparation of environmental documents. His role as the Deputy 
District Director of Environmental Planning was to deliver all levels of environmental documents, as well as assist transportation partners in 
completing their environmental documents. Additionally, as the District Landscape Architect for Caltrans District 8, Ernie worked with and 
led many interdisciplinary teams involved with developing planning documents and PA/ED documents to PS&E documents. During his 
seven-year tenure as the District Landscape Architect, Ernie oversaw the preparation and oversight of large-scale highway planting, 
irrigation, and restoration projects. Ernie will be a point of contact to Caltrans Staff for all daily activities relating to task orders. He will attend 
project meetings; manage the project team, including subconsultants; will ensure quality control procedures are followed; and will review 
invoicing for timely submittal to Caltrans. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans 08A2093 Program/Project Management On-Call Contract 
for Interstate 10, Riverside and San Bernardino Counties, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Task Order Manager | Ernie is providing project support on the on-call program/project management contract. Parsons’ contract includes 
developing work plans, charters, communication plans, risk management plans, and quality management plans; coordinating internal and 
external communications and activities; performing QA; monitoring deliverables, schedules, and expenditures; updating the database; providing 
accurate and consistent project status; and implementing Caltrans policies and procedures. Cost: $2.2 million (contract) 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
Caltrans 08A2094 Program/Project Management On-Call Contract  
for Interstate 215, San Bernardino and Riverside Counties, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Task Order Manager | Ernie is providing project support on the on-call program/project management contract. Parsons’ contract includes 
developing work plans, charters, communication plans, risk management plans, and quality management plans; coordinating internal and 
external communications and activities; performing QA; monitoring deliverables, schedules, and expenditures; updating the database; providing 
accurate and consistent project status; and implementing Caltrans policies and procedures. Cost: $1 million (contract) 

c. (1)  Title and Location (City and State) (2)  Year Completed: 
Caltrans 08A1672 Program/Project Management On-Call Contract 
for Interstate 15, San Bernardino County, CA 

Professional Services Construction (if applicable) 

2012 2012 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Task Order Manager | Ernie provided project support on the $2.4 million on-call program/project management contract. Parsons’ contract 
includes developing work plans, charters, communication plans, risk management plans, and quality management plans; coordinating internal 
and external communications and activities; performing QA; monitoring deliverables, schedules, and expenditures; updating the database; 
providing accurate and consistent project status; and implementing Caltrans policies and procedures. Cost: $2.4 million (contract) 

d. (1)  Title and Location (City and State) (2)  Year Completed: 
Caltrans 08A1665 Program/Project Management On-Call Contract for 
Interstate 10, Riverside County, CA 

Professional Services Construction (if applicable) 

2012 2012 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Task Order Manager | Ernie provided project support on the $1.2 million on-call program/project management contract. Parsons’ contract 
includes developing work plans, charters, communication plans, risk management plans, and quality management plans; coordinating internal 
and external communications and activities; performing QA; monitoring deliverables, schedules, and expenditures; updating the database; 
providing accurate and consistent project status; and implementing Caltrans policies and procedures. Cost: $1.2 million (contract) 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Andrea Nieto, PE Project Manager 
a. Total b. With Current Firm 

16 4 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

MBA, International Business  
BS, Civil Engineering CA, Professional Engineer, #74565, Civil 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Andrea Nieto has 16 years of experience of civil engineering and project management experience in the design and construction of 
transportation projects. She is trained in MicroStation V8 XM, the Stormwater Project Planning and Design Guide, Stormwater Pollution and 
Prevention, Providing and Defending Construction Claims, and Stormwater Management and Erosion Control Techniques. She managed the 
construction of the I-215/Fifth Street Overcrossing that won a 2009 TRANNY award-winning bridge/grade separation Project of the Year. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

SR 91 Corridor Improvement Project PCM, Riverside, CA 
Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Program/Project Management Support | Parsons provides project and construction management for the $1.3 billion design-build, which will 
build two tolled express lanes and a general-purpose lane from the Orange County line to I-15 and a general-purpose lane to Pierce Street, a 
new direct connector between eastbound SR 91 and northbound SR 71, a separate eastbound road between the Green River Road 
interchange and SR 71/91 interchange, and a new direct connector linking the SR 91 and I-15 tolled express lanes. Andrea provides risk 
management and supports many areas, including tolling and program and project management. Andrea has developed the SR 91 CIP’s project 
management plan and the design-build construction manual.  Cost: $1.3 billion 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

I-10/Tippecanoe Interchange Improvement, San Bernardino, CA 
Professional Services Construction (if applicable) 

2008 2009 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 

 SANBAG Design Manager | Andrea was responsible for SANBAG program management on this $66.3 million project during the project 
approval and environmental document (PA/ED). The project involves widening the freeway eastbound off-ramp to two lanes, building a new 
westbound on-ramp and off-ramp, removing the existing westbound off-ramp, widening the Anderson Street/Redlands Boulevard intersection, 
and adding an auxiliary lane on eastbound Interstate 10 between Waterman Avenue and Tippecanoe Avenue to facilitate weaving with freeway 
traffic. Cost: $66.3 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

I-215/Fifth Street Overcrossing, San Bernardino, CA 
Professional Services Construction (if applicable) 

2007 2009 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
SANBAG Construction Manager | Andrea was responsible for SANBAG program management on this $26.4 million project during the 
construction, which involved the removal and replacement of the existing Fifth Street Bridge as part of the I-215 widening.  
Cost: $26.4 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

I-10 Mixed-Flow Lane Addition, San Bernardino County, CA Professional Services Construction (if applicable) 
2005 2007 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
SANBAG Construction Project Manager | Andrea was responsible for SANBAG program management on this $53.8 million project during the 
construction, which featured constructing the addition of one mixed-flow lane in each direction, widening and retrofitting 11 bridges, and 
constructing 4,400 meters of sound wall.  Cost: $53.8 million 

e. (1)  Title and Location (City and State) (2)  Year Completed: 

SR 210 Segments 9, 10, and 11 Early Projects, San Bernardino County, CA 
Professional Services Construction (if applicable) 

2004 2006 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
SANBAG Construction Project Manager | Andrea was responsible for SANBAG program management on $1.1 billion during the construction 
of the new SR 210 freeway extension in Fontana, Rialto, and San Bernardino. The project included eight lanes, a flood control channel, multiple 
structures, and a major storm drain system.  
Cost: $1.1 billion 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Juan Lizarde, PE Project Manager 
a. Total b. With Current Firm 

16 8 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Mechanical Engineering CA, Professional Engineer, #64500, Civil 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Juan Lizarde has 16 years of civil engineering experience in the design and management of major interchanges, pavement rehabilitations, and seismic 
retrofit and site development projects. Juan has dedicated the last five years to providing project management services and successfully managing 
Caltrans projects for District 8. He has extensive experience in the Caltrans process and has hands-on knowledge with PRSM, and Filemaker (WPS). 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans 08A2093 Program/Project Management On-Call Contract 
for Interstate 10, Riverside and San Bernardino Counties, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Juan is responsible for managing multiple projects. His responsibilities include scheduling PDT meetings, coordinating with 
local agencies and functional units, developing resource work plans, maintaining the scope, monitoring schedules, and controlling the cost. 
Juan monitors deliverable review periods, updates the project database, and implements Caltrans’ policies and procedures. Cost: $2.2 million 
(contract). Key projects include: 

• EA 0F120 I-10 Portola Avenue IC  • EA 1A830 I-10 Cedar Avenue IC • EA 0F050 I-10 Monterey Avenue IC 
• EA 0K230 I-10 Pavement Rehabilitation • EA 38434 I-10 SBD Ramp Metering • EA 49751 I-10 Establish Existing Planting 

b. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans 08A2094 Program/Project Management On-Call Contract  
for Interstate 215, San Bernardino and Riverside Counties, CA 

Professional Services Construction (if applicable) 
Ongoing Various 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Juan is responsible for managing multiple projects. His responsibilities include scheduling PDT meetings, coordinating with 
local agencies and functional units, developing resource work plans, maintaining the scope, monitoring schedules, and controlling the cost. 
Juan monitors deliverable review periods, updates the project database, and implements Caltrans’ policies and procedures. Cost: $1 million 
(contract). Key projects include: 
 • EA 0J070 I-215 Barton Road Interchange • EA 0J440 I-215 Newport Road Interchange  
 • EA 0M630 I-215 Washington/Mt. Vernon Interchange • EA 0A020 I-215 Scott Road Interchange 
 • EA 0E520 I-215 Van Buren Boulevard Interchange • EA 0G980 I-215 Ramona Expressway 

c. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans On-Call Contract #08A1672 for Project Management 
Services, I-15 Corridor, San Bernardino County, CA 

Professional Services Construction (if applicable) 

2012 2012 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Juan’s responsibilities included developing work plans for scope, schedule, and cost; developing charters, communication 
plans, risk management plans, and quality management plans; coordinating internal and external communications and activities; performing 
QA; monitoring deliverables, schedules, and expenditures; updating the database; providing accurate and consistent project status; and 
implementing Caltrans’ policies and procedures. Cost: $2.4 million (contract). Key projects include:  

 • EA 47221 I-15 Pavement Rehabilitation • EA 49710 I-15 Baseline Interchange Improvements 
 • EA 0G840 I-15 CV Kane Safety Roadside Rest Area Reconstruction • EA 0G480 I-15 Seismic Retrofit of Three Bridges near Baker 
 • EA 0A641 I-15 Valley Wells Interpretive Display • EA 0K150 I-15 Pavement Rehabilitation and Ramp Termini 
 • EA 0J930 I-15 Halloran Wash Bridge Rehabilitation 

d. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans On-Call Contract #08A1665 for Project Management 
Services, I-10 Corridor, Riverside County, CA 

Professional Services Construction (if applicable) 

2012 2012 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Juan’s responsibilities included developing work plans for scope, schedule, and cost; developing charters, communication 
plans, risk management plans, and quality management plans; coordinating internal and external communications and activities; performing 
QA; monitoring deliverables, schedules, and expenditures; updating the database; providing accurate and consistent project status; and 
implementing Caltrans’ policies and procedures. Cost: $1.2 million (contract). Key projects include:  

 • EA 0F050 I-10 Monterey Interchange Improvements • EA 47230 I-15 Baseline Interchange Improvements 
 • EA 0K681 I-10 Bridge Maintenance for 16 Structures • EA 0K230 I-10 Pavement Rehabilitation and Ramp Termini 
 • EA 0G350 I-10 Colorado River Bridge Rehabilitation 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Surafael Teshale, PE Project Manager 
a. Total b. With Current Firm 

13 8 
15. Firm Name and Location (City and State) 

 - Irvine, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #64268, Civil 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Surafael Teshale is a registered professional civil engineer with 13 years of experience in highway engineering. He is an expert in the 
preparation of project initiation, approval, and design documents, including project study reports (PSRs); project reports (PR); and plans, 
specifications, and estimates (PS&Es). Surafael has extensive knowledge of California Department of Transportation project development and 
funding processes. He has a strong technical and project management background in developing and designing highway transportation 
projects. Surafael also has excellent managerial, communication, and problem-solving skills. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

City of Bakersfield Program Management/Thomas Roads 
Improvement Program, Bakersfield, CA 

Professional Services Construction (if applicable) 

2013 Various 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Corridor Manager | Surafael reviewed planning, preliminary design, environmental, and final design documents on behalf of the City and 
performed value analysis and constructability reviews. Additionally, Surafael provided planning, design, and technical support for the 24th 
Street Widening, a 2-mile, $45 million road widening project; SR 178, a 6-mile, $90 million highway widening and interchange construction 
project; the Hageman Road Extension, a 2-mile, $50 million local road extension over SR 99; the Morning Drive Interchange, a $59 million 
interchange construction project; and Rosedale Highway (SR 58), a 12-mile, $120 million highway widening and grade separation project. 
Cost: $1.3 billion (program) 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

Venice Boulevard Underpass, Los Angeles, CA 
Professional Services Construction (if applicable) 

2012 2012 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Surafael was responsible for identifying resource requirements; assigning staff; reviewing deliverables; ensuring compliance 
with quality assurance procedures; managing risks; tracking and reporting progress; managing the budget and schedule; determining 
appropriate revenue recognition; invoicing; monitoring accounts receivable; managing daily interactions with the client and owner; and 
managing coordination with oversight agencies, including the City of Los Angeles Bureau of Engineering, the Los Angeles Department of Street 
Lighting, the Los Angeles Department of Transportation, the Los Angeles Department of Water and Power, the City of Culver City, Metro, and 
the Exposition Authority. He was also responsible for managing the development and enhancement of the final design to mitigate construction 
schedule and right-of-way impacts for the design-builder and owner. Cost: $17 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 
Project Study Report/Project Development Support for  I-5 from SR 
55 to the El Toro Y Interchange, Orange County, CA 

Professional Services Construction (if applicable) 

2012 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Surafael was responsible for developing and evaluating project alternatives and preparing geometric layouts. He was also 
responsible for design exceptions, quantities, and right-of-way in the corridor from SR 55 to Jeffrey Road. He also coordinated with environmental 
staff to prepare the initial site assessment and the preliminary environmental assessment report for the project. Cost: $600 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

Exposition Phase 2 Venice Boulevard Bridge, Los Angeles, CA 
Professional Services Construction (if applicable) 

2010 2010 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Surafael was responsible for creating project work plans, identifying resource requirements, assigning staff, managing the 
project scope, reviewing deliverables, ensuring compliance with quality assurance procedures, managing risks, tracking and reporting progress, 
managing the project budget and schedule, leading monthly project development team meetings, determining appropriate revenue recognition, 
ensuring accurate and timely invoicing, monitoring accounts receivable, following up on unpaid invoices, managing daily interactions with the 
client, managing coordination with oversight agencies, and identifying business opportunities. He also recognized and implemented design 
enhancements, which has saved the client more than $16 million, and sold $4 million worth of add-on services. Cost: $30 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

David Lew, PE Project Manager 
a. Total b. With Current Firm 

19 3 
15. Firm Name and Location (City and State) 

 - Irvine, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #59063, Civil 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

David Lew has more than 19 years of transportation engineering experience, specializing in PS&Es for Caltrans and various local agencies. His 
experience also covers the preparation of project development phases, such as feasibility studies, PSRs, and PRs. He is currently completing 
the $70 million I-5/Avenida Pico Interchange Replacement PS&E for Caltrans. David is also currently working toward his project management 
certification and expects to receive certification by the summer of 2014. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans District 08 On-Call, Riverside County, CA 
Professional Services Construction (if applicable) 

2008 2008 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Task Order Manager | David served as Task Order Manager for the PS&E of a 1-mile median widening of SR 91 in Corona. The $1.6 million 
project consisted of reconstructing the median concrete barrier and restriping the eastbound roadway to create a new auxiliary lane. David 
completed design in four months by coordinating extensively with Caltrans to address all needs while meeting standards. 
Task Order Manager  |  David served as the Task Order Manager for the PR to widen the SR 60 eastbound exit ramp to Country Village Road 
in Ontario. The project consisted of providing dual-lefts and one right-turn lane.  
Cost: Varies by task order 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

I-5/Avenida Pico Interchange Replacement PS&E, San Clemente, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | David is serving as Project Manager on this 0.7-mile, $70 million HOV PS&E project. The design includes the reconstruction 
of the Avenida Pico interchange, the replacement of the undercrossing structure, and the realignment of the freeway to reduce the construction 
duration from 36 months to 24 months. David is responsible for the design and delivery of the PS&E; Caltrans mandatory and advisory fact 
sheets; and extensive coordination with interdisciplinary designers, the City of San Clemente, Caltrans, and the Orange County Transportation 
Authority (OCTA).   
Cost: $70 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

I-405/I-605 HOV Connectors, Seal Beach, CA 
Professional Services Construction (if applicable) 

2009 Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Roadway Task Manager | David served as Roadway Task Manager on this 3-mile HOV PS&E. The project involved widening I-405 from Seal 
Beach Boulevard to the I-405/I-605 interchange, designing a new two-lane HOV viaduct connecting I-405 to I-605, and widening portions of I-
605. David was responsible for the design and delivery of the PS&E; Caltrans mandatory and advisory fact sheets; and extensive coordination 
with interdisciplinary designers, local cities, Caltrans, and OCTA.  
Cost: $120 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

I -5/Culver Drive/Trabuco Road Widening, Irvine, CA 
Professional Services Construction (if applicable) 

2008 2009 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Roadway Task Manager | David served as Roadway Task Manager of the Culver Drive/Trabuco Road widening PS&E. The project added a 
right-turn lane, which required a retaining tieback wall underneath the I-5 underpass, and widened Trabuco Road to add a second right-turn 
lane. David was responsible for the design and delivery of the PS&E and construction support. He was also responsible for the geometric 
design deviation fact sheet, utility coordination, the on-site drainage report, and SWDR. The project was completed to both Caltrans and City of 
Irvine standards.  
Cost: $2.3 million 
 

Section 2, Page 8



E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Sam Saghafi, PE Project Manager 
a. Total b. With Current Firm 

17 5 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #62705, Civil 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Sam Saghafi has 17 years of experience in civil engineering, specializing in transportation engineering, with an emphasis in roadway design. 
His experience includes roadway geometrics and interchange designs, as well as the preparation of PRs, design exception fact sheets, final 
contract documents, and cost estimates for major highway projects. Sam also acted as the Design Oversight Engineer at Caltrans District 8 
from 2005 to 2007 during his 10-year state service, where he performed QA reviews of projects, project studies, stormwater data reports 
(SWDRs), and final PS&E. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

State Route 91 Corridor Improvement Project PCM,  
Riverside County, CA 

Professional Services Construction (if applicable) 
Ongoing Ongoing 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Civil Manager | Parsons is currently the Project and Construction Manager on State Route 91 Corridor Improvement Project (CIP) through the city 
of Corona. The project is being designed and constructed using the design-build concept, which is relatively new in California. Sam is responsible 
for all aspects of roadway Independent Quality Control (IQA), including geometrics, maintenance of traffic, electrical, tolling, and project plans and 
specifications. Sam coordinates with other agencies such as Caltrans, the City, and RCTC to address all design and other related issues during the 
life of the project. Sam also supports construction efforts associated with reviews of designs and drawings, as needed. Cost: $1.2 billion 

b. (1) Title and Location (City and State) (2) Year Completed: 
SANBAG Program Management and Other Specialty Professional 
Services, San Bernardino County, CA 

Professional Services Construction (if applicable) 

2013 Ongoing 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Construction Manager | Sam was responsible for all aspects of CM, including the construction schedule and budget, as well as processing 
and approving requests for payment and contract change orders in accordance with the established state and federal guidelines. He also 
coordinated with local agencies involved with the project to ensure that their concerns are addressed during the construction phase. The current 
projects include the North Milliken Grade Separation, I-10 Westbound Lane Addition, and I-10/Tippecanoe Interchange Phase 1. Cost: $4.5 
billion (program) 

c. (1) Title and Location (City and State) (2) Year Completed: 

I-10/Cherry and Citrus Interchange PS&E, Fontana, CA 
Professional Services Construction (if applicable) 

2010 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Deputy Project Manager | Sam was responsible for reviewing project PS&Es associated with the successful advertisement of interchange projects 
at I-10/Cherry Avenue and I-10/Citrus Avenue. He provided technical expertise for the preparation of contract documents in accordance with 
Caltrans guidelines for the PS&E package. He also assisted the Project Manager with the project schedule and expenditure. Cost: $100 million 

d. (1) Title and Location (City and State) (2) Year Completed: 

State Route 91/71 Interchange Project PA/ED, Corona, CA 
Professional Services Construction (if applicable) 

2011 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Engineer | Sam was responsible for preparing the PR for improving interchanges in accordance with Caltrans and FHWA guidelines. 
He prepared and reviewed project geometrics and the technical reports and documents required for the successful delivery of the PA/ED phase 
of the project. His other responsibilities included coordinating with the client, subconsultants, and multiple Parsons offices. Cost: $116 million 

e. (1) Title and Location (City and State) (2) Year Completed: 

Dillon Road/I-10 and Dillon Road/SR 86 Interchanges, Coachella, CA 
Professional Services Construction (if applicable) 

2009 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Engineer | Sam was responsible for preparing and reviewing PSRs for improving interchanges in accordance with Caltrans and FHWA 
guidelines. He also coordinated project efforts with other disciplines and reviewed technical reports and documents to ensure the successful 
delivery of the project, which prepared two separate PSRs for improving the I-10/Dillon Road interchange and the SR 86/Dillon Road 
interchange in Coachella. Cost: $90 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Portia Gonzalez, PE Project Manager 
a. Total b. With Current Firm 

22 5 
15. Firm Name and Location (City and State) 

 - Irvine, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering; MS, Water Resources CA, Professional Engineer, #52302, Civil 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Portia Gonzalez has 22 years of experience in civil engineering, primarily involving hydrology and hydraulic analysis and design. Portia has 
served as Project Manager and Engineer for a wide range of water resources engineering, floodplain management, flood control, water quality, 
and water policy studies and projects in California, Nevada, and Arizona. Her specialties include arid lands hydrology/hydraulic analysis, bridge 
hydraulics, sediment transport analysis, geomorphology, flood insurance studies, flood control/drainage design, and water resources 
studies/policy development. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans District 8 On-Call Project Management Services,  
Riverside and San Bernardino Counties, CA 

Professional Services Construction (if applicable) 
2008 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Portia was responsible for overseeing various Caltrans District 8 projects along I-15 in San Bernardino County. Her 
responsibilities include developing work plans, coordinating with Caltrans divisions and consultants, scheduling, budgeting, deliverables, and 
facilitating PDT meetings. Projects include the construction of an HOV lane at I-15 in Ontario, the remodeling of a new rest stop on I-15 in 
Baker, and a new freeway interchange.   
Cost: $1 – 70 million 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
Interstate 10 HOV/HOT Lane Additions Project PA/ED, Ontario to 
Redlands, CA 

Professional Services Construction (if applicable) 
2011 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Drainage Engineer | Portia was responsible for the PA/ED phase drainage report and floodplain report to support the construction of a 26-mile-
long HOV lane along I-10. A conceptual drainage plan and hydraulic analysis were prepared to determine on-site and off-site drainage and 
water quality requirements. As part of this project, I-10 is proposed to be widened at the Santa Ana River crossing. A preliminary bridge 
hydraulics report was performed to determine whether the proposed pier extensions will impact the river’s 100-year design flows.   
Cost: $1.5 billion (express lane alternative), $750 million (HOV alternative) 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

Avenue 56 (Airport Boulevard)/BNSF Grade Separation, Thermal, CA 
Professional Services Construction (if applicable) 

2013 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Drainage Engineer | Portia was responsible for the drainage design of a new grade separation for Avenue 56 (Airport Boulevard) and BNSF 
railroad. The proposed drainage facilities included catch basins, a storm drain, channels, and culverts that would accommodate the new grade 
separation and roadway improvements. The drainage design includes a new storm drain mainline that would drain into the Whitewater River. 
Portions of this new storm drain will be jacked under an existing railroad.   
Cost: $23.8 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

I-405 Project SR 73 to I-605, Orange County, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Drainage Engineer | Portia is responsible for preparing the preliminary drainage report, floodplain reports, and water quality studies (BMPs). 
Caltrans, in cooperation with OCTA, proposes to improve the freeway mainline and interchanges on I-405 for approximately 16 miles between 
Bristol Street and I-605. The drainage report identified several on-site and off-site drainage facilities that will be impacted by the project. 
Preliminary hydraulic evaluation was performed for major river crossings to determine impacts. Several permanent BMPs are proposed along 
the corridor to mitigate Caltrans’ water quality requirements.   
Cost: $1.4 billion 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Bryce Johnston, PE, PMP Project Manager 
a. Total b. With Current Firm 

25 3 
15. Firm Name and Location (City and State) 

BETKON, Inc. - Riverside, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #52415, Civil 
Certified PMP 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Bryce Johnston has more than 25 years of extensive civil engineering experience in construction, design, and project management. His 
experience includes conventional and alternative delivery projects. His background is varied in roadways, streets, street lighting, drainage 
channels, drainage structures, storm drains, sanitary sewer, and bridge construction. He has worked on projects for Caltrans and several 
communities, including Rialto and Fontana, California. His experience includes Field Office Chief for Caltrans, City Engineer, Project Manager, 
and Resident Engineer for the delivery of more than $1 billion in projects. He also has extensive experience in federally funded projects as they 
relate to compliance and documentation requirements, as well as funding reimbursement. He has broad experience in project coordination with 
Caltrans, utility companies, cities, state agencies, and private property owners. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans District 8 Program Project Management, Riverside and San 
Bernardino Counties, CA 

Professional Services Construction (if applicable) 
Ongoing N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Programming Support Staff | Bryce worked in Caltrans District 8 PPM as Programming Special Supporting Staff. He helped District 8 
prepare/review project financial plans and project programming information. He performed daily integrity checks for programming/funding in 
both PRSM and WPS. His professional work is well recognized and received high respect from the District 8 PPM division.  

b. (1)  Title and Location (City and State) (2)  Year Completed: 

I-15/La Mesa-Nisqualli Interchange, Victorville, CA 
Professional Services Construction (if applicable) 

2012 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Resident Engineer | Bryce provided construction engineering on the La Mesa/Nisqualli Interchange project. He maintained project 
documentation; drafted change orders; and coordinated with the City of Victorville, SANBAG, California Highway Patrol, and Caltrans, as well 
as the community at large. In addition, he initiated time- and cost-savings approaches to construction materials and methods during the 
preconstruction activities during construction. He assisted with labor compliance tasks and all general documentation required for a federally 
funded project.  

c. (1)  Title and Location (City and State) (2)  Year Completed: 

Victoria Bridge Seismic Retrofit Project, Riverside, CA Professional Services Construction (if applicable) 
2004 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Resident Engineer | Bryce provided construction engineering and inspection services for the seismic retrofit of the Victoria Avenue Bridge. The 
project involves an extensive retrofit of every aspect of the structure. Bryce is providing the contract administration of all work associated with 
the project and ensuring it is in compliance with Caltrans’ standards. Cost: $9 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 
Caltrans District 8 Office Chief Construction, Riverside and San 
Bernardino Counties, CA 

Professional Services Construction (if applicable) 
2002 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Field Office Chief | Bryce supervised District 8’s entire field operation, as well as provided the technical direction of field testing, District 
Materials Branch, and District Construction Office support. He also managed all claims negotiations. Cost: $600 million of ongoing work 

e. (1)  Title and Location (City and State) (2)  Year Completed: 

I-15/SR 210 Interchange, Caltrans District 8, Riverside County, CA 
Professional Services Construction (if applicable) 

1998 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Resident Engineer | The project involved one freeway-to-freeway interchange, two local street-to-freeway interchanges, and 1.8 miles 
of flood control channel. Bryce supervised bridge and roadway inspectors, surveyors, and office personnel. Extensive coordination with local 
cities was required to allow permit projects to work concurrently. Cost: $80 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Jason Bennecke, PE, MBA, PMP Project Manager 
a. Total b. With Current Firm 

21 7 
15. Firm Name and Location (City and State) 

Southstar Engineering and Consulting, Inc.- Riverside, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

MBA, Corporate Management 
BS, Civil Engineering 

CA, Professional Engineer, #58808, Civil; CA, General Building Contractor, #921267; 
CA, Real Estate Broker, Lic #01332170;  Certified PMP 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Jason Bennecke has more than 21 years of extensive civil engineering and management experience while working on various Caltrans 
projects, in different capacities. As a Project Manager in Caltrans District 8 for the past six years, Jason has been responsible for successfully 
delivering and maintaining a project portfolio worth more than $500 million, mostly oversight interchange projects in various stages of PA/ED or 
PS&E, along with the I-15 JPOE and both SR 138 projects. His practical experience includes the design of roadways, streets, street lighting, 
drainage channels, drainage structures, storm drains, sanitary sewer, and structural work. He has broad experience in project coordination with 
Caltrans, utility companies, cities, state agencies, and private property owners. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

I-15/Joint Port of Entry (JPOE), Caltrans EA 36850, Riverside County, CA Professional Services Construction (if applicable) 
Ongoing N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Jason is responsible for the completion of the plans, specifications, and estimates (PS&Es) for a complex highway and 
building inspection facility. This included extensive coordination with the BLM, CDFG, CDFA, and USFWS to obtain 401, 404, 1602, and 2081 
permits for the $61 million construction capital, which began construction in late 2012. Jason was instrumental in negotiating the eligibility of 
about $28 million in federal funds for reimbursement from the FHWA and saving more than $7 million in previously expended support costs from 
being paid back to the FHWA. Cost: $61 million 

b. (1) Title and Location (City and State) (2) Year Completed: 

I-15/Cajalco Interchange, Caltrans EA OJ610, Riverside County, CA 
Professional Services Construction (if applicable) 

2010 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Jason was responsible for guiding this $55 million interchange reconstruction project to successful PA/ED in the summer of 2009. 
Extensive negotiations were necessary among the RCTC, Caltrans environmental/design staff, the City of Corona, and the FHWA. The modified access 
report was ultimately approved in 2010 by the FHWA after careful planning, strategizing, and negotiating with the FHWA. Cost: $55 million  

c. (1) Title and Location (City and State) (2) Year Completed: 
I-15/Clinton Keith Road Interchange, Caltrans EA OF580, Riverside 
County, CA 

Professional Services Construction (if applicable) 
Ongoing Ongoing 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | This project proposed to widen the existing four tight diamond ramps and widen the existing Clinton Keith OC to eight lanes. 
The County of Riverside was the lead agency for this $15 million project. Jason is of critical importance in keeping the project moving forward in 
the face of several environmental-related issues, including the 401 permit and tree-replanting ratios. This heavily congested interchange is the 
access point for much of the City of Wildomar residents, and it is a bottleneck for traffic. Jason works closely with Caltrans design oversight 
engineers, RCTD staff, and its design engineering firm to ensure a high-quality project was delivered on time. Cost: $15 million 

d. (1) Title and Location (City and State) (2) Year Completed: 

I-10/Bob Hope Drive Interchange, Caltrans EA 45600, Riverside County, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | This project involves the construction of the Bob Hope Drive bridge and extension with a new diamond interchange near 
Rancho Mirage from 1.5 kilometers west to 0.9 kilometers east of the Ramon Road interchange. The project has significant coordination with 
the Agua Caliente Tribe, the BIA, the City of Rancho Mirage, the Coachella Valley Association of Governments (CVAG), Union Pacific (UP), and 
the Riverside County Transportation Department (RCTD). Jason was instrumental in obtaining $35 million in ARRA funds, which required 
extensive coordination with HQ federal resources and the CVAG, RCTD, RCTC, and FHWA to meet very tight and strict funding deadlines.  

e. (1) Title and Location (City and State) (2) Year Completed: 

I-15 – Slab Replacement, Caltrans EA OK300, Riverside County, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | These projects involve realigning and widening two different segments of SR 138. Multiple tasks are being managed to 
overcome challenging risks, including 401, 4014, and 1602 permits obtained in record time; right-of-way issues with BNSF railroad causing EA 
3401U to be split into two separate projects; coordination with high-level executive management at Caltrans HQ and the District Director; 
negotiations with the USFS; and the successful delivery of project EA 3401U before losing $60 million in SHOPP funds.  
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Daniel Ciacchella, PE Project Manager 
a. Total b. With Current Firm 

24 7 
15. Firm Name and Location (City and State) 

Southstar Engineering and Consulting, Inc. - Riverside, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #53169, Civil 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Dan Ciacchella has more than 24 years of civil engineering experience managing multimillion-dollar freeway and roadway projects in Southern 
California. While at Caltrans, he managed several major projects, such as the SR 91 widening through the city of Riverside; several interchange 
projects on I-15 in the cities of Temecula, Murrieta, and Corona; and the SR 91/71 Interchange Improvements project in Corona. Dan 
successfully delivered the Minor Program for Caltrans District 8. Dan also worked as the Right-of-Way Liaison for the Project Management 
Division on the I-215 CIP and successfully managed the Excess Lands Disposal Contract for Delivery (three fiscal years). Most recently, he has 
been involved as the Caltrans Project Manager on high-profile projects such as the SR 91 Design-Build Corridor Improvement Project in Corona 
and the I-15 Tolled Express Lanes project from SR 60 to Cajalco Road. These mega projects are considered major high-profile projects by the 
FHWA and represent a major improvement to the area’s economic and social quality of life. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

SR 91 Corridor Improvement Project (CIP), Riverside County, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Caltrans Project Manager | Since 2008, Dan has been responsible for the full oversight of Caltrans’ review and approval of all project 
deliverables and the Caltrans support budget under an accelerated schedule. He has worked under the direction of the Caltrans Project 
Director, in conjunction with the RCTC Project Manager, the Design Project Manager, and the rest of the Caltrans team, to ensure the delivery 
of this project on schedule and within cost. Cost: $1.3 billion 

b. (1) Title and Location (City and State) (2) Year Completed: 

SR 91/71 Interchange Project, Corona, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Caltrans Project Manager | The scope includes the construction of a new east SR 91 to north SR 71 connector, a new collector-distributor 
road, and other improvements. Dan is working closely with the RCTC (Project Sponsor) and the FHWA to deliver this project. The project 
approval/environmental document (PA&ED phase) is completed. The project is currently in the design PS&E phase. Cost: $120 million 

c. (1) Title and Location (City and State) (2) Year Completed: 

I-15 Corridor Improvement Project (CIP), Riverside County, CA Professional Services Construction (if applicable) 
Ongoing N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Caltrans Project Manager | As the Caltrans lead and single focal point, Dan is responsible for the full oversight of Caltrans’ review and 
approval of all project deliverables. Dan works in conjunction with the RCTC Project Manager, the Design Project Manager, and the Caltrans 
team to ensure the delivery of this project, on schedule and within cost. The project is currently in the PA&ED phase, and it is a candidate for 
design-build procurement. Cost: $450 million 

d. (1) Title and Location (City and State) (2) Year Completed: 
Excess Lands Contract for Delivery, Riverside and San Bernardino 
Counties, CA 

Professional Services Construction (if applicable) 
2010 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Dan managed the District’s Excess Lands contract for the delivery of FY 07/08 through RY 09/10. The work included leading 
a team of District staff from various functional units to fulfill the District Director’s commitment to the Caltrans Director to transfer a list of excess 
parcels identified as critical within the fiscal year. Dan received an award from HQ for 100 percent delivery. 

e. (1) Title and Location (City and State) (2) Year Completed: 

I-15 Rehabilitation Project, Riverside County, CA 
Professional Services Construction (if applicable) 

Ongoing 2013 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | This project will rehabilitate 5 miles of asphalt pavement on I-15 south of SR 91. The project was completed in the fall of 
2013. The project had stalled because of a shortage of funding and other constraints. Dan worked successfully with Caltrans functions to find 
innovative solutions to deliver this badly needed project. The project was completed ahead of schedule and under budget. Cost: $30 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Jianxiong Yu, PhD, PE, PMP Project Manager 
a. Total b. With Current Firm 

21 Less than 1 
15. Firm Name and Location (City and State) 

BETKON, Inc. - Riverside, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

PhD, Transportation Engineering 
MS, Transportation Engineering 
BS, Highway & Urban Road Engineering 

CA, Professional Engineer, #71762, Civil 
PMP Certified, #1408743 
CA Clarity Open Workbench Certified 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Jianxiong Yu has 21 years of experience in the transportation engineering industry. He has extensive experience supporting Caltrans District 8 
with project management services. Jianxiong is a member of the American Society of Civil Engineers (ASCE). Jianxiong has several published 
pavement performance articles. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans On-Call Contract #08A2096 for Project Management 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 
2014 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Contract Manager | Jianxiong managed multiple task orders, coordinated with subconsultants, and worked closely with the District 8 
Consultant Service Unit. Jianxiong also served as a full-time Project Management Specialist, providing various support to the PPM Division. He 
helped District 8 with right-of-way task management, coordinated and collected project work plan and programming information, and developed 
project expenditure automated reporting tools for right-of-way. Jianxiong is also responsible for preparing the draft SB45 financial reports, which 
is due quarterly. He also participated in the development of project expenditures and estimates to complete reports. With his transportation 
engineering knowledge and computer programming/database skills, Jianxiong was able to develop/improve project-reporting systems in 
FileMaker Pro, which is in high demand by project managers and the Office Chief. 

b. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans On-Call Contract #08A1664 for Project Management 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 
2012 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Jianxiong was the Project Manager for streamlined oversight projects (SOPs), oversaw projects funded by third-party 
sources averaging between $1 million to $3 million within District 8. Jianxiong was responsible for daily project management tasks, such as 
scheduling, resourcing, review distribution, comment-letter compiling, and project status updating and reporting. He is also responsible for 
compiling project fact sheets, scheduling and attending PDT meetings, completing co-op agreement fact sheets, and coordinating with the 
Environmental Unit to resolve environmental issues. Jianxiong also provided training to the Caltrans SOP Project Manager and transitioned 
SOPs to him in January 2012. He then started to work on work plan statistical analysis. During this period, massive historical data were 
collected, analyzed, and cleaned up. Statistical results at both the project-phase and phase-unit level, based on the number of hours per $1,000 
capital, were obtained and further employed to identify potential resource planning issues. 

c. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans On-Call Contract #08A1430 for Project Management 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 
2010 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Interim Project Manager | Jianxiong was the Interim Project Manager for SOPs and oversaw projects funded by third-party sources averaging 
between $1 million to $3 million within District 8. Jianxiong helped develop the processing procedures and was responsible for daily project 
management tasks, such as scheduling, resourcing, review distribution, external correspondence, project status updating in the online project 
tracking system, and project status reporting to supervisors. Jianxiong is also responsible for compiling fact sheets, attending PDT meetings, 
completing co-op agreement fact sheets, updating work plans and schedules, completing financial reports, and assisting with quantifying 
outstanding issues. 

d. (1) Title and Location (City and State) (2) Year Completed: 
Caltrans On-Call Contract #08A1472 for Design and QA/QC, San 
Bernardino, CA 

Professional Services Construction (if applicable) 
2007 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Assistant Project Manager | Jianxiong performed the project study report (PSR); project report (PR); and plans, specifications, and estimates 
(PS&Es) review for Caltrans District 8 projects. He designed the right-of-way consolidation online database and reporting system for the District. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Jay Gabrielson, PE Assistant Project Manager 
a. Total b. With Current Firm 

20 17 
15. Firm Name and Location (City and State) 

 - San Diego, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #63398, Civil 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Jay Gabrielson has diversified civil engineering experience in construction engineering and construction contract administration, estimating, 
utility relocation and coordination, and project management. He has extensive experience in managing bridge and highway projects, including 
construction inspection and oversight for a new 12.5-mile freeway facility with Caltrans District 11 oversight. He is experienced in schedule 
preparation, risk management, contract administration, construction inspection techniques, transportation, and the review and evaluation of 
CPM construction schedules. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

OCTA Railroad Grade Separation Program, Orange County, CA 
Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Jay is responsible for program CM services for six railroad grade separation projects along the BNSF and Metrolink right-of-
way. This project involves the construction of the railroad shoofly and temporary crossings and the maintenance of public traffic during the 
construction of the railroad bridges. Jay is responsible for the development of construction contract administration procedures for the 
management of the six separate construction contracts, as well as owner oversight and program management throughout construction. He is 
also responsible for developing standards and procedures for the QA/QC of the construction and developing contract specifications, 
constructability, and CPM schedule review for all contracts. His additional duties will be providing monthly reporting and auditing of the project 
for conformance with the Caltrans Local Assistance program, implementing the change management process, and providing risk management 
and constructability analysis. He will develop and implement the online project and document control system for project staff and stakeholder 
access to all necessary and relevant documents.   
Cost: $50 million 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

SR 125 South Bay Expressway, Chula Vista, CA 
Professional Services Construction (if applicable) 

2009 2009 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Jay was responsible for program and CM of the design-build contractor, as well as multiple contractors. Jay held various 
roles in the contract, as Construction Manager, Deputy Construction Manager, and Construction Engineer. He was responsible for contract 
compliance, CPM schedule reviews, progress payment applications, and all construction field activities, while managing consultants and 
contractors to meet client deadlines. His duties included weekly coordination with Caltrans, consultant staff, and the contractor to accelerate 
construction activities meeting standards; right-of-way acquisition; utility relocations; and coordination with adjacent development and 
construction projects, including the SR 905 interchange. He was responsible for the review and approval of shop drawings, design submittals, 
schedule revisions, and construction submittals. Jay coordinated with utility companies and developers to accommodate future improvements 
and coordinated with Caltrans oversight for the approval of design changes and construction activities. In addition, he ensured the performance 
of safety-related activities and assisted in the training of construction personnel.   
Cost: $635 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

Mission Valley East Light Rail Transit, San Diego, CA 
Professional Services Construction (if applicable) 

2005 2005 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Construction Engineer | Jay was responsible for providing the constructability review and produced PS&E for several retaining walls; utility 
relocation, roadway, and parking lot designs; and traffic management. Parsons, in joint venture with Parsons Brinckerhoff, was responsible for 
the preparation of PS&E for the final design of the 9.3-kilometer Mission Valley East LRT, Grantville, and La Mesa segments. The project 
completed a vital link in the San Diego light rail system by connecting the Blue Line to the Orange Line. The connection serves San Diego State 
University and provides a direct connection to Qualcomm Stadium from east San Diego County. Jay’s additional responsibilities included the 
management of the utility and storm drain relocations, interchange reconstruction, construction staging, retaining walls, and bridge and 
falsework independent checks. The project required approvals from numerous local and state agencies, including Caltrans, the California Public 
Utilities Commission (CPUC), and the cities of San Diego and La Mesa.   
Cost: $550 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Paul Melocoton, LEED AP Assistant Project Manager 
a. Total b. With Current Firm 

14 7 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BA, Terrestrial Biology Leadership in Energy and Environmental Design Accredited Professional 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Paul Melocoton has seven years of project and program management experience and more than 14 years of environmental planning 
experience as a Lead Environmental Generalist, Technical Writer, and Environmental Manager. As a Project and Program Manager, his project 
experience includes fund management and programming, contract management, project controls, and project coordination. Paul has 
successfully managed various projects through environmental approval, such as the SR 60 HOV and mixed-flow widening through Riverside 
County and the I-15 truck lane widening and rehabilitation work through Mountain Pass in San Bernardino County. His project and program 
management experience includes work related to several projects on the State Highway System for SANBAG, such as the I-215 Bi-County 
HOV project, I-215 Barton Road Interchange, Colton Crossing, and SR 210/Pepper Avenue Interchange. Paul has more than five years of 
experience with Caltrans and has a thorough knowledge of the Department’s project delivery process from the project initiation development 
(PID) phase through construction. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

SANBAG Program Management and Other Specialty Professional 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project/Program Manager | Paul’s responsibilities include day-to-day project management activities such as project coordination, fund 
management, programming, contract management, and project controls for several SANBAG projects, including the I-215 Bi-County HOV 
project, Laurel Street Grade Separation Project, Colton Quiet Zone Project, and SR 210/Pepper Avenue Interchange. Parsons is 
responsible for providing program management and other specialty professional services to assist SANBAG with effectively managing its 
$4.5 billion transportation program. This includes providing on-call technical support services, as well as a full-time core team of 12 project 
managers, assistant project managers, project controls staff, and administrative staff to function as an extension of SANBAG staff. Cost: 
$4.5 billion (program) 

b. (1) Title and Location (City and State) (2) Year Completed: 

I-15/Ranchero Road Interchange, Hesperia, CA 
Professional Services Construction (if applicable) 

2009 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Environmental Manager and Project Management Support | Paul was responsible for coordinating the preparation of various environmental 
technical reports and the draft environmental document. He provided project management support by assisting with preparing and maintaining 
the project schedule, meeting agenda, and minutes, as well as other project-related coordination. He successfully obtained approval of the first 
Growth Analysis Report at the District 8 office. The project PS&E phase for the I-15/Ranchero Road interchange was completed in early 2012. 
Cost: $31.7 million 

c. (1) Title and Location (City and State) (2) Year Completed: 
Interstate 10 HOV/HOT Lane Additions Project PA/ED, Ontario to 
Redlands, CA 

Professional Services Construction (if applicable) 
2009 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Environmental Manager and Project Management Support | Paul was responsible for coordinating the preparation of various environmental 
technical reports and the draft environmental document. He provided project management support by assisting with the preparation of and 
maintaining the project schedule, meeting agenda, and minutes, as well as other project-related coordination. Caltrans and SANBAG propose to 
add an HOV lane in each direction of I-10 from Ontario to Redlands. Cost: $1.5 billion (express lane alternative), $750 million (HOV alternative) 

d. (1) Title and Location (City and State) (2) Year Completed: 
I-15 Pavement Rehabilitation and NB Truck Descending Lane, San 
Bernardino County, CA 

Professional Services Construction (if applicable) 
2002 2005 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Generalist | Paul was Lead Environmental Generalist and Primary Environmental Document Writer for the project. As part of Paul’s responsibility 
as a Generalist, he assisted various groups during the final design phase and construction to ensure the implementation of the project’s 
environmental commitments. He also coordinated with various regulatory agencies and members of the public and assisted in obtaining the 
necessary approvals and permits for construction. The project was approved in May 2003, and construction was completed in 2005. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Regina Talamantez, PE Assistant Project Manager 
a. Total b. With Current Firm 

22 2.5 
15. Firm Name and Location (City and State) 

RT Engineering & Associates, Inc. - Highland, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #59264, Civil 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Regina Talamantez has more than 22 years of exclusive highway and bridge program management, project management, construction 
management, and professional engineering services experience on large-scale transportation projects. Her broad-based experience includes 
heavy construction applications, with demonstrated expertise in construction and design, inspections, construction start-ups, contract 
administration, change orders, scheduling, claims preparations, and negotiations. Regina was employed for the first seven years of her career 
with Caltrans’ Office of Structure Design and Construction. Regina spent 12 years working for the Alameda Corridor – East (ACE) Construction 
Authority, both as a Consultant and as a Direct Employee. As Senior Project Manager, she was responsible for program management support 
and project management for the San Gabriel Trench grade separation and the Temple train diversion projects. She served as Vice President for 
AECOM as Project Director of the CM/CEI Practice of West N.A. She most recently worked as Engineering Services Manager on sbX for 
Omnitrans, and currently under RTEA, she provides program management support to the City of Highland Department of Public Works. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

City of Highland DPW Program Management for CIP, Highland, CA Professional Services Construction (if applicable) 
2012 2012 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Program Manager | The City of Highland is a residential community located at the base of the San Bernardino Mountains. The Capital 
Improvement Program has bridge replacements, bridge retrofits, street widenings, overlays, roadway realignments, sidewalk repairs, signal 
modifications, beautification projects, median installations, storm drain installations, and ADA ramp modifications. Regina managed various 
projects in support of the CIP. 

b. (1) Title and Location (City and State) (2) Year Completed: 
Omnitrans-sbX Bus Rapid Transit E Street Corridor & VMF Project, 
San Bernardino, CA 

Professional Services Construction (if applicable) 
2011 2012 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
IPMO – Engineering Services Manager | As Engineering Services Manager, Regina managed the engineering design and program 
management consultants, generated cost and schedule proposals, conduced negotiations, and developed the consultants’ work plan for the 
program. She also managed right-of-way, utility coordination, environmental compliance, and risk management.  
Cost: $192 million 

c. (1) Title and Location (City and State) (2) Year Completed: 
Alameda Corridor – East (ACE) Construction Authority Grade 
Separation Program – Phase 1, Los Angeles County, CA 

Professional Services Construction (if applicable) 
2010 2010 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Project Manager | Regina was responsible for various disciplines. She managed all stakeholders and third-party involvement. Regina 
organized, managed, supervised, controlled, and coordinated the administrative aspects of the program, including contract and subcontract 
administration, project controls, claims analysis, budget projections, contract amendments.  
Cost: $1.1 billion 

d. (1) Title and Location (City and State) (2) Year Completed: 
San Gabriel Trench GS Project & Temple Train Diversion Project,  
 Los Angeles County, CA 

Professional Services Construction (if applicable) 
2010 2010 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Project Manager | This project consists of lowering the railroad tracks for approximately a 2.2-mile stretch through the city of San 
Gabriel into a trench structure, which results in constructing four grade and two new UPRR bridges over water. Regina managed the project 
from the conceptual stage through 85 percent PS&E development, including the CEQA/NEPA/SHPO Section 106 processes, right-of-way and 
preliminary engineering, and the final design of this project.  
Cost: $498.5 million 
Temple Trains: The project involved the installation of two new ML tracks for six bridges. Construction Phase. Regina provided heavy 
coordination with stakeholders, the UPRR, and third-party utilities.  
Cost: $100 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Yvette Xu, PE Assistant Project Manager 
a. Total b. With Current Firm 

26 16 
15. Firm Name and Location (City and State) 

YX & Associates, Inc. - Vallejo, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

MS, Transportation Engineering  
BE, Highway and Bridge Design CA, Professional Engineer, #51247, Civil 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Yvette Xu has 26 years of experience and specializes in the delivery of public transportation projects. Her experience includes all phases of 
project design, from preliminary engineering through project approval, final design, and support during construction. Yvette has supported 
multidisciplinary teams through all phases of development and has worked with Caltrans District 8 on several highway projects. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

I-15 Cajon Pass Rehabilitation Project, San Bernardino County, CA 
Professional Services Construction (if applicable) 

2014 2014 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Traffic Control/Stage Construction | Yvette is responsible for the management of staged construction and traffic control for the 14-mile 
pavement rehabilitation project.  
Cost: $100 million 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
I-15/D Street, E Street, and Stoddard Wells Road Interchanges, 
Victorville, CA 

Professional Services Construction (if applicable) 
2008 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Drainage and Hydrology | The project consists of widening 10 miles of I-15, with the reconstruction of two interchanges at D and E streets and 
Stoddard Wells Road. The improvements include realigning ramps; relocating the Stoddard Wells Road interchange; widening the Mojave River 
bridge; realigning and widening local streets and frontage roads; and providing storm drain improvements, utility relocations, sound walls, 
retaining walls, and right-of-way acquisition. Yvette was responsible for completing a stormwater data report and hydraulic report and providing 
drainage design. A flooding problem at I-15/D and E streets was a challenge for the drainage design of this project. Thirteen retention basins 
combined with BMP infiltration basins were proposed to diminish flooding issues.   
Cost: $120 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

I-15 Truck-Descending Lane Project, San Bernardino County, CA 
Professional Services Construction (if applicable) 

2006 2007 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Drainage and Hydrology | This project involved constructing an asphalt concrete northbound (NB) truck-descending lane (TDL) on I-15 from 
south of Bailey Road to north of Yates Well Road, rehabilitating the NB and southbound (SB) traveled way with an AC overlay, reconstructing 
the PCC existing SB truck-climbing lane (TCL), updating bridge shoulder widths and vertical clearances to current minimum standards, 
modifying the existing drainage systems, and upgrading guardrail and transition railings to current safety standards. Yvette served as a Lead 
Engineer and Design Manager for the hydrology and hydraulic study report and drainage design, which has 108 drainage systems.  
Cost: $80 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

Los Angeles Gold Line, Los Angeles County, CA 
Professional Services Construction (if applicable) 

2013 Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Lead Civil Engineer | Yvette was the Lead Civil Engineer of fence design, including horizontal and vertical fence alignments along the right-of-
way and inter-track and around maintenance and operation (M&O) facilities and track power supply stations, for the entire project. Her duties 
also extended to the review of plans and civil engineering design for the M&O facilities for this light rail extension project.  
Cost: $1.6 billion 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Jessica Isom Assistant Project Manager 
a. Total b. With Current Firm 

8 5 
15. Firm Name and Location (City and State) 

Cambria Solutions, Inc. - Sacramento, CA  
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Business Administration in Strategic Management 
and Marketing N/A 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Jessica Isom offers more than eight years of experience providing business process reengineering, organizational assessment/development, 
procurement, outreach, and IT consulting for public- and private-sector clients within transportation, health care, financials, and staffing. She is 
consistently recognized as being extremely organized, detail-oriented, and exceptional at building long-term client relationships. Jessica also 
has extensive experience in the following areas: best practices research/analysis, requirements gathering/analysis, change management, public 
outreach, and interview/focus group facilitation. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans – District 4, Project Resource and Schedule Management 
System (PRSM), Task Manager Training, Report Development, Project 
Management Support, Oakland, CA 

Professional Services Construction (if applicable) 

2013 N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Consultant | Cambria has been working with Caltrans since 2009 to create and implement a web-based PRSM system. PRSM is a 
commercial-off-the-shelf (COTS) software product that will be used by approximately 10,000 delivery staff from project management, design, 
environmental, right-of-way, and construction, as well as other staff working on state highway projects across the state. Cambria is working with 
CALTROP in providing support on the project that included data analysis/conversion, business process reengineering, testing, and 
implementation planning/support. As a Senior Consultant and Lead Trainer on the last phase of this project, Jessica’s responsibilities include 
training more than 400 task managers for District 4 executives, staff, and managers in the Bay Area on using the PRSM system, updating 
training materials (as needed), and assisting in developing a list of FAQs for future training sessions.  
Cost: $150,000 million 

b. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans, Division of Rail, Railcar Procurement and Engineering 
Support Procurement and Project Management Support, Sacramento, CA 

Professional Services Construction (if applicable) 

Ongoing N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Consultant | Based upon the request for proposal (RFP) that Cambria assisted Caltrans in developing, it awarded a $352 million 
contract to Nippon Sharyo (aka Sumitomo Corporation of America) to build 130 railcars for California and the Midwest. Because one of the 
requirements of the RFP is that the railcars must be 100 percent manufactured and assembled in the United States, Nippon Sharyo built a $50 
million plant in Rochelle, Illinois. Since this is such a large engagement, Cambria is assisting Caltrans with the procurement and project 
management support for this contract. Services included the following: transcribing meeting minutes with more than 15 vendor and contractor 
agencies; managing the document management tool, Prolog – Converge; creating process diagrams for the official procedures in reviewing 
deliverable submittals; responding to vendor questions; and responding to action/hotlist items. 

Cost: $735,600 
c. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans, Division of Project Management (DPM) Organizational Study, 
Sacramento, CA 

Professional Services Construction (if applicable) 

2012 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Consultant | DPM consists of seven offices and four statewide district coordinators, all of which are responsible for the successful 
management and delivery of transportation improvement projects. DPM has had to evolve over the years, which has led to the need for guidance 
and hands-on assistance to understand the issues with its current organizational structure, such as obsolete activities, duplicate efforts, process 
inefficiencies, and mismatches in terms of roles and resource skills. Jessica facilitated interviews with staff and executives to understand as-is 
business processes; the impacts of the PRSM system; the roles/responsibilities of individuals; and the mission/vision, goals, and objectives of each 
office within the division and the division as a whole. She reviewed as-is processes to create an inventory of issues, inefficiencies, process 
redundancies, desired benefits, and best practices and developed reorganizational recommendations and finalized the results. 

Cost: $100,000 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Scott Neff, PE Risk Management; Work Plan Development 
a. Total b. With Current Firm 

22 6 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering Professional Engineer, CA, #52992, Civil 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Scott Neff has more than 22 years of civil engineering experience. He has served as Project Manager and Project Engineer on various 
transportation projects, from preliminary feasibility analysis through final PS&E. His experience encompasses all phases of project 
development, from project initiation (PSRs) through final PS&E. Scott's professional experience includes more than seven years working as an 
Encroachment Permit Manager with Caltrans District 8, where he is well known and maintains excellent relationships with key management and 
staff. Scott will use his experience to develop risk registries and Risk Management Plans to minimize scope or budget increases to projects. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans District 8, San Bernardino, CA 
Professional Services Construction (if applicable) 

2008 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Encroachment Permit Engineer and Manager | Scott was responsible for the review and approval of several hundred encroachment permit 
applications. Scott coordinated with Caltrans functional units for the approval of the encroachments of various routes in District 8 and 
coordinated with Caltrans Headquarters for the approvals of policy exceptions for longitudinal utility encroachments in controlled-access right-of-
way. He led meeting discussions to resolve issues between permit applicants and District review staff, and he conducted field inspections of 
encroachments for conformance with Caltrans specifications and permit requirements. Cost: Varies by project 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
Caltrans On-Call Project Management Contracts 08A1665, 08A1672, 
08A2093, and 08A2094, San Bernardino County, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Management Specialist and Support | Scott’s responsibilities include developing project work plans; preparing risk management 
plans; coordinating internal and external communications and activities; performing QA; monitoring deliverables, schedules, and expenditures; 
and updating data in Caltrans’ database to provide accurate and consistent project status. Cost: $1 to 60 million/project 

c. (1)  Title and Location (City and State) (2)  Year Completed: 
SANBAG Program Management and Other Specialty Professional 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 

2011 Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Scott provided project management services for nine projects, including an interchange, four landscaping projects, a sound 
wall, and three rail grade separations. He coordinated with Caltrans project managers on various “on-system” project aspects, including the 
development of cooperative agreements, the status of deliverables, capital cost estimates, and project schedules. He prepared requests for 
qualifications (RFQs), reviewed consultant invoices, provided project status using earned value metrics, coordinated with programming staff on 
funding issues, and prepared staff reports for committee and board actions. Cost: $4.5 billion (program) 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

SR 91/71 Interchange Improvement Project PA/ED, Corona, CA 
Professional Services Construction (if applicable) 

2009 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Engineer | Scott was responsible for the preliminary design of interchange improvements as part of the project approval and 
environmental document (PA/ED) phase of project development. Scott managed a staff of junior engineers in the development of geometric 
approval drawings (GADs), preliminary cost estimates, fact sheet exceptions, the draft project report (PR), and mapping/exhibits for 
environmental studies and public meetings. He served as Deputy Project Manager in updating project schedules, providing the status of 
deliverables, and preparing agendas and minutes for Project Development Team (PDT) meetings. Cost: $116 million 

e. (1)  Title and Location (City and State) (2)  Year Completed: 

I-15/Ranchero Road Interchange Improvements, Hesperia, CA 
Professional Services Construction (if applicable) 

2007 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Staff Engineer | The scope includes a QA review of GADs and mandatory and advisory design exception fact sheets, the preparation of the 
New Connection Report for FHWA approval, utility research and coordination, and the preparation of cost estimates. Cost: $31.7 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Linda Supernaw Project Analyst  
a. Total b. With Current Firm 

39 Less than 1 
15. Firm Name and Location (City and State) 

BetKon, Inc. - Riverside, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

N/A N/A 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Linda Supernaw has 39 years of experience, with most of her experience being completed for Caltrans District 8. She is an expert at assisting 
clients with preparing and reviewing financial plans. While with Caltrans, she performed the project data integrity check in WPS and was in 
charge of writing the funds requests, SHOPP and STIP amendments, and program change request (PCR) consistency. Her exceptional 
professional work is well recognized in District 8. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans On-Call Contract #08A2096 for Project Management 
Services, San Bernardino County, CA 

Professional Services Construction (if applicable) 

Ongoing N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Support | Linda worked in Caltrans District 8 as Programming Special Supporting Staff to help prepare/review project financial plans 
and project programming information. She performed the daily integrity check for programming/funding in both PRSM and WPS. Her 
professional work is well recognized and received high respect from District 8. 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
Caltrans On-Call Contract #08A1664 for Project Management 
Services, San Bernardino County, CA 

Professional Services Construction (if applicable) 
2012 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Assistant Project Manager | As the Assistant Project Manager, Linda performed the project data integrity check in WPS, including project 
seniors check, cost estimate, ROW data sheets, Data Retrieval System uploading status, programming/funding, and risk managements. She 
also helped the Project Manager prepare funding plans. 

c. (1)  Title and Location (City and State) (2)  Year Completed: 
Transportation Engineer, Range C, Caltrans District 8, San Bernardino 
County, CA 

Professional Services Construction (if applicable) 
2011 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Transportation Engineer | Linda worked a large variety of duties while in the Program Management Division, including coordinating the 
SHOPP, STIP, TCRP, and CMIA programming documents, which involved working with Caltrans HQ’s staff, including reviewers, District 8 
functional units (design, right-of-way, maintenance, traffic operations, and project managers), and the RTPA’s (RCTC and SANBAG staff) to 
coordinate programming of the highest-priority projects during the programming cycles. Linda was heavily involved in monitoring the District’s 
Minor Program for many years. She was also in charge of writing the funds requests, SHOPP and STIP amendments, and program change 
requests (PCRs) for many years, and once other staff was assigned, Linda was still a reviewer for consistency. She was heavily involved in the 
FileMaker Pro database, essentially from its conception, and helped to maintain the data consistency until her retirement. Linda has vast 
knowledge of the PMCS database, which was kept up to date even though FileMaker Pro (WPS) was more widely used. She was also heavily 
involved in the project expenditure authorization (EA) phase opening process in order to alleviate mistakes in coding procedures in the 
accounting database (TRAMS and later E-FIS), and she worked closely with the District 8 Budgets Office in this process. Linda was often called 
upon to explain and/or recall details of older projects because she had been in the division for so many years. 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

JET, TET, Range C, Caltrans District 8, San Bernardino County, CA 
Professional Services Construction (if applicable) 

1986 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Various Roles | Linda worked a variety of assignments, including right-of-way (three years), design (one year), surveys (one year), utility (two 
years). Most of her assignment has been replaced with the computerization of mapping. She drew cross sections and prepared right-of-way 
maps. She also worked on a survey crew and did construction staking, etc., for the Van Buren Boulevard Interchange project. In addition, Linda 
worked with the utility companies in getting right-of-way cleared for construction projects. 

e. (1)  Title and Location (City and State) (2)  Year Completed: 

Stenographer Professional Services Construction (if applicable) 
1979 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Linda worked in the right-of-way for steno pool and the traffic steno pool, taking dictation and typing memos, letters, and forms. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Billy Bhakta Project Analyst 
a. Total b. With Current Firm 

7 3 
15. Firm Name and Location (City and State) 

 - San Bernardino, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Electrical and Computer Engineering N/A 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Billy Bhakta has seven years of experience providing project support services. He is responsible for the analysis and reporting of project schedules and 
a project’s critical path for milestones. He reviews and analyzes earned value performance data and assists in planning and cost estimating tasks. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

SANBAG Program Management and Other Specialty Professional 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Scheduler | Billy coordinates with project managers to create and update P6 schedules, earned value percent completes, funding 
sources, funding forecast, and actual cost data. Parsons is providing program management and other specialty professional services for 
SANBAG to help the agency effectively manage its transportation program.  
Cost: $4.5 billion (program) 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
Interstate 10 HOV/HOT Lane Additions Project PA/ED, Ontario to 
Redlands, CA 

Professional Services Construction (if applicable) 
Ongoing Ongoing 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Scheduler | Billy creates master-level schedules for the Project Manager to help coordinate kickoff meetings between different teams 
involved in the project. The I-10 HOV/HOT Lane Additions Project proposes to construct an HOV lane in each direction from Haven Avenue in 
the city of Ontario to Ford Street in the city of Redlands. The HOT lanes alternative would provide two new HOT lanes in each direction, from 
the Los Angeles/San Bernardino county line to Ford Avenue in Redlands, for a distance of 33 miles.  
Cost: $1.5 billion (express lane alternative), $750 million (HOV alternative) 

c. (1)  Title and Location (City and State) (2)  Year Completed: 
Jet Propulsion Laboratory/National Aeronautics and Space 
Administration, Pasadena, CA 

Professional Services Construction (if applicable) 

2011 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Schedule Analyst | Billy was responsible for the maintenance, status, analysis, and reporting of all project schedules and associated 
metrics for multiple subcontracts and in-house subsystems for flight projects and proposals. He reviewed and analyzed earned value 
performance data, major drivers, task status, total margin, variance (schedule, cost, and duration trend), and critical path; assisted in planning 
and cost estimating tasks; generated standard schedule reports for all work, including top-level schedule, critical path analysis, slack table, and 
key milestone count; maintained detailed network schedules in MS Project Server, extraction, and analysis of various schedule data (e.g., 
project receivable/deliverable data, baseline versus actual activity count data); and worked in concert with the Financial Resource Analyst to 
ensure cohesive and consistent earned value management (EVM) data. 

d. (1)  Title and Location (City and State) (2)  Year Completed: 

Fluor Corporation, Various Locations, CA 
Professional Services Construction (if applicable) 

2009 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Controls Specialist | Billy coordinated estimating efforts (BOE) for early stage analysis and feasibility on modification projects for 
crude, coker, vacuum, hydro-treating, sulfur, and fuel gas treatment units. He interpreted clients’ requirements for estimating cost and schedule; 
developed and utilized progress and staffing curves for project cost control and scheduling purposes; created three-part curves to monitor 
progress, performance, and staffing, along with recommending corrective action to maintain success in reaching project targets; prepared 
monthly earned value analysis, productivity, and risk analysis reports; developed feasibility, front-end engineering and design, engineering-
procurement-construction Primavera, and Excel schedules; tracked, monitored, and controlled resource-loaded CPM schedules; created, 
developed, and utilized the Fluor EZTrac database to accurately analyze progress and performance on a dynamic Engineering project; and 
assisted in creating and planning the work breakdown structure (WBS) for three Tesoro refineries consisting of 40 subprojects.   
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Tracy Escobedo Administrative Support 
a. Total b. With Current Firm 

9 4 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

N/A N/A 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Tracy Escobedo has nine years of administrative experience in the transportation industry working for such agencies as Caltrans District 8 and 
SANBAG. Tracy is a former Caltrans District 8 employee and for Caltrans, authored and edited numerous project-related documents, such as 
internal and external correspondences, public project fact sheets, project charters, risk management plans, and finance letters for various 
projects, as well as created project-related PowerPoint presentations and Excel project tracking spreadsheets. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

SANBAG Program Management and Other Specialty Professional 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Administrative Assistant | Tracy provides support to the SANBAG major projects project managers, as well as mid-management. Her 
responsibilities include drafting and editing correspondence, drafting RFPs, facilitating the procurement process, filing, reimbursable billing, 
tracking the status of addenda items, and coordinating with the Contracts Manager and SANBAG Counsel.  
Cost: $4.5 billion (program) 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans Project Management Contract, San Bernardino County, CA 
Professional Services Construction (if applicable) 

2010 Various 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Assistant to Project Managers | Tracy provided direct administrative assistance to Caltrans project managers and deputies. She authored and 
edited numerous project-related documents, such as internal and external correspondences, public project fact sheets, project charters, risk 
management plans, and finance letters for various projects, as well as created project-related PowerPoint presentations and Excel project 
tracking spreadsheets. Tracy coordinated between state and local agencies, including SANBAG, the RCTC, the Riverside County 
Transportation Department (RCTD), and the FHWA, as well as among functional units within Caltrans. Her duties also included coordinating 
PDT meetings and focus meetings, transcribing meeting minutes, following up on all meeting minute activities, and updating project schedules 
and work plans for both locally funded and state-funded projects.   
Projects included the following:  

• SR 91 Corridor Improvement Project 
• SR 91/71 Connectors Project 
• I-15 Corridor Improvement Project 
• Big Bear Lake Bridge Replacement Project 
• Colorado River Bridge Project 
• I-10 Monterey 
• I-10 Jefferson 
• SR 74 Realignment  

c. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrop Corporation, Upland, CA 
Professional Services Construction (if applicable) 

2005 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Administrative Assistant | Tracy’s responsibilities included drafting and editing correspondence, drafting fact sheets, compiling and 
distributing document review comments, preparing PowerPoint presentations, managing project managers’ calendars, compiling and 
disseminating meeting minutes, following up on action items, filing using the Uniform Filing System, providing document circulation, setting up 
monthly status meetings and program project management reviews, drafting correspondence, and providing State Highway Operation and 
Protection Program (SHOPP) updates. 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Diane Rudd Administrative Support 
a. Total b. With Current Firm 

26 14 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

N/A Lifetime certificate: Legal Secretaries of America 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Diane Rudd has more than 26 years of administrative experience working with all levels of management personnel and assisting their staff. 
19. Relevant Projects 

a. (1)  Title and Location (City and State) (2)  Year Completed: 
Project Management and Project Management Support Services, 
Caltrans District 8, San Bernardino and Riverside Counties, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Administrative Assistant | Diane assists senior project managers, project managers, and their staff with their daily work. She produces 
invoices to be submitted to Caltrans for project work performed each month and keeps track of employees’ Caltrans and Parsons work diaries, 
work truck insurance, cell phone invoices, and all other direct cost charges for producing accurate invoices to Caltrans for reimbursement to 
Parsons. Caltrans District 8 selected Parsons to provide project management and project management support services for I-10 in Riverside 
and I-15 in San Bernardino. Experienced project managers and support staff have been assigned to manage and support a diverse list of up to 
16 transportation engineering projects, including pavement rehabilitation projects; bridge projects, including seismic retrofit projects; safety 
improvement projects; projects for the rehabilitation of rest areas; and interchange improvement projects. Parsons is responsible for each 
assigned project’s planning, execution, and closeout. Each project is controlled and monitored by Parsons. Cost: Varies by project 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

SR 91 Corridor Improvement Project PCM, Riverside, CA 
Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Administrative Assistant | Diane assists Parsons’ Vice President and his senior project managers, project managers, and staff with 
producing invoices to the RCTC for reimbursement of work performed. She also keeps current records of checks received for reimbursement 
from the City, as well as assists the project staff with their many project assignments. Cost: $1.3 billion 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

SR 91/SR 71 Interchange Improvement PA/ED and PS&E, Corona, CA Professional Services Construction (if applicable) 
Ongoing N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Administrative Assistant | Diane assists senior project managers, project managers, and staff with producing invoices to the RCTC for 
the reimbursement of work performed. She also keeps current records of checks received for reimbursement from the City. The project involves 
the preparation of a PR/ED for improving the SR 91/SR 71 interchange in the city of Corona. The build alternative includes a flyover direct 
connector for eastbound SR 91 to northbound SR 71. The scope of services also includes developing one build alternative; conducting an initial 
site assessment (ISA); preparing preliminary engineering plans and technical and engineering studies and reports; and preparing right-of-way 
data sheets, surveys and mapping, and construction cost estimates. Cost: $116 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 
Interstate 10 HOV/HOT Lane Additions Project PA/ED, Ontario to 
Redlands, CA 

Professional Services Construction (if applicable) 
Ongoing N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Administrative Assistant | Diane assists the Senior Project Manager with required confidential paperwork for his staff, which includes 
payroll information and other financial information. She assists the project management staff with typing internal memos, minutes, and other 
related project reports. Cost: $1.5 billion (express lane alternative), $750 million (HOV alternative) 

e. (1)  Title and Location (City and State) (2)  Year Completed: 

sbX E Street BRT, San Bernardino, CA 
Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Administrative Assistant | Diane assists senior management and staff with producing proposal-type literature to submit to 
management at Omnitrans for review and discussion. Cost: $15 million 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Tim Kirkley Project Closeouts 
a. Total b. With Current Firm 

34 9 
15. Firm Name and Location (City and State) 

 - Ontario, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

N/A N/A 
18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 

Tim Kirkley has more than 34 years of transportation experience, including 25 years working for Caltrans District 8. As such, he knows Caltrans’ 
processes very well. With his vast experience, Tim can handle the most difficult project assignments. He is well versed in construction 
inspection, contract administration, and project closeout. He is a former Caltrans District 8 CADD Training Coordinator, responsible for 
coordinating training for all district CADD users. Tim has significant experience setting up and maintaining project files and processing required 
documents and progress payments. He has experience with computers, computer applications, and computer software programs such as 
Microsoft Word and Excel. Tim is also an effective communicator. 

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

San Bernardino Associated Governments (SANBAG) Program 
Management, San Bernardino County, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Construction Manager/Assistant Project Manager | Tim is involved in many aspects of work, including project controls system 
implementation, major project cost evaluation, and SANBAG project delivery plan development while acting as liaison with local agency officials. 
He is also performing construction administration and inspection duties and a variety of tasks associated with the role of Assistant Project 
Manager. Cost: $4.5 billion (program) 

b. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans District 8 On-Call CEI, San Bernardino County, CA Professional Services Construction (if applicable) 
2005 2005 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Contract Change-Order Engineer | Tim reviewed CCOs generated by various District projects. He ensured that CCOs proposed by the 
resident engineers were necessary, practical, and in conformance with the plans, specifications, and District and headquarters policies, and 
answered technical questions from contractors concerning the plans and specifications in conjunction with the bidding process. This position 
required the knowledge of all phases of construction, materials, methods used, and contract administration procedures.  
Transportation Engineer | Tim performed field inspections of construction operations to ensure compliance with contract plans and all related 
specifications. He maintained all necessary contract records pertaining to construction progress, job expenditures, budget programs, and work-
order balances; prepared and administered CCOs and reviewed and responded to requests for information (RFIs) and project submittals; and 
processed payments for work performed by contractors. 

c. (1) Title and Location (City and State) (2) Year Completed: 

SR 22 HOV Lane Design-Build Project, Orange County, CA 
Professional Services Construction (if applicable) 

2007 2008 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Construction Inspector | Tim performed oversight of the construction of embankment, drainage, detours and traffic handling, striping, bridges, 
retaining walls, sound walls, bridge improvements, and other miscellaneous work, ensuring that it was constructed in accordance with contract 
plans and specifications. Cost: $550 million 

d. (1) Title and Location (City and State) (2) Year Completed: 

OmniTrans sbX BRT Design, San Bernardino County, CA Professional Services Construction (if applicable) 
2008 Ongoing 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Assistant Design Manager | Tim was responsible for assisting, administering, and developing the utility relocation portion of the contract plans 
and supervising junior engineering staff in the development of utility plan sheets. Tim communicated with utility company representatives in 
obtaining as-built information and coordinated utility relocation efforts. He also procured the contract with the consultant for utility pot-holing 
services and managed its daily activities. 
 

Section 2, Page 25



E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Chris Johnson, PE Project Coordination; Quality Management 
a. Total b. With Current Firm 

22 4 
15. Firm Name and Location (City and State) 

 - San Diego, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #56639, Civil 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Chris Johnson has unmatched experience managing on-call contracts. Over a period of eight years (2002 to 2010), he successfully managed three 
consecutive District 11 on-call contracts. In addition, Chris was the Project Manager for a large (highway-emphasis) on-call contract with the San 
Diego Association of Governments (SANDAG) from 2007 to 2010. For more than a decade, Chris has worked on major transportation corridors 
throughout the state. He has successfully managed projects in districts 3, 6, 7, 8, 11, and 12. His experience includes all phases of project 
development, from preliminary engineering through National Environmental Policy Act (NEPA)/California Environmental Quality Act (CEQA) 
environmental approvals; the completion of plan, specification, and estimate (PS&E) packages; and design support during construction. Chris 
understands how to organize, coordinate and deliver complex task orders. He will use his vast experience as a Team Leader to ensure our Quality 
Management Plan is implemented for each task order and Caltrans quality project documents are of the highest quality.  

19. Relevant Projects 
a. (1) Title and Location (City and State) (2) Year Completed: 

SANBAG 10-Year Delivery Plan, San Bernardino County, CA 
Professional Services Construction (if applicable) 

2011 N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | Chris completed the development of the SANBAG Measure I 10-year delivery plan. The plan was developed to guide the 
delivery of more than $1.5 billion in planned projects over the next 10 years. He worked with SANBAG and local agency staff to validate funding 
sources and cost estimates and prepare the delivery plan. By validating project cost estimates, he was able to identify more than $250 million in 
overstated costs. Cost: $1.5 billion 

b. (1) Title and Location (City and State) (2) Year Completed: 
Interstate10 HOV/HOT Lane Additions Project PA/ED, Ontario to 
Redlands, CA 

Professional Services Construction (if applicable) 
Ongoing N/A 

(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Design Manager | Chris is responsible for preliminary geometric development, including the development of numerous interchanges along a 
35-mile-long segment of I-10 from west of the Los Angeles County line to Ford Street in the city of Redlands. The project is studying two build 
alternatives: one high occupancy vehicle (HOV) lane in each direction and two express lanes in each direction. Cost: $1.5 billion (express lane 
alternative), $750 million (HOV alternative) 

c. (1) Title and Location (City and State) (2) Year Completed: 

Caltrans District 11 On-Call Contracts, San Diego and Imperial Counties, CA 
Professional Services Construction (if applicable) 

2010 Various 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | From 2002 to 2010, Chris and his on-call team provided project development and design services for state transportation 
facilities for three consecutive on-call contracts. More than 130 task orders were completed. The task orders included preliminary engineering 
studies, the preparation of technical reports for project development, and the preparation of final design PS&E packages. Cost: Varies by project 

d. (1) Title and Location (City and State) (2) Year Completed: 

SANDAG On-Call Contract, San Diego County, CA 
Professional Services Construction (if applicable) 

2010 Various 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | From 2007 to 2010, Chris managed a large, highway-emphasis SANDAG on-call contract. Task orders completed include 
the support of environmental documents (EDs) for the I-805, SR 52, and SR 76 corridors and preliminary design and environmental studies for 
the I-5/SR 56 freeway-to-freeway interchange. Cost: Varies by project 

e. (1) Title and Location (City and State) (2) Year Completed: 

Centennial Corridor, Bakersfield, CA 
Professional Services Construction (if applicable) 

Ongoing N/A 
(3) Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Design Manager | Chris is responsible for the management of a 30-person design team, which is nearing the submittal of the 90 percent PS&E 
package to Caltrans District 6 staff. The Centennial Corridor project will connect SR 58 from its intersection with SR 99 in Bakersfield to I-5 via 
the Westside Parkway. The project is divided into three segments. Segment 1 begins at the east end of the Westside Parkway and connects to 
SR 58 near SR 99 and widens the existing SR 58 to Union Avenue. Cost: $600 million (Segment 1) 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Scott Shepard, PMP, AICP, LEED AP Open Workbench Scheduling 
a. Total b. With Current Firm 

15 2 
15. Firm Name and Location (City and State) 

Cambria Solutions, Inc. - Sacramento, CA  
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

Master of City Planning  
BA, Geography 

Certified PMP 
AICP Certified Planner 
Leadership in Energy and Environmental Design Accredited Professional 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Scott Shepard is an accomplished and forward-thinking transportation and planning leader with more than 15 years of professional experience 
in federal and regional government, non-profit, and engineering and technology consulting. With a proven track record in managing multimillion-
dollar customer service center (CSC) operations and complex program budgets, Scott has significant expertise in strategic planning; contract 
negotiations; marketing; business development; and providing direct supervision of staff, consultants, and vendors. Scott is also an active 
member of the International Bridge, Tunnel, and Turnpike Association (IBTTA); the American Planning Association; the American Institute of 
Certified Planners; and the Intelligent Transportation Society of California (ITS-CA). His technical expertise includes the following: electronic toll 
collections, intelligent transportation systems, all-electronic tolling, transportation planning, account management systems, toll 
financing/development, systems and operations management, business intelligence, and vendor management. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans – District 4, Project Resource and Schedule Management 
System (PRSM), Task Manager Training, Report Development, Project 
Management Support, Oakland, CA 

Professional Services Construction (if applicable) 

2013 N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Consultant | Cambria has been working with Caltrans to create and implement a web-based PRSM system. PRSM is a commercial-off-
the-shelf (COTS) software product that will be used by approximately 10,000 delivery staff from project management, design, environmental, 
right-of-way, and construction, as well as other staff working on state highway projects across the state. As a Senior Consultant and Lead 
Trainer on the last phase of this project, Scott’s responsibilities include training more than 400 task managers for District 4 executives, staff, and 
managers in the Bay Area on using the PRSM system, updating training materials (as needed), and assisting in developing a list of FAQs for 
future training sessions. Cost: $150,000 million 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

Caltrans – District 11, Project Resource and Schedule Management 
System (PRSM), Task Manager Training, Report Development, Project 
Management Support, San Diego, CA 

Professional Services Construction (if applicable) 

Ongoing N/A 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Consultant | Cambria has been working with Caltrans since 2009 to create and implement a web-based PRSM system. As a Senior 
Consultant and Lead Trainer on the last phase of this project, Scott’s responsibilities include the following: data readiness and validation; project 
management subject-matter expertise; expenditure and resource review; task management training; open workbench training and support; help 
desk staff augmentation; work plan and schedule development; customized user interfaces and portlets; and PRSM Q&A "brown bag" 
workshops. Cost: $125,000 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

Bay Area Toll Authority (BATA), Electronic Toll Collections, Oakland, CA 
Professional Services Construction (if applicable) 

2012 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Senior Consultant | Scott provided management and oversight of the FasTrak® Electronic Toll Collection system and customer service center 
operations, including contract management; performance monitoring; and implementing back-office production improvements, including 
reviewing tests, overseeing customer communications and outreach, and preparing management reports. He developed and managed the 
implementation of FasTrak® programs, such as rental car/commercial fleet tolling, PCI privacy compliance, toll equipment testing, violation 
enforcement system, and AET account management. Scott also reviewed and participated on various consultant technical studies, public 
opinion surveys, and operational reports for the FasTrak® program. He participates on technical review committees such as the FasTrak® 
Customer Service Center RFP, the Intellidrive Evaluation Panel, and the Alliance for Toll Interoperability. He managed Customer Service Center 
operations performance, including evaluating violation rates, traffic and revenue projections, and lane level metrics. He conducts technical 
reviews, develops cost-benefit analyses, prepares corrective action plans, and recommends policy and procedural changes. Scott also procured 
and managed more than $5 million annually in tolling contracts and projects for the FasTrak® program. He develops scopes of work and RFPs; 
reviews and approves deliverables; monitors budget, schedule, and consultant progress; and negotiates change orders. Project Cost: NA – 
full-time/permanent position Cost: $125,000 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Tim Hilton Risk Management; Earned Value Management and 
Resource Loaded Scheduling 

a. Total b. With Current Firm 
11 6 

15. Firm Name and Location (City and State) 
 - San Bernardino, CA 

16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 
BS, Business Economics and Business Finance Parsons Certified Project Controls Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Tim Hilton is a Parsons Certified Project Controls Manager and has 10 years of project controls experience in accordance with California 
Transportation Commission, Caltrans, FHWA, Indiana Department of Transportation, Kentucky Transportation Cabinet, Maryland Department of 
Transportation, and Missouri Department of Transportation guidelines. Tim is proficient in the use of Primavera Scheduling Software, MS Office 
Suite (specializing in Excel and Access), and Bentley Projectwise. He is also proficient with Parsons proprietary systems such as the PCtool, 
PST, PCS, PRISM, OCR system, and Pworks.   

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

SANBAG Program Management and Other Specialty Professional 
Services, San Bernardino, CA 

Professional Services Construction (if applicable) 

Ongoing Ongoing 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Controls Manager | Tim’s responsibilities include the management of the implementation and maintenance of PCS and the 
management of the project controls team, consisting of schedule, contracts, budgeting, and document control leads. The team has 
implemented and updated Primavera P6, Contract Manager, EcoSys, and SharePoint on a continual basis.     
Cost: $4.5 billion (program) 

b. (1)  Title and Location (City and State) (2)  Year Completed: 
ICCB Intercounty Connector Design-Build Project – MD 200 
Constructors (Maryland State Highway Administration),  
Montgomery County, MD 

Professional Services Construction (if applicable) 

2009 2013 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Lead Scheduler and Project Controls Manager | Tim’s responsibilities included Primavera schedule creation and maintenance, EVM, client 
reporting, contracts/change order support, and project controls personnel support.  
Cost: $550 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 
kcICON Design-Build Project – Paseo Corridor Constructors  
(Missouri DOT), Kansas City, MO 

Professional Services Construction (if applicable) 
2008 2009 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Controls Manager | Tim was responsible for the development and maintenance of the WBS, contracts/change orders, design 
schedule, corporate reporting, document control, EVM systems, and client invoicing/reporting. Tasks performed also included the management 
of subconsultant billings/payments and completing cost/schedule performance analysis of the design effort.  
Cost: $235 million 

d. (1)  Title and Location (City and State) (2)  Year Completed: 
Louisville-Southern Indiana Ohio River Bridges Project – Kentucky 
Transportation Cabinet/Indiana Department of Transportation, 
Louisville, KY 

Professional Services Construction (if applicable) 

2003 Ongoing 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Controls Specialist | Tim was one of two project controls personnel. He performed tasks including assisting in the development, 
implementation, maintenance, and analysis of the project estimate/budget, WBS, client invoicing system, EVM systems for the section design 
consultants (SDCs) and GEC, and Primavera schedules.  
Cost: $3.1 billion 

e. (1)  Title and Location (City and State) (2)  Year Completed: 
Indiana Department of Transportation – Roadway and Bridge Design 
Projects, Various Locations in Indiana 

Professional Services Construction (if applicable) 
2006 2008 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Lead Scheduler | Tim, as Lead Scheduler, created and maintained Primavera schedules for eight separate roadway and bridge projects.    
Cost: Various 
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E. RESUMES OF KEY PERSONNEL PROPOSED FOR THIS CONTRACT (Complete one Section E for each key person) 
12. Name 13. Role in This Contract 14. Years Experience 

Girair Kotchian, PE Communications Manager; Program Assistance 
a. Total b. With Current Firm 

20 12 
15. Firm Name and Location (City and State) 

 - Irvine, CA 
16. Education (Degree and Specialization) 17. Current Professional Registration (State and Discipline) 

BS, Civil Engineering CA, Professional Engineer, #64212, Civil 
Parsons Certified Project Manager 

18. Other Professional Qualifications (Publications, Organizations, Training, Awards, etc.) 
Girair Kotchian is a Project Manager with more than 20 years of experience managing and overseeing multidisciplinary transportation projects. He 
has extensive management experience preparing project study reports (PSRs); project reports (PRs); environmental documents; and plans, 
specifications, and estimates (PS&Es) for large highway improvement projects for Caltrans in Southern California. 

19. Relevant Projects 
a. (1)  Title and Location (City and State) (2)  Year Completed: 

City of Bakersfield Program Management/Thomas Roads 
Improvement Program, Bakersfield, CA 

Professional Services Construction (if applicable) 

Ongoing Various 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Deputy Program Manager | Girair oversaw every aspect of this program, which totaled 50 miles in transportation improvements on 
metropolitan Bakersfield’s highway network. He coordinated the effort of a large consultant team, managing the simultaneous delivery of 14 
transportation projects from initial planning and environmental documents through final design and construction. Girair’s specific 
responsibilities included formulating the program delivery strategies collaboratively with stakeholders; implementing delivery strategies through 
construction; monitoring and overseeing the expenditure of federal and state grant funds; negotiating, awarding, and administering consultant 
contracts; reviewing consultant proposals; directing planning, environmental, and design staff; and overseeing subcontract administration and 
the production of deliverables. Girair served as the primary interface with the City, County, Caltrans, and other stakeholder agencies to 
advance all projects through the Caltrans project development process as rapidly as possible. Girair also led the preparation of the strategic 
funding and financing plan and the development of the federally required FHWA financial plan for the program capable of integrating multiple 
revenue sources and delivery scenarios. Cost: $1.3 billion (program) 

b. (1)  Title and Location (City and State) (2)  Year Completed: 

Centennial Corridor (SR 58 Connector) Project, Bakersfield, CA 
Professional Services Construction (if applicable) 

2013 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Manager | This 8-mile project involves constructing a six-lane freeway connecting SR 58 to the Westside Parkway, widening SR 58, 
and adopting the route to I-5. The work included improvements along SR 58, SR 99, and the future SR 58 (Westside Parkway) through 
downtown Bakersfield. The project encompasses a new system interchange, 22 bridges, a river crossing, a railroad grade separation, several 
thousand feet of retaining and sound wall structures, and more than 440 commercial and residential property acquisitions. Girair oversaw a 
large, multidisciplinary team located in numerous offices, responsible for delivering the Caltrans PSR, PR, ED, geometric approval drawings, 
and fact sheets for the corridor and PS&E for the first of two construction phases on an accelerated schedule. To deliver the project 
aggressively, Girair worked closely with the Caltrans District Director, branch management, and technical staff to achieve project approval. 
Cost: $650 million 

c. (1)  Title and Location (City and State) (2)  Year Completed: 

I-5/SR 74 Interchange Improvement, Orange County, CA 
Professional Services Construction (if applicable) 

2005 N/A 
(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Deputy Project Manager/Project Engineer | Girair developed interchange improvements to facilitate traffic-flow operations at the interchange to 
alleviate current and future traffic congestion. He led and coordinated all project activities, including the preparation of the PSR, conceptual design, 
design standard exception fact sheets, and project cost estimates. The project elements included preliminary engineering for five different 
interchange configurations, including the widening and replacement of the overcrossing over I-5, construction staging concepts, preliminary cost 
estimates, a public outreach program, and the development of a Caltrans PSR/PDS (project study report/project development support). 

d. (1)  Title and Location (City and State) (2)  Year Completed: 
I-5/Camino Capistrano Interchange Improvements, San Juan  
Capistrano, CA 

Professional Services Construction (if applicable) 
2005 2007 

(3)  Brief Description (Brief scope, size, cost, etc.) and Specific Role  Check if project performed with current firm 
Project Engineer | Girair prepared the PR and developed interchange improvements to facilitate traffic-flow operations at the interchange to 
alleviate current and future traffic congestion. The primary purpose of the project entailed improving the I-5/Camino Capistrano interchange with 
the goal of reducing current and future traffic delays at the interchange intersection. 
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Example Projects

Section F



F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

1 
21. Title and Location (City and State) 22. Year Completed 

Caltrans 08A2094 Program/Project Management On-Call Contract  
for Interstate 215, San Bernardino and Riverside Counties, CA 

Professional Services Construction  
(if applicable) 

Ongoing Various 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
California Department of Transportation, 
District 8 Mazud Zahedi, Contract Manager 

Telephone Number 
(909) 383-5952 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons is providing project management and other task management services to help 
the Department effectively manage and deliver highway and local agency projects 
along Interstate 215 (I-215) in San Bernardino and Riverside Counties. The projects are 
for major interchange improvements and reconstruction by various local agencies. The 
construction costs of the projects vary from $10 million to $70 million. 

Parsons is helping Caltrans lead the way by managing the I-215 Barton Road 
Interchange Project as a Contract Manager/General Contractor (CM/GC) Pilot Project. 
In this Pilot Project, Caltrans will hire a general contractor to provide design and 
constructability reviews during PS&E in an effort to minimize construction cost and 
eliminate change orders. Parsons is coordinating with headquarters and is helping to 
prepare and execute cooperative agreements for the new pilot project. If successful, 
Caltrans will expand this pilot program to other projects, and Parsons has been key in 
this new process. 

Parsons’ project management services have included leading the Project Development 
Team; developing work plans for scope, schedule, and cost; developing risk 
management plans; coordinating with local agencies and functional design units; 
participating in public meetings; performing quality assurance; monitoring deliverables, 
reviews, schedules, and expenditures; updating Caltrans’ databases, such as PRSM 
and Filemaker (WPS); providing project status updates; and advocating project needs 
while implementing Caltrans’ policies and procedures.  

Parsons’ project managers were responsible for initiating the development of the PM 
Project Notebook, including the PM Quarterly Summary. The PM Project Notebook 
provides a single location for maintaining project status and detailed information to 
facilitate project management activities and the transfer of project managers, if needed. 

With the implementation of PRSM in 2012, Parsons, with the help of its subconsultant 
Cambria Solutions, Inc., helped the District perform a smooth transition into the new 
database by providing data conversion verification, custom reporting methods, and one-
on-one assistance for project managers, as needed. Also, with the implementation of 
PRSM, additional coordination with Task Managers has been required to ensure that 
proper resources are being allocated and managed accordingly in relation with the 
project schedule. 

As the focal point for all project needs and requirements, project managers are required 
to adapt and adjust to different issues and project challenges, which is exactly what 
Parsons has demonstrated for the past five years in providing Caltrans District 8 with 
Project Management services. 
  

Contract Value: $1 million 
Total Construction Cost: $1 million to $60 million  
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Program/Project Management 
b. Cambria Solutions, Inc. Los Angeles Open Workbench Scheduling 

  

KEY RELEVANCE: 
 Provide Project Management 

Services 
 Lead Project Development Team 
 Develop, review, and monitor work 

plans 
 Develop, review, and monitor 

expenditures 
 Develop Project Charter 
 Develop Project Management Plans 
 Develop Communication Plans 
 Develop Risk Management Plans 
 Perform Quality Assurance 
 Update project controls and 

database 
 Develop PM Project Notebook 
 Implement Caltrans Policies and 

Procedures 
 Develop working relationship with 

District staff 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

2 
21. Title and Location (City and State) 22. Year Completed 

Caltrans 08A2093 Program/Project Management On-Call Contract 
for Interstate 10, Riverside and San Bernardino Counties, CA 

Professional Services Construction  
(if applicable) 

Ongoing Various 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
California Department of Transportation, 
District 8 Mazud Zahedi, Contract Manager 

Telephone Number 
(909) 383-5952 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons is providing project management and other task management services to help 
the Department effectively manage and deliver highway and local agency projects along 
Interstate 10 (I-10) in San Bernardino and Riverside counties. The projects are for major 
interchange improvements and reconstruction by various local agencies. The 
construction costs of the projects vary from $10 million to $70 million. 

Parsons’ project management services have included leading the Project Development 
Team; developing work plans for scope, schedule, and cost; developing risk 
management plans, coordinating with local agencies and functional design units; 
participating in public meetings; performing quality assurance; monitoring deliverables, 
reviews, schedules, and expenditures; updating Caltrans’ databases, such as PRSM and 
Filemaker (WPS); providing project status updates; and advocating project needs while 
implementing Caltrans policies and procedures.  

Parsons’ project managers were responsible for initiating the development of the PM 
Project Notebook, including the PM Quarterly Summary. The PM Project Notebook 
provides a single location for maintaining project status and detailed information to 
facilitate project management activities and the transfer of project managers, if needed. 

With the implementation of PRSM in 2012, Parsons, with the help of its subconsultant 
Cambria Solutions, Inc., helped the District perform a smooth transition into the new 
database by providing data conversion verification, custom reporting methods, and one-
on-one assistance for project managers, as needed. Also, with the implementation of 
PRSM, additional coordination with task managers has been required to ensure that 
proper resources are being allocated and managed accordingly in relation with the 
project schedule. 

As the focal point for all project needs and requirements, project managers are required 
to adapt and adjust to different issues and project challenges, which is exactly what 
Parsons has demonstrated for the past five years in providing Caltrans District 8 with 
Project Management services.  

Contract Value: $2.2 million 
Total Construction Cost: $1 million to $60 million 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Program/Project Management 
b. Cambria Solutions, Inc. Los Angeles  Open Workbench 

  

KEY RELEVANCE: 
 Provide Project Management 

Services 
 Lead Project Development Team 
 Develop, review, and monitor work 

plans 
 Develop, review, and monitor 

expenditures 
 Develop Project Charter 
 Develop Project Management Plans 
 Develop Communication Plans 
 Develop Risk Management Plans 
 Perform Quality Assurance 
 Update project controls and 

database 
 Develop PM Project Notebook 
 Implement Caltrans Policies and 

Procedures 
 Develop working relationship with 

District staff 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

3 
21. Title and Location (City and State) 22. Year Completed 

Caltrans 08A1665 Program/Project Management On-Call Contract for 
Interstate 10, Riverside County, CA 

Professional Services Construction  
(if applicable) 

2012 2012 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
California Department of Transportation, 
District 8 Mazud Zahedi, Contract Manager 

Telephone Number 
(909) 383-5952 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons provided project management and other task management services to help the 
Department effectively manage and deliver highway and local agency projects along I-10 
in Riverside County. The projects are in varying phases of development and include 
pavement rehabilitation, bridge rehabilitation, and interchange improvements. The 
construction costs of the projects vary from $1 million to $60 million. 

Parsons’ Project Management services included leading the Project Development Team; 
developing work plans for scope, schedule, and cost; developing charters, 
communication plans, risk management plans, and quality management plans; 
coordinating internal and external activities and communications; preparing for and 
participating in public meetings; performing quality assurance; monitoring deliverables, 
schedules, and expenditures; updating data in Caltrans’ databases; providing accurate 
and consistent project status; and advocating project needs while implementing Caltrans 
policies and procedures. 

Parsons’ project managers were responsible for initiating the development of the PM 
Project Notebook, including the PM Quarterly Summary. The PM Project Notebook 
provides a single location for maintaining project status and detailed information to 
facilitate project management activities and the transfer of project managers, if needed. 

Contract Value: $1.2 million 
Total Construction Cost: $1 million to $60 million 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Program/Project Management 
b. Southstar Engineering & Consulting, Inc. Riverside, CA Program/Project Management Support 

  

KEY RELEVANCE: 
 Provide Project Management 

Services 
 Lead Project Development Team 
 Develop, review, and monitor work 

plans 
 Develop, review, and monitor 

expenditures 
 Develop Project Charter 
 Develop Project Management Plans 
 Develop Communication Plans 
 Develop Risk Management Plans 
 Perform Quality Assurance 
 Update project controls and 

database 
 Develop PM Project Notebook 
 Implement Caltrans Policies and 

Procedures 
 Develop working relationship with 

District staff 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

4 
21. Title and Location (City and State) 22. Year Completed 

Caltrans 08A1672 Program/Project Management On-Call Contract 
for Interstate 15, San Bernardino, CA 

Professional Services Construction  
(if applicable) 

2012 2012 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
California Department of Transportation, 
District 8 Mazud Zahedi, Contract Manager 

Telephone Number 
(909) 383-5952 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons provided project management and other task management services to help the 
Department effectively manage and deliver highway and local agency projects along 
I-15 in San Bernardino County. The project development project phases included 
pavement rehabilitation, bridge rehabilitation, seismic retrofit, roadside rest area 
reconstruction, and interchange improvements. The project construction costs varied 
from $1 million to $60 million.  

Parsons’ Project Management services included leading the Project Development 
Team; developing work plans for scope, schedule, and cost; developing charters, 
communication plans, risk management plans, and quality management plans; 
coordinating internal and external activities and communications; preparing for and 
participating in public meetings; performing quality assurance; monitoring deliverables, 
schedules, and expenditures; updating data in Caltrans’ databases; providing accurate 
and consistent project status; and advocating project needs while implementing Caltrans 
policies and procedures.  

Parsons’ project managers were responsible for initiating the development of the PM 
Project Notebook, including the PM Quarterly Summary. The PM Project Notebook 
provides a single location for maintaining project status and detailed information to 
facilitate project management activities and the transfer of project managers, if needed.  

Contract Value: $2.4 million 
Total Construction Cost: $1 million to $60 million 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Program/Project Management 
b. Southstar Engineering & Consulting, Inc. Riverside, CA Program/Project Management Support 
  

KEY RELEVANCE: 
 Provide Project Management 

Services 
 Lead Project Development Team 
 Develop, review, and monitor work 

plans 
 Develop, review, and monitor 

expenditures 
 Develop Project Charter 
 Develop Project Management Plans 
 Develop Communication Plans 
 Develop Risk Management Plans 
 Perform Quality Assurance 
 Update project controls and 

database 
 Develop PM Project Notebook 
 Implement Caltrans Policies and 

Procedures 
 Develop working relationship with 

District staff 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

5 
21. Title and Location (City and State) 22. Year Completed 

State Route 91 Corridor Improvement Project – Project and 
Construction Management Services, Riverside County, CA 

Professional Services Construction  
(if applicable) 

Ongoing Ongoing 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
Riverside County Transportation 
Commission (RCTC) Michael Blomquist, Toll Program Director 

Telephone Number 
(951) 787-7141 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons is providing project and construction management (PCM) services for the 
$1.3 billion SR 91 Corridor Improvement Project for the RCTC, which will increase 
capacity for an existing 9-mile stretch of SR 91 freeway from the Riverside/Orange 
county line to McKinley Street, including a 3-mile stretch of I-15 from SR 91 to Ontario 
Avenue. SR 91 is one of the nation’s — and southern California’s — most congested 
routes: current average daily traffic is expected to increase by 50 to 70 percent by 
2030. 

Project scope elements include adding one general-purpose lane in each direction, a 
superstructure flyover bridge and auxiliary lanes between most major interchanges, and 
one tolled express lane; and the conversion of one existing high-occupancy vehicle 
(HOV) lane to tolled express lanes in each direction to form two tolled express lanes in 
the median from the Orange/Riverside county line to I-15. 

Parsons’ services include project management; safety; quality assurance/quality control 
(QA/QC); project financing support; labor and disadvantaged business enterprise (DBE) 
planning and compliance; state and local agency agreements and coordination; 
partnering; community and government relations; risk assessment and management; 
project policies, plans, and procedures; project management and project closeout plans; 
planning and design management; survey and right-of-way (ROW) engineering and 
acquisition; toll systems planning; toll facility operations and maintenance planning; 
utility investigations; geotechnical investigations; design support; best-value, design-
build procurement; design and specifications; contracts and procurement; project 
controls; planning, scheduling, budgeting, and cost controls; estimating; construction 
management; and constructability reviews. 

Specific services provided by Parsons include the following: 
• Working with RCTC, California Department of Transportation (Caltrans), and the 

Federal Highway Administration (FHWA) to provide project improvements to the nation’s second-worst congested corridor. Project 
improvements include adding two toll lanes and general-purpose lanes in each direction of the 9-mile corridor, the addition of auxiliary 
lanes, the construction and widening of 24 bridges, and adding a 7,000-foot-long elevated toll lane connector. 

• Coordinating the development of more than 15 stakeholder and third-party agency agreements to mitigate agency risk to the project.  
• Providing engineering technical services to implement a design-build project, including the development of preliminary plans, technical 

specifications, tolling operations, business plans, technical specifications, procurement documents, and ROW planning and acquisition.  
• Developing and implementing a risk management program for the overall program, including statistical risk analyses. 
• Developing an ROW management, implementation, and acquisition plan to acquire approximately 500 parcels, with acquisition of 

properties on behalf of the owner on a concurrent schedule with the planned construction activities. 
• Providing construction management services that include design-builder-provided design review, independent QA of construction 

activities and materials, document control, schedule and cost control, claims analysis, public outreach and information, and labor 
compliance. 

• Monitoring and enforcing environmental compliance and management during design and construction, performing technical reviews at 
each submittal stage, providing comments for resolution, and confirming that the final design complies with all technical and 
environmental requirements. 

Contract Value: $140.7 million 
Total Construction Cost: $1.3 billion 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Program/Project Management 
 

KEY RELEVANCE: 
 Program Management 
 Project Controls 
 Administrative Support 
 Agreements/MOUs 
 Funding Support 
 QA Support 
 Design Support 
 Cost Estimating 
 Alternative Project Delivery 

Procurement 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

6 
21. Title and Location (City and State) 22. Year Completed 
San Bernardino Associated Governments (SANBAG) Program 
Management and Other Specialty Professional Services,  
San Bernardino County, CA 

Professional Services Construction  
(if applicable) 

Ongoing Ongoing 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
San Bernardino Associated Governments 
(SANBAG) Garry Cohoe, Director of Project Delivery 

Telephone Number 
(909) 884-8276 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons is providing program management (PM) and other specialty professional 
services for SANBAG to help the agency to effectively manage its $4.5 billion 
transportation program. This includes providing on-call technical support services, as 
well as a full-time core team of 16 project managers, assistant project managers, 
project controls, and administrative staff to function as an extension of SANBAG’s staff. 

SANBAG’s transportation program includes approximately 50 projects in varying 
phases of development and involves freeway widening, grade separations, interchange 
improvements, toll and high-occupancy vehicle (HOV) lanes, and design-build. 
SANBAG has contracted separate consultants and/or engineering firms for the 
development of each project, and these consultants and/or engineering firms are 
responsible for their overall delivery. Parsons oversees the work of these consultants, 
monitors progress, and provides over-the-shoulder quality assurance and peer reviews. 
Parsons’ scope also includes the delivery of a project controls system (PCS) and a fund 
management tool for SANBAG management’s use. Parsons also provides as-needed 
specialty professional services to the client, including independent cost estimates, 
conceptual engineering, specialized expertise in design-build and express lane 
management, and other tasks, as required. 

Parsons delivered projects on this program at an industry-low 3.76 percent PM cost to 
project delivery cost. Using ECOSYS, Parsons developed the agency’s first 10-year 
delivery plan, which provided the necessary support for the agency’s future bonding 
needs. The first bond issue of more than $100 million received an AAA rating from S&P 
when it was previously thought a AA+ was the highest rating a sales-tax-funded agency 
could achieve. Per S&P, the higher rating was based on the completeness and 
extensive detail of the plan. The use of peer reviews reduced the number of review 
cycles through Caltrans, a benefit of which has been the successful delivery of more 
than $110 million in State Prop 1B funding allocations to SANBAG projects in 2013. 

 
Contract Value: $35 million 
Total Construction Cost: $4.5 billion (Program) 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Program/Project Management 
  

KEY RELEVANCE: 
 Program Management 
 Project Management 
 Project Controls 
 Administrative Support 
 Agreements/Memorandums of 

Understanding (MOUs) 
 Funding Support 
 QA Support 
 Design Support 
 Cost Estimating 
 Alternative Project Delivery  

(Design-Build) 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

7 
21. Title and Location (City and State) 22. Year Completed 

City of Bakersfield Program Management/Thomas Roads 
Improvement Program, Bakersfield, CA 

Professional Services Construction  
(if applicable) 

Ongoing Various 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 

City of Bakersfield – Engineering Division Ted Wright, PE, TRIP Program Manager 
Telephone Number 

(661) 326-3700 
24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 

 
Since 2011, Parsons has been providing services for the Thomas Roads Improvement 
Program (TRIP), which consists of 14 projects (totaling approximately 50 miles) that 
address the deficiencies in metropolitan Bakersfield’s primary highway network that 
were authorized in SAFETEA-LU, as well as the Westside Parkway Project. The 
program is being delivered in collaboration with stakeholders, including the City of 
Bakersfield (the lead agency), Kern County, Caltrans, Kern Council of Governments, 
and the Federal Highway Administration (FHWA). The projects are at various phases of 
delivery, including preliminary engineering; project initiation and approval documents; 
environmental documents; plans, specifications, and estimates (PS&E); and 
construction. At an estimated cost of more than $1.3 billion, the program is expected to 
be implemented over 10 to 12 years. 

Parsons is providing program management services, as well as augmenting the City’s 
staff, to deliver this program. Parsons is providing key staff with experience in highway 
project design and management, right-of-way-support, environmental documentation 
and management related to transportation projects under CEQA and NEPA, and 
cooperating with Caltrans and FHWA to deliver the program in an expedited manner. 

To accomplish this, Parsons is collaborating with stakeholders to implement the delivery 
strategy for the TRIP from the conceptual/planning phase through construction. Work 
performed under this contract includes program and project delivery and organization 
strategy, development, and implementation; project management and project control; 
document control; environmental procedures and strategy development and 
implementation; environmental permitting and field monitoring; corridor concept design 
and scoping documents; management of other consultants under contract to the City; 
design management and various technical reviews; identification of alternative delivery 
strategies; technical and management staff support; construction management; and 
other services as needed for the program and its projects. 

Current Contract Value:’$40.6 million 
Total Construction Cost: $1.3 billion (Program) 
 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Bakersfield, CA Program Management 
  

KEY RELEVANCE: 
 Program Management 
 Project Controls 
 Administrative Support 
 Agreements/MOUs 
 Funding Support 
 QA Support 
 Design Support 
 Cost Estimating 
 Procurement 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

8 
21. Title and Location (City and State) 22. Year Completed 

Interstate 10 HOV/HOT Lane Additions Project PA/ED,  
Ontario to Redlands, CA 

Professional Services Construction  
(if applicable) 

Ongoing N/A 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
San Bernardino Associated Governments 
(SANBAG) Chad Costello, Project Manager 

Telephone Number 
(909) 884-8276 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

Parsons was selected by SANBAG to complete the Project Report/Environmental 
Document (PA/ED) on the I-10 high occupancy vehicle (HOV)/high occupancy toll 
(HOT) lane addition project from the city of Ontario to the city of Redlands.  

The project proposes to construct either one HOV or two express lanes in each 
direction from the Los Angeles County line to Ford Street in the city of Redlands, along 
with additional auxiliary lanes at selected locations. The proposed project will consist of 
widening the existing roadbeds and undercrossings, replacing several overcrossings, 
widening 35 bridges, realigning on-/off-ramps and auxiliary lanes, and improving 
drainage. The total project length is approximately 33 miles. Within these limits are 
three freeway-to-freeway interchanges (I-15, I-215, and I-210), 30 local interchanges, 
and more than 50 bridge structures that will be affected by the project.  

The scope of services includes the preparation of a Draft EIR/EIS and the full array of 
supporting technical studies. In addition to LOS analysis of the freeway mainline, the 
traffic study includes arterial intersection LOS and queuing at up to seven interchanges 
where overcrossing replacement will result in full interchange replacement and/or 
reconfiguration. 

Parsons has been proactive in efforts to develop build alternatives that minimize 
environmental impacts and right-of-way (ROW) acquisition. The project will include 
coordination with the Federal Highway Administration (FHWA), California Public Utilities 
Commission (CPUC), and Union Pacific Rail Road (UPRR). Because the project 
traverses 10 cities and four county supervisorial districts, the public outreach program is 
extensive: it includes focused meetings, public meetings, and a project web page to 
provide information and solicit input from the various stakeholders. The project includes an extensive public outreach program that has 
included Community Advisory Groups (CAG) as part of a robust education/outreach approach to help develop public awareness and 
understanding of the Express Lanes alternative. 

 
Contract Value: $20.7 million 
Total Construction Cost: $1.5 billion (Express Lane Alternative), $750 million (HOV Alternative) 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Project Management 
  

KEY RELEVANCE: 
 Scope Management 
 Time Management 
 Cost Management 
 Schedule Management 
 Quality Management 
 Resource Management 
 Project Coordination 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

9 
21. Title and Location (City and State) 22. Year Completed 

State Route 91/71 Interchange Improvement Project –  
Project Approval/Environmental Document, Corona, CA 

Professional Services Construction  
(if applicable) 

2011 N/A 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
Riverside County Transportation 
Commission (RCTC) Michael Blomquist, Toll Program Director 

Telephone Number 
(951) 787-7141 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

SR 91 is currently the only major route between Riverside and Orange counties. While 
traffic demand has continued to increase, capacity-increasing improvements within the 
project limits have been limited. The bottleneck caused by the tight radius loop of the 
eastbound (EB) SR 91 to northbound (NB) SR 71 on-ramp and the proximity of the 
Green River Road on-ramp to the NB SR 71 connector are the major contributors to 
the recurring congestion.  

The purpose of the SR 91/71 Interchange Improvement Project is as follows:  
• Improve the operational efficiency of the EB SR 91 to NB SR 71 connector 
• Minimize future congestion and delay on the EB SR 91 between Green River 

Road and the SR 91/71 interchange 
• Improve accessibility to SR 71 from EB SR 91 at Green River Road 
• Improve access and reduce congestion associated with weaving from Green 

River Road to EB SR 91 

The existing interchange is classified as a freeway-to-freeway interchange, and the 
existing connector consists of a single-lane, tight loop ramp. The proposed interchange 
improvements will convert the existing Type F-6 freeway interchange into a Type F-5 
freeway interchange. Ramps will be reconfigured to eliminate traffic weaving and 
merging problems. In addition, the project will restripe the WB SR 91 to NB SR 71 
connector from one to two lanes. The proposed EB SR 91 to NB SR 71 connector is a 
high-speed, two-lane direct connector with a 1,275-foot-radius curve. 

RCTC selected Parsons to prepare PA/ED for the SR 91/71 Interchange Improvement Project, located within the limits of the city of Corona 
in Riverside County. The primary features of the project include an elevated 3,000-foot-long bridge that spans SR 91 and the USACE levees 
for the channel below the Prado Dam and a new EB Collector/Distributor road with a 900-foot-long bridge over BNSF railroad near Green 
River Road. Parsons completed all required technical studies, and the final ED was signed by Caltrans in June 2011.  

Parsons’ success in completing the ED was due to a collaborative relationship with Caltrans and City staff and proactive coordination via 
multiple on-site meetings with multidisciplinary staff from the U.S. Army Corps of Engineers (USACE). The portion of SR 71 within the project 
limits is located adjacent to the Prado Dam, and the freeway itself is within an easement on USACE property. These unique circumstances 
resulted in a formal Section 408 Outgrant process to address changes to land use on USACE property. Pursuant to the 408 process, 
Parsons prepared an updated Environmental Assessment per USACE requirements. Parsons worked closely with the USACE’s dam 
operators, maintenance staff, design, and regulatory staff to ensure that the technical studies for the ED fully addressed all of USACE’s 
concerns.  

In addition, Parsons took the previous design work by others and revised it to significantly reduce impacts to sensitive riparian habitat and 
reduce costs substantially through reductions in environmental mitigation costs and impacts to Chino Hills State Park. The project footprint 
was reduced to avoid an Individual 401 Permit and save approximately 18 months. In addition to mainline freeway LOS analysis, the traffic 
study included LOS and queuing analysis at signalized and unsignalized intersections within the project study area.  
 
Contract Value: $4.4 million 
Total Construction Cost: $106 million 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Project Management 
  

KEY RELEVANCE: 
 Project Management 
 Scope Management 
 Coordination 
 Assisting the review process 
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F. EXAMPLE PROJECTS WHICH BEST ILLUSTRATE PROPOSED TEAM’S QUALIFICATIONS 
FOR THIS CONTRACT 

20. Example Project 
Key Number 

10 
21. Title and Location (City and State) 22. Year Completed 

State Route 91/71 Interchange Improvement Project –  
Plans, Specifications, and Estimate, Corona, CA 

Professional Services Construction (if 
applicable) 

Ongoing N/A 
23. Project Owner’s Information 

a. Project Owner b. Point of Contact Name c. Point of Contact 
Riverside County Transportation 
Commission (RCTC) Michael Blomquist, Toll Program Director 

Telephone Number 
(951) 787-7141 

24. Brief Description of Project and Relevance to This Contract (include scope, size, and cost) 
 

SR 91 is currently the only major route between Riverside and Orange counties. While 
traffic demand has continued to increase, capacity-increasing improvements within the 
project limits have been limited. The bottleneck caused by the tight radius loop of the 
eastbound (EB) SR 91 to northbound (NB) SR 71 on-ramp and the proximity of the 
Green River Road on-ramp to the NB SR 71 connector are the major contributors to the 
recurring congestion.  

The purpose of the SR 91/71 Interchange Improvement Project is as follows:  
• Improve the operational efficiency of the EB SR 91 to NB SR 71 connector 
• Minimize future congestion and delay on EB SR 91 between Green River Road 

and the SR 91/71 interchange 
• Improve accessibility to SR 71 from EB SR 91 at Green River Road 
• Improve access and reduce congestion associated with weaving from Green 

River Road to EB SR 91. 

The existing interchange is classified as a freeway-to-freeway interchange, and the 
existing connector consists of a single-lane, tight loop ramp. The proposed interchange 
improvements will convert the existing Type F-6 freeway interchange into a Type F-5 
freeway interchange. Ramps will be reconfigured to eliminate traffic weaving and 
merging problems. In addition, the project will restripe the WB SR 91 to NB SR 71 
connector from one to two lanes. The proposed EB SR 91 to NB SR 71 connector is a 
high-speed, two-lane direct connector with a 1,275-foot-radius curve. 

After the completion of the ED, the RCTC selected Parsons to prepare the PS&E documents for this project. Parsons is providing design 
services, including plans, specifications, and estimate (PS&E) work, right-of-way and utility coordination, as well as coordination with the U.S. 
Army Corps of Engineers (USACE). In addition to the coordination with the USACE, our team effectively coordinated with officials from Chino 
Hills State Park, the Riverside Conservation Agency (RCA), and the California Department of Fish and Wildlife (CDFW). 
 
Contract Value: $8.5 million 
Total Construction Cost: $106 million 
 

25. Firms from Section C Involved with This Project 

a. 
(1) Firm Name (2) Firm Location (City and State) (3) Role 

Parsons Transportation Group Inc. Ontario, CA Project Management 
  

KEY RELEVANCE: 
 Project Management 
 Scope Management 
 Coordination  
 Assisting the review process 
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Key Personnel Participation in Example Projects

Section G



G. KEY PERSONNEL PARTICIPATION IN EXAMPLE PROJECTS 

26. Names of Key Personnel 
(from Section E, Block 12) 

27. Role in This Contract 
(from Section E, Block 13) 

28.  Example Projects Listed in Section F 
(Fill in “Example Projects Key” section below before 
completing table. Place “X” under project key number for 
participation in same or similar role) 
1 2 3 4 5 6 7 8 9 10 

Khalil Saba, PE* Parsons’ Contract Manager; 
Program Assistance           

Ernie Figueroa, RLA* 

Task Order Manager; 
Program/Project Management 
Responsible Person; Assistant 
Project Manager; and Project 
Coordination 

          

Andrea Nieto, PE Project Manager           

Juan Lizarde, PE Project Manager           
Surafael Teshale, PE* Project Manager           

David Lew, PE Project Manager           

Sam Saghafi, PE Project Manager           

Portia Gonzalez, PE Project Manager           

Bryce Johnston, PE, PMP1 Project Manager           

Jason Bennecke, PE, PMP4 Project Manager           

Daniel Ciacchella, PE4 Project Manager     ^
     ^

 

Jianxiong Yu, PhD, PE, PMP1 Project Manager           

Jay Gabrielson, PE* Assistant Project Manager           

Paul Melocoton, LEED AP Assistant Project Manager           

Regina Talamantez, PE3 Assistant Project Manager           

Yvette Xu, PE5 Assistant Project Manager           

Jessica Isom2 Assistant Project Manager           

Scott Neff, PE* Work Plan Development;  
Risk Management           

Legend 
 ^ Work on project as client’s representative 
 * Certified Parsons’ Project Manager 
 ** Certified Parsons’ Project Controls Manager 

1. BetKon, Inc. 
2. Cambria Solutions, Inc. 
3. RT Engineering & Associates, Inc. 
4. Southstar Engineering & Consulting, Inc. 
5. XY & Associates, Inc. 

 

 

29. Example Projects Key 
No. Title of Example Project (from Section F) No. Title of Example Project (from Section F) 

1 Caltrans 08A2094 Program/Project Management  
On-Call Contract for Interstate 215 6 SANBAG Program Management and Other Specialty 

Professional Services 

2 Caltrans 08A2093 Program/Project Management  
On-Call Contract for Interstate 10 7 City of Bakersfield Program Management/Thomas Roads 

Improvement Program 

3 Caltrans 08A1665 Program/Project Management  
On-Call Contract for Interstate 10 8 Interstate 10 HOV/HOT Lane Additions Project PA/ED 

4 Caltrans 08A1672 Program/Project Management  
On-Call Contract for Interstate 15 9 SR 91/71 Interchange Improvements (PA/ED Phase) 

5 State Route 91 Corridor Improvement Project PM/CM 10 SR 91/71 Interchange Improvements (PS&E Phase) 
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Legend 

 * Certified Parsons’ Project Manager 
 ** Certified Parsons’ Project Controls Manager 

1. BetKon, Inc. 
2. Cambria Solutions, Inc. 
3. RT Engineering & Associates, Inc. 
4. Southstar Engineering & Consulting, Inc. 
5. XY & Associates, Inc. 

G. KEY PERSONNEL PARTICIPATION IN EXAMPLE PROJECTS 

26. Names of Key Personnel 
(from Section E, Block 12) 

27. Role in This Contract 
(from Section E, Block 13) 

28.  Example Projects Listed in Section F 
(Fill in “Example Projects Key” section below before 
completing table. Place “X” under project key number for 
participation in same or similar role) 
1 2 3 4 5 6 7 8 9 10 

Linda Supernaw1 Project Analyst           

Billy Bhakta Project Analyst           

Tracy Escobedo Administrative Support           

Diane Rudd Administrative Support           
Timothy Kirkley Project Closeouts           

Chris Johnson, PE* Quality Management           
Scott Sheppard, AICP, LEED AP2 Open Workbench Scheduling           

Tim Hilton** Earned Value Management and 
Resource Loaded Scheduling           

Girair Kotchian, PE* Communication Management, 
Program Assistance           

 

29. Example Projects Key 
No. Title of Example Project (from Section F) No. Title of Example Project (from Section F) 

1 Caltrans 08A2094 Program/Project Management  
On-Call Contract for Interstate 215 6 SANBAG Program Management and Other Specialty 

Professional Services 

2 Caltrans 08A2093 Program/Project Management  
On-Call Contract for Interstate 10 7 City of Bakersfield Program Management/Thomas Roads 

Improvement Program 

3 Caltrans 08A1665 Program/Project Management  
On-Call Contract for Interstate 10 8 Interstate 10 HOV/HOT Lane Additions Project PA/ED 

4 Caltrans 08A1672 Program/Project Management  
On-Call Contract for Interstate 15 9 SR 91/71 Interchange Improvements (PA/ED Phase) 

5 State Route 91 Corridor Improvement Project PM/CM 10 SR 91/71 Interchange Improvements (PS&E Phase) 
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Additional Information

Section H



H. ADDITIONAL INFORMATION 
30. Provide any Additional Information Requested by the Agency. Attach Additional Sheets as Needed. 

1. PROFESSIONAL EXCELLENCE, DEMONSTRATED COMPETENCE 
The firm’s global headquarters is located in Pasadena, California since 1944 with 
four additional full-service southern California offices that provide unequaled 
reserve of project management, engineering, environmental, and transportation 
project development resources in the region. The firm currently has more than 
1,500 employees in California, with expertise in every facet of the management, 
technical, and professional disciplines necessary to successfully complete every 
phase of transportation project development from initial feasibility studies through 
construction. This pool of resources enables us to meet the needs of our clients 
with qualified individuals whose experience is well matched to the needs of every 
type of project  

In transportation program and project management, Parsons consistently ranks 
among the top engineering firms in the United States. Our commitment to quality 
and our excellent track record has afforded Parsons the unique opportunity to 
attract the best transportation professionals in the industry. Parsons has identified 
our best local Project Managers that will be available to Caltrans, some full time, 
some as needed, to meet staffing requirements for delivery of both near- and long-
term project goals.  

The advantages inherent in a highly qualified and readily available base of local 
resources are particularly important for providing project management services for 
on-call project management or project management support contracts. For District 8, this means that our core Project Management team will be 
well supported to handle any type of project management task that the District may require. Furthermore, our local presence in the Inland 
Empire and our local knowledge of many of the projects in District 8 enables Parsons to provide a team that is very responsive to the District’s 
needs. This has been demonstrated on our previous contracts by amending our task orders in order to retain current PMs for continuity of 
service and taking on additional projects when PMs were reassigned due to limited allocation. 

2. PROJECT MANAGERS AND KEY STAFF EXPERIENCE 
The Parsons Team has been assembled to specifically meet the Caltrans District 8 project management support services requirements for 
expertise in providing project management and support services throughout all phases of project development. Our team begins with our 
Contract Manager; Khalil Saba, PE, who has more than 35 years of experience and has directly worked for Caltrans District 8 as the 
Program/Project Management Deputy. He has successfully managed Parsons’ previous on-call contracts. Khalil is 100% committed to continue 
to provide a strong leadership role, will manage the overall on-call contract for Parsons, and will be the ultimate point of contact to the Caltrans 
Contract Manager. He will ensure that all resources are available to the Task Order Manager and Project Managers for project delivery. 

Our Task Order Manager, Ernie Figueroa, RLA also worked for Caltrans District 8 as a Deputy District Director. He will be the point of contact 
to Caltrans Staff for all daily activities relating to task orders as he has done successfully for Parsons’ two current on-call contracts with District 
8. He will attend contract meetings; manage the project team, including subconsultants; ensure that quality control procedures are followed; 
and review invoicing for timely submittal to Caltrans. 

Recognizing that a strong leader who possesses significant technical credentials, relevant experience, and proven management skills is critical 
to administering and completing the project management support services contract, Parsons has taken great care in selecting two such leaders 
– Andrea Nieto, PE and Juan Lizarde, PE  – to serve as our Project Managers for this District 8 project management services contract. 

Andrea Nieto has 16 years of civil engineering experience, 12 years of which have been in program/project management for major freeways in 
southern California. Andrea is currently working as the Risk Manager for the State Route 91 (SR 91) Corridor Improvement Design-Build 
Project and also provides support in many areas including tolling, program and project management. Her prior experience includes eight years 
of providing Program Management of infrastructure projects with San Bernardino Associated Governments (SANBAG). 

Andrea has managed contracts for all the phases of transportation projects, from planning to project closeout after construction completion. 
Through her work as a consultant for RCTC and SANBAG, Andrea has: 

 Assisted in the programming of projects, including working closely with Caltrans Local Assistance to obligate programmed federal funds 
to projects. 

 Coordinated effectively with Caltrans, Burlington Northern Santa Fe (BNSF), Union Pacific Railroad (UPRR), regional governments and 
local cities, utility companies, stakeholders and regulatory agencies, including the Federal Highway Administration.  

 Efficiently managed several contracts and prepared quarterly reports and budgets. 
 Closed several projects, processing as-builts, developing the Federal Final Report and closing required permits with multiple 

environmental agencies and flood control districts.  
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Juan Lizarde has spent the last 5 years of his 16-year career successfully managing dozens of Caltrans projects under task orders on Parsons’ 
District 8 On-Call Project Management contracts. He brings to our Team an in-depth knowledge of Caltrans project management procedures, 
and he has successfully managed and supervised every stage of a project from PA/ED to PS&E to Award to Construction and to Closeout. 
Juan is known by District management and staff for his responsiveness and ability to foster communication between project team members and 
to encourage cooperation so that effective and efficient project decisions are made to keep projects moving forward on schedule and within 
budget. Throughout his work as a Project Manager at Caltrans, Juan has: 

 Contributed to the implementation of the CM/GC Pilot Project for the I-215/Barton Interchange Project. 
 Effectively coordinated with Task Manager and Design Seniors to develop and prepare resource work plans and to monitor schedules 

and earned value metrics to ensure that project deliverables are completed successfully and major milestones are achieved. 
 Effectively communicated with Design, Right-of-Way, Environmental, Local Assistance, and Programming to ensure that all required 

certifications and deliverables are completed for successful project delivery. 
 Worked with local partners, such as SANBAG, RCTC, and countless cities, to develop and execute cooperative agreements, 

amendments, maintenance and freeway agreements, and closeout reports for CMIA- and TCIF funded projects. 

As a result of their significant individual experience, the project management team Parsons proposes in this SOQ is highly knowledgeable in all 
facets of Caltrans’ procedures, guidelines, and requirements. As their recent project experience shows, Andrea and Juan have each proven 
successful in meeting their Project Management objectives. 

3. STAFFING CAPABILITY 
PROJECT TEAM 
To supplement our core project managers, Parsons offers the services of Bryce Johnston, PE; Jason Bennecke, PE; Daniel Ciacchelle, 
PE; Jianxiong Yu, PE; Surefael Teshale, PE; David Lew, PE; Sam Saghafi, PE; and Portia Gonzalez, PE as alternate project managers 
who are ready to step in if Caltrans requires additional resources to meet its project delivery needs. In effect, including Southstar and BetKon 
on the Parsons Team provides the District with continuity of Project Management services for projects in San Bernardino County.   

Parsons also makes available several highly experienced and talented in-house professionals to provide Project Management Specialist 
Services identified in this Statement of Qualifications. Tim Hilton, Ernie Figueroa, RLA; Girair Kotchian, PE; Chris Johnson, PE; and Scott 
Neff, PE; as well as other Parsons professionals with substantial project management experience on Caltrans projects, will provide project 
coordination, quality management, communication planning, program management, and other support services to District 8 as needed.  

Understanding that Caltrans is actively promoting the small business community, Parsons has assembled a team of five specially selected 
subconsultant firms to support our core in-house team while exceeding the established DBE participation goal established for this contract. 
BetKon, Cambria Solutions, RT Engineering, Southstar, and XY & Associates will provide many of the support and specialty services required 
in completing task orders as part of the project management tasks, from WBS 100.10 to WBS 100.25.  

Scott Sheppard of Cambria Solutions brings a wealth of knowledge and expertise for Open Workbench project and resource loaded 
scheduling, having managed the implementation of this project scheduling software into the Caltrans PRSM system for Districts 4, 11, and 12. 
As a subject matter expert, Scott Sheppard was key in providing PRSM implementation support, which included data transfer validation, 
expenditure and resource reviews, task management training, and Open Workbench training and support. 

RT Engineering & Associates Regina Talamantez, PE; and XY & Associates Yvette Xu, PE, are proposed as Assistant Project Managers to 
help us provide technical coordination on projects with traffic, rail, and construction coordination involvement, and to offer each of their DBE 
firms an opportunity to enhance project management service capabilities in competing for this type of work on future endeavors.  

Parsons’ staffing approach in making available to Caltrans a wide selection of professionals provides our Team with nearly unlimited flexibility 
in supplying Caltrans with the highly qualified, seasoned Project Managers it needs to fulfill every one of its project delivery goals and 
objectives.  

4. UNDERSTANDING AND APPROACH  
PROJECT UNDERSTANDING 
Caltrans District 8 is seeking project management and project management support services for transportation projects in San Bernardino 
County. The anticipated value of the contract is between $1,600,000 and $2,600,000. Tasks orders to support the District’s project 
management needs will be developed and issued as necessary, and staff will be required to work out of the District offices to complete their 
assigned tasks. Task orders may include, but are not limited to, the Caltrans Work Breakdown Structure (WBS) services and products included 
under WBS 100.10, 100.15, 100.20, and 100.25 (Project Management). The Parsons Team is well qualified to handle any type of task order 
that may be needed. The following subsections describe our specific strengths in providing the required services. 

PROJECT MANAGEMENT 
Parsons is a leader in all aspects of project management, using Caltrans guidelines and protocols from project initiation to project closeout. We 
have project management resources in-house to complete any project requirement, from small traffic or drainage studies to large multiyear 

Section 2, Page 63



design efforts. Parsons is currently providing Program Management services for the cities of Bakersfield and Hesperia, as well as for SANBAG 
and RCTC. These projects involve using project management techniques in accordance with Caltrans guidelines and procedures.   

PROJECT MANAGEMENT PLANS 
Our Team is familiar with the Caltrans Project Management Handbook, which provides an overview of the basic concepts that guide project 
management at Caltrans. Parsons is also a leader in the preparation and implementation of Project Management Plans required to successfully 
deliver transportation projects. We have the project management support resources to prepare and maintain project charters, project work 
plans, resource management plans, risk management plans, communication management plans, and QA/QC plans. Parsons has previously 
supported Caltrans in preparing project charters, communication management plans, and risk management plans under our current and 
previous on-call contracts using the latest Caltrans guidance (Project Management Handbook, Project Communication Handbook, and Project 
Risk Management Handbook). Parsons is also aware that over the past few years Caltrans has been working to standardize and document 
Quality Management processes for State highway projects. Parsons will use the draft handbook, Project Quality Management Handbook, to 
prepare QA/QC plans for the District’s projects. 

PROJECT SCHEDULING 
Our proposed project managers have first-hand experience with Caltrans’ PRSM (Project Resource and Schedule Management) system, and 
they understand and use the great benefits of having resource loaded schedules. PRSM has led to greater communication and coordination 
with Task Managers, which has resulted in better charging practices and more opportunities to identify concerns before they become problems. 
To this end, Parsons has teamed with Cambria Solutions Inc. to further augment our Team with expert knowledge and use of the Open 
Workbench scheduling tool. 

PARSONS' PROJECT MANAGEMENT CERTIFICATION PROGRAM 
Parsons understands that, to ensure core competencies of proposed project management staff, 
Caltrans requires that every Project Management Specialist— and desires that every project 
manager and assistant project manager proposed for this contract—hold either a PMP 
certificate from the Project Management Institute (PMI) or an equivalent project management 
certificate from another organization. As part of its regular business practice, Parsons certifies 
every one of its Project Managers through a program that combines rigorous coursework in 
project management essentials with online, written, and oral testing to demonstrate each 
participant’s understanding and ability to apply project management tools and methods to real-
world project scenarios. Much of the program is based on the proven techniques and 
methodologies of the Project Management Institute’s Project Management Body of Knowledge 
(PMBOK) that have been tailored to meet Parsons’ particular business needs. Topics of study 
include development of WBSs, work planning, development of resource-loaded project 
schedules, project controls, project financial reporting based on earned value metrics, quality 
management, communication planning, risk management analysis and risk strategies, and 
project safety. Team members who currently hold a Certified Project Management Certificate 
from Parsons, as well as our subconsultants that hold PMP certification, are shown in the 
organization chart in Section 2, page 2 of this SOQ.   

PROJECT APPROACH 
The project team will approach each task order by assigning experienced staff under the 
direction of our Contract Manager, Khalil Saba, and our Task Order Manager, Ernie 
Figueroa. Upon notification by the Caltrans Contract Manager of a new task order assignment, Khalil and Ernie, along with one of our key 
Project Managers, will meet with Caltrans staff to discuss all aspects of the task assignment. We will then prepare a scope of work, schedule, 
and budget for review. Following agreement on the task logistics, we will commence work immediately, implementing our proven project 
management systems and procedures as established in the contract. As Ernie Figueroa has demonstrated in the last two contracts, his 
responsive approach and leadership role will provide Caltrans with the desired outcome to meet and exceed any request. 

Parsons’ key staff members have extensive experience with all aspects of the Caltrans project development process and are intimately familiar 
with the Caltrans project management guidelines and procedures. This unique experience and knowledge will allow the Parsons Team to 
respond efficiently and effectively to the District’s project management needs.  

5. RECENTLY COMPLETED RELEVANT WORK  
Parsons has a recent and proud record in managing and delivering transportation projects in southern California. Our satisfied clients include 
Caltrans, Omnitrans, OCTA, RCTC, SANBAG, the cities of Bakersfield, Barstow, Coachella, Hesperia, Corona, Moreno Valley, and many other 
local agencies in the District 8 area that have developed projects on the State highway system. Section F of this SOQ includes 10 projects that 
we have developed within the past few years; each involves a great deal of coordination with Caltrans staff. Some of our significant projects are 
described below.  

CALTRANS ON-CALL PROJECT MANAGEMENT CONTRACTS  
For the past 6 years, Parsons has been providing top-quality project management, project management specialist, and project management 

Parsons’ PM Certification program is 
a comprehensive program that 
encompasses the principles of the 
PMI’s PMP certification program. 
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support services to Caltrans District 8. Our services have successfully delivered dozens 
of projects in Riverside and San Bernardino Counties, and we continue to successfully 
manage projects and provide quality services on behalf of the District.    

SANBAG PROGRAM/PROJECT MANAGEMENT 
For the past 5 years, Parsons has been providing program and project management 
services to SANBAG in support of the agency’s delivery of its Measure I sales tax 
program of projects throughout the county. SANBAG’s selection of the Parsons Team 
over the incumbent firm with a 14-year history at the agency is testament to the trust and 
confidence SANBAG has in Parsons’ capabilities in managing and delivering its complex 
transportation program for the coming years. As part of our work on the SANBAG 
program, many of the Parsons staff proposed as part of this SOQ have had the 
opportunity to work closely with Caltrans District 8 staff, and the outstanding working 
relationships we have developed will allow us to quickly and efficiently find mutually 
beneficial solutions to project issues and keep projects moving forward within planned 
schedules and budgets.  

SR 91 CORRIDOR IMPROVEMENT PROGRAM AND CONSTRUCTION MANAGEMENT SERVICES 
Parsons is currently providing project and construction management 
services to RCTC on a highly anticipated design-build project along SR 91 
near Corona. Among the services being provided by Parsons are project 
management; QA/QC; project financing support; project coordination; 
partnering; community and government relations; risk assessment and 
management; project policies, project management and project closeout 
plans; planning, scheduling, budgeting, and cost controls; estimating; and 
construction management. As with the SANBAG project/program 
management contract, work on the SR 91 project has given Parsons’ staff 
the opportunity to work closely with Caltrans District 8 and build strong 
working relationships.  

6. SUMMARY  
The Parsons Team brings many advantages to Caltrans District 8. Our team has a proven 
record of providing Caltrans with quality service for the past 6 years on the previous and 
current on-call contracts. Our team has delivered many high-profile projects, and we have 
accommodated District 8’s various needs as necessary. Our Project Managers are intimately 
familiar with the Caltrans project development process and with Caltrans project management 
practices and procedures. Our commitment to safety, QC, and sound implementation of project 
controls and project management principals will ensure that the project management services 
contract is completed with complete satisfaction for the Caltrans Contract Manager and to the 
District’s project management staff. We look forward to serving the District and assisting in 
meeting its project delivery objectives.  

PARSONS ADVANTAGES 
 We have a team of professional and technical staff to fulfill the requirement of the Scope of Services. 
 We have a Consultant Contract Manager with experience managing District 8 On-Call Project Management contracts.  
 We have a team of Key personnel with the education and experience required to provide the services as required in the RFQ.  
 We have a Contract Manager that is available and a team ready to respond to Caltrans Requirements.   
 We have included a list of relevant projects that demonstrate our teams experience on state, federal and local projects.  
 We have provided references that demonstrate our ability to produce quality products on similar projects on time and within budget.  

I. AUTHORIZED REPRESENTATIVE 
The foregoing is a statement of facts. 

31. Signature 32. Date 
 
 
Khalil Saba, PE, Vice President 

March 7, 2014 
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H. ADDITIONAL INFORMATION 
30. Provide any Additional Information Requested by the Agency. Attach Additional Sheets as Needed. 

 

BetKon, Inc. is a Southern California UDBE/SBE/WBE company that has assembled individuals with extensive knowledge in a wide range of 
transportation construction sectors such as project management, construction management and public outreach. Our unique experience in 
various aspects of the transportation industry makes us the right choice for your project. This allows us to provide a comprehensive range of 
high quality services, regardless of project scope. 

Project Management 
BetKon understands the growing complexity of executing a large infrastructure project and the many disciplines involved. Our Project 
Management staff is highly skilled and experienced, possessing core values to outstanding project delivery. We currently work alongside 
Caltrans District 8 staff providing project management. This requires a complete understanding of the Caltrans project delivery process. We 
also provide construction claims services to help prevent, mitigate, and resolve construction disputes. 

Construction Management 
Our construction management team provides any project with the tools to keep it on track. The experience and knowledge of our team has 
created significant time and cost savings to our clients. From constructability reviews through managing contractors and other staff, BetKon will 
remain dedicated to your project until all items are addressed and a project is fully complete. 

Public Outreach 

With the growing need for managing community involvement in transportation projects, our Public Outreach staff provides modern 
communication tools with an understanding of highway construction. We design and implement tailored communication plans specifically for 
each project and the needs of the surrounding businesses, residents and traveling public. Our dedicated outreach efforts help promote a 
positive public perception for our projects and our clients. Creativity and reliability help set our team apart. 

 

 

 

I. AUTHORIZED REPRESENTATIVE 
The foregoing is a statement of facts. 

31. Signature 32. Date 

 
Heather McGuffin, President 

March 7, 2014 
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H. ADDITIONAL INFORMATION 

30. Provide any Additional Information Requested by the Agency. Attach Additional Sheets as Needed. 

Cambria Solutions, Inc. (Cambria) was founded in 2003 with the mission to help solve our clients’ most challenging business 
and technology problems. Cambria is headquartered in downtown Sacramento with offices in Los Angeles; Olympia, WA; and 
Washington, DC. From the beginning, our goals have been to help our clients generate new ideas, work closely with the right 
people to bring about change, implement smart technology to help organizations run better, and help our clients achieve 
results. Cambria Solutions specializes in transportation with a focus on management consulting (e.g., project management, 
program management, project coordination, support, and scheduling) and is quickly becoming one of the public sector’s leading 
consulting firms within this industry. 
 
To support our clients, Cambria offers management, technology, and organizational / human development consulting services. 
Through these service areas, Cambria provides detailed capabilities, proven methodologies and tools, and experienced staff. 
We focus on our core competencies, while also partnering with our clients and our partners to build teams and solutions that 
are right for the job. Our management consulting services include: project and program management, designing and developing 
software solutions, training development and delivery, business process reengineering, strategic planning, operational 
improvement, performance measurement, best practice assessments, cost / benefit analysis, business case development, and 
management studies.  
 
RFQ 08A2346 seeks Project Management and Program Management Support Services. Cambria is ideally suited to provide 
these Project Management Specialist Services: 

 Project Management – Our project managers are 100% PMP‐certified and understand the fine nuances of successfully 
moving projects forward. The real values of Cambria personnel, however, are the conscientious focus we place on our 
client’s unique program needs, our ability to listen, and our ability to collaborate with clients. 

 Program Management – We bring broad program management expertise, ranging from executive strategic planning, 
to project prioritization and selection, to developing Program Management Offices (PMO) and PMO dashboards. We 
were key team members in developing and deploying the SANDAG TransNet dashboard and recently defined the 
organizational structure and implementation plan for the LA MTA PMO. 

 Project Coordination – We have broad project coordination experience for a variety of industries, clients, and project 
types. See our resumes for sample projects and clients. 

 Project Scheduling (using CA Clarity and Open Workbench) – Cambria has been intimately involved will all aspects the 
Caltrans Project Scheduling and Resource Management (PRSM) project to implement the CA Clarity and Open 
Workbench software applications. We are proficient in both tools and, more importantly, understand the business 
context of these tools and the underlying technical details, including interfaces to other Caltrans systems and all data 
structures. We’ve also developed and delivered training to a wide variety of Caltrans users. 

 Management Support – as management consultants, we excel at helping business solve complex, challenging 
problems. We can quickly identify the problem, outline solution alternatives and associated pros and cons, and help 
implement process, organizational and technical improvements. 

 
Cambria is certified by Caltrans as a Minority Business Enterprise (MBE) and Disadvantaged Business Enterprise (DBE) under 
the California Unified Certification Program (CUCP) with work category codes 541611 (Administrative / General 
Management), 541690 (Scientific / Technical Consulting), 541618 (Other Management) and 541612 (Human Resources / 
Executive Search Consulting). Cambria also is certified as a Small Business Enterprise (SBE) by the State of California 
Department of General Services (DGS). 
 

I. AUTHORIZED REPRESENTATIVE 
The foregoing is a statement of facts. 

31. Signature 32. Date 

 

Greg Hulsizer, Vice President March 7, 2014 
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H. ADDITIONAL INFORMATION 
30. Provide any Additional Information Requested by the Agency. Attach Additional Sheets as Needed. 

RT ENGINEERING & ASSOCIATES EXECUTIVE SUMMARY 
RT Engineering & Associates (RTEA) is an Architectural & Engineering firm located in Highland and San Diego, CA, providing professional 
engineering services and public outreach to our clients in the southern California region. RTEA assists local, state, and federal agencies in 
delivering heavy civil, high-profile projects through program management and construction management phases within the transportation, 
water, and infrastructure industries. As a Hispanic, woman-owned engineering firm, RTEA is a SBE/MBE/WBE/DBE firm. 

RTEA is a California corporation, founded in 2011 by Regina Talamantez, a licensed civil engineer through the state of California with over 
22 years of experience working as a bridge engineer in design, construction, and program management. The first 10 years of her career were 
spent working within both public and private sectors on transportation freeway/highway bridge projects; and the last 10 years have been spent 
working within the railroad right-of-way on trench rail and grade separation projects. During her tenure with Caltrans OSC, she gained a 
thorough understanding of Caltrans OSC procedures, Standard Specs, Special Provisions, CRAP Manual, Construction Manual, and various 
other construction manuals that are published and used by Caltrans. She has extensive experience in falsework analysis and design, claims 
analysis, scheduling and CPM analysis, and construction staking and surveying. Regina has acted as Project Manager/Resident 
Engineer/Structure Representative in managing agencies, including Caltrans, various counties, cities, and joint powers authorities. Some of her 
past Caltrans projects are listed below: 
 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

RT Engineering & Associates, Inc. (RTEA) specializes in providing program and project management services in addition to environmental 
services on transportation-related projects. Our principal engineer's experience in Caltrans bridge design and construction projects with 
Caltrans and as a program manager and project manager for ACE Construction Authority's grade separation program provides sound 
experience in being a strong asset to support the proposed program and project managers on this pursuit. Our personnel have extensive 
experience on highway, bridge, and roadway projects. Individual experience in Caltrans District 5, 7, 8 and 12. We are able to provide 
experienced project managers, assistant resident engineers, office engineers, constructability reviewers, and construction inspectors. We are 
able to provide said personnel on a full-time or part-time basis, depending on the needs and as-needed requirements of Caltrans.  

The RTEA personnel have proven track records in managing projects on time, within budget and in a safe manner. RTEA's innovative and 
diverse team are seasoned professionals who are experts in the areas of staff augmentation for public works, water authorities, water districts, 
airports, railroads, joint power authorities, in addition to state and federal programs. RTEA is committed to excellence from the conceptual 
planning stage through to the completion of construction. 
 
SWPPP – SEDIMENT & EROSION CONTROLS (QSP/QSD/TOR) 
To be in compliance with the new Construction Permit for the State of California, good sediment and erosion controls, as well as good 
housekeeping practices, must be addressed prior to construction, during construction, and after construction. RTEA has certified QSPs/QSDs 
and TORs with CASQA and is rehearsed in the development of WQMPs and SUSMP designs, best management practices, and the overall 

As Consultant: 
 Caltrans I-15/40 Interchange 
 Caltrans District 5 & 8 Bridge Seismic Retrofit Program 
 Caltrans District 59/ 8 On-Call CM/CI Staff Augmentation 
 Caltrans SR 215 Clinton Keith Interchange 
 Caltrans San Francisco Bay Bridge 

As Caltrans Employee: 
 Bridge Designer 5/14 Interchange  
 Caltrans SR 110/ 105 Interchange 
 Caltrans I-5/ 405 Interchange 
 Caltrans District 12: San Juan Creek Bridge Replacement 
 Caltrans District 12: I-5 Widening, Segments A & B 
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stormwater prevention plan with implementation into the SMARTS system.  
 
UTILITY IDENTIFICATION AND COORDINATION  
RTEA provides utility identification and coordination services for our clients. We assist with mitigation measures and reduce associated risks to 
the project by providing the following services:  
 Identify utility conflicts early in the design process. 
 Work with client and design team to modify the design where possible, beginning with utility avoidance. When avoidance is not possible, 

provide ample lead time to the utility owner and plan relocations when necessary. 
 Determine cost liability for utility relocations. 
 Proactively approach utility conflicts by providing the utility company with the conflict and proposed solutions or options for resolution to 

the conflict.  
 Maintain a utility matrix and conduct regularly scheduled coordination meetings. 
 Verify utility owner's prior property rights outside of franchise agreements. Thorough property title research facilitates a more efficient, 

expedient project closeout. 
 Provide utility investigations and negotiations and exercise established relationships with utility owners. 

 
CLAIMS & RISK MANAGEMENT  
RTEA is available to identify claims and provide additional analysis for claims 
compliance. RTEA will conduct an assessment of potential magnitude of owner 
liability and exposure and provide the client with a detailed claim analysis by 
conducting schedule/delay analysis via time impact analysis in addition to providing a 
cost or damage assessment through means of a cost benefit analysis.  
 
DRB POSITION PAPER REVIEWS & PREPARATION  
RTEA can generate position papers that provide the client with recommendations on 
how to proceed with contractor claims, assess whether the claim has merit or no 
merit, and then provide a detailed analysis or stance with the owner's exposure at 
hand. If the client decides to dispute the claim, RTEA can assist the client through 
mediation, arbitration, and litigation support to its general counsel.  
 
Regina Talamantez, our principal engineer, is certified in arbitration, mediation, expert 
witness, and dispute resolution board training with Construction Dispute Resolution 
Services in New Mexico. 
 
ENVIRONMENTAL SERVICES 
RTEA's environmental planners have extensive knowledge of the CEQA/NEPA permitting process; RTEA has managed a wide range of 
projects including transportation planning and public infrastructure projects. Our proposed environmental specialists are experts in developing 
environmental permits and ROW documents: EIR/EA, ISEA, Section 106, CEQA/NEPA, NOI, and ROD.  

 

I. AUTHORIZED REPRESENTATIVE 
The foregoing is a statement of facts. 

31. Signature 32. Date 
 
 
Regina Talamantez, President 

March 7, 2014 
 

Phase I:  Claims 
Review &  
 
 Assessment 

Phase II:  Detail 
Claims Analysis 

Phase III:  Mediation, 
Arbitration & 
Litigation 

Section 2, Page 69



H. ADDITIONAL INFORMATION 
30. PROVIDE ANY ADDITIONAL INFORMATION REQUESTED BY THE AGENCY, ATTACH ADDITIONAL SHEETS AS NEEDED. 
 

Dedicated to the transportation needs of Southern California, Southstar Engineering & 
Consulting, Inc. (Southstar) has provided professional construction administration and 
inspection support services for many years. Southstar is a certified Small Business Enterprise 
(SBE/VSBE). With offices located in the City of Riverside, California, we focus on providing 
solutions for the transportation needs of our clients; these solutions range from managing the 

development of large-scale multimillion-dollar infrastructure improvements to much smaller and less complex roadway improvement 
projects. Southstar was built upon the successes our project management skills have brought us. In addition to project management 
and construction management, the Southstar Team has extensive knowledge in design and inspection services for roadways, bridges, 
sanitary sewer, storm channels, stream beds and other infrastructure projects. 

UNDERSTANDING 
The Southstar Engineering team fully understands the 
specific details as well as the project outcome and delivery 
goals associated with Caltrans transportation projects. The 
team understands that the scope of service is to provide 
experienced project managers and support staff to manage 
transportation projects. Furthermore, it is understood that 
the projects assigned will be in San Bernardino and 
Riverside County, California. The consultant will provide 
services in compliance with the Work Breakdown Structure 
(WBS). 

GENERAL APPROACH 
Our proposed team of managers will take action immediately after the approval of the task orders so that services can be provided. 
Southstar will work closely with BetKon with regard to the proper processes, invoicing forms, diary formats, etc., to facilitate the efficient 
administration of this contract.  

When staff is assigned, our team will work with the various Caltrans 
functions to fully integrate personnel into the Caltrans working environment. 
We will have the individuals equipped with proper hardware and software 
as specified by the Caltrans IT Department. Additional Caltrans email and 
database systems will be incorporated into the systems for full integration. 
During this period, our Project Managers Daniel Ciacchella, Amr 
Abuelhassan, Jason Bennecke, and Yvette Kirrin will work with Parsons 
and Caltrans Management on potential work areas for the assigned 
consultant staff. It is understood that the closer we can physically work day 
to day, the more effective the services are. If additional work space is 
required outside the Caltrans District 8 building, nearby additional space 
will be acquired.  

 
 

When staff begins work on specific projects, every staff member assigned will be given specific instruction on the proper charging 
practices and instructions on maintaining and requesting that appropriate phases are open and available.  
Because most of our proposed project managers have existing Caltrans project management experience and almost all of the 
proposed individuals are available to work on the contract, an extensive effort to ramp up on staff or training is not necessary. 
Because we are a very cooperative, collaborative, trusting group of firms within our team, we help and assist one another when any 
individual or firm needs assistance in performing its tasks. Thus we have our own ability to train one another while performing at a high 
level of service.  
 
 
 

Big Bear Lake Dam, Big Bear, CA 

SR-91 Corridor Improvement Project (CIP) 
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As work is assigned and our staff is fully engaged in the assignments, our staff will be available daily within the District and will work 
within normal schedules that coincide with Caltrans reporting times. This is an important aspect that demonstrates our commitment to 
the District and provides the District with sense of dependability of our effort. Thus, when project fire drills occur, we are available to 
respond in a moment’s notice. 
As Project Managers, we were involved with various projects that were “firsts” in southern California. For example, we helped 
successfully deliver the first superslab pavement project on Interstate 15, along with precast abutments on Interstate 40. We have also 
been assigned CMIA projects and have successfully delivered problematic projects such as the Big Bear Dam and Colorado River 
Bridge. 

SOUTHSTAR TEAM ADVANTAGES 
Three Existing Project Managers are prepared to continue at the same effort level and dedication to assist Caltrans in their mission 
to the State of California and the public. Our project managers have and are prepared to take on the tough and high-profile projects. In 
addition, the team has assembled additional staff that is fully capable of providing top-level project management for the District. 
Productive from Day 1: The team does not require a learning curve in Caltrans policies, procedures and processes. We are ready to 
go to work on the first day, saving taxpayer resources that 
would otherwise be spent on a competitor. 
Caltrans Background : Our managers and staff are former 
Caltrans employees; therefore, they can provide immediate 
response and knowledge in a very unique way. Having 
resolved countless conflicts in the past and with the ability to 
successfully lead Project Development Teams, we consider 
ourselves facilitation and conflict resolution experts with 
proven records of delivering quality projects on time and 
within budget. 
Tools and Processes: Our staff is well versed in project 
management tools and processes. We are able to 
understand and recommend solutions for any issues with 
cost, schedule, and scope and then implement them within 
the Caltrans data and reporting systems. 
Demonstrated Commitment: The team’s past performance 
is an indicator of its ability to continue a high level of performance for Caltrans. Our team members have responded on a day’s notice 
on almost any task requested. 
Flexibility: The team members have demonstrated the ability to work on any task assigned and to be able to adjust to, and assist with, 
other members of the team when workload changes, as well as assisting Caltrans on almost any task. 
Minimal Conflict of Interest: As a whole, our team provides very little design service within San Bernardino and Riverside Counties. 
The team has also purged any assignments that may have any appearance of conflict. 
 
 

 

I. AUTHORIZED REPRESENTATIVE 
The foregoing is a statement of facts. 
31. SIGNATURE 

 
 

32. DATE 
 
March 7, 2014 
 

 
Daniel Ciacchella, PE – Executive Vice President 

I-15/Joint Port of Entry 
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Section 3 - Staff Availability Graph 
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Chris Johnson, PE

Scott Sheppard, AICP, LEED AP

Tim Hilton

Girair Kotchian, PE
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Parsons 

Section 4 – Communication Plan 

Parsons’ Contract Manager, Task Order Manager, and assigned Project Manager (PM) will be the direct contacts 
for the Caltrans Contract and Task Managers for all matters related to the Parsons Personnel Team. The Parsons 
PM will work directly with the Caltrans Task Manager and will report project status regularly as outlined in the task 
order or as needed. All PM Specialist and PM Support staff will report to the Parsons PM. Depending on the nature 
of the work or on specific assignments, a PM Specialist and/or PM Support staff may be assigned to work under the 
direction of the Caltrans Task Manager or Parsons Task Order Manager. 

Any communication, whether during normal hours or after hours, or emergency situation that must be 
communicated by the Caltrans Contract Manager or Task Manager, should be directed to the Parsons PM. The 
Parsons PM will be available 24 hours per day, 7 days per week, by cell phone and secondarily by e-mail to handle 
any contract issues. As a backup, office contact information will also be provided. If this communication must be 
disseminated beyond this level, the Parsons PM will be responsible to notify the Parsons Contract and Task Order 
Managers. After an emergency situation is resolved, it will be documented to indicate how it was resolved. 

The Parsons PM will work directly with the Caltrans Contract and Task Managers during the preparation and 
approval of each task order under the project management service contract, including staff selection and the 
development and approval of the scope of work and schedule. All contractual and/or invoicing issues will be jointly 
addressed by the Caltrans Contract Manager and the Parsons PM with the assistance of the Parsons Contract 
Manager.  

The Parsons Task Order Manager will be the point of contact for any administrative coordination between the 
Caltrans Managers and Parsons’ subconsultants. All daily activity communications between Parsons and its 
subconsultants will be communicated through the Parsons PM. 

Each month, the Parsons PM will prepare and submit the following information: 
• Contract Financial Monitoring Report with forecast to the end of the task order 
• Monthly Invoice with Contract Summary 
• Disadvantaged business enterprise/underutilized disadvantaged business enterprise (DBE/UDBE) 

participation and percentage attained 

Each quarter, the PM will also prepare a quarterly summary for each assigned project and submit it to the Caltrans 
Task Manager. The quarterly summary will identify each project’s scope, schedule, funding, and next major 
milestone. It will also identify the lead functional unit and/or local agency lead and provide contact information. In 
addition, links will be provided for all project files. 

The Parsons PM will be available to provide any additional task order or project information in a format requested 
by the Caltrans Contract or Task Managers. 
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2014 WORK FORCE ANALYSIS CHART 

 
 
 

  

Caucasian Black Hispanic 

Asian/ 
Pacific 

Islander 

Native 
American/ 

Native 
Alaskan 

Total 
California 

Work Force 
M F M F M F M F M F M F 

Executives/ 
Managers 27 39 6 4 17 7 0 11 0 1 50 62 

Licensed 
Professional 
Engineers/ 
Surveyors/ 
Architects 

323 46 9 2 24 20 100 32 0 0 456 100 

Other 
Technical/ 
Professional 

449 128 30 31 82 34 96 70 0 1 657 264 

Office/Clerical 5 59 4 15 8 41 2 17 0 0 19 132 

Total 804 272 49 52 131 102 198 130 0 2 1182 558 

Percent of 
Total 46 16 3 3 8 6 11 7 0 0 68 32 
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4344 Latham Street, Suite 130 

Riverside, CA 92501 
 
March 7, 2014 
Khalil Saba, Contract Manager 
Parsons Transportation Group Inc.  
3200 E Guasti Road, Suite 200 
Ontario, CA 91761 
 
Subject: Workforce Analysis  
 
Dear Mr. Saba, 
Betkon, Inc. is a firm with fewer than 50 employees and is therefore exempt from the Workforce Analysis 
requirement. 
 
Respectfully submitted, 
 

 
Heather McGuffin 
President 
760-964-1124 
hmcguffin@betkon.com 
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Work Force Analysis 

 

Caucasian Black Hispanic 

Asian/  
Pacific 

Islander 

Native 
American/ 

Native Alaskan 
Total Calif. 
Work Force 

M F M F M F M F M F M F 

Executives/Managers 10 4   2  5 5   17 9 

Licensed Professional 
Engineers/ Surveyors/ 
Architects 

9 7   1  4 1  1 14 9 

Other Technical/ 
Professional             

Office/Clerical  2          2 

Other Misc.             

TOTAL 19 13   3  9 6  1 31 20 

PERCENT 
OF TOTAL 37% 25%   6%  18% 12%  2%   

 

 
Section 5, Page 3



 
March 7, 2014 
 
 
Khalil Saba 
Contract Manager 
Parsons Transportation Group, Inc. 
3200 E. Guasti Road, Suite 200 
Ontario, CA 91761 
 
 
Subject:  Caltrans RFQ 08A2346 – Work Force Analysis to Provide A & E Program/Project  
  Management Support Services in San Bernardino County 
 
 
Dear Mr. Johnston,  
 
RT Engineering & Associates, Inc. (RTEA) is pleased to provide program and project management support on 
the Caltrans District 8, RFQ No. 08A2346 contract. 
 
Due to the fact that we have less than 50 employees, we are exempt from the Work Force Analysis 
requirement for this RFQ. 
 
Thank you for the opportunity to participate on your team for this project. If you have any questions, 
please don’t hesitate to call me at (909) 855-1807 or email me at reginat@rtengineering.net.     
  
 
 
Sincerely,  
 
 
 
 
Regina M. Talamantez (Stevens), PE  
Principal Engineer/President  
RT Engineering & Associates, Inc. (RTEA)  

Program Management ~ Project Management ~ Construction Management ~ Environmental ~ Public Outreach 
Executive Headquarters:    Inland Empire Office: 
1901 First Avenue Suite 217G   29194 Whitegate Lane 
San Diego, CA 92101     Highland, CA 92346 
(619) 255-7287     (909) 855-1807 
Email:  reginat@rtengineering.net 
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1700 Iowa Avenue, Suite 250 
Riverside, California  92507 
Telephone:  951.342.3120 

Fax:  951.342.3148 

 

March 7, 2014 
 
 
 
 
 

Work Force Analysis 
 
 
 
Southstar Engineering & Consulting, Inc. is a firm with fewer than 50 employees and is therefore exempt 
from the Work Force Analysis requirement. 
 
Sincerely, 
 
Southstar Engineering & Consulting, Inc. 
 

 
 

Daniel Ciacchella, PE 
Executive Vice President 
Contract Manger 
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4344 Latham Street, Suite 130 

Riverside, CA 92501 
 
March 7, 2014 
Khalil Saba, Contract Manager 
Parsons Transportation Group Inc.  
3200 E Guasti Road, Suite 200 
Ontario, CA 91761 
 
Subject: Non-Discrimination Plan  
 
Dear Mr. Saba, 
Betkon, Inc. is a firm with fewer than 50 employees and is therefore exempt from the Non-Discrimination 
requirement. 
 
 
Respectfully submitted, 
 

 
Heather McGuffin 
President 
760-964-1124 
hmcguffin@betkon.com 
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March 7, 2014 
 
 
Khalil Saba 
Contract Manager 
Parsons Transportation Group, Inc. 
3200 E. Guasti Road, Suite 200 
Ontario, CA 91761 
 
 
Subject:  Caltrans RFQ 08A2346 – Non-Discrimination Plan to Provide A & E Program/Project  
  Management Support Services in San Bernardino County 
 
 
Dear Mr. Saba,  
 
RT Engineering & Associates, Inc. (RTEA) is pleased to provide program and project management 
support in Caltrans District 8, RFQ No. 08A2346 contract. 
 
Due to the fact that we have less than 50 employees, we are exempt from the Non-Discrimination 
Plan requirement for this RFQ. 
 
Thank you for the opportunity to participate on your team for this project. If you have any questions, 
please don’t hesitate to call me at (909) 855-1807 or email me at reginat@rtengineering.net.     
 
  
 
 
Sincerely,  
 
 
 
 
Regina M. Talamantez (Stevens), PE  
Principal Engineer/President  
RT Engineering & Associates, Inc. (RTEA)  

Program Management ~ Project Management ~ Construction Management ~ Environmental ~ Public Outreach 
Executive Headquarters:    Inland Empire Office: 
1901 First Avenue Suite 217G   29194 Whitegate Lane 
San Diego, CA 92101      Highland, CA 92346 
(619) 255-7287     (909) 855-1807 
Email:  reginat@rtengineering.net 
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1700 Iowa Avenue, Suite 250 
Riverside, California  92507 
Telephone:  951.342.3120 

Fax:  951.342.3148 

 

March 7, 2014 
 
 
 
 
 

Nondiscrimination Plan 
 
 
 
Southstar Engineering & Consulting, Inc. is a firm with fewer than 50 employees, so it is exempt from the 
Nondiscrimination Plan requirement. 
 
Sincerely, 
 
Southstar Engineering & Consulting, Inc. 
 

 
 
Daniel Ciacchella, PE 
Executive Vice President 
Contract Manger 
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	08A2346-Agreement_std213
	I. SCOPE OF WORK
	A. The work to be performed under this Agreement is described in Attachment 1.
	B. The services shall be performed in San Bernardino County.
	C. CONFLICT OF INTEREST SUPPORT WORK
	1. For services in which the Consultant cannot perform the work free of conflict of interest as defined in this Agreement, the Consultant agrees that Caltrans may obtain these services from another qualified Consultant, whose contract includes the sam...
	2. Caltrans may require the Consultant to perform work as described herein but located outside the geographic limits of this Agreement when the consultant contractor for another Caltrans District cannot perform the work free of conflict of interest.  ...
	3. Should the consultant for priority number 1 not exist or be unable to perform the work free of conflict of interest, then Caltrans shall select the consultant for priority number 2 to perform the work, and so on.

	D. This Agreement will commence on June 25, 2014 or upon approval by Caltrans, whichever is later and no work shall begin before that time.  This Agreement is of no effect unless approved by Caltrans.  The Consultant shall not receive payment for work...
	E. All inquiries during the term of this Agreement will be directed to the project representatives identified below:
	F. Work Guarantee
	G. Licenses and Permits
	1. The Consultant shall obtain at its expense all license(s) and permit(s) required by law for accomplishing any work required in connection with this Agreement.
	2. In the event the Consultant fails to keep in effect at all times all required license(s) and permit(s), Caltrans may, in addition to any other remedies it may have, terminate this Agreement upon occurrence of such event.


	II. TASK ORDER
	A. Specific projects will be assigned to the Consultant through issuance of Task Orders. See sample Task Order format, Attachment 3.
	B. After a project to be performed under this Agreement is identified by Caltrans, Caltrans will prepare a draft Task Order.  The draft Task Order will identify the scope of services, expected results, project deliverables, period of performance, proj...
	C. Task Orders may be negotiated for a Firm Fixed Price or for specific rates of compensation, both of which must be based on the labor and other rates set forth in the Consultant’s Cost Proposal, Attachment 2.
	D. A Task Order is of no force or effect until returned to Caltrans and signed by an authorized representative of Caltrans.  No expenditures are authorized on a project and work shall not commence until a Task Order for that project has been executed ...
	E. The Consultant shall not commence performance of work or services on a Task Order until it has been approved by Caltrans and notification to proceed has been issued by the Caltrans Contract Manager. No payment will be made for any work performed pr...
	F. If the Consultant fails to satisfactorily complete a deliverable according to the schedule set forth in a Task Order, no payment will be made until the deliverable has been satisfactorily completed.
	G. The period of performance for Task Orders shall be in accordance with dates specified in the Task Order. No Task Order will be written which extends beyond the expiration date of this Agreement.
	H. The total amount payable by Caltrans for an individual Task Order shall not exceed the amount agreed to in the Task Order.  Task Orders and/or Task Order Revisions require written approval by the Consultant and Caltrans.
	I. If applicable, when a subsequent agreement for the same or similar scope of work is executed within three (3) months prior to the termination of this Agreement, no additional Task Orders shall be executed under this Agreement upon the effective dat...
	J. Task Orders may not be used to amend this Agreement and may not exceed the scope of work under this Agreement.

	III. CONSULTANT REPORTS AND/OR MEETINGS
	A. The Consultant shall submit progress reports at least once a month. The report should be sufficiently detailed for the Caltrans Contract Manager to determine if the Consultant is performing to expectations and is on schedule, to provide communicati...
	B. Progress reports shall identify the total number of hours worked by the Consultants’ and Subconsultants’ personnel by use of the Caltrans Work Breakdown Structure (WBS) level element(s).  The WBS is included in the Guide to Project Delivery Workpla...
	C. The Consultant’s Contract Manager shall meet with the Caltrans Contract Manager as needed to discuss progress on the Agreement.

	I. FUNDING REQUIREMENTS
	A. It is mutually understood between the parties that this Agreement may have been written before ascertaining the availability of congressional or legislative appropriation of funds for the mutual benefit of both parties in order to avoid program and...
	B. This Agreement is valid and enforceable only if sufficient funds are made available to Caltrans by the United States Government or the California State Legislature for the purpose of this program. In addition, this Agreement is subject to any addit...
	C. It is mutually agreed that if the Congress or the State Legislature does not appropriate sufficient funds for the program, this Agreement shall be amended to reflect any reduction in funds.
	D. Caltrans has the option to terminate the Agreement under the 30-day termination clause pursuant to Exhibit D, section III.
	E. Pursuant to Government Code, Section 927.13(d), no late payment penalty shall accrue during any time period for which there is no Budget Act in effect, nor on any payment or refund that is the result of a federally mandated program or that is direc...

	II. COMPENSATION AND PAYMENT
	A. The Consultant will be reimbursed for hours worked at the hourly rates specified in the Consultant’s Cost Proposal (see Attachment 2). The specified hourly rates shall include direct salary costs, employee benefits, overhead, and fee. These rates a...
	B. In addition, the Consultant will be reimbursed for direct costs, other than salary costs, that are identified in an executed Task Order.
	C. In compliance with 49 CFR 26.37, revised on February 28, 2011, a Disadvantaged Business Enterprises Utilization Report (form ADM-3069) is required, as specified in this Agreement.
	1. The Consultant shall submit a Disadvantaged Business Enterprises Utilization Report (form ADM-3069), Attachment 5, with each invoice.  Also refer to Exhibit D, Special Terms and Conditions.
	2. Failure to provide the Disadvantaged Business Enterprises Utilization Report (form ADM-3069) with the invoice will result in twenty-five percent (25%) of the dollar value of the invoice being withheld from payment until the form is submitted.  The ...

	D. Transportation and subsistence costs to be reimbursed shall be the actual costs incurred, but not to exceed the rates stipulated in the “Caltrans Travel Guide, Consultant/Contractors Travel Policy.” See http://www.dot.ca.gov/hq/asc/travel/ch12.htm....
	E. Progress payments:
	1. Progress payments will be made monthly in arrears based on services provided at specific hourly rates and allowable direct cost incurred for Task Orders negotiated with specific rates of compensation. Progress payments for Firm Fixed Price Task Ord...
	2. To determine allowable incurred Subconsultant costs that are eligible for reimbursement, in addition to reimbursement for actual costs that are incurred, Caltrans will allow Subconsultant costs that are treated by the Consultant as accrued due to s...
	3. By submitting accrued but unpaid Subconsultant costs for reimbursement, the Consultant agrees that within ten (10) days of receipt of reimbursement, the full amount submitted as a reimbursable accrued Subconsultant cost shall be paid to the Subcons...

	F. The Consultant shall not commence performance nor will payment be made for any work performed prior to approval of this Agreement by State and written notification to proceed has been issued by the Caltrans Contract Manager, nor will any payment be...
	G. The Consultant will be reimbursed in arrears for services satisfactorily rendered and approved by the Caltrans Contract Manager, as promptly as fiscal procedures will permit upon receipt by the Caltrans Contract Manager of itemized invoices in trip...
	H. Invoices shall be submitted showing the Caltrans WBS level element for each billable hour increment and/or detail of work performed on each milestone, on each project as applicable. Task Orders and invoicing shall include, but are not limited to, t...
	I. The sample invoice format can be found at http://caltrans-opac.ca.gov/aeinfo.htm. Invoices shall reference this Agreement number, project title, and Task Order number. Invoices shall be submitted no later than 45 calendar days after completion of e...
	J. Task Orders will be encumbered with various types of funding.  49 CFR 18.23 requires that federal funds must be expended within 90 days of the expiration of the funding period.  In addition, the encumbrances for state and local funds can be lost if...
	K. The final Task Order invoice shall state the final cost and all credits due Caltrans. The final invoice should be submitted within 60 calendar days after Caltrans Contract Manager notifies the Consultant Contract Manager of completion of the servic...
	L. Payment will be made in accordance with, and within the time specified in, Government Code Chapter 4.5, commencing with Section 927.
	M. The total amount payable by Caltrans, for all Task Orders resulting from this Agreement, shall not exceed $1,999,984.00. It is understood and agreed that this total is an estimate, and that the actual amount of work requested by Caltrans may be les...
	N. Any written report prepared as a requirement of this Agreement shall contain, in a separate section of such written report, the number and dollar amounts of all agreements and subagreements relating to the preparation of those reports if the combin...
	O. Prime Consultant’s Indirect Cost Rates (ICR) indicated in Attachment 2, Cost Proposal, are based on 48 CFR, Part 31.
	P. Caltrans, at its sole discretion, may review and/or audit and approve either the Independent CPA’s ICR documentation for the Consultant, or the Consultant’s and/or Subconsultants’ in-house developed ICRs at any time before the execution of this Agr...
	Q. Limitations:  Use of the rate(s) contained in this Agreement is subject to any statutory or administrative limitations and is applicable to a given contract only to the extent that funds are available.  Acceptance of the rate(s) agreed to herein is...
	1. That no costs other than those incurred by the Consultant or allocated to the Consultant were included in its indirect cost pool as finally accepted and that such costs are legal obligations of the Consultant and allowable under the governing cost ...
	2. That the same costs that have been treated as indirect costs have not been claimed as direct costs.
	3. That similar types of costs have been accorded consistent accounting treatment to all clients (state, federal, local government, commercial/private) under similar circumstances, and
	4. That the information provided by the Consultant which was used as a basis for acceptance of the rate(s) agreed to herein is not subsequently found to be materially inaccurate.

	R. At the discretion of Caltrans, the indirect cost rate(s) and related Independent CPA workpapers may be reviewed by Caltrans Division of Audits & Investigations (A&I) to verify the accuracy and the CPA’s compliance with 48 CFR, Part 31 and related l...
	S. Any subagreement in excess of $25,000.00, entered into as a result of this Agreement, shall contain all of the provisions of this clause.

	III. COST PRINCIPLES
	A. The Consultant agrees that Title 48 Code of Federal Regulations (CFR), Part 31, Contract Cost Principles and Procedures (48 CFR 31 et seq.), shall be used to determine the allowability of individual terms of cost.
	B. The Consultant also agrees to comply with Federal procedures in accordance with Title 49 CFR, Part 18, Uniform Administrative Requirements for Grants and Cooperative Agreements to State and Local Governments (49 CFR 18).
	C. Any costs for which payment has been made to the Consultant that are determined by subsequent audit to be unallowable under 48 CFR 31 or 49 CFR 18 are subject to repayment by the Consultant to Caltrans.
	D. Any subagreement in excess of $25,000.00, entered into as a result of this Agreement, shall contain all the provisions of this clause.

	I. AMENDMENT (CHANGE IN TERMS)
	A. No amendment or variation of the terms of this Agreement shall be valid unless made in writing, signed by the parties, and approved as required. No oral understanding or agreement not incorporated in Agreement is binding on any of the parties.
	B. The Consultant shall only commence work covered by an amendment after the amendment is executed and notification to proceed has been provided by the Caltrans Contract Manager.
	C. There shall be no change in the Consultant’s Contract Manager or members of the project team, as listed in the cost proposal, which is a part of this Agreement, without prior written approval by the Caltrans Contract Manager. If the Consultant obta...

	II. DISPUTES
	A. The Consultant shall continue with the responsibilities under this Agreement during any work dispute. Any dispute concerning a question of fact arising under this Agreement that is not disposed of by agreement shall be decided by a committee consis...
	B. Any dispute not resolved by the committee consisting of the Caltrans Contract Manager and Caltrans Contract Officer may be reviewed by the Consultant Claims Review Committee (CCRC). The CCRC will consist of the Division Chief of Project Delivery (C...
	C. No later than 30 calendar days after Caltrans Contract Manager notifies the Consultant Contract Manager that all deliverables necessary to complete the plans, specifications and estimate (PS&E) have been completed, the Consultant may request review...
	D. Neither the pendency of a dispute nor its consideration by the committee will excuse the Consultant from full and timely performance in accordance with the terms of this Agreement.

	III. TERMINATION
	A. Caltrans reserves the right to terminate this Agreement immediately in the event of breach or failure of performance by the Consultant, any Subconsultant, and by extension, the Consultant’s Independent CPA, or upon 30 calendar days written notice t...
	B. Caltrans may terminate this Agreement and be relieved of any payments except as provided for under early termination should the Consultant fail to perform the requirements of this Agreement at the time and in the manner herein provided. In the even...

	IV. EARLY TERMINATION OF THIS AGREEMENT OR TASK ORDER(S), OR SUSPENSION OF THIS AGREEMENT
	A. In the event this Agreement is terminated, suspended, or a Task Order is terminated for the convenience of Caltrans, the Consultant shall be paid for the percentage of the work completed, relative to the total work effort called for under this Agre...
	B. Within 30 calendar days of the date the Consultant is notified of the early termination of Task Order(s) issued against this Agreement for the convenience of Caltrans, the Consultant shall prepare and submit to the Caltrans Contract Manager, for ap...
	1. A final revised cost proposal for all project-related costs for the revised termination date, and
	2. A cost proposal specifically addressing the termination settlement costs only.


	V. CONSULTANT’S DELIVERABLES UNDER EARLY TERMINATION
	VI. INVOICE SUBMITTAL UNDER EARLY TERMINATION
	VII. TERMINATION ISSUES FOR SUBCONSULTANTS, SUPPLIERS, AND SERVICE PROVIDERS
	VIII. COST PRINCIPLES UNDER EARLY TERMINATION
	IX. DISPUTES UNDER EARLY TERMINATION CONDITIONS
	X. CONSULTANT CLAIMS AGAINST THIS AGREEMENT OR TASK ORDER(S) UNDER EARLY TERMINATION
	XI. NON-DISCRIMINATION
	A. During the performance of this Agreement, the Consultant and its Subconsultants shall not unlawfully discriminate, harass or allow harassment against any employee or applicant for employment because of sex, race, color, ancestry, religious creed, n...
	B. Appendix A, relative to nondiscrimination on federally assisted projects, is attached hereto and made a part of this Agreement. (See the last three pages of this Exhibit D.)
	C. The Consultant shall comply with the nondiscrimination program requirements of Title VI of the Civil Rights Act of 1964. Accordingly, 49 CFR Part 21, and 23 CFR Part 200 is applicable to this Agreement by reference.
	D. The Consultant shall include the nondiscrimination and compliance provisions of this clause in all subagreements to perform work under this Agreement.

	XII. RETENTION OF RECORD/AUDITS
	A. For the purpose of determining compliance with Government Code Section 8546.7, the Consultant, Subconsultants, and Caltrans shall maintain all books, documents, papers, accounting records, Independent CPA Audited Indirect Cost Rate workpapers, and ...
	B. Any subagreement in excess of $25,000.00, entered into as a result of this Agreement, shall contain all the provisions of this clause.

	XIII. SUBCONTRACTING
	A. Nothing contained in this Agreement or otherwise, shall create any contractual relation between the State and any Subconsultants, and no subagreement shall relieve the Consultant of its responsibilities and obligations hereunder.  The Consultant ag...
	B. The Consultant shall perform the work contemplated with resources available within its own organization and no portion of the work shall be subcontracted without written authorization by the Caltrans Contract Manager, except that which is expressly...
	C. Any subagreement in excess of $25,000, entered into as a result of this Agreement, shall contain all the provisions stipulated in this Agreement to be applicable to Subconsultants unless otherwise noted.
	D. Contractor shall pay its Subconsultants within ten (10) calendar days from receipt of each payment made to the Consultant by the State.
	E. Any substitution of Subconsultants must be approved in writing by the Caltrans Contract Manager in advance of assigning work to a substitute Subconsultant.

	XIV. EQUIPMENT PURCHASE
	A. Prior authorization in writing by the Caltrans Contract Manager shall be required before the Consultant enters into any non-budgeted purchase order or subagreement exceeding $500.00 for supplies, equipment, or Consultant services. The Consultant sh...
	B. For purchase of any item, service or consulting work not covered in the Consultant's Cost Proposal and exceeding $500.00, with prior authorization by the Contract Manager, three (3) competitive quotations must be submitted with the request or the a...
	C. The Consultant shall maintain an inventory record for each piece of non-expendable equipment purchased or built with funds provided under the terms of this Agreement. The inventory record of each piece of such equipment shall include the date acqui...
	D. Any equipment purchased by the Consultant will be returned to Caltrans at the end of this Agreement or, if not returned to Caltrans, it will be disposed of as agreed to by both parties.  Both Caltrans and Consultant agree to comply with State Admin...
	E. 49 CFR, Part 18 requires a credit to Federal funds when participating equipment with a fair market value greater than $5,000.00 is credited to the project.
	F. Any subagreement entered into as a result of this Agreement shall contain all the provisions of this clause.

	XV. INSPECTION OF WORK
	XVI. SAFETY
	A. The Consultant shall comply with OSHA regulations applicable to the Consultant regarding necessary safety equipment or procedures. The Consultant shall comply with safety instructions issued by the District Safety Officer and other State representa...
	B. Pursuant to the authority contained in Section 591 of the Vehicle Code, Caltrans has determined that within such areas as are within the limits of the project and are open to public traffic, the Consultant shall comply with all of the requirements ...
	C. The Consultant or Subconsultant(s) must have a Division of Occupational Safety and Health (CAL-OSHA) permit(s) as outlined in California Labor Code Sections 6500 and 6705, prior to the initiation of any practice, work, method, operation, or process...
	D. Any subagreement, entered into as a result of this Agreement, shall contain all of the provisions of this clause.

	XVII. INSURANCE
	A. The Consultant shall furnish to Caltrans Certificates of Insurance for the minimum coverage set forth below. The Consultant shall be fully responsible for all policy deductibles and any self-insured retention.  All insurance shall be with an insura...
	B. Required Coverages and Limits:
	1. Workers Compensation (statutory) and Employers Liability Insurance:
	$1,000,000 for bodily injury for each accident
	$1,000,000 policy limit for bodily injury by disease
	$1,000,000 for each employee for bodily injury by disease
	2. Commercial General Liability Insurance with limits no less than:
	$1,000,000 per occurrence
	$2,000,000 products completed operations aggregate
	$2,000,000 general aggregate
	3. Automobile liability, including owned, non-owned and hired autos, with limits not less than $1,000,000 combined single limit per accident.  The same additional insured designation and endorsement required for general liability is to be provided for...
	4. A $1,000,000 umbrella or excess liability shall include premises/operations liability, products/completed operations liability, and auto liability coverage. The umbrella or excess policy shall contain a clause stating that it takes effect (drops do...
	5. Professional Liability insurance with limits no less than:
	$1,000,000 per claim
	$2,000,000 in the aggregate
	The policy’s retroactive date must be shown on the certificate and must be before this contract is executed or before the beginning of contract work.

	C. The insurance above shall be maintained in effect at all times during the term of this Agreement.  If the insurance expires during the term of the Agreement, a new certificate must be submitted to the Caltrans Contract Manager not less than ten (10...
	D. The Consultant shall provide to the Caltrans Contract Manager within five (5) business days following receipt by Consultant a copy of any cancellation or non-renewal of insurance required by this Agreement.  In the event Consultant fails to keep in...
	E. Any required endorsements requested by Caltrans must be physically attached to all requested certificates of insurance and not substituted by referring to such coverage on the certificate of insurance.
	F. Any required insurance contained in this Agreement shall be primary and not in excess of or contributory to any other insurance carried by Caltrans.
	G. Caltrans will not be responsible for any premiums or assessments on the policy.
	H. For Agreements with hazardous activities, new certificates of insurance are subject to the approval of DGS, and the Consultant agrees that no work or services shall be performed prior to such approval.
	I. The Consultant shall require all Subconsultants to carry insurance based on the cost of the subcontract and the potential risk to Caltrans of the subcontracted work.  Notwithstanding any coverage requirements for Subconsultants, the Consultant shal...

	XVIII. DAMAGES DUE TO ERRORS AND OMISSIONS
	A. Architect-Engineer Consultants shall be responsible for the professional quality, technical accuracy, and coordination of all services required under this Agreement. A firm may be liable for Caltrans costs resulting from errors or deficiencies in d...
	B. When a modification to a construction contract is required because of an error or deficiency in the services provided under this A&E Agreement, the Caltrans Contract Officer (with the advice of technical personnel and legal counsel) shall consider ...
	C. The Caltrans Contract Officer shall enforce the liability and collect the amount due, if the recoverable cost will exceed the administrative cost involved or is otherwise in Caltrans’ interest. The Caltrans Contract Officer shall include in the Agr...

	XIX. OWNERSHIP OF PROPRIETARY PROPERTY
	For the purposes of this section (Ownership of Proprietary Property) the following definitions shall apply:
	Work:  As delineated in Attachment 1 (Scope of Work) of the Agreement.
	Work Product:  As defined as Deliverable in Attachment 1 (Scope of Work) of the Agreement, including but not limited to, all Work and Deliverables conceived or made, or made hereafter conceived or made, either solely or jointly with others during the ...
	Inventions:  Any idea, design, concept, technique, invention, discovery, improvement or development regardless of patentability made solely by the Consultant or jointly with the Consultant’s Subcontractor and/or the Consultant’s Subcontractor’s employ...
	A. Ownership of Work Product and Rights
	1. Ownership of Work Product
	All Work Product derived by the Work performed by the Consultant, its employees or by any of the Consultant’s Subcontractor’s employees under this Agreement, shall be owned by Caltrans and shall be considered works made for hire by the Consultant’s Su...
	As such, all Work Product shall contain, in a conspicuous place, a copyright designation consisting of a “c” in a circle followed by the four-digit year in which the Work Product was produced, followed by the words “California Department of Transporta...
	2. Vesting of Copyright Rights
	Consultant, its employees or any of Consultant’s Subcontractor’s employees agrees to perpetually assign, and upon creation of each Work Product automatically assigns, to Caltrans, its successors and assigns, ownership of all United States and internat...
	B. Inventions
	1. Vesting of Patent Rights
	The Consultant, its employees and any Consultant’s Subcontractor hereby agrees to assign to Caltrans, its successors, and assigns, all Inventions, together with the right to seek protection by obtaining patent rights therefore and to claim all rights ...
	2. Agency
	In the event that Caltrans is unable for any reason whatsoever to secure the Consultant’s, its employees’ and/or Consultant’s Subcontractor’s signature to any lawful or necessary document required or desirable to apply for or prosecute any United Stat...
	3. Avoidance of Infringement
	In performing services under this Agreement, Consultant and its employees agree to avoid designing or developing any items that infringe one or more patents or other intellectual property rights of any third party.  If Consultant or its employees beco...
	C. Additional Provisions
	Subcontractors
	Consultant shall affirmatively bind by contract any of its subcontractors or service vendors (hereinafter “Consultant’s Subcontractor”) providing services under this Agreement to conform to the provisions of Exhibit D, section XIX.  Consultant’s Subco...

	XX. OWNERSHIP OF DATA
	A. Upon completion of all work under this Agreement, all intellectual property rights, ownership and title to all reports, documents, plans, specifications, and estimates produced as part of this Agreement will automatically be vested in Caltrans and ...
	B. It is understood and agreed that all calculations, drawings and specifications, whether in hard copy or machine readable form, are intended for one-time use in the construction of the project for which this Agreement has been entered into.
	C. The Consultant is not liable for claims, liabilities or losses arising out of, or connected with, the modification or misuse by Caltrans of the machine readable information and data provided by the Consultant under this Agreement; further, the Cons...
	D. Any subagreement in excess of $25,000.00, entered into as a result of this Agreement, shall contain all of the provisions of this clause.

	XXI. CLAIMS FILED BY CALTRANS CONSTRUCTION CONTRACTOR
	A. If claims are filed by the Caltrans construction contractor relating to work performed by the Consultant’s personnel and additional information or assistance from the Consultant’s personnel is required in order to evaluate or defend against such cl...
	B. The Consultant’s personnel that Caltrans considers essential to assist in defending against construction contractor claims will be made available on reasonable notice from Caltrans. Consultation or testimony will be reimbursed at the same rates, in...
	C. Services of the Consultant’s personnel in connection with Caltrans’ construction contract claims will be performed pursuant to a written supplement, if necessary, extending the termination date of this Agreement in order to finally resolve the claims.
	D. Any subagreement in excess of $25,000.00, entered into as a result of this Agreement, shall contain all of the provisions of this clause.

	XXII. CONFIDENTIALITY OF DATA
	A. All financial, statistical, personal, technical, or other data and information relative to Caltrans’ operations, which is designated confidential by Caltrans and made available to the Consultant in order to carry out this Agreement, shall be protec...
	B. Permission to disclose information on one occasion or public hearing held by Caltrans relating to this Agreement shall not authorize the Consultant to further disclose such information or disseminate the same on any other occasion.
	C. The Consultant shall not comment publicly to the press or any other media regarding this Agreement or Caltrans’ actions on the same, except to Caltrans staff, Consultant’s own personnel involved in the performance of this Agreement, at public heari...
	D. The Consultant shall not issue any news release or public relations item of any nature whatsoever regarding work performed or to be performed under this Agreement without prior review of the contents thereof by Caltrans and receipt of Caltrans’ wri...
	E. All information related to the construction estimate is confidential and shall not be disclosed by the Consultant to any entity, other than Caltrans.
	F. Any subagreement, entered into as a result of this Agreement, shall contain all of the provisions of this clause.

	XXIII. STANDARD OF CARE
	XXIV. EVALUATION OF CONSULTANT
	XXV. STATEMENT OF COMPLIANCE
	XXVI. DEBARMENT AND SUSPENSION CERTIFICATION
	A. The Consultant’s signature affixed herein shall constitute a certification under penalty of perjury under the laws of the State of California, that the Consultant or any person associated therewith in the capacity of owner, partner, director, offic...
	1. Is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility by any federal agency;
	2. Has not been suspended, debarred, voluntarily excluded, or determined ineligible by any federal agency within the past three (3) years;
	3. Does not have a proposed debarment pending; and
	4. Has not been indicted, convicted, or had a civil judgment rendered against it by a court of competent jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.
	B. Any exceptions to this certification must be disclosed to Caltrans.  Exceptions will not necessarily result in denial of recommendation for award, but will be considered in determining bidder responsibility. Disclosures must indicate the party to w...

	XXVII. CONFLICT OF INTEREST
	A. During the term of this Agreement, the Consultant shall disclose any financial, business, or other relationship with Caltrans or the California Transportation Commission that may have an impact upon the outcome of this Agreement or any ensuing Calt...
	B. The Consultant hereby certifies that it does not now have nor shall it acquire any financial or business interest that would conflict with the performance of services under this Agreement.
	C. The Consultant hereby certifies that neither the Consultant nor any firm affiliated with the Consultant will bid on any construction contract or on any Agreement to provide construction inspection for any construction project resulting from this Ag...
	D. Except for Subconsultants whose services are limited to providing surveying or materials testing information, no Subconsultant who has provided design services in connection with this Agreement shall be eligible to bid on any construction contract ...
	E. All consultant personnel are required to complete security and privacy awareness training each year.  See http://itsecurity.dot.ca.gov/training.
	F. Any subagreement in excess of $25,000.00, entered into as a result of this Agreement, shall contain all of the provisions of this clause.

	XXVIII. REBATES, KICKBACKS OR OTHER UNLAWFUL CONSIDERATION
	XXIX. PROHIBITION OF EXPENDING STATE OR FEDERAL FUNDS FOR LOBBYING
	A. The Consultant certifies, to the best of his or her knowledge and belief, that:
	1. No State or Federal appropriated funds have been paid or will be paid, by or on behalf of the Consultant, to any person for influencing or attempting to influence an officer or employee of any State or Federal agency, a Member of the State Legislat...
	2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an...

	B. This certification is a material representation of fact upon which reliance was placed when this transaction was made or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed by Sectio...
	C. The Consultant also agrees by signing this document that he or she shall require that the language of this certification be included in all lower tier subagreements, which exceed $100,000.00, and that all such subrecipients shall certify and disclo...

	XXX. Consultant Code of Business Ethics and Conduct (Dec. 2007)
	A. Definition
	United States, as used in this clause, means the 50 States, the District of Columbia, and outlying areas.
	B. Code of Business Ethics and Conduct
	1. Within 30 calendar days after contract award, the Consultant shall:


	a. Have a written code of business ethics and conduct;  and
	b. Provide a copy of the code to each employee engaged in performance of the contract.
	2. The Consultant shall promote compliance with its code of business ethics and conduct.
	C. Awareness Program and Internal Control System for Other Than Small Businesses
	This paragraph C does not apply if the Consultant has represented itself as a small business concern pursuant to the award of this contract.  The Consultant shall establish within 90 days after contract award:

	1. An ongoing business ethics and business conduct awareness program;  and
	2. An internal control system.
	a. The Consultant’s internal control system shall:
	(1) Facilitate timely discovery of improper conduct in connection with Government contracts;  and
	(2) Ensure corrective measures are promptly instituted and carried out.
	b. For example, the Consultant’s internal control system should provide for:
	(1) Periodic reviews of company business practices, procedures, policies, and internal controls for compliance with the Consultant’s code of business ethics and conduct and the special requirements of Government contracting.
	(2) An internal reporting mechanism, such as a hotline, by which employees may report suspected instances of improper conduct, and instructions that encourage employees to make such reports;
	(3) Internal and/or external audits, as appropriate;  and
	(4) Disciplinary action for improper conduct.
	D. Subcontracts
	The Consultant shall include the substance of this clause, including this paragraph D, in subcontracts, except when the subcontract:

	1. Is for the acquisition of a commercial item;  or
	2. Is performed entirely outside the United States.
	I. COMPLIANCE WITH REGULATIONS
	II. NON-DISCRIMINATION
	III. SOLICITATIONS FOR SUBAGREEMENTS, INCLUDING PROCUREMENTS OF MATERIALS AND EQUIPMENT
	IV. INFORMATION AND REPORTS
	V. SANCTIONS FOR NONCOMPLIANCE
	A. Withholding of payments to the Consultant under the Agreement until the Consultant complies, and/or
	B. Cancellation, termination or suspension of the Agreement, in whole or in part.

	VI. INCORPORATION OF PROVISIONS
	I. DBE Information and Contract Goal Requirement for DBE Participation
	II. SubCONSULTANTs
	A. Consultant shall perform the work contemplated with resources available within its own organization and no portion of the work shall be subcontracted without written authorization by the Caltrans Contract Manager.
	B. Any subcontract in excess of $25,000, entered into as a result of this Agreement shall contain all the provisions stipulated in this Agreement to be applicable to Subconsultants.
	C. Any substitution of Subconsultant(s) must be approved in writing by the Caltrans Contract Manager in advance of assigning work to a substitute Subconsultant(s).
	D. Nothing contained in this Agreement or otherwise shall create any contractual relation between the State and any Subconsultant(s), and no subcontract shall relieve Consultant of its responsibilities and obligations hereunder.  Consultant agrees to ...
	III. Performance of DBE Consultants and other DBE Subconsultants/Suppliers
	IV. Exclusion of Retention
	A. In conformance with 49 CFR 26.29 (b) (1), the retention of proceeds required by Public Contract Code (PCC), Section 10261 shall not apply.
	B. In conformance with Public Contract Code (PCC) Section 7200 (b), in subcontracts between Consultant and a Subconsultant and in subcontracts between a Subconsultant and any Subconsultant thereunder, retention proceeds shall not be withheld, and the ...
	C. Any subcontract entered into as a result of this Agreement shall contain all of the provisions of this section.
	V. Payment to DBE and Non-DBE Subconsultant(s)
	VI. DBE Records
	VII. DBE Substitutions
	VIII. DBE Certification and De-certification Status
	A. If a DBE Subconsultant is decertified during the life of the Agreement, the decertified Subconsultant shall notify Consultant in writing with the date of decertification.  If a Subconsultant becomes a certified DBE during the life of the Agreement,...
	B. Consultant shall report any changes to the Caltrans Contract Manager within 30 days.
	IX. DBE Eligibility
	X. Termination of DBE
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