
DRAFT
Timeline for Release of EMFAC / SIP submitals / MPO actions

CMIA Recommendations (1) SAFETEA-LU Compliance
2006 2007 2008 2009

Date Nov Dec Jan Feb Mar Apr May June July Aug Sep Oct Nov Dec Jan Feb March Apr May June July Aug Sep Oct Nov Dec Jan Feb

EMFAC

EMFAC released for SIP development EMFAC submitted for EPA approval -------------> -------------> -------------> EMFAC approved by EPA

Begin 6-month Transitional Period ----------------- ----------------- ----------------- ----------------- -----------------> Begin using new vehicle fleet data.

BCAG

SIP

MTC
RTP

Begin Modeling MPO RTP Amendment Adoption FHWA/FTA Conformity Determination MPO RTP Adoption

TIP
Begin Modeling MPO TIP Amendment Adoption FHWA/FTA Approval and Conformity 

Determination

SIP
AQMD SIP Adoption

SACOG
RTP

MPO RTP Adoption

TIP

SIP
AQMD SIP Adoption CARB SIP Adoption

SANDAG
RTP

Begin Modeling MPO RTP Adoption FHWA/FTA RTP Conformity Determination

TIP
TIP Amendment Adoption FHWA/FTA Approval and Conformity 

Determination

SIP
AQMD SIP Adoption

SCAG
RTP

MPO RTP Amendment Adoption FHWA/FTA Conformity Determination 2007 RTP Adoption FHWA/FTA RTP Conformity 
Determination

TIP
MPO TIP Amendment Adoption FHWA/FTA Approval and Conformity 

Determination

SIP
AQMD SIP Adoption

SJV
RTP

Begin Modeling MPO RTP Adoption FHWA/FTA RTP Conformity Determination

TIP
Begin Modeling MPO TIP Amendment Adoption FHWA/FTA TIP Approval and Conformity 

Determination
TIP Amendment Adoption FHWA/FTA Approval and Conformity 

Determination

TMPO

* Under SAFTEA-LU, MPOs now have a 12 month grace period before a conformity lapse would occur.  Since all MPOs would have a 3-year TIP approved in October '06, they could continue to implement projects in that TIP during the grace period

(1) MPOs can start programming CMIA recommendations.  If July budget or subsequent CTC actions are not consistent, the projects may have to be removed from the TIP.
(2) Action in italics are tentative.
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