
**  WARNING  **  WARNING  **  WARNING  **  WARNING  **
This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or
responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or
downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-
bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents,
Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office
hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a
telephone number and fax number, P.O. Box and street address so that you can receive addenda.



etric

Caltrans

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION
__________________________________________________________

NOTICE TO CONTRACTORS
INSTRUCTIONS  TO  BIDDERS

GENERAL  CONDITIONS
AND

SPECIAL  PROVISIONS
FOR BUILDING CONSTRUCTION ADJACENT TO

KINGS COUNTY, IN KETTLEMAN CITY, NEAR HIGHWAY 41 AND RACINE AVENUE

AT THE KETTLEMAN MAINTENANCE STATION

CONTRACT NO.  06-449904

06-Kin-41-L5727

Bids Open: June 1, 2005
Dated: May 9, 2005 OSD



Contract No.  06-449904
i

TABLE OF CONTENTS

NOTICE TO CONTRACTORS...........................................................................................................................................1
INSTRUCTIONS TO BIDDERS .........................................................................................................................................4
GENERAL CONDITIONS ..................................................................................................................................................8
SPECIAL PROVISIONS ...................................................................................................................................................47
DIVISION 0  BIDDING AND CONTRACT REQUIREMENTS.....................................................................................47

0.01  INSTRUCTIONS TO BIDDERS AND GENERAL CONDITIONS.................................................................47
0.02  PROPOSAL REQUIREMENTS AND CONDITIONS ..................................................................................... 47
0.024  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) ........................................................................47
0.027  SMALL BUSINESS PREFERENCE...............................................................................................................48
0.028  CALIFORNIA COMPANY PREFERENCE ...................................................................................................48
0.03  AWARD AND EXECUTION OF CONTRACT ...............................................................................................48
0.04  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES...............................49
0.051  ABBREVIATIONS..........................................................................................................................................49
0.052  DIFFERING SITE CONDITIONS...................................................................................................................50
0.053  INTEREST ON PAYMENTS ..........................................................................................................................50
0.054  FINAL PAYMENT AND CLAIMS ................................................................................................................51
0.055  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES..............................................................51
0.07  SUBCONTRACTOR AND DVBE RECORDS.................................................................................................51
0.077  SUBCONTRACTING......................................................................................................................................51
0.082  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS.....................................................................52
0.10  GUARANTEE....................................................................................................................................................52

DIVISION 1.  GENERAL REQUIREMENTS ..................................................................................................................52
1.01  SCOPE ...............................................................................................................................................................52
1.02  FIRST ORDER OF WORK ...............................................................................................................................52
1.03  AREAS FOR CONTRACTOR'S USE...............................................................................................................52
1.04  COOPERATION................................................................................................................................................52
1.05  MEASUREMENT AND PAYMENT................................................................................................................53
1.06  SUBMITTALS...................................................................................................................................................53
1.07  SCHEDULE OF VALUES ................................................................................................................................53
1.08  OBSTRUCTIONS..............................................................................................................................................53
1.09  PRESERVATION OF PROPERTY...................................................................................................................54
1.10  WATER POLLUTION CONTROL...................................................................................................................54

RETENTION OF FUNDS ...................................................................................................................................55
WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS ......55
COST BREAK-DOWN .......................................................................................................................................56
WPCP IMPLEMENTATION ..............................................................................................................................60
MAINTENANCE.................................................................................................................................................61
REPORTING REQUIREMENTS........................................................................................................................61
PAYMENT ..........................................................................................................................................................61

1.11  UTILITY CONNECTION .................................................................................................................................62
1.12  TEMPORARY UTILITIES................................................................................................................................62
1.13  SANITARY FACILITIES..................................................................................................................................62
1.14  REFERENCES...................................................................................................................................................62
1.15  PROJECT INFORMATION ..............................................................................................................................62
1.16  PROJECT RECORD DRAWINGS....................................................................................................................63
1.17  SAN JOAQUIN KIT FOX PROTECTION .......................................................................................................63
1.18  SOLID WASTE DISPOSAL AND RECYCLING REPORT ............................................................................64
1.19  FIELD ENGINEERING.....................................................................................................................................64
1.20  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS ........................................................65



Contract No.  06-449904
ii

DIVISION 2.  SITEWORK................................................................................................................................................75
2.01  REMOVING PORTIONS OF EXISTING FACILITIES...................................................................................75
2.02  EARTHWORK FOR BUILDING WORK.........................................................................................................76
2.03  FREE DRAINING GRANULAR MATERIAL .................................................................................................78
2.04  CAST-IN-DRILLED-HOLE CONCRETE PILES.............................................................................................79
2.05  ASPHALT CONCRETE ....................................................................................................................................80
2.06  GUARD POSTS.................................................................................................................................................81

DIVISION 3.  CONCRETE AND REINFORCEMENT....................................................................................................82
3.01  CAST-IN-PLACE CONCRETE.........................................................................................................................82
3.02  DRILL AND BOND DOWELS.........................................................................................................................87

DIVISION 4.  (BLANK) ....................................................................................................................................................88
DIVISION 5.  METALS.....................................................................................................................................................88

5.01  STRUCTURAL STEEL FOR BUILDINGS ......................................................................................................88
5.02  METAL DECK...................................................................................................................................................91

DIVISION 6.  (BLANK) ....................................................................................................................................................93
DIVISION 7.  THERMAL AND MOISTURE PROTECTION.........................................................................................93

7.01  WATER REPELLENT SEALANT....................................................................................................................93
7.02  METAL SIDING................................................................................................................................................94

DIVISION 8.  (BLANK) ....................................................................................................................................................97
DIVISION 9.  FINISHES ...................................................................................................................................................97

9.01  PAINTING .........................................................................................................................................................97
DIVISIONS 10 THRU 15.  (BLANK) .............................................................................................................................100
DIVISION 16.  ELECTRICAL ........................................................................................................................................100

16.01  ELECTRICAL WORK...................................................................................................................................101
16.02  BASIC MATERIALS AND METHODS.......................................................................................................101
16.03  LIGHTING .....................................................................................................................................................105



Contract No.  06-449904
1

General Conditions - State 10-08-02

DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS
_________________________

CONTRACT NO. 06-449904

06-Kin-41-L5727

Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR BUILDING
CONSTRUCTION ADJACENT TO KINGS COUNTY, IN KETTLEMAN CITY, NEAR HIGHWAY 41 AND

RACINE AVENUE AT THE KETTLEMAN MAINTENANCE STATION

will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until
2 o'clock p.m. on June 1, 2005, at which time they will be publicly opened and read in Room 0100 at the same address.

Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR
BUILDING CONSTRUCTION ADJACENT TO KINGS COUNTY, IN KETTLEMAN CITY, NEAR HIGHWAY 41

AND RACINE AVENUE AT THE KETTLEMAN MAINTENANCE STATION

General work description:  CONSTRUCT STORAGE BINS AND CANOPY

Bidders are urged to obtain disabled veteran business enterprise (DVBE) participation on this project, although there is
no specific project goal for DVBE participation.

No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.
At the time this contract is awarded, the Contractor shall possess either a Class B license or a combination of Class C

licenses which constitutes a majority of work.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with
Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code,
Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of
General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification (OSDC), at the time of
bid opening in conformance with the provisions in Section 2-1.05, "Small Business Preference," of the special provisions,
and Section 1896 et seq, Title 2, California Code of Regulations.  A form for requesting a "Small Business" preference is
included with the bid documents.  Applications for status as a "Small Business" must be submitted to the Department of
General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West
Sacramento, CA  95605, Telephone Nos. (800) 559-5529 or (916) 375-4940.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public
Contract Code.  (See Divisions 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a
"California company" is included in the bid documents and is to be filled in and signed by all bidders.
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Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a
bid protest.

The Caltrans Central Region Construction Office is located at 855 M Street, Suite 200, Fresno, CA  93721.  The District
Duty Senior for this project can be reached at (559) 445-6360, or by fax at (559) 445-6445.  The Department will consider
bidder inquiries only when a completed "Bidder Inquiry" form is submitted.  The "Bidder Inquiry" form is available on the
Internet at:

http://www.dot.ca.gov/dist6/construction

To the extent feasible and at the discretion of the Department, completed "Bidder Inquiry" forms submitted for
consideration will be investigated, and responses will be posted on the Internet at:

http://www.dot.ca.gov/dist6/construction

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento,
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which
the work is situated.

The successful bidder shall furnish a payment bond and a performance bond.
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of
the District Director of Transportation for the district in which the work is situated, and available from the California
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not
printed in the general prevailing wage rates.

DEPARTMENT OF TRANSPORTATION

Deputy Director Transportation Engineering

Dated  May 9, 2005

JRR
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INSTRUCTIONS TO BIDDERS

SECTION  1

PROPOSAL REQUIREMENTS AND CONDITIONS

1-1.01  GENERAL
• The bidder shall carefully examine the instructions contained herein and shall be satisfied as to the conditions with which
the bidder must comply prior to bid and to the conditions affecting the award of contract.
• These instructions form a part of the contract documents.
• Attention is directed to Section 1-1.01, “General,” of the General Conditions regarding the use of masculine gender
pronouns in these Instructions to Bidders.

1-1.02  CONTRACTOR’S LICENSING LAWS
• Attention is directed to the provisions of Chapter 9 of Division 3 of the Business and Professions Code concerning the
licensing of contractors.
• All bidders and contractors shall be licensed in conformance with the  laws of this State and any bidder or contractor not
so licensed is subject to the penalties imposed by those laws.
• Attention is also directed to the requirements in Public Contract Code Section 10164.  In all projects where Federal funds
are involved, the Contractor shall be properly licensed at the time the contract is awarded.

1-1.03  EXAMINATION OF PLANS, SPECIAL PROVISIONS AND SITE OF THE WORK
• The bidder shall examine carefully the site of the work contemplated, the plans and special provisions and these
instructions to bidders and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has
investigated and is satisfied as to the conditions to be encountered, as to the character, quality, and scope of work to be
performed, the quantities of materials to be furnished, and as to the requirements of these instructions to bidders, plans,
special provisions, and the contract.
• Where the Department has made investigations of site conditions, including subsurface conditions in areas where work is
to be performed under the contract, bidders or Contractors may, upon written request, inspect the records of the Department
as to those investigations subject to and upon the conditions hereinafter set forth.
• Where there has been prior construction by the Department or other public agencies within the project limits, records of
the prior construction that are currently in the possession of the Department and which have been used by, or are known to,
the designers and administrators of the project will be made available for inspection by bidders or Contractors, upon written
request, subject to the conditions hereinafter set forth.  Those records may include, but are not limited to, as-built drawings,
design calculations, foundation and site studies, project reports and other data assembled in connection with the investigation,
design, construction and maintenance of those prior projects.
• Inspection of those records of investigations and project records may be made at the office of the district in which the
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory,
Sacramento, California.  The records of investigations and project records are not a part of the contract and are available
solely for the convenience of the bidder or contractor.  It is expressly understood and agreed that the Department assumes no
responsibility whatsoever in respect to the sufficiency or accuracy of the investigations thus made, the records thereof, or of
project records, or of the interpretations set forth therein or made by the Department in its use thereof and there is no
warranty or guaranty, either express or implied, that the conditions indicated by the investigations or records are
representative of those existing in or throughout those areas, or any part thereof, or that unlooked-for developments may not
occur, or that materials other than, or in proportions different from those indicated, may not be encountered.
• No information derived from the inspection of investigations or compilation thereof made by the Department or from the
Engineer, or his assistants, will in any way relieve the bidder or contractor from any risk or from properly fulfilling the terms
of the contract.

1-1.04  PROPOSAL FORMS
• The Department will furnish to each bidder a standard proposal form, which, when filled out and executed may be
submitted as that bidder’s bid.  Bids not presented on forms so furnished, and copies or facsimiles of the bidder’s completed
and executed proposal forms submitted as a bid will be rejected.
• The proposal form is bound together with the contract in a book entitled “Proposal and Contract.”  The proposal shall set
forth the bid price, in clearly legible figures, in the space provided, and shall be signed by the bidder, who shall fill out all
blanks in the proposal form as therein required.
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• The proposal shall be submitted as directed in the “Notice to Contractors” under sealed cover plainly marked as a
proposal, and identifying the project to which the proposal relates and the date of the bid opening therefor.  Proposals which
are not properly marked may be disregarded.
• All proposal forms other than for “District Opening” projects shall be obtained from the Department of Transportation,
Plans and Bid Documents, Room 0200, Transportation Building, 1120 N Street, California 95814, or as otherwise designated
in the “Notice to Contractor.”
• Proposals for “District Opening” projects shall be made on forms obtained from the District Director of Transportation in
whose district the work is to be performed, but in all other respects the provisions in this Section 1-1.04 shall apply.

1-1.05  REQUIRED LISTING OF PROPOSED SUBCONTRACTORS
• Each proposal shall have listed therein the name and address of each subcontractor to whom the bidder proposes to
subcontract portions of the work in an amount in excess of one-half of one percent of the total bid, in conformance with the
Subletting and Subcontracting Fair Practices Act, commencing with Section 4100 of the Public Contract Code.  The bidder’s
attention is invited to other provisions of the Act related to the imposition of penalties for a failure to observe its provisions
by using unauthorized subcontractors or by making unauthorized substitutions.
• A sheet for listing the subcontractors, as required herein, is included in the “Proposal and Contract” book.

1-1.055  STATE EMPLOYEES AND DESIGN ENGINEERS MAY NOT BID ON CONSTRUCTION CONTRACTS
• No employee of the State shall be eligible to submit a proposal for, nor to subcontract for any portion of, nor to supply
any materials for any contract administered by the Department.
• No engineering or architectural firm which has provided design services for a project shall be eligible to submit a
proposal for the contract to construct the project nor to subcontract for any portion of the work. The ineligible firms include
the prime contractor for design, subcontractors of portions of the design, and affiliates of either.  An affiliate is a firm which
is subject to the control of the same persons, through joint ownership or otherwise.

1-1.06  PREVIOUS DISQUALIFICATION, REMOVAL OR OTHER PREVENTION OF BIDDING
• Pursuant to Section 10162 of the Public Contract Code the bidder shall complete, under penalty of perjury, the
questionnaire in the Proposal relating to previous disqualification, removal or other prevention of bidding of the bidder, or
officers or employees of the bidder because of violation of law or a safety regulation.
• A bid may be rejected on the basis of a bidder, any officer of the bidder, or any employee of the bidder who has a
proprietary interest in the bidder, having been disqualified, removed, or otherwise prevented from bidding on, or completing
a Federal, State, or local project because of a violation of law or a safety regulation.

1-1.07  PROPOSAL GUARANTY
• All bids shall be presented under sealed cover and accompanied by one of the following forms of bidder’s security:

Cash, a cashier’s check, a certified check, or a bidder’s bond executed by an admitted surety insurer, made payable
to the Director of Transportation.

• The security shall be in an amount equal to at least 10 percent of the amount bid.  A bid will not be considered unless one
of the forms of bidder’s security is enclosed with it.
• The bidder’s bond shall conform to the bond form in the book entitled “Proposal and Contract” for the project and shall
be properly filled out and executed.  The bidder’s bond form included in that book may be used.  Upon request, “Bidder’s
Bond” forms may be obtained from the Department of Transportation.

1-1.08  COMPLIANCE WITH ORDERS OF THE NATIONAL LABOR RELATIONS BOARD
• Pursuant to Public Contract Code Section 10232, the Contractor shall swear by a statement, under penalty of perjury, that
no more than one final, unappealable finding of contempt of court by a Federal court has been issued against the Contractor
within the immediately preceding 2-year period because of the Contractor’s failure to comply with an order of a Federal court
which orders the Contractor to comply with an order of the National Labor Relations Board.  For purposes of Section 10232 a
finding of contempt does not include any finding which has been vacated, dismissed, or otherwise removed by the court
because the Contractor has complied with the order which was the basis for the finding.  The State may rescind any contract
in which the Contractor falsely swears to the truth of the statement required by Section 10232.
• The statement required by Public Contract Code Section 10232 is on the page preceding the signature page of the
Proposal.

1-1.09  WITHDRAWAL OF PROPOSALS
• Any bid may be withdrawn at any time prior to the date and time fixed for the opening of bids only by written request for
the withdrawal of the bid filed at the location at which the bid was received by the Department.  The request shall be
executed by the bidder or the bidder’s duly authorized representative.  The withdrawal of a bid does not prejudice the right of
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the bidder to file a new bid.  Whether or not bids are opened exactly at the time fixed for opening bids, a bid will not be
received after that time, nor may any bid be withdrawn after the time fixed for the opening of bids.

1-1.10  PUBLIC OPENING OF PROPOSALS
• Proposals will be opened and read publicly at the time and place indicated in the Notice to Contractors.  Bidders or their
authorized agents are invited to be present.

1-1.11  REJECTION OF PROPOSALS
• Proposals may be rejected if they have been transferred to another bidder, or if they show any alterations of form,
additions not called for, conditional bids, incomplete bids, erasures, or irregularities of any kind.
• When proposals are signed by an agent, other than the officer or officers of a corporation authorized to sign contracts on
its behalf or a member of a partnership, a “Power of Attorney” must be on file with the Department prior to opening bids or
shall be submitted with the proposal; otherwise, the proposal may be rejected as irregular and unauthorized.

1-1.12  COMPETITIVE BIDDING
• If more than one proposal be offered by any individual, firm, copartnership, corporation, association, or any combination
thereof, under the same or different names, all of those proposals may be rejected.  A party who has quoted prices on
materials or work to a bidder is not thereby disqualified from quoting prices to other bidders, or from submitting a bid
directly for the materials or work.
• All bidders are put on notice that any collusive agreement to control or affect the awarding of this contract is in violation
of the competitive bidding requirements of the State Contract Act and the Business and Professions Code and may render
void any contract let under those circumstances.

1-1.13  RELIEF OF BIDDERS
• Attention is directed to the provisions of Public Contract Code Sections 5100 to 5107, inclusive, concerning relief of
bidders and in particular to the requirement therein, that if the bidder claims a mistake was made in the bid presented, the
bidder shall give the Department written notice within 5 days after the opening of the bids of the alleged mistake, specifying
in the notice in detail how the mistake occurred.

1-1.14  INELIGIBILITY TO CONTRACT
• Public Contract Code Section 10285.1 provides as follows:

Any State agency may suspend, for a period of up to three years from the date of conviction, any person from
bidding upon, or being awarded, a public works or services contract with the agency under this part or from being a
subcontractor at any tier upon the contract, if that person, or any partner, member, officer, director, responsible managing
officer, or responsible managing employee thereof, has been convicted by a court of competent jurisdiction of any charge
of fraud, bribery, collusion, conspiracy, or any other act in violation of any State or Federal antitrust law in connection
with the bidding upon, award of, or performance of, any public works contract, as defined in Section 1101, with any
public entity, as defined in Section 1100, including, for the purposes of this article, the Regents of the University of
California or the Trustees of the California State University.  A State agency may determine the eligibility of any person
to enter into a contract under this article by requiring the person to submit a statement under penalty of perjury declaring
that neither the person nor any subcontractor to be engaged by the person has been convicted of any of the offenses
referred to in this section within the preceding three years.

• A form for the statement required by Section 10285.1 is included in the Proposal.
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SECTION 2

AWARD AND EXECUTION OF CONTRACT

2-1.01  AWARD OF CONTRACT
• The right is reserved to reject any and all proposals.  The award of the contract, if it be awarded, will be to the lowest
responsible bidder whose proposal complies with all the requirements prescribed.  The award, if made, will be made within
30 days after the opening of the proposals.  This period will be subject to extension for any further period as may be agreed
upon in writing between the Department and the bidder concerned.

2-1.02  RETURN OF PROPOSAL GUARANTIES
• The proposal guaranties accompanying the proposals of the first, second and third lowest responsible bidders will be
retained until the contract has been finally executed, after which all those proposal guaranties, except bidders’ bonds and any
guaranties which have been forfeited, will be returned to the respective bidders whose proposals they accompany.  The
proposal guaranties, other than bidder’s bonds, submitted by all other unsuccessful bidders will be returned upon
determination, by the Department, of the first, second and third lowest responsible bidders.

2-1.03  CONTRACT BONDS
• The successful bidder shall furnish the 2 bonds required by the State Contract Act.  One bond shall secure the payment of
the claims of laborers, mechanics or materialmen employed on the work under the contract and the other bond shall guarantee
the faithful performance of the contract.  The bond forms will be furnished to the successful bidder by the Department.
• Except as otherwise provided in Section 3248 of the Civil Code and Section 30154 of the Streets and Highways Code,
the payment bond shall be in a sum equal to the contract price and the performance bond shall be in a sum equal to at least
one-half of the contract price.
• All alterations, extensions of time, extra and additional work, and other changes authorized by the General Conditions,
the special provisions or any part of the contract may be made without securing the consent of the surety or sureties on the
contract bonds.

2-1.04  EXECUTION OF CONTRACT
• The contract shall be signed by the successful bidder and returned, together with the contract bonds, within 8 days, not
including Saturdays, Sundays and legal holidays, after the bidder has received the contract for execution.

2-1.05  FAILURE TO EXECUTE CONTRACT
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder to
execute the contract and file acceptable bonds as provided herein within 8 days, not including Saturdays, Sundays and legal
holidays, after that bidder has received the contract for execution shall be just cause for the forfeiture of the bidder’s security.
The successful bidder may file with the Department a written notice, signed by the bidder or the bidder’s authorized
representative, specifying that the bidder will refuse to execute the contract if it is presented.  The filing of this notice shall
have the same force and effect as the failure of the bidder to execute the contract and furnish acceptable bonds within the
time hereinbefore prescribed.
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GENERAL CONDITIONS

SECTION 1

DEFINITIONS AND TERMS

1-1.01  GENERAL
• Unless the context otherwise requires, wherever in the specifications and other contract documents the following
abbreviations and terms, or pronouns in place of them, appear in the contract documents, the intent and meaning shall be
interpreted as provided in this Section 1.
• Working titles having a masculine gender, such as "workman" and "journeyman" and pronouns, such as "he" and
"himself", are utilized in these General Conditions, the Instructions to Bidders and the special provisions for the sake of
brevity, and are intended to refer to persons of either gender.

1-1.02  ACCEPTANCE
• The formal written acceptance by the Director of Transportation of an entire contract which has been completed in all
respects in conformance with the contract documents and any modifications thereof previously approved.

1-1.03  ADDENDUM
• A document or written communication issued by the Department during the bidding period which modifies, supersedes,
or supplements the original contract documents.

1-1.04  BIDDER
• Any individual, firm, partnership, corporation, or combination thereof, submitting a proposal for the work contemplated,
acting directly, or through a duly authorized representative.

1-1.05  CONTRACT
• The written agreement covering the performance of the work and the furnishing of labor, materials, tools and equipment
in the construction of the work.  The contract shall include the notice to contractors, Instructions to Bidders, proposal, plans,
General Conditions, special provisions and contract bonds; also any and all supplemental agreements amending or extending
the work contemplated and which may be required to complete the work in a substantial and acceptable manner.
Supplementary agreements are written agreements covering alterations, amendments, or extensions to the contract and
include contract change orders.

1-1.06  CONTRACTOR
• The person or persons, firm, partnership, corporation, or combination thereof, private or municipal, who have entered
into a contract with the Department of Transportation, as party or parties of the second part or their legal representatives.

1-1.07  DAYS
• Unless otherwise designated, days as used in the contract documents will be understood to mean calendar days.

1-1.08  DEPARTMENT
• The Department of Transportation of the State of California, as created by law.

1-1.09  DIRECTOR
• The executive officer of the Department of Transportation, as created by law.

1-1.10  ENGINEER
• The Chief Engineer, Department of Transportation, acting either directly or through properly authorized agents, the
agents acting within the scope of the particular duties delegated to them.

1-1.11  GENERAL NOTES
• The written instructions, provisions, conditions or other requirements appearing on the plans, and so identified thereon,
which pertain to the performance of the work.

1-1.12  LABORATORY
• The Division of Engineering Services - Materials Engineering and Testing Services and the Division of Engineering
Services - Geotechnical Services of the Department of Transportation, or established laboratories of the various Districts of
the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When
a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of
Engineering Services - Materials Engineering and Testing Services and the Division of Engineering Services - Geotechnical
Services, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000.
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1-1.13  LEGAL HOLIDAYS
• Those days designated as State holidays in the Government Code.

1-1.14  LIQUIDATED DAMAGES
• The amount prescribed in the special provisions, pursuant to the authority of Public Contract Code Section 10226, to be
paid to the State or to be deducted from any payments due or to become due the Contractor for each day's delay in
completing the whole or any specified portion of the work beyond the time allowed in the special provisions.

1-1.15  PLANS
• The official drawings including plans, elevations, sections, detail drawings, diagrams, plates, general notes, information
and schedules thereon, or exact reproductions thereof, approved by the Engineer, which show the location, character,
dimensions and details of the work to be performed.  The plans include any drawings or plates bound within the special
provisions.

1-1.16  PREMISES
• The area of State-owned property which surrounds the work site, limited by the property lines thereof.  In some cases the
premises may coincide with the work site.

1-1.17  PROPOSAL
• The offer of the bidder for the work when made out and submitted on the prescribed proposal form, properly signed and
guaranteed.

1-1.18  PROPOSAL FORM
• The approved form upon which the Department of Transportation requires formal bids be prepared and submitted for the
work.

1-1.19  PROPOSAL GUARANTY
• The cash, cashier's check, certified check, or bidder's bond accompanying the proposal submitted by the bidder, as a
guaranty that the bidder will enter into a contract with the Department of Transportation for the performance of the work if
the contract is awarded to the bidder.

1-1.20  SPECIAL PROVISIONS
• The special provisions are specific clauses setting forth conditions or requirements of the work and supplementary to
these General Conditions and the Instructions to Bidders.  The Department of Transportation publication entitled Labor
Surcharge And Equipment Rental Rates is to be considered as a part of the special provisions.

1-1.21  STATE
• The State of California.

1-1.22  STATE CONTRACT ACT
• An act to regulate contracts for the erection, construction, alteration, repair or improvement of any state structure,
building, road, or other State improvements of any kind, to be found in Chapter 1, Division 2 of the Public Contract Code.

1-1.23  WORK
• The furnishing of all labor, and the furnishing and installing of all materials, articles, supplies and equipment as
specified, designated, or required by the contract.

1-1.24  WORKING DAY
• Every day except Saturdays, Sundays, legal holidays, and those days not charged as working days pursuant to Section
6-1.07, "Time of Completion," of these General Conditions.

1-1.25  WORK SITE
• The area of actual construction and the areas immediately adjacent thereto.

1-1.26  ABBREVIATIONS
AAMA Architectural Aluminum Manufacturers' Association
AAN American Association of Nurserymen
AASHTO American Association of State Highway and Transportation Officials
ACI American Concrete Institute
AGA American Gas Association
AISC American Institute of Steel Construction
AISI American Iron and Steel Institute



Contract No.  06-449904
10

AITC American Institute of Timber Construction
AMCA Air Movement and Control Association
ANSI American National Standards Institute
APA American Plywood Association
APHA American Public Health Association
API American Petroleum Institute.
AREA American Railway Engineering Association
ARI American Refrigeration Institute
ASHRAE American Society of Heating, Refrigeration and Air Conditioning Engineers
ASME American Society of Mechanical Engineers
ASTM American Society for Testing and Materials
AWG American Wire Gage
AWPA American Wood Preservers' Association
AWS American Welding Society
AWWA American Water Works Association
CBC California Building Code
CEC California Electrical Code
CS Commercial Standards (US Department of Commerce)
EIA Electronic Industries Association
ESO Electrical Safety Orders
FGMA Flat Glass Marketing Association
FM Factory Mutual
FS Federal Specification
IEEE Institute of Electrical and Electronics Engineers
ICBO International Conference of Building Officials
NAAMM National Association of Architectural Metal Manufacturers
NBFU National Board Fire Underwriters
NEC National Electrical Code
NEMA National Electrical Manufacturers' Association
NFPA National Fire Protection Association
PEI Porcelain Enamel Institute
PS Product Standard (US Department of Commerce)
RIS Redwood Inspection Service
SCPI Structural Clay Products Institute
SMACNA Sheet Metal and Air Conditioning Contractors' National Association
TCA Tile Council of America
TPI Truss Plate Institute
UBC Uniform Building Code
UL Underwriters' Laboratory
UPC Uniform Plumbing Code
WCLB Grade Stamp for WCLIB
WCLIB West Coast Lumber Inspection Bureau (Grade Stamped WCLB)
WIC Woodwork Institute of California
WWPA Western Wood Products' Association

Units of Measurement
• Some of the symbols for units of measurement used in the specifications are defined as follows.  The symbols for other
units of measurement used in the specifications are as defined in ASTM Designation:  E-380, or in the various specifications
and test referenced in the specifications.
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Symbols as used
in the Specifications Definitions

A amperes
g gram
kg kilogram
ha hectare (10 000 m2)
h hour
J joule
L liter
m meter
km kilometer
mm millimeter
µm micrometer
nm nanometer
m2 square meter
m3 cubic meter
N newton
N·m newton meter
Ω ohm
Pa pascal
kPa kilopascal
MPa megapascal
s second
tonne metric ton (1000 kg)
W watt
V volt
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SECTION 2

CONTROL AND SCOPE OF THE WORK

2-1.01  AUTHORITY OF ENGINEER
• The Engineer shall decide all questions which may arise as to the quality or acceptability of materials furnished and work
performed and as to the manner of performance and rate of progress of the work; all questions which may arise as to the
interpretation of the plans and special provisions; all questions as to the acceptable fulfillment of the contract on the part of
the Contractor; and all questions as to compensation.  The Engineer's decision shall be final, and the Engineer shall have
authority to enforce and make effective those  decisions and orders which the Contractor fails to carry out promptly.

2-1.02  INTENT OF PLANS AND SPECIAL PROVISIONS
• The intent of the plans and special provisions is to prescribe the details for the construction and completion of the work
which the Contractor undertakes to perform in conformance with the terms of the contract.  Where the plans or special
provisions describe portions of the work in general terms, but not in complete detail, it is understood that only the best
general practice is to prevail and that only materials and workmanship of the first quality are to be used.  Unless otherwise
specified, the Contractor shall furnish all labor, materials, tools, equipment, and incidentals, and do all the work involved in
executing the contract in a satisfactory and workmanlike manner.

2-1.03  COORDINATION AND INTERPRETATION OF CONTRACT DOCUMENTS
• These General Conditions, the plans, special provisions, contract change orders, and all supplementary documents are
essential parts of the contract, and a requirement occurring in one is as binding as though occurring in all.  They are intended
to be complementary, and to describe and provide for a complete work.
• Plans shall govern over these General Conditions; the special provisions shall govern over both these General Conditions
and the plans.
• Should it appear that the work to be done or any of the matters relative thereto are not sufficiently detailed or explained
in these General Conditions, the special provisions, or the plans, the Contractor shall apply to the Engineer for further
explanations as may be necessary and shall conform to them as part of the contract.  In the event of any doubt or question
arising respecting the true meaning of these General Conditions, the special provisions or the plans, reference shall be made
to the Engineer, whose decision thereon shall be final.
• In the event of any discrepancy, between any drawing and the figures written thereon, the figures shall be taken as
correct.  Detail drawings shall prevail over general drawings and general notes shall prevail over drawings.

2-1.04  SHOP DRAWINGS, DESCRIPTIVE DATA, SAMPLES, AND ALTERNATIVES
• It shall be the Contractor's responsibility to submit, so as to cause no delay in the work, all shop drawings, descriptive
data, samples for the various trades as required by the special provisions, and offers of alternatives, if any.  The submittals
shall be checked and coordinated by the Contractor with the work of other trades involved before they are submitted to the
Engineer for examination.
• Submittals shall be delivered to the locations indicated in the special provisions.
• Work requiring the submittal of shop drawings, descriptive data or samples shall not begin prior to approval of that
submittal by the Engineer.  Fifteen working days shall be allowed for approval or return for correction of each submittal or
resubmittal.  Approval of submittals shall not operate to waive any of the requirements of the plans and specifications or
relieve the Contractor of any obligation thereunder, and defective work, materials and equipment may be rejected
notwithstanding the approval of that submittal.  Should the Engineer fail to complete his review within the time allowance
and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the
delay in review, an extension of time commensurate with the delay in completion of the work thus caused will be granted
pursuant to the provisions in Section 6-1.08, "Liquidated Damages," of these General Conditions, and no additional
compensation will be allowed for the delay.
• Submittals shall be made by a letter of transmittal which shall contain a list of all matter submitted and identification of
all variations from the plans and special provisions contained in the submittal.  The letter and all items accompanying the
same shall be fully identified as to project name and location, Contractor's name, district, county, and contract number, with
ample cross references to the contract documents, to facilitate identification of items and their location in the work.
Additional specific requirements shall be as follows:

Shop Drawings
• The Contractor shall submit at least 5 copies of all shop drawings required by the special provisions.  Two copies will be
returned to the Contractor either approved for use or returned for correction and resubmittal.  Shop drawings include any
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drawing which requires execution by a draftsman as distinguished from printed matter.  The size of shop drawings shall be
559 mm x 864 mm or 279 mm x 432 mm in size.

Descriptive Data
• The Contractor shall submit 5 copies of each set of manufacturer's brochures or other data required by the special
provisions.  The State will examine the submittals and return 2 copies either approved for use or returned for correction and
resubmittal.

Samples
• The Contractor shall submit samples of articles, materials or equipment as required by the special provisions.  The work
shall be in conformance with the approved samples.  Samples shall be removed from State property when directed or may be
incorporated in the work if approved by the Engineer.  Samples not removed by the Contractor will become the property of
the State or, at the State's option, will be removed or disposed of by the State at the Contractor's expense.

Alternatives
• For convenience in designation on the plans or in the special provisions, certain materials, articles, or equipment may be
designated by a brand or a trade name or the name of the manufacturer together with catalog designation or other identifying
information, hereinafter referred to generically as "designated by brand name".  An alternative material, article, or equipment
which is of equal quality and of the required characteristics for the purpose intended may be proposed for use provided the
Contractor complies with the following requirements:

1 The Contractor shall submit his proposal for an alternative in writing.  The request shall be made in ample time to
permit approval without delaying the work, but need not be made in less than 35 days after award of the contract.

2 No proposal will be considered unless accompanied by complete information and descriptive data, necessary to
determine the equality of the offered materials, articles, or equipment.  Samples shall be provided when requested by
the Engineer.  The Contractor shall satisfy the Engineer as to the comparative quality, suitability, or performance of
the offered materials, articles, or equipment.  In the event that the Engineer rejects the use of the alternative
materials, articles, or equipment, then one of the particular products designated by brand name shall be furnished.

• Approval of submittals by the Engineer shall not relieve the Contractor from responsibility for the successful completion
of the work, nor shall it relieve the Contractor from responsibility for errors in the submittals.  A failure by the Contractor to
identify in the letter of transmittal, material deviations from the plans or specifications shall void the submittal and any action
taken thereon by the Engineer.  When specifically requested by the Engineer, the Contractor shall resubmit the shop
drawings, descriptive data and samples as may be required.
• If any mechanical, electrical, structural, or other changes are required for the proper installation and fit of alternative
materials, articles, or equipment, or because of deviations from the contract plans and special provisions, the changes shall
not be made without the approval of the Engineer and shall be made without additional cost to the State.

2-1.045  DIFFERING SITE CONDITIONS
• During the progress of the work, if subsurface or latent physical conditions are encountered at the site differing
materially from those indicated in the contract or if unknown physical conditions of an unusual nature, differing materially
from those ordinarily encountered and generally recognized as inherent in the work provided for in the contract, are
encountered at the site, the party discovering those conditions shall promptly notify the other party in writing of the specific
differing conditions before they are disturbed and before the affected work is performed.
• Upon written notification, the Engineer will investigate the conditions, and if the Engineer determines that the conditions
materially differ and cause an increase or decrease in the cost or time required for the performance of any work under the
contract, an adjustment, excluding loss of anticipated profits, will be made and the contract modified in writing accordingly.
The Engineer will notify the Contractor of his determination whether or not an adjustment of the contract is warranted.
• No contract adjustment which results in a benefit to the Contractor will be allowed unless the Contractor has provided
the required written notice.
• No contract adjustment will be allowed under the provisions specified in this section for any effects caused on
unchanged work.
• Any contract adjustment warranted due to differing site conditions will be made in conformance with the provisions in
Section 3-1.01, “Changes,” of these General Conditions, except as otherwise provided.
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2-1.05  PRESERVATION AND CLEANING
• The Contractor shall clean up the work at frequent intervals and at other times when directed by the Engineer.  While
finish work is being accomplished, floors shall be kept clean, free of dust, construction debris and trash.  Upon completion of
the work, the Contractor shall remove from the premises the Contractor's construction equipment and any waste materials not
previously disposed of, leaving the premises thoroughly clean and ready for final inspection.

2-1.06  LIMITATIONS ON WORK SITE AND PREMISES
• The Contractor shall limit the Contractor's construction operations to the work site unless otherwise shown on the plans
or specified.  The Contractor shall perform no operations of any nature over or on the premises except those operations as are
authorized by the plans or special provisions, or as authorized by the Engineer.

2-1.07  SUPERINTENDENCE
• The Contractor shall designate in writing before starting work, an authorized representative who shall have the authority
to represent and act for the Contractor.
• When the Contractor is comprised of 2 or more persons, firms, partnerships, or corporations functioning on a joint
venture basis, the Contractor shall designate in writing before starting work, the name of one authorized representative who
shall have the authority to represent and act for the Contractor.
• The authorized representative shall be present at the site of the work at all times while work is actually in progress on the
contract.  When work is not in progress and during periods when work is suspended, arrangements acceptable to the Engineer
shall be made for any emergency work which may be required.
• Whenever the Contractor or the Contractor's authorized representative is not present on any particular part of the work
where it may be desired to give direction, orders will be given by the Engineer, which shall be received and obeyed by the
superintendent or foreman who may have charge of the particular work in reference to which the orders are given.
• Any order given by the Engineer, not otherwise required by the specifications to be in writing, will on request of the
Contractor, be given or confirmed by the Engineer in writing.

2-1.08  CHARACTER OF WORKMEN
• If any subcontractor or person employed by the Contractor shall appear to the Engineer to be incompetent or to act in a
disorderly or improper manner, they shall be discharged immediately on the request of the Engineer, and that person shall not
again be employed on the work.

2-1.09  INSPECTION
• The Contractor shall at all times permit the Engineer and the Engineer's authorized agents to inspect the work or any part
thereof.  The Contractor shall maintain proper facilities and provide safe access for inspection by the Engineer to all parts of
the work, and to the shops where the work is in preparation.  Work shall not be covered up until authorized by the Engineer
and the Contractor shall be solely responsible for notifying the Engineer where and when the work is in readiness for
inspection and testing.  Should any work be covered without authorization, it shall, if so ordered, be uncovered at the
Contractor's expense.
• Whenever the Contractor intends to perform work on Saturday, Sunday, or a legal holiday, the Contractor shall give
notice to the Engineer of the Contractor's intention 48 hours prior to performing that work, or a longer period as may be
specified so that the Engineer may make necessary arrangements.

2-1.10  REMOVAL OF REJECTED AND UNAUTHORIZED WORK
• All work which has been rejected shall be remedied, or removed and replaced by the Contractor in a manner acceptable
to the Engineer and no compensation will be allowed to the Contractor for the removal, replacement, or remedial work.
• Any work done beyond the lines shown on the plans or established by the Engineer, or any work done without written
authority will be considered as unauthorized work and will not be paid for.  Upon order of the Engineer, unauthorized work
shall be remedied, removed, or replaced at the Contractor's expense.
• Upon failure of the Contractor to comply promptly with any order of the Engineer made under this Section 2-1.10, the
Department may cause rejected or unauthorized work to be remedied, removed, or replaced, and the costs thereof will be
deducted from any moneys due or to become due the Contractor.

2-1.11  COST REDUCTION INCENTIVE
• The Contractor may submit to the Engineer, in writing, proposals for modifying the plans, special provisions or other
requirements of the contract for the sole purpose of reducing the total cost of construction.  The cost reduction proposal shall
not impair, in any manner, the essential functions or characteristics of the project, including but not limited to service life,
economy of operation, ease of maintenance, desired appearance, or design and safety standards.
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• Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the
proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit
issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department
and other agencies.
• Cost reduction proposals shall contain the following information:

1. A description of both the existing contract requirements for performing the work and the proposed changes.
2. An itemization of the contract requirements that must be changed if the proposal is adopted.
3. A detailed estimate of the cost of performing the work under the existing contract and under the proposed change.

The estimates of cost shall be determined in the same manner as if the work were to be paid for as a change in the
work as provided in Section 3, "Changes in the Work," of these General Conditions.

4. A statement of the time within which the Engineer must make a decision thereon.
5. The contract work affected by the proposed changes, including any quantity variation attributable thereto.

• The provisions of this Section 2-1.11 shall not be construed to require the Engineer to consider any cost reduction
proposal which may be submitted hereunder; proposed changes in basic design will not be considered as an acceptable cost
reduction proposal; and the Department will not be liable to the Contractor for failure to accept or act upon any cost reduction
proposal submitted pursuant to this section nor for any delays to the work attributable to any cost reduction proposal.  If a
cost reduction proposal is similar to a change in the plans or special provisions, under consideration by the Department for
the project, at the time the proposal is submitted or if the proposal is based upon or similar to standard special provisions
adopted by the Department after the advertisement for the contract, the Engineer will not accept the proposal, and the
Department reserves the right to make the changes without compensation to the Contractor under the provisions of this
section.
• The Contractor shall continue to perform the work in conformance with the requirements of the contract until an
executed change order, incorporating the cost reduction proposal has been issued.  If an executed change order has not been
issued by the date upon which the Contractor's cost reduction proposal specifies that a decision thereon should be made, or
such other date as the Contractor may subsequently have specified in writing, the cost reduction proposal shall be deemed
rejected.
• The Engineer shall be the sole judge of the acceptability of a cost reduction proposal and of the estimated net savings in
construction costs from the adoption of all or any part of the proposal.  In determining the estimated net savings, the right is
reserved to disregard the schedules of values if, in the judgment of the Engineer, the schedule does not represent a fair
measure of the value of work to be performed or to be deleted.
• The Department reserves the right where it deems action is appropriate, to require the Contractor to share in the
Department's costs of investigating a cost reduction proposal submitted by the Contractor as a condition of considering the
proposal.  Where this condition is imposed, the Contractor shall indicate acceptance thereof in writing, and that acceptance
shall constitute full authority for the Department to deduct amounts payable to the Department from any moneys due or that
may become due to the Contractor under the contract.
• If the Contractor's cost reduction proposal is accepted in whole or in part the acceptance will be by a contract change
order, which shall specifically state that it is executed pursuant to this Section 2-1.11.  The change order shall incorporate the
changes in the plans and special provisions which are necessary to permit the cost reduction proposal or that part of it as has
been accepted to be put into effect, and shall include any conditions upon which the Department's approval thereof is based if
the approval of the Department is conditional.  The change order shall also set forth the estimated net savings in construction
costs attributable to the cost reduction proposal effectuated by the change order, and shall further provide that the Contractor
be paid 50 percent of that estimated net savings amount.  The Contractor's cost of preparing the cost reduction incentive
proposal and the Department's costs of investigating a cost reduction incentive proposal, including any portion thereof paid
by the Contractor, shall be excluded from consideration in determining the estimated net savings in construction costs.
• Acceptance of the cost reduction proposal and performance of the work thereunder shall not extend the time of
completion of the contract unless specifically provided for in the contract change order authorizing the use of the cost
reduction proposal.
• The amount specified to be paid to the Contractor in the change order which effectuates a cost reduction proposal shall
constitute full compensation to the Contractor for the cost reduction proposal and the performance of the work thereof
pursuant to the change order.
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• The Department expressly reserves the right to adopt a cost reduction proposal for general use on contracts administered
by the Department when it determines that the proposal is suitable for application to other contracts.  When an accepted cost
reduction proposal is adopted for general use, only the Contractor who first submitted that proposal will be eligible for
compensation pursuant to this section, and in that case, only as to those contracts awarded to that Contractor prior to
submission of the accepted cost reduction proposal and as to which the cost reduction proposal is also submitted and
accepted.  Cost reduction proposals identical or similar to previously submitted proposals will be eligible for consideration
and compensation under the provisions of this Section 2-1.11 if the identical or similar previously submitted proposals were
not adopted for general application to other contracts administered by the Department.  Subject to the provisions contained
herein, the State or any other public agency shall have the right to use all or any part of any submitted cost reduction proposal
without obligation or compensation of any kind to the Contractor.
• This Section 2-1.11 shall apply only to contracts awarded to the lowest bidder pursuant to competitive bidding.
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SECTION 3

CHANGES IN THE WORK

3-1.01  CHANGES
• The Department reserves the right to order changes in the contract at any time prior to the acceptance of the work by the
Director, and the Contractor shall comply with the ordered changes.  Changes or deviations from the contract shall not be
made without authority in writing from the Engineer, and changes to the work without the Engineer's written approval will be
considered unauthorized work and will not be paid for.
• On the basis set forth in this Section 3, the contract lump sum price will be adjusted for any ordered change which results
in a change in the cost of the work.
• When ordered by the Engineer, the Contractor shall halt work in the area affected by a proposed change.  Whenever it
appears to the Contractor that a change is necessary, the Contractor shall immediately notify the Engineer of the reasons for
that change; however, work in the area affected shall not be discontinued unless ordered by the Engineer.
• For any approved change in the work, the Contractor shall be entitled to an adjustment in time equal to the number of
working days which completion of the entire work is delayed due to the changed work, and the State will be entitled to an
adjustment in time equal to the number of working days which completion of the entire work is advanced due to the changed
work.  For ordinary changes, the Contractor's cost estimate for the changed work shall state the amount of extra time, if any,
that the Contractor considers should be allowed for making the requested change.  Failure to request additional time when
submitting the estimate, or failure to submit the estimate, shall constitute a waiver of the right to later claim any adjustment in
time based upon changed work.  For ordinary changes which decrease the amount of work and for indeterminate type
changes, an adjustment in time commensurate with the changed work will be determined by the Engineer.  Disagreement as
to time adjustments shall not affect contract price adjustments, nor shall it be cause for not proceeding with the changed work
when ordered by the Engineer.  The Contractor shall have the right, however, to further pursue a time adjustment in the event
agreement is not reached.

3-1.01A  Ordinary Changes
• The Engineer will notify the Contractor in writing of any proposed changes and describe the intended change.  Within 15
days after receipt of a written request, the Contractor shall submit his proposed price to be added or deducted from the
contract price due to the change.  The Contractor's proposed price to be added to or deducted from the contract price shall be
supported by detailed estimates of cost prepared by the Contractor.  The Contractor shall also provide information to support
any request for an adjustment in contract time which is directly attributable to the changed work.  The Contractor shall, upon
request by the Engineer, permit inspection of his original contract estimate, subcontract agreements or purchase orders
relating to the change.
• If agreement is reached on the adjustment in compensation as provided in Section 3-1.01C, "Agreed Cost for Changes,"
of these General Conditions, the Contractor shall proceed with the work at the agreed price.
• If the Contractor and the Engineer fail to agree as to the adjustment in compensation for the performance of the changed
work, the Contractor, upon written order from the Engineer, shall proceed immediately with the changed work and the
contract price will be adjusted in conformance with the provisions in Section 3-1.01D, "Failure to Agree to the Cost of
Changes," of these General Conditions.
• If the Contractor fails to submit his cost estimate within the specified 15 day period, the specified period may be
extended in writing by the Engineer.  If the Engineer does not so extend the specified period, or if the Contractor fails to
submit his cost estimate within the extended time period, the Contractor shall commence the work immediately upon receipt
of written order from the Engineer and the contract price will be adjusted in conformance with the provisions in Section
3-1.01D, "Failure to Agree to the Cost of Changes," of these General Conditions.

3-1.01B  Indeterminate Type Changes
• Changes in the work of a kind where the cost of the work cannot be determined until completed, may be authorized by
the Engineer in writing.  The written order shall state that it is issued pursuant to this Section 3-1.01B.  Upon receipt of a
written order from the Engineer, the Contractor shall proceed with the ordered work and the contract price will be adjusted in
conformance with the provisions in Section 3-1.01D, "Failure to Agree to the Cost of Changes," of these General Conditions.

3-1.01C  Agreed Cost For Changes
• If the Engineer and the Contractor agree as to the adjustment in compensation for the performance of changed work on
the basis of the Contractor's proposed cost estimate of the work, the contract lump sum price will be adjusted accordingly.
The adjustment in compensation shall be agreed to in writing and executed by both parties.
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3-1.01D  Failure To Agree To The Cost Of Changes
• When a proposed change order decreases the cost of the work and the Engineer and the Contractor fail to agree upon the
decreased cost thereof, the Engineer's estimated decrease in cost will be deducted from the contract price.  The Contractor
will be allowed 15 days after receipt of a contract change order approved by the Engineer, in which to file a written protest
setting forth in what respects the Contractor differs from the Engineer's estimate of decreased cost, otherwise the decision of
the Engineer to deduct the Engineer's estimate of decreased cost shall be deemed to have been accepted by the Contractor as
correct.
• In the event the Engineer and the Contractor fail to agree on the cost of a change order which increases the cost of the
work, the Engineer will maintain a daily job record containing a detailed summary of all labor, materials and equipment
required by the ordered change.  At the end of each day's work, the Contractor shall review the Engineer's daily job record
comparing with the Contractor's own records, and after agreement is reached, the daily job record shall be signed by both the
Engineer and the Contractor and shall become the basis for payment for the changed work.  Upon completion of the work
under the change order, the Contractor shall submit an invoice listing only those items of labor, materials and equipment that
were agreed to by both the Engineer and the Contractor to be in addition to the requirements of the contract, together with
allowable markups.
• When there is a failure to agree as to cost, no payment for the changed work will be made to the Contractor until all work
called for in the change order has been completed, except that progress payments may be made on those portions of the
changed work which the Contractor and the Engineer agree as to cost.

3-1.01E  Allowable Costs For Changes
• The only costs which will be allowed because of changed work and the manner in which these costs shall be computed
are set forth in Sections 3-1.01E(1) through 3-1.01E(5) of these General Conditions.  Where the term "actual cost" is used in
the aforesaid sections, it shall be deemed to mean "estimated cost" where the adjustment in compensation is of a necessity
based upon estimated costs.

3-1.01E(1)  Labor
• The Contractor will be paid an amount based on the actual cost for labor and supervision directly required for the
performance of the changed work, including payments, assessment of benefits required by lawful labor union collective
bargaining agreements; compensation insurance payments; contributions made to the State pursuant to the Unemployment
Insurance Code, and for taxes paid to the Federal Government pursuant to the Social Security Act of August 14, 1935, as
amended.  No labor cost will be recognized at a rate in excess of the wages prevailing in the locality at the time the work is
performed, nor will the use of a labor classification which would increase the cost be permitted unless the Contractor
establishes to the complete satisfaction of the Engineer the necessity for payment at a higher rate.

3-1.01E(2)  Materials
• The Contractor will be paid an amount based on the actual cost of the materials directly required for the performance of
the changed work.  The cost of materials may include the costs of procurement, transportation and delivery if necessarily
incurred.  If a cash or trade discount by the actual supplier is available to the Contractor, it shall be credited to the State.  If
the materials are obtained from a supply or source owned wholly or in part by the Contractor, payment therefor will not
exceed the current wholesale price for the materials.  If, in the opinion of the Engineer, the cost of materials is excessive, or if
the Contractor fails to furnish satisfactory evidence of the cost to the Engineer from the actual supplier, the cost of the
materials shall be deemed to be the lowest current wholesale price at which similar materials are available in the quantities
required.  The Department reserves the right to furnish the materials required by the change order as it deems advisable, and
the Contractor shall have no claim for cost or markups on material furnished by the Department.

3-1.01E(3)  Equipment
• The Contractor will be paid an amount based on the actual cost for the use of equipment directly required and approved
by the Engineer in the performance of the changed work.  No payment will be made for time while equipment is inoperative
due to breakdowns or on days when no work is performed.  In addition, the rental time shall include the time required to
move the equipment to the work from the nearest available source of the required equipment, and to return it to the source.  If
the equipment is not moved by its own power, then loading and transportation costs will be paid.  Moving time, loading and
transportation costs will only be paid if the equipment is used exclusively on the changed work during the time between
move in and move out.  Individual pieces of equipment having a replacement value of $500 or less shall be considered to be
tools or small equipment, and no payment will be made therefor.  For equipment owned, furnished, or rented by the
Contractor, no cost therefor shall be recognized in excess of the rental rates established by distributors or equipment rental
agencies in the locality where the work is performed.
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3-1.01E(4)  Markups
• When a change order increases the cost of the work, the Contractor may add the following maximum markups to the
actual costs of labor, materials, or equipment rental:

33 percent for labor;
15 percent for materials; and
15 percent for equipment rental.

• The above markups include full compensation for bonds, profit and overhead.
• When a change order decreases the cost of the work, the reduction in cost shall include a 5 percent markup on the
estimated cost for furnishing the labor, materials and equipment which would have been used on the work had the change
order not been issued.
• When a change order involves both added work and deleted work, the markup or markups to be used shall be as follows:

The actual costs of labor, materials, and equipment rental for added and deleted work shall be calculated separately
without adding markups.  If the difference between the calculated costs for labor results in an increased cost, a markup of
33 percent shall be applied to the increased cost.  If the difference between the calculated costs of materials or equipment
rental results in an increased cost, a markup of 15 percent shall be applied to the increased costs of materials or
equipment rental, as the case may be.  If the difference between the calculated costs for labor, materials or equipment
rental results in a decreased cost, a markup of 5 percent shall be applied to the decreased costs of labor, materials or
equipment rental, as the case may be.

• When added or deleted work is performed by an authorized subcontractor, approved in conformance with the provisions
in Section 1-1.05, "Required Listing of Proposed Subcontractors," of the Instructions to Bidders, an additional 5 percent will
be added to the total cost of the work including all markups specified in this Section 3-1.01E(4).  The additional 5 percent
markup shall reimburse the Contractor for additional administrative costs, and no other additional payment will be made by
reason of performance of the work by a subcontractor.

3-1.01E(5)  General Limitation
• In no event shall any actual cost for added work be recognized in excess of market values prevailing at the time of the
change, unless the Contractor can establish to the satisfaction of the Engineer that the Contractor investigated all possible
means of obtaining the added work at prevailing market values and that the excess cost could not be avoided by the
Contractor.  The Engineer will determine the necessity for incurring the costs enumerated above, and as to whether they are
directly required for the performance of the changed work.  Lump sum quotations may be accepted at the option of the
Engineer.  When a change order deletes work from the contract, the computation of the cost thereof shall be the values which
prevailed at the time bids for the work were opened.

• When work under this Section 3 is performed by forces other than the Contractor's organization, no additional payment
will be made by the State by reason of the performance of the work by a subcontractor or other forces, except as provided
elsewhere in this Section 3.
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SECTION 4

CONTROL OF MATERIALS

4-1.01  MATERIALS
• The Contractor shall furnish all materials required to complete the work, except materials that are designated in the
special provisions to be furnished by the State and materials furnished by the State in conformance with Section 3, "Changes
in the Work," of these General Conditions.
• Unless otherwise specified in the special provisions, materials furnished by the Contractor for incorporation into the
work shall be new.  When the quality or kind of materials, articles, or equipment is not specifically indicated, then the quality
or kind thereof shall be similar to those which are indicated.
• Articles or materials to be incorporated in the work shall be stored in such a manner as to insure the preservation of their
quality and fitness for the work, and to facilitate inspection.
• All materials which do not conform to the requirements of the plans and special provisions, as determined by the
Engineer, will be rejected whether in place or not.  Rejected material shall be removed immediately from the site of the work,
unless otherwise permitted by the Engineer.  No rejected material, the defects of which have been subsequently corrected,
shall be used in the work, unless approval in writing has been given by the Engineer.  Upon failure of the Contractor to
comply promptly with any order of the Engineer made under these provisions, the Engineer shall have authority to cause the
removal and replacement of rejected material and to deduct the cost thereof from any moneys due or to become due the
Contractor.
• Manufacturers' warranties, guaranties, instruction sheets and parts lists, which are furnished with certain materials
incorporated in the work, shall be delivered to the Engineer before acceptance of the contract.
• Unless otherwise designated in the special provisions, materials furnished by the State will be delivered to the job site.
Materials furnished by the State that are designated in the special provisions as available at locations other than the job site
shall be hauled to the site of the work by the Contractor at his expense, including any necessary loading and unloading that
may be involved.
• The Contractor will be held responsible for all materials furnished to him, and he shall pay all demurrage and storage
charges.  State-furnished materials lost or damaged from any cause whatsoever shall be replaced by the Contractor.  The
Contractor will be liable to the Department for the cost of replacing State-furnished material and those costs may be deducted
from any moneys due or to become due the Contractor.

4-1.02  PRODUCT AND REFERENCE STANDARDS
• When descriptive catalog designations, including manufacturer's name, product brand name, or model number are
referred to in the contract documents, those designations shall be considered as being those found in industry publications in
effect on the day the Notice to Contractors for the work is dated.
• When standards or test designations are referred to in the contract documents by specific date of issue, they shall be
considered a part of the contract.  When those references do not bear a date of issue, the edition in effect on the day the
Notice to Contractors for the work is dated shall be considered as part of the contract.

4-1.03  SAMPLING AND TESTING OF MATERIALS
• Unless otherwise specified, all tests shall be performed in conformance with the methods used by the Department of
Transportation and shall be made by the Engineer or his designated representative.
• The Department has developed methods for testing the quality of materials and work.  These methods are identified by
number and are referred to as California Test.  Up to five copies of individual California Tests are available at the Division of
New Technology, Materials and Research, located at 5900 Folsom Boulevard, (P.O. Box 19128), Sacramento, CA 95819,
and will be furnished to interested persons upon request.  If a complete set of California Test Methods is desired, it can be
purchased from the Department's Office of Business Management, Materiel Operations Branch, 1900 Royal Oaks Drive,
Sacramento, CA 95815.
• Whenever a reference is made in the special provisions to a California Test by number, it shall mean the California Test
in effect on the day the Notice to Contractors for the work is dated.
• Whenever the special provisions provide an option between 2 or more tests, the Engineer will determine the test method
to be used.
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• Whenever a specification, manual, or test designation provides for test reports (such as certified mill test reports) from
the manufacturer, copies of those reports, identified as to the lot of material, shall be furnished to the Engineer.  The
manufacturer's test reports shall supplement the inspection, sampling and testing provisions of this Section 4-1.03 and shall
not constitute a waiver of the State's right to inspect.  When material which cannot be identified with specific test reports is
proposed for use, the Engineer may, at his discretion, select random samples from the lot for testing.  Testing specimens from
the random samples, including those required for retest, shall be prepared in conformance with the referenced specification
and furnished by the Contractor at his expense.  The number of samples and test specimens shall be entirely at the discretion
of the Engineer.
• When requested by the Engineer, the Contractor shall furnish, without charge, samples of all materials entering into the
work, and no material shall be used prior to approval by the Engineer, except as provided in Section 4-1.04, "Certificates of
Compliance," of these General Conditions.

4-1.035  TESTING BY CONTRACTOR
• The Contractor shall be responsible for controlling the quality of the material entering the work and of the work
performed, and shall perform testing as necessary to ensure quality control.  The test methods used for quality control testing
by the Contractor shall be as determined by the Contractor.  The results of those quality control tests shall be made available
to the Engineer upon request.  Contractor performed quality control tests are for the Contractor’s use in controlling the work
and will not be accepted for use as acceptance tests.

4-1.04  CERTIFICATES OF COMPLIANCE
• A Certificate of Compliance shall be furnished prior to the use of any materials for which the special provisions require
that a Certificate of Compliance be furnished.  In addition, the Engineer may permit the use of certain materials or assemblies
prior to sampling and testing if accompanied by a Certificate of Compliance.  The certificate shall be signed by the
manufacturer of the material or the manufacturer of assembled materials and shall state that the materials involved comply in
all respects with the requirements of the special provisions.  A Certificate of Compliance shall be furnished with each lot of
such materials delivered to the work and the lot so certified shall be clearly identified in the certificate.
• Materials used on the basis of a Certificate of Compliance may be sampled and tested at any time.  The fact that material
is used on the basis of a Certificate of Compliance shall not relieve the Contractor of responsibility for incorporating material
in the work which conforms to the requirements of the plans and special provisions and any material not conforming to those
requirements will be subject to rejection whether in place or not.
• The Department reserves the right to refuse to permit the use of material on the basis of a Certificate of Compliance.
• The form of the Certificate of Compliance and its disposition shall be as directed by the Engineer.
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SECTION  5

LEGAL RELATIONS AND RESPONSIBILITIES

5-1.01  LAWS TO BE OBSERVED
• The Contractor shall keep informed of and observe, and comply with and cause all of his agents and employees to
observe and comply with all prevailing Federal and State laws, and rules and regulations made pursuant to the Federal and
State laws, and county and municipal ordinances, and regulations, which in any way affect the conduct of the work of the
contract.  If any conflict arises between provisions of the contract and any laws above referred to, the Contractor shall notify
the Engineer at once in writing.  The Contractor shall protect and indemnify the State or any of its officers, agents, and
servants against any claim or liability arising from or based on the violation of any law, rule, or regulation, whether by the
Contractor or the Contractor's agents or employees.

5-1.01A  Hours of Labor
• Eight hours labor constitutes a legal day’s work.  The Contractor or any subcontractor under the Contractor shall forfeit,
as a penalty to the State of California, $25 for each worker employed in the execution of the contract by the respective
Contractor or subcontractor for each calendar day during which that worker is required or permitted to work more than
8 hours in any one calendar day and 40 hours in any one calendar week in violation of the provisions of the Labor Code, and
in particular, Section 1810 to Section 1815, thereof, inclusive, except that work performed by employees of Contractors in
excess of 8 hours per day, and 40 hours during any one week, shall be permitted upon compensation for all hours worked in
excess of 8 hours per day at not less than one and one-half times the basic rate of pay, as provided in Section 1815 thereof.

5-1.01B  Labor Nondiscrimination
• Attention is directed to Section 1735 of the Labor Code, which reads as follows:

"No discrimination shall be made in the employment of persons upon public works because of the race, religious
creed, color, national origin, ancestry, physical handicap, medical condition, marital status, or sex of such persons,
except as provided in Section 12940 of the Government Code and every contractor for public works violating this section
is subject to all the penalties imposed for a violation of this chapter."

• Attention is directed to the following "Nondiscrimination Clause" that is required by Chapter 5 of Division 4 of Title 2,
California Code of Regulations:

NONDISCRIMINATION CLAUSE

1. During the performance of this contract, contractor and its subcontractors shall not unlawfully discriminate against
any employee or applicant for employment because of race, religion, color, national origin, ancestry, physical
handicap, medical condition, marital status, age (over 40) or sex.  Contractors and subcontractors shall ensure that
the evaluation and treatment of their employees and applicants for employment are free of such discrimination.
Contractors and subcontractors shall comply with the provisions of the Fair Employment and Housing Act (Gov.
Code, Section 12990 et seq.) and the applicable regulations promulgated thereunder (California Code of
Regulations, Title 2, Section 7285.0 et seq.).  The applicable regulations of the Fair Employment and Housing
Commission implementing Government Code, Section 12990, set forth in Chapter 5 of Division 4 of Title 2 of the
California Code of Regulations are incorporated into this contract by reference and made a part hereof as if set forth
in full.  Contractor and its subcontractors shall give written notice of their obligations under this clause to labor
organizations with which they have a collective bargaining or other agreement.

2. This Contractor shall include the nondiscrimination and compliance provisions of this clause in all subcontracts to
perform work under the contract.

STANDARD CALIFORNIA NONDISCRIMINATION CONSTRUCTION

CONTRACT SPECIFICATIONS (GOVERNMENT CODE, SECTION 12990)

These specifications are applicable to all nonexempt State contracts and subcontracts, and to the "Standard California
Nondiscrimination Construction Contract Specifications" set forth herein.  The specifications are applicable to all nonexempt
State construction contracts and subcontracts of $5,000 or more.
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1. As used in the specifications:

a. "Administrator" means Administrator, Office of Compliance Programs, California Department of Fair
Employment and Housing, or any person to whom the Administrator delegates authority;

b. "Minority" includes:

(i) Black (all persons having primary origins in any of the black racial groups of Africa, but not of Hispanic
origin);

(ii) Hispanic (all persons of primary culture or origin in Mexico, Puerto Rico, Cuba, Central or South America
or other Spanish derived culture or origin regardless of race);

(iii) Asian/Pacific Islander (all persons having primary origins in any of the original peoples of the Far East,
Southeast Asia, the Indian Subcontinent or the Pacific Islands); and

(iv) American Indian/Alaskan Native (all persons having primary origins in any of the original peoples of North
America and who maintain culture identification through tribal affiliation or community recognition).

2. Whenever the contractor or any subcontractor subcontracts a portion of the work, it shall physically include in each
subcontract of $5,000 or more the nondiscrimination clause in this contract directly or through incorporation by
reference.  Any subcontract for work involving a construction trade shall also include the Standard California
Construction Contract Specifications, either directly or through incorporation by reference.

3. The contractor shall implement the specific nondiscrimination standards provided in paragraphs 6(a) through (e) of
these specifications.

4. Neither the provisions of any collective bargaining agreement, nor the failure by a union with whom the contractor
has a collective bargaining agreement, to refer either minorities or women shall excuse the contractor's obligations
under these specifications, Government Code, Section 12990, or the regulations promulgated pursuant thereto.

5. In order for the nonworking training hours of apprentices and trainees to be counted, such apprentices and trainees
must be employed by the contractor during the training period, and the contractor must have made a commitment to
employ the apprentices and trainees at the completion of their training, subject to the availability of employment
opportunities.  Trainees must be trained pursuant to training programs approved by the U.S. Department of Labor or
the California Department of Industrial Relations.

6. The contractor shall take specific actions to implement its nondiscrimination program.  The evaluation of the
contractor's compliance with these specifications shall be based upon its effort to achieve maximum results from its
actions.  The contractor must be able to demonstrate fully its efforts under Steps a. through e. below:

a. Ensure and maintain a working environment free of harassment, intimidation, and coercion at all sites, and at all
facilities at which the contractor's employees are assigned to work.  The contractor, where possible, will assign
two or more women to each construction project.  The contractor shall specifically ensure that all foremen,
superintendents, and other on-site supervisory personnel are aware of and carry out the contractor's obligations
to maintain such a working environment, with specific attention to minority or female individuals working at
such sites or in such facilities.

b. Provide written notification within seven days to the director of DFEH when the union or unions with which the
Contractor has a collective bargaining agreement has not referred to the Contractor a minority person or woman
sent by the Contractor, or when the Contractor has other information that the union referral process has impeded
the Contractor's efforts to meet its obligations.

c. Disseminate the Contractor's equal employment opportunity policy by providing notice of the policy to unions
and training, recruitment and outreach programs and requesting their cooperation in assisting the Contractor to
meet its obligations; and by posting the company policy on bulletin boards accessible to all employees at each
location where construction work is performed.

d. Ensure all personnel making management and employment decisions regarding hiring, assignment, layoff,
termination, conditions of work, training, rates of pay or other employment decisions, including all supervisory
personnel, superintendents, general foremen, on-site foremen, etc., are aware of the Contractor's equal
employment opportunity policy and obligations, and discharge their responsibilities accordingly.

e. Ensure that seniority practices, job classifications, work assignments and other personnel practices, do not have
a discriminatory effect by continually monitoring all personnel and employment related activities to ensure that
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the equal employment opportunity policy and the Contractor's obligations under these specifications are being
carried out.

7. Contractors are encouraged to participate in voluntary associations which assist in fulfilling their equal employment
opportunity obligations.  The efforts of a contractor association, joint contractor-union, contractor-community, or
other similar group of which the contractor is a member and participant, may be asserted as fulfilling any one or
more of its obligations under these specifications provided that the contractor actively participates in the group,
makes every effort to assure that the group has a positive impact on the employment of minorities and women in the
industry, ensures that the concrete benefits of the program are reflected in the Contractor's minority and female
workforce participation, and can provide access to documentation which demonstrates the effectiveness of actions
taken on behalf of the Contractor.  The obligation to comply, however, is the Contractor's.

8. The Contractor is required to provide equal employment opportunity for all minority groups, both male and female,
and all women, both minority and non-minority.  Consequently, the Contractor may be in violation of the Fair
Employment and Housing Act (Gov. Code, Section 12990 et seq.) if a particular group is employed in a
substantially disparate manner.

9. Establishment and implementation of a bona fide affirmative action plan pursuant to Section 8104 (b) of this
Chapter shall create a rebuttal presumption that a contractor is in compliance with the requirements of Section 12990
of the Government Code and its implementing regulations.

10. The Contractor shall not use the nondiscrimination standards to discriminate against any person because of race,
color, religion, sex, national origin, ancestry, physical handicap, medical condition, marital status or age over 40.

11. The Contractor shall not enter into any subcontract with any person or firm decertified from state contracts pursuant
to Government Code Section 12990.

12. The Contractor shall carry out such sanctions and penalties for violation of these specifications and the
nondiscrimination clause, including suspension, termination and cancellation of existing subcontracts as may be
imposed or ordered pursuant to Government Code Section 12990 and its implementing regulations by the awarding
agency.  Any Contractor who fails to carry out such sanctions and penalties shall be in violation of these
specifications and Government Code Section 12990.

13. The Contractor shall designate a responsible official to monitor all employment related activity to ensure that the
company equal employment opportunity policy is being carried out, to submit reports relating to the provisions
hereof as may be required by OCP and to keep records.  Records shall at least include for each employee the name,
address, telephone numbers, construction trade, union affiliation if any, employee identification number when
assigned, social security number, race, sex, status, (e.g., mechanic, apprentice trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and locations at which the work was
performed.  Records shall be maintained in any easily understandable and retrievable form; however, to the degree
that existing records satisfy this requirement, contractors shall not be required to maintain separate records.

NOTE: Authority cited: Sections 12935(a) and 12990(d), Government Code.  Reference: Section 12990, Government
Code.

5-1.01C  Prevailing Wage
• The Contractor and any subcontractor under the Contractor shall comply with Labor Code Sections 1774 and 1775.
Pursuant to Section 1775, the Contractor and any subcontractor under the Contractor shall forfeit to the State or political
subdivision on whose behalf the contract is made or awarded a penalty of not more than fifty dollars ($50) for each calendar
day, or portion thereof, for each worker paid less than the prevailing rates as determined by the Director of Industrial
Relations for the work or craft in which the worker is employed for any public work done under the contract by the
Contractor or by any subcontractor under the Contractor in violation of the provisions of the Labor Code and in particular,
Labor Code Sections 1770 to 1780, inclusive.  The amount of this forfeiture shall be determined by the Labor Commissioner
and shall be based on consideration of the  mistake, inadvertence, or neglect of the Contractor or subcontractor in failing to
pay the correct rate of prevailing wages, or the previous record of the Contractor or subcontractor in meeting their respective
prevailing wage obligations, or the willful failure by the Contractor or subcontractor to pay the correct rates of prevailing
wages.  A mistake, inadvertence, or neglect in failing to pay the correct rate of prevailing wages is not excusable if the
Contractor or subcontractor had knowledge of their obligations under the Labor Code.  In addition to the penalty and
pursuant to Labor Code Section 1775, the difference between the prevailing wage rates and the amount paid to each worker
for each calendar day or portion thereof for which each worker was paid less than the prevailing wage rate shall be paid to
each worker by the Contractor or subcontractor.  If a worker employed by a subcontractor on a public works project is not
paid the general prevailing per diem wages by the subcontractor, the prime contractor of the project is not liable for the
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penalties described above unless the prime contractor had knowledge of that failure of the subcontractor to pay the specified
prevailing rate of wages to those workers or unless the prime contractor fails to comply with all of the following
requirements:

1. The contract executed between the contractor and the subcontractor for the performance of work on the public works
project shall include a copy of the provisions of Sections 1771, 1775, 1776, 1777.5, 1813, and 1815 of the Labor
Code.

2. The contractor shall monitor the payment of the specified general prevailing rate of per diem wages by the
subcontractor to the employees, by periodic review of the certified payroll records of the subcontractor.

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the contractor shall diligently take corrective action to halt or rectify the failure, including,
but not limited to, retaining sufficient funds due the subcontractor for work performed on the public works project.

4. Prior to making final payment to the subcontractor for work performed on the public works project, the contractor
shall obtain an affidavit signed under penalty of perjury from the subcontractor that the subcontractor has paid the
specified general prevailing rate of per diem wages to the subcontractor's employees on the public works project and
any amounts due pursuant to Section 1813 of the Labor Code.

• Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement shall notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages.  If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not retain sufficient money under the contract to pay those employees the
balance of wages owed under the general prevailing rate of per diem wages, the contractor shall withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement.  The Contractor shall pay any money retained from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved.  If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor shall
pay all moneys retained from the subcontractor to the Department.  These moneys shall be retained by the Department
pending the final decision of an enforcement action.
• Pursuant to the provisions of Section 1773 of the Labor Code, the Department has obtained the general prevailing rate of
wages (which rate includes employer payments for health and welfare, pension, vacation, travel time, and subsistence pay as
provided for in Section 1773.8 of the Labor Code, apprenticeship or other training programs authorized by Section 3093 of
the Labor Code, and similar purposes) applicable to the work to be done, for straight time, overtime, Saturday, Sunday and
holiday work.  The holiday wage rate listed shall be applicable to all holidays recognized in the collective bargaining
agreement of the particular craft, classification or type of workmen concerned.  The general prevailing wage rates and any
applicable changes to these wage rates are available at the Labor Compliance Office at the offices of the District Director of
Transportation for the district in which the work is situated.  For work situated in District 9, the wage rates are available at
the Labor Compliance Office at the offices of the District Director of Transportation for District 6, located at Fresno.
General prevailing wage rates are also available from the California Department of Industrial Relations’ internet web site at:
http://www.dir.ca.gov.
• The wage rates determined by the Director of Industrial Relations for the project refer to expiration dates.  Prevailing
wage determinations with a single asterisk after the expiration date are in effect on the date of advertisement for bids and are
good for the life of the contract.  Prevailing wage determinations with double asterisks after the expiration date indicate that
the wage rate to be paid for work performed after this date has been determined.  If work is to extend past this date, the new
rate shall be paid and incorporated in the contract.  The Contractor shall contact the Department of Industrial Relations as
indicated in the wage rate determinations to obtain predetermined wage changes.
• Pursuant to Section 1773.2 of the Labor Code, general prevailing wage rates shall be posted by the Contractor at a
prominent place at the site of the work.
• Changes in general prevailing wage determinations which conform to Labor Code Section 1773.6 and Title 8 California
Code of Regulations Section 16204 shall apply to the project when issued by the Director of Industrial Relations at least 10
days prior to the date of the Notice to Contractors for the project.
• The State will not recognize any claim for additional compensation because of the payment by the Contractor of any
wage rate in excess of the prevailing wage rate set forth in the contract.  The possibility of wage increases is one of the
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elements to be considered by the Contractor in determining the bid, and will not under any circumstances be considered as
the basis of a claim against the State on the contract.

5-1.01D  Travel And Subsistence Payments
Attention is directed to the requirements in Section 1773.8 of the Labor Code.  The Contractor shall make travel and

subsistence payments to each workman, needed to execute the work, in conformance with the requirements in Labor Code
Section 1773.8.

5-1.01E  Payroll Records
•  Attention is directed to the provisions of Labor Code Section 1776, a portion of which is quoted below.  Regulations
implementing Labor Code Section 1776 are located in Sections 16016 through 16019 and Sections 16207.10 through
16207.19 of Title 8, California Code of Regulations.

"1776.  (a) Each contractor and subcontractor shall keep accurate payroll records, showing the name, address, social
security number, work classification, straight time and overtime hours worked each day and week, and the actual per
diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection
with the public work.  Each payroll record shall contain or be verified by a written declaration that it is made under
penalty of perjury, stating both of the following:

(1) The information contained in the payroll record is true and correct.
(2) The employer has complied with the requirements of Sections 1771, 1811, and 1815 for any work performed by

his or her employees on the public works project.

"(b)  The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection at all
reasonable hours at the principal office of the contractor on the following basis:

(1) A certified copy of an employee's payroll record shall be made available for inspection or furnished to the
employee or his or her authorized representative on request.

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection or
furnished upon request to a representative of the body awarding the contract, the Division of Labor Standards
Enforcement, and the Division of Apprenticeship Standards of the Department of Industrial Relations.

(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by the
public for inspection or for copies thereof.  However, a request by the public shall be made through either the
body awarding the contract, the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement.  If the requested payroll records have not been provided pursuant to paragraph (2), the requesting
party shall, prior to being provided the records, reimburse the costs of preparation by the contractor,
subcontractors, and the entity through which the request was made.  The public shall not be given access to the
records at the principal office of the contractor.

"(c)  The certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement or shall
contain the same information as the forms provided by the division.

"(d)  A contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) with the entity
that requested the records within 10 days after receipt of a written request.

"(e)  Any copy of records made available for inspection as copies and furnished upon request to the public or any public
agency by the awarding body, the Division of Apprenticeship Standards, or the Division of Labor Standards
Enforcement shall be marked or obliterated in a manner so as to prevent disclosure of an individual's name, address,
and social security number.  The name and address of the contractor awarded the contract or the subcontractor
performing the contract shall not be marked or obliterated.

"(f)  The contractor shall inform the body awarding the contract of the location of the records enumerated under
subdivision (a), including the street address, city and county, and shall, within five working days, provide a notice of
a change of location and address.

"(g)  The contractor or subcontractor shall have 10 days in which to comply subsequent to receipt of a written notice
requesting the records enumerated in subdivision (a).  In the event that the contractor or subcontractor fails to
comply within the 10-day period, he or she shall, as a penalty to the state or political subdivision on whose behalf
the contract is made or awarded, forfeit twenty-five dollars ($25) for each calendar day, or portion thereof, for each
worker, until strict compliance is effectuated.  Upon the request of the Division of Apprenticeship Standards or the
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Division of Labor Standards Enforcement, these penalties shall be withheld from progress payments then due.  A
contractor is not subject to a penalty assessment pursuant to this section due to the failure of a subcontractor to
comply with this section."

• The penalties specified in subdivision (g) of Labor Code Section 1776 for noncompliance with the provisions of Section
1776 may be deducted from any moneys due or which may become due to the Contractor.
• A copy of all payrolls shall be submitted weekly to the Engineer.  Payrolls shall contain the full name, address and social
security number of each employee, the employee’s correct classification, rate of pay, daily and weekly number of hours
worked, itemized deductions made and actual wages paid.  They shall also indicate apprentices and ratio of apprentices to
journeymen.  The employee’s address and social security number need only appear on the first payroll on which that name
appears.  The payroll shall be accompanied by a "Statement of Compliance" signed by the employer or the employer’s agent
indicating that the payrolls are correct and complete and that the wage rates contained therein are not less than those required
by the contract.  The "Statement of Compliance" shall be on forms furnished by the Department or on any form with identical
wording.  The Contractor shall be responsible for the submission of copies of payrolls of all subcontractors.
• If by the 15th of the month, the Contractor has not submitted satisfactory payrolls for all work performed during the
monthly period ending on or before the 1st of that month, the Department will retain an amount equal to 10 percent of the
estimated value of the work performed during the month from the next monthly estimate, except that this retention shall not
exceed $10,000 nor be less than $1,000.  Retentions for failure to submit satisfactory payrolls shall be additional to all other
retentions provided for in the contract.  The retention for failure to submit payrolls for any monthly period will be released
for payment on the monthly estimate for partial payments next following the date that all the satisfactory payrolls for which
the retention was made are submitted.
• The Contractor and each subcontractor shall preserve their payroll records for a period of 3 years from the date of
completion of the contract.

5-1.01F  Trench Safety
• Attention is directed to the provisions of Section 6705 of the Labor Code concerning trench excavation safety plans.
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  For all
excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and
details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.
The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation
shall not begin until the detailed plan has been reviewed and approved by the Engineer.
• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered professional
engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California, and
shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability of the
protective system, and any other design calculations used in the preparation of the plan.
• No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.
• If the detailed plan includes designs of protective systems developed only from the allowable configurations and slopes,
or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the Contractor
intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated data, or
designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks before
the Contractor intends to begin excavation.
• In addition to these provisions detailed plans of the protective systems for excavations on or affecting railroad property
will be reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans for excavations
on or affecting railroad property shall be submitted at least 9 weeks before the Contractor intends to begin excavation
requiring the protective systems.  Approval by the Engineer of the detailed plans for the protective systems will be contingent
upon the plans being satisfactory to the railroad company involved.

5-1.01G  Apprentices
• Attention is directed to Sections 1777.5, 1777.6 and 1777.7 of the California Labor Code and Title 8, California Code of
Regulations Section 200 et seq. To ensure compliance and complete understanding of the law regarding apprentices, and
specifically the required ratio thereunder, each contractor or subcontractor should, where some question exists, contact the
Division of Apprenticeship Standards, 455 Golden Gate Avenue, San Francisco, CA 94102, or one of its branch offices prior
to commencement of work on the public works contract.  Responsibility for compliance with this section lies with the prime
Contractor.
• It is State policy to encourage the employment and training of apprentices on public works contracts as may be permitted
under local apprenticeship standards.
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5-1.01H  Fair Labor Standards Act
• The attention of bidders is invited to the fact that the State of California, Department of Transportation, has been advised
by the Wage and Hour Division, U.S. Department of Labor, that contractors engaged in construction work are required to
meet the provisions of the Fair Labor Standards Act of 1938 and as amended (52 Stat. 1060).

5-1.01I  Workers' Compensation
• Pursuant to the requirements in Section 1860 of the Labor Code, the Contractor will be required to secure the payment of
workers' compensation to the Contractor's employees in conformance with the requirements in Section 3700 of the Labor
Code.
• Prior to the commencement of work, the Contractor shall sign and file with the Engineer a certification in the following
form:

"I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and I
will comply with the provisions of Section 3700 before commencing the performance of the work of this contract."

• This certification is included in the contract, and signature and return of the contract as provided in Section 2-1.04,
"Execution of Contract," of the Instructions to Bidders shall constitute signing and filing of the certificate.

5-1.01J  Air Pollution Control
• The Contractor shall comply with all air pollution control rules, regulations, ordinances and statutes which apply to any
work performed pursuant to the contract, including any air pollution control rules, regulations, ordinances and statutes,
specified in Section 11017 of the Government Code.
• Unless otherwise provided in the special provisions, material to be disposed of shall not be burned, either inside or
outside the premises.

5-1.01K  Use Of Pesticides
• The Contractor shall comply with all rules and regulations of the Department of Food and Agriculture, the Department of
Health, the Department of Industrial Relations and all other agencies which govern the use of pesticides required in the
performance of the work on the contract.
• Pesticides shall include but shall not be limited to herbicides, insecticides, fungicides, rodenticides, germicides,
nematocides, bactericides, inhibitors, fumigants, defoliants, desiccants, soil sterilants, and repellents.
• Any substance or mixture of substances intended for preventing, repelling, mitigating, or destroying weeds, insects,
diseases, rodents, or nematodes and any substance or mixture of substances intended for use as a plant regulator, defoliant or
desiccant shall be considered a pesticide.

5-1.01L  Sound Control Requirements
• The Contractor shall comply with all local sound control and noise level rules, regulations and ordinances which apply to
any work performed pursuant to the contract.
• Each internal combustion engine, used for any purpose on the job or related to the job, shall be equipped with a muffler
of a type recommended by the manufacturer.  No internal combustion engine shall be operated on the project without the
muffler.

5-1.01M  Environmental Clearances
• The Department will obtain all environmental clearances and authorizations necessary for the project as set forth in the
plans and specifications.  The Contractor shall comply with the provisions, including giving notices during construction when
required, of these authorizations.  In the event the obtaining of these authorizations delays completion of all or any portion of
the work, an extension of time determined pursuant to the provisions in Section 6-1.08, "Liquidated Damages," of these
General Conditions will be granted and the Contractor shall not be entitled to any additional compensation because of the
delays.

5-1.01N  Permits And Licenses
• The Contractor shall procure all permits and licenses, pay all charges and fees, and give all notices necessary and
incident to the due and lawful prosecution of the work.
• The Environmental Quality Act (Public Resources Code, Sections 21000 to 21176, inclusive) may be applicable to
permits, licenses and other authorizations which the Contractor must obtain from local agencies in connection with
performing the work of the contract.  The Contractor shall comply with the provisions of those statutes in obtaining the
permits, licenses and other authorizations and they shall be obtained in sufficient time to prevent delays to the work.
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• In the event that the Department has obtained permits, licenses or other authorizations, applicable to the work, in
conformance with the requirements in the Environmental Quality Act, the Contractor shall comply with the provisions of
those permits, licenses and other authorizations.

5-1.01O  Assignment Of Antitrust Actions
• The Contractor's attention is directed to the following requirements in Public Contract Code 7103.5 and Government
Code Sections 4553 and 4554, which shall be applicable to the Contractor and the Contractor's subcontractors:

"In entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a public
works contract, the contractor or subcontractor offers and agrees to assign to the awarding body all rights, title, and
interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Sec. 15) or under the
Cartwright Act (Chapter 2 (commencing with Section 16700) of Part 2 of Division 7 of the Business and Professions
Code), arising from purchases of goods, services, or materials pursuant to the public works contract or the subcontract.
This assignment shall be made and become effective at the time the awarding body tenders final payment to the
contractor, without further acknowledgement by the parties."

"If an awarding body or public purchasing body receives, either through judgment or settlement, a monetary
recovery for a cause of action assigned under this chapter, the assignor shall be entitled to receive reimbursement for
actual legal costs incurred and may, upon demand, recover from the public body any portion of the recovery, including
treble damages, attributable to overcharges that were paid by the assignor but were not paid by the public body as part of
the bid price, less the expenses incurred in obtaining that portion of the recovery.

"Upon demand in writing by the assignor, the assignee shall, within one year from such demand, reassign the cause
of action assigned under this part if the assignor has been or may have been injured by the violation of law for which the
cause of action arose and (a) the assignee has not been injured thereby, or (b) the assignee declines to file a court action
for the cause of action."

5-1.01P  Safety And Health Provisions
• The Contractor shall conform to all applicable occupational safety and health standards, rules, regulations and orders
established by the State of California.
• Working areas utilized by the Contractor to perform work during the hours of darkness, shall be lighted to conform to the
minimum illumination intensities established by California Division of Occupational Safety and Health Construction Safety
Orders.
• All lighting fixtures shall be mounted and directed in a manner precluding glare to approaching traffic.

5-1.01Q  Suits To Recover Penalties And Forfeitures
• Attention is directed to Sections 1730 to 1733, inclusive, of the Labor Code concerning suits to recover amounts
withheld from payment for failure to comply with requirements of the Labor Code or contract provisions based on those
laws.
• Those sections provide that a suit on the contract for alleged breach thereof in not making the payment is the exclusive
remedy of the Contractor or the Contractor's assignees with reference to amounts withheld for those penalties or forfeitures;
and that the suit must be commenced and actual notice thereof received by the awarding authority prior to 90 days after
completion of the contract and the formal acceptance of the job.
• Submission of a claim under Section 7-1.07, "Final Payment and Claims," of these General Conditions for the amounts
withheld from payment for those penalties and forfeitures is not a prerequisite for those suits and these claims will not be
considered.

5-1.01R  Water Pollution
• The Contractor shall exercise every reasonable precaution to protect streams, lakes, reservoirs, bays, and coastal waters
from pollution with fuels, oils, bitumens, calcium chloride and other harmful materials and shall conduct and schedule
operations so as to avoid or minimize muddying and silting of streams, lakes, reservoirs, bays and coastal waters.  Care shall
be exercised to preserve roadside vegetation beyond the limits of construction.
• Water pollution control work is intended to provide prevention, control, and abatement of water pollution to streams,
waterways, and other bodies of water, and shall consist of constructing those facilities which may be shown on the plans,
specified herein or in the special provisions, or directed by the Engineer.
• In order to provide effective and continuous control of water pollution it may be necessary for the Contractor to perform
the contract work in small or multiple units, on an out of phase schedule, and with modified construction procedures.  The
Contractor shall provide temporary water pollution control measures, including but not limited to, dikes, basins, ditches, and
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applying straw and seed, which become necessary as a result of the Contractor’s operations.  The Contractor shall coordinate
water pollution control work with all other work done on the contract.
• Before starting any work on the project, the Contractor shall submit, for acceptance by the Engineer, a program to
control water pollution effectively during construction of the project.  The program shall show the schedule for the erosion
control work included in the contract and for all water pollution control measures which the Contractor proposes to take in
connection with construction of the project to minimize the effects of the operations upon adjacent streams and other bodies
of water.  The Contractor shall not perform any clearing and grubbing or earthwork on the project, other than that specifically
authorized in writing by the Engineer, until the program has been accepted.
• If the measures being taken by the Contractor are inadequate to control water pollution effectively, the Engineer may
direct the Contractor to revise the operations and the water pollution control program.  The directions will be in writing and
will specify the items of work for which the Contractor’s water pollution control measures are inadequate.  No further work
shall be performed on those items until the water pollution control measures are adequate and, if also required, a revised
water pollution control program has been accepted.
• The Engineer will notify the Contractor of the acceptance or rejection of any submitted or revised water pollution control
program in not more than 5 working days.
• The State will not be liable to the Contractor for failure to accept all or any portion of an originally submitted or revised
water pollution control program, nor for any delays to the work due to the Contractor’s failure to submit an acceptable water
pollution control program.
• The Contractor may request the Engineer to waive the requirement for submission of a written program for control of
water pollution when the nature of the Contractor’s operation is such that erosion is not likely to occur.  Waiver of this
requirement will not relieve the Contractor from responsibility for compliance with the other provisions of this section.
Waiver of the requirement for a written program for control of water pollution will not preclude requiring submittal of a
written program at a later time if the Engineer deems it necessary because of the effect of the Contractor’s operations.
• Unless otherwise approved by the Engineer in writing, the Contractor shall not expose a total area of erosible earth
material, which may cause water pollution, exceeding 70 000 m2 for each separate location, operation, or spread of
equipment before either temporary or permanent erosion control measures are accomplished.
• Where erosion which will cause water pollution is probable due to the nature of the material or the season of the year, the
Contractor’s operations shall be so scheduled that permanent erosion control features will be installed concurrently with or
immediately following grading operations.
• Nothing in the terms of the contract nor in the provisions in this Section  5-1.01R shall relieve the Contractor of the
responsibility for compliance with Sections 5650 and 12015 of the Fish and Game Code, or other applicable statutes relating
to prevention or abatement of water pollution.
• When borrow material is obtained from other than commercially operated sources, erosion of the borrow site during and
after completion of the work shall not result in water pollution.  The material source shall be finished, where practicable, so
that water will not collect or stand therein.
• The requirements of this section shall apply to all work performed under the contract and to all non-commercially
operated borrow or disposal sites used for the project.
• The Contractor shall also conform to the following provisions:

1. Where working areas encroach on live streams, barriers adequate to prevent the flow of muddy water into streams
shall be constructed and maintained between working areas and streams, and during construction of the barriers,
muddying of streams shall be held to a minimum.

2. Removal of material from beneath a flowing stream shall not be commenced until adequate means, such as a bypass
channel, are provided to carry the stream free from mud or silt around the removal operations.

3. Should the Contractor’s operations require transportation of materials across live streams, the operations shall be
conducted without muddying the stream.  Mechanized equipment shall not be operated in the stream channels of the
live streams except as may be necessary to construct crossings or barriers and fills at channel changes.

4. Water containing mud or silt from aggregate washing or other operations shall be treated by filtration, or retention in
a settling pond, or ponds, adequate to prevent muddy water from entering live streams.

5. Oily or greasy substances originating from the Contractor’s operations shall not be allowed to enter or be placed
where they will later enter a live stream.
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6. Portland cement or fresh portland cement concrete shall not be allowed to enter flowing water of streams.

7. When operations are completed, the flow of streams shall be returned as nearly as possible to a meandering thread
without creating possible future bank erosion, and settling pond sites shall be graded so they will drain and will
blend in with the surrounding terrain.

8. Material derived from roadway work shall not be deposited in a live stream channel where it could be washed away
by high stream flows.

9. Where there is possible migration of anadromous fish in streams affected by construction on the project, the
Contractor shall conduct work operations so as to allow free passage of the migratory fish.

• Compliance with the requirements of this section shall in no way relieve the Contractor from the responsibility to
comply with the other provisions of the contract, in particular the responsibility for damage and for preservation of property.

5-1.02  PROTECTION AND USE OF PROPERTY
• The Contractor shall be responsible for and provide and maintain all proper temporary walks, roads, guards, railings,
lights, warning signs, and take precaution at all times to avoid injury or damage to any person or any property, and upon
completion of the work, or at other times as directed, restore premises and adjacent property to a proper condition.
• The Contractor shall protect adjoining property and nearby buildings, including State buildings, State roads, and public
streets or roads, from dust, dirt, debris, or other nuisance arising out of the Contractor's operations or storage practices, and, if
ordered by the Engineer, the Contractor shall provide and install suitable safeguards, approved by the Engineer, to protect
objects from damage.  If any objects are injured or damaged by reason of the Contractor's operations, they shall be replaced
or restored at the Contractor's expense. The facilities shall be replaced or restored to a condition as good as when the
Contractor entered upon the work, or as good as required by the specifications accompanying the contract, if any of the
objects are a part of the work being performed under the contract.
• If the Contractor damages any buildings, roads or other property which belong to the State, or any department or agency
thereof, then the Engineer, at his option, may retain from the money due under the contract an amount sufficient to insure
repair of the damage.
• The Engineer may make or cause to be made those temporary repairs that are necessary to restore to service any
damaged highway facility.  The cost of the repairs shall be borne by the Contractor and may be deducted from any moneys
due or to become due to the Contractor under the contract.
• The fact that any underground facility is not shown upon the plans shall not relieve the Contractor of the responsibility of
protecting underground improvements or facilities.  It shall be the Contractor's responsibility, pursuant thereto, to ascertain
the location of those underground improvements or facilities, which may be subject to damage by reason of the Contractor's
operations.

5-1.03  (BLANK)

5-1.031  INDEMNIFICATION
• With the exception that this section shall in no event be construed to require indemnification by the Contractor to a
greater extent than permitted by law, the Contractor shall defend, indemnify and save harmless the State, including its
officers, directors, agents (excluding agents who are design professionals), and employees, and each of them (Indemnitees),
from any and all claims, demands, causes of action, damages, costs, expenses, actual attorneys' fees, losses or liabilities, in
law or in equity, of every kind and nature whatsoever (Claims), arising out of or in connection with the Contractor's
performance of this contract for:

A. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, State, Department, or any other
contractor and;

B. Damage to property of anyone including loss of use thereof;

caused or alleged to be caused in whole or in part by any negligent or otherwise legally actionable act or omission of the
Contractor or anyone directly or indirectly employed by the Contractor or anyone for whose acts the Contractor may be
liable.
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• Except as otherwise provided by law, the indemnification provisions above shall apply regardless of the existence or
degree of fault of Indemnitees.  The Contractor, however, shall not be obligated to indemnify Indemnitees for Claims arising
from conduct delineated in Civil Code section 2782.  Further, the Contractor's indemnity obligation shall not extend to
Claims to the extent they arise from any defective or substandard condition of the roadway which existed at or prior to the
time the Contractor commenced work, unless this condition has been changed by the work or the scope of the work requires
the Contractor to maintain existing Roadway facilities and the claim arises from the Contractor's failure to maintain.  The
Contractor's indemnity obligation shall extend to Claims arising after the work is completed and accepted only if these
Claims are directly related to alleged acts or omissions of the Contractor which occurred during the course of the work.  No
inspection by the Department, its employees or agents shall be deemed a waiver by the Department of full compliance with
the requirements of this section.
• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determines that the Contractor is not liable to the claimant. The
Contractor will respond within 30 days to the tender of any claim for defense and indemnity by the State, unless this time has
been extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in
addition to any other remedy authorized by law, so much of the money due the Contractor under and by virtue of the contract
as shall reasonably be considered necessary by the Department, may be retained by the State until disposition has been made
of the claim or suit for damages, or until the Contractor accepts or rejects the tender of defense, whichever occurs first.
• With respect to third party claims against the Contractor, the Contractor waives any and all rights of any type to express
or implied indemnity against the State, its directors, officers, employees, or agents (excluding agents who are design
professionals).

5-1.032  INSURANCE
• Insurance shall conform to the following requirements:

5-1.032A  Casualty Insurance
• The Contractor shall, at the Contractor's expense, procure and maintain insurance on all of its operations with companies
acceptable to the Department as follows.  All insurance shall be kept in full force and effect from the beginning of the work
through final acceptance by the State.  In addition, the Contractor shall maintain completed operations coverage with a carrier
acceptable to the Department through the expiration of the patent deficiency in construction statute of repose set forth in
Section 337.1 of the Code of Civil Procedure.

5-1.032A(1)  Workers' Compensation and Employer's Liability Insurance
• Workers' Compensation insurance shall be provided as specified in Section 7-1.01A(6), "Workers' Compensation."
Employer's Liability Insurance shall be provided in amounts not less than:

(a) $1,000,000 for each accident for bodily injury by accident.
(b) $1,000,000 policy limit for bodily injury by disease.
(c) $1,000,000 for each employee for bodily injury by disease.

• If there is an exposure of injury to the Contractors' employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act or under laws, regulations or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.

5-1.032A(2)  Liability Insurance
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability, and property damage liability for the limits of liability
indicated below and including coverage for:

(a) premises, operations and mobile equipment
(b) products and completed operations
(c) broad form property damage (including completed operations)
(d) explosion, collapse and underground hazards
(e) personal injury
(f) contractual liability
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5-1.032A(3)  Liability Limits/Additional Insureds
• The limits of liability shall be at least:

(a) $1,000,000 for each occurrence (combined single limit for bodily injury and property damage).
(b) $2,000,000 aggregate for products-completed operations.
(c) $2,000,000 general aggregate.  This general aggregate limit shall apply separately to the Contractor's work under

this Agreement.
(d) $5,000,000 umbrella or excess liability.  For projects over $25,000,000 only, an additional $10,000,000 umbrella or

excess liability (for a total of $15,000,000).  Umbrella or excess policy shall include products liability completed
operations coverage and may be subject to $5,000,000 or $15,000,000 aggregate limits.  Further, the umbrella or
excess policy shall contain a clause stating that it takes effect (drops down) in the event the primary limits are
impaired or exhausted.

• The State and the Department, including their officers, directors, agents (excluding agents who are design professionals),
and State employees, shall be named as additional insureds under the General Liability and Umbrella Liability Policies with
respect to liability arising out of or connected with work or operations performed by or on behalf of the Contractor under this
contract.  Coverage for those additional insureds shall not extend to liability:

(1) arising from any defective or substandard condition of the Roadway which existed at or prior to the time the
Contractor commenced work, unless that condition has been changed by the work or the scope of the work requires
the Contractor to maintain existing Roadway facilities and the claim arises from the Contractor's failure to maintain;
or

(2) for claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor which occurred during the course of the work; or

(3) to the extent prohibited by Section 11580.04 of the Insurance Code.

• The policy shall stipulate that the insurance afforded the additional insureds shall apply as primary insurance.  Any other
insurance or self insurance maintained by the Department or State will be excess only and shall not be called upon to
contribute with this insurance.  Those additional insured coverage shall be provided by a policy provision or by an
endorsement providing coverage at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published
by the Insurance Services Office (ISO).

5-1.032B  Automobile Liability Insurance
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired and non-owned
automobiles.  The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage.  The umbrella or excess liability coverage required under Section 5-1.032A(3), "Liability
Limits/Additional Insureds," shall also apply to automobile liability.

5-1.032C  Policy Forms, Endorsements and Certificates
• The Contractor's General Liability Insurance shall be provided under Commercial General Liability policy form no.
CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form
no. CG0001.
• Evidence of insurance in a form acceptable to the Department, including the required "additional insured" endorsements,
shall be furnished by the Contractor to the Department at or prior to the pre-construction conference.  The evidence of
insurance shall provide that there will be no cancellation, lapse, or reduction of coverage without thirty (30) days' prior
written notice to the Department.  Certificates of Insurance, as evidence of required insurance, for the General Liability, Auto
Liability and Umbrella-Excess Liability policies shall set forth deductible amounts applicable to each policy and all
exclusions which are added by endorsement to each policy.  The Department may expressly allow deductible clauses, which
it does not consider excessive, overly broad, or harmful to the interests of the State.  Standard ISO form CG 0001 or similar
exclusions will be allowed provided they are not inconsistent with the requirements of this section.  Allowance of any
additional exclusions is at the discretion of the Department.  Regardless of the allowance of exclusions or deductions by the
Department, the Contractor shall be responsible for any deductible amount and shall warrant that the coverage provided to the
Department is consistent with the requirements of this section.
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5-1.032D  Enforcement
• The Department may take any steps as are necessary to assure Contractor's compliance with its obligations.  Should any
insurance policy lapse or be canceled during the contract period the Contractor shall, within thirty (30) days prior to the
effective expiration or cancellation date, furnish the Department with evidence of renewal or replacement of the policy.
Failure to continuously maintain insurance coverage as herein provided is a material breach of contract.  In the event the
Contractor fails to maintain any insurance coverage required, the Department may, but is not required to, maintain this
coverage and charge the expense to the Contractor or terminate this Agreement.  The required insurance shall be subject to
the approval of Department, but any acceptance of insurance certificates by the Department shall in no way limit or relieve
the Contractor of  the Contractor's duties and responsibilities under the Contract to indemnify, defend and hold harmless the
State, its officers, agents, and employees.  Insurance coverage in the minimum amounts set forth herein shall not be construed
to relieve the Contractor for liability in excess of that coverage, nor shall it preclude the State from taking other actions as is
available to it under any other provision of the contract or law.  Failure of the Department to enforce in a timely manner any
of the provisions of this section shall not act as a waiver to enforcement of any of these provisions at a later date.

5-1.032E  Self-Insurance
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State of evidence of the Contractor's financial capacity to respond.  Additionally, self-insurance programs or
retentions must provide the State with at least the same protection from liability and defense of suits as would be afforded by
first-dollar insurance.

5-1.032F  Miscellaneous
• Nothing contained in the Contract is intended to make the public or any member thereof a third party beneficiary of the
Insurance or Indemnity provisions of these General Conditions, nor is any term, condition or other provision of the Contract
intended to establish a standard of care owed to the public or any member thereof.

5-1.04  OCCUPANCY BY THE DEPARTMENT PRIOR TO ACCEPTANCE
• The Department reserves the right to occupy all or any part of the project prior to completion of the entire contract, upon
written order therefor.  In that event, the Contractor will be relieved of responsibility for any injury or damage to that part as
results from the Department's occupancy and use by the Department.  If the Contractor carries insurance against damage to
the premises or against liability to third persons covering the premises so used and occupied by the Department, and if the
occupancy results in increased premiums for insurance, the Department will pay to the Contractor the added cost for
insurance during the period of occupancy.
• This occupancy does not constitute acceptance by the Director either of the complete work or of any portion thereof, nor
will it relieve the Contractor of full responsibility for correcting defective work or materials found at any time before the
formal written acceptance of the entire contract by the Director or during the full guarantee period after project acceptance, as
provided in Section 7-1.09, "Guarantee," of these General Conditions.

5-1.05 CONTRACTOR'S RESPONSIBILITY FOR THE WORK
• Except as otherwise provided herein, the Contractor shall have the charge and care of the work and shall bear the risk of
injury or damage to any part of the work by the action of the elements or from any other cause whether arising from the
execution or from the nonexecution of the work until the acceptance of the contract by the Director.  The Contractor shall
rebuild, repair, restore, and make good all injuries or damages to any portion of the work occasioned by any cause before its
completion and acceptance, and shall bear the expense thereof.  In case of suspension of work from any cause whatever, the
Contractor shall be responsible for the work and shall also be responsible for all materials, and shall properly store them if
necessary, and shall provide suitable drainage and erect temporary structures where necessary.
• The Contractor will be relieved of responsibility for any injury or damage to the work caused by the following:

(1) An earthquake in excess of a magnitude of 3.5 on the Richter Scale or a tidal wave, when the effect of that event has
been proclaimed a disaster or state of emergency by the Governor of the State of California or by the President of
the United States, or was of such magnitude at the site of the work as to have been sufficient to have caused a
proclamation of disaster or state of emergency, had it occurred in a populated area.

(2) Occupancy and use by the Department or the public prior to the completion of the entire project.

(3) Acts of the Federal Government or the public enemy.
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5-1.06  RESPONSIBILITY FOR UTILITIES
• The Contractor shall be responsible for the cost for any and all work, expense or special precautions caused or required
by the existence or proximity of utilities encountered in performing the work, including without limitation thereon, repair of
any or all damage and all hand or exploratory excavation required.  The Contractor is cautioned that the utilities may include
communication cables or electrical cables which may be high voltage, and when working or excavating in the vicinity of any
cables, or the ducts enclosing cables, the Contractor shall observe any special precautions required and the cost of these
special precautions.  Suitable warning signs, barricades, and safety devices shall be erected as necessary or required.
• However, if during the course of the work the Contractor encounters utility installations which are not shown or
indicated on the plans or in the special provisions, or which are found in a location substantially different from that shown,
and the utilities are not reasonably apparent from visual examination, then the Contractor shall promptly notify the Engineer
in writing.  Where necessary for the work of the contract, the Engineer shall issue a written order to the Contractor to make
adjustment, rearrangement, repair, removal, alteration, or special handling of the utility, including repair of utility if damaged.
The Contractor shall perform the work described in the written order, and compensation therefor will be made in
conformance with the provisions in Section 3, "Changes in the Work," of these General Conditions, relating to changes in the
work.  Except for the items of cost specified in Section 3, "Changes in the Work," of these General Conditions, the
Contractor shall receive no compensation for any other cost, damage, delay, interference, or hindrance to him due to the
presence of these utilities.  If the Contractor fails to give the notice specified above and thereafter acts without instructions
from the Engineer, then the Contractor shall be liable for any or all damage to these utilities or other work of the contract
which arises from the Contractor's operations subsequent to discovery thereof, and the Contractor shall repair and make good
any damage at the Contractor's expense.

5-1.07  PROPERTY RIGHTS IN MATERIALS
• Nothing in the contract shall be construed as vesting in the Contractor any right of property in the materials used after
they have been attached or affixed to the work or soil or after partial payment has been made as provided in Section 7-1.05,
"Partial Payment," of these General Conditions for material delivered on the ground or stored subject to or under the control
of the State and unused.  These material shall become the property of the State of California upon being so attached or affixed
or upon payment for materials delivered on the ground or stored subject to or under the control of the State and unused, as
provided in Section 7-1.05, "Partial Payment," of these General Conditions.

5-1.08  LEGAL ACTIONS AGAINST THE DEPARTMENT
• If, pursuant to court order, the Department temporarily suspends performance of all or any portion of the work, an
extension of time determined pursuant to the provisions in Section 6-1.08, "Liquidated Damages," of these General
Conditions will be granted, and the Contractor shall not be entitled to any additional compensation because of the suspension.

5-1.09  NO PERSONAL LIABILITY
• Neither the Director, the Engineer, nor any other officer or authorized employee of the Department of Transportation
shall be personally responsible for any liability arising under the contract.

5-1.10  PATENTS
• The Contractor shall assume all costs arising from the use of patented materials, equipment, devices, or processes used
on or incorporated in the work, and agrees to indemnify and save harmless the State of California, the Director, the Engineer,
and their duly authorized representatives, from all suits at law, or actions of every nature for, or on account of the use of any
patented materials, equipment, devices, or processes.

5-1.11  PAYMENT OF TAXES
• The contract price paid for the work shall include full compensation for all taxes which the Contractor is required to pay,
whether imposed by Federal, State or local government, including, without being limited to, Federal excise tax.  No tax
exemption certificate nor any document designed to exempt the Contractor from payment of any tax will be furnished to the
Contractor by the Department, as to any tax on labor, services, materials, transportation, or any other items furnished
pursuant to the contract.

5-1.12  COOPERATION
• Should construction be under way by State forces or other forces or by other contractors within or adjacent to the limits
of the work or should work of any other nature be under way by other forces within or adjacent to those limits, the Contractor
shall cooperate with all the other contractors or other forces to the end that any delay, interference or hindrance to their work
will be avoided.  The right is reserved to perform other or additional work at or near the site at any time, by the use of other
forces.
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SECTION 6

PROSECUTION AND PROGRESS

6-1.01  SUBLETTING AND SUBCONTRACTING
• The Contractor shall be responsible for all work performed under the contract.  All persons engaged in the work will be
considered as employees of the Contractor.  The Contractor shall give personal attention to the fulfillment of the contract and
shall keep the work under the Contractor's control.  When any subcontractor fails to prosecute a portion of the work in a
manner satisfactory to the Engineer, the Contractor shall remove that subcontractor immediately upon written request of the
Engineer, and the subcontractor shall not again be employed on the work.  Although the sections of the contract may be
arranged according to various trades, or general grouping of the work, the Contractor is not obligated to sublet the work in
the same manner.  The State will not arbitrate disputes among subcontractors or between the Contractor and one or more
subcontractors concerning responsibility for performing any part of the work.
• Subcontracts shall include provisions that the contract between the State and the Contractor is part of the subcontract,
and that all terms and provisions of the contract are incorporated in the subcontract.  Subcontracts shall also contain
certification by the subcontractor that the subcontractor is experienced in and qualified to do, and knowledgeable about, the
subcontracted work.  Copies of subcontracts shall be available to the Engineer upon written request, and shall be provided to
the Engineer at the time any litigation against the State concerning the project is filed.
• Pursuant to the provisions of Section 6109 of the Public Contract Code, the Contractor shall not perform work on a
public works project with a subcontractor who is ineligible to perform work on the public works project pursuant to Section
1777.1 or 1777.7 of the Labor Code.
• The Contractor shall not substitute any person as subcontractor in place of a subcontractor listed on the Contractor's bid
proposal without the written approval of the Engineer.  Substitutions must be in conformance with the provisions of the
"Subletting and Subcontracting Fair Practices Act" beginning with Section 4100 of the Public Contract Code.  Violations of
this Act by the Contractor may subject him to penalties which may include cancellation of contract, assessment of 10 percent
of the subcontractor's bid, and disciplinary action by the Contractors' State License Board.

6-1.02  ASSIGNMENT
• The performance of the contract may not be assigned, except upon the written consent of the Director.  Consent will not
be given to any proposed assignment which would relieve the original Contractor or the Contractor's surety of their
responsibilities under the contract nor will the Director consent to any assignment of a part of the work under the contract.
• The Contractor may assign moneys due or to become due the Contractor under the contract and the assignment will be
recognized by the Department, if given proper notice thereof, to the extent permitted by law, but any assignment of moneys
shall be subject to all proper set-offs in favor of the Department and to all deductions provided for in the contract and
particularly all money withheld, whether assigned or not, shall be subject to being used by the Department for the completion
of the work in the event that the Contractor should be in default therein.

6-1.03  BEGINNING OF WORK
• The Contractor shall begin work within 15 calendar days after receiving notice that the contract has been approved by
the Attorney General or the attorney appointed and authorized to represent the Department, and shall diligently prosecute the
same to completion within the time limit provided in the special provisions.
• The Contractor shall notify the Engineer, in writing, of the Contractor's intent to begin work at least 72 hours before
work is begun.  The notice shall be delivered to the Office of the District Director of Transportation in the district in which
the work is situated and shall specify the date the Contractor intends to start.  If the project has more than one location of
work, a separate notice shall be given for each location.
• Should the Contractor begin work in advance of receiving notice that the contract has been approved as above provided,
any work performed by the Contractor in advance of the date of approval shall be considered as having been done by the
Contractor at the Contractor's own risk and as a volunteer unless the contract is approved.
• The delivery to the State for execution and approval of the contract properly executed on behalf of the Contractor and
surety and the minimum 72 hours advance written notice as required above shall constitute the Contractor's authority to enter
upon the site of the work and to begin operations, subject to the Contractor's assumption of the risk of the disapproval of the
contract, as above provided, and subject also to the following:

(1) The Contractor shall, on commencing operations, take all precautions required for public safety and shall observe all
the provisions in these General Conditions and the special provisions.

(2) In the event of disapproval, the Contractor shall at the Contractor's expense do that work that is necessary to leave
the site in a neat condition to the satisfaction of the Engineer.
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(3) All work done according to the contract prior to its approval, will, when the contract is approved, be considered
authorized work and will be paid for as provided in the contract.

(4) The Contractor shall not be entitled to any additional compensation or an extension of time for any delay, hindrance
or interference caused by or attributable to commencement of work prior to the date on which the contract was
approved by the Attorney General or the attorney appointed and authorized to represent the Department, except to
the extent the delay, hindrance or interference would have been compensable hereunder had work been commenced
on the date of the approval and the progress thereof been the same as that actually made.

6-1.04  PROGRESS SCHEDULE
• The Contractor shall submit to the Engineer a practicable progress schedule within 15 days of approval of the contract,
and within 7 days of the Engineer's written request at any other time.
• The Contractor may furnish the schedule on a form of the Contractor's choice or, if requested, the Engineer will furnish a
form for the Contractor's use.  If the Engineer furnishes a form, the Engineer will also furnish to the Contractor, on request,
on or before the last day of each month a copy of the form showing the status of work actually completed during the
preceding estimate period.
• The schedule shall show the order in which the Contractor proposes to carry out the work, the dates on which the
Contractor will start the several salient features of the work, and the contemplated dates for completing those salient features.
• The progress schedules submitted shall be consistent in all respects with the time and order of work requirements of the
contract.
• Subsequent to the time that submittal of a progress schedule is required in conformance with these General Conditions,
no progress payment will be made for any work until a satisfactory schedule has been submitted to the Engineer.

6-1.05  SCHEDULE OF VALUES
• The Contractor shall submit to the Engineer a schedule of values for each lump sum item.  The sum of the items listed in
the schedule of values shall equal the contract lump sum prices.  Overhead and profit shall not be listed as separate items.
The schedule of values shall be approved by the Engineer before any partial payment estimate is prepared.

6-1.06  TEMPORARY SUSPENSION OF WORK
• The Engineer shall have the authority to suspend the work wholly or in part, for any time period as the Engineer deems
necessary, due to unsuitable weather, or to such other conditions as are considered unfavorable for the suitable prosecution of
the work, or for any time period as the Engineer deems necessary due to the failure on the part of the Contractor to carry out
orders given, or to perform any provision of the contract.
• The Contractor shall immediately comply with the written order of the Engineer to suspend the work wholly or in part.
The suspended work shall be resumed when conditions are favorable and methods are corrected, as ordered or approved in
writing by the Engineer.
• If the Engineer orders a suspension of all of the work or a portion of the work which is the current controlling operation
or operations, due to unsuitable weather or to such other conditions as are considered unfavorable to the suitable prosecution
of the work, the days on which the suspension is in effect shall not be considered working days as defined in Section 6-1.07,"
Time of Completion," of these General Conditions.  If a portion of work at the time of the suspension is not a current
controlling operation or operations, but subsequently does become the current controlling operation or operations, the
determination of working days will be made on the basis of the then current controlling operation or operations.
• If a suspension of work is ordered by the Engineer, due to the failure on the part of the Contractor to carry out orders
given or to perform any provision of the contract, the days on which the suspension order is in effect shall be considered
working days if those days are working days within the meaning of the definition set forth in Section 6-1.07," Time of
Completion," of these General Conditions.
• In the event of a suspension of work under any of the conditions set forth in this Section 6-1.06, the suspension of work
shall not relieve the Contractor of the Contractor's legal responsibilities as set forth in these General Conditions.
• The Contractor shall have no claim for damage or compensation for any delay, interference or hindrance resulting from
an ordered temporary suspension of the work.
• In addition to the requirements specified above, the following shall apply:

If the performance of all or any portion of the work is suspended or delayed by the Engineer in writing for an
unreasonable period of time (not originally anticipated, customary, or inherent to the construction industry) and the
Contractor believes that additional compensation or contract time or additional compensation and contract time is due as
a result of the suspension or delay, the Contractor shall submit to the Engineer in writing a request for adjustment within
7 calendar days of receipt of the notice to resume work.  The request shall set forth the reasons and support for the
adjustment.
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Upon receipt, the Engineer will evaluate the Contractor’s request.  If the Engineer agrees that the cost or time or cost
and time required for the performance of the contract has increased as a result of the suspension and the suspension was
caused by conditions beyond the control of and not the fault of the Contractor, the Contractor's suppliers, or
subcontractors at any approved tier, and not caused by weather, the Engineer will make an adjustment (excluding profit)
and modify the contract in writing accordingly.  The Engineer will notify the Contractor of the Engineer's determination
whether or not an adjustment of the contract is warranted.

No contract adjustment will be allowed unless the Contractor has submitted the request for adjustment within the
time prescribed.

No contract adjustment will be allowed under the provisions specified in this section to the extent that performance
would have been suspended or delayed by any other cause, or for which an adjustment is provided for or excluded under
any term or condition of this contract.

6-1.07  TIME OF COMPLETION
• The Contractor shall complete all or any designated portion of the work called for under the contract in all parts and
requirements within the time set forth in the special provisions.
• A working day is defined as any day, except Saturdays, Sundays and legal holidays and days on which the Contractor is
specifically required by the special provisions to suspend construction operations, and except days on which the Contractor is
prevented by inclement weather or conditions resulting immediately therefrom adverse to the current controlling operation or
operations, as determined by the Engineer, from proceeding with at least 75 percent of the normal labor and equipment force
engaged on the controlling operation or operations for at least 60 percent of the total daily time being currently spent on the
controlling operation or operations.
• Should the Contractor prepare to begin work at the regular starting time in the morning of any day on which inclement
weather, or the conditions resulting from the weather, or the condition of the work, prevents the work from beginning at the
usual starting time and the crew is dismissed as a result thereof and the Contractor does not proceed with at least 75 percent
of the normal labor and equipment force engaged in the current controlling operation or operations for at least 60 percent of
the total daily time being currently spent on the controlling operation or operations, the Contractor will not be charged for a
working day whether or not conditions should change thereafter during that day and the major portion of the day could be
considered to be suitable for those construction operations.
• The current controlling operation or operations is to be construed to include any feature of the work which, if delayed,
will delay the time of completion of the contract.
• Determination that a day is a nonworking day by reason of inclement weather or conditions resulting immediately
therefrom shall be made and agreed upon during that day by conference between the Engineer and the Contractor.  In the
event of failure to agree, the Contractor will be allowed 15 days from the issuance of the weekly statement of working days
in which to file a written protest setting forth in what respects the Contractor differs from the Engineer, otherwise the
decision of the Engineer shall be deemed to have been accepted by the Contractor as correct.  The Engineer will furnish the
Contractor a weekly statement showing the number of working days charged to the contract for the preceding week, the
number of working days of time extensions being considered or approved, the number of working days originally specified
for the completion of the contract and the number of working days remaining to complete the contract and the extended date
for completion thereof, except when working days are not being charged in conformance with the provisions in Section
6-1.06, "Temporary Suspension of Work," of these General Conditions.

6-1.08  LIQUIDATED DAMAGES
• It is agreed by the parties to the contract that in case all the work called for under the contract in all parts and
requirements is not finished or completed within the number of working days as set forth in the special provisions, damage
will be sustained by the State of California, and that it is and will be impracticable and extremely difficult to ascertain and
determine the actual damage which the State will sustain in the event of and by reason of the delay; and it is therefore agreed
that the Contractor will pay to the State of California, the sum set forth in the special provisions per day for each and every
calendar day's delay in finishing the work in excess of the number of working days prescribed; and the Contractor agrees to
pay the liquidated damages herein provided for, and further agrees that the Department may deduct the amount thereof from
any moneys due or that may become due the Contractor under the contract.
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• It is further agreed that in case the work called for under the contract is not finished and completed in all parts and
requirements within the number of working days specified, the Director shall have the right to increase the number of
working days or not, as the Director may deem best to serve the interest of the State, and if the Director decides to increase
the number of working days, the Director shall further have the right to charge to the Contractor, the Contractor's heirs,
assigns or sureties and to deduct from the final payment for the work all or any part, as the Director may deem proper, of the
actual cost of engineering, inspection, superintendence, and other overhead expenses which are directly chargeable to the
contract, and which accrue during the period of the extension, except that cost of final surveys and preparation of final
statement shall not be included in the charges.
• The Contractor will be granted an extension of time and will not be assessed with liquidated damages or the cost of
engineering and inspection for any portion of the delay in completion of the work beyond the time named in the special
provisions for the completion of the work caused by acts of God or of the public enemy, fire, floods, tsunamis, earthquakes,
epidemics, quarantine restrictions, strikes, labor disputes, shortage of materials and freight embargoes, provided, that the
Contractor shall notify the Engineer in writing of the causes of delay within 15 days from the beginning of that delay.  The
Engineer shall ascertain the facts and the extent of the delay, and the Engineer's findings thereon shall be final and
conclusive.
• No extension of time will be granted for a delay caused by a shortage of materials unless the Contractor furnishes to the
Engineer documentary proof that the Contractor has made every effort to obtain the materials from all known sources within
reasonable reach of the work in a diligent and timely manner, and further proof in the form of supplementary progress
schedules, as required in Section 6-1.04, "Progress Schedule," of these General Conditions that the inability to obtain the
materials when originally planned, did in fact cause a delay in final completion of the entire work which could not be
compensated for by revising the sequence of the Contractor's operations.  The term "shortage of materials," as used in this
section, shall apply only to materials, articles, parts or equipment which are standard items and are to be incorporated in the
work.  The term "shortage of materials," shall not apply to materials, parts, articles, or equipment which are processed, made,
constructed, fabricated or manufactured to meet the specific requirements of the contract.  Only the physical shortage of
material will be considered under these provisions as a cause for extension of time.  Delays in obtaining materials due to
priority in filling orders will not constitute a shortage of materials.
• If the Contractor is delayed in completion of the work by reason of changes made under Section 3, "Changes in the
Work," of these General Conditions or by any act of the Engineer or of the Department, not contemplated by the contract, an
extension of time commensurate with the delay in completion of the work thus caused will be granted and the Contractor
shall be relieved from any claim for liquidated damages, or engineering and inspection charges or other penalties for the
period covered by that extension of time; provided that the Contractor shall notify the Engineer in writing of the causes of
delay within 15 days from the beginning of the delay.  The Engineer shall ascertain the facts and the extent of the delay, and
the Engineer's findings thereon shall be final and conclusive.
• Except as provided in Public Contract Code Section 7102, the Contractor shall have no claim for damage or
compensation for any delay or hindrance whether or not contemplated by the contract.
• It is the intention of the above provisions that the Contractor shall not be relieved of liability for liquidated damages or
engineering and inspection charges for any period of delay in completion of the work in excess of that expressly provided for
in this Section 6-1.08.

6-1.09  TERMINATION

6-1.09A  Termination Of Contract - "Convenience Of State"
• The Department reserves the right to terminate the contract at any time if the Director determines that to do so would be
in the best interest of the State.
• Termination of the contract and the total compensation payable to the Contractor in the event of termination shall be
governed by the following:

(1) The Engineer will issue the Contractor a written notice signed by the Director, specifying that the contract is to be
terminated.  Upon receipt of that written notice and, except as otherwise directed in writing by the Engineer, the
Contractor shall:

(a) Stop all work under the contract except that specifically directed to be completed prior to acceptance.
(b) Perform work the Engineer deems necessary to secure the project for termination.
(c) Remove equipment from the site of the work.
(d) Take the required action as is necessary to protect materials from damage.



Contract No.  06-449904
40

(e) Notify all subcontractors and suppliers that the contract is being terminated and that their contracts or orders are
not to be further performed unless otherwise authorized in writing by the Engineer.

(f) Provide the Engineer with an inventory list of all materials previously produced, purchased or ordered from
suppliers for use in the work and not yet used in the work, including its storage location, and any other
information as the Engineer may request.

(g) Dispose of materials not yet used in the work as directed by the Engineer.  It shall be the Contractor's
responsibility to provide the State with good title to all materials purchased by the State hereunder, including
materials for which partial payment has been made as provided in Section 7-1.05, "Partial Payments," of these
General Conditions and with bills of sale or other documents of title for the materials.

(h) Subject to the prior written approval of the Engineer, settle all outstanding liabilities and all claims arising out
of subcontracts or orders for materials terminated hereunder.  To the extent directed by the Engineer, the
Contractor shall assign to the Department all the right, title and interest of the Contractor under subcontracts or
orders for materials terminated hereunder.

(i) Furnish the Engineer with the documentation required to be furnished by the Contractor under the provisions of
the contract including, on projects as to which Federal funds are involved, all documentation required under the
Federal requirements included in the contract.

(j) Take other actions as the Engineer may direct.

(2) Acceptance of the contract as hereinafter specified shall not relieve the Contractor of responsibility for damage to
materials except as follows:

The Contractor's responsibility for damage to materials for which partial payment has been made as provided in
Section 7-1.05, "Partial Payments," of these General Conditions and for materials furnished by the State for use in
the work and unused shall terminate when the Engineer certifies that the materials have been stored in the manner
and at the locations the Engineer has directed.

The Contractor's responsibility for damage to materials purchased by the State subsequent to the issuance of the
notice that the contract is to be terminated shall terminate when title and delivery of those materials has been taken
by the State.

When the Engineer determines that the Contractor has completed the work under the contract directed to be
completed prior to termination and all other work as may have been ordered to secure the project for termination, the
Engineer will recommend that the Director formally accept the contract, and immediately upon and after the
acceptance by the Director, the Contractor will not be required to perform any further work thereon and shall be
relieved of contractual responsibilities for injury to persons or damage to property which occurs after the formal
acceptance of the project by the Director.

(3) The total compensation to be paid to the Contractor shall be determined by the Engineer on the basis of the
following:

(a) The reasonable cost to the Contractor, without profit, for all work performed under the contract, including
mobilization, demobilization and work done to secure the project for termination.
When in the opinion of the Engineer the cost of the work is excessively high due to costs incurred to remedy or
replace defective or rejected work, the reasonable cost to be allowed will be the estimated reasonable cost of
performing that work in compliance with the requirements of the plans and special provisions and the excessive
actual cost shall be disallowed.

(b) A reasonable allowance for profit on the cost of work performed as determined under Subsection (a), provided
the Contractor establishes to the satisfaction of the Engineer that it is reasonably probable that the Contractor
would have made a profit had the contract been completed and provided further, that the profit allowed shall in
no event exceed 4 percent of the cost.

(c) The reasonable cost to the Contractor of handling material returned to the vendor, delivered to the Department
or otherwise disposed of as directed by the Engineer.

(d) A reasonable allowance for the Contractor's administrative costs in determining the amount payable due to
termination of the contract.

All records of the Contractor and subcontractors, necessary to determine compensation in conformance with the
provisions of this Section shall be open to inspection or audit by representatives of the Department at all times after
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issuance of the notice that the contract is to be terminated and for a period of 3 years, and these records shall be retained
for that period.

After acceptance of the work by the Director, the Engineer may make payments on the basis of interim estimates
pending issuance of the Final Statement, when in the Engineer's opinion the amount thus paid, together with all amounts
previously paid or allowed, will not result in total compensation in excess of that to which the Contractor will be entitled.
All payments, including payment upon the Final Statement, shall be subject to deduction for prior payments and
amounts, if any, to be kept or retained under the provisions of the contract.

• The provisions of this Section shall be included in all subcontracts.

6-1.09B  Termination Of Control - "Default Of Contractor"
• Failure to supply an adequate working force, or material of proper quality, or failure to comply with Section 10262 of the
State Contract Act, or in any other respect to prosecute the work with the diligence and force specified by the contract, is
grounds for termination of the Contractor's control over the work and for taking over the work by the State.  The procedures
for termination, completion of the work, and the rights and obligations of the parties are provided for in the State Contract
Act (Public Contract Code Sections 10253-10260).
• If the Contractor's control of the work is terminated or the Contractor abandons the work and the contract work is
completed in conformance with the provisions in Section 10255 of the State Contract Act, any dispute concerning the amount
to be paid by the State to the Contractor or the Contractor's surety or to be paid to the State by the Contractor or the
Contractor's surety, under the provisions in Section 10258 of the State Contract Act, shall be subject to arbitration in
conformance with the provisions in Section 7-1.10, "Arbitration," of these General Conditions.  The surety shall be bound by
the arbitration award and is entitled to participate in the arbitration proceedings.
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SECTION  7

ACCEPTANCE AND PAYMENT

7-1.01  ACCEPTANCE
• The contract will be accepted in writing by the Director when the whole shall have been completed in all respects in
conformance with the provisions of the contract to the full satisfaction of the Department.

7-1.02  SCOPE OF PAYMENT
• The Contractor shall accept the compensation provided in the contract as full payment for furnishing all labor, materials,
tools, equipment, and incidentals necessary to the completed work and for performing all work contemplated and embraced
under the contract; also for loss or damage arising from the nature of the work, or from the action of the elements, or from
any unforeseen difficulties which may be encountered during the prosecution of the work until the acceptance by the Director
and for all risks of every description connected with the prosecution of the work, also for all expenses incurred in
consequence of the suspension or discontinuance of the work as provided in the contract; and for completing the work
according to the contract.  Neither the payment of any estimate nor of any retained percentage shall relieve the Contractor of
any obligation to make good any defective work or material.
• No compensation will be made in any case for loss of anticipated profits.

7-1.03  NOTICE OF POTENTIAL CLAIM
• The Contractor shall not be entitled to the payment of any additional compensation for any act, or failure to act, by the
Engineer, including failure or refusal to issue a change order, or for the happening of any event, thing, occurrence, or other
cause, unless the Contractor shall have given the Engineer due written notice of potential claim as hereinafter specified.
Compliance with this Section 7-1.03 shall not be a prerequisite as to matters within the scope of the protest provisions in
Section 3, "Changes in the Work," or Section 6-1.07, "Time of Completion," or the notice provisions in Section 2-1.045,
"Differing Site Conditions," or Section 6-1.08, "Liquidated Damages," or Section 5-1.06, "Responsibility for Utilities," of
these General Conditions.
• The written  notice of potential claim shall be submitted to the Engineer prior to the time that the Contractor performs the
work giving rise to the potential claim for additional compensation, if based on an act or failure to act by the Engineer, or in
all other cases within 15 days after the happening of the event, thing, occurrence, or other cause, giving rise to the potential
claim.
• The written notice of potential claim shall be submitted on Form CEM-6201 furnished by the Department and shall be
certified with reference to the California False Claims Act, Government Code Sections 12650 - 12655.  The notice shall set
forth the reasons for which the Contractor believes additional compensation will or may be due and the nature of the costs
involved.  Unless the amount of the potential claim has been stated in the written notice, the Contractor shall, within 15 days
of submitting the notice, furnish an estimate of the cost of the affected work and impacts, if any, on project completion.  The
estimate of costs may be changed or updated by the Contractor when conditions have changed.  When the affected work is
completed, the Contractor shall submit substantiation of the Contractor's actual costs.  Failure to do so shall be sufficient
cause for denial of any claim subsequently filed on the basis of that notice of potential claim.
• It is the intention of this Section 7-1.03 that differences between the parties arising under and by virtue of the contract be
brought to the attention of the Engineer at the earliest possible time in order that those matters may be settled, if possible, or
other appropriate action promptly taken.  The Contractor hereby agrees that the Contractor shall have no right to additional
compensation for any claim that may be based on any act, failure to act, event, thing or occurrence for which no written
notice of potential claim as herein required was filed.
• Should the Contractor, in connection with or subsequent to the assertion of a potential claim, request inspection and
copying of documents or records in the possession of the Department that pertain to the potential claim, the Contractor's
records of the project, as deemed by the Department to be pertinent to the potential claim, shall be made available to the
Department for inspection and copying.

7-1.04  STOP NOTICES
• The State of California, by and through the Department or other appropriate State office or officers, may at its option and
at any time retain out of any amounts due the Contractor, sums sufficient to cover claims, filed pursuant to Section 3179 et
seq of the Civil Code.
• Stop notice information may be obtained from the Departmental Disbursing Office at 1801 30th Street, East Building,
Sacramento, California.
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7-1.05  PARTIAL PAYMENTS
• The Department, once in each month upon request of the Contractor for partial payments, shall cause an estimate in
writing to be made by the Engineer.  The estimate shall include the total amount of work done and acceptable materials
furnished to the time of the estimate, and the value thereof.  The acceptable materials shall include materials that are
furnished and delivered to the work site and are not incorporated in the work.
• The Department shall retain 10 percent of the estimated value of the work done and 10 percent of the value of materials
so estimated to have been furnished and delivered and not incorporated in the work as aforesaid as part security for the
fulfillment of the contract by the Contractor, except that at any time after 20 percent of the work has been completed, if the
Engineer finds that satisfactory progress is being made, the Department may reduce the total amount being retained from
payment pursuant to the above requirements to 5 percent of the total estimated value of the work and materials and may also
reduce the amount retained from any of the remaining partial payments to 5 percent of the estimated value of the work and
materials.  In addition, on any partial payment made after 95 percent of the work has been completed, the Department may
reduce the amount withheld from payment pursuant to the requirements of this Section 7-1.05, to such lesser amount as the
Department determines is adequate security for the fulfillment of the balance of the work and other requirements of the
contract, but in no event will that amount be reduced to less than 125 percent of the estimated value of the work yet to be
completed as determined by the Engineer.  The reduction will only be made upon the written request of the Contractor and
shall be approved in writing by the surety on the Performance Bond and by the surety on the Payment Bond.  The approval of
the surety shall be submitted to the Disbursing Officer of the Department; the signature of the person executing the approval
for the surety shall be properly acknowledged and the power of attorney authorizing the person to give that consent must
either accompany the document or be on file with the Department.
• The Department shall pay monthly to the Contractor, while carrying on the work, the balance not retained, as aforesaid,
after deducting therefrom all previous payments and all sums to be kept or retained under the provisions of the contract.  No
monthly estimate or payment shall be required to be made when, in the judgment of the Engineer, the work is not proceeding
in conformance with the provisions of the contract.
• No monthly estimate or payment shall be construed to be an acceptance of any defective work or improper materials.
• Attention is directed to the prohibitions and penalties pertaining to unlicensed contractors as provided in Business and
Professions Code Sections 7028.15(a) and 7031.

7-1.06  PAYMENT OF WITHHELD FUNDS
• Attention is directed to Section 7-1.05, "Partial Payments," of these General Conditions and in particular to the retention
provisions of Section 7-1.05, of these General Conditions.
• Upon the Contractor's request, pursuant to Public Contract Code Section 10263, the Department will make payment of
funds withheld from progress payments to ensure performance of the contract if the Contractor deposits in escrow with the
State Treasurer, or with a bank acceptable to the Department, securities equivalent to the amount withheld.  The Contractor
shall be beneficial owner of any securities substituted for moneys withheld and shall receive any interest thereon.  Upon
satisfactory completion of the contract, the securities shall be returned to the Contractor.
• Alternatively, upon the Contractor's request, the Department will make payment of retentions earned directly to the
escrow agent.  The Contractor may direct the investment of the payments into securities and the Contractor shall receive the
interest earned on the investments upon the same terms provided for securities deposited by the Contractor.  Upon
satisfactory completion of the contract, the Contractor shall receive from the escrow agent all securities, interest, and
payments received by the escrow agent from the Department, pursuant to the terms in Section 10263 of the Public Contract
Code.
• Alternatively, and subject to the approval of the Department, the payment of retentions earned may be deposited directly
with a person licensed under Division 6 (commencing with Section 17000) of the Financial Code as the escrow agent.  Upon
written request of an escrow agent that has not been approved by the Department under subdivision (c) of Section 10263 of
the Public Contract Code, the Department will provide written notice to that escrow agent within 10 business days of receipt
of the request indicating the reason or reasons for not approving that escrow agent.  The payments will be deposited in a trust
account with a Federally chartered bank or savings association within 24 hours of receipt by the escrow agent.  The
Contractor shall not place any retentions with the escrow agent in excess of the coverage provided to that escrow agent
pursuant to subdivision (b) of Section 17314 of the Financial Code.  In all respects not inconsistent with subdivision (c) of
Section 10263 of the Public Contract Code, the remaining provisions of Section 10263 of the Public Contract Code shall
apply to escrow agents acting pursuant to subdivision (c) of Section 10263 of the Public Contract Code.
• Securities eligible for investment shall include those listed in Section 16430 of the Government Code, bank or savings
and loan certificates of deposit, interest-bearing demand deposit accounts, standby letters of credit, or any other security
mutually agreed to by the Contractor and the Department.
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• The escrow agreement used pursuant to this Section 7-1.06 shall be substantially similar to the "Escrow Agreement for
Security Deposits In Lieu of Retention" in Section 10263 of the Public Contract Code, deemed as incorporated herein by
reference.
• The Contractor shall obtain the written consent of the surety to the agreement.

7-1.07  FINAL PAYMENT AND CLAIMS
• After acceptance of the work by the Director, the Department will make a final monthly payment pending approval of
the final statement.  The final monthly payment will be the balance found to be due after deduction of all previous payments,
all amounts to be kept or retained under the provisions of the contract, and such further amounts as the Engineer determined
to be necessary pending approval of the final statement.  The Engineer will promptly submit to the Contractor a final
statement of the sum due the Contractor under the contract.  The statement shall take into account the contract price, as
adjusted by any change order; amounts already paid; and sums to be withheld for incomplete work, liquidated damages, and
for any other cause under the contract.  The Contractor shall submit written approval of the final statement or submit a
written statement of all claims arising under or by virtue of the contract so that the Engineer receives the written approval or
statement of claims no later than close of business of the thirtieth day after receiving the final statement of the sum due the
Contractor.  If the thirtieth day falls on a Saturday, Sunday or legal holiday, then receipt of the written approval or statement
of claims by the Engineer shall not be later than the close of business of the next business day.  The approval of that
statement or the failure to file a claim within the specified 30 day period shall constitute a waiver by the Contractor of any
additional right to compensation under or by reason of the contract and the payment so made by the State shall thereupon
become a complete statement between the State and the Contractor.
• To constitute the filing of a claim, the Contractor shall set forth in writing the basis for the claim and the amount of
money for which demand is made and shall submit the same to the Engineer.  No demand by the Contractor shall be
recognized as a claim by the State unless it is filed in conformance with this paragraph.
• Claims filed by the Contractor shall be in sufficient detail to enable the Engineer to ascertain the basis and amount of
those claims.  If additional information or details are required by the Engineer to determine the basis and amount of the
claims, the Contractor shall furnish additional information or details so that the information or details are received by the
Engineer no later than the fifteenth day after receipt of the written request from the Engineer.  If the fifteenth day falls on a
Saturday, Sunday or legal holiday, then receipt of the information or details by the Engineer shall not be later than close of
business of the next business day.  Failure to submit the information and details to the Engineer within the time specified will
be sufficient cause for denying the claim.
• The Contractor shall keep full and complete records of the costs and additional time incurred for any work for which a
claim for additional compensation is made.  The Engineer or any designated claim investigator or auditor shall have access to
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims.
• Claims submitted by the Contractor shall be accompanied by a notarized certificate containing the following language:

Under the penalty of law for perjury or falsification and with specific reference to the California False Claims Act,
Government Code Section 12650 et. seq., the undersigned,

_______________________________________________,
(name)

_____________________________________________ of
(title)

_______________________________________________,
(company)

hereby certifies that the claim for the additional compensation and time, if any, made herein for the work on this contract
is a true statement of the actual costs incurred and time sought, and is fully documented and supported under the contract
between parties.
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Dated __________________________________________

/s/ _____________________________________________

Subscribed and sworn before me this ______________ day

of ____________________________________________.

_______________________________________________
Notary Public

My Commission Expires __________________________

• Failure to submit the notarized certificate will be sufficient cause for denying the claim.
• Any claim for overhead type expenses or costs, in addition to being certified as stated above, shall be supported by an
audit report of an independent Certified Public Accountant.  Any claim for overhead shall also be subject to audit by the State
at its discretion.
• Any costs or expenses incurred by the State in reviewing or auditing any claims that are not supported by the
Contractor's cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the
California False Claims Act.
• The District Director of the District which administers the contract will make the final determination of any claims which
remain in dispute after completion of claim review by the Engineer.  A board or person designated by the District Director
will review those claims and make a written recommendation thereon to the District Director.  The Contractor may meet with
the review board or person to make a presentation in support of those claims.
• Upon final determination of the claims, the Engineer will then make and issue the Engineer's final statement in writing
and within 30 days thereafter the State will pay the entire sum, if any, found due thereon.  That final statement shall be
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the
compensation payable therefor, except as otherwise provided in Section 7-1.08, "Clerical Errors," of these General
Conditions.

7-1.08  CLERICAL ERRORS
• Notwithstanding the provisions in Section 7-1.07, "Final Payment And Claims," of these General Conditions, for a
period of 3 years after acceptance of the work, all estimates and payments made pursuant to Section 7-1.07, including the
final statement and payment, shall be subject to correction and adjustment for clerical errors in the calculations involved in
the determination of quantities and payments.  The Contractor and the Department agree to pay to the other any sum due
under the provisions of this Section 7-1.08, provided, however, if the total sum to be paid is less than $200, no payment shall
be made.

7-1.09  GUARANTEE
• The Contractor hereby unconditionally guarantees that the mechanical and electrical equipment and related components
in the building work will be done in conformance with the requirements of the contract, and further guarantees the same to be
and remain free of defects in workmanship and materials for a period of 6 months from the date of acceptance of the contract.
The Contractor hereby agrees to repair or replace any and all mechanical and electrical equipment and related components in
the building work that may prove to be not in conformance with the requirements of the contract or that may be defective in
its workmanship or material within the guarantee period specified, without any expense whatsoever to the Department,
ordinary wear and tear and unusual abuse or neglect excepted.
• A portion of the performance bond for the contract in a sum equal to one half the value of the mechanical and electrical
equipment and related components in the building work, shall remain in full force and effect during the guarantee period.
The value of those mechanical and electrical equipment and related components shall be the value determined in
conformance with the requirements specified in Section 6-1.05, "Schedule of Values" of the General Conditions.
• The Contractor further agrees that, within 10 calendar days after being notified in writing by the Department of any
mechanical and electrical equipment and related components in the building work not in conformance with the requirements
of the contract or any defects in the mechanical and electrical equipment and related components in the building work, he
shall commence and prosecute with due diligence all work necessary to fulfill the terms of this guarantee, and shall complete
the work within a reasonable period of time, and, in the event the Contractor fails to comply, he does hereby authorize the
Department to proceed to have such work done at the Contractor's expense and he shall honor and pay the cost and charges
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therefor upon demand.  The Department shall be entitled to all costs and expenses, including reasonable attorney's fees,
necessarily incurred upon the Contractor's refusal to honor and pay the above costs and charges.

7-1.10  ARBITRATION
• Sections 10240-10240.13, inclusive of the Public Contract Code provides for the resolution of contract claims by
arbitration.
• Claims (demands for monetary compensation or damages) arising under or related to performance of the contract shall
be resolved by arbitration unless the Department and the Contractor agree in writing, after the claim has arisen, to waive
arbitration and to have the claim litigated in a court of competent jurisdiction.  Arbitration shall be pursuant to Public
Contract Code Sections 10240-10240.13, inclusive, and applicable regulations (see Subchapter 3 [Sections 301-382,
inclusive] of Chapter 2 of Title 1 of the California Code of Regulations).  The arbitration decision shall be decided under and
in conformance with the law of this State, supported by substantial evidence and, in writing, contain the basis for the
decision, findings of fact, and conclusions of law.
• Arbitration shall be initiated by a Complaint in Arbitration made in compliance with the requirements of those
regulations.  A Complaint in Arbitration by the Contractor shall be made not later than 90 days after the date of service in
person or by mail on the Contractor of the final written decision by the Department on the claim.
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

_________________________

SPECIAL PROVISIONS

Annexed to Contract No. 06-449904

DIVISION 0  BIDDING AND CONTRACT REQUIREMENTS

0.01  INSTRUCTIONS TO BIDDERS AND GENERAL CONDITIONS
The work embraced herein shall conform to the provisions in the Instructions to Bidders and General Conditions for

Building Construction of the Department of Transportation, dated January, 2002, a single publication attached hereto and
referred to herein as "Instructions to Bidders" and "General Conditions", and the following special provisions.

In case of conflict between the Instructions to Bidders or the General Conditions and these special provisions, the special
provisions shall take precedence over and be used in lieu of the conflicting portions.

0.02  PROPOSAL REQUIREMENTS AND CONDITIONS
The bidder's attention is directed to the provisions in Section 1, "Proposal Requirements and Conditions," of the

Instructions to Bidders, and these special provisions for the requirements and conditions which the bidder must observe in the
preparation of the proposal form and the submission of the bid.

The Bidder's Bond form mentioned in the last paragraph in Section 1-1.07, "Proposal Guaranty," of the Instructions to
Bidders will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing
the Proposal shall also constitute signature of the Noncollusion Affidavit.

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid
opening, including but not limited to DBE or DVBE submittals, or escrowed bid documents, where applicable, may subject
the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on a future public works
contracts.

0.024  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)
Section 10115 of the Public Contract Code requires the Department to implement provisions to establish goals for

Disabled Veteran Business Enterprise (DVBE) in contracts.
It is the policy of the Department that disabled veteran business enterprises (DVBEs) shall be encouraged to participate

in the performance of contracts financed solely with state funds.  The Contractor should ensure that DVBEs have the
opportunity to participate in the performance of this contract and shall take all necessary and reasonable steps for this
assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and
performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach of contract and
may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the , Office of
Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services.

Bidders are urged to obtain DVBE participation in this project, although there is no specific project goal for DVBE
participation.  After completion of the project, if DVBE participation is obtained, the Contractor shall furnish the Engineer
with the names of DVBEs participating, with a complete description and the dollar value of work or supplies provided by
each DVBE transaction.

The Office of Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services,
may be contacted at (800) 559-5529 or (916) 375-4940 or visit their internet web site at
http://www.pd.dgs.ca.gov/smbus/default.htm for program information and certification status.  The Department's Business
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Enterprise Program may also be contacted through their internet web site at http://www.dot.ca.gov/hq/bep/ or at
(866) 810-6346 or (916) 324-1700.

0.027  SMALL BUSINESS PREFERENCE
Attention is directed to "Award and Execution of Contract" of these special provisions.
Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq

and Title 2, California Code of Regulations, Section 1896, et seq.
Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be

certified as Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business
Enterprise Certification, 707 Third Street, West Sacramento, CA  95605.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in
the Proposal and shall attach a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification
(OSDC) small business certification letter to the form.  The bidder's signature on the Request for Small Business Preference
certifies, under penalty of perjury, that the bidder is certified as Small Business at the time of bid opening and further
certifies, under penalty of perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized
on the project are either certified Small Business or have applied for Small Business certification by bid opening date and are
subsequently granted Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply
if:

A. The lowest responsible bid for the project exceeds $100,000; and
B. The project work to be performed requires a Class A or a Class B contractor's license; and
C. Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small
Business subcontractor utilization level shall be maintained throughout the life of the contract.

0.028  CALIFORNIA COMPANY PREFERENCE
Attention is directed to "Award and Execution of Contract" of these special provisions.
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or
requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the
following:

A. Has its principal place of business in California.
B. Has its principal place of business in a state in which there is no local contractor preference on construction

contracts.
C. Has its principal place of business in a state in which there is a local contractor construction preference and the

contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of
the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code,
all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company"
and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or
country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

0.03  AWARD AND EXECUTION OF CONTRACT
The bidder's attention is directed to the provisions in Section 2, "Award and Execution of Contract," of the Instructions

to Bidders and these special provisions for the requirements and conditions concerning award and execution of contract.
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Bid protests are to be delivered to the following address:  Department of Transportation, MS 43, Attn: Office Engineer,
1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-6282.

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds, to the
Department so that it is received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has
received the contract for execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed
contract documents shall be delivered to the following address:  Department of Transportation MS 43, Attn:  Office Engineer,
1727 30th Street, Sacramento, CA  95816.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to
the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee
shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to
complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20
percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the
"Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a
Small Business by the Department of General Services, , Office of Small Business and Disabled Veteran Business Enterprise
Certification will be allowed a preference in the award of this contract, if it be awarded, under the following conditions:

A. The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small
Business Preference included with the bid documents and attached a copy of their Office of Small Business and
Disabled Veteran Business Enterprise Certification small business certification letter to the form; and

B. The bidder filled out and signed the Request for Small Business Preference form included with the bid documents
and attached a copy of their , Office of Small Business and Disabled Veteran Business Enterprise Certification small
business certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid
comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the
reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a
California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California
company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a
small business bidder.

0.04  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES
Attention is directed to the provisions in Section 6-1.03, "Beginning of Work," Section 6-1.07, "Time of Completion,"

and Section 6-1.08, "Liquidated Damages," of the General Conditions and these special provisions.
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or

the attorney appointed and authorized to represent the Department of Transportation.
This work shall be diligently prosecuted to completion before the expiration of 85 WORKING DAYS beginning on the

fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $400 per day, for each and every calendar day's delay in

finishing the work in excess of 85 WORKING DAYS.

0.051  ABBREVIATIONS
Attention is directed to the provisions in Section 1-1.26, "Abbreviations," of the General Conditions.

The following abbreviations are added:
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CMC California Mechanical Code (2001 Edition)
CPC California Plumbing Code (2001 Edition)
NPCA National Precast Concrete Association

The following abbreviations are modified:
CBC California Building Code (2001 Edition)
CEC California Electrical Code (2001 Edition)
UBC Uniform Building Code (1997 Edition)

0.052  DIFFERING SITE CONDITIONS
Attention is directed to Section 2-1.045, "Differing Site Conditions," of the General Conditions.
During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from

those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's
investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering
those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed
and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an
adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of
Section 7-1.03, "Notice of Potential Claim," of the General Conditions and as specified herein; otherwise the decision of the
Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth in
what respects the Contractor's position differs from the Engineer's determination and provide any additional information
obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be
accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the
contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to
the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above
ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential
claim, shall be submitted to the Engineer in an expeditious manner.

0.053  INTEREST ON PAYMENTS
Interest shall be payable on progress payments, payments after acceptance, final statement, ordered changes in the work

payments, and claim payments as follows:

A. Unpaid progress payments, payment after acceptance, and final statements shall begin to accrue interest 30 days
after the Engineer prepares the payment estimate.

B. Unpaid ordered changes in work bills shall begin to accrue interest 30 days after preparation of the first pay estimate
following receipt of a properly submitted and undisputed bill for ordered changes in the work.  To be properly
submitted, the bill must be submitted within 7 days of the performance of the ordered change in the work and in
conformance with the provisions in Section 3, "Changes in the Work," and Section 7-1.05, "Partial Payments," of
the General Conditions.  An undisputed ordered change in the work bill not submitted within 7 days of performance
of the ordered change in the work will begin to accrue interest 30 days after the preparation of the second pay
estimate following submittal of the bill.

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and ordered
change in the work payments shall be 10 percent per annum.

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in
sufficient detail to enable the Engineer to ascertain the basis and amount of that claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of
Civil Code Section 3289.
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0.054  FINAL PAYMENT AND CLAIMS
Attention is directed to Section 7-1.07, "Final Payment and Claims," of the General Conditions.
If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that

administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail
within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the
Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written
notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim
position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be
submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written
notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in
the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review
designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after
receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall
be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract
and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review
designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall
identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with
the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the
District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file
a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review
meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a
bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

0.055  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES
When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and

the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall
immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by
separate contract.

If performance of the Contractor's current controlling operation is delayed in the area, and the delay could not be avoided
by the judicious handling of forces, equipment, and plant, an extension of time determined in conformance with the
provisions in Section 6-1.08, "Liquidated Damages," of the General Conditions will be granted.  Compensation for the delay
will be made only for the Contractor's actual losses due to idle time of equipment, necessary payments for idle time of
workers, and cost of extra moving of equipment, in conformance with the provisions in Section 3-1.01E, "Allowable Costs
for Changes," of the General Conditions, except that no markups will be added.

0.07  SUBCONTRACTOR AND DVBE RECORDS
The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of

materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (S) and certified
correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

0.077  SUBCONTRACTING
Attention is directed to the provisions in Section 6-1.01, "Subletting and Subcontracting," of the General Conditions and

these special provisions.
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Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is
available from the Department of Industrial Relations web site at:

http://www.dir.ca.gov/DLSE/Debar.html.

0.082  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS
Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of

the Business and Professions Code concerning prompt payment to subcontractors.

0.10  GUARANTEE
Section 7-1.09, "Guarantee," of the General Conditions is amended to read:

7-1.09   GUARANTEE.—The Contractor hereby unconditionally guarantees that the work will be done in conformance
with the requirements of the contract, and further guarantees the work of the contract to be and remain free of defects in
workmanship and materials for a period of one year from the date of acceptance of the contract, unless a longer guarantee
period is required by the special provisions.  The Contractor hereby agrees to repair or replace any and all work, together with
any other adjacent work which may be displaced in so doing, that may prove to be not in conformance with the requirements
of the contract or that may be defective in its workmanship or material within the guarantee period specified, without any
expense whatsoever to the Department, ordinary wear and tear and unusual abuse or neglect excepted.

Contract bonds shall remain in full force and effect during the guarantee period.
The Contractor further agrees, that within 10 calendar days after being notified in writing by the Department of any work

not in conformance with the requirements of the contract or any defects in the work, the Contractor shall commence and
prosecute with due diligence all work necessary to fulfill the terms of this guarantee, and shall complete the work within a
reasonable period of time, and, in the event the Contractor fails to comply, the Contractor does hereby authorize the
Department to proceed to have the work done at the Contractor's expense and the Contractor shall honor and pay the cost and
charges therefor upon demand.  The Department shall be entitled to all costs and expenses, including reasonable attorney's
fees, necessarily incurred upon the Contractor's refusal to honor and pay the above costs and charges.

DIVISION 1.  GENERAL REQUIREMENTS

1.01  SCOPE
The building work described herein and as shown on the plans shall conform to the requirements of the General

Conditions and these special provisions.
The building work to be done consists, in general, of upgrading the existing material storage bin with the construction of

a metal canopy and a material storage bin addition, including related electrical work and such other items or details, not
mentioned above, that are required by the plans, General Conditions, or these special provisions to be performed, placed,
constructed or installed at the Kettleman Maintenance Station.

1.02  FIRST ORDER OF WORK
Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the

Water Pollution Control Plan prior to performing work having potential to cause water pollution.

1.03  AREAS FOR CONTRACTOR'S USE
No area is available within the contract limits for the exclusive use of the Contractor.  The Contractor shall arrange with

the Engineer for areas to store equipment and materials within the work area.

1.04  COOPERATION
Attention is directed to Sections 5-1.06, "Responsibility for Utilities," and 5-1.12, "Cooperation," of the General

Conditions and these special provisions.
Work by State forces will be in progress within the contract limits during the working period for this contract.
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The Contractor shall comply with all security policies and normal working hours of the State concerning the Kettleman
Maintenance Station.

The Contractor shall plan his work to minimize interference with State forces and the public.  Interruptions to any
services for the purpose of making or breaking a connection shall be made only after consultation with and for such time
periods as directed by the Engineer.

1.05  MEASUREMENT AND PAYMENT
The contract lump sum price paid for building work shall include full compensation for furnishing all labor, materials,

tools, equipment, and incidentals, and for doing all the work involved in constructing the building work, complete in place, as
shown on the plans, as specified in the General Conditions and these special provisions, and as directed by the Engineer

Full compensation for any incidental materials and labor, not shown on the plans or specified, which are necessary to
complete the building work shall be considered as included in the contract lump sum price paid for building work and no
additional compensation will be allowed therefor.

1.06  SUBMITTALS
Shop drawings, material lists, descriptive data, samples and other submittals specified in these special provisions shall be

submitted for approval in accordance with the provisions in Section 2-1.04, "Shop Drawings, Descriptive Data, Samples, and
Alternatives," of the General Conditions and these special provisions

Unless otherwise permitted in writing by the Engineer and except submittals for "Alternatives" in conformance with the
provisions of said Section 2-1.04 of the General Conditions, all submittals required by these special provisions shall be
submitted within 35 days after the contract has been approved.

Attention is directed to the provisions in Section 2-1.01, "Authority of Engineer," of the General Conditions.  The
Engineer may request submittals for materials or products where submittals have not been specified in these special
provisions, or may request that additional information be included in specified submittals, as necessary to determine the
quality or acceptability of such materials or products.

Submittals shall be delivered to the locations indicated in these special provisions.  If a specific location is not indicated,
the submittal shall be delivered to the Division of Structure Design, Documents Unit, Fourth Floor, Mail Station 9-4/4I, 1801
30th Street, Sacramento, California 95816, telephone (916) 227-8252, or the submittals shall be mailed to the Division of
Structure Design, Documents Unit, Mail Station 9-4/4I, P. O. Box 942874, Sacramento, California 94274-0001.

1.07  SCHEDULE OF VALUES
The Contractor shall prepare and submit to the Engineer for approval 2 copies of a Schedule of Values within 15

working days of approval of the contract.  The Engineer shall be allowed 15 working days for approval or return for
correction of each submittal or resubmittal.  Should the Engineer fail to complete the review within the time specified and if,
in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in
review, an extension of time commensurate with the delay in completion of the work thus caused will be granted as provided
in Section 6-1.08, "Liquidated Damages," of the General Conditions.

The Schedule of Values shall cover each lump sum item for building work and shall be accurately divided into sections
representing the cost of each separate building or structure.  Any site work that is not part of a separate building or structure
shall be included under a specific section as General Work and not included in the building or structure cost.  Indirect costs
and general condition items are to be listed as a separate line item of work.  The sections representing each building or
structure must be identified as to the building or structure they represent and be broken down to show the corresponding
value of each craft, trade or other significant portion of the work.  A sub-total for each section shall be provided.

The Schedule of Values shall be approved by the Engineer before any partial payment estimate is prepared.
The sum of the items listed in the Schedule of Values shall equal the contract lump sum price for building work.

Overhead and profit shall not be listed as separate items, but shall be appropriately distributed across all line items of cost.

1.08  OBSTRUCTIONS
Attention is directed to Sections 5-1.02, "Protection and Use of Property," 5-1.03, "Responsibility for Damage," and

5-1.06, "Responsibility for Utilities," of the General Conditions and these special provisions.
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface

installations at least 5 working days prior to performing any excavation or other work close to any underground pipeline,
conduit, duct, wire or other structure.  Regional notification centers include but are not limited to the following:



Contract No.  06-449904
54

Underground Service Alert
Northern California (USA)
Telephone:  1(800)642-2444

Underground Service Alert
Southern California (USA)
Telephone:  1(800)422-4133

South Shore Utility
Coordinating Council (DIGS)
Telephone:  1(800)541-3447

Western Utilities
Underground Alert, Inc.
Telephone:  1(800)424-3447

1.09  PRESERVATION OF PROPERTY
Attention is directed to Sections 5-1.02, "Protection and Use of Property," 5-1.03, "Responsibility for Damage," 5-1.05,

"Contractor's Responsibility for the Work," and 5-1.06, "Responsibility for Utilities," of the General Conditions.
Operations shall be conducted in such a manner that existing facilities, surfacing, installations, and utilities which are to

remain in place will not be damaged.  Temporary surfacing, facilities, utilities and installations shall also be protected until
they are no longer required.  The Contractor, at his expense shall furnish and install piling, sheet piling, cribbing, bulkheads,
shores, or whatever means may be necessary to adequately support material carrying such facilities, or to support the
facilities themselves and shall maintain such support until they are no longer needed.

1.10  WATER POLLUTION CONTROL

PART 1.  GENERAL

SUMMARY.--

Scope.--This work shall consist of providing water pollution control measures in conformance with the details shown on
the plans, the provisions in Section 5-1.01R, "Water Pollution Control," of the General Conditions and these special
provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP)
and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project.  These manuals
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and
collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Materiel
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:
(916) 445-3520, and may also be obtained from the Department's Internet website at:
http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from
both the premises and areas of disturbance outside the premises during construction.  Attention is directed to Sections 5-1.01,
"Laws to be Observed," 5-1.031, "Indemnification," and 5-1.032, "Insurance," of the General Conditions.

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the
premises which are directly related to construction activities for this contract including, but not limited to, material borrow
areas, staging areas, storage yards and access roads.  The Contractor shall comply with the Manuals for those areas and shall
implement, inspect and maintain the required water pollution control practices.  Installing, inspecting and maintaining water
pollution control practices on areas outside the premises not specifically arranged and provided for by the Department for the
execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in this division "Water Pollution Control" including, but not limited to,
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compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set
forth therein.

Penalties as used in this division shall include fines, penalties and damages, whether proposed, assessed, or levied
against the Department or the Contractor, including those levied under the Federal Clean Water Act and the State
Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also
include payments made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations,
or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct
violations.

RETENTION OF FUNDS
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed,
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements.  Funds
may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this division, "Water Pollution Control," shall be in
addition to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform
to provisions in this division will be released for payment on the next monthly estimate for partial payment following the date
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled,
as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements,
the Department may retain money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial
payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from
payments made after acceptance of the contract may be made without prior notice to the Contractor.

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not
exceed the amount being withheld from partial payments pursuant to Section 7-1.05, "Partial Payments," of the
General Conditions.

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest
rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this division, "Water Pollution
Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the premises or the Contractor's records pertaining to water pollution control work.  The
Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or
proposed fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS
As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.

The WPCP shall conform to the provisions in Section 5-1.01R, "Water Pollution," of the General Conditions, the
requirements in the Manuals, and these special provisions.  Upon the Engineer's approval of the WPCP, the WPCP shall be
considered to fulfill the provisions in Section 5-1.01R, "Water Pollution," of the General Conditions for development and
submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the
Engineer.  Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and
applicable Federal, State and local laws, regulations, and requirements.
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The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its
implementation.  The Contractor shall assure that the Water Pollution Managers have adequate training and qualifications
necessary to prepare the WPCP, implement and maintain water pollution control practices.

Within 7 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the
Engineer.  The Engineer will have 3 working days to review the WPCP.  If revisions are required, as determined by the
Engineer, the Contractor shall revise and resubmit the WPCP within 3 working days of receipt of the Engineer's comments.
The Engineer will have 3 working days to review the revisions.  Upon the Engineer's approval of the WPCP, 3  approved
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed.  In the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for resulting losses, and an extension of time will be granted, as provided in Section 6-1.08, "Liquidated
Damages," of the General Conditions.

The WPCP shall incorporate water pollution control practices in the following categories:

A. Soil stabilization.
B. Sediment control.
C. Wind erosion control.
D. Tracking control.
E. Non-storm water management.
F. Waste management and materials pollution control.

 The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control
practices.

The Contractor shall complete the BMP checklists for each of the 6 categories presented in Section 3 of the Preparation
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3
of the WPCP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water
Pollution Control Cost Break-Down of this division.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in
the contract documents.  The Contractor shall prepare an amendment to the WPCP when there is a change in construction
activities or operations which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain
systems, or when the Contractor's activities or operations violate Federal, State or local regulations, or when directed by the
Engineer.  Amendments shall identify additional water pollution control practices or revised operations, including those areas
or operations not identified in the initially approved WPCP.  Amendments to the WPCP shall be prepared and submitted for
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial
submittal and review of the WPCP.

The Contractor shall keep one copy of the approved WPCP and approved amendments at the premises.  The WPCP shall
be made available upon request by a representative of the Regional Water Quality Control Board, State Water Resources
Control Board, United States Environmental Protection Agency, or the local storm water management agency.  Requests by
the public shall be directed to the Engineer.

COST BREAK-DOWN
The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the cost for water

pollution control work shown in the WPCP.  The Contractor shall use the Water Pollution Control Cost Break-Down
provided in this division as the basis for the cost break-down submitted with the WPCP.  The Contractor shall use the Water
Pollution Control Cost Break-Down to identify items, quantities and values for water pollution control work.  The Contractor
shall be responsible for the accuracy of the WPCP quantities and values used in the cost break-down submitted with the
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WPCP.  Partial payment for water pollution control will not be made until the Water Pollution Control Cost Break-Down is
approved by the Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this division with a specified Estimated
Quantity shall be considered a "Project-Specific Minimum Requirement."  The Contractor shall incorporate the items with
Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this division without a specified Estimated
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the
Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list
only those water pollution control practices selected for the project, including quantities and values required to complete the
work for those items.

The sum of the amounts for the work listed in the Water Pollution Control Cost Break-Down shall be equal to the cost
shown for water pollution control in the cost break-down for building work.  Overhead and profit, shall be included in each
individual item listed in the Water Pollution Control Cost Break-Down.
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WATER POLLUTION CONTROL COST BREAK-DOWN
Contract No. 06-449904

ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

SS-3 Hydraulic Mulch M2

SS-4 Hydroseeding M2

SS-5 Soil Binders M2

SS-6 Straw Mulch M2

SS-7 Geotextiles, Plastic Covers & Erosion
Control Blankets/Mats M2

SS-8 Wood Mulching M2

SS-9 Earth Dikes/Drainage Swales & Lined
Ditches M

SS-10 Outlet Protection/Velocity Dissipation
Devices EA

SS-11 Slope Drains EA

SC-1 Silt Fence M

SC-2 Desilting Basin EA

SC-3 Sediment Trap EA

SC-4 Check Dam EA

SC-5 Fiber Rolls M

SC-6 Gravel Bag Berm M

SC-7 Street Sweeping and Vacuuming LS

SC-8 Sandbag Barrier M

SC-9 Straw Bale Barrier M

SC-10 Storm Drain Inlet Protection EA

WE-1 Wind Erosion Control LS

TC-1 Stabilized Construction Entrance/Exit EA

TC-2 Stabilized Construction Roadway EA

TC-3 Entrance/Outlet Tire Wash EA
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ITEM ITEM DESCRIPTION UNIT ESTIMATED
QUANTITY VALUE AMOUNT

NS-1 Water Conservation Practices LS

NS-2 Dewatering Operations EA

NS-3 Paving and Grinding Operations LS

NS-4 Temporary Stream Crossing EA

NS-5 Clear Water Diversion EA

NS-6 Illicit Connection/Illegal Discharge
Detection and Reporting LS

NS-7 Potable Water/Irrigation LS

NS-8 Vehicle and Equipment Cleaning LS

NS-9 Vehicle and Equipment Fueling LS

NS-10 Vehicle and Equipment Maintenance LS

WM-1 Material Delivery and Storage LS

WM-2 Material Use LS

WM-3 Stockpile Management LS

WM-4 Spill Prevention and Control LS

WM-5 Solid Waste Management LS

WM-6 Hazardous Waste Management LS

WM-7 Contaminated Soil Management LS

WM-8 Concrete Waste Management LS

WM-9 Sanitary/Septic Waste Management LS

WM-10 Liquid Waste Management LS

Prepare Water Pollution Control Program LS

TOTAL ____________________
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Adjustments in the quantities listed in the approved Water Pollution Control Cost Break-Down shall be made when
required to address amendments to the WPCP, except when the adjusted items are paid for in conformance with the
provisions in Section 3, "Changes," of the General Conditions.

No adjustment in compensation will be made for work completed as shown on the approved WPCP.  No adjustment in
compensation will be made for ordered changes to correct WPCP work resulting from the Contractor's own operations or
from the Contractor's negligence.

The approved cost break-down will be used to determine partial payments during the progress of the work and as the
basis for calculating the adjustment in compensation for increases or decreases of quantities ordered by the Engineer.  When
an ordered change increases or decreases the quantities of an approved cost break-down item, the adjustment in compensation
will be determined in conformance with the provisions in Section 3, "Changes," of the General Conditions.  If an ordered
change requires a new item which is not on the approved cost break-down, the adjustment in compensation will be
determined in conformance with the provisions in Section 3, "Changes," of the General Conditions.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be
included in the approved amendment of the WPCP.  If the requested changes result in a net cost increase, an adjustment in
compensation will be made.  The net cost increase to the lump sum item Building Work will be paid for in conformance with
the provisions in Section 3, "Changes," of the General Conditions.

WPCP IMPLEMENTATION
Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control
practices specified in the WPCP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in
conformance with the provisions in Section 6-1.06, "Temporary Suspension of Work," of the General Conditions.
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control
practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments,
the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall
be in nonconformance with this division.  Attention is directed to Section 2-1.01, "Authority of Engineer," of the General
Conditions, and to "Retention of Funds" of this division for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this division, "Water Pollution Control," the Engineer may order
the suspension of construction operations until the project complies with the requirements of this division.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water
pollution control practices.

Year-Round Implementation Requirements
The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control

practices for wind erosion control, tracking control, non-storm water management, and waste management and materials
pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or
will occur during the ensuing 21 days.  Nonactive areas shall be protected as prescribed in the Construction Site BMPs
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements
Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be

provided throughout the rainy season, defined as between October 15 and April 15.
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be
completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall
implement applicable soil stabilization and sediment control practices.

Non-Rainy Season Implementation Requirements
The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to

the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly

inspect and maintain the construction site for the water pollution control practices identified in the WPCP.  The construction
site shall be inspected by the Contractor as follows:

A. Prior to a forecast storm.
B. After a precipitation event which causes site runoff.
C. At 24 hour intervals during extended precipitation events.
D. Routinely, a minimum of once every two week outside of the defined rainy season.
E. Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be
submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS
Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially
causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the
discharge event, notice or order.  The report shall include the following information:

A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or
order.

B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.
D. An implementation and maintenance schedule for affected water pollution control practices.

Report of First-Time Non-Storm Water Discharge 3 days in advance of first-time non-storm water discharge events.  The
Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for
first-time non-storm water discharges.  Non-storm water discharges shall be monitored at first-time occurrences and routinely
thereafter.

PAYMENT

General.--Except as provided herein, full compensation for water pollution control shall be considered as included in the
contract lump sum price paid for building work and no additional compensation will be allowed therefor.

Attention is directed to Section 7-1.05, "Partial Payment," and Section 7-1.07, "Final Payment and Claims," of the
General Conditions.  Payments for Prepare Water Pollution Control Program will be made as follows:
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A. After the WPCP has been approved by the Engineer, 75 percent of the cost shown in the Water Pollution Control
Cost Break-Down for Prepare Water Pollution Control Program will be included in the monthly partial payment
estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.07, "Final Payment and Claims,"
of the General Conditions, payment for the remaining 25 percent of the cost shown in the Water Pollution Control
Cost Break-Down for Prepare Water Pollution Control Program will be made.

1.11  UTILITY CONNECTION
The Contractor shall make all arrangements and obtain all permits and licenses required for the extension of and

connection to each utility service applicable to this project, shall furnish all labor and materials necessary for such extensions
which are not performed or provided by the utility, and shall furnish and install any intermediate equipment required by the
serving utilities.

Upon written request by the Contractor, the State will pay all utility permits, licenses, connection charges, and excess
length charges directly to the utility.  Such request shall be submitted not less than 45 days before service connections are
required.

The costs incurred by the Contractor for the extension of utilities beyond the limits shown on the plans, and in furnishing
and installing any intermediate equipment required by the serving utilities, will be paid for as an ordered change as provided
in Section 3, "Changes in the Work," of the General Conditions.

Full compensation for any costs incurred by the Contractor to obtain the permits and licenses shall be considered as
included in the contract lump sum price paid for building work and no additional compensation will be allowed therefor.

1.12  TEMPORARY UTILITIES
The Contractor may obtain electrical power and water from existing State outlets within the contract limits free of charge

for contract operations where such utilities exist, provided that such utility services are in service and are not required by the
State for other purposes and subject to the provisions in "Cooperation" of these special provisions.

The Contractor, at his own expense, shall obtain any additional electrical power and water or other utilities required for
his operations and shall make and maintain the necessary service connections.

The Contractor shall provide and pay for telephone service he may require.  State telephone facilities shall not be used.
The Contractor shall provide adequate temporary lighting to perform the work and allow the Engineer to inspect the

project as each portion is completed.

1.13  SANITARY FACILITIES
When operational, State sanitary facilities will be available for use by the Contractor's employees, during normal State

working hours.  Tools shall not be cleaned nor shall cleaning liquids be disposed of in State sanitary facilities or sewers.

1.14  REFERENCES
Attention is directed to Section 1-1.26, "Abbreviations," of the General Conditions

1.15  PROJECT INFORMATION
The information in this section has been compiled specifically for this project and is made available for bidders and

Contractors.  Other information referenced in the Instructions to Bidders and General Conditions for Building Construction
and these special provisions do not appear in this section.  The information is subject to the conditions and limitations set
forth in Section 1-1.03, "Examination of Plans, Special Provisions and Site of the Work," of the Instructions to Bidders.
Bidders and Contractors shall be responsible for knowing the procedures for obtaining information.

Information attached to the project plans is as follows:

A. Log of Test Boring – Kettleman City Maintenance Station.

Information included in the Information Handout provided to bidders and Contractors is as follows:

A. Final Foundation Report for Kettleman City Maintenance Station dated April 7, 2002.

Cross sections are not available for this project.
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1.16  PROJECT RECORD DRAWINGS
The Contractor shall prepare and maintain one set of project record drawings, using an unaltered set of original project

plans, to clearly show all as-constructed information for the project.  As a minimum, the information to be shown shall
include 1) any plan clarifications or change orders, 2) locations of any underground utilities, or 3) the location, size, type, and
manufacturer of all major products or components selected by the Contractor for use in the work.

All markings shall be placed on the project record drawings using red ink or red pencil.  Original figures shall not be
eradicated nor written over and superseded material shall be neatly lined out.  Additional drawings shall be submitted if the
required information cannot be clearly shown on the original set of project plans.  The additional drawings shall be not less
than 279 mm x 432 mm in size and shall have the contract number on each sheet.  The Contractor shall sign and date each
sheet of the project record drawings to verify that all as-constructed information shown on the drawings is correct.

The Contractor shall periodically review the set of project record drawings with the Engineer during the progress of the
work to assure that all changes and other required information are being recorded.

Before completion of the work, the Contractor shall request a review of the project record drawings to determine the
completeness and adequacy of them.  If the project record drawings are unacceptable, the Contractor shall inspect, measure,
and survey the project as necessary to record the required additional information.

The set of completed project record drawings shall be delivered to the Engineer prior to acceptance of the contract.

1.17  SAN JOAQUIN KIT FOX PROTECTION
It is anticipated that kit fox, which is a listed species under the California and Federal Endangered Species Acts, may live

within the project limits. Measures are included within the project to avoid “take” as defined by those laws.  These measures
may affect all work operations accordingly.

The Contractor shall be fully informed of rules, regulation, conditions, and guidance as described in these special
provisions and applicable sections of the California Endangered Species Act and the Federal Endangered Species Act (16
U.S.C. 1531-1543).  All employees, subcontractors, and contractor's representatives on the project site shall receive a one-
hour kit fox specific training provided by the State prior to performing on-site work.  The Contractor shall submit a written
request to the Engineer 10 days prior to the performance of any work requesting the kit fox training.

In addition to the above, the Contractor shall adhere to and perform the following:

A. Entrance into areas within the right of way not required for construction activities shall be restricted to the highway
and associated paved or graded shoulders.  Staging, parking, storage and other project related use areas shall be
clearly marked on the ground.

B. Project-related traffic shall observe a 32 kilometer per hour speed limit except on roads or highways open for public
use.

C. At the end of each working day, the Contractor shall take measures to prevent the entrapment of kit foxes in all
excavated, steep-walled holes or trenches more than 0.6-m deep.  Such measures shall include covering excavations
with plywood or providing dirt or plank escape ramps from the trenches.

D. The Contractor shall inspect all pipes and culverts with a diameter greater than or equal to 100 mm before burying,
capping, or other use.  If a kit fox is discovered during this inspection, the pipe or culvert shall not be disturbed
(other than to move it to a safe location if necessary) until after the fox has escaped.

E. The Contractor shall immediately notify the Engineer if a dead, injured or entrapped kit fox is found.  Work in the
immediate area may be temporarily halted while the State's Biologist at the direction of the Engineer consults with
the California Department of Fish and Game and the US Fish and Wildlife Service.  Any entrapped kit fox shall be
permitted to escape.  The disposition of any carcasses or recovering animals shall be coordinated through the
Engineer.

F. If a kit fox den is discovered, all construction activity within a 46 m radius of the den will be halted while the State
consults with the U.S. Fish and Wildlife Service and California Department of Fish and Game.  An Environmental
Sensitive Area will be established around the den and entry into the area will be restricted.

G. The Contractor shall provide closed garbage containers where food-related trash is generated, and garbage shall be
disposed of daily.

H. Pets are prohibited on work site.

If in the opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of mitigation
measures or adherence to protecting threatened or endangered species, the State will compensate the Contractor for such
delays to the extent provided in Section 6-1.06, "Temporary Suspension of work," of the General Specifications.
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1.18  SOLID WASTE DISPOSAL AND RECYCLING REPORT
This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special

provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous
waste.

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported
in either metric tonnes or cubic meters.  The Contractor shall also complete and certify Form CEM-2025 within 5 days
following contract acceptance.

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website:

http://www.dot.ca.gov/hq/construc/manual2001

If the Contractor has not submitted Form CEM-2025, by the dates specified above,  the Department will withhold the
amount of $10 000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be
due the Contractor on withheld amounts.

1.19  FIELD ENGINEERING
This section specifies administrative and procedural requirements for field engineering services to be performed by the

Contractor.

Lines and grades.--Such stakes or marks will be set by the Engineer as he determines to be necessary to establish the
lines and grades required for the completion of the work shown on the plans and as specified in these special provisions.  In
general, these will consist of the primary vertical and horizontal control points.

Stakes and marks set by the Engineer shall be carefully preserved by the Contractor.  In case such stakes and marks are
destroyed or damaged they will be replaced at the Engineer’s earliest convenience.  The Contractor will be charged for the
cost of necessary replacement or restoration of such stakes and marks which in the judgment of the Engineer were carelessly
or willfully destroyed or damaged by the Contractor’s operations.  This charge will be deducted from any moneys due or to
become due the Contractor.

All other stakes or marks required to establish the lines and grades required for the completion of the work shall be the
responsibility of the Contractor.

Existing utilities and equipment.--The existence and location of underground and other utilities and construction
indicated as existing are not guaranteed.  Before beginning sitework, the Contractor shall investigate and verify the existence
and location of underground utilities and other construction.

Prior to construction, the Contractor shall verify the location and invert elevation at points of connection of sanitary and
septic sewers, storm sewer, and water or fire service piping.

Surveys for layout and performance.--The Contractor shall perform all surveys for layout and performance, reduce
field notes, and make all necessary calculations and drawings necessary to carry out the work.

The Contractor shall locate and layout site improvements, and other work requiring field engineering services, including
pavements, stakes for grading, fill and topsoil placement, utility slopes and invert elevations by instrumentation and similar
appropriate means.

Batter boards shall be located and laid out for structures, building foundations, column grids and locations, floor levels
and, control lines and levels required for mechanical  and electrical work.

Survey accuracy and tolerances.--The tolerances generally applicable in setting survey stakes for foundations, slabs,
and underground work shall not exceed the following:
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Survey Stakes or Markers Tolerance

Rough grading or excavation 30 mm
Trimming or preparation of subgrade for roadways 15 mm
Roadway surfacing, steel or concrete pipe 6 mm
Structures or building construction 3 mm

Such tolerance shall not supersede stricter tolerances required by the plans or special provisions, and shall not otherwise
relieve the Contractor of responsibility for measurements in compliance therein.

1.20  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State,
materials and products in the inch-pound (imperial) system which are of equal quality and of the required properties and
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the
following requirements:

Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the
metric materials and products specified or detailed on the plans.

Before other non-metric materials and products will be considered for use the Contractor shall furnish, at the Contractor's
expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the
materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions
shall be upon the Contractor and the Contractor shall furnish all information necessary as required to the Engineer.  The
Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's
decision shall be final.

When the Contractor elects to substitute non-metric materials and products, including materials and products shown on
the plans or in the special provisions as being equivalent, a list of substitutions to be made shall be submitted for approval.

The following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH
STRENGTH STEEL FASTENERS,

ASTM Designation:  A 325M
METRIC SIZE SHOWN

ON THE PLANS
mm x thread pitch

IMPERIAL SIZE TO BE
SUBSTITUTED

inch
M16 x 2 5/8

M20 x 2.5 3/4
M22 x 2.5 7/8
M24 x 3 1
M27 x 3 1-1/8

M30 x 3.5 1-1/4
M36 x 4 1-1/2
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SUBSTITUTION TABLE FOR REINFORCEMENT
METRIC BAR

DESIGNATION
NUMBER AS SHOWN

ON THE PLANS

IMPERIAL BAR
DESIGNATION

NUMBER TO BE
SUBSTITUTED

10 3
13 4
16 5
19 6
22 7
25 8
29 9
32 10
36 11
43 14
57 18

SUBSTITUTION TABLE FOR WELDED  PLAIN
WIRE REINFORCEMENT, ASTM DESIGNATION:

A 185
US CUSTOMARY

UNITS SIZE TO BE
SUBSTITUTED

inch2 x 100
MW9 W1.4
MW10 W1.6
MW13 W2.0
MW15 W2.3
MW19 W2.9
MW20 W3.1
MW22 W3.5
MW25 W3.9, except W3.5 in

piles only
MW26 W4.0
MW30 W4.7
MW32 W5.0
MW35 W5.4
MW40 W6.2
MW45 W6.5
MW50 W7.8
MW55 W8.5, except W8.0 in

piles only
MW60 W9.3
MW70 W10.9, except W11.0 in

piles only
MW80 W12.4
MW90 W14.0

MW100 W15.5

The sizes in the following tables of materials and products are exact conversions of metric sizes of materials and
products and are listed as acceptable equivalents:
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CONVERSION TABLE FOR SIZES OF:
(1) STEEL FASTENERS FOR GENERAL

APPLICATIONS, ASTM Designation:  A 307 or
AASHTO Designation:  M 314, Grade 36 or 55, and

(2) HIGH STRENGTH STEEL FASTENERS,
ASTM Designation:  A 325 or A 449

DIAMETER
METRIC SIZE SHOWN

ON THE PLANS
mm

EQUIVALENT
IMPERIAL SIZE

inch
6, or 6.35 1/4
8 or 7.94 5/16

10, or 9.52 3/8
11, or 11.11 7/16
13 or 12.70 1/2
14, or 14.29 9/16
16, or 15.88 5/8
19,or 19.05 3/4
22, or 22.22 7/8

24, 25, or 25.40 1
29, or 28.58 1-1/8
32, or 31.75 1-1/4
35, or 34.93 1-3/8
38 or 38.10 1-1/2
44, or 44.45 1-3/4
51, or 50.80 2
57, or 57.15 2-1/4
64, or 63.50 2-1/2
70 or 69.85 2-3/4
76, or 76.20 3
83, or 82.55 3-1/4
89 or 88.90 3-1/2
95, or 95.25 3-3/4

102, or 101.60 4
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CONVERSION TABLE FOR NOMINAL
THICKNESS OF SHEET METAL

UNCOATED HOT AND
COLD ROLLED SHEETS

HOT-DIPPED ZINC
COATED

(GALVANIZED)
SHEETS

METRIC
THICK-
NESS

SHOWN
ON THE
PLANS

mm

EQUIVA-
LENT US
STAND-

ARD
GAGE

inch

METRIC
THICK-
NESS

SHOWN
ON THE
PLANS

mm

EQUIVA-
LENT

GALVAN-
IZED

SHEET
GAGE

inch

7.94 0.3125
6.07 0.2391
5.69 0.2242
5.31 0.2092
4.94 0.1943
4.55 0.1793
4.18 0.1644 4.270 0.1681
3.80 0.1495 3.891 0.1532
3.42 0.1345 3.510 0.1382
3.04 0.1196 3.132 0.1233
2.66 0.1046 2.753 0.1084
2.28 0.0897 2.372 0.0934
1.90 0.0747 1.994 0.0785
1.71 0.0673 1.803 0.0710
1.52 0.0598 1.613 0.0635
1.37 0.0538 1.461 0.0575
1.21 0.0478 1.311 0.0516
1.06 0.0418 1.158 0.0456
0.91 0.0359 1.006 or

1.016
0.0396

0.84 0.0329 0.930 0.0366
0.76 0.0299 0.853 0.0336
0.68 0.0269 0.777 0.0306
0.61 0.0239 0.701 0.0276
0.53 0.0209 0.627 0.0247
0.45 0.0179 0.551 0.0217
0.42 0.0164 0.513 0.0202
0.38 0.0149 0.475 0.0187
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CONVERSION TABLE FOR WIRE
METRIC

THICKNESS
SHOWN ON
THE PLANS

mm

EQUIVALENT
USA STEEL

WIRE
THICKNESS

inch

GAGE NO.

6.20 0.244 3
5.72 0.225 4
5.26 0.207 5
4.88 0.192 6
4.50 0.177 7
4.11 0.162 8
3.76 0.148 9
3.43 0.135 10
3.05 0.120 11
2.69 0.106 12
2.34 0.092 13
2.03 0.080 14
1.83 0.072 15
1.57 0.062 16
1.37 0.054 17
1.22 0.048 18
1.04 0.041 19
0.89 0.035 20

CONVERSION TABLE FOR COMMON NAILS

NAIL SIZE
METRIC

mm
ENGLISH

inch
Length Diameter Length Diameter

8d 63.5 3.33 2 1/2 0.131
10d 76.2 3.76 3 0.148
16d 88.9 4.11 3 1/2 0.162

CONVERSION TABLE FOR LUMBER
METRIC NOMINAL
SURFACE DRY SIZE

mm

EQUIVALENT
NOMINAL SURFACE

DRY U S SIZE
inch

51 2
102 4
152 6
203 8
254 10
305 12
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CONVERSION TABLE FOR PLYWOOD
METRIC

mm
ENGLISH

inch
6.4 1/4
7.9 5/16
9.5 3/8

11.1 7/16
11.9 15/32
12.7 1/2
15.1 19/32
15.9 5/8
18.3 23/32
19.1 3/4
22.2 7/8
25.4 1
28.6 1 1/8

CONVERSION TABLE FOR INSULATION
R-VALUE

METRIC
(K m2/W)

ENGLISH
(HR FT2 F/BTU)

0.5 3
0.7 4
1.4 8
1.9 11
2.3 13
2.5 14
3.3 19
5.3 30

CONVERSION TABLE FOR VAPOR
TRANSMISSION RATING

METRIC
(Perm-m)

ENGLISH
(perm-inch)

0.29 0.02

CONVERSION TABLE FOR LOW PRESSURE
METRIC

(Pa)
ENGLISH

(Inches of Water Column)
30 0.125
60 0.25
90 0.375
120 0.50
150 0.60
155 0.625
175 0.70
185 0.75
200 0.80
250 1.00
310 1.25
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CONVERSION TABLE FOR PRESSURE
METRIC

(kPa)
ENGLISH

(psi)
10 1.5
210 30
280 40
350 50
690 100
860 125

1040 150
1100 160
1210 175
1380 200
1730 250
2070 300
2170 315
2410 350
2590 375
2760 400
4830 700
5170 750
5520 800

13800 2000
17200 2500
20700 3000
27600 4000
34500 5000
137900 20000

CONVERSION TABLE FOR MIL THICKNESS
METRIC

(mm)
ENGLISH
(inch/1000)

0.10 4
0.13 5
0.15 6
0.50 20
0.75 30
1.00 40
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CONVERSION TABLE FOR HVAC DUCTING.
METRIC

(mm)
ENGLISH

(inch)
100 4
125 5
150 6
175 7
200 8
225 9
250 10
300 12
360 14
410 16
460 18
510 20
560 22
610 24
660 26
710 28
760 30

CONVERSION TABLE FOR MECHANICAL PIPING
METRIC

(GSP, PVC, BSP,
DUCTILE IRON)

METRIC
(mm)

ENGLISH
(inch)

NPS 1/2 15 1/2
NPS 3/4 20 3/4
NPS 1 25 1
NPS 1 1/4 32 1 1/4
NPS 1 1/2 40 1 1/2
NPS 2 50 2
NPS 2 1/2 65 2 1/2
NPS 3 75 3
NPS 4 100 4
NPS 6 150 6

CONVERSION TABLE FOR LUBRICATION
PIPING TUBING WALL THICKNESS
METRIC

(mm)
ENGLISH

(inch)
2.1 0.083
0.9 0.035
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CONVERSION TABLE FOR HOSE/TUBING
SIZES O. D.

METRIC
(mm)

ENGLISH
(inch)

6 1/4
10 3/8
13 1/2
16 5/8
19 3/4
22 7/8
25 1

CONVERSION TABLE FOR DRUM SIZES
METRIC ENGLISH

L kg gallons pounds

205 180 55 400
60 55 16 120
19 16 5 35

CONVERSION TABLE FOR POWER
METRIC

(kW)
ENGLISH

(HP)
0.037 1/20
0.075 1/10
0.18 1/4
0.25 1/3
0.37 1/2
0.55 3/4
0.75 1
1.1 1 1/2
1.5 2
2.2 3
3.7 5
5.5 7 1/2
7.5 10
11 15
15 20

18.5 25
22 30
30 40
37 50
45 60
55 75
75 100
90 120
110 150
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CONVERSION TABLE FOR IMPELLER BALANCE
SYNCHRONOUS

RPM
METRIC
(g mm/kg)

ENGLISH
(ounce-

inch/pound)
720 94 0.059
900 73 0.046

1200 54 0.034
1800 41 0.026
3600 17 0.011

CONVERSION TABLE FOR ELECTRICAL
CONDUIT

METRIC SIZE SHOWN
ON THE PLANS

mm

EQUIVALENT
IMPERIAL SIZE

inch
16 1/2
21 3/4
27 1
35 1 1/4
41 1 1/2
53 2
103 4

DIVISION 2.  SITEWORK

2.01  REMOVING PORTIONS OF EXISTING FACILITIES

PART 1.- GENERAL

Scope.--This work shall consist of removing portions of the existing facilities, including removal of existing work to
gain access to or for new work, in accordance with the details shown on the plans and these special provisions.

PART 2.- PRODUCTS (Not applicable)

PART 3.- EXECUTION

PREPARATION.--

General.--The limits of removal shall be located and identified.  Items to be removed and the interface of items to be
removed and items to remain intact shall be identified and marked.

Prior to removing concrete , a saw cut approximately 25 mm deep shall be made along the limits of removal on all faces
that will be visible in the completed work.

REMOVAL.--

General.--Removal shall be to the limits shown on the plans.  Removal shall be done carefully to minimize damage to
the portions to remain.  Remaining portions that are damaged by the Contractor's operation shall be restored to original
condition at the Contractor's expense.

Surfaces that are exposed to view at the limits of removal work shall be patched, bumps shall be removed and
depressions filled, and the surface shall be finished to match the existing surrounding surfaces.  Depressions in concrete less
than 25 mm deep shall be deepened to 25 mm minimum depth before filling with cement mortar.
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DISPOSAL.--

General.--Materials that are to be removed, shall become the property of the Contractor and shall be disposed of away
from the premises.  Such disposal shall conform to the laws, rules, and regulations of all agencies having jurisdiction at the
disposal site.

2.02  EARTHWORK FOR BUILDING WORK

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of performing earthwork for building work in accordance with the details shown on the
plans and these special provisions.

Earthwork for building work shall consist of structure excavation and structure backfill.  Structure excavation shall
include excavation for footings, slabs and trenches.  Structure backfill shall include backfilling under slabs; backfilling under
and around footings; backfilling for conduits; backfilling holes resulting from removal of existing facilities.  In addition to
structure excavation and structure backfill, earthwork for building work shall include any other earthwork, not mentioned, but
necessary to complete the building work.

Attention is directed to the Materials Information Handout for information regarding foundation recommendations and
reports that were prepared for use during the design of this project.

Attention is directed to the requirements of “Field Engineering” in Division 1, “General Requirements,” of these special
provisions.

QUALITY ASSURANCE.--

Samples.--Samples of sand weighing not less than 11 kg, shall be submitted to the Engineer at the jobsite for approval.

SITE CONDITIONS.--

Existing underground conduit.--The location of existing underground conduit is based on the best records available.
Before beginning work, the Contractor shall accurately locate the conduit involved in the work.  If the location of the existing
conduit deviates from the location shown on the plans by more than 1.5 meters, or, if no elevations are indicated and the
conduit is more than 0.9 meter below grade, the cost of the additional excavation, backfill, conduit, and removal and
replacement of concrete, if any, will be paid for as an ordered change in accordance with the requirements specified in
Section 3, "Changes in the Work," of the General Conditions.

Existing surfaced or planted areas.--Existing surfaced or planted areas that are removed, broken or damaged by the
Contractor's operations shall be restored to their original condition except as otherwise shown on the plans or specified
herein.

Restoration materials shall be equal to or better than the original materials.  Surfacing shall be replaced to match the
material thickness, grades, and finish of the adjacent surrounding surfaces.
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PART 2.- PRODUCTS

BACKFILL MATERIALS.--

Structure backfill.--
Structure and trench backfill shall be free of organic and other deleterious material and shall be suitable for the
required compaction.  Gravel without sand matrix shall not be used except as free draining granular material beneath
slabs and footings.

Sand.--
Sand shall be clean, washed sand, free from clay or organic material graded such that 100 percent passes the 6 mm
sieve, 90 percent to 100 percent passes the 4.75 mm sieve and not more than 5 percent passes the 75 µm sieve size.

PART 3.- EXECUTION

PREPARATION & RESTORATION.--

Sawcutting.--Prior to excavation or trenching, existing surfacing shall be removed to saw cut lines, or to existing wood
dividers or expansion joints, if any.  The saw cut shall be to a neat line and have a depth not less than 25 mm.

Restoration.-Surfacing shall be replaced to match the thickness, grades and finish of the adjacent surrounding surfaces.

STRUCTURE EXCAVATION.--

General.--Unless otherwise noted, all excavation for building work shall be classified as structure excavation.

Footing excavation.--The bottom of excavations shall not be disturbed.  The contractor shall excavate by hand to the
final grade.  The bottom of concrete footings shall be poured against undisturbed material.  Unless otherwise noted,
compaction of the bottom of footing excavation is not required unless the material is disturbed.  The footing depths shown on
the plans shall be changed to suit field conditions when directed by the Engineer.  Solid rock at or near required depths shall
not be disturbed.  Unsuitable material shall be excavated down to firm bearing as directed by the Engineer.  Work and
materials required because of excavation in excess of the depths shown on the plans, when such excavation has been ordered
by the Engineer, will be paid for as an ordered change in accordance with the requirements in Section 3, "Changes in the
Work," of the General Conditions.

Excavate to the elevations and dimensions within a tolerance of ±12 mm.  Limits of the excavation shall allow for
adequate working space for installing materials and as required for safety of personnel.  Such working space excavation shall
be replaced in kind and compacted at the Contractor's expense.

Overdepth excavation for footings shall be backfilled with concrete or such other material recommended by the
Contractor and approved by the Engineer.  Relative compaction shall be not less than 95 percent.

Excavation for conduits.--Conduits in the same trench shall have a minimum clear distance between conduits of
150 mm.  Conduits shall have not less than 0.75 meter of cover from top of conduits to finished grade unless otherwise
shown on the plans or specified.

Trenching shall be of sufficient depth to permit placing a minimum depth of 100 mm of compacted sand under all
conduits.

Protecting trees.--Excavation adjacent to trees shall be performed by hand methods where necessary to avoid injury to
trees and roots.  Roots 50 mm in diameter and larger shall be protected with heavy burlap.  Roots smaller than 50 mm in
diameter adjacent to trees shall be hand trimmed.  Cuts through roots 13 mm in diameter and larger shall be sealed with tree
trimmers' asphaltic emulsion.  If trenches remain open more than 24 hours, the side of the trench adjacent to the tree shall be
shaded with burlap and kept damp.  Materials shall not be stockpiled within the drip line of trees.
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Dewatering.--Excavations shall be kept clear of standing water.  Water shall be removed by pumping if necessary.
Water removed from excavation shall be carried away from the building site and disposed of in a manner that will not harm
State or adjacent property.

STRUCTURE BACKFILLING.--

General.--Unless otherwise noted, all backfill for building work shall be classified as structure backfill.  Backfill shall be
placed and compacted in horizontal layers, not more than 150 mm thick prior to compaction, and to the lines and grades
shown on the plans or to original ground.

Structure backfill.--After structures are in place and forms are removed, wood and other debris shall be removed from
excavations before placing structure backfill.

Backfilling conduits.--Backfill placed under conduits shall be compacted sand, 100 mm minimum depth.  Backfill
material placed to a level 150 mm above tops of conduits shall be sand or fine earth and particles shall not exceed 13 mm in
greatest dimension.  For wrapped, coated, or plastic conduits, sand shall be used for backfill.  Backfill material placed higher
than 150 mm above tops of conduits shall consist of material free of stones or lumps exceeding 100 mm in greatest
dimension except:

(a)  The top 300 mm of backfill under walks or paving shall consist of aggregate base material.

COMPACTION.--

General.--Relative compaction shall be determined in accordance with California Test 216 or 231.
Unless otherwise noted below, all backfill shall be compacted to a minimum relative compaction of 90 percent.
Unless approved in writing by the Engineer, compaction by jetting or ponding will not be permitted.

Compact original ground.--Original ground surface under fill with surfacing of concrete and asphalt concrete shall be
compacted to a relative compaction of not less than 95 percent for a minimum depth of 150 mm.

Subgrade preparation.--Preparation of subgrade material for placing aggregate base, surfacing, or slabs thereon shall
include fine grading, compaction, reworking as necessary.  The upper 150 mm of the subgrade shall have the same
compaction as the fill to be placed over it.

Structure backfill.--Structure backfill shall be compacted to not less than 95 percent relative compaction.

Trench backfill.--Trench backfill placed beneath slabs or paved areas shall be compacted to a relative compaction of not
less than 95 percent.

DISPOSAL.--

Surplus material.--Surplus material from the excavation shall be disposed of away from the premises.

FIELD QUALITY CONTROL.--

Inspection.--When the excavation is substantially completed to grade, the Contractor shall notify the Engineer.  No
concrete shall be placed until the foundation has been approved by the Engineer.

Testing.--The State will conduct compaction tests during the backfilling and compacting operations.
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2.03  FREE DRAINING GRANULAR MATERIAL

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of furnishing and placing free draining granular material beneath slabs in accordance
with the details shown on the plans and these special provisions.

PART 2.- PRODUCTS

Free draining granular material.--
Free draining granular material shall be clean, hard, durable, free-draining rock.  The material gradation shall be
such that all passes the 25 mm screen, and not more than 10 percent passes the 4.75 mm sieve as determined by
California Test 202.  Granular material shall be free from organic material, clay balls or other deleterious
substances.

PART 3.- EXECUTION.--

SPREADING AND CONSOLIDATING.--

General.--Free draining granular material shall be placed, spread and consolidated by tamping or vibrating.

2.04  CAST-IN-DRILLED-HOLE CONCRETE PILES

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of constructing cast-in-drilled-hole concrete piles in accordance with the details shown
on the plans and these special provisions.

PART 2.-PRODUCTS

Concrete and reinforcement.--
Concrete and reinforcement shall conform to the requirements specified under "Cast-In-Place Concrete" in
Division 3, "Concrete and Reinforcement," of these special provisions.

PART 3.-EXECUTION

CONSTRUCTION.--

Drilling holes.--All holes for concrete piles shall be drilled to the tip elevations or depths shown on the plans.  All holes
shall be examined for straightness and any hole which on visual inspection from the top shows less than 1/2 the diameter of
the hole at the bottom of the hole shall be rejected.  Suitable casings shall be furnished and placed when required to prevent
caving of the hole.

All loose material existing at the bottom of the hole after drilling operations have been completed shall be removed
before placing concrete in the hole.

Material resulting from drilling holes shall be wasted on the job site as directed by the Engineer.
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Surface water shall not be permitted to enter the hole and all water which may have infiltrated into the hole shall be
removed before placing concrete therein.

Placing reinforcement.--The reinforcing cage shall be placed and secured symmetrically about the center of the pile and
shall be securely blocked to clear the sides of the hole.

Longitudinal reinforcing steel shall be continuous for the entire length of pile, including pile extensions.

Placing concrete.--The concrete filling shall be vibrated to a dense and homogeneous condition.  Concrete placed in
drilled holes shall be placed against undisturbed material except when portions of the pile will be exposed to view.  Surfaces
exposed to view and adjacent surfaces within 250 mm of finished grade shall be formed.

Casing, if used in drilling operations, shall be removed from the hole as concrete is placed therein.  The bottom of the
casing shall be maintained not more than 1.5 meter nor less than 0.3 meter below the top of the concrete during withdrawal
and placing operations, unless otherwise permitted by the Engineer. Separation of the concrete during withdrawal operations
shall be avoided by hammering or otherwise vibrating the casing.

Formed surfaces shall conform to the requirements specified under "Cast-In-Place Concrete" in Division 3, "Concrete
and Reinforcement," of these special provisions.

2.05  ASPHALT CONCRETE

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of furnishing, spreading, placing and compacting asphalt concrete for asphalt concrete
surfacing and applying asphaltic emulsion paint binder, in accordance with the details shown on the plans and these special
provisions.

Asphalt concrete shall be commercial quality, produced at a central mixing plant, 13 mm maximum, medium grade, as
specified herein.

Areas to be surfaced with asphalt concrete shall be as shown on the plans.Areas to be surfaced with asphalt concrete
shall include those locations where existing bituminous surfacing has been removed to facilitate the required work.

QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of Compliance shall be furnished for asphalt concrete and asphaltic emulsion
in accordance with the requirements specified in Section 4-1.04, "Certificates of Compliance," of the General Conditions.

PART 2.- PRODUCTS

MATERIALS.--

Asphalts.--
Asphalt binder for asphalt concrete shall be steam-refined paving asphalt Grade AR-4000 (asphalt graded by
viscosity), conforming to the requirements in AASHTO Designation:  M 226.
Asphalt emulsion for paint bindershall be asphaltic emulsion Grade SS1h conforming to the requirements in
AASHTO Designation:  M 140.

Aggregates.--
Aggregate for asphalt concrete shall be commercial quality asphalt concrete aggregate, and shall have a Sand
Equivalent value of 30 minimum, when determined by California Test 217.
The combined aggregate gradings for the respective asphalt concrete mixture shall conform to the following
gradations when determined by California Test 202:
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13 mm Maximum Grading

Sieve Sizes Percentage Passing
19 mm 100
13 mm 95 - 100

4.75 mm 55 - 72
600 µm 18 - 33
75 µm 4 - 8

MIXING.--

General.--Asphalt binder to be mixed with the aggregate shall be between 5 percent and 8 percent by weight of the dry
aggregate as determined by the Engineer.

PART 3.- EXECUTION

PREPARATION.--

Subgrade.--Immediately prior to placing asphalt concrete thereon, the surface of the grading plane shall not vary more
than 0.015 meter above or below the grade established by the Engineer.

At the time of placing the asphalt concrete material thereon, the moisture content of the subgrade shall not be more than
3 percent above or below the optimum moisture content of the subgrade material as determined by California Test 216.

Paint binder.--Paint binder shall be furnished and applied to all existing surfacing upon which asphalt concrete is to be
placed, vertical surfaces against which additional asphalt concrete material is to be placed and other surfaces designated by
the Engineer.

SPREADING AND COMPACTING.--

Spreading.--The mixture shall be spread at a temperature of not less than 121°C.  Spreading shall be performed by
methods that will produce an asphalt concrete surfacing of uniform smoothness and texture.  Asphalt concrete shall be placed
only when the atmospheric temperature is above 10°C.

Asphalt concrete for surfacing more than 1.5 meters in width shall be spread in one operation with an approved spreader
and be ready for compaction without further shaping.

Compacting.--Asphalt concrete shall be placed in one or more layers of 0.04 meter or less in compacted thickness to
match the thickness as shown on the plans.  The first coverage of initial or breakdown compaction shall be performed when
the temperature of the mixture is not less than 121°C, and all breakdown compaction shall be completed before the
temperature of the mixture drops below 93°C.

Asphalt concrete shall be thoroughly compacted with a self-propelled tandem roller, weighing not less than 7260 kg.  At
locations where asphalt concrete is to be placed and which are  inaccessible to rolling equipment, compaction shall be
obtained by hand rollers, vibrating plates, impactors or other methods approved by the Engineer.

2.06  GUARD POSTS

PART 1.- GENERAL

Scope.--This work shall consist of constructing guard posts in accordance with the details shown on the plans and these
special provisions.
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PART 2.- PRODUCTS

Steel posts.--
Steel posts for guard posts shall be standard weight, galvanized steel pipe conforming to the details shown on the
plans.

Concrete.--
Concrete for guard posts shall be commercial quality concrete, proportioned to provide a workable mix suitable for
the intended use, with not less than 300 kilograms of cement per cubic meter.

PART 3.- EXECUTION

Installation.--The length and diameter of the guard posts shall conform to the details shown on the plans.
Guard posts shall be placed in holes excavated to the depth and cross section shown on the plans, and shall be installed

plumb.
Guard posts shall be backfilled with concrete as shown on the plans.

Painting.--Guard posts shall be prepared and painted in accordance with the requirements specified under "Painting" in
Division 9, "Finishes," of these special provisions.

DIVISION 3.  CONCRETE AND REINFORCEMENT

3.01  CAST-IN-PLACE CONCRETE

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of constructing cast-in-place concrete facilities in accordance with the details shown on
the plans and these special provisions.

SUBMITTALS.--

Product data.--Manufacturer's descriptive data for admixtures, expansion joint material, hardener, and sealer shall be
submitted for approval.

Descriptive data shall be delivered to the Engineer at the jobsite.

QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of Compliance shall be furnished for cement, reinforcement and admixtures in
accordance with the requirements specified in Section 4-1.04, "Certificates of Compliance," of the General Conditions.

PART 2.- PRODUCTS

CONCRETE MIXES.--

Concrete (structural work).--
Commercial quality concrete shall be proportioned to provide a workable mix suitable for the intended use; shall
have not less than 350 kg/m3 of cement; 0 to 50 mm penetration, inclusive, as determined by California Test 533.
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CONCRETE MATERIALS.--

Cement.--
Cement shall conform to ASTM Designation:  C 150, Types II, or III portland cement; or Type IP (MS) Modified
cement.  Type IP (MS) Modified shall conform to ASTM Designation:  C 595 and shall be comprised of an intimate
mixture of Type II Modified cement and not more than 20 percent of a pozzolanic material.

Aggregates.--
Aggregates shall be free from deleterious coatings, clay balls and other extraneous materials.

Admixtures.--
Admixtures used in portland cement concrete shall be included on the Department's current list of approved
admixtures, and shall conform to ASTM Designation:  C 494, Types A, B, D, F or G for chemical admixtures;
ASTM Designation:  C 260 for air-entraining admixtures; and ASTM Designation:  C 618 for mineral admixtures,
except loss on ignition shall not exceed 4 percent.  Properties of  admixtures shall be uniform in each lot.

FORM MATERIALS.--

Forms for exposed finish concrete.--
Forms for exposed surfaces shall be plywood, metal or other panel type materials.  Plywood shall be not less than
16 mm thick and without scars, dents, and delaminations.  Forms shall be furnished in largest practical pieces to
minimize number of joints.
Plywood shall conform to the requirements of U. S. Product Standard PS-1 for Exterior B-B (Concrete Form) Class
I.
Forms for edges of slabs shall be nominal 50 mm solid stock lumber, plywood, or metal forms.

Forms for unexposed finish concrete.--
Forms for unexposed finish concrete surfaces shall be plywood, lumber, metal or other acceptable material.

Forms for cylindrical columns or supports.--
Forms for cylindrical columns shall be metal, fiberglass reinforced plastic, paper or fiber tubes.  Paper or fiber tubes
shall be constructed of laminated plies using water-resistant adhesive with wax-impregnated exterior for protection
against weather or moisture.

Form ties.--
Form ties shall be factory fabricated, removable or snapoff metal ties for use as necessary to prevent spreading of
forms during concrete placement.

Form oil.--
Form oil shall be commercial quality form oil which will permit the ready release of the forms and will not discolor
the concrete.

REINFORCING MATERIALS.--

Bar reinforcement.--
Bar reinforcement shall conform to ASTM Designation:  A 615/A 615M, Grade 60 [420], or ASTM Designation:
A 706/A 706M.
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Bar supports.--
Bar supports for reinforcement shall be precast mortar blocks or ferrous metal chairs, spacers, metal hangers,
supporting wires, and other approved devices of sufficient strength to resist crushing under applied loads.

RELATED MATERIALS.--

Threaded rods, nuts, and washers.—
Threaded rods shall conform to ASTM Designation:  A 572/A 572M, Grade 50 [345].
Nuts shall conform to ASTM Designation:  A 563M.
Washers for threaded rods shall be commercial quality.
Exposed threaded rods , nuts, and washers shall be hot dipped galvanized.

Expansion joint material.--
Expansion joint material shall be commercial quality asphalt impregnated pressed fiber sheets, 13 mm minimum
thickness.

Type A control joints.--
Type A control joints shall be commercial quality, preformed, T-shaped plastic strips with detachable top flange.

Keyed construction joint forms.--
Keyed construction joint forms shall be commercial quality, galvanized metal or plastic, factory fabricated
construction joint forms.  Forms shall produce a rabbeted key type joint.

Mortar.--
Mortar shall consist of one part cement to 2 parts clean sand and only enough water to permit placing and packing.

Curing compound.--
Curing compound shall be a non-pigmented curing compound with fugitive dye conforming to the requirements of
ASTM Designation:  C 309, Type 1-D, Class A.

Concrete hardener.--
Concrete hardener shall be commercial quality water borne penetrating type magnesium fluosilicate, zinc
fluosilicate or combination thereof.

ADMIXTURES.--

General.--Admixtures shall be used when specified or ordered by the Engineer and may be used at the Contractor's
option to conserve cement or to facilitate any construction operation.

Calcium chloride shall not be used in any concrete.
Admixtures shall be combined with concrete materials by methods that produce uniform properties throughout the

concrete.
If more than one admixture is used, said admixtures shall be compatible with each other so that the desirable effects of

all admixtures will be realized.
Mineral admixtures may be used to replace up to 15 percent of Type II portland cement provided the weight of mineral

admixture used is not less than the weight of cement replaced.  Mineral admixtures shall not be used to replace Type IP (MS)
Modified or Type III cements.  Chemical admixtures may be used to reduce up to 5 percent of the portland cement except
that the cement content shall not be less than 300 kg/m3.  When both chemical and mineral admixtures are used with Type II
cement, the weight of cement replaced by mineral admixture may be considered as cement in determining the resulting
cement content.

Mineral admixtures will be required in the manufacture of concrete containing aggregates that are determined to be
"deleterious" or "potentially deleterious" when tested in accordance with ASTM Designation:  C 289.  The use of mineral
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admixture in such concrete shall conform to the requirements in this section except that the use of set retarding admixtures
will not be permitted.

When the use of a chemical admixture is specified or is ordered by the Engineer, the admixture shall be used at the rate
specified or ordered.  If no rate is specified or ordered, or if the Contractor uses a chemical admixture for his own
convenience, the admixture shall be used at the dosage normally recommended by the admixture manufacturer.

When air-entrainment is specified or is ordered by the Engineer, the air-entraining admixture shall be used in amounts to
produce concrete having the specified or ordered air content as determined by California Test 504.  If the Contractor uses air-
entrainment for his own convenience, the average air content shall not exceed 4 percent and no single test shall exceed 5 1/2
percent.

Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers shall have sufficient
capacity to measure at one time the total quantity required for each batch.  If more than one liquid admixture is used in the
concrete, a separate measuring unit shall be provided for each liquid admixture and dispensing shall be such that the
admixtures are not mixed at high concentrations.  When air-entraining admixtures are used with other liquid admixtures, the
air-entraining admixtures shall be the first to be incorporated into the mix.  Unless liquid admixtures are added to
premeasured water for the batch, they shall be discharged to flow into the stream of water so that the admixtures are well
dispersed throughout the batch.

BAR REINFORCING STEEL.--

Bending.--Reinforcing steel bars shall accurately conform to the dimensions shown on the plans.
Bars shall be bent or straightened in a manner that will not crack or break the material.  Bars with kinks or improper

bends shall not be used.
Hooks, bends and splices shall conform to the provisions of the Building Code Requirements for Reinforced Concrete of

the American Concrete Institute.

MIXING AND TRANSPORTING CONCRETE.--

General.--When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be
complete within 1 1/2 hours, or before 250 revolutions of the drum or blades, whichever comes first, after the introduction of
cement to the aggregates.

The temperature of mixed concrete, immediately before placing, shall be not less than 10°C nor more than 32°C.
Truck mixers or agitator shall be equipped with electrically or mechanically actuated revolution counters by which the

number of revolutions of the drum or blades may readily be verified.  The counters shall be of the continuous-registering
type, which accurately register the number of revolutions and shall be mounted on the truck so that the Engineer may safely
and conveniently inspect them from alongside the truck.  Under conditions contributing to quick stiffening of the concrete, or
when the temperature of the concrete is 30°C or above, a time less than 1 1/2 hours may be required.

When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be
complete within one hour after the introduction of cement to the aggregates.  Under conditions contributing to quick
stiffening of the concrete, or when the temperature of the concrete is 30°C, or above, the time between the introduction of
cement to the aggregates and discharge shall not exceed 45 minutes.

Each load of concrete for the work shall be accompanied by a trip ticket, a copy of which shall be delivered to the
Engineer at the jobsite.  The trip ticket shall show volume of concrete, weight of cement and aggregates, quantity of each
admixture, quantity of water including water added at the jobsite, time of day the concrete is batched, and revolution counter
readings on transit mix trucks at the times the truck is charged and unloaded.

PART 3.- EXECUTION

PREPARATION.--

Existing concrete construction.--Where fresh concrete joins existing or previously placed concrete, the contact surfaces
of the existing or previously placed material shall be roughened, cleaned, flushed with water and allowed to dry to a surface
dry condition immediately prior to placing the fresh concrete.  The roughened surface shall be no smoother than a wood
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trowelled surface.  Cleaning of the contact surfaces shall remove laitance, curing compounds, debris, dirt and such other
substances or materials which would prevent bonding of the fresh concrete.

Abrasive blast methods shall be used to clean horizontal construction joints to the extent that clean aggregate is exposed.
Exposed reinforcing steel located at the contact surfaces which is to be encased in the fresh concrete shall be cleaned to

remove any substance or material that would prevent bonding of the fresh concrete.

Forms.--Forms shall be mortar tight, true to the dimensions, lines, and grades shown on the plans, securely fastened and
supported, and of adequate rigidity to prevent distortion during placing of concrete.

Forms for exposed surfaces shall be constructed with triangular fillets not less than 19 mm x 19 mm attached so as to
prevent mortar runs and to produce smooth straight chamfers at all sharp edges of the concrete.

Form fasteners shall be removable without chipping, spalling, heating or otherwise damaging the concrete surface.  Form
ties shall be removed to a depth of at least 25 mm below the surface of the concrete.

The inside surfaces of forms shall be cleaned of all dirt, mortar and foreign material.  Forms shall be thoroughly coated
with form oil prior to use.

Forms shall not be stripped until at least 40 hours after placing concrete, except soffit forms and supports shall not be
released or removed until at least 10 days after placing concrete.

Anchorages and embedded items shall be placed and rigidly secured at their planned locations prior to placing concrete.

Placing reinforcing steel.--Reinforcing steel bars shall be accurately placed to the dimensions shown on the plans.
Bar reinforcement shall be lapped at least 45 diameters.
Bars shall be firmly and securely held in position by means of wiring and approved bar supports.  The spacing of

supports and ties shall prevent displacement of the reinforcing or crushing of supports.
Tie wire shall be clear of concrete formwork and concrete surfaces.
All reinforcing steel shall be in place and inspected before concrete placement begins.  Placing of bars on fresh layers of

concrete will not be permitted.

PLACING CONCRETE.--

General.--Concrete shall be placed and consolidated by means of internal vibrators to form dense, homogeneous
concrete free of voids and rock pockets.

Forms and subgrade shall be thoroughly moistened with water immediately before placing concrete.
Concrete shall be placed as nearly as possible to its final location and the use of vibrators for extensive shifting of the

concrete will not be permitted.
Concrete shall be deposited and consolidated in a continuous operation within limits of construction joints, until the

placing of the panel or section is completed.
When concrete is to be placed in large areas requiring more than two pours, concrete shall be placed in alternate long

strips between construction joints and the final slab infilled.

FINISHING CONCRETE SURFACES.--

Finishing unformed surfaces.--Slabs shall be placed full thickness to finish elevation and leveled to screeds by use of
long straightedges.  The screeds shall be set to grade at approximately 1.8 meter centers.  After leveling, screeds shall be
removed and the surface shall be floated with wooden floats.

Type A control joint strips shall be inserted into the floated concrete so that the bottom of the top flange is flush with the
finish elevation.  Strips shall be standard manufactured lengths and shall be placed on an approximate straight line.  The top
flange of the strips shall be removed after the concrete has set and cured.

The floated surface shall be trowelled with steel trowels.  Troweling shall form a dense, smooth and true finish.
The application of cement dust coat will not be permitted.
Finished surfaces of floor slabs shall not deviate more than 3 mm from the lower edge of a 3-meter long straight edge.

Finishing formed surfaces.--Formed concrete surfaces shall be finished by filling holes or depressions in the surface,
repairing all rock pockets, and removing fins.  All surfaces of formed concrete exposed to view shall have stains and
discolorations removed, unsightly bulges removed, and all areas which do not exhibit the required smooth, even surface of
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uniform texture and appearance shall be sanded with power sanders or other approved abrasive means until smooth, even
surfaces of uniform texture and appearance are obtained.

Cement mortar, patching and finishing materials used to finish exposed surfaces of concrete shall closely match the color
of surrounding surfaces.

CURING CONCRETE.--

General.--Freshly placed concrete shall be protected from premature drying and excessive cold or hot temperatures.
Initial curing of floor slabs shall start as soon as free water has disappeared from the concrete surface.  The concrete shall

be kept continuously wet by application of water for not less than 7 days after the concrete has been placed.
Cotton mats, rugs, carpets, or sand blankets may be used as a curing medium to retain the moisture during the curing

period.  Curing materials that will stain or discolor concrete shall not be used on surfaces exposed to view.
Prior to placing the curing medium, the entire surface of the concrete shall be kept damp by applying water with a nozzle

that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered with the curing
medium.  At the expiration of the curing period, the concrete surfaces shall be cleared of all curing mediums.

Concrete surfaces, other than floor slabs, shall be kept moist for a period of at least 5 days by leaving the forms in place
or by covering the exposed surfaces using moist rugs, cotton mats or other curing materials approved by the Engineer.

PROTECTING CONCRETE.--

General.--Concrete shall not be placed on frozen or frost covered surfaces.
Concrete shall be protected from damage due to rain, freezing or inclement weather, and shall be maintained at a

temperature of not less than 4°C for 72 hours.  When required by the Engineer, the Contractor shall provide a written outline
of his proposed methods of protecting concrete.

Vehicles, equipment, or concentrated loads weighing more than 140 kg individually and material stockpiles weighing
more than 240 kg/m2 will not be permitted on the concrete within 10 calendar days after placing.

SPECIAL TREATMENTS.--

Concrete hardener.--Chemical concrete hardener shall be applied to the floor surfaces shown on the plans, prior to the
application of concrete sealer.  Surfaces shall be clean and dry before the application of hardener.

The solution shall be applied in accordance with the manufacturer's instructions.
After the hardener has dried, the surface shall be mopped with water to remove encrusted salts.

Concrete sealer.--Concrete sealer shall be applied to the concrete surfaces in accordance with the requirements specified
under “Water Repellent Sealant” in Division 7, “Thermal and Moisture Protection,” of these special provisions.  The sealer
shall be applied to dry concrete surfaces.

3.02  DRILL AND BOND DOWELS

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of drilling holes in existing concrete and installing and bonding bar reinforcing steel
dowels into such drilled holes in existing concrete in accordance with the details shown on the plans and these special
provisions.
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PART 2.- PRODUCTS

Bonding material.--
The bonding material shall be magnesium phosphate concrete, either single component (water activated) or dual
component (with a prepackaged liquid activator), as approved by the Engineer.

Dowels.--
Dowels shall be bar reinforcing steel, as specified under "Cast-In-Place Concrete" in Division 3, "Concrete and
Reinforcement," of these special provisions.

PART 3.- EXECUTION

INSTALLATION.--The holes shall be drilled by methods that will not shatter or damage the concrete adjacent to the
holes.  The diameter of drilled holes shall be 13 mm larger than the nominal diameter of the dowels unless otherwise shown
on the plans.

Immediately prior to placing the dowels, the holes shall be cleaned of dust and other deleterious materials, and the holes
shall be dry.

Sufficient bonding material shall be placed in the hole so that no voids remain after the dowels are inserted.
Dowels which fail to bond or are damaged before new concrete is placed shall be removed and replaced.
Magnesium phosphate concrete shall be formulated for minimum initial set time of 15 minutes and minimum final set

time of 25 minutes at 21°C.  The materials, prior to use, shall be stored in a cool, dry environment.
Mix water used with water activated material shall be free from oil and impurities and contain not more than 2000 parts

per million as Cl nor more than 1500 parts per million of sulfate as SO4.
The quantity of water for single component type or liquid activator for dual component type to be blended with the dry

component, shall be within the limits recommended by the manufacturer and shall be the least amount required to produce a
pourable batter.

Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium,
aluminum, or copper metals.

The surface of any dowel coated with zinc or cadmium shall be coated with a colored lacquer before installation of the
dowel.  The lacquer shall be allowed to dry thoroughly before embedment of said dowels.

DIVISION 4.  (BLANK)

DIVISION 5.  METALS

5.01  STRUCTURAL STEEL FOR BUILDINGS

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of fabricating, assembling, furnishing and erecting structural steel in accordance with the
details shown on the plans and these special provisions.

Structural steel consists of canopy framing, including girders, purlins, braces, fascia, girts, threaded rod hangers, columns
and connections.

Source quality control.--Materials and fabrication procedures are subject to inspection and tests in mill, shop and field,
conducted by the Engineer or a qualified inspection agency.  The Contractor or fabricator shall provide access to the Engineer
or testing agency to places where the structural steel work is being fabricated or produced so that the required inspection and
testing can be accomplished.  Such inspections and tests will not relieve the Contractor of responsibility for providing
materials and fabrication procedures in compliance with specified requirements.  The testing agency may inspect the
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structural steel at the plant before shipment; however, the Engineer reserves the right, at any time before final acceptance to
reject the material that does not conform to the contract requirements.

REFERENCES.--

General.--Structural steel shall be fabricated, assembled and erected in accordance with American Institute of Steel
Construction (AISC), "Specifications for the Design, Fabrication and Erection of Structural Steel for Buildings."

Welding shall be in accordance with American Welding Society (AWS) D1.1, "Structural Welding Code - Steel."

SUBMITTALS.--

Product data.--Product data for items to be incorporated into the work, including structural steel, high strength bolts,
nuts and washers and alternative connectors, shall be submitted for approval.

Shop drawings.--Shop drawings and calculations shall be submitted for approval.
Shop drawings shall show any changes proposed in the work, details of connections and joints exposed to the weather,

details for connections not dimensioned on the plans, the sequence of shop and field assembly and erection, welding
sequences and procedures.  If required, the location of butt welded splices on a layout drawing of the entire structure, and the
location and details of any temporary supports that are to be used.

Calculations and shop drawings for falsework to be used for the erection of structural steel shall be submitted for
approval.  The falsework shall be designed and constructed to provide the necessary rigidity and to support loads which will
be applied.  Shop drawings and design calculations shall be stamped and signed by an engineer who is registered as a Civil or
Structural Engineer in the State of California.  The expiration date of the registration shall be shown.

CLOSEOUT SUBMITTALS.--

Final drawings.--At the completion of each building on the contract, one set of reduced prints on 27 kg (minimum)
bond paper, 280 mm x 432 mm in size, of the corrected original tracings of all approved drawings for each building shall be
furnished to the Engineer.  An index prepared specifically for the drawings for each building containing sheet numbers and
titles shall be included on the first reduced print in the set for each building.  Reduced prints for each building shall be
arranged in the order of drawing numbers shown in the index.

The edge of the corrected original tracing image shall be clearly visible and visually parallel with the edges of the page.
A clear, legible symbol shall be provided on the upper left side of each page to show the amount of reduction and a horizontal
and vertical scale shall be provided on each reduced print to facilitate enlargement to original scale.

QUALITY ASSURANCE.--

Qualifications for welding.--A certified copy of qualification test record for welders shall be submitted to the Engineer
at the jobsite.  Descriptive data for equipment for field welding structural steel, including type and electric power
requirements, shall be submitted for approval.

Certificates of Compliance.--Certificate of Compliance shall be furnished for structural steel products in accordance
with the requirements specified in Section 4-1.04, "Certificates of Compliance," of the General Conditions.  Certificate of
Compliance shall include mill test certificates for each heat number used in the work.

DELIVERY, HANDLING AND STORAGE.--

Structural materials shall be loaded, transported, unloaded and stored so that it is kept clean and undamaged.  Material
shall be stored above ground on platforms, skids, or other supports.  Covers and protection shall be provided to protect the
materials from corrosion.

Anchorages and anchor bolts, which are to be embedded in concrete, shall be delivered in ample time to not delay the
work.
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PART 2.- PRODUCTS

MATERIALS.--

Steel bars, plates and shapes.--
Steel bars, plates and shapes shall conform to ASTM Designation:  A 36/A 36M.

Steel tubing.--
Steel tubing shall conform to ASTM Designation:  A 500, Grade B.

Machine bolts, nuts and washers.--
Machine bolts and nuts shall conform to ASTM Designation:  A 307.
Washers for machine bolts shall be commercial quality.

Threaded rods, nuts and washers.--
Threaded rods shall conform to ASTM Designation:  A 572/A 572M, Grade 50 [345].
Nuts shall conform to ASTM Designation:  A 563M.
Washers for threaded rods shall be commercial quality.

Inorganic zinc primer.--
Inorganic zinc primer shall be a waterborne inorganic zinc primer conforming to the requirements of AASHTO
Designation: M 300-92 I, Type II.  Inorganic zinc primer shall be listed on the qualified products list which may be
obtained from the Transportation Laboratory, (916) 227-7000.

Mortar.--
Mortar shall consist of one part cement, measured by volume, to 2 parts clean sand and only enough water to permit
placing and packing.

FABRICATION.--

Shop fabrication and assembly.--Workmanship and finish shall be equal to the best general practice in modern shops.
Cuts shall not deviate more than 2 mm from the intended line.  Roughness, notches or gouges shall be removed.
Bearing stiffeners at points of loading shall be square with the web and shall have at least 75 percent of the stiffener in

contact with the flanges.
Finished members shall be true to line, shall have square corners and smooth bends and shall be free from twists, kinks,

warps, dents and open joints.
Exposed edges and ends of metal shall be dressed smooth, with no sharp edges and with corners slightly rounded.

Connections.--Abutting surfaces at connections shall be clean.
Cutting and welding at the jobsite will not be allowed except as shown on the approved drawings or specifically

approved by the Engineer.
Finished holes for bolts shall be cylindrical and perpendicular to the plane of the connection.  Subpunched and subdrilled

holes shall be 6 mm smaller in diameter than the diameter specified for the finished hole.

Bolted Connections.--Bolts for connecting steel to steel shall be machine bolts conforming to ASTM Designation:
A 307.

Bolts attached to structural steel, nuts, and washers shall be galvanized by mechanically deposited coating.

Holes for other work.--Holes for securing other work to structural steel and passage of other work through steel framing
members shall be as shown on the approved drawings.

Threaded nuts or specialty items for securing other work to steel members shall be as shown on the approved drawings.
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Holes shall be cut, drilled or punched perpendicular to metal surfaces.  Holes shall not be flame cut or enlarged by
burning. Holes are to be drilled in bearing plates.

SHOP PAINTING.--

General.--Structural steel members shall be painted.

Surface preparation.--Surfaces of structural steel to receive inorganic zinc primer shall be blast cleaned in accordance
with Steel Structures Painting Council, SSPC-SP 10/NACE No. 2, "Near-White Blast Cleaning."

Bolted connections.--Contact surfaces of high strength bolted connections and ungalvanized anchor bolt assemblies
shall be blast cleaned and coated with waterborne inorganic zinc primer before assembly.  The total thickness of primer on
each surface shall be between 0.025 mm to 0.076 mm and may be applied in one application.

Painting.--Immediately after surface preparation, surfaces of structural steel shall receive an undercoat of waterborne
inorganic zinc primer.  Color shall essentially match Federal Standard 595B, No. 36373.

The manufacturer's published mixing and application instructions for inorganic zinc primer shall be followed.

PART 3.- EXECUTION

ERECTION AND ASSEMBLY.--

Field splices.--Field splices shall be made only at the locations shown on approved shop drawings.
The parts shall be accurately assembled in their final position as shown on the plans and in true alignment with related

and adjoining work before final fastening.
All parts shall be supported adequately and at locations to provide a vibration free, rigid, and secure installation.

Bolted connections.--The bolt head type and head location shall be consistent within a joint.
Nuts shall be on side of member least exposed to view.

Setting bases and bearing plates.--Concrete surfaces shall be cleaned and roughened to improve bond.  Bottom of base
and bearing plates shall be clean.

Base plates and bearing plates for structural members shall be set on wedges or other adjusting devices.
Anchor bolts shall be wrench tightened after supported members have been positioned and plumbed.
Mortar shall be solidly packed between bearing surfaces and base or bearing plates to ensure that no voids remain.

Exposed surfaces shall be finished and allowed to cure.

FIELD PAINTING.--

Touch-up painting.--After erection, the Contractor shall clean field welds, bolted connections, and abraded areas of
shop paint and apply the same materials as applied for shop painting.

Surfaces which are scheduled to receive finish coats shall be painted with an additional prime coat and finish coats in
accordance with the requirements specified for shop primed steel under "Painting" in Division 9.

QUALITY CONTROL.--

Testing and inspection.--Ultrasonic examination shall be performed by the Contractor on at least 50 percent of all full
penetration butt-welded splices in accordance with the requirements of AWS D1.1 and these special provisions.

Welding procedures and methods shall be subject to inspection for conformance with AWS D1.1.
Butt welds shall be tested in accordance with AWS D1.1, Chapter 6, Part C, Ultrasonic Testing of Groove Welds.
Examination, reporting and disposition of tests shall be in accordance with the provisions of 6.12, AWS D1.1.
In addition to ultrasonic examinations by the Contractor, welds may be subject to inspection or non-destructive testing

by the Engineer.
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When additional inspection or non-destructive testing is required by the Engineer, the Contractor shall provide sufficient
access facilities in the shop and at the jobsite to permit the Engineer or his agent to perform such inspection and testing.

The Contractor shall correct all deficiencies in the structural steel work which inspections and laboratory test reports
have indicated to be not in compliance with these special provisions.  Additional tests shall be performed by the Contractor at
his expense to reconfirm any non-compliance of original work, and to show compliance of the corrected work.

5.02  METAL DECK

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of furnishing and installing metal deck in accordance with the details shown on the plans
and these special provisions.

Metal deck includes ribbed sheet steel decking units, bent plates, accessories, fasteners and such other components, not
mentioned, but required for a rigid, secure and complete installation.

REFERENCES.--

General.--The design, fabrication and erection of metal deck shall conform to the applicable requirements of the
American Iron and Steel Institute (AISI) publication, "Specifications for the Design of Light Gauge Cold Formed Steel
Structural Members," and the applicable Steel Deck Institute Design Manual and these special provisions.

SUBMITTALS.--

Product data.--Manufacturer's descriptive data for each type of deck and accessories shall be submitted for approval.

Shop drawings.--Shop drawings showing complete erection layouts, details, dimensions, deck section properties shall
be submitted for approval.  Drawings shall show types and gages, fastening methods, including the location, type and
sequence of connections, sump pans, cut openings, surface finishes and temporary supports or bracing.

QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of Compliance shall be furnished for the metal decking in accordance with the
requirements specified in Section 4-1.04, "Certificates of Compliance," of the General Conditions.

DELIVERY, HANDLING AND STORAGE.--

General.--Metal deck units and accessories shall be transported, stored and erected in a manner that will prevent
corrosion, distortion or other damage.

Deck units shall be stored off the ground with one end elevated to provide drainage.

PART 2.- PRODUCTS

MANUFACTURERS.--Acceptable manufacturers shall be; Verco Manufacturing Co.; BHP Steel Building Products
USA Inc.; or equal.
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MATERIALS.--

Deck units.--
Deck units, closures and plates shall be fabricated from galvanized sheet steel conforming to ASTM Designation:
A 653/A 653M, Grade 33 [230].
Galvanizing shall conform to the requirements of ASTM Designation: A 924/A 924M, G60 [Z180].

Miscellaneous steel shapes.--
Miscellaneous steel shapes shall conform to ASTM Designation:  A 36/A 36M.

Anchor clips, vent clips, flashing, saddle plates, flexible closure strips and other accessories.--
Anchor clips, vent clips, flashing, saddle plates, flexible closure strips and other accessories shall be as
recommended by the decking manufacturer.

FABRICATION.--

General.--Deck units shall be formed to span 3 or more supports, with flush, telescoped or nested 50 mm laps at ends
and interlocking or nested side laps unless otherwise shown on the plans.

Deck units shall conform to the configurations, metal thickness, depth and width and section properties shown on the
plans.

End bearing shall be not less than 38 mm.

Metal closure strips.--Metal closure strips for opening between deck units and other construction shall be fabricated
from the same gage and material as the adjacent deck units.  Strips shall be formed to provide tight-fitting closures at end of
cells or flutes and sides of decking.

PART 3.- EXECUTION

INSTALLATION.--

General.--Deck units and accessories shall be installed in accordance with the manufacturer's recommendations and
approved drawings and these special provisions.

Units shall be placed on supporting steel framework, adjusted in place and properly aligned before being permanently
fastened.  Ends of units shall have positive bearing over structural supports.

Cutting and fitting shall present a neat and true appearance with exposed burrs removed.  Openings through the decking
shall be cut square and shall be reinforced as recommended by the decking manufacturer.

The metal deck shall not be used as a working platform before deck units are fastened in place.  Supplies, equipment or
other loads shall not be stored on the deck.  Mechanical equipment or other loads shall not be hung from metal roof decking.

Fastening roof deck units.--Roof deck units shall be fastened to supporting steel members as shown on the structural
plans.

Fastening side laps.--Side laps of adjacent deck units shall be fastened as shown on the plans.

Field painting:--Immediately following erection, field welds, bolted connections and abraded areas shall be cleaned
with a wire brush.

Galvanized surfaces shall be touched-up with galvanizing repair paint recommended by the manufacturer.

DIVISION 6.  (BLANK)

DIVISION 7.  THERMAL AND MOISTURE PROTECTION
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7.01  WATER REPELLENT SEALANT

PART 1.- GENERAL

SUMMARY.--

Scope.--The work shall consist of cleaning and placing a silane sealant on exterior concrete surfaces and on those
interior concrete surfaces that will not be covered by insulation, framing, paneling or other construction.

SUBMITTALS.--

Product data.--Manufacturer's descriptive data and application instructions shall be submitted for approval.

QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of Compliance shall be furnished with each shipment of water repellent
sealant in accordance with the requirements specified in Section 4-1.04, "Certificates of Compliance," of the General
Conditions, and a Materials Safety Data Sheet.

PART 2.- PRODUCTS

Manufacturers.--Water repellent sealer shall be Hydrozo Inc., Enviroseal 40; Tamms Industries, Baracade Silane 40;
Sonneborne, Penetrating Sealer 40; or equal.

Water repellent sealant.--
Water repellent sealant shall be a 40 percent minimum, organosilane solution, diluted in a suitable solvent, and shall
consist of alkyltrimethoxy silanes with alkyl groups of i-butyl, i-octyl, n-octyl, singularly or in combination.
The water repellent sealant shall be tinted with a fugitive dye which will cause the concrete sealant to be
distinguishable on the concrete surface for at least four hours after application, but shall disappear within seven days
after application.

PART 3.- EXECUTION

PREPARATION.--

Protection.--Surfaces of other materials surrounding or near the surfaces to receive the water repellent sealant shall be
protected from overspray or spillage from the waterproofing operation.  Water repellent sealant applied to surfaces not
intended to be waterproofed shall be removed and the surfaces restored to their original condition.

Surface preparation.--All surfaces to receive water repellent sealant shall be cleaned with light abrasive blasting.
Blasting shall remove all dirt, debris and other deleterious materials, including removal of existing cement matrix.
After cleaning, the concrete surfaces shall be air blown to dry and remove loose surface material prior to sealing.
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APPLICATION.--

General.--The water repellent solution shall be applied in accordance with manufacturer's application instructions.
Water repellent sealant shall be applied only during periods of weather as recommended by the manufacturer, when the

atmospheric temperature is between 4°C and 38°C and for exterior application when wind speed is less than 8 kilometers per
hour.

Subject to written approval by the Engineer, the Contractor may provide suitable enclosures to permit concrete sealing
during inclement weather.

FIELD QUALITY CONTROL.--

Tests.--Approximately 24 hours after placement of the water repellent sealant, the Contractor shall uniformly dampen
the treated concrete surface using a fine water spray.  Spray shall completely wet the surface without causing runoff.

After 5 days following sealant application, if required by the Engineer, the Contractor shall spray designated sealed
concrete surfaces with a fresh water spray to verify sealant coverage.  The water spray shall not penetrate the concrete
surfaces, and surfaces determined to lack sufficient sealant coverage shall be resealed.

7.02  METAL SIDING

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of furnishing and installing manufactured metal siding panels, in accordance with the
details shown on the plans and these special provisions.

Metal siding system shall consist of underlayment, prefinished metal siding panels, fasteners, sealants, and accessories
and components, not mentioned, which are required for a complete, securely fastened installation.

SYSTEM DESCRIPTION.--

Design Requirements.--The siding system shall conform to the wind design requirements for uplift or outward
pressures in accordance with Chapter 16 of the California Building Code for the wind speed and exposure shown on the
plans.

SUBMITTALS.--

Product Data.--Manufacturer's technical product data and installation instructions shall be submitted for approval.
Product  data shall include the manufacturer's name and a complete material description of all components of the metal

sheathing system.

Samples.--Material samples shall include a 305 mm x 305 mm sample of siding panels for each color to be installed and
a sample of each anchor clip and fastening device.

Shop Drawings.--Shop drawings showing the layout and details of the siding system shall be submitted for approval.
Shop drawings shall include the shape, size, thickness, and method of attachment for each component used in the work;

the layout and spacing of fasteners; details of connections and closures; and details for expansion joints.
Design calculations for the fastening system of the wall panels with the substrate shown on the plans shall be submitted

to verify compliance with the design requirements.
Shop drawings and design calculations shall be stamped and signed by an engineer who is registered as a Civil or

Structural Engineer in the State of California.  The expiration date of the registration shall be shown.  The Engineer’s
signature shall be original.
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QUALITY ASSURANCE.--

Certificates of Compliance.--Certificates of compliance shall be furnished for the metal sheathing system in accordance
with the requirements specified in Section 4-1.04, "Certificates of Compliance," of the General Conditions.

DELIVERY, HANDLING AND STORAGE.--

Delivery and handling.--Metal panels shall be protected against damage and discoloration.

Storage.--Metal panels shall be stored above ground, with one end elevated for drainage and protected against standing
water and condensation between adjacent surfaces.

PART 2.- PRODUCTS

MATERIALS.--

SHEET MATERIALS.--

Base metal.--
Base metal shall be cold formed, 0.71 mm (24-gage), galvanized sheet steel conforming to ASTM Designation:
A 653/A 653M, Grade 33 [230] with G90 [Z275] coating, except where a higher strength is required for
performance, extra smooth; or cold formed aluminum-zinc alloy-coated, commercial quality, sheet steel conforming
to ASTM Designation:  A 792/A 792M, Grade 40 [275] with G90 [Z275] coating, extra smooth.

Configuration.--
Metal siding system shall have symmetrically shaped trapezoidal ribs spaced approximately 180 mm on center.  The
depth of the ribs shall be approximately 38 mm.

METAL FINISHES.--

General.--Coatings shall be applied before or after forming and fabricating panels, as required for maximum coating
performance capability.

Colors or color matches shall be as shown on the plans.

Fluoropolymer coating.--
Finish shall be the manufacturer’s standard Kynar coating with a baked on primer (0.005 mm) and a finish coat of
0.02 mm nominal for a total dry film thickness of approximately 0.025 mm nominal.
Interior finish shall consist of a 0.004 mm epoxy primer and a backer coat.

MISCELLANEOUS  MATERIALS.--

Fastener clips.--
Fastener clips shall be noncorrosive, ferrous metal fasteners as recommended by the metal panel system
manufacturer to resist the design loads.

Fasteners.--
Fasteners shall be as recommended by the metal panel system manufacturer.  Sheet metal screws shall not be used
except to fasten trim and flashings.
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Closures.--
Closures shall be rubber, neoprene, closed cell  plastic or prefinished metal.

FABRICATION.--

General.--Unless otherwise shown on the plans, or specified herein, siding panels shall be fabricated in continuous
lengths for the height of the structure, from eaves to sill, except such length shall not exceed the manufacturer’s maximum
production length.

Siding panels shall be factory formed.  Field formed panels are not acceptable.

PART 3.- EXECUTION

INSTALLATION.--

Siding panels.--The siding panels shall be installed and fastened in accordance with the details shown on the plans and
the approved shop drawings.  Cutting and fitting shall present a neat and true appearance with exposed burrs removed.Metal
panels shall be adjusted in place and properly aligned for the detailed conditions before fastening.  Panels shall not be
warped, bowed or twisted.  The surface finish on the panels shall not be cracked, blemished or otherwise damaged.

Metal panels, other prefinished metal that are marred, punctured, incorrectly bent, or incorrectly installed will be
considered damaged and shall be replaced with undamaged units.

CLEAN UP AND CLOSE OUT.--

Clean up.--Prefinished metal surfaces shall be cleaned after installation as recommended by the manufacturer.  Exposed
cuts shall be touched-up with a matching durable primer and paint as recommended by the metal siding system manufacturer.

Touch up.--Damaged paint surfaces shall be touched up by using an air dry touch up paint supplied by the metal siding
system manufacturer.  Only a small brush shall be used for touching up.  No spraying of touch up paint is to be performed.

Damaged units.--Panels and other components of the work which have been damaged or have deteriorated beyond
successful repair shall be removed and replaced.

DIVISION 8.  (BLANK)

DIVISION 9.  FINISHES

9.01  PAINTING

PART 1.- GENERAL

SUMMARY.--This work shall consist of preparing surfaces to receive coatings, and furnishing and applying coatings, in
accordance with the schedules and details shown on the plans, and these special provisions.

The coatings specified in this section are in addition to any factory finishes, shop priming, or surface treatment specified
elsewhere in these special provisions.

SUBMITTALS.--Manufacturer's descriptive data, a materials list, and color samples shall be submitted for approval.
Product descriptive data shall include product description, manufacturer's recommendations for product mixing,

thinning, tinting, handling, site environmental requirements, product application and drying time.
Materials list shall include manufacturer's name, trade name, and product numbers for each type coating to be applied.
Color samples shall be manufacturer's color cards, approximately 50 mm x 75 mm, for each color of coating shown on

the plans.
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REGULATORY REQUIREMENTS.--Coatings and applications shall conform to the rules for control of volatile
organic compound emissions adopted by the air quality control district in the air basin in which the coatings are applied.

SITE ENVIRONMENTAL REQUIREMENTS.--Coatings shall not be applied when the air temperature is below
10°C (20°C for varnishes) or when the relative humidity exceeds 75 percent.

The surface to be coated shall be maintained at a minimum temperature of 7°C for a period of 24 hours prior to, and 48
hours after the application of the coating.  Heating facilities shall be provided when necessary.

Continuous ventilation shall be provided during application of the coatings.
A minimum lighting level of 865 lux, measured 1 m from the surface to be coated, shall be provided while surfaces are

being prepared for coatings and during coating applications.

DELIVERY, STORAGE, AND HANDLING.--Products shall be delivered to the site in sealed, labeled containers and
stored in a well ventilated area at an ambient air temperature of not less than 7°C.  Container labeling shall include
manufacturer's name, type of coating, trade name, color designation, drying time, and instructions for tinting, mixing, and
thinning.

MAINTENANCE STOCK.--Upon completion of coating work, a full 3.8 liter container of each type and color of finish
coat and stain used shall be delivered to the location at the project site designated by the Engineer. Containers shall be tightly
sealed and labeled with color, texture, and room locations where used, in addition to the manufacturer's standard product
label.

PART 2.- PRODUCTS

GENERAL.--The products shall be the best quality grade coatings of the specified types as regularly manufactured by
nationally recognized paint and varnish manufacturers that have not less than 10 years experience in manufacturing paints
and varnishes.  Products that do not bear the manufacturer's identification as the best quality grade product shall not be used.
Products for each coating system shall be by a single manufacturer and shall not contain lead type pigments.

Thinners, shellac, fillers, patching compounds, coloring tint, and other products required to achieve the specified finish
shall be the manufacturer's best quality and shall be used as recommended.

PART 3.- EXECUTION

INSPECTION.--Surfaces to be coated at the jobsite shall be approved by the Engineer prior to the application of
coatings.  The Contractor shall notify the Engineer at least 3 working days prior to the application of coatings.

SURFACE PREPARATION.--Surfaces scheduled to be coated shall be prepared in accordance with the following,
except that the surfaces not specified herein shall be prepared as recommended by the coating manufacturer.

GENERAL.--Hardware, cover plates, light fixture trim, and similar items shall be removed prior to preparing surfaces
for coating.  Following the application of the finish coating, the removed items shall be reinstalled in their original locations.

GALVANIZED METAL.--Oils, grease, and fabrication lubricants shall be removed by solvent wash.  Surfaces shall be
cleaned of remaining surface treatments by hand cleaning.  New surfaces shall be roughened by hand cleaning or light
abrasive blasting.

Abraded or corroded areas shall be hand cleaned and spot coated with one coat of vinyl wash pretreatment.  Abraded or
corroded areas on new surfaces not scheduled to be painted shall be cleaned by solvent wash, hand cleaned, and given 2 spot
applications of zinc rich paint.

STEEL AND OTHER FERROUS METALS.--Oils, grease, and fabrication lubricants shall be removed by solvent
wash.  Dirt, water soluble chemicals, and similar surface contamination shall be removed by detergent wash or steam
cleaning.  Mill scale and rust shall be removed by hand cleaning or abrasive blasting.

PREVIOUSLY COATED AND SHOP PRIMED SURFACES.--Dirt, oil, grease, or other surface contaminants shall
be removed by water blasting, steam cleaning, or TSP wash.  Minor surface imperfections shall be filled as required for new
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work.  Mildew shall be removed by mildew wash.  Chalking paint shall be removed by hand cleaning.  The surfaces of
existing hard or glossy coatings shall be abraded to dull the finish by hand cleaning or light abrasive blasting.  Abrasive
blasting shall not be used on wood or non-ferrous metal surfaces.

Chipped, peeling, blistered, or loose coatings shall be removed by hand cleaning, water blasting, or abrasive blasting.
Bare areas shall be pretreated and primed as required for new work.

DEFINITIONS.--

DETERGENT WASH.--Removal of dirt and water soluble chemicals by scrubbing with a solution of detergent and
water, and removal of all solution and residues with clean water.

HAND CLEANING.--Removal of dirt, loose rust, mill scale, excess base material, filler, aluminum oxide, chalking
paint, peeling paint, or paint which is not firmly bonded to the surfaces by using hand or powered wire brushes, hand
scraping tools, power grinders, or sandpaper and removal of all loose particles and dust prior to coating.

MILDEW WASH.--Removal of mildew by scrubbing with a solution of detergent, hypochlorite-type household bleach,
and warm water, and removal of all solution and residues with clean water.

ABRASIVE BLASTING.--Removal of oil, grease, form release agents, paint, dirt, rust, mill scale, efflorescence, weak
concrete, or laitance, by the use of airborne abrasives, and removal of loose particles, dust, and abrasives by blasting with
clean air.

Abrasives shall be limited to clean dry sand, mineral grit, steel grit, or steel shot, and shall be graded to produce
satisfactory results.  Unwashed beach sand containing salt or silt shall not be used.

Abrasive blasting shall conform to the requirements of SSPC-SP6/NACE No. 3, Commercial Blast Cleaning, as defined
in the Steel Structures Painting Council Manual.

Light abrasive blasting shall conform to the requirements of SSPC-SP7/NACE No. 4, Brush-Off Blast Cleaning, as
defined in the Steel Structures Painting Council Manual.

SOLVENT WASH.--Removal of oil, grease, wax, dirt, or other foreign matter by using solvents, such as mineral spirits
or xylol, or other approved cleaning compounds.

STEAM CLEANING.--Removal of oil, grease, dirt, rust, scale, or other foreign matter by using steam generated by
commercial steam cleaning equipment, from a solution of water and steam cleaning compounds, and removal of all residues
and cleaning compounds with clean water.

TSP WASH.--Removal of oil, grease, dirt, paint gloss, and other foreign matter by scrubbing with a solution of
trisodium phosphate and warm water, and removal of all solution and residues with clean water.

WATER BLASTING.--High pressure, low volume water stream for removing dirt, light scale, chalking or peeling
paint.  Water blasting equipment shall produce not less than a 13 800 MPa minimum output pressure when used.  Heated
water shall not exceed 66°C.  If a detergent solution is used, it shall be biodegradable and shall be removed from all surfaces
with clean water.

PROTECTION.--The Contractor shall provide protective devices, such as tarps, screens or covers, as necessary to
prevent damage to the work and to other property or persons from all cleaning and painting operations.

Paint or paint stains on surfaces not designated to be painted shall be removed by the Contractor at his expense and the
original surface restored to the satisfaction of the Engineer.

APPLICATION.--

GENERAL.--Coatings shall be applied in accordance with the printed instructions and at the application rates
recommended by the manufacturer to achieve the dry film thickness specified in these special provisions.

Mixing, thinning and tinting shall conform to the manufacturer's printed instructions.  Thinning will be allowed only
when recommended by the manufacturer.
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Coatings shall be applied only when surfaces are dry and properly prepared.
Cleaning and painting shall be scheduled so that dust and other contaminants from the cleaning process will not fall on

wet, newly coated surfaces.
Materials required to be coated shall have coatings applied to all exposed surfaces, including surfaces not normally

visible from eye level.

APPLICATION SURFACE FINISH.--Each coat shall be applied to a uniform finish.  Finished surfaces shall be free
of surface deviations and imperfections such as skips, cloudiness, spotting, holidays, laps, brush marks, runs, sags, curtains,
ropiness, improper cutting in, overspray, drips, ridges, waves, and variations in color and texture.

Each application of a multiple application finish system shall closely resemble the final color coat, except each
application shall provide enough contrast in shade to distinguish the separate applications.

WORK REQUIRED BETWEEN APPLICATIONS.--Each application of material shall be cured in accordance with
the coating manufacturer's recommendations before applying the succeeding coating.  Enamels and clear finishes shall be
lightly sanded, dusted, and wiped clean between applications.

Stain blocking primer shall be spot applied whenever stains bleed through the previous application of a coating.

TIMING OF APPLICATIONS.--The first application of the specified coating system shall be applied prior to any
deterioration of the newly prepared surface.  Metal surfaces shall be prepared and prime coated the same day that cleaning of
bare metal is performed.  Additional prime coats shall be applied as soon as drying time of the preceding coat permits.

Metal surfaces shall be prime coated within 12 hours of application of vinyl wash pretreatment.
Shellac sealer shall be allowed to dry at least 12 hours before applying the next coat.
Drying time between applications of water borne coatings shall be at least 12 hours.

APPLICATION METHODS.--Coatings shall be applied by brush, roller or spray.  Rollers shall be of a type which do
not leave a stippled texture in the paint film.  Extension handles for rollers shall not be greater than 2 m in length.

If spray methods are used, surface deviations and imperfections such as, overspray, thickness deviations, lap marks, and
orange peel shall be considered as evidence that the work is unsatisfactory and the Contractor shall apply the remainder of the
coating by brush or roller, as approved by the Engineer.

DRY FILM THICKNESS.--

Vinyl wash pretreatment  0.007 mm to 0.13 mm, maximum.
Bituminous paint  0.1 mm, minimum.
Epoxy polyamide primer  0.1 mm, minimum.
Aliphatic polyurethane enamel  0.05 mm, minimum.
Other primers, undercoats, sealers, and coatings  As recommended by the manufacturer.

BACKPRIMING.--All primed metal surfaces in contact with concrete or concrete block exterior walls shall be coated
with a bituminous paint on those surfaces in contact with the wall.

FINISHING ELECTRICAL COMPONENTS.--Shop primed electrical components shall be finish coated in
accordance with the coating system entitled, "Shop Primed Steel."

CLEANING.--Upon completion of all operations, the coated surfaces shall be thoroughly cleaned of dust, dirt, grease,
or other unsightly materials or substances.

Surfaces marred or damaged as a result of the Contractor's operations shall be repaired, at his expense, to match the
condition of the surfaces prior to the beginning of the Contractor's operations.

COATING SYSTEMS.--The surfaces to be coated shall be as shown on the plans and as specified elsewhere in these
special provisions.  When a coating system is not shown or specified for a surface to be finish coated, the coating system to
be used shall be as specified for the substrate material.  The number of applications specified for each coating system listed
herein is a minimum.  Additional coats shall be applied if necessary to obtain a uniform color, texture, appearance, or
required dry film thickness.
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SYSTEM 1- GALVANIZED METAL.--
1 pretreat coat: vinyl wash pretreatment
1 prime coat: galvanized metal primer
2 finish coats: acrylic, exterior enamel, semi-gloss

SYSTEM 2- SHOP PRIMED STEEL.--
1 prime coat : red oxide ferrous metal primer
2 finish coats: alkyd, exterior enamel, semi-gloss

SYSTEM 3- STEEL AND OTHER FERROUS METALS.--
2 prime coats: red oxide ferrous metal primer
2 finish coats: alkyd, exterior enamel, semi-gloss

COLOR SCHEDULE.--Colors shall be as shown on the plans.

DIVISIONS 10 THRU 15.  (BLANK)

DIVISION 16.  ELECTRICAL

16.01  ELECTRICAL WORK

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of performing electrical work in accordance with the details shown on the plans and
these special provisions.

System layouts are generally diagrammatic and location of equipment is approximate.  Exact routing of conduits and
other facilities and location of equipment is to be governed by structural conditions and other obstructions, and shall be
coordinated with the work of other trades.  Equipment requiring maintenance and inspection shall be located where it is
readily accessible for the performance of such maintenance and inspection.

Related work.--Earthwork, foundations, sheet metal, painting, mechanical and such other work incidental to and
necessary for the proper installation and operation of the electrical work shall be done in accordance with the requirements
specified for similar work elsewhere in these special provisions.

QUALITY ASSURANCE.--

Codes and standards.--All work performed and materials installed shall be in accordance with the National Electrical
Code; the California Building Standards Code, Title 24, Part 3, "California Electrical Code," and the California Code of
Regulations, Title 8, Chapter 4, "Electrical Safety Orders," and all state ordinances.

Warranties and guarantees.--Manufacturer's warranties and guarantees for materials or equipment used in the work
shall be delivered to the Engineer at the jobsite prior to acceptance of the contract.

TESTING.--
After the electrical system installation work has been completed, the electrical system shall be tested in the presence of

the Engineer to demonstrate that the electrical system functions properly.  The Contractor shall make necessary repairs,
replacements, adjustments and retests at his expense.
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16.02  BASIC MATERIALS AND METHODS

PART 1.- GENERAL

SUMMARY.--

Scope.--This work shall consist of furnishing and installing conduits, conductors, fittings, and wiring devices in
accordance with the details shown on the plans and these special provisions.

Conduits, conductors, fittings, and wiring devices shall include those accessories and appurtenances, not mentioned, that
are required for the proper installation and operation of the electrical system.

Related work.--Roof penetrations shall be flashed and sealed watertight conforming to the requirements specified under
"Sheet Metal Flashing" in Division 7, "Thermal and Moisture Protection," of these special provisions.

Where conduits pass through fire rated wall, floor or ceiling assemblies, the penetrations shall be protected in accordance
with the requirements specified under "Through-Penetration Firestopping" in Division 7, "Thermal and Moisture Protection,"
of these special provisions.

SUBMITTALS.--

Product data.--A list of materials and equipment to be installed and the manufacturer's descriptive data shall be
submitted for approval.  Any other data as requested by the Engineer shall also be submitted for approval.

Manufacturer's descriptive data shall include complete description, performance data and installation instructions for the
materials and equipment specified herein.

PART 2.- PRODUCTS

CONDUITS AND FITTINGS.--

Rigid steel conduit and fittings.--
Rigid steel conduit shall be threaded, full weight rigid steel, hot-dip galvanized inside and outside with steel or
malleable iron fittings.  Fittings shall be threaded unless otherwise specified or shown on the plans.
Split or three-piece couplings shall be electroplated, malleable cast iron couplings.
Insulated grounding bushings shall be threaded malleable cast iron body with plastic insulated throat and steel,
lay-in ground lug with compression screw.
Insulated metallic bushings shall be threaded malleable cast iron body with plastic insulated throat.

Flexible metallic conduit and fittings.--
Flexible metallic conduit shall be fabricated in continuous lengths from galvanized steel strip, spirally wound and
formed to provide an interlocking design.
Fittings shall be electroplated screw-in type with malleable cast iron body and threaded male hub with insulated
throat.

Liquid tight flexible metallic conduit and fittings.--
Liquid tight flexible metallic conduit shall be fabricated in continuous length from galvanized sheet steel, spirally
wound and formed to provide an interlocking design with an extruded polyvinyl chloride cover.
Fittings shall be electroplated, malleable cast iron body, with cap nut, grounding ferrule, and connector body with
insulated throat.

Rigid non-metallic conduit and fittings.--
Rigid non-metallic conduit shall be Schedule 40, high impact, nonconducting, self-extinguishing polyvinyl chloride
(PVC) rigid non-metallic conduit for direct underground burial.
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Couplings shall be PVC, socket type or thread on one end and socket type on the other end as required for the
particular application.
Terminal adapters for adapting PVC conduit to boxes, threaded fittings, or metallic conduit system shall be PVC
adapters with threads on one end and socket type on the other end.

CONDUCTORS.--

Conductors.--
Conductors shall be stranded copper wire.
Conductor insulation types shall be XHHW-2.

Wire connections and devices.--
Wire connections and devices shall be pressure or compression type.

ELECTRICAL BOXES.--

Outlet, device and junction boxes.--
Unless otherwise shown or specified, boxes shall be cast metal boxes.  Cast metal boxes shall be cast iron boxes
with threaded hubs and shall be of the size and configuration best suited to the application shown on the plans.
Weatherproof junction boxes shall have cast metal covers with gaskets.
Weatherproof switch boxes shall have gasketed covers with gasketed hinged flaps to cover switches .

Underground pull boxes.--
Pull boxes shall be high density reinforced concrete box with ultraviolet inhibitor polyethylene etched face anchored
in concrete and fiberglass cover with hold down bolts.  The polyethylene and fiberglass material shall be fire
resistant and show no appreciable change in physical properties with exposure to the weather.  No. 3 1/2 pull box
shall be Brooks Products, No. 3 1/2; Christy Concrete Products, N9; or equal.

SWITCHES.--

Light timer switch, Ts .--
Light timer switch shall be a spring-wound mechanical timer switch with 2-hour range in a surface mounted
weatherproof box.  The switch shall be rated 20-A, 120-V(ac) switch suitable for wiring with standard conductors.

MISCELLANEOUS MATERIALS.--

Anchorage devices.--
Anchorage devices shall be corrosion resistant, toggle bolts, wood screws, bolts, machine screws, studs, expansion
shields, and expansion anchors and inserts.

Electrical supporting devices.--
Electrical supporting devices shall be one hole conduit clamps with clamp backs, hot-dipped galvanized, malleable
cast iron.
Construction channel shall be 41 mm x 41 mm, 2.66 mm (12-gage) galvanized steel channel with 13 mm diameter
bolt holes, 40 mm on center in the base of the channel.
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PART 3.- EXECUTION

INSTALLATION.--

Conduit, general.--Rigid steel conduit shall be used unless otherwise shown on the plans or specified in these special
provisions.

Unless otherwise specified or shown on the plans, flexible metal conduit shall be used to connect lighting fixtures where
approved by the Engineer.

Rigid non-metallic conduit shall be used at the locations shown on the plans for direct underground burial 762 mm below
grade.  All risers and elbows shall be rigid steel.

Conduit shall be concealed unless otherwise shown on the plans.
Conduits shall be tightly covered and well protected during construction using metallic bushings and bushing "pennies"

to seal open ends.
Rigid non-metallic conduit bends of 30 degrees or greater shall be factory-made long radius sweeps.  Bends less than

30 degrees shall be made using an approved heat box.
Locations of conduit runs shall be planned in advance of the installation and coordinated with ceiling and wall

construction.
Exposed conduit shall be installed parallel and at right angles to the building lines.
All raceway systems shall be secured to the building structures using specified fasteners, clamps and hangers.
Single conduit runs shall be supported by using one hole pipe clamps.  Where run horizontally on walls in damp or wet

locations, conduit shall be installed with "clamp backs" to space conduit off the surface.
Raceways of different types shall be joined using approved couplings or transition fittings.
Existing underground conduit to be incorporated into a new system shall be cleaned with a mandrel or cylindrical wire

brush and blown out with compressed air.

Conduit terminations.--Rigid steel conduits shall be securely fastened to cabinets, boxes and gutters using 2 locknuts
and specified insulating metallic bushing.  Electrical metallic tubing shall be securely fastened to cabinets, boxes and gutters
using specified  connectors.  Conduit terminations at exposed weatherproof enclosures and cast outlet boxes shall be made
watertight using specified hubs.

Grounding bushings with bonding jumpers shall be installed on all type of conduits terminating at concentric knockouts
and on all conduits containing service conductors, grounding electrode conductor, and conductors feeding separate buildings.

All conduits shall be terminated inside the underground pull boxes with an approved conduit bushings or fittings.  All
conduits shall enter the pull box at an angle of 90 degrees.

Conductor installation.--Conductors shall not be installed in conduit until all work of any nature that may cause injury
is completed.  Care shall be taken in pulling conductors that insulation is not damaged.  An approved non-petroleum base and
insulating type pulling compound shall be used as needed.

Splices and joints shall be insulated with insulation equivalent to that of the conductor.
Provide 155 mm of slack at each outlet and device connection.  If the outlet or device is not at the end of a run of wire,

connection shall be made with correctly colored pigtails tapped to the runs with splices as specified herein.
Splices in underground pull boxes and similar locations shall be made watertight.

Conductor identification.--The neutral and equipment grounding conductors shall be identified as follows:
Neutral conductor shall have a white or natural gray insulation except that conductors No. 4 and larger may be identified

by distinctive white marker such as paint or white tape at each termination.
Equipment grounding conductor shall be bare or insulated.  If insulated, equipment grounding conductors shall have

green or green with one or more yellow stripes insulation over its entire length except that conductors No. 4 and larger may
be permanently identified by distinctive green markers such as paint or green tape over its entire exposed insulation.

Outlet, device and junction box installation.--Where exposed threaded steel conduits are connected to an outlet,
device, or junction box below switch height, the box shall be a cast metal box.  Unless otherwise shown on the plans or
specified in these special provisions, all other boxes shall be sheet steel boxes.  Weatherproof outlet, device and junction
boxes shall have cast metal covers with gaskets.  Unless otherwise shown on the plans or specified in these special
provisions, all other boxes shall have standard galvanized covers.
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Outlet, device, and junction boxes shall be installed at the locations and elevations shown on the plans or specified
herein.  Adjustments to locations may be made as required by structural conditions and to suit coordination requirements of
other trades.

Underground pull box installation.--Electrical pull box covers or lids shall be marked "ELECTRICAL.
The bottom of pull boxes shall be bedded in 155 mm of clean, crushed rock or gravel and shall be grouted with 40 mm

thick grout prior to installation of conductors.  Grout shall be sloped to a 25 mm PVC pipe drain hole.  Conduit shall be
sealed in place with grout.

Top of pull boxes shall be flush with surrounding grade or top of curb.  In unpaved areas where pull box is not
immediately adjacent to and protected by a concrete foundation, pole or other protective construction, the top of pull box
shall be set at plus 30 mm above surrounding grade.  Pull boxes shown on the plans in the vicinity of curbs shall be placed
adjacent to the back of curb.  Pull boxes shown on the plans adjacent to lighting standards shall be placed on the side of
foundation facing away from traffic.

Anchorages.--Hangers, brackets, conduit straps, supports, and electrical equipment shall be rigidly and securely fastened
to surfaces by means of toggle bolts on hollow masonry; expansion shields and machine screws, or expansion anchors and
studs or standard preset inserts on concrete or solid masonry; machine screws or bolts on metal surfaces; and wood or lag
screws on wood construction.

Anchorage devices shall be installed in accordance with the anchorage manufacturer's recommendations.

16.03  LIGHTING

GENERAL.--This work shall consist of furnishing, installing and connecting all  lighting equipment in accordance with
the details shown on the plans and these special provisions.

SUBMITTALS.--Manufacturer's descriptive information, photometric curves, catalog cuts, and installation instructions
shall be submitted for approval.  Any other data as requested by the Engineer shall also be submitted for approval.

PRODUCTS.--

Lighting fixture lamps.--
Lighting fixture lamps shall be type and size as shown on the plans.  Lamps shall be General Electric, Phillips,
Sylvania, or equal.

Ballasts.--
All fixtures shall be equipped with high power factor ballasts suitable for the line voltage and for the type, size and
number of lamps required by the fixture.

Lighting fixtures.--
Lighting fixtures shall be as shown on the plans and as specified herein.  Outdoor luminaires shall be listed and
labeled "Fixture Suitable For Wet Locations."

MH1.--
Outdoor, surface mounted, 175-W, 120-V, metal halide luminaire with integral ballast.  The luminaire shall be
Lithonia, series VR4C; Day-Brite, series CLI; or equal.

EXECUTION.--

LIGHTING FIXTURES.--Lighting fixtures shall be mounted securely in accordance with the manufacturer's
recommendations.  Mounting methods shall be suitable for the particular type of ceiling or support at each location.

The Contractor shall provide all supports, hangers, spacers, channels, fasteners and other hardware necessary to support
the fixtures.
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Fixtures shall be set at the mounting heights shown on the plans, except heights shown shall be adjusted to meet
conditions.

BALLASTS.--All fixtures shall be equipped with high power factor ballasts suitable for the line voltage and for the
type, size and number of lamps required by fixture.

All ballasts used in unheated areas inside the building shall be -20°C ballasts or less.


