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. See sections 2 and 3 for contractors' registration requirements.
. This is an electronic bidding project.
. DBE requirements have been revised. See sections 2, 3, and 5 in the RSS and DBE forms in

the Bid book for the revised requirements.
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STANDARD PLANS LIST

The standard plan sheets applicable to this Contract include those listed below. The applicable
revised standard plans (RSPs) listed below are included in the project plans.

A10A

RSP A10B
A10C

A10D

A10E

A73C

RSP A77L1
RSP A77M1
RSP A77N1
RSP A77N3

RSP A77N4
RSP A77N5
RSP A77N6

RSP A77N7
RSP A77N8
RSP A77R3
RSP A77S1
RSP A77S3
RSP A87B
T1A

T1B

T2

T3A

T3B

RSP T9
RSP T10
RSP T10A
RSP T14
T59

RS1

Abbreviations (Sheet 1 of 2)

Abbreviations (Sheet 2 of 2)

Lines and Symbols (Sheet 1 of 3)

Lines and Symbols (Sheet 2 of 3)

Lines and Symbols (Sheet 3 of 3)

Delineators, Channelizers and Barricades

Midwest Guardrail System Standard Railing Section (Wood Post with Wood Block)
Midwest Guardrail System Standard Hardware

Midwest Guardrail System Wood Post and Wood Block Details

Midwest Guardrail System Typical Line Post Embedment and Hinge Point Offset
Details
Midwest Guardrail System Typical Railing Delineation and Dike Positioning Details

Midwest Guardrail System Typical Vegetation Control Standard Railing Section

Midwest Guardrail System Typical Vegetation Control for Terminal System End
Treatments
Midwest Guardrail System Typical Vegetation Control at Structure Approach

Midwest Guardrail System Typical Vegetation Control at Fixed Object
Midwest Guardrail System Typical Layouts for Roadside Fixed Objects
Midwest Guardrail System End Anchor Assembly (Type SFT)

Metal Railing Anchor Cable and Anchor Plate Details

Hot Mix Asphalt Dikes

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)
Temporary Railing (Type K)

Temporary Railing (Type K)

Traffic Control System Tables for Lane and Ramp Closures

Traffic Control System for Lane Closure on Freeways and Expressways
Traffic Control System for Lane Closures on Freeways and Expressways
Traffic Control System for Ramp Closure

Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)

Roadside Signs, Typical Installation Details No. 1
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RS2
RS3
RS4
RSP S1
RSP S2
S3

S4

S5

S6
S8
S12
S13
S16
S17
S17A
S18
S19
S20
S21
S22

S81
S82
S83
S85

S86
S87

S88

S93
S94
S95
RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-8A

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Overhead Signs - Truss, Instructions and Examples

Overhead Signs - Truss, Single Post Type - Post Types Il thru IX

Overhead Signs - Truss, Single Post Type - Base Plate and Anchorage Details

Overhead Signs - Truss, Single Post Type - Structural Frame Members Details No.
1

Overhead Signs - Truss, Single Post Type - Structural Frame Members Details No.
2

Overhead Signs - Truss, Gusset Plate Details

Overhead Signs - Truss, Single Post Type - Round Pedestal Pile Foundation
Overhead Signs - Truss, Structural Frame Details

Overhead Signs - Truss, Frame Juncture Details

Overhead Signs - Walkway Details No. 1

Overhead Signs - Walkway Details No. 2

Overhead Signs - Walkway Details No. 3

Overhead Signs - Walkway Safety Railing Details

Overhead Signs - Truss, Sign Mounting Details - Laminated Panel - Type A
Overhead Signs - Steel Frames - Removable Sign Panel Frames

Overhead Signs - Removable Sign Panel Frames Mounting Details

Overhead Signs - Truss, Removable Sign Panel Frames - 110" and 120" Sign
Panels
Overhead Laminated Sign - Single or Multiple Panel, Type A (1" Thick)

Roadside Laminated Sign - Single or Multiple Panel, Type B (1" Thick)
Roadside Laminated Sign - Single or Multiple Panel, Type B (2-1/2" Thick)

Seam Closure, "H" Section Extrusion and Post Spacing Tables, Multi-Horizontal
Laminated Panel Aluminum Signs
Laminated Panel Details - Extrusions for Type A, B and H Panels

Type A-1 Mounting Hardware - Overhead Laminated Type A Panel, Truss and
Lightweight Sign Structures

Type A-2 Mounting Hardware - Overhead Laminated Type A Panel, Bridge
Mounted and Tubular Sign Structures

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Legend and Abbreviations)

Electrical Systems (Legend and Abbreviations)

Electrical Systems (Legend and Abbreviations)

(

Electrical Systems (Non-Traffic Pull Box)
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RSP ES-10B  Electrical Systems (Isofootcandle Diagrams)

(
ES-13A Electrical Systems (Splicing Details)
ES-13B Electrical Systems (Fuse Rating, Kinking and Banding Detail)
ES-15A Electrical Systems (Sign lllumination Equipment)
ES-15C Electrical Systems (Sign lllumination Equipment)
ES-15D Electrical Systems (Lighting and Sign lllumination Control)
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CANCELED STANDARD PLANS LIST

The standard plan sheets listed below are canceled and not applicable to this contract.

Plan No. Calrjwzged Plan No. Calrjwzged Plan No. Calrjwzged
A77A1 07-19-13 A77J4 07-19-13 ES-6J 07-19-13
A77A2 07-19-13 A77K1 07-19-13 ES-71 07-19-13
A77B1 07-19-13 A77K2 07-19-13 ES-8 01-20-12
A77CH 07-19-13 P3 07-19-13 ES-10 07-20-12
A77C2 07-19-13 C8A 07-19-13
A77C3 07-19-13 C8B 07-19-13
A77C4 07-19-13 C8C 07-19-13
RSP A77C5  07-19-13 B3-1 04-20-12
RSP A77C6 07-19-13 B3-2 04-20-12
RSP A77C7 07-19-13 B3-3 04-20-12
RSP A77C8  07-19-13 B3-4 04-20-12
RSP A77C9 07-19-13 B3-7 04-20-12
RSP A77C10 07-19-13 B3-8 04-20-12
A77E1 07-19-13 S7 07-19-13
A77E2 07-19-13 S14 07-19-13
A77E3 07-19-13 S41 07-19-13
A77E4 07-19-13 S42 07-19-13
A77E5 07-19-13 S43 07-19-13
A77E6 07-19-13 S44 07-19-13
A77F1 07-19-13 S45 07-19-13
A77F2 07-19-13 S46 07-19-13
A77F3 07-19-13 S47 07-19-13
A77F4 07-19-13 S120 07-19-13
A77F5 07-19-13 S121 07-19-13
A77GH 07-19-13 S122 07-19-13
A77G2 07-19-13 S123 07-19-13
A77G3 07-19-13 S124 07-19-13
A77G4 07-19-13 S125 07-19-13
A77G5 07-19-13 S126 07-19-13
A77G6 07-19-13 S127 07-19-13
A77G7 07-19-13 S128 07-19-13
A77G8 07-19-13 S129 07-19-13
A77HA1 07-19-13 S130 07-19-13
A77H2 07-19-13 S131 07-19-13
A77H3 07-19-13 S132 07-19-13
A77I1 07-19-13 S133 07-19-13
A7712 07-19-13 S134 07-19-13
A77J1 07-19-13 S135 07-19-13
A77J2 07-19-13 ES-6H 07-19-13
A77J3 07-19-13 ES-6l 07-19-13
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NOTICE TO BIDDERS

Bids open Wednesday, November 4, 2015
Dated October 5, 2015
General work description: Replace overhead sign panels to Type Xl retroreflective signs.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES
COUNTY IN AND NEAR LOS ANGELES AND SANTA CLARITA BETWEEN THE JUNCTION OF
ROUTE 118 AND KERN COUNTY LINE.

District-County-Route-Post Mile: 07-LA-5-39.4/R88.6
Contract No. 07-243204

The Contractor must have either a Class A license or one of the following Class C licenses: C-45, C-
61D42.

The DBE Contract goal is 14 percent.
Federal-aid project no.:

ACNHPI-005-3(112)E

Bids must be on a unit price basis.

Complete the work within 120 working days.
The estimated cost of the project is $2,610,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date via Bid Express web site. Bids
received after this time will not be accepted. For more information refer to the Electronic Bidding Guide at
the Bidders' Exchange web site.

The Department will open and publicly read the bids at 1727 30th Street, Bidders' Exchange, MS 26,
Sacramento, CA 95816 immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:

http://www.dot.ca.gov/hg/esc/oe/inquiry/bid_inquiries.php

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before
bid opening. After bid opening, the Department does not consider these questions as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial
Relations determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site,
http://www.dir.ca.gov, or from the Department's Labor Compliance Office of the district in which the work
is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor
are available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general
prevailing wage rates determined by the Director of the California Department of Industrial Relations for
similar classifications of labor, the Contractor and subcontractors must not pay less than the higher wage
rate. The Department does not accept lower State wage rates not specifically included in the federal
minimum wage determinations. This includes helper, or other classifications based on hours of
experience, or any other classification not appearing in the federal wage determinations. Where federal
wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors must not pay less than the federal
minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal
Highway Administration. For a copy of the notices, go to http://www.dot.ca.gov/hg/esc/oe/contractor_info.
Additional information is provided in the Excluded Parties List System at https://www.epls.gov.

Caltrans and the Construction Industry are committed to making partnering the way we do business. For
more information, go to http://www.dot.ca.gov/hg/construc/partnering.html.

Department of Transportation

Do7
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BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 070030 LEAD COMPLIANCE PLAN LS LUMP SUM
2 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
3 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
4 130100 JOB SITE MANAGEMENT LS LUMP SUM
5 130200 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM
6 130900 TEMPORARY CONCRETE WASHOUT LS LUMP SUM
7 141120 TREATED WOOD WASTE LB 26,100
8 150661 REMOVE GUARDRAIL LF 230
9 150742 REMOVE ROADSIDE SIGN EA 53
10 150755 REMOVE SIGN STRUCTURE WALKWAY (EA) EA 28
11 150757 REMOVE SIGN STRUCTURE (EA) EA 7
12 150771 REMOVE ASPHALT CONCRETE DIKE LF 120
13 030006 MODIFY SIGN STRUCTURE (SAFETY CABLE LB 1,926
(F) RETROFIT)
14 390132 HOT MIX ASPHALT (TYPE A) TON 21
15 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 63
16 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 120
17 498050 54" CAST-IN-DRILLED-HOLE CONCRETE PILE LF 19
(SIGN FOUNDATION)
18 498052 60" CAST-IN-DRILLED-HOLE CONCRETE PILE LF 140
(SIGN FOUNDATION)
19 560218 FURNISH SIGN STRUCTURE (TRUSS) LB 108,956
(F)
20 560219 INSTALL SIGN STRUCTURE (TRUSS) LB 108,956
(F)
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

21 560233 FURNISH FORMED PANEL SIGN (OVERHEAD) SQFT 1,300

22 560244 FURNISH LAMINATED PANEL SIGN (1"-TYPE A) SQFT 630

23 560252 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 12
(0.080"-FRAMED)

24 566011 ROADSIDE SIGN - ONE POST EA 1

25 566012 ROADSIDE SIGN - TWO POST EA 19

26 568007 INSTALL SIGN OVERLAY SQFT 48

27 568016 INSTALL SIGN PANEL ON EXISTING FRAME SQFT 26,600

28 568023 INSTALL ROADSIDE SIGN (LAMINATED WOOD EA 34
BOX POST)

29 030007 FURNISH FORMED PANEL SIGN (OVERHEAD) SQFT 19,500
FOR RETROREFLECTIVE SHEETING (TYPE XI)

30 030008 FURNISH LAMINATED PANEL SIGN (1"-TYPE A) SQFT 6,430
FOR RETROREFLECTIVE SHEETING (TYPE XI)

31 030009 FURNISH LAMINATED PANEL SIGN (1"-TYPE B) SQFT 1,120
FOR RETROREFLECTIVE SHEETING (TYPE XI)

32 030010 FURNISH LAMINATED PANEL SIGN (2 1/2"-TYPE | SQFT 2,470
B) FOR RETROREFLECTIVE SHEETING (TYPE XI)

33 030011 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 19
(0.063"-UNFRAMED) FOR RETROREFLECTIVE
SHEFTING (TYPE X\

34 030012 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 16
(0.080"-UNFRAMED) FOR RETROREFLECTIVE
SHEFTING (TYPE X\

35 030013 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 48
(0.063"-FRAMED) FOR RETROREFLECTIVE
SHEFTING (TYPE X\

36 030014 FURNISH SINGLE SHEET SLUMINUM SIGN SQFT 890
(0.080"-FRAMED) FOR RETROREFLECTIVE
SHEFETING (TYPE XI\

37 030015 RETROREFLECTIVE SHEETING (TYPE XI) SQFT 30,500

38 820118 GUARD RAILING DELINEATOR EA 8

39 832007 MIDWEST GUARDRAIL SYSTEM (WOOD POST) LF 100

40 832070 VEGETATION CONTROL (MINOR CONCRETE) SQYD 180
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

41 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA 2

42 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 2

43 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT (LS LUMP SUM
SYSTEM ELEMENTS DURING CONSTRUCTION

44 860508 MODIFY SIGN ILLUMINATION LS LUMP SUM

45 861504 MODIFY LIGHTING AND SIGN ILLUMINATION LS LUMP SUM

46 999990 MOBILIZATION LS LUMP SUM
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SPECIAL PROVISIONS

ORGANIZATION

Special provisions are under headings that correspond with the main-section headings of the Standard
Specifications. A main-section heading is a heading shown in the table of contents of the Standard
Specifications.

Each special provision begins with a revision clause that describes or introduces a revision to the
Standard Specifications as revised by any revised standard specification.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

AAAAAAAANAANNAAANAAAANAAAAAANAAAAAAAANANAANAANANRN

DIVISION | GENERAL PROVISIONS
1 GENERAL

Add to section 1-1.01:

Bid ltems and Applicable Sections

ltem Item description Applicable
code section

030006 MODIFY SIGN STRUCTURE (SAFETY CABLE RETROFIT) 15
FURNISH FORMED PANEL SIGN (OVERHEAD) FOR

030007 RETROREFLECTIVE SHEETING (TYPE XI) 56
FURNISH LAMINATED PANEL SIGN (1"-TYPE A) FOR

030008 RETROREFLECTIVE SHEETING (TYPE XI) 56
FURNISH LAMINATED PANEL SIGN (1"-TYPE B) FOR

030009 RETROREFLECTIVE SHEETING (TYPE XI) 56
FURNISH LAMINATED PANEL SIGN (2 1/2"-TYPE B) FOR

030010 RETROREFLECTIVE SHEETING (TYPE XI) 56
FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-UNFRAMED)

030011 FOR RETROREFLECTIVE SHEETING (TYPE Xl) 56
FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"-UNFRAMED)

030012 FOR RETROREFLECTIVE SHEETING (TYPE Xl) 56
FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"-FRAMED) FOR

030013 RETROREFLECTIVE SHEETING (TYPE XI) 56
FURNISH SIGNLE SHEET ALUMINUM SIGN (0.080"-FRAMED) FOR

030014 RETROREFLECTIVE SHEETING (TYPE XI) 56

030015 RETROREFLECTIVE SHEETING (TYPE XI) 56

AAAAANAANAAAANAAANAANANAANAANAAAANANAANAANAANAN
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2 BIDDING

Add to section 2-1.06B:
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Included in the Information Handout As-built plan for Fiber Optic cable

AAAAANAANAAAANAAAANANAAAANAAAANAANAANAANAANAN

5 CONTROL OF WORK

Add to section 5-1.20A:

During the progress of the work under this Contract, work under the following contracts may be in
progress at or near the job site of this Contract:

Coincident or Adjacent Contracts

Contract no. County—Route—Post Mile Location Type of work
07-302904 LA-005-43.9C/46.35C Truck Lanes Roadway Rehab
07-309404 LA-005-47.63/48.03 North Gavin Road Apply High Friction

Surface Treatment
07-307304 LA-005-59.7/73.9 Lake Hughes Road to Install shoulder rumble
Lake Pyramid strip

Add to section 5-1.20C:

This project does not include work on the railroad property, but a railroad is shown on the general plan
sheet within the project limits. Do not trespass on the railroad property at:

LA 5 PM R45.58 Route 14/5 Separation Bridge No. 53-2795, Los Angeles, (UPRR)
LA 5 PM R44.01 Route 210/5 Separation Bridge No. 53-1985, (UPRR/SCRRA)

Add to section 5-1.36D:

Utility information shown is incomplete. Utility location activities must be concurrent with construction
activities. Make arrangements with the utility owners to coordinate utility location activities.

AAAAAANAAANAANNAAAAANAAAAANAAAAAAAANANANANAANNN

6 CONTROL OF MATERIALS

Add to section 6-2.03:
The Department furnishes you with:

« Laminated wood box posts with metal caps for roadside signs

AAAAANAANAAAANAAAANAANAANAANAAAANANAANAANAANAN
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7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC

Replace section 7-1.02K(6)(j)(iii) with:
7-1.02K(6)(j)(iii) Earth Material Containing Lead

Section 7-1.02K(6)(j)(iii) includes specifications for handling, removing, and disposing of earth material
containing lead.

Submit a lead compliance plan.

Lead is present in earth material on the job site. The average lead concentrations are below 1,000 mg/kg
total lead and below 5 mg/L soluble lead. The material on the job site:

1. Is not a hazardous waste
2. Does not require disposal at a permitted landfill or solid waste disposal facility

Lead is typically found within the top 2 feet of material in unpaved areas of the highway. Reuse all of the
excavated material on the right-of-way.

Handle the material under all applicable laws, rules, and regulations, including those of the following
agencies:

1. Cal/lOSHA
2. CA RWQCB, Region4—Los Angeles
3. CA Department of Toxic Substances Control

Manage the material as shown in the following table.

Earth Material Management

Location Depth Management requirements
Post Mile 46.9, 47.5, 19 feet to 25 feet Excavate to total depth.
47.7,50.7,59.3, 59.7 Do not excavate in lifts.
and 80.6

AAAAAAAAAAANAANAAAANAANAANAAANAAAAANAAAAAAAANNAAAANNAANAAANNAANAAANANANAN

DIVISION I GENERAL CONSTRUCTION
12 TEMPORARY TRAFFIC CONTROL

Replace section 12-2 with:
12-2 CONSTRUCTION PROJECT FUNDING SIGNS
12-2.01 GENERAL
Section 12-2 includes specifications for installing construction project funding signs.

Details for construction project funding signs are shown.

Construction project funding signs must comply with the details shown on the Department's Traffic
Operations Web site.

Keep construction project funding signs clean and in good repair at all times.

12-2.02 MATERIALS
Construction project funding signs must be wood post signs complying with section 56-4.

Contract No. 07-243204
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Sign panels for construction project funding signs must be framed, single sheet aluminum panels
complying with section 56-2.

The background on construction project funding signs must be Type Il retroreflective sheeting on the
Authorized Material List for signing and delineation materials.

The legend must be retroreflective, except for nonreflective black letters and numerals. The colors blue
and orange must comply with PR Color no. 3 and no. 6, respectively, as specified in the Federal Highway
Administration's Color Tolerance Chart.

The legend for the type of project on construction project funding signs must read as follows:
HIGHWAY REPAIR

The legend for the types of funding on construction project funding signs must read as follows and in the
following order:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The Engineer will provide the year of completion for the legend on construction project funding signs.
Furnish and install a sign overlay for the year of completion within 10 working days of notification.

The size of the legend on construction project funding signs must be as described. Do not add any
additional information unless authorized.

12-2.03 CONSTRUCTION

Install 2 Type 2 construction project funding signs at the locations designated by the Engineer before
starting major work activities visible to highway users.

When authorized, remove and dispose of construction project funding signs upon completion of the
project.

12-2.04 PAYMENT

Not Used

Add to section 12-3.12C:

Start displaying the message on the portable changeable message sign 5 minutes before closing the
lane.

Replace the 1st paragraph of section 12-4.02A with:
Work that interferes with traffic is limited to the hours when closures are allowed.

Delete the 2nd through 5th paragraphs of section 12-4.02A.

Replace the 6th paragraph of section 12-4.02A with:

If a minor deviation from the requirements of this section regarding hours of work is required, submit a
request at least 15 days before the proposed date of closure. If no significant increase in cost is accrued
to the Department and the work can be expedited and better serve the traffic, the deviation may be
authorized.

Add to section 12-4.02A:
If work is to be performed within 6 feet of the adjacent traffic lane, close the adjacent traffic lane.

Contract No. 07-243204
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Closure of the adjacent traffic lane is not required for installing, maintaining, and removing Category 1
and 2 traffic control devices.

The full width of the ramp traveled-way must be open for use by traffic on designated holidays.
Designated holidays are shown in the following table:

Designated Holidays

Holiday Date observed
New Year's Day January 1st
Washington's Birthday | 3rd Monday in February
Memorial Day Last Monday in May
Independence Day July 4th
Labor Day 1st Monday in September
Veterans Day November 11th
Thanksgiving Day 4th Thursday in November
Christmas Day December 25th

If a designated holiday falls on a Sunday, the following Monday is a designated holiday. If November 11th
falls on a Saturday, the preceding Friday is a designated holiday.

Special days are: Martin Luther King Jr. and Columbus Day.

Concurrent stationary lane closures must be more than 5 miles apart. Closure spacing is the distance
between the last cone of the upstream closure and the temporary sign (W20-1) of the downstream
closure. The number of lanes open in the upstream closures must be less than or equal to the number of
lanes open in the downstream closures. For multiple closures in each direction of travel, pick up
downstream closures first.

HOV lanes may be closed any time the adjacent freeway lane is allowed to be closed as shown on Chart
no.1,2,3,10,11 and 12.

Route 5 may be closed to traffic at 1 location in each direction of travel for 2-post overhead sign structure
installation. Comply with the hours and requirements shown on Charts no. 15 through 22.

Except as otherwise specified, closure of on-ramps or off-ramps servicing 2 consecutive local street
interchanges in the same direction of travel is not allowed. A request for deviation from this rule must be
submitted for authorization. The Engineer may allow the deviation if traffic will be better served and the
work is expedited. If 2 or more consecutive on-ramps are allowed or are specified to be closed, install
special signs for entrance ramp closures, SP-4, as shown. The Department does not pay for furnishing,
installing, maintaining, or removing SP-4 signs. If an off-ramp is closed, install special signs for exit ramp
closures, SP-3 or SP-5, and place the sign on the right shoulder of the freeway upstream of the preceding
off-ramp.

If a ramp or connector closure is allowed, post a special advance notice publicity sign, SP-1, as shown at
an authorized location, at least 7 days before the ramp or connector closure. Maintain accurate
information on the sign and remove or cover sign when work is not actively in progress.

Do not perform work on city streets that interferes with traffic between 0600 and 0900 or between
1500 and 1900 hours.

Personal vehicles of the Contractor's employees must not be parked within the right-of-way.

If work vehicles or equipment are parked within 6 feet of a traffic lane, close the shoulder area as shown.

Delete the 1st paragraph of section 12-4.02B.
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For each 10-minute interval or fraction thereof past the time specified to open the closure, the Department

Add to the RSS for section 12-4.03B:

deducts the amount for liquidated damages per interval shown in the table below. Liquidated damages
are limited to 5 percent of the total bid per occurrence. Liquidated damages are not assessed if the
Engineer orders the closure to remain in place beyond the scheduled pickup time.

and beyond

Type of facility Route Direction or Period Liquidated
Segment damages/interval ($)
1st half hour $1,000 / 10 minutes
NB 2nd half hour $1,300 / 10 minutes
5 2nd hour and beyond $1,700 / 10 minutes
Auto Lanes 1st half hour $2,000 / 10 minutes
SB 2nd half hour $4,100 / 10 minutes
. 2nd hour and beyond $5,400 / 10 minutes
Mainline
1st half hour .
: NB and beyond $1000 / 10 minutes
Truck Lanes 1st half hour $1000 / 10 minutes
SB 2nd half hour $1200 / 10 minutes
2nd hour and beyond $1600 / 10 minutes
1st half hour .
N5to E 118 and beyond $1000 / 10 minutes
N 5 to 1st half hour $2,200 / 10 minutes
Route 118 2nd half hour $3,200 / 10 minutes
2nd hour and beyond $4,300 / 10 minutes
1st half hour .
S5toE 118 and beyond $1000 / 10 minutes
1st half hour $1,100 / 10 minutes
S 510 S 405 2nd half hour $1,600/ 10 minutes
2nd hour and beyond $2,100 / 10 minutes
N5 to E 210 1st half hour $1000 / 10 minutes
and beyond
1st half hour .
5 S5to E210 and beyond $1000 / 10 minutes
Connector Auto Lanes
1st half hour .
N5toN 14 and beyond $1000 / 10 minutes
1st half hour .
S5toN 14 and beyond $1000 / 10 minutes
N 5 to 1st half hour .
Route 126 and beyond $1000/10 minutes
S 5 to Route 1st half hour .
126 and beyond $1000 / 10 minutes
1st half hour .
N5to E 138 and beyond $1000/ 10 minutes
S5t0E 138 1st half hour $1000 / 10 minutes
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1st half hour

N5toN5 and beyond $1000 / 10 minutes

S5?4t(())5S Litdhsgyk;%%r $1000/ 10 minutes

L5 S510S 405 ot dhggyr;%r $1000 / 10 minutes
N5to N 58 st dhggyr;%r $1000 / 10 minutes

S510S5S ot dhggy*;%r $1000 / 10 minutes

S510E 210 ot dhggy*;%r $1000 / 10 minutes

14 S1410S5 ot dhggyr;%r $1000 / 10 minutes

118 WTiBtoN ot dhggyr;%r $1000 / 10 minutes

Replace "Sunday"” at each occurrence in the 1st paragraph of the RSS for section 12-4.03B with:

Friday
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Replace "Reserved" in section 12-4.04 with:

Freeway or Connector Lane Closure Restriction for Designated Holidays and Special

Days
Thu Fri Sat Sun Mon | Tues | Wed | Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX XXX
SD
X XX
H
X XX
H
X XX
H
X XX XX XX
Legend:
Refer to Charts no. 1 to 42.
X The full width of the traveled way must be open for use by traffic by 0500.
xx__| The full width of the traveled way must be open for use by traffic.
xxx__| The full width of the traveled way must be open for use by traffic until 0700.
H Designated holiday
SD | Special day
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Replace "Reserved" in section 12-4.05B with:

Chart no. 1
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Filmore St to Route 405 on-connector

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[1 |11 ]1[1T]|2|N[N|N[NJ2[2|3|N|IN|N[N|N[N|3[|3|2]|2]|2
Thu
Fri |1 [ 1| 1]1[1T]|]2[N|IN[N|IN|2[3|3[N|IN[N|I|N|N|IN|3[3]|3|2]2

Sat [2 1|1 [1[1[2[2[2[2|[N[N[N[N[N[N[NININ[Nf3[22|2]2

Sun |2 |1 |1 |1]|1]1]1]2]2]|2|N|N|N|N|N|N|N|N|3|2|2|2]|2]|1

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 3, 4 and does not include HOV lane.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.

Place a portable changeable message sign on the right shoulder in advance of the closure with the
message "OK TO / USE HOV".
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Chart no. 2
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Route 405 on-connector to Balboa Blvd

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon- | 2 111]2|3]|N N|{N|{4|4|4|N|N|N|N|N|N|N|N|4|3]|2
TFhr? 2 111]2]|3]|N N|{N|{N|N|N|N|N|N|N|N|N|N|N|4|4|3
Sat | 2 21112]|12|3 4 [4[N|{N|N|N|N|IN[N[N|N|N|4|4|4|3
Sun | 3 211 11]1|2 B3[4[4|N|N|N|IN|IN[N[N|N|N|4|4|3|2
Legend:

1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel
3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

4 | Provide at least 4 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4, 5 and does not include HOV lane.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.
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Chart no. 3
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Balboa Blvd to Route 14 off-connector

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-{1 | 1|1 ] 1T[1T]|]2[N|NI[N|N|4|4|4[4|5[N|IN[N|N[5]4|3]|3]|2
Thu
Fri 21111 [1T|12[N|N[N|N|[4]|4|4]|4|5|[N|IN[N|N[5]4|4]3]|3

Sat (2|21 [1[1[2[2[3[4[N[N[N[N[N[N{N[Nf4[4[4[3[3[3]3

Sun|2(|2|1|1]|1]|1]|2]|2|3|3|N|N|N|N|N|N|N|4|4|4|3|3]|2]|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel
3 | Provide at least 3 adjacent through freeway lanes open in direction of travel
4 | Provide at least 4 adjacent through freeway lanes open in direction of travel

5 | Provide at least 5 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 6 and does not include HOV lane.
When the HOV and lane no 1 are closed, provide a portable changeable message sign on the median
shoulder in advance of the closure with the message: "N 5 & 14 / HOV / CLOSED".
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Chart no. 4
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Route 14 off-connector to Route 126

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-| 1| 1|11 |[2[N[N|N|N|N|IN[N[N[N|N|N|IN|IN[N[N[N|3|3]|2
Thu
Fri (1] 1] 1] 12| N[N[N|N|N|N|[N[N[N|N|N|N|ININ[N[N|N|3]|2

Sat [2 |21 [1[2[2[3[N|[N|[N[N[N[N[N[N[N[N[N[N[NIN[3[3]|2

Sun |2 (2|1 |1]|1]|1]|2|3|3|N|N|N|N|N|N|N|N|N|N|N|N|3|2]|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 3 and 4

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.
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Chart no. 5
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Route 126 to Vista Del Lago Rd

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-| 1|11 |1 |[2[3[N|N|N|N|IN|[N[N[N|N|N|IN|IN[N[N[3[3]|3]|2
Thu
Fri (1] 1] 1] 123 [N|[N|N|N|N|IN[N[N|N|N|N|NIN[N[N|3|3]|2

Sat [2 |1 [1[1[2[2[3[N[N|[N[N[N[N[N[N[N[N[N[N[3[3[3|[3]2

Sun |2 (1|1 ]|1]1]|1T]|2|3|3|N|N|N|N|N|N|N|N|N|N|N|N|3|2]|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4 When closing more than one lane provide two
portable changeable message signs (PCMS) one on right shoulder and another one on the median
shoulder of northbound Route 5 at a minimum of 1 mile in advance of the closure, with the message:
"SLOW — X (No of lanes) RIGHT (or) LEFT / LANES / CLOSED".
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Chart no. 6
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Vista Del Lago Rd to Frazier Mountain Park Rd

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|{1 | 1|1 ]1T[1T]2[N|NIN|2|3|3|3[3|3[N|IN[N|N|[3|2|2]|]2]|2
Thu
Fri (1] 1] 111 [2[N[N|N|3|3|N[N[N|N|N|IN|I|NIN[N[N|N|2]|2

Sat [2 (1 [1[1[1[2[3[3[3[3[N[N[N[N[N[3[3[3|3|3[2|2|2]2

Sun |1 |1 |1]|1]1]1]|1]2]2|3|3|N|N|N|N|N|N|N|N|3|3|3|3]|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4 and does not include HOV lane.

When closing more than one lane provide two portable changeable message signs (PCMS) one on
right shoulder and another one on the median shoulder of northbound Route 5 at a minimum of 1 mile
in advance of the closure, with the message: "SLOW — X (No of lanes) RIGHT (or) LEFT / LANES /
CLOSED".

The full width of the traveled way must be open for use by public traffic when construction operations
are not actively in progress.
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Chart no. 7
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits: Frazier Mountain Park Rd to Vista Del Lago Rd

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-{1 | 1|1 ]1[2]|2[N|NIN|3|3|3|3[3|3[N|IN[N|N|[3|2|2]|]2]|2
Thu
Fri (2|11 ]1|2|2[N[N|N|3|3|3[N[N|[N|N|IN|I|NIN[N[3|3|2]|2

Sat [2 1|1 [1[1[2[2[2[3[N[N[N[N[N[N[N[NIN[3[3[2|2|2]2

Sun |1 |1 |1 ]|1]1]1]|1]1]2]2|3|3|N|N|N|N|N|N|N|N|N|N|3|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4 and does not include HOV lane.

When closing more than one lane provide two portable changeable message signs (PCMS) one on
right shoulder and another one on the median shoulder of northbound Route 5 at a minimum of 1 mile
in advance of the closure, with the message: "SLOW — X (No of lanes) RIGHT (or) LEFT / LANES /
CLOSED".

The full width of the traveled way must be open for use by public traffic when construction operations
are not actively in progress.
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Chart no. 8
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits: Vista Del Lago Rd to Route 126

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|2 | 1|11 |2[3[N|N|N|N|IN|[N[N[N|N|N|JN|IN[N[N[3|2]|2]|2
Thu
Fri (22|21 2|3 [N|[N|N|N|N|[N[N[N|N|N|N|I|NIN[N[N|3|3]|2

Sat [2 |21 [1[1[2[2[3[N[N[N[N[N[N[N[N[N[N[N[N[3[3|[2]2

Sun |21 |1|1]1]1]|1]2]3|3|3|N|N|N|N|N|N|N|N|N|N|N|3|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.
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Chart no. 9
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits: Route 126 to Route 14 off-connector

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-| 1|11 |1 |[2[N[N|N|N|N|IN|[N[N[N|N|N|JN|IN[N[N[3[|3]|2]|2
Thu
Fri (2] 1] 1] 12| N[N[N|N|N|N|[N[N[N|N|N|N|N[N[N[N|N|NJ|3

Sat (33|21 [1[2[3[3[N|[N[N[N[N[N[N{N[N[N[N[NIN[3[3]|S3

Sun |3 (3|21 ]|1]|1]|2|2|3|N|N|N|N|N|N|N|N|N|N|N|N|N|3|3

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel

3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 4

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.
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Chart no. 10
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits: Route 14 off-connector to Balboa Blvd

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-| 1|11 |1 |[2[N[N|N|N|N|IN[N[N[N|N|N|JN|IN[N[3[3]|2]|2]|2
Thu
Fri (1] 1] 1] 12| N[N[N|N|N|N|[N[N[N|N|N|N|NIN[4[3]3]|3]|2

Sat [2 (1|11 [1[2[3[4[4[4[N[N[N[N[N[N[N[Nf4[3[3[3[3]2

Sun |2 |2 |1|1|1|1|2|2|3|4|4|4|4|4|4|4|4|4|4]|4|3|3|3]|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel
3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

4 | Provide at least 4 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 3, 6 and does not include HOV lane.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.

The full width of the traveled way must be open for use by public traffic when construction operations
are not actively in progress.
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Chart no. 11
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits Balboa Blvd to Route 405 off-connector

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-| 1|1 |11 [3[N|N N[N|N|4|4|4[4[N|N|N|IN|3|[2|2]|2]2
TFhr? 1]1]1]|1]|3|N|N N|{N|{N|N|N|N|N|N|N|N|N|4|3|3|3]|2
Sat (2|1 |1]1[2]|2]3 4 IN[N|{N|N|N|N|IN[N[NJ|4|3|3|3|3|2
Sun |21 |11 ]1[1]|2 3(4(4|4|4|N|IN|IN[N[N|N|4|4|3|3|2
Legend:

1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel
3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

4 | Provide at least 4 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 5 and does not include HOV lane.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.
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Chart no. 12
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits: Route 405 off-connector to Filmore St

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-{1 | 1|1 ]|1[2]|]4[N|N|IN|4|3[3|3[3|3[N|N[N|N[3|2|2|2]|1
Thu
Fri 1(1]1[(1]2[4|N|IN|N|4[3]|3[3|3[4|N[N|N|IN|3|3[3]|2]|2

Sat [2 (1|11 |[1[2|2 3|3 |4(4|4|4|4(4(4[4(3[3|3[|2|2|2]2

Sun |2 |1|1|1]1]|1]2]|2]|2|3|3|3|3|3|3|3|4|4|4|3|3|2]|2]|2

Legend:
1 Provide at least 1 through freeway lane open in direction of travel

2 | Provide at least 2 adjacent through freeway lanes open in direction of travel
3 | Provide at least 3 adjacent through freeway lanes open in direction of travel

4 | Provide at least 4 adjacent through freeway lanes open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 3, 4, 5 and does not include HOV lane.

Traffic lanes outside of the through traffic lanes delineated with a double line of pavement markers as
shown on "Pavement Markers and Traffic Lines Typical Details (Detail 37 series)," may be closed at the
same time the adjacent through traffic lane.
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Chart no. 13
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / North

Closure limits: Truck Route

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|C|C|IN|N|N|N|N|N|N|N|N|N|N|N|N|N|N|N|N|1T|C
Eg? C|C|C|C|C|IN[N|IN|IN|IN|IN|IN|ININ|IN|IN|IN|IN|IN|IN|N|N|T|C
Sat |[C|[C|C|C|C N{N|N|N|N|N|N|N|N|N|N|N|NJ|1T]| C
Sun [C|C|C|C]|C CIN|[N|[N[N[N[N[N[N|IN|IN|IN|1T|1T]T C
Legend:

C | Truck Route may be closed completely

1 Provide at least 1 through Truck lane open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 2.

When the Truck Route is complete closed, detour traffic onto the auto lanes. Place a portable
changeable message sign on the right shoulder of northbound Route 5 at Roxford St on-ramp gore
area with the message: "TRUCK / LANES / CLOSED - OK USE / AUTO / LANES".

Close the truck lane on-ramp from the West 210 on-connector. Detour traffic onto the auto lanes.
Place a changeable message sign inside the closure with the message: "TRUCK / LANES / CLOSED -
OK USE /AUTO /LANES".

Close the on-ramp from Sierra Hwy and detour traffic onto northbound Route 14 and exits at Newhall
Ave; west on Newhall Ave to the on-ramp to the southbound Route 14 to Route 5. Post at least 12
special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.
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Chart no. 14
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 5 / South

Closure limits: Truck Route

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|C|N|IN|N|N|N|N|N|N|N|N|N|N|N|N|N|N|N|T|C|C
Eg? C|C|I|C|C|IN|IN[N|IN|[N|IN|IN|IN|IN|IN|IN|IN|IN|IN|IN|IN|N|T|T]|C
Sat |C|[C|C|C N{N|{N|N|{N|N|N|N|{N|N|N|N|N|N|1|1]1]|C
Sun [C|C|C|C CI|CIN|[N|IN|[N|IN|IN[N|IN|IN|IN|IN|N|N|N|1T|C
Legend:

C | Truck Route may be closed completely

1 Provide at least 1 through Truck lane open in direction of travel

N | No work allowed

REMARKS: The number of through traffic lanes is 2.

When the Truck Route is complete closed, detour traffic onto the auto lanes. Place a portable
changeable message sign on the right shoulder of southbound Route 5 upstream of Weldon Canyon
Rd with the message: "TRUCK / LANES / CLOSED — OK USE / AUTO / LANES".

Close South 14 on-connector and detour truck traffic onto auto lanes. Place a portable changeable
message sign on the right shoulder of southbound Route 14 freeway in advance of the off-connector
with the message: "TRUCK /LANES / CLOSED - DETOUR / USE / AUTO LANE".
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Replace "Reserved" in section 12-4.05C with:

Chart no. 15
Complete Freeway Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: At Brand Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-| C | C
Thu
Fri C

Sat

O O O O
O O O O

Sun

Legend:
C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:
Detour traffic to exit at Brand Blvd off-ramp; east on Chatsworth Dr; north on Laurel Canyon Blvd to the

on-ramp to northbound Route 5. Place a portable changeable message sign on the right shoulder of
northbound Route 5 at Chamberlain St with the message: "FREEWAY / CLOSED / AHEAD - DETOUR
/ BRAND / BLVD".

Post at least 7 special portable freeway detour signs, SP-2, along the detour route and remove signs at

the end of each closure.
Close West 118 to North 5 connector and detour traffic as shown on Chart no. 26.
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Chart no. 16
Complete Freeway Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: At San Fernando Rd

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon- c|C]|C
Thu
Fri c|C]|C

Sat

Sun

Legend:
C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:
Detour traffic to northbound Route 14 exit at Newhall Ave off-ramp; west on Newhall Ave to the on-

ramp to southbound Route 14 to northbound Route 5. Place a portable changeable message sign on
the right shoulder of northbound Route 5 at Balboa Blvd with the message: "FREEWAY / CLOSED /
AHEAD — USE N 14/ EXIT / NEWHALL".

Post at least 8 special portable freeway detour signs, SP-2, along the detour route and remove signs at
the end of each closure.

Chart no. 17
Complete Freeway Closure Hours

County: LA Route/Direction: 5 / North
Closure limits: At Route 126 off-connector
Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-{C|[C|C|C

Thu

Fri [C|C|C|C

Sat c|C]|C
Sun C|C C
Legend:

C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:

Detour traffic to exit at Newhall Ranch Rd; west on Newhall Ranch Rd; north on Commerce Center Dr
to Hasley Canyon Rd to the on-ramp to northbound Route 5. Place a portable changeable message
sign on the right shoulder of northbound Route 5 at Rye Canyon Rd with the message: "FREEWAY /
CLOSED / AHEAD - EXIT / NEWHALL / RANCH".

Post at least 7 special portable freeway detour signs, SP-2, along the detour route and remove signs at
the end of each closure.
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Chart no. 18
Complete Freeway Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: Truck Route
Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-{C|[C|C|C

Thu

Fri c|C]|C

Sat

Sun c|C|C
Legend:

C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:
Detour traffic to truck route. Place a portable changeable message sign on the right shoulder of
southbound Route 5 at Weldon Canyon Rd with the message: " S 5 AUTO / LANES / CLOSED - USE /

TRUCK/ROUTE ".

Chart no. 19
Complete Freeway Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: At Route 14 on-connector

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|[C|C|C
Thu
Fri |C|C|C|C

Sat

Sun

Legend:
C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:

Detour all southbound Route 5 traffic to truck route. Place a portable changeable message sign on the
right shoulder of northbound Route 5 at Weldon Canyon Rd with the message: "FREEWAY / CLOSED
/ AHEAD - USE / TRUCK / ROUTE".

Detour all southbound Route 5 traffic to truck route. Place a portable changeable message sign on the
right shoulder of southbound Route 14 after the Newhall Ave on-ramp gore with the message: "S 5
AUTO /LANES / CLOSED - USE / TRUCK/ROUTE".
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Chart no. 20
Complete Freeway Closure Hours

County: LA Route/Direction: 5 / South
Closure limits: At Route 210 off-connector

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|[C|C
Thu
Fri

Sat
Sun c|C]|C

Legend:
C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:

Detour traffic to eastbound Route 210; exit Yarnell St; north on Yarnell St to the on-ramp to westbound
Route 210 to southbound Route 5. Place a portable changeable message sign on the right shoulder of
northbound Route 5 at Weldon Canyon Rd with the message: "FREEWAY / CLOSED / AHEAD — USE
E 210/ EXIT / YARNELL".

Post at least 4 special portable freeway detour signs, SP-2, along the detour route and remove signs at
the end of each closure.

Chart no. 21
Complete Freeway Closure Hours

County: LA Route/Direction: 5/ South
Closure limits: At Route 405 off-connector

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C |C | C
Thu
Fri

Sat
Sun c|C|C

Legend:
C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:

Detour traffic to truck route. Place a portable changeable message sign on the right shoulder of
southbound Route 5 at Roxford St on-ramp gore with the message: " S 5 AUTO / LANES / CLOSED -
USE / TRUCK/ROUTE ".
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Chart no. 22
Complete Freeway Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: At Route 118 off-connector

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|[C|C|C
Thu
Fri |C|C|C|C

Sat
Sun c|{Cc|Cc|C

Legend:
C | Freeway may be closed completely

No complete freeway closure is allowed

REMARKS:
Detour traffic to exit at Paxton St; west on Paxton St; south on Arleta Ave; east on Devonshire St/

Arleta Ave; east on Van Nuys Blvd to the on-ramp to southbound Route 5. Place a portable changeable
message sign on the right shoulder of southbound Route 5 at Chatsworth Dr on-ramp gore with the
message: "FREEWAY / CLOSED / AHEAD - USE / EXIT / PAXTON".

Post at least 15 special portable freeway detour signs, SP-2, along the detour route and remove signs
at the end of each closure.

Flaggers required during closure.
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Replace "Reserved" in section 12-4.05D with:

Chart no. 23
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: North 5 to East 118

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[C|C|[C|C|[C|CIN|IN|N|[N|N[N|IN[N|IN|N|IN|N[N|NfC|C|C]|C
Thu
Fri |[C|{C|C|C|C|C|IN|N[N|IN[N|IN|N|IN|NIN|IN[N|N|[N|JC|C|C]|C
Sat [C|C|C|C|C|C|C|C|C|IN|IN[N|N[N|IN|N[N|N[N|N|fC|C|C]|C
Sun |[C|C|C|C|C|C|C|C|C|C|I[C|C|IN|IN|N|IN|IN[N|N|fC|C|C|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Paxton St off-ramp; east on Paxton St; south on San Fernando Rd
to the on-ramp to eastbound Route 118. Place a portable changeable message sign on the right
shoulder of northbound Route 5 in advance of the connector closure with the message: "EAST 118 /
EXIT / CLOSED - DETOUR / USE / PAXTON?". Post at least 12 special portable freeway detour signs,
SP-2, along the detour route and remove signs at the end of each closure.

Flaggers required during closure.
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Chart no. 24
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: North 5 to Route 118

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[N|C|C|[C|C|{N[N|[N|N|N[N[N|N|N[N[N|N|N|[N[N|N|N|N|N
Thu

Fri INJC|C|C|C|N[N[N|N|N[N[N|N|N[N[N|N|N|[N[N|N|N|[N|N
Sat [NIN|N[C|[C|IN|N[N|N|N|N[N|IN|N|N[N|N|N|N[N|N|N|N|N
Sun IN|N[N|C|C[C|IN|N|N[N[N|N|N[N[N|N|N[NI[N|N|N[N[NJ|N
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS:

Detour traffic to exit at Paxton St off-ramp;

For westbound Route 118: east on Paxton St; north on Laurel Canyon Blvd to the on-ramp to
westbound Route 118.

For eastbound Route 118: east on Paxton St; south on San Fernando Rd to the on-ramp to eastbound
Route 118. Place a portable changeable message sign on the right shoulder of northbound Route 5 in
advance of the connector closure with the message: "RTE 118 / EXITS / CLOSED — DETOUR / USE /
PAXTON". Post at least 17 special portable freeway detour signs, SP-2, along the detour route and
remove signs at the end of each closure.

Flaggers required during closure.
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Chart no. 25
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to East 118

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|[C|C|CI[N|IN[N|C|C|C|C|C|IC|N|IN[N|N|C|C|C|C|C
Thu
Fri |C|C|[C|C|C|C|N|N[N|C|C|C|C|C|C|NI[N|N|INfC|C|C|C]|C
Sat |[C|C|C|C|C|C c|c|c|c|c|cC c|c|c|c|c
Sun |C|C|(C|C|C|C c|cf{c|Cc|C|C c|c|c|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Paxton St off-ramp; east on Paxton St; south on San Fernando Rd
to the on-ramp to eastbound Route 118. Place a portable changeable message sign inside the
connector closure with the message: "EAST 118 / EXIT / CLOSED - DETOUR / USE / PAXTON".

Post at least 12 special portable freeway detour signs, SP-2, along the detour route and remove signs
at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Flaggers required during closure.
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Chart no. 26
Complete Connector Closure Hours

County: LA Route/Direction: 118 / West

Closure limits: West 118 to North 5

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|[C|C|CI[N|IN[N|C|C|C|C|C|I[C|N|IN[N|N|C|C|C|C|C
Thu
Fri |C|C|[C|C|C|C|N|N[N|C|C|C|C|C|C|NI[N|N|INfC|C|C|C]|C
Sat |[C|C|C|C|C|C c|c|c|c|c|cC c|c|c|c|c
Sun |C|C|(C|C|C|C c|cf{c|Cc|C|C c|c|c|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS:

DETOUR (Alternative 1)

Detour traffic to exit at San Fernando Rd off-ramp; south on San Fernando Rd; west on Paxton St to
the on-ramp to northbound Route 5. Place a portable changeable message sign on the right shoulder
of westbound Route 118 in advance of the San Fernando Rd off-ramp with the message: "NORTH 5/
EXIT / CLOSED - USE / SAN / FERNANDQ?". Post at least 11 special portable freeway detour signs,
SP-2, along the detour route and remove signs at the end of each closure

DETOUR (Alternative 2)

Detour traffic to continue on westbound Route 118; exit at Sepulveda Blvd off-ramp; north on
Sepulveda Blvd; east on San Fernando Mission Blvd; north on Laurel Canyon Blvd to the on-ramp to
northbound Route 5. Place a portable changeable message sign on the right shoulder of westbound
Route 118 in advance of the connector with the message: "NORTH 5/ EXIT / CLOSED - DETOUR /
USE / SEPULVDA ". Post at least 16 special portable freeway detour signs, SP-2, along the detour
route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 27
Complete Connector Closure Hours/

County: LA Route/Direction: 5 / North

Closure limits: North 5 to North 5 (Truck Ramp)

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mon-| C NI{N|IN[N|N[N|IN[N|N[N|N|N[N|N|N C C
Thu
Fri

NIN[N|IN[N|N|N[N|N|N[N|N[N|N

O O O O
O O O O
O O O O
O O O O
O O O O
O O O O

C C
C C
C C

o O O

C
Sat | C
Sun | C

Legend:
C | Connector may be closed completely

N [ No work allowed

REMARKS: Detour traffic onto the northbound Route 5 Auto-Lanes. Place a portable changeable
message sign on the right shoulder of northbound Route 5 in advance of the truck ramp with the
message: "TRUCK / ROUTE / CLOSED — USE / AUTO / LANES".

NOTE: This truck ramp cannot be closed at the same time as adjacent freeway lane during the
weekday daytime hours.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 28
Complete Connector Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: South 5 to South 405

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mon-|C|C|C|C|{N|{N|N|N|{N|{N|{N|{N|{N|{N|{N|{N|{N|N|{N|N|N|N|N|N
Thu

Fri [C{C|[C|I[C|IN|[N|[N|[N|IN|IN|[N|IN|IN|IN|IN|N|IN|IN|IN|N|IN|N|N|N
Sat|[C|C|[C|C N[{N[N[N[N[N[N[N[N[N[N[N[N[N[N[N[N[N|N
Sun|C|C|C|C CIN[N[N[N[N[N[N[N[N[N[N[N[N[N[N[N[N|N
Legend:

C | Connector may be closed completely

N [ No work allowed

REMARKS: Detour traffic to exit at San Fernando Rd/Mission Blvd off-ramp; west on San Fernando
Rd/Mission Blvd to the on-ramp to southbound Route 405. Place a portable changeable message sign
on the right shoulder of southbound Route 5 at the Roxford St on-ramp gore area with the message: "S
405/ EXIT / CLOSED — USE SAN / FERNANDO / MISSION". Post at least 9 special portable freeway
detour signs, SP-2, along the detour route and remove signs at the end of each closure.
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Chart no. 29
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to South 5/405 (Truck Route)

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mon-| C{|C[CIN|N|N|[N|N|N|N[N|I|N|IN|N[N|N|N|N[N|NJC|C|C]|C
Thu

Fri |[C{|C|[C|IN|N|N[N|IN|N|N[N|N|N|{N[N|IN|N|N[N|N|N|N|C|C
Sat{C|C|C N[{N|IN|N|N[N|[N|N|N[N|I|N|N|N[N|[NJC|C|C|C
Sun|C|C|C C{|CI[C|IN|N|N[N|N|N|N[N|N|N|N|N c|C
Legend:

C | Connector may be closed completely

N [ No work allowed

REMARKS: Detour traffic onto auto-Lanes. Place a portable changeable message sign on the right
shoulder of southbound Route 5 at Roxford St on-ramp with the message: "TRUCK / ROUTE /
CLOSED — USE / AUTO / LANES".

Chart no. 30
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to South 405 (Truck Route)

Hour24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 23 24

Mon-| C C C
Thu
Fri

Zl O Z Z2
Zl O Z Z2
O Of O O

NIN|IN|N|N|N|N|N|N|N|N|NJ|N
NIN|IN|N|N|N|N|N|N|N|N|NJ|N
NIN|IN|N|N|N|N|N|N|N|N|NJ|N
CI|C|I|C|IN|IN|IN|[N|IN|[N|[N|[N|IN|N

Of O O O
Oof O O O
Oof O O O
Oof O O O
of o Z1 2

C C C
Sat | C C C
Sun | C C C

Legend:
C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic onto auto-Lanes. Place a portable changeable message sign on the right
shoulder of southbound Route 5 at the Roxford St on-ramp gore with the message: "405 FWY /
TRUCK RT /CLOSED - USE / AUTO / LANES".
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Chart no. 31
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: North 5 to East 210

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|[C|C|CI[N|IN[N|C|C|C|C|C|IC|N|IN[N|N|C|C|C|C|C
Thu
Fri |C|C|[C|C|C|C|N|N[N|C|C|C|C|C|C|NI[N|N|INfC|C|C|C]|C
Sat |[C|C|C|C|C|C c|c|c|c|c|cC c|c|c|c|c
Sun |C|C|(C|C|C|C c|cf{c|Cc|C|C c|c|c|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Roxford St off-ramp; east on Roxford St to the on-ramp to
eastbound Route 210. Place a portable changeable message sign on the right shoulder of northbound
Route 5 in advance of the Roxford St off-ramp with the message: "EAST 210 / EXIT / CLOSED -
DETOUR / USE/ ROXFORD?". Place a second portable changeable message sign at the Route 405
truck connector on-ramp gore area with the message: "EAST 210/ EXIT / CLOSED — DETOUR / USE /
ROXFORD". Post at least 12 special portable freeway detour signs, SP-2, along the detour route and
remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 32
CompleteConnector Closure Hours

County: LA Route/Direction: 5 / South
Closure limits: South 5 to East 210 (Auto Lanes)

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[C|C|C|C|C|N[N|IN|N|N[N|N|N|N[N|IN|IN|N[N|IN|N|C|C]|C
Thu

Fri |[C|C|C|C|C|{N[N|N|N|N[N|N|N|N[N|N|N|N[N|N|N|N|C|C
Sat |C|C|C|C|C N[{N|IN|N|N[N[N|N|N[N[N|N|N[N[N|C|C
Sun |C|C|C|C|C CI{N[N[N|N|N[N[N|N|N[N[N|N|N[N|C|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue southbound on Route 5 and exit at Roxford St off-ramp; east on
Roxford St to the on-ramp to eastbound Route 210. Place a portable changeable message sign inside
the connector closure of truck lanes with the message: "EAST 210/ EXIT / CLOSED - DETOUR / USE
/ ROXFORD". Place a second portable changeable message sign inside the connector closure of auto
lanes with the message: "EAST 210/ EXIT / CLOSED - DETOUR / USE / ROXFORD". Post at least 12
special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.

Chart no. 33
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to East 210 (Truck Lane)

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[C|C|[C|C|[C|ININ|I|N|N|C|C|C|C|I[C|C|N|IN|N|IN|JC|C|C|C]|C
Thu
Fri |[C|{C|C|C|C|N[I[N|N[N|JC|IC|C|C|C|C|IN|IN[IN|N|JC|C|C|C]|C
Sat |[C|C|C|C|C c|c|jc|cCc|c|cC c|c|Cc|C]|C
Sun |[C|C|C|C]|C c|c|c|c|cCc|C c|c|c|cCc|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Roxford St off-ramp; east on Roxford St to the on-ramp to
eastbound Route 210 freeway. Place a portable changeable message sign inside the connector
closure with the message: "EAST 210/ EXIT / CLOSED - DETOUR / USE / ROXFORD". Post at least
12 special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 34
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: North 5 to North 5S (Truck lanes)

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|[C|CIN|N|N[N|N|N[N|N[N|N|N[N|N|N[N|N|[N|N|N
Thu

Fri |C|C[C|C|C|IN|N|N[N|N|IN[N|N[N|N|N[N|N|N[N|N|[N|NJ|N
Sat |C|C|C|C|C N{N|N[N|N|N[N|N[N|{N|N[N|N|N[N|N|N|N
Sun [C|C|C|C|C CIN[N|N[N|N|N[N|N|N[N|N[N|N|N[N|N|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour truck traffic onto northbound Route 5 auto lanes. Place a portable changeable
message sign on the right shoulder of northbound Route 5 freeway in advance of the closure with the
message: "N5 TRUCK/ LANES / CLOSED - DETOUR / USE / AUTO LNS"

Chart no. 35
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: North 5 to North 14 (Auto Lane)

Hour 24 1 2 3 4 5 6 _7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon- | C N N

Thu

Fri | C
N
N

Sat

N NIN|N|N|N|N|N|N|N
N NIN|N|N|N|N|N|N|N
N NIN|N|N|N|N|N|NJ|N
N NIN|N|N|N|N|N|NJ|N

Z Z Z Z2

N|IN|N|N|N
N|IN|N|N|N
N|IN|N|N|N
CIN|IN|N|N

Oof O O O
Oof O O O
Oof O O O
Oof O O O
of o Z1 2

N N
N N
N N

Sun

Legend:
C | Connector may be closed completely

N | No work allowed

REMARKS: Detour auto traffic onto truck lanes. Place a portable changeable message sign at the
Roxford St on-ramp gore area with the message: "14 FWY / AUTO LNS / CLOSED - USE / TRUCK /
LANES".
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Chart no. 36
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to North 14 (Auto Lanes)

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|[C|C|CI[N|IN[N|C|C|C|C|C|I[C|N|IN[N|N|C|C|C|C|C
Thu
Fri |C|C|[C|C|C|C|N|N[N|C|C|C|C|C|C|NI[N|N|INfC|C|C|C]|C
Sat |[C|C|C|C|C|C c|c|c|c|c|cC c|c|c|c|c
Sun |C|C|(C|C|C|C c|cf{c|Cc|C|C c|c|c|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour auto traffic onto truck lanes. Place a portable changeable message sign on the
right shoulder of southbound Route 5 in advance of the connector closure with the message: "14 FWY /
AUTO LNS /CLOSED - DETOUR / USE / TRUCK LNS". Post at least 12 special portable freeway
detour signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 37
Connector Lane Requirements and Hours of Work

County: LA Route/Direction: 14 / South

Closure limits: South 14 to South 5 (Auto Lanes)

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[C|C|C|C|2 | N[N|I|N|N|N[N|N|N|N[N|IN|N|N[NJ2|2|1|1]|C
Thu

Fri |[C|C|C|C|2|N[N|N|N|N|[N|N|N|N[N|N|JN|NINJ2|2|2|1]|C
Sat |C|C|C|C 1122 N[N|IN|IN|N[N|N|IN|NIN|NJ2|2|2]|2]|2
Sun |1 |C|C|C C|1[2|2|N|N[NIN|N|N[N[N|Nj2[2|2]|2]|2]1
Legend:

1 | Provide at least 1 connector lane open in direction of travel
2 | Provide at least 2 adjacent connector lanes open in direction of travel

C | Connector may be closed completely

N | No work allowed

REMARKS: When the connector is completely closed, detour all traffic onto truck lanes. Place a
portable changeable message sign on the right shoulder of southbound Route 14 in advance of the
connector closure with the message: "SOUTH 5/ AUTO LNS / CLOSED — DETOUR / USE / TRUCK
LNS".
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Chart no. 38
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to South 5S (Truck Lanes)

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[C|C|C|[C|IN|N[N|N|N|N[N|N|N|N[N|IN|N|N[N|IN|N|N|IN|C
Thu

Fri |[C|C|C|C|IN|N[N|N|N|N[N|N|N|N[N|N|N|N[N|N|N|N[N|C
Sat |C|C|C|C N[{N|IN|N|N[N|I[N|N|N[N|I|N|N|N[N|I[N|N|C|C
Sun |[C|C|C|C C{CI[N|IN|N|N[N[N|N|N[N[N|N|N|N|N C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour truck traffic onto auto lanes. Place a portable changeable message sign on the
right shoulder of southbound Route 5 freeway in advance of the closure with the message: "S5 TRUCK
/ LANES / CLOSED - DETOUR / USE / AUTO LNS"

If necessary closed South 14 to South 5 truck lanes connector and detour truck traffic into auto lanes.
Place a portable changeable message sign on the right shoulder of southbound Route 14 in advance of
the connector closure with the message: "S5 TRUCK / LANES / CLOSED - DETOUR / USE / AUTO
LNS".

Chart no. 39
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: North 5 to Route 126

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24

Mon-|C|C|C|C|C|N|[N|[N|N|[N|[N|[N[N[N[N[N[N[N[N[NfC|C|C|C
Thu

Fri [C{C|[C|[C|C|IN|IN[N|IN|IN|[N|IN|I[N|IN|I[N|I[N|IN|IN|IN|IN|C]|C|C]|C
Sat|[C|C|[C|C|C N[{N[N[N[N[N[N[N[N|N c|Cc|C|C
Sun{C|[C|C|C]|C CI|C|I[C|IN[N[N[N|C|C|C c|Cc|C|C
Legend:

C | Connector may be closed completely

N [ No work allowed

REMARKS: Detour traffic to exit at Hasley Canyon Rd off-ramp; west on Hasley Canyon Rd to the on-
ramp to southbound Route 5 to Route 126. Place a portable changeable message sign on the right
shoulder of northbound Route 5 in advance of the connector with the message: "WEST 126 / EXIT /
CLOSED - DETOUR / HASLEY / CANYON". Post at least 6 special portable freeway detour signs,
SP-2, along the detour route and remove signs at the end of each closure.
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Chart no. 40
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 Route 126

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-[C|C|C|C|C|N[N|N|IN|N[N|I|N|N|N[N|I|N|IN|N[N|NJC|C|C]|C
Thu
Fri |[C|C|C|C|C|N[N|N|N|N[N|N|IN|N[N|N|IN|N[N|NJC|C|C|C
Sat |C|C|C|C|C N[NIN|N|N[N[N|N|N[N[N|NJC|C|C]|C
Sun |C|C[C|C|C C{|CI[N|IN|IN|N[N|IN|IN|N[N|NJC|C|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Hasley Canyon Rd off-ramp; west on Hasley Canyon Rd; South on
the Commerce Center Dr to Route 126. Place a portable changeable message sign on the right
shoulder of southbound Route 5 in advance of the connector closure with the message: "RTE 126 /
EXIT / CLOSED — USE / HASLEY / CANYON". Post at least 11 special portable freeway detour signs,
SP-2, along the detour route and remove signs at the end of each closure.

Chart no. 41
Complete Connector Closure Hours

County: LA Route/Direction: 5 / North
Closure limits: North 5 to East 138

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mon-| C C C
Thu
Fri

Of O O O
Of O O O
Of O O O
Oof O O O
Oof O O O
of o Z1 2
o o Z1 2
of o Z1 2
of o Z1 2
Oof O O O
Oof O O O
Of O O O
Of O O O
of o Z1 2
of o Z1 2
o o Z1 2
o o Z1 2
o o Z1 2
O O O O
O O O O
O O O O

C C C
Sat | C C C
Sun | C C C

Legend:
C | Connector may be closed completely

N [ No work allowed

REMARKS: Detour traffic to exit at Quail Lake Rd off-ramp; east on Quail Lake Rd to the on-ramp to
eastbound Route 138. Place a portable changeable message sign inside the connector closure with
the message: "EAST 138 / EXIT / CLOSED - DETOUR / QUAIL / LAKE RD". Post at least 6 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 42
Complete Connector Closure Hours

County: LA Route/Direction: 5 / South

Closure limits: South 5 to East 138

Hour 24 1 2 3 4 5 6 7 8 9 1011 12 13 14 15 16 17 18 19 20 21 22 2324

Mon-|C|C|C|C|C|N[N|I|N|IN|C|C|C|C|C|C|IN|IN|N[N|INJC|C|C]|C
Thu
Fri |[C|C|C|C|C|N[N|N|N|C|C|C|C|C|C|IN|IN|NIN|NJC|C|C]|C
Sat |C|C|C|C|C c|c|c|c|c|cC c|c|C|C
Sun |C|C|C|C|C c|cf{c|Cc|C|C c|C|C]|C
Legend:

C | Connector may be closed completely

N | No work allowed

REMARKS: Detour traffic to exit at Quail Lake Rd off-ramp; east on Quail Lake Rd to the on-ramp to
eastbound Route 138. Place a portable changeable message sign inside the connector closure with
the message: "EAST 138/ EXIT / CLOSED - DETOUR / QUAIL / LAKE RD". Post at least 6 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Replace "Reserved" in section 12-4.05E with:

Chart no. 43
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Paxton St off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C]|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.
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Chart no. 44
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Paxton St on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Paxton St: detour traffic to continue eastbound on Paxton St; north on Laurel Canyon Blvd to the
on-ramp to northbound Route 5. Post at least 10 special portable freeway detour signs, SP-2, along the
detour route and remove signs at the end of each closure.

(WB) Paxton St: detour traffic to continue westbound on Paxton St; north on Arleta Ave; east on
Chatsworth Dr; north on Laurel Canyon Blvd to the on-ramp to northbound Route 5. Post at least 18
special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 45
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Paxton St off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunfc|C|C|C|C|Cc|Cc|C|Cc|fCc|c|jc|c|jc|c|c|jc|jc|c|jc|jc|c|cyc
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.
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Chart no. 46
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Chatsworth Dr / Brand off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[NJC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat |C|C|[C|C|C|C c|c|c|c|c|cC c|{c|c|c|cC
Sun{C|C|C|C|C|C c|c|jc|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.

Chart no. 47
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Chatsworth Dr on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Chatsworth Dr: detour traffic to continue eastbound on Chatsworth Dr; south on Laurel Canyon
Blvd; west on Paxton St to the on-ramp to southbound Route 5. Post at least 8 special portable freeway
detour signs, SP-2, along the detour route and remove signs at the end of each closure.

(WB) Chatsworth Dr: detour traffic to continue westbound on Chatsworth Dr; south on Arleta Ave; east
on Paxton St to the on-ramp to southbound Route 5. Post at least 8 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by public traffic when construction operations
are not actively in progress.
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Chart no. 48
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Brand Blvd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI[N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue westbound on Brand Blvd; south on Arleta Ave; east on
Chatsworth Dr to the on-ramp to southbound Route 5. Post at least 8 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by public traffic when construction operations
are not actively in progress.

Chart no. 49
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: (EB) San Fernando Mission Blvd/Brand Blvd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|c
Sun{C|C|C|C|C|C c|jc|c|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

Brand Blvd: detour traffic to continue westbound on Brand Blvd; south on Arleta Ave; east on
Chatsworth Dr to the on-ramp to southbound Route 5. Post at least 8 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.

(EB) San Fernando Mission Blvd: detour traffic to continue on eastbound San Fernando Mission Blvd;
south on Laurel Canyon Blvd; west on Chatsworth Dr to the on-ramp to southbound Route 5. Post at
least 6 special portable freeway detour signs, SP-2, along the detour route and remove signs at the end
of each closure.

The full width of the traveled way must be open for use by public traffic when construction operations
are not actively in progress.
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Chart no. 50
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: San Fernando Mission Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|IC|C|C|C|ININ|N|N[N|JC|C|C]|C|C
Thu
Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|ININ|N|N[N|N|C|C|C|C]|C
Sat |C|C|[C|C|C|C C|C|C|IN[N|IN[N|N|N|C|C|C|C|C|C
Sun{C|C|C|C|C|C C|[C|C|IN[N|N|C|C]|C c|{c|c|Cc|C
Legend:
C | Ramp may be closed completely
N |Noworka||owed
REMARKS:

Chart no. 51

Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: San Fernando Mission Blvd/Laurel Canyon Blvd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|[Cc|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(NB) Laurel Canyon Blvd: detour traffic to continue northbound on Laurel Canyon Blvd; west on Rinaldi
St to the on-ramp to northbound Route 405 to northbound Route 5. Post at least 8 special portable
freeway detour signs, SP-2, along the detour route and remove signs at the end of each closure.

(SB) Laurel Canyon Blvd: detour traffic to continue on southbound Laurel Canyon Blvd; west on
Mission Blvd; north on Sepulveda Blvd to the on-ramp to northbound Route 405 to northbound Route 5.
Post at least 12 special portable freeway detour signs, SP-2, along the detour route and remove signs
at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 52
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: San Fernando Mission Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI[N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.

Chart no. 53
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: (EB) Roxford St off-ramp

Hour 24 1 3 4 5 6 7 8 9 10 11 1
Mon-| C C N N|N
Thu
Fri

13 14 15 16 17 18 19 20 21 22 2324

N N N

2 2 13 14
C N|IN|N|N N
C N|IN|N|N N
C N|IN|N|N N
C C|C|IN|N N

Of O O O
Of O O O
of o Z1 2
of o Z1 2
of o Z1 2

C
Sat | C
C

O O O
o O 2
o O 2

N N N
N N N
C N N

Sun

Oof O O 2
Oof O O 2
Oof O O O
Oof O O O

N
NI|N
NI|N
NI|N

Legend:
C | Ramp may be closed completely

N | No work allowed

REMARKS:
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Chart no. 54
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: (WB) Roxford St off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[NJC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat |C|C|[C|C|C|C c|c|c|c|c|cC c|{c|c|c|cC
Sun|C|[C|C|C|C|C c|cf{c|Cc|C|C c|c|{Cc|C]|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.

Chart no. 55
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Roxford St on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Roxford St: detour traffic to continue eastbound on Roxford St to the on-ramp to westbound Route
210 to northbound Route 5. Post at least 12 special portable freeway detour signs, SP-2, along the
detour route and remove signs at the end of each closure.

(WB) Roxford St: detour traffic to continue westbound on Roxford St; north on Sepulveda Blvd; east on
San Fernando Rd; east on Roxford St to the on-ramp to westbound Route 210 to northbound Route 5.
Post at least 16 special portable freeway detour signs, SP-2, along the detour route and remove signs
at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 56
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Roxford St off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI[N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.

Chart no. 57
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Roxford St on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|{N[N|N|N[N|IN|N[N|N|N[N|N|N[N|N|JC|C|C]|C
-Il-=hr|u C|C|[C|C|CI[N|IN|N|N[N|N|N[N|IN|N[N|N|N[N|N|JC|C|C]|C
Sat |[C{[C|[C|[C|[C|[C[C|[C|N|IN|IN|IN|N|N|IN|IN|N|N|N|C|C|C|C]|C
Sun[C|C|C|C|C|[C|C|C|C|I[C|IN|N[N|N|N[N|N|NIN|NIN|IN|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Roxford St: detour traffic to continue eastbound on Roxford St to the on-ramp to westbound Route
210 to southbound Route 5. Post at least 12 special portable freeway detour signs, SP-2, along the
detour route and remove signs at the end of each closure.

(WB) Roxford St: detour traffic to continue on westbound Roxford St; north on Sepulveda Blvd; east on
San Fernando Rd; east on Roxford St to the on-ramp to westbound Route 210 to southbound Route 5.
Post at least 16 special portable freeway detour signs, SP-2, along the detour route and remove signs
at the end of each closure.
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Chart no. 58
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: San Fernando Rd/Balboa Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by public traffic when construction
operations are not actively in progress.

Chart no. 59
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Calgrove Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 60
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Calgrove Blvd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun|C[C|C|C|C|C c|cf{c|Cc|C|C c|c|{Cc|C]|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Calgrove Blvd: detour traffic onto southbound Route 5 and exit at Roxford St; east on Roxford St
to the on-ramp to northbound Route 5. Place freeway detour signs SP-7 on the right shoulder of
eastbound Calgrove Blvd upstream of the on-ramp to southbound Route 5. Post at least 12 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

(WB) Calgrove Blvd: detour traffic to continue on westbound Calgrove Blvd; north on The Old Rd; west
on Pico Canyon Rd/ Lyons Ave to the on-ramp to northbound Route 5. Post at least 12 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 61
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Calgrove Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|[C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 62
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Pico Canyon Rd/Lyons Ave off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N[N[N[N[N[N|[N[N[N[N[N[N[N[N[N|C
-II—:hrlu C|C|C|C|C|C|N|N|[N[N[N[N[N[N[N[N[N[N[N[N[NN[N|[N
Sat|C|C|C|C|C|C NIN|N|N|N|N|N|N|N|N|N|N|N|N|N|IN|N
Sun{C|C|C|C|C|C C|C|{N[N|N|N[N|N|N[N|N|N|IN|N[N[N|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:
Chart no. 63
Complete Ramp Closure Hours/Ramp Lane Requirements and Hours of Work
County: LA Route/Direction: 5 / North

Closure limits: Pico Canyon Rd/Lyons Ave on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N|N[N|IN|N[N|N|N[N|N|N[N|N|N|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N[N|N|N[N|N|N[N|N|N[N|N|N|C|C]|C
Sat |[C{[C|[C|[C|[C|[C|[C|[C|C|IN|IN|IN|N|N|IN|IN|N|N|N|C|C|C|C]|C
Sun[C|C|C|C|C|[C|C|C|CI[N|IN|N[N|N|N[N|N|N|IN|N|JC|C|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Lyons Ave: detour traffic to continue eastbound on Lyons Ave; north on Wiley Canyon Rd; north
on Orchard Village Rd; west on McBean Pkwy to the on-ramp to northbound Route 5. Post at least 16
special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.

(WB) Lyons Ave: detour traffic to continue on westbound Lyons Ave / Pico Canyon Rd; north on The
Old Rd; east on McBean Pkwy to the on-ramp to northbound Route 5. Post at least 8 special portable
freeway detour signs, SP-2, along the detour route and remove signs at the end of each closure.
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Chart no. 64
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Pico Canyon Rd/Lyons Ave off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 65
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: (WB) Pico Canyon Rd/Lyons Ave on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue westbound on Lyons Ave / Pico Canyon Rd; south on The Old
Rd, east on Calgrove Blvd to the on-ramp to southbound Route 5. Post at least 10 special portable
freeway detour signs, SP-2, along the detour route and remove signs at the end of each closure.
The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Chart no. 66
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: (EB) Pico Canyon Rd/Lyons Ave on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|C|N|N|N|N[C|C|C|C|C|IN|N|N[N|JC|C|C|C|C

Thu

Fri |C|C|[C|C|C|C|IN|[N|N[N|NI[N|N|NIN|N|N[N|N|C|C|C|C|C

Sat |C|C|[C|C|C|C NIN[NIN[N|N|N[N|jC|C[C|C|C]|C

Sun|C|C|C|C|C|C NIN|N|N|N|N|N|C c|c|c|c|cC

Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue eastbound on Lyons Ave; north on Wiley Canyon Rd; north on
Orchard Village Rd; west on McBean Pkwy to the on-ramp to southbound Route 5. Post at least 16
special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.

Chart no. 67
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: McBean Pkwy off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N[N[IN[N[N[N|IN[IN[N|INININ|IN|C|C|C
-II—:hnu C|C|C|C|C|C|IN|N[N[N[N[N[N[N[N[N[N[N[N[N[NfC|C|C
Sat |[C|C|C|C|C|C N|IN|N|N|N|N|N c|C|C
Sun{C|C|C|C|C|C N{N[N|N|[N|N|N c|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:
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Chart no. 68
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: (EB) McBean Pkwy on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun|C[C|C|C|C|C c|cf{c|Cc|C|C c|c|{Cc|C]|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue eastbound on McBean Pkwy; north on Rockwell Canyon Rd; west
on Valencia Blvd to the on-ramp to northbound Route 5. Post at least 8 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 69
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: McBean Pkwy off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|c
Sun{C|C|C|C|C|C c|jc|c|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 70
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: McBean Pkwy on ramps

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must be detour as follows:

(EB) McBean Pkwy: detour traffic to continue eastbound on McBean Pkwy; south on Orchard Village
Rd; west on Wiley Canyon Rd; west on Lyons Ave to the on-ramp to southbound Route 5. Post at least
16 special portable freeway detour signs, SP-2, along the detour route and remove signs at the end of
each closure.

(WB) McBean Pkwy: detour traffic to continue on westbound McBean Pkwy; south on The Old Rd; east
on Pico Canyon Rd/ Lyons Ave to the on-ramp to southbound Route 5. Post at least 10 special portable
freeway detour signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 71
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: Valencia Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CIN|N|N[N|IN|N[N|N|N[N|N|N[N|N|N|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N[N|N|N[N|N|N[N|N|N|[N|N|N|C|C]|C
Sat |[C{[C|[C|[C|[C|[C|[C|[N|N|N|N|N|N|N|IN|IN|N|N|N|N|N|C|C|C
Sun[C|C|C|C|C|[C|C|C|CI[N|IN|N[N|N|N[N|N|NIN|N|JC|C|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:
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Chart no. 72
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Valencia Blvd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI[N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 73
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: (WB) Valencia Blvd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|{N[N|N|N[N|IN|N[N|N|N[N|N|N[N|N|JC|C|C]|C
-Il-=hr|u C|C|[C|C|CI[N|IN|N|N[N|N|N[N|IN|N[N|N|N[N|N|JC|C|C]|C
Sat |[C{[C|[C|[C|[C|[C[C|[C|C|IN|IN|IN|N|N|IN|IN|N|N|N|C|C|C|C]|C
Sun[C|C|C|C|C|[C|C|C|C|I[C|IN|N[N|N|N[N|N|N|C|C|C|C|C]|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue on westbound Valencia Blvd; south on The Old Rd; east on
McBean Pkwy to the on-ramp to southbound Route 5. Post at least 8 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.
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Chart no. 74
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: (EB) Valencia Blvd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue eastbound on Valencia Blvd; south on Rockwell Canyon Rd; west
on McBean Pkwy to the on-ramp to southbound Route 5. Post at least 10 special portable freeway
detour signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 75
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Magic Mountain Pkwy off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N[N[IN[N[N[N|IN[N[N|INININ|IN|C|C|C
-II—:hnu C|C|C|C|C|C|IN|N[N[N[N[N[N[N[N[N[N[N[N[N[NfC|C|C
Sat|C|C|C|C|C|C NIN|N|N|N|N|N|N|N|N c|C|C
Sun{C|C|C|C|C]|C N{N[N|N|N[N|N[N|N|N c|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:
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Chart no. 76
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Magic Mountain Pkwy on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun|C[C|C|C|C|C c|cf{c|Cc|C|C c|c|{Cc|C]|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Magic Mountain Pkwy: detour traffic to continue eastbound on Magic Mountain Pkwy; south on
McBean Pkwy; west on Valencia Blvd to the on-ramp to northbound Route 5. Post at least 8 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

(WB) Magic Mountain Pkwy: detour traffic to continue westbound on Magic Mountain Pkwy; north on
The Old Rd; east on Hasley Canyon Rd to the on-ramp to northbound Route 5. Post at least 12 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 77
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Magic Mountain Pkwy off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|[C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|[C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 78
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Magic Mountain Pkwy on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[NJC|C|C|C|C

Thu

Fi [C{|C|C|C|C|C|IN[N|N|N|N|N|N|N|N|N|N|N|N|C|C|C|C|C

Sat |C|C|[C|C|C|C NIN|N|N|N|N|N|N|N|N|N|N|C|C

Sun{C|C|C|C|C|C NIN[N|IN[N|{N|N[N|N|N[N|N|C|C

Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Magic Mountain Pkwy: detour traffic to continue eastbound on Magic Mountain Pkwy; south on
McBean Pkwy; west on Valencia Blvd to the on-ramp to southbound Route 5. Post at least 8 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

(WB) Magic Mountain Pkwy: detour traffic to continue westbound on Magic Mountain Pkwy; south on
The Old Rd; east on Valencia Blvd to the on-ramp to southbound Route 5. Post at least 8 special
portable freeway detour signs, SP-2, along the detour route and remove signs at the end of each
closure.

Chart no. 79
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: Truck Weight Station off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|IN|N|N|[N[NIN[N[N[N|IN[N[N|IN[IN|C|C|C|C|C
-II-:hnu C|C|C|C|C|IN|IN|N[N[N[N[N[N[N[N[N[N[N[NfC|C|C|C|C
Sat [C|C|C|C|[C|ININ[N|N|{N{N|{N|{N|{N|N|N|N|[N|N|C|C|C|C|C
Sun|C|{C|C|C|C|N|N|N|N|IN|[N|IN|IN|IN|IN|IN|IN|IN|IN|C|C|C|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:
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Chart no. 80
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Truck Weight Station on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|IN|N|N|[N[NIN[N[N[N|IN[N[N|IN[IN|C|C|C|C|C
-II—:hnu C|C|C|C|C|IN|IN|N[N[N[N[N[N[N[N[N[N[N[NfC|C|C|C|C
Sat [ C|C|C|C|[C|ININ[N|N|{N{N|{N|{N|{N|N|N|N|[N|N|C|C|C|C|C
Sun[C|C|C|C|C[N|IN|N|NIN|IN|N[N|N|N[N|N|N[NJC|C|C|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 81
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Rye Canyon Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 82
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Rye Canyon Rd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|IN|N|N|[N[NIN[N[N[N|IN[N[N|IN[IN|C|C|C|C|C
-II—:hnu C|C|C|C|C|IN|IN|N[N[N[N[N[N[N[N[N[N[N[NfC|C|C|C|C
Sat|C|C|C|C|C NIN[N|IN|N[N|JC|C|C|C|[C|C|C]|C
Sun{C|C|C|C]|C CIN|N[N|N|C c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(NB) The Old Rd / Rye Canyon Rd: detour traffic to continue northbound on The Old Rd; east on
Hasley Canyon Rd to the on-ramp to southbound Route 5. Post at least 12 special portable freeway
detour signs, SP-2, along the detour route and remove signs at the end of each closure.

(SB) The Old Rd / Rye Canyon Rd: detour traffic to continue southbound on The Old Rd; east on Magic
Mountain Pkwy to the on-ramp to southbound Route 5. Post at least 6 special portable freeway detour
signs, SP-2, along the detour route and remove signs at the end of each closure.

Chart no. 83
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: Hasley Canyon Rd off-ramp

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N[N[IN[N[N[N|[N[N[NINININ[NIN|C|C
-II—:hnu C|C|C|C|C|C|IN|N[N[N[N[N[N[N[N[N[N[N|[N[N|[N|N C
Sat|C|C|C|C|C|C NIN|N|N|N|N|N|N|N|N|N|NJ|N C
Sun{C|C|C|C|C|C C|C|IN|N|N|N|N|N|N|N|N|N|C C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:

Contract No. 07-243204
66



Chart no. 84
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Hasley Canyon Rd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic north on The Old Rd; east on Lake Hughes Rd to the on-ramp to northbound
Route 5. Place freeway detour signs, SP-7, on the right shoulder of Hasley Canyon Rd and The Old Rd
upstream of the Roundabout. Post at least 12 special portable freeway detour signs, SP-2, along the
detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 85
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Hasley Canyon Rd off-ramp

Hour24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI[N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|c
Sun{C|C|C|C|C|C c|jc|jc|cj|cj|c c|c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 86
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Sedona Way on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Detour traffic to continue southbound on The Old Rd to the on-ramp to southbound Route
5. Place freeway detour sign, SP-7, on the right shoulder of The Old Rd upstream of Hasley Canyon Rd
and The Old Rd intersection. Post at least 8 special portable freeway detour signs, SP-2, along the
detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 87
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: Parker Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N[N[N[N[N[N|[N[N[N[N[NIN[NIN|C|C
-II—:hnu C|C|C|C|C|C|IN|N[N[N[N[N[N[N[N[N[N[N[N[N[N[N|C|C
Sat|C|C|C|C|C|C C|C|{N[N|N|N[N|N|N[N|N|C c|C
Sun{C|C|C|C|C|C NIN|N|N|N|N|N|NJ|N c|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS:
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Chart no. 88
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Lake Hughes Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 89
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Lake Hughes Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 90
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Templin Hwy off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 91
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Templin Hwy off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 92
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Truck Brake Area off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun|C[C|C|C|C|C c|cf{c|Cc|C|C c|c|{Cc|C]|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 93
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Truck Break Area on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 94
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Vista Del Lago Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 95
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Vista Del Lago Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 96
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Smokey Bear Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|[C|C|IC|N|N|N|C|C|C|C|C|C|IN|N|N[N|JC|C|C|C|C
Thu

Fri |C|C|[C|C|C|C|INI[N|N[C|C|C|C|C|C|N|NIN|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 97
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Smokey Bear Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 98
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Smokey Bear Rd on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|N|N|IN|C|C|C|C|C|C|IN|IN|IN|IN|C|C|C|C|C
Thu

Fri |[C|C|C|C|C|CIN[N|N|C|C|C|C|C|C|N|N|N|N|C|C|C|C]|C
Sat |C|C|[C|C|C|C c|c|c|c|c|cC c|{c|c|c|cC
Sun{C|C|C|C|C|C c|c|jc|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: Traffic must detour as follows:

(EB) Smokey Bear Rd: detour traffic to continue eastbound on Smokey Bear Rd to the northbound
Route 5 on-ramp and exit at Quail Lake Rd, west on Quail Lake Rd to the on-ramp to southbound
Route 5. Post at least 6 special portable freeway detour signs, SP-2, along the detour route and
remove signs at the end of each closure.

(WB) Smokey Bear Rd: detour traffic to northbound Route 5 on-ramp and exit at Quail Lake Rd, west
on Quail Lake Rd to the on-ramp to southbound Route 5. Place freeway detour sign, SP-7, along the
right shoulder of Copco Ave upstream of Copco Ave/Smokey Bear Rd. Post at least 6 special portable
freeway detour signs, SP-2, along the detour route and remove signs at the end of each closure.

The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.

Chart no. 99
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: Quail Lake Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|jc|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 100
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Quail Lake Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N|C|C|C|C|C|C|IN|IN|IN|IN|C|C|C|C|C
Thu

Fri |[C|C|C|C|C|CI[N[N|N|C|C|C|C|C|C|N|N|N|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 101
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Truck Brake Area off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 102
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Truck Break Area on-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|CI(N|N|N|[C|C|C|[C|C|C|IN|IN|N|INJC|C|C|C]|C
-II—:hrlu C|C|[C|C|C|[C|IN|N|N[C|C|C|C|C|C|IN|IN|N|N|JC|C|C|C]|C
Sat|C|C|C|C|C|C c|jc|jc|cj|c|c c|c|c|c|cC
Sun{C|C|C|C|C|C c|jc|jc|cj|c|c c|c|Cc|C|C
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 103
Complete Ramp Closure Hours

County: LA Route/Direction: 5 / North

Closure limits: Gorman Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[{C|[C|[C|C|C|[Cc|[C]|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
Sunf{C|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.
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Chart no. 104
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ South

Closure limits: Gorman Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-|C|C|C|C|C|C|IN|N|[N|C|C|C|C|C|C|IN|IN|IN|IN|C|C|C|C|C
Thu

Fri |[C|C|C|C|C|CI[N[N|N|C|C|C|C|C|C|N|N|N|N|C|C|C|C]|C
Sat|C|C|C|C|C|C c|c|c|c|c|cC c|c|c|Cc|cC
Sun{C|C|C|C|C]|C c|c|c|c|c|c c|(c|c|c|cC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Chart no. 105
Complete Ramp Closure Hours

County: LA Route/Direction: 5/ North

Closure limits: Frazier Mountain Park Rd off-ramp

Hour 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 2324
Mon-{C|C|C|C|C|C(N|N]|N|[C|C|C|[C|C|C|IN|N|N|INJC|C|C]|C]|C
-Il-=hr|u C|C|[C|C|C|[C|IN|N|N|C|C|C|C|C|C|IN|IN|N|NJC|C|C|C]|C
Sat|C|[C|[C|[C|C|C|[Cc|[C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C|C
SunfC|C|C|C|Cc|Cc|Cc|C|Cc|fc|jc|jc|c|jc|c|c|jc|c|c|jc|c|c|cycC
Legend:

C | Ramp may be closed completely

N | No work allowed

REMARKS: The full width of the traveled way must be open for use by traffic when construction
activities are not actively in progress.

Replace section 12-5 with:
12-5 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
12-5.01 GENERAL

Section 12-5 includes specifications for closing traffic lanes, ramps, or a combination, with stationary lane
closures on multilane highways. The traffic control system for a lane closure or a ramp closure must
comply with the details shown.

Traffic control system includes signs.
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12-5.02 MATERIALS
Not Used

12-5.03 CONSTRUCTION

Each vehicle used to place, maintain, and remove components of a traffic control system on a multilane
highway must be equipped with a Type Il flashing arrow sign that must be in operation whenever the
vehicle is being used for placing, maintaining, or removing the components. Vehicles equipped with a
Type |l flashing arrow sign not involved in placing, maintaining, or removing the components if operated
within a stationary-type lane closure must display only the caution display mode. The sigh must be
controllable by the operator of the vehicle while the vehicle is in motion. If a flashing arrow sign is required
for a lane closure, the flashing arrow sign must be operational before the lane closure is in place.

Whenever components of the traffic control system are displaced or cease to operate or function as
specified from any cause, immediately repair the components to the original condition or replace the
components and restore the components to the original location.

For a stationary lane closure, ramp closure, or a combination, made only for the work period, remove the
components of the traffic control system from the traveled way and shoulder, except for portable
delineators placed along open trenches or excavation adjacent to the traveled way at the end of each
work period. You may store the components at selected central locations designated by the Engineer
within the limits of the highway.

12-5.04 PAYMENT
Traffic control system for lane closure is paid for as traffic control system.

The requirements in section 4-1.05 for payment adjustment do not apply to traffic control system.
Adjustments in compensation for traffic control system will be made for an increase or decrease in traffic
control work if ordered and will be made on the basis of the cost of the necessary increased or decreased
traffic control. The adjustment will be made on a force account basis for increased work and estimated on
the same basis in the case of decreased work.

A traffic control system required by change order work is paid for as a part of the change order work.

AAAAAAAAANAANNAANAAAANAAAAANAAAAAAAANANAAANAANANN

14 ENVIRONMENTAL STEWARDSHIP

Replace section 14-11.04 with:

14-11.04 MINIMAL DISTURBANCE OF MATERIAL CONTAINING HAZARDOUS WASTE
CONCENTRATIONS OF AERIALLY DEPOSITED LEAD

14-11.04A General
14-11.04A(1) Summary

Section 14-11.04 includes specifications for minimal disturbance of material containing hazardous waste
concentrations of Aerially Deposited Lead (ADL).

Compliance with 22 CA Code of Regs is not required where there is minimal disturbance of hazardous
waste concentrations of ADL.

14-11.04A(2) Project Conditions
Hazardous waste concentrations of ADL are typically found within the top 2 feet of material in unpaved
areas of the highway.

Levels found in the area of minimal disturbance range from less than 300 to 1.7J mg/kg total lead with an
average concentration of 48.13 mg/kg total lead (using the 90 percent Upper Confidence Limit), as
analyzed by US EPA Method 6010 or US EPA Method 7000 series.
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Minimal disturbance of hazardous waste concentrations of ADL will occur at the following locations:

1. Install Sign Post

14-11.04A(3) Quality Control and Assurance
Handling material containing aerially deposited lead must comply with rules and regulations of the
following agencies:

1. Cal/OSHA
2. RWQCB, Region 4—Los Angeles

14-11.04A(4) Lead Compliance Plan
Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).

14-11.04B Materials
Not Used

14-11.04C Construction
14-11.04C(1) General
Not Used

14-11.04C(2) Soil Handling

Handling of material containing ADL must result in no visible dust migration. Use dust control measures.
A means of controlling dust must be available at all times when handling material in work areas
containing ADL at hazardous waste concentrations.

Separate material from vegetation. The resulting soil must remain on the job site.

Surplus material from the areas containing hazardous waste concentrations of ADL must remain in the
area of disturbance. Do not dispose of surplus material outside the highway.

14-11.04D Payment

Payment for a lead compliance plan is not included in the payment for environmental stewardship work.

Replace section 14-11.09 with:
14-11.09 TREATED WOOD WASTE
14-11.09A General
14-11.09A(1) Summary
Section 14-11.09 includes specifications for handling, storing, transporting, and disposing of treated wood
waste (TWW).

Wood removed from guardrail and roadside signs is TWW. Manage TWW under 22 CA Code of Regs,
Div. 4.5, Chp. 34.

14-11.09A(2) Submittals

For disposal of TWW, submit as an informational submittal a copy of each completed shipping record and
weight receipt within 5 business days.

14-11.09B Materials

Not Used

14-11.09C Construction
14-11.09C(1) General
Not Used
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14-11.09C(2) Training
Provide training to personnel who handle TWW or may come in contact with TWW. Training must include:

Applicable requirements of 8 CA Code of Regs
Procedures for identifying and segregating TWW

Safe handling practices

Requirements of 22 CA Code of Regs, Div. 4.5, Chp. 34
Proper disposal methods

aopwDO~

Maintain records of personnel training for 3 years.

14-11.09C(3) Storage
Store TWW before disposal using the following methods:

1. Elevate on blocks above a foreseeable run-on elevation and protect from precipitation for no more
than 90 days.

2. Place on a containment surface or pad protected from run-on and precipitation for no more than
180 days.

3. Place in water-resistant containers designed for shipping or solid waste collection for no more than
1 year.

4. Place in a storage building as defined in 22 CA Code of Regs, Div. 4.5, Chp. 34, § 67386.6(a)(2)(C).

Prevent unauthorized access to TWW using a secured enclosure such as a locked chain-link-fenced area
or a lockable shipping container located within the job site.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips
can be contained. Collect and manage the debris as TWW.

Provide water-resistant labels that comply with 22 CA Code of Regs, Div. 4.5, Chp. 34, §67386.5, to
clearly mark and identify TWW and accumulation areas. Labels must include:

Caltrans, District number, Construction, Construction Contract number
District office address

Engineer's name, address, and telephone number

Contractor's contact name, address and telephone number

Date placed in storage

aopwO~

14-11.09C(4) Transporting and Disposal

Before transporting TWW, obtain an agreement from the receiving facility that the TWW will be accepted.
Protect shipments of TWW from loss and exposure to precipitation. For projects with 10,000 Ib or more of
TWW, request a generator's EPA Identification Number at least 5 business days before the 1st shipment.
Each shipment must be accompanied by a shipping record such as a bill of lading or invoice that
includes:

Caltrans with district number

Construction Contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: Treated Wood Waste with preservative type if known or unknown/mixture
Project location

Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. Generator's EPA Identification Number for projects with 10,000 Ib or more of TWW

©CoOoNOOA~WN -

The shipping record must be at least a 4-part carbon or carbonless 8-1/2-by-11-inch form to allow
retention of copies by the Engineer, transporter, and disposal facility.
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Dispose of TWW at an approved TWW facility. A list of currently approved TWW facilities is available at:
http://www.dtsc.ca.gov/HazardousWaste/upload/lanfillapr11pdated1.pdf
Dispose of TWW within:

1. 90 days of generation if stored on blocks

2. 180 days of generation if stored on a containment surface or pad

3. 1 year of generation if stored in a water-resistant container or within 90 days after the container is full,
whichever is shorter

4. 1 year of generation if storing in a storage building as defined in 22 CA Code of Regs, Div. 4.5, Chp.
34, § 67386.6(a)(2)(C)

14-11.09D Payment
Not Used

Replace "Reserved" in section 14-11.10 with:
14-11.10A General

Section 14-11.10 includes specifications for disposing of electrical equipment containing hazardous
materials.

14-11.10B Waste Management

14-11.10B(1) Universal Waste

Batteries, mercury lamps, and fluorescent tubes, bulbs, and lamps are universal waste. Manage universal
waste under 22 CA Code Regs § 66261.9.

Transport mercury lamps and fluorescent tubes, bulbs, and lamps to an appropriately permitted disposal
facility.
14-11.10B(2) Fluorescent Light Ballasts Containing PCBs

Dispose of fluorescent light ballasts containing PCBs under 22 CA Code of Regs § 67426.1 et seq.
Ballasts must be packaged and transported by a hauler with a current DTSC registration certificate and
documentation of compliance with the CA Highway Patrol Biennial Inspection of Terminals Program. The
hauler must transport the ballasts to a facility permitted for hazardous waste disposal by DTSC.

14-11.10C Damaged Electrical Equipment

Damaged electrical equipment is a Department-generated hazardous waste. Use a hazardous waste
manifest to transport damaged equipment to an appropriately permitted disposal facility.

PCBs in damaged electrical equipment are designated as extremely hazardous wastes.

You are the generator of hazardous waste produced by mishandling electrical equipment. You are
responsible for cleanup, management, and disposal of this hazardous waste and the associated costs for
this work.

14-11.10D Payment
Management of Department-generated hazardous waste is change order work.

AAAAANAANAAAANAAAANAANAAAANAAAANAANAAAANAANAN
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15 EXISTING FACILITIES

Replace section 15-2.02F with:
15-2.02F Remove Asphalt Concrete Dikes

Before removing the dike, cut the outside edge of the asphalt concrete on a neat line and to a minimum
depth of 0.17 foot.

Replace section 15-2.021 with:
15-2.021 Remove Sign Structures
Removing overhead sign structures includes removal of:

1. Frames, braces, supports, and brackets
2. Portions of foundations

3. Sign panels

4. Mounting hardware for light fixtures

5. Walkways, safety railing, gutter

6. Electrical equipment for sign lighting

7. Hardware

8. Posts

9.

Portions of foundations

Concrete foundations may be abandoned in place except that the top portion, including anchor bolts,
reinforcing steel, and conduits, must be removed to a depth of not less than 2 feet below the adjacent
finished grade. The resulting holes must be backfilled and compacted with material that is equivalent to
the surrounding material.

Remove signs' conduit and wiring to the nearest pull box. Remove fuses within spliced connections in the
pull box.

Replace "Reserved" in section 15-2.02M with:
15-2.02M Remove Sign Structure Walkway
Removing overhead sign structure walkway includes removal of:

1. Light fixtures, light fixture mounting channels, mounting hardware for light fixtures
2. Walkway brackets, gratings, safety railings, safety angles, gutter and ballast boxes
3. Electrical conduits, wiring, and equipment for sign lighting

The remaining holes in the sign post must be filled or covered with materials that are equivalent to the
existing surface after removing the conduit.

Replace section 15-2.07B with:
15-2.07B Modify Sign Structures
Modify sign structures as shown.

Electrical work for sign lighting must comply with section 86.
New metal components for sign modification must comply with section 56-3.

New metal components used in modifying sign structures are paid for as Modify Sign Structure (Safety
Cable Retrofit).

AAAAAANAAAAANANAAANAANNAANAAANAAAAANAAAAAAAANANAAAANAANNAANAANNAANAAANNANAN
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DIVISION VI STRUCTURES
49 PILING

Replace "Reserved" in section 49-3.02A(4)(b) with:

Schedule and hold a preconstruction meeting for CIDH concrete pile construction (1) at least 5 business
days after submitting the pile installation plan and (2) at least 10 days before the start of CIDH concrete
pile construction. You must provide a facility for the meeting.

The meeting must include the Engineer, your representatives, and any subcontractors involved in CIDH
concrete pile construction.

The purpose of this meeting is to:

1. Establish contacts and communication protocol between you and your representatives, any
subcontractors, and the Engineer
2. Review the construction process, acceptance testing, and anomaly mitigation of CIDH concrete piles

The Engineer will conduct the meeting. Be prepared to discuss the following:

Pile placement plan, dry and wet

Acceptance testing, including gamma-gamma logging, cross-hole sonic logging, and coring
Pile Design Data Form

Mitigation process

Timeline and critical path activities

Structural, geotechnical, and corrosion design requirements

Future meetings, if necessary, for pile mitigation and pile mitigation plan review

Safety requirements, including Cal/OSHA and Tunnel Safety Orders

N~ WN A

Add to section 49-3.02B(6)(c):
The synthetic slurry must be one of the materials shown in the following table:

Material Manufacturer

SlurryPro CDP KB INTERNATIONAL LLC
735 BOARD ST STE 209
CHATTANOOGA TN 37402
(423) 266-6964
Super Mud PDS CO INC
105 W SHARP ST
EL DORADO AR 71731
(870) 863-5707
Shore Pac GCV CETCO CONSTRUCTION DRILLING PRODUCTS
2870 FORBS AVE
HOFFMAN ESTATES IL 60192
(800) 527-9948
Terragel or Novagel | GEO-TECH SERVICES LLC
Polymer 220 N. ZAPATA HWY STE 11A-449A
LAREDO TX 78043
(210) 259-6386

Use synthetic slurries in compliance with the manufacturer's instructions. Synthetic slurries shown in the
above table may not be appropriate for a given job site.

Synthetic slurries must comply with the Department's requirements for synthetic slurries to be included in
the above table. The requirements are available from the Offices of Structure Design, P.O. Box 168041,
MS# 9-4/11G, Sacramento, CA 95816-8041.
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SlurryPro CDP synthetic slurry must comply with the requirements shown in the following table:

SLURRYPRO CDP

before placing concrete

Property Test Value
Density Mud Weight (density),
During drilling API 13B-1, < 67.0 pcf?
section 1
Before final cleaning and immediately < 64.0 pcf?

Before final cleaning and immediately
before placing concrete

APl 13B-1, section 5

Viscosity Marsh Funnel and Cup.
During drilling APl 13B-1, section 2.2 50-120 sec/qt
Before final cleaning and immediately <70 sec/qt
before placing concrete
pH Glass electrode pH meter 6.0-11.5
or pH paper
Sand content, percent by volume Sand,

< 0.5 percent

4lf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.

Super Mud synthetic slurry must comply with the requirements shown in the following table:

SUPER MUD
Property Test Value
Density Mud Weight (Density),
During drilling API 13B-1, < 64.0 pcf®
section 1
Before final cleaning and immediately < 64.0 pcf®

before placing concrete

Before final cleaning and immediately
before placing concrete

APl 13B-1, section 5

Viscosity Marsh Funnel and Cup.
During drilling API1 13B-1, section 2.2 32-60 sec/qt
Before final cleaning and immediately < 60 sec/qt
before placing concrete
pH Glass electrode pH meter 8.0-10.0
or pH paper
Sand content, percent by volume Sand,

< 0.5 percent

4lf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.
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Shore Pac GCV synthetic slurry must comply with the requirements shown in the following table:

SHORE PAC GCV

before placing concrete

Property Test Value
Density Mud Weight (Density),
During drilling API 13B-1, < 64.0 pcf?
section 1
Before final cleaning and immediately < 64.0 pcf?

Before final cleaning and immediately
before placing concrete

Viscosity Marsh Funnel and Cup.
During drilling APl 13B-1, section 2.2 33-74 sec/qt
Before final cleaning and immediately < 57 sec/qt
before placing concrete
pH Glass electrode pH meter 8.0-11.0
or pH paper
Sand content, percent by volume Sand,

API 13B-1, section 5 < 0.5 percent

4lf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.

Terragel or Novagel Polymer synthetic slurry must comply with the requirements shown in the following

table:
TERRAGEL OR NOVAGEL POLYMER
Property Test Value
Density Mud Weight (Density),
During drilling API 13B-1, < 67.0 pcf?
section 1
Before final cleaning and immediately < 64.0 pcf?
before placing concrete
Viscosity Marsh Funnel and Cup.
During drilling APl 13B-1, section 2.2 45-104 sec/qt
Before final cleaning and immediately <104 sec/qt
before placing concrete
pH Glass electrode pH meter 6.0-11.5
or pH paper
Sand content, percent by volume Sand,
Before final cleaning and immediately API 13B-1, section 5 < 0.5 percent
before placing concrete

4lf authorized, you may use slurry in salt water. The allowable density of slurry in salt water may

be increased by 2 pcf.

Slurry temperature must be at least 40 degrees F when tested.

AAAAANAANAAAANAAAANANAANAANAAAANANAANAANAANANN
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56 SIGNS

Add to section 56-2.01D:
The payment quantity for retroreflective sheeting (Type Xl) for any type of sign panel is the area of the
panel determined from the dimensions shown.

Payment for retroreflective sheeting (Type Xl) is not included in the payment for furnishing any type of
sign panel.

AAAAAANAAAAANAANAAANNAANAAANAAAAANAAAAAAAANNAAANAANNAANAANNAAANAAANANANAN

DIVISION IX TRAFFIC CONTROL FACILITIES
83 RAILINGS AND BARRIERS

Replace "Reserved" in section 83-1.02B(1) with:
83-1.02B(1)(a) General
83-1.02B(1)(a)(i) Summary

Section 83-1.02B(1) includes specifications for constructing vegetation control areas around midwest
guardrail system, metal beam guardrail to be reconstructed, and thrie beam barrier posts using minor
concrete.

83-1.02B(1)(a)(ii) Definitions
Not Used

83-1.02B(1)(a)(iii) Submittals
Submit a mix design for the minor concrete to be used. The mix design must show proportions of:

Coarse aggregate
Fine aggregate
Cementitious material
Reinforcing fiber
Water

a0~

Include compressive strength test results with your mix design.

Submit the quantity in pounds of crumb rubber aggregate with your certificate of compliance for crumb
rubber aggregate if used.

83-1.02B(1)(a)(iv) Quality Control and Assurance
Not Used

83-1.02B(1)(b) Materials
83-1.02B(1)(b)(i) General
Not Used

83-1.02B(1)(b)(ii) Minor Concrete
Minor concrete must include reinforcing fibers and may include crumb rubber aggregate.

Section 90-2.02B does not apply. Minor concrete must contain at least:

1. 505 pounds of cementitious material per cubic yard if crumb rubber aggregate is used
2. 400 pounds of cementitious material per cubic yard if crumb rubber aggregate is not used
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The 3rd paragraph of section 90-2.02C does not apply. Minor concrete must have a maximum aggregate
size of 3/8 inch.

All ingredients must be added at the concrete plant before delivery to the job site.
You may use volumetric proportioning under ASTM C 685/C 685M or section 90-3.02B.
Minor concrete must have a 28-day compressive strength from 1,400 to 1,800 psi.

83-1.02B(1)(b)(iii) Crumb Rubber Aggregate

Crumb rubber aggregate must consist of ground or granulated scrap tire rubber from automobile and
truck tires. Tire buffings are not allowed. Crumb rubber aggregate must be ground and granulated at
ambient temperature.

The gradation of the crumb rubber aggregate must comply with the requirements shown in the following
table:

Gradation Requirements

Sieve size Percentage passing
1/2" 100
3/8" 90-100
1/4" 3545
No. 4 5-15
No. 8 0-5
No. 16 0

Crumb rubber aggregate must not contain more than 0.01 percent of wire by mass of crumb rubber and
must be free of oils and volatile organic compounds.

Commingling of crumb rubber from different sources is not allowed.
The crumb rubber aggregate must be 3.5 £ 0.5 percent by weight of the concrete.

83-1.02B(1)(b)(iv) Reinforcing Fibers
Reinforcing fibers for minor concrete must be:

1. Manufactured specifically for use as concrete reinforcement from one of the following:
1.1.  Polypropylene, polyethylene, or a combination of both.
1.2. Copolymer of polypropylene and polyethylene.
2. Blended ratio from 4 to 5.67 parts by weight of macro synthetic fibers to 1 part by weight of micro
synthetic fibers. Synthetic fibers must be:
2.1.  Nonfibrillated macro fibers with individual fiber lengths less than 2 £ 1/2 inch.
2.2. Fibrillated or monofilament micro fibers of various lengths and thicknesses.
3. Supplied in sealed, degradable bags of appropriate size for adding whole bags to concrete batches.
4. From a commercial source.

The reinforcing fiber content of minor concrete must be from 5 to 6 Ib/cu yd.

83-1.02B(1)(b)(v) Coloring Agent

If a color for concrete is specified in section 83-1.02B(1)(b)(i), the coloring agent must be integral to the
concrete mix and added at the concrete plant.

83-1.02B(1)(b)(vi) Block-Out Material

Use a commercially available expanded polystyrene foam for the block-out material. The expanded
polystyrene foam must have a compressive strength of 13 £ 5 psi at 10 percent deformation when tested
under ASTM D1621.

You may substitute an alternative material that meets the compressive strength requirements of the
expanded polystyrene foam if authorized.
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83-1.02B(1)(c) Construction
83-1.02B(1)(c)(i) General

Areas to receive vegetation control must be cleared of vegetation, trash, and debris. Dispose of removed
material.

83-1.02B(1)(c)(ii) Earthwork

Excavate areas to receive vegetation control. Where vegetation control abuts the existing surfacing, the
edge of the existing surfacing must be on a neat line or must be cut on a neat line to a minimum depth of
2 inches before removing the surfacing. The finished elevation of the excavated area to receive
vegetation control must maintain planned flow lines, slope gradients, and contours of the job site.

Grade areas to receive vegetation control to a smooth, uniform surface and compact to a relative
compaction of not less than 95 percent.

Dispose of surplus excavated material uniformly along the adjacent roadway except as specified in
section 14-11.

83-1.02B(1)(c)(iii) Block Out

If block-out material is supplied in more than 1 piece, tape the pieces together to make a smooth surface
on the top and sides.

Ensure block-out material does not move during concrete placement.

83-1.02B(1)(c)(iv) Placing Minor Concrete
Place minor concrete for vegetation control by hand.

Strike off and compact minor concrete with a mechanical or vibratory screed device. Apply a broom finish.
Match the finished grade to the adjacent section of vegetation control, pavement, shoulder, or existing
grade.

If the curing compound method is used for colored concrete, use curing compound no. 6.

83-1.02B(1)(d) Payment
Not Used

Replace section 83-1.02C(3) with:
83-1.02C(3) Alternative Flared Terminal System

Alternative flared terminal system must be furnished and installed as shown on the plans and under these
special provisions.

The allowable alternatives for a flared terminal system must consist of one of the following or a
Department-authorized equal.

1. TYPE FLEAT-SP-MGS for steel or FLEAT-W-MGS for wood TERMINAL SYSTEM - Type FLEAT-
MGS terminal system must be a Flared Energy Absorbing Terminal 350, system length 37'-6",
manufactured by Road Systems, Inc., located in Big Spring, Texas, and must include items detailed
for Type FLEAT-MGS terminal system shown on the plans. The Flared Energy Absorbing Terminal
350 can be obtained from the distributor, Universal Industrial Sales, P.O. Box 699, Pleasant Grove,
UT 84062, telephone (801) 785-0505 or from the distributor, Gregory Industries, Inc., 4100 13"
Street, SW., Canton, OH 44708, telephone (330) 477-4800.

2. TYPE SRT-31 TERMINAL SYSTEM - Type SRT-31 terminal system must be an SRT-350 Slotted
Rail Terminal (6-post system), system length 37'-6", as manufactured by Trinity Highway Products,
LLC, and must include items detailed for Type SRT-31 terminal system shown on the plans. The
SRT-350 Slotted Rail Terminal (6-post system) can be obtained from the manufacturer, Trinity
Highway Products, LLC, P.O. Box 99, Centerville, UT 84012, telephone (800) 772—7976.

3. TYPE 31" X-TENSION - Type 31" X-Tension terminal system must be a 31" X-Tension Guard Rail
End Terminal as manufactured by Barrier Systems, Inc., located in Vacaville, CA, and must include
items detailed for Type 31" X-Tension terminal system shown on the plans. The 31" X-Tension Guard

Contract No. 07-243204
88



Rail End Terminal can be obtained from the distributor, Statewide Safety and Signs, Inc., 130 Grobric
Court, Fairfield, CA 94533, telephone (800) 770-2644.

Submit a certificate of compliance for terminal systems.

Terminal systems must be installed under the manufacturer's installation instructions and these
specifications. Each terminal system installed must be identified by painting the type of terminal system in
neat black letters and figures 2 inches high on the backside of the rail element between system posts
numbers 4 and 5. Paint must be metallic acrylic resin type spray paint. Before applying terminal system
identification, the surface to receive terminal system identification must be removed of all dirt, grease, oil,
salt, or other contaminants by washing the surface with detergent or other suitable cleaner. Rinse
thoroughly with fresh water and allow to fully dry.

For Type SRT-31 terminal system, install a cable release post at Post 1 and 6'-0" steel yielding terminal
posts at Posts 2 through 6. The cable release post and steel yielding terminal posts must be, at the
Contractor's option, either driven, with or without pilot holes, or placed in drilled holes. If placed in pilot or
drilled holes, space around the posts must be backfilled with selected earth, free of rock, placed in layers
approximately 4 inches thick and each layer must be moistened and thoroughly compacted.

For Type FLEAT-SP-MGS terminal system, install the soil tube with soil plate attached at Post 1, hinged
breakaway post at Post 2, and 6'-0" W6 x 9 steel posts at Posts 3 through 7. Use a W6 x 15 steel post at
Post 1. The soil tube with soil plate must be, at the Contractor's option, driven with or without pilot holes,
or placed in drilled holes. Space around the steel foundation tubes must be backfilled with selected earth,
free of rock, placed in layers approximately 4 inches thick and each layer must be moistened and
thoroughly compacted.

For Type FLEAT-W-MGS terminal system, install the soil tubes with soil plate attached at Posts 1 and 2,
breakaway cable terminal posts at Posts 1 and 2, and controlled release terminal posts at Posts 3
through 6. The soil tubes with soil plates must be, at the Contractor's option, driven with or without pilot
holes, or placed in drilled holes. Space around the steel foundation tubes must be backfilled with selected
earth, free of rock, placed in layers approximately 4 inches thick and each layer must be moistened and
thoroughly compacted. The breakaway cable terminal posts must be inserted into the steel foundation
tubes by hand and must not be driven.

For Type 31" X-Tension terminal system, the steel post and soil anchor must be, at the Contractor’s
option, driven with or without pilot holes, or placed in drilled holes. Space around the steel post and soil
anchor must be backfilled with selected earth, free of rock, placed in layers approximately 4 inches thick
and each layer must be moistened and thoroughly compacted. The wood terminal posts must be inserted
into the drilled holes by hand and backfilled in the same manner as the steel post and soil anchor. Wood
terminal posts must not be driven. All blocks must be wood or plastic.

For Type 31" X-Tension terminal system, the steel bottom post and |-beam post must be placed in drilled
hole. The soil anchor and steel line posts must be, at the Contractor's option, either driven or placed in
drilled holes. Space around the steel bottom post, steel line posts and soil anchor must be backfilled with
selected earth, free of rock, placed in layers approximately 4 inches thick and each layer must be
moistened and thoroughly compacted. All blocks must be plastic.

After installing the terminal system, dispose of surplus excavated material in a uniform manner along the
adjacent roadway where designated by the Engineer.

AAAAAAAAANAANNAAANAAAANAAAAANAAAAAAAANANAANAANANN

86 ELECTRICAL SYSTEMS
Add to the end of the 1st paragraph of the RSS for section 86-1.01:

This work is shown on plan sheets labeled E. The work involved in each bid item is shown on a sheet with
a title matching the bid item description except for maintaining the existing traffic management system
elements during construction.
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Replace "Reserved" in section 86-1.06B with:

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS),
microwave vehicle detection system (MVDS), loop detection system, changeable message sign (CMS)
system, extinguishable message sign (EMS) system, highway advisory radio (HAR) system, closed circuit
television (CCTV) camera system, roadway weather information system (RWIS), visibility sensor, and
fiber optic system.

If the construction activities require existing TMS elements to be nonoperational or off line, and if
temporary or portable TMS elements are not shown, provide for temporary or portable TMS elements.
Obtain authorization on the type of temporary or portable TMS elements and installation method.

Fiber optic system as-built drawings will be available as an Information Handout as specified in section 2-
1.06B.

Before work, the Engineer, the Department's Traffic Operations Electrical representatives, and you must
jointly conduct a pre-construction operational status check of all existing TMS elements and each
element's communication status with the Traffic Management Center (TMC), including existing TMS
elements not shown and elements that may not be impacted by your activities. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' location and status, and provide a
copy of the certified list of the existing TMS elements within the project limits to you. The status list will
include the operational, defined as having full functionality, and the nonoperational components.

Obtain authorization at least 72 hours before interrupting existing TMS elements' communication with the
TMC that will result in the elements being nonoperational or off line. Notify the Engineer at least 72 hours
before starting excavation.

Traffic monitoring stations and their associated communication systems, which were verified to be
operational during the pre-construction operational status check, must remain operational on
freeway/highway mainline, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than
3 miles

2. For aduration of up to 60 days on any continuous segment of the freeway/highway shorter than
3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer
time period or the spacing between traffic monitoring stations is more than the specified criteria, and
temporary or portable detection operations are not shown, provide provisions for temporary or portable
detection operations. You must receive authorization on the type of detection and installation before
installing the temporary or portable detection.

If existing TMS elements shown or identified during the pre-construction operational status check, except
traffic monitoring stations, are damaged or fail due to your activity, where the elements are not fully
functional, immediately notify the Engineer. If the Engineer notifies you that existing TMS elements have
been damaged, have failed or are not fully functional due to your activity, the damaged or failed TMS
elements, excluding structure-related elements, must be repaired or replaced, at your expense, within

24 hours. For a structure-related elements, you must install temporary or portable TMS elements within
24 hours. For nonstructure-related TMS elements, the Engineer may authorize temporary or portable
TMS elements for use during construction.

If fiber optic cables are damaged due to your activities, install new fiber optic cables from an original
splice point or termination to an original splice point or termination, unless otherwise authorized. Fiber
optic cable must be spliced at the splice vaults if available. The amount of new fiber optic cable slack in
splice vaults and the number of new fiber optic cable splices must be equivalent to the amount of slack
and number of splices existing before the damage. Fusion splicing is required.

Demonstrate that repaired or replaced elements operate equal to or better than the replaced equipment.
If you fail to perform required repairs or replacement work, the Department may perform the repair or
replacement work and the cost will be deducted from monies due.
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A TMS element is considered nonoperational or off line for the duration of time that active
communications with the TMC is disrupted, resulting in messages and commands not transmitted from or
to the TMS element.

Provide provisions for replacing existing TMS elements within the project limits, including detection
systems, that were not identified on the plans or during the pre-construction operational status check that
became damaged due to your activities.

If the pre-construction operational status check identified existing TMS elements, you, the Engineer, and
the Department's Traffic Operations Electrical representatives must jointly conduct a post construction
operational status check of all existing TMS elements and each element's communication status with the
TMC. The Department's Traffic Operations Electrical representatives will certify the TMS elements’ status
and provide you a copy of the certified list of the existing TMS elements within the project limits. The
status list will include the operational, defined as having full functionality, and the nonoperational
components. TMS elements that cease to be functional between pre and post construction status checks
must be repaired at your expense.

The Engineer will authorize the schedule for final replacement, the replacement methods and the
replacement elements, including element types and installation methods before repair or replacement
work is performed. The final TMS elements must be new and of equal or better quality than the existing
TMS elements.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the
pre-construction operational status check is change order work.

Furnishing and installing temporary or portable TMS elements that are not shown, but are required when
an existing TMS element becomes nonoperational or off line due to construction activities, is change
order work.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not
shown nor identified during the pre-construction operational status check and were damaged by
construction activities is change order work.

If you are required to submit provisions for the replacement of TMS elements that were not identified,
submitting the provisions is change order work.

Add to section 86-2.05A:
Conduit installed underground must be Type 1.

Add to section 86-2.05B:
The conduit in a foundation and between a foundation and the nearest pull box must be Type 1.

Add to section 86-2.05C:

After conductors have been installed, the ends of the conduits terminating in pull boxes must be sealed
with an authorized type of sealing compound.

Replace the 3rd paragraph in section 86-2.06A(2) of the RSS for section 86-2.06 with:
In a ground or sidewalk area, embed the bottom of a pull box in crushed rock.

Replace "Reserved" in section 86-2.06B of the RSS for section 86-2.06 with:
86-2.06B(1) General
86-2.06B(1)(a) Summary
Section 86-2.06B includes specifications for installing non-traffic-rated pull boxes.
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86-2.06B(1)(b) Submittals

Before shipping pull boxes to the job site, submit a list of materials used to fabricate the pull boxes to
METS. Include:

Contract number

Manufacturer's name

Manufacturer's installation instructions
Your contact information

el e

Submit reports for pull boxes from an NRTL-accredited laboratory.
Before installing a pull box, submit the manufacturer's replacement warranty for them.

86-2.06B(1)(c) Quality Control and Assurance
86-2.06B(1)(c)(i) Functional Testing
The pull box must be tested under ANSI/SCTE 77, "Specification for Underground Enclosure Integrity."

86-2.06B(1)(c)(ii) Warranty
Provide a 2-year manufacturer's replacement warranty for the pull box. The warranty period starts on the
date of Contract acceptance.

Deliver replacement parts within 5 business days after you receive notification of a failed pull box to the
Department's Maintenance Electrical Shop at:
622 S Flower Street, Burbank, Ca 91504

86-2.06B(2) Materials
The pull box must comply with ANSI/SCTE 77, "Specification for Underground Enclosure Integrity," for tier
22 load rating and must be gray or brown.

A pull box extension must be made of the same material as the pull box and attached to the box to
maintain the minimum combined depths.

Include recesses for a hanger if a transformer or other device must be placed in a pull box.
The manufacturer's instructions must include:

1. Quantity and size of entries that can be made without degrading the strength of the pull box below the
tier 22 load rating

2. Locations where side entries cannot be made

3. Acceptable method for creating the entry

The tier 22 load rating must be labeled or stenciled by the manufacturer on the inside and outside of the
pull box.

86-2.06B(3) Construction

Do not install a pull box in curb ramps or driveways.

A pull box for a post or a pole standard must be located within 5 feet of the standard. Place the pull box

adjacent to the back of the curb or edge of the shoulder. If this is impractical, place the pull box in a
suitable, protected, and accessible location.

Add to the RSS section 86-2.06:
86-2.06D Tamper Resistant Cover for Pull Box
86-2.06D(1) General
86-2.06D(1)(a) Summary
Section 86-2.06D includes specification for installing tamper resistant (TR) cover on non-traffic pull box.
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86-2.06D(1)(b) Definition

Fastening hardware: Bolts with necessary nuts and washers, fasteners, hex or lock nuts, or other metal
components to lock the TR cover.

86-2.06D(1)(c) Submittals

Submit a list of materials, contract number, manufacturer's name, and manufacturer's instructions for
installation before shipping TR cover and accessories to the job site.

Submit warranty documentation before installation.

86-2.06D(1)(d) Quality Control and Assurance
86-2.06D(1)(d)(i) General
Not Used

86-2.06D(1)(d)(ii) Warranty

Furnish a 2 year replacement warranty from the manufacturer for the TR cover and accessories against
any defects or structural failures. The effective date of the warranty is the date of contract acceptance.
Replacement parts must arrive within 5 business days after receipt of the failed parts. The Department
does not pay for replacement parts. Deliver replacement parts to the Department's Maintenance Electrical
Shop at:

622 S Flower Street
Burbank, Ca 91504

Miscellaneous iron and steel materials under section 75-1.02.
Galvanized metal parts under section 75-1.05.

86-2.06D(2) Materials
Provide pull box cover and accessories. TR cover marking must comply with 86-2.06A(1).

The cover must be of 1/2 inch thick steel embossed with non-skid pattern.

Non-welded stainless steel fastening hardware must be passivated stainless steel Type 304, 304L, 305,
316, 316L, or UNS Designation S30430. Welded stainless steel fastening hardware must be passivated
stainless steel Type 304L or 316L with 308L filler metal for 304L and 316L filler metal for 316L.

Provide:

1. A cover welded in factory welded cover, with an all around steel security skirt sized to fit inside the
pull box

2. L shape steel anchor rod not less than 1 inch diameter by 4 feet long for the no. 5(T) pull box and not

less than 1 inch diameter by 5 feet long for no. 6(T) pull box

Stainless steel top cap, steel hex nuts, and lock nuts.

Epoxy to fill the lock nut socket space

p®

TR cover and accessories must be manufactured by one of the following companies, or equal:

1. Factory Direct Fastening, Inc 5655 Cahuenga Blvd, North Hollywood, CA 91601. Telephone (800)
942-4844.

2. ERC, Inc, 2970 E Maria, Rancho Dominguez, CA 90221. Telephone (310) 941-9390.

3. Pendarvis Manufacturing, 1808 American St., Anaheim, CA 92801. Telephone (714) 992-0950.

TR cover manufactured by Factory Direct Fastening, Inc is patented and royalty payments may apply.

Epoxy must conform to Loc-tite No. E-120HP or Scotch-weld No. DP460 or Devcon Plus 25 No.14278, or
equal.

86-2.06D(3) Construction
Ground and bond TR cover.
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Top of TR cover must be flush with finished grade.

Add 5 Amp fuse to lighting circuit conductors in the lighting standard handhole.

Install TR cover by:

1.

2.
3.

Digging 8 inch diameter by 5 feet deep hole and installing L shape steel anchor rod, set center of the
pull box to coincide with the anchor rod. Include a provision for drain hole

Installing pull box over the steel anchor rod and conduits

Stabilizing and aligning the anchor rod vertical and concentric with the pull box

Pouring concrete around anchor rod only for pull box to be installed in paved area. Do not cover
conduits and conductors with concrete.

Positioning the TR cover to fit inside the pull box. Secure TR cover to the anchor rod with penta head
nut.

Adding epoxy to fill the lock nut socket space

Fixing top cap

For new pull boxes adjacent to lighting standards, the fuse inside the pull box must be rated 10 A. For
existing pull boxes, replace the existing 5 A fuse with a 10 A.

86-2.06D(4) Payment
Not Used

Add to section 86-2.08A:

Secure conductors and cables to the projecting end of the conduit in pull boxes.

Replace the 1st paragraph of section 86-2.09E with:

Splices must be insulated by "Method B."

Delete the 6th and 7th paragraphs of section 86-2.09E.

Replace 1st paragraph of section 86-2.18 with:

Place numbers on the equipment as ordered.
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REVISED STANDARD SPECIFICATIONS
APPLICABLE TO THE 2010 EDITION
OF THE STANDARD SPECIFICATIONS
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REVISED STANDARD SPECIFICATIONS DATED
05-15-15

ORGANIZATION

Revised standard specifications are under headings that correspond with the main-section headings of
the Standard Specifications. A main-section heading is a heading shown in the table of contents of the
Standard Specifications. A date under a main-section heading is the date of the latest revision to the
section.

Each revision to the Standard Specifications begins with a revision clause that describes or introduces a
revision to the Standard Specifications. For a revision clause that describes a revision, the date on the
right above the clause is the publication date of the revision. For a revision clause that introduces a
revision, the date on the right above a revised term, phrase, clause, paragraph, or section is the
publication date of the revised term, phrase, clause, paragraph, or section. For a multiple-paragraph or
multiple-section revision, the date on the right above a paragraph or section is the publication date of the
paragraphs or sections that follow.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

AAAANAANAAAANAANAANANAANAANANAAANANANAANANAAAANAANAANANAAAANAANANN

ORGANIZATIONAL REVISIONS

07-19-13
Transfer section 36 from division IV to division V.

AAAANAANAANAANAANAAANANANAANANAAANANANAANANAAAANAANAANANAANAANAANANANN

DIVISION | GENERAL PROVISIONS

1 GENERAL
02-27-15
Replace "current” in the 2nd paragraph of section 1-1.05 with:
04-20-12
most recent
Add to the 4th paragraph of section 1-1.05:
04-20-12

Any reference directly to a revised standard specification section is for convenience only. Lack of a direct
reference to a revised standard specification section does not indicate a revised standard specification for
the section does not exist.

Replace "MSDS" in the 1st table in section 1-1.06 with:
b 10-17-14
MSDS
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Add to the 1st table in section 1-1.06:

LCS Department's lane closure system
POC pedestrian overcrossing

QSD qualified SWPPP developer

QSP qualified SWPPP practitioner
SDS safety data sheet

TRO time-related overhead

WPC water pollution control

Add to the notes of the 1st table in section 1-1.06:

®Interpret a reference to MSDS as a reference to SDS under 29 CFR 1910.1200.

Delete the abbreviation and its meaning for UDBE in the 1st table of section 1-1.06.

Delete "Contract completion date” and its definition in section 1-1.07B.

Delete "critical delay"” and its definition in section 1-1.07B.

Replace "day" and its definition in section 1-1.07B with:

day: 24 consecutive hours running from midnight to midnight; calendar day.

—_

business day: Day on the calendar except a Saturday and a holiday.
working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period
except:
Saturday and holiday.
Day during which you cannot perform work on the controlling activity for at least 50 percent of
the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to
any of the following:

2.1.
2.2.

2.2.1.
2.2.2.
2.2.3.

2.24.

2.2.5.

Adverse weather-related conditions.
Maintaining traffic under the Contract.

10-17-14

10-17-14

06-20-12

10-19-12

10-19-12

10-19-12

Suspension of a controlling activity that you and the Engineer agree benefits both

parties.

Unanticipated event not caused by either party such as:
2.24.1. Actof God.

2.2.4.2. Actof a public enemy.

2.2.4.3. Epidemic.

2.24.4. Fire.

2.24.5. Flood.

2.2.4.6. Governor-declared state of emergency.
2.24.7. Landslide.

2.2.4.8. Quarantine restriction.

Issue involving a third party, including:

2.2.5.1. Industry or area-wide labor strike.
2.2.5.2. Material shortage.

2.2.5.3. Freight embargo.

2.2.5.4. Jurisdictional requirement of a law enforcement agency.
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2.2.5.5. Workforce labor dispute of a utility or nonhighway facility owner resulting in

a nonhighway facility rearrangement not described and not solely for the
Contractor's convenience. Rearrangement of a nonhighway facility includes
installation, relocation, alteration, or removal of the facility.

2.3. Day during a concurrent delay.

original working days:

3.1.  Working days to complete the work shown on the Notice to Bidders for a non—cost plus time

based bid.
3.2.  Working days bid to complete the work for a cost plus time based bid.

Where working days is specified without the modifier "original" in the context of the number of working

days to complete the work, interpret the number as the number of original working days as adjusted
by any time adjustment.

Replace "Contract” in the definition of "early completion time" in section 1-1.07B with:
10-19-12

work

Replace "excusable delay" and its definition in section 1-1.07B with:
10-19-12

delay: Event that extends the completion of an activity.

1.

excusable delay: Delay caused by the Department and not reasonably foreseeable when the work

began such as:

1.1.  Change in the work

1.2.  Department action that is not part of the Contract

1.3.  Presence of an underground utility main not described in the Contract or in a location
substantially different from that specified

1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date
specified, unless the rearrangement is solely for the Contractor's convenience

1.5. Department's failure to obtain timely access to the right-of-way

1.6. Department's failure to review a submittal or provide notification in the time specified

2. critical delay: Excusable delay that extends the scheduled completion date
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either
partially or entirely:
3.1. Critical delay
3.2. Delay to a controlling activity caused by you
3.3.  Non-working day
Replace "project” in the definition of "scheduled completion date" in section 1-1.07B with:
10-19-12
work
Add to section 1-1.07B:
10-19-12
Contract time: Number of original working days as adjusted by any time adjustment.
06-20-12

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.
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Replace "PO BOX 911" in the District 3 mailing address in the table in section 1-1.08 with:

04-20-12
703 B ST

Replace the Web site for the Department of General Services, Office of Small Business and DVBE
Services in the table in section 1-1.11 with:

11-15-13
http://www.dgs.ca.gov/dgs/ProgramsServices/BusServices.aspx

Replace "--" for the telephone number for the Office Engineer in the table in section 1-1.11 with:

02-27-15
(916) 227-6299
AAAAANAANAAAANAAAANANAAAANAAAANAANAANAANAANAN
2 BIDDING
04-10-15
Replace the headings and paragraphs in section 2 with:
02-21-14

2-1.01 GENERAL
Section 2 includes specifications related to bid eligibility and the bidding process.

The electronic bid specifications in section 2 apply if Electronic Bidding Contract is shown on the cover of
the Notice to Bidders and Special Provisions.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before
bid submittal for this contract is prohibited from any of the following:

1. Submitting a bid
2. Subcontracting for a part of the work
3. Supplying materials

2-1.03 RESERVED

02-27-15
2-1.04 CONTRACTOR REGISTRATION
No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted on or
after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor
Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under Labor
Code section 1771.1(a)].

02-21-14
2-1.05 RESERVED

10-17-14
2-1.06 BID DOCUMENTS

01-23-15

2-1.06A General
The Bid book includes bid forms and certifications. For an electronic bid, the Bid book includes forms not
available through the electronic bidding service.

The Notice to Bidders and Special Provisions includes the Notice to Bidders, revised standard
specifications, and special provisions.
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The Bid book, including Bid book forms not available through the electronic bidding service, Notice to
Bidders and Special Provisions, project plans, and any addenda to these documents may be accessed at
the Bidders' Exchange website.

The Standard Specifications and Standard Plans may be viewed at the Bidders' Exchange website and
may be purchased at the Publication Distribution Unit.

10-17-14
2-1.06B Supplemental Project Information

The Department makes supplemental information available as specified in the special provisions.
Logs of test borings are supplemental project information.

If an Information Handout or cross sections are available, you may view them at the Contract Plans and
Special Provisions link at the Bidders' Exchange website.

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.

If other supplemental project information is available for inspection, you may view it by phoning in a
request.

Make your request at least 7 days before viewing. Include in your request:

1. District-County-Route

2. Contract number

3. Viewing date

4. Contact information, including telephone number

For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure
Maintenance and Investigations, fax (916) 227-8357

2. Foraprojectin District 7, 8, 9, 11, or 12, you may request them from the Office of Structure
Maintenance and Investigations, fax (916) 227-8357, and they are available at the Office of Structure
Maintenance and Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions
are dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the
work to fit existing conditions.

2-1.06C-2-1.06D Reserved
2-1.07 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents. Notify the Department of apparent errors and patent ambiguities
in the plans, specifications, and Bid Item List. Failure to do so may result in rejection of a bid or rescission
of an award.

Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

aop@DO~

02-21-14
2-1.08 RESERVED

2-1.09 BID ITEM LIST
Submit a bid based on the bid item quantities the Department shows on the Bid ltem List.
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02-27-15
2-1.10 SUBCONTRACTOR LIST
On the Subcontractor List form, list each subcontractor to perform work in an amount in excess of 1/2 of 1
percent of the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.).

For each subcontractor listed, the Subcontractor List form must show:

Business name and the location of its place of business.

California contractor license number for a non-federal-aid contract.

Public works contractor registration number

Portion of work it will perform. Show the portion of the work by:

4.1. Bid item numbers for the subcontracted work

4.2. Percentage of the subcontracted work for each bid item listed

4.3. Description of the subcontracted work if the percentage of the bid item listed is less than 100
percent

pOpO~

02-21-14
2-1.11 RESERVED

01-23-15
2-1.12 DISADVANTAGED BUSINESS ENTERPRISES

2-1.12A General
Section 2-1.12 applies to a federal-aid contract.

Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the recipient deems appropriate,
which may include, but is not limited to:

(1)  Withholding monthly progress payments;

(2)  Assessing sanctions;

(3) Liquidated damages; and/or

(4)  Disqualifying the contractor from future bidding as non-responsible.

Include this assurance in each subcontract you sign with a subcontractor.

2-1.12B Disadvantaged Business Enterprise Goal
2-1.12B(1) General
Section 2-1.12B applies if a DBE goal is shown on the Notice to Bidders.

The Department shows a goal for DBEs to comply with the DBE program objectives provided in 49 CFR
26.1.

Make work available to DBEs and select work parts consistent with available DBEs, including
subcontractors, suppliers, service providers, and truckers.

Meet the DBE goal shown on the Notice to Bidders or demonstrate that you made adequate good faith
efforts to meet this goal.

You are responsible to verify at bid opening the DBE firm is certified as a DBE by the California Unified
Certification Program and possess the work codes applicable to the type of work the firm will perform on
the Contract.

Determine that selected DBEs perform a commercially useful function for the type of work the DBE will
perform on the Contract as provided in 49 CFR 26.55(c)(1)—(4). Under 49 CFR 26.55(c)(1)—(4), the DBE
must be responsible for the execution of a distinct element of work and must carry out its responsibility by
actually performing, managing, and supervising the work.
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All DBE participation will count toward the Department's federally-mandated statewide overall DBE goal.

Credit for materials or supplies you purchase from DBEs will be evaluated on a contract-by-contract basis
and counts toward the goal in the following manner:

1. 100 percent if the materials or supplies are obtained from a DBE manufacturer.

2. 60 percent if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or
supplies, if they are obtained from a DBE that is neither a manufacturer nor regular dealer. 49 CFR
26.55 defines "manufacturer” and "regular dealer."

You receive credit toward the goal if you employ a DBE trucking company that is performing a
commercially useful function. The Department uses the following factors in determining whether a DBE
trucking company is performing a commercially useful function:

+ The DBE must be responsible for the management and supervision of the entire trucking operation
for which it is responsible on a particular contract, and there cannot be a contrived arrangement for
the purpose of meeting DBE goals.

+ The DBE must itself own and operate at least one fully licensed, insured, and operational truck used
on the contract.

+ The DBE receives credit for the total value of the transportation services it provides on the Contract
using trucks it owns, insures, and operates using drivers it employs.

+ The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a
DBE. The DBE who leases trucks from another DBE receives credit for the total value of the
transportation services the lessee DBE provides on the Contract.

+ The DBE may lease trucks without drivers from a non-DBE truck leasing company. If the DBE leases
trucks from a non-DBE truck leasing company and uses its own employees as drivers, it is entitled to
credit for the total value of these hauling services.

+ Alease must indicate that the DBE has exclusive use of and control over the truck. This does not
preclude the leased truck from working for others during the term of the lease with the consent of the
DBE, so long as the lease gives the DBE absolute priority for use of the leased truck. Leased trucks
must display the name and identification number of the DBE.

[49 Fed Reg 59595 (10/2/14) (to be codified at 49 CFR 26.55(d)]

04-10-15
2-1.12B(2) DBE Commitment Submittal

Submit DBE information under section 2-1.33.

Submit a copy of the quote from each DBE shown on the DBE Commitment form that describes the type
and dollar amount of work shown on the form. Submit a DBE Confirmation form for each DBE shown on
the DBE Commitment form to establish that it will be participating in the Contract in the type and dollar
amount of work shown on the form. If a DBE is participating as a joint venture partner, submit a copy of
the joint venture agreement.

01-23-15
2-1.12B(3) DBE Good Faith Efforts Submittal
You can meet the DBE requirements by either documenting commitments to DBEs to meet the Contract
goal or by documenting adequate good faith efforts to meet the Contract goal. An adequate good faith
effort means that the bidder must show that it took all necessary and reasonable steps to achieve a DBE
goal that, by their scope, intensity, and appropriateness to the objective, could reasonably be expected to
meet the DBE goal.

If you have not met the DBE goal, complete and submit the DBE Good Faith Efforts Documentation form
under section 2-1.33 showing that you made adequate good faith efforts to meet the goal. Only good faith
efforts directed toward obtaining participation by DBEs are considered.

Submit good faith efforts documentation within the specified time to protect your eligibility for award of the
contract in the event the Department finds that the DBE goal has not been met.

Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet the DBE goal.
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The Department considers DBE commitments of other bidders in determining whether the low bidder
made good faith efforts to meet the DBE goal.

02-21-14
2-1.13-2-1.14 RESERVED
2-1.15 DISABLED VETERAN BUSINESS ENTERPRISES
2-1.15A General
Section 2-1.15 applies to a non-federal-aid contract.

Take necessary and reasonable steps to ensure that DVBEs have the opportunity to participate in the
Contract.

Comply with Mil & Vet Code § 999 et seq.
2-1.15B Projects $5 Million or Less

Section 2-1.15B applies to a project with an estimated cost of $5 million or less.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown on the Notice to Bidders.

Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE patrticipation
on this form.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

List each 1st-tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total
bid.

2-1.15C Projects More Than $5 Million

2-1.15C(1) General

Section 2-1.15C applies to a project with an estimated cost of more than $5 million.

The Department encourages bidders to obtain DVBE participation to ensure the Department achieves its
State-mandated overall DVBE goal.

If you obtain DVBE participation:

1. Complete and submit the Certified DVBE Summary form under section 2-1.33. List all DVBE
participation on this form.

2. List each 1st tier DVBE subcontractor in the Subcontractor List form regardless of percentage of the
total bid.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Summary
form.

2-1.15C(2) DVBE Incentive

The Department grants a DVBE incentive to each bidder who achieves a DVBE patrticipation of 1 percent
or greater (Mil & Vet Code 999.5 and Code of Regs § 1896.98 et seq.).

To receive this incentive, submit the Certified DVBE Summary form under section 2-1.33.

Bidders other than the apparent low bidder, the 2nd low bidder, and the 3rd low bidder may be required to
submit the Certified DVBE Summary form if the bid ranking changes. If the Department requests a
Certified DVBE Summary form from you, submit the completed form within 4 business days of the
request.

2-1.15C(3) Incentive Evaluation

The Department applies the small business and non—small business preference during bid verification
and proceeds with the evaluation specified below for DVBE incentive.
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The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of the
following amounts:

1. Percentage of DVBE achievement rounded to 2 decimal places of the verified total bid of the low
bidder

2. 5 percent of the verified total bid of the low bidder

3. $250,000

The Department applies DVBE incentive and determines whether bid ranking changes.

A non—small business bidder cannot displace a small business bidder. However, a small business bidder
with higher DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new low bidder and posts the new verified bid
results at the Department's Web site.

2-1.16-2-1.17 RESERVED

2-1.18 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
2-1.18A General

Section 2-1.18 applies to a non-federal-aid contract.

The Department applies small business preferences and non—small business preferences under Govt
Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Any contractor, subcontractor, supplier, or service provider who qualifies as a small business is
encouraged to apply for certification as a small business by submitting its application to the Department of
General Services, Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

2-1.18B Small Business Preference

The Department allows a bidder certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:

1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. Low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference
form certifies that the bidder is certified as a small business at the date and time of bid or has submitted a
complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on
the bid opening date.

The Department of General Services determines whether a bidder was certified on the bid opening date.
The Department of Transportation confirms the bidder's status as a small business before applying the
small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small
business contractor by the lesser of the following amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If the Department determines that a certified small business bidder is the low bidder after the application
of the small business preference, the Department does not consider a request for non—small business
preference.

2-1.18C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Department of General Services,
Office of Small Business and DVBE Services, a preference if:
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1. Bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid

2. Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses

Each listed subcontractor and supplier must be certified as a small business at the date and time of bid or
must have submitted a complete application to the Department of General Services. The complete
application and any required substantiating documentation must be received by the Department of
General Services by 5:00 p.m. on the bid opening date.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid
submitted by the non—small business contractor requesting the preference by the lesser of the following
amounts:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.19-2-1.26 RESERVED
2-1.27 CALIFORNIA COMPANIES
Section 2-1.27 applies to a non-federal-aid contract.

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for
bid comparison purposes over a nonresident contractor from any state that gives or requires a preference
to be given to contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the
state of the nonresident contractor with the lowest responsive bid unless the California company is
eligible for a small business preference or a non—small business subcontractor preference, in which case
the preference amount is the greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is
equal to or less than the lowest bid, the Department awards the contract to the California company on the
basis of its total bid.

2-1.28 RESERVED

2-1.29 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations specified in section 9-1.07. To
opt out, submit a completed Opt Out of Payment Adjustments for Price Index Fluctuations form under
section 2-1.33.

2-1.30-2-1.32 RESERVED

02-27-15
2-1.33 BID DOCUMENT COMPLETION AND SUBMITTAL

2-1.33A General
Complete the forms in the Bid book.

Use the forms provided by the Department except as otherwise specified for a bidder's bond.

Do not fax forms except for the copies of forms with the public works contractor registration number
submitted after the time of bid. Fax these copies to (916) 227-6282.

Submit the forms and copies of the forms to the Office Engineer.
Failure to submit the forms and information as specified may result in a nonresponsive bid.

If an agent other than the authorized corporate officer or a partnership member signs the bid, file a Power
of Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be
nonresponsive.
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2-1.33B Electronic Bids
Section 2-1.33B applies to electronic bids.

For an electronic bid, complete and submit the electronic portion of the Bid book under the Electronic
Bidding Guide at the Bidders' Exchange website and submit the paper forms as specified for a paper bid.

Your authorized digital signature is your confirmation of and agreement to all certifications and statements
contained in the Bid book.

On forms and certifications that you submit through the electronic bidding service, you agree that each
form and certification where a signature is required is deemed as having your signature.

2-1.33C Paper Bids

Section 2-1.33C applies to paper bids.

Submit your bid and any Bid book forms after you submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

2-1.33D Bid Form Submittal Schedules
2-1.33D(1) General

The Bid book includes forms specific to the contract. The deadlines for the submittal of the forms vary
depending on the requirements of each contract. Determine the requirements of the contract and submit
the forms based on the applicable schedule specified in section 2-1.33D.

Bid forms and information on the form that are due after the time of bid may be submitted at the time of
bid.

2-1.33D(2) Federal-Aid Contracts

2-1.33D(2)(a) General

Section 2-1.33D(2) applies to a federal-aid contract.

04-10-15
2-1.33D(2)(b) Contracts with a DBE Goal

Section 2-1.33D(2)(b) applies if a DBE goal is shown on the Notice to Bidders.

Submit the bid forms according to the schedule shown in the following table:
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Bid Form Submittal Schedule for a
Federal-Aid Contract with a DBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number

Copy of the Bid to the Department of
Transportation as submitted at the time of bid with
the public works contractor registration number

10 days after bid opening

Subcontractor List

Time of bid except for the public works contractor
registration number

Copy of the Subcontractor List as submitted at the
time of bid with the public works contractor
registration number

10 days after bid opening

Small Business Status

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations®

Time of bid

DBE Commitment

No later than 4 p.m. on the 4th business day after
bid opening

DBE Confirmation

No later than 4 p.m. on the 4th business day after
bid opening

DBE Good Faith Efforts Documentation

No later than 4 p.m. on the 4th business day after
bid opening

4Submit only if you choose the option.

2-1.33D(2)(c) Contracts without a DBE Goal
Reserved

2-1.33D(2)(d)—-2-1.33D(2)(h) Reserved

2-1.33D(3) Non-Federal-Aid Contracts
2-1.33D(3)(a) General

02-27-15

Section 2-1.33D(3) applies to non-federal-aid contracts.

2-1.33D(3)(b) Contracts with a DVBE Goal

Section 2-1.33D(3)(b) applies if a DVBE goal is shown on the Notice to Bidders.
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Submit the bid forms according to the schedule shown in the following table:

Bid Form Submittal Schedule for a
Non-Federal-Aid Contract with a DVBE Goal

Form

Submittal deadline

Bid to the Department of Transportation

Time of bid except for the public works contractor
registration number for a joint-venture contract

For a joint-venture contract, copy of the Bid to the
Department of Transportation as submitted at the
time of bid with the public works contractor
registration number

10 days after bid opening

Subcontractor List

Time of bid

Opt Out of Payment Adjustments for Price Index
Fluctuations®

Time of bid

Certified DVBE Summary

No later than 4 p.m. on the 4th business day after

bid opening
California Company Preference Time of bid
Request for Small Business Preference or Non— Time of bid

Small Business Preference?®

Certified Small Business Listing for the Non—Small
Business Preference®

No later than 4 p.m. on the 2nd business day after
bid opening

#Submit only if you choose the option or preference.

2-1.33D(3)(c) Contracts without a DVBE Goal
Reserved

2-1.33D(3)(d)—2-1.33D(3)(h) Reserved
2-1.33D(4)—2-1.33D(9) Reserved

2-1.34 BIDDER'S SECURITY

02-21-14

Submit one of the following forms of bidder's security equal to at least 10 percent of the bid:

Cash
Cashier's check
Certified check

oD~

Signed bidder's bond by an admitted surety insurer
For an electronic bid, electronic bidder's bond by an admitted surety insurer submitted using an

electronic registry service approved by the Department.

Submit cash, cashier’s check, certified check, or bidder's bond to the Department at the Bidders

Exchange before the bid opening time.

Submit electronic bidder’s bond with the electronic bid.

If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book,

use a form containing the same information.

2-1.35-2-1.39 RESERVED
2-1.40 BID WITHDRAWAL
For a paper bid:

1. An authorized agent may withdraw a bid before the bid opening date and time by submitting a written
bid withdrawal request at the location where the bid was submitted. Withdrawing a bid does not

prevent you from submitting a new bid.

2. After the bid opening time, you cannot withdraw a bid.

For an electronic bid:

1. Bids are not filed with the Department until the date and time of bid opening.
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2. A bidder may withdraw or revise a bid after it has been submitted to the electronic bidding service if
this is done before the bid opening date and time.

2-1.41-2-1.42 RESERVED
2-1.43 BID OPENING
The Department publicly opens and reads bids at the time and place shown on the Notice to Bidders.

2-1.44-2-1.45 RESERVED
2-1.46 DEPARTMENT'S DECISION ON BID
The Department's decision on the bid amount is final.

The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.47 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid
relief to the Office Engineer. The Relief of Bid Request form is available at the Department's website.
2-1.48 RESERVED

2-1.49 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in
determining a bidder's responsibility.

2-1.50 BID RIGGING

Section 2-1.50 applies to a federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities.
Use the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number
is (800) 424-9071. The service is available 24 hours 7 days a week and is confidential and anonymous..

The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and
abuse and is operated under the direction of the DOT Inspector General.

AAAAAAAANAAANNAANAAANAAAAANAAAAAAAANANAAANAANANRN

3 CONTRACT AWARD AND EXECUTION

02-27-15
Replace section 3-1.02 with:

02-21-14
3-1.02 CONSIDERATION OF BIDS

3-1.02A General
For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and
the total bid for time.

3-1.02B Tied Bids
The Department breaks a tied bid with a coin toss except:

1. If a small business bidder and a non—small business bidder request preferences and the reductions
result in a tied bid, the Department awards the contract to the small business bidder.
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2. If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the
reduction results in a tied bid, the Department awards the contract to the DVBE small business
bidder.

Replace section 3-1.03 with:

02-27-15
3-1.03 CONTRACTOR REGISTRATION

No contractor or subcontractor may be awarded a contract for public work on a public works project
(awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant
to Labor Code section 1725.5.

Add to the end of section 3-1.04:

10-19-12
You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on
the last day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

Replace the paragraph in section 3-1.11 with:

10-19-12
Complete and deliver to the Office Engineer a Payee Data Record when requested by the Department.

Replace section 3-1.12 with:

01-23-15
3-1.12 RESERVED

Replace section 3-1.13 with:
07-27-12
3-1.13 FORM FHWA-1273
For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion
section as specified in section 7-1.11A.

01-23-15
Delete items 4 and 6 of the 2nd paragraph of section 3-1.18.
02-27-15
Delete the 3rd paragraph of section 3-1.18.
Replace "For all other contracts, the" in the 4th paragraph of section 3-1.18 with:
02-27-15

The
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5 CONTROL OF WORK
04-24-15
Add between "million" and ", professionally” in the 3rd paragraph of section 5-1.09A:

10-19-12
and 100 or more working days
Add to the list in the 4th paragraph of section 5-1.09A:
10-19-12
9. Considering discussing with and involving all stakeholders in evaluating potential VECPs
Add to the end of item 1.1 in the list in the 7th paragraph of section 5-1.09A:
10-19-12
, including VECPs
Replace the 1st paragraph of section 5-1.09C with:
10-19-12

For a contract with a total bid over $10 million and 100 or more working days, training in partnering skills
development is required.

10-19-12
Delete the 2nd paragraph of section 5-1.09C.
Replace "at least 2 representatives” in the 5th paragraph of section 5-1.09C with:
10-19-12
field supervisory personnel
Replace the 8th paragraph of section 5-1.13A with:
04-24-15

Each subcontractor must have an active and valid:

1. State contractor license with a classification appropriate for the work to be performed (Bus & Prof
Code § 7000 et seq.)
2. Public works contractor registration number with the Department of Industrial Relations

Replace section 5-1.13B with:

01-23-15
5-1.13B Disadvantaged Business Enterprises

5-1.13B(1) General
Section 5-1.13B applies to a federal-aid contract.
Use each DBE as listed on the DBE Commitment form unless you receive authorization for a substitution.

Ensure that all subcontracts and agreements with DBEs to supply labor or materials are performed under
49 CFR 26.

Maintain records, including:
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1. Name and business address of each 1st-tier subcontractor

2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the
corresponding value of the work.

Before the 15th day of each month for the previous month's work, submit:

1. Monthly DBE Trucking Verification form
2. Monthly DBE Payment form

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in
writing of the certification date. Submit the notifications. Upon work completion, complete a
Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 30
days of Contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises
(DBE), First-Tier Subcontractors form. Submit it within 30 days of Contract acceptance. The Department
withholds $10,000 until the form is submitted. The Department releases the withhold upon submission of
the completed form.

04-10-15
5-1.13B(2) Performance of Disadvantaged Business Enterprises

Section 5-1.13(B)(2) applies if a DBE goal is shown on the Notice to Bidders.
DBEs must perform work or supply materials as listed on the DBE Commitment form.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
those of an affiliate, a non-DBE firm, or another DBE firm or obtain materials from other sources without
authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the
following justifications:

1. Listed DBE fails or refuses to execute a written contract based on the plans and specifications for the
project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet

your bond requirements.

Work requires a contractor license and the listed DBE does not have a valid license under the

Contractors License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the Contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract.

Listed DBE is ineligible to receive credit for the type of work required.

0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the
Contract.

11. Department determines other documented good cause under 49 CFR 26.53.

w

SO NO O

Notify the original DBE of your intent to use other forces or material sources and provide the reasons.
Provide the DBE with 5 business days to respond to your notice and advise you and the Department of
the reasons why the use of other forces or sources of materials should not occur. Your request to use
other forces or material sources must include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

Contract No. 07-243204
17 of 341



If the Department authorizes the termination or substitution of a listed DBE, make good faith efforts to find
another DBE. The substitute DBE must (1) perform at least the same dollar amount of work as the original
DBE under the Contract to the extent needed to meet the DBE goal and (2) be certified as a DBE with the
work code applicable to the type of work the DBE will perform on the Contract at the time of your request
for substitution. Submit your documentation of good faith efforts within 7 days of your request for
authorization of the substitution. The Department may authorize a 7-day extension of this submittal period
at your request. Refer to 49 CFR 26 app A for guidance regarding evaluation of good faith efforts to meet
the DBE goal.

Unless the Department authorizes a request to terminate or substitute a listed DBE, the Department does
not pay for work unless it is performed or supplied by the DBE listed on the DBE Commitment form. You
may be subject to other sanctions under 49 CFR 26.

Replace the paragraphs of section 5-1.13C with:

11-15-13
Section 5-1.13C applies to a non-federal-aid contract.

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization from
the Department for a substitution. The substitute must be another DVBE unless DVBEs are not available,
in which case, you must substitute with a small business. Any authorization for a substitute is contingent
upon the Department of General Services' approval of the substitute.

The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions
after Contract award.

The Department authorizes substitutions for any of the reasons provided in 2 CA Code of Regs §
1896.73.

Include in your substitution request:

1. Copy of the written notice issued to the DVBE with proof of delivery
2. Copy of the DVBE's response to the notice
3. Name and certification number of the listed DVBE and the proposed substitute

Requests for substitutions of a listed DVBE with a small business must include documentation of the
unavailability of DVBEs, including:

1. Contact with the small business/DVBE advocate from the Department and the Department of
Veterans Affairs

2. Search results from the Department of General Services' website of available DVBEs

3. Communication with a DVBE community organization nearest the job site, if applicable

4. Documented communication with the DVBE and small businesses describing the work to be
performed, the percentage of the total bid, the corresponding dollar amount, and the responses to the
communication

The Department forwards your substitution request to the Department of General Services. The
Department of General Services issues a notice of approval or denial. The Department provides you this
notice.

If you fail to use a listed DVBE without an authorized substitution request, the Department issues a
penalty of up to 10 percent of the dollar amount of the work of the listed DVBE.

Maintain records of subcontracts made with DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:
1. Upon work completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form.

Contract No. 07-243204
18 of 341



2. Upon reasonable notice and during normal business hours, permit access to its premises for the
purposes of:
2.1. Interviewing employees.
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a
matter under investigation.

Replace "Reserved" in section 5-1.20C with:

10-19-12
If the Contract includes an agreement with a railroad company, the Department makes the provisions of
the agreement available in the Information Handout in the document titled "Railroad Relations and
Insurance Requirements." Comply with the requirements in the document.

Replace section 5-1.20E with:

05-30-14
5-1.20E Water Meter Charges

Section 5-1.20E applies if a bid item for water meter charges is shown on the Bid Item List. The charges
are specified in a special provision for section 5-1.20E.

The local water authority will install the water meters.
The charges by the local water authority include:

1. Furnishing and installing each water meter

2. Connecting to the local water authority's main water line, including any required hot tap or tee
3. Furnishing and installing an extension pipe from the main water line to the water meter

4. Sterilizing the extension pipe

Make arrangements and pay the charges for the installation of the water meters.

If a charge is changed at the time of installation, the Department adjusts the lump sum price based on the
difference between the specified charges and the changed charges.

Replace section 5-1.20F with:

05-30-14
5-1.20F Irrigation Water Service Charges
Reserved
Add between the 2nd and 3rd paragraphs of section 5-1.23A:
10-19-12
Submit action and informational submittals to the Engineer.
Add between the 5th and 6th paragraphs of section 5-1.23B(1):
07-19-13
For a revised submittal, allow the same number of days for review as for the original submittal.
07-19-13

Delete the 1st sentence in the 10th paragraph of section 5-1.23B(2).
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Add to the list in the 1st paragraph of section 5-1.36A:

07-19-13
10. Survey monuments
Add to section 5-1.36C:
07-20-12
If the Contract does not include an agreement with a railroad company, do not allow personnel or
equipment on railroad property.
Prevent material, equipment, and debris from falling onto railroad property.
Add to section 5-1.36:
07-19-13

5-1.36E Survey Monuments
Protect survey monuments on and off the highway. Upon discovery of a survey monument not identified
and located immediately:

1. Stop work near the monument
2. Notify the Engineer

Do not resume work near the monument until authorized.

Add between the 1st and 2nd paragraphs of section 5-1.37A:

10-19-12
Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it.
Notify the Engineer at least 3 days before removing the lock.

Replace the 1st sentence of the 1st paragraph of section 5-1.39C(2) with:

10-19-12
Section 5-1.39C(2) applies if a plant establishment period of 3 years or more is shown on the Notice to
Bidders.

Replace "working days" in the 1st paragraph of section 5-1.43E(1)(a) with:

10-19-12
original working days
Replace "settled” in the last paragraph of section 5-1.43E(1)(d) with:
04-10-15
resolved
Replace items 3.1 and 3.2 in the list in the paragraph of section 5-1.43E(3)(b) with:
04-24-15

3.1.  One-time objection to the other's candidate without stating a reason
3.2. Objection to any of the other's subsequent candidates based on a specific breach of the
candidate's responsibilities or qualifications under items 1 and 2 above
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AAAAAAAAANAANNAANAAANAAAAAANAAAAAAAANANAANAANNRN

6 CONTROL OF MATERIALS
07-19-13
Replace section 6-2.05C with:

04-19-13
6-2.05C Steel and Iron Materials

Steel and iron materials must be melted and manufactured in the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic
production of the steel and iron materials

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid
or $2,500, materials produced outside the United States may be used if authorized

Furnish steel and iron materials to be incorporated into the work with certificates of compliance and
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and
manufactured.

All melting and manufacturing processes for these materials, including an application of a coating, must
occur in the United States. Coating includes all processes that protect or enhance the value of the
material to which the coating is applied.

Replace "Precast concrete members specified section 11-2" in the table in section 6-3.05B with:

07-19-13
Precast concrete members specified as tier 1 or tier 2 in section 90-4.01D(1)
AAANAAAAAAAAANAANAANAAANAAAANAAANAANAAANAAANAAANANAANN
7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC
02-27-15
Replace "§§ 1727 and 1770-1815" in the 1st sentence of the 1st paragraph of section 7-1.02K(1)
with:
02-27-15
§ 1720 et seq.
Replace "$50" in the 1st sentence in the 6th paragraph of section 7-1.02K(2) with:
07-19-13
$200
Replace "$25" in the 2nd sentence in the 13th paragraph of section 7-1.02K(3) with:
07-19-13
$100
05-30-14

Delete "water or" in the 9th paragraph of section 7-1.03.
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Replace "20 days" in the 14th paragraph of section 7-1.04 with:

09-16-11
25 days
Replace "90 days" in the 14th paragraph of section 7-1.04 with:
09-16-11
125 days
Add between the 18th and 19th paragraphs of section 7-1.04:
09-16-11

Temporary facilities that could be a hazard to public safety if improperly designed must comply with
design requirements described in the Contract for those facilities or, if none are described, with standard
design criteria or codes appropriate for the facility involved. Submit shop drawings and design
calculations for the temporary facilities and show the standard design criteria or codes used. Shop
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as
a civil engineer in the State.

Replace the 2nd paragraph of section 7-1.11A with:
07-27-12
A copy of form FHWA-1273 is included in section 7-1.11B. The training and promotion section of section
I refers to training provisions as if they were included in the special provisions. The Department specifies
the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is
required, the Department shows the number on the Notice to Bidders. Interpret each FHWA-1273 clause
shown in the following table as having the same meaning as the corresponding Department clause:

FHWA-1273 Nondiscrimination Clauses

FHWA-1273 FHWA-1273 clause Department clause
section

Training and In the event a special provision for training is provided | If section 7-1.11D applies,

Promotion under this contract, this subparagraph will be section 7-1.11D supersedes this
superseded as indicated in the special provision. subparagraph.

Records and | If on-the-job training is being required by special If the Contract requires on-the-

Reports provision, the contractor will be required to collect and | job training, collect and report
report training data. training data.

Replace the form in section 7-1.11B with:
07-20-12
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FHWA-1273 — Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il Nondiscrimination

1. Nonsegregated Facilities

V.  Davis-Bacon and Related Act Provisions

. Contract Work Hours and Safety Standards Act
Provisions

Wl Subletting or Assigning the Contract

VIl. Safety: Accident Prevention

VIll. False Statements Concerning Highway Projects

IX.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X Compliance with Governmentwide Suspension and
Debarment Reqguirements

Xl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider,

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services relatedtoa
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural miner collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 16251627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions te conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEO and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating pclicy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national origin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEQC Officer who will have
the responsibility for and must be capable of effectively
administering and promecting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0.

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEQ policy
and contractual responsibilities to provide EEQ in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEQ policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEQ obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minorities and
women.

d. Motices and posters setting forth the contractor's EEQ
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEQ policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: WWhen advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer.” All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a wvalid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified mincrities and women. To
meet this requirement, the contracter will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation viclates
Federal nondiscrimination provisions.

c. The centractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

¢c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. Ifthe review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract. will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
asscciation acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
wvacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals {(even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these reguirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading mincrities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor

Contract No. 07-243204
25 of 341



will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities” includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and cther
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

V. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 28 CFR 5.5 "Ceontract provisions and
related matters”™ with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account {(except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1{b){2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than guarterly) under plans, funds, or programs
which cowver the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 29 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(ii) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenewver the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay another bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written reguest of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1{b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information reguired to be
maintained under 29 CFR 5.5(a){3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http:/Awww dol govlesafwhdformsiwh347instr.htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontracters.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
reguirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers tothe prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(ii) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned. other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, orthe Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written nctice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon reguest or to make such records available may
be grounds for debarment action pursuant to 28 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orifa
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be cbserved.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Ewvery trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress.
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate whois not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contracter will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been cerified by the
Secretary of Transportation as promoting EEQO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section IV,
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach ofthe
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractorand a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resclved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.8. Criminal Code, 18 U.S.C. 1001,

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. Mo contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of 10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
agreater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.1186).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
eguipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract,

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section V| is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furmnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct perfformance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
govemning safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. It is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to hisher
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.5.C.3704).

VIil. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"“Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as tothe
character, quality, quantity, or cost of the material used or to
be used, or the quantity or guality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than &
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause tobe
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such reguirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. Howewver,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. Ifit is later
determined that the prospective participant knowingly rendered
an erroneous cerification, in addition to cther remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erronecus by reason of changed
circumstances.

e. The terms "covered transaction,” "debarred,”
"suspended." "ineligible," "participant," "person,” "principal "
and "voluntarily excluded." as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract), “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds {such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions "
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded

Parties List System website (https:/Avww. epls gow/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for tran sactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available tothe Federal Government, the
department or agency may terminate this transaction for cause
or default.

* kAW

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant cerifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment. declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Hawve not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the staterments in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is & material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erronecus
certification, in addition to other remedies available tothe
Federal Government, the department, or agency with which

10

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person towhich this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction " "debarred."
"suspended,” “ineligible," "participant,” "person,” "principal "
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a paricipant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
{such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To wverify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https /www epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension andfor
debarment.

R

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this preposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

A w W

XI. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOEBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
meodification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352, Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not meore than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11

Contract No. 07-243204
33 of 341



AAAAAAAAANAANNAANAAANAAAAAANAAAAAAAANANAAANAANANN

8 PROSECUTION AND PROGRESS

10-19-12
Replace "working days" in the 1st paragraph of section 8-1.02B(1) with:

10-19-12
original working days

Replace "working days™ at each occurrence in the 1st paragraph of section 8-1.02C(1) with:

10-19-12
original working days
04-20-12
Delete the 4th paragraph of section 8-1.02C(1).
Replace "Contract” in the 9th paragraph of section 8-1.02C(1) with:
10-19-12
work
Replace the 1st paragraph of section 8-1.02C(3)(a) with:
04-20-12
Submit a description of your proposed schedule software for authorization.
04-20-12
Delete the last paragraph of section 8-1.02C(3)(a).
Replace section 8-1.02C(3)(b) with:
10-19-12
8-1.02C(3)(b) Reserved
04-20-12
Delete the 3rd paragraph of section 8-1.02C(5).
Replace "Contract” in the last paragraph of section 8-1.02C(5) with:
10-19-12
original
Replace "working days" in the 1st paragraph of section 8-1.02D(1) with:
10-19-12
original working days
Replace "8-1.02D(1)" in the 2nd paragraph of section 8-1.02D(1) with:
01-20-12

8-1.02C(1)
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Replace "Contract” in the 3rd paragraph of section 8-1.02D(2) with:

10-19-12
work
Replace "Contract” in item 9 in the list in the 4th paragraph of section 8-1.02D(4) with:
10-19-12
work
Replace "Contract completion” in the 4th paragraph of section 8-1.02D(6) with:
10-19-12
work completion
Replace "Contract working days" in the 4th paragraph of section 8-1.02D(6) with:
10-19-12
original working days
04-20-12
Delete items 1.3 and 1.4 in the list in the 1st paragraph of section 8-1.02D(10).
Replace the last paragraph of section 8-1.04B with:
10-19-12
The Department does not adjust time for starting before receiving notice of Contract approval.
Replace the 1st paragraph of section 8-1.05 with:
10-19-12

Contract time starts on the last day specified to start job site activities in section 8-1.04 or on the day you
start job site activities, whichever occurs first.

Replace the 2nd paragraph of section 8-1.05 with:

10-19-12
Complete the work within the Contract time.

10-19-12
Delete "unless the Contract is suspended for reasons unrelated to your performance"” in the 4th
paragraph of section 8-1.05.

Replace the headings and paragraphs in section 8-1.06 with:
10-19-12
The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide
for public safety and a smooth and unobstructed passageway through the work zone during the
suspension as specified under sections 7-1.03 and 7-1.04. Providing the passageway is force account
work. The Department makes a time adjustment for the suspension due to a critical delay.

The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2)
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a
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smooth and unobstructed passageway through the work during the suspension and deduct the cost from
payments. The Department does not make a time adjustment for the suspension.

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered.

Replace the 1st sentence in the 1st paragraph of section 8-1.07B with:

10-19-12
For a critical delay, the Department may make a time adjustment.

Add to the end of section 8-1.07C:

10-19-12
The Department does not make a payment adjustment for overhead incurred during non—working days
that extend the Contract into an additional construction season.

Replace the 1st paragraph of section 8-1.07C with:

10-19-12
For an excusable delay that affects your costs, the Department may make a payment adjustment.
Replace "8-1.08B and 8-1.08C" in the 1st paragraph of section 8-1.10A with:
08-05-11
8-1.10B and 8-1.10C
Replace section 8-1.10D with:
10-19-12
8-1.10D Reserved
AANAANAAAAAAAAAANAAANAAANAAAANAAANAAANAAANAANAANAAANANAANN
9 PAYMENT
01-23-15
Add to the list in the 1st paragraph of section 9-1.03:
07-19-13
3. Any royalties and costs arising from patents, trademarks, and copyrights involved in the work
Replace item 1 in the 3rd paragraph of section 9-1.03 with:
01-18-13

1. Full compensation for all work involved in each bid item shown on the Bid Item List by the unit of
measure shown for that bid item

Replace "10" in the last paragraph of section 9-1.03 with:
01-23-15
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Replace "in" in the 3rd paragraph of section 9-1.04A with:

10-19-12
for

Add to the end of section 9-1.04A:

10-19-12
For nonsubcontracted work paid by force account for a contract with a TRO bid item, the markups are
those shown in the following table instead of those specified in sections 9-1.04B-D:

Cost Percent markup
Labor 30
Materials 10
Equipment rental 10

Replace the heading and the 1st paragraph of section 9-1.04D(3) with:

01-23-15
9-1.04D(3) Equipment Not On the Job Site and Not Required for Original Contract Work

For equipment not on the job site at the time required to perform work paid by force account and not
required for original Contract work, the time paid is the time the equipment is operated to perform work
paid by force account and the time to return the equipment to its source when the work paid by force
account is completed.

Replace item 2 in the 3rd paragraph of section 9-1.04D(3) with:

01-23-15
2. Operated less than 4 hours is paid as 1/2 day

Replace section 9-1.04D(4) with:
01-23-15
9-1.04D(4) Equipment Not On the Job Site and Required for Original Contract Work
For equipment not on the job site at the time required to perform work paid by force account and required
for original Contract work, the time paid is the time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to
move the equipment to a location on the job site or its source when the work paid by force account is
completed

2. Equipment is operated to perform work paid by force account

04-20-12
Delete ", Huntington Beach," in the 3rd paragraph of section 9-1.07A.

Replace the formula in section 9-1.07B(2) with:

04-20-12
Qh = HMATT x Xa
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Replace "weight of dry aggregate" in the definition of the variable Xa in section 9-1.07B(2) with:

04-20-12
total weight of HMA

Replace the formula in section 9-1.07B(3) with:

04-20-12
Qrh = RHMATT x 0.80 x Xarb

Replace "weight of dry aggregate" in the definition of the variable Xarb in section 9-1.07B(3) with:

04-20-12
total weight of rubberized HMA
Replace the heading of section 9-1.07B(4) with:
04-20-12
Hot Mix Asphalt with Modified Asphalt Binder
Add between "in" and "modified" in the introductory clause of section 9-1.07B(4):
04-20-12
HMA with
Replace the formula in section 9-1.07B(4) with:
04-20-12

Qmh = MHMATT x [(100 - Xam) / 100] x Xmab

Replace "weight of dry aggregate” in the definition of the variable Xmab in section 9-1.07B(4) with:

04-20-12
total weight of HMA

Replace the formula in section 9-1.07B(5) with:

04-20-12
Qrap = HMATT x Xaa

Replace "weight of dry aggregate” in the definitions of the variables Xaa and Xta in section 9-
1.07B(5) with:

04-20-12
total weight of HMA

Add after the variable definitions in section 9-1.07B(9):

04-20-12
The quantity of extender oil is included in the quantity of asphalt.
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Replace the headings and paragraphs in section 9-1.11 with:
10-19-12
9-1.11A General
Section 9-1.11 applies if a bid item for time-related overhead is included in the Contract. If a bid item for
time-related overhead is included, you must exclude the time-related overhead from every other bid item
price.

9-1.11B Payment Quantity
The TRO quantity does not include the number of working days to complete plant establishment work.

For a contract with a TRO lump sum quantity on the Bid ltem List, the Department pays you based on the
following conversions:

1. LS unit of measure is replaced with WDAY
2. Lump sum quantity is replaced with the number of working days bid
3. Lump sum unit price is replaced with the item total divided by the number of working days bid

9-1.11C Payment Inclusions

Payment for the TRO bid item includes payment for time-related field- and home-office overhead for the
time required to complete the work.

The field office overhead includes time-related expenses associated with the normal and recurring
construction activities not directly attributed to the work, including:

1. Salaries, benefits, and equipment costs of:
1.1. Project managers

1.2. General superintendents

1.3. Field office managers

1.4. Field office staff assigned to the project
Rent

Utilities

Maintenance

Security

Supplies

Office equipment costs for the project's field office

NoGoRAWN

The home-office overhead includes the fixed general and administrative expenses for operating your
business, including:

General administration

Insurance

Personnel and subcontract administration
Purchasing

Accounting

Project engineering and estimating

ogRLD =

Payment for the TRO bid item does not include payment for:

1. The home-office overhead expenses specifically related to:
1.1.  Your other contracts or other businesses
1.2. Equipment coordination
1.3. Material deliveries
1.4. Consultant and legal fees

2. Non-time-related costs and expenses such as mobilization, licenses, permits, and other charges
incurred once during the Contract

3. Additional overhead involved in incentive/disincentive provisions to satisfy an internal milestone or
multiple calendar requirements

4. Additional overhead involved in performing additional work that is not a controlling activity

5. Overhead costs incurred by your subcontractors of any tier or suppliers
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9-1.11D Payment Schedule

For progress payments, the total work completed for the TRO bid item is the number of working days
shown for the pay period on the Weekly Statement of Working Days.

For progress payments, the Department pays a unit price equal to the lesser of the following amounts:

1. Price per working day as bid or as converted under section 9-1.11B.
2. 20 percent of the total bid divided by the number of original working days

For a contract without plant establishment work, the Department pays you the balance due of the TRO
item total as specified in section 9-1.17B.

For a contract with plant establishment work, the Department pays you the balance due of the TRO item
total in the 1st progress payment after all non—plant establishment work is completed.

9-1.11E Payment Adjustments
The 3rd paragraph of section 9-1.17C does not apply.

The Department does not adjust the unit price for an increase or decrease in the TRO quantity except as
specified in section 9-1.11E.

Section 9-1.17D(2)(b) does not apply except as specified for the audit report below.

If the TRO bid item quantity exceeds 149 percent of the quantity shown on the Bid ltem List or as
converted under section 9-1.11B, the Engineer may adjust or you may request an adjustment of the unit
price for the excess quantity. For the adjustment, submit an audit report within 60 days of the Engineer's
request. The report must be prepared as specified for an audit report for an overhead claim in section 9-
1.17D(2)(b).

Within 20 days of the Engineer's request, make your financial records available for an audit by the State
for the purpose of verifying the actual rate of TRO described in your audit. The actual rate of TRO
described is subject to the Engineer's authorization.

The Department pays the authorized actual rate for TRO in excess of 149 percent of the quantity shown
on the Bid ltem List or as converted under section 9-1.11B.

The Department pays for 1/2 the cost of the report; the Contractor pays for the other 1/2. The cost is
determined under section 9-1.05.

Replace the paragraphs of section 9-1.16D with:

07-19-13
9-1.16D(1) General

Section 9-1.16D applies if a bid item for mobilization is shown on the Bid ltem List.

Payments for mobilization made under section 9-1.16D are in addition to the partial payments made
under Pub Cont Code § 10261.

Section 9-1.16D(2) applies unless the Contract includes a special provision for section 9-1.16D(1) that
specifies section 9-1.16D(3) applies.

11-15-13
9-1.16D(2) Mobilization for Projects Except for Those Over Water Requiring Marine Access

07-19-13
The Department makes partial payments for mobilization under Pub Cont Code § 10264(a) except the
amount of work completed does not include the amount earned for mobilization. The partial payment
amount is reduced by a prorated amount bid in excess of the maximum allowed under Pub Cont Code §
10264(a)(5).

The Department pays the item total for mobilization in excess of the maximum allowed under Pub Cont
Code § 10264(a)(5) in the 1st payment after Contract acceptance.
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9-1.16D(3) Mobilization for Projects Over Water Requiring Marine Access

The Department makes partial payments for mobilization under Pub Cont Code § 10264 (b) except the
amount of work completed does not include the amount earned for mobilization. The partial payment
amount is reduced by a prorated amount bid in excess of the maximum allowed under Pub Cont Code §
10264(b)(6).

The Department pays the item total for mobilization in excess of the maximum allowed under Pub Cont
Code § 10264(b)(6) in the 1st payment after Contract acceptance.

10-19-12
Delete "revised Contract" in item 1 of the 1st paragraph of section 9-1.16E(2).
Replace "3179" in the 1st paragraph of section 9-1.16E(4) with:

01-23-15

9000

Replace "2014" in the 1st paragraph of section 9-1.16F with:

10-19-12

2020

Replace the 2nd paragraph of section 9-1.17C with:

10-19-12

Submit either a written acceptance of the proposed final estimate or a claim statement postmarked or
hand delivered before the 31st day after receiving the proposed final estimate.

Add between "the" and "final estimate” in the 1st sentence in the 3rd paragraph of section 9-
1.17C:

10-19-12
proposed

Replace the 1st sentence in the 6th paragraph of section 9-1.17D(2)(b) with:

07-19-13
The CPA's audit must be performed as an examination-level engagement under the attestation
engagements in the Government Auditing Standards published by the Comptroller General of the United
States.

AAAAAAAAAAANANAAANAAANNAANAAANAAAAANAAANAAAAANANAAANANNAAANAANNAANAAAANANAN

DIVISION I GENERAL CONSTRUCTION

10 GENERAL
05-30-14
Replace the headings and paragraphs in section 10 with:

04-19-13
10-1 GENERAL

10-1.01 GENERAL
Section 10 includes general specifications for general construction work.
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10-1.02 WORK SEQUENCING

Before obliterating any traffic stripes, pavement markings, and pavement markers to be replaced at the
same location, reference the stripes, markings, and markers. Include limits and transitions with control
points to reestablish the new stripes, markings, and markers.

10-1.03 TIME CONSTRAINTS

Reserved

10-1.04 TRAINING AND MEETINGS
Training and meetings are held at times and locations you and the Engineer agree to.

10-1.05-10-1.10 RESERVED
10-2 SUSTAINABLE DESIGN REQUIREMENTS
10-2.01 GENERAL
10-2.01A General
Reserved

10-2.01B-10-2.01H Reserved
10-2.02 CALGREENTIER 1
10-2.02A-10-2.02H Reserved
10-2.03 LEED
10-2.03A-10-2.03H Reserved
10-3 RESERVED

Replace section 10-4 with:

05-30-14
10-4 WATER USAGE

Section 10-4 includes general specifications for your use of water for construction activities.
The Department encourages you to conserve water in all construction activities.

The Engineer notifies you of any (1) water shortage or (2) mandate from a local water authority to ration
water. Within 10 days of the notification, submit a water conservation plan. The plan must include:

List of construction activities that require water

Measures you will implement for each activity to conserve water

Method for curing concrete other than the water method if included in the work
Dust palliative you will use for dust control

Eal

Any unavailability of water that delays a controlling activity is a material shortage.

Replace section 10-5 with:

05-30-14
10-5 DUST CONTROL

Section 10-5 includes general specifications for controlling dust resulting from the work.
Prevent and alleviate dust by:

1. Applying a dust palliative under section 18
2. Applying temporary soil stabilization under section 13-5
3. Managing material stockpiles under section 13-4.03C(3)
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04-19-13
10-6 JOB SITE WATER CONTROL

10-6.01 GENERAL

Section 10-6 includes specifications for controlling water to provide a dry working area at the job site.
10-6.02 WATER-FILLED COFFERDAM

Reserved

10-6.03-10-6.10 RESERVED
10-7-10-20 RESERVED

AAAAANAANAAAANAAANAANAANAAAANAAAANAANAANAANAANANN

11 QUALITY CONTROL AND ASSURANCE
07-19-13
Replace section 11-2 with:

07-19-13
11-2 RESERVED
Replace the table in the 3rd paragraph of section 11-3.01A with:
07-19-13
AWS code Year of adoption
D1.1 2010
D1.3 2008
D1.4 2011
D1.5 2010
D1.6 2007
D1.8 2009
Replace "does" in the definition of "continuous inspection” in section 11-3.01B with:
07-19-13
do
Replace "gross nonconformance" and its definition in section 11-3.01B with:
07-19-13

gross nhonconformance: Rejectable indications are present in more than 20 percent of the tested weld
length.

Replace the introductory clause in the 1st paragraph of section 11-3.01C with:

07-19-13
Replace clause 6.1.3 of AWS D1.1, the 1st paragraph of clause 7.1.2 of AWS D1.4, and clause 6.1.2 of
AWS D1.5 with:
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Replace the 3rd paragraph of section 11-3.01C with:
07-19-13
For each inspection, including fit-up, WPS verification, and final weld inspection, the QC Inspector must
confirm and document compliance with the specifications, AWS welding codes, and any referenced
drawings.

Replace the paragraphs in section 11-3.01D with:
07-19-13
The Engineer has the authority to verify the qualifications or certifications of any welder, QC Inspector, or
NDT personnel to specified levels by retests or other means determined by the Engineer. If welding will
be performed without gas shielding, then qualification must also include welding without gas shielding.

Replace clause 6.14.6.1 of AWS D1.1, clause 7.8 of AWS D1.4, and clause 6.1.3.4 of AWS D1.5 with:

Personnel performing NDT must be qualified and certified under American Society for Nondestructive
Testing (ASNT) Recommended Practice No. SNT-TC-1A and the written practice of the NDT firm.
The written practice of the NDT firm must comply with or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and
prepare the written reports must be one of the following:

1. Certified NDT Level Il technicians
2. Level Il technicians certified to perform the work of Level Il technicians

Replace the heading and the 1st through 3rd paragraphs of section 11-3.01E with:
07-19-13
11-3.01E Weld Joint Details

If weld joint details proposed for use in the work are not prequalified under clause 3 of AWS D1.1 or figure
2.4 or 2.5 of AWS D1.5, submit the proposed WPS and the intended weld joint locations.

Upon authorization of the proposed joint detail locations and qualification of the proposed joint details,
welders and welding operators using these details must weld an additional qualification test plate using
the WPS variables and the weld joint detail to be used in production. The test plate must:

1. Have the maximum thickness to be used in production and a minimum length of 18 inches.
2. Be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance
criteria must comply with the applicable AWS codes.

If a nonprequalified weld joint configuration is proposed using a combination of WPSs for work welded
under AWS D1.1, you may conduct a single test combining the WPSs to be used in production, if the
essential variables, including weld bead placement, of each process are limited to those established in
table 4.5 of AWS D1.1.

Replace the 1st paragraph of section 11-3.01F with:
07-19-13
Replace paragraph 3 of clause 6.26.3.2 of AWS D1.5 with:

3. If indications that exhibit these planar characteristics are present at scanning sensitivity, or
other evidence exists to suggest the presence of transverse cracks, a more detailed evaluation
of the discontinuity by other means must be performed (e.g., alternate UT techniques, RT,
grinding, or gouging for visual inspection or MT of the excavated areas.). For welds that have
transverse cracks, excavate the full length of the crack plus 2 inches of weld metal on each
side adjacent to the crack and reweld.
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Replace "section"” in the 2nd paragraph of section 11-3.01F with:

07-19-13
clause

Replace the 1st paragraph of section 11-3.02A with:
07-19-13
Except for stud welding, section 11-3.02 applies to (1) work welded under sections 49, 52, 55, and 75-
1.03E and (2) work in section 99 that must comply with an AWS welding code.

Replace the 4th through 6th paragraphs of section 11-3.02C(2) with:

07-19-13
Submit an amended welding QC plan or an addendum to the welding QC plan for any changes to:

WPSs

NDT firms

QC personnel or procedures

NDT personnel or procedures

Systems for tracking and identifying welds
Welding personnel

oA wLN -

Allow 15 days for the Engineer's review of an amended welding QC plan or an addendum to the welding
QC plan.

Submit 7 copies of each authorized QC plan and any authorized addendums. Make 1 copy available at
each location where work is performed.

Replace the 1st paragraph of section 11-3.02C(3) with:
07-19-13
Submit a welding report within 7 days following the performance of any welding. The welding report must
include:

Daily production log for welding for each day that welding is performed

Reports of all visual weld inspections and NDT performed, whether specified, additional, or

informational

Radiographs and radiographic reports, and other required NDT reports

Summary of welding and NDT activities that occurred during the reporting period

Reports of each application of heat straightening

Summarized log listing the rejected lengths of weld by welder, position, process, joint configuration,

and piece number

Documentation that you have:

7.1. Evaluated all radiographs and radiograph reports and NDT and NDT reports

7.2. Corrected all rejectable deficiencies and that all repaired welds have been reexamined using
the required NDT and found acceptable

8. Reports or chart recordings of each application of any stress relieving used

9. Reports and chart recordings for any electroslag welding used

NN —

ook W

N

Add between "radiographic™ and "envelopes" in the introductory clause in the 3rd paragraph of
section 11-3.02C(3):

07-19-13
film
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07-19-13
Delete the 3rd sentence in the 5th paragraph of section 11-3.02C(3).

Replace the introductory clause in the 1st paragraph of section 11-3.02D with:
07-19-13
Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, the 2nd paragraph of clause 7.1.2 of AWS D1.4, clauses
6.1.3.1 through 6.1.3.3 of AWS D1.5, and clause 7.2.3 of AWS D1.8 are replaced with:

Replace items 1 and 2 in the list in the 2nd paragraph of section 11-3.02D with:
07-19-13
1. Work is welded at a permanent fabrication or manufacturing plant that is certified under the AISC
Certification Program for Steel Bridge Fabricators, Intermediate Bridges, and Fracture-Critical
Member endorsement if required.
2. Structural steel for building construction work is performed at a permanent fabrication or
manufacturing plant that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.

07-19-13
Delete the 3rd paragraph of section 11-3.02D.

Replace the 1st sentence in the 4th paragraph of section 11-3.02D with:
07-19-13
Except for the exempt facilities identified above, an authorized independent third party must witness the
qualification tests for welders or welding operators.

Replace the paragraph in section 11-3.02F with:
07-19-13
Welding procedures qualification for work welded under AWS D1.5 must comply with clause 5.12 or
5.12.4 of AWS D1.5 and the following:

1. Unless considered prequalified, qualify fillet welds in each position. Conduct the fillet weld soundness
test using the essential variables of the WPS as established by the PQR.

2. For qualifying joints that do not comply with figures 2.4 and 2.5 of AWS D1.5, conduct the test
complying with figure 5.3 using the welding parameters that were established for the test conducted
complying with figure 5.1.

3. Macroetch tests are required for WPS qualification tests, and acceptance must comply with clause
5.19.3 of AWS D1.5.

4. If a nonstandard weld joint is to be made using a combination of WPSs, you may conduct a test under
figure 5.3, combining the qualified or prequalified WPSs to be used in production, if the essential
variables, including weld bead placement, of each process are limited to those established in table
5.3 of AWS D1.5.

5. Before preparing mechanical test specimens, inspect the PQR welds by visual and radiographic tests.
The backing bar must be 3 inches in width and must remain in place during NDT. Results of the
visual and radiographic tests must comply with clause 6.26.2 of AWS D1.5 excluding clause 6.26.2.2.
All other requirements for clause 5.17 are applicable.

Add to the list in the 3rd paragraph of section 11-3.02G:

07-19-13
3. Repairs not included in the welding QC plan
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Replace the 1st sentence of the 4th paragraph of section 11-3.02G with:

07-19-13
Requests to perform 3rd-time excavations, repairs of cracks, or repairs not included in the welding QC
plan must include an engineering evaluation.

AAAAAAAAANAANNAANAAANANAAAAANAAAAAAAANANAAANAANANN

12 TEMPORARY TRAFFIC CONTROL
05-30-14
Replace the 5th paragraph of section 12-3.01A(1) with:
05-30-14
Repair or replace traffic-handling equipment and devices damaged from any cause during the Contract,
including repainting if necessary. The condition of temporary traffic control devices must comply with the
current American Traffic Safety Services Association publication "Quality Guidelines for Temporary Traffic
Control Devices and Features."

Replace the 1st paragraph of section 12-3.01A(4) with:

10-19-12
Category 2 temporary traffic control devices must be on FHWA's list of acceptable, crashworthy Category
2 hardware for work zones. This list is available on FHWA's Safety Program Web site.

Replace "project” in the 4th paragraph of section 12-3.02C with:

10-19-12
work
Add after "Display” in item 4 in the list in the 2nd paragraph of section 12-3.03B:
04-19-13
or Alternating Diamond
Replace "project” in the 3rd paragraph of section 12-3.07C with:
10-19-12
work
Add to section 12-3:
07-19-13
12-3.18 AUTOMATED WORK ZONE INFORMATION SYSTEM
Reserved
12-3.19-12-3.25 RESERVED
Replace the 7th through 9th paragraphs of section 12-4.02A with:
07-19-13

If pedestrian traffic is allowed to pass through construction areas, provide a temporary pedestrian facility
through the construction areas within the highway. Include protective overhead covering as necessary to
ensure protection from falling objects and drippings from overhead structures.
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At locations where pedestrian openings through falsework are required, provide a temporary pedestrian
facility with protective overhead covering during all bridge construction activities.

Temporary pedestrian facilities must comply with section 12-7.

If an activity requires a closure of a walkway, another walkway must be made available nearby, off of the
traveled way.

07-19-13
Delete the 12th paragraph of section 12-4.02A.

Replace section 12-4.03 with:

07-19-13
12-4.03 CLOSURE SCHEDULES AND CONDITIONS

12-4.03A General
Submit closure schedule requests and closure schedule amendments using LCS to show the locations
and times of the requested closures.

The Department provides LCS training. Request the LCS training at least 30 days before submitting the
1st lane closure request. The Department provides the training within 15 days after your request. The
training may be web based.

Except for web-based training, the training is held at a time and location you and the Engineer agree to.
For web-based training, the Engineer provides you the website address to access the training.

Within 5 business days after completion of the training, the Department provides LCS accounts and user
identifications to your assigned, trained representatives.

Each representative must maintain a unique password and current user information in the LCS.

12-4.03B Closure Schedules

Every Monday by noon, submit a closure schedule request of planned closures for the next week period.
The next week period is defined as Sunday noon through the following Sunday noon.

Submit a closure schedule request not less than 25 days and not more than 125 days before the
anticipated start of any activity that reduces:

1. Horizontal clearances of traveled ways, including shoulders, to 2 lanes or less due to activities such
as temporary barrier placement and paving

2. Vertical clearances of traveled way, including shoulders, due to activities such as pavement overlays,
overhead sign installation, falsework, or girder erection

Submit closure schedule amendments, including adding additional closures, by noon at least 3 business
days before a planned closure.

Cancel closure requests using LCS at least 48 hours before the start time of the closure.

You will be notified through LCS of unauthorized closures or closures that require coordination with other
parties as a condition for authorization.

The Engineer may reschedule a closure cancelled due to unsuitable weather.

If a closure is not opened to traffic by the specified time, suspend work. No further closures are allowed
until the Engineer has reviewed and authorized a work plan submitted by you that ensures that future
closures will be opened to traffic by the specified time. Allow 2 business days for review of your proposed
work plan. The Department does not compensate you for your losses due to the suspension of work
resulting from the late opening of closures.

Notify the Engineer of delays in your activities caused by:
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1. Your closure schedule request being denied although your requested closures are within the
specified time frame allowed for closures. The Department does not compensate you for your losses
due to amendments to the closure schedule that are not authorized.

2. Your authorized closure being denied.

If you are directed to remove a closure before the time designated in the authorized closure schedule,
you will be compensated for the delay.

12-4.03C Contingency Plan

Section 12-4.03C applies if a contingency plan is specified in the special provisions or if a contingency
plan is requested.

If a contingency plan is requested, submit the contingency plan within 1 business day of the request.

The contingency plan must identify the activities, equipment, processes, and materials that may cause a
delay in the opening of a closure to traffic. The plan must include:

1. List of additional or alternate equipment, materials, or workers necessary to ensure continuing
activities and on-time opening of closures if a problem occurs. If the additional or alternate equipment,
materials, or workers are not on site, specify their location, the method for mobilizing these items, and
the required time to complete mobilization.

2. General time-scaled logic diagram displaying the major activities and sequence of planned
operations. For each activity, identify the critical event when the contingency plan will be activated.

Based on the Engineer's review, additional materials, equipment, workers, or time to complete activities
from that specified in the contingency plan may be required.

Submit revisions to a contingency plan at least 3 business days before starting the activity requiring a
contingency plan. Allow 2 business days for review of the revised contingency plan.

Replace section 12-7 with:

07-19-13
12-7 TEMPORARY PEDESTRIAN FACILITIES

12-7.01 GENERAL
Section 12-7 includes specifications for constructing temporary pedestrian facilities.

Temporary pedestrian facilities must comply with the California MUTCD, Part 6, Chapter 6D, "Pedestrian
and Worker Safety."

Design temporary pedestrian facilities with protective overhead covering to support all imposed loads.

The design load and maximum allowable stresses for temporary pedestrian facilities with protective
overhead covering must comply with section 48-2.01D(3). The minimum design live load for the
temporary pedestrian facilities with protective overhead covering must be 150 psf for the entire structure.

The minimum width of the temporary pedestrian facilities with protective overhead covering between the
inside face of handrails must be 60 inches. The clear height of the temporary pedestrian facilities with
protective overhead covering measured from the floor surface to the canopy overhead must be at least 8
feet. Provide adequate lighting at all times. Lighting must comply with section 86-6.13.

Submit shop drawings with supporting calculations for temporary pedestrian facilities with protective
overhead covering. Shop drawings and calculations must be signed by an engineer who is registered as
a civil engineer in the State.

12-7.02 MATERIALS

Walkways must be surfaced with HMA, portland cement concrete, or wood. The surface must be skid
resistant and free of irregularities.

Hand railings must be S4S lumber and painted white.
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Protective overhead covering of temporary pedestrian facilities must be plywood at least 3/4 inch thick or
wood planking with a nominal thickness of 2 inches minimum.

12-7.03 CONSTRUCTION

Construct hand railings on each side of a temporary pedestrian facility as necessary to protect pedestrian
traffic from hazards due to work activities or adjacent vehicular traffic.

Maintain temporary pedestrian facilities in good condition and keep them clear of obstructions.

12-7.04 PAYMENT
Not Used

AAAAAANAAAANAANNAAANAAANAAAAANANAAAAAAANANAANAANANN

13 WATER POLLUTION CONTROL

05-15-15
04-19-13
Delete item 3 in the list in the 4th paragraph of section 13-1.01A.
Add to section 13-1.01A:
11-15-13

Comply with the Department's general permit issued by the State Water Resources Control Board for
Order No. 2012-0011-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System
(NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the
State of California, Department of Transportation (Caltrans). The Department's general permit governs
stormwater and nonstormwater discharges from the Department's properties, facilities, and activities. The
Department's general permit may be viewed at the Web site for the State Water Resources Control
Board, Storm Water Program, Caltrans General Permit.

Add to the list in the 1st paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSD training and passed the QSD exam

Add to the list in the 2nd paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSP training and passed the QSP exam

Replace "NEL violation” in item 3.6.2 in the list in the 1st paragraph of section 13-1.01D(3)(c) with:

04-19-13
receiving water monitoring trigger

Replace the 1st paragraph in section 13-2.01B with:

04-19-13
Within 7 days after Contract approval, submit 2 copies of your WPCP for review. Allow 5 business days
for review.

After the Engineer authorizes the WPCP, submit an electronic copy and 3 printed copies of the authorized
WPCP.
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If the RWQCB requires review of the authorized WPCP, the Engineer submits the authorized WPCP to
the RWQCB for its review and comment. If the Engineer orders changes to the WPCP based on the
RWQCB's comments, amend the WPCP within 3 business days.

Replace the 1st paragraph in section 13-3.01B(2)(a) with:
04-19-13
Within 15 days of Contract approval, submit 3 copies of your SWPPP for review. The Engineer provides
comments and specifies the date when the review stopped if revisions are required. Change and resubmit
a revised SWPPP within 15 days of receiving the Engineer's comments. The Department's review
resumes when a complete SWPPP has been resubmitted.

When the Engineer authorizes the SWPPP, submit an electronic copy and 4 printed copies of the
authorized SWPPP.

If the RWQCB requires review of the authorized SWPPP, the Engineer submits the authorized SWPPP to
the RWQCB for its review and comment. If the Engineer requests changes to the SWPPP based on the
RWQCB's comments, amend the SWPPP within 10 days.

Replace "NELs" in item 3.1 in the 3rd paragraph of section 13-3.01B(2)(a) with:

04-19-13
receiving water monitoring triggers

Replace the 3rd paragraph of section 13-3.01B(2)(c) with:
05-15-15
The SAP must identify the sample containers, preservation requirements, holding times, analytical
method, and the laboratory certified under the Environmental Laboratory Accreditation Program of the
State Water Resources Control Board. For a list of certified laboratories, go to the board's website.

Replace section 13-3.01B(6)(c) with:
04-19-13
13-3.01B(6)(c) Receiving Water Monitoring Trigger Report

Whenever a receiving water monitoring trigger is exceeded, notify the Engineer and submit a receiving
water monitoring trigger report within 48 hours after conclusion of a storm event. The report must include:

1. Field sampling results and inspections, including:
1.1.  Analytical methods, reporting units, and detection limits
1.2. Date, location, time of sampling, visual observation and measurements
1.3. Quantity of precipitation from the storm event

2. Description of BMPs and corrective actions

Replace "NEL" in the 6th paragraph of section 13-3.01C(1) with:

04-19-13
receiving water monitoring trigger

Replace section 13-3.01C(3) with:
04-19-13
13-3.01C(3) Receiving Water Monitoring Trigger
For a risk level 3 project, receiving water monitoring triggers must comply with the values shown in the
following table:
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Receiving Water Monitoring Trigger

Parameter | Test method Detection Unit Value
limit (min)
pH Field test with 0.2 pH Lower limit = 6.0
calibrated Upper limit = 9.0

portable
instrument
Turbidity | Field test with 1 NTU 500 NTU max
calibrated

portable
instrument

The storm event daily average for storms up to the 5-year, 24-hour storm must not exceed the receiving
water monitoring trigger for turbidity.

The daily average sampling results must not exceed the receiving water monitoring trigger for pH.

04-19-13
Delete "and NELs are violated" in the 3rd paragraph of section 13-3.03C.
Replace "working days" at each occurrence in section 13-3.04 with.
10-19-12
original working days
04-19-13
Delete the 1st sentence in the 2nd paragraph of section 13-4.03C(3).
Add between the 2nd and 3rd paragraphs of section 13-4.03C(3):
04-19-13
Manage stockpiles by implementing water pollution control practices on:
1. Active stockpiles before a forecasted storm event
2. Inactive stockpiles according to the WPCP or SWPPP schedule
05-30-14
Delete the 7th paragraph of section 13-4.03C(3).
Replace the heading of section 13-4.03E(1) with:
05-30-14
General
05-30-14
Delete the 1st through 5th sentences in the 2nd paragraph of section 13-4.03E(1).
Replace the 1st sentence of the 1st paragraph of section 13-4.03E(3) with:
05-30-14

Limit vehicle and equipment cleaning or washing at the job site to that needed for safety and protection of
the equipment and compliance with PLACs.

Contract No. 07-243204
52 of 341



Replace the paragraph in section 13-4.04 with:

Not Used
Replace "20-7.02D(6)" in section 13-5.02C with:
20-5.03E
Delete "or stockpile" in the 3rd paragraph of section 13-5.02F.
Replace "20-7.031(10)" in section 13-5.03C with:
20-5.03E(3)

Replace section 13-5.03F with:

13-5.03F Reserved

Delete "or stockpile” in item 1 in the list in the 1st paragraph of section 13-5.03K.

Delete the 3rd paragraph of section 13-5.03K.

Replace the 2nd sentence in the 1st paragraph of section 13-9.01A with:

You may use any of the following systems for temporary concrete washout:

1. Temporary concrete washout facility
2. Portable temporary concrete washout
3. Temporary concrete washout bin

Replace the 2nd paragraph of section 13-9.01B with:

Retain and submit an informational submittal for records of disposed concrete waste.

Delete the 4th paragraph of section 13-9.01B.

Delete "if authorized" in the 1st sentence in the 1st paragraph of section 13-9.02A.
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Replace "at least 3-inch™ in the 3rd sentence in the 1st paragraph of section 13-9.02A with:

10-19-12
6-inch
AAAAAANAANAAANAAAANAAANAAAAAANAAAANAANANAANANANAANANAN
14 ENVIRONMENTAL STEWARDSHIP
05-15-15
Replace section 14-9.03 with:
05-30-14

14-9.03 RESERVED

Replace "California Department of Public Health (CDPH)" in the 2nd paragraph of section 14-
11.02E(1) with:

05-15-15
State Water Resources Control Board
AAANAAAAAAAAANAANAANAAANAAAAANAAANAANAANAANAANAAAANANAANN
15 EXISTING FACILITIES
10-17-14
Replace section 15-1.03D with:
07-19-13
15-1.03D Reserved
Replace "metal beam guard railing” in the 1st paragraph of section 15-2.01C with:
07-19-13
guardrail
Replace the paragraphs of section 15-2.02B(1) with:
07-19-13

Section 15-2.02B includes specifications for removing pavement, base, subbase, and subgrade.

If only a portion of the pavement is removed, saw-cut the outline of the removal area on a neat line and
with a power-driven saw before removing.

For asphalt concrete pavement, saw cuts must be at least 2 inches deep unless otherwise described.

Replace section 15-2.02B(4)(b) with:

07-19-13
15-2.02B(4)(b) Reserved
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Add to section 15-2.02B:

07-19-13
15-2.02B(5) Remove Concrete Pavement

15-2.02B(5)(a) General

Remove only the portion of pavement to be replaced or repaired during the same lane closure. If there is
overlying material on the concrete pavement, remove it with the pavement.

Do not impact the surface within 18 inches of the pavement to remain in place. Use removal methods that
do not damage the remaining pavement and base. Slab-lifting equipment must attach to the pavement.

Instead of disposing of removed concrete pavement by removing it from the job site, you may dispose of
it under section 15-3.01.

15-2.02B(5)(b) Saw Cuts

Saw cut using a diamond blade and make cuts perpendicular to the pavement surface. Saw cutting is not
required where concrete pavement is adjacent to asphalt concrete pavement.

Saw cut (1) no more than 2 days before removing pavement and (2) such that traffic will not dislodge any
pavement piece or segment. Saw cut perpendicular to the traveled way except you may cut parallel or
diagonal to the traveled way when removing the pavement during the same lane closure as the saw
cutting.

You may make additional saw cuts within the sawed outline.
Saw cuts must be the full depth of the pavement unless otherwise shown.

Saw cut at longitudinal and transverse joints to remove entire slabs. For partial-slab areas, the Engineer
determines the exact saw-cut locations.

15-2.02B(5)(c) Reserved

15-2.02B(6) Reserved

15-2.02B(7) Payment

Reserved

Replace section 15-2.02G with:

07-19-13
15-2.02G Remove Guardrail
Where removing guardrail, remove any concrete anchors and steel foundation tubes.
Replace the 1st paragraph of section 15-2.02K with:
07-19-13

Box culverts, concrete pipes, inlets, headwalls, and endwalls must be completely removed if any portion
of these structures is (1) within 3 feet of the grading plane in excavation areas, (2) within 1 foot of original
ground in embankment areas, or (3) shown to be removed.

Replace "Metal beam guard railing” in the table in the 2nd paragraph of section 15-2.03A(2)(a)
with:
07-19-13
Guardrail
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Replace the heading of section 15-2.03B with:

07-19-13
Salvage Guardrail
Replace the heading of section 15-2.04D with:
07-19-13
Reconstruct Guardrail
Replace section 15-2.09D with:
07-19-13
15-2.09D Reserved
Replace the 4th paragraph of section 15-2.10B with:
01-18-13

Instead of using new materials similar in character to those in the existing structure, you may use raising
devices to adjust a manhole to grade. Before starting paving work, measure and fabricate raising devices.
Raising devices must:

Comply with the specifications for section 75 except that galvanizing is not required

Have a shape and size that matches the existing frame

Be match marked by painting identification numbers on the device and corresponding structure
Result in an installation that is equal to or better than the existing one in stability, support, and
nonrocking characteristics

Be fastened securely to the existing frame without projections above the surface of the road or into
the clear opening

el

o

Replace the heading of section 15-2.10D with:

07-19-13
Adjust Guardrail

Replace the paragraphs of section 15-3.01 with:

07-19-13
Section 15-3 includes specifications for removing all or a portion of a concrete facility.

Concrete facilities include curbs, gutters, gutter depressions, sidewalks, driveways, slope paving, island
paving, barriers, retaining walls, sound walls, minor structures, aprons, spillways, and dams.

Where broken-concrete slope protection is shown, use removed concrete for the construction of the
broken-concrete slope protection.

Instead of disposing of removed concrete by removing it from the job site, you may dispose of it on the
job site by one of the following methods:

1. Burying it in embankments at authorized locations. Removed concrete must be broken into pieces
that can be readily handled and incorporated into embankments and placed at a depth of at least 3
feet below finished grade and slope lines. Concrete must not be buried in areas where piling is to be
placed or within 10 feet of trees, pipelines, poles, buildings or other permanent objects or structures.

2. Placing it at authorized locations. The removed concrete must not present an unsightly appearance
from the highway.
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Replace the paragraph of section 15-3.02 with:

07-19-13
Not Used
07-19-13
Delete the 5th paragraph of section 15-3.03.
Add to the end of section 15-4.01A(2):
04-19-13
Allow 20 days for review of the bridge removal work plan.
Replace the 2nd sentence of the 3rd paragraph of section 15-4.02C(1) with:
10-17-14

Paint exposed ends of the remaining reinforcement with 2 applications of organic zinc-rich primer as
specified for painting exposed ends of prestressing steel in section 50-1.03B(3).

Replace the 1st paragraph of section 15-5.01C(1) with:

10-19-12
Before starting deck rehabilitation activities, complete the removal of any traffic stripes, pavement
markings, and pavement markers.
Replace the 2nd and 3rd paragraphs of section 15-5.01C(2) with:
10-19-12

Perform the following activities in the order listed:

1. Abrasive blast the deck surface with steel shot. Perform abrasive blasting after the removal of any
unsound concrete and placement of any rapid setting concrete patches.

2. Sweep the deck surface.

3. Blow the deck surface clean using high-pressure air.

Replace the 2nd paragraph of section 15-5.01C(4) with:
10-19-12
Before removing asphalt concrete surfacing, verify the depth of the surfacing at the supports and
midspans of each structure (1) in each shoulder, (2) in the traveled way, and (3) at the roadway crown, if
a crown is present.

04-19-13
Delete "and concrete expansion dams" in the 3rd paragraph of section 15-5.01C(4).

Replace the 2nd paragraph of section 15-5.03A(2) with:

10-19-12
For a contract with less than 60 original working days, submit certificates of compliance for the filler
material and bonding agents.
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Replace "51-1.02C" in the 1st paragraph of section 15-5.03B with:

51-1.02F

Replace the 4th paragraph of section 15-5.03B with:

04-19-13

10-19-12

For a contract with less than 60 original working days, alternative materials must be authorized before

use.

Add between the 5th and 6th paragraphs of section 15-5.03C:

The final surface finish of the patched concrete surface must comply with section 51-1.03F.

Delete the 4th paragraph of section 15-5.05C.

Replace "51-1.03F(5)" in the 3rd paragraph of section 15-5.06C(1) with:

51-1.01D(4)(b)

Replace "51-1.03E(5)" in the 5th paragraph of section 15-5.06C(1) with:

51-1.03F(5)

Delete the 9th paragraph of section 15-5.06C(1).

Delete the 15th paragraph of section 15-5.06C(1).

Add between the 18th and 19th paragraphs of section 15-5.06C(1):

Texture the polyester concrete surface before gelling occurs by longitudinal tining under 51-
1.03F(5)(b)(iii), except do not perform initial texturing.

Replace section 15-5.06C(2) with:

15-5.06C(2) Reserved

Delete the 3rd paragraph of section 15-5.06D.
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Replace the 1st paragraph in section 15-5.07B(4) with:

10-19-12
Payment for furnishing dowels is not included in the payment for core and pressure grout dowel.

Replace section 15-5.09 with:

04-19-13
15-5.09 POLYESTER CONCRETE EXPANSION DAMS

15-5.09A General
Section 15-5.09 includes specifications for constructing polyester concrete expansion dams.

Polyester concrete expansion dams must comply with the specifications for polyester concrete overlays in
section 15-5.06, except a trial slab is not required.

Reinforcement must comply with section 52.

15-5.09B Materials
Not Used

15-5.09C Construction
For new asphalt concrete overlays, place the asphalt concrete overlay before starting polyester concrete
activities. Saw cut and remove asphalt concrete at expansion dam locations.

For existing asphalt concrete overlays, remove expansion dams and asphalt concrete to the limits shown.
Removing expansion dams must comply with section 15-4 except a bridge removal work plan is not
required.

Where a portion of the asphalt concrete overlay is to remain, saw cut a 2-inch-deep neat line along the
edge to remain in place before removing the asphalt concrete. Do not damage the existing surfacing to
remain in place.

Prepare the deck surface under section 15-5.01C(2).

You may use a mechanical mixer to mix the polyester concrete for expansion dams. The mixer capacity
must not exceed 9 cu ft unless authorized. Initiate the resin and thoroughly blend it immediately before
mixing it with the aggregate. Mix the polyester concrete for at least 2 minutes before placing.

The application rate of methacrylate resin must be approximately 100 sq ft/gal.
You may place and finish expansion dams using hand methods.
Protect expansion dams from moisture, traffic, and equipment for at least 4 hours after finishing.

For expansion dams over 6 feet long, install 1/4-inch-wide joint material at 6-foot intervals across the
width of the expansion dam. Joint material must be either expanded polyurethane or expanded
polyethylene.

15-5.09D Payment

Not Used

Add to section 15-6.01A(3)(a):

07-19-13
Within 5 days of completing annular space grouting at a culvert, submit the grouting records.

Replace "41-1.01" in item 10.3 in the list in the 2nd paragraph of section 15-6.01A(3)(d) with:

07-19-13
41-2
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Replace "41-1.02" in 1st paragraph of section 15-6.01B(2) with:

07-19-13
41-2
Replace the heading of section 15-6.04 with:
01-18-13
INVERT PAVING
Replace the 1st paragraph of section 15-6.13A(1) with:
07-19-13

Section 15-6.13 includes specifications for installing machine spiral wound PVC pipeliners directly into the
culvert.

Replace the heading of section 15-6.13B with:

07-19-13
Machine Spiral Wound PVC Pipeliners, Grouted

AAAANAANAANAANAANAANANANAANANAAANANANAANANAAAANAANANAANANAAANAANANN

DIVISION Il GRADING

16 CLEARING AND GRUBBING
07-19-13
Replace "20-3.03B(4)" in the 3rd paragraph of section 16-1.01 with:

07-19-13
20-2.02C(2)

Replace "20-1.03D" in the 2nd paragraph of section 16-1.03B with:

07-19-13
20-3.01C(2)

AAAAANAANAAAANAAAANANAANAANAAANAANANAANAANAANAN

18 DUST PALLIATIVE
05-30-14
Replace section 18 with:
05-30-14

18 DUST PALLIATIVES
18-1.01 GENERAL
18-1.01A Summary
Section 18 includes specifications for applying dust palliatives.

The dust palliative must be any of the following:

1. Water
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2. Dust suppressant
3. Dust control binder

Water must comply with section 17.

18-1.01B Definitions
Reserved

18-1.01C Submittals

If a dust suppressant or dust control binder is to be used, submit a dust treatment plan at least 15 days
before starting job site activities. The dust treatment plan must include:

1. Product name and type

2. Manufacturer's name

3. Polymer emulsion type if synthetic polymer emulsion is used, including identification of:

3.1. Individual components greater than 5 percent by volume in blends of polymers of different
compositions

3.2. Additives greater than 2 by volume

MSDS

Proposed methods for applying products

Application rates and number of passes

Required weather conditions for application, including ambient and surface temperatures, wind

conditions, and allowable period before expected precipitation

8. Drying time or curing time required before traffic is allowed on the treated surface

No ok

Submit the manufacturer's instructions for the material to be used as an informational submittal.
Submit a certificate of compliance for the dust suppressant, dust control binders, and fibers.
For dust suppressants, include with the certificate of compliance:

1. Test results verifying compliance with the quality characteristic requirements in section 18-1.01D. The
results must be from a test conducted within 6 months before the date of the certificate of compliance.
2. Test results from a test conducted within 2 years before the date of the certificate of compliance
verifying compliance with the following environmental requirements:
2.1.  Maximum constituent concentration levels
2.2.  US EPA regulatory requirements for:
2.2.1.  Volatile organic compounds
2.2.2. Semivolatile organic compounds
2.2.3. Toxicity characteristic leaching
2.2.3. Modified synthetic leaching procedure
2.3. Aquatic toxicity

18-1.01D Quality Control and Assurance
Dust palliatives must comply with US EPA requirements and RWQCB requirements for soil stabilizers.

Dust suppressants must be tested by an EPA-accredited laboratory. Liquid chemical treatments must be
tested before dilution. Solid products must be mixed with water to a 25 percent concentration before
testing. The chemical constituent concentration for each dust suppressant must not exceed the maximum
levels shown in the following table:
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Maximum Constituent Concentration Levels

Constituent Test method Requirement
maximum level
(ppm)
Arsenic 5.0
Barium 100.0
Cadmium 0.2
Chromium EPA Method 200.7 10
Copper 1.0
Lead 1.0
Mercury EPA Method 245.1 0.05
Selentim EPA Method 200.7 s
Phosphorus EPA Method 365.4 2500.0
Cyanide EPA Method 335.4 0.2

Dust suppressants must comply with the US EPA requirements for the quality characteristics when tested

under the test methods shown in the following table:

Quality characteristic

Test method

Volatile organic compounds (VOC) EPA Method
8260
Semivolatile organic compounds (SVOC) EPA Method
8270
Toxicity characteristic leaching EPA Method
procedure 1311
Modified synthetic leaching procedure EPA Method
1312

The aquatic toxicity for dust suppressant must comply with the requirements shown in the following table:

Aquatic Toxicity Requirements

Quality characteristic

Test method

Requirement

min, ppm)

Aquatic toxicity® (LC50 ASTM E729 or EPA Method 600/4-90/027F and
EPA Method 600/4-91/002

10

Aquatic toxicity® (rating) ASTM E729 or EPA Method 600/4-90/027F and

slightly toxic or

EPA Method 600/4-91/002 better
Renewal toxicity® (LC50 ASTM E1295 10
min, ppm)
Renewal toxicity® (rating) ASTM E1295 slightly toxic or

better

4Using Ceriodaphnia dubia (water flea), Oncorhynchus mykiss (rainbow trout), Pimephales promelas

(fathead minnow), and Americamysis bahia (mysid shrimp)

bUsing Ceriodaphnia dubia (water flea)

18-1.02 MATERIALS
18-1.02A General

Dust suppressants and control binders must be either (1) miscible in water or (2) a material that is directly

applied to the surface without mixing with water.

18-1.02B Dust Suppressants
18-1.02B(1) General

Dust suppressants must be one of the following:

1. Petroleum-based organic product
2. Nonpetroleum-based organic product
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3. Hygroscopic product
4. Synthetic polymer emulsions

18-1.02B(2) Petroleum-Based Organic Products

Petroleum-based organic dust suppressants must be asphalt emulsion, petroleum resin, base oil, mineral
oil, or synthetic fluid.

Asphalt emulsion must be Grade SS1h.
Petroleum resin must comply with the requirements shown in the following table:

Petroleum Resin Requirements

Quality characteristic Test method Requirement

Residue (min, %) ASTM D6934 60

pH ASTM D1429 4.0-7.0
Specific gravity at 16 °C (min) ASTM D1298 1.00
Kinematic viscosity at 25 °C

(min, Saybolt Furo)I/ seconds %) ASTM D2170 188
Flash point (min °C) ASTM D92 205
Particle charge test ASTM D7402 Positive

®Use ASTM D2161 to convert the mm?/s value to Saybolt Furol seconds

Base and mineral oils must comply with the requirements shown in the following table:

Base and Mineral Oils Requirements

Quality characteristic Test method Requirement

Base and mineral oil content

) - 75
(min, %)
Specific gravity at 16 °C (min) ASTM D1298 0.85-0.90
Brookfield absolute viscosity
at 68 °C (max, cP) ASTM D2196 250
Flash point (min, °C) ASTM D93 150

Synthetic Fluids Requirements

Synthetic fluids must comply with 40 CFR 35 and the requirements shown in the following table:

Quality characteristic Test method Requirement

Base and mineral oil content

) - 75
(min, %)
Specific gravity at 16 °C (min) ASTM D1298 0.85-0.90
Brookfield absolute viscosity
at 68 °C (max, cP) ASTM D2196 250
Flash point (min, °C) ASTM D93 150

18-1.02B(3) Nonpetroleum-Based Organic Products
Nonpetroleum-based organic dust suppressants must be lignosulfonate, plant oil, or tall oil pitch rosin.

Lignosulfonate must comply with the requirements shown in the following table:
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Lignosulfonate Requirements

Quality characteristic Test method Requirement
Lignin sulfonate content ready ASTM D4900 25
to use (min, %)

Residue total solids content ASTM D4903 or D2834 52
(min %)

Lignin sulfonate content of - 50
residue (min, %)

Reducing sugars content of ASTM D5896 or D6406 25
residue (min, %)

pH ASTM D1293 6.0-9.0
Specific gravity (min) ASTM D1429 1.20
Brookfield absolute viscosity at ASTM D2196 1,000
25°C (max, cP)

Plant oil must comply with the requirements shown in the following table:

Plant Oil Requirements

Quality characteristic Test method Requirement
Residue active solids content ASTM D4903 50
(min, %)

Specific gravity (min) ASTM D1429 0.93
Brookfield viscosity (cP) ASTM D2196 48

Tall Oil Pitch Rosin Requirements

Tall oil pitch rosin must comply with the requirements shown in the following table:

Quality characteristic Test method Requirement
Rosin acid content (min, %) ASTM D1240 10
Residue active solids content ASTM D2834 45
(min, %)
pH ASTM D1293 3.0-9.0
Specific gravity (min) ASTM D1429 1.00
Brookfield absolute viscosity at ASTM D2196 50-200
25 °C (cP)

18-1.02B(4) Hygroscopic Products
Hygroscopic dust suppressants must be calcium chloride, calcium chloride flake, or magnesium chloride.

Calcium chloride must comply with the requirements shown in the following table:

Calcium Chloride® Requirements

Quality characteristic Test method Requirement
Calcium chloride content (%) ASTM E449 2842
Total magnesium as MgCl, ASTM E449 6.0
(max, %)

Total alkali chlorides as NaCl ASTM E449 6.0
(max, %)

Calcium hydroxide content ASTM E449 0.2
(max, %)

pH with 5 percent solution ASTM D1293 7.0-9.0
Specific gravity ASTM D1429 1.28-1.44

®ASTM D98 or AASHTO M144
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Calcium Chloride Flake® Requirements

Quality characteristic Test method Requirement
Calcium chloride content (%) ASTM E449 2842
Total magnesium as MgCl, ASTM E449 6.0
(max, %)

Total alkali chlorides as NaCl ASTM E449 6.0
(max, %)
Calcium hydroxide content ASTM E449 0.2
(max, %)
pH with 5 percent solution ASTM D1293 7.0-9.0
Gradation percent passing ASTM C136
3/8—inch sieve 100
#4 sieve 80-100
#30 sieve 0-5

®ASTM D98 or AASHTO M144

Magnesium chloride must comply with the requirements shown in the following table:

Magnesium Chloride Requirements

Quality characteristic Test method Requirement
Magnesium chloride content ASTM D4691 or ASTM D511° 28-33
(%)

Sulfate content as magnesium ASTM D4691° 4.0
sulfate (max, %)

Potassium content as ASTM E449 0.5
potassium chloride (max, %)

Sodium chloride content (max, ASTM E449 1.0

°A>)

pH with 5% solution ASTM D1293 7.0-9.0
Specific gravity ASTM D1429 1.31 £0.02

®You may use another appropriate atomic absorption spectrophotometry method such as that in
Standard Methods for the Examination of Water and Waste Water by APHA-AWWA-WPCEF.

18-1.02B(5) Synthetic Polymer Emulsions
Synthetic polymer emulsions must comply with the requirements shown in the following table:

Synthetic Polymer Emulsion Requirements

Quality characteristic Test method Requirement
Residue active solids content ASTM D2834 40
(min, %)
pH ASTM D1429 4.0-9.5
Specific gravity at 16 °C ASTM D1298 1.00-1.15
Brookfield absolute viscosity ASTM D2196 1,000
(max, cP)

Polymer film tensile strength — ASTM D412 500
dry (psi)

Retained coagulum on #100 ASTM D1417 0.1
sieve (max, %)

Ash content (max, %) ASTM D5040 2

18-1.02C Dust Control Binders

Dust control binders must comply with the specifications for a general purpose tackifier in section 21-

1.02F(1).

Fibers must comply with section 21-1.02E.
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18-1.03 CONSTRUCTION
18-1.03A General

Monitor dust conditions and apply dust palliative for dust control as described and as ordered. Reapply
dust palliative at any time to control dust.

Apply a dust suppressant to:

Temporary haul roads

Construction staging, material storage, and layout areas
Compacted soil or aggregate base roads or driveways
Paved surfaces

pOD~

Apply a dust control binder to:

1. Rough—graded soils
2. Completed slopes
3. Soil stockpiles unless another practice is already used

Do not use a dust suppressant or dust control binder within 100 feet of a wetland or body of water.

18-1.03B Equipment

Apply dust suppressants that are miscible in water with either (1) a pressure-type water distributor truck
equipped with a spray system or (2) a pressure-type asphalt distributor truck as specified in section 93-
1.03C.

Apply dust suppressant flakes to the surface using a spreader or spinner disk.

Apply dust control binders with either (1) a pressure-type water distributor truck equipped with a spray
system or (2) hydraulic spray equipment as specified for applying hydromulch in section 21-1.03E.
18-1.03C Mixing and Application Rates

Use the mix proportions and application rate for the corresponding dust suppressant as shown in the
following table:

Dust suppressant

Mix proportions

Application rate

Asphaltic emulsion,
Grade SS1H

5 parts water to 1 part emulsion

0.20-1.0 gal/sq yd

Petroleum resin
emulsion

5 parts water to 1 part emulsion

0.20-1.0 gal/sq yd

Base and mineral oil

Apply undiluted

0.30-0.35 gal/sy yd

Lignosulfonate

1 part water to 1 part concentrate

1.0 gal/sq yd

Plant oil

Apply undiluted

0.25-0.50 gal/sq yd

Tall oil pitch rosin

5 parts water to 1 part emulsion for
clayey soil and 10 parts water to 1 part
emulsion for sandy soil.

0.30-1.0 gal/sq yd

Calcium chloride
solution
(Hygroscopic)

Apply undiluted

0.20-0.35 gal/sq yd

Calcium chloride
flakes
(Hygroscopic)

1.0-1.5 Ib/sq yd

Magnesium chloride
(Hygroscopic)

Apply undiluted

0.30-0.50 gal/sq yd

Synthetic polymer
emulsion

9 parts water to 1 part concentrate

0.50 gal/sq yd

Apply hygroscopic materials under the manufacturer's instructions.

Apply calcium chloride flakes to a moist surface.
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Allow surfaces treated with a dust suppressant to cure before opening to traffic.

Use the mix proportions and application rate for the corresponding dust control binder as shown in the
following table:

Dust control binder Mix proportions Application rate

Guar 11 to 15 pounds per 1,000 gallons of 44-59 Ib/acre
water
Psyllium Enough water to allow for uniform 80—-200 Ib/acre
slurry flow
Starch Manufacturer's recommended mix 150 Ib/acre
proportions with water

Liquid acrylic 10 parts water to 1 part polymer 1,175 gal/acre
copolymers and
polymers®
Liquid methacrylate Manufacturer's recommended mix 20 gal/acre
and acrylate proportions with water
polymers
Copolymers of Manufacturer's recommended mix 3—10 Ib/acre
sodium acrylates proportions with water
and acrylamides
Polyacrylamide and 10 pounds per 1,000 gallons of water 5 Ib/acre
copolymer of
acrylamide
Hydro-colloid Manufacturer's recommended mix 54-64 Ib/acre
polymers proportions with water

®Mix and handle the polymeric compound in a manner that will not cause foaming. You
may add an antifoaming agent.

Do not allow stormwater runoff from polyacrylamide treated soils unless water passes through:

1. Sediment basin if the total drainage area is greater than or equal to 5 acres.

2. Sediment trap or a series of check dams if the total drainage area is less than 5 acres. Maximize the
number of check dams used and space them evenly in the drainage channel so as to maximize
sediment settlement.

You may add fibers to dust control binders at a rate of 2,000 Ib/acre.
You may use reduced application rates when reapplying dust palliatives if authorized.

18-1.04 PAYMENT

Not Used
AAAAAANAANAAANAAAANAAAAAAAANAAAAANAAANANAANAANANAANAAN
19 EARTHWORK
10-17-14
Replace "20-3.03B(4)" in the 2nd paragraph of section 19-1.01A with:

07-19-13

20-2.02C(2)

Replace the 3rd paragraph in section 19-2.01A with:

07-19-13

Pavement removal within the limits of roadway excavation must comply with section 15-2.02B.
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Delete the 2nd paragraph in section 19-2.03A.

Add to the 2nd paragraph of section 19-2.03D:

Topsoil must comply with section 21.

Replace the 2nd paragraph of section 19-3.01A(2)(b) with:

For cofferdams on or affecting railroad property, allow 85 days for review.

Add to the list in the 1st paragraph of section 19-3.01A(2)(d):

9. Provisions for discontinuous rows of soil nails

Replace "sets" in the 3rd and 4th paragraphs of section 19-3.01A(2)(d) with:

copies

Add to section 19-3.01A(3)(b):

For soil nail walls, wall zones are specified in the special provisions.

For ground anchor walls, a wall zone is the entire wall unless otherwise specified in the special
provisions.

Delete the 2nd sentence in the 4th paragraph of section 19-3.01A(3)(b).

Replace "90" in the paragraph of section 19-3.02G with:

90-1

Add to section 19-3.02:

19-3.021 Filter Fabric
Filter fabric must be Class A.

Replace the heading of section 19-3.03C with:

19-3.03B(4) Cofferdams

Contract No. 07-243204
68 of 341

07-19-13

10-17-14

07-01-11

01-20-12

04-19-13

01-20-12

01-20-12

01-18-13

07-19-13

04-19-13



Replace the heading of section 19-3.03D with:

04-19-13
19-3.03B(5) Water Control and Foundation Treatment

Replace the 1st paragraph of section 19-3.03E(3) with:
01-20-12
Compact structure backfill behind lagging of soldier pile walls by hand tamping, mechanical compaction,
or other authorized means.

Add to the end of section 19-3.03E(3):

07-19-13
If filter fabric is shown behind the lagging:

1. Immediately before placing the filter fabric, remove any loose or extraneous material and sharp
objects from the surface to receive the filter fabric.

2. Handle and place the filter fabric under the manufacturer's instructions. Stretch, align, and place the
fabric without wrinkling.

3. Stitch the adjacent borders of filter fabric or overlap the adjacent borders by 12 to 18 inches. If
stitching the border, use yarn of a contrasting color. Yarn size and composition must be as
recommended by the fabric manufacturer. Use 5 to 7 stitches per inch of seam.

4. Repair any damaged filter fabric by placing a piece of filter fabric large enough to cover the damaged
area and comply with the overlapping or stitching requirements.

Replace the 2nd paragraph of section 19-3.03F with:

01-20-12
Do not backfill over or place material over slurry cement backfill until 4 hours after placement. When
concrete sand is used as aggregate and the in-place material is free draining, you may start backfilling as
soon as the surface water is gone.

Add between the 2nd and 3rd paragraphs of section 19-3.03K:

01-20-12
Before you excavate for the installation of ground anchors in a wall zone:
1. Complete stability testing
2. Obtain authorization of test data
Replace the 2nd sentence of the 7th paragraph of section 19-3.03K:
01-20-12

Stop construction in unstable areas until remedial measures have been taken. Remedial measures must
be submitted and authorized.

Add between the 8th and 9th paragraphs of section 19-3.03K:
01-20-12
When your excavation and installation methods result in a discontinuous wall along any soil nail row, the
ends of the structurally completed wall section must extend beyond the ends of the next lower excavation
lift by a distance equal to twice the lift height. Maintain temporary slopes at the ends of each wall section
to ensure slope stability.
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Replace the 9th paragraph of section 19-3.03K:

01-20-12
Do not excavate to the next underlying excavation lift until the following conditions have been attained for
the portion of the soil nail or ground anchor wall in the current excavation lift:

1. Soil nails or ground anchors are installed and grouted.
2. Reinforced shotcrete facing is constructed.

01-18-13
3. Grout and shotcrete have cured for at least 72 hours.
01-20-12
4. Specified tests are complete for that portion of wall and the results are authorized.
5. Soil nail facing anchorages are attached or ground anchors are locked off.
Replace the 2nd sentence in the 7th paragraph of section 19-3.04 with:
01-18-13

Structure excavation more than 0.5 foot from the depth shown is paid for as a work-character change if
you request an adjustment or the Engineer orders an adjustment.

Replace "Contract completion time" in the 8th paragraph of section 19-6.03D with:

10-19-12
work completion date
Add to section 19:

01-18-13
19-10-19-20 RESERVED
AANAAAAAANAAAAAANAAANAAANAAAAAANAAANAAANAAANAAANANAANN
20 LANDSCAPE
05-30-14
Replace the headings and paragraphs in section 20 with:

07-19-13

20-1 GENERAL
20-1.01 GENERAL
20-1.01A Summary
Section 20-1 includes general specifications for performing landscaping.

If an irrigation system is to be installed in an existing planting area to be maintained, check for plant
deficiencies under section 20-3.02A(4) before starting irrigation work.

Perform a functional test for each irrigation system under 20-2.01A(4)(d):

1. Before planting the plants
2. After planting the plants
3. Before the start of the plant establishment work

If a plant is to be transplanted or an irrigation component is to be relocated, transplant plant or protect
irrigation components before performing other construction activities in the area.

Perform roadside clearing:

1. As required to prepare the job site for construction work
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2. Until the start of the plant establishment work or Contract acceptance, whichever comes first

20-1.01B Definitions
Reserved

20-1.01C Submittals

At least 15 days before applying any pesticide, submit a copy of the licensed pest control adviser's
recommendation.

At the end of each week, submit a report documenting the application of all pesticides as an informational
submittal. Use form Report of Chemical Spray Operations.

Before mixing a pesticide, submit a copy of the registered label for the pesticide as an informational
submittal. If unable to copy, allow the Engineer to read the label on the container.

20-1.01D Quality Control and Assurance
20-1.01D(1) General
Obtain a recommendation from a licensed pest control adviser for the use of all pesticides under the Food

& Agri Code. The recommendation must include the pesticides to be used, rates of application, methods
of application, and application areas.

The pesticide applicator must have an active and valid qualified applicator license or certificate from the
Department of Pesticide Regulation.

20-1.01D(2) Progress Inspections
The Engineer will perform progress inspections before:

Cultivating work starts

Pressure testing of irrigation pipe on the supply side of control valves
Testing of low voltage conductors

Planting work starts

Completion of planting work

aorwpO~

Notify the Engineer at least 4 business days before each inspection is required. Allow at least 3 business
days for the Engineer's inspection.

Unless otherwise authorized, do not proceed with the next construction activity until the inspection has
been completed and any required corrective work has been performed and authorized.

20-1.02 MATERIALS
20-1.02A General
Reserved

20-1.02B Water

Water available from an existing Department-owned facility within the project limits or an irrigation system
to be installed under the Contract is furnished at no charge.

If water is not available, make arrangements for supplying water. Water must be of a quality that will
promote plant growth.

20-1.02C Pesticides
Pesticides must comply with the Department of Pesticide Regulation.

Insecticide must be imidacloprid.
Rodenticides must be brodifacoum, bromadiolone, or diphacinone.
Do not use oil or pelleted forms of pesticides for weed control.

For weed control, use a pesticide with a photosensitive dye that produces a contrasting color when
sprayed on the ground. The color must disappear between 2 to 3 days after being applied. The dye must
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not stain surfaces or injure plants or wildlife when applied at the manufacturer's recommended application
rate.

20-1.03 CONSTRUCTION

20-1.03A General

Take precautions to prevent irrigation water from:

1. Wetting vehicles, pedestrians, and pavement

2. Eroding soil

05-30-14
3. Causing excess runoff

Water plants under the Model Water Efficient Landscape Ordinance, 23 CA Code of Regs § 490 et seq.,
and local water agency requirements.

Water plants at night unless otherwise authorized.

07-19-13
Dispose of removed, pruned, and damaged vegetative material.

You may reduce removed vegetative material to chips with a maximum thickness of 1/2 inch and spread
within the job site at locations determined by the Engineer. Chipped material must not be substituted for
wood mulch, nor must the chipped material be placed within areas to receive wood mulch.

20-1.03B Pesticides
Notify the Engineer of pesticide application times at least 24 hours before each application.

Mix and apply pesticides under the requirements of the Department of Pesticide Regulation and the
instructions on the pesticide product label.

Do not apply pesticides:

On Saturdays and holidays unless authorized

Whenever weather and wind conditions are unsuitable for application
Within the plant basin

On the foliage and woody parts of the plant

el e

If a granular preemergent is used, it must be covered with mulch on the same work day. Do not apply
granular preemergent in plant basins.

Do not apply preemergents:

1. To groundcover plants before the plants have been planted a minimum of 3 days and have been
thoroughly watered
2. Within 18 inches of trees, shrubs, and seeded areas

20-1.03C Roadside Clearing
20-1.03C(1) General
Perform roadside clearing by:

1. Removing and disposing of trash and debris
2. Controlling the following pests:

2.1. Rodents
2.2. Insects
2.3. Weeds

3. Removing existing plants as described

Control rodents by using rodenticides or traps.
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20-1.03C(2) Remove Existing Plants

Remove existing plants as described. Removal of existing plants includes removing their stumps and
roots 2 inches or larger in diameter to a minimum depth of 12 inches below finished grade. Backfill holes
resulting from stump removal to finished grade with material obtained from adjacent areas.

If a plant is to be planted within existing groundcover area, remove existing groundcover from within an
area 6 feet in diameter centered at each plant location.

20-1.03C(3) Weed Control
Control weeds by the use of pesticides, hand pulling, or mowing.

If pesticides are used to control weeds, apply pesticides before the weeds reach the seed stage of growth
or exceed 4 inches in length, whichever occurs first. Do not use pesticides at cutting plant locations.

Where cuttings are to be planted, control weeds by hand pulling within an area 2 feet in diameter
centered at each plant location.

If weeds are to be controlled by hand pulling, hand pull weeds before they reach the seed stage of growth
or exceed 4 inches in length, whichever occurs first.

Where liner, plug, or seedling plants are to be planted 10 feet or more apart, control weeds by the use of
pesticides or hand pulling within an area 2 feet in diameter centered at each plant location. Where liner,
plug, or seedling plants are to be planted less than 10 feet apart, control weeds by the use of pesticides
within the entire area.

Control weeds by mowing outside of mulched areas, plant basins, groundcover areas, and within areas to
be seeded. Mowing must extend to the edges of pavement, dikes, curbs, sidewalks, walls, and fences.

If mowing is to be performed within areas to be seeded, perform mowing as needed until the start of the
seeding operation specified in section 21.

Mowing must be performed before the weeds reach the seed stage of growth or exceed 6 inches in
length, whichever occurs first. Mow weeds to a height of 3 inches.

20-1.03C(4) Disposal of Removed Groundcover, Weeds, and Mowed Material

Dispose of hand pulled weeds the same day they are pulled. Dispose of removed groundcover within 3
days.

Dispose of mowed material from the initial mowing. Disposal of material from subsequent mowing is not
required.

20-1.03D Cultivation

Cultivation must be by mechanical methods and performed until the soil is in a loose condition to a
minimum depth of 6 inches. Soil clods must not be larger than 2 inches in maximum dimension after
cultivation.

The areas to be cultivated must extend 12 inches beyond the outer limit of each planting area requiring
cultivation.

After initial cultivation, place soil amendment and fertilizer at specified rates.
Recultivate to thoroughly mix native soil and amendments.

Do not drive on cultivated areas after cultivation.

Planting areas that have been cultivated and become compacted must be recultivated.

Rocks and debris encountered during soil preparation in planting areas must be brought to the surface of
the ground.

Remove rocks and debris as ordered. This work is change order work.

20-1.03E Weed Germination
Reserved
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20-1.04 PAYMENT
Items paid for by area are measured parallel to the ground surface.

Planting areas that do not require cultivation but are within the cultivation areas will not be deducted.

20-2 IRRIGATION
20-2.01 GENERAL
20-2.01A General
20-2.01A(1) Summary
Section 20-2 includes specifications for installing irrigation systems.

The irrigation systems shown are diagrammatic.

20-2.01A(2) Definitions
Reserved

20-2.01A(3) Submittals
20-2.01A(3)(a) General

Submit shop drawings for the electrical components of the irrigation system except electrical service 30
days before installation. The drawings must:

Include schematic wiring diagrams showing wire sizes and routes between electrical components
Show conduit sizes

Bear the written approval of the controller manufacturer or the manufacturer's authorized agent
Be accompanied by:

4.1. Colored wire and splice samples

4.2. Manufacturer's descriptive and technical literature

i

After the work shown on the drawing is complete, submit 3 copies of the as-built shop drawings including
any wire modifications for each controller installed.

For each controller, laminate and place in an envelope 1 copy of:

1. As-built schematic wiring diagram including wiring modifications
2. 11 by 17 inches as-built irrigation plan

The laminate must be clear, mat-finished plastic that is at least 10 mils thick. The envelope must be
heavy-duty plastic.

Attach the envelope to the inside of the controller enclosure or cabinet door. If the door is not large
enough to secure the envelope, submit the envelope and its contents.

20-2.01A(3)(b) Manufacturer's Instructions
Submit as an informational submittal the manufacturer's installation instructions 15 days before installing:

Couplings for conduits used for irrigation conduits
Plastic pipe and fittings

Solvent cement for plastic pipe and flexible hose
Sprinklers

Flow sensors

g0~

20-2.01A(3)(c) Maintenance and Operation Manuals

Before Contract acceptance, submit as an informational submittal a manufacturer's maintenance and
operation manual for each type of controller installed.

20-2.01A(4) Quality Control and Assurance

20-2.01A(4)(a) General

Reserved
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20-2.01A(4)(b) Pressure Testing
20-2.01A(4)(b)(i) General
Perform pressure testing for leakage on irrigation supply lines:

In the Engineer's presence

On business days between 8 a.m. and 5 p.m. unless authorized
Before backfilling supply line trenches

With irrigation system gate valves open

With open ends of the supply line and fittings plugged or capped

ok~

Notify the Engineer at least 48 hours before performing a pressure test.

Choose either Method A or B to test supply lines installed by trenching and backfilling and supply lines
that are completely visible after installation.

All other supply lines, including those installed in the ground by methods other than trenching and
backfilling must be tested by Method A.

Test irrigation supply line in conduit by Method A with the testing period modified to 0.5 hour and no
allowable pressure drop.

20-2.01A(4)(b)(ii)) Method A
Method A pressure testing procedures for leakage must comply with the following:

1. Pressure gauge must be calibrated from 0 to 200 psi in 5 psi increments and be accurate to within a
tolerance of 2 psi.

2. Supply line must be filled with water and connected to a pressure gauge. Place the pipeline under a
pressure of 125 psi. Remove the source of pressure and leave the line under the required pressure.

3. Test the supply line under the required pressure for a period of 1 hour. The pressure gauge must
remain in place until each test period is complete.

4. Leaks that develop in the tested portion of the system must be located and repaired after each test
period if a drop of more than 5 psi is indicated by the pressure gauge. After the leaks have been
repaired, repeat the 1 hour pressure test until the drop in pressure is 5 psi or less.

If a system consists of a new supply line connected to an existing line, the new supply line must be
isolated from the existing line and tested.

20-2.01A(4)(b)(iii) Method B
Method B pressure testing procedures for leakage must comply with the following:

1. Before any portion of the supply line on the upstream side of a control valve is backfilled, water must
be turned on for that portion of the line and maintained at full pressure from the water source for a
period not less than 8 consecutive hours after all air has been expelled from the line. Before any
portion of the supply line on the downstream side of the control valve is backfilled, perform the same
test for a period not less than 1 hour.

2. Repair leaks that develop in the tested portion of the system. After the leaks have been repaired,
repeat the pressure test until no leaks occur as determined by the Engineer.

20-2.01A(4)(c) Sprinkler Coverage Check

After installation of the sprinklers, check and adjust the entire sprinkler system for proper orientation and
uniform coverage.

20-2.01A(4)(d) Irrigation System Functional Tests

The functional tests for each irrigation controller or group of controllers and associated irrigation system
served by a single electric service point must consist of at least 1 complete cycle of operation. The
Engineer determines the length of the cycle.

Notify the Engineer at least 10 days before performing each functional test.
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20-2.01A(4)(e) Final Irrigation System Check

Perform the final check of the existing and new irrigation system between 20 and 30 days before Contract
acceptance. The Engineer determines the length of the cycle.

Remote control valves connected to existing and new irrigation controllers must be checked for automatic
operation when the controllers are in automatic mode.

20-2.01B Materials
20-2.01B(1) General
Use minor concrete for replacing removed concrete facilities.

HMA for replacing removed asphalt concrete surfacing and facilities must comply with section 39. You
may use minor HMA if authorized.

20-2.01B(2) Garden Valves
Each garden valve must:

1. Be inverted nose type and of brass or bronze construction with female thread inlet

2. Have areplaceable seat washer, rising valve stem within a protective collar, and male thread hose
outlet

3. Have a loose key handle

20-2.01B(3) Recycled Water Identification

Irrigation components used for recycled water must be manufactured or painted purple. Recycled water
irrigation pipe and tubing must have a permanent label with the wording "CAUTION RECYCLED WATER"
every 24 inches in 2 rows spaced approximately 180 degrees apart in the longitudinal direction of the pipe
or tubing.

The recycled water warning sign must be a decal or a decal attached to a 1/16-inch thick aluminum plate
or tag.

Each warning sign decal must:

1. Show the phrase "Recycled Water, Do Not Drink" and the drinking glass graphic symbol
2. Be UV fade and weather resistant and manufactured from flexible vinyl with or without mylar
3. Have a purple background, black text, and self-adhesive backing

Each warning tag must:

Show the phrase "RECYCLED WATER" and the drinking glass graphic symbol

Be UV fade and weather resistant

Be purple, double-sided, and manufactured from polyurethane

Have an integral neck attachment and attachment hole capable of withstanding 178 Ib of pull-out
resistance

5. Have hot-stamped black lettering
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Posts and hardware for warning signs must comply with section 56-4.
Concrete sprinkler protectors used with recycled water must be painted purple.

20-2.01B(4) Location Markers
Location markers must be schedule 40 white PVC plastic pipe.

20-2.01B(5) Pull Boxes

Pull boxes must comply with section 86-2.06 and be no. 5 or larger unless otherwise shown. Pull boxes
for low voltage conductors must not have side openings.

Pull box covers used solely for irrigation electrical service must be marked "IRRIGATION".

20-2.01B(6) Unions
Unions must be brass or malleable iron capable of withstanding the maximum required working pressure.
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20-2.01B(7) Valve Boxes and Covers
Valve boxes must be precast concrete.

Covers must be:

1. Concrete, steel, or cast iron.
2. Marked "WATER" in cast-in letters not less than 1 inch high.
3. 1 piece, except 2 pieces are required when the weight of the valve box cover exceeds 35 Ib.

The valve box covers must include a polyurethane label with the appropriate controller letter and station
number as shown.

20-2.01B(8) Wye Strainers
Woye strainers must:

1. Have a cast iron or all bronze body
2. Have a removable stainless steel strainer screen:
2.1.  With an open area equal to at least 3 times the cross-sectional area of the pipe based on an
iron pipe size
2.2.  With 40-mesh woven wire, except:
2.2.1. For a backflow preventer assembly, the screen must be 20-mesh woven wire mesh or
perforated sheet with 0.045-inch diameter holes
2.2.2. For avalve assembly, the screen must be 80-mesh woven wire mesh
3. Be capable of withstanding a working pressure of 150 psi
4. Be equipped with a garden valve at the outlet

The wye strainer filter housing must:

1. Withstand a working pressure of 150 psi
2. Be manufactured of reinforced polypropylene plastic

20-2.01C Construction
20-2.01C(1) General

05-30-14
Immediately shut off water to broken supply lines, valves, or sprinkler assemblies. Repair irrigation
systems within 24 hours after a malfunction or damage occurs.

07-19-13
Connect underground metallic pipes, valves, or fittings made of dissimilar metals through a dielectric
coupling or bushing.

You may install conduits, conductors, and supply lines by methods other than trenching provided that
they are not damaged and are installed at the depths specified.

20-2.01C(2) Trenching and Backfilling

Trench and backfill under section 86-2.01.

Remove plants under 20-1.03C as necessary to perform trenching. If plants are to remain, adjust trench
alignment to minimize damage.

If removal of:

1. Turfis required, remove to a maximum width of 12 inches.

2. Groundcover is required, remove to a maximum width of 6 feet. Existing Carpobrotus and
Delosperma may be rototilled if the backfill for the trenches does not contain plants longer than 6
inches in length.

Make a 2-inch deep sawcut along neat lines around the perimeter of the pavement to be removed at
locations determined by the Engineer.
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The trench must have uniform bearing throughout the entire length and must be free of jagged rubble or
sharp objects. Ensure conduit, supply line, and joints are not moved or damaged by backfill operations.

For a project with multiple water service points, excavate and backfill trenches for 1 service point at a
time.

11-15-13
Trenches for irrigation supply lines and conduits 3 inches and larger must be 5 times the pipe or conduit
diameter deep and 2 times the pipe or conduit diameter wide.

Trenches for irrigation supply lines and conduits 2-1/2 inches or less in diameter must be a minimum of
12 inches below finished grade, measured from the top of the installed pipe.

07-19-13
Trenches must be at least 4 feet from curbs, dikes, and paved shoulders.

Rocks and debris encountered during trenching operations must be brought to the surface of the ground.
Remove rocks and debris as ordered. This work is change order work.

If trenching requires the removal of plants, in areas with:

1. Turf, replace turf with sod under section 20-3.03C(3)(e).
2. Groundcover, replace groundcover plants from flats and plant at 12 inches on center under section
20-3.03C. No replacement of Carpobrotus and Delosperma is required if removed by rototilling.

11-15-13
Where existing surfacing is removed, replace the structural section to match the materials removed.
Replacement concrete must be of uniform smoothness, color, and texture equal to the adjacent concrete
surface. Dispose of removed material. Install supply line and conduits at the bottom of trenches and
backfill with sand to a depth of 2 inches over the top of the supply lines and conduits. Excluding the part
of the trench backfilled with surfacing or pavement, the remainder of the trench must be backfilled with
material that is excavated from the trench. Rock, broken concrete, asphalt concrete and other particles
larger than 2 inches in greatest dimension must not be used.

07-19-13
20-2.01C(3) Pull Boxes

Install pull boxes under section 86-2.06 at the following locations:

1. At all conductor splices except splices made in valve boxes
2. Within 5 feet of irrigation controllers

3. At ends of electrical conduits

4. At other locations shown

20-2.01C(4) Valve Boxes and Covers
Install and identify each valve box as shown.
In walkways and paved areas, install the top of the valve box flush with the surrounding finished grade.

20-2.01C(5) Recycled Water Warning Signs
Install recycled water warning signs on irrigation facilities using recycled water.

Install sign decals directly to clean, smooth surfaces. Clean the surface with alcohol or an equivalent
cleaner before applying the decal.

Install a 4 by 4 inch warning sign decal to each:

1. Backflow preventer assembly
2. lIrrigation controller enclosure cabinet door

Install a 2 by 2 inch warning tag to the each remote control valve and valve box cover.

Install a 2-1/2 by 3 inches sign decal to each sprinkler riser.
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Under local regulations, install a 12 by 12 inch warning sign decal on an aluminum plate and attach to
gates, fences, and walls located in the vicinity of a recycled water irrigation system. On gates and fences,
install signs with S hooks and C clips or 14-gauge galvanized steel wire. On concrete walls or other rough
surfaces, install signs with a silicon-based adhesive.

20-2.01C(6) Garden Valves

Furnish 3 keys for each garden valve before Contract acceptance.

20-2.01D Payment
Not Used

20-2.02 EXISTING IRRIGATION FACILITIES

20-2.02A General

20-2.02A(1) Summary

Section 20-2.02 includes specifications for checking, testing, operating, replacing, and relocating existing
irrigation facilities.

20-2.02A(2) Definitions

Reserved

20-2.02A(3) Submittals
Submit a list of irrigation system deficiencies within 7 days after checking the existing facilities.

20-2.02A(4) Quality Control and Assurance

After irrigation facilities have been relocated, demonstrate in the presence of the Engineer that the
relocated facilities function properly.

Certify each existing backflow preventer under section 20-2.03A(4).

20-2.02B Materials
Valve box covers must be the same size as the covers they replace.

Control and neutral conductors must be the same size and color as the control and neutral conductors
they replace.

20-2.02C Construction

20-2.02C(1) General

Notify the Engineer at least 4 business days before shutting off the water supply to any portion of the
existing irrigation system and immediately after restoring the water supply to any portion of the existing
irrigation system.

If an irrigation facility to be relocated is determined unsuitable by the Engineer, replace irrigation facility
under section 20-2. This work is change order work.

20-2.02C(2) Check and Test Existing Irrigation Facilities

Before performing irrigation system work, check existing irrigation facilities to remain in place or to be
relocated. The Engineer determines the test watering cycle lengths. Check for deficiencies including
missing parts, damaged components, and improper operation. Correct deficiencies as ordered. The
correction of deficiencies is change order work.

20-2.02C(3) Operate Existing Irrigation Facilities
If the Contract includes a bid item for operate existing irrigation facilities, after performing work under
section 20-2.02C(2), operate existing irrigation facilities through Contract acceptance.

Operate existing irrigation facilities except for water meters, underground supply lines, control and neutral
conductors, and electrical conduits.

Check for proper operation at least once every 30 days. Adjust, repair, or replace existing irrigation
facilities within 7 days of finding any deficiency.
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Operate irrigation systems using the automatic irrigation controller until Contract acceptance. You may
operate irrigation controllers manually during plant replacement, fertilization, weed germination, and
repair work.

Program the irrigation controllers for seasonal requirements.

20-2.02C(4) Replace Valve Box Covers

Existing valve box covers shown to be replaced must remain in place until the new covers are ready to be
installed.

Dispose of removed valve box covers.

20-2.02C(5) Relocate Backflow Preventer Assemblies
Relocate backflow preventer assembly as shown and install under section 20-2.03C.

20-2.02C(6) Relocate Water Meters
Relocate water meter as shown.

20-2.02C(7) Relocate Irrigation Controllers
Relocate irrigation controller as shown and install under section 20-2.07C.

20-2.02D Payment
Not Used

20-2.03 BACKFLOW PREVENTER ASSEMBLIES

20-2.03A General

20-2.03A(1) Summary

Section 20-2.03 includes specifications for installing a backflow preventer assembly.

20-2.03A(2) Definitions
Reserved

20-2.03A(3) Submittals
Reserved

20-2.03A(4) Quality Control and Assurance
Each backflow preventer assembly must be certified by a backflow preventer tester. The tester must have
an active and valid certification from the water purveyor having jurisdiction.

If the local water purveyor does not have a certification program, the tester must be certified by AWWA or
a nearby county with a certification program.

Notify the Engineer at least 5 business days before certifying backflow preventer assembly.
Certify each backflow preventer assembly annually and within 10 days before Contract acceptance.

20-2.03B Materials
20-2.03B(1) General
Each backflow preventer assembly must include:

1. Backflow preventer including gate valve, wye strainer, brass or malleable iron unions, fittings, and
supports

2. Blanket

3. Enclosure

4. Concrete pad

Concrete for the pad must be minor concrete, except the concrete must not contain less than 463 pounds
of cementitious material per cubic yard. Hand mixing of the concrete is allowed.

20-2.03B(2) Backflow Preventers
Each backflow preventer must:
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1. Be reduced-pressure principle type.
2. Comply with the requirements of the water purveyor that has jurisdiction.
3. Be factory-assembled with:
3.1.  2check valves
3.2. 1 pressure differential relief valve
3.3. 4 testcocks
3.4. 2 shut-off valves manufactured from iron or bronze. Shut-off valves must be one of the
following:
3.4.1. Resilient wedge gate valves
3.4.2. Resilient seated and fully ported ball valves
3.4.3. Resilient seated butterfly valves

Backflow preventer components must be capable of withstanding a working pressure of 150 psi.

20-2.03B(3) Backflow Preventer Blankets
Each backflow preventer blanket must:

1. Be polyester fabric coated with vinyl or polymeric resin
2. Beresistant to UV light, water, mildew, and fire
3. Have an R-value from R-30 to R-38

Blankets must have a securing mechanism that includes either zippers, hook-pile tape, grommets, snaps,
buttons, or any combination of these. Wherever the backflow preventer is not in an enclosure, the
securing mechanism must be capable of accepting a padlock.

20-2.03B(4) Backflow Preventer Enclosures
Each backflow preventer enclosure must:

1. Have expanded metal sides, ends, and top panels fabricated from 9-gauge minimum thickness
stainless sheet steel with openings of approximately 3/4 by 1-3/4 inches

2. Have expanded metal panels attached to the 3/16-inch thick steel frame by a series of welds not less

than 1/4 inch in length and spaced not more than 4 inches on center, along the edges of the

enclosure

Have Type 304 stainless steel lock guards with a minimum thickness of 12 gauge.

Have hexagonal nuts and lock-type washers

Be powder coated by the manufacturer to match color no. 20450 of FED-STD-595.

Have padlock clasp or latch and lock mechanism

IS

20-2.03C Construction

Finish exposed top surfaces of concrete pad with a medium broom finish applied parallel to the long
dimension of pads.

Install hold-downs for the backflow preventer assembly enclosure when concrete is still plastic.

20-2.03D Payment
Not Used

20-2.04 CAM COUPLER ASSEMBLIES
20-2.04A General
Section 20-2.04 includes specifications for installing a cam coupler assembly.

20-2.04B Materials

Each cam coupler assembly must consist of a cam coupler, dust cap, check valve, pipes, fittings,
concrete thrust block, and valve box with woven wire cloth and gravel.

Cam couplers and keys must be manufactured of brass or bronze and be able to withstand a working
pressure of 150 psi.

Furnish 3 loose cam coupler keys before Contract acceptance.

Contract No. 07-243204
81 of 341



20-2.04C Construction
Install cam coupler assemblies in valve boxes as shown.

20-2.04D Payment
Not Used

20-2.05 CONTROL AND NEUTRAL CONDUCTORS

20-2.05A General

20-2.05A(1) Summary

Section 20-2.05 includes specifications for installing control and neutral conductors.

20-2.05A(2) Definitions
Reserved

20-2.05A(3) Submittals
Reserved

20-2.05A(4) Quality Control and Assurance

Perform field tests on control and neutral conductors. Field tests must comply with the specifications for
lighting circuits in section 86-2.14B.

Where the conductors are installed by trenching and backfilling, perform field tests after a minimum of 6
inches of backfill material has been placed and compacted over the conductors.

20-2.05B Materials
Control and neutral conductors must comply with the requirements in section 86-2.08.

For connections between 24-volt irrigation controllers and valve solenoids, use control and neutral
conductors. Conductors must include a control conductor for each valve and a common neutral.

Conductor insulation color, except for the stripes, must be continuous throughout. The color of the
conductors must be consistent from the controller to each valve. Neutral conductors must be white. Do
not use white for control conductors. Do not use conductors with green insulation except as permitted by
the NEC.

Conductors must be:

No. 12 AWG or larger or no. 14 AWG or larger for armor-clad
Rated for 36 V or 600 V for armor-clad

Rated for direct burial

Underground feeder cable Type UF and TWU

Solid, uncoated copper for armor-clad

Not less than 90 percent of the AWG diameter required

ogkwD =

No. 10 and smaller conductors must be insulated with a minimum of 56 mils of PVC or a minimum of 41
mils of polyethylene. No. 8 and larger conductors must be insulated with a minimum of 70 mils of PVC.

No. 10 and smaller armor-clad conductors must be insulated with a minimum of 41 mils of polyethylene.
No. 8 and larger armor-clad conductors must be insulated with 54 to 60 mils of PVC.

Armor-clad conductors must include:

1. Stainless steel tape armor, Type 304 and helically wrapped with a 33 percent minimum overlap. The
tape must be 0.5 inch wide and at least 0.005 inch thick.

2. PVC outer conductor jacket that is UV resistant and complies with the ICEA S-61-402, NEMA
standard WC5 and UL listing 1263. The jacket nominal thickness must be 24 to 30 mils thick.

20-2.05C Construction
20-2.05C(1) General
Reserved
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20-2.05C(2) In Open Trenches

Do not install control and neutral conductors above each other in an open trench. Wrap conductors
together with electrical tape at 5 foot intervals.

Where conductors are installed in the same trench as supply line, install at the same depth as the line. At
other locations, install conductors not less than 12 inches below finished grade.

Where conductors are not in a supply line trench, install conductors at least 4 feet from curbs, dikes, and
paved shoulders.

20-2.05C(3) In Conduits
Install conductors in electrical conduit if conductors are to be:

Surface mounted

Installed in or on structures
Installed under paved areas
Installed in irrigation conduits
Placed in concrete

agkrwN~

20-2.05C(4) Splicing

Splice low voltage control and neutral conductors under sections 86-2.09C, 86-2.09D, and 86-2.09E,
except do not use method B. Tape used for splice insulation must be PVC tape.

Leave at least 2 feet of slack for each conductor at each:

1. Pull box
2. Valve box for each conductor that is connected to other facilities within the box or spliced within the
box

Do not splice conductors in irrigation controller cabinets.

Permanent splice connections must be made with freshly cut and skinned conductors. Do not use
temporary splices made for testing valve circuits as permanent splices.

20-2.05C(5) Marking

Mark control and neutral conductors in pull boxes, valve boxes, at irrigation control terminals, and at
splices.

Mark conductor terminations and splices with adhesive cloth wrap-around markers. Seal markers with
clear, heat-shrinkable sleeves.

Mark nonspliced conductors with clip-on C-shaped white extruded PVC sleeves. Sleeves must have black
indented legends of uniform depth with transparent overlays over the legends and chevron cuts for the
alignment of 2 or more sleeves.

Identify markers for the control conductors with the appropriate irrigation controller and station number.

20-2.05D Payment
Not Used

20-2.06 FLOW SENSORS
20-2.06A General
Section 20-2.06 includes specifications for installing a flow sensor.

20-2.06B Materials
Each flow sensor must be an inline type with a nonmagnetic spinning impeller as the only moving part.

The electronics housing must:

1. Be schedule 80 PVC or cast 85-5-5-5 bronze
2. Include glass-filled polyphenylene sulfide
3. Be easily removable from the meter body and include 2 ethylene-propylene O-rings
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The impeller must be tungsten carbide.

The electronics must be rated to withstand prolonged water immersion conditions and include 2 single
conductor 18 AWG leads, 48 inches long.

The insulation must be direct burial UF type colored red for the positive lead and black for the negative
lead.

The flow sensor must be capable of withstanding:

1. 100 to 400 psi operating pressure depending on sensor size shown
2. Liquid temperatures up to 220 degrees F
3. Flows from 1/2 to 15 ft/sec

20-2.06C Construction
Install flow sensor as shown.

20-2.06D Payment
Not Used

20-2.07 IRRIGATION CONTROLLERS

20-2.07A General

20-2.07A(1) Summary

Section 20-2.07 includes specifications for installing irrigation controllers.

20-2.07A(2) Definitions
irrigation controller: "Smart" irrigation controller as defined by the Irrigation Association.

remote irrigation control system (RICS): Centralized water management system that consists of a base
station, centralized server, satellite controllers.

base station: Designated computer located at a Department maintenance facility or District Office that
collects data from a series of satellite controllers through a centralized server.

centralized server: Designated server or web-based application that collects data from all base stations.

web-based application: Encrypted managing software that is coded in a browser-supported language
and is executable via a common internet web browser (e.g., Microsoft Internet Explorer, Firefox,
Safari, etc.).

satellite controller: Irrigation controller that communicates directly to a base station or centralized
server.

network communication: Identified means through which satellite controllers, base stations, and a
centralized server communicate to one another (i.e., fiber optics, spread spectrum, phone line, etc.).

remote access device: Device (i.e., FCC compliant radio remote, cell phone or wireless, etc.) used to
communicate with satellite controllers from a remote location.

20-2.07A(3) Submittals

Submit as an informational submittal, a complete manufacturer's maintenance and operations manual for

each type of controller installed. Submit the manual at the time the wiring plans and diagrams are placed

inside the controller enclosure or cabinet door.

20-2.07A(4) Quality Control and Assurance

Provide training by a qualified person on the use and adjustment of the irrigation controllers installed 30

days before Contract acceptance.

Modifications to electrical components must be done by the manufacturer before shipment to the job site.
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The installation date and expiration date of the manufacturer's guarantee for the controllers must be
permanently marked on the inside face of the controller.

20-2.07B Materials
20-2.07B(1) General

Conventional A/C powered irrigation controllers must operate on 110/120 V, 60 Hz(ac) and supply 24 to
30 VAC, 60 Hz(ac) for operating electrical remote control valves.

Concrete for the pad and foundation must be minor concrete, except the concrete must not contain less
than 463 pounds of cementitious material per cubic yard. Hand mixing of the concrete is allowed.

20-2.07B(2) Irrigation Controllers
20-2.07B(2)(a) General
The irrigation controllers must:

Be A/C, battery, solar, or 2-wire as shown

Be from a single manufacturer.

Be fully automatic and capable of operating a complete 30-day or longer irrigation program.

Have a switch or button on the face of the irrigation control panel showing that the irrigation controller

can be turned on or off and provide for automatic or manual operation. Manual operation must allow

cycle start at the desired station and allow for the minimum activation of a single station or have the

option to operate multiple stations in sequential or simultaneous operation modes.

5. Have non-volatile memory.

6. Have a watering time display on the face of the control panel.

7. Have a panel and circuit board connected to the low voltage control and neutral conductors by means
of a plug and receptacle connectors located within the cabinet enclosure.

8. Have a variable or incremental timing adjustment ranging from 1 minute to 360 minutes per station.

9. Be capable of operating at least 3 program schedules.

10. Be capable of having at least 4 start times per program schedule.

11. Have an output that can energize a pump start circuit or a remote control master valve.

12. Be protected by fuses and circuit breakers.

13. Display a program and station affected by a sensory alert without altering other watering schedules
not affected by the alert.

14. Be capable of global manual and automatic seasonal adjustments to all valves in any given program.

15. Automatically alter watering schedule in accordance with evapotranspiration data provided by a local
weather station or have an internal programmed default of historical evapotranspirational data for a
given region.

16. Support a flow sensor, rain sensor, or weather station and have automatic shut-off capability.

17. Be capable of communicating with the remote access device.

pOO A

If the irrigation controller is installed in an enclosure cabinet, the cabinet must be stainless steel and must
comply with section 86-3.04A.

Irrigation controllers not installed in enclosure cabinets must be weatherproof, constructed of fiberglass or
metal and have a door lock with 2 keys provided.

RICS must meet the requirements of an irrigation controller and be capable of being accessible only
through a secured and encrypted server that is password and firewall protected by the Department or be
accessible through a firewall secure remote server that is independent from any Department servers. The
Department will set up and manage the network communication.

20-2.07B(2)(b) Battery Powered Irrigation Controllers

Reserved

20-2.07B(2)(c) Solar Powered Irrigation Controllers
Reserved

20-2.07B(2)(d) Two-wire Irrigation Controllers
Reserved
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20-2.07B(3) Irrigation Controller Enclosure Cabinets
The irrigation controller enclosure cabinet must:

1. Be stainless steel.
2. Include a mounting panel. Fabricate mounting panels with one of the following:

2.1. 3/4-inch exterior AC grade veneer plywood. Paint panels with 1 application of an exterior, latex
based, wood primer and 2 applications of an exterior, vinyl acrylic enamel, white in color. Paint
panels on all sides and edges before installation of the panels in the cabinets and the
equipment on the panels.

2.2.  3/16-inch thick aluminum sheets.

2.3.  10-gauge cold-rolled steel sheets.

2.4. 0.157-inch stainless steel metal sheets.

3. Provide cross ventilation, roof ventilation, or a combination of both. Ventilation must not compromise
the weather resistance properties of the cabinet and must be fabricated by the cabinet manufacturer.

4. Include protection against lightning damage.

5. Have an area inside the cabinet doors for storage of the as-built schematic wiring diagram and
irrigation plans.

6. Have padlock clasp or latch and lock mechanism.

20-2.07B(4) Rain Sensors

A rain sensor unit must be a solid state, automatic shut-off type, and compatible with the irrigation
controller. The rain sensor unit must automatically interrupt the master remote control valves when
approximately 1/8 inch of rain has fallen. The irrigation controller must automatically be enabled again
when the accumulated rainfall evaporates from the rain sensor unit collection cup.

Rain sensor units must be one of the following:

1. Rated 24 V(ac) to 30 V(ac)
2. Wireless and FCC compliant

20-2.07C Construction

Finish exposed top surface of concrete pad with a medium broom finish applied parallel to the long
dimension.

Locate irrigation controllers in pedestal or wall mounted enclosures as shown.
Install electrical components for automatic irrigation systems under section 86-1.02.
Install irrigation controllers under the manufacturer's instructions and as shown.

If 2 or more irrigation controllers operate the same remote master control valve, furnish and install an
isolation relay under the controller manufacturer's instructions.

Where direct burial conductors are to be connected to the terminal strip, connect the conductors with the
open-end-crimp-on wire terminals. Exposed wire must not extend beyond the crimp of the terminal and
the wires must be parallel on the terminal strip.

Install rain sensor units for irrigation controllers on the irrigation controller enclosure cabinets. Provide
protection against lightning damage.

20-2.07D Payment

Payment for electrical service for 120-volt or higher is not included in the payment for irrigation controller.

20-2.08 IRRIGATION CONDUIT
20-2.08A General
20-2.08A(1) Summary

Section 20-2.08 includes specifications for installing irrigation conduit under a roadway or other facility to
accommodate electrical conduit for control and neutral conductors and irrigation supply lines.

Before performing work on irrigation systems, locate existing conduits shown to be incorporated into the
new work.
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Before removing or disturbing existing Type A pavement markers that show the location of the existing
conduit, mark the location of the existing conduit on the pavement.

20-2.08A(2) Definitions
Reserved

20-2.08A(3) Submittals
Reserved

20-2.08A(4) Quality Control and Assurance
Demonstrate the conduits are free of obstructions after placement of base and surfacing.

Before and after extending the irrigation supply line in a conduit, pressure test the supply line under
section 20-2.01A(4)(b).

After conductors are installed in a conduit, test the conductors under section 20-2.05A(4).

Assign a technical representative to direct and control the directional bore activities. The representative
must be present during directional bore activities. Unless otherwise authorized, perform directional bore
activities in the presence of the Engineer.

20-2.08B Materials

20-2.08B(1) General

Reserved

20-2.08B(2) ABS Composite Pipe Conduit

ABS composite pipe and couplings must comply with ASTM D 2680. Couplings must be solvent cement
type.

20-2.08B(3) Corrugated High Density Polyethylene Pipe Conduit

Corrugated high density polyethylene pipe must comply with ASTM F 405 and F 667 or be Type S and
comply with AASHTO M252 and M294. Couplings and fittings must be as recommended by the pipe
manufacturer.

20-2.08B(4) Corrugated Steel Pipe Conduit

Corrugated steel pipe conduit must comply with section 66. The nominal thickness of metal sheets for
pipe must be 0.064 inch for corrugated steel pipe and 0.060 inch for corrugated aluminum pipe. Coupling
bands and hardware must comply with section 66.

20-2.08B(5) Polyvinyl Chloride Pipe Conduit

PVC pipe conduit must be schedule 40 and comply with ASTM D 1785.

Fittings must be schedule 80.

20-2.08B(6) Welded Steel Pipe Conduit
Welded steel pipe must comply with ASTM A 53. Pipe must be black and have either welded or threaded
joints.

The minimum wall thickness for the various sizes of welded steel pipe must comply with the dimensions
shown in the following table:

Pipe size, nominal Minimum wall thickness
(inch) (inch)
3 0.216
4 0.237
6 0.280
8 0.277
10 0.279
12 0.330
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20-2.08C Construction
20-2.08C(1) General

When existing conduits are to be incorporated in new work, excavate exploratory holes for locating
existing conduits at the locations indicated by existing markers or as directed. Excavate and backfill
exploratory holes to a maximum size of 2-1/2 feet in width, 5 feet in depth, and 5 feet on each side of the
marker or directed location parallel to the roadway. If the conduit is not found and if ordered, increase the
size of the exploratory holes beyond the dimensions specified. The additional excavation and backfill is
change order work.

If extending an existing conduit, remove conductors from the conduit.

Use a coupling band if the new conduit matches the existing conduit diameter, otherwise overlap the
conduit at least 12 inches.

After extending existing conduits, install conductors that match the color and size of the existing
conductors without splices. Splice conductors in adjacent pull boxes.

If installing a control and neutral conductor and electrical conduit through the irrigation conduit, install a
no. 5 pull box at each end.

Remove debris found in the conduit before performing other work. Debris found more than 3 feet from the
ends of the conduits is removed as change order work.

Extend conduit 2 feet beyond all paving unless otherwise shown.
Cap the ends of unused conduit.

Designate the location of each conduit by cementing a Type A pavement marker as shown. Type A
pavement markers and adhesive must comply with section 85.

20-2.08C(2) Welded Steel Pipe Conduit
20-2.08C(2)(a) General
Install welded steel pipe by directional boring or jack and drill.

Install top of conduits:

1. 1810 30 inches below the finished surface in sidewalk areas
2. 40 to 52 inches below the finished grade in other paved areas

20-2.08C(2)(b) Directional Boring
Notify the Engineer 2 business days before starting directional bore activities.

The diameter of the boring tool for directional boring must be only as large as necessary to install the
conduit.

Mineral slurry or wetting solution may be used to lubricate the boring tool and to stabilize the soil
surrounding the boring path. The mineral slurry or wetting solution must be water based.

The directional bore equipment must have directional control of the boring tool and have an electronic
boring tool location detection system. During operation, the directional bore equipment must be able to
determine the location of the tool both horizontally and vertically.

20-2.08C(2)(c) Jack and Drill
Notify the Engineer 2 business days before starting jack and drill activities.

Jacking or drilling pits must be no closer than 2 feet from pavement edge whenever possible.
If authorized, small holes may be cut in the pavement to locate or remove obstructions.

Do not use excessive water that will soften subgrade or undermine pavement.
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20-2.08C(3) Schedule 40 Pipe Conduit

Where schedule 40 pipe conduit 2 inches or less in outside diameter is installed under surfacing, you may
install by directional boring under section 20-2.08C(2)(b).

For conduit 2 inches or less in diameter, the top of the conduit must be a minimum of 18 inches below
surfacing.

Extend schedule 40 pipe conduit 6 inches beyond surfacing. Cap ends of conduit until used.

20-2.08D Payment

Schedule 40 PVC pipe conduit is paid for as plastic pipe (schedule 40) (supply line).
20-2.09 IRRIGATION SUPPLY LINE

20-2.09A General

20-2.09A(1) Summary

Section 20-2.09 includes specifications for installing irrigation supply line.

If the supply line location interferes with the excavation of plant holes, relocate the plant hole to clear the
supply line. Do not install supply lines through plant holes unless shown.

Supply lines, control and neutral conductors and electrical conduits installed in common trenches must
not be installed above each other.

20-2.09A(2) Definitions

Reserved

20-2.09A(3) Submittals

Submit a certificate of compliance for polyethylene pipe and plastic pipe supply line.

20-2.09A(4) Quality Control and Assurance
Solvent cement must comply with the local Air Quality Management District requirements.

20-2.09B Materials
20-2.09B(1) General
Irrigation supply pipe must be metal or plastic as shown.

PCC for thrust blocks must be produced from commercial-quality aggregates. The concrete must contain
at least 295 pounds of cementitious material per cubic yard.

20-2.09B(2) Copper Pipe Supply Line

Copper pipe must be Type K rigid pipe and comply with ASTM B 88. Fittings must be wrought copper or
cast bronze either soldered or threaded.

Solder must be 95 percent tin and 5 percent antimony.

20-2.09B(3) Galvanized Steel Pipe Supply Line

Galvanized steel pipe supply line and couplings must be standard weight and comply with ASTM A 53,
except that the zinc coating must not be less than 90 percent of the specified amount. Except for
couplings, fittings must be galvanized malleable iron, banded and threaded, and comply with ANSI B16.3,
Class 150.

Joint compound must be nonhardening and noncorrosive. Do not use pipe thread sealant tape.
20-2.09B(4) Drip Irrigation Tubing
Drip irrigation tubing must be virgin polyethylene plastic and comply with ASTM D 2737.

The drip irrigation tubing must be distribution tubing with preinstalled in-line emitters.

If preinstalled in-line drip irrigation tubing is not shown, you may install emitters that match the distribution
requirements shown. The emitters must be barbed or threaded-type outlet devices with dual silicone
diaphragms and installed under the manufacturer's instructions.
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The emitters must meet the flow rate and operating pressure range shown.

The wall thickness of polyethylene tubing must comply with the following requirements when tested under

ASTM D 2122:
Pipe size, Minimum wall Maximum wall
nominal thickness thickness
(inch) (inch) (inch)
1/2 0.050 0.070
5/8 0.055 0.075
3/4 0.060 0.080

The polyethylene tubing fittings must be leak-free, compression type and have female sockets with an
internal barb to provide a positive pipe-to-fitting connection that will not separate at the designed
pressure.

20-2.09B(5) Plastic Pipe Supply Line
Plastic pipe supply line must be PVC pipe that is NSF approved.

Schedule 40 plastic pipe supply line must comply with ASTM D 1785.
Class 315 plastic pipe supply line must comply with ASTM D 2241.

PVC gasketed bell joints must comply with ASTM D 2672, ASTM D2241, ASTM D 3139, and ASTM F
477.

For solvent-cemented type joints, the primer and solvent cement must be made by the same
manufacturer. The primer color must contrast with the color of the pipe and fittings.

Solvent-cemented fittings must be injection molded PVC, schedule 40, and comply with ASTM D 2466.
Fittings for supply line placed in irrigation conduit must be schedule 80.
Fittings for plastic pipe supply line larger than 4 inches must be ductile iron under section 20-2.14C(2)(b).

If UV-resistant plastic pipe supply line is required, the pipe must be homogeneous, uniform color and be
manufactured of:

1. At least 80 percent vinyl chloride resin with UV stabilizers
2. Non-PVC resin modifiers and coloring ingredients
3. Coloring ingredients with UV stabilizers

20-2.09C Construction
20-2.09C(1) General
Cut pipe straight and true. After cutting, ream out the ends to the full inside diameter of the pipe.

05-30-14
Prevent foreign material from entering the irrigation system during installation. Immediately before
assembling, clean all pipes, valves, and fittings. Flush lines before attaching sprinklers, emitters, and
other terminal fittings. Reuse water from waterline flushing for landscape irrigation if practicable.

07-19-13
Pipe supply lines installed between the water meter and backflow preventer assembly must be installed
not less than 18 inches below finished grade measured to the top of the pipe.

Where a connection is made to existing supply lines, bell and gasketed fittings or compression fittings
may be used.

Install a thrust block at each change in direction on the main supply line, terminus run, and at other
locations shown.

Where supply lines cross paved ditches more than 3 feet deep at their flow line, install galvanized steel
pipe for the entire span of the ditch.
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Secure UV resistant plastic pipe supply line on grade as shown.

20-2.09C(2) Galvanized Steel Pipe Supply Line
Coat male pipe threads on galvanized steel pipe according to the manufacturer's instructions.

20-2.09C(3) Drip Irrigation Tubing
Install drip irrigation tubing on grade and under manufacturer's instructions.

Install a flush valve and an air-relief valve if recommended by the drip valve assembly manufacturer.

20-2.09C(4) Plastic Pipe Supply Line
For PVC pipe 1-1/2 inches in diameter or smaller, cut the pipe with PVC cutters.

For solvent-cemented type joints, apply primer and solvent-cement separately under the manufacturer's
instructions.

Wrap the male portion of each threaded plastic pipe fitting with at least 2 layers of pipe thread sealant
tape.

Install plastic pipe supply line mains with solvent-cemented type joints not less than 18 inches below
finished grade measured to the top of the pipe.

Install plastic pipe supply line laterals with solvent-cemented type joints not less than 12 inches below
finished grade measured to the top of the pipe.

Snake plastic pipe installed by trenching and backfilling methods.

20-2.09D Payment
Supply line pipe and drip irrigation tubing are measured along the slope.

20-2.10 SPRINKLER ASSEMBLIES
20-2.10A General
Section 20-2.10 includes specifications for installing sprinkler assembilies.

20-2.10B Materials
20-2.10B(1) General
Each sprinkler assembly must meet the characteristics shown in the irrigation legend.

Where shown, a sprinkler assembly must have a flow shut-off device that automatically stops the flow of
water on the downstream side of the device when the assembly is broken. You may use a sprinkler
assembly with a preinstalled flow shut-off device or you must install a flow shut-off device under the
manufacturer's instructions.

Flexible hose for sprinkler assembly must be leak-free, nonrigid and comply with ASTM D 2287, cell Type
6564500. The hose wall thickness must comply with ASTM D 2122 for the hose diameters shown in the
following table:

Hose diameter, nominal Minimum wall thickness
(inch) (inch)
1/2 0.127
3/4 0.154
1 0.179

Solvent cement and fittings for flexible hose must comply with section 20-2.09B(5).

20-2.10B(2) Pop-Up Sprinkler Assemblies

Each pop-up sprinkler assembly must include a body, nozzle, swing joint, pressure compensation device,
check valve, sprinkler protector, and fittings as shown.
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20-2.10B(3) Riser Sprinkler Assemblies

11-15-13
Each riser sprinkler assembly must include a riser or flexible hose, threaded nipple, swing joint, check
valve, and nozzle as shown. The riser must be UV resistant schedule 80, PVC 1120 or PVC 1220 pipe
and comply with ASTM D 1785.
20-2.10B(4) Tree Well Sprinkler Assemblies
Each tree well sprinkler assembly must include a body, riser, swing joint, perforated drainpipe, and drain
cap.

07-19-13
The perforated drainpipe must be commercial grade, rigid, PVC pipe with holes spaced not more than 6
inches on center on 1 side of the pipe.

Drain cap must be commercially available, 1 piece, injection molded drain grate manufactured from
structural foam polyolefins with UV light inhibitors. Drain grate must be black.

Gravel for filling the drainpipe must be graded such that 100 percent passes the 3/4-inch sieve and 100
percent is retained on the 1/2-inch sieve. Gravel must be clean, washed, dry, and free from clay or
organic material.

20-2.10C Construction

Install pop-up and riser sprinkler assembly:

1. 6-1/2 to 8 feet from curbs, dikes, and sidewalks

2. 10 feet from paved shoulders
3. 3 feet from fences and walls

If sprinkler assembly cannot be installed within these limits, the location will be determined by the
Engineer.

Set sprinkler assembly riser on slopes perpendicular to the plane of the slope.
Install tree well sprinkler assembly as shown.

20-2.10D Payment
Not Used

20-2.11 VALVES
20-2.11A General
Section 20-2.11 includes specifications for installing valves.

20-2.11B Materials
20-2.11B(1) General
Valves must:

1. Include a valve box and cover
2. Be the same size as the supply line that the valve serves unless otherwise shown
3. Be bottom, angled, or straight inlet configuration

20-2.11B(2) Ball Valves

Ball valve must be a two-piece brass or bronze body and comply with the requirements shown in the
following table:

Property Requirements
Nonshock working pressure, min 400 psi
Seats PTFE
O-ring seals PTFE

Ball valve must be the same size as the supply line that the valve serves.
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20-2.11B(3) Check Valves
Each check valve must:

1. Be schedule 80 PVC and factory set to 5 psi for adjustable spring check valve
2. Be Class 200 PVC for swing check valves on non pressurized plastic irrigation supply line

20-2.11B(4) Drip Valve Assemblies
Each drip valve assembly must include:

1. Remote control valve
2. Whye filter with:
2.1.  Filter housing that:
2.1.1. Can withstand a working pressure of 150 psi
2.1.2. Is manufactured of reinforced polypropylene plastic
2.2. Reusable stainless steel filter cartridge with a 200 mesh size filtration
3. Ball valve under 20-2.11B(2)
4. Schedule 80 PVC pipes and fittings
5. Pressure regulator

20-2.11B(5) Garden Valve Assemblies
Each garden valve assembly must have:

1. Garden valve
2. Location marker

20-2.11B(6) Gate Valves
Gate valves must be:

1. Flanged or threaded type
2. Iron or bronze body
3. Bronze trimmed with one of the following:
3.1. Internally threading rising stem
3.2.  Nonrising stem
4. Able to withstand a working pressure of 150 psi
5. Same size as the pipeline that the valves serves unless otherwise shown

Gate valves smaller than 3 inches must have a cross handle.

Gate valves 3 inches or larger must be flanged type with a square nut. Furnish 3 long shank keys before
Contract acceptance.

Gate valves attached to the outlets of a wye strainer must have seating rings on the discharge side of the
gate valves must be PTFE. Valve wedges must be driven obliquely by cam action into the seating rings.
20-2.11B(7) Pressure Regulating Valves

Pressure regulating valve must be:

1. Flanged or threaded type

2. Brass, bronze, cast iron, or plastic body

3. Spring diaphragm type
4. Pilot controlled

Pressure regulating valve must have no internal filter screens.

20-2.11B(8) Pressure Relief Valves

Pressure relief valve must have a brass or bronze body, stainless steel springs, bronze nickel chrome
seats, composition seat discs, female bottom inlets, and female side outlets.
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20-2.11B(9) Quick Coupling Valves

Quick coupling valve must be 3/4 inch double slotted with a self-closing cap, 3/4-inch brass key and 3/4-
inch brass hose swivel unless otherwise shown. Except for the cap, quick coupling valve must be brass or
bronze construction. Furnish 3 loose quick coupling brass keys and brass hose swivels before Contract
acceptance.

20-2.11B(10) Remote Control Valves
20-2.11B(10)(a) General
Each remote control valve must:

Be normally closed type.

Be glass filled nylon, brass, or bronze.

Be completely serviceable from the top without removing the valve body from the system.

Be equipped with a device that regulates and adjusts the flow of water and be provided with a manual
shut-off. The manual shut-off for valves larger than 3/4 inch must be operated by a cross handle.
Have solenoids compatible with the irrigation controller.

Have a manual bleed device.

Be capable of withstanding a pressure of 200 psi

Have replaceable compression discs or diaphragms.

Have threaded fittings for inlets and outlets.

0. Have DC latching solenoids when used with solar or battery controllers. Solenoids must operate on
3.5V.

rpODO~
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20-2.11B(10)(b) Remote Control Valves with Flow Sensor
Reserved

20-2.11B(10)(c) Remote Control Valves with Pressure Regulator
Each remote control valve with pressure regulator must be factory assembled as 1 unit.

20-2.11B(11) Wye Strainer Assemblies
Each wye strainer assembly must include:

1. Woye strainer
2. Garden valve

20-2.11C Construction
20-2.11C(1) General
Install control valves:

1. 6-1/2 to 8 feet from curbs, dikes, and sidewalks
2. 10 feet from paved shoulders
3. 3feet from fences, walls, or both

If a control valve cannot be installed within these limits, the location will be determined by the Engineer.

20-2.11C(2) Check Valves
Unless otherwise shown, install spring-action check valves as necessary to prevent low head drainage.

20-2.11C(3) Garden Valve Assemblies
Install a location marker 8 to 10 inches from the back of each garden valve.

20-2.11C(4) Pressure Regulating Valves
Install pressure regulating valves with threaded connections and a union on the inlet side of the valves.

20-2.11C(5) Wye Strainer Assemblies
Unless shown, install wye strainer assembly on the upstream side of the remote control valves.

Install garden valve so that when the system is flushed, the discharge sprays out of the valve box.
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20-2.11D Payment
Not Used

05-30-14
20-2.12-20-2.13 RESERVED

07-19-13
20-2.14 SUPPLY LINE ON STRUCTURES

20-2.14A General
20-2.14A(1) General
20-2.14A(1)(a) Summary

Section 20-14 includes specifications for installing water supply lines through bridges and on the exterior
of concrete structures.

20-2.14A(1)(b) Definitions
Reserved

20-2.14A(1)(c) Submittals
Submit a work plan for temporary casing support at the abutments as an informational submittal.

20-2.14A(1)(d) Quality Control and Assurance
20-2.14A(1)(d)(i) General

Before installing seismic expansion assemblies or expansion assemblies, the Engineer must authorize
the extension setting.

20-2.14A(1)(d)(ii) Regulatory Requirements

Piping materials must bear the label, stamp, or other markings of the specified standards.
20-2.14A(1)(d)(iii) Site Tests

Test water supply lines before:

1. Backfilling
2. Beginning work on box girder cell decks
3. Otherwise covering the water supply lines

Furnish pipe anchorages to resist thrust forces occurring during testing.

Test the water supply lines as 1 unit. The limits of the unit must be 5 feet beyond the casing at each end
of the bridge.

Cap each end of the water supply lines before testing. Caps must be rated for the test pressure.

Test water supply lines under section 20-2.01A(4)(b), except that the testing period must be 4 hours with
no pressure drop.

For water supply lines 4 inches and larger testing must meet the following additional requirements:

1. Testing pressure must be at least 120 psi
2. Air relief valve must not be subjected to water pressure due to testing

If water supply lines fail testing, retest the lines after repair.

20-2.14A(2) Materials

20-2.14A(2)(a) General

Protect stored piping from moisture and dirt. Elevate piping above grade. Support piping to prevent
sagging and bending.

Protect flanges, fittings, and assemblies from moisture and dirt.
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20-2.14A(2)(b) Air Release Valve Assemblies
Air release valve assemblies include an air release valve, ball valve, tank vent, nipples, and pipe saddle.
Assemblies must comply with the following:

1. Air release valves must have a cast iron body with stainless steel trim and float, 1-inch NPT inlet, 1/2-
inch NPT outlet, and 3/16-inch orifice.

2. Ball valves must have a 2-piece bronze body with chrome plated or brass ball, 1-inch full-size port,
and be rated for at least 400 psi.

3. Tank vents must have a 1/2-inch NPT inlet and downward-facing double openings with screened
covers.

4. Nipples must be schedule 40 galvanized steel pipe.

5. Pipe saddle must be rated for at least 150 psi and compatible with water supply line. Pipe saddle
must be (1) single strap pipe saddle for water supply lines smaller than 4 inches or (2) double strap
pipe saddle for water supply lines 4 inches and larger. You may use a tee fitting for galvanized steel
water supply lines.

20-2.14A(2)(c) Casings
Casings must be welded steel pipe casing complying with section 70-7.

20-2.14A(2)(d) Pipe Wrap Tape

Pipe wrap tape must be pressure sensitive tape made from PVC or polyethylene. Pipe wrap tape must be
at least 50 mils thick and not wider than 2 inches.

20-2.14A(2)(e) Pipe Hangers
Pipe hangers must comply with section 70-7.02C.

The pipe hanger must be rated for the water supply line. If casings are shown, include the casings weight.
20-2.14A(2)(f) Epoxy Adhesives
Epoxy used for anchoring concrete pipe supports must comply with section 70-7.02D.

20-2.14A(2)(g) Concrete Pipe Supports
Concrete pipe supports must comply with section 70-7.02D.

20-2.14A(2)(h) Pipe Clamps and Anchors

Metal clamps must be commercial quality steel complying with section 75-1.02. Anchors must comply with
the specifications for concrete anchorage devices in section 75-1.03C.

20-2.14A(2)(i) Pull Boxes
Pull boxes and covers must comply with section 20-2.01B(5).

20.2.14A(3) Construction
20-2.14A(3)(a) General
Support water supply lines as described.

Where water supply lines penetrate bridge superstructure concrete, either form or install pipe sleeves at
least 2 pipe sizes larger than the pipe.

20-2.14A(3)(b) Preparation

Clean the interior of the pipe before installation. Cap or plug openings as pipe is installed to prevent the
entrance of foreign material. Leave caps or plugs in place until the next pipe section is installed.

20-2.14A(3)(c) Installation
20-2.14A(3)(c)(i) General

Reserved

20-2.14A(3)(c)(ii) Casings

Install casings under section 70-7.03.

Seal casing end with 8 inches of polyurethane foam at dirt stop or pipe end seal.

Contract No. 07-243204
96 of 341



20-2.14A(3)(c)(iii) Wrapping Water Supply Line

Wrap damaged supply line coatings with pipe wrap tape. Wrap field joints and fittings that are in contact
with the earth.

Wrapping must comply with the following:

1. Clean and prime area as recommended by the tape manufacturer.

2. Tightly wrap tape with 1/2 uniform overlap, free from wrinkles and voids, to provide not less than a
100 mil thickness.

3. The tape must conform to joint or fitting contours.

4. Extend tape at least 6 inches over adjacent pipe.

20-2.14A(3)(c)(iv) Pipe Clamps and Anchors

Install water supply lines on the exterior surfaces of bridges or other concrete structures with metal
clamps and anchors.

Drilling of holes for anchors must comply with the following:

Drill holes to manufacturers recommended depth.

Drilling tools must be authorized.

Do not drill holes closer than 6 inches to the edge of a concrete structure.

Relocate holes if reinforcing steel is encountered. Fill abandoned holes with mortar. Mortar must
comply with section 51-1.02F.

pODA

Where water supply lines are mounted vertically for more than 2 feet, install clamps and anchors within 6
inches of the elbows.

Where water supply lines are mounted vertically for more than 10 feet, install additional clamps and
anchors at 10 foot centers unless otherwise shown.

20-2.14A(3)(d) Sequences of Operation

If the bridge superstructure is to be prestressed do not place mortar around casings in abutments and
hinges until bridge superstructure prestressing has been completed.

20-2.14A(4) Payment

Supply line on structures is measured from end to end, along the centerline.

The Department does not pay for failed tests.

20-2.14B Supply Line on Structures, Less than 4 Inches

20-2.14B(1) General

20-2.14B(1)(a) Summary

Section 20-2.14B includes specifications for installing water supply lines smaller than 4 inches.

20-2.14B(1)(b) Definitions
Reserved

20-2.14B(1)(c) Submittals
Product data for materials includes catalog cuts, performance data, and installation instructions.

Submit product data for:

Water supply line

Expansion assemblies
Casing insulators

Pipe end seals

Pipe anchorages

Air release valve assemblies
Casings

Pipe hangers

Epoxy adhesives

COoNOOA~WN -
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10. Concrete pipe supports

20-2.14B(1)(d) Quality Control and Assurance
Reserved

20-2.14B(2) Materials
20-2.14B(2)(a) General
Reserved

20-2.14B(2)(b) Water Supply Line
Water supply lines must comply with section 20-2.09.

20-2.14B(2)(c) Expansion Assemblies

Expansion assemblies must consist of a hose with ends, insulated flange connections, and elbows.
Expansion assemblies must have the same nominal inside diameter as the water supply line. Working
pressure must be at least 150 psi.

Hose must be medium or heavy weight, crush and kink resistant, rated for at least 150 psi. Cover must be
flexible, oil resistant rubber or synthetic, reinforced with at least 2-ply synthetic yarn or steel wire. The
inner tube must meet FDA and USDA Standards for potable water. Hose ends must be stainless steel
flanged connections with stainless steel crimped bands or swaged end connectors. Do not use barbed
ends with band clamps.

Elbows must be 45 degree, standard weight galvanized steel fittings.

20-2.14B(2)(d) Casing Insulators
Casing insulators must be:

1. 2-piece, high-density, injection-molded polyethylene, nonconductive inner liner, with cadmium-plated
nuts and bolts.

2. Factory constructed to ensure the water supply line is centered in the casing. Insulators must not
allow any contact between pipe and casing and have at least 2 runners seated on the bottom of the
casing.

3. Sized for the casing and water supply line shown.

20-2.14B(2)(e) Pipe Anchorages
Pipe anchorages must consist of an I-beam, U-bolts, anchors, and double nuts.

Use concrete anchorage devices for anchors on existing bridges. Use L-anchor bolts for anchors on new
bridges.

Fabricate the I-beam from 1/2-inch steel plate. Steel plate, U-bolts, L-anchors, and nuts must comply with
section 75-1.02. Concrete anchorage devices must comply with section 75-1.03C.

20-2.14B(2)(f) Pipe End Seals
Pipe end seals must consist of a pipe end seal, stainless steel bands, and polyurethane foam.

Pipe end seal must be factory constructed from seamless neoprene and sized for the casing and water
supply line shown. Neoprene must be at least 1/8 inch thick. Stainless steel bands must be crimped.

Polyurethane foam must be expanding foam spray that is water resistant and moisture cured.

20-2.14B(3) Construction
Locate pipe anchorage halfway between expansion assemblies.

Pipe end seal must be pulled onto the casing during pipe installation. Do not use wrap-around type end
seals.

20-2.14B(4) Payment
Supply line on structures is paid for as galvanized steel pipe (supply line on bridge).
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20-2.14C Supply Line on Structures, 4 Inches and Larger

20-2.14C(1) General

20-2.14C(1)(a) Summary

Section 20-2.14C includes specifications for installing water supply lines 4 inches and larger.

20-2.14C(1)(b) Definitions
Reserved

20-2.14C(1)(c) Submittals
Product data for materials includes catalog cuts, performance data, and installation instructions.

Submit product data for:

Water supply line

Expansion assemblies
Flange insulating gaskets
Casing insulators

Seismic expansion assemblies
Lateral restraint assemblies
Air release valve assemblies
Casings

. Pipe hangers

0. Epoxy adhesives

1. Concrete pipe supports
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Submit the maximum range and preset dimension for each expansion assembly or seismic expansion
assembly as an informational submittal.

Submit at least 5 sets of product data to OSD, Documents Unit. Each set must be bound together and
include an index stating equipment names, manufacturers, and model numbers. Two sets will be
returned. Notify the Engineer of the submittal. Include in the notification the date and contents of the
submittal.

20-2.14C(1)(d) Quality Control and Assurance

Reserved

20-2.14C(2) Materials
20-2.14C(2)(a) General
Reserved

20-2.14C(2)(b) Water Supply Line

Water supply lines must consist of ductile iron pipe and fittings. Pipe must comply with ANSI/AWWA
C151/A21.51, Class 350. Fittings must comply with ANSI/AWWA C110/A21.10, rated for a working
pressure of 350 psi.

Ductile iron pipe connections to expansion assemblies must be a flanged joint complying with
ANSI/AWWA C115/A21.15. Flange gaskets must be rated for a working pressure of 350 psi. Fasteners
must comply with section 75-1.02, except that stainless steel fasteners must not be used.

All other ductile iron pipe and fitting joints must be push-on, restrained type complying with ANSI/AWWA
C111/A21.11. Push-on, restrained type joints may use proprietary dimensions and proprietary restrained
joint locking systems.

Ductile iron pipe and fittings must have an asphaltic coating complying with ANSI/AWWA C151/A21.51,
and a cement mortar lining complying with ANSI/AWWA C104/A21.4.

20-2.14C(2)(c) Expansion Assemblies
Expansion assemblies must be a sleeve type expansion joint. The expansion assembly must have:

1. Ductile iron body complying with ANSI/AWWA C153/A21.53
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Flanged ends complying with ANSI/AWWA C110/A21.10

Fusion bonded epoxy internal lining complying with ANSI/AWWA C213 at least 15 mils thick

Internal expansion sleeve limiting stop collars and be pressure balanced

Working pressure of at least 350 psi for sizes 24 inches and smaller and 250 psi for sizes larger than
24 inches

6. NSF 61 certification
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The expansion assembly must be factory set at 1/2 the extension capacity.

20-2.14C(2)(d) Flange Insulating Gaskets

Flange insulating gaskets must consist of a dielectric flange gasket, insulating washers and sleeves, and
commercial quality steel bolts and nuts. Dielectric flange gasket must have a dielectric strength of at least
500 vpm.

20-2.14C(2)(e) Casing Insulators
Casing insulators must be:

1. 2-piece, 8-inch, 14-gauge epoxy-coated or galvanized steel band, four 2-inch-wide glass-reinforced
polyester or polyethylene runners, with cadmium-plated nuts and bolts.

2. Coated with at least 15-mils heat-fused PVC to provide a nonconductive inner liner.

3. Factory constructed to ensure the water supply line is centered in the casing. Insulators must not
allow any pipe to casing contact and have at least 2 runners seated on the bottom of the casing.

4. Sized for the casing and water supply line shown.

20-2.14C(2)(f) Dirt Stops
Dirt stops must consist of a redwood cover with polyurethane foam.

Use construction heart grade redwood complying with 57-2.01B(2). Construct cover to fit snugly around
the water supply line. The cover must be 2 inches taller and 2 inches wider than the casing.

Polyurethane foam must be expanding foam spray that is water resistant and moisture cured.

20-2.14C(2)(g) Seismic Expansion Assemblies
Seismic expansion assemblies must be a sleeve type expansion joint with integral ball joints at each end.

Seismic expansion assemblies must have:

1. Ability to withstand at least 15 degree angular deflection at each end and maximum movement in all 3
planes at the same time

Ductile iron body complying with ANSI/AWWA C153/A21.53

Flanged ends complying with ANSI/AWWA C110/A21.10

Fusion bonded epoxy internal lining complying with ANSI/AWWA C213 at least 15 mils thick

Internal expansion sleeve limiting stop collars and pressure balanced

Ball joints contained in flanged retainers with seal gaskets

Working pressure of at least 350 psi for sizes 24 inches and smaller and 250 psi for sizes larger than
24 inches

8. NSF 61 certification
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The seismic expansion assembly must be factory set at 1/2 the extension capacity.

20-2.14C(2)(h) Lateral Restraint Assemblies

Lateral restraint assemblies must be (1) constructed from commercial quality steel components complying
with section 75-1.02, (2) adjustable, and (3) able to resist a horizontal force of 10 percent of the
contributory dead load.

20-2.14C(3) Construction
Each ductile iron pipe must be connected and fully extended (pulled out) after joint assembly before the
next pipe section is added.

Install flange insulating gaskets on the outside flange of seismic expansion assemblies and expansion
assemblies.
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20-2.14C(4) Payment
Supply line on structures is paid for as supply line (bridge).

20-2.15 TEMPORARY IRRIGATION SYSTEMS
Reserved

20-2.16-20-2.19 RESERVED
20-3 PLANTING
20-3.01 GENERAL
20-3.01A General
20-3.01A(1) Summary
Section 20-3 includes specifications for performing planting work in new and existing landscapes.

20-3.01A(2) Definitions
Reserved

20-3.01A(3) Submittals
20-3.01A(3)(a) General
Submit nursery invoices showing species or variety and inspection certificates for plants.

Submit documentation of clearance from the county agricultural commissioner for plants obtained from a
county outside the project limits.

If a root stimulant is required, submit a copy of the root stimulant manufacturer's product sheet and
instructions for the application of the root stimulant.

If cuttings are to be taken from outside the right-of-way, submit proof of permits and payment of
associated fees. Notify the Engineer of the location at least 15 days before taking cuttings.

20-3.01A(3)(b) Vendor Statements

At least 60 days before planting the plants, submit a statement from the vendor that the order for the
plants required, including sample plants used for inspection, has been received and accepted by the
vendor. The statement from the vendor must include the plant names, sizes, and quantities and the
anticipated delivery date.

20-3.01A(3)(c) Certificates of Compliance
Submit a certificate of compliance for:

1. Sod
2. Soil amendment

20-3.01A(4) Quality Control and Assurance

Plants must comply with federal and state laws requiring inspection for diseases and infestations.
Inspection certificates required by law must accompany each shipment of plants.

Obtain clearance from the county agricultural commissioner before planting plants delivered from a
county outside the project limits.

The Engineer inspects the roots of container-grown sample plants by removing earth from the rootball of
not less than 2 plants, nor more than 2 percent of the total number of plants of each species or variety. If
container-grown plants are purchased from several sources, the Engineer inspects the roots of not less
than 2 of each sample plant species or variety from each source. The rootball of container grown plants
must not show evidence of being underdeveloped, deformed, or having been restricted.

If the Engineer finds noncompliant plants, the entire lot represented by the noncompliant sample plants
will be rejected.

Cuttings with mature or brown stems and cuttings that have been trimmed will be rejected.
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20-3.01B Materials
20-3.01B(1) General
Notify the Engineer at least 10 days before the plants are shipped to the job site.

20-3.01B(2) Plants
20-3.01B(2)(a) General

Plants must be the variety and size shown and true to the type or name shown. Plants must be
individually tagged or tagged in groups identifying the plants by species or variety. Tagging is not required
for cuttings.

Plants must be healthy, well-formed, not root-bound, free from insect pests and disease, and grown in
nurseries inspected by the Department of Food and Agriculture.

The plants must comply with the size and type shown in the following table:

Plant group Description Container size
designation (cuin)
No. 1 container 152—251
No. 5 container 785—1242
Balled and burlapped --
Bulb --
In flats --
Cutting -
Pot --
24-inch box 5775—6861
Liner® -
Acorn --
Plugs®® --
Seedling® --
No. 15 container 2768-3696
Do not use containers made of biodegradable material.
®Grown in individual container cells.
°Bare root.
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Trucks used for transporting plants must be equipped with covers to protect plants from windburn.
Handle and pack plants in an authorized way for the species or variety.

20-3.01B(2)(b) Cuttings
20-3.01B(2)(b)(i) General

Take cuttings at random from healthy, vigorous plants. Make cuts with sharp, clean tools. Do not take
more than 25 percent of an individual plant and not more than 50 percent of the plants in an area.

Keep cuttings covered and wet until planted. Do not allow cuttings to dry or wither.
Plant cuttings no more than 2 days after being cut.

20-3.01B(2)(b)(ii) Carpobrotus and Delosperma Cuttings

You may take cuttings for new Carpobrotus and Delosperma groundcover from the existing highway
planting areas, but these areas may not provide enough material to complete the work. Contact the local
District’s encroachment permit office to obtain a permit to harvest cuttings, identify acceptable cutting
harvest areas, and to determine acceptable quantities to take.

Take tip cuttings from healthy, vigorous Carpobrotus and Delosperma plants that are free of pests and
disease.

Carpobrotus cuttings must be 10 inches or more in length and not have roots.

Delosperma cuttings must be 6 inches or more in length and not have roots.

Contract No. 07-243204
102 of 341



20-3.01B(2)(b)(iii) Willow Cuttings
Take willow cuttings from areas shown or designated by the Engineer.

Willow cuttings must be:

1. Reasonably straight
2. 20to 24 inches in length
3. 3/4to 1-1/2 inch in diameter at the base of the cutting

Cut the top of each willow cutting square above a leaf bud. Cut the base below a leaf bud at
approximately a 45 degree angle. Trim off leaves and branches flush with the stem of the cutting.

20-3.01B(2)(b)(iv) Cottonwood Cuttings
Cottonwood cuttings must comply with the requirements for willow cuttings in section 20-3.01B(2)(b)(iii).

20-3.01B(2)(b)(v)—20-3.01B(2)(b)(viii) Reserved
20-3.01B(2)(c) Sod
Sod must:

Be grown to comply with the Food & Agri Code

Be free from weeds and undesirable types of grasses and clovers

Be field-grown on soil containing less than 50 percent silt and clay

Have less than 1/2-inch-thick thatch

Not be less than 8 months or more than 16 months old

Be machine-cut to a uniform soil thickness of 5/8 £ 1/4 inch, not including top growth and thatch

agrwON~

Protect sod with tarps or other protective covers during delivery. Do not allow sod to dry out during
delivery or before placement.

20-3.01B(3) Soil Amendment

Soil amendment must comply with the requirements in the Food & Agri Code. Soil amendment must be
one or a combination of the following:

Sphagnum peat moss
Nitrolized fir bark
Vermiculite

Perlite
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20-3.01B(4) Fertilizers
20-3.01B(4)(a) General
Deliver fertilizer in labeled containers showing weight, chemical analysis, and manufacturer's name.

Fertilizer must comply with the requirements of the Food & Agri Code.

20-3.01B(4)(b) Slow-release Fertilizers

Slow-release fertilizer must be a pelleted or granular form with a nutrient release over an 8 to 12 month
period and must comply with the chemical analysis ranges shown in the following table:

Ingredient Content
(percent)
Nitrogen (N) 1621
Phosphoric acid (P) 6—8
Water soluble potash (K) 4-10

20-3.01B(4)(c) Packet Fertilizers

Packet fertilizer must be a biodegradable packet with a nutrient release over a 12 month period. Each
packet must have a weight of 10 + 1 grams and must comply with the chemical analysis shown in the
following table:
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Ingredient Content
(percent)
Nitrogen(N) 20
Phosphoric acid (P) 10
Water soluble potash (K) 5

20-3.01B(4)(d) Organic Fertilizers

Organic fertilizer must be pelleted or granular with a cumulative nitrogen release rate of no more than 70
percent for the first 70 days after incubation at 86 degrees F with 100 percent at 350 days or more.
Organic fertilizer must comply with the chemical analysis shown in the following table:

Ingredient Content
(percent)
Nitrogen (N) 5-7
Phosphoric acid (P) 1-5
Water soluble potash (K) 1-10

20-3.01B(5) Root Stimulants
Root stimulant must be a commercial quality product.

20-3.01B(6) Plaster Sand

Backfill material for the transplant palm tree planting holes must be 100 percent commercial quality
washed plaster sand.

20-3.01B(7) Root Barrier

Root barrier must be an injection molded or extruded modular panel made of high-density polypropylene
or polyethylene plastic.

Each panel must:

1. Be at least 1/16-inch thick

2. Have at least 4 molded root-deflecting vertical ribs 0.5- to 0.8-inch wide, 6 to 8 inches apart

3. Have a locking strip or an integral male-female sliding lock designed to resist slippage between
panels

4. Be at least 2 feet wide and 2 feet in depth

20-3.01B(8) Root Protectors
Each root protector must be:

1. Fabricated from 1-inch, hexagonal pattern, 20-gauge mesh wire
2. Closed bottom design with a height and diameter that provides a minimum of 6 inches of clearance
between the root ball and the sides and bottom of the wire cylinder

Wire edges at the top of the cylinder must be the uncut manufactured finished edge free of sharp points.

20-3.01B(9) Foliage Protectors
Each foliage protector must be:

1. Fabricated from 1-inch, hexagonal pattern, 20-gauge mesh wire
2. Approximately 4 feet high and 2 feet in diameter

Wire edges at the top of the cylinder must be the uncut manufactured finished edge free of sharp points.
Other wire edges that are cut must be free of sharp points.

Support stakes must be one of the following:

1. 3/4-inch reinforcing steel bar a minimum of 5 feet long with an orange or red plastic safety cap that
fits snugly onto the top of the reinforcing steel bar
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2. 2inch nominal diameter or 2 by 2 inch nominal size wood stakes a minimum of 5 feet long. Wood
stakes must be straight

The jute mesh cover must comply with section 21-1.020(2). Twine required to hold the jute mesh cover in
place must be 1/8-inch diameter manila hemp twine.

20-3.01B(10) Wood Plant Stakes

Each plant stake must be nominal 2 by 2 inch or nominal 2-inch diameter and of sufficient length to keep
the plant in an upright position.

Plant stakes for vines must be nominal 1 by 1 inch,18 inches long.

20-3.01B(11) Plant Ties
Plant ties must be extruded vinyl-based tape, 1 inch wide and at least 10 mils thick.

20-3.01C Construction
20-3.01C(1) General

Apply a root stimulant under the manufacturer's instructions to the plants specified in the special
provisions.

Before transporting the plants to the planting area, thoroughly wet the root ball.

20-3.01C(2) Pruning

Prune plants under the latest edition of ANSI A300 part 1, Pruning, published by the Tree Care Industry
Association.

Do not use tree seal compounds to cover pruning cuts.

20-3.01C(3) Watering

Water existing plants to be maintained, transplanted trees, and new plants as needed to keep the plants
in a healthy growing condition.

20-3.01C(4) Replacement Plants

Plants that show signs of failure to grow at any time or are so injured or damaged as to render them
unsuitable for the purpose intended, must be removed, replaced, and replanted. Replace unsuitable
plants within 2 weeks after the Engineer marks or indicates that the plants must be replaced.

Replacement planting must comply with the original planting requirements, spacing, and size provisions
described for the plants being replaced.

Replacement planting for transplanted trees must comply with the work plan and be planted in the same
planting hole.

Replacement ground cover plants must be the same species specified for the ground cover being
replaced. Other replacement plants must be the same species as the plants being replaced.

Place orders for replacement plants with the vendor at the appropriate time so that the replacement
plants are not in a root-bound condition.

The Department does not pay for replacement plants or the planting of replacement plants.

20-3.01C(5) Maintain Plants

Maintain plants from the time of planting until Contract acceptance if no plant establishment period is
specified or until the start of the plant establishment period.

20-3.01D Payment
Reserved
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20-3.02 EXISTING PLANTING
20-3.02A General
20-3.02A(1) Summary

Section 20-3.02 includes specifications for pruning existing plants, transplanting trees, and maintaining
existing planted areas.

Transplant palm trees between March 15 and October 15.

20-3.02A(2) Definitions
Reserved

20-3.02A(3) Submittals
Submit a work plan for:

1. Transplanting trees. The work plan must include methods for lifting, transporting, storing, planting,
guying, and maintaining each tree to be transplanted. Include root ball size, method of root ball
containment, and a maintenance program for each tree.

2. Maintaining existing planted areas. The work plan must include weed control, fertilization, mowing
and trimming of turf areas, watering, and controlling rodents and pests.

Submit a copy of the manufacturer's product sheet for root stimulant including application instructions.

20-3.02A(4) Quality Control and Assurance

Inspect for deficiencies of existing planted areas in the presence of the Engineer. Complete the inspection
within 15 days after the start of job site activities.

Deficiencies requiring corrective action include:

Weeds

Dead, diseased, or unhealthy plants

Missing plant stakes and tree ties

Inadequate plant basins and basin mulch

Other deficiencies needing corrective action to promote healthy plant life
Rodents and pests

ogRswN -

20-3.02B Materials
Not Used

20-3.02C Construction

20-3.02C(1) General

Correct deficiencies of existing planted areas as ordered within 15 days of the order. Correction of
deficiencies is change order work.

After deficiencies are corrected, perform work to maintain existing planted areas in a neat and
presentable condition and to promote healthy plant growth through Contract acceptance.
20-3.02C(2) Prune Existing Plants

Prune existing plants as shown.

If no bid item for prune existing plants is included, prune existing plants as ordered. Pruning existing
plants is change order work.

20-3.02C(3) Transplant Trees
Prune each tree to be transplanted immediately before lifting.

If the tree to be transplanted is a palm, prune by removing dead fronds and frond stubs from the trunk.
Remove green fronds up to 2 rows of fronds away from the center of growth. Tie the remaining 2 rows of
fronds in an upright position with light hemp or manila rope. Remove fronds and frond stubs at the trunk in
a manner that will not injure the trunk. Remove fronds and frond stubs for Phoenix dactylifera (Date Palm)
approximately 4 inches from the trunk.
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Prepare each hole in the new location before lifting the tree to be transplanted.
Lift tree to be transplanted as described in the work plan.
Comply with section 20-3.03C(3) for handling and planting each tree to be transplanted.

Until replanted, cover exposed root ball with wet burlap or canvas and cover the crown with 90 percent
shade cloth.

Replant each tree on the same day it is lifted if possible. If the transplant location is not ready to receive
the tree, store and maintain the tree to be transplanted until the transplant location is authorized. Store
tree in an upright position.

Replace damaged transplanted tree under 20-3.01C(4) and with the number of trees specified in the
special provisions.

The replacement trees must be planted in individual plant holes at the location determined by the
Engineer within the area of the tree being replaced. Comply with section 20-3.03C(2) for the planting of
the replacement trees.

20-3.02C(4) Maintain Existing Planted Areas

If a bid item for maintain existing planted areas is included, the existing plant basins must be kept well-
formed and free of sediment. If the existing plant basins need repairs, and the basins contain mulch,
replace the mulch after the repairs are done.

Control weeds within the existing planted area and:

1. From the existing planted area limit to the adjacent edges of paving and fences if less than or equal to
12 feet

2. From the existing planted area limit to 6 feet beyond the outer limit of the exis