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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE BIGHWAY IN DEL NCRTE
COUNTY AT SMITH RIVER FROM SMITH RIVER OVERFLOW TO 0.2 MILE NORTH OF ROWDY CREEK
BRIDGE.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared
in this addendum are an essential part of the contract,

Bids for this work will be opened on Thursday, April 9, 2015.
This addendum is being issued to revise the Notice to Bidders and Special Provisions.

In the Special Provisions, DIVISION 1 "8. PROSECUTION AND PROGRESS," Section 8-1.04F, is added as
aftached.

To Bid book holders:

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made
as noted in the Notice fo Bidders section of the Notice fo Bidders and Special Provisions.

Submit the Bid book as described in the Elecironic Bidding Guide at the Bidders' Exchange website.
http://www.dot.ca.gov/hg/escioelelectronic_bidding/electronic_bidding.html

Inform subcontractors and suppliers as necessary.

“Provide a safe, sustainable, integrated and efficient transportation system
te enhance California’s economy and livability”
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This addendum, EBS addendum file, and attachment are available for the Contractors' download on the Web site:

http:/iwww.dot.ca.gov/hglescioe/project_ads_addenda/01/01-0E4404

if you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements
of this letter before submitting your bid.

Sincerely,

CHARLIE FIELDER
District Director

Attachments

"Provide a safe, sustainable, inlegrated and efficient transpottation system
to enhance Cafifornia’s economy and livability”
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8 PROSECUTION AND PROGRESS

Replace section 8-1.04F with:
8-1.04F Flexible Start
The 1st paragraph of section 8-1.04B does not apply.

Within 10 days after receiving notice that the Contract has been approved by the Attorney General or the attorney
appointed and authorized to represent the Department, submit a request for authorization to start job site
activities. The request must include:

1. CPM baseline schedule
2. Date you plan to start job site activities

The Department does not allow changes to the request after it is authorized.

Except for measuring controlling field dimensions and locating utilities, do not start job site activities until your
WPCP or SWPPP, whichever applies, is received and authorized and the following submittals are received:

1. Notice of Materials To Be Used
2. Contingency plan for reopening closures to public traffic

If you obtain authorization to start job site activities for the date you requested, start job site activities on the
requested date. If you fail to submit a request for authorization to start job site activities as specified or if the
request is not authorized, start job site activities within 15 days after receiving notice of Contract approval. Start
work before July 21, 2015.
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