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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e  For federal-aid projects, the Department is modifying its DBE program.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e This project has a special bid opening date and time. See the Notice to Bidders for details.
e The Department is allowing contractors to submit electronic payroll records to the District Labor

Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.



CONTRACT NO. 02-0E4504

The special provisions contained herein
have been prepared by or under the
direction of the following Registered
Person:

HIGHWAY

,M 4/)'«/,7

REG_IFT?‘?ED CIVIL ENGINEER DATE/
RN ERPR e

DSCAPE ARCHITECT




TABLE OF CONTENTS

NOTICE TO BIDDERS ....ooooooveoeeeeoeeeeeeeeeeeseseeeeeseeeesssesesseeeesseseesseseessssesseseesseeesssesessseesseeeesseeesseseesseeesseeeesseseessesessssessenes 1
COPY OF BID ITEM LIST ..ooovooeoveeeeeeeeeeeeeeeeees oo eeseeeesseeeeeeeseesseeeessssesseseesseesssseeesseeessesesssseesseseesseeesseeessseeesseesesssesssenes 3
SPECTAL PROVISIONS ....ooveovveoeeeeeeeeeees e eeseeeeseeeesseseesseeeesssesessesesssssesseseesseseesseeesssesseseessssessseeessesesseseessesessesesseeesees 5
SECTION 1 (BLANK) ..veoovveeeeeeeeeeeeeeeees e eeseeeesseeeessesessseeeesssesessesesssssesseseessesees s eessaesseseessssessseeesseeesseseessesesseeesseessees 5
SECTION 2 BIDDING «..oooveeeeee e s oo esese e s eeee e e eeseseses e ee s e e s eesesees s ees e e e s ees e ee s eeseeees e eeseeeeeseeesseeesees 5
2-1.01 TIE BID RESOLUTION ....oovooveoeeeeeeeeee e oo ee oo seeeees e seeeeee e eesseees e eesssees s e esssseesseeeseseeseeeeesseeseseees s 5
2-1.02 DISADVANTAGED BUSINESS ENTERPRISES..........coovoo oo oo eeseeeeeeeeeeeeeeseeeesseesesseseeeseeeeeseesseeees e 5
2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS ......comveorvee oo 6
SECTION 3 CONTRACT AWARD AND EXECUTION .....oooooovoooeeeoeeeeeeeeeeeeseeeeeseeeeeseeeseseseseseseeeseseesseseeesseeessesesees 6
3-1.01 SMALL BUSINESS PARTICIPATION REPORT .......oveoeoveeeeeeeeeeeeeeeeeeeeeeseeeeseeeeseseeeeeseeeeeseseeseees e eeseee 6
3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM .........ovvoeeveeeeeeeeeeeeeeseseeessseesseseeeseseesesseesessesesseseessene 7
SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES .......coovvovevrrnen.. 7
SECTION 5 GENERAL.......oveeveoeeeeeeeeeeeseeeeeseeeeeseeeessesessseeeeseeesessesesssssesssseesseseesseeessesesseseessssessseeesseeessessessesesseeesseessees 7
5-1.01 EMISSIONS REDUCTION .....oovvoooveeeeeeeeeseeeeseeseseeeeeseeeesssesesssessseeesseessseeesssseessssessseessssseesseeesssessssesesseeees 7
5-1.02 SUBCONTRACTOR AND DISADVANTAGED BUSINESS ENTERPRISE RECORDS...........oovvvererrenn... 7
5-1.03 PERFORMANCE OF DISADVANTAGED BUSINESS ENTERPRISES..........vvveeoreeeereereeeeeeseeesseeeeeeseeee 7
5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS ......comvvooovee oo seeeeees e 8
5-1.05 SURFACE MINING AND RECLAMATION ACT .....voeeveeeeeoeeeeeoeeeeeseeeeseeeeseseeeseeeesseeeses e seeseessseeseses 11
5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS ......vooovvoeeeoeeeee e eeeeeeeesees s eeeseeessseeeeeee 11
521,07 PAYMENTS oo e e e s oo e e s oo s s e s e s e e s e s ee s e s es e es e eee s e e s eeeee 12
5-1.08 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD....................... 12
SECTION 6. (BLANK) ....oovveeeveeeeeeeseeeeeeseeseeeseeeeseeeessseeesseseesseeeseesesssesesssesesseeesseessseseessseessseess s eesseeeeseeseessesesseeesseeees 13
SECTION 7. (BLANK) ... vvee e eeeeeeeeeeesseeseesseeeeseeeeesseeesseeeesseeeseesesssesesssesesseeessesesssesesssseessssess s eesseeeeseeseessesesseeesseeees 13
SECTION 8. MATERTIALS ....oovvereveeeeeeeeeeeeeeeeeeeeseeeeeeeeeesseeesseeeeseeseessesesssesesseees s eessaeeesseeesseeessseeesseeeessaesessesesseeesseeees 13
SECTION 8-1. MISCELLANEOUS .......ooveeeveeeeeeeeseseeeeseeeeseeeeesseseessesesssesesseeessesesssassessesssssesssesesseesessessessesessesesseeees 13
8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS........vvveeovereeeeeeeeeeenenes 13
SECTION 8-2. CONCRETE ... tveoeeeeeoeeeeeeeeeeeeeeseeeeeeeeeesseeesseeeseeseessesesssesesseees s eessaseesseeesssess s eesseeeeseeseessesesseeesseeees 19
8-2.01 PORTLAND CEMENT CONCRETE ........coovooeovee oo eeeeoeeeeeeeeeeeseseeeseseeeeeseessesess s sseesessseeessseeesseeseseseeeens 19
SECTION 8-3. (BLANK) ... ooooeeeeeoeeeeeeeeeeeeeeeeeeeeeeeeeseoeeee e eeseeeeseee s e e e s e e s s eee s e eee e e e s e e e s e e e s s e s e s s e e s ees e eee s eeeeeeees 20
SECTION 9. (BLANK) ..o eeeo e oo eeeee e oo e e e e e s e s e eee e eeeeseeeee s e e e s s ee s ees e ees e e s e e s e e e esseee s eeseeee s eeeseeees 20
SECTION 10. CONSTRUCTION DETAILS ....v.ooveeoeeeeeeeeeeeeeeeeeseeeeeseeeeseeeeseseseeeesssseseseseesssesssseesseeeeseeseesesesseeesseeees 20
SECTION 10-1. GENERAL ..o eeeee e e eeeeee e s eeee e s e e s e e s eeessees s e e s e e s e e e s e e e s ees e e s eeseeee s eesseeees 20
10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS ... eeee e eee s eseeesesesesseeeseeeees 20
10-1.01 ORDER OF WORK ......coivveeeeeoeeeeeeeeeeeeeseeeeeseeeesseeessesesseeessesesssesesssees s ees s esssseessessesssessseesessesessssesseeees 21
10-1.02 WATER POLLUTION CONTROL ..o eveeeeeoeeseeoseseeeeeseeseseeeses e ees s eesseeesssseessssesssessssesessesasseses e 21
10-1.03 CONSTRUCTION SITE MANAGEMENT ........vooetveseeeeeeeeeseeeeeseseeeeee s eesseesssseeessesesssessssesessesssseses s 28
10-1.04 STREET SWEEPING ....oovvooeveoeeeeeeeeeeeeseeeeeeeeeeseeeessesesseeeeseesesssesesssees s eesseeesssseesseesesssesssesssssesessesesseeees 38
10-1.05 TEMPORARY CONCRETE WASHOUT (PORTABLE) .......covooeteeeeeeeeeeeeeeeeeeseeeseseeeesseeesesesesseses s 39
10-1.06 TEMPORARY CONSTRUCTION ENTRANCE ........coovvoeeeeoe oo e eeeeeeeeeeeeseeeseeeeseeesesesesseees s 41
10-1.07 TEMPORARY DRAINAGE INLET PROTECTION ......oooovooeoeeeeeeee oo eeeeseeeee e eeseeeeseeeees e eesseees e 43
10-1.08 COOPERATION ... e e s oo s oo s e e s s e e e es e e s e s e e s ees e es e ees e eeseees s 52
10-1.09 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES .......cooveoeeo oo eeeeeeeeee s eseeeeeseeesse s 52
10-1.10 CONSTRUCTION AREA SIGNS ......vooeveee e oo eeeeseeeee e e eeeeeeseeees e eseseeeseeeesseses e eeseseeesesesseees s 53
10-1.11 MAINTAINING TRAFFIC. ... ..o ooeoe oo eeeeee e e e ee e e s oo eseeeeeseeeesseees s ees e ees e s s ees s eeseeeees e eeseees s 54
10-1.12 CLOSURE REQUIREMENTS AND CONDITIONS ........covveereereseeeeeeeseseeessseesessesesseesessessessesessesesseeees 56
10-1.13 IMPACT ATTENUATOR VEHICLE ........coovveeoveeeeeeeseseeeeseeseseeeseseeeees s eeseeesssseeessesesssessssssessesesseses s 57
10-1.14 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE .......ovvoetveeeeeeeeeeeeseeeeeeseeeeeseeeeeseeesesesesseees s 58
10-1.15 TEMPORARY CRASH CUSHION MODULE ......cvooerveeeeeseeeeeseseeeeeeseeeseeeseeeeesseseseeeessseesessesesseses s 58
10-1.16 TREATED WOOD WASTE ..o eeeeeeeeeeseseeees e seseeeseseesesssesesssees s eesseeesssseessssessseessesssssesessssesseeees 60
10-1.17 EXISTING HIGHWAY FACILITIES ......ocomovvoeeveoeeseeeseseeeeeseeesseseseeees s sesseessssseessesesessssssesessesesseses oo 61
EARTH MATERIAL CONTAINING LEAD ....oooooveoeeeee oo eeeeeeeeeeeseseeeeeseesseeess s eeseseesseesesseseseeees e 61
RELOCATE ROADSIDE SIGN........ oo eeeeeeeeeeeeee e e e e e se e eseeesesseeseseeeseseesseeesseeeeeseeeees e eeseseseeeeseeeees 62
EXISTING LOOP DETECTORS ... vooeeeoe e eeeeeeeeee e e ee s ee e eesseeeesseeeeseeeeesesessseessseeess e sseeeesseseseneeseeeees 62
REMOVE CONCRETE ... v eo oo oo eeeeeeeeee s eeeeeesee e e ee e eeseseee s s e s s e e e e e e ees e ss e eeseseeeneee e 62

10-1.18 EARTHWORK ..o oo oo es oo s oo s s s s e s e s e e s es e e es e e s ees e ees e ees e eeseeee s 62

Contract No. 02-0E4504
i



10-1.19 EROSION CONTROL (SEQUENCING)......ccctstiiirieiieieieientieeeit ettt sttt s 62

10-1.20 ROLLED EROSION CONTROL PRODUCT (BLANKET)......cccoctiiiiiiiieniinenteeceeeeecteie e 63
10-1.21 EROSION CONTROL (HYDROSEED).......ccceoiiiiiiiiiiiiiieniitnteeetetetestesie ettt s 64
10-1.22 EROSION CONTROL (DRY SEED) .....cotiiiiiiiiiiiieiteieeieeee ettt e s 67
10-1.23 EROSION CONTROL (COMPOST BLANKET) (TYPE 1) c.cooiiiiieieeececeecee e 68
10-1.24 EROSION CONTROL (COMPOST BLANKET) (TYPE 2) ..cuiiiiiiieeceeeceeeceee e 70
10-1.25 AGGREGATE BASE ... ..ottt ettt ettt et et sane s saeesaeesneenneeas 73
10-1.26 FURNISH SIGN ... .coiiiiiiiiiiiite ettt ettt ettt e et st e bttt e eaa e s e s b e e e s e eanesanesanesaeenaeesneenneens 73
SHEET ALUMINUDM ....coiiiiiiiiii ettt ettt ettt ettt et et et s st st e st esneesn e eaaeeanesnnesseenees 74
RETROREFLECTIVE SHEETING........cociiiiiiiiiiiiinictetceetee sttt sttt st 74
PROCESS COLOR AND FILM ....coiiiiiiiiiiiiiiiiieiiiie sttt sttt s et st n e 74
SINGLE SHEET ALUMINUM SIGN ......cocooiiiiiiiiiniiiiieeeteteie sttt ettt sttt et sae st s esnenens 74
SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS ......cooiriiiiiiiiiieeeeeeeeeee e 75
10-2.01 GENERAL ..ottt sttt st st a et be e b e st nennen 75
10-2.02 EXISTING HIGHWAY PLANTING ......ccoiiiiiiiiiiiieieiceenttee sttt st s 75
MAINTAIN EXISTING PLANTED AREAS ...ttt 75
10-2.03 (BLANK) ..ottt ettt e s st s et e bt et e aa e eaa e e asesb e e e e st eanesanesanesaeeneenneenneeas 75
10-2.04 HIGHWAY PLANTING. .......oiooiiiiiiei ettt ettt ettt et s saeesaeeneenneeas 75
HIGHWAY PLANTING MATERIALS ..ottt sttt e 75
ROADSIDE CLEARING .......coooiiiiiitiitet ettt et ettt et et s st st e aeene e eaneeanesneenees 75
PESTICIDES ... .ottt et et sttt ettt s e bt e bt e s s s e saeesaeesaeesn e et e eaneeanenseenees 76
SECTION 10-3. ELECTRICAL SYSTEMS ..ottt sttt st st 76
10-3.01 DESCRIPTION ....cuiiiiiiiiiiiiiie ettt sttt s sttt st et e sa b sae b eae oo nennen 76
10-3.02 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION ...ttt sttt s h e bt ettt et s b b sae bt e oo a e s e b saeebeeueennennennen 76
AMENDMENTS TO THE STANDARD SPECIFICATIONS .......oooiiiiiiiiiniinteeeteee sttt 79

Contract No. 02-0E4504
ii



STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.
Applicable Revised Standard Plans (RSPs) and New Standard Plans (NSPs) indicated below are included in

the project plans as Standard Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A62A Excavation and Backfill — Miscellaneous Details

RSP A87A Curbs and Driveways

RSP HI1 Planting and Irrigation — Abbreviations

NSP H53 Rolled Erosion Control Product

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

NSP T3A Temporary Railing (Type K)

RSPT7 Construction Project Funding Identification Signs

T10 Traffic Control System for Lane Closure On Freeways and Expressways

T58 Temporary Water Pollution Control Details (Temporary Construction Entrance)
NSPT61 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T62 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T63 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T64 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

S95 Roadside Single Sheet Aluminum Signs, Diamond Shape

CANCELED STANDARD PLANS LIST

The Standard Plan sheets listed below are canceled and not applicable to this contract.

NSP P31 Canceled on June 5, 2009
D97B Canceled on June 6, 2008
NSP H54 Canceled on July 31, 2009
ES-8 Canceled on January 20, 2012
ES-10 Canceled on July 20, 2012

Contract No. 02-0E4504
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NOTICE TO BIDDERS

Bids open Friday, September 7, 2012

Dated August 13, 2012

General work description: Place mulch and construct maintenance pullouts

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN TEHAMA COUNTY
AT VARIOUS LOCATIONS FROM 0.2 MILE SOUTH OF LIBERAL AVENUE OVERCROSSING TO 0.1
MILE NORTH OF BOWMAN ROAD OVERCROSSING.

District-County-Route-Post Mile: 02-Teh-5-R5.6/42.1

Contract No. 02-0E4504

The Contractor must have either a Class A license or one of the following Class C licenses: C-12, C-27.

The DBE Contract goal is 10 percent.

Federal-aid project no.:
ACSTPE-005-8(350)E

Bids must be on a unit price basis.

Complete the work within 85 working days.

The estimated cost of the project is $900,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 10:00 a.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS
26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or

from the Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are
available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.

Contract No. 02-0E4504
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications
of labor, the Contractor and subcontractors must not pay less than the higher wage rate. The Department does not
accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
helper, or other classifications based on hours of experience, or any other classification not appearing in the Federal
wage determinations. Where Federal wage determinations do not contain the State wage rate determination
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors must not pay
less than the Federal minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D02AWV
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 3
4 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 13
5 074041 STREET SWEEPING LS
LUMP SUM
6 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) | EA 1
7 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
8 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
9 152390 RELOCATE ROADSIDE SIGN EA 3
10 024610 ADJUST PULL BOX TO GRADE EA 1
11 153215 REMOVE CONCRETE (CURB AND GUTTER) LF 560
12 190101 ROADWAY EXCAVATION CY 3,200
13 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
14 200002 ROADSIDE CLEARING LS
LUMP SUM
15 202011 MULCH CY 12,500
16 024611 EROSION CONTROL(COMPOST BLANKET) (TYPE |CY 500
1)
17 024612 EROSION CONTROL (COMPOST BLANKET) (TYPE |CY 120
2)
18 203006 EROSION CONTROL (DRY SEED) (SQFT) SQFT 4,260
19 203032 EROSION CONTROL (HYDROSEED) (ACRE) ACRE 1.8
20 203033 ROLLED EROSION CONTROL PRODUCT SQFT 79,500

(BLANKET)

Contract No. 02-0E4504
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 260203 CLASS 2 AGGREGATE BASE (CY) CY 390
22 731504 MINOR CONCRETE (CURB AND GUTTER) CY 42.1
23 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS

SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
24 999990 MOBILIZATION LS

LUMP SUM

Contract No. 02-0E4504
4




SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING
2-1.01 TIE BID RESOLUTION

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49
CFR 26).

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs.

Make work available to DBEs and select work parts consistent with available DBE subcontractors and
suppliers.

Meet the DBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to
meet this goal.

It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening. For a list of
DBEs certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

All DBE participation will count toward the Department's federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a DBE manufacturer.
60 percent counts if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies
count if obtained from a DBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines
"manufacturer" and "regular dealer."

You receive credit towards the goal if you employ a DBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

DBE Commitment Submittal

Submit DBE information on the Caltrans Bidder - DBE - Commitment form included in the Bid book. If the
form is not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and
the 3rd low bidder must complete and submit the DBE Commitment form to Office Engineer. DBE Commitment
form must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the DBE Commitment form unless the Department requests it. If the
Department requests you to submit a DBE Commitment form, submit the completed form within 4 business days of
the request.

Submit written confirmation from each DBE stating that it is participating in the contract. Include confirmation
with the DBE Commitment form. A copy of a DBE's quote will serve as written confirmation that the DBE is
participating in the contract.

If you do not submit the DBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Contract No. 02-0E4504
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Good Faith Efforts Submittal

If you have not met the DBE goal, complete and submit the Good Faith Efforts Documentation form with the
bid showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards
obtaining participation by DBEs will be considered. If good faith efforts documentation is not submitted with the
bid, it must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the
DBE Commitment form, you must also submit good faith efforts documentation within the specified time to protect
your eligibility for award of the contract in the event the Department finds that the DBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as
necessary:

1. Items of work you have made available to DBE firms. Identify those items of work you might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total
contract. It is your responsibility to demonstrate that sufficient work to meet the goal was made available
to DBE firms.

2. Names of certified DBEs and dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if
the DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of
letters, memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of
solicitation. You are reminded to solicit certified DBEs through all reasonable and available means and
provide sufficient time to allow DBEs to respond.

3. Name of selected firm and its status as a DBE for each item of work made available. Include name,
address, and telephone number of each DBE that provided a quote and their price quote. If the firm
selected for the item is not a DBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested DBE participation for the project. Attach copies
of the published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting,
and using DBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested DBEs with adequate information about the plans, specifications,
and requirements of the contract to assist them in responding to a solicitation. If you have provided
information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the DBE subcontractor
purchases or leases from the prime contractor or its affiliate. If such assistance is provided by you, identify
the name of the DBE assisted, nature of the assistance offered, and date assistance was provided. Provide
copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider DBE commitments of the 2nd and 3rd bidders when determining whether the
low bidder made good faith efforts to meet the DBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

Contract No. 02-0E4504
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3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no
DBE participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's
quote serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages
you to submit a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 85 working days starting on the 15th day after contract approval or on the day you
start work at the job site, whichever occurs first.

SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 SUBCONTRACTOR AND DISADVANTAGED BUSINESS ENTERPRISE RECORDS

Use each DBE subcontractor as listed on the Subcontractor List form and the Caltrans Bidder - DBE
Information form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding
value of the work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in writing of
the certification date. Submit the notifications. On work completion, complete a Disadvantaged Business
Enterprises (DBE) Certification Status Change form. Submit the form within 30 days of contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds
$10,000 until the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF DISADVANTAGED BUSINESS ENTERPRISES

DBEs must perform work or supply materials as listed in the Caltrans Bidder - DBE - Commitment form
specified in Section 2, "Bidding," of these special provisions.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
obtain materials from other sources without authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the following
justifications:

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the project.
2. You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet your
bond requirements.
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3. Work requires a contractor's license and listed DBE does not have a valid license under Contractors
License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract

Listed DBE is ineligible to receive credit for the type of work required.

10. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the Contract.
11. Department determines other documented good cause.

O RNk

Notify the original DBE of your intent to use other forces or material sources and provide the reasons. Provide
the DBE with 5 days to respond to your notice and advise you and the Department of the reasons why the use of
other forces or sources of materials should not occur. Your request to use other forces or material sources must
include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

If a listed DBE is terminated or substituted, make good faith efforts to find another DBE to substitute for the
original DBE. The substitute DBE must perform at least the same amount of work as the original DBE under the
contract to the extent needed to meet the DBE goal.

The substitute DBE must be certified as a DBE at the time of request for substitution.

Unless the Department authorizes (1) a request to use other forces or sources of materials or (2) a good faith
effort for a substitution of a terminated DBE, the Department does not pay for work listed on the Caltrans Bidder -
DBE - Commitment form unless it is performed or supplied by the listed DBE or an authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
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100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES

General

Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:

Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:

Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:

Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)

The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:

and

Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
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Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1.

Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:

Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1.

Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

Submit 1st sample at the time of sampling

Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier
Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).
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PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05] xIbx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Tu/Ib)-0.95] xIbx [I + (T /100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Tu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098_list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:
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Electronic Mailboxes

District Address
1 district].payrolls@dot.ca.gov
2 district2.payrolls @dot.ca.gov
3 district3.payrolls @dot.ca.gov
4 district4.payrolls @dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls @dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls @dot.ca.gov
9 district9.payrolls @dot.ca.gov
10 district10.payrolls @dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district]12.payrolls @dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

»

e

6.1.  Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 PAYMENTS

No partial payment will be made for any materials on hand which are furnished but not incorporated in the
work.

5-1.08 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The NPDES permits that regulate this project, as referenced above, are collectively referred to in this section as
the "permits."
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This project qualifies for the Environmental Protection Agency (EPA) Small Construction Erosivity Waiver
since the site is between one and five acres in size and the R-factor is less than five (5). The Small Construction
Erosivity Waiver is allowed under the current statewide general permit issued by the SWRCB entitled "Order No.
2009-0009-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit No. CAS000002,
Waste Discharge Requirements for Discharges of Storm Water Runoff Associated with Construction and Land
Disturbance Activities." Copies of the statewide permit and modifications thereto are available for review from the
SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100, Telephone
fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/construction.shtml
Information on the EPA Small Construction Erosivity Waiver is available at:
http://cfpub.epa.gov/npdes/stormwater/waiver.cfm

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(S), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

("length along the direction of travel" x "marker width")

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5")
Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

e
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3M Series 290 PSA
Glowlite, Inc Model 988AR (4" x 4")

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE

[N

L=

Temporary Markers For Long Term Day/Night Use (180 days or less)

Vega Molded Products "Temporary Road Marker" (3" x 4")
Pexco LLC, Halftrack model 25, 26 and 35

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL

Nownkwh e~
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9.

Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, "Series 100", "Deltaline TWR"

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series

3M Series 620 "CR", Series 780 and Series 710

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)

10. Brite-Line "BTR" Black Removable Tape
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(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

[N

Ceramic Surfacing Laminate, 6'' x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

A S

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable
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Surface Mount Type, 48-inch

1. Bent Manufacturing Company, Masterflex Model MFEX 180-48

2. Carsonite, "Channelizer"

3. FlexStake, Models 704, 754 TM, and EB4

4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
5. Three D Traffic Works "Channelflex" ID No. 522248W

6. Flexible Marker Support, Flexistiff Model C-9484

7. Safe-Hit, SH 248 SMR

CHANNELIZERS

Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

© 00N oL R W
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Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

PRI WD -

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Plasticade, Navicade, 650 R1

OBJECT MARKERS
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Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701 KM

Safe-Hit, Models SH824SMA_WA and SH824GP3_WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24"

Flexible Marker Support, IMC 9484-24

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

AN S

e e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"
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METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10"), I-Flex

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide"” Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount
Glasforms, Hiway-Flex, GR-27-00

ORI E LD~

Barrier, Guardrail Visibility Enhancement
1. UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

PRNAN B W=

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85
3M Series 3840, Series 3340

Avery Dennison S-9000C

e

Drums

Avery Dennison WR-6100
. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting'

[N

1
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3M Series 3810

Barricade Sheeting: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricade Sheeting: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Barricade Sheeting: Type IV, High Intensity (Typically Unmetalized Microprismatic Retroreflective
Element)

3M Series 3334/3336

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type I1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Oracal, Oralite Series 5800

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green
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Avery Dennison, W9514, Fluorescent Orange
7. Avery Dennison, T-9511 Fluorescent Yellow

Signs: Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

R e Y

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

DN —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches
Alcan Composites "Dibond Material, 80 mils"

Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM (temporary construction signs only)

Kommerling, USA, KomAlu 3 mm

b e

SECTION 8-2. CONCRETE

§8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete,"” of the
Standard Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01,
"Description," of the Standard Specifications will be 56 days when the Contractor chooses cementitious material
that satisfies the following equation:

41 xUF)+(19xF)+ (11 xSL) >7.0
TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295,
Class F or N, including the amount in blended cement, pounds per cubic yard. F is equivalent to the
sum of FA and FB as defined in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive
strength specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The
Contractor shall submit test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete
Materials.
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SUPPLEMENTARY CEMENTITIOUS MATERIALS

The Contractor may use rice hull ash as a supplementary cementitious material (SCM) to make minor concrete.
Rice hull ash shall conform to the requirements in AASHTO Designation: M 321 and the following chemical and
physical requirements:

Chemical Requirements Percent
Silicon Dioxide (SiO,) * 90 min.
Loss on ignition 5.0 max.
Total Alkalies (as Na,O) equivalent 3.0 max.
Physical Requirements Percent
Particle size distribution
Less than 45 microns 95
Less than 10 microns 50
Strength Activity Index with portland cement”
7 days 95 (minimum % of control)
28 days 110 (minimum % of control)
Expansion at 16 days when testing job materials in 0.10 max.
conformance with ASTM C 1567 ¢
Surface Area when testing by nitrogen adsorption in 40.0 m*/g min.
conformance with ASTM D 5604
Notes:

* A maximum of 1.0% of the SiO, may exist in crystalline form.

® When tested in conformance with the requirements for strength activity testing of
silica fume in AASHTO Designation: M 307

“In the test mix, Type II or Type V portland cement shall be replaced with at least
12% RHA by weight.

For the purposes of calculating cementitious material requirements in Section 90-2.01C, "Required Use of
Supplementary Cementitious Materials," of the Standard Specifications and these special provisions, rice hull ash is
considered to be represented by the variable UF.

SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.00 CONSTRUCTION PROJECT INFORMATION SIGNS

Before any major physical construction work readily visible to highway users is started on this contract, the
Contractor shall furnish and erect two Type 2 Construction Project Information signs at the locations designated by
the Engineer.

The signs and overlays shall be of a type and material consistent with the estimated time of completion of the
project and shall conform to the details shown on the plans.

The sign letters, the border and the Department's construction logos shall conform to the colors (non-reflective)
and details shown on the plans, and shall be on a white background (non-reflective). The colors blue and orange
shall conform to PR Color Number3 and Number 6, respectively, as specified in the Federal Highway
Administration's Color Tolerance Chart.

The sign message to be used for fund types shall consist of the following, in the order shown:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS
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The sign message to be used for type of work shall consist of the following:
ROADSIDE WORK

The sign message to be used for the Year of Completion of Project Construction will be furnished by the
Engineer. The Contractor shall furnish and install the "Year" sign overlay within 10 working days of notification of
the year date to be used.

The letter sizes to be used shall be as shown on the plans. The information shown on the signs shall be limited
to that shown on the plans.

The signs shall be kept clean and in good repair by the Contractor.

Upon completion of the work, the signs shall be removed and disposed of outside the highway right of way in
conformance with the provisions in Section 7-1.13 of the Standard Specifications.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the construction project
information signs shall be considered as included in the contract lump sum price paid for construction area signs and
no additional compensation will be allowed therefor.

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

At least 60 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the
seed required for this contract has been received and accepted by the vendor. The statement from the vendor must
include the names and quantity of seed ordered and the anticipated date of delivery.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Lessthan 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

This project qualifies for an Erosivity Waiver because the soil disturbance is anticipated to be between 1 and 5
acres and the R-factor is less than 5. The Erosivity Waiver and R-factor are described in the National Pollution
Discharge Elimination System (NPDES) General Permit for Storm Water Discharges Associated with Construction
and Land Disturbance Activities (Order No. 2009-0009-DWQ, NPDES No. CAS000002).

Schedule all soil disturbing activities, such as clearing and grubbing, roadway excavation, and embankment
construction, to occur from September 1, 2013 to October 5, 2013. Deviation from this schedule may void the
Erosivity Waiver.

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.
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The following RWQCBs will review the approved WPCP:
1. None

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

A S

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts

If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.

Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3.  When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.
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A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1. Show the location of disturbed soil areas, water bodies, and water conveyances
Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices
3. Show the locations and types of water pollution control practices that will be used for:
3.1.  Stormwater and nonstormwater in areas outside the job site but related to work activities, including:
3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads
3.2.  Activities or mobile activities related to all NPDES permits
3.3.  Contractor-support facilities
4. Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase
5. Show the locations and types of water pollution control practices that will be installed permanently under
the contract
6. Include a schedule showing when:
6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2.  Water pollution control practices associated with each construction phase will be implemented
6.3.  Soil stabilization and sediment control practices for disturbed soil areas will be implemented
7. Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse
Amend the WPCP whenever:
1. Changes in work activities could affect the discharge of pollutants
2. Water pollution control practices are added by Contract Change Order
3. Water pollution control practices are added at your discretion
4. Changes in the quantity of disturbed soil are substantial
5. Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
6. Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

e

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice
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Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1. Existing employees within 5 business days of obtaining WPCP approval
2. New employees within 5 business days of receiving the training
3. A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility
At least 5 business days before operating any Contractor-support facility, submit:

1. A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

2. A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training
Employees must receive initial water pollution control training before starting work at the job site.

For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1. Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
1.2. Implementation and maintenance for:

1.2.1.  Temporary soil stabilization

1.2.2. Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7. Nonstormwater management

2. Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2. Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4.  Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications
A QSP must:

1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be certified for at least one of the following:
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2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.
2.2, Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

Have completed SWRCB approved QSP training and passed the QSP exam

A QSD must:

1.

2.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
Be one or more of the following:

2.1. California registered civil engineer

2.2. California registered professional geologist or engineering geologist

2.3. California licensed landscape architect

2.4.  Professional hydrologist registered through the American Institute of Hydrology

2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.

2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.

2.77. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)

Have completed SWRCB approved QSD training and passed the QSD exam

Responsibilities

The WPC manager must:

1.

3.

=00 N m

Be responsible for water pollution control work
Be the primary contact for water pollution control work
Oversee:

3.1. Maintenance of water pollution control practices

3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring

3.4. BMP status reports

Oversee and enforce hazardous waste management practices including spill prevention and control
measures

Have authority to mobilize crews to make immediate repairs to water pollution control practices

Ensure that all employees have current water pollution control training

Implement the approved WPCP

Amend the WPCP if required

Be at the job site within 2 hours of being contacted

. Have the authority to stop construction activities damaging water pollution control practices or causing

water pollution

MATERIALS
Not Used

CONSTRUCTION

General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:
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1 or more acres of soil disturbance on projects without an Erosivity Waiver

. More than 5 acres of soil disturbance on projects with an Erosivity Waiver

3. Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver

o =

Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Retain a printed copy of the approved WPCP at the job site.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1. You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution

2. Youreceive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

1. Inspections of water pollution control practices identified in WPCP:
1.1. Before a forecasted storm event
1.2.  After a qualifying rain event that produces site runoff
1.3. At 24-hour intervals during extended storm events
1.4.  On a predetermined schedule of at least once a week
2. Daily inspections of:
2.1.  Storage areas for hazardous materials and waste
2.2.  Hazardous waste disposal and transporting activities
2.3. Hazardous material delivery and storage activities
3. Inspections of:

3.1.  Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

3.2.  Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily
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3.3.  Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.

3.4. Demolition sites within 50 feet of storm drain systems and receiving waters daily.

3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1. Daily if concrete work occurs daily
3.6.2. Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:

3.7.1. Daily if earthwork and other sediment or debris-generating activities occur daily
3.7.2. Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

3.8. Dewatering work:

3.8.1. Daily if dewatering work occurs daily
3.8.2. Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance
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10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point
3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities
Discharge alternatives, such as dust control or percolation
Visual monitoring procedures with inspection log
Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

AR

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2.  Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a 1st responder upon discovery of the spill.
Clean up a minor spill using the following procedures:
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Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1.

Contain the spread of the spill.

On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

L=
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Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5. City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:

AN S

Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Contract No. 02-0E4504
29



7.
8.

Asphalt and concrete components
Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:

e e

Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization material or a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1.
2.

Covered with a temporary cover
Surrounded with a linear sediment barrier
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Stockpiles of pressure-treated wood must be:

1. Placed on pallets
2. Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.
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Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management

facility.
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Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.
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Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name

Nk

Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawecutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.
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Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawecutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.
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You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick
brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.
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You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could

impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily

sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping using machine-operated sweepers.

Street sweeping must comply with the specifications for sweeping in the Section titled, "Construction Site
Management," of these special provisions except a machine-operated sweeper must be used.

Street sweeping does not void specifications for main residue collection included in other work activities, such
as grooving, grinding, or asphalt concrete planing.

The WPCP must describe and include the use of street sweeping as a water pollution control practice for
sediment control and tracking control.

Submittals

At least 5 business days before you start clearing and grubbing, earthwork, or other activities with the potential
for tracking sediment or debris, submit:

1. Number of machine-operated sweepers described in the WPCP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping, including:

1. Quantity of disposed sweeping waste
2. Sweeping times and locations
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MATERIALS

Machine-operated sweepers must use one of the following technologies:

1. Mechanical sweeper followed by a vacuum-assisted sweeper
2. Vacuum-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

CONSTRUCTION

At least 1 machine-operated sweeper must be on the job site at all times when street sweeping work is required.
The sweeper must be in good working order.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in street sweeping, including
disposal of collected material, as shown on the plans, as specified in the Standard Specifications, these special
provisions, and as directed by the Engineer.

10-1.05 TEMPORARY CONCRETE WASHOUT (PORTABLE)
GENERAL
Summary
This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing portable
temporary concrete washouts.

WPCP must describe and include the use of a portable temporary concrete washout as a water pollution control
practice for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is
located outside of the State of California

o

Quality Control and Assurance
Retain and submit records of disposed concrete waste including:

1. Weight tickets
2. Delivery and removal of temporary concrete washouts

MATERIALS
Portable Temporary Concrete Washout
Portable temporary concrete washout must:

1. Be a commercially available watertight container.
Have sufficient capacity to contain all liquid and concrete waste generated by washout activities without
seepage or spills.

3. Have at least 55-gallon capacity.

4. Be labeled for the exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste
material" in 3-inch high letters on white background. Top of stenciling must be 12 inches from the top of
the container.
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Concrete Washout Sign

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs" of the Standard
Specifications and:

1. Be approved by the Engineer

2. Consist of base, framework, and sign panel

3. Be made of plywood

4. Be minimum 2'x 4' in size

5. Read "Concrete Washout" with 3 inches high black letters on white background
CONSTRUCTION

Placement

Place portable temporary concrete washouts at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

e e

Install a concrete washout sign adjacent to each portable temporary concrete washout location.

Operation
Use portable temporary concrete washouts for:

1.  Washout from concrete delivery trucks
Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding,
grooving, and hydro-concrete demolition

3. Concrete waste from mortar mixing stations

Relocate portable temporary concrete washouts as needed for concrete construction work.

Replace portable temporary concrete washouts when filled to capacity. Do not fill higher than 6 inches below
rim.

Your WPC manager must inspect portable temporary concrete washouts:

1. Daily if concrete work occurs daily
2. Weekly if concrete work does not occur daily

Maintenance

When relocating or transporting a portable temporary concrete washout within the job site, secure it to prevent
spilling of concrete waste material. If any spilled material is observed, remove spilled material and place it into
portable temporary concrete washout.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid
concrete waste, or both. When portable temporary concrete washout is full, remove and dispose of concrete waste
within 2 days.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
maintaining, and removing the portable temporary concrete washout, including removal and disposal of concrete
waste, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.06 TEMPORARY CONSTRUCTION ENTRANCE
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary construction entrance to provide

temporary access.
The WPCP must describe and include the use of temporary construction entrance as a water pollution control

practice for tracking control.
Temporary construction entrance must be Type 1, Type 2, or a combination.

Submittals
Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for:

1. Temporary entrance fabric
2. Rock

Submit details for alternatives at least 5 business days before installation. You may propose alternatives for the
following items:

1. Alternative sump
2. Alternative corrugated steel panels

If the Engineer approves, you may eliminate the sump.

MATERIALS
Temporary Entrance Fabric

Temporary entrance fabric must comply with the specifications for rock slope protection fabric (Class 8) in
Section 88-1.06, "Channel and Shore Protection," of the Standard Specifications.

Rock

Rock must be Type A or Type B.
Rock (Type A) must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rock (Type B) must be Railway Ballast Number 25. Do not use blast furnace slag. Railway Ballast Number 25
must comply with:

1. Description in AREMA Manual for Railway Engineering.
2. Following sizes:

Nominal Percentage Passing

Size Square 3" 2-172" 2" 1-1/2" 1" 3/4" 172" 3/8" No. 4
Opening

2-1/2"-3/8" 100 80-100 | 60-85 | 50-70 | 25-50 - 5-20 0-10 0-3
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3. Following properties:

Specification Requirements
Percent material passing No. 200 sieve, max. 1.0
ASTM: C 117
Bulk specific gravity, min. 2.60
ASTM: C 127
Absorption, percent min. 1.0
ASTM: C 127
Clay lumps and friable particles, percent max. 0.5
ASTM: C 142
Degradation, percent max. 30
ASTM: C 535
Soundness (Sodium Sulfate), percent max. 5.0
ASTM: C 88
Flat, elongated particles, or both, percent max. 5.0
ASTM: D 4791

Corrugated Steel Panels
Corrugated steel panels must:

1.  Be made of steel.
2. Be pressed or shop welded
3. Have a slot or hook for connecting panels together

CONSTRUCTION
Prepare location for temporary construction entrance by:

Removing vegetation to ground level and clear away debris

Grading ground to uniform plane

Grading ground surface to drain

Removing sharp objects that may damage fabric

Compacting the top 1.5 feet of soil to at least 90 percent relative compaction

Nk WD =

If temporary entrance (Type 1) is specified, use rock (Type A).

If temporary construction entrance (Type 2) is specified, use Rock (Type B) under corrugated steel panels. Use
at least 6 corrugated steel panels for each entrance. Couple panels together.

Install temporary construction entrance by:

Positioning fabric along the length of the entrance

Overlapping sides and ends of fabric by at least 12 inches

Spreading rock over fabric in the direction of traffic

Covering fabric with rock within 24 hours

Keeping a 6 inch layer of rock over fabric to prevent damage to fabric by spreading equipment

Nk W=

Do not drive on fabric until rock is spread.

Unless the Engineer eliminates the sump, install a sump within 20 feet of each temporary construction entrance.

Repair fabric damaged during rock spreading by placing a new fabric over the damaged area. New fabric must
be large enough to cover damaged area and provide at least 18-inch overlap on all edges.

Maintenance

Maintain temporary construction entrance to minimize generation of dust and tracking of soil and sediment onto
public roads. If dust or sediment tracking increases, place additional rock unless the Engineer approves another
method.

Repair temporary construction entrance if:

1. Fabric is exposed
2. Depressions in the entrance surface develop
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3. Rock s displaced

Repair temporary construction entrance within 24 hours of discovering damage unless the Engineer approves a
longer period.

During use of temporary construction entrance, do not allow soil, sediment, or other debris tracked onto
pavement to enter storm drains, open drainage facilities, or watercourses. When material is tracked onto pavement,
remove it within 24 hours unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace the temporary construction entrance, repair it at
your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

Removal

When the Engineer determines that temporary construction entrance is not required, remove and dispose of it
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by installation and removal of
temporary construction entrance under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary construction entrance is determined from actual count in place. Temporary construction entrance is
measured one time only and no additional measurement will be recognized.

The contract price paid for temporary construction entrance includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary
construction entrance, complete in place, including removal of temporary construction entrance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary construction entrance is relocated during the course
of construction.

The State and you share the cost of maintaining temporary construction entrance. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-
half of that cost.

10-1.07 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution control
practice for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet.
Temporary drainage inlet protection must be:

1. Appropriate type to meet the conditions around the drainage inlet
2. Type 1, Type 2, Type 3A, Type 3B, Type 4, Type 4B, Type 5, Type 6A, Type 6B, or a combination

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric

PRNAN B RN
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If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for
approval at least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution
control in Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, 1b, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square

foot 100-150
Permittivity D 4491

1/sec., min. 0.05
Apparent opening size D 4751

max. average roll value,

U.S. Standard sieve size 40
Ultraviolet Degradation D 4595

percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket

Erosion control blanket must be:

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

I

Erosion control blanket classified as temporary and degradable must be one of the following:
1. Double net excelsior blanket:

1.1. Classified as ECTC Type 2D
1.2.  Classified as an erosion control blanket
1.3.  Designed to last for at least one year after installation
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1.4.

1.5.
1.6.
1.7.
1.8.

With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1
(horizontal:vertical) slope

With 80 percent of the wood excelsior fibers being 6 inches or longer

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight
non-synthetic netting

2. Double net straw and coconut blanket:

2.1.
2.2.
2.3.
2.4.
2.5.
2.6.
2.17.
2.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight
non-synthetic netting

3. Jute netting:

3.1.
3.2.
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.
3.9.
3.10.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1.
4.2.
4.3.
4.4.
45.
4.6.
4.7.
4.8.
4.9.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:

1. Be a geosynthetic fabric
2. Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and
Shore Protection," of the Standard Specifications

Staples

You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion

control blanket.
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Rock

Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

L=

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

1. Be filled with rice or wheat straw, wood excelsior, or coconut fiber

2. Be covered with photodegradable plastic netting, biodegradable jute, sisal, or coir fiber netting
3. Have netting secured tightly at each end

4. Be finished to be either:

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x 1" x 24" in size for Type 1 installation
2. 1"x 2" x 24" in size for Type 2 installation
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Posts

Posts must be wood or metal.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

Atleast 2" x 2" in size, and 4 feet long

e e

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly
to the metal post.

AN S

Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
2. If assembled on the job site:

2.1. If wood posts are used, fasteners must be staples or nails
2.2.  If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.

4.  Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Bessized to fit the catch basin or drainage inlet
3. Include a high-flow bypass
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Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are
deeper than 18 inches must:

1.
2.

Include lifting loops and dump straps
Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers

Foam barriers must:

Nk W=

Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units

Be secured to:

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:

1.

oA W

o

Have an integrated filter

Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate
(PET)

Have a flattened tubular shaped cross section

Be made from virgin or recycled materials

Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the
finished filter core or outer jacket

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units

Be secured to:

8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-
filled bags, or a combination

8.2  Soil with 6-inch nails with 1-inch washers and wood stakes

Comply with the following properties:
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Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90
after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer
If used at a curb inlet without a grate, rigid plastic barriers must:

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 7 inches after installation

Be sized to fit the catch basin or drainage inlet
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If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 1.5 inches after installation

Be sized to fit the catch basin or drainage inlet
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If used at a curb inlet with a grate, rigid plastic barriers must:

1. Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening
and have an under-seal gasket to prevent underflows

2. Include a high-flow bypass

3. Have a vertical section that covers the curb opening by at least 5 inches after installation

4. Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1. Must have an installed height of at least 6 inches
2. May have a horizontal flap of at least 4 inches

Linear Sediment Barrier
Linear sediment barriers must consist of one or more of the following:

Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

DAL=

Flexible Sediment Barrier
Flexible sediment barriers consist of one or more of the following:

1. Rigid plastic barrier
2. Foam barrier
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CONSTRUCTION

For drainage inlet protection at drainage inlets in paved and unpaved areas:

1. Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear
sediment barriers to redirect runoff and control ponding.

2. Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one
inch in diameter before installing the drainage inlet protection.

3. Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or
flow line to prevent sediment from entering the drainage inlet.

Erosion Control Blanket
To install erosion control blanket and geosynthetic fabric:

1. Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench
adjacent to the drainage inlet
2. Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence
If silt fence is used as a linear sediment barrier:

1. Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and
compact manually

Gravel Bag Berm
If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to
12 inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers
If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no
more than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core
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Flexible Sediment Barriers
If flexible sediment barriers are used:

Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

. Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow
behind the barrier

o =

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight
fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized
cable ties that are from 5 to 7 inches in length

el

Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff
velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when
directed by the Engineer. If removed sediment is deposited within project limits, it must be stabilized and not
subject to erosion by wind or water. Trash and debris must be removed and disposed of as specified in Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible
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If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the
barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split
wood stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.
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Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are
from 5 to 7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the
lifting loops and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty
by lifting the metal frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the
sediment filter bags, do not allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves
a longer period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair
temporary drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed
and disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
drainage inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection
will be measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary
drainage inlet protection, complete in place, including removal of materials, cleanup and disposal of retained
sediment and debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the
course of construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines
the maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you
one-half of that cost.

10-1.08 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this
project during progress of the work on this contract. The following table lists contracts anticipated to be in progress
during this contract.

Contract No. Co-Rte-PM Location Type of Work
02-2E9704 | Teh-5-R0.0/42.1 North of Orland to Install Metal Beam Guard Railing
Cottonwood
02-3E8104 Teh-5-R27.1/42.12 Red Bluff to Cottonwood North Red Bluff Rehab
02-3E6404 Teh-5-R19.2/R24.8 North Red Bluff Bridge Maintenance

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.09 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
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within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy_guide/road_hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.10 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.
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Attention is directed to "Construction Project Information Signs" of these special provisions regarding the
number and type of construction project information signs to be furnished, erected, maintained, and removed and
disposed of.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.11 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or shoulder, within a single traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way and shoulders shall be open for use by public traffic on Fridays after 3:00
p-m., Saturdays, Sundays, designated legal holidays as shown in the table "Lane Closure Restriction for Designated
Legal Holidays" included in this section, "Maintaining Traffic," and when construction operations are not actively in
progress.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th.When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

A minimum of 14 feet of paved, unobstructed horizontal clearance must be maintained on ramps at all times.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane, the shoulder area shall be closed as
shown on the plans.

The Contractor shall immediately restore to the original position and location a traffic cone or delineator that is
displaced or overturned.

A minimum of one paved traffic lane, not less than 12 feet wide, shall be open for use by public traffic in each
direction of travel.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b,
and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs
and no additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX
H
X XX
H
X XX
H
X XX XX XX XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 3:00 p.m..
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
Chart No. 1
Freeway/Expressway Lane Requirements
County: Tehama Route/Direction: Interstate 5 (NB/SB) | PM: R30.9/R41.7

Closure Limits: Wilcox Road Interchange (Loc 6)

Jellys Ferry Road Interchange (Loc 7)
Nine Mile Hill Interchange (Loc 8)
Sunset Hills Drive Interchange (Loc 9)
Bowman Road Interchange (Loc 10)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011 12 11415161718 192021222324

Mondays through Thursdays {11141 I{1|1]1
Fridays Lj1f1f{r|r|1 111
Saturdays Lj1f1f{1r|r)rf1f1j1 I|1(1f{1)1]1
Sundays (1|11 fr|1fry1f1 L|1f1f{1|r]1
Legend:
1 | Provide at least one through freeway lane not less than 12 feet wide plus the contiguous paved shoulder

open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
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10-1.12 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday through the following
Saturday, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and
not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section §-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section §-1.09,
"Right of Way Delays," of the Standard Specifications.
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10-1.13 IMPACT ATTENUATOR VEHICLE

GENERAL

Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when
placing and removing components of a traffic control system.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway
Research Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Testlevels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
. Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck
with a deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight
of the support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel
tank mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of
alternating 4 inch wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at
45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing
components of a traffic control system for a lane closure. Flashing arrow sign must be operating in arrow mode
during this activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure you shall use an impact attenuator
vehicle in a closed lane or shoulder and in advance of a work area to protect traffic and workers.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon
impact by an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact
during work.
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MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum
price paid for traffic control system, and no additional compensation will be allowed therefor.

10-1.14 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans,
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways
shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for
placing, maintaining or removing components. Vehicles equipped with Type II flashing arrow sign not involved in
placing, maintaining or removing components when operated within a stationary lane closure shall only display the
caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.
The flashing arrow sign shown on the plans shall not be used on vehicles which are being used to place, maintain
and remove components of a traffic control system and shall be in place before a lane closure requiring its use is
completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way,
shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at
selected central locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing,
removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.15 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.
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Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall 