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e  The Department moved the Amendments to the Standard Specifications to the back of the book titled "Notice to
Bidders and Special Provisions."

e  The Department retitled the "Proposal and Contract" book to "Bid" book and:
1. Simplified the language
Moved clauses and the contract form from the "Proposal and Contract" book into the Amendments to the
Standard Specifications
3. Standardized the forms
e  The Department retitled the "Notice to Contractors" to "Notice to Bidders" and:
1. Simplified the language
2. Moved clauses from the "Notice to Contractors" into the Amendments to the Standard Specifications

3. Standardized instructions for bidders' inquiries

e The Department incorporated boilerplate special provisions into the Amendments to the Standard Specifications.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

RSP A24C Pavement Markings — Symbols and Numerals

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

A87B Asphalt Concrete Dikes

RSP TIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSP T1B Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T13 Traffic Control System for Lane Closure on Two Lane Conventional Highways
T17 Traffic Control System for Moving Lane Closure on Two Lane Highways
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

RSP ES-1A Electrical Systems (Symbols and Abbreviations)

RSP ES-1B Electrical Systems (Symbols and Abbreviations)

RSP ES-1C Electrical Systems (Symbols and Abbreviations)

RSP ES-2C Electrical Systems (Service Equipment Notes, Type III Series)

RSP ES-2D Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — A Series)
RSP ES-5A Electrical Systems (Detectors)

ES-5D Electrical Systems (Detectors)

ES-8 Electrical Systems (Pull Box Details)
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DEPARTMENT OF TRANSPORTATION

NOTICE TO BIDDERS

Bids Open: December 3, 2008
Dated: October 27, 2008
General work description: Microsurfacing, replace AC surfacing, and striping.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SIERRA COUNTY NEAR
BASSETTS FROM 0.7 MILE EAST OF GOLD LAKE ROAD TO THE NORTHERN ROUTE 49/89 JUNCTION.

District-County-Route-Post Mile: 03-Sie-49-35.0/47.4

Contract No. 03-3M0804

The Contractor must have either a Class A license or one of the following Class C licenses: C-12, C-32.
The DVBE Contract goal is 5 percent.

Bids must be on a unit price basis.

Complete the work within 40 working days.
The estimated cost of the project is $1,240,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1120 N Street, Room 0200, MS 26, Sacramento, CA
95814. Bids received after this time will not be accepted.

The Department will open and publicly read aloud the bids immediately after the specified closing time. The Department
invites bidders or their authorized agents to attend.

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at:
Department of Transportation, Publications Unit
1900 Royal Oaks Drive
Sacramento, CA 95815

Special Provisions and Project Plans may be viewed at:
1. The Department's Web site
2. District office of the district in which the work is located
3. Districts 4 and 12 offices
4. Department of Transportation, Bid Documents
1120 N Street, Room 0200, Mail Station 26
Sacramento, CA 95814
Telephone no.: (916) 654-4490

District office addresses are provided in the Standard Specifications.

The Bid book, Special Provisions, and Project Plans may be obtained at the 1120 N Street location. To expedite orders, a
bidder may obtain these documents by faxing an order to (916) 654-7028. Fax orders must include credit card charge
number, card expiration date, and authorizing signature.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Contract No. 03-3M0804
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The Department posts responses to the questions at the District Web sites.
Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After bid
opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to certified small
businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid comparison
purposes over a nonresident contractor from any state that provides a preference to contractors from that state on construction
contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines

the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

DEPARTMENT OF TRANSPORTATION

Dated October 27, 2008

D03

Contract No. 03-3M0804
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COPY OF BID ITEM LIST

(NOT TO BE USED FOR BIDDING PURPOSES)

03-3M0804

Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

1 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM

2 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM

3 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

4 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

5 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM

6 150771 REMOVE ASPHALT CONCRETE DIKE LF 10,100

7 198007 IMPORTED MATERIAL (SHOULDER BACKING) TON 220

8 374206 SEAL RANDOM CRACKS LNMI 25

9 015286 MICROSURFACING TON 2,910

10 390095 REPLACE ASPHALT CONCRETE SURFACING CY 580

11 390132 HOT MIX ASPHALT (TYPE A) TON 550

12 394073 PLACE HOT MIX ASPHALT DIKE (TYPE A) LF 1,540

13 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 8,480

14 840582 4" TWO-COMPONENT PAINT TRAFFIC STRIPE LF 253,000

15 015287 4" TWO-COMPONENT PAINT TRAFFIC STRIPE LF 1,120
(BROKEN 12-3)

16 015288 4" TWO-COMPONENT PAINT TRAFFIC STRIPE LF 4,410
(BROKEN 36-12)

17 840661 TWO-COMPONENT PAINT PAVEMENT MARKING | SQFT 160

18 860890 MODIFY TRAFFIC MONITORING STATION LS LUMP SUM

(COUNT)

Contract No. 03-3M0804
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

SECTION 2-1 GENERAL
Reserved

SECTION 3 CONTRACT AWARD AND EXECUTION
Reserved.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

Complete the work within 40 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.
Liquidated damages are $4,800.00 per day starting on the 1st day after exceeding 40 working days.

SECTION 5 GENERAL

SECTION 5-1 MISCELLANEOUS

5-1.01 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract item:

ITEM CODE ITEM
390095 REPLACE ASPHALT CONCRETE SURFACING
015286 MICROSURFACING
390132 HOT MIX ASPHALT (TYPE A)

The compensation payable for asphalt binder used in hot mix asphalt and microsurfacing emulsion (MSE) will be
increased or decreased in conformance with the provisions of this section for paving asphalt price fluctuations exceeding
10 percent (Iu/Ib is greater than 1.10 or less than 0.90) which occur during performance of the work.

The Contractor shall provide a weight slip, certified by a weighmaster, for each load of hot mix asphalt and MSE. The
scales used to determine the weight will be considered "commercial devices" and shall be sealed by the Division of
Measurement Standards or its authorized representative as often as the Engineer may deem necessary. The scales shall be
operated by a weighmaster licensed in conformance with the requirements in the California Business and Professional Code,
Division 5, Chapter 7.

The quantity of asphalt binder used in hot mix asphalt and MSE will be calculated by the Engineer using the percentage
of asphalt binder determined by the Engineer multiplied by the tons of hot mix asphalt and MSE shown on certified load
weight slips. Quantities of hot mix asphalt and MSE wasted or disposed of will not be included in any adjustment of
compensation.

The adjustment in compensation will be determined in conformance with the following formulae when the item of
replace asphalt concrete surfacing, or MSE, or hot mix asphalt (Type A) or any combination is included in a monthly
estimate:

A. Total monthly adjustment = AQ
B. For an increase in paving asphalt price index exceeding 10 percent:
A =0.90 (Tu/lb - 1.10) Ib

Contract No. 03-3M0804
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C. For adecrease in paving asphalt price index exceeding 10 percent:
A =0.90 (Tu/Ib - 0.90) Ib
D. Where:

A = Adjustment in dollars per ton of asphalt binder used to produce hot mix asphalt and asphalt binder as residual
used in MSE rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tons of asphalt binder that was used in producing the quantity of hot mix asphalt used in replace
asphalt concrete surfacing shown under "This Estimate" on the monthly estimate using the amount of asphalt
determined by the Engineer, plus the quantity in tons of asphalt binder that was used in the production of
microsurfacing shown under "This Estimate" on the monthly estimate using the amount of asphalt determined
by the Engineer, plus the quantity in tons of asphalt binder that was used in the production of hot mix asphalt
(Type A) shown under "This Estimate" on the monthly estimate using the amount of asphalt determined by the
Engineer.

The adjustment in compensation will also be subject to the following:

A. The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

B. Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

C. In the event of an overrun of contract time, adjustment in compensation for asphalt binder included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, ExxonMobil, and Union 76 for the Buena
Vista, Huntington Beach, and Midway Sunset fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at:

http://www.dot.ca.gov/hg/esc/oe/asphalt_index/astable.html

5-1.02 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

Contract No. 03-3M0804
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5-1.03 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Prepare Water Pollution Control Program $5,000.00

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.04 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Valley Regional Water Quality Control Board (RWQCB).

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the
applicable provisions of the Federal, State, and local regulations and requirements.

Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements. Costs incurred
could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

WITHHOLDS

The Department will withhold money due the Contractor, in an amount estimated by the Department, to include the full
amount of penalties and mitigation costs proposed, assessed, or levied as a result of the Contractor's violation of the permits,
or Federal or State law, regulations, or requirements. Funds will be withheld by the Department until final disposition of
these costs has been made. The Contractor shall remain liable for the full amount until the potential liability is finally
resolved with the entity seeking the penalties. Instead of the withhold, the Contractor may provide a suitable bond in favor of
the Department to cover the highest estimated liability for any disputed penalties proposed as a result of the Contractor's
violation of the permits, law, regulations, or requirements.

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or
local requirements, the Department will withhold money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from
payments which may become due to the Contractor before acceptance of the contract. Funds withheld after
acceptance of the contract will be made without prior notice to the Contractor.

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has withheld funds and it is subsequently determined that the State is not subject to the entire
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was
made, the Department will return the excess amount withheld to the Contractor in the progress payment following
the determination. If the matter is resolved for less than the amount withheld, the Department will pay interest at a
rate of 6 percent per year on the excess withhold.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.
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SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARS (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

SANAIE ol o

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 ARS (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

bl

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

NN B WD =

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)
1. Vega Molded Products "Temporary Road Marker" (3" x 4")
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7



Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

D=

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

NNk WD —

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series A750
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B WD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch
Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)
Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604
GreenLine Model CGD (with 18-inch U-Channel base)
Impact Recovery Model D36, with #105 Driveable Base
Contract No. 03-3M0804
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Safe-Hit with 8-inch pavement anchor (SH248-GP1)
Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS

el e
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Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series

Lane Separation System
Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System
Tuff Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

kv

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

el e
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Type "K", 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "K-4"/"Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9304

SANANE ol o

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Filtrona Extrusion, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)
1. Filtrona Extrusion, Model PCBM T-16
2. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

NNk WOD —

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

NN B WO
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Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type V11, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange
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Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

NNk WOD—

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N =

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
Mitsubishi Chemical America, Alpolic 350

N =

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of supplementary cementitious material in the total amount of cementitious material to be used. A source of
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.
Before the testing starts, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916) 227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

1. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test
of the previous 2 sets of concrete samples.

2. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

1.  When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

2.  When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious
material shall conform to the following:
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1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary
Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary
cementitious material shall be 15 percent by weight of the total cementitious material; or

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material
shall be 7 percent by weight of the total cementitious material.

The limitation on tricalcium silicate (C;S) content in Type II cement specified in Section 90-2.01A, "Cement," of the
Standard Specifications shall not apply.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux cored welding electrodes conforming to the requirements of AWS AS5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
Dl1.1 2006
D14 2005
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS DL1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWSDI.1, Section7.1.2 of AWSDI.4, and
Sections 6.1.1.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in
AWS QCI1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCl1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector. The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

When any work is welded in conformance with the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications, not including Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications, Section 6.1.4
of AWS D1.1 is replaced with the following:

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship and shall
be currently certified as an AWS CWI in conformance with the requirements in AWS QC1, "Standard for AWS Certification
of Welding Inspectors," or as a Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2,
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector Assistants."
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Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified
to perform the work of Level II technicians.

Section 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26. The size and contour of all welds shall be measured using
suitable gages. Visual inspection for cracks in welds and base metal, and for other discontinuities shall be aided by strong
light, magnifiers, or such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

In addition to the requirements of AWS D1.1, welding procedures qualification for work welded in conformance with
that code shall conform to the following requirements:

A. The travel speed, amperage, and voltage values that are used for tests conducted per AWS D1.1, Section 4.1.1, shall
be consistent for each pass in a weld joint and shall in no case vary by more than +10 percent for travel speed,
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+10 percent for amperage, and 7 percent for voltage as measured from a predetermined target value or average
within each weld pass. The travel speed shall in no case vary by more than =15 percent when using submerged arc
welding.

B. When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of
each process are limited to those established in Table 4.5.

In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of two WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Section 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Section 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Section 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than +10 percent for travel speed, £10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Microsurfacing shall not be placed on crack sealant until the crack sealant has been in place for a period of not less than
7 days.

Except as noted herein, the Contractor shall maintain access on all routes for permit loads during the work shifts. Permit
loads are as defined as overweight or oversized vehicles that have an approved permit for traveling this route. The Contractor
shall give notice 15 calendar days in advance to the Engineer and the Traffic Office of Truck Services at (916) 322-4957,
when the horizontal clearances are less than 16 ft.

Attention is directed to "Maintaining Traffic," "Temporary Pavement Delineation" and "Microsurfacing" of these special
provisions.

Before applying asphaltic emulsion or binder that would obliterate existing traffic stripes, the Contractor shall place
temporary raised pavement markers on the existing traffic stripes as specified in "Temporary Pavement Delineation" of these
special provisions.
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Before obliterating any pavement delineation (traffic stripes, and pavement markings) that is to be replaced on the same
alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a
sufficient number of control points to reestablish the alignment and location of the new pavement delineation. The references
shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other
pavement markings. Full compensation for referencing existing pavement delineation shall be considered as included in the
contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

Prior to applying microsurfacing, the Contractor shall cover all manholes, valve and monument covers, grates, or other
exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to the
facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient
number of control points to relocate the facilities after the microsurfacing has been placed. After completion of the
microsurfacing operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer. Full
compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and
removing temporary cover shall be considered as included in the contract price paid per ton for microsurfacing, and no
additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater 1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A. Rules and regulations
B. Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control

LD

The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A. A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.
B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC).
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The WPCM shall be:

A. Responsible for water pollution control work.
B. The primary contact for water pollution control work.
C. Have authority to mobilize crews to make immediate repairs to water pollution control practices.

The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval. The WPCP shall
conform to the requirements in the Preparation Manual and these special provisions.
The WPCP shall include water pollution control practices:

A. For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.
3. Access roads.

B. Appropriate for each season as described in "Implementation Requirements" of these special provisions.
The WPCP shall include a schedule that:

Describes when work activities that could cause water pollution will be performed.

Identifies soil stabilization and sediment control practices for disturbed soil area.

Includes dates when these practices will be 25, 50, and 100 percent complete.
Shows 100 percent completion of these practices before the rainy season.

SCowp

Within 5 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer. The Contractor
shall allow 10 days for the Engineer's review. If revisions are required, the Engineer will provide comments and specify the
date that the review stopped. The Contractor shall revise and resubmit the WPCP within 5 days of receipt of the Engineer's
comments. The Engineer's review will resume when the complete WPCP is resubmitted. When the Engineer approves the
WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer. The Contractor may proceed with
construction activities if the Engineer conditionally approves the WPCP while minor revisions are being completed. If the
Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated for resulting losses, and
an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the
Engineer. The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor
from complying with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
WPCP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
WPCP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the WPCP. Additional water pollution control
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Contractor shall keep a copy of the approved WPCP at the job site. The WPCP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.
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IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days or before predicted precipitation, whichever occurs
first.

Rainy Season

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy
season between October 15 and April 15.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows:

Before a forecasted storm,

After precipitation that causes site runoff,

At 24-hour intervals during extended precipitation,

On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.
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The WPCM shall oversee the maintenance of the water pollution control practices.

The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice, or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge or
after receiving the notice or order.

D. A maintenance schedule for affected water pollution control practices.

PAYMENT

During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control,"
or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special
provisions as items of work, the Department will withhold 25 percent of the progress payment.

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in
the contract. The Department will return performance-failure withholds in the progress payment following the correction for
noncompliance.
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The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the WPCP and inspecting water pollution control practices as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for prepare water pollution control program will be made as follows:

A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item price for prepare water
pollution control program will be included in the monthly progress estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining percentage of the contract item price for prepare water
pollution control program will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to
Proposed Final Estimate."

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided
for in the WPCP or in these special provisions will not be paid for.

Water pollution control practices for which there are separate contract items of work will be measured and paid for as
those contract items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT

Construction site management shall consist of controlling potential sources of water pollution before they come in
contact with storm water systems or watercourses. The Contractor shall control material pollution and manage waste and
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices.

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a
water pollution control manager (WPCM) for the project.

The Contractor shall train all employees and subcontractors regarding:

Material pollution prevention and control;

Waste management;

Non-storm water management;

Identifying and handling hazardous substances; and

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances.
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Training shall take place before starting work on this project. New employees shall receive the complete training before
starting work on this project. The Contractor shall have regular meetings to discuss and reinforce spill prevention and
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures.

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an
open, conspicuous, and accessible location at the construction site.

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications, unless otherwise specified.

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule,
and by the operator each day of use. Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from
the construction site.

SPILL PREVENTION AND CONTROL

The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.
Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste
shall be contained and cleaned up as soon as is safe.

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder
upon discovery of the spill. Cleanup of minor spills includes:

A. Containing the spread of the spill,

B. Recovering the spilled material using absorption,

C. Cleaning the contaminated area, and

D. Disposing of contaminated material promptly and properly.

Semi-significant spills are those that can be controlled by the first responder with the help of other personnel. Cleanup
of semi-significant spills shall be immediate. Cleanup of semi-significant spills includes:

Contract No. 03-3M0804
19



Cowp

o

Containing the spread of the spill;

Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface;

Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt;
Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during
precipitation; and

Disposing of contaminated material promptly and properly.

Significant or hazardous spills are those that cannot be controlled by construction personnel. Notifications of these spills
shall be immediate. The following steps shall be taken:
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Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived,;

Notify the Engineer and follow up with a written report;

Obtain the services of a spills contractor or hazardous material team immediately;

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
on the construction site;

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550;

Notify the National Response Center at (800)424-8802 regarding spills of Federal reportable quantities in
conformance with CFR Title 40, Parts 110, 119, and 302;

Notify other agencies as appropriate, including:

Fire Department,

Public Works Department,

Coast Guard,

Highway Patrol,

City Police or County Sheriff Department,
Department of Toxic Substances,
California Division of Oil and Gas,

Cal OSHA, or

Regional Water Resources Control Board.
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The WPCM shall oversee and enforce proper spill prevention and control measures. Minor, semi-significant, and
significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately.

The Contractor shall prevent spills from entering storm water runoff before and during cleanup. Spills shall not be
buried or washed with water.

The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup
supplies for the material being stored. Plastic shall be placed under paving equipment when not in use to catch drips.

MATERIAL MANAGEMENT

Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of
material into the air, storm drain systems, or watercourses.

The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the
following materials:

A.
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Hazardous chemicals including:

1. Acids,

2. Lime,

3. Glues,

4. Adhesives,

5. Paints,

6. Solvents, and

7. Curing compounds;
Soil stabilizers and binders;
Fertilizers;

Detergents;

Plaster;

Petroleum products including:
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1. Fuel,
2. Oil, and
3. Grease;

G. Asphalt components and concrete components; and
H. Pesticides and herbicides.

The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored. The Contractor
shall keep an accurate inventory of material delivered and stored at the construction site.

Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are
unloaded.

The Contractor shall use recycled or less hazardous products when practical.

Material Storage

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in
containers or drums approved by the United States Environmental Protection Agency, and place them in secondary
containment facilities.

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72
hours.

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when
precipitation is predicted. Secondary containment facilities shall be adequately ventilated.

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills. After precipitation,
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours. These liquids
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions,
unless testing determines them to be nonhazardous.

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility.

Materials shall be stored in the original containers with the original product labels maintained in legible condition.
Damaged or illegible labels shall be replaced immediately.

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility,
whichever is greater.

The Contractor shall store bagged or boxed material on pallets. Throughout the rainy season, bagged or boxed material
shall be protected from wind and rain during non-working days and when precipitation is predicted.

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency
response access. Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the
materials being stored.

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed. Storage
areas shall be inspected before and after precipitation, and at least weekly during other times.

Stockpile Management

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving
material, or pressure treated wood. Stockpiles shall be located out of floodplains when possible, and at least 50 feet from
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer.

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered
active.

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear
sediment barrier when precipitation is predicted. Active stockpiles of cold mix asphalt concrete shall be placed on an
impervious surface and covered with plastic when precipitation is predicted.

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures
at all times during the rainy season. A linear sediment barrier around the perimeter of the stockpile shall also be used.
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is
predicted. The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the
Standard Specifications.

Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), AC and HMA rubble,
aggregate base, or aggregate subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at
all times during the rainy season, and when precipitation is predicted during the non-rainy season.
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Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the
rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during
the rainy season, and when precipitation is predicted during the non-rainy season.

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to
keep them functioning properly. Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height.

WASTE MANAGEMENT
Solid Waste

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain
grates, trash racks, and ditch lines. The Contractor shall pick up and remove trash and debris from the construction site at
least once a week. The WPCM shall monitor solid waste storage and disposal procedures on the construction site. The
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project. Dumpsters
shall be emptied when refuse reaches the fill line. Dumpsters shall be watertight. The Contractor shall not wash out
dumpsters on the construction site. The Contractor shall provide additional containers and more frequent pickup during the
demolition phase of construction

Solid waste includes:

Brick,

Mortar,

Timber,

Metal scraps,

Sawdust,

Pipe,

Electrical cuttings,

Non-hazardous equipment parts,

Styrofoam and other packaging materials,

Vegetative material and plant containers from highway planting, and
Litter and smoking material, including litter generated randomly by the public.
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Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather
for lunch and breaks.

Hazardous Waste

The Contractor shall implement hazardous waste management practices when waste is generated on the construction site
from the following substances:

Petroleum products,

Asphalt products,

Concrete curing compound,
Pesticides,

Acids,

Paints,

Stains,

Solvents,

Wood preservatives,

Roofing tar, and

Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302.
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Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State,
and local laws regarding storage, handling, transportation, and disposal of hazardous wastes.

The WPCM shall oversee and enforce hazardous waste management practices. Production of hazardous materials and
hazardous waste on the construction site shall be kept to a minimum. Perimeter controls, containment structures, covers, and
liners shall be repaired or replaced when damaged.

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when
hazardous material levels are unknown to determine safe methods for storage and disposal.
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The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site. Hazardous
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5,
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263.

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178,
and 179. Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in
"Material Storage" of these special provisions.

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed. Containers of dry waste that
are not watertight shall be stored on pallets. The Contractor shall not allow potentially hazardous waste to accumulate on the
ground. Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall
not contaminate soil, watercourses, or storm drain systems. Paints, thinners, solvents, residues, and sludges that cannot be
recycled or reused shall be disposed of as hazardous waste. When thoroughly dry, latex paint and paint cans, used brushes,
rags, absorbent materials, and drop cloths shall be disposed of as solid waste.

The Contractor shall dispose of hazardous waste within 90 days of being generated. Hazardous waste shall be disposed
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal
Site. A copy of the manifest shall be provided to the Engineer.

Contaminated Soil

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil
properties. Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS. If levels of
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste.

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using
one or a combination of the following measures:

Berms,

Cofferdams,

Grout curtains,
Freeze walls, or
Concrete seal course.
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If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory
certified by the DHS. If levels of contamination are found to be hazardous, the water shall be handled and disposed of as
hazardous waste.

Concrete Waste

The Contractor shall implement practices to prevent the discharge of portland cement concrete, AC, or HMA waste into
storm drain systems or watercourses.
Portland cement concrete, AC, or HMA waste shall be collected at the following locations and disposed of:

A. Where concrete material, including grout, is used;

B. Where concrete dust and debris result from demolition;

C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or
HMA creates a residue or slurry; or

D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site.

Sanitary and Septic Waste

Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way. The
WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system shall be properly connected and free from leaks.

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer. The
Contractor shall comply with local health agency requirements when using an on-site disposal system.

Liquid Waste
The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or
watercourses:
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Drilling slurries or fluids,

Grease-free or oil-free wastewater or rinse water,

Dredgings,

Liquid waste running off a surface including wash or rinse water, or
Other non-storm water liquids not covered by separate permits.
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as:

A. Sediment traps,
B. Roll-off bins, or
C. Portable tanks.

Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks. The containers shall be
stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these
special provisions, unless determined infeasible by the Engineer.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue shall be disposed of outside the highway right of way. If the Engineer determines that an
appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g)
may be dried by infiltration and evaporation in a leak proof container. The remaining solid waste may be disposed of as
provided in "Solid Waste" of these special provisions.

NON-STORM WATER MANAGEMENT
Water Control and Conservation

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by
managing the water used for construction operations. The Contractor shall obtain the Engineer's approval before washing
anything on the construction site with water that could discharge into a storm drain system or watercourse. Discharges shall
be reported to the Engineer immediately.

The Contractor shall implement water conservation practices when water is used on the construction site. Irrigation
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff. The
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.
When possible, water from waterline flushing shall be reused for landscape irrigation. Paved areas shall be swept and
vacuumed, not washed with water.

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground
and shall not be allowed to enter storm drain systems or watercourses. Spilled water shall not be allowed to escape water
truck filling areas. When possible, the Contractor shall direct water from off-site sources around the construction site, or
shall minimize contact with the construction site.

Illegal Connection and Discharge Detection and Reporting

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal
connections, discharges, or dumping. Subsequently, the construction site and perimeter shall be inspected on a frequent,
predetermined schedule.

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.
The Contractor shall take no further action unless directed by the Engineer. Unlabeled or unidentifiable material shall be
assumed to be hazardous.

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles,

Staining or discoloration on pavement or soils,

Pungent odors coming from drainage systems,

Discoloration or oily sheen on water,

Stains or residue in ditches, channels or drain boxes,
Abnormal water flow during dry weather,

Excessive sediment deposits,

Nonstandard drainage junction structures, or

Broken concrete or other disturbances near junction structures.
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Vehicle and Equipment Cleaning

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control
vehicle tracking or hazardous waste. Vehicles and equipment shall not be cleaned on the construction site with soap,
solvents, or steam until the Engineer has been notified. The resulting waste shall be contained and recycled, or disposed of as
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable. The Contractor shall
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents.

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following
characteristics:

A. Located at least 50 feet from storm drainage systems or watercourses,
B. Paved with AC, HMA, or portland cement concrete,

C. Surrounded by a containment berm, and

D. Equipped with a sump to collect and dispose of wash water.

When washing vehicles or equipment with water, the Contractor shall use as little water as possible. Hoses shall be
equipped with a positive shutoff valve.

Wash racks shall discharge to a recycle system or to another system approved by the Engineer. Sumps shall be inspected
regularly, and liquids and sediments shall be removed as needed.

Vehicle and Equipment Fueling and Maintenance

The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever
practical. When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites,
and obtain approval from the Engineer before using. The fueling or maintenance site shall be protected from storm water,
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses. The WPCM shall inspect
the fueling or maintenance site regularly. Mobile fueling or maintenance shall be kept to a minimum.

The Contractor shall use containment berms or dikes around the fueling and maintenance area. Adequate amounts of
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks. Spill
cleanup material and kits shall be disposed of immediately after use. Drip pans or absorbent pads shall be used during
fueling or maintenance unless performed over an impermeable surface.

Fueling or maintenance operations shall not be left unattended. Fueling nozzles shall be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.
Nozzles shall be secured upright when not in use. Fuel tanks shall not be topped-off.

The Contractor shall recycle or properly dispose of used batteries and tires.

Material and Equipment Used Over Water

Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of
spill cleanup material shall be kept with the vehicle or equipment. Drip pans or plastic sheeting shall be placed under
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more
than one hour.

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to
contain material, debris, and tools. Material shall be secured to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

The Contractor shall not allow demolished material to enter storm water systems or watercourses. The Contractor shall
use covers and platforms approved by the Engineer to collect debris. Attachments shall be used on equipment to catch debris
on small demolition operations. Debris catching devices shall be emptied regularly and debris shall be handled as provided
in "Waste Management" of these special provisions.

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day.

Paving, Sealing, Sawcutting, and Grinding Operations
The Contractor shall prevent the following material from entering storm drain systems or water courses:

Cementitious material,
Asphaltic material,

Aggregate or screenings,
Grinding or sawcutting residue,
Pavement chunks, or
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F. Shoulder backing.

The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving,
sealing, sawcutting, or grinding operations are completed and excess material has been removed. Drainage inlets and
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited
to places where runoff can be captured. Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation
is predicted for the application or the curing period. The Contractor shall not excavate material from existing roadways
during precipitation.

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced. Slurry shall
not be allowed to run onto lanes open to public traffic or off the pavement.

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the
grinding machine. The residue shall not be left on the pavement or allowed to flow across the pavement.

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special
provisions if approved by the Engineer. AC or HMA chunks used in embankment shall be placed above the water table and
covered by at least one foot of material.

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the
construction site. The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or
watercourses. The Contractor shall not fill the preheating container to more than 6 inches from the top. Truck beds shall be
cleaned daily of scraps or melted thermoplastic.

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage
inlets or watercourses. All pressure shall be released from melting tanks before removing the lid to fill or service. Melting
tanks shall not be filled to more than 6 inches from the top.

The Contractor shall collect bituminous material from the roadway after marker removal.

Pile Driving
The Contractor shall keep spill kits and cleanup material at pile driving locations. Pile driving equipment shall be parked
over drip pans, absorbent pads, or plastic sheeting where possible. When not in use, pile driving equipment shall be stored at
least 50 feet from concentrated flows of storm water, drainage courses, or inlets. The Contractor shall protect pile driving
equipment by parking it on plywood and covering it with plastic when precipitation is predicted. The WPCM shall inspect
the pile driving area every day for leaks and spills.
The Contractor shall use vegetable oil instead of hydraulic fluid when practical.

Concrete Curing

The Contractor shall not overspray chemical curing compound. Drift shall be minimized by spraying as close to the
concrete as possible. Drainage inlets shall be covered before applying curing compound.

The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain
moisture when curing concrete.

Concrete Finishing

The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting. Drainage inlets
within 50 feet shall be covered before sandblasting. The nozzle shall be kept as close to the surface of the concrete as
possible to minimize drift of dust and blast material. Blast residue may contain hazardous material.

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before
predicted precipitation. Liquid and solid waste shall be removed from the containment structure after each work shift.

PAYMENT

The contract lump sum price paid for construction site management shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control,
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing,
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.
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10-1.04 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the
request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor and shall
include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

mTEoOw>

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway dept/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the
devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type I1I barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/HighwaySafe.htm

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.
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10-1.05 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number

Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.06 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, "Public Safety" and
"Portable Changeable Message Sign" of these special provisions and these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

Closures are only allowed during the hours shown in the lane requirement charts included in this section "Maintaining
Traffic," except for work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in
progress.

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods not to
exceed 10 minutes.

The maximum length of a single stationary lane closure shall be 2 miles.

No more than 2 separate stationary lane closures will be allowed at one time. Concurrent stationary closures shall be
spaced no closer than 3 miles apart.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Personal vehicles of the Contractor’s employees shall not be parked within the right of way. When work vehicles or
equipment are parked within 6 feet of a traffic lane, the shoulder area shall be closed with fluorescent orange traffic cones or
portable delineators placed on a taper in advance of the parked vehicles or equipment and along the edge of the pavement at
25-foot intervals to a point not less than 25 feet past the last vehicle or piece of equipment. A minimum of 9 traffic cones or
portable delineators shall be used for the taper. A W20-1 (ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER
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CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be mounted on a crashworthy portable sign
support with flags. The sign shall be placed where designated by the Engineer. The sign shall be a minimum of 48" x 48" in
size. The Contractor shall immediately restore to the original position and location a traffic cone or delineator that is
displaced or overturned, during the progress of work.

A minimum of one paved traffic lane, not less than 11 feet wide, shall be open for use by public traffic.

Designated legal holidays are: January 1%, the third Monday in February, the last Monday in May, July 4", the first
Monday in September, November 11", Thanksgiving Day, and December 25". When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11" falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b, and

C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

Lane Closure Restriction for Designated Legal Holidays and Special Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
X XX XX XX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 1400 Hrs.
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Conventional Highway Lane Requirements

County: Sierra Route/Direction: 49 NB/SB PM: 35.0/47.4
Closure Limits: Siera-49-NB/SB
FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Fridays R{R|R|R|R|[R[R|R|R|R|R[R[R|R|R|R[R|R|R|R|R[R[R|R
Fridays R|R|R[R[R|R|R|R[R|R|R|R[R|R|R|R[R[R|R|R[R[R|R|R
Saturdays R|R|R|R|R|R|R|R|R|R|R[R|R[R|R[R|R[R|R[R|R[R|R[R
Sundays R|R|R|R|R|R|R|R|R|R|R[R|R[R|R[R|R[R|R[R|R[R|R[R

Legend:
R | Provide at least one through traffic lane, not less than 11 feet in width, for use by both directions of travel
(Reversing Control)

REMARKS:
1. SEE LANE CLOSURE RESTRICTIONS FOR DESIGNATED LEGAL HOLIDAYS IN "MAINTAIN
TRAFFIC" OF THESE SPECIAL PROVISIONS FOR ADDITIONAL CLOSURE RESTRICTIONS.

10-1.07 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period,
defined as Sunday noon through the following Sunday noon. Closures involving work (temporary barrier placement and
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be
submitted not less than 25 days and not more than 125 days before the anticipated start of operation. Closures involving
work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the vertical clearances
available to the public, shall be submitted not less than 25 days and not more than 125 days before the anticipated start of
operation.

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule request forms
furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal. The Contractor will be notified of disapproved
closures or closures that require coordination with other parties as a condition of approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in
writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the
discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer’s request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor’s
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.
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COMPENSATION

The Engineer shall be notified of delays in the Contractor’s operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor’s controlling operation is delayed or interfered with by reason of those conditions,
and the Contractor’s loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor’s proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor’s schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

10-1.08 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance

Attenuator must be a brand listed on the Department's pre-approved list at:
http://www.dot.ca.gov/hg/esc/approved_products_list/HighwaySafe.htm

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
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2. Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure. Flashing arrow sign must be operating in arrow mode during this activity. Follow at
a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement,” of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

Each vehicle used to place, maintain and remove components of a traffic control system shall have radio contact with
personnel in the work area.

When flaggers are required, all flaggers shall have radio contact with personnel in the work area.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways. Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted. The full operation height of the bottom of the sign may be less than 7 feet above the
ground, but should be as high as practicable.
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Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660—0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer’s name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum - inch high and located on the left (street) side at the lower
front corner. The TMA shall have a message next to the name and model number in %2 inch high letters which states, "The
bottom of this TMA shall be inches + inch above the ground at all points for proper impact performance." A
TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge whether used TMAs supplied under this contract need recertification. Each unit shall be
certified by the manufacturer to meet the requirements for TMAs in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals (including cellular phones and
radios), and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing,
and disposing of the components of the traffic control system and for furnishing and operating the pilot car, (including driver,
radios, other equipment, and labor required), as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging
Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.10 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained and removed in conformance with the provisions
in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these special
provisions shall be construed as reducing the minimum standards specified in the California MUTCD or as relieving the
Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard Specifications.

Before applying binder that would obliterate existing traffic stripes, temporary raised pavement markers shall be placed
on the existing traffic stripes (except right edgelines) at intervals of not more than 24 feet. On double traffic stripes
2 markers shall be placed side by side, one on each stripe, at longitudinal intervals of not more than 24 feet. Prior to opening
the lanes to uncontrolled traffic, the covers shall be removed from the temporary raised pavement markers.
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Temporary raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers
listed for short term day/night use (14 days or less) at seal coat locations in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions.

The markers shall be placed in conformance with the manufacturer's installation procedure instructions.

Where "no passing” centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed prior to opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed from 1,000 feet
to 2,000 feet in advance of "no passing" zones. R4-1 (DO NOT PASS) signs shall be installed at the beginning and at every
2,000-foot interval within "no passing" zones. For continuous zones longer than 2 miles, W7-3a or W71(CA) (NEXT
MILES) signs shall be installed beneath the W20-1 signs installed in advance of "no passing" zones. R4-2 (PASS WITH
CARE) signs shall be installed at the end of "no passing" zones. The exact location of "no passing" zone signing will be as
determined by the Engineer and shall be maintained in place until permanent "no passing” centerline pavement delineation
has been applied. The signing for "no passing" zones shall be removed when no longer required for the direction of public
traffic. The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of these special
provisions, except for payment.

Temporary pavement delineation shall be maintained until replaced with permanent pavement delineation. Temporary
pavement delineation shall be removed when, as determined by the Engineer, the temporary pavement delineation conflicts
with the permanent pavement delineation.

Full compensation for furnishing, placing and maintaining temporary pavement delineation and the construction area
signing specified for "no passing" zones and for removing and disposing of these signs and conflicting temporary raised
pavement markers, when no longer required, shall be considered as included in the contract prices paid for the seal coat work
and no separate payment will be made therefor.

10-1.11 PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at locations shown on the plans
or where designated by the Engineer and shall conform to the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions. Messages displayed on the portable changeable
message signs shall be as specified on the plans and shall conform to Section 12-3.12 "Portable Changeable Message Signs,"
of the Standard Specifications and "Maintaining Traffic" of these special provisions."

A portable changeable message sign shall be placed in advance of the first warning sign for each stationary lane or
shoulder closure.

The contract lump sum price paid for portable changeable message signs shall include full compensation for furnishing
all labor, materials, tools, equipment and incidentals and for doing all the work involved in furnishing, placing, operating,
maintaining repairing, transporting from location to location and removing portable changeable message signs, complete in
place as specified in the Standard Specifications and these special provisions, as shown in the plans and as directed by the
Engineer.

10-1.12 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" of these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:
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1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California:  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone
(408) 287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special
provisions will not be measured nor paid for.

10-1.13 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE ASPHALT CONCRETE DIKE
Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.
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The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13 of
the Standard Specifications.

Full compensation for resetting existing guide post markers and snow poles and for removal and disposal of traction sand
shown on the plans shall be considered as included in the contract price paid per lineal foot for remove asphalt concrete dike
and no separate payment will be made therefor.

10-1.14 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in conformance
with the details shown on the plans and these special provisions.

Material for shoulder backing shall be imported material or material processed from reclaimed portland cement concrete,
lean concrete base, cement treated base, or a combination of any of these materials, conforming to the following grading and
quality requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test Requirement
2" 100 Sand Equivalent 217 10 minimum-30 maximum
1" 75 -100 Resistance (R-value) 301 50 minimum
No. 4 40 - 60 Percentage Crushed 205 75% minimum
Particles
No. 30 12 -35 Durability Index 229 20 minimum
No. 200 5-20

At the option of the Contractor, aggregate for shoulder backing may consist of material processed from reclaimed asphalt
concrete conforming to the following grading and quality requirements:

Grading Requirements Quality Requirements
Sieve Sizes Percentage Passing Specification California Test | Requirement
2" 100 Resistance (R-value) 301 50 minimum
3/4" 70 - 100 Percentage Crushed 205 75% minimum
Particles
No. 4 30 - 80 Durability Index 229 20 minimum

Coarse aggregate consisting of material retained on the No. 4 sieve, shall consist of material of which at least 75 percent
by weight shall be crushed particles with a minimum of two fractured faces, as determined in conformance with California
Test 205.

Shoulder backing material shall have a minimum unit weight of 105 pounds per cubic foot as determined in conformance
with California Test 212 using the Rodding Method.

Shoulder backing material shall not be treated with lime, cement, or other chemical mixtures.

Shoulder backing material consisting of reclaimed asphalt concrete, shall not be placed within 100 feet measured
horizontally of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris. Removed weeds
grass and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of 3 inches.
Immediately prior to placement of shoulder backing material, scarified material shall be watered. Shoulder backing material
shall be placed, watered, and rolled a minimum of two passes with a steel tired roller weighing not less than 8 tons to form a
smooth, compacted surface. ~Watering shall conform to the provisions in Section 17, "Watering," of the Standard
Specifications.

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the final
position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading operations.

Quantities of imported material (shoulder backing) will be measured by the ton in conformance with the provisions in
Section 9-1.01, "Measurement of Quantities," of the Standard Specifications, except that the weight of water in the aggregate
will not be determined and no deduction will be made from the weight of material delivered to the work.

The contract price paid per ton for imported material (shoulder backing) shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing,
complete in place, including furnishing, placing, maintaining, and removing portable delineators, W8-9 (LOW
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SHOULDER) signs, and temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.15 SEAL RANDOM CRACKS IN EXISTING SURFACING

Cracks in existing asphalt concrete surfacing of traffic lanes and shoulders shall be prepared and filled with crack sealant
as shown on the plans and in conformance with these special provisions.

Cracks 1/4 inch wide and wider in existing asphalt concrete surfacing and shoulders shall be prepared and sealed. Limits
of lanes and shoulders to be prepared and sealed shall be as designated on the plans or directed by the Engineer.

The Contractor shall provide the Engineer with a Certificate of Compliance conforming to the provisions in
Section 6-1.07, "Certificate of Compliance," of the Standard Specifications for each shipment of crack sealant. The
certificate shall certify that the sealant conforms to the specifications, and shall be accompanied with storage and heating
instructions and cautions for the material.

MATERIALS

Low modulus asphalt crack sealant shall be a mixture of paving asphalt and polymer.
Low modulus asphalt crack sealant shall conform to the following requirements:

Test Test Method Requirements
Softening Point ASTM Designation: D 36 82°C min.
Ductility @ 4°C, 10 mm/min ASTM Designation: D 113 300 mm min.
Force Ductility @ 4°C Utah DOT Test Method (1) 18 N max.
Flow ASTM Designation: D 3407 3 mm max.
Note:
(1) The Utah DOT Test Method is available for review at the Transportation

Laboratory.

Low modulus asphalt crack sealant shall be furnished premixed in containers with an inside liner of polyethylene.
Packaged material shall not exceed 66 pounds in weight.

The sealant shall be capable of being melted and applied to cracks at temperatures below 400° F. When heated, it shall
readily penetrate cracks 1/4 inch wide or wider.

PREPARATION

Cracks to be filled and adjacent asphalt concrete surfacing shall be cleaned and shall be free of dirt, vegetation, debris
and loose sealant. Cleaning shall be done by air blasting. Old sealant which protrudes above the asphalt concrete surfacing
shall be completely removed. Routing will not be required.

Hot compressed air or other means, approved by the Engineer, shall be used to clean and dry the crack immediately prior
to application of crack sealant.

APPLICATION

Crack sealant shall be applied only after the cracks and adjacent asphalt concrete surfacing have been cleaned and dried.

Crack sealant material shall be spread with a nozzle or device approved for use by the Engineer and be placed within the
specified temperature range and to the dimensions shown on the plans.

Cracks shall be squeegeed as necessary after application of the crack sealant material.

Within 2 days after application of sealant, sealed cracks that reopen or in which the sealant material sags below the
surrounding asphalt concrete surfacing and shoulders shall be resealed.

MEASUREMENT AND PAYMENT

Seal random cracks will be measured by lane mile, from actual measurement along the edge of each paved lane, parallel
with the gradient of the pavement, or by lane length calculated using post mile designations, as determined by the Engineer.

The contract price paid per lane mile for seal random cracks shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in sealing random cracks, complete in place,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

Full compensation for cleaning and sealing random cracks in adjacent paved shoulders shall be considered as included in
the contract price paid per lane mile for seal random cracks and no additional compensation will be allowed therefor.
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10-1.16 MICROSURFACING
GENERAL
Summary

Microsurfacing consists of mixing a polymer modified cationic microsurfacing emulsion (MSE), water, additives,
mineral filler, and aggregate and spreading the mixture on pavement.

Submittals

At least 10 days before beginning microsurfacing, submit to the Engineer a mix design and a report of laboratory tests
performed for the microsurfacing materials. A representative of your laboratory performing the mix design and tests must
sign the report. The Engineer reviews and approves the submittal before you begin microsurfacing. If the Engineer fails to
conduct the review in the specified time and if, in the opinion of the Engineer, work is delayed because of the failure to
review, the Engineer adjusts payment and contract time under Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

Do not substitute materials after the mix design is approved unless the substitute materials are laboratory tested and you
submit a new mix design and report. Do not use substitute materials until the Engineer approves the mix design for those
materials.

Submit a Certificate of Compliance with each MSE shipment in compliance with the specifications for asphaltic
emulsion in Section 94-1.05, "Test Report," of the Standard Specifications.

Before microsurfacing work begins, submit the name of a person authorized to communicate with the Engineer about
days when unsuitable weather conditions prevent microsurfacing.

Mix Design

A mix design consists of performing tests to determine the optimum mix proportions and microsurfacing qualities. Use a
laboratory to perform the mix design. The component materials used in the mix design must have the same qualities as the
microsurfacing materials used.

The mix design proportions must comply with:

Microsurfacing Mix Design Proportion Limits

Material Proportion Limits
MSE Residual Asphalt 5.5 - 9.5% of aggregate dry mass
Water and Additives No limit
Mineral Filler 0 - 3% of aggregate dry mass

Your laboratory must be capable of performing International Slurry Surfacing Association (ISSA) tests. The mix design
must comply with:

Microsurfacing Mix Design Tests

Property ISSA Test Method Specification

Wet Cohesion TB 139

@ 30 minute (set), minimum, kg-cm 12

@ 60 minute (traffic), minimum, kg-cm 20
Excess asphalt, maximum, g/m” TB 109 540
Wet stripping, minimum, % TB 114 90
Wet track abrasion loss TB 100

6-day soak, maximum, g/m’ 810
Displacement TB 147A

Lateral, maximum, % 5

Specific gravity after 1000 cycles of

57 kg, maximum 2.10
Classification compatibility, TB 144
minimum, grade points (AAA,BAA) 11
Mix time @ 25°C, minimum TB 113 Controllable to 120 seconds

TB = Technical Bulletin
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Report
The report must include:

1. Test results used in the mix design
Based on the aggregate's dry mass, the proportions of:
2.1. Aggregate
2.2. Water (minimum and maximum)
2.3. Additives
2.4. Mineral filler (minimum and maximum)
2.5. MSE residual asphalt content (minimum and maximum)
3. Based on heating the mixture to 100 degrees F and mixing for 60 seconds (waived for projects specifying nighttime
application), any recommended changes to the proportions of:
3.1. Water
3.2. Additives
3.3. Mineral filler
4. A comparison of the individual material's test results and their specified values. The Engineer accepts reports
prepared within the previous 12 months of this project's report submittal if the test results are for the same materials.
5. The quantitative moisture effects on the aggregate's unit mass (bulking effect) determined under ASTM
Designation: C 29M.

Quality Control and Assurance

For each mixer-spreader truck used on the project, calibrate the delivery rate of aggregate and MSE per revolution of the
aggregate feeder at the appropriate gate setting. Calibrate under California Test 109.
If the Department approves a mixer-spreader truck's use, its calibration is valid for 6 months if:

1. The same truck is used (verified with a unique identifying number).
2. The same materials conforming to the approved mix design are used.

Before using a variable rate emulsion pump, ensure the pump is calibrated and sealed in the calibrated condition under
California Test 109.

Each aggregate grading and sand equivalent test must not represent more than the lesser of 300 tons or one day's
microsurfacing production.

MATERIALS

Microsurfacing Emulsion
MSE consists of asphalt, polymer, and emulsifier solution. MSE must be homogenous.
Choose the grade of asphalt.

Add polymer modifyer to asphalt or emulsifier solution before emulsification. Polymer solids must be a minimum
3 percent by mass of MSE residual asphalt.

MSE must comply with:
Microsurfacing Emulsion Properties
Property Test Method Specification

Viscosity @ 25°C, SSF AASHTO T 59 15 - 90 seconds
Sieve Test, maximum AASHTO T 59 0.30%
Settlement, 5 days, maximum ASTM D 244 5%
Storage Stability, 1 day, maximum AASHTO T 59 1%
Residue by Evaporation, minimum California Test 331 62%

Residue by evaporation must comply with:
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Microsurfacing Emulsion Residue By Evaporation

Property Test Method Specification
G* @ 20°C, 10 rad/sec, MPa AASHTO T 315 Report Only
Penetration @ 25°C AASHTO T 49 40-90
Phase Angle @ 50°C, 10 rad/sec, AASHTO T 315 Report Only
PA (maximum) - PA base
Softening Point, minimum, °C AASHTO T 53 57
Stiffness @ -12°C, MPa, and M-value AASHTO T 313 Report Only

Water and Additives
Water or additives must not cause asphalt to separate from the MSE before microsurfacing is spread.

Mineral Filler

Mineral filler must be lump-free portland cement or hydrated lime. Portland cement may be any combination of Type I,
Type 11, or Type III cement under Section 90-2.01A, "Cement," of the Standard Specifications.

Aggregate
Aggregate must be free of:

1. Vegetable matter

2. Deleterious substances
3. Clay lumps

4. Oversize particles

Aggregate grading must comply with:

Aggregate Grading
Percentage Passing
Sieve Sizes Type 11 Type 111
3/8 in. 100 100
No. 4 94 - 100 70-90
No. 8 65-90 45-70
No. 16 40-70 28 -50
No. 30 25-50 19 - 34
No. 200 5-15 5-15

Aggregate properties excluding mineral filler must comply with:

Aggregate Properties
Property California Test Specification

Sand Equivalent, minimum 217 65
Durability Index, minimum 229 65
Percentage of Crushed Particles, minimum' 205 100%
Los Angeles Rattler

Lofs at 500 Rev., maximum?’ 211 35%
Notes:

1. California Test 205, Section D, is revised to: "Any particle having 2 or more mechanically
fractured faces shall be considered a crushed particle."
2. California Test 211 must be performed on the parent aggregate before crushing.

Aggregate must be Type III.

PROPORTIONING

Using the approved mix design, proportion the microsurfacing materials by volume.
Field conditions may require adjustments during construction. Obtain the Engineer's approval before adjusting
proportions.
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A belt feeder with an adjustable cutoff gate must proportion aggregate. The gate opening height must be determinable.

If Type II and Type III aggregate are blended, proportion them separately to the specified grading before adding other
mixture materials.

For the aggregate belt feeder, the delivery rate for any individual check run must not deviate more than 2 percent of the
average of the rates of 3 runs of at least 3 tons each.

Proportion MSE using a positive displacement pump.

For the emulsion pump, the delivery rate for any individual check run must not deviate more than 2 percent of the
average of the rates of 3 runs of at least 300 gallons each.

MIXING AND SPREADING EQUIPMENT
Mixer-Spreader Trucks

Mix and apply microsurfacing with a mixer-spreader truck. Mixer-spreader trucks must proportion microsurfacing
materials by volume and mix them in continuous pugmill mixers. Before beginning mixing and spreading operations,
demonstrate:

Rotating and reciprocating equipment are covered with metal guards.

Indicators work and are visible while walking alongside the mixer-spreader truck.

Low-flow and no-flow devices work.

The drive shaft of the aggregate feeder is equipped with a revolution counter that reads to the nearest one-tenth of a
revolution.
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Aggregate feeders must be connected directly to the drive on the emulsion pump.

Mixer-spreader trucks must display identifying numbers at least 3 in. in height on the front and rear of the truck.

The emulsion storage tank must have a thermometer at the pump suction level measuring the MSE temperature to within
10° F accuracy.

The belt feeder delivering aggregate to the pugmill must have a device monitoring the aggregate depth. The device must
automatically shut down the power to the belt feeder if the aggregate depth is less than the target depth. Unless the aggregate
delivery belt is an integral part of the drive chain, a second device must detect belt movement by monitoring revolutions of
the belt feeder. This second device must automatically shut down power to the belt feeder if movement is interrupted. For
both devices, shutdown may be delayed 3 seconds from sensing to allow for normal fluctuations.

Spreader Box

Use a spreader box capable of spreading the microsurfacing a minimum of 12 feet wide and preventing the loss of
microsurfacing. Spreader boxes over 8 feet in application width must have a device, such as baffles or reversible motor
driven augers, to ensure uniform application on superelevated sections and shoulder slopes. Clean microsurfacing and MSE
from the spreader box before each work shift.

The spreader box must have a series of strike-off devices at its rear. Determine the number of devices.

The leading strike-off device must be:

Fabricated of a suitable material such as steel or stiff rubber.

Designed to maintain close contact with the pavement during spreading.
Capable of obtaining the specified thickness.

Capable of being adjusted to the various pavement cross sections.
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The final strike-off device must be:

1. Fabricated of flexible material that ensures a uniform texture in the finished surface.
2. Cleaned daily and changed if longitudinal scouring occurs in the microsurfacing.

Do not use flexible drags attached to the rear of the spreader box.

Shoulder Equipment
Spread microsurfacing on shoulders with a device such as an edge box that forms clean and straight joints and edges.

CONSTRUCTION
Weather Conditions
Only place microsurfacing if the pavement and ambient temperatures are at least 45 degrees F and rising.
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Do not place microsurfacing if rain is imminent or the ambient temperature is expected to be below 36 degrees F within
24 hours after placement.

If you anticipate the next working day's weather will not be suitable for applying microsurfacing, give notice to the
Engineer before 4:00 p.m.

If the Engineer determines a day to be unsuitable because of weather conditions including low temperatures, do not
apply microsurfacing. Maintain previously applied microsurfacing. The Engineer directs you to return, store, or dispose of
microsurfacing emulsion and aggregate delivered to the job site.

Test Strip

Construct a microsurfacing test strip:

Between 100 yards and 150 yards long

The same as the full production microsurfacing

On one of the application courses specified

At the same time of day or night the full production microsurfacing is to be applied
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If multiple application courses are specified, you may apply test strips over 2 days or nights.
The Engineer evaluates the test strip after traffic has used it for 12 hours. If the Engineer determines the mix design or
placement procedure is unacceptable, make modifications and construct a new test strip for the Engineer's evaluation.

Preparation For Microsurfacing

Remove loose particles of extraneous material including paving and dirt by flushing or sweeping. You may fog the
roadway surface with water ahead of the spreader box. The fog spray must be adjusted for pavement:

1. Temperature
. Surface texture
3. Dryness

Microsurfacing

Spread microsurfacing in compliance with:

Microsurfacing Type Location Spread Rate Range (# of
dry aggregate per sy)
Type I Full Lane Width 10-20
Type III' Full Lane Width 20 - 32
Type I1I° Full Lane Width 30 - 32
Notes:

1. Over asphalt concrete pavement.
2. Over portland cement concrete pavement and concrete bridge decks.

Apply microsurfacing either in the direction of traffic or in the opposite direction.

Spread microsurfacing on all existing surfacing, including curve widening, turnouts, and vista point parking areas.

Allow enough cure time for microsurfacing to support unrestricted traffic before expiration of lane closure hours
specified in "Maintaining Traffic" of these special provisions.

Remove microsurfacing represented by an aggregate grading or sand equivalent test that does not meet specifications
unless the Engineer approves a written request for the microsurfacing to remain in place.

Finished Surface

Finish microsurfacing to be smooth, uniform, and free of irregularities such as scratch or tear marks. Do not allow more
than 4 marks that are % in. or more wide and 6 in. or more long per 100 square yards, or any marks that are over 1 in. wide or
4 in. long.

Sweep the microsurfacing 24 hours after placement without damaging the microsurfacing. For 10 days afterward, sweep
microsurfacing daily.

Joints

Place longitudinal and transverse joints of microsurfacing that are:
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Uniform

Straight

Neat in appearance
Butt-type joints

Without material build-up
Without uncovered areas

AN S

Place longitudinal joints:

1. On centerlines, lane lines, edge lines, or shoulder lines
2. With overlaps not more than 3 in.

Set the leading edge of roofing felt on transverse joints to create a straight butt-joint with the next application when the
roofing felt is removed.

The maximum difference between the pavement surface and the bottom edge of a 4 feet straightedge placed
perpendicular to the joint must be:

1. 1/2in. for longitudinal joints
2. 3/8 in. for transverse joints

Hand Placement

Use hand tools to place microsurfacing in areas the mixing machine cannot reach. If microsurfacing is placed with hand
tools, first lightly dampen the area. Do not handle or shift the mixture. Hand-placed microsurfacing must comply with the
finished surface specifications for machine-placed microsurfacing.

Keep hand tools available to remove spillage.

Repair Of Early Distress

If bleeding, raveling, delaminating, rutting, or washboarding occurs after placing the microsurfacing, make repairs using
a method approved by the Engineer.

MEASUREMENT

The Engineer measures microsurfacing by the ton and makes no deductions for water in the aggregate and MSE. The
Engineer deducts the mass of added water, additives, and mineral filler.

PAYMENT

The contract item price paid per ton for microsurfacing includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals for doing all the work involved in microsurfacing, complete in place, including developing
and submitting mix designs, constructing test strips, and washing pavement, as shown on the plans, as specified in the
Standard Specifications and these special provisions and as directed by the Engineer.

If you request and the Engineer approves microsurfacing failing aggregate grading or sand equivalent test specifications
to remain in place, the Department reduces payments by $2.00 per ton for the microsurfacing represented by those tests. If
the aggregate does not meet both the aggregate grading and sand equivalent test specifications, the Department reduces
payment by $4.00 per ton for the microsurfacing represented by those tests.

If the Engineer determines a day to be unsuitable because of weather conditions including low temperatures, the
Department pays you for the return, storage, or disposal of microsurfacing emulsion and aggregate delivered to the job site.
The Department also pays for the time of workers who would have applied microsurfacing and are not required for
microsurfacing maintenance. The Department determines this payment under Section 9-1.03, "Force Account Payment," of
the Standard Specifications except markups are not added.

If the Engineer determines a test strip unacceptable, the Department does not pay for the test strip:

1. Materials
2. Placement
3. Removal (if ordered by the Engineer)
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10-1.17 HOT MIX ASPHALT
GENERAL
Summary

This work includes producing and placing hot mix asphalt (HMA) Type A using the Method process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG 64-28.

Aggregate
The aggregate for HMA Type A must comply with the 3/4-inch grading.

10-1.18 REPLACE ASPHALT CONCRETE SURFACING
GENERAL
Summary

This work includes removing existing asphalt concrete surfacing and underlying base and replacing with hot mix asphalt
(HMA). The Engineer determines the exact limits of replaced asphalt concrete surfacing.

MATERIALS
HMA must comply with the materials specifications in "Hot Mix Asphalt" of these special provisions.

CONSTRUCTION

Place replacement HMA under Section 39-3, "Method," of the Standard Specifications.

On replace asphalt concrete surfacing, apply fog seal coat under Section 37-1, "Seal Coats," of the Standard
Specifications.

Replace asphalt concrete in a lane before the lane is specified to be opened to public traffic under "Maintaining Traffic"
of these special provisions.

Before removing asphalt concrete, outline the replacement area and cut neat lines with a saw or grind to the depth shown
on the plans. Do not damage asphalt concrete and base remaining in place.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

If base is excavated beyond the specified plane, replace it with HMA at your expense.

MEASUREMENT AND PAYMENT

The Engineer measures replace asphalt concrete surfacing based on the specified dimensions and any adjustments
ordered.

The contract price paid per cubic yard for replace asphalt concrete surfacing includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in replacing asphalt concrete surfacing
and applying fog seal coat, complete in place as shown on the plans, as specified in the Standard Specifications and the
special provisions, and as directed by the Engineer.

You may request the Engineer's approval to leave rejected replacement HMA in place. If the Engineer approves, you
must accept a reduction in the payment for the rejected replacement HMA.

10-1.19 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
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Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.
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Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

10-1.20 TWO-COMPONENT PAINT TRAFFIC STRIPE AND PAVEMENT MARKING

Two-component paint traffic stripes (traffic lines) and pavement markings shall be applied in accordance with
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Two-component paint traffic stripes and pavement markings consist of one coat of paint and two applications of
retroreflective glass beads of two gradations.

The two-component paint shall be fast curing epoxy traffic paint selected from the list titled "Qualified Products List of
Two-Component Traffic Striping Paints and Large Gradation Retroreflective Glass Beads" which is available from the
Transportation Laboratory. The two-component paint shall be free of lead, chromium, barium and heavy metals. The large
gradation glass beads shall be selected from the Qualified Products List. The small gradation glass beads shall conform to
the requirements in AASHTO Designation: M247, Type 1. Both gradations of glass beads shall be coated with an adhesion
promoting and water repellant coating as recommended by the paint manufacturer. Alternative types of glass beads may be
used if recommended by the paint manufacturer and approved by the Engineer in writing.

Retroreflectivity of the two-component paint traffic stripes and pavement markings shall conform to the requirements in
ASTM Designation: D 6359-99. The two-component white paint traffic stripes and pavement markings shall have a
minimum initial level of retroreflectivity of 250 med m™ Ix™. The two-component yellow paint traffic stripes and pavement
markings shall have a minimum initial level of retroreflectivity of 175 med m™ Ix™".

Daytime and nighttime color of the two-component paint traffic stripes and pavement markings with beads shall conform
to the requirements in ASTM Designation: D 6628-01.

The Contractor shall furnish to the Engineer a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for the paint and glass beads furnished. The
certificate shall specify the name, batch number, and manufactured date of the products. The Contractor shall provide the
Engineer a Material Safety Data Sheet (MSDS) for the paint and beads upon the Engineer's request.

New pavement surfaces to receive two-component paint shall be prepared in conformance with the provisions in
Section 84-2.04, "Application," of the Standard Specifications.

The Contractor shall not begin application of the two-component traffic paint stripes and pavement markings without
approval of the Engineer.

Two-component paint traffic stripes and pavement markings shall be applied only to clean and completely dry surfaces
and when pavement surface temperature is above 39° F and the atmospheric temperature is above 36° F. During application,
the temperature of the two-component paint shall be as recommended by the paint manufacturer.

Two-component paint traffic stripes and pavement markings shall be applied at a minimum thickness of 0.020-
inch + 0.002-inch and a minimum application rate of 80 ft*/gal. The application rate is based on the actual area of the paint
and marking. During application of the two-component paint and glass beads, the striping machine shall not travel faster
than 10 mph.

Two-component paint traffic stripes and pavement markings shall be applied in one pass. The two-component paint
shall be applied first, followed by the large gradation glass beads and then the small gradation glass beads. Glass beads shall
be applied using two separate applicator guns.

Glass beads may be applied by hand on pavement markings. Glass beads shall be uniformly distributed in the traffic
stripes and on pavement markings. The large glass beads shall be applied at a minimum rate of 11.7 pounds of large beads
per gallon of two-component paint. The smaller glass beads shall be applied at a minimum rate of 8.3 pounds per gallon of
two-component paint. The combined weight of the two gradations of glass beads shall be greater than 20 pounds per gallon
of two-component paint.

Prior to beginning application, in the presence of the Engineer, the Contractor shall apply a test section of the
two-component paint stripe on roofing felt or other suitable material to demonstrate the Contractor's abilities to properly
apply the two-component paint traffic stripes. The test section shall be at least 50 feet in length.

Two-component paint traffic stripes and pavement markings will be measured and paid for in the same manner specified
for thermoplastic traffic stripes and thermoplastic pavement marking in Sections 84-2.05, "Measurement," and
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Section 84-2.06, "Payment," of the Standard Specifications. Full compensation for placing test stripes shall be considered as
included in the contract price paid per linear foot for two-component paint traffic stripe and per square foot for
two-component paint pavement marking and no additional compensation will be allowed therefor.

SECTION 10-2. (BLANK)
SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Modifying traffic monitoring station shall conform to the provisions in Section 86, "Signals, Lighting and Electrical
Systems," of the Standard Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03 CONDUIT

Conduit to be installed underground and in a foundation shall be Type 3 unless otherwise specified. After conductors
have been installed, the ends of all conduits shall be sealed with an approved type of sealing compound.

10-3.04 PULL BOXES

Pull boxes shall be the non-PCC type when not in a concrete surface, asphalt concrete surface, or when the pull box is
not adjacent to a standard.

Pull boxes not in a paved surface shall be buried 6" to 8" below finished grade.

Pull boxes shall be spaced at no more than 400 foot intervals.

10-3.05 CONDUCTORS AND WIRING

Splices shall be insulated by "Method B".
Conductors shall be pulled into conduit by using a flat, woven, lubricated, soft-fiber polyester tape having a minimum
tensile strength of 8000 Ibs and printed sequential measurement markings at least every 3 foot.

10-3.06 BONDING AND GROUNDING

Bonding and grounding shall conform to the provisions in Section 86-2.10, "Bonding and Grounding," of the Standard
Specifications and these special provisions.

Bonding jumpers in standards with handholes and traffic pull box lid covers shall be attached by a UL listed lug using
3/16-inch diameter or larger brass or bronze bolts and shall run to the conduit or bonding wire in the adjacent pull box. The
grounding jumper shall be visible after the standard has been installed and the mortar pad and cap have been placed on the
foundation.

Standards without handholes shall have bonding accomplished by jumpers attached to UL listed ground clamps on each
anchor bolt.

For slip base standards or slip base inserts, bonding shall be accomplished by jumpers attached to UL listed ground
clamps on each anchor bolt, or a UL listed lug attached to the bottom slip base plate with a 3/16-inch diameter or larger brass
or bronze bolt.

Equipment bonding and grounding conductors are required in conduits, except when the conduits contain only
combinations of loop lead-in cable, fiber optic cable, or signal interconnect cable. A No. 8 minimum, bare copper wire shall
run continuously in circuits. The bonding wire size shall be increased to match the circuit breaker size in conformance with
the Code, or shall be as shown on the plans. Conduits to be installed for future conductors, may omit the copper wire.

Bonding of metallic conduits in metal pull boxes shall be by means of bonding bushings and bonding jumpers connected
to the bonding wire running in the conduit system.
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10-3.07 SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.

Service equipment enclosures shall be the aluminum type.

Circuit breakers shall be the cable-in/cable-out type, mounted on non-energized clips. All circuit breakers shall be
mounted vertically with the up position of the handle being the "ON" position.

Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service entrance
conductors. Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or required in the special
provisions, each of the circuit breakers shall have a minimum interrupting capacity of 10,000 A, rms.

10-3.08 NUMBERING ELECTRICAL EQUIPMENT

Self-adhesive reflective numbers shall be Contractor-furnished.

The numbers shall be placed on the equipment where designated by the Engineer.

Reflective numbers shall be applied to a clean surface. Where shown on the plans, self-adhesive equipment numbers
shall be placed for all service pedestals. On service pedestals, the numbers shall be placed on the front door.

10-3.09 CONTROLLER CABINETS

The Traffic Monitoring Station (TMS) cabinet shall conform to the provisions in Section 86-3.03, "Model 170 and
Model 2070 Controller Assemblies," of the Standard Specifications and these special provisions.

Cabinet shall be Type 1 and shall consist of a Type 1 housing (A), a mounting cage 1, and the following listed
equipment. The equipment shall conform to the provisions of Chapter 6 of the Traffic Signal Control Equipment
Specifications (TSCES).

A. Service panel No. 1

Power distribution assembly

Input file No. 3, upper part

Police door with on/off control switches

C1 harness

Controller and equipment shelves

Dual fan assembly with thermostatic control
Mechanical armature-type relays

ToFmON®

Police panels will not be required.

Prior to shipping to the project site, each TMS cabinet shall be submitted to the Transportation Laboratory for acceptance
testing.

Foundations for Type | housing shall conform to the details in the plans for Model 332A and 334 cabinets. The
Engineer shall be notified when each TMS cabinet is ready for the functional test. The functional test will be conducted by
State forces.

The following equipment shall be provided with each power distribution assembly:

A. Two each of Duplex NEMA Type 5-20R controller receptacle
B. One each of 30 A, 1-pole, 120 V(ac) Main circuit breaker

C. One each of 15 A, 1- pole, 120 V(ac) circuit breaker

D. Two each of 20 A, 1- pole, 120 V(ac) circuit breaker

Three shelves shall be furnished as shown on the plans. Each shelf shall be attached to the tops of 2 supporting angles
with 4 screws. Supporting angles shall extend from the front to the back rails. Two supporting angles will be State furnished
and 4 shall be Contractor furnished. The front of the shelf shall abut the front member of the mounting cage. The shelves
shall be arranged as shown on the plans. The angles shall be designed to support a minimum of 50 pounds each. The
horizontal side of each angle shall be a minimum of 3 inches. The angles shall be vertically adjustable.

Three terminal blocks shall be furnished as shown on the plans. Terminal blocks shall conform to the requirements in
Chapter 6, Section 5, Subsection 6.5.3, Paragraph 5.3.1 of the TSCES, except that the screw size shall be 8-32.

10-3.10 DETECTORS

Loop wire shall be Type 2.

Slots shall be filled with elastomeric sealant or hot-melt rubberized asphalt sealant, except when asphalt concrete
surfacing will be placed over installed loop conductors, asphaltic emulsion sealant may be used.

At the Contractor's option, where a Type A loop is designated on the plans, a Type E loop may be substituted.
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For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and leaving the
circular part of the loop shall be 1-1/2 inches. Slot width shall be a maximum of 5/8 inch. Loop wire for circular loops shall
be Type 2. Slots of circular loops shall be filled with elastomeric sealant or hot melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 2 inches, minimum.

Slots in portland cement concrete shall be filled with elastomeric sealant or hot-melt rubberized asphalt sealant, or shall
be filled with an epoxy sealant conforming to the provisions in Section 95-2.09, "Epoxy Sealant for Inductive Loops," of the
Standard Specifications.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS

DATED MAY 2006
(Issued 10-03-08)

SECTION 0 GLOBAL REVISIONS
(Issued 07-01-08)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications.
In each contract document at each occurrence:

Except where existing asphalt concrete is described, replace "asphalt concrete” with "hot mix asphalt"

Except where existing AC is described, replace "AC" with "HMA" where AC means asphalt concrete

Replace "Engineer's Estimate" with "verified Bid Item List"

Replace "Notice to Contractors" with "Notice to Bidders"

Except in "Contract Project Information Signs," replace "Project Information" with "Supplemental Project
Information"

SNk W=

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference to the Bid Item

List, the special provisions, or both.
Interpret a reference to the Standard Specifications as a reference to the Standard Specifications as amended in these

Amendments to the Standard Specifications.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 10-03-08)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and language

includes:
1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:
2.1. Language variations
2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4.  Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.
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The specifications are written to the Bidder before award and the Contractor after. Before award, interpret sentences
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the
Bidder's." After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and
interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for streamlining
purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity.

All items in a list apply unless the items are specified as choices.

Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related content,
"Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable specifications may be
covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not a
comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or regulations
exist.

If the version of a referenced document is not specified, use the current version in effect on the date of Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.

1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ETL Electrical Testing Laboratories

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

SSPC The Society for Protective Coatings

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
s -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
W -- watt
\ -- volt

1-4 DEFINITIONS

1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract documents

has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition.

1-4.02 GLOSSARY

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all respects in
accordance with the plans and specifications and any modifications to them previously approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base, pavement,
surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
Web site is the verified Bid Item List.

bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other traffic,
over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to Bidders and
Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control Devices
for Streets and Highways (California MUTCD) is issued by the Department of Transportation and is the Federal
Highway Administration's MUTCD 2003 Edition, as amended for use in California.
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Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American Board of
Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services and for
guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for performance
of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are not
retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy Code § 90;
its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and DVBE
Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents acting
within the scope of the particular duties delegated to them.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and Special
Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or supplying
a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for service to
abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or other
specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and its
appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.

February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

9. 1st Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day

13. Day after Thanksgiving Day

14. December 25th, Christmas Day

PN BB~

If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday
following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. Interpret "legal
holiday" as "holiday."

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover of the
Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code § 10226, to
be paid to the State or to be deducted for each day's delay in completing the whole or any specified portion of the
work beyond the time allowed in the specifications.
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median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including inside
shoulders.

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the time and
location the Department receives bids.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used interchangeably
with surfacing.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and supplemental
drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions and
details of the work to be performed. These documents are to be considered as a part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans insofar as

the same may apply.

roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines. The
roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed. Where the
medians are so wide as to include areas of undisturbed land, a divided highway is considered as including 2 separate
roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage and
protection.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for emergency
use, and for lateral support of base and surface courses.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and supplementary to
these Standard Specifications. The Department's publication titled "Labor Surcharge And Equipment Rental Rates"
is part of the special provisions.

specifications: Directions, provisions, and requirements contained in these Standard Specifications, Amendments to the
Standard Specifications, and the special provisions. Where the term "these specifications" or "these Standard
Specifications" is used in this book, it means the provisions set forth in this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the spring lines
of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project information,
and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used interchangeably
with pavement.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions under Pub
Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement, including
all alterations, amendments, or extensions to it made by contract change order or other written orders of the
Engineer.
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1-5 DISTRICTS

District Composition and Office Addresses
District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each reference to

the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bid Document Unit MSC 26
BID DOCUMENT UNIT
DEPARTMENT OF
TRANSPORTATION
1120 N ST RM 200
SACRAMENTO CA 95814-5605
Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of

SAN FRANCISCO, CA 94102

Apprenticeship
Standards
Office Engineer MSC 43
OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST
SACRAMENTO CA 95816-7005
Office Engineer— http://www.dot.ca.gov/
Verified Bid Results | hg/esc/oe/awards/bids

um_html/6week_list.ht
ml.

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-8252

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800

Transportation
Laboratory

MATERIALS AND ENGINEERING
TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION

5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

(916) 227-7000

Department's Pre-
Qualified Products
List

http://www.dot.ca.gov/
hg/esc/approved_prod
ucts_list
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SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 09-19-08)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid submittal for
this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at the
Publication Distribution Unit.
Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at:

Department's Web site

District office of the district in which the work is located
Districts 4 and 12 offices

Bid Document Unit

el S

Bid books, special provisions, Amendments to the Standard Specifications, and project plans may be obtained at the Bid
Document Unit.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes other
supplemental information available as specified in the special provisions.

The Information Handout may be viewed and obtained at the Bid Document Unit.

If rock cores are available, you may view them by sending a request to Coreroom@dot.ca.gov.

Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Bridge number

Contract number

Viewing date

Contact information, including telephone number.

A e

If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, telephone (213) 897-0877
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As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are dependent
on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit existing conditions.

2-1.04 SMALL BUSINESS ENTERPRISE GOAL

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Contractors, subcontractors, suppliers, and service providers who qualify as small business are encouraged to apply for
certification as a small business by submitting their application to the Department of General Services, Office of Small
Business and DVBE Services.

2-1.05 DISADVANTAGED BUSINESS ENTERPRISES

Section 2-1.05, "Disadvantaged Business Enterprises," applies to a Federal-aid contract.
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

In order to ensure the Department achieves its federally mandated statewide overall DBE goal, the Department
encourages the participation of DBEs as defined in 49 CFR 26.

2-1.06 DISABLED VETERAN BUSINESS ENTERPRISES
2-1.06A General

Section 2-1.06, "Disabled Veteran Business Enterprises," applies to a non-Federal-aid contract.
Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.
Comply with Mil & Vet Code § 999 et seq.

2-1.06B No Goal

Section 2-1.06B, "No Goal," applies if no DVBE goal is shown in the Notice to Bidders.
The Department encourages bidders to obtain DVBE participation in order to ensure the Department achieves its State-
mandated overall DVBE goal.

2-1.06C Goal

Section 2-1.06C, "Goal," applies if a DVBE goal is shown in the Notice to Bidders.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and suppliers.

Meet the goal shown or demonstrate that you made good faith efforts to meet this goal.

If a DVBE joint venture is used, submit the joint venture agreement with the Certified DVBE Subcontractor Summary
form.

The Department determines a bidder has made good faith efforts if it submits evidence within the specified time that it:

1. Contacted the Office of Small Business and DVBE Services, Department of General Services
Advertised in trade media and media focusing on DVBEs unless time limits the Department imposes do not allow
the advertising

3. Submitted invitations to bid to potential DVBE contractors

4. Considered available DVBEs

2-1.07 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES (GOVT CODE §
14835 ET SEQ. AND 2 CA CODE OF REGS § 1896 ET SEQ.)
2-1.07A General

Section 2-1.07, "Small Business and Non—Small Business Subcontractor Preferences (Govt Code § 14835 et seq. and 2
CA Code of Regs § 1896 et seq.)," applies to a non-Federal-aid contract.

2-1.07B Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:
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1. You completed a Request for Small Business Preference or Non—Small Business Preference form
2. You attached a copy of your Office of Small Business and DVBE Services small business certification to the form
3. The apparent low bidder is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form certifies
that the bidder is certified as a small business at the time and day of bid or has submitted a complete application to the
Department of General Services. The complete application and any required substantiating documentation must be received
by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
subcontractor by the lesser of:

1. 5 percent of the verified total bid of the apparent low bidder
2. $50,000

If this reduction results in the small business contractor becoming the low bidder, the contract award is based on the total
bid, not the reduced bid.

2-1.07C Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. You completed a Request for Small Business Preference or Non—Small Business Preference form
2. The apparent low bidder is not certified as a small business and has not requested preference

The listed subcontractors and suppliers must be certified as a small business at the time and day of bid or must have
submitted a complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by the non—
small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the apparent low bidder
2. $50,000

If this reduction results in the non—small business contractor becoming the low bidder or a tie with a non-small business
apparent low bidder not requesting the preference, the contract award is based on the total bid, not the reduced bid.

2-1.08 DVBE INCENTIVE EVALUATION

The Department applies the Small Business and Non—Small Business preference during bid verification and proceeds
with the following evaluation for DVBE incentive.

The Department grants a DVBE incentive to bidders who achieve a DVBE participation of 1 percent or greater of the
value of their bid (Mil & Vet Code and Code of Regs § 1896.98 et seq).

The DVBE incentive is a reduction, for bid comparison only, in the total bid submitted by the lesser of:

1. Percentage of DVBE achievement, rounded to 2 decimal places, of the verified total bid of the original low bidder
2. 5 percent of the verified total bid of the original low bidder
3. $100,000

The Department applies DVBE incentive and determines if bid ranking changes.

A non-small business bidder cannot displace a small business bidder. However, a small business bidder with higher
DVBE achievement can displace another small business bidder.

The Department proceeds with awarding the contract to the new apparent low bidder and posts the new verified bid
results at its Office Engineer Web site.
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2-1.09 PREFERENCE HIERARCHY

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.

If a DVBE bidder and a non-DVBE bidder request preferences and the reduction results in a tied bid, the Department
awards the contract to the DVBE bidder.

2-1.10 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given contractors
from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of the
nonresident contractor with the lowest responsive bid unless the California company is eligible for a small business
preference or a non—small business subcontractor preference; in which case the preference amount is the greater of the two,
but not both.

If the bidder submitting the lowest responsive bid is a California company and with the reciprocal preference, a
California company's responsive bid is equal to or less than the original lowest responsive bid, the Department awards the
contract to the California company on the basis of its total bid, not the reduced bid used for comparison except as specified in
Section 2-1.09, "Preference Hierarchy."

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General
Complete forms in the Bid book. Submit the forms with your bid except:

1. For the following 2 forms for non-federal-aid non-informal-bid contracts:

1.1.  Certified DVBE Summary form. You may submit this form with your bid. If you do not and you are the
apparent low bidder or the second or third low bidder, submit it so that it is received at the Office Engineer no
later than 4:00 p.m. on the 4th business day after bid opening. If you are not the apparent low bidder or the
second or third low bidder, you are not required to submit this form unless the Department asks for it.

1.2.  Certified Small Business Subcontractor form. If you are applying for the non—small business subcontractor
preference, you may submit this information with your bid. If you do not, submit it so that it is received at
the Office Engineer no later than 4:00 p.m. on the 2nd business day after bid opening.

2. On the Subcontractor List you may either submit the percentage of each bid item subcontracted with your bid or fax
the percentage to (916) 227-6282 within 24 hours after bid opening.

Except for the percentage of each bid item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total bid for
time.
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2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of the total
bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.). The Subcontractor List must show the name, address,
and work portions to be performed by each subcontractor listed. Show work portion by bid item number, description, and
percentage of each bid item subcontracted.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Make checks and bonds payable to the Department of Transportation.
If paying with a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use a
form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of Attorney
with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

You or an authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from submitting a
new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING

The Department publicly opens and reads bids at the time and place described in the Notice to Bidders. The Department
invites bidders or their authorized agents to attend.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to the Office
Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hg/esc/oe/contractor _info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining a
bidder's responsibility.

2-1.20 BID RIGGING
Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.
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The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-9071. The
service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and anonymous. The
hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated
under the direction of the DOT Inspector General.
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SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 09-05-08)

Replace Section 3 with:

SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE

Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.

If the Department awards the contract, the award is made to the lowest responsible bidder within the number of days
shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish 2 bonds:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing goods, labor,
or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least 50
percent of the total bid.

The Department furnishes the successful bidder with bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Contractor must be properly licensed as a contractor (Pub Cont Code § 10164) from
contract award through contract acceptance.
For a non-Federal-aid contract:

1. The Contractor must be properly licensed as a contractor from bid opening through contract acceptance (Bus & Prof
Code § 7028.15)

2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the
time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent
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with Section 7-1.12, "Indemnification and Insurance." Allowance of additional exclusions is at the discretion of the
Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of required
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP guidelines
confirming the successful bidder has sufficient funds and resources to cover any self-insured retentions if the self-
insured retention is $50,000 or higher.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it shall
submit a certificate of consent to self-insure under Labor Code § 3700.

3-1.06 SMALL BUSINESS PARTICIPATION REPORT

A Small Business Participation Report will be included in the contract documents to be executed by the successful
bidder. The purpose of this form is to collect small business participation data. Even if no small business participation is
reported, the successful bidder must execute and return the form.

3-1.07 PAYEE DATA RECORD

The Department includes a Payee Data Record in the contract documents to be signed by the successful bidder, the
payee. Complete the form.

3-1.08 CALTRANS BIDDER - DBE INFORMATION FORM

Section 3-1.08, "Caltrans Bidder - DBE Information Form," applies to a Federal-aid contract.

The Department includes a Caltrans Bidder - DBE Information form in the contract documents to be completed and
signed by the successful bidder.

The purpose of this form is to collect data required under 49 CFR 26.

The Department encourages you to provide written confirmation from each DBE that the DBE is participating in the
contract. A copy of a DBE's quote serves as written confirmation. If a DBE is participating as a joint venture partner, the
Department encourages you to submit a copy of the joint venture agreement.

3-1.09 CONTRACT EXECUTION

The successful bidder must sign the contract.
Deliver to the Office Engineer:

Signed Contract form

Contract bonds

Documents identified in Section 3-1.05, "Insurance Policies"

Small Business Participation Report

Payee data record

For a Federal-aid contract, Caltrans Bidder - DBE Information form

A

For a non-informal-bid contract, the Office Engineer must receive these documents before the 10th business day after the
bidder receives the contract.

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day after the
bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract (Pub Cont Code §§ 10181 and 10182).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT

DES-OE-0103A (NEW 3/2008)

aftrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California's Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME

The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated

Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved

Exhibit D - Standard Specifications dated

Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTOR

CONTRACTOR'S NAME (if other than an individual, state whether a corporation, partnership, etc.)

BY (Authorized Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authorized Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

Contract No. 03-3M0804
64



3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd lowest responsible bidders until the contract has been
executed. The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd
apparent lowest bidders, and their bidders' bonds are of no further effect.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 07-01-08)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special provisions,
project plans, and bid item descriptions set forth the specifications that apply.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WD —

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed changes.
2. Itemization of contract specifications and drawing details that would be changed.
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3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or specifications being
considered by the Department at the time the proposal is submitted or if the proposal is based on or similar to drawings or
specifications adopted by the Department before Contract award, the Department does not accept the VECP and may make
these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the work under
the contract. If the Department does not approve a change order before the deadline stated in the VECP or other date you
subsequently stated in writing, the VECP is rejected. The Department does not adjust time or payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from adopting the
VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP. After
written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:

Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

bl S

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation cost and the
Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction is
deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the Department,
the Department pays 60 percent of the estimated net savings in construction costs attributable to the VECP. Submit detailed
traffic handling comparisons between the existing contract and the proposed change, including estimates of the traffic
volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted the VECP
and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over $5
million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity duration, or
traffic congestion without impairing the essential functions specified for a VECP in Section 4-1.035B, "Value
Engineering Change Proposal."

If the request is authorized, you and the Engineer:
1. Schedule a value analysis workshop
2. Select a facilitator and workshop site

3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/
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The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 10-03-08)

Add:
5-1.005 GENERAL
Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment related to
that part.
After contract approval, submit documents and direct questions to the Engineer. Orders, approvals, authorizations, and
requests to the Contractor are by the Engineer.
The Engineer furnishes the following in writing:

1. Approvals

2. Authorizations
3. Notifications
4. Orders

The Contractor must furnish the following in writing:

1. Assignments

2. Notifications

3. Proposals

4. Requests, sequentially numbered
5. Subcontracts

6. Test results

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day
with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the Department
and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

1. Using early and regular communication with involved parties
2. Establishing and maintaining a relationship of shared trust, equity, and commitment
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8.

Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships and benefits
throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is available to
the project team as reference. This guide provides structure, context, and clarity to the partnering process requirements. This
guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4,
5.

Create a partnering charter that includes:

1.1. Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3. Dispute resolution plan that includes a dispute resolution ladder and may also include use of facilitated
dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also measure
short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the evaluation
forms to the project team and collects the results. The Department makes evaluation results available upon request.
Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval. Respond
within 15 days to accept the invitation and request the initial and additional partnering workshops. After the Engineer
receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-point rating
and agrees to follow the Department's "Partnering Facilitator Standards and Expectations" available at the
Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined necessary
by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.
For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.
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You and the Engineer cooperatively schedule the training session and select a professional trainer, training site, and 1 to
4 topics from the following list to be covered in the training:

Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

PNAN B WD

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills development for
the Contractor's and the Engineer's representatives. This training session must be a separate session from the initial
partnering workshop and must be conducted locally. The training session must be consistent with the partnering principles
under the Department's "Field Guide to Partnering on Caltrans Construction Projects."

Send at least 2 representatives to the training session. One of these must be your assigned representative as specified in
Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The Department
does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering workshops and
sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
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Payments to suppliers and subcontractors
Cost accounting

1. Bid preparation
2. Overhead

3. Payrolls

4.

5.

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional
review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time frame
specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be made available
for inspection, copying, and auditing by State representatives for the same period. Before contract acceptance, the State
representative notifies the Contractor, subcontractor, or supplier 5 business days before inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor,
subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Contract item work

2.  Work character changes

3. Force account work

4. Extra work

5. Work performed under protests and claim notifications
6. Overhead

7.

Subcontractors, suppliers, owner-operators, and professional services
Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SANNANE IR o

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for force account costs.

Submit extra work bills using the Department's Internet extra work billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work billing
system is the same as each party signing the report.

The Department provides billing system:

1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received training

Each representative must maintain a unique password.
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Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe and provide
for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2. Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nhwn

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub Cont Code §
4110. The Department may refer the violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the value of the
original total bid with your employees and with equipment owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work
to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial
Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work satisfactorily.

5-1.055B Disadvantaged Business Enterprises

Section 5-1.055B, "Disadvantaged Business Enterprises," applies to a Federal-aid contract.
Use each subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:
1. Name and business address of each 1st-tier subcontractor

2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
2. Date of payment and total amount paid to each business
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If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

For a DBE that leases trucks from a non-DBE, count only the fee or commission the DBE receives as a result of the lease
arrangement.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until the
form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.055C Disabled Veteran Business Enterprises

Section 5-1.055C, "Disabled Veteran Business Enterprises," applies to a non-Federal-aid contract.
If a DVBE goal is shown in the Notice to Bidders:

1. Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a substitution
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after
contract award

3. Maintain records of subcontracts made with certified DVBEs. Include in the records:

3.1. Name and business address of each business
3.2. Total amount paid to each business

4. For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

4.1. Provide the Department relevant information requested
4.2.  Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

4.2.1. Interviewing employees
4.2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

If no DVBE goal is shown in the Notice to Bidders and if you obtain DVBE participation, submit the participating
DVBE names and value of work or supplies supplied by each DVBE transaction upon contract completion.

5-1.055D Non-Small Businesses

Section 5-1.055D, "Non—Small Businesses," applies to a non-Federal-aid contract.

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business Preference form
unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business substitutions
after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials purchased
from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

Contract No. 03-3M0804
72



Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys Manual.
Submit your request for Department-furnished stakes:

1. On a Request for Construction Stakes form. Ensure:

1.1. Requested staking area is ready for stakes
1.2.  You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them at
the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor's Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2.  Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract

Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between your
discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition
claim.

5-1.116B Engineer’s Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

5-1.116C Protests
You may protest the Engineer's decision by:

1. Submitting an Initial Notice of Potential Claim within 5 business days after receipt of the Engineer's notification
2. Complying with claim procedures

The Initial Notice of Potential Claim must detail the differences in your position from the Engineer's determination and
support your position with additional information, including additional geotechnical data. Attach to the Initial Notice of
Potential Claim a certification stating that you complied with Section 2-1.11, "Job Site and Document Examination."

Promptly submit supplementary information when obtained.
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Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.

In the Dispute Resolution Advisor Agreement and in the Dispute Review Board Agreement, interpret a reference to the
special provisions as a reference to the Amendments to the Standard Specifications. In the Dispute Review Board
Agreement, replace "Proposal and Contract” with "Bid book." Where the section title does not match the section number for
a reference, refer to the referenced title.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract from $3 million to $10 million.

A dispute resolution advisor, hereinafter referred to as "DRA", is chosen by the Department and the Contractor to assist
in the resolution of disputes. The DRA is a part of the contract administrative claims process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications. The DRA shall not serve as a substitute for filing a protest or a notice of potential claim.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate shall
provide the Department and the Contractor with their disclosure statement. The disclosure statement shall include a resume
of the potential candidate's experience and a declaration statement describing past, present, anticipated, and planned
relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and the
Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3 nominated by
the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement. No DRA
meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties, unless all parties
agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for a lawsuit
against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement DRA will
begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor Agreement shall be
amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the estimated value
of all work performed during each estimate period that the Contractor fails to comply. DRA withholds will be released for
payment on the next monthly progress payment following the date that the Contractor has provided assistance in choosing the
DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start of the
project or for a dispute. A member serving on more than one State DRA or Dispute Review Board, regardless the number of
meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation
for on-site time, travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that
the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside the official
DRA meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues presented to
the DRA, has been specifically agreed to in advance by the State and Contractor. Time away from the project that has been
specifically agreed to in advance by the Department and the Contractor will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved hourly rate
charges from invoices submitted.
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The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor when
requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither party will be
entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for reimbursement
of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for these
Costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is as
follows:

Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and entered

into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and , the Dispute

Resolution Advisor, hereinafter called the "DRA." .
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRA shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRA shall perform the services necessary to participate in the
DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract and shall
have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the DRA to have
served on several State Dispute Review Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this contract or
parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and legal and
business services, within a period 6 months prior to award and during this contract. Exceptions to above are compensation
for services on this or other DRAs and DRBs or retirement payments or pensions received from a party that are not tied to,
dependent on or affected by the net worth of the party.

DRA shall fully disclose all direct or indirect professional or personal relationships with all key members of the contract.
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SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the conduct of its
business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.
The DRA established procedures shall only be implemented upon approval by the parties. Subsequent meetings shall be held
only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.

State shall provide the DRA with the contract and all written correspondence regarding the dispute between the parties
and, if available, the Contractor's supplemental notice of potential claim, and the Engineer's response to the supplemental
notice of potential claim.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which may arise
from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of the
parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the STATE.
Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The DRA shall
determine the time and location of the dispute meeting with due consideration for the needs and preferences of the parties,
while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

Only the STATE's Resident Engineer or Area Construction Engineer and the CONTRACTOR's or subcontractor's, if the
dispute involves a subcontractor, Superintendent or Project Manager may present information at a dispute meeting. There
shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge of the
dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff
may supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRA shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. Each
party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and respond to DRA
questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRA in conformance with the rules and regulations established at the first meeting between the DRA and parties. These
established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.
The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at
the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 5 days, after receiving the STATE's written response to the CONTRACTOR's supplemental notice of
potential claim, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR wishes to
further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRA, simultaneously
copied to the STATE. The written dispute referral shall describe the disputed matter in individual discrete
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segments, so that it will be clear to both parties and the DRA what discrete elements of the dispute have been
resolved, and which remain unresolved, and shall include an estimate of the cost of the affected work and
impacts, if any, on project completion.

The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to offer
evidence. Either party furnishing written evidence or documentation to the DRA must furnish copies of such
information to the other party a minimum of 10 days prior to the date the DRA is scheduled to convene the
meeting for the dispute. Either party shall produce such additional evidence as the DRA may deem necessary to
reach an understanding and a determination of the dispute. The party furnishing additional evidence shall
furnish copies of such additional evidence to the other party at the same time the evidence is provided to the
DRA. The DRA shall not consider evidence not furnished in conformance with the terms specified herein.
Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and consider the
dispute. The dispute meeting shall be held no later than 25 days after receipt of the written referral unless
otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information of either
party within 5 days after the DRA dispute meeting. Requested information shall be submitted to the DRA
within 5 days of the DRA request. The DRA shall complete its report and submit it to the parties within 10
days of the DRA dispute meeting, except that time extensions may be granted at the request of the DRA with
the written concurrence of both parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRA as pertinent to the dispute, and the DRA's interpretation and philosophy in
arriving at its conclusions and recommendations and, if appropriate, recommends guidelines for determining
compensation. The DRA's written opinion shall stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the time
specified, or a written rejection of the DRA's recommendation or response to a request for reconsideration
presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the
DRA recommendation. Immediately after responses have been received from both parties, the DRA shall
provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRA's report from the DRA prior to responding to the report. The DRA shall consider any
clarification request only if submitted within 5 days of receipt of the DRA's report, and if submitted
simultaneously in writing to both the DRA and the other party. Each party may submit only one request for
clarification for any individual DRA report. The DRA shall respond, in writing, to requests for clarification
within 5 days of receipt of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10 day time
limit specified for response to the DRA's written report. Each party may submit only one request for
reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 30 days of the acceptance by both parties of the settlement, either party may request the DRA to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are or may
become necessary for the DRA to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded; the DRA shall deliberate in private the same day, until a response to
the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA on complex issues may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on strengths
and weaknesses of their prospective positions, in the hope of the parties reaching settlement.

If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties.
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g. The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the DRA in
a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relive the parties of their responsibilities
under Section 5-1.12, “Dispute Resolution Advisor,” of the Special Provisions or Subsection, “Traditional Dispute
Meeting,” of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall not begin
work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by the parties.

SECTIONV PAYMENT

DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start of the
project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of meetings per day,
shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation for onsite time,
travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof that the DRA is at an
authorized DRA meeting. No additional compensation will be made for time spent by DRA to review and research activities
outside the official DRA meetings unless that time, (such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA), has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per hour. The
agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer services.
The State will provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

CONTRACTOR shall make direct payments to DRA for their participation in authorized meetings and approved hourly
rate charges, from invoices submitted by the DRA, and technical services.

DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for
their participation in authorized meetings not more often than once per month during the progress of the work. The invoices
shall be in a format approved by the parties and accompanied by a general description of activities performed during that
billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRA until the amount and extent of those
fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United
States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If any
litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the
3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRA MEMBER

DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all required
employment or financial disclosure conditions of DRA membership in conformance with the terms of the contract and this
AGREEMENT. Each party shall document the need for replacement and substantiate the replacement request in writing to
the other party and the DRA.

SECTION VIII LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the capacity of
an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims, damages, losses, and
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expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of
the DRA.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRA, which documents and records are marked "Confidential - for use by the DRA only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRA
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRA. However, the parties understand that such documents may be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be resolved by
negotiation and mutual concurrence between the parties or through the administrative process provided in the contract shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRA and the parties that cannot be resolved by negotiation and mutual concurrence shall be resolved in the appropriate
forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce any
right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by arbitration
by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to
the Superior Court in conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or
any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRA in
progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREOQF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

5-1.15C Dispute Review Board
Section 5-1.15C, "Dispute Review Board," applies to a contract over $10 million.

5-1.15C(1) General

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board,
hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the
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contract. The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in
Section 9-1.04, "Notice of Potential Claim," and Section 9-1.07B, "Final Payment and Claims," of the Standard
Specifications and these special provisions. The DRB shall not serve as a substitute for provisions in the specifications in
regard to filing potential claims. The requirements and procedures established in this section shall be a prerequisite to filing a
claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful. The DRB shall
function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except
for completion of unfinished reports. No DRB dispute meetings shall take place later than 30 days prior to acceptance of
contract. After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of
the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the
Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment
and Claims," of the Standard Specifications. The State will review those claims in conformance with the provisions in
Section 9-1.07B of the Standard Specifications. Following the adherence to and completion of the contractual administrative
claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9-1.10, "Arbitration,"
of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between
the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both,
to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims
not actionable against the Department as specified in these special provisions or quantification of disputes for overhead type
expenses or costs. Disputes for overhead type expenses or costs shall conform to the requirements of Section 9-1.07B, "Final
Payment and Claims," of the Standard Specifications. Whenever the term "dispute" or "disputes" is used herein, it shall be
deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor,
hereinafter referred to as the "parties." The DRB shall consider disputes referred to it, and furnish written reports containing
findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.
DRB findings and recommendations are not binding on the parties.

5-1.15C(2) Selection Process, Disclosure and Appointments

The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the
Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State and
the Contractor. The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially
anticipated by the contract. DRB members shall discharge their responsibilities impartially as an independent body,
considering the facts and circumstances related to the matters under consideration, pertinent provisions of the contract and
applicable laws and regulations.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions
of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract. Each
party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective
member's complete written disclosure statement.

Disclosure statements shall include a resume of the prospective member's experience and a declaration statement
describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective
member's primary or full-time employer, to this project and with the parties involved in this construction contract, including
but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel. DRB members
shall also include a full disclosure of close professional or personal relationships with all key members of the contract.
Objections to nominees must be based on a specific breach or violation of nominee responsibilities or on nominee
qualifications under these provisions unless otherwise specified. The Contractor or the State may, on a one-time basis, object
to the other's nominee without specifying a reason and this person will not be selected for the DRB. Another person shall
then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective
third DRB member to the parties for final selection and approval. The first 2 DRB members shall proceed with the selection
of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide
their recommendation simultaneously to the parties within 15 days of the notification.

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually
concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval
of the third member. The goal in the selection of the third member is to complement the professional experience of the first 2
members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the
parties prior to appointment.
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An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days
of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a
recommendation within their 15 day time limit. In the event of an impasse in selection of third DRB member the State and
the Contractor shall each propose 3 candidates for the third DRB member position. The parties shall select the candidates
proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration
Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act. The first 2 DRB members
shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract. No member shall have a financial interest in this
contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as
follows:

A. Compensation for services on this DRB.

B. Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and

determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the

State.

Service as a member of other Dispute Review Boards on other contracts.

Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net

worth of the party.

E. The above provisions apply to parties having a financial interest in this contract, including but not limited to
contractors, subcontractors, suppliers, consultants, and legal and business services.

o0

The Contractor or the State may reject any of the 3 DRB members who fail to fully comply at all times with all required
employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board Agreement
and as specified herein. A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board
Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member. No
DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties. The State
authorizes the Engineer to execute and administer the terms of the Agreement. The person(s) designated by the Contractor as
authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or to
delegate the authority in writing. The operation of the DRB shall be in conformance with the terms of the Dispute Review
Board Agreement.

5-1.15C(3) Compensation

*  The State and the Contractor shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time,
(such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been
specifically agreed to in advance by the State and Contractor. Time away from the project, which has been specifically
agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour. The agreed amount of $125 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving on more
than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The State will provide, at no cost to the Contractor,
administrative services such as conference facilities and secretarial services to the DRB. These special provisions and the
Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB. DRB members shall be
compensated at the same daily and hourly rate. The Contractor shall make direct payments to each DRB member for their
participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The
State will reimburse the Contractor for the State's share of the costs. There will be no markups applied to expenses connected
with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB
expenses. Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from the
other party.

5-1.15C(4) Replacement of DRB Members
Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:
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The State may terminate service of the State appointed member.

The Contractor may terminate service of the Contractor appointed member.

Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

Upon resignation of a member.

The State or Contractor may terminate the service of any member who fails to fully comply with all required
employment and financial disclosure conditions of DRB membership.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the 2 parties
will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The Dispute
Review Board Agreement shall be amended to reflect the change of a DRB member.

5-1.15C(5) Operation
The following procedure shall be used for dispute resolution:

A.

—

If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of
potential claim in conformance with the provisions in Section 9-1.04, "Notice of Potential Claim," of the Standard
Specifications and these special provisions, including the provision of applicable cost documentation; or file written
protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.
The Engineer will respond, in writing, to the Contractor's written supplemental notice of potential claim within 20
days of receipt of the notice.
Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects,
file a written reply with the Engineer, stating clearly and in detail the basis of the objection.
Following an objection to the Engineer's written response, the Contractor shall refer the dispute to the DRB if the
Contractor wishes to further pursue the objection to the Engineer's decision. The Contractor shall make the referral
in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written response from
the Engineer. The written dispute referral shall describe the disputed matter in individual discrete segments so that it
will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which
remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project
completion.
By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the Engineer's written
response to the supplemental notice of potential claim, the Contractor waives future claims and arbitration on the
matter in contention.
The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to
offer evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of such
information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting
for the dispute. Either party shall produce such additional evidence as the DRB may deem necessary to reach an
understanding and a determination of the dispute. The party furnishing additional evidence shall furnish copies of
such additional evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall
not consider evidence not furnished in conformance with the terms specified herein.
Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties. The DRB shall determine the time and location of the DRB
dispute meeting, with due consideration for the needs and preferences of the parties while recognizing the
paramount importance of a timely hearing of the dispute.
There shall be no participation of either party's attorneys at DRB dispute meetings.
There shall be no participation of persons who are not directly involved in the contract or who do not have direct
knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the
discretion of the DRB and with approval prior to the dispute meeting by both parties.
The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board
Agreement, in writing to both the State and the Contractor. The DRB may request clarifying information of either
party within 10 days after the DRB dispute meeting. Requested information shall be submitted to the DRB within
10 days of the DRB request. The DRB shall complete its report, including minority opinion, if any, and submit it to
the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at the request of
the DRB with the written concurrence of both parties. The report shall include the facts and circumstances related to
the matters under consideration, pertinent provisions of the contract, applicable laws and regulations, and actual
costs and time incurred as shown on the Contractor's cost accounting records. The DRB shall make
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recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining
compensation.

Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in
writing signifying that the dispute is either resolved or remains unresolved. Failure to provide the written response
within the time specified, or a written rejection of the DRB's recommendation or response to a request for
reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the DRB
shall provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRB's report from the DRB prior to responding to the report. The DRB shall consider any
clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously
in writing to both the DRB and the other party. Each party may submit only one request for clarification for any
individual DRB report. The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of
such requests.

The DRB's recommendations, stated in the DRB's reports, are not binding on either party. Either party may seek a
reconsideration of a recommendation of the DRB. The DRB shall only grant a reconsideration based upon
submission of new evidence and if the request is submitted within the 30-day time limit specified for response to the
DRB's written report. Each party may submit only one request for reconsideration regarding an individual DRB
recommendation.

If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and
Contractor shall promptly accept and implement the recommendations of the DRB. If the parties cannot agree on
compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may
request the DRB to make a recommendation regarding compensation.

The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in
arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be
inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue
brought before it.

The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRB.

The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of
the parties' evaluations of the DRB's report.

5-1.15C(6) Disputes Involving Subcontractor Potential Claims

For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor
(including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is
actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be
provided in connection with the contract. If the Contractor determines to pursue a dispute against the Department that
includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special
provisions and in conformance with the following:

A.

B.

The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves
a subcontractor potential claim or potential claims.
The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act
Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind
the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim. The
Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the
Contractor. The form for these certifications is available from the Engineer.
At DRB dispute meetings involving one or more subcontractor potential claims, the Contractor shall require that
each subcontractor involved in the dispute have present an authorized representative with actual knowledge of the
facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to
answer questions raised by the DRB members or the Department's representatives.
Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower
tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's
potential claims, as provided hereunder, shall constitute a release of the State by the Contractor of such
subcontractor potential claim.
The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a)
agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow
processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to
be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential
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claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required
under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor
of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree
that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be
deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not
have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor
that are not actionable by the Contractor against the Department.

5-1.15C(7) Dispute Review Board Agreement

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after
approval of the contract follows:

Form 6202 Rev (09/01/02)

DISPUTE REVIEW BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into
this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and the Dispute
Review Board, hereinafter called the "DRB" consisting of the following members:

(Contractor Appointee)

(State Appointee)

and
(Third Person)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the
DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation
of the DRB. The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written
recommendations for resolution of these disputes to both parties. The members of this DRB shall perform the services
necessary to participate in the DRB's actions as designated in Section II, Scope of Work.
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SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from
performance of this contract. It is not intended for either party to default on their normal responsibility to amicably and fairly
settle their differences by indiscriminately assigning them to the DRB. It is intended that the mere existence of the DRB will
encourage the parties to resolve disputes without resorting to this review procedure. But when a dispute that is serious
enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B. PROCEDURES

The DRB shall render written reports on disputes between the parties arising from the construction contract. Prior to
consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and
reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT. DRB
recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties. The
recommendations shall be based on facts and circumstances involved in the dispute, pertinent contract provisions, applicable
laws and regulations. The recommendations shall find one responsible party in a dispute; shared or "jury" determinations
shall not be rendered. The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend
guidelines for determining compensation. If the parties cannot agree on compensation within 60 days of the acceptance by
both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding
compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract. The
individual members shall act in a completely independent manner and while serving as members of the DRB shall have no
consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers,
etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing
opinions on the merits of statements on matters under dispute or potential dispute. Opinions of DRB members expressed in
private sessions shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues
with individual parties, except as directed by the DRB Chairperson. Such discussions or meetings shall be disclosed to both
parties. Other discussions regarding the project between the DRB members and the parties shall be in the presence of all
three members and both parties. Individual DRB members shall not undertake independent investigations of any kind
pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB
Chairperson.

C. CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Each meeting
shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.
Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

An outline by the STATE's representative of the status of the work as the STATE views it.

6. A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have
surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
disputes and potential claims.

e

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties'
representatives. The field inspection may be waived upon mutual agreement of the parties.
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D. DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.
The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless
otherwise agreed to by all parties. The DRB shall determine the time and location of DRB dispute meetings, with due
consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution
of issues. No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site. However, any location that would be more
convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these dispute meetings. It is expressly understood
that the DRB members are to act impartially and independently in the consideration of the contract provisions, applicable
laws and regulations, and the facts and conditions surrounding any dispute presented by either party, and that the
recommendations concerning any such dispute are advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member,
through the DRB Chairperson, for review before the dispute meeting begins. A party furnishing written documentation to the
DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the
DRB.

DRB dispute meetings shall be informal. There shall be no testimony under oath or cross-examination. There shall be
no reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be
received by the DRB in conformance with acceptance standards established by the DRB. These standards need not comply
with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities. The parties shall
have a representative at all dispute meetings. Failure to attend a duly noticed dispute meeting by either of the parties shall be
conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and
complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed
one or more rebuttals until all aspects of the dispute are thoroughly covered. DRB members shall ask questions, seek
clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed
recommendation. The DRB may request from either party documents or information that would assist the DRB in making its
findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for
the project. A refusal by a party to provide information requested by the DRB may be considered by the DRB as an
indication that the requested material would tend to disprove that party's position. In large or complex cases, additional
dispute meetings may be necessary in order to consider all the evidence presented by both parties. All involved parties shall
maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case. DRB
deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written
report to both parties. Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations,
and facts and circumstances related to the dispute. The report shall be thorough in discussing the facts considered, the
contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and
philosophy in arriving at its conclusions and recommendations. The DRB's report shall stand on its own, without attachments
or appendices. The DRB Chairperson shall furnish a copy of the written recommendation report to the DRB Coordinator,
Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA 94274.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne equally by the
2 parties as specified in an approved contract change order. The CONTRACTOR will not be entitled to markups for the
payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully
informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision. If this proves impossible, the dissenting member shall
prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding. Either party may
appeal a recommendation to the DRB for reconsideration. However, reconsideration shall only be allowed when there is new
evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB
recommendation. The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute
Review Board" in the special provisions.
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E. DRB MEMBER REPLACEMENT

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the
same manner as the original DRB members were appointed. The selection of a replacement DRB member shall begin
promptly upon notification of the necessity for a replacement and shall be completed within 15 days. This AGREEMENT
shall be amended to indicate change in DRB membership.

SECTION Il CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become
necessary for the DRB to perform their function. Pertinent documents are written notices of potential claim, responses to
those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the
performance of the work or in justifying or substantiating the CONTRACTOR's position. The CONTRACTOR shall also
furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.

SECTION IV STATE RESPONSIBILITIES
The STATE will furnish the following services and items:

A. CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and
Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the
CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB
to perform its function.

B. COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.
The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying
services to the DRB without charge to the CONTRACTOR.

SECTION V TIME FOR BEGINNING AND COMPLETION

Once established, the DRB shall be in operation until the day of acceptance of the contract. The DRB members shall not
begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI PAYMENT

A. ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally. Each DRB member shall be
compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel
time, is greater than 4 hours. Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per
meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours. The agreed rates shall be
considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for
each day, or portion thereof, that the DRB member is at an authorized DRB meeting. No additional compensation will be
made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time
has been specifically agreed to in advance by the STATE and CONTRACTOR. Time away from the project that has been
specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour. The agreed amount
of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services. Members serving
on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than the all
inclusive rate per day or rate per hour for an individual project. The STATE will provide, at no cost to the CONTRACTOR,
administrative services such as conference facilities and secretarial services to the DRB.

B. PAYMENTS

DRB members shall be compensated at the same rate. The CONTRACTOR shall make direct payments to each DRB
member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each
DRB member. The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
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during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra
work billing when submitting for reimbursement of the STATE's share of cost from the STATE. The CONTRACTOR will
be reimbursed for one-half of approved costs of the DRB. No markups will be added to the CONTRACTOR's payment.

C. INSPECTION OF COSTS RECORDS

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If
any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of
the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VII ASSIGNMENT OF TASKS OF WORK
The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII TERMINATION OF DRB MEMBERS

DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the
STATE and CONTRACTOR. DRB members may be terminated by their original appointing power or by either party, for
failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in
conformance with the terms of the contract.

SECTION IX LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is
acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION X CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB. Upon
termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the
parties who furnished them to the DRB. However, the parties understand that such documents shall be subsequently
discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION XI DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties,
arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual
concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by
arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications.

SECTION XII VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration
proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be
initiated in the Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall
be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.
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SECTION Xl111 FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X1V CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB MEMBER

By :

Title :

CONTRACTOR CALIFORNIA STATE DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 07-01-08)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition. You
may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation
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Add:
6-1.075 GUARANTEE
Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work parts for
which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1 year after the

relief date.
The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear

2. Improper operation

3. Insufficient maintenance
4. Abuse

5. Unauthorized change

6. Actof God

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract acceptance.
The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a substantial
defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a schedule
that includes:

1. Start and completion dates
2. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective work
2. Mobilize within 24 hours and start work
3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the
United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel
and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500,
material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such
as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition
2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel
and iron materials
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For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the United
States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from waste
tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United
States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If satisfactory
material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the
Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-3.01 delete the 4th paragraph.

In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.

In Section 6-3.01 add:

As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 08-15-08)

Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the State
against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or your
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employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract and a law,
regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et seq.
Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including
withholding sufficient funds due the subcontractor for work performed on the public works project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement. The Contractor must pay any money withheld from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved. If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must
pay all moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial Relations has
issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with the
requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the Contractor has not
submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, the
Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization. The Department does not
withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.
Replace Section 7-1.01A(6) with:

7-1.01A(6) (Blank)
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Add:
7-1.01K Solid Waste Disposal and Recycling

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is performed
under the Contract at any time during the previous calendar year. Show the types and amounts of project-generated solid
waste taken to or diverted from landfills or reused on the project from January 1 through December 31 of the previous
calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract acceptance.
Show the types and amounts of project-generated solid waste taken to or diverted from landfills or reused on the project from
January 1 to contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.

Add:
7-1.01L Asbestos and Hazardous Substances

* Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the contract

3. Substance has not been made harmless

Add:
7-1.01M Archaeological Discoveries
If archaeological materials are discovered at the job site, protect and leave them undisturbed in place and comply with:

Pub Res Code §§ 5097.5, 5097.98, and 5097.99
14 CA Code of Regs § 4308

Penal Code § 622-1/2

Health & Safety Code § 7050.5

M

Archaeological materials are the remains of past human activity including historic-period archaeological materials and
prehistoric Native American archaeological materials. Nonhuman fossils are not archaeological materials unless they show
direct evidence of human use or alteration or when found in direct physical association with archaeological materials

Historic-period archaeological materials include cultural remains beginning with initial European contact in California
but at least 50 years old and include:

1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other refuse indicating
previous occupation or use of the site

2. Structural remains of stone, brick, concrete, wood, or other building material found above or below ground

3. Human skeletal remains from the historic period, with or without coffins or caskets, including any associated grave
goods

Prehistoric Native American archaeological materials include:

1. Human skeletal remains or associated burial goods such as beads or ornaments

Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-grained materials

such as obsidian, chert, or basalt

Evidence of plant processing such as pestles, grinding slabs, or stone bowls

Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors

5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish remains, or burnt
rocks used in cooking

oW

Immediately upon discovering archaeological materials, stop all work within a 60-foot radius of the archaeological
materials and notify the Engineer. Archaeological materials discovered are the property of the State. Do not resume work
within the 60-foot radius of the discovery until the Engineer gives you written approval. If, in the opinion of the Engineer,

Contract No. 03-3M0804
93



completion of the work is delayed or interfered with by reason of an archeological discovery or investigation or recovery of
archeological materials, you will be compensated for resulting losses and an extension of time will be granted in the same
manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The Department may use other forces to investigate and recover archaeological materials from the location of the
discovery. If ordered by the Engineer furnish labor, material, tools, and equipment to secure the location of the discovery and
assist in the investigation or recovery of archaeological materials; the cost of this work will be paid for as extra work as
specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at the
nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of the
structure or any portion of the structure as determined by AASHTO LRFD with interims and California Amendments, Design
Strength Limit State II. The compressive strength of concrete (f.) to be used in computing the load carrying capacity shall be
the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f'. is
shown

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall address
the use of personal and company issued electronic devices during work. The use of entertainment and personal
communication devices in the work zone shall not be allowed. Workers may use a communication device for business
purposes in the work area, at a location where their safety and the safety of other workers and the traveling public is not
compromised.

In Section 7-1.09 in the 8th paragraph, replace the 1st sentence with:

Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in Part
6 of the California MUTCD except where a discrepancy exists between the California MUTCD and the specifications; for
discrepancies, comply with the specifications.

In Section 7-1.09 replace the 16th paragraph with:

When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in
accordance with Part 2 of the California MUTCD and as directed by the Engineer. Signs shall conform to the dimensions,
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black
letters and numbers on an orange retroreflective background. W12-2P signs shall be illuminated so that the signs are clearly
visible.

Add to Section 7-1.09:

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle
or storage area when the following conditions exist:

A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except:
1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by

traffic or the public.
2. Excavations less than one foot deep.
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3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in
diameter.

4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical).

6. Excavations protected by existing barrier or railing.

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace
such railing complete in place during the same day.

C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited
by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public
Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the
edge of the traffic lane open to public traffic. The temporary railing shall be installed on a skew toward the edge of the traffic
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall be secured in place before starting work for which the temporary railing is required.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the
Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit) Work Areas

(Miles Per Hour)
Over 45 Within 6 feet of a traffic lane but not on a traffic lane
35to 45 Within 3 feet of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing
or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators
shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to
less than 10 feet without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way. The
spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

In Section 7-1.11 in the 2nd paragraph, replace the last sentence with:
The cost of the repairs must be borne by the Contractor and will be deducted.

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE
The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance shall

conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B,
"Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:
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1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the State.
The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code Section 2782
and to Claims arising from any defective or substandard condition of the highway that existed at or before the start of work,
unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain existing
highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and indemnity
obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related to alleged
acts or omissions by the Contractor that occurred during the course of the work. State inspection is not a waiver of full
compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor shall
respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been extended
by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition to any
other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for its
defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State as
follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.

2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure Section
337.1.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following certification
before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and
I will comply with such provisions before commencing the performance of the work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:
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1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

kv =

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$5,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$5,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.

The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the
limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, shall
be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability arising
out of or connected with work or operations performed by or on behalf of the Contractor under this contract. Coverage for
such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at least as
broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office (ISO), or
other form designated by the Department.
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7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other
insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form No.
CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form No.
CGO0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to the
interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible for
any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an insurance
policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of renewal or
replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with Section
8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do they
preclude the State from taking other actions available to it, including the withholding of funds under this contract.

7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with the
same protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the contract is
the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an insurer as
defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate as
insurance as defined under Insurance Code Section 22.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:
7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid construction
contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the form are
different than those used in other contract parts as shown in the following table:
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FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L General

IL. Nondiscrimination

III.  Nonsegregated Facilities

IV.  Payment of Predetermined Minimum Wage

V. Statements and Payrolls

VI.  Record of Materials, Supplies, and Labor

VII. Subletting or Assigning the Contract

VIII. Safety: Accident Prevention

IX. False Statements Concerning Highway Projects

X. Implementation of Clean Air Act and Federal Water Pollution Control Act
XI.  Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
XII.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A.

Employment Preference for Appalachian Contracts (included in Appalachian contracts only)

GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own organization and
with the assistance of workers under the contractor’s immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference in
any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3, 4, and 7,
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor’s employees or their representatives.
Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.
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NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28
CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor’s project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C.
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor’s EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor’s EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor’s EEO obligations within thirty days following their reporting for
duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor’s procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

e. The contractor’s EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group employees,
and establish with such identified sources procedures whereby minority group applicants may be referred to the
contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)
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c. The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures
shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in
connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

b. Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training
programs for the geographical area of contract performance. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training. In the event a special
provision for training is provided under this contract, this subparagraph will be superseded as indicated in the
special provision.

c. The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor’s association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has a
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collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these specifications, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his’her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each work
classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to increase
employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority
and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training is
being required by special provision, the contractor will be required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply
agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material
supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any
segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are maintained. The firm agrees that a breach
of this certification is a violation of the EEO provisions of this contract. The firm further certifies that no employee
will be denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage or dressing areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion,
national origin, age or disability, because of habit, local custom, or otherwise. The only exception will be for the
disabled when the demands for accessibility override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.
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PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural minor collectors, which are exempt.)
1. General:

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3) issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276¢)] the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)
(2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the purpose
of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section I'V.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer’s payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

2. Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:

1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to
the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
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advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary.

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with
the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall
not be greater than the ratio permitted to the contractor as to the entire work force under the registered program.
Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a contractor or subcontractor is performing
construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator for the Wage and Hour Division determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

1.

Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the DOL, Employment and Training
Administration.
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2. The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the
plan approved by the Employment and Training Administration. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there
is an apprenticeship program associated with the corresponding journeyman-level wage rate on the wage
determination which provides for less than full fringe benefits for apprentices, in which case such trainees shall
receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section IV. The straight time hourly wage rates for apprentices
and trainees under such programs will be established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage
requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.
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8. Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7
above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under
contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages. Such
liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required
or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the
clause set forth in paragraph 7.

9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a.

Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section 1V, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be submitted
in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029- 005-0014-1), U.S. Government Printing Office,
Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls by all
subcontractors.
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VI.

VII.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained under
paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the

contract during the payroll period has been paid the full weekly wages earned, without rebate, either
directly or indirectly, and that no deductions have been made either directly or indirectly from the
full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR 3;

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits
or cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

(As of May 22, 2007, Form FHWA-47 is no longer required.)

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor’s own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.
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VIII.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a
high degree of reliability on statements and representations made by Engineers, contractors, suppliers, and workers
on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to
any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23
CFR 635) in one or more places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever,
whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or
false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality
of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or related project submitted for approval to the
Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be
furnished, in connection with the construction of any highway or related project approved by the Secretary of
Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat.
355), as amended and supplemented,;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt
under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the
Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500),
Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40
CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean
Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed
thereunder.
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3.

That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration
to be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section

X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a
means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency’s determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction,”" "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and
Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* k k k%

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.
b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.
The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

The terms "covered transaction,” "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant,” "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.

Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
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XII.

not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

* k k k%

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* kK k x

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR
20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

7-1.50C Female and Minority Goals
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction Contracts,"

the Department is including in Section 7-1.50C, "Female and Minority Goals," female and minority utilization goals for
Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:
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Minority Utilization Goals

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA
CA Orange

4480 Los Angeles-Long Beach, CA

CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA

CA Ventura

6780 Riverside-San Bernardino-Ontario, CA

11.9

28.3

21.5

19.0
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CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara
Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo
181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier subcontractor with
a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by
August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a training goal is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full journeymen in
the types of trades or job classifications involved.

You have primary responsibility for meeting this training goal.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of apprenticeship or
training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and the
availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1.  Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits you for
each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward journeymen
status. Make every effort to enroll minority and women apprentices or trainees, such as conducting systematic and direct
recruitment through public and private sources likely to yield minority and women apprentices or trainees, to the extent they
are available within a reasonable recruitment area. Show that you have made the efforts. In making these efforts, do not
discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to journeyman
status or in which the employee has been employed as a journeyman
2. Who is not registered in a program approved by the State's State Administrator of Apprenticeship

Ask the employee if the employee has successfully completed a training course leading to journeyman status or has been
employed as a journeyman. Y our records must show the employee's answers to the questions.

In your training program, establish the minimum length and training type for each classification. The Department and
FHWA approves a program if one of the following is met:

1. Ttis calculated to:
1.1.  Meet the your equal employment opportunity responsibilities

1.2. Qualify the average apprentice or trainee for journeyman status in the classification involved by the end of
the training period
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2. It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or the State of
California, Department of Industrial Relations, Division of Apprenticeship Standards recognized by the Bureau and
training programs approved by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship
and Training, and it is administered in a way consistent with the equal employment responsibilities of federal-aid
highway construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered by the
program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in lower
level management positions such as office engineers, estimators, and timekeepers if the training is oriented toward
construction applications. Training is allowed in the laborer classification if significant and meaningful training is provided
and approved by the division office. Off-site training is allowed if the training is an integral part of an approved training
program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an approved
training program:

1. Unless you receive training funds from another source that prohibits you from receiving additional payment for the
same training

2. For on-site training

3. For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at least one
of the following:

3.1.  Contribute to the cost of the training
3.2. Provide the instruction to the apprentice or trainee
3.3. Pay the apprentice's or trainee's wages during the off-site training period

4. If you comply with Section 7-1.50D, "Training," or prove you made a good faith effort to do so

Each apprentice or trainee must:

1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or trainee's skill

2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work classification or
until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1. Copy of the program you will comply with in providing the training
2. Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training.'

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 07-01-08)

Replace Section 8-1.01 with:
8-1.01 (Blank)

In Section 8-1.02 replace the 2nd paragraph with:

If the Contractor assigns the right to receive contract payments, the Department accepts the assignment upon the
Engineer's receipt of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The
Department may use withheld payments for work completion whether payments are assigned or not.
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Add to Section 8-1.08:

For a Federal-aid contract, the Department may terminate your control of the work for failure to include "Required
Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 9 MEASUREMENT AND PAYMENT
(Issued 07-01-08)

In Section 9-1.02 in the 1st paragraph, replace last sentence with:

Neither the payment of any estimate nor of any retained percentage or withhold relieves the Contractor of any obligation
to make good any defective work or material.

Add to Section 9-1.02:
The Department pays 10 percent per year interest for unpaid and undisputed:

1. Progress payments
2. After-acceptance payment except for claims

For these payments, interest starts to accrue 30 days after the 1st working day following the 20th day of the month
payment is due.

The Department pays 6 percent per year interest for accepted claims. Interest starts to accrue 61 days after the
Department accepts a Final Claim Statement.

The Department pays 6 percent per year interest for awards in arbitration (Civ Code § 3289).

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the difference, to be
paid upon receipt.

In Section 9-1.03A replace the 4th paragraph with:

If a subcontractor performs work at force account, accept an additional 5 percent markup to the total cost of that work
paid at force account, including markups specified in Section 9-1.03, "Force Account Payment," as reimbursement for
additional administrative costs.

In Section 9-1.03C delete the 6th paragraph.

In Section 9-1.04 in the 14th paragraph, replace the 2nd sentence with:

Administrative disputes are disputes of administrative deductions or withholds, contract item quantities, contract item
adjustments, interest payments, protests of contract change orders as provided in Section 4-1.03A, "Procedure and Protest,"
and protests of the Weekly Statement of Working Days as provided in Section 8-1.06, "Time of Completion."

Replace Section 9-1.05 with:
9-1.05 STOP NOTICE WITHHOLDS
The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq.
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Add:
9-1.053 PERFORMANCE FAILURE WITHHOLDS

During each estimate period you fail to comply with a contract part, including submittal of a document as specified, the
Department withholds a part of the progress payment. The documents include quality control plans, schedules, traffic control
plans, and water pollution control submittals.

For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold more
than 10 percent of the total bid.

For multiple performance failures, the Department withholds 100 percent of the progress payment but does not withhold
more than 10 percent of the total bid.

The Department returns performance-failure withholds in the progress payment following the correction of
noncompliance.

Add:
9-1.055 PENALTY WITHHOLDS

Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a
governmental agency or citizen lawsuit. Penalties are also payments made or costs incurred in settling alleged permit
violations of Federal, State, or local laws, regulations, or requirements. The cost incurred may include the amount spent for
mitigation or correcting a violation.

If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the penalty
disposition has been resolved. The Department may withhold penalty funds and notify you within 15 days of the withhold.
If the penalty amount is less than the amount being withheld from progress payments for retentions, the Department will not
withhold the penalty amount.

If the penalty is resolved for less than the amount withheld, the Department pays interest at a rate of 6 percent per year
on the excess withhold. If the penalty is not resolved, the withhold becomes a deduction.

Instead of the withhold, you may provide a bond payable to the Department of Transportation equal to the highest
estimated liability for any disputed penalties proposed.

Add:
9-1.057 PROGRESS WITHHOLDS FOR FEDERAL-AID CONTRACTS

Section 9-1.057, "Progress Withholds for Federal-Aid Contracts," applies to a Federal-aid contract.
The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress occurs
when:

1. Total days to date exceed 75 percent of the revised contract working days
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent

The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised contract
working days and converting the quotient to a percentage.

The Engineer determines the percent of value of work completed by summing payments made to date and the amount
due on the current progress estimate, dividing this sum by the current total estimated value of the work, and converting the
quotient to a percentage. These amounts are shown on the Progress Payment Voucher.

When the percent of working days elapsed minus the percent of value of work completed is less than or equal to 15
percent, the Department returns the withhold in the next progress payment.

In Section 9-1.06 replace the 3rd paragraph with:

For a non-Federal-aid project, the Department retains 10 percent of the estimated value of the work done and 10 percent
of the value of materials estimated to have been furnished and delivered and unused or furnished and stored as part security
for the fulfillment of the contract by the Contractor, except that at any time after 20 percent of the work has been completed,
if the Engineer finds that satisfactory progress is being made, the Department may reduce the total amount being retained
from payment pursuant to the above requirements to 5 percent of the total estimated value of the work and materials and may
also reduce the amount retained from any of the remaining partial payments to 5 percent of the estimated value of the work
and materials. In addition, on any partial payment made after 95 percent of the work has been completed, the Department
may reduce the amount retained from payment pursuant to the requirements of this Section 9-1.06, to such lesser amount as
the Department determines is adequate security for the fulfillment of the balance of the work and other requirements of the
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contract, but in no event is that amount reduced to less than 125 percent of the estimated value of the work yet to be
completed as determined by the Engineer. The reduction is made only upon the request of the Contractor and must be
approved in writing by the surety on the performance bond and by the surety on the payment bond. The approval of the
surety must be submitted to the Disbursing Officer of the Department; the signature of the person executing the approval for
the surety must be properly acknowledged and the power of attorney authorizing the person to give that consent must either
accompany the document or be on file with the Department. The retentions specified in this paragraph are those defined in
Pub Cont Code § 7107(b).

In Section 9-1.06 in the 4th paragraph, replace the 1st sentence with:

The Department shall pay monthly to the Contractor, while carrying on the work, the balance not retained, as aforesaid,
after deducting therefrom all previous payments and all sums to be deducted or withheld under the provisions of the contract.

In Section 9-1.065 replace the title and the 1st and 2nd paragraphs with:
9-1.065 RELEASE OF RETAINED FUNDS
The Department releases retained funds if you:

1. Request release of the retention (Pub Cont Code § 10263) in writing
Deposit securities equivalent to the funds you want released into escrow with the State Treasurer or with a bank
acceptable to the Department

3. Are the beneficial owner of and receive interest on the deposited securities substituted for the retained funds

In Section 9-1.07A, replace the 2nd sentence with:

The Department pays the balance due less previous payments, deductions, withholds, and retentions under the provisions
of the contract and those further amounts that the Engineer determines to be necessary pending issuance of the proposed final
estimate and payment thereon.

In Section 9-1.07B, replace the 1st paragraph with:

After acceptance by the Director, the Engineer makes a proposed final estimate of the total amount payable to the
Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work, and other basis
for payment, and shows each deduction made or to be made for prior payments and amounts to be deducted, withheld, or
retained under the provisions of the contract. Prior estimates and payments are subject to correction in the proposed final
estimate. The Contractor must submit written approval of the proposed final estimate or a written statement of claims arising
under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later than close
of business of the 30th day after receiving the proposed final estimate. The Contractor's receipt of the proposed final estimate
must be evidenced by postal receipt. The Engineer's receipt of the Contractor's written approval or statement of claims must
be evidenced by postal receipt or the Engineer's written receipt if delivered by hand.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 10-06-06)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.

Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be
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provided with the necessary equipment in conformance with Part 6 of the California MUTCD. The equipment shall be
furnished and kept clean and in good repair by the Contractor at the Contractor's expense.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the performance
of the work shall conform to the provisions in this Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:
Construction area signs are shown in or referred to in Part 6 of the California MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the
California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:

Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements for
visibility and legibility and the colors conform to the requirements in Part 6 of the California MUTCD.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 19 EARTHWORK
(Issued 07-31-07)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of the
following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary more than
0.05 foot above or below the grade established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid for by the ton, the grading plane at
any point shall not vary more than 0.10 foot above or below the grade established by the Engineer.

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, the grading plane at any
point shall be not more than 0.05 foot above the grade established by the Engineer.

In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01, "Cementitious
Materials." Supplementary cementitious material will not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Soil cement
bedding shall contain not less than 282 pounds of cementitious material per cubic yard. The water content shall be sufficient
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed.

In Section 19-3.062 replace the 1st paragraph with:
Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water.
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In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials." Supplementary
cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Slurry cement
backfill shall contain not less than 188 pounds of cementitious material per cubic yard. The water content shall be sufficient
to produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 08-17-07)

Replace Section 20-2.03 with:

20-2.03 SOIL AMENDMENT

Soil amendment shall comply with the requirements in the California Food and Agricultural Code.
Soil amendment producers shall comply with the following:

1. Be fully permitted to produce compost as specified under the California Integrated Waste Management Board, Local
Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities. If exempt from
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for
production of compost meeting the environmental health standards of Title 14, California Code of Regulations,
Division 7, Chapter 3.1, Article 7.

2. Be a participant in United States Composting Council's Seal of Testing Assurance program.

Soil amendment shall be composted and may be derived from any single, or mixture of any of the following feedstock
materials:

1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products
2. Biosolids

3. Manure

4.

Mixed food waste

Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens and deleterious materials as
specified under Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3.

Soil amendment shall not be derived from mixed municipal solid waste and must be reasonably free of visible
contaminates. Soil amendment must not contain paint, petroleum products, pesticides or any other chemical residues harmful
to animal life or plant growth. Soil amendment must not possess objectionable odors.

Metal concentrations in soil amendment must not exceed the maximum metal concentrations listed in Title 14, California
Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.

Soil amendment must comply with the following:
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Physical/Chemical Requirements

Property Test Method Requirement
pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 6.0-8.0
Method, pH Units -
Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 0-10.0
Method dS/m (mmhos/cm) )
Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 30-60
deg C, % Wet Weight Basis
Organic Matter TMECC 05.07-A, Loss-On-Ignition Organic Matter 30-65
Content Method (LOI), % Dry Weight Basis
Maturity TMECC 05.05-A, Germination and Vigor
Seed Emergence 80 or Above
Seedling Vigor 80 or Above
% Relative to Positive Control
Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate
8 or below

mg CO,-C/g OM per day

Particle Size

TMECC 02.02-B Sample Sieving for Aggregate Size
Classification % Dry Weight Basis

95% Passing 5/8 inch
70% Passing 3/8 inch

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000

MPN/gram dry wt. Pass
Pathogen TMECC 07.01-B, Salmonella <3 MPN/4 grams dry

wi. Pass
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:

Plastic, Glass and Metal, % > 4mm fraction Combined Total: < 1.0
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:

Sharps (Sewing needles, straight pins and hypodermic None Detected
needles), % > 4mm fraction
*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the

United States Department of Agriculture and the United States Compost Council (USCC).

Prior to application, the Contractor shall provide the Engineer with a copy of the soil amendment producer's Compost
Technical Data Sheet and a copy of the compost producers STA certification. The Compost Technical Data Sheet shall
include laboratory analytical test results, directions for product use, and a list of product ingredients.

Prior to application, the Contractor shall provide the Engineer with a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

In Section 20-2.10 delete the 8th, 9th, and 10th paragraphs.

In Section 20-3.04A delete the last paragraph.

Replace Section 20-4.055 with:
20-4.055 PRUNING

Pruning of plants shall be consistent with American National Standards Institute (ANSI), "Tree, Shrub and Other Woody
Plant Maintenance Standard Practices," ANSI 300 (Part 1)-2001 and "Best Management Practices Tree Pruning," 2002
(ISBN 1-881956318), published by the International Society of Arboriculture, P.O. Boc 3129, Champaign, IL 61826.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 25 AGGREGATE SUBBASES
(Issued 02-16-07)

In Section 25-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

Replace Section 25-1.02B with:
25-1.02B Class 4 Aggregate Subbase

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 26 AGGREGATE BASES
(Issued 02-16-07)

In Section 26-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base
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In Section 26-1.02B replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist of any
combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 27 CEMENT TREATED BASES
(Issued 07-31-07)

In Section 27-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 27-1.02 replace the 3rd paragraph with:

Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an amount not
to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the compressive strength of
a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7 days, when tested by California
Test 312.

In Section 27-1.02 replace the 4th paragraph with:

Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before mixing
with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to exceed 2.5 percent
by weight of the dry aggregate.

In Section 27-1.07 replace the 9th paragraph with:

When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as surfacing. This filling shall be done as a separate
operation prior to placing the lowest layer of surfacing, and full compensation for this filling will be considered as included
in the contract price paid for cement treated base and no additional compensation will be allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 28 LEAN CONCRETE BASE
(Issued 07-31-07)

In Section 28-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."
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In Section 28-1.02 replace the 6th paragraph with:

Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per cubic yard,
and tested in conformance with the requirements in California Test 548, the compressive strength of a sample will be not less
than 700 pounds per square inch at 7 days.

In Section 28-1.06 replace the 2nd paragraph with:

In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt shall be textured with a drag strip
of burlap, a broom or a spring steel tine device which will produce scoring in the finished surface. The scoring shall be
parallel with the centerline or transverse thereto. The operation shall be performed at a time and in a manner to produce the
coarsest texture practical for the method used.

In Section 28-1.08 replace the 2nd paragraph with:

Hardened lean concrete base with a surface lower than 0.05 foot below the grade established by the Engineer shall be
removed and replaced with lean concrete base which complies with these specifications, or if permitted by the Engineer, the
low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as a separate
operation prior to placing the lowest layer of pavement, and full compensation for this filling will be considered as
included in the contract price paid per cubic yard for lean concrete base and no additional compensation will be
allowed therefor.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete at the
time and in the same operation that the pavement is placed. Full compensation for this filling will be considered as
included in the contract price paid per cubic yard for lean concrete base and no additional compensation will be
allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 29 TREATED PERMEABLE BASES
(Issued 07-31-07)

In Section 29-1.02B replace the 2nd paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 29-1.04A replace the 1st paragraph with:

Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned and mixed in the same manner
provided for storing, proportioning and mixing aggregates and asphalt for hot mix asphalt in Section 39-1.08, "Production,"
except as follows:

1. The aggregate need not be separated into sizes.

The temperature of the aggregate before adding the asphalt binder shall be not less than 275° F nor more than

325°F.

Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work.

4. The aggregate shall be combined with 2.5 percent paving asphalt by weight of the dry aggregate. After testing
samples of the Contractor's proposed aggregate supply, the Engineer may order an increase or decrease in the
asphalt content. If an increase or decrease is ordered, and the increase or decrease exceeds the specified amount by
more than 0.1 percent by weight of the dry aggregate, the compensation payable to the Contractor for the asphalt
treated permeable base will be increased or decreased on the basis of the total increase or decrease in asphalt.

5. The asphalt content of the asphalt mixture will be determined, at the option of the Engineer, by extraction tests in
conformance with the requirements in California Test 310 or 362, or will be determined in conformance with the
requirements in California Test 379. The bitumen ratio pounds of asphalt per 100 pounds of dry aggregate shall not
vary by more than 0.5 pound of asphalt above or 0.5 pound of asphalt below the amount designated by the Engineer.
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Compliance with this requirement will be determined either by taking samples from trucks at the plant or from the
mat behind the paver before rolling. If the sample is taken from the mat behind the paver, the bitumen ratio shall be
not less than the amount designated by the Engineer, less 0.7 pound of asphalt per 100 pounds of dry aggregate.

In Section 29-1.04B replace the 2nd paragraph with:
Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard.

In Section 29-1.05 replace the 1st paragraph with:

Asphalt treated permeable base shall be spread and compacted as specified for hot mix asphalt under the "Method"
construction process in Section 39, "Hot Mix Asphalt," and these specifications.

In Section 29-1.07 replace the 2nd paragraph with:

Hardened treated permeable base with a surface lower than 0.05 foot below the grade established by the Engineer shall
be removed and replaced with treated permeable base which complies with these specifications, or if permitted by the
Engineer, the low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as a separate
operation prior to placing the lowest layer of pavement.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete at the
time and in the same operation in which the pavement is placed.

3. Full compensation for filling low areas will be considered as included in the contract price paid per cubic yard for
treated permeable base and no additional compensation will be allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 37 BITUMINOUS SEALS
(Issued 08-17-07)

In Section 37-1.03 replace the 4" through 6th paragraphs with:

On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be furnished
and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane. The first W8-7 sign
in each direction shall be placed where traffic first encounters loose screenings, regardless of which lane the screenings are
being spread on. The W13-1 (35) signs need not be placed in those areas with posted speed limits of less than 40 MPH. The
signs shall be placed at maximum 2,000-foot intervals along each side of the traveled way and at public roads or streets
entering the seal coat area as directed by the Engineer.

On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are being spread
on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be furnished and placed
adjacent to the outside edge of the traveled way nearest to the lane being worked on. The first W8-7 sign shall be placed
where the screenings begin with respect to the direction of travel on that lane. The W13-1 (35) signs need not be placed in
those areas with posted speed limits of less than 40 MPH. The signs shall be placed at maximum 2,000-foot intervals along
the edge of traveled way and at on-ramps, public roads or streets entering the seal coat area as directed by the Engineer.

The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat surface at
that location is completed. The W8-7 and W13-1 signs shall conform to the provisions for construction area signs in Section
12, "Construction Area Traffic Control Devices." The signs may be set on temporary portable supports with the W13-1
below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign.

In Section 37-1.07 replace the 2nd paragraph with:

Rollers shall be oscillating type pneumatic-tired rollers. A minimum of 2 pneumatic-tired rollers conforming to the
provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished.
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In Section 37-1.09 replace the 2nd paragraph with:

The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment and
incidentals, and for doing all the work involved in applying seal coat, complete in place, including furnishing, placing,
maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or barricades for the signs, as
shown on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 39 ASPHALT CONCRETE
(Issued 03-21-08)

Replace Section 39 with:
SECTION 39 HOT MIX ASPHALT

39-1 GENERAL

39-1.01 DESCRIPTION

Section 39 includes specifications for producing and placing hot mix asphalt (HMA) by mixing aggregate and asphalt
binder at a mixing plant and spreading and compacting the HMA mixture.
The special provisions specify one or more type of HMA, including:

1. TypeA
. TypeB
3. Open graded friction course (OGFC). OGFC includes hot mix asphalt (open graded), rubberized hot mix asphalt
(open graded) (RHMA-O) and rubberized hot mix asphalt (open graded high binder) (RHMA-O-HB)
4. Rubberized hot mix asphalt (gap graded) (RHMA-G)

The special provisions specify the HMA construction process, including:

1. Standard
2. Method
3. Quality Control / Quality Assurance (QC / QA)

39-1.02 MATERIALS
39-1.02A Geosynthetic Pavement Interlayer

Geosynthetic pavement interlayer must comply with the specifications for pavement reinforcing fabric in Section 88,
"Engineering Fabrics."

39-1.02B Tack Coat

Tack coat must comply with the specifications for asphaltic emulsion in Section 94, "Asphaltic Emulsion," or asphalt
binder in Section 92, "Asphalts." Choose the type and grade.

39-1.02C Asphalt Binder

Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-1.02D, "Asphalt Rubber Binder." The
special provisions specify the grade.

Asphalt binder for geosynthetic pavement interlayer must comply with Section 92, "Asphalts." Choose from Grades PG
64-10, PG 64-16, or PG 70-10.

39-1.02D Asphalt Rubber Binder
General
Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB. Asphalt rubber binder must be a combination of:
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1. Asphalt binder

2. Asphalt modifier

3. Crumb rubber modifier (CRM)

The combined asphalt binder and asphalt modifier must be 80.0 = 2.0 percent by weight of the asphalt rubber binder.

Asphalt Modifier
Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon, and comply with:

Asphalt Modifier for Asphalt Rubber Binder

Quality Characteristic ASTM Specification
Viscosity, m”/s (x 10°) at 100 °C D 445 X+3?
Flash Point, CL.O.C., °C D 92 207 minimum
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 maximum
Aromatics, percent by mass D 2007 55 minimum

Note:
* The symbol "X" is the proposed asphalt modifier viscosity. "X" must be between 19 and 36. A change in "X"
requires a new asphalt rubber binder design.

Asphalt modifier must be from 2.0 percent to 6.0 percent by weight of the asphalt binder in the asphalt rubber binder.

Crumb Rubber Modifier

CRM consists of a ground or granulated combination of scrap tire CRM and high natural CRM. CRM must be 75.0 +
2.0 percent scrap tire CRM and 25.0 + 2.0 percent high natural CRM by total weight of CRM. Scrap tire CRM must be from
any combination of automobile tires, truck tires, or tire buffings.

Sample and test scrap tire CRM and high natural CRM separately. CRM must comply with:

Crumb Rubber Modifier for Asphalt Rubber Binder

Quality Characteristic Test Method Specification
Scrap tire CRM gradation LP-10 100
(% passing No. 8 sieve)
High natural CRM gradation LP-10 100
(% passing No. 10 sieve)
Wire in CRM (% max.) LP-10 0.01
Fabric in CRM (% max.) LP-10 0.05
CRM particle length (inch max.)* - 3/16
CRM specific gravity * CT 208 1.1-1.2
Natural rubber content in high natural CRM (%) * ASTM D 297 40.0 —48.0

Note:
? Test at mix design and for Certificate of Compliance.

Only use CRM ground and granulated at ambient temperature. If steel and fiber are cryogenically separated, it must
occur before grinding and granulating. Only use cryogenically produced CRM particles that can be ground or granulated and
not pass through the grinder or granulator.

CRM must be dry, free-flowing particles that do not stick together. CRM must not cause foaming when combined with
the asphalt binder and asphalt modifier. You may add calcium carbonate or talc up to 3 percent by weight of CRM.

Asphalt Rubber Binder Design and Profile

Submit in writing an asphalt rubber binder design and profile. In the design, designate the asphalt, asphalt modifier, and
CRM and their proportions. The profile is not a specification and only serves to indicate expected trends in asphalt rubber
binder properties during binder production. The profile must include the same component sources for the asphalt rubber
binder used.

Design the asphalt rubber binder from testing you perform for each quality characteristic and for the reaction
temperatures expected during production. The 24-hour (1,440-minute) interaction period determines the design profile. Ata
minimum, mix asphalt rubber binder components, take samples, and perform and record the following tests:
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Asphalt Rubber Binder Reaction Design Profile

Test Minutes of Reaction * Limits
45 60 | 90 | 120 | 240 | 360 | 1440
Cone penetration @ 77 °F, 0.10-mm (ASTM D 217) X° X X 25-70
Resilience @ 77 °F, percent rebound (ASTM D 5329) X X X 18 min.
Field softening point, °F (ASTM D 36) X X X 125 - 165
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000

Notes:

? Six hours (360 minutes) after CRM addition, reduce the oven temperature to 275 °F for a period of 16 hours. After the
16-hour (1320 minutes) cool-down after CRM addition, reheat the binder to the reaction temperature expected during
production for sampling and testing at 24 hours (1440 minutes).

®"X" denotes required testing

Asphalt Rubber Binder

After interacting for a minimum of 45 minutes, asphalt rubber binder must comply with:

Asphalt Rubber Binder

Quality Characteristic Test for Quality Test Method Specification
Control or Acceptance Minimum Maximum
Cone penetration @ 77 °F, 0.10-mm Acceptance ASTM D 217 25 70
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 --
Field softening point, °F Acceptance ASTM D 36 125 165
Viscosity @ 350 °F, centipoises Quality Control LP-11 1,500 4,000

39-1.02E Aggregate

Aggregate must be clean and free from deleterious substances. Aggregate:

1. Retained on the No. 4 sieve is coarse

Passing the No. 4 sieve is fine

3. Added and passing the No. 30 sieve is supplemental fine, including:

3.1. Hydrated lime
3.2. Portland cement
3.3. Fines from dust collectors

The special provisions specify the aggregate gradation for each HMA type.

The specified aggregate gradation is before the addition of asphalt binder and includes supplemental fines. The Engineer
tests for aggregate grading under California Test 202, modified by California Test 105 if there is a difference in specific

gravity of 0.2 or more between the coarse and fine parts of different aggregate blends.
Choose a sieve size target value (TV) within each target value limit presented in the aggregate gradation tables.
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Aggregate Gradation
(Percentage Passing)
HMA Types A and B

3/4—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 90 - 100 TV £5
12" 70 - 90 TV +6

No. 4 45-55 TV +7
No. 8 32-40 TV +5
No. 30 12-21 TV +4
No. 200 2-7 TV £2

1/2—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95-99 TV +6
3/8" 75-95 TV +6
No. 4 55 - 66 TV +7
No. 8 38-49 TV £S5
No. 30 15-27 TV +4
No. 200 2-8 TV 2

3/8-inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1/2" 100 —
3/8" 95 -100 TV £6
No. 4 58-72 TV £7
No. 8 34-48 TV £6
No. 30 18-32 TV £S5
No. 200 2-9 TV 2

No. 4 HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/8" 100 —
No. 4 95 -100 TV +7
No. 8 72-77 TV +7
No. 30 37-43 TV +7

No. 200 2-12 TV +4
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3/4—inch RHMA-G

Rubberized Hot Mix Asphalt - Gap Graded (RHMA-G)

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 95 -100 TV 5
1/2" 83-87 TV +6
3/8" 65-70 TV +6

No. 4 28 -42 TV +7
No. 8 14-22 TV 5
No. 200 0-6 TV £2

1/2—inch RHMA-G

Sieve Sizes Target Value Limits Allowable Tolerance
3/4" 100 —
12" 90 - 100 TV +6
3/8" 83 - 87 TV £6
No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

Open Graded Friction Course (OGFC)

1—inch OGFC
Sieve Sizes Target Value Limits Allowable Tolerance

11/2" 100 —
1" 99 - 100 TV +5
3/4" 85-96 TV +5
1/2" 55-71 TV +6
No. 4 10 - 25 TV +7
No. 8 6-16 TV +£5
No. 200 1-6 TV +2

1/2—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95 -100 TV +6
3/8" 78 - 89 TV +6
No. 4 28 - 37 TV 7
No. 8 7-18 TV £5
No. 30 0-10 TV +4
No. 200 0-3 TV 2

3/8—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

1/2" 100 —
3/8" 90 - 100 TV £6
No. 4 29 -36 TV £7
No. 8 7-18 TV £6
No. 30 0-10 TV £S5
No. 200 0-3 TV 2

Before the addition of asphalt binder and lime treatment, aggregate must comply with:
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Aggregate Quality

Quality Characteristic Test Method HMA Type
A B RHMA-G OGFC
Percent of crushed particles CT 205
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75

Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8 sieve.)

One fractured face 70 20 70 90
Los Angeles Rattler (% max.) CT 211

Loss at 100 Rev. 12 -- 12 12

Loss at 500 Rev. 45 50 40 40
Sand equivalent (min.) * CT 217 47 42 47 --
Fine aggregate angularity (% min.)® AASHTO T

304 Method 45 45 45 --
A

Flat and elongated particles (% max. ASTM D
by weight @ 5:1) 4791 10 10 10 10
K. factor (max.) CT 303 1.7 1.7 1.7 --
K¢ factor (max.) CT 303 1.7 1.7 1.7 --
Notes:

*Reported value must be the average of 3 tests from a single sample.
" The Engineer waives this specification if HMA contains less than 10 percent of nonmanufactured sand by weight
of total aggregate.

39-1.02F Reclaimed Asphalt Pavement

You may produce HMA using reclaimed asphalt pavement (RAP). HMA produced using RAP must comply with the
specifications for HMA except aggregate quality specifications do not apply to RAP. You may substitute RAP aggregate for
a part of the virgin aggregate in HMA in a quantity not exceeding 15 percent of the aggregate blend. Do not use RAP in
OGFC and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the job mix formula (JMF) submittal. The JMF
must include the percent of RAP used. If you change your assigned RAP aggregate substitution rate by more than 5 percent
(within the 15 percent limit), submit a new JMF.

Process RAP from asphalt concrete. You may process and stockpile RAP throughout the project's life. Prevent material
contamination and segregation. Store RAP in stockpiles on smooth surfaces free of debris and organic material. Processed
RAP stockpiles must consist only of homogeneous RAP.

39-1.03 HOT MIX ASPHALT MIX DESIGN REQUIREMENTS
39-1.03A General

A mix design consists of performing California Test 367 and laboratory procedures on combinations of aggregate
gradations and asphalt binder contents to determine the optimum binder content (OBC) and HMA mixture qualities. If RAP
is used, use Laboratory Procedure LP-9. The result of the mix design becomes the proposed JMF.

Use Form CEM-3512 to document aggregate quality and mix design data. Use Form CEM-3511 to present the JMF.

Laboratories testing aggregate qualities and preparing the mix design and JMF must be qualified under the Department's
Independent Assurance Program. Take samples under California Test 125.

The Engineer reviews the aggregate qualities, mix design, and JMF and verifies and accepts the JMF.

You may change the JMF during production. Do not use the changed JMF until the Engineer accepts it. Except when
adjusting the JMF in compliance with Section 39-1.03E, "Job Mix Formula Verification," perform a new mix design and
submit in writing a new JMF submittal for changing any of the following:

Target asphalt binder percentage

Asphalt binder supplier

Asphalt rubber binder supplier

Component materials used in asphalt rubber binder or percentage of any component materials
Combined aggregate gradation

Aggregate sources

AN S
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7. Substitution rate for RAP aggregate of more than 5 percent
8. Any material in the JMF

For OGFC, submit in writing a complete JMF submittal except asphalt binder content. The Engineer determines the
asphalt binder content under California Test 368 within 20 days of your complete JMF submittal and provides you a Form

CEM-3513.

39-1.03B Hot Mix Asphalt For Job Mix Formula
Determine the proposed JMF from a mix design that complies with:

Hot Mix Asphalt for Job Mix Formula

Quality Characteristic Test Method HMA Type
A B RHMA-G
Air voids content (%) CT 367" 4.0 4.0 Special
Provisions

Voids in mineral aggregate (% min.) LP-2

No. 4 grading 17.0 17.0 --

3/8" grading 15.0 15.0 --

1/2" grading 14.0 14.0 18.0 —23.0°

3/4" grading 13.0 13.0 18.0 —23.0°
Voids filled with asphalt (%) LP-3

No. 4 grading 76.0 — 80.0 76.0 — 80.0 Note d

3/8" grading 73.0-76.0 73.0-76.0

1/2" grading 65.0-75.0 65.0-75.0

3/4" grading 65.0—75.0 65.0-75.0
Dust proportion LP-4

No. 4 and 3/8" gradings 09-2.0 09-2.0 Note d

1/2" and 3/4" gradings 06-13 0.6-1.3
Stabilometer value (min.) CT 366

No. 4 and 3/8" gradings 30 30 --

1/2" and 3/4" gradings 37 35 23

Notes:

* Calculate the air voids content of each specimen using California Test 309 and Lab Procedure LP-1. Modify
California Test 367, Paragraph C5, to use the exact air voids content specified in the selection of OBC.

®Voids in mineral aggregate for RHMA-G must be within this range.

“Modify California Test 304, Part 2.B.2.c: "After compaction in the compactor, cool to 140 °+ 5 °F by allowing
the briquettes to cool at room temperature for 0.5-hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

4Report this value in the JMF submittal.

For stability, prepare 3 briquettes separately at the proposed JMF and test for compliance. Report the average of 3 tests.
Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 12 points. The average air void
content may vary from the specified air void content by +0.5 percent.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you use the
same briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a new bulk
specific gravity. If you choose to determine bulk specific gravity with new briquettes and your tests fail, you may not test
again using the stability briquettes.

39-1.03C Job Mix Formula Submittal
Each JMF submittal must consist of:

Proposed JMF on Form CEM-3511

Mix design documentation on Form CEM-3512 dated within 12 months of submittal

JMF verification on Form CEM-3513 dated within 12 months of production start, if applicable
Materials Safety Data Sheets (MSDS) for:

L=

4.1.  Asphalt binder
4.2. Base asphalt binder used in asphalt rubber binder
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4.3. CRM and asphalt modifier used in asphalt rubber binder

4.4. Blended asphalt rubber binder mixture

4.5. Supplemental fine aggregate except fines from dust collectors
4.6.  Antistrip additives

If the JMF must be verified or if the Engineer requests, submit samples of the following materials in labeled containers
weighing no more than 50 pounds each (notify the Engineer at least 2 business days before sampling materials):

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must include at
least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for each type of
supplemental fines. The Department combines these aggregate samples to comply with the JMF target values
submitted on Form CEM-3511.

2.  RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open top and
friction lids.

4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four 1-quart
cylindrical shaped cans with open top and friction lids.

39-1.03D Job Mix Formula Review

The Engineer reviews each mix design and proposed JMF within 5 business days from the complete JMF submittal. The
review consists of reviewing the mix design procedures and comparing the proposed JMF with the specifications.
The Engineer may verify aggregate qualities during this review period.

39-1.03E Job Mix Formula Verification

If you cannot submit a Department-verified JMF on Form CEM-3513 dated within 12 months before HMA production,
the Engineer verifies the JMF.

Based on your testing and production experience, you may submit on Form CEM-3511 an adjusted JMF before the
Engineer's verification testing. JMF adjustments may include a change in the:

1. Asphalt binder content target value up to 0.6 percent from the optimum binder content value submitted on Form
CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0 percent
2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

Test samples from the HMA plant to be used to determine possible JMF adjustments.

For HMA Type A, Type B, and RHMA-G, the Engineer verifies the JMF from samples taken from HMA produced by
the plant to be used. The Engineer verifies each proposed JMF within 20 days of receiving a complete JMF submittal and
verification samples. Verification is testing for compliance with the specifications for:

Aggregate quality

Aggregate gradation (JMF TV = tolerance)

Asphalt binder content (JMF TV = tolerance)

HMA quality specified in the table Hot Mix Asphalt for Job Mix Formula except:

bl

4.1.  Air voids content (design value + 2.0 percent)

4.2. Voids filled with asphalt (report only if an adjustment for asphalt binder content target value is less than + 0.3
percent from optimum binder content)

4.3. Dust proportion (report only if an adjustment for asphalt binder content target value is less than + 0.3 percent
from optimum binder content)

If you request in writing, the Engineer verifies RHMA-G quality requirements within 3 business days of sampling.
In the Engineer's presence, under California Test 125, and from the same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA
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Sample aggregate from cold feed belts or hot bins. Sample RAP from the RAP system. Sample HMA from any of the
following locations:

1. The plant

2. Atruck

3. A windrow

4. Behind a paver

You may sample from a different project including a non-Department project if you make arrangements for the Engineer
to be present during sampling.

For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split parts to
the Engineer and use 1 part for your testing.

The Engineer prepares 3 briquettes from a single split sample. To verify the JMF for stability, the Engineer tests the 3
briquettes and reports the average of 3 tests. The Engineer prepares new briquettes if the range of stability for the 3
briquettes is more than 12 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If the
Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer may prepare 3 new briquettes
and determine a new bulk specific gravity. If the Engineer chooses to determine bulk specific gravity with new briquettes
and the Engineer's tests fail, the Engineer may not test again using the stability briquettes.

If the Engineer verifies the JMF, the Engineer provides you a Form CEM-3513.

If the Engineer's tests on plant-produced samples do not verify the JMF, the Engineer notifies you in writing and you
must submit a new JMF submittal or submit an adjusted JMF based on your testing. JMF adjustments may include a change
in the:

1. Asphalt binder content target value up to £0.6 percent from the optimum binder content value submitted on Form
CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0 percent
2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

You may adjust the JMF only once due to a failed verification test. An adjusted JMF requires a new Form CEM-3511
and verification of a plant-produced sample.

The Engineer reverifies the JMF if HMA production has stopped for longer than 30 days and the verified JMF is older
than 12 months.

For each HMA type and aggregate size specified, the Engineer verifies at the State's expense up to 2 proposed JMF
including a JMF adjusted after verification failure. The Engineer deducts $3,000 from payments for each verification
exceeding this limit. This deduction does not apply to verifications initiated by the Engineer or if a JMF expires while HMA
production is stopped longer than 30 days.

39-1.03F Job Mix Formula Acceptance
You may start HMA production if:

1. The Engineer's review of the JMF shows compliance with the specifications.
. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.

39-1.04 CONTRACTOR QUALITY CONTROL
39-1.04A General

Establish, maintain, and change a quality control system to ensure materials and work comply with the specifications.
Submit quality control test results to the Engineer within 3 days of a request except when QC / QA is specified.

39-1.04B Prepaving Conference

Meet with the Engineer at a prepaving conference at a mutually agreed time and place. Discuss methods of performing
the production and paving work.

39-1.04C Asphalt Rubber Binder

Take asphalt rubber binder samples from the feed line connecting the asphalt rubber binder tank to the HMA plant.
Sample and test asphalt rubber binder under Laboratory Procedure LP-11.
Test asphalt rubber binder for compliance with the viscosity specifications in Section 39-1.02, "Materials." During
asphalt rubber binder production and HMA production using asphalt rubber binder, measure viscosity every hour with not
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less than 1 reading for each asphalt rubber binder batch. Log measurements with corresponding time and asphalt rubber
binder temperature. Submit the log daily in writing.

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance." With the Certificate of
Compliance, submit test results in writing for CRM and asphalt modifier with each truckload delivered to the HMA plant. A
Certificate of Compliance for asphalt modifier must not represent more than 5,000 pounds. Use an AASHTO-certified
laboratory for testing.

Sample and test gradation and wire and fabric content of CRM once per 10,000 pounds of scrap tire CRM and once per
3,400 pounds of high natural CRM. Sample and test scrap tire CRM and high natural CRM separately.

Submit certified weight slips in writing for the CRM and asphalt modifier furnished.

39-1.04D Aggregate

Determine the aggregate moisture content and RAP moisture content in continuous mixing plants at least twice a day
during production and adjust the plant controller. Determine the RAP moisture content in batch mixing plants at least twice a
day during production and adjust the plant controller.

39-1.04E Reclaimed Asphalt Pavement

Perform RAP quality control testing each day.
Sample RAP once daily and determine the RAP aggregate gradation under Laboratory Procedure LP-9 and submit the
results to the Engineer in writing with the combined aggregate gradation.

39-1.04F Cores

For Standard and QC / QA projects, take 4-inch or 6-inch diameter cores at least once every 5 business days. Take 1
core for every 250 tons of HMA from random locations the Engineer designates. Take cores in the Engineer's presence and
backfill and compact holes with material authorized by the Engineer. Before submitting a core to the Engineer, mark it with
the core's location and place it in a protective container.

If a core is damaged, replace it with a core taken within 1 foot longitudinally from the original core. Relocate any core
located within 1 foot of a rumble strip to 1 foot transversely away from the rumble strip.

39-1.04G Briquettes

Prepare 3 briquettes separately for each stability determination. Report the average of 3 tests. Prepare new briquettes
and test if the range of stability for the 3 briquettes is more than 12 points.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you use the
same briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a new bulk
specific gravity. If you choose to determine bulk specific gravity with new briquettes and your tests fail, you may not test
again using the stability briquettes.

39-1.05 ENGINEER'S ACCEPTANCE

The Engineer's acceptance of HMA is specified in the sections for each HMA construction process.

The Engineer samples materials for testing under California Test 125 and the applicable test method. Sampling must be
statistically-based and random.

The Engineer takes HMA and aggregate samples during production and splits each sample into 2 parts. The Engineer
tests 1 part to verify quality control test results and reserves and stores the remaining part. If you request, the Engineer splits
samples and provides you with a part.

The Engineer accepts HMA based on:

Accepted IMF

Accepted QCP for Standard and QC / QA
Compliance with the HMA Acceptance tables
Acceptance of a lot for QC / QA

Visual inspection

A e e

The Engineer prepares 3 briquettes separately for each stability determination. The Engineer reports the average of 3
tests. The Engineer prepares new briquettes and test if the range of stability for the 3 briquettes is more than 12 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If the
Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer may prepare 3 new briquettes
and determine a new bulk specific gravity. If the Engineer chooses to determine bulk specific gravity with new briquettes
and the Engineer tests fail, the Engineer may not test again using the stability briquettes.
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39-1.06 DISPUTE RESOLUTION

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test result
discrepancies. Notify the Engineer in writing within 5 days of receiving a test result if you dispute the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of paperwork
including worksheets used to determine the disputed test results to the Engineer. An Independent Third Party (ITP) performs
referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited under the Department's
Independent Assurance Program. The ITP must be independent of the project. By mutual agreement, the ITP is chosen
from:

A Department laboratory

A Department laboratory in a district or region not in the district or region the project is located
The Transportation Laboratory

A laboratory not currently employed by you or your HMA producer

bl

If split quality control or acceptance samples are not available, the ITP uses any available material representing the
disputed HMA for evaluation.

39-1.07 PRODUCTION START-UP EVALUATION

The Engineer evaluates HMA production and placement at production start-up.
Within the first 750 tons produced on the first day of HMA production, in the Engineer's presence and from the same
production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Take RAP samples from the RAP system. Sample HMA under
California Test 125. For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit
3 split parts to the Engineer and keep 1 part.

For Standard and QC / QA projects, you and the Engineer must test the split samples for compliance with specifications.
You and the Engineer must report test results in writing within 3 business days of sampling.

For Standard and QC / QA projects, take 4-inch or 6-inch diameter cores within the first 750 tons on the first day of
HMA production. For each core, the Engineer reports the bulk specific gravity determined under California Test 308,
Method A in addition to the percent of maximum theoretical density. You may test for in-place density at the core locations
and include them in your production tests for percent of maximum theoretical density.

39-1.08 PRODUCTION
39-1.08A General

Produce HMA in a batch mixing plant or a continuous mixing plant. Proportion aggregate by hot or cold feed control.

HMA plants must be Department-qualified. Before production, the HMA plant must have a current qualification under
the Department's Materials Plant Quality Program.

During production, you may adjust:

1. Hot or cold feed proportion controls for virgin aggregate and RAP
2. The set point for asphalt binder content

39-1.08B Mixing

Mix HMA ingredients into a homogeneous mixture of coated aggregates.

Asphalt binder must be between 275 °F and 375 °F when mixed with aggregate.

Asphalt rubber binder must be between 350 °F and 425 °F when mixed with aggregate.

Aggregate must not be more than 325 °F when mixed with asphalt binder. Aggregate temperature specifications do not
apply when you use RAP.

HMA with or without RAP must not be more than 325 °F.
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39-1.08C Asphalt Rubber Binder

Deliver scrap tire CRM and high natural CRM in separate bags.

Either proportion and mix asphalt binder, asphalt modifier, and CRM simultaneously or premix the asphalt binder and
asphalt modifier before adding CRM. If you premix asphalt binder and asphalt modifier, the asphalt binder must be between
350 °F and 425 °F when you add asphalt modifier. Mix them for at least 20 minutes. When you add CRM, the asphalt
binder and asphalt modifier must be between 350 °F and 425 °F.

Do not use asphalt rubber binder during the first 45 minutes of the reaction period. During this period, the asphalt rubber
binder mixture must be between 350 °F and the lower of 425 °F or 10 °F below the asphalt binder's flash point indicated in
the MSDS.

If any asphalt rubber binder is not used within 4 hours after the reaction period, discontinue heating. If the asphalt
rubber binder drops below 350 °F, reheat before use. If you add more scrap tire CRM to the reheated asphalt rubber binder,
the binder must undergo a 45-minute reaction period. The added scrap tire CRM must not exceed 10 percent of the total
asphalt rubber binder weight. Reheated and reacted asphalt rubber binder must comply with the viscosity specifications for
asphalt rubber binder in Section 39-1.02, "Materials." Do not reheat asphalt rubber binder more than twice.

39-1.09 SUBGRADE, TACK COAT, AND GEOSYNTHETIC PAVEMENT INTERLAYER
39-1.09A General

Prepare subgrade or apply tack coat to surfaces receiving HMA. If specified, place geosynthetic pavement interlayer
over a coat of asphalt binder.

39-1.09B Subgrade

Subgrade to receive HMA must comply with the compaction and elevation tolerance specifications in the sections for the
material involved. Subgrade must be free of loose and extraneous material. If HMA is paved on existing base or pavement,
remove loose paving particles, dirt, and other extraneous material by any means including flushing and sweeping.

39-1.09C Tack Coat
Apply tack coat:

1. To existing pavement including planed surfaces
Between HMA layers
3. To vertical surfaces of:

3.1. Curbs
3.2.  Gutters
3.3.  Construction joints

Before placing HMA, apply tack coat in 1 application at the minimum residual rate specified for the condition of the
underlying surface:

Tack Coat Application Rates for HMA Type A, Type B, and RHMA-G

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
HMA Overlay over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2

QS1h/CQS1h QS1/CQS1 and

Asphaltic Asphaltic PMRS2h/PMCRS2h

Emulsion Emulsion Asphaltic Emulsion
New HMA (between layers) 0.02 0.03 0.02
Existing AC and PCC pavement 0.03 0.04 0.03
Planed pavement 0.05 0.06 0.04
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Tack Coat Application Rates for OGFC

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
OGFC over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2

QS1h/CQS1h QS1/CQS1 and

Asphaltic Asphaltic PMRS2h/PMCRS2h

Emulsion Emulsion Asphaltic Emulsion
New HMA 0.03 0.04 0.03
Existing AC and PCC pavement 0.05 0.06 0.04
Planed pavement 0.06 0.07 0.05

Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the vertical face without running off.

If you request in writing and the Engineer authorizes, you may change tack coat rates.

Immediately in advance of placing HMA, apply additional tack coat to damaged areas or where loose or extraneous
material is removed.

Close areas receiving tack coat to traffic. Do not track tack coat onto pavement surfaces beyond the job site.

Asphalt binder tack coat must be between 285 °F and 350 °F when applied.

39-1.09D Geosynthetic Pavement Interlayer
Before placing the geosynthetic pavement interlayer and asphalt binder:

1. Repair cracks 1/4 inch and wider, spalls, and holes in the pavement. The State pays for this repair work under
Section 4-1.03D, "Extra Work."
2. Clean the pavement of loose and extraneous material.

Immediately before placing the interlayer, apply 0.25 gallon + 0.03 gallon of asphalt binder per square yard of interlayer
or until the fabric is saturated. Apply asphalt binder the width of the geosynthetic pavement interlayer plus 3 inches on each
side. At interlayer overlaps, apply asphalt binder on the lower interlayer the same overlap distance as the upper interlayer.

Align and place the interlayer with no overlapping wrinkles, except a wrinkle that overlaps may remain if it is less than
1/2 inch thick. If the overlapping wrinkle is more than 1/2 inch thick, cut the wrinkle out and overlap the interlayer no more
than 2 inches.

The minimum HMA thickness over the interlayer must be 0.12 foot thick including conform tapers. Do not place the
interlayer on a wet or frozen surface.

Overlap the interlayer borders between 2 inches and 4 inches. In the direction of paving, overlap the following roll with
the preceding roll at any break.

You may use rolling equipment to correct distortions or wrinkles in the interlayer.

If asphalt binder tracked onto the interlayer or brought to the surface by construction equipment causes interlayer
displacement, cover it with a small quantity of HMA.

Before placing HMA on the interlayer, do not expose the interlayer to:

1. Traffic except for crossings under traffic control and only after you place a small HMA quantity
2. Sharp turns from construction equipment
3. Damaging elements

Pave HMA on the interlayer during the same work shift.

39-1.10 Spreading And Compacting Equipment
Paving equipment for spreading must be:

Self-propelled

Mechanical

Equipped with a screed or strike-off assembly that can distribute HMA the full width of a traffic lane

Equipped with a full-width compacting device

Equipped with automatic screed controls and sensing devices that control the thickness, longitudinal grade, and
transverse screed slope

A e

Install and maintain grade and slope references.
The screed must produce a uniform HMA surface texture without tearing, shoving, or gouging.
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The paver must not leave marks such as ridges and indentations unless you can eliminate them by rolling.

Rollers must be equipped with a system that prevents HMA from sticking to the wheels. You may use a parting agent
that does not damage the HMA or impede the bonding of layers.

In areas inaccessible to spreading and compacting equipment:

1. Spread the HMA by any means to obtain the specified lines, grades and cross sections.
2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough compaction.

39-1.11 Transporting, Spreading, And Compacting

Do not pave HMA on a wet pavement or frozen surface.
You may deposit HMA in a windrow and load it in the paver if:

1. Paver is equipped with a hopper that automatically feeds the screed
Loading equipment can pick up the windrowed material and deposit it in the paver hopper without damaging base
material

3. Activities for deposit, pick-up, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 °F

You may pave HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way including shoulders.
You may use mechanical equipment other than a paver for these areas. The equipment must produce a uniform smoothness
and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any improvement including pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

Longitudinal joints in the top layer must match specified lane edges. Alternate longitudinal joint offsets in lower layers
at least 0.5 foot from each side of the specified lane edges. You may request in writing other longitudinal joint placement
patterns.

Until the adjoining through lane's top layer has been paved, do not pave the top layer of:

Shoulders

Tapers

Transitions

Road connections
Private drives
Curve widenings
Chain control lanes
Turnouts

Left turn pockets

ORI R WD —

If the number of lanes change, pave each through lane's top layer before paving a changing lane's top layer.
Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer including shoulders. Do not
operate spreading equipment on any area's top layer until completing final compaction.

If HMA (leveling) is specified, fill and level irregularities and ruts with HMA before spreading HMA over base, existing
surfaces, or bridge decks. You may use mechanical equipment other than a paver for these areas. The equipment must
produce a uniform smoothness and texture. HMA used to change an existing surface's cross slope or profile is not HMA
(leveling).

If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical along the joint
and remove extraneous material without damaging the surface remaining in place. If placing HMA against the edge of a
longitudinal or transverse construction joint and the joint is damaged or not placed to a neat line, sawcut or grind the
pavement straight and vertical along the joint and remove extraneous material without damaging the surface remaining in
place. Repair or remove and replace damaged pavement at your expense.

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving. Complete finish
rolling activities before the pavement surface temperature is:
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1. Below 150 °F for HMA with unmodified binder
2. Below 140 °F for HMA with modified binder
3. Below 200 °F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.

Do not use a pneumatic tired roller to compact RHMA-G.

For Standard and QC/QA, if a 3/4-inch aggregate grading is specified, you may use a 1/2-inch aggregate grading if the
total layer thickness is between 0.125 foot and 0.20 foot thick.

Spread and compact HMA under Section 39-3.03, "Spreading and Compacting Equipment," and Section 39-3.04,
"Transporting, Spreading, and Compacting," if either:

1. Total paved thickness is less than 0.15 foot.
. Total paved thickness is less than 0.20 foot and a 3/4-inch aggregate grading is specified and used.
3. You spread and compact at:

3.1.  Asphalt concrete surfacing replacement areas

3.2. Leveling courses

3.3. Detours not included in the final roadway prism

3.4. Areas the Engineer determines conventional compaction and compaction measurement methods are impeded

Do not allow traffic on new HMA pavement until its mid-depth temperature is below 160 °F.

If you request in writing and the Engineer authorizes, you may cool HMA Type A and Type B with water when rolling
activities are complete. Apply water under Section 17, "Watering."

Spread sand at a rate between 1 pound and 2 pounds per square yard on new RHMA-G, RHMA-O, and RHMA-O-HB
pavement when finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply with Section 90-
3.03, "Fine Aggregate Grading." Keep traffic off the pavement until spreading sand is complete.

39-1.12 SMOOTHNESS
39-1.12A General

Determine HMA smoothness with a profilograph and a straightedge.
Smoothness specifications do not apply to OGFC placed on existing pavement not constructed under the same project.
If portland cement concrete is placed on HMA:

1. Cold plane the HMA finished surface to within specified tolerances if it is higher than the grade specified by the
Engineer.
2. Remove and replace HMA if the finished surface is lower than 0.05 foot below the grade specified by the Engineer.

39-1.12B Straightedge
The HMA pavement top layer must not vary from the lower edge of a 12-foot long straightedge:

1. More than 0.01 foot when the straight edge is laid parallel with the centerline
More than 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to edge of a
traffic lane

3. More than 0.02 foot when the straightedge is laid within 24 feet of a pavement conform

39-1.12C Profilograph

Under California Test 526, determine the zero (null) blanking band Profile Index (PI,) and must-grinds on the top layer
of HMA Type A, Type B, and RHMA-G pavement. Take 2 profiles within each traffic lane, 3 feet from and parallel with the
edge of each lane.

A must-grind is a deviation of 0.3 inch or more in a length of 25 feet. You must correct must-grinds.

For OGFC, only determine must-grinds when placed over HMA constructed under the same project. The top layer of the
underlying HMA must comply with the smoothness specifications before placing OGFC.

Profile pavement in the Engineer's presence. Choose the time of profiling.

On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the PIy must be at most 3
inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including pavement within
the superelevation transitions, the PIy must be at most 6 inches per 0.1-mile section.

Before the Engineer accepts HMA pavement for smoothness, submit written final profilograms.
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Submit 1 electronic copy of profile information in Microsoft Excel and 1 electronic copy of longitudinal pavement
profiles in ".erd" format or other ProVAL compatible format to the Engineer and to:

Smoothness@dot.ca.gov

The following HMA pavement areas do not require a PI;  You must measure these areas with a 12-foot straightedge and
determine must-grinds with a profilograph:

1.
2.

New HMA with a total thickness less than or equal to 0.25 foot
HMA sections of city or county streets and roads, turn lanes and collector lanes that are less than 1,500 feet in length

The following HMA pavement areas do not require a PI,, You must measure these areas with a 12-foot straightedge:

1.

2.

[08)

© NN

Horizontal curves with a centerline radius of curvature less than 1,000 feet including pavement within the
superelevation transitions of those curves
Within 12 feet of a transverse joint separating the pavement from:

2.1.  Existing pavement not constructed under the same project
2.2. A bridge deck or approach slab

Exit ramp termini, truck weigh stations, and weigh-in-motion areas
If steep grades and superelevation rates greater than 6 percent are present on:

4.1. Ramps
4.2. Connectors

Turn lanes and areas around manholes or drainage transitions

Acceleration and deceleration lanes for at-grade intersections

Shoulders and miscellaneous areas

HMA pavement within 3 feet from and parallel to the construction joints formed between curbs, gutters, or existing
pavement

39-1.12D Smoothness Correction

If the top layer of HMA Type A, Type B, or RHMA-G pavement does not comply with the smoothness specifications,
grind the pavement to within tolerances, remove and replace it, or place an overlay of HMA. The Engineer must authorize
your choice of correction before the work begins.

Remove and replace the areas of OGFC not in compliance with the must-grind and straightedge specifications, except
you may grind OGFC for correcting smoothness:

1.
2.

At a transverse joint separating the pavement from pavement not constructed under the same project
Within 12 feet of a transverse joint separating the pavement from a bridge deck or approach slab

Corrected HMA pavement areas must be uniform rectangles with edges:

1.
2.

Parallel to the nearest HMA pavement edge or lane line
Perpendicular to the pavement centerline

After correcting for smoothness, measure the corrected HMA pavement surface with a profilograph and a 12-foot
straightedge until the pavement is within specified tolerances. If a must-grind area or straightedged pavement cannot be
corrected to within specified tolerances, remove and replace the pavement.

On ground areas not overlaid with OGFC, apply fog seal coat under Section 37-1, "Seal Coats."

39-1.13 MISCELLANEOUS AREAS AND DIKES
Miscellaneous areas are outside the traveled way and include:

1.
2.
3.

Median areas not including inside shoulders
Island areas
Sidewalks
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Gutters

Gutter flares

Ditches

Overside drains

Aprons at the ends of drainage structures

N0k

Spread miscellaneous areas in 1 layer and compact to the specified lines and grades.
For miscellaneous areas and dikes:

1. Do not submit a JMF.
. Choose the 3/8-inch or 1/2-inch HMA Type A and Type B aggregate gradations.
3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate and 6.0 percent for 1/2-inch aggregate.
If you request in writing and the Engineer authorizes, you may reduce the minimum asphalt binder content.
4. Choose asphalt binder Grade PG 70-10 or the same grade specified for HMA.

39-1.14 SHOULDER RUMBLE STRIP

Construct shoulder rumble strips by rolling or grinding indentations in the top layer of new HMA surfacing.

Select the method and equipment for constructing ground-in indentations.

Do not construct shoulder rumble strips on structures or approach slabs.

Construct rumble strips within 2 inches of the specified alignment. Roller or grinding equipment must be equipped with
a sighting device enabling the operator to maintain the rumble strip alignment.

Rolled-in indentations must not vary from the specified dimensions by more than 10 percent.

Ground-in indentations must comply with the specified dimensions within 0.06 inch in depth or 10 percent in length and
width.

The Engineer orders grinding or removal and replacement of noncompliant rumble strips to bring them within specified
tolerances. Ground surface areas must be neat and uniform in appearance.

The grinding equipment must be equipped with a vacuum attachment to remove residue.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way."

On ground areas, apply fog seal coat under Section 37-1, "Seal Coats."

39-2 STANDARD
39-2.01 DESCRIPTION

If HMA is specified as Standard, construct it under Section 39-1, "General," this Section 39-2, "Standard," and Section
39-5, "Measurement and Payment."

39-2.02 CONTRACTOR QUALITY CONTROL
39-2.02A Quality Control Plan

Establish, implement, and maintain a Quality Control Plan (QCP) for HMA. The QCP must describe the organization
and procedures you will use to:

1. Control the quality characteristics
2. Determine when corrective actions are needed (action limits)
3. Implement corrective actions

When you submit the proposed JMF, submit the written QCP. You and the Engineer must discuss the QCP during the
prepaving conference.
The QCP must address the elements affecting HMA quality including:

1. Aggregate

2. Asphalt binder
3. Additives

4. Production

5. Paving

39-2.02B Quality Control Testing
Perform sampling and testing at the specified frequency for the following quality characteristics:
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Minimum Quality Control — Standard

Quality Test Minimum HMA Type
Characteristic Method Sampling
and A B RHMA-G OGFC
Testing
Frequency
Aggregate gradation® | CT 202 JMF + JMF =+ JMF =+ JMF *
1 per 750 Tolerance " Tolerance” Tolerance” Tolerance"
Sand equivalent CT 217 tons and 47 42 47 -
(min.) ° any
Asphalt binder CT 379 or | remaining | JMF + 0.45 JMF + 0.45 JMF £ 0.50 IMF
content (%) 382 part +0.50
-0.70
HMA moisture CT 226 or 1 per 1.0 1.0 1.0 1.0
content (%, max.) CT 370 2,500 tons
but not
less than 1
per paving
day
Percent of maximum | Quality 2 per 91-97 91-97 91-97 --
theoretical density control business
(%) ¢ plan day (min.)
Stabilometer value CT 366 One per
(min.) ©* 4,000 tons
No. 4 and 3/8" or2 per5 30 30 -- --
gradings bus-iness
12" and 3/4" days, 37 35 23 --
gradings which-
Air voids content CT 367 ever is 4+2 4+2 Specification --
(%) ©* more +2
Aggregate moisture | CT 226 or
content at CT 370
continuous mixing 2 per da
plants and RAP ber day
moisture content at during - - - -
. L production
continuous mixing
plants and batch
mixing plants "
Percent of crushed CT 205
particles coarse
aggregate (%, min.)
One fractured 90 25 -- 90
As
face necessary
Two fractured and 75 -- 90 75
Fi faces o designat-
mlﬂle) aggregate (%, od in the
(Passing No. 4 IQCP' At
sieve and east once
retained on No. per project
8 sieve.)
One fractured 70 20 70 90
face
Los Angeles Rattler CT 211
(%, max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
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Flat and elongated ASTM D Report only Report only Report only Report only
particles (%, max. 4791
by weight @ 5:1)
Fine aggregate AASHTO
angularity (%, min.) T 304, Report only Report only Report only --
Method A

Voids filled with LP-3 --
asphalt (%)’

No. 4 grading 76.0 —80.0 76.0 — 80.0 Report only

3/8" grading 73.0-76.0 73.0-76.0

1/2" grading 65.0-75.0 65.0-75.0

3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral LP-2 -
aggregate (% min.)'

No. 4 grading 17.0 17.0 --

3/8" grading 15.0 15.0 -- _

1/2" grading 14.0 14.0 18.0-23.0"

3/4" grading 13.0 13.0 18.0—23.0°
Dust proportion’ LP-4 --

No. 4 and 3/8"

gradings 0.9-2.0 0.9-2.0 Report only

1/2" and 3/4"

gradings 0.6-1.3 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot

39-1.12 straightedge, | straightedge, | straightedge, | straightedge
must-grind, must-grind, must-grind, and must-
and PI, and PI, and PI, grind

Asphalt rubber Section
binder viscosity @ 39-1.02D -- -- 1,500 — 4,000 | 1,500 — 4,000
350 °F, centipoises
Crumb rubber Section -- -- Section 39- Section 39-
modifier 39-1.02D 1.02D 1.02D
Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
° Report the average of 3 tests from a single split sample.

4 Required for HMA Type A, Type B, and RHMA-G if the total paved thickness is at least 0.15 foot.

¢ Determine maximum theoretical density (California Test 309) at the frequency specified for Test Maximum

Density under California Test 375, Part 5.D.

" Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
¢ Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
f‘ For adjusting the plant controller at the HMA plant.

"Report only if the adjustment for asphalt binder content target value is less than + 0.3 percent from OBC.
I Voids in mineral aggregate for RHMA-G must be within this range.

For any single quality characteristic except smoothness, if 2 consecutive quality control test results do not comply with
the action limits or specifications:

bl

Stop production.

Notify the Engineer in writing.

Take corrective action.

Demonstrate compliance with the specifications before resuming production and placement on the State highway.
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39-2.03 ENGINEER'S ACCEPTANCE

39-2.03A Testing

The Engineer samples for acceptance testing and tests for:

HMA Acceptance - Standard

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Sieve 3/4" | 12" | 3/8" Tolerance ° Tolerance Tolerance Tolerance
12" X"
3/8" X
No. 4 X
No. 8 X X X
No. 200 X X X
Sand equivalent (min.)? CT 217 47 42 47 --
Asphalt binder content (%) CT3790r | JMF +£0.45 JMF +0.45 JMF £0.5 JMF
382 +0.50
-0.70
HMA moisture content (%, CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Percent of maximum CT 375 91-97 91-97 91-97 --
theoretical density (%) ©"
Stabilometer value (min.) *¢ CT 366
No. 4 and 3/8" gradings 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air voids content (%) *" CT 367 4+2 442 Specification + -
2
Percent of crushed particles CT 205
Coarse aggregate (%, min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing No. 4 sieve and
retained on No. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, CT 211
max.) 12 -- 12 12
Loss at 100 rev. 45 50 40 40
Loss at 500 rev.
Fine aggregate angularity (%, | AASHTO
min.) T 304, Report only Report only Report only --
Method A
Flat and elongated particles ASTM D | Report only Report only Report only Report only
(%, max. by weight @ 5:1) 4791
Voids filled with asphalt (%) LP-3 --
No. 4 grading 76.0 — 80.0 76.0 —80.0 Report only
3/8" grading 73.0-76.0 73.0-76.0
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0—-75.0
Voids in mineral aggregate LP-2 --
(% min.)"
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0 - 23.0J:
3/4" grading 13.0 13.0 18.0 —23.0’
Dust proportion’ LP-4 --
No. 4 and 3/8" gradings 09-2.0 09-2.0 Report only
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1/2" and 3/4" gradings 0.6-1.3 0.6—1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, straightedge, straightedge, straightedge
must-grind, | must-grind, and | must-grind, and | and must-grind
and Pl Pl Pl
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
1.02(C) and 1.02(C) and
Section 39- Section 39-
1.02D 1.02D
Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D
Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

P X" denotes the sieves the Engineer considers for the specified aggregate gradation.

¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

4 The Engineer reports the average of 3 tests from a single split sample.

¢ The Engineer determines percent of maximum theoretical density if the total paved thickness is at least 0.15 foot
under California Test 375 except the Engineer uses:

1.

California Test 308, Method A, to determine in-place density of each core instead of using the nuclear

gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device."

2.

California Test 309 to determine maximum theoretical density instead of calculating test maximum density

in Part 5, "Determining Test Maximum Density."

" The Engineer determines maximum theoretical density (California Test 309) at the frequency specified for Test
Maximum Density under California Test 375, Part 5.D.

£ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F £5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."

" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

"Report only if the adjustment for asphalt binder content target value is less than + 0.3 percent from OBC.

I Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply with the

specifications:

1. Stop production.

. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with the
specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the specifications
and reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and placement on the State highway.

The Engineer tests the core you take from each 250 tons of HMA production. The Engineer determines the percent of
maximum theoretical density for each core by determining the core's density and dividing by the maximum theoretical

density.

If the total paved thickness is at least 0.15 foot and any layer is less than 0.15 foot, the Engineer determines the percent
of maximum theoretical density from cores taken from the final layer measured the full depth of the total paved HMA
thickness.

For percent of maximum theoretical density, the Engineer determines a deduction for each test result outside the
specifications in compliance with:
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Reduced Payment Factors for Percent of Maximum Theoretical Density

HMA Type A and B Reduced Payment HMA Type A and B Reduced Payment
and RHMA-G Factor and RHMA-G Factor

Percent of Maximum Percent of Maximum

Theoretical Density Theoretical Density
91.0 0.0000 97.0 0.0000
90.9 0.0125 97.1 0.0125
90.8 0.0250 97.2 0.0250
90.7 0.0375 97.3 0.0375
90.6 0.0500 97.4 0.0500
90.5 0.0625 97.5 0.0625
90.4 0.0750 97.6 0.0750
90.3 0.0875 97.7 0.0875
90.2 0.1000 97.8 0.1000
90.1 0.1125 97.9 0.1125
90.0 0.1250 98.0 0.1250
89.9 0.1375 98.1 0.1375
89.8 0.1500 98.2 0.1500
89.7 0.1625 98.3 0.1625
89.6 0.1750 98.4 0.1750
89.5 0.1875 98.5 0.1875
89.4 0.2000 98.6 0.2000
89.3 0.2125 98.7 0.2125
89.2 0.2250 98.8 0.2250
89.1 0.2375 98.9 0.2375
89.0 0.2500 99.0 0.2500

<89.0 Remove and Replace >99.0 Remove and Replace

39-2.04 TRANSPORTING, SPREADING, AND COMPACTING
Determine the number of rollers needed to obtain the specified density and surface finish.

39-3 METHOD
39-3.01 DESCRIPTION

If HMA is specified as Method, construct it under Section 39-1, "General," this Section 39-3, "Method," and Section 39-
5, "Measurement and Payment."

39-3.02 ENGINEER'S ACCEPTANCE
39-3.02A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Method

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent (min.)° CT 217 47 42 47 --
Asphalt binder content (%) | CT 379 or JMF +0.45 JMF £ 0.45 JMF £0.5 JMF
382 +0.50
-0.70
HMA moisture content (%, | CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
dStabilometer value (min.) ® | CT 366
No. 4 and 3/8" 30 30 -- --
gradings
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed CT 205
particles
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% CT 211
max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Air voids content (%) “° CT 367 4+2 4+2 Specification £ --
2
Fine aggregate angularity AASHTO
(% min.) T 304, Report only Report only Report only --
Method A
Flat and elongated particles | ASTM D
(% max. by weight @ 5:1) 4791 Report only Report only Report only Report only
Voids filled with asphalt LP-3 --
(%) " 76.0 — 80.0 76.0 — 80.0 Report only
No. 4 grading 73.0-76.0 73.0-76.0
3/8" grading 65.0-75.0 65.0-75.0
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading
Voids in mineral aggregate LP-2 --
(% min.) "
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.08
Dust proportion LP-4 --
No. 4 and 3/8" 09-2.0 09-2.0 Report only
gradings 06-13 0.6-1.3
1/2" and 3/4" gradings
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge straightedge straightedge straightedge
and must-grind | and must-grind | and must-grind | and must-grind
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
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1.02(C) and 1.02(C) and

Section 39- Section 39-
1.02D 1.02D

Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

*The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

®The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

¢ The Engineer reports the average of 3 tests from a single split sample.

4Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F +5 °F by
allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

¢ The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

EReport only if the adjustment for asphalt binder content target value is less than + 0.3 percent from OBC.

£Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply with the
specifications:

1.

3.

4,

Stop production.

Take corrective action.

In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with the
specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the specifications
and reserves and stores 2 parts.

Demonstrate compliance with the specifications before resuming production and placement on the State highway.

39-3.03 SPREADING AND COMPACTING EQUIPMENT
Each paver spreading HMA Type A and Type B must be followed by 3 rollers:

1.

3.

One vibratory roller specifically designed to compact HMA. The roller must be capable of at least 2,500 vibrations
per minute and must be equipped with amplitude and frequency controls. The roller's gross static weight must be at
least 7.5 tons.

One oscillating type pneumatic-tired roller at least 4 feet wide. Pneumatic tires must be of equal size, diameter,
type, and ply. The tires must be inflated to 60 psi minimum and maintained so that the air pressure does not vary
more than 5 psi.

One steel-tired, 2-axle tandem roller. The roller's gross static weight must be at least 7.5 tons.

Each roller must have a separate operator. Rollers must be self-propelled and reversible.
Compact RHMA-G under the specifications for compacting HMA Type A and Type B except do not use pneumatic-tired

rollers.

Compact OGFC with steel-tired, 2-axle tandem rollers. If placing over 300 tons of OGFC per hour, use at least 3 rollers
for each paver. If placing less than 300 tons of OGFC per hour, use at least 2 rollers for each paver. Each roller must weigh
between 126 pounds to 172 pounds per linear inch of drum width. Turn the vibrator off.

39-3.04 TRANSPORTING, SPREADING, AND COMPACTING

Pave HMA in maximum 0.25-foot thick compacted layers.
If the surface to be paved is both in sunlight and shade, pavement surface temperatures are taken in the shade.
Spread HMA Type A and Type B only if atmospheric and surface temperatures are:
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Minimum Atmospheric and Surface Temperatures

Compacted Layer
Thickness, feet Atmospheric,® F Surface,® F
Unmodified Asphalt Modified Asphalt Unmodified Asphalt Modified Asphalt
Binder Binder” Binder Binder*®
<0.15 55 50 60 55
0.15-0.25 45 45 50 50

Note:

* Except asphalt rubber binder.

If the asphalt binder for HMA Type A and Type B is:

1.

Unmodified asphalt binder, complete:

1.1.  First coverage of breakdown compaction before the surface temperature drops below 250 °F
1.2. Breakdown and intermediate compaction before the surface temperature drops below 200 °F
1.3.  Finish compaction before the surface temperature drops below 150 °F

Modified asphalt binder, complete:
2.1.  First coverage of breakdown compaction before the surface temperature drops below 240 °F

2.2.  Breakdown and intermediate compaction before the surface temperature drops below 180 °F
2.3.  Finish compaction before the surface temperature drops below 140 °F

For RHMA-G:

kv

Only spread and compact if the atmospheric temperature is at least 55 °F and the surface temperature is at least 60
°F.

Complete the first coverage of breakdown compaction before the surface temperature drops below 280 °F.

Complete breakdown and intermediate compaction before the surface temperature drops below 250 °F.

Complete finish compaction before the surface temperature drops below 200 °F.

If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must completely
cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement surface.

For OGFC with unmodified asphalt binder:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and the surface temperature is at least 60
°F.

2. Complete first coverage using 2 rollers before the surface temperature drops below 240 °F.

3. Complete all compaction before the surface temperature drops below 200 °F.

4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must completely

cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement surface.

For OGFC with modified asphalt binder except asphalt rubber binder:

1.

Only spread and compact if the atmospheric temperature is at least 50 °F and the surface temperature is at least 50
(e}
F.

2. Complete first coverage using 2 rollers before the surface temperature drops below 240 °F.
3. Complete all compaction before the surface temperature drops below 180 °F.
4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must completely

cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement surface.

For RHMA-O and RHMA-O-HB:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and surface temperature is at least 60 °F.
2 Complete the 1st coverage using 2 rollers before the surface temperature drops below 280 °F.
3. Complete compaction before the surface temperature drops below 250 °F.

Contract No. 03-3M0804
149



4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must completely
cover the exposed load until the mixture is transferred to the paver's hopper or to the pavement surface.

For RHMA-G and OGFC, tarpaulins are not required if the time from discharge to truck until transfer to the paver's
hopper or the pavement surface is less than 30 minutes.

HMA compaction coverage is the number of passes needed to cover the paving width. A pass is 1 roller's movement
parallel to the paving in either direction. Overlapping passes are part of the coverage being made and are not a subsequent
coverage. Do not start a coverage until completing the prior coverage.

Start rolling at the lower edge and progress toward the highest part.

Perform breakdown compaction of each layer of HMA Type A, Type B, and RHMA-G with 3 coverages using a
vibratory roller. The speed of the vibratory roller in miles per hour must not exceed the vibrations per minute divided by
1,000. If the HMA layer thickness is less than 0.08 foot, turn the vibrator off. The Engineer may order fewer coverages if
the HMA layer thickness is less than 0.15 foot.

Perform intermediate compaction of each layer of HMA Type A and Type B with 3 coverages using a pneumatic-tired
roller at a speed not to exceed 5 mph.

Perform finish compaction of HMA Type A, Type B, and RHMA-G with 1 coverage using a steel-tired roller.

Compact OGFC with 2 coverages using steel-tired rollers.

39-4 QUALITY CONTROL / QUALITY ASSURANCE
39-4.01 DESCRIPTION

If HMA is specified as Quality Control / Quality Assurance, construct it under Section 39-1, "General," this Section 39-
4, "Quality Control / Quality Assurance," and Section 39-5, "Measurement and Payment."

39-4.02 GENERAL
The QC / QA construction process consists of:

1. Establishing, maintaining, and changing if needed a quality control system providing assurance the HMA complies
with the specifications

2. Sampling and testing at specified intervals, or sublots, to demonstrate compliance and to control process

The Engineer sampling and testing at specified intervals to verify testing process and HMA quality

4. The Engineer using test results, statistical evaluation of verified quality control tests, and inspection to accept HMA
for payment

W

A lot is a quantity of HMA. The Engineer designates a new lot when:

1. 20 sublots are complete
2. The JMF changes
3. Production stops for more than 30 days

Each lot consists of no more than 20 sublots. A sublot is 750 tons except HMA paved at day's end greater than 250 tons
is a sublot. If HMA paved at day's end is less than 250 tons, you may either make this quantity a sublot or include it in the
previous sublot's test results for statistical evaluation.

39-4.03 CONTRACTOR QUALITY CONTROL
39-4.03A General

Use a composite quality factor, QFc, and individual quality factors, QF i, to control your process and evaluate quality
control program. For quality characteristics without quality factors, use your quality control plan's action limits to control
process.

Control HMA quality including:

Materials

Proportioning

Spreading and compacting
Finished roadway surface

el S e

Develop, implement, and maintain a quality control program that includes:

1. Inspection
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2. Sampling
3. Testing

39-4.03B Quality Control Plan

With the JMF submittal, submit a written Quality Control Plan (QCP). The QCP must comply with the Department's
Quality Control Manual for Hot Mix Asphalt Production and Placement. Discuss the QCP with the Engineer during the
prepaving conference.

The Engineer reviews each QCP within 5 business days from the submittal. Hold HMA production until the Engineer
accepts the QCP in writing. The Engineer's QCP acceptance does not mean your compliance with the QCP will result in
acceptable HMA. Section 39-1.05, "Engineer's Acceptance," specifies HMA acceptance.

The QCP must include the name and qualifications of a Quality Control Manager. The Quality Control Manager
administers the QCP and during paving must be at the job site within 3 hours of receiving notice. The Quality Control
Manager must not be any of the following on the project:

1. Foreman

2. Production or paving crewmember
3. Inspector

4. Tester

The QCP must include action limits and details of corrective action you will take if a test result for any quality
characteristic falls outside an action limit.

As work progresses, you must submit a written QCP supplement to change quality control procedures, personnel, tester
qualification status, or laboratory accreditation status.

39-4.03C Quality Control Inspection, Sampling, And Testing

Sample, test, inspect, and manage HMA quality control.

Provide a roadway inspector while HMA paving activities are in progress. Provide a plant inspector during HMA
production.

Inspectors must comply with the Department's Quality Control Manual for Hot Mix Asphalt Production and Placement.

Provide a testing laboratory and personnel for quality control testing. Provide the Engineer unrestricted access to the
quality control activities. Before providing services for the project, the Engineer reviews, accredits, and qualifies the testing
laboratory and personnel under the Department's Independent Assurance Program.

The minimum random sampling and testing for quality control is:
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Minimum Quality Control - QC/ QA

Quality Test Min- HMA Type Location Max.
Characteristic Method imum of Report-
Sampl- Sampling | ing Time
ing and Allow-
Testing ance
Frequen A B RHMA-G
_Cy
Aggregate gradation JMF + JMF + JMF +
2 seesEs CT 202 Tolerance® | Tolerance® Tolerance " CT 125
Loose
Mix
Asphalt binder CT 379 or Behind
content (%) 382 7 Slopter IMF£0.45 | IMF £0.45 IMF £0.5 Paver 24 hours
ons See CT
125
Percent of maximum
theoretical density QC Plan 92 -96 92 -96 91-96 QC Plan
(% ) c,d
Aggregate moisture
content at
continuous mixing 2 per Stock-
P lapts and RAP CT 226 or dday piles or
moisture content at CT 370 uring -- -- -- cold feed --
continuous mixing prqduc— belts
plants and batch tion
mixing plants °
Sand equivalent CT 217 ! per 47 42 47 CT 125 | 24 hours
(min.) 750 tons
1 per
2,500
tons but
HMA moisture CT 226 or | not less
content (%,max.) CT 370 than 1 1.0 1.0 1.0 24 hours
per Loose
paving Mix
‘ day Behind
Stabilometer 1 per Paver
Value (min.) " 4,000 See CT
No. .4 and 3/8" CT 366 tons or 30 30 -- 125
gradings 2per5S
12" and 3/4" bus- 37 35 23 48 hours
gradings iness
days,
Air voids content which- Specifica-
(%)"" CT 367 ever is 42 42 gon +2
more
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Percent of crushed
particles coarse
aggregate (% min.)
One fractured
face
Two
faces
Fine aggregate (%
min)
(Passing No. 4
sieve and
retained on No.
8 sieve.)
One fractured
face

fractured

CT 205

Los Angeles Rattler
(% max.)
Loss at 100 rev.
Loss at 500 rev.

CT 211

Fine aggregate
angularity (% min.)

AASHTO
T 304,
Method A

Flat and elongated
particle (% max. by
mass @ 5:1)

ASTM D
4791

Voids filled with
asphalt (%)
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-2

Voids in mineral

aggregate (% min.)"
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-3

Dust proportion'
No. 4 and 3/8"
gradings
12" and 3/4"
gradings

LP-4

As
neces-
sary and
designat
-ed in
QCP.
At least
once per
project.

90

75

70

25

20

90

70

CT 125

12
45

50

12
40

CT 125

Report
only

Report only

Report only

CT 125

CT 125

76.0 —80.0
73.0-76.0
65.0-75.0
65.0-75.0

76.0 —80.0
73.0-76.0
65.0-75.0
65.0-75.0

Report only

LP-2

17.0
15.0
14.0
13.0

17.0
15.0
14.0
13.0

18.0 - 23.00
18.0 - 23.0/

LP-3

0.9-2.0
0.6-13

09-2.0
06-13

Report only

LP-4

Smoothness

Section
39-1.12

12-foot
straight-
edge,
must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

48 hours

Asphalt rubber
binder viscosity @
350 °F, centipoises

Section
39-1.02D

1,500 —
4,000

Section
39-1.02D

24 hours

Crumb rubber
modifier

Section
39-1.02D

Section 39-
1.02D

Section
39-1.02D

48 hours

Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
¢ Required for HMA Type A, Type B, and RHMA-G if the total paved thickness is at least 0.15 foot.
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4 Determine maximum theoretical density (California Test 309) at the frequency specified for test maximum
density under California Test 375, Part 5 D.

¢ For adjusting the plant controller at the HMA plant.

f Report the average of 3 tests from a single split sample.

€ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."

" Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.

"Report only if the adjustment for asphalt binder content target value is less than + 0.3 percent from OBC.

'Voids in mineral aggregate for RHMA-G must be within this range.

Within the specified reporting time, submit written test results including:

1. Sampling location, quantity, and time
2. Testing results
3. Supporting data and calculations

If test results for any quality characteristic are beyond the action limits in the QCP, take corrective actions. Document
the corrective actions taken in the inspection records under Section 39-4.03E, "Records of Inspection and Testing."

Stop production, notify the Engineer in writing, take corrective action, and demonstrate compliance with the
specifications before resuming production and placement on the State highway if:

1. A lot's composite quality factor, Qpc, or an individual quality factor, QFq¢ for i = 3, 4, or 5, is below 0.90
determined under Section 39-4.03F, "Statistical Evaluation"

2. An individual quality factor, QFc; fori=1 or 2, is below 0.75

3. Quality characteristics for which a quality factor, QFqc;, is not determined has 2 consecutive acceptance or quality
control tests not in compliance with the specifications

39-4.03D Charts And Records
Record sampling and testing results for quality control on forms provided in the "Quality Control Manual for Hot Mix
Asphalt Production and Placement," or on forms you submit with the QCP. The QCP must also include form posting

locations and submittal times.
Submit quality control test results using the Department's statistical evaluation program, HMAPay, available at

www.dot.ca.gov/hg/construc/hma/index.htm

39-4.03E Records Of Inspection And Testing
During HMA production, submit in writing a daily:

1. HMA Construction Daily Record of Inspection. Also make this record available at the HMA plant and job site each
day.
2. HMA Inspection and Testing Summary. Include in the summary:

2.1.  Test forms with the testers' signatures and Quality Control Manager's initials.

2.2. Inspection forms with the inspectors' signatures and Quality Control Manager's initials.
2.3. A list and explanation of deviations from the specifications or regular practices.

2.4. A signed statement by the Quality Control Manager that says:

"It is hereby certified that the information contained in this record is accurate, and that information, tests, or
calculations documented herein comply with the specifications of the contract and the standards set forth in
the testing procedures. Exceptions to this certification are documented as part of this record."

Retain for inspection the records generated as part of quality control including inspection, sampling, and testing for at
least 3 years after final acceptance.
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39-4.03F Statistical Evaluation
General

Determine a lot's composite quality factor, QFc, and the individual quality factors, QF ;. Perform statistical evaluation
calculations to determine these quality factors based on quality control test results for:

1. Aggregate gradation
2. Asphalt binder content
3. Percent of maximum theoretical density

The Engineer grants a waiver and you must use 1.0 as the individual quality factor for percent of maximum theoretical
density, QFqcs, for HMA paved in:

Areas where the total paved thickness is less than 0.15 foot

Areas where the total paved thickness is less than 0.20 foot and a 3/4-inch grading is specified and used

Dig outs

Leveling courses

Detours not part of the finished roadway prism

Areas where, in the opinion of the Engineer, compaction or compaction measurement by conventional methods is
impeded

A

Statistical Evaluation Calculations
Use the Variability-Unknown / Standard Deviation Method to determine the percentage of a lot not in compliance with
the specifications. The number of significant figures used in the calculations must comply with AASHTO R-11, Absolute
Method.
Determine the percentage of work not in compliance with the specification limits for each quality characteristic as
follows:

1. Calculate the arithmetic mean (5_() of the test values

o Ex
X=7

where:
x = individual test values
n= number of test values

2. Calculate the standard deviation
n (Tx2)-(2x)?2
S=N™ a0

Y (x*) = sum of the squares of individual test values
(Zx)2 = sum of the individual test values squared
n= number of test values

where:

3. Calculate the upper quality index (Qu)

USL- X
u s
where
USL = target value plus the production tolerance or upper specification limit
s= standard deviation
X = arithmetic mean
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4. Calculate the lower quality index (QL);

X - LSL
Q = S
where
LSL = target value minus production tolerance or lower specification limit
s= standard deviation
X = arithmetic mean

5. From the table, Upper Quality Index Qu or Lower Quality Index Q, of this Section 39-4.03F, "Statistical
Evaluation", determine Py ;

where:
Py = the estimated percentage of work outside the USL.
Py =0, when USL is not specified.

6. From the table, Upper Quality Index Qu or Lower Quality Index Q., of this Section 39-4.03F, "Statistical
Evaluation," determine P;

where:
P = the estimated percentage of work outside the LSL.
P_ =0, when LSL is not specified.
7. Calculate the total estimated percentage of work outside the USL and LSL, percent defective

Percent defective = Py + P

Py and P, are determined from:

Contract No. 03-3M0804
156



Py Upper Quality Index Q or Lower Quality Index Q.

or Sample Size (n)

P 5 6 7 8 9 10-11 | 12-14 | 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
0 1.72 | 1.88 | 1.99 | 2.07 | 2.13 | 2.20 | 2.28 | 2.34 | 2.39 | 2.44 | 248 | 2.51 | 2.56
1 1.64 | 1.75 | 1.82 | 1.88 | 1.91 | 1.96 | 2.01 | 2.04 | 2.07 | 2.09 | 2.12 | 2.14 | 2.16
2 158 | 1.66 | 1.72 | 1.75 | 1.78 | 1.81 | 1.84 | 1.87 | 1.89 | 1.91 | 1.93 | 1.94 | 1.95
3 1.52 | 1.59 | 1.63 | 1.66 | 1.68 | 1.71 | 1.73 | 1.75 | 1.76 | 1.78 | 1.79 | 1.80 | 1.81
4 147 | 152 | 1.56 | 1.58 | 1.60 | 1.62 | 1.64 | 1.65 | 1.66 | 1.67 | 1.68 | 1.69 | 1.70
5 142 | 1.47 | 149 | 1.51 | 1.52 | 1.54 | 1.55 | 1.56 | 1.57 | 1.58 | 1.59 | 1.59 | 1.60
6 138 | 141 | 143 | 145 | 146 | 1.47 | 148 | 149 | 1.50 | 1.50 | 1.51 | 1.51 | 1.52
7 1.33 1.36 | 1.38 | 1.39 | 140 | 1.41 1.41 1.42 | 143 1.43 1.44 | 144 | 144
8 129 | 1.31 | 1.33 | 1.33 | 1.34 | 1.35 | 1.35 | 1.36 | 1.36 | 1.37 | 1.37 | 1.37 | 1.38
9 125 | 127 | 1.28 | 1.28 | 1.29 | 1.29 | 1.30 | 1.30 | 1.30 | 1.31 | 1.31 | 1.31 | 1.31
10 121 | 1.23 [ 123 [ 124 | 124 | 124 | 1.25 | 1.25 | 1.25 | 1.25 | 1.25 | 1.26 | 1.26
11 1.18 | 1.18 | 1.19 | 1.19 | 1.19 | 1.19 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20
12 1.14 | 1.14 | 1.15 | 1.15 { 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15
13 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.11 1.11 1.11 1.11 1.11 1.11 1.11
14 1.07 | 1.07 | 1.07 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06
15 1.03 | 1.03 [ 1.03 | 1.03 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02
16 1.00 | 099 [ 099 | 099 | 099 | 098 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98
17 097 | 096 [ 095 [ 095 [ 095 | 095 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94
18 093 | 092 [ 092 [ 092 [ 091 | 091 | 091 | 0.91 | 0.90 | 0.90 | 0.90 | 0.90 | 0.90
19 090 | 0.89 [ 0.88 | 0.88 | 0.88 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87
20 087 | 0.86 | 0.85 | 0.85 | 0.84 | 0.84 [ 0.84 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83
21 084 | 082 [ 0.82 | 0.81 | 0.81 | 0.81 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.79
22 081 | 079 | 0.79 | 0.78 | 0.78 | 0.77 | 0.77 | 0.77 | 0.76 | 0.76 | 0.76 | 0.76 | 0.76
23 077 | 0.76 | 0.75 | 0.75 | 0.74 | 0.74 | 0.74 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73
24 074 | 073 | 0.72 | 0.72 | 0.71 | 0.71 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70
25 0.71 | 0.70 | 0.69 | 0.69 | 0.68 | 0.68 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.66
26 0.68 | 0.67 | 0.67 | 0.65 | 0.65 | 0.65 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.63
27 0.65 | 064 | 063 | 062 | 0.62 | 0.62 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.60
28 0.62 | 0.61 [ 060 [ 0.59 [ 0.59 | 0.59 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.57
29 0.59 | 0.58 | 0.57 | 0.57 | 0.56 | 0.56 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.54
30 0.56 | 055 | 054 | 054 | 0.53 [ 0.53 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52 | 0.52
31 053 | 052 [ 0.51 [ 0.51 [ 0.50 [ 0.50 | 0.50 | 0.49 | 0.49 | 049 | 049 | 0.49 | 0.49
32 050 | 049 | 048 | 048 | 048 | 047 | 047 | 047 | 046 | 046 | 046 | 0.46 | 0.46
33 047 | 048 | 045 | 045 | 045 | 044 | 044 | 044 | 044 | 043 | 043 | 043 | 043
34 045 | 043 | 043 | 042 | 042 | 042 | 041 | 041 | 041 | 0.41 | 0.41 | 041 | 040
35 042 | 040 | 0.40 | 0.39 [ 0.39 [ 0.39 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38
36 039 | 038 [ 037 | 037 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36
37 036 | 035 | 034 | 034 | 0.34 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.32
38 033 | 032 | 032 | 031 | 0.31 | 0.31 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30
39 030 | 030 | 029 | 028 [ 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28
40 028 | 025 | 025 | 025 [ 025 [ 025 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25
41 025 | 023 | 023 | 023 [ 023 | 023 | 023 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23
42 023 | 020 [ 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20
43 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18
44 0.16 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15
45 0.13 | 013 | 0.13 | 0.13 [ 0.13 [ 0.13 [ 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13
46 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10
47 0.08 | 0.08 [ 0.08 [ 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08
48 0.05 | 0.05 [ 0.05 [ 0.05 [ 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05
49 0.03 | 0.03 | 0.03 | 0.03 [ 0.03 [ 0.03 [ 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03
50 0.00 | 0.00 | 0.00 [ 0.00 [ 0.00 [ 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00

1.
2.

If the value of Qy or Q does not correspond to a value in the table, use the next lower value.
If Qu or Q. are negative values, Py or P is equal to 100 minus the table value for Py or P,.
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Quality Factor Determination
Determine individual quality factors, QFqc;, using percent defective = Py + P and:

Quality Factors

Maximum Allowable Percent Defective (Py + P))

Quality Sample Size (n)

Factor 5 6 7 8 9 10-11 | 12-14 [ 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41
Reject Values Greater Than Those Shown Above
Notes:

1. To obtain a quality factor when the estimated percent outside specification limits from table, "Upper Quality
Index Qyu or Lower Quality Index Q," does not correspond to a value in the table, use the next larger value.

Compute the composite of single quality factors, QFc, for a lot using:

QF. = ZS:Wi QF QC;

i=1
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where:

QF¢= the composite quality factor for the lot rounded to 2 decimal places.
QFqci= the quality factor for the individual quality characteristic.
w= the weighting factor listed in the table HMA Acceptance — QC / QA.

i= the quality characteristic index number in the table HMA Acceptance — QC / QA.

39-4.04 ENGINEER'S QUALITY ASSURANCE
39-4.04A General
The Engineer assures quality by:

Reviewing mix designs and proposed JMF

Inspecting procedures

Conducting oversight of quality control inspection and records
Verification sampling and testing during production and paving

el S e

39-4.04B Verification Sampling And Testing
General
The Engineer samples:

1. Aggregate to verify gradation
2. HMA to verify asphalt binder content

Verification

For aggregate gradation and asphalt binder content, the ratio of verification testing frequency to the minimum quality
control testing frequency is 1:5. The Engineer performs at least 3 verification tests per lot.

Using the t-test, the Engineer compares quality control tests results for aggregate gradation and asphalt binder content
with corresponding verification test results. The Engineer uses the average and standard deviation of up to 20 sequential
sublots for the comparison. When there are less than 20 sequential sublots, the Engineer uses the maximum number of
sequential sublots available. The 21st sublot becomes the 1st sublot (n = 1) in the next lot.

The t-value for a group of test data is computed as follows:

=

:F and sz_Scz(rL ;}:1;&22(1»-1)
n n

where:
n,= Number of quality control tests (2 minimum, 20 maximum).
ny = Number of verification tests (minimum of 1 required).
X, = Mean of quality control tests.
)_(V = Mean of verification tests.
Sp= Pooled standard deviation (When n, =1, Sp=S;).
Sc = Standard deviation of quality control tests.
Sy = Standard deviation of verification tests (when n, > 1).

The comparison of quality control test results and the verification test results is at a level of significance of a = 0.025.
The Engineer computes t and compares it to the critical t-value, t.;;, from:
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Critical T-Value

Degrees of freedom terit Degrees of freedom terit
(n-+n,-2) (for a. = 0.025) (n+n,-2) (for o = 0.025)
1 24.452 18 2.445
2 6.205 19 2.433
3 4.177 20 2.423
4 3.495 21 2414
5 3.163 22 2.405
6 2.969 23 2.398
7 2.841 24 2.391
8 2.752 25 2.385
9 2.685 26 2.379
10 2.634 27 2.373
11 2.593 28 2.368
12 2.560 29 2.364
13 2.533 30 2.360
14 2.510 40 2.329
15 2.490 60 2.299
16 2.473 120 2.270
17 2.458 o0 2.241

If the t-value computed is less than or equal to t., qualﬁy control_test results are verified.
If the t-value computed is greater than t.; and both X, and X, comply with acceptance specifications, the quality
control tests are verified. You may continue to produce and place HMA with the following allowable differences:

< 1.0 percent for any grading

1. ‘Yv ~ X

2. ‘Yv ~ X

< 0.1 percent for asphalt binder content

If the t-value computed is greater than t.;; and the ‘Yv - Yc for grading and asphalt binder content are greater than the

allowable differences, quality control test results are not verified and:

1. The Engineer notifies you in writing.
. You and the Engineer must investigate why the difference exist.
3. Ifthe reason for the difference cannot be found and corrected, the Engineer's test results are used for acceptance and

pay.

39-4.05 ENGINEER'S ACCEPTANCE
39-4.05A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - QC/ QA

Index Quality Characteristic Weight Test HMA Type
(1) -ing Method
Factor
(W)
A B | RHMA-G
Aggregate gradation *
Sieve 3/4b" 1/2" 3/8"
1 1/2" X -- -- 0.05 c
1 38" — X — 0.05 CT 202 JMF = Tolerance
1 No. 4 -- -- X 0.05
2 No. 8 X X X 0.10
3 No. 200 X X X 0.15
4 Asphalt binder content (%) 030 | CT379o0r | IMF+045 | IMF+045 | JIMF+0.5
382
5 Percent of maximum theoretical 0.40 CT 375 92 -96 92 -96 91 -96
density (%) *°
Sand equivalent (min.) f CT 217 47 42 47
Stabilometer value (min.) ™ ¢ CT 366
No. 4 and 3/8" gradings 30 30 --
1/2" and 3/4" gradings 37 35 23
Air voids content (%)"" CT 367 4+£2 4+2 Specifica-
tion + 2
Percent of crushed particles coarse CT 205
aggregate (% min.)
One fractured face 90 25 --
Two fractured faces 70 -- 90
Fine aggregate (% min)
(Passing No. 4 sieve and retained
on No. 8 sieve.)
One fractured face 70 20 70
HMA moisture content (%, max.) CT 226 or 1.0 1.0 1.0
CT 370
Los Angeles Rattler (% max.) CT 211
Loss at 100 rev. 12 -- 12
Loss at 500 rev. 45 50 45
Fine aggregate angularity (% min.) AASHTO | Report only | Report only Report
T 304, only
Method A
Flat and elongated particle (% max. by ASTM D | Report only | Report only Report
mass @ 5:1) 4791 only
Voids in mineral aggregate (% min.)’ (Note j)
No. 4 grading 17.0 17.0 --
3/8" grading LP-2 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0 - 23.0
Voids filled with asphalt (%)’
No. 4 grading LP-3 76.0 -80.0 | 76.0-80.0 Report
3/8" grading 73.0-76.0 | 73.0-76.0 only
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion* LP-4
No. 4 and 3/8" gradings 09-2.0 0.9-2.0 Report
1/2" and 3/4" gradings 0.6-1.3 0.6-1.3 only
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Smoothness Section 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight-
edge, must- | edge, must- edge,
grind, and | grind, and must-
PI, PI, grind, and
PI,
Asphalt binder Various Section 92 | Section 92 | Section 92
Section
92-1.02(C)
Asphalt rubber binder Various -- -- and
Section
39-1.02D
Section
39-1.02D
Section
39-1.02D

Asphalt modifier Various - -

Crumb rubber modifier Various - -

Notes:

* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

P X" denotes the sieves the Engineer considers for the specified aggregate gradation.

¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

4 The Engineer determines percent of maximum theoretical density if the total paved thickness is at least 0.15 foot

under California Test 375 except the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each core instead of using the nuclear
gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device."
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum
density in Part 5, "Determining Test Maximum Density."

¢ The Engineer determines maximum theoretical density (California Test 309) at the frequency specified for Test
Maximum Density under California Test 375, Part 5.D.

"The Engineer reports the average of 3 tests from a single split sample.

€ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F £+ 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."

" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

"Report only if the adjustment for asphalt binder content target value is less than = 0.3 percent from OBC.

' Voids in mineral aggregate for RHMA-G must be within this range.

The Engineer determines the percent of maximum theoretical density from the average density of 3 cores you take from
every 750 tons of production or part thereof divided by the maximum theoretical density.

If the total paved thickness is at least 0.15 foot and any layer is less than 0.15 foot, the Engineer determines the percent
of maximum theoretical density from cores taken from the final layer measured the full depth of the total paved HMA
thickness.

The Engineer stops production and terminates a lot if:

1. The lot's composite quality factor, Qpc, or an individual quality factor, QFqc; for i = 3, 4, or 5, is below 0.90
determined under Section 39-4.03F, "Statistical Evaluation"

2. An individual quality factor, QF¢; for i =1 or 2, is below 0.75

3. Quality characteristics for which a quality factor, QFqc;, is not determined has 2 consecutive acceptance or quality
control tests not in compliance with the specifications

For any single quality characteristic for which a quality factor, QFq;, is not determined, except smoothness, if 2
consecutive acceptance test results do not comply with specifications:

1. Stop production.

. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with the
specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the specifications
and reserves and stores 2 parts.
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4. Demonstrate compliance with the specifications before resuming production and placement on the State highway.

39-4.05B Statistical Evaluation, Determination Of Quality Factors And Acceptance
Statistical Evaluation and Determination of Quality Factors
To determine the individual quality factor, QF o, for any quality factor i =1 through 5 or a lot's composite quality factor,

QF¢, for acceptance and payment adjustment, the Engineer uses the evaluation specifications under Section 39-4.03F,
"Statistical Evaluation," and:

1. Verified quality control test results for aggregate gradation
Verified quality control test results for asphalt binder content
3. The Engineer's test results for percent of maximum theoretical density

Lot Acceptance Based on Quality Factors

The Engineer accepts a lot based on the quality factors determined for aggregate gradation and asphalt binder content,
QFqci for i = 1 through 4, using the total number of verified quality control test result values and the total percent defective
(Py + Py).

The Engineer accepts a lot based on the quality factor determined for maximum theoretical density, QFqcs, using the
total number of test result values from cores and the total percent defective (Py + P\).

The Engineer calculates the quality factor for the lot, QF¢, which is a composite of weighted individual quality factors,
QF i, determined for each quality characteristic in the table "HMA Acceptance — QC / QA" in Section 39-4.05A, "Testing."

The Engineer accepts a lot based on quality factors if:

1. The current composite quality factor, QFc, is 0.90 or greater
2. Each individual quality factor, QFqc; for i =3, 4, and 5, is 0.90 or greater
3. Each individual quality factor, QFqc; for i =1 and 2, is 0.75 or greater

No single quality characteristic test may represent more than the smaller of 750 tons or 1 day's production.

Payment Adjustment
If a lot is accepted, the Engineer adjusts payment with the following formula:

n
PA="" HMACP*wi *[QFQCi * (HMATT ~WHMATT) + WHMATT| ~(HMACP* HMATT)
i=1

where:
PA = Payment adjustment rounded to 2 decimal places.
HMACP = HMA contract price.
HMATT = HMA total tons represented in the lot.
WHMATT;= Total tons of waived quality characteristic HMA.
QFaci= Running quality factor for the individual quality characteristic.

QFqci for i =1 through 4 must be from verified Contractor's QC results. QFqcs must
be determined from the Engineer's results on cores taken for percent of maximum
theoretical density determination.

w = Weighting factor listed in the HMA acceptance table.

i= Quality characteristic index number in the HMA acceptance table.

If the payment adjustment is a negative value, the Engineer deducts this amount from payment. If the payment
adjustment is a positive value, the Engineer adds this amount to payment.

The 21st sublot becomes the 1st sublot (n = 1) in the next lot. When the 21st sequential sublot becomes the st sublot,
the previous 20 sequential sublots become a lot for which the Engineer determines a quality factor. The Engineer uses this
quality factor to pay for the HMA in the lot. If the next lot consists of less than 8 sublots, these sublots must be added to the
previous lot for quality factor determination using 21 to 27 sublots.

39-4.05C Dispute Resolution

For a lot, if you or the Engineer dispute any quality factor, QFq;, or verification test result, every sublot in that lot must
be retested.
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Referee tests must be performed under the specifications for acceptance testing.
Any quality factor, QFqci, must be determined using the referee tests.
For any quality factor, QFc;, for i =1 through 5, dispute resolution:

1. If the difference between the quality factors for QF o¢; using the referee test result and the disputed test result is less
than or equal to 0.01, the original test result is correct.

2. If the difference between the quality factor for QFc; using the referee test result and the disputed test result is more
than 0.01, the quality factor determined from the referee tests supersedes the previously determined quality factor.

39-5 MEASUREMENT AND PAYMENT
39-5.01 MEASUREMENT

The contract item for HMA is measured by weight. The weight of each HMA mixture designated in the Engineer's
Estimate must be the combined mixture weight.

If tack coat, asphalt binder, and asphaltic emulsion are paid with separate contract items, their contract items are
measured under Section 92, "Asphalts," or Section 94, "Asphaltic Emulsions," as the case may be.

If recorded batch weights are printed automatically, the contract item for HMA is measured by using the printed batch
weights, provided:

1. Total aggregate and supplemental fine aggregate weight per batch is printed. If supplemental fine aggregate is
weighed cumulatively with the aggregate, the total aggregate batch weight must include the supplemental fine
aggregate weight.

Total asphalt binder weight per batch is printed.

Each truckload's zero tolerance weight is printed before weighing the first batch and after weighing the last batch.
Time, date, mix number, load number and truck identification is correlated with a load slip.

A copy of the recorded batch weights is certified by a licensed weighmaster and submitted to the Engineer.

nhk v

The contract item for placing HMA dike is measured by the linear foot along the completed length. The contract item
for placing HMA in miscellaneous areas is measured as the in-place compacted area in square yards. In addition to the
quantities measured on a linear foot or square yard basis, the HMA for dike and miscellaneous areas are measured by weight.

The contract item for shoulder rumble strips is measured by the station along each shoulder on which the rumble strips
are constructed without deductions for gaps between indentations.

The contract item for geosynthetic pavement interlayer is measured by the square yard for the actual pavement area
covered.

39-5.02 PAYMENT

The contract prices paid per ton for hot mix asphalt as designated in the Engineer's Estimate include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in constructing hot mix
asphalt, complete in place, as shown on the plans, as specified in these specifications and the special provisions, and as
directed by the Engineer.

If HMA is specified to comply with Section 39-4, "Quality Control / Quality Assurance," the Engineer adjusts payment
under that section.

Full compensation for the Quality Control Plan and prepaving conference is included in the contract prices paid per ton
for hot mix asphalt as designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for performing and submitting mix designs and for Contractor sampling, testing, inspection, testing
facilities, and preparation and submittal of results is included in the contract prices paid per ton for HMA as designated in the
Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for reclaimed asphalt pavement is included in the contract prices paid per ton for HMA as designated
in the Engineer's Estimate and no additional compensation will be allowed therefor.

The contract price paid per ton for hot mix asphalt (leveling) includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals for doing all the work involved in hot mix asphalt (leveling), complete in place,
as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The contract prices paid per station for rumble strips as designated in the Engineer's Estimate include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in constructing rumble
strips, including fog seal coat, complete in place, as shown on the plans, as specified in these specifications and the special
provisions, and as directed by the Engineer.

The State will pay for HMA dike at the contract price per linear foot for place HMA dike and by the ton for HMA. The
contract prices paid per linear foot for place hot mix asphalt dike as designated in the Engineer's Estimate include full
compensation for furnishing all labor, tools, equipment, and incidentals, and for doing all the work involved in placing HMA
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dike, complete in place, including excavation, backfill, and preparation of the area to receive the dike, as shown on the plans,
as specified in these specifications and the special provisions, and as directed by the Engineer.

The State pays for HMA specified to be a miscellaneous area at the contract price per square yard for place hot mix
asphalt (miscellaneous area) and per ton for hot mix asphalt. The contract price paid per square yard for place hot mix
asphalt (miscellaneous area) includes full compensation for furnishing all labor, tools, equipment, and incidentals, and for
doing all the work involved in placing HMA (miscellaneous area) complete in place, including excavation, backfill, and
preparation of the area to receive HMA (miscellaneous area), as shown on the plans, as specified in these specifications and
the special provisions, and as directed by the Engineer.

If the Quality Control / Quality Assurance construction process is specified, HMA placed in dikes and miscellaneous
areas is paid for at the contract price per ton for hot mix asphalt under Section 39-4, "Quality Control / Quality Assurance."
Section 39-4.05B, "Statistical Evaluation, Determination of Quality Factors and Acceptance," does not apply to HMA placed
in dikes and miscellaneous areas.

If there are no contract items for place hot mix asphalt dike and place hot mix asphalt (miscellaneous area) and the work
is specified, full compensation for constructing HMA dikes and HMA (miscellaneous areas) including excavation, backfill,
and preparation of the area to receive HMA dike or HMA (miscellaneous area) is included in the contract price paid per ton
for the hot mix asphalt designated in the Engineer's Estimate and no separate payment will be made therefor.

The contract price paid per square yard for geosynthetic pavement interlayer includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing geosynthetic pavement
interlayer, complete in place, as shown on the plans, as specified in these specifications and the special provisions, and as
directed by the Engineer.

The contract price paid per ton for paving asphalt (binder, geosynthetic pavement interlayer) includes full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying paving
asphalt (binder, geosynthetic pavement interlayer), complete in place, including spreading sand to cover exposed binder
material, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the
Engineer.

Full compensation for small quantities of HMA placed on geosynthetic pavement interlayer to prevent displacement
during construction is included in the contract price paid per ton for the HMA being paved over the interlayer and no separate
payment will be made therefor.

The contract price paid per ton for tack coat includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in applying tack coat, complete in place, as shown on the
plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

If there is no item for tack coat and the work is specified, full compensation for tack coat is included in the contract price
paid per ton for hot mix asphalt as designated in the Engineer's Estimate and no separate payment will be made therefor.

The Engineer does not adjust payment for increases or decreases in the quantities for tack coat, regardless of the reason
for the increase or decrease. Section 4-1.03B, "Increased or Decreased Quantities," does not apply to the items for tack coat.

Full compensation for performing smoothness testing, submitting written and electronic copies of tests, and performing
corrective work including applying fog seal coat is included in the contract price paid per ton for the HMA designated in the
Engineer's Estimate and no separate payment will be made therefor.

Full compensation for spreading sand on RHMA-G, RHMA-O, and RHMA-O-HB surfaces and for sweeping and
removing excess sand is included in the contract price paid per ton for rubberized hot mix asphalt as designated in the
Engineer's Estimate and no separate payment will be made therefor.

If the Engineer fails to comply with a specification within a specified time, and if, in the opinion of the Engineer, work
completion is delayed because of the failure, the Engineer adjusts payment and contract time under Section 8-1.09, "Right of
Way Delays."

If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's testing
costs from payments. If the ITP determines your test results are correct, the State pays the ITP's testing costs. If, in the
Engineer's opinion, work completion is delayed because of incorrect Engineer test results, the Engineer adjusts payment and
contract time under Section 8-1.09, "Right of Way Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 40 PORTLAND CEMENT CONCRETE PAVEMENT
(Issued 01-05-07)

Replace Section 40-1.015 with:
40-1.015 (Blank)

Replace Section 40-1.05 with:
40-1.05 PROPORTIONING
Aggregate and cementitious material proportioning shall conform to the provisions in Section 90-5, "Proportioning."

Replace Section 40-1.105 with:
40-1.105 EXIT RAMP TERMINI

Concrete pavement shall be constructed at the ends of exit ramps when required by the plans or the special provisions.
Texturing for exit ramp termini shall be by means of heavy brooming in a direction normal to ramp centerline. The hardened
surface shall have a coefficient of friction not less than 0.35 as determined by California Test 342. Minimum cementitious
material content of concrete in pavement for exit ramp termini shall be 590 pounds per cubic yard.

In Section 40-1.14 replace the 1st paragraph with:

The contract price paid per cubic yard for concrete pavement shall include full compensation for furnishing all labor,
materials (including cementitious material in the amount specified), tools, equipment, and incidentals, and for doing all the
work involved in constructing the portland cement concrete pavement, complete in place, as shown on the plans, and as
specified in these specifications and the special provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 41 PAVEMENT SUBSEALING AND JACKING
(Issued 01-05-07)

In Section 41-1.02 replace the 2nd and 3rd paragraphs with:

Cement for grout shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

Fly ash shall conform to the requirements in AASHTO Designation: M 295 for either Class C or for Class F. The brand
of fly ash used in the work shall conform to the provisions for approval of admixture brands in Section 90-4.03, "Admixture
Approval."

In Section 41-1.02 replace the 5th paragraph with:

Chemical admixtures and calcium chloride may be used. Chemical admixtures in the grout mix shall conform to the
provisions in Section 90-4, "Admixtures." Calcium chloride shall conform to ASTM Designation: D 98.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 49 PILING
(Issued 06-6-08)

In Section 49-1.03 replace the 4th paragraph with:

Modification to the specified installation methods and specified pile tip elevation will not be considered at locations
where settlement, tension demands, or lateral load demands control design pile tip elevations or when the plans state that
specified pile tip elevation shall not be revised.
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In Section 49-1.03 in the 6th paragraph, replace the 1st sentence with:
Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143-81.

In Section 49-1.03 in the 7th paragraph, replace the 1st sentence with:
Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689-90.

In Section 49-1.03 replace the 9th paragraph with:

The Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown on the plans or
specified in the special provisions.

In Section 49-1.04 replace the 6th paragraph with:
The Contractor may use additional cementitious material in the concrete for the load test and anchor piles.

In Section 49-6.01 replace the 1st paragraph with:

The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of driven
shells filled with concrete, shall be measured along the longest side, from the tip elevation shown on the plans to the plane of
pile cut-off.

In Section 49-6.02 add:

When pile tips are revised by the Engineer for timber, steel, and precast prestressed concrete piles, and for cast-in-place
concrete piles consisting of driven shells filled with concrete, the additional length required, including all materials,
equipment, and labor for furnishing, splicing, and installing the piling, will be paid for as extra work as provided in Section
4-1.03D, "Extra Work."

All remedial work required to achieve the required nominal resistance, including suspending driving operations above
the required tip elevation and redriving piles at a later time, when directed by the Engineer, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 50 PRESTRESSING CONCRETE
(Issued 04-04-08)

In Section 50-1.05 in the 3rd paragraph, delete item A.

In Section 50-1.07 replace the 2nd paragraph with:

Ducts shall be fabricated with either welded or interlocked seams. Galvanizing of the welded seam will not be required.
Ducts shall have sufficient strength to maintain their correct alignment during placing of concrete. Joints between sections of
duct shall be positive metallic connections which do not result in angle changes at the joints. Waterproof tape shall be used
at the connections. Ducts shall be bent without crimping or flattening. Transition couplings connecting the ducts to
anchoring devices shall be either ferrous metal or polyolefin. Ferrous metal transition couplings need not be galvanized.

In Section 50-1.07 replace the 7th paragraph with:

All ducts with a total length of 400 feet or more shall be vented. Vents shall be placed at intervals of not more than 400
feet and shall be located within 6 feet of every high point in the duct profile. Vents shall be 1/2 inch minimum diameter
standard pipe or suitable plastic pipe. Connections to ducts shall be made with metallic or plastic structural fasteners. Plastic
components, if selected, shall not react with the concrete or enhance corrosion of the prestressing steel and shall be free of
water soluble chlorides. The vents shall be mortar tight, taped as necessary, and shall provide means for injection of grout
through the vents and for sealing the vents. Ends of vents shall be removed one inch below the roadway surface after
grouting has been completed.
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In Section 50-1.08 in the 11th paragraph, replace item B with:

B. When the concrete is designated by class or cementitious material content, either the concrete compressive strength
shall have reached the strength shown on the plans at the time of stressing or at least 28 days shall have elapsed
since the last concrete to be prestressed has been placed, whichever occurs first.

In Section 50-1.09 replace the 2nd and 3rd paragraphs with:

Grout shall consist of cement and water and may contain an admixture if approved by the Engineer.
Cement shall conform to the provisions in Section 90-2.01A, "Cement."

In Section 50-1.11 replace the 1st paragraph with:

No separate payment will be made for pretensioning precast concrete members. Payment for pretensioning precast
concrete members shall be considered as included in the contract price paid for furnish precast members as provided for in
Section 51, "Concrete Structures."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 51 CONCRETE STRUCTURES
(Issued 05-02-08)

In Section 51-1.05 in the 11th paragraph, replace the 1st sentence with:

Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in uniform
lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel length required is less
than 6 feet.

In Section 51-1.06C in the 11th paragraph, replace the 1st sentence with:

Falsework for box culverts and other structures with decks lower than the roadway pavement and with span lengths of 14
feet or less shall not be released until the last placed concrete has attained a compressive strength of 1,600 psi, provided that
curing of the concrete is not interrupted.

In Section 51-1.11 replace the 6th paragraph with:

Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-1.02,
"Load Limitations."

In Section 51-1.12D replace the 4th paragraph with:

Expanded polystyrene shall be a commercially available polystyrene board. Expanded polystyrene shall have a
minimum flexural strength of 35 psi determined in conformance with the requirements in ASTM Designation: C 203 and a
compressive yield strength of between 16 and 40 psi at 5 percent compression. Surfaces of expanded polystyrene against
which concrete is placed shall be faced with hardboard. Hardboard shall be 1/8 inch minimum thickness, conforming to
ANSI A135.4, any class. Other facing materials may be used provided they furnish equivalent protection. Boards shall be
held in place by nails, waterproof adhesive, or other means approved by the Engineer.

In Section 51-1.12F replace the 3rd paragraph with:
Type A and AL joint seals shall consist of a groove in the concrete that is filled with field-mixed silicone sealant.
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In Section 51-1.12F in the 6th paragraph, replace the table with:

Movement Rating (MR) Seal Type
MR <1 inch Type A or Type B
1 inch < MR <2 inches Type B
2 inches < MR < 4 inches Joint Seal Assembly (Strip Seal)
MR > 4 inches Joint Seal Assembly (Modular Unit)
or Seismic Joint

In Section 51-1.12F(3)(a) replace the 1st and 2nd paragraphs with:

The sealant must consist of a 2-component silicone sealant that will withstand up to £50 percent movement.
Silicone sealants must be tested under California Test 435 and must comply with the following:

Specification Requirement

Modulus at 150 percent elongation 8-75 psi

Recovery
21/32 inch max.

Notch Test Notched or loss of bond 1/4 inch,
max.

Water Resistance Notched or loss of bond 1/4 inch,
max.

Ultraviolet Exposure No more than slight checking or

ASTM Designation: G 154, Table cracking.

X2.1,Cycle 2.

Cone Penetration 4.5-12.0 mm

In Section 51-1.12F(3)(a) delete the 3rd and 8th paragraphs.

In Section 51-1.12F(3)(a) replace the 10th paragraph with:

A Certificate of Compliance accompanied by a certified test report must be furnished for each batch of silicone sealant in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance."

In Section 51-1.12F(3)(b) replace the 2nd paragraph with:

The preformed elastomeric joint seal must conform to the requirements in ASTM D 2628 and the following:

1.

The seal must consist of a multichannel, nonporous, homogeneous material furnished in a finished extruded form.
The minimum depth of the seal measured at the contact surface must be at least 95 percent of the minimum
uncompressed width of the seal as designated by the manufacturer.

When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals must provide
a movement rating (MR) of not less than that shown on the plans.

The top and bottom edges of the joint seal must maintain continuous contact with the sides of the groove over the
entire range of joint movement.

The seal must be furnished full length for each joint with no more than 1 shop splice in any 60-foot length of seal.
The Contractor must demonstrate the adequacy of the procedures to be used in the work before installing seals in the
joints.

One field splice per joint may be made at locations and by methods approved by the Engineer. The seals are to be
manufactured full length for the intended joint, then cut at the approved splice section and rematched before
splicing. The Contractor must submit splicing details prepared by the joint seal manufacturer for approval before
beginning splicing work.

Shop splices and field splices must have no visible offset of exterior surfaces and must show no evidence of bond
failure.

At all open ends of the seal that would admit water or debris, each cell must be filled to a depth of 3 inches with
commercial quality open cell polyurethane foam or closed by other means subject to approval by the Engineer.
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In Section 51-1.12F(3)(b) replace the 7th paragraph with:

The joint seal must be installed full length for each joint with equipment that does not twist or distort the seal, elongate
the seal longitudinally, or otherwise cause damage to the seal or to the concrete forming the groove.

In Section 51-1.12F(3)(b) in the 11th paragraph, replace the 1st sentence with:

Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each lot of
material.

In Section 51-1.12H(1) in the 6th paragraph, replace the 4th and 5th sentences with:

Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread direction
when 3" x 36" samples are tested on split drum grips. The bond between double plies shall have a minimum peel strength of
20 pounds per inch.

In Section 51-1.12H(1) in the 8th paragraph in the table, replace the hardness (Type A) requirements with:
| Hardness (Type A) | D 2240 with 2kg mass. | 5545 |

In Section 51-1.12H(2) in the 1st paragraph in item A, replace the 1st and 2nd sentences with:

The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom elastomer
covers. Steel laminates shall have a nominal thickness of 0.075 inch (14 gage).

In Section 51-1.135 replace the 1st paragraph with:

Mortar shall be composed of cementitious material, sand, and water proportioned and mixed as specified in this Section
51-1.135.

In Section 51-1.135 replace the 3rd paragraph with:
The proportion of cementitious material t