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************************************************************************************************* 

 

IMPORTANT 
SPECIAL NOTICES 

 
************************************************************************************************* 

 

SUBMITTAL OF BIDS AND AWARD OF CONTRACT 
CONTRACT NO. 04-013514 CONTRACT NO. 04-0120K4

 
The Department is advertising the work for this seismic retrofit project authorized by Streets and Highways Code 

Section 180, et seq., under two separate contracts, 04-013514 and 04-0120K4.  Contract 04-013514 is for the installation of 
one 25 kV submarine cable with 750 kcmil conductors.  Contract 04-0120K4 is for the installation of two  25 kV submarine 
cables with 1000 kcmil conductors.  The bidder may submit bids for either contract, or both. 

Funding for the second electrical cable of Contract No. 04-0120K4, if awarded, will be provided by the City and County 
of San Francisco.  Within 10 days after opening bids, the City and County of San Francisco will determine whether it will 
provide funds for the second electrical cable.  If the City and County of San Francisco determines that it will provide such 
funds, Contract No. 04-0120K4 will be selected for award.  If the City and County of San Francisco will not provide such 
funds, Contract No.04-013514 will be selected for award.  Bids for the contract not selected will not be considered in the 
determination of the responsible low bidder for the contract selected.  Within 15 days after opening bids, the Department will 
notify the bidders of the contract selected for award. 

 
************************************************************************************************* 

The bidder's attention is directed to Section 2-1.0, "Bidder's Compensation," of the Special Provisions regarding 
compensation for submitting bids for these two contracts. 
 

• The bidder's attention is directed to Section 2-1.06, "Pre-Award Qualification Questionnaire," and Section 3, 
"Award and Execution of Contract," in the special provisions regarding pre-award qualification questionnaire 
and pre-award qualifications review meeting. 

 
• Attention is directed to Section 3, "Award and Execution of Contract," of these special provisions regarding 

submittal of the documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications. 
 

• The definition of a working day has been re-defined for this project.  (See Section 4 of these special provisions.) 
 

• Bidders inquiries are to be submitted to the Duty Senior at the District 4 Office, 111 Grand Avenue, Oakland, 
California 94612, email address: duty_senior_district04@dot.ca.gov, Telephone No. (510) 286-5209. 

  
 Bidders will be required to submit their inquiries in writing to the Oakland address, accompanied by an electronic 

copy where feasible, in order to avoid any misunderstandings.  Written inquiries shall include the bidder's name, 
address and phone number.  Written inquiries will be investigated and an addendum to the contract will be issued to 
the extent feasible and at the discretion of the Department.  A copy of the responses to the bidder's inquiries and 
each addendum will be posted on the Internet at http://www.dot.ca.gov/dist4/construction/inquiries/ 
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STANDARD PLANS LIST 
 
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 
project plans. 

 
A10A Acronyms and Abbreviations (A-L) 
A10B Acronyms and Abbreviations (M-Z) 
A10C Symbols (Sheet 1 of 2) 
A10D Symbols (Sheet 2 of 2) 
T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 
T53 Temporary Water Pollution Control Details (Temporary Cover) 
T59 Temporary Water Pollution Control Details (Temporary Concrete Washout Facility) 
RS1 Roadside Signs, Typical Installation Details No. 1 
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2 
RS4 Roadside Signs, Typical Installation Details No. 4 
ES-1A Electrical Systems (Symbols And Abbreviations) 
ES-1B Electrical Systems (Symbols And Abbreviations) 
ES-1C Electrical Systems (Symbols And Abbreviations) 
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DEPARTMENT OF TRANSPORTATION 
_________________________ 

 

NOTICE TO CONTRACTORS 
 

_________________________ 

 

CONTRACT NO. 04-0120K4 

04-SF, Ala-80-13.2/14.2,0.0/1.6 
 

 
Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ADJACENT TO STATE HIGHWAY IN SAN FRANCISCO AND ALAMEDA COUNTIES FROM TREASURE 

ISLAND TO 1.6 KM WEST OF THE TOLL PLAZA 
 
will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until 
2:00 o'clock p.m. on December 18, 2006, at which time they will be publicly opened and read in Room 0100 at the same 
address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ADJACENT TO STATE HIGHWAY IN SAN FRANCISCO AND ALAMEDA COUNTIES 

FROM TREASURE ISLAND TO 1.6 KM WEST OF THE TOLL PLAZA 
 
General work description:  Install two 25 kV submarine cables with 1000 kcmil conductors. 
Bidders are urged to obtain disabled veteran business enterprise (DVBE) participation on this project, although there is 

no specific project goal for DVBE participation. 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C 

licenses:  C-10. 
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint 

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 
Section 12990. 

This project is subject to the California Small Business Preference, Non-Small Business Subcontractor Preference, and 
California Company Reciprocal Preference. 

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated 
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a 
bid protest. 

Bidder inquiries may be made as follows: 
Bidders inquiries are to be submitted to the Duty Senior at the District 4 Office, 111 Grand Avenue, Oakland, California 

94612, email address: duty_senior_district04@dot.ca.gov, Telephone No. (510) 286-5209. 
Bidders will be required to submit their inquiries in writing to the Oakland address, accompanied by an electronic copy 

where feasible, in order to avoid any misunderstandings.  Written inquiries shall include the bidder's name, address and 
phone number.  Written inquiries will be investigated and an addendum to the contract will be issued to the extent feasible 
and at the discretion of the Department.  A copy of the responses to the bidder's inquiries and each addendum will be posted 
on the Internet at http://www.dot.ca.gov/dist4/construction/inquiries/ 
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage 
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. 

 
 
 

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  November 27, 2006 
 
JRG 
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COPY OF ENGINEER'S ESTIMATE 

 (NOT TO BE USED FOR BIDDING PURPOSES) 

04-0120K4 
Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 074018 HEALTH AND SAFETY PLAN  LS LUMP SUM 

2 074019 PREPARE STORM WATER POLLUTION 
PREVENTION PLAN 

LS LUMP SUM 

3 074020 WATER POLLUTION CONTROL  LS LUMP SUM 

4 039915 TURBIDITY CONTROL  LS LUMP SUM 

5 039785 NON-STORM WATER DISCHARGES  LS LUMP SUM 

6 074032 TEMPORARY CONCRETE WASHOUT FACILITY  EA 2 

7 074034 TEMPORARY COVER  M2 180 

8 039786 RECONSTRUCT ROCK SLOPE PROTECTION (1T, 
METHOD B) 

M3 200 

9 682045 CLASS 3 PERMEABLE MATERIAL  M3 120 

10 039787 GEOTEXTILE FILTER FABRIC  M2 440 

11 039788 CONSTRUCTION SURVEYING  LS LUMP SUM 

12 010912 TWO 25 KV SUBMARINE CABLES AND 
ELECTRICAL SYSTEM 

LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 

SPECIAL PROVISIONS  
 

Annexed to Contract No. 04-0120K4 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the 

Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 
 

AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS 
 

UPDATED NOVEMBER 3, 2006 
 

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 
Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the 
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

 
SECTION 1:  DEFINITIONS AND TERMS 

 
Issue Date:  October 6, 2006 
 
Section 1-1.01, "General," of the Standard Specifications is amended by adding the following: 
 
• The Department is gradually changing the style and language of the specifications.  The new style and language 

includes: 
 

1. Use of: 
 

1.1. Imperative mood 
1.2. Introductory modifiers 
1.3. Conditional clauses 
 

2. Elimination of: 
 

2.1. Language variations 
2.2. Definitions for industry-standard terms 
2.3. Redundant specifications 
2.4. Needless cross-references 
 

• The use of this new style does not change the meaning of a specification not yet using this style. 
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• The specifications are written to the Bidder before award and the Contractor after.  Before award, interpret sentences 
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the 
Bidder's."  After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and 
interpret "you" as "the Contractor" and "your" as "the Contractor's." 

• Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity. 
• A list in the specifications is inclusive unless the items listed are specified as choices. 
• Interpret terms as defined in the Contract documents.  A term not defined in the Contract documents has the 

meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition. 
 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following sections: 
 

1-1.082  BUSINESS DAY 

• Day on the calendar except Saturday or holiday. 
 

1-1.084  CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 
• The California Manual on Uniform Traffic Control Devices for Streets and Highways (California MUTCD) is issued 

by the Department of Transportation and is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use 
in California.  Part 6 of the California MUTCD, "Temporary Traffic Control," supersedes the Department's Manual of Traffic 
Controls. 

 
1-1.245  HOLIDAY 

• Day designated as a State holiday under Govt Code § 6700 et seq. except September 9th, "Admission Day."  The 
day after Thanksgiving Day is a non-working day.  Interpret "legal holiday" as "holiday." 

 
Section 1-1.25, "Laboratory," of the Standard Specifications is amended to read: 
 

1-1.25  LABORATORY 
• The Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering 

Services - Geotechnical Services of the Department of Transportation, or established laboratories of the various Districts of 
the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When 
a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering 
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located 
at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000. 

 
Section 1-1.255, "Legal Holidays," of the Standard Specifications is deleted. 
 
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is deleted. 
 
Section 1-1.275, "Office of Structure Design," of the Standard Specifications is amended to read: 
 

1-1.275  OFFICES OF STRUCTURE DESIGN 
• The Offices of Structure Design of the Department of Transportation.  When the specifications require working 

drawings to be submitted to the Offices of Structure Design, the drawings shall be submitted to:  Offices of Structure Design, 
Documents Unit, Mail Station 9-4/4I, 1801 30th Street, Sacramento, CA 95816, Telephone (916) 227-8252. 

 
Section 1-1.39, "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 
• The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the 

work. 
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SECTION 2:  PROPOSAL REQUIREMENTS AND CONDITIONS 
 
Issue Date:  June 19, 2003 
 
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is 

amended to read: 
 

2-1.03  Examination of Plans, Specifications, Contract, and Site of Work 
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal 

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is 
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be 
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the 
contract. 

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and 
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably 
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid 
documents, as well as from the plans and specifications made a part of the contract. 

• Where the Department has made investigations of site conditions including subsurface conditions in areas where 
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, 
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to 
and upon the conditions hereinafter set forth. 

• Where there has been prior construction by the Department or other public agencies within the project limits, 
records of the prior construction that are currently in the possession of the Department and which have been used by, or are 
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors, 
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built 
drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the 
investigation, design, construction and maintenance of the prior projects. 

• Inspection of the records of investigations and project records may be made at the office of the district in which the 
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in 
Sacramento, California. 

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface 
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and 
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03. 

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has 
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and 
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials." 

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross 
sections and obtain copies for their use, at their expense. 

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross 
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, 
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their 
use is subject to the conditions and limitations set forth in this Section 2-1.03. 

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, 
they may obtain copies for their use. 

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver 
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent 
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance 
of the work and, with respect to possible local material sources, the quality and quantity of material available from the 
property and the type and extent of processing that may be required in order to produce material conforming to the 
requirements of the specifications. 

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based 
on the information or data made available by the Department.  The Department does not assume responsibility for 
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, 
unless that representation is expressly stated in the contract. 

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by 
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract. 
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SECTION 3:  AWARD AND EXECUTION OF CONTRACT 
 
Issue Date:  November 3, 2006 
 
Section 3, "Award and Execution of Contract," of the Standard Specifications is amended by adding the following 

section after Section 3-1.02, "Contract Bonds": 
 

3-1.025  INSURANCE POLICIES 
• The successful bidder shall submit: 
 
1. Copy of its commercial general liability policy and its excess policy, including the declarations page, all 

amendments, riders, endorsements, and other modifications in effect at the time of contract execution.  Standard ISO 
form No. CG 0001 or similar exclusions are allowed if not inconsistent with Section 7-1.12, "Indemnification and 
Insurance." Allowance of any additional exclusions is at the discretion of the Department. 

2. Certificate of Insurance showing all other required coverages.  Certificates of Insurance, as evidence of required 
insurance for the auto liability and any other required policy shall set forth deductible amounts applicable to each 
policy and all exclusions that are added by endorsement to each policy.  The evidence of insurance shall provide that 
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department. 

 
• If the successful bidder uses any form of self-insurance, it shall submit: 
 
1. A notice of election to self-insure 
2. The coverages for which self-insurance applies 
3. The amount of self-insurance 
4. Declaration under the penalty of perjury by a certified public accountant certifying the accountant has applied 

Generally Accepted Accounting Principles (GAAP) guidelines and the successful bidder has sufficient funds or 
other resources to cover the self-insurance amounts 

5. Copy of its commercial general liability policy and its excess policy, including the declarations page, all 
amendments, riders, endorsements and other modifications in effect at the time of contract execution, for those 
amounts not covered by self-insurance 

 
Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
 

3-1.03  EXECUTION OF CONTRACT 
• The contract shall be signed by the successful bidder and returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," within 10 business days of receiving the contract for 
execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read: 
 

3-1.04   FAILURE TO EXECUTE CONTRACT 
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder 

to execute the contract as required in Section  3-1.03, " Execution of Contract," within 10 business days of receiving the 
contract for execution shall be just cause for the forfeiture of the proposal guaranty.  The successful bidder may file with the 
Department a written notice, signed by the bidder or the bidder's authorized representative, specifying that the bidder will 
refuse to execute the contract if it is presented.  The filing of this notice shall have the same force and effect as the failure of 
the bidder to execute the contract and furnish acceptable bonds within the time specified. 

 
SECTION 5: CONTROL OF WORK 

 
Issue Date:  December 31, 2001 
 
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read: 
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5-1.02A  Excavation Safety Plans 
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design 
and details of the protective systems to be provided for worker protection from the hazard of caving ground during 
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer. 

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered 
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of 
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability 
of the protective system, and any other design calculations used in the preparation of the plan. 

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety 
Orders. 

• If the detailed plan includes designs of protective systems developed only from the allowable configurations and 
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the 
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated 
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 
weeks before the Contractor intends to begin excavation. 

• Attention is directed to Section 7-1.01E, "Trench Safety." 
 

SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITY 
 
Issue Date:  October 6, 2006 
 
The eighth paragraph of Section 7-1.09, "Public Safety" of the Standard Specifications is amended to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in 

Part 6 of the California MUTCD.  Signs or other protective devices furnished and erected by the Contractor, at the 
Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent, meaning and function of 
either existing signs, lights and traffic control devices or any construction area signs and traffic control devices for which 
furnishing of, or payment for, is provided elsewhere in the specifications.  Signs furnished and erected by the Contractor, at 
the Contractor's expense, shall be approved by the Engineer as to size, wording and location. 

 
The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start 

of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders). 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in 

accordance with Part 2 of the California MUTCD and as directed by the Engineer.  Signs shall conform to the dimensions, 
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black 
letters and numbers on an orange retroreflective background.  W12-2P signs shall be illuminated so that the signs are clearly 
visible. 

 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to read: 
 
7-1.101A(6)   (Blank) 
 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 
• The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance 

shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 
7-1.12B, "Insurance," of this Section 7-1.12. 
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7-1.12A   Indemnification 
• The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents 

(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in 
connection with the Contractor's performance of this contract for: 

 
1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons, 

including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other 
contractor; and 

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by 
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly 
employed by the Contractor or anyone for whose acts the Contractor may be liable. 

 
• Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the 

State.  The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code 
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the 
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain 
existing highway facilities and the Claim arises from the Contractor's failure to maintain.  The Contractor's defense and 
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related 
to alleged acts or omissions by the Contractor that occurred during the course of the work.  No inspection by the State is a 
waiver of full compliance with these requirements. 

• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable.  The Contractor 
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been 
extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition 
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for 
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of 
defense, whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or 
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to 
the public the status of a third-party beneficiary for any of these indemnification specifications. 

 
7-1.12B  Insurance 
7-1.12B(1)  General 
• Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to 

the public the status of a third-party beneficiary for any of these insurance specifications. 
 
7-1.12B(2)  Casualty Insurance 
• The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State 

as follows: 
 
1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract 

acceptance. 
2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or 

better and a Financial Size Category of VII or better. 
3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the 

expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure 
Section 337.1. 

 
7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 
• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in 

accordance with Labor Code Section 3700. 
• In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following 

certification before performing the work: 
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 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against 
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and 
I will comply with such provisions before commencing the performance of the work of this contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
 
1. $1 000 000 for each accident for bodily injury by accident 
2. $1 000 000 policy limit for bodily injury by disease 
3. $1 000 000 for each employee for bodily injury by disease 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers' 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be 
included for such injuries or claims. 

 
7-1.12B(4)  Liability Insurance 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 

 
1. Premises, operations, and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
• The Contractor shall ensure that all of its subcontractors carry sufficient insurance coverage that the Contractor 

deems adequate based on the size, duration, and hazards of the subcontracted work. 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
 

Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$25 000 000 $1 000 000 $2 000 000 $2 000 000 $5 000 000 
>$25 000 000 $1 000 000 $2 000 000 $2 000 000 $15 000 000 

1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 

shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 

 
1. Arising from any defective or substandard condition of the roadway which existed at or before the time the 

Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

3. To the extent prohibited by Insurance Code Section 11580.04. 
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• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 
least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 
• The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other 

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this 
insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned 

automobiles.  The primary limits of liability shall be not less than $1 000 000 combined single limit each accident for bodily 
injury and property damage.  The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 

 
7-1.12B(6)  Policy Forms, Endorsements, and Certificates 
• The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form 

No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
No. CG0001. 

 
7-1.12B(7)  Deductibles 
• The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to 

the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible 
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 

 
7-1.12B(8)  Enforcement 
• The Department may assure the Contractor's compliance with its insurance obligations.  Ten days before an 

insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of 
renewal or replacement of the policy. 

• If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with 
Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and 

approval by the State. 
• If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with 

the same protection from liability and defense of suits as would be afforded by first-dollar insurance.  Execution of the 
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Insurance Code Section 22. 

 
SECTION 9:  MEASUREMENT AND PAYMENT 

 
Issue Date:  June 30, 2006 
 
The third paragraph of Section 9-1.03, "Work Performed by Contractor," of the Standard Specifications is amended to 

read: 
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• The above markups shall constitute full compensation for all delay costs, overhead costs and profit which shall be 
deemed to include all items of expense not specifically designated as cost or equipment rental in Sections 9-1.03A(1), 
"Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental."  The total payment made as provided above shall be 
deemed to be the actual cost of the work and shall constitute full compensation therefor. 

 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read: 
 

9-1.04  NOTICE OF POTENTIAL CLAIM 
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be 

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or 
other appropriate action promptly taken. 

• Disputes will not be considered unless the Contractor has first complied with specified notice or protest 
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of 
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities." 

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the 
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the 
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute 
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form 
CEM-6201A furnished by the Department and shall be certified with reference to the California False Claims Act, 
Government Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute, 
determined by chronological sequencing, based on the date of the dispute. 

• The exclusive identification number for each dispute shall be used on the following corresponding documents: 
 
1. Initial notice of potential claim 
2. Supplemental notice of potential claim 
3. Full and final documentation of potential claim 
4. Corresponding claim included in the Contractor's written statement of claims 
 
• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of 

the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise 
specified or directed by the Engineer. 

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the 
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the 
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of 
the Engineer's written request. 

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental 
notice of potential claim to the Engineer that provides the following information: 

 
1. The complete nature and circumstances of the dispute which caused the potential claim 
2. The contract provisions that provide the basis of claim 
3. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate 

was determined 
4. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to 

schedule changes or disruptions where a request for adjustment of contract time is made 
 
• The information provided in items 1 and 2 above shall provide the Contractor's complete reasoning for additional 

compensation or adjustments. 
• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department 

and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The 
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response 
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the 
Contractor shall update information in items 3 and 4 above as soon as the change is recognized and submit this information to 
the Engineer. 

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and 
final documentation of potential claim to the Engineer that provides the following information: 
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1. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute, 
including, but not limited to, necessary dates, locations, and items of work affected by the dispute 

2. The specific provisions of the contract that support the potential claim and a statement of the reasons these 
provisions support and provide a basis for entitlement of the potential claim 

3. When additional monetary compensation is requested, the exact amount requested calculated in conformance with 
Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized 
breakdown of individual costs.  These costs shall be segregated into the following cost categories: 

 
3.1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and 

other pertinent information related to the requested reimbursement of labor costs 
3.2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates 

materials were transported to the project or incorporated into the work, and other pertinent information 
related to the requested reimbursement of material costs 

3.3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and 
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of 
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the 
affected work related to the dispute was performed. 

3.4. Other categories as specified by the Contractor or the Engineer 
 

4. When an adjustment of contract time is requested the following information shall be provided: 
 

4.1. The specific dates for which contract time is being requested 
4.2. The specific reasons for entitlement to a contract time adjustment 
4.3. The specific provisions of the contract that provide the basis for the requested contract time adjustment 
4.4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of 

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time 
adjustment. 

 
5. The identification and copies of the Contractor's documents and the substance of oral communications that support 

the potential claim 
 
• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the 

Department and shall be certified with reference to the California False Claims Act, Government Code Sections 
12650-12655. 

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and 
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will 
not be considered.  Information required in the full and final documentation of potential claim, as listed in items 1 to 5 above, 
that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation of 
potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those specified 
on the initial and supplemental notices of potential claim. 

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and 
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt 
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if 
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of 
the work by the Director, the Engineer need not provide a written response. 

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur 
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or retentions, 
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in 
Section 4-1.03A, "Procedure and Protest," and protests of the weekly statement of working days as provided in Section 
8-1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall 
follow applicable requirements of this section.  Information listed in the supplemental notice and full and final documentation 
of potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer. 

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process 
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit. 

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and 
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a 
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with 
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the 
California Public Contract Code. 
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Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read: 
 

9-1.07B Final Payment and Claims 
• After acceptance by the Director, the Engineer will make a proposed final estimate in writing of the total amount 

payable to the Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work and 
other bases for payment, and shall also show each deduction made or to be made for prior payments and amounts to be kept 
or retained under the provisions of the contract.  Prior estimates and payments shall be subject to correction in the proposed 
final estimate.  The Contractor shall submit written approval of the proposed final estimate or a written statement of claims 
arising under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later 
than close of business of the thirtieth day after receiving the proposed final estimate.  If the thirtieth day falls on a Saturday, 
Sunday or legal holiday, then receipt of the written approval or statement of claims by the Engineer shall not be later than 
close of business of the next business day.  The Contractor's receipt of the proposed final estimate shall be evidenced by 
postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims shall be evidenced by postal 
receipt or the Engineer's written receipt if delivered by hand. 

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer 
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within 
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be 
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the 
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in 
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the 
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both parties 
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as 
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in 
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final 
estimate, the Contractor shall only provide the following two items of information for each claim: 

 
1. The exclusive identification number that corresponds to the supporting full and final documentation of potential 

claim 
2. The final amount of requested additional compensation 
 
• If the final amount of requested additional compensation is different than the amount of requested compensation 

included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims 
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a 
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to 
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the 
Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving 
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission 
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will 
be considered that has any of the following deficiencies: 

 
1. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation 

of potential claim. 
2. The claim does not have a corresponding full and final documentation of potential claim. 
3. The claim was not included in the written statement of claims. 
4. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes," 

5-1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility 
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim." 

 
• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's 

written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims. 
• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a 

claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to 
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the 
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims. 
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• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate 
containing the following language: 

 
Under the penalty of law for perjury or falsification and with specific 
reference to the California False Claims Act, Government Code Section 
12650 et. seq., the undersigned, 

 . 
(name)  
 of 
(title)  
 . 
(company)  
  

hereby certifies that the claim for the additional compensation and time, if 
any, made herein for the work on this contract is a true statement of the 
actual costs incurred and time sought, and is fully documented and supported 
under the contract between parties. 

   

Dated   
   

/s/   
   

Subscribed and sworn before me this   day 
   

of  . 
   

   
(Notary Public) 
My Commission 
Expires 

  

 
• Failure to submit the notarized certificate will be sufficient cause for denying the claim. 
• Any claim for overhead, in addition to being certified as stated above, shall be supported and accompanied by an 

audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an independent 
Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the claim, in 
conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Any claim for overhead shall 
be subject to audit by the State at its discretion.  The costs of performing an audit examination and submitting the report shall 
be borne by the Contractor.  The Department will deduct an offset amount for field and home office overhead paid on all 
added work from any claim for overhead as appropriate, as determined by the Department.  The value of the added work 
equals the value of the work completed minus the total bid.  The home office overhead offset equals 5 percent of the added 
work.  The field office overhead offset equals 5-1/2 percent of the added work.  The Certified Public Accountant's audit 
examination shall be performed in conformance with the requirements of the American Institute of Certified Public 
Accountants Attestation Standards.  The audit examination and report shall depict the Contractor's project and company-wide 
financial records and shall specify the actual overall average daily rates for both field and home office overhead for the entire 
duration of the project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall 
exclude unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit 
examination and report shall determine if the rates of field and home office overhead are: 

 
1. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, 

Part 31. 
2. Adequately supported by reliable documentation. 
3. Related solely to the project under examination. 
 
• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's 

cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California 
False Claims Act. 

• If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review 
meeting.  The Contractor shall meet with the review board or person and make a presentation in support of the claim.  
Attendance by the Contractor at the board of review meeting shall be mandatory. 

• The District Director of the District that administered the contract will make the final determination of any claims 
which remain in dispute after completion of claim review by the Engineer or board of review meeting. 
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The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The 
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the 
entire sum, if any, found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract 
on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in 
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently 
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the 
requirements in Section 10240.2 of the California Public Contract Code. 

 
SECTION 15:  EXISTING HIGHWAY FACILITIES 

 
Issue Date:  November 2, 2004 
 
The sixth paragraph of Section 15-2.07, "Payment," of the Standard Specifications is amended to read: 
 
• Full compensation for removing, salvaging, reconstructing, relocating or resetting end caps, return caps, terminal 

sections, and buried post anchors, for metal beam guard railings and thrie beam barriers, and for connecting reconstructed, 
relocated or reset railings and barriers to new and existing facilities, including connections to concrete, shall be considered as 
included in the contract price paid per meter for the type of railing or barrier work involved and no additional compensation 
will be allowed therefor. 

 
SECTION 19:  EARTHWORK 

 
Issue Date:  December 31, 2001 
 
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read: 
 
• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety 

Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for 
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks 
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed 
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved. 

 
SECTION 75:  MISCELLANEOUS METAL 

 
Issue Date:  June 30, 2006 
 
The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is 

amended to read: 
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Material Specification 
Steel bars, plates and 
shapes 

ASTM Designation:  A 36/A 36M or A 575, 
A 576 (AISI or M Grades 1016 through 1030) 

Steel fastener components for general applications: 
Bolts and studs ASTM Designation:  A 307 
Headed anchor bolts ASTM Designation:  A 307, Grade B, including 

S1 supplementary requirements 
Nonheaded anchor 
bolts 

ASTM Designation:  A 307, Grade C, including 
S1 supplementary requirements and S1.6 of 
AASHTO Designation:  M 314 supplementary 
requirements 
or AASHTO Designation:  M 314, Grade 36 or 
55, including S1 supplementary requirements 

High-strength bolts 
and studs, threaded 
rods, and nonheaded 
anchor bolts 

ASTM Designation:  A 449, Type 1 

Nuts ASTM Designation:  A 563, including 
Appendix X1* 

Washers ASTM Designation:  F 844 
Components of high-strength steel fastener assemblies for use in structural 
steel joints: 

Bolts ASTM Designation:  A 325, Type 1 
Tension control bolts ASTM Designation:  F 1852, Type 1 
Nuts ASTM Designation:  A 563, including 

Appendix X1* 
Hardened washers ASTM Designation:  F 436, Type 1, Circular, 

including S1 supplementary requirements 
Direct tension 
indicators 

ASTM Designation:  F 959, Type 325, 
zinc-coated 

Stainless steel fasteners (Alloys 304 & 316) for general applications: 
Bolts, screws, studs, 
threaded rods, and 
nonheaded anchor 
bolts 

ASTM Designation:  F 593 or F 738M 

Nuts ASTM Designation:  F 594 or F 836M 
Washers ASTM Designation: A 240/A 240M and  

ANSI B 18.22M 
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35 

[450-240], Class 1 
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or 

A 47M, Grade 22010 
Gray iron castings ASTM Designation:  A 48, Class 30B 
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12 
Cast iron pipe Commercial quality 
Steel pipe Commercial quality, welded or extruded 
Other parts for general  
applications 

Commercial quality 

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall 
be furnished with a dyed dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 

 
 
The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility 

Facilities," and in the special provisions: 
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A. Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures. 
B. Expansion joint armor in steel structures. 
C. Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies. 
D. Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge 

Deck Drainage System" in the special provisions. 
 
The seventh paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Sheet steel for access doors shall be galvanized sheet conforming to the requirements in ASTM Designation:  A 

653/A 653M, Coating Designation Z600 {G210}. 
 
The table in the eighteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 

is amended to read: 
 

 
Stud Diameter 
(millimeters) 

Sustained Tension 
Test Load 

(kilonewtons) 
29.01-33.00 137.9 
23.01-29.00 79.6 
21.01-23.00 64.1 

* 18.01-21.00 22.2 
15.01-18.00 18.2 
12.01-15.00 14.2 
9.01-12.00 9.34 
6.00-9.00 4.23 

* Maximum stud diameter permitted for mechanical expansion 
anchors. 

 
The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 

is amended to read: 
 

 
Stud Diameter 
(millimeters) 

Ultimate 
Tensile Load 
(kilonewtons) 

30.01-33.00 112.1 
27.01-30.00 88.1 
23.01-27.00 71.2 
20.01-23.00 51.6 
16.01-20.00 32.0 
14.01-16.00 29.4 
12.00-14.00 18.7 

 
The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
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Installation Torque Values, (newton meters) 
 
 

Stud Diameter 
(millimeters) 

Shell Type 
Mechanical 
Expansion 
Anchors 

Integral Stud Type 
Mechanical 
Expansion 
Anchors 

Resin Capsule 
Anchors 

and 
Cast-in-Place Inserts 

29.01-33.00 — — 540 
23.01-29.00 — — 315 
21.01-23.00 — — 235 
18.01-21.00 110 235 200 
15.01-18.00 45 120 100 
12.01-15.00 30 65 40 
  9.01-12.00 15 35 24 
6.00-9.00 5 10 — 

 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to 

the requirements in ASTM Designation:  C 920, Type S, Grade NS, Class 25, Use O. 
 
The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to 

read: 
 
• Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized, and 

in conformance with the requirements in Federal Specification RR-W-410D, right regular lay, manufactured of improved 
plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill test reports of each manufactured 
length of cable used shall be furnished to the Engineer. 

 
The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in 

conformance with the requirements of ASTM Designation:  A 653/A 653M, Coating Designation Z600, or after fabrication 
in conformance with the requirements of ASTM Designation:  A 123, except that the weight of zinc coating shall average not 
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than 
305 g per square meter. 

 
SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date:  October 6, 2006 
 
The second paragraph of Section 86-1.01, "Description," of the Standard Specifications is amended to read: 
 
• The locations of signals, beacons, standards, lighting fixtures, signs, controls, services and appurtenances shown on 

the plans are approximate and the exact locations will be approved by the Engineer in the field. 
 
The tenth paragraph of Section 86-1.06, "Maintaining Existing and Temporary Electrical Systems," of the Standard 

Specifications is amended to read: 
 
• These provisions will not relieve the Contractor in any manner of the Contractor's responsibilities as provided in 

Section 7-1.12, "Indemnification and Insurance," and Section 7-1.16, "Contractor's Responsibility for the Work and 
Materials." 

 
The first paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to 

Section 90-10, "Minor Concrete." 
 
The fifth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
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• Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to 

the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be 
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for 
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength. 

 
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall 

be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place 
by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide 
proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed 
before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical. 

 
Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph. 
 
The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before 

the foundation is finished to final grade.  Shims or other similar devices shall not be used for plumbing or raking of posts, 
standards, or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, 
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plates. 

 
The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended 

to read: 
 
• Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures shall conform to the 

provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are specified, high-strength 
bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."  Welding, nondestructive 
testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform to the requirements of 
AWS D1.1 and the special provisions. 

 
The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be 

permanently attached above the hand hole, near the base of the standard, using stainless steel rivets.  On each signal pole 
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the 
vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each 
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on 
the plans, the contract number, and a unique identification code assigned by the fabricator.  This number shall be traceable to 
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.  
The lettering shall be a minimum of 7 mm high.  The information may be either depressed or raised, and shall be legible. 

 
The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the 

plans, the provisions in Section 55-2, "Materials," except as otherwise noted, and the following requirements: 
 

Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum 
yield strength, after fabrication, of 276 MPa. 

Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to 
the Engineer.  The test reports may be the mill test reports for the as-received steel or, when the as-received steel has a 
lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that the 
Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the specified 
minimum yield strength.  The supportive test data shall include tensile properties of the steel after cold forming for 
specific heats and thicknesses. 
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When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted. 
Standards may be fabricated of full-length sheets or shorter sections.  Each section shall be fabricated from not more 

than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one 
another.  When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be placed 
to form continuous straight seams from base to top of standard. 

Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal 
sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured from 
steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections to be 
joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical composition 
as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be consistent with 
the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at the joint and be in 
contact with the tubular section at the point of the weld at time of fit-up. 

Welds shall be continuous. 
The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint. 
During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be 

centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular 
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm. 

The longitudinal seam welds in steel tubular sections may be made by the electric resistance welding process. 
Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential 

welds, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support 
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each end 
equal to the designated slip fit splice length plus 150 mm. 

Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2mm) with the 
base metal prior to galvanizing or painting. 

Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from 
the Engineer. 

Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the 
plates shall be broken unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps. 

Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts; 
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and signal 
arms; and 4) plates used for breakaway slip base assemblies shall conform to the requirements in ASTM A6. 

Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or 
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard.  Variation shall not 
exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards. 

Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed 
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  The 
color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is visually 
obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be shipped to the job 
site in a sealed container. 

No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by 
the Engineer. 

Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater 
than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be 
convex and shall have a minimum bend radius of 100 mm. 

Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the 
dimensions shown on the plans. 

The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM 
Designation:  A 27/A 27M, Grade 70-40.  Other comparable material may be used if written permission is given by the 
Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America recommendations 
(green sand molding). 

One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the 
requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 or 
better for the types and categories of discontinuities in conformance with the requirements in ASTM Designations:  
E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be radiographed.  Both of 
these castings shall pass the inspection, or the entire lot of 50 will be rejected. 

Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be 
filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request. 
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High-strength bolts, nuts, and flat washers used to connect slip base plates shall conform to the requirements in 
ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 75-1.05, 
"Galvanizing." 

Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI 
Designation:  1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  Prior to 
galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to allow the 
bolt head to make full contact with the washer without tension on the bolt. 

High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in 
ASTM Designation:  A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM 
Designation:  A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with the 
provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant that 
is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on the cap 
screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble in water, or 
fastener components shall be shipped to the job site in a sealed container. 

Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip 
critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles shall be 
roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C surface 
conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a 
specification approved by the Research Council on Structural Connections (RCSC) of the Engineering Foundation.  For 
faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness that has been tested and 
approved according to the RCSC Specification as a Class B coating. 

Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted, 
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  Sample 
sizes for each fastener component shall be as determined by the Engineer. 
 
The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned 

using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly 
locate the position of arm tubes on arm plates during fabrication. 

 
The traffic signal controller cabinet requirement in the table in Section 86-2.08A, "Conductor Identification," of the 

Standard Specifications is amended to read: 
 

Ungrounded between Service Blk None CON-1 6 Traffic Signal  
Controller Cabinet Grounded Circuit Conductor White None CON-2 6 

 
The second paragraph of Section 86-2.08B, "Multiple Circuit Conductors," of the Standard Specifications is amended to 

read by the following 2 paragraphs: 
 
• At any point, the minimum insulation thickness of any Type USE, RHH, or RHW insulation shall be 1.0 mm for 

conductor sizes No. 14 to No. 10, inclusive; and 1.3 mm for No. 8 to No. 2, inclusive. 
• At any point, the minimum insulation thickness of any Type THW or TW wires shall be 0.7 mm for conductor sizes 

No. 14 to No. 10, inclusive; 1.0 mm for No. 8; and 1.4 mm for No. 6 to No. 2, inclusive. 
 
The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read: 
 
• After fabrication, wood poles shall be pressure treated in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4B, Commodity 
Specification D. 

• Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood 
preservatives. 

 
The first paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read: 
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• Galvanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets 
may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:  
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications 
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint."  Aerosol 
cans shall not be used.  Other types of protective coating must be approved by the Engineer prior to installation. 

Item B of the thirteenth paragraph of Section 86-2.16, "Multiple Circuit Conductors," of the Standard Specifications is 
amended to read: 

 
B. Salt Spray Resistance - The undercutting of the film of the coating system shall not exceed 3 mm average, from lines 

scored diagonally and deep enough to expose the base metal, after 336 hours exposure in a salt spray cabinet in 
conformance with the requirements in ASTM Designation:  B 117. 

 
The third paragraph under "Mounting Assemblies" of Section 86-2.16, "Internally Illuminated Street Name Signs," of the 

Standard Specifications is amended to read: 
 
• At least 16 feet of clearance shall be provided between the bottom of the fixture and the roadway. 
 
The first paragraph of Section 86-4.01, "Vehicle Signal Faces," of the Standard Specifications is amended to read: 
 
• Each vehicle signal face shall be of the adjustable type conforming to the requirements in Institute of Transportation 

Engineers (ITE) Publication:  ST-017B, "Vehicle Traffic Control Signal Heads." 
 
Subparagraphs 1 and 3 of the first paragraph of Section 86-4.01A, "Optical Units," of the Standard Specifications are 

amended to read: 
 

• Lenses, reflectors, reflector assemblies, lamp receptacles, lamps, wiring and light distribution shall conform to 
the requirements in ITE Publication:  ST-017B. 

 
• All reflectors shall conform to the requirements in ITE Publication:  ST-017B except that reflectors shall be 

made of silvered glass or of specular aluminum with an anodic coating.  Reflector ring holder shall be made of 
cast aluminum. 

 
The first paragraph of Section 86-4.01B, "Signal Sections," of the Standard Specifications is amended to read: 
 
• Each signal section housing shall be either die-cast or permanent mold-cast aluminum conforming to ITE 

Publication:  ST-017B or, when specified in the special provisions, shall be structural plastic. 
 
The first paragraph of Section 86-4.01C, "Electrical Components," of the Standard Specifications is amended to read: 
 
• Lamp receptacles and wiring shall conform to ITE Publication:  ST-017B.  The metal portion of the medium base 

lamp socket shall be brass, copper or phosphor bronze. 
 
The first paragraph of Section 86-4.01D, "Visors," of the Standard Specifications is amended to read: 
 
• Each signal section shall be provided with a removable visor conforming to the requirements in ITE Publication:  

ST-017B.  Visors are classified, on the basis of lens enclosure, as full circle, tunnel (bottom open), or cap (bottom and lower 
sides open).  Unless otherwise specified, visors shall be the tunnel type. 

 
The first paragraph of Section 86-4.02A, "Physical and Mechanical Requirements," of the Standard Specifications is 

amended to read: 
 
• Light emitting diode signal modules shall be designed as retrofit replacements for optical units of standard traffic 

signal sections and shall not require special tools for installation.  Light emitting diode signal modules shall fit into existing 
traffic signal section housings built in conformance with the requirements in the Institute of Transportation Engineers (ITE) 
publication ST-017B, "Vehicle Traffic Control Signal Heads (VTCSH)" without modification to the housing. 

 
The seventh paragraph of Section 86-4.02A, "Physical and Mechanical Requirements," of the Standard Specifications is 

amended to read: 
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• Light emitting diode signal modules shall be protected against dust and moisture intrusion in conformance with the 
requirements in NEMA Standard 250 for Type 4 enclosures to protect the internal components. 

 
The first paragraph of Section 86-4.02B, "Photometric Requirements," of the Standard Specifications is amended to read: 
 
• The minimum initial luminous intensity values for light emitting diode signal modules shall conform to the 

requirements in Section 11.04 of the Institute of Transportation Engineers (ITE) publication ST-017B, "Vehicle Traffic 
Control Signal Heads (VTCSH)" at 25°C. 

 
The third paragraph of Section 86-4.02C, "Electrical," of the Standard Specifications is amended to read: 
 
• The light emitting diode signal module on-board circuitry shall include voltage surge protection to withstand 

high-repetition noise transients as specified in Section 2.1.6 of NEMA Standard TS2. 
 
Subparagraph 7 of the fourth paragraph of Section 86-4.02D(1), "Design Qualification Testing," of the Standard 

Specifications is amended to read: 
 

• Moisture resistance testing shall be performed on light emitting diode signal modules in conformance with the 
requirements in NEMA Standard 250 for Type 4 enclosures.  Evidence of internal moisture after testing shall be 
cause for rejection. 

 
The second paragraph of Section 86-4.05, "Programmed Visibility Vehicle Signal Faces," of the Standard Specifications 

is amended to read: 
 
• Each programmed visibility signal section shall provide a nominal 300-mm diameter circular or arrow indication.  

Color and arrow configuration shall conform to the requirements in ITE Publication:  ST-017B. 
 
The first paragraph of Section 86-4.06, "Pedestrian Signal Faces" of the Standard Specifications is amended to read: 
 
• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED 

HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications" and "California MUTCD."  The height of each symbol shall be not less than 250 mm and the width of 
each symbol shall be not less than 165 mm. 

 
Subparagraph 3 of the first paragraph of Section 86-4.06A, "Types," of the Standard Specifications is amended to read: 
 

• Each reflector assembly shall consist of a double reflector or 2 single reflectors.  Each reflector shall be made of 
either aluminum or plastic.  Reflectors shall conform to the requirements in Institute of Transportation 
Engineers Publication:  ST-017B, "Vehicle Traffic Control Signal Heads."  Plastic reflectors shall consist of 
molded or vacuum-formed plastic with a vacuum-deposited aluminum reflecting surface.  The plastic material 
shall not distort when the reflector is used with the lamp of the wattage normally furnished with the signal.  In 
addition, the UL nonmechanical loading temperature of the material shall exceed, by at least 10°C, the 
maximum temperature in the signal section with the lamp "ON" and measured in an ambient air temperature of 
25°C in conformance with the requirements in UL Publication UL 746B.  Each completed reflector shall, when 
operated with the appropriate lamp and lens, provide the message brightness specified. 

 
The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module" of the 

Standard Specifications is amended to read: 
 
• The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m2 minimum.  The color of "UPRAISED 

HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:  
"Pedestrian Traffic Control Signal Indications" and "California MUTCD."  The height of each symbol shall be not less than 
250 mm and the width of each symbol shall be not less than 165 mm. 

 
The second paragraph of Section 86-4.07C, "Electrical," of the Standard Specifications is amended to read: 
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• On-board circuitry of the light emitting diode pedestrian signal modules shall include voltage surge protection to 
withstand high-repetition noise transients as stated in Section 2.1.6 of NEMA Standard TS2. 

 
The second paragraph of Section 86-4.07D(1), "Design Qualification Testing," of the Standard Specifications is 

amended to read: 
 
• A quantity of 2 units for each design shall be submitted for Design Qualification Testing.  Test units shall be 

submitted to the Transportation Laboratory, after manufacturer's testing is complete. 
 
Subparagraphs 5 and 7 of the fourth paragraph of Section 86-4.07D(1), "Design Qualification Testing," of the Standard 

Specifications are amended to read: 
 

• Mechanical vibration testing shall be in conformance with the requirements in Military Specification 
MIL-STD-883, Test Method 2007, using three 4-minute cycles along each x, y and z axis, at a force of 2.5 Gs, 
with a frequency sweep from 2 Hz to 120 Hz.  The loosening of the lens or of internal components, or other 
physical damage shall be cause for rejection. 

 
• Moisture resistance testing shall be performed on modules mounted in a standard pedestrian signal housing in 

conformance to the requirements in NEMA Standard 250 for Type 4 enclosures.  Evidence of internal moisture 
after testing shall be cause for rejection. 

 
The cone penetration, flow, and resilience requirements in the table in the second paragraph under "Hot-Melt Rubberized 

Asphalt Sealant" of Section 86-5.01A(5), "Installation Details," of the Standard Specifications is amended to read: 
 

Cone Penetration, 25°C, 150 g, 5 s D 5329, Sec. 6 3.5 mm, max. 
Flow, 60°C D 5329, Sec. 8 5 mm, max. 
Resilience, 25°C D 5329, Sec. 12 25%, min. 

 
The third paragraph under "Mounting Assemblies" of Section 86-6.065, "Internally Illuminated Street Name Signs," of 

the Standard Specifications is amended to read: 
 
• At least 4.9-m of clearance shall be provided between the bottom of the fixture and the roadway. 
 
Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first 

paragraph: 
 
• If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section 

86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los 
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor 
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los 
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers 
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total 
per site). 

 
SECTION 88:  ENGINEERING FABRIC 

 
Issue Date:  January 15, 2002 
 
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read: 
 
• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, 

thermally bonded on one side, and conform to the following: 
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Specification Requirement 
Weight, grams per square meter 
ASTM Designation:  D 5261 

 
140 

Grab tensile strength 
(25-mm grip), kilonewtons, min. in each direction 
ASTM Designation:  D 4632 

 
 

0.45 
Elongation at break, percent min. 
ASTM Designation:  D 4632  

 
50 

Asphalt retention by fabric, grams per square meter. (Residual Minimum) 
ASTM Designation:  D 6140 

 
900 

Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average 
Roll Value (MARV) 

 
END OF AMENDMENTS 

 
SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 

2-1.01  GENERAL 
The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 

Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the Proposal form and the submission of the bid. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland, 
CA  94623-0660, so that the request is received by the Department by close of business on the fourth day, not including 
Saturdays, Sundays and legal holidays, following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when 
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on 
any subsequent public works contracts. 

 
2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 

It is the policy of the Department that Disabled Veteran Business Enterprises (DVBEs) shall be provided the opportunity 
for full participation in the performance of contracts financed solely with state funds.  The Contractor shall take all necessary 
and reasonable steps to ensure that DVBEs have such opportunity to participate in the performance of this contract.   The 
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of 
subcontracts. 

Failure to carry out the requirements of Section 999, et seq., of the Military and Veterans Code shall constitute a material 
breach of this contract and may result in termination of the contract or other remedy the Department deems appropriate. 

Section 10115 of the Public Contract Code requires the Department to establish a goal for Disabled Veteran Business 
Enterprise (DVBE) participation in contracts. 

Bidders are urged to obtain DVBE participation in this project, although there is no specific project goal for DVBE 
participation.  After completion of the project, if DVBE participation is obtained, the Contractor shall furnish the Engineer 
with the names of DVBEs participating, with a complete description and the dollar value of work or supplies provided by 
each DVBE transaction. 

"Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of Small 
Business and DVBE Services, Department of General Services, located at 707 Third Street, West Sacramento, CA  95605.  It 
may be contacted at (800) 559-5529 or (916) 375-4940 or its internet web site at 
http://www.pd.dgs.ca.gov/smbus/default.htm for program information. 
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2-1.03  SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES 
Attention is directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq. and 

to the Small Business regulations at Title 2, California Code of Regulations, Section 1896, et seq. 
Bidders, subcontractors, and suppliers who wish to be certified as Small Businesses under the provisions of those laws 

and regulations, shall be certified as Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, 707 Third Street, West Sacramento, CA  95605. 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
 
2-1.03A  SMALL BUSINESS PREFERENCE 
To request Small Business Preference, bidders shall fill out and sign the "Request for Small Business Preference and 

Non-small Business Subcontractor Preference" form in the Proposal and shall attach a copy of their Office of Small Business 
and DVBE Services small business certification letter to the form.  The bidder's signature on the "Request for Small Business 
Preference" certifies that the bidder is certified as a Small Business at the time and day of bid opening or has applied for 
certification and is subsequently certified by the Department of General Services. 

 
2-1.03B  NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCE 
To request Non-small Business Subcontractor Preference, bidders shall fill out and sign the "Request for Small Business 

Preference and Non-small Business Subcontractor Preference" form in the Proposal.  The bidder's signature certifies that the 
bidder commits to subcontract at least 25 percent of its bid amount with one or more subcontractors or suppliers that are 
certified as Small Businesses. 

The bidder shall also fill out the "CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR - 
INFORMATION" form.  The bidder shall attach a copy of the Office of Small Business and DVBE Services small business 
certification letter for each listed subcontractor or supplier, to the form.  The listed subcontractors and suppliers shall be 
certified as Small Business at the time and day of bid opening or have applied for certification and are subsequently certified 
by the Department of General Services.  Each listed subcontractor or supplier shall be designated to perform a commercially 
useful function.  If the form is not submitted with the bid, the bidder shall submit the form to the Department of 
Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California 95814 so the information is received by the 
Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid 
opening. 

 
2-1.04  CALIFORNIA COMPANY PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be 

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or 
requires a preference to be given contractors from that state on its public entity construction contracts. 

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that 
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the 
following: 

 
A. Has its principal place of business in California. 
B. Has its principal place of business in a state in which there is no local contractor preference on construction 

contracts. 
C. Has its principal place of business in a state in which there is a local contractor construction preference and the 

Contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of 
the five years immediately preceding the submission of the bid. 

 
To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, 

all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the 
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" 
and if not, the amount of the preference applied by the state of the nonresident Contractor. 

A nonresident contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or 
country in which the nonresident Contractor has its principal place of business. 

Proposals without the California Company Preference form filled out and signed may be rejected. 
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2-1.05  ESCROW OF BID DOCUMENTATION 
Bid documentation shall consist of all documentary and calculated information generated by the Contractor in 

preparation of the bid.  The bid documentation shall conform to the requirements in these special provisions, and shall be 
submitted to the Department and held in escrow for the duration of the contract. 

The escrowed bid documents will be the only documents accepted from the Contractor regarding preparation of the bid. 
In signing the proposal, the bidder certifies that the material submitted for escrow constitutes all the documentary 

information used in preparation of the bid and that he has personally examined the contents of the container and that they are 
complete. 

Nothing in the bid documentation shall be construed to change or modify the terms or conditions of the contract. 
Escrowed bid documentation will not be used for pre-award evaluation of the Contractor's anticipated methods of 

construction, nor to assess the Contractor's qualifications for performing the work. 
Bid documentation shall clearly itemize the Contractor's estimated costs of performing the work.  The documentation 

submitted shall be complete and so detailed as to allow for an in-depth analysis of the Contractor's estimate. 
The Contractor shall submit its bid documentation which shall include: 
 
1. quantity takeoffs; 
2. rate schedules for the direct costs and the time- and nontime-related indirect costs for 

a. labor (by craft),  
b. plant and equipment ownership and operation,  
c. permanent and expendable materials, 
d. insurance and subcontracted work; 

3. estimated construction schedules, including sequence and duration and development of production rates; 
4. quotations, terms and limitations of quotes,and subcontracts related to subcontractors, manufacturers and suppliers;  
5. estimates of field and home office overhead; 
6. contingency and margin for each contract item of work; 
7. names of the persons responsible for preparing the bidder's estimate, and other reports, calculations, assumptions 

and supplemental information used by the bidder to arrive at the estimate submitted with the proposal. 
8. bid documentation for each subcontractor, manufacturer and supplier whose total subcontract or purchase orders 

exceeds or is expected to exceed $250,000.  Bid documentation for other subcontractors, manufacturers, and 
suppliers may be submitted, if required by the Contractor or requested by the subcontractor, manufacturer, or 
supplier. 

 
If required by the Contractor or requested by the subcontractor, manufacturer, or supplier, additional information may be 

submitted by the subcontractor, manufacturer, or supplier.  Subcontractor, manufacturer and supplier bid documentation shall 
conform to the requirements for the Contractor's documentation and shall be enclosed with the Contractor's submittal, 
regardless of whether or not subcontracts or purchase orders have been executed or entered into on the date that bid 
documentation is submitted for escrow.  If at the time that bid documentation is submitted for escrow, the subcontractor, 
manufacturer or supplier does not have a executed  subcontract or purchase orders, and a subcontract or purchase orders is 
subsequently executed, then a copy of the executed subcontract or purchase orders shall be submitted into escrow within 14 
days of the execution of the respective subcontract or purchase orders.  The examination of subcontractors', manufacturers' 
and suppliers' bid documentation will be accomplished in the same manner as for the Contractor's bid documentation.  If a 
subcontractor, manufacturer or supplier is replaced, bid documentation for the new subcontractor, manufacturer or supplier 
shall be submitted for review and escrow before authorization for the substitution will be granted.  Upon request of a 
subcontractor, manufacturer or supplier, the bid documentation from that subcontractor, manufacturer or supplier shall be 
reviewed only by the subcontractor, manufacturer or supplier and the Department. 

If the bidder is a joint venture, the bid documentation shall include the joint venture agreement, the joint venture estimate 
comparison and final reconciliation of the joint venture estimate. 

Copies of the proposals submitted by the first, second and third low bidders will be provided to the respective bidders for 
inclusion in the bid documentation to be escrowed. 

The first, second, and third apparent low bidders shall present the bid documentation for escrow at the District 4 Office, 
111 Grand Avenue, Oakland, CA, (510) 286-5209, on the first Wednesday between 1:00 p.m. and 2:00 p.m., following the 
time indicated in the "Notice to Contractors" for the opening of bids.  The fourth and subsequent apparent low bidders shall 
present the bid documentation for escrow if requested by the Department to do so. 

Bid documentation shall be submitted as a paper copy in a sealed container, clearly marked with the bidder's name, date 
of submittal, project contract number and the words, "Bid Documentation for Escrow." 

Failure to submit the actual and complete bid documentation as specified herein within the time specified shall be cause 
for rejection of the proposal. 
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Upon submittal, the bid documentation of the apparent low bidder will be examined and inventoried by the duly 
designated representatives of the Contractor and the Department to ensure that the bid documentation is authentic, legible, 
and in accordance with the terms of this section "Escrow of Bid Documentation."  The examination will not include review 
of, nor will it constitute approval of, proposed construction methods, estimating assumptions or interpretation of the contract.  
The examination will not alter any conditions or terms of the contract. The acceptance or rejection by the Department that the 
submitted bid documents are in compliance with this section "Escrow of Bid Documentation" shall be completed within 48 
hours of the time the bid documentation is submitted by the Contractor. 

At the completion of the examination, the bid documents will be sealed and jointly deposited at an agreed commercial 
business in Oakland, CA. 

Bid documentation submitted by the second and third apparent low bidders will be jointly deposited at agreed 
commercial businesses.  If the apparent low bid is withdrawn or rejected, the bid documentation of the second low bidder will 
be examined and inventoried in the manner specified above, then sealed and deposited again in escrow.  If the second low bid 
is withdrawn or rejected, the bid documentation of the third low bidder will be examined and inventoried in the manner 
specified above, then sealed and deposited again in escrow.  Bid documentation from subsequent bidders, if requested, will 
be examined and inventoried in the same manner as specified above, then sealed and deposited in escrow.  Upon execution 
and final approval of the contract or rejection of all bids, the bid documentation will be returned to any remaining 
unsuccessful bidders. 

Any and all components of the escrowed bid documentation may be examined by the designated representatives of both 
the Department and the Contractor, at any time deemed necessary by either the Department or the Contractor to assist in the 
negotiation of price adjustments and change orders, or to assist in the potential resolution or in the settlement of claims or 
disputes.  Such a joint review shall be performed within 15 days of receipt of a written request to do so by either party.  If the 
Contractor refuses to participate in the joint examination of any and all components of the escrowed bid documentation as 
provided herein, such refusal shall be considered as a failure by the Contractor to exhaust administrative claim remedies with 
respect to the particular protest, notice of potential claim, or claim.  In addition, this refusal by the Contractor shall constitute 
a bar to future arbitration with respect to the protest, potential claim or claim as provided by Section 10240.2 of the 
California Public Contract Code. 

If requested by a Disputes Review Board, the escrowed bid documentation may be utilized to assist the Board in its 
recommendations. 

The bid documentation submitted by the Contractor will be held in escrow until the contract has been completed, the 
ultimate resolution of all disputes and claims has been achieved and receipt of final payment has been accepted by the 
Contractor.  The escrowed bid documentation will then be released from escrow to the Contractor. 

The bid documentation submitted by the bidder is, and shall remain, the property of the bidder, and is subject to only 
joint review by the Department and the bidder.  The Department stipulates and expressly acknowledges that the submitted bid 
documentation constitutes trade secrets and will not be deemed public records.  This acknowledgment is based on the 
Department's express understanding that the information contained in the bid documentation is not known outside the 
bidder's business, is known only to a limited extent and only by a limited number of employees of the bidder, is safeguarded 
while in the bidder's possession, is extremely valuable to the bidder and could be extremely valuable to the bidder's 
competitors by virtue of it reflecting the bidder's contemplated techniques of construction.  The Department acknowledges 
that the bid documentation includes a compilation of information used in the bidder's business, intended to give the bidder an 
opportunity to obtain an advantage over competitors who do not know of or use the contents of the documentation.  The 
Department agrees to safeguard the bid documentation, and all information contained therein, against disclosure, including 
disclosure of subcontractor bid documentation to the Contractor and other subcontractors to the fullest extent permitted by 
law.  However, in the event of arbitration or litigation, the bid documentation shall be subject to discovery, and the 
Department assumes no responsibility for safeguarding the bid documentation unless the Contractor has obtained an 
appropriate protective order issued by the arbitrator or the court. 

Full compensation for preparing the bid documentation, presenting it for escrow and reviewing it for escrow and upon 
request of the Engineer shall be considered as included in the contract prices paid for the various items of work, and no 
additional compensation will be allowed therefor. 

The direct cost of depositing the bid documentation in escrow at the agreed commercial  business will be paid by the 
State. 
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2-1.06  PRE-AWARD QUALIFICATION QUESTIONNAIRE 
The bidder shall submit information regarding the bidder's qualifications for performing submarine cable installation 

work.  Bidders shall submit responses to the "Pre-Award Qualification Questionnaire" included in the Proposal.  Responses 
to the questionnaire shall be submitted with the bid. 

In signing the signature page of the Proposal, the bidder certifies that the information and answers in response to the 
questionnaire are complete and accurate.  Failure to completely answer the questionnaire may be a factor for rejection of the 
bid. 

The bidder's attention is directed to "Pre-Award Qualifications Review," of these special provisions for the requirements 
of acceptance of bid. 

The bidder may submit one "Pre-Award Qualification Questionnaire" for both Contract No. 04-013514 and Contract No. 
04-0120K4. 

 
2-1.07  BIDDERS COMPENSATION 

The Department recognizes that significant costs will be incurred in preparing a bids for Contract No. 04-013514 and 
Contract No. 04-0120K4.  To encourage responsible bidders to submit responsive bids, the second low, and third low bidders 
shall each receive $25,000 as compensation for a portion of the costs of preparing a responsive bid.  Other unsuccessful 
bidders will not be compensated for their bids. Up to the three lowest responsive bidders of the contract that is not awarded 
shall each received $25,000 as compensation for a portion of the costs of preparing a responsive bid. Other bidders of the 
unawarded contract will not be compensated for their bids. 

Bidders whose bids are determined by the Department to be non-responsive, or who fail to submit a reasonable bid, or 
who fail to execute the contract will not be eligible for bidder compensation. 

Payment of the compensation will be made within 120 days after award of the contract.  Within 30 days after award of 
the contract, the Department will notify the Contractor of the identity of the second low and third low bidders for payment of 
the bidder compensation, and of the three lowest responsive bidders for the unawarded contract.  The Contractor shall make 
the necessary arrangements with the recipients and administer the payments.  The Contractor shall provide the Department 
proof of payment by invoices in accordance with the provisions of Section 9-1.03B, "Work Performed by Special Forces or 
Other Special Services," of the Standard Specifications within 5 days of the payments.  The Contractor shall make payment 
to the designated recipients and provide proof of receipt to the Department within 5 days of receipt of the pass through 
payment.  The Department will compensate the Contractor for payment of bidders compensation to the second and third low 
bidders, in the next monthly progress payment, in conformance with the provisions of Section 9-1.03B, except that no mark 
up will be added, and the Department will pay the Contractor $25,000 as bidder compensation to the low bidder. 

Full compensation for the costs of preparing a responsive bid shall be considered as included in the contract prices paid 
for the various contract items of work and no additional compensation will be allowed therefor. 

If the Department rejects all bids and cancels the solicitation the Department will provide bidders compensation to the 
low, second low, and third low responsible bidders who have submitted responsive bids for each contract. 

 
SECTION 3.  AWARD AND EXECUTION OF CONTRACT 

 
3-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 
Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 

Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 
MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

The award of the contract, if it be awarded, will be to the lowest responsible bidder for either Contract No. 04-013514 or 
Contract No. 04-0120K4 whose proposal complies with all the requirements prescribed.  Availability of contract funds from 
the City and County of San Francisco will determine the contract selected for award. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications.  For the purposes of the form, payee shall be deemed to mean 
the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the 
Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

Attention is also directed to "Small Business and Non-small Business Subcontractor Preferences" of these special 
provisions. 
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A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, will be allowed a preference in the award of this contract under the following conditions: 

 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-small Business Subcontractor 

Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and 
DVBE Services small business certification letter to the form; and 

B. The apparent low bidder is not certified as a Small Business. 
 
A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of 

General Services, will be allowed a preference in the award of this contract under the following conditions: 
 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-small Business Subcontractor 

Preference" form, requesting Non-small Business Subcontractor preference and notifying the Department that it 
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the 
"CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR – INFORMATION" form listing the 
subcontractors and suppliers it commits to subcontract with; and 

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for 
Small Business Preference and Non-small Business Subcontractor Preference." 

 
The Small Business Preference will be a reduction in the bid submitted by the Small Business contractor, for bid 

comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000.  If this reduction results in the Small Business contractor becoming the low bidder, or in a precise tie with a 
non-small business apparent low bidder, then the contract will be awarded to the Small Business contractor on the basis of 
the actual bid of the Small Business contractor notwithstanding the reduced bid price used for bid comparison purposes. 

The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-small Business 
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the 
apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the Non-small Business contractor 
requesting the preference becoming the low bidder, or in a precise tie with a Non-small Business apparent low bidder not 
requesting the preference, then the contract will be awarded to the Non-small Business contractor requesting the preference 
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes.  Application of the 
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference or a California Non-small Business Subcontractor Preference, in which case the 
preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California 
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a 
small business bidder. 

DVBE bidders shall have precedence over non-DVBE bidders in that in the event the application of the small business 
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall 
go to the DVBE that is also a small business.  This precedence shall not apply to the application of the California company 
reciprocal preference. 

 
3-1.02  PRE-AWARD QUALIFICATIONS REVIEW 

The Engineer will review the responses to the "Pre-Award Qualification Questionnaire" submitted by the apparent low 
bidder and the Engineer will make a determination on the bidder's qualifications for performing the work in a manner that is 
safe for the workers and the public, based on the bidder's experience, qualifications of the on-site supervisory personnel, 
equipment, and safety history of the bidder and its supervisory personnel. 

If the Engineer determines it necessary, a pre-award qualifications review meeting will be conducted by an agent of the 
Director, and the apparent low bidder shall participate.  Notification of whether a meeting will be conducted will be provided 
on or before the first Tuesday following the time indicated in the "Notice to Contractors" for the opening of bids.  The 
meeting, if held, will be on Thursday, December 21, 2006 at 10:00 a.m. in the third floor conference room, 1727 30th Street, 
Sacramento, Ca. 95816.  Failure of the apparent low bidder to attend the pre-award qualifications review meeting shall be 
cause for rejection of the bid and forfeiture of the proposal guaranty. 
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At the pre-award qualifications review meeting, the low bidder shall be prepared to discuss and answer questions 
regarding its responses to the "Pre-Award Qualification Questionnaire."  The Director or his delegated official will prepare 
written findings and recommendations to the Engineer regarding award of the contract to the apparent low bidder based on 
the "Pre-Award Qualification Questionnaire" and responses submitted, and on the information provided at the pre-award 
qualifications review meeting, if held.  The decision of the Engineer regarding the bidder's qualifications shall be final. 

Successful completion of the pre-award qualifications process does not relieve the Contractor of the responsibility for 
furnishing materials or producing finished work of the quality specified in project plans and specifications. 

The second and third apparent bidders shall participate in pre-award qualifications review meetings if requested to do so 
by the Department.  Notification by the Department will be provided the day before the pre-award qualifications review 
meeting.  Failure of the second or third apparent low bidders to attend any such requested meeting shall be cause for rejection 
of bid and forfeiture of the proposal guaranty. 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 

Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," in Section 8-1.06, "Time of Completion," 
and in Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 

The second through fourth paragraphs, inclusive, and the first sentence of the fifth paragraph of Section 8-1.06, "Time of 
Completion", of the Standard Specifications shall not apply.  A working day is defined as any day, with no exceptions. 

The Contractor shall begin work within 15 days after the contract has been approved by the Attorney General or the 
attorney appointed and authorized to represent the Department of Transportation. 

The work shall be diligently prosecuted to completion before the expiration of 330 WORKING DAYS beginning on the 
date that work begins or beginning on the fifteenth day after approval of the contract, whichever occurs first. 

For each day the work is completed such that the submarine cable is fully installed and spliced and the existing cable is 
permanently de-energized before September 1, 2007, the Contractor will receive an incentive payment of $10,000 per day.  
The total of all incentive payments paid to the Contractor will not exceed $300,000.  Actions required by the Engineer 
performing normal inspection and testing duties will not be considered as delays and no extensions of time will be allowed 
for such actions in determining incentive payments. 

The Contractor shall pay to the State of California the sum of $10,000 per day, for each day's delay in finishing the work 
in excess of 330 WORKING DAYS. 

The 72 hours advance notice before beginning work referred to in Section 8-1.03, "Beginning of Work," of the Standard 
Specifications is changed to 5 days advance notice for this project. 

 
SECTION 5.  GENERAL 

 
SECTION 5-1.  MISCELLANEOUS 

 
5-1.01  WORKING DRAWINGS 

Working drawings shall conform to the requirements in Section 5-1.02 "Plans and Working Drawings," of the Standard 
Specifications and these special provisions.  Working drawings shall include supplements and calculations that are in 
addition to drawings. 

Working drawings shall be submitted to the following location: 
 

California Department of Transportation 
Office of the Resident Engineer, Contract 04-0120K4 
333 Burma Rd 
Oakland, CA 94607 

 
Working drawings shall conform to the following: 
 
A. For initial review, 6 sets of the working drawings shall be submitted.  After the Engineer has determined that a 

submittal is complete, 12 additional sets shall be submitted. 
B. Drawings shall be 559 mm x 864 mm or 279 mm x 432 mm in size.  Supplements and calculations shall be 216 mm 

x 280 mm in size. 
C. For drawings, text size shall be nominally 2.8 mm high, minimum.  For supplement and calculations, font size shall 

be 12, minimum. 
D. Each working drawing sheet and each page of supplement or calculation, shall include the jobsite name of the 

structure as shown on the contract plans, District-County-Route-Kilometer Post, bridge number and contract 
number. 



 

Contract No. 04-0120K4 
33 

E. Text and details shall be legible and suitable for photocopying and reduction. 
F. In addition to the paper copies of the working drawings, electronic files shall be submitted.  Electronic files shall be 

portable document format (PDF) and shall be submitted on compact disk (CD) media.  Each plan sheet shall be a 
separate PDF file on the CD.  The electronic copy of the calculations and supplement shall be made into separate 
PDF files so that no more than 50 pages are included in a single file on the CD.  The CD shall contain an index 
consisting of the file names and a description of the corresponding file contents.  The files shall be listed in the 
sequence of: 1) index, 2) drawings, 3) supplement, and 4) calculations.  If more than one CD is used for a given 
working drawing submittal, the index shall be included on each CD. 

G. Microfilms are required for approved shop drawings and shall be only a 24x reduction.  The edge of the corrected 
original tracing image shall be clearly visible and visually parallel with the edges of the page.  A clear, legible 
symbol shall be provided on the upper left side of each page to show the amount of reduction, and a horizontal and 
vertical scale shall be provided on each reduced print to facilitate enlargement to original scale. 

H. After review and approval of the working drawings, between 6 and 12 sets, as requested by the Engineer, shall be 
submitted to the Engineer for final approval.  These sets will be the only sets stamped "Approved" and will be 
distributed for use during construction. 

I. At the completion of the contract, one compiled set of all approved working drawings (in electronic form and 
including all corrections and revisions) shall be furnished to the Engineer.  The index shall be the first file on the 
CD. 

J. At the completion of the contract, one set of reduced prints on 75 g/m2 (minimum) bond paper, 279 mm x 432 mm 
in size, of the corrected original tracings of all approved working drawings, including all corrections and revisions 
shall be furnished to the Engineer.  Reduced prints that are common to more than one structure shall be submitted 
for each structure.  An index prepared specifically for the drawings for each structure containing sheet numbers and 
titles shall be included on the first reduced print in the set for each structure.  Reduced prints for each structure shall 
be arranged in the order of drawing numbers shown in the index. 

 
Working drawings shall be stamped and signed by an engineer who is registered as a Civil Engineer in the State of 

California.  When independently checked calculations are required, these calculations shall be stamped and signed by another 
engineer who is registered as a Civil Engineer in the State of California. 

Working drawings shall be submitted sufficiently in advance of the start of the affected work to allow time for review by 
the Engineer and correction by the Contractor of the drawings without delaying the work.  The time shall be proportional to 
the complexity of the work, but in no case shall the time be less than the review time as specified for the type of working 
drawings as required elsewhere in these special provisions. 

The Engineer will review a working drawing submittal for completeness.  Within 3 working days of the receipt of the 
submittal by the Engineer, the Engineer will notify the Contractor in writing if the submittal is determined to be incomplete.  
If the submittal is determined to be complete, 20 working days from the day of receipt shall be allowed for approval or return 
for correction of each submittal or resubmittal, unless specified otherwise in the special provisions. 

The Contractor shall allow the review times specified in these special provisions after complete working drawings and 
all supporting data are submitted to the Engineer.  The review time for a set of working drawings will be considered as 
starting when the Engineer has received a complete set of working drawings and all supporting data. 

If at any time during the review process, the working drawings are determined to be incomplete or in need of correction, 
the drawings will be rejected and returned to the Contractor for correction.  The review time on a set of returned drawings 
will be suspended on the date the drawings are date stamped by the Engineer for return.  The Contractor shall submit a notice 
of resubmittal to the Engineer within 5 days after receipt of the rejected set.  The notice shall contain the submittal number, 
revision number, and date the revised set will be returned for review.  The revised set shall contain the same work as was 
originally submitted. 

After a revised set of drawings have been received by the Engineer, the new review time for that set of revised drawings 
will be the original review time, less the time already spent under review before rejection.  In no case shall the review time 
allotted the Engineer upon receipt of a resubmittal be less than 14 days. 

Should the Engineer fail to review the complete working drawing submittal within the time specified, and the 
Contractor's controlling operation on the critical path is delayed (as determined by the Engineer) by the Engineer's failure to 
review within the time specified, an extension of time will be granted in conformance with the provisions in Section 8-1.07, 
"Liquidated Damages," of the Standard Specifications and in "Progress Schedule (Critical Path Method)," of these special 
provisions.  Should the Engineer fail to review the complete working drawing submittal within the time specified, 
compensation, if any, will be made in accordance with Section 8-1.09, "Right of Way Delays," of the Standard 
Specifications,  and "Time Related Overhead," of these special provisions. 
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5-1.013  LINES AND GRADES 
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications. 
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction 

Surveys," of the Department's Surveys Manual. 
 

5-1.017  CONTRACT BONDS 
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
 

5-1.018  GUARANTEE 
GENERAL 
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial 

defects in materials and workmanship for a period of one year after contract acceptance.  For certain portions of the work 
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and 
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom. 

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced, 
or missing parts or components and workmanship resulting in improper function of materials, components, equipment, or 
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer. 

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in 
accordance with contract requirements or has substantial defects in materials and workmanship.  The Contractor shall 
perform the corrective work with no expense to the Department other than State-provided field inspection services. 

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by 
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as 
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications. 

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance, 
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must 
remain in full force and effect during the guarantee period and until all corrective work is complete. 

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty 
provision shall govern for the specific construction product or feature covered. 

 
CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by the 

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year 
guarantee. 

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in 
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be 
developed and forwarded to the Contractor.  Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a 
detailed plan for performing corrective work.  The work plan shall include a start to finish schedule.  It shall include a list of 
labor, equipment, materials, and any special services intended to be used.  It shall clearly show related work including traffic 
control, temporary delineation, and permanent delineation. 

The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the 
Contractor’s work plan is approved.  The corrective work shall be diligently prosecuted and completed within the time 
allotted in the approved work plan. 

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or 
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that 
require repair work.  The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the 
damaged highway facilities.  The Contractor shall submit a work plan within 5 days of starting emergency repair work. 

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the 
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the 
Contractor's expense.  Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by 
State forces or other forces including labor, equipment, material, and special services. 
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PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and 

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices 
paid for the various contract items of work and no separate payment will be made therefor. 

 
5-1.019  COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 

 
5-1.02  LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM  

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5000 or more. 

 
5-1.022  PAYMENT OF WITHHELD FUNDS 

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard 
Specifications and these special provisions. 

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow 
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or 
deducted from payment due to failure of the Contractor to fulfill a contract requirement. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 
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The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.04  PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 

"Public Safety," of the Standard Specifications and these special provisions. 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 

or storage area when the following conditions exist: 
 
A. Excavations—The near edge of the excavation is 3.6 m or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than 0.3-m deep. 
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles—The work includes the installation of a fixed obstacle together with 
a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Kilometers Per Hour) 
Work Areas 

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane 
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 

shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 
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5-1.05  TESTING 
Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 

and these special provisions. 
Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 

mean tests to assure the quality and to determine the acceptability of the materials and work. 
The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 

performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

 
5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT 

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special 
provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous 
waste. 

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste 
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills 
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported 
in either metric tonnes or cubic meters.  The Contractor shall also complete and certify Form CEM-2025 within 5 days 
following contract acceptance. 

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website: 
 
http://www.dot.ca.gov/hq/construc/manual2001 
 
If the Contractor has not submitted Form CEM-2025, by the dates specified above,  the Department will withhold the 

amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next 
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the 
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds 
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in 
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be 
due the Contractor on withheld amounts. 

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall 
be considered as included in the contract price for the various items of work involved and no additional compensation will be 
allowed therefor. 

 
5-1.07  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications and these 
special provisions. 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
http://www.dir.ca.gov/DLSE/Debar.html 
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5-1.07A  NON-SMALL BUSINESS SUBCONTRACTING 
The Small Business subcontractors listed by the Contractor in response to the provisions in Section 2-1.03B, "Non-small 

Business Subcontractor Preference," and Section 3, "Award and Execution of Contract," of these special provisions, which 
are determined by the Department to be certified as Small Business, shall perform the work and supply the materials for 
which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or 
to obtain the materials from other sources. 

Unauthorized substitution of a Small Business subcontractor may also constitute a violation of California Code of 
Regulations Section 1896.10 and may subject the Contractor to the sanctions referenced therein. 

The provisions in Section 2-1.03B, "Non-small Business Subcontractor Preference," of these special provisions that 
Small Business subcontractors shall be certified on the date bids are opened does not apply to substitutions after award of the 
contract. 

The Contractor shall maintain records of all subcontracts entered into with certified Small Business subcontractors and 
records of materials purchased from certified Small Business suppliers.  The records shall show the name and business 
address of each Small Business subcontractor or vendor and the total dollar amount actually paid each Small Business 
subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of Small Businesses during the contract.  The Contractor agrees to provide the awarding department with any 
relevant information requested and shall permit access to its premises, upon reasonable notice, during normal business hours 
for the purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that 
may be relevant to a matter under investigation for the purpose of determining compliance with California Code of 
Regulations Section 1896, et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after 
final payment under the contract. 

 
5-1.08  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 
payment to subcontractors. 

 
5-1.083  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following six categories of costs of work during the life of the contract: 

 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 

9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.084  INTERNET DAILY EXTRA WORK REPORT 

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in 
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions. 

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing 
system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the 
Department, and is also found on the Internet at: 

 
http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf 
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The Department will provide system accounts to the Contractor's authorized representatives when at least one of the 
representatives has received training.  The Department will provide system training to at least one of the Contractor's 
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and 
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall 
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the 
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work 
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer. 

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in 
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall 
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and 
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment. 

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the 
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and 
process defined in the Guide. 

 
5-1.09  FORCE ACCOUNT PAYMENT 

Payment for extra work at force account will be determined by either non-subcontracted or subcontracted force account 
payment unless otherwise specified. 

 
Non-Subcontracted Force Account Payment: 
When extra work to be paid for on a force account basis is performed by the Contractor, compensation will be 

determined in accordance with Section 9-1.03, "Force Account Payment," of the Standard Specifications and these special 
provisions. 

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," in the Standard 
Specifications, shall not apply. 

To the total of the direct costs for work performed on a force account basis, computed as provided in Sections 
9-1.03A(1), "Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there will 
be added the following markups: 

 
Cost Percent Markup 

Labor 28 
Materials 10 
Equipment Rental 10 

The above markups shall be applied to work performed on a force account basis, 
regardless of whether the work revises the current contract completion date. 

 
Subcontracted Force Account Payment: 
When extra work to be paid for on a force account basis is performed by a subcontractor approved in conformance with 

the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, compensation will be determined in 
accordance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications. 

 
5-1.10  PROJECT INFORMATION 

The information in this section has been compiled specifically for this project and is made available for bidders and 
Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this 
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, 
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and 
Contractors shall be responsible for knowing the procedures for obtaining information. 

 
INFORMATION HANDOUT 

Geotechnical Information Handout 
Data and information shown in the Information Handout are: 
 
1. Ground Motion Report: Main Text and Appendices 
2. Final Marine Geophysical Survey Report: 

Volume-1, Main Text and Appendices 
3. Final Marine Geotechnical Site Characterization Report: 

Volume-1, Main Text and Illustrations.  Volume-2A through Volume-2H 
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4. Phase-I Subcontractor Reports: 
Volume-1 through Volume-4 

5. Phase-II Subcontractor Reports: 
Volume-1 through Volume-3 

6. Final Yerba Buena Island Geotechnical Site Characterization Report:  
Volume-1, Main Text, Volume-2 through 4 

 
District Information Handout 

Items shown in the Information Handout are: 
 
1. Regulation, Permits, agreement, consultation letter, or Biological Opinion: 
 

a. California Department of Fish and Game, Copies of the permit 
b. California Regional Water Quality Control Board, Copies of the Order and the Waste Discharge Requirements 
c. United States Army Corps of Engineers, Copies of the permit 
d. San Francisco Bay Conservation Development Commission, Copies of the permit 
e. United States Coast Guard, a USCG Bridge Permit 
f. United States Fish and Wildlife Service, Copies of the Biological Opinion 
g. National Marine Fisheries Service, Biological Opinion, Incidental Take Statement, and Incidental Harassment 

Authorization 
h. Memorandum of Agreement (MOA) Between The United States Coast Guard The State of California, 

Department of Transportation 
i. USCG License No. DTCG-Z71111-03-RP-002L and License No. DTCG-Z71111-03-RP-010L 
 

2. Archaeological Survey Reports  
3. Underwater Debris, "Phase I Archaeological Survey Report - Maritime Archaeology", and "Addendum 

Archaeological Survey Report - Maritime Archaeology." 
4.  SFOBB East Span Survey Info 
5. Private Aid to Navigation Sample Form 
6. Geotechnical & Material Report for YBI 
7. YBI Site Investigation Report 
8. As-built plans of the existing 12 kV electrical submarine cable (Navy/SFPUC) 
 
Updated versions of environmental permits can be found at the following website:  www.biomitigation.org 
 
INFORMATION AVAILABLE FOR INSPECTION 
Items available for inspection, upon written request, at the office of the Duty Senior at the District 4 Office, 111 Grand 

Avenue, Oakland, CA 94612, email: duty_senior_district04@dot.ca.gov, telephone (510) 286-5209 are as follows: 
 
1. Final Environmental Impact Statement/California Environmental Quality Act (CEQA) Statutory Exemption and 

Record of Decision 
2. BCDC Permit Application and permit 
3. Application for Water Quality Certification from the RWQCB 
4. RWQCB 401 Certification 
5. Waste Discharge Requirements from the RWQCB 
6. Order No. 01-100, NPDES General Permit No. CAG912002 from SFRWQCB 
7. ACOE 404 Permit Application and Permit 
8. USCG Permit Application and Permit 
9. Caltrans letters to the Dredged Material Management Office with draft disposal plan 
10. USFWS Biological Opinion for brown pelicans and least terns 
11. NMFS Biological Opinion 
12. NMFS Incidental Harassment Authorization 
13. CDFG 2081 Incidental Take Statement 
14. As-built plans of the existing San Francisco-Oakland Bay Bridge 
15. Soil samples and rock cores 
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16. "Site Investigation Report, The Oakland Mole, San Francisco-Oakland Bay Bridge East Span Seismic Safety 
Project, Alameda County," Geocon, October 2001 

17. "Hazardous Waste Site Investigation Report, Oakland Mole, Alameda County," PSI, June 2002 
 
Bidders and Contractors may contact the Transportation Laboratory to request viewing rock cores via electronic mail at 

the following address:  Coreroom@dot.ca.gov 
Request shall be submitted at least 5 working days before the intended date for viewing, and shall include the 

District-County-Route, bridge number, contract number, viewing date, and contact information including telephone number. 
 

5-1.11  TIDAL CONDITIONS AND ELEVATION DATUM 
Attention is directed to Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the 

Standard Specifications.  
Tidal conditions may present significant problems in constructing the work as depicted in the contract plans.  Tidal 

fluctuations may be severe and different from those shown in published tidal and current data due to differences in datum, 
winter runoff and other causes.  Strong currents exist over portions of the project site.  Limited time periods of slack water 
may restrict diving and other underwater activities. 

The Contractor is responsible for being knowledgeable of such tidal difficulties, and no payment will be made by the 
State for any costs incurred by the Contractor in connection with the variations in actual tidal or current conditions during the 
course of this contract.  Any reference to Mean Higher High and Mean Lower Low tides shall be understood to be an 
estimate used for permit purposes, actual mean tide data shall be determined by the Contractor. 

All vertical control data are based on the National Geodetic Vertical Datum NGVD of 1929. 
 

5-1.12  AREAS FOR CONTRACTOR'S USE 
Attention is directed to the requirements specified in Section 7-1.19, "Rights in Land and Improvements," of the 

Standard Specifications, plans and these special provisions. 
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No area is available within the contract limits for the exclusive use of the Contractor except as otherwise shown on the 
plans.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject 
to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and 
other State-owned property shall be at the Contractor's own risk.  The State shall not be held liable for damage to or loss of 
materials or equipment located within these areas. 

Toll plaza parking lots shall not be used for the Contractor’s employees private vehicles and the Contractor’s equipment 
and vehicles. 

The Contractor shall remove the equipment, materials, and rubbish from the work areas and other State-owned property 
which the Contractor occupies and shall leave the areas in a presentable condition, in conformance with the provisions in 
Section 4-1.02, "Final Cleaning Up," of the Standard Specifications. 

The Contractor shall secure, at the Contractor's own expense, areas required for storage of plant, equipment, and 
materials, or for other purposes if sufficient area is not available to the Contractor within the contract limits. 

 
5-1.13  UTILITIES 

The Contractor shall make arrangements to obtain electrical power, water or compressed air or other utilities required for 
the Contractor's operations and shall make and maintain the necessary service connections at the Contractor's own expense. 

 
5-1.14  SANITARY PROVISIONS 

State sanitary facilities will not be available for use by the Contractor's employees. 
 

5-1.15  BRIDGE TOLLS 
Toll-free passage on the San Francisco-Oakland Bay Bridge will be granted only for cars, trucks and special construction 

equipment which are clearly marked on the exterior with the Contractor's identification and which are being operated by the 
Contractor exclusively for the project, and which are used for the purpose of transporting materials and workers directly to 
and from the  project site. 

The Contractor shall make application to the Engineer in advance for toll-free passage.  The Contractor will be held 
accountable for the proper use of passes issued, and upon completion of the work, shall return unused passes to the Engineer. 

Attention is directed to Section 23302, "Evasion of Toll," of the Vehicle Code. 
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5-1.16  ACCESS TO PROJECT SITE 
Prospective bidders may make arrangements to visit the project site by contacting the Duty Senior, District 04 Office, 

111 Grand Avenue, Oakland, CA 94612, email: duty_senior_district04@dot.ca.gov, telephone number (510) 286-5209. 
 

5-1.17  PERMITS AND LICENSES 
Attention is directed to Section 7-1.04, "Permits and Licenses," of the Standard Specifications and these special 

provisions. 
The Department has obtained the permits and licenses from the following agencies for this project: 
 
A. California Regional Water Quality Control Board (RWQCB). 
B. U.S. Army Corps of Engineers (ACOE). 
C. San Francisco Bay Conservation Development Commission (BCDC). 
D. United States Coast Guard (USCG). 
E. California Department of Fish and Game (CDFG). 
F. United States Fish and Wildlife Service (USFWS). 
G. National Marine Fisheries Service (NMFS). 
 
Copies of these permits have been made on CD-ROMs as part of the information handout that is available to the 

Contractor, as specified in "Project Information," of these special provisions that can be obtained at the Department of 
Transportation, Plans and Bid Documents Section, MS 26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 
916-654-4490 or may be seen and are available for inspection at the Duty Senior, District 04 Office, 111 Grand Avenue, 
Oakland, CA 94612, email: duty_senior_district04@dot.ca.gov, telephone number (510) 286-5209. 

For updated versions of environmental permits, the Bidders and Contractor shall visit the website:  
www.biomitigation.org 

Full compensation for conforming to the requirements in these permits and licenses shall be considered as included in the 
prices paid for the various contract items of work and no additional compensation will be allowed therefor. 

 
5-1.18  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum 
value of the contract item of work which will be recognized for progress payment purposes: 

 
A. Water Pollution Control    $  14,500 
B. Prepare Storm Water Pollution Prevention Plan $    5,500 
 
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard 

Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment 
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the 
contract. 

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered 
for inclusion in the payment as materials furnished but not incorporated in the work: 

 
A. 25 kV submarine cables. 
 

5-1.19  SOUND CONTROL REQUIREMENTS 
Sound control shall conform to these special provisions. 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa 

(Lmax) at a distance of 15 m. 
The Contractor shall provide one "Type 1" sound level meter and one acoustic calibrator which will be used by the 

Department during the life of the contract.  The Contractor shall provide training by a person trained in noise monitoring to 
one Department employee designated by the Engineer.  The sound level meter shall be calibrated and certified by the 
manufacturer or other independent acoustical laboratory prior to delivery to the Department.   
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The Contractor shall provide annual recalibration by the manufacturer or other independent acoustical laboratory.  All 
equipment shall be capable of taking measurements using the A-weighting network and the "slow" response of the sound 
level meter.  The measurement microphone shall be fitted with an appropriate windscreen.  All equipment shall be returned to 
the Contractor at the acceptance of the contract.  Equipment damaged by actions of the Department or the public shall be paid 
for as extra work as provided in Section 4-1.03D for the Standard Specifications. 

Each internal combustion engine, used for any purpose on the job or related to the job, shall be equipped with a muffler 
of a type recommended by the manufacturer.  No internal combustion engine shall be operated on the project without the 
muffler. 

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 

 
5-1.20  HAZARDOUS MATERIAL, GENERAL 

Attention is directed to "Hazardous Material Excavation," of "Earthwork" of these special provisions regarding the 
removal and disposal of excavated hazardous material described in this section. 

Contaminants have been discovered through testing within the project limits.  Testing consisted of collecting and 
analyzing in situ samples adjacent to the project limits.  Summary tables of the test results are included in the "Information 
Handout."  The complete reports titled: 

 
A. "Site Investigation Report, Oakland Touchdown, San Francisco-Oakland Bay Bridge East Span Seismic Safety 

Project, Alameda County," Geocon, June 2005. 
B. "Site Investigation Report, The Oakland Mole, San Francisco-Oakland Bay Bridge East Span Seismic Safety 

Project, Alameda County," Geocon, October 2001. 
C. "Site Investigation Report, San Francisco-Oakland Bay Bridge Gateway Project, Oakland," Geocon, May 1999. 
D. "Hazardous Waste Site Investigation Report, Oakland Mole, Alameda County," PSI, June 2002. 

 
Copies are available for inspection at the office of the Duty Senior, 111 Grand Avenue, Oakland, CA 94612, email; 

duty_senior_district04@dot.ca.gov, telephone number; (510) 286-5209. 
 

Wherever the following terms are used in the contract documents, the meaning and intent shall be interpreted as provided 
below: 

 
 Class II material – Material that contains contaminants, typically petroleum hydrocarbons, at concentrations that 

require handling of the material as a Designated Waste as defined in Section 13173 of the California Water Code but 
does not contain contaminants at concentrations equal to or greater than the threshold limit concentrations listed in 
Section 66261.24 of Title 22 of the California Code of Regulations.  This material is unsuitable for reuse within the 
project limits. 

 
Characterization and disposal of additional material resulting from excavations performed outside of the pay limits 

shown on the plans, specified in the Standard Specifications, or specified or directed by the Engineer, for the Contractor’s 
convenience, shall be at the Contractor’s expense. This resultant material shall be presumed to be Class II material if the test 
results for the location indicate that the material being excavated Class II material.  The Contractor shall dispose of the 
resultant material in conformance with the provisions in "Earthwork" of these special provisions.  When the material must be 
removed from highway right of way, the Contractor shall furnish replacement material suitable for the purpose intended in 
conformance with the provisions in Section 19, "Earthwork," of the Standard Specifications. 

 
APPLICABLE RULES AND REGULATIONS 
Excavation, transport and disposal of Class II material shall be in conformance with the rules and regulations of the 

following agencies: 
 
United States Department of Transportation  (USDOT). 
United States Environmental Protection Agency  (USEPA). 
California Environmental Protection Agency  (CAL-EPA). 
Department of Toxic Substance Control  (DTSC). 
Integrated Waste Management Board. 
Regional Water Quality Control Board, Region 2  (RWQCB). 
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State Air Resources Board. 
Bay Area Air Quality Management District  (BAAQMD). 
California Division of Occupational Safety and Health Administration  (CAL-OSHA). 
 

5-1.21  ENVIRONMENTAL WORK RESTRICTIONS 
The project is located, in the San Francisco Bay, within the jurisdictions of the U.S. Army Corp of Engineers (ACOE), 

the United States Coast Guard (USCG), the San Francisco Bay Conservation and Development Commission (BCDC), the 
California Department of Fish and Game (CDFG), the San Francisco Bay Regional Water Control Board (RWQCB), the U.S. 
Fish and Wildlife Service (USFWS), and the National Marine Fisheries Service (NMFS).  The Department has entered into 
agreements with these agencies regarding mitigation for potential impacts this project may have on biological resources and 
water quality.  The Contractor shall be fully informed of rules, regulations, and conditions that may govern the Contractor's 
operations in the areas and shall conduct the work accordingly. 

Attention is directed to "Project Information," of these special provisions, regarding materials information handout 
available on CD ROMs for regulation, permits, agreement, consultation letter, or biological opinion, and materials 
information available for inspection. 

For updated versions of environmental permits, the Bidders and Contractor shall visit the website: 
 
www.biomitigation.org 
 
The provisions in this section shall be made part of every subcontract executed pursuant to this contract. 
 
SPECIES OF CONCERN 
Attention is directed to the existence of environmental work restrictions that require special precautions to be taken by 

the Contractor to protect the species of concern in conforming with the provisions in "Order of Work," of these special 
provisions. 

The Contractor shall comply with the California Endangered Species Act, the Federal Endangered Species Act, the 
Federal Migratory Bird Treaty Act, and the Marine Mammal Protection act, which govern the protection of the American 
peregrine falcon, California least tern, California brown pelican, double-crested cormorant, western gull, nesting birds found 
on Treasure Island, marine mammals, as well as the following fish species:  Central California Coast and Central Valley 
steelhead, Central Valley spring-run Chinook, Sacramento River winter-run Chinook, and Central California Coho salmon. 

The Department and qualified experts will monitor these birds during construction. 
The Contractor shall notify the Engineer immediately if any dead or injured species of concern listed below are 

encountered. 
 
American Peregrine Falcon 
American peregrine falcon movements and behavior will be monitored by USFWS authorized personnel from the Santa 

Cruz Predatory Bird Research Group during construction .  If American peregrine falcon nesting occurs on the falsework 
structures, the Contractor shall immediately stop work and notify the Engineer.  If necessary, the Contractor shall provide 
access to the nesting site as directed by the authorized biologist to monitor the nest site and to remove the falcon eggs and 
chicks. 

 
Double-Crested Cormorant, Western Gulls, California Least Tern and California Brown Pelican 
Where double-crested cormorant or western gull nests are present on the falsework structures, the Contractor shall not 

perform any activity within the nesting area unless the Contractor implements the following: 
 
A. Remove existing nests from the work areas prior to the nesting season. 
B. Prevent the birds from completing nests in the work area by continually washing off nest material during nesting 

season. 
 
Surveys and monitoring of the activities of the California least tern and California brown pelicans will be conducted by 

the State and others.  The Contractor shall cooperate with the activities of the State monitors.  If, through monitoring, it is 
determined that construction activities result in a taking of a least tern or brown pelican, the State and USFWS will work 
together to evaluate methods to eliminate further project-related impacts to these species.  The Contractor will be informed of 
any changes in procedure that may affect their operations and may be entitled to compensation to extent provided under 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications if operations are delayed. 

 
Pacific Herring and Juvenile Salmonids 
No construction operations in the bay shall be allowed between December 1 and May 31 of any year. 
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PAYMENT 
Full compensation for conforming to the requirements of the environmental work restrictions shall be considered as 

included in the contract prices paid for the various contract items of work and no additional compensation will allowed 
therefor. 

 
5-1.22  ENVIRONMENTALLY SENSITIVE AREA (GENERAL) 

Environmentally sensitive areas (ESA) shall consist of areas within and near the limits of construction where access is 
prohibited or limited for the preservation of archeological site or existing vegetation, or protection of historic buildings as 
shown on the plans.  The Engineer will determine the exact location of the boundaries of the ESA.  No work shall be 
conducted within the following ESAs: 

 
A. ESA 1, Key Pier Substation (Historic Building).  
B. ESA 2, Bay Bridge Substation (Historic Building). 
C. ESA 3, Tidal wetlands and eelgrass beds, located on the north side of the Yerba Buena Island. 
D. ESA 4, Eelgrass beds, located on  the south sides of the Yerba Buena Island. 
E. ESA 5, Eelgrass beds, located at the Oakland touchdown. 
F. ESA 6, Non-tidal wetlands, located near the Radio Towers. 
G. ESA 7, Eelgrass beds, located on the east side of Treasure Island. 
 
Attention is directed to Section 7—1.01 "Laws to be Observed," and Section 7—1.04 "Permits and Licenses," of the 

Standard Specifications regarding State and Federal regulations, permits, or agreements which pertain to an ESA. 
Water-based ESA boundaries have been marked with USCG-approved buoys, and have been established and will be 

maintained by others. 
Within the boundaries of land-based ESAs 1, 2 and 6, and water-based ESAs 3 through 5 and 7, no project related 

activities shall take place, without the written approval from the Engineer.  This specifically prohibits vehicle and barge 
access, storage or transport of any materials, including hydrocarbon and lead contaminated material, or any other project 
related activities.  The Contractor shall take such measures, including the posting of written notices to his employees and 
subcontractors, to ensure that ESAs are not entered or disturbed. 

The Contractor shall mitigate damage or impacts to the ESA caused by the Contractor's operations, at the Contractor's 
expense in accordance with Section 7-1.11, "Preservation of Property," of the Standard Specifications.  Any additional 
mitigation assessed to the Department will be the responsibility of the Contractor.  If necessary, deductions from moneys due 
or to become due the Contractor will be made for the mitigation costs. 

 
PAYMENT 
Full compensation for checking, repairing or replacing the water-based ESA markings and for conforming to the 

requirements of the Environmentally Sensitive Area (General) shall be considered as included in the contract prices paid for 
the various contract items of work and no separate payment will be made therefor. 

 
5-1.23  RELATIONS WITH CALIFORNIA DEPARTMENT OF FISH AND GAME 

This project is located within the jurisdiction of the California Department of Fish and Game (CDFG).  The Department 
of Transportation has received a California Endangered Species Act Incidental Take Permit from CDFG.  The Contractor 
shall be fully informed of all rules, regulations and conditions of the permit that may govern the Contractor's operations in 
said area and shall conduct the Contractor's work accordingly.  Said document shall be considered a part of, and shall 
become, an integral part of the special provisions and contract for this project. 

Copies of the permits may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26, 
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the 
Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand Avenue, Oakland, CA 94612, 
telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

The Contractor’s attention is directed to Section "Environmental Work Restrictions" of these special provisions relating 
to specific protection measures required under this contract. 

Any modifications to any agreement between the Department and the CDFG shall be fully binding on the Contractor, 
and the provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 
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PAYMENT 
Full compensation for conforming to the requirements of the relations with California Department of Fish and Game 

shall be considered as included in the contract prices paid for the various contract items of work and no additional 
compensation will be allowed therefor. 

 
5-1.24  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

This project is located within an area controlled by the Regional Water Quality Control Board, San Francisco Bay 
Region (RWQCB).  A RWQCB Order and Waste Discharge Requirements have been issued covering work to be performed 
under this contract.  The Contractor shall be fully informed of all rules, regulations and conditions that may govern the 
Contractor's operations in said area and shall conduct the Contractor's work accordingly.  Said documents shall be considered 
a part of, and shall become, an integral part of the special provisions and contract for this project. 

Copies of the Order and the Waste Discharge Requirements may be obtained at the Department of Transportation, Plans 
and Bid Documents Section, MS 26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are 
available for inspection at the Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand 
Avenue, Oakland, CA 94612, telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

The Contractor’s attention is directed to Sections 7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and 
Insurance”, of the Standard Specifications. 

The Contractor’s attention is also directed to Section 8-1.06, "Time of Completion," of the Standard Specifications.  
Days during which the Contractor's operations are restricted in the floodway by the requirements of this section, shall be 
considered to be nonworking days if these restrictions cause a delay in the current controlling operation or operations. 

Any modifications to the Order which are proposed by the Contractor shall be submitted in writing to the Engineer for 
transmittal to the RWQCB for their consideration.  No additional time or compensation will be allowed for delays caused by 
the Contractor’s proposed modifications to the Order. 

When the Engineer notifies the Contractor that a modification to the Order is under consideration, no work will be 
allowed on the proposed modification until the Department of Transportation takes action on the proposed modification. 

Any modifications to any agreement between the Department and the RWQCB shall be fully binding on the Contractor, 
and the provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 

 
PAYMENT 
Full compensation for conforming to the requirements of the relations with California Regional Water Quality Control 

Board shall be considered as included in the contract prices paid for the various contract items of work and no additional 
compensation will be allowed therefor. 

 
5-1.25  RELATIONS WITH U.S. ARMY CORPS OF ENGINEERS 

This project is located within the jurisdiction of the United States Army Corps of Engineers (ACOE).  A permit has been 
issued covering work to be performed under this contract.  The Contractor shall be fully informed of all rules, regulations and 
conditions of the permit that may govern the Contractor's operations in the project area and shall conduct the Contractor's 
work accordingly.  The permit shall be considered a part of, and shall become, an integral part of the special provisions and 
contract for this project. 

Copies of the permit may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26, 
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the 
Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand Avenue, Oakland, CA 94612, 
telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

Any modifications to the permit which are proposed by the Contractor shall be submitted in writing to the Engineer for 
transmittal to the ACOE for their consideration.  No additional time or compensation will be allowed for delays by the 
Contractor’s proposed modifications to the agreement between the Department of Transportation and the ACOE. 

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be 
allowed on the proposed modification until the Department  takes action on the proposed modification.  Any modifications to 
any agreement between the Department and the ACOE shall be fully binding on the Contractor, and the provisions of this 
section shall be made a part of every subcontract executed pursuant to this contract. 

 
PAYMENT 
Full compensation for conforming to the requirements of the relations with U.S. Army Corps of Engineers shall be 

considered as included in the contract prices paid for the various contract items of work and no additional compensation will 
be allowed therefor. 
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5-1.26  RELATIONS WITH SAN FRANCISCO BAY CONSERVATION DEVELOPMENT COMMISSION 
This project is located within the jurisdiction of the San Francisco Bay Conservation and Development Commission 

(BCDC).  A permit has been issued covering work to be performed under this contract.  The Contractor shall be fully 
informed of all rules, regulations and conditions of the permit that may govern the Contractor's operations in said areas as 
shown on the plan and shall conduct the Contractor's work accordingly.  Said document shall be considered a part of, and 
shall become an integral part of the special provisions and contract for this project. 

Copies of the permit may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 26, 
1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the 
Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand Avenue, Oakland, CA 94612, 
telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

Any modifications to the permit, which are proposed by the Contractor, shall be submitted in writing to the Engineer for 
transmittal to the BCDC for their consideration.  No additional time or compensation will be allowed for delays caused by the 
Contractor’s proposed modifications to the agreement between the Department of Transportation and the BCDC. 

When the Contractor is notified by the Engineer that a modification to the permit is under consideration, no work will be 
allowed on the proposed modification until the Department of Transportation takes action on the proposed modification.  Any 
modifications to any agreement between the Department of Transportation and BCDC shall be fully binding on the 
Contractor, and the provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 

The Contractor shall submit to the Engineer a plan for in-Bay barges within 15 days following notice of award.  The 
Engineer will submit to BCDC for plan review; the Engineer and BCDC will review and the Engineer will provide comments 
to the Contractor within 30 days.  The Contractor will have 15 days to revise and resubmit. 

 
PAYMENT 
Full compensation for conforming to the requirements of the relations with San Francisco Bay Conservation 

Development Commission shall be considered as included in the contract prices paid for the various contract items of work 
and no additional compensation will be allowed therefor. 

 
5-1.27  RELATIONS WITH UNITED STATES COAST GUARD 

This project is located in San Francisco Bay and across a navigable channel, which is located between the Yerba Buena 
Island and the county line between City and County of San Francisco and Alameda County, and is under the jurisdiction of 
the United States Coast Guard (USCG), Eleventh District. 

A U.S. Coast Guard (USCG) Bridge Permit has been issued covering work to be performed under this contract.  The 
Contractor shall be fully informed of all rules, regulations and conditions that may govern the Contractor's operations within 
the construction right-of-way and shall conduct the Contractor's work accordingly.  The Bridge Permit shall be considered 
part of an integral part of the contract special provisions. 

Copies of the Bridge Permit may be obtained at the Department of Transportation, Plans and Bid Documents Section, 
MS 26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the 
Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand Avenue, Oakland, CA 94612, 
telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

The Contractor’s attention is directed to Sections 7-1.01, "Laws to be Observed," 7-1.11, "Preservation of Property," and 
7-1.12, "Indemnification and Insurance," of the Standard Specifications, and to the section entitled “Sound Control 
Requirements” of these special provisions.  

The Contractor shall comply with all requirements of the USCG with regard to the manner in which he conducts his 
operations and disposes of material.  Any restriction of the channel and all navigation and warning lights shall be in 
accordance with regulations and subject to the approval of the USCG. 

The Contractor's attention is directed to the following conditions which are among those established by the USCG in the 
work authorization for this project: 

 
Navigation.--The Contractor’s operations shall conform to the USCG regulations.  Work shall be such that the free 

navigation of the waterway, navigable depths and channel widths are not impaired, except otherwise directed by the USCG.  
A least 50 calendar days before anchoring barges, within the construction right-of-way, or as directed by the Engineer, the 
Contractor shall notify the Engineer, in writing, along with drawings, of their proposed method for anchoring barges and of 
the location of docks.  The Engineer will transmit the Contractor's proposal to the USCG for approval.  The Contractor shall 
not anchor any barges until their procedure has been approved by the USCG.  In the event that the required USCG approval, 
in the opinion of the Engineer, delays the Contractor's operations, the Contractor will be granted a time extension 
commensurate with the delays.  No barges can be anchored within the ESAs. 
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Aids to Navigation.--The Contractor shall coordinate with the USCG Commander,  Eleventh Coast Guard District, 
Building 50-6, Coast Guard Island, Alameda, California  94501-5100, Telephone (510) 437-2983 for written authorization at 
least 60 calendar days prior to any relocation or temporary removal of any aids to navigation within or near any areas 
involved with construction.  In addition, the Contractor shall not obstruct, willfully damage, make fast to, or interfere with 
any aid to navigation. 

 
Navigational Obstructions.--Any debris, material, plant or machinery that are incidentally dropped into the waters of 

the Bay during the progress of work, which may present a hazard or which may obstruct navigation shall be promptly 
recovered or removed.  Floating objects shall be immediately recovered or tied down and marked, so that they do not present 
hazards to navigation.  The Contractor shall give immediate notice of in-place obstructions to the proper authorities and shall 
mark or buoy such obstructions until they are removed.  Should the Contractor neglect or delay compliance with the above 
requirements, such obstructions shall be removed by the Department of Transportation and the cost of such removal will be 
deducted from the moneys due to the Contractor or may be recovered from their bond. 

 
Navigational Lighting.--The Contractor shall keep proper warning lights each night between the hours of sunset and 

sunrise upon all floating equipment, and all buoys which are of a size and location as to endanger or obstruct navigation.  The 
Contractor shall provide suitable navigational lighting at any time that construction operations obstruct the waterways.  All 
floating equipment shall be marked in accordance with USCG Regulations. 

 
Nighttime Lighting.--The Contractor shall direct lighting on to the immediate area under construction and avoid shining 

lights towards residences on YBI and marine traffic.  The Contractor shall also not shine lights into the water at night. 
 
Temporary Structures.--Following the completion of construction, the Contractor shall remove barges. 
The Contractor shall be aware of the USCG facility on the southeast side of Yerba Buena Island.  The Contractor's 

activities shall not interfere with the twenty-four hour a day operations at the USCG facility.  The Contractor shall not restrict 
land or sea access to that facility. 

Attention is directed to Section 8-1.06, "Time of Completion," of the Standard Specifications.  Days during which the 
Contractor's operations are restricted in the navigation channel by others shall be considered to be nonworking days if, in the 
opinion of the Engineer, these restrictions cause a delay in the current controlling operation or operations. 

 
PAYMENT 
Full compensation for conforming to the requirements of the relations with United States Coast Guard shall be 

considered as included in the contract prices paid for the various contract items of work and no additional compensation will 
be allowed therefor. 

 
5-1.28  RELATIONS WITH SAN FRANCISCO BAR PILOTS  

This project is located in the Bay of San Francisco, in which the Contractor's shipping vessels and waterborne operations 
may be under the jurisdiction of the San Francisco Bar Pilots.  Attention is directed to Division 5, "Pilots for Monterey Bay 
and the Bays of San Francisco, San Pablo, and Suisun" of the California Harbors and Navigation Code.  The Contractor shall 
have knowledge of and comply with the requirements of the California Harbors and Navigation Code. 

Full compensation for conforming to the requirements of the San Francisco Bar Pilots shall be considered as included in 
the contract prices paid for the various contract items of work and no additional compensation will be allowed therefor. 

 
5-1.29  RELATIONS WITH UNITED STATES FISH AND WILDLIFE SERVICE 

This project is located within the jurisdiction of the United States Fish and Wildlife Service (USFWS).  The USFWS has 
issued a Biological Opinion regarding several species which are protected under both the Federal Endangered Species Act 
and the California Endangered Species Act.  The specifics of this opinion are part of an agreement which the Department of 
Transportation has entered into with the USFWS.  The Contractor shall be fully informed of the requirements of this 
agreement as well as of all rules, regulations, and conditions that may govern the Contractor's operations in said area and 
shall conduct the Contractor's operations accordingly.  Said document shall be considered a part of, and shall become, an 
integral part of the special provisions and contract for this project. 

Copies of the agreement may be obtained at the Department of Transportation, Plans and Bid Documents Section, MS 
26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for inspection at the 
Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand Avenue, Oakland, CA 94612, 
telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

Attention is directed to "Environmental Work Restrictions" of these special provisions relating to specific measures 
required under this contract. 
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Any modifications to any agreement between the Department and the USFWS shall be fully binding on the Contractor, 
and the provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 

 
PAYMENT 
Full compensation for conforming to the requirements of the relations with United States and Wildlife Service shall be 

considered as included in the contract prices paid for the various contract items of work and no additional compensation will 
be allowed therefor. 

 
5-1.30  RELATIONS WITH NATIONAL MARINE FISHERIES SERVICES  

This project is located within the jurisdiction of the National Marine Fisheries Service (NMFS).  The NMFS has 
concurred with measures developed by the Department regarding the protection of winter-run Chinook salmon habitat and 
critical habitat for steelhead trout, and for protection of the local California Sea Lion, Harbor Seal populations, and gray 
whale.  The Contractor shall be fully informed of the requirements associated with these measures as well as all rules, 
regulations and conditions that may govern the Contractor's operations in said area and shall conduct their operations 
accordingly.  Said document shall be considered a part of, and shall become, an integral part of the special provisions and 
contract for this project. 

Attention is directed to Section "Environmental Work Restrictions" of these special provisions relating to specific 
measures required under this contract. 

The Contractor shall restrict contract vessels from entering a no entry buffer zone of 500 meters radius measured from 
the harbor seal haul-out site to the southwest of Yerba Buena Island. 

The NMFS has prepared advisory letters to the Department , in response to the Department's request for consultation 
regarding species of fish and marine mammals that may be affected by construction activities.  The Contractor shall be fully 
informed of and abide by the recommendations of the NMFS in performing the Contractor's operations on this project. 

Copies of these consultation letters may be obtained at the Department of Transportation, Plans and Bid Documents 
Section, MS 26, 1120 N Street, Room 200, Sacramento, CA  95814, Telephone 916-654-4490, and are available for 
inspection at the Department of Transportation, District 04, Construction Office Duty Senior, 111 Grand Avenue, Oakland, 
CA 94612, telephone number (510) 286-5209, email: duty_senior_district04@dot.ca.gov. 

Any modifications to any agreement between the Department and the NMFS shall be fully binding on the Contractor, 
and the provisions of this section shall be made a part of every subcontract executed pursuant to this contract. 

 
PAYMENT 
Full compensation for conforming to the requirements of the relations with National Marine Fisheries Services shall be 

considered as included in the contract prices paid for the various contract items of work and no additional compensation will 
be allowed therefor. 

 
5-1.31  INSURANCE 

Attention is directed to Section 7-1.12, "Indemnification and Insurance,", and Section 7-1.165, "Damage by Storm, 
Flood, Tsunami or Earthquake," of the Standard Specifications and these special provisions. 

The Contractor shall also provide insurance coverage under the Federal Longshoremen’s and Harbor Workers 
Compensation Act, the Jones Act and the Marine Act with respect to work performed from, or by use of, vehicles on any 
navigable water of the United States, including liability insurance for watercraft operations.  The insurance coverage shall 
contain a combined single limit of at least $50,000,000 per occurrence and $50,000,000 aggregate.  At the option of the 
Contractor, liability insurance for watercraft operations may be covered under a separate Protection and Indemnity policy. 

 
SECTION 6.  (BLANK) 

 
SECTION 7.  (BLANK) 

 
SECTION 8.  MATERIALS 

 
SECTION 8-1.  MISCELLANEOUS 
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8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 
Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  

When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the United States Standard Measures which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following provisions: 

 
A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 

metric materials and products specified or detailed on the plans. 
B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the 

Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are 
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the 
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary 
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the 
substituted materials and products and the Engineer's decision will be final. 

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions 
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit 
plans and working drawings in conformance with the provisions in "Working Drawings," of these special 
provisions.  The plans and working drawings shall be submitted at least 7 days before the Contractor intends to 
begin the work involved. 

 
Unless otherwise specified, the following substitutions of materials and products will be allowed: 
 

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT 
ASTM Designation:  A 82 

METRIC SIZE SHOWN ON THE PLANS 
mm

2
 

SIZE TO BE SUBSTITUTED 
inch

2
 x 100 

MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in piles only 
MW80 W12.4 
MW90 W14.0 

MW100 W15.5 
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SUBSTITUTION TABLE FOR BAR REINFORCEMENT 
METRIC BAR DESIGNATION 

NUMBER1 SHOWN ON THE PLANS 
BAR DESIGNATION 

NUMBER2 TO BE SUBSTITUTED 
10 3 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the 
bars. 
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of 
the bars. 
No adjustment will be required in spacing or total number of reinforcing bars due to a difference 
in minimum yield strength between metric and non-metric bars. 

 
SUBSTITUTION TABLE FOR SIZES OF: 

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO 
Designation:  M 314, Grade 36 or 55), and  
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449) 

METRIC SIZE SHOWN ON THE PLANS 
mm 

SIZE TO BE SUBSTITUTED 
inch 

6 or 6.35 1/4 
8 or 7.94 5/16 
10 or 9.52 3/8 

11 or 11.11 7/16 
13, 12.70, or M12 1/2 

14 or 14.29 9/16 
16, 15.88, or M16 5/8 
19, 19.05, or M20 3/4 
22, 22.22, or M22 7/8 

24, 25, 25.40, or M24 1 
29, 28.58, or M27 1-1/8 
32, 31.75, or M30 1-1/4 

35 or 34.93 1-3/8 
38, 38.10, or M36 1-1/2 

44 or 44.45 1-3/4 
51 or 50.80 2 
57 or 57.15 2-1/4 
64 or 63.50 2-1/2 
70 or 69.85 2-3/4 
76 or 76.20 3 
83 or 82.55 3-1/4 
89 or 88.90 3-1/2 
95 or 95.25 3-3/4 

102 or 101.60 4 
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL 
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS 

(GALVANIZED) 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

GAGE TO BE 
SUBSTITUTED 

inch 

METRIC THICKNESS 
SHOWN ON THE PLANS 

mm 

GAGE TO BE 
SUBSTITUTED 

inch 
7.94 0.3125 4.270 0.1681 
6.07 0.2391 3.891 0.1532 
5.69 0.2242 3.510 0.1382 
5.31 0.2092 3.132 0.1233 
4.94 0.1943 2.753 0.1084 
4.55 0.1793 2.372 0.0934 
4.18 0.1644 1.994 0.0785 
3.80 0.1495 1.803 0.0710 
3.42 0.1345 1.613 0.0635 
3.04 0.1196 1.461 0.0575 
2.66 0.1046 1.311 0.0516 
2.28 0.0897 1.158 0.0456 
1.90 0.0747 1.006 or 1.016 0.0396 
1.71 0.0673 0.930 0.0366 
1.52 0.0598 0.853 0.0336 
1.37 0.0538 0.777 0.0306 
1.21 0.0478 0.701 0.0276 
1.06 0.0418 0.627 0.0247 
0.91 0.0359 0.551 0.0217 
0.84 0.0329 0.513 0.0202 
0.76 0.0299 0.475 0.0187 
0.68 0.0269 -------- -------- 
0.61 0.0239 -------- -------- 
0.53 0.0209 -------- -------- 
0.45 0.0179 -------- -------- 
0.42 0.0164 -------- -------- 
0.38 0.0149 -------- -------- 
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SUBSTITUTION TABLE FOR WIRE 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

WIRE THICKNESS 
TO BE SUBSTITUTED 

inch 

 
GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

 
SUBSTITUTION TABLE FOR PIPE PILES 

METRIC SIZE 
SHOWN ON THE PLANS 

mm x mm 

SIZE 
TO BE SUBSTITUTED 

inch x inch 
PP 360 x 4.55 NPS 14 x 0.179 
PP 360 x 6.35 NPS 14 x 0.250 
PP 360 x 9.53 NPS 14 x 0.375 
PP 360 x 11.12 NPS 14 x 0.438 
PP 406 x 12.70 NPS 16 x 0.500 

PP 460 x T NPS 18 x T" 
PP 508 x T NPS 20 x T" 
PP 559 x T NPS 22 x T" 
PP 610 x T NPS 24 x T" 
PP 660 x T NPS 26 x T" 
PP 711 x T NPS 28 x T" 
PP 762 x T NPS 30 x T" 
PP 813 x T NPS 32 x T" 
PP 864 x T NPS 34 x T" 
PP 914 x T NPS 36 x T" 
PP 965 x T NPS 38 x T" 

PP 1016 x T NPS 40 x T" 
PP 1067 x T NPS 42 x T" 
PP 1118 x T NPS 44 x T" 
PP 1219 x T NPS 48 x T" 
PP 1524 x T NPS 60 x T" 

The thickness in millimeters (T) represents an exact conversion 
of the thickness in inches (T"). 
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SUBSTITUTION TABLE FOR CIDH CONCRETE PILING 
METRIC SIZE 

SHOWN ON THE PLANS 
ACTUAL AUGER SIZE 
TO BE SUBSTITUTED 

inches 
350 mm 14 
400 mm 16 
450 mm 18 
600 mm 24 
750 mm 30 
900 mm 36 

1.0 m 42 
1.2 m 48 
1.5 m 60 
1.8 m 72 
2.1 m 84 
2.4 m 96 
2.7 m 108 
3.0 m 120 
3.3 m 132 
3.6 m 144 
4.0 m 156 

  
  
  
  

 
 

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER  
METRIC MINIMUM 

 DRESSED DRY, 
SHOWN ON THE PLANS 

mm x mm 

METRIC MINIMUM  
DRESSED GREEN,  

SHOWN ON THE PLANS 
mm x mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
inch x inch 

19x89 20x90 1x4 
38x89 40x90 2x4 
64x89 65x90 3x4 
89x89 90x90 4x4 

140x140 143x143 6x6 
140x184 143x190 6x8 
184x184 190x190 8x8 
235x235 241x241 10x10 
286x286 292x292 12x12 
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SUBSTITUTION TABLE FOR NAILS AND SPIKES 
METRIC COMMON NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC BOX NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC SPIKE, 
SHOWN ON THE 

PLANS 
Length, mm 

Diameter, mm 

SIZE 
TO BE 

SUBSTITUTED 
Penny-weight 

50.80 
2.87 

50.80 
2.51 

______ 6d 

63.50 
3.33 

63.50 
2.87 

______ 8d 

76.20 
3.76 

76.20 
3.25 

76.20 
4.88 

10d 

82.55 
3.76 

82.55 
3.25 

82.55 
4.88 

12d 

88.90 
4.11 

88.90 
3.43 

88.90 
5.26 

16d 

101.60 
4.88 

101.60 
3.76 

101.60 
5.72 

20d 

114.30 
5.26 

114.30 
3.76 

114.30 
6.20 

30d 

127.00 
5.72 

127.00 
4.11 

127.00 
6.68 

40d 

______ ______ 139.70 
7.19 

50d 

______ ______ 152.40 
7.19 

60d 
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SUBSTITUTION TABLE FOR IRRIGATION 
COMPONENTS  

METRIC 
WATER METERS, TRUCK 
LOADING STANDPIPES, 
VALVES, BACKFLOW 
PREVENTERS, FLOW 

SENSORS, WYE 
STRAINERS, FILTER 

ASSEMBLY UNITS, PIPE 
SUPPLY LINES, AND PIPE 

IRRIGATION SUPPLY 
LINES 

SHOWN ON THE PLANS 
DIAMETER NOMINAL (DN) 

mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
 
 
 
 
 
 
 
 
 
 

inch 
15 1/2 
20 3/4 
25 1 
32 1-1/4 
40 1-1/2 
50 2 
65 2-1/2 
75 3 
100 4 
150 6 
200 8 
250 10 
300 12 
350 14 
400 16 

 
Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to 

the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, 
Annex 2, will be allowed. 

 
 
 
 
 

SECTION 9.  (BLANK) 
 

SECTION 10.  CONSTRUCTION DETAILS 
 

SECTION 10-1.  GENERAL 
 

10-1.01  HEALTH AND SAFETY PLAN 
The Contractor shall prepare a detailed Health and Safety Plan for all site personnel, including State personnel, that 

identifies potential health and safety hazards associated with each operation and specifies work practices that will be used to 
protect workers from those hazards in conformance with the DTSC and CAL-OSHA regulations.  At a minimum, the Health 
and Safety Plan shall identify key site safety personnel, describe risks associated with the work, describe training 
requirements, describe appropriate personal protective equipment, describe any site-specific medical surveillance 
requirements, describe any periodic air monitoring requirements, define appropriate site work zones, and describe any 
decontamination requirements.  The Health and Safety Plan shall be submitted at least 15 working days prior to beginning 
any excavation work for review and acceptance by the Engineer.  Prior to submittal, the Contractor shall have the Health and 
Safety Plan approved by an industrial hygienist certified by the American Board of Industrial Hygiene.  Subcontractors shall 
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use the Health and Safety Plan prepared by the Contractor or prepare and submit a separate Health and Safety Plan in 
conformance with the provisions in this section. 

 
SAFETY TRAINING 
Prior to performing any work, all personnel, including State personnel, shall complete a safety training program that 

communicates the potential health and safety hazards associated with work on the site and instructs the personnel in 
procedures for doing the work safely.  The level of training provided shall be consistent with the personnel’s job function and 
conform to CAL-OSHA regulations.  The training, including subsequent training required until completion of the project, 
shall be provided by the Contractor.  The Contractor shall provide a certification of completion of the Safety Training 
Program to all personnel.  Personal protective equipment required by State personnel to inspect the work shall be provided by 
the Contractor.  The number of State personnel requiring the above mentioned safety training program and personal 
protective equipment will be 2. 

 
PAYMENT 
The contract lump sum price paid for health and safety plan shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals and for doing all the work involved in preparing and implementing the health and 
safety plan, including safety training, complete in place, as shown on the plans, as specified in the Standard Specifications 
and these special provisions, and as directed by the Engineer. 

 
10-1.02  ORDER OF WORK 

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 
these special provisions. 

Attention is directed to "Environmental Work Restrictions," of these special provisions, which specifies species of 
concern within the project limits, and to the Federal Migratory Bird Treaty Act (15 USC 703-711) 50 CFR Part 21 and 50 
CFR Part 10, and the California Department of Fish and Game Code Sections 3503, 3513, and 3800, which protect migratory 
birds, their occupied nests, and their eggs from disturbance or destruction. 

Between December 1 and September 30 of any year, within the project limits, the Contractor: 
 

1. Shall coordinate with the Department biologist, who will perform pre-disturbance surveys, at least 15 days prior 
to beginning work disturbing structures, the ground or vegetation, and will monitor the birds during 
construction. 

2. Shall not begin work disturbing structures, the ground or vegetation without the written approval from the 
Engineer. 

3. Shall notify the Engineer in writing 15 days prior to beginning work disturbing structures, the ground or 
vegetation.  The notification shall include the timing and order of work to be performed, and the proposed use 
of exclusion techniques to prevent nesting on the ground, on structures or in trees, shrubs or other vegetation. 
Using exclusion techniques to prevent nesting on the ground, on structures or in trees, shrubs or other 
vegetation will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard 
Specifications. 

4. Shall immediately stop work within 76 m of the nests, and notify the Engineer, when evidence of migratory bird 
nesting is discovered.  If it is determined that nesting causes conditions that are unfavorable for the suitable 
prosecution of the work, the Engineer will issue a written order to temporarily suspend the work wholly or in 
part in conformance with the provisions of Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications.  If the Engineer orders a temporary suspension of the work due to bird nesting, the suspended 
work is a controlling item of work or becomes a controlling item of work, and the suspension is not due to the 
failure by the Contractor to diligently prevent nesting, in the opinion of the Engineer, the days on which the 
suspension is in effect shall not be considered working days as defined in "Time Completion," of these special 
provisions. 

5. Shall coordinate with the Department biologist, who may perform additional surveys if construction activities in 
an area stop for more than 14 consecutive days during the nesting season.  The Contractor shall not resume 
work without written notice from the Engineer. 

6. Will be allowed additional compensation for work suspensions due to bird nesting if the Engineer agrees with 
the reasons and support set forth by the Contractor in conformance with the provisions in Section 8-1.05, 
"Temporary Suspension of Work." 

7. Will be compensated for resulting losses, and an extension of time will be granted, in the same manner as 
provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications, if, in the opinion of the 
Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in approving 
the disturbance of structures, ground or vegetation. 
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Attention is directed to "Hazardous Material Excavation" of these special provisions. 
Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the 

"Storm Water Pollution Prevention Plan," prior to performing work having potential to cause water pollution. 
The first order of work shall be: 
 
1. The Engineer shall be furnished a statement from the vendor that the order for the electrical equipment has been 

received and accepted by the vendor, within 30 days after approval of the contract. 
2. The Contractor shall perform the pre-construction survey along the alignment of the two 25kV submarine cables, 

and to submit the report of the pre-construction survey to the Engineer, at least 30 days prior to the installation of the 
cables. 

 
 The report shall include:  
 

a. Depth of water (profile) for each cable alignment, including interface with shore ends. 
b. Seabed conditions for embedment and burial of submarine cables. 
c. Locations of potential obstructions along cable alignments. 
d. Final alignment selection of both cables for the Engineer approval. 
e. Location of adjacent utilities. 
 

Pre-construction survey is allowed during the environmental work restriction period as specified in "Environmental 
Work Restrictions" of these special provisions, subject to the following condition:  

 
1. Operation shall not be in contact with the bay floor. 
 
No dredging will be allowed for the installation of the two 25 kV submarine cables. 
No above ground electrical work shall be performed on any system within the project site until all Contractor-furnished 

electrical materials for that individual system have tested and delivered to the Contractor. 
Attention is directed to "25 kV Submarine Cable" of these special provisions, regarding the submittal of the detail 

installation procedure report, and pre-construction survey report to the Engineer for approval at least 30 days prior to the 
beginning of construction. 

Attention is directed to "Maintaining Existing and Temporary Electrical Systems," of these special provisions. 
The existing 12 kV submarine cable systems shall not be modified until the corresponding replacement system has been 

installed and fully tested. 
Attention is directed to "Maintaining Traffic," of these special provisions. 
Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of 

a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to 
performing any work that may be affected by any proposed deviations to the construction staging of the project. 

 
10-1.03  WATER POLLUTION CONTROL 

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications and these special provisions. 

This project lies within the boundaries of the San Francisco Bay Regional Water Quality Control Board (RWQCB). 
The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water 

and non-storm water discharges from its properties, facilities and activities.  The Department's Permit is entitled:  "Order 
No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water 
Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties, 
Facilities, and Activities."  Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit 
Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also be 
obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/caltrans.html. 

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the 
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit 
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction 
Activity," which regulates discharges of storm water and non-storm water from construction activities disturbing 0.4-hectare 
or more of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB Resolution 
No. 2001-46 are added to the Statewide General Permit.  Copies of the Statewide General Permit and modifications thereto 
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 
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95812-1977, Telephone: (916) 341-5254 and may also be obtained from the SWRCB Internet website at:  
http://www.swrcb.ca.gov/stormwtr/construction.html. 

The NPDES permits that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits." 
This project shall conform to the Permits and modifications thereto.  The Contractor shall maintain copies of the Permits 

at the project site and shall make the Permits available during construction. 
The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP).  The SWPPP shall be 

prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan 
(SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best 
Management Practices (BMPs) Manual," including addenda to those permits and manuals issued up to and including the date 
of advertisement of the project.  These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the 
"Construction Site BMPs Manual," and collectively, as the "Manuals."  Copies of the Manuals may be obtained from the 
Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, 
Sacramento, California 95815, Telephone: (916) 445-3520, and may also be obtained from the Department's Internet website 
at: http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm. 

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the 
Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water 
and non-storm water discharges from both the project site and areas of disturbance outside the project limits during 
construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," 
of the Standard Specifications. 

The Permits shall apply to storm water and certain permitted non-storm water discharges from areas outside the project 
site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants, 
material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply with the 
Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control 
practices.  The Engineer shall be allowed full access to these areas during construction to assure Contractor's proper 
implementation of water pollution control practices.  Installing, inspecting and maintaining water pollution control practices 
on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of 
this contract, will not be paid for. 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to, 
compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and 
requirements as set forth therein. 

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether 
proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water 
Act and the State Porter-Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.  
Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals, 
or applicable laws, regulations, or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation 
or to remediate or correct violations. 

 
RETENTION OF FUNDS 
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the 

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed, 
or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or 
requirements.  Funds may be retained by the Department until final disposition has been made as to the Penalties.  The 
Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity 
seeking the Penalties. 

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition 
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to 
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date 
when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled, 
as determined by the Engineer. 

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or 
other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial 

payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from 
payments made after acceptance of the contract may be made without prior notice to the Contractor. 
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B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not 
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire 
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was 
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest 
rate payable shall be 6 percent per annum. 

 
During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution 

Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed. 
The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 

sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or 
proposed fines by regulatory agencies to the requesting regulatory agency. 

 
STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS 
As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this 

contract.  The SWPPP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, 
the requirements in the Manuals, the requirements of the Permits, and these special provisions.  Upon the Engineer's approval 
of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications for development and submittal of a Water Pollution Control Program. 

No work having potential to cause water pollution shall be performed until the SWPPP has been approved by the 
Engineer.  Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the 
Manuals and applicable Federal, State and local laws, regulations, and requirements. 

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be 
responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the 
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may 
designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control 
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its 
implementation.  The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous 
work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager.  The 
Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or 
certification as a Certified Professional in Erosion and Sediment Control (CPESC).  The Engineer will reject the Contractor's 
submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate. 

The SWPPP shall apply to the areas within and those outside of the highway right of way that are directly related to 
construction operations including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging 
areas, storage yards, and access roads. 

The SWPPP shall incorporate water pollution control practices in the following categories: 
 
A. Soil stabilization. 
B. Sediment control. 
C. Wind erosion control. 
D. Tracking control. 
E. Non-storm water management. 
F. Waste management and materials pollution control. 
 
The following contract items of work shall be incorporated into the SWPPP as "Temporary Water Pollution Control 

Practices":  Temporary Concrete Washout Facility.  The Contractor's attention is directed to the special provisions provided 
for Temporary Water Pollution Control Practices. 

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information 
contained in the contract documents.  The SWPPP shall also include a copy of the following:  

 
1. Fish and Game Permits. 
2. US Army Corps of Engineers Permits. 
3. RWQCB 401 Certifications. 
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The Contractor shall develop and include in the SWPPP the Sampling and Analysis Plan(s) as required by the Permits, 
and modifications thereto, and as required in "Sampling and Analytical Requirements" of this section. 

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work 
activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to 
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control 
practices. 

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation 
Manual and shall incorporate water pollution control practices into the SWPPP.  Water pollution control practices include the 
"Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs 
Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost 
Break-Down of this section. 

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the 
Engineer.  The Engineer will have 10 working days to review the SWPPP.  If revisions are required, as determined by the 
Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's comments.  
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the SWPPP, 4 approved 
copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction 
activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed.  In the 
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of 
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be 
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in 
Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations 
which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the 
Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer.  Amendments shall 
identify additional water pollution control practices or revised operations, including those areas or operations not identified in 
the initially approved SWPPP.  Amendments to the SWPPP shall be prepared and submitted for review and approval within a 
time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the 
SWPPP.  At a minimum, the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined 
rainy season. 

The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site.  The SWPPP 
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water 
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.  
Requests by the public shall be directed to the Engineer. 

 
COST BREAK-DOWN 
The Contractor shall include a Water Pollution Control Cost Break-Down in the SWPPP which itemizes the contract 

lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided 
in this section as the basis for the cost break-down submitted with the SWPPP.  The Contractor shall use the Water Pollution 
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary 
Water Pollution Control Practices for which there are separate bid items.  The Contractor shall be responsible for the 
accuracy of the quantities and values used in the cost break-down submitted with the SWPPP.  Partial payment for the item of 
water pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer. 

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time-related 
overhead. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity 
shall be considered "Project-Specific Minimum Requirements."  The Contractor shall incorporate Project-Specific Minimum 
Requirements with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted 
with the SWPPP. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated 
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in 
the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist" 
presented in the Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the SWPPP, the 
Contractor shall list only those water pollution control practices selected for the project, including quantities and values 
required to complete the work for those items. 

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to 
the contract lump sum price bid for water pollution control.  Overhead and profit, except for time-related overhead, shall be 
included in the individual items listed in the cost break-down. 
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WATER POLLUTION CONTROL COST BREAK-DOWN 

Contract No. 04-0120K4 

 

ITEM ITEM DESCRIPTION UNIT ESTIMATED 
QUANTITY VALUE AMOUNT 

SC-7 Street Sweeping and Vacuuming LS Lump Sum   

NS-2 Dewatering Operations EA    

NS-4 Temporary Stream Crossing EA    

NS-5 Clear Water Diversion EA    

NS-6 Illicit Connection/Illegal Discharge 
Detection and Reporting LS Lump Sum   

NS-8 Vehicle and Equipment Cleaning LS Lump Sum   

NS-9 Vehicle and Equipment Fueling LS Lump Sum   

NS-10 Vehicle and Equipment Maintenance LS Lump Sum   

NS-12 Concrete Curing LS Lump Sum   

NS-13 Material and Equipment Use over Water LS Lump Sum   

NS-14 Concrete Finishing LS Lump Sum   

WM-1 Material Delivery and Storage LS Lump Sum   

WM-2 Material Use LS Lump Sum   

WM-3 Stockpile Management LS Lump Sum   

WM-4 Spill Prevention and Control LS Lump Sum   

WM-5 Solid Waste Management LS Lump Sum   

WM-7 Contaminated Soil Management LS Lump Sum   

WM-8 Concrete Waste Management LS Lump Sum   

WM-9 Sanitary/Septic Waste Management LS Lump Sum   

WM-10 Liquid Waste Management LS Lump Sum   

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to 
address amendments to the SWPPP, except when the adjusted items are paid for as extra work. 

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to 
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work 
as shown on the approved SWPPP.  No adjustment in compensation will be made for ordered changes to correct SWPPP 
work resulting from the Contractor's own operations or from the Contractor's negligence. 

The approved cost break-down will be used to determine partial payments during the progress of the work and as the 
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of 
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in 
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased 
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost 
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance 
with Section 4-1.03D, "Extra Work," of the Standard Specifications. 

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the 
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be 
included in the approved amendment of the SWPPP.  If the requested changes result in a net cost increase to the lump sum 
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control 
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D, 
"Extra Work," of the Standard Specifications. 

 
SWPPP IMPLEMENTATION 
Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of 

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control 
practices specified in the SWPPP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's 
responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance 
with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for 
installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform 
to the requirements in the Manuals and these special provisions. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments, 
the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing, 
but shall be corrected prior to the onset of precipitation.  If the Contractor fails to correct the identified deficiency by the date 
agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution 
Control."  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention 
of Funds" of this section for possible nonconformance penalties. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the 
suspension of construction operations until the project complies with the requirements of this section. 

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these 
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water 
pollution control practices. 

 
Year-Round Implementation Requirements 

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control 
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials 
pollution control. 

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An 
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is 
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation. 

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or 
will occur during the ensuing 21 days.  Non-active areas shall be protected as prescribed in the Construction Site BMPs 
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first. 

 
Rainy Season Implementation Requirements 

Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between 
August 1 and October 1, and between November 1 and May 1. 

Soil stabilization and sediment control practices shall be provided throughout the rainy season, defined as between 
October 15 and April 15. 
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An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be 
completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the 
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and 
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall 
implement applicable soil stabilization and sediment control practices.  The Contractor shall implement soil stabilization and 
sediment control practices a minimum of 10 days prior to the start of the rainy season. 

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 
0.42 hectares.  The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit.  Soil 
stabilization and sediment control materials shall be maintained on site sufficient to protect disturbed soil areas.  A detailed 
plan for the mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices 
required to protect disturbed soil areas prior to the onset of precipitation. 

 
Non-Rainy Season Implementation Requirements 

The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to 
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil 
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the 
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control. 

 
MAINTENANCE 
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly 

inspect and maintain the construction site for the water pollution control practices identified in the SWPPP.  The construction 
site shall be inspected by the Contractor as follows: 

 
A. Prior to a forecast storm. 
B. After a precipitation event which causes site runoff. 
C. At 24 hour intervals during extended precipitation events. 
D. Routinely, a minimum of once every two weeks outside of the defined rainy  
E. Routinely, a minimum of once every week during the defined rainy season. 
 
The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be 
submitted to the Engineer within 24 hours of completing the inspection. 

 
REPORTING REQUIREMENTS 

Report of Discharges, Notices or Orders 
If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially 

causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor 
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the 
discharge event, notice or order.  The report shall include the following information: 

 
A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or 

order. 
B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order. 
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after 

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence. 
D. An implementation and maintenance schedule for affected water pollution control practices. 
 

Report of First-Time Non-Storm Water Discharge 
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events, 

excluding exempted discharges.  The Contractor shall notify the Engineer of the operations causing non-storm water 
discharges and shall obtain field approval for first-time non-storm water discharges.  Non-storm water discharges shall be 
monitored at first-time occurrences and routinely thereafter. 
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Annual Certifications 
By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained 

in the Preparation Manual, to the Engineer. 
 
SAMPLING AND ANALYTICAL REQUIREMENTS 
The Contractor is required to implement specific sampling and analytical procedures to determine whether BMPs 

implemented on the construction site are: 
 
A. Preventing pollutants that are known or should be known by permittees to occur on construction sites that are not 

visually detectable in storm water discharges, to cause or contribute to exceedances of water quality objectives. 
 

Non-Visible Pollutants 
The project has the potential to discharge non-visible pollutants in storm water from the construction site.  The project 

SWPPP shall contain a Sampling and Analysis Plan (SAP) that describes the sampling and analysis strategy and schedule to 
be implemented on the project for monitoring non-visible pollutants in conformance with this section. 

The SAP shall identify potential non-visible pollutants that are known or should be known to occur on the construction 
site associated with the following: (1) construction materials, wastes or operations; (2) known existing contamination due to 
historical site usage; or (3) application of soil amendments, including soil stabilization products, with the potential to alter pH 
or contribute toxic pollutants to storm water.  Planned material and waste storage areas, locations of known existing 
contamination, and areas planned for application of soil amendments shall be shown on the SWPPP Water Pollution Control 
Drawings. 

The SAP shall identify a sampling schedule for collecting a sample down gradient from the applicable non-visible 
pollutant source and a sufficiently large uncontaminated control sample during the first two hours of discharge from rain 
events during daylight hours which result in a sufficient discharge for sample collection.  If run-on occurs onto the 
non-visible pollutant source, a run-on sample that is immediately down gradient of the run-on to the Department's right of 
way shall be collected.  A minimum of 72 hours of dry weather shall occur between rain events to distinguish separate rain 
events. 

The SAP shall state that water quality sampling will be triggered when any of the following conditions are observed 
during the required storm water inspections conducted before or during a rain event: 

 
A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions. 
B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but (1) a 

breach, leakage, malfunction, or spill is observed; and (2) the leak or spill has not been cleaned up prior to the rain 
event; and (3) there is the potential for discharge of non-visible pollutants to surface waters or drainage system. 

C. Construction activities, such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant, 
or non-pigmented curing compound have occurred during a rain event or within 24 hours preceding a rain event, and 
there is the potential for discharge of pollutants to surface waters or drainage system. 

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic 
pollutants to storm water runoff have been applied, and there is the potential for discharge of pollutants to surface 
waters or drainage system (unless independent test data are available that demonstrate acceptable concentration 
levels of non-visible pollutants in the soil amendment). 

E. Storm water runoff from an area contaminated by historical usage of the site is observed to combine with storm 
water, and there is the potential for discharge of pollutants to surface waters or drainage system. 

 
The SAP shall identify sampling locations for collecting down gradient and control samples, and the rationale for their 

selection.  The control sampling location shall be selected where the sample does not come into contact with materials, 
wastes or areas associated with potential non-visible pollutants or disturbed soil areas.  Sampling locations shall be shown on 
the SWPPP Water Pollution Control Drawings.  Only trained personnel shall collect water quality samples and be identified 
in the SAP.  Qualifications of designated sampling personnel shall describe training and experience, and shall be included in 
the SWPPP.  The SAP shall state monitoring preparation, sample collection procedures, quality assurance/quality control, 
sample labeling procedures, sample collection documentation, sample shipping and chain of custody procedures, sample 
numbering system, and reference the construction site health and safety plan. 
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The SAP shall identify the analytical method to be used for analyzing down gradient and control samples for potential 
non-visible pollutants on the project.  For samples analyzed in the field by sampling personnel, collection, analysis, and 
equipment calibration shall be in conformance with the Manufacturer's specifications.  For samples that will be analyzed by a 
laboratory, sampling, preservation, and analysis shall be performed by a State-certified laboratory in conformance with 
40 CFR 136.  The SAP shall identify the specific State-certified laboratory, sample containers, preservation requirements, 
holding times, and analysis method to be used.  A list of State-certified laboratories that are approved by the Department is 
available at the following internet site:  http://www.dhs.ca.gov/ps/ls/elap/html/lablist_county.htm. 

 
Analytical Results and Evaluation 

The Contractor shall submit a hard copy and electronic copy of water quality analytical results and quality 
assurance/quality control data to the Engineer within 5 days of sampling for field analyses and within 30 days for laboratory 
analyses.  Analytical results shall be accompanied by an evaluation from the Contractor to determine if down gradient 
samples show elevated levels of the tested parameter relative to levels in the control sample.  If down gradient or downstream 
samples, as applicable, show increased levels, the Contractor will assess the BMPs, site conditions, and surrounding 
influences to determine the probable cause for the increase.  As determined by the assessment, the Contractor will repair or 
modify BMPs to address increases and amend the SWPPP as necessary.  Electronic results (in one of the following file 
formats: .xls, .txt, .csv, .dbs, or .mdb) shall have at a minimum the following information: sample identification number, 
contract number, constituent, reported value, method reference, method detection limit, and reported detection limit.  The 
Contractor shall document sample collection during rain events. 

Water quality sampling documentation and analytical results shall be maintained with the SWPPP on the project site 
until a Notice of Completion has been submitted and approved. 

If construction activities or knowledge of site conditions change, such that discharges or sampling locations change, the 
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control." 

 
PAYMENT 
The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, 
obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the 
Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows: 

 
A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water 

pollution prevention plan will be included in the monthly partial payment estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water 
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07. 

 
The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and 
disposing of water pollution control practices, including non-storm water management, and waste management and materials 
pollution water pollution control practices, except those for which there is a contract item of work as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the 
Standard Specifications.  No payment will be made for the preparation, collection, analysis, and reporting of storm water 
samples required where appropriate BMPs are not implemented prior to a rain event, or if a failure of a BMP is not corrected 
prior to a rain event. 

For items identified on the approved Water Pollution Control Cost Break-Down, the cost of maintaining the temporary 
water pollution control practices shall be divided equally by the State and the Contractor as follows: 

 
Soil Stabilization 

Temporary water pollution control practices except: 
SS-1 Scheduling 
SS-2 Preservation of Existing Vegetation 
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Sediment Control 
Temporary water pollution control practices except: 

SC-7 Street Sweeping and Vacuuming 
 
Wind Erosion Control 

No sharing of maintenance costs will be allowed. 
 

Tracking Control 
TC-1 Stabilized Construction Entrance/Exit. 
 

Non-Storm Water Management 
No sharing of maintenance costs will be allowed. 
 

Waste Management & Materials Pollution Control 
No sharing of maintenance costs will be allowed. 
 
The division of cost will be made by determining the cost of maintaining water pollution control practices in 

conformance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications and paying to 
the Contractor one-half of that cost.  Cleanup, repair, removal, disposal, improper installation, and replacement of water 
pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for 
performing maintenance. 

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing 
appropriate maintenance on items with no shared maintenance costs. 

Full compensation for non-shared maintenance costs of water pollution control practices, as specified in this section, 
"Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and 
no additional compensation will be allowed therefor. 

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that 
contract item of work. 

 
10-1.04  TURBIDITY CONTROL 

Turbidity control work shall conform to the Standard Specifications, the plans, these special provisions, and with all 
regulatory permits and waste discharge requirements pertaining to any work that has the potential to cause turbidity within 
the project limits.  Turbidity control work shall consist of implementing control measures to limit transport of disturbed 
sediment into environmentally sensitive areas (ESA).  Except as specified in the Standard Specifications and these special 
provisions, compliance monitoring for turbidity will be performed by the Engineer in conformance with regulatory permits, 
waste discharge requirements and a turbidity monitoring program developed by the Department. 

Attention is directed to "Environmentally Sensitive Areas (General)," of these special provisions. 
The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure 

to comply with the provisions set forth in this section "Turbidity Control", including but not limited to, compliance with the 
applicable provisions of Permits, and Federal, State and local regulations.  Costs and liabilities include, but are not limited to, 
fines, penalties, and damages whether assessed against the State or the Contractor, including those levied under the Federal 
Clean Water Act and the State Porter Cologne Water Quality Act. 

In addition to the remedies authorized by law, money due the Contractor under the contract, in an amount determined by 
the Department, may be retained by the State of California until disposition has been made of the costs and liabilities. 

When a regulatory agency or other third party identifies a failure to comply with the permit or any other local, State, or 
federal requirement, the Engineer may retain money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial 

payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from 
payments made after acceptance of the contract may be made without prior notice to the Contractor. 

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not 
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and 
liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest 
on the amount retained for the period of the retention, and the rate of interest payable shall be 6 percent per annum. 
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Conformance with the provisions of this section "Turbidity Control" shall not relieve the Contractor from the 
Contractor's responsibilities, as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications. 

Turbidity is defined as the condition that prevails when sediment and debris are suspended in water, resulting in 
diminished water clarity.  Turbidity will be measured using an optical backscatter meter providing a minimum of 30-second 
weighted average turbidity reading in mg/liter or nephelometric turbidity units (NTU). 

A Turbidity Control Plan for all work that has the potential to cause turbidity shall be submitted to the Engineer for 
review and approval 30 working days before beginning work in marine environments.  The Contractor shall allow 15 
working days for the Engineer to review and approve the plan.  If revisions are required, as determined by the Engineer, the 
Contractor shall revise and resubmit the plan within 10 working days of receipt of the Engineer’s comments and shall allow 5 
working days for the Engineer to review and approve the revisions.  The Turbidity Control Plan shall describe equipment 
used to do work that has the potential to cause turbidity, operation schedule, deployment of turbidity control measures and 
containment contingency.  Plans and working drawings shall be submitted in accordance with "Working Drawings" of these 
special provisions.  Three copies of the plan shall be furnished to the Engineer initially with equal copies furnished following 
subsequent revisions and updating.  Final approval of the plan will be subject to field testing.  The Contractor shall 
demonstrate that the proposed turbidity control measures work as intended under actual working and field conditions.  At the 
time of approval, the Contractor shall incorporate the dewatering plan into the approved Storm Water Pollution Prevention 
Plan using the established amendment process as described within "Water Pollution Control," of these special provisions. 

All work that has the potential to cause turbidity within 100 meters of a non-land-based ESA boundary as shown on the 
plans shall have turbidity control measures implemented to conform with regulatory permits and to protect the ESA.  The 
following control measures, as a minimum, shall be implemented within this 100 meter zone: 

 
A. Excavation equipment shall be sized to minimize the number of cuts needed to reach final grade and keep sediment 

resuspension, measured as turbidity, within allowable limits. 
B. Vessels shall approach and depart the work area with the prop directed away from the ESA when possible. 
 
In addition, if the control measures fail to adequately control turbidity in accordance with regulatory permits, the 

following additional control measures shall be implemented in conjunction with those listed above to enhance turbidity 
control: 

 
A. Install an engineered turbidity curtain around the perimeter of the work area to reduce sediment transport to the 

ESA.  The curtain materials and connections shall be able to withstand 0.8-m/s (1.5-kt) currents (flood and ebb), 
wind, waves, and vessel wakes.  The ends of the curtain shall be anchored on shore above the highest expected tide 
elevation.  The intermediate sections shall be anchored in a manner that does not submerge the top of the curtain at 
high tide. 

B. Perform work during tidal periods that result in sediment transport away from the ESA. 
 
All removed control measures shall be disposed of in accordance with section 7-1.13, "Disposal of Material Outside the 

Highway Right of Way" of the Standard Specifications. 
The following increases in natural background turbidity of the receiving water within the ESA will be allowed: 
 

Natural Background Turbidity Allowed Increase 
0 to 49 NTU Receiving water turbidity may be increased to 50 NTU 
50 NTU and greater Receiving water turbidity may be increased to 10 

percent above background 
 
In the event that these allowable increases are exceeded for a continuous period of 4 hours; or for 8 hours or more during 

any 1 week period from October 1 - March 31; or for 16 hours or more in any 1 week period from April 1 - September 31, the 
work causing the increase shall be suspended until turbidity levels have dropped below the allowable limit for a minimum of 
4 consecutive hours.  The Engineer shall decide if additional control measures are needed. 

Temporary suspension of work shall conform to the provisions in Section 8-1.05, "Temporary Suspension of Work", of 
the Standard Specifications. If the Contractor fails to conform to the provisions of "Turbidity Control", the Engineer may 
order the suspension of specific aquatic construction operations.  No further work shall be performed on the ongoing 
operation until the turbidity control measures are adequate and, if required by the Engineer, a revised turbidity control plan 
has been accepted. 

If the Contractor or the Engineer identifies a deficiency in any aspect of the implementation of the approved Turbidity 
Control plan or amendments, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date 
and time if requested by the Contractor and approved by the Engineer in writing. 
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If the Contractor fails to correct the identified deficiency by the date agreed upon, the project shall be in noncompliance.  
The Engineer will notify the Contractor in writing when the project is out of compliance with the turbidity control plan.  

The State will not be liable to the Contractor for failure to accept all or any portion of an originally submitted or revised 
turbidity control plan, nor for any delays to the work due to the Contractor's failure to submit an acceptable turbidity control 
plan. 

The Contractor is directed to Section 5-1.01, "Authority of the Engineer," of the Standard Specifications and the payment 
section of these special provisions for possible noncompliance penalties. 

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during 
estimate periods in which the Contractor fails to conform to the provisions of this section "Turbidity Control" as determined 
by the Engineer. 

Retention for failure to conform to the provisions in this section "Turbidity Control" shall be in addition to the other 
retention provided for in the contract and to any retentions due to a failure to comply with the permit or any other local, State, 
or federal requirement.  

The amounts retained for failure of the Contractor to conform to the provisions in this section will be released for 
payment on the next monthly estimate for partial payment, in conformance with Section 9-1.06, "Partial Payments," and 
Section 9-1.07, "Payment After Acceptance," of the Standard Specifications, following the date that an approved Turbidity 
Control Plan has been implemented and maintained, and turbidity is adequately controlled, as determined by the Engineer. 

 
PAYMENT 
The contract lump sum price paid for turbidity control shall include full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals, and for doing all the work involved in turbidity control complete in place, including 
development and submittal of the turbidity control plan and removal and disposal of all measures, when no longer necessary, 
as specified in these special provisions, and as directed by the Engineer. 

 
10-1.05  NON-STORM WATER DISCHARGES 

Non-storm water discharges shall conform to the requirements in Section 7-1.01G, "Water Pollution," of the Standard 
Specifications, "Water Pollution Control," of these special provisions, and these special provisions. 

 
EXCAVATION DEWATERING 
This work shall consist of discharging water removed from land-based excavations including, but not limited to, 

excavations for utility structures and their appurtenances. The discharge of floating oil or other floating materials is 
prohibited.  Suspended solids shall be removed to the extent that deleterious bottom deposits, turbidity, and discoloration are 
not caused by the discharge.  Compliance monitoring will be performed by the Contractor in conformance with regulatory 
permits and waste discharge requirements.  Turbidity shall be measured in Nephelometric Turbidity Units (NTU).  The point 
of effluent discharge shall not cause bottom sediments or aquatic vegetation to become dislodged or disturbed. 

The Contractor shall design and implement an appropriate effluent treatment system for the site conditions and 
anticipated flow rate to achieve and maintain compliance with the specified water quality limitations.  Treatment systems to 
remove turbidity-producing suspended solids shall include, but not be limited to, desilting basins, weir tanks, settling tanks, 
sediment traps, gravity bag filters, sand media filters, pressurized bag filters, cartridge filters, in-line flocculent or a 
combination of these systems to provide primary and secondary treatment.  Settling tanks alone may not provide sufficient 
sediment removal properties to meet the water quality limitations for turbidity and the Contractor shall consider all control 
measures necessary to meet the discharge standards. 

Surface runoff shall not be allowed to enter the excavation.  Groundwater contaminated by the Contractor's operations, 
such as contact with uncured cement, shall be treated to meet the permit requirements for discharge or removed from the site 
to an appropriately licensed liquid disposal facility. 

The Contractor shall monitor both the discharge and the receiving water body.  The observations made during 
monitoring will include color difference, presence of suspended material, presence of water fowl or aquatic wildlife, wind 
direction and velocity, tidal condition, atmospheric condition, time, and date.  In addition, the observations will be 
supplemented with photographs.  During monitoring events, the Contractor shall obtain turbidity, dissolved oxygen, and pH 
measurements and background receiving water.  Depth-averaged turbidity measurements shall be obtained from the receiving 
water by taking measurements from 3 points within the water column and averaging the 3 measurements: one at 0.3 m below 
the surface, one at mid depth, and one at 0.3 m above the bottom.  In receiving waters that are less than 1.0 meter in depth, 
only one measurement shall be taken at 0.3 m below the surface. 
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The Contractor shall perform monitoring, at a minimum, one hour before each discharge, ten minutes after initiating each 
discharge, four hours after initiating each discharge, once daily after the initial startup monitoring, and upon cessation of each 
discharge.  Turbidity measurements of the discharge shall be taken in samples collected from in-line sample ports or directly 
from the end of the discharge pipe. The natural background receiving water turbidity, dissolved oxygen,  and pH will be 
measured at a location that is unaffected by the discharge at the same frequency as the discharge monitoring.  The 
observations, turbidity, dissolved oxygen, and pH measurements will be recorded daily. 

The following water quality limitations will be allowed: 
 

Water Quality Parameter Water Quality Limit 
Natural Background Turbidity (NTU)  

0 to 49 Discharge turbidity must be less than 50 NTU 
50 and greater Discharge turbidity may be 10 percent greater than 

natural background 
Discharge pH Less than 8.5 and greater than 6.5 pH units 
Receiving  water pH ± 0.5 pH units from natural background 
Receiving water dissolved oxygen 5 mg/L minimum 

 
When observations and measurements indicate that the discharge water quality parameters are above the allowed limits 

or the discharge is having an effect on the receiving water by more than allowed and the increase is confirmed by an 
additional measurement obtained no less than 15 minutes and no more than 1 hour after the initial measurement, the 
Contractor shall inform the Engineer, the discharge activity shall immediately cease, and corrective actions undertaken to 
modify, repair, or replace the equipment used for the discharge.  The resumption of discharge activities shall be allowed upon 
approval of the corrective measures by the Engineer. 

 
VAULT DEWATERING 
Water removed from existing utility vaults shall be contained and hauled outside highway right of way to an 

appropriately licensed liquid disposal facility. 
 
DEWATERING PLAN 
The Contractor shall submit to the Engineer a Dewatering Plan in conforming with "Working Drawings," of these special 

provisions.  The Dewatering Plan shall include following: 
 
A. Dewatering Operation Description - written description of all dewatering operations that shall include, but is not 

limited to, start up date of discharge, an estimate of the discharge volume, flow rate, frequency, and maximum 
capacity of the treatment system. 

B. Working Drawings - working drawings of dewatering operations showing both a sectional and plan view that details 
the removal techniques for suspended solids and known or introduced groundwater contaminants.  The drawings 
shall define the flow path and placement of pipes, hoses, pumps, treatment systems, holding tanks, and other 
equipment used to convey the discharge; the general position of the dewatering measures relative to the excavations 
undergoing dewatering; and the point of effluent discharge. 

 
The plan shall be submitted 45 working days before beginning dewatering operations for review and approval by the 

Engineer.  Construction operations that require dewatering will not be allowed until the plan has been approved by the 
Engineer and the SFRWQCB Executive Officer has authorized the discharge.  At the time of approval, the Contractor shall 
incorporate the dewatering plan into the approved Storm Water Pollution Prevention Plan (SWPPP) in conformance with the 
provisions of "Water Pollution Control," of these special provisions. 

 
MATERIALS 
Materials shall conform to the provisions in Section 6, "Control of Materials," Section 7-1.16, "Contractor’s 

Responsibility for the Work and Materials," Section 20-5.03E, "Pipe," and Section 74-2, "Drainage Pump Equipment" of the 
Standard Specifications and these special provisions. 

Temporary holding tanks for storage shall be transportable and totally enclosed, with a minimum holding capacity 
sufficient to prevent delay of other work and capable of connecting multiple tanks in series. Holding tanks shall be able to 
accommodate temporary installation of submersible pumps.  All tanks shall remain within the project limits until dewatering 
operations are no longer necessary as determined by the Engineer. 
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INSPECTION 
The Contractor shall conduct a daily inspection of the dewatering equipment, when in use, and ensure that all 

components are functional and routinely maintained to prevent leakage before removal of suspended solids.  If any 
component of the dewatering equipment is damaged so that the performance of the equipment is diminished below allowable 
operational levels, the dewatering operation shall be discontinued and the component shall be repaired or replaced with 
substitute equipment. 

 
SPILL CONTINGENCY 
The Contractor shall prepare and submit to the Engineer a contingency plan for the management of spills or leaks of any 

materials or wastes that may impact the water quality of the San Francisco Bay. 
The spill contingency plan shall be incorporated within the SWPPP, as specified in “Water Pollution Control” of these 

special provisions. 
The contingency plan shall include instructions and procedures for reporting spills, and a list of spill containment and 

collection materials and equipment to be maintained onsite.  The contingency plan shall be reviewed and updated quarterly. 
 
LIQUIDS, RESIDUES AND DEBRIS 
The Contractor shall prevent the discharge of slurries, liquids, residues, or debris produced during the work to storm 

water facilities or surface waters of the State.  The SWPPP shall, at a minimum, depict and describe the procedural and 
structural methods of detaining, collecting, and disposing of all slurries, liquids, residues, and debris associated with the 
operations.  Sufficient redundancy shall be incorporated into the procedural and structural methods such that the slurries, 
liquids, residues, and debris are not conveyed into or become present in drainage systems, San Francisco Bay, or other water 
bodies. 

 
PAYMENT 
The contract lump sum price paid for non-storm water discharges shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals and for doing all the work involved in non-storm water discharges, complete in 
place, as shown on the plans, as specified in the Standard Specifications, and these special provisions, and as directed by the 
Engineer. 

 
10-1.06  TEMPORARY COVER 

Temporary cover shall be furnished, installed, maintained, and later removed at the locations shown on the approved 
Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, and in 
conformance with details shown on the plans and these special provisions. 

Temporary cover used to cover materials other than exposed soil shall not be allowed unless approved in advance by the 
Engineer. 

Attention is directed to "Water Pollution Control" of these special provisions. 
Temporary cover shall be one of the water pollution control practices for soil stabilization.  The Storm Water Pollution 

Prevention Plan shall include the use of temporary cover. 
 
MATERIALS 

Temporary Cover Fabric 
Temporary cover fabric shall be either a geomembrane (plastic sheeting) or a geotextile (engineering fabric) conforming 

to one of the following requirements: 
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A. Geotextile shall be a woven, slit film fabric which is also known as woven tape.  The fabric shall be 
non-biodegradable, resistant to deterioration by sunlight, and inert to most soil chemicals.  Edges of the film fabric 
shall be selvage or serge to prevent unraveling.  The film fabric shall also conform to the following requirements: 
 

Specification Requirements 
Grab tensile strength (25-mm grip), kilonewtons, min. 
ASTM Designation:  D4632* 

0.89  

Elongation at break, percent min. 
ASTM Designation:  D4632* 

15 

Toughness, kilonewtons,  min. 
(percent elongation x grab tensile strength) 

13.3 
 

Permittivity, 1/sec, max. 
(liters per minute per square meter) 
ASTM Designation:  D 4491 

0.08 
(244) 

Ultraviolet light stability, percent tensile strength retained after 500 hours, min. 
ASTM Designation:  D 4355 (xenon arc lamp method) 

70 

* or appropriate test method for specific polymer 
 

B. Geomembrane shall consist of 0.25-mm thick, single-ply material in conformance with the requirements in ASTM 
Designation:  D 5199. 

 
Temporary cover fabric shall be manufactured from polyethylene or polypropylene, or comparable polymers.  The 

polymer materials may be virgin, recycled, or a combination of virgin and recycled materials.  The polymer materials shall 
not contain biodegradable filler materials that can degrade the physical or chemical characteristics of the finished fabric.  The 
Engineer may order tests to confirm the absence of biodegradable filler materials in conformance with the requirements in 
ASTM Designation:  E 204 (Fourier Transformed Infrared Spectroscopy-FTIR). 

 
Restrainers 

Restrainers for securing the temporary cover fabric on slopes and stockpiles shall consist of one or a combination of the 
following: 

 
A. Gravel-filled bags used as restrainers shall be knotted, roped, and placed at a maximum of 2 m apart on the 

temporary cover fabric as shown on the plans.  Gravel-filled bags shall be between 13 kg and 22 kg in mass, 
between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width.  Gravel bag fabric shall be 
non-woven polypropylene geotextile with a minimum unit weight of 270 g/m2.  The fabric shall have a minimum 
grab tensile strength (25-mm grip) of 0.89-kN in conformance with the requirements in ASTM 
Designation:  D 4632, and an ultraviolet (UV) stability of 70 percent tensile strength retained after 500 hours in 
conformance to the requirements in ASTM Designation:  D 4355, xenon arc lamp method.  Gravel shall consist of 
non-cohesive material between 10 mm and 20 mm in diameter, free of clay balls, organic matter, and other 
deleterious material.  The openings of filled gravel bags shall be secured to prevent escape of gravel. 

B. Restrainers consisting of a steel anchor with a wooden lath shall be fabricated and placed as shown on the plans.  
Wooden lath shall conform to the provisions in Section 20-2.12, "Lumber," of the Standard Specifications and shall 
be fir or pine, 38 mm x 89 mm in size, and 2.4 m in length.  The wooden lath shall be secured to the temporary 
cover with steel anchors placed 1.2 m apart along the lath. 

 
The Contractor may use an alternative restrainer if approved by the Engineer in writing.  The Contractor shall submit 

details for an alternative restrainer to the Engineer prior to installation.  The alternative restrainer shall be installed and 
maintained in conformance with these special provisions. 

 
INSTALLATION 
Temporary cover shall be installed as follows: 
 
A. Temporary cover fabric shall be placed and anchored as shown on the plans. 
B. Abutting edges of the temporary cover fabric shall overlap a minimum of 600 mm.  Non-abutting edges shall be 

embedded in the soil a minimum of 150 mm. 
C. Restrainers shall be placed at the overlap area and along the toe of the slope.  Restrainers outside the overlap areas 

shall be placed at a maximum spacing of 2.4 m. 
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D. Steel anchors shall be installed to allow the leg of the steel anchor to pierce through the temporary cover fabric into 
the slope with the crown section securing the wooden lath firmly against the slope. 

E. Earthen berm, a linear sediment barrier, shall be constructed adjacent to the toe of the slope with a minimum height 
of 200 mm and a minimum width of 940 mm.  The earthen berms shall be hand or mechanically compacted.  
Alternative linear sediment barrier may be used at the Contractor's expense if approved by the Engineer in writing . 

 
If the Contractor removes the temporary cover in order to facilitate other work, the temporary cover shall be replaced and 

secured by the Contractor at the Contractor's expense. 
When no longer required as determined by the Engineer, temporary cover shall become the property of the Contractor 

and be removed and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the 
Highway Right of Way," of the Standard Specifications. 

Ground disturbances, including holes and depressions, caused by the installation and removal of the temporary cover 
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the 
Standard Specifications. 

 
MAINTENANCE 
The Contractor shall maintain the temporary cover throughout the contract to prevent displacement or migration of the 

material on the slope or stockpiled. 
Temporary cover shall be maintained to minimize exposure of the protected area.  Restrainers shall be relocated and 

secured as needed to restrain the temporary cover fabric in place.  Temporary cover that breaks free shall be immediately 
secured.  Holes, tears, and voids in the temporary cover fabric shall be patched, repaired, or replaced.  When patches or 
repairs are unacceptable as determined by the Engineer, the temporary cover shall be replaced. 

Temporary cover shall be repaired or replaced on the same day when the damage occurs.  Damage to the temporary 
cover resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor’s expense. 

 
MEASUREMENT AND PAYMENT 
The quantity of temporary cover to be paid for will be measured by the square meter for the actual area covered. 
The contract price paid per square meter for temporary cover shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary cover, complete in 
place, including trench excavation and backfill, maintenance, and removal of temporary cover, as shown on the plans, as 
specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary cover required, 
regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased or Decreased 
Quantities," of the Standard Specifications shall not apply to temporary cover. 

 
10-1.07  TEMPORARY CONCRETE WASHOUT FACILITY 

Temporary concrete washout facilities shall be constructed, maintained, and later removed at the locations shown on the 
approved Storm Water Pollution Prevention Plan in conformance with "Water Pollution Control" of these special provisions, 
and in conformance with details shown on the plans and these special provisions. 

Attention is directed to "Water Pollution Control" of these special provisions. 
Temporary concrete washout facilities shall be one of the water pollution control practices for waste management and 

materials pollution control. Storm Water Pollution Prevention Plan shall include the use of temporary concrete washout 
facilities. 

 
MATERIALS 

Plastic Liner 
Plastic liner shall be single ply, new polyethylene sheeting, a minimum of 0.25-mm thick and shall be free of holes, 

punctures, tears or other defects that compromise the impermeability of the material.  Plastic liner shall not have seams or 
overlapping joints. 
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Gravel-filled Bags 
Gravel bag fabric shall be non-woven polypropylene geotextile (or comparable polymer) and shall conform to the 

following requirements: 
 

Specification Requirements 
Mass per unit area, grams per square meter, min. 
ASTM Designation: D 5261 

270 

Grab tensile strength (25-mm grip), kilonewtons, min. 
ASTM Designation:  D4632* 

0.89 

Ultraviolet stability, percent tensile strength retained after 500 hours, 
ASTM Designation:  D4355, xenon arc lamp method 

70 

* or appropriate test method for specific polymer 
 
Gravel bags shall be between 600 mm and 800 mm in length, and between 400 mm and 500 mm in width. 
Yarn used for binding gravel bags shall be as recommended by the manufacturer or bag supplier and shall be of a 

contrasting color. 
Gravel shall be between 10 mm and 20 mm in diameter, and shall be clean and free from clay balls, organic matter, and 

other deleterious materials. 
The opening of gravel-filled bags shall be secured to prevent gravel from escaping.  Gravel-filled bags shall be between 

13 kg and 22 kg in mass. 
 

Straw Bales 
Straw for straw bales shall conform to the provisions in Section 20-2.06, "Straw," of the Standard Specifications. 
Straw bales shall be a minimum of 360 mm in width, 450 mm in height, 900 mm in length and shall have a minimum 

mass of 23 kg.  The straw bale shall be composed entirely of vegetative matter, except for binding material. 
Straw bales shall be bound by either wire, nylon or polypropylene string.  Jute or cotton binding shall not be used.  

Baling wire shall be a minimum 1.57 mm in diameter.  Nylon or polypropylene string shall be approximately 2 mm in 
diameter with 360 N of breaking strength. 

 
Stakes 

Stakes shall be wood or metal.  Wood stakes shall be untreated fir, redwood, cedar, or pine, shall be cut from sound 
timber, and shall be straight and free from loose or unsound knots and other defects which would render them unfit for the 
purpose intended.  Wood stakes shall be minimum 50 mm x 50 mm in size.  Metal stakes may be used as an alternative, and 
shall be a minimum 13 mm in diameter.  Stakes shall be a minimum 1.2 m in length.  The tops of the metal stakes shall be 
bent at a 90-degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake. The Contractor 
shall submit a sample of the metal stake and plastic cap, if used, for Engineer's approval prior to installation. 

 
Staples 

Staples shall be as shown on the plans.  An alternative attachment device such as geotextile pins or plastic pegs may be 
used instead of staples.  The Contractor shall submit a sample of the alternative attachment device for Engineer's approval 
prior to installation. 

 
Signs 

Wood posts for signs shall conform to the provisions in Section 56-2.02B, "Wood Posts," of the Standard Specifications.  
Lag screws shall conform to the provisions in Section 56-2.02D, "Sign Panel Fastening Hardware," of the Standard 
Specifications. 

Plywood shall be freshly painted for each installation with not less than 2 applications of flat white paint.  Sign letters 
shown on the plans shall be stenciled with commercial quality exterior black paint.  Testing of paint will not be required. 

 
INSTALLATION 
Temporary concrete washout facilities shall be as follows: 
 
A. Temporary concrete washout facilities shall be installed prior to beginning placement of concrete and located a 

minimum of 15 m from storm drain inlets, open drainage facilities, and water courses unless determined infeasible 
by the Engineer.  Temporary concrete washout facilities shall be located away from construction traffic or access 
areas at a location determined by the Contractor and approved by the Engineer. 



 

Contract No. 04-0120K4 
75 

B. A sign shall be installed adjacent to each washout facility at a location determined by the Contractor and approved 
by the Engineer.  Signs shall be installed in conformance with the provisions in Section 56-2.03, "Construction," and 
Section 56-2.04, "Sign Panel Installation," of the Standard Specifications. 

C. The length and width of a temporary concrete washout facility may be increased from the minimum dimensions 
shown on the plans, at the Contractor's expense and upon approval of the Engineer. 

D. Temporary concrete washout facilities shall be constructed in sufficient quantity and size to contain liquid and 
concrete waste generated by washout operations for concrete wastes.  These facilities shall be constructed to contain 
liquid and concrete waste without seepage, spillage or overflow. 

E. Berms for below grade temporary concrete washout facilities shall be constructed from compacted native material.  
Gravel may be used in conjunction with compacted native material. 

F. Plastic liner shall be installed in below grade temporary concrete washout facilities. 
 
Details for an alternative temporary concrete washout facility shall be submitted to the Engineer for approval at least 

7 days prior to installation. 
When temporary concrete washout facilities are no longer required for the work, as determined by the Engineer, the 

hardened concrete and liquid residue shall be removed and disposed of in conformance with the provisions in 
Section 15-3.02, "Removal Methods," of the Standard Specifications.  Temporary concrete washout facilities shall become 
the property of the Contractor and be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way," of the Standard Specifications. 

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary concrete 
washout facilities shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of 
Property," of the Standard Specifications. 

 
MAINTENANCE 
Temporary concrete washout facilities shall be maintained to provide adequate holding capacity with a minimum 

freeboard of 300 mm.  Maintaining temporary concrete washout facilities shall include removing and disposing of hardened 
concrete and returning the facilities to a functional condition.  Hardened concrete materials shall be removed and disposed of 
in conformance with the provisions in Section 15-3.02, "Removal Methods," of the Standard Specifications.  Holes, rips, and 
voids in the plastic liner shall be patched and repaired by taping or the plastic liner shall be replaced.  Plastic liner shall be 
replaced when patches or repairs compromise the impermeability of the material as determined by the Engineer. 

Gravel bags shall be replaced when the bag material is ruptured or when the yarn has failed, allowing the bag contents to 
spill out. 

Temporary concrete washout facility shall be repaired or replaced on the same day when the damage occurs.  Damage to 
the temporary concrete washout facility resulting from the Contractor's vehicles, equipment, or operations shall be repaired at 
the Contractor’s expense. 

 
MEASUREMENT AND PAYMENT 
The quantity of temporary concrete washout facility to be paid for will be measured as unit determined from actual count 

in place. 
The contract unit price paid for temporary concrete washout facility shall include full compensation for furnishing all 

labor, materials, tools, equipment and incidentals, and for doing all the work involved in constructing temporary concrete 
washout facility, complete in place, including excavation and backfill, maintenance, and removal of temporary concrete 
washout facility, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary concrete 
washout facility required, regardless of the reason for the increase or decrease.  The provisions in Section 4-1.03B, "Increased 
or Decreased Quantities," of the Standard Specifications shall not apply to temporary concrete washout facility. 

 
10-1.08  COOPERATION 

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications and these special provisions. 

The Contractor shall be responsible for coordinating with other contractors performing work within these contract limits.  
It is anticipated that work by other contractors working on the following contracts may be in progress adjacent to or within 
the limits of this project during progress of the work on this contract: 
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1. Contract No. 04-012024 constructing San Francisco-Oakland Bay Bridge structures, Route 80, in the City and 
County of San Francisco and Alameda County, between KP 1.6 (PM 1.0) and KP 1.6 (PM 1.0). 

2. Contract No. 04-0120E4 constructing Piers E2 and T1 foundations of Main Span Bridge structures, in the City and 
County of San Francisco, on Route 80, at Yerba Buena Island at KP 13.4 (PM 8.3) and at KP 13.8 (PM 8.6). 

3. Contract No. 04-0120R4 constructing temporary bypass structure, in the City and County of San Francisco, on 
Route 80, at Yerba Buena Island between KP 12.6 (PM 7.8) and KP 13.2 (PM 8.2). 

4. Contract No. 04-0120P4 reconstructing YBI Structures in the City and County of San Francisco, on Route 80, at 
Yerba Buena Island, between KP 12.6 (PM 7.8) and KP 13.2 (PM 8.2). 

5. Contract No. 04-014004 constructing maintenance buildings and maintenance roadway access and reconstructing 
ramps, on Route 80, between KP 1.6 (PM 1.0) and San Francisco-Oakland Toll Plaza at KP 3.7 (PM 2.3), in 
Alameda County. 

6. Contract No. 04-0120F4 constructing Self-Anchored Suspension Bridge Superstructure, in the City and County of 
San Francisco, on Route 80, between Yerba Buena Island at KP 13.2 (PM 8.2) and the west end of Contract 04-
012024 at KP 13.9 (PM 8.7)  

7. Contract No. 04-0435V4 providing seismic retrofit by replacement, on Route 80 from west anchorage San 
Francisco-Oakland Bay Bridge at KP 7.9 (PM 4.9) to 5th Street On/Off-Ramps at KP 9.5 (PM 5.9), in the City and 
County of San Francisco. 

8. Contract No. 04-0120L4 constructing San Francisco-Oakland Bay Bridge westbound approach structure and 
roadway and eastbound marine foundations on Route 80, between the east end of Contract 04-012024 at KP 1.6 (PM 
1.0) and San Francisco-Oakland Toll Plaza at KP 3.2 (PM 2.0). 

9. Contract No. 04-0120M4 constructing San Francisco-Oakland Bay Bridge eastbound approach structure and 
roadway on Route 80, between the east end of Contract 04-012024 at KP 1.6 (PM 1.0) and San Francisco-Oakland 
Toll Plaza at KP 3.2 (PM 2.0). 

10. Contract 04-0120N4 construction the Oakland Touchdown electrical systems. 
11. PG&E Contract relocating the existing 250-mm HP gas main (PG&E). 
 
Progress schedules for the above contracts, when available, may be inspected by the Contractor, such progress schedules 

are tentative and no guarantee can be made by the State that such work will actually be performed as indicated by the 
schedules. 

Furthermore, the Contractor shall be responsible for coordinating with other contractors, agencies or their authorized 
personnel or representative performing work in the vicinity of the contract. 

 
10-1.09  PROGRESS SCHEDULE 

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in 
Section 8-1.04, "Progress Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized 
in writing by the Engineer. 

The second paragraph of Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply. 
 

10-1.10  OBSTRUCTIONS 
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 

Facilities," of the Standard Specifications and these special provisions. 
Attention is directed to the existence of certain underground facilities that may require special precautions be taken by 

the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions 
include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas 
in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground 
electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or 
conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths. 

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 
installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not 
limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 
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It is anticipated that the exiting 250-mm HP Gas main (PG&E) shown on the plans will be relocated by others, between 
June 1, 2006 and November 30, 2006. 

The existing 2240-mm RCP sewer outfall (EBMUD) located on the Oakland-Mole, as shown on the plans, is subject to 
zero load, and will remain in service for the duration of the contract.  No heavy construction equipment shall be allowed to 
cross the facility or to be within 2.5-meter from the facility without the written approval from EBMUD.  The Contractor shall 
notify the Engineer, and EBMUD at (510) 287-1662, at least 10 working days before excavation work is begun. 

Full compensation for protecting the existing 2240-mm RCP sewer outfall (EBMUD) shall be considered as included in 
the contract prices paid for various items of work and no separate payment will be made therefor. 

The existing 12 kV electrical cable (Navy/SFPUC) located on Treasure Island, as shown on the plans, will remain in 
service for the duration of the contract, except otherwise specified in "Maintaining Existing and Temporary Electrical 
Systems," of these special provisions.  The Contractor shall notify the Engineer and the San Francisco Public Utilities 
Commission (SFPUC) at (415)274-0333 at least 10 working days before excavation work is begun.  The line shall be 
physically located in the presence of the authorized representative from the SFPUC. 

Full compensation for protecting the 12 kV electrical cable (Navy/SFPUC) shall be considered as included in the 
contract prices paid for various items of work and no separate payment will be made therefor. 

 
10-1.11  DUST CONTROL 

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications. 
 

10-1.12  CONSTRUCTION SURVEYING 
This work shall consist of construction surveying by the Contractor using Global Positioning System (GPS) surveying 

methods, including Static and Real-time kinematic (RTK) GPS, conventional total station and other surveying means to 
establish and control the lines and grades required for completion of the 25 kV submarine cable installation work as shown 
on the plans and in these special provisions specified in the Standard Specifications.  Construction surveying shall include 
both vertical and horizontal alignment data of the 25 kV submarine cables from Treasure Island to Oakland Mole, as shown 
on the plans. 

Except as otherwise provided herein for establishment of project horizontal and vertical control and right-of-way staking 
(on land only), by the Engineer, all other specifications, including the first two paragraphs of Section 5-1.07, "Lines and 
Grades," of the Standard Specifications, which require the establishment of lines and grades by the Engineer, shall not apply.  

The Engineer will determine the horizontal and vertical survey control data to be used for the project and will provide 
survey control referenced to the California Coordinate System 1983 (1991.35), Zone 3 coordinates and NGVD 1929 at 
western end of the Oakland Mole and the eastern side of Yerba Buena Island.  Attention is directed to the "Project 
Information," of these special provisions for the identification of project horizontal and vertical survey control data.  The 
Contractor shall verify the accuracy of the control data prior to initiating construction surveying.  The Engineer will also 
provide a control diagram for the monumentation.  The Contractor’s attention is directed to the third paragraph of Section 5-
1.07, "Lines and Grades," of the Standard Specifications with regard to preserving control monuments furnished by the State.  

Stake markings shall be in accordance with Chapter 12, "Construction Surveys," of the California Department of 
Transportation “Survey Manual.” 

The Contractor shall use GPS combined with software specifically designed for precise positioning of 25 kV submarine 
cables.  The software shall provide a visual display on a computer screen that allows the viewer to see real-time, three-
dimensional coordinates, attitude and orientation information with regard to a predetermined target position.  The Contractor 
shall provide the Engineer access to the location where the computer monitor is located whenever the system is being used to 
maneuver and set the location of the 25 kV submarine cables into place.  The software shall also have user-defined reporting 
functions for quality control and as-built reporting.  The records of the GPS work shall be submitted to the Engineer on a 
weekly basis.  

Before starting any construction survey work, the Contractor shall submit a Survey Plan to the Engineer.  The Survey 
Plan shall include working drawings and supplements in conformance to "Working Drawings" of these special provisions. 

The working drawing submittal shall include the following: 
 
A. Stake layout; 
B. Location of all control points; 
C. Datum information; and 
D. 25 kV submarine cables, both vertical and horizontal alignment data. 
 
The supplement to the working drawing shall show the Contractor's proposed methods of construction surveying and a 

quality control plan for surveying, and shall include the following: 



 

Contract No. 04-0120K4 
78 

A. A detailed narrative of the step-by-step surveying control process; 
B. A listing of the types of methods and the related item(s) to be constructed; 
C. Detailed calculation forms, and a set of calculation for each type of survey method, including sample input and 

output of computer programs; 
D. Identifications of all measuring equipment, procedures; 
E. Qualifications of personnel who will carry out construction surveying, and for the Land Surveyor of record; and 
F. Correlation between the data from geometry control for furnishing precast concrete segments and furnishing steel 

structures with data for erection and final line and grade. 
 
Prior to submitting the Survey Plan, the Contractor and any entity performing surveying for this project shall hold a pre-

survey meeting with the Engineer to the proposed procedures.  The pre-survey meeting shall be held within the San Francisco 
Bay Area. 

The Contractor shall allow 15 working days for the Engineer to review the Survey Plan after a complete plan has been 
submitted.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the Survey Plan.  
The Contractors shall allow 10 working days for the Engineer to review the revisions.  No construction surveying shall began 
until the Engineer approves the written proposal. 

The Contractor shall make the calculations necessary to establish the exact position of the work from the Project control 
points.  Calculations, survey notes computer output, and other construction survey notes and records shall be neat, legible, 
and accurate.  Copies of the survey calculations, notes and other records shall be submitted to the Engineer on a weekly basis.  

The Survey Plan, and the calculations, survey notes and other records submitted to establish the exact position of the 
work shall be completed under the direction of and signed by a Land Surveyor who is licensed by the State of California.  

The Contractor shall submit to the Engineer, a schedule of values detailing the cost breakdown of the contract lump sum 
item for construction surveying.  The schedule of values shall reflect the items, work, quantities and costs required to do the 
surveying required by these special provisions, including surveying for geometry control for the installation of the 25 kV 
submarine cables.  The Contractor shall be responsible for the accuracy of the quantities and costs used in the schedule of 
values submitted for approval. 

The sum of the amounts for the items and work listed in the schedule of values shall be equal to the contract lump sum 
price for construction surveying.  Changes in the schedule of values, due to changes by the Contractor in the items and work 
listed, shall not result in a change in the contract lump sum price for construction surveying. 

The schedule of values will be used only to determine progress payments for construction surveying during the progress 
of the work.  No payment for construction surveying will be made until the schedule of values is approved in writing by the 
Engineer. 

 
PAYMENT 
The contract lump sum price paid for construction surveying shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the required survey work involved in installing the submarine 
cables, including surveying for lines and grades, and for geometry control as specified in the these special provisions, and as 
directed by the Engineer. 

 
10-1.13  MAINTAINING TRAFFIC 

Attention is directed to Sections 7-1.08, "Public Convenience," 7-1.09, "Public Safety," and 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions 
and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the 
responsibilities specified in Section 7-1.09. 

No work that would require a lane closure shall be performed. 
Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any 

section closed to public traffic. 
The Contractor shall notify local authorities of the Contractor's intent to begin work at least 5 days before work is begun.  

The Contractor shall cooperate with local authorities relative to handling traffic through the area and shall make arrangements 
relative to keeping the working area clear of parked vehicles. 

The Contractor shall maintain a minimum of 3.6 m traveled way in each direction, on Caltrans maintenance access road, 
as shown on the plans, and allow others contractors and State forces to access to the project sites, and public utilities, East 
Bay Municipal Utility District (EBMUD), Pacific Gas and Electric, and PacBell, to access their facilities at the EBMUD 
outfall, at all times. 

Full compensation for maintaining for the above access shall be considered as included in the contract price paid for 
various items of work involved and no additional compensation will be allowed therefor. 

No lane closures, shoulder closures, or other traffic restrictions on local streets on Treasure Island will be allowed on the 
day(s) of major event at Treasure Island. 



 

Contract No. 04-0120K4 
79 

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first 
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday.  Special days are:  the third Monday in January, February 12th, March 31st, the 
second Monday in October, and any day on which a major event, as determined by the Engineer, is scheduled at Monster 
(Candlestick) Park, SBC Park, downtown San Francisco, Treasure Island, Networks Associates Coliseum, or downtown 
Oakland. 

 
10-1.14  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion 
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer 
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, 
 Inc., One East Wacker Drive, Chicago, IL 60601-2076.  Telephone 1-312-467-6750, 
 FAX 1-800-770-6755 
 

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, 
 CA 95828.  Telephone 1-800-884-8274, FAX 1-916-387-9734 
2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, 
 CA 92805.  Telephone 1-800-222-8274, FAX 1-714-937-1070 
 

B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San 
 Clemente, CA 92672.  Telephone 1-949 361-5663, FAX 1-949 361-9205 
 

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112. 
 Telephone 1-408 287-4303, FAX 1-408 287-1929 
2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, 
 CA 93448.  Telephone 1-800-559-7080, FAX 1-805 929-5786 
 

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in 
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of 
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as 
determined by California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 



 

Contract No. 04-0120K4 
80 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 

 
10-1.15  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

Underwater debris, within the project limits, at the bottom of the bay, has been mapped and is shown in "Phase I 
Archaeological Survey Report - Maritime Archaeology", and "Addendum Archaeological Survey Report - Maritime 
Archaeology."  Said reports are included in "Project Information," of these special provisions, as "Information Handout" 
available to the Contractor as provided for in Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of 
Work," of the Standard Specifications. 

Full compensation for removal of underwater debris (shown in said report) that is in conflict with construction work 
shown shall be considered as included in the prices paid for 25 kV submarine cable, and no additional compensation will be 
allowed therefor. 

 
RECONSTRUCT ROCK SLOPE PROTECTION 
The work shall consist of removing, stockpiling and reconstruct rock slope protection Class 1T, Method B and shall be 

constructed in conformance with the provisions in Section 72, "Slope Protection," of the Standard Specifications, and these 
special provisions, as shown on the plans, and as directed by the Engineer. 

Rock slope protection fabric shall be Geotextile Filter Fabric (nonwoven), and shall conform to "Geotextile Filter 
Fabric" of these special provisions. 

Attention is directed to "Permeable Material (Rock Slope Protection Bedding," of these special provisions, regarding the 
requirement of Class 3 permeable material for the rock slope protection bedding. 

 
MATERIALS 

The rock slope materials shall be free from vegetable matter and other unsuitable material as determined by the 
Engineer. 

 
MEASUREMENT AND PAYMENT 

Reconstruct rock slope protection will be measured by cubic meter as designated in the Engineer's Estimate. 
Quantity of rock slope protection to be paid by cubic meter will determined for the dimensions shown on the plans or the 

dimensions directed by the Engineer and rock protection placed in excess of these dimensions will not be paid for. 
The contract price paid per cubic meter for reconstruct rock slope protection shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the rock 
slope protection, complete in place, including excavation for the placement of rock slope protection , and removing and 
stockpiling the existing rock slope protection, as shown on the plans, as specified in the Standard Specifications and these 
special provisions, and as directed by the Engineer. 

 
10-1.16  CLEARING AND GRUBBING 

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard 
Specifications and these special provisions. 

Attention is directed to "Hazardous Material Excavation," of these special provisions. 
Clearing and Grubbing operations shall result in no visible dust. 
Attention is directed to "Order of Work," and "Species of Concern," of these special provisions. 
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines. 
Existing vegetation outside the areas to be cleared and grubbed shall be protected from injury or damage resulting from 

the Contractor's operations. 
Activities controlled by the Contractor, except cleanup or other required work, shall be confined within the graded areas 

of the roadway. 
Nothing herein shall be construed as relieving the Contractor of the Contractor's responsibility for final cleanup of the 

highway as provided in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications. 
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Vegetable growth from clearing and grubbing operations may be disposed of in embankments in conformance with the 
provisions in "Earthwork" of these special provisions. 

 
10-1.17  EARTHWORK 

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 
provisions. 

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance with the 
provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications. 

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat 
line with a power-driven saw to a minimum depth of 50 mm before removing the surfacing.  Full compensation for cutting 
the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and 
no additional compensation will be allowed therefor. 

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the 
grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be 
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming 
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation 
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment 
material, as the case may be, and no additional compensation will be allowed therefor. 

 
HAZARDOUS MATERIAL EXCAVATION 
Hazardous material excavation shall consist of excavating Class II material as shown on the plans, specified in the 

Standard Specifications and these special provisions, and as directed by the Engineer and stockpiling and disposing of the 
material as specified in this section.  Class II material is expected to be encountered in excavations at the Oakland Mole 
location. 

Excavated hazardous material shall be managed as follows: 
 
 Class II material – reused as backfill at the location it was removed if the material properties meet the specified 

requirements for backfill or dispersed uniformly near the area of disturbance. 
 
Class II material shall be transferred directly from the excavation to a transport vehicle, a storage container, or a 

stockpile location approved by the Engineer.  Stockpile locations for Class II material shall be maintained in conformance 
with the provisions in "Water Pollution Control" of these special provisions.   

Hazardous material on exteriors of transport vehicles shall be removed and placed either into the current transport 
vehicle or the excavation prior to the vehicle leaving the loading area.  No hazardous material shall be deposited on public 
roads.  The Contractor shall clean up significant spillage during the transport of the hazardous material to the satisfaction of 
the appropriate administering agency. 

The Contractor shall apply water to control dust at all times while performing clearing and grubbing and earthwork 
operations in work areas containing hazardous material.  Water shall be applied in conformance with the provisions in 
Section 17, "Watering," of the Standard Specifications. 

Attention is directed to "Hazardous Material, General" of these special provisions. 
 

Sampling and Analysis 
The Contractor shall test the material to be excavated for any additional acceptance requirements of the disposal facility.  

Sampling and analysis shall be performed using the sampling and analysis procedure approved by the Engineer and the 
disposal facility. 

The Contractor may perform additional tests on the material to be excavated for confirmation of the classification as 
Class II material.  Sampling and analysis shall be based on guidelines in USEPA, SW 846, "Test Methods for Evaluating 
Solid Waste, Volume II: Field Manual Physical/Chemical Methods."  Changes in classification of materials will be handled 
in accordance with Section 4-1.03, "Changes," of the Standard Specifications. 

The Contractor shall submit, for approval by the Engineer, a Sampling and Analysis Plan that describes the scope of the 
investigation, along with the name, address, and certification number of the testing laboratory, 15 working days prior to 
beginning any sampling or analysis for additional disposal facility requirements, reclassification of material, or 
characterization of material outside of the excavation pay limits shown on the plans.  The Sampling and Analysis Plan shall 
be prepared under the guidance of a registered professional experienced in site characterization.  The Engineer will make the 
final decision on reclassification or characterization of material after review of the test data.  Ten working days shall be 
allowed for review of test data. 
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Operations shall be conducted in a manner that prevents increases in the quantities of Class II material resulting from 
mixing with material containing lower contaminant concentrations.  No additional compensation will be made for material 
requiring reclassification due to failure to segregate the material after excavation. 

 
PAYMENT 

Full compensation for all excavation work involving loading, stockpiling, hauling, and disposing of Class II material, 
which is not otherwise designated by type or class, and is not otherwise paid for under separate contract items, shall be 
considered as included in the contract price paid for the items of work involved and no additional compensation will be 
allowed therefor. 

 
10-1.18  PERMEABLE MATERIAL  

Permeable material for the installation of rock slope protection shall be Class 3 permeable material, and shall be 
furnished and placed in according to the details shown on the plans, and as directed by the Engineer, and these special 
provisions. 

Class 3 permeable material shall conform to the following grading requirements: 
 

Grading Requirements 
Sieve Sizes Percentage Passing 

37.5-mm 100 
25-mm 88-100 
19-mm 52-85 
9.5-mm 15-38 
4.75-mm 0-16 
2.36-mm 0-6 

 
Class 3 permeable material shall have a Durability Index of not less than 40. 
At least 90 percent by mass of Class 3 permeable material shall be crushed particles as determined by California Test 

205. 
Geotextile filter fabric for use with permeable material shall conform to the provisions in "Geotextile Filter Fabric," of 

these special provisions. 
 
MEASUREMENT AND PAYMENT 
Class 3 permeable material will be measured by the cubic meter.  Quantities shall be determined from the dimensions 

shown on the plans. 
Class 3 permeable material placed in excess of these dimensions will not be paid for. 
The contract price paid per cubic meter for Class 3 permeable material shall include full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in supplying, hauling, and placing, 
complete in place, as shown on the plans, as specified in these special provisions, and as directed by the Engineer. 

 
10-1.19  GEOTEXTILE FILTER FABRIC 

Geotextile filter fabric shall be furnished and installed for the installation of Class 3 permeable bedding material, prior to 
the placement for rock slope protection, as shown on the plans, in conformance with these specifications, and as directed by 
the Engineer. 

Geotextile filter fabric shall be manufactured from polyester or polypropylene. 
Geotextile filter fabric shall be nonwoven and shall conform to the following: 
 
A.  
 

Property  Value ASTM Test Designation 
Minimum Grab Tensile Strength 1.1 kN D4632 
Minimum Elongation at Break 50% D4632 

Maximum Apparent Opening Size 0.21 mm D4751 
Minimum Permittivity 0.5 sec-1 D4491 
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B. Geotextile rolls shall be furnished with suitable wrapping for protection against moisture, ultraviolet exposure and 
abrasion during shipping.  Each roll shall be labeled or tagged to provide product identification sufficient for field 
identification as well as inventory and quality control purposes.  Rolls shall be stored in a manner that protects them 
from the elements.  If stored outdoors, they shall be elevated and protected with a waterproof cover. 

C. The amount of geotextile placed shall be limited to that amount which can be covered with the specified material 
within 72 hours. 

D. Installation sites shall be prepared by clearing, grubbing and excavation or filling to the design grades.  The surface 
upon which the geotextile filter fabric is to be placed should be graded smooth and be free of debris and large 
depressions. 

E. Geotextile fabric shall be handled and placed in accordance with the manufacturers recommendations and these 
specifications. The geotextile shall be laid transverse to the roadway alignment (i.e., geotextile roll or machine 
direction perpendicular to roadway centerline) and shall be placed loosely without folds.  The ends of subsequent 
rolls and/or parallel rolls of geotextile should be overlapped a minimum of 300 mm prior to sewing.   The fabric 
shall be stitched with a yarn of a contrasting color.  The size and composition shall be as recommended by the fabric 
manufacturer.  The stitches shall number 5 to 7 per 25 mm of seam.  Lock type stitch shall be used. 

F. Vehicles or equipment shall not be driven directly on the geotextile fabric.  A minimum of 200 mm cover shall be 
maintained between the compaction equipment and the fabric. 

G. The Contractor shall patch holes in the geotextile as directed by the Engineer.  Repairs shall be performed by 
placing a new piece of fabric over the damaged area that extends beyond the damaged area in all directions a 
minimum overlap of 300 mm and heat bonding in place.  If damage is greater that one square meter the damaged 
section shall be cut out and shall be replaced with a new piece of geotextile filter fabric material, in according to the 
fabric overlap and stitches requirement, as directed by the Engineer.  Damage to the geotextile fabric resulting from 
the Contractors vehicles, equipment or operations shall be repaired at the Contractors expense. 

 
MEASUREMENT AND PAYMENT  
Geotextile filter fabric will be measured by square meters computed from the payment lines shown on the plans, 

excluding seam overlaps. 
The contract price paid per square meter for geotextile filter fabric shall include full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and placing the fabric, 
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
SECTION 10-2.  (BLANK) 

 
SECTION 10-3.  SUBMARINE CABLES AND ELECTRICAL SYSTEMS 

 
10-3.01  DESCRIPTION 

The work shall consist of furnishing and installing two 25 kV submarine cable buried below the bay floor at locations 
and depths as shown on the plans, between Oakland-Mole and Treasure Island, and shall conform to the provisions in Section 
86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these special provisions. 

Attention is directed to "Order of Work" elsewhere in these special provisions regarding the pre-construction survey. 
In general, work to be done under electrical facilities (Oakland-Mole and Treasure Island) shall consist of the following 

as shown on the plans and as specified in these special provisions: 
 
A. Oakland-Mole end: 
 

1. Install 2740 mm x 4570 mm x 2440 mm electrical vault, and cover. 
2. Install two 375 mm galvanized rigid steel pipe and associated fittings and hardware. 
3. Install two 155 mm PVC conduit concrete encased and associated fittings and hardware. 
4. Install and splice one submarine cable to the land cable. 
5. Install the second submarine cable with a minimum slack of 15 meters and permanently cap the end with proper 

protection. 
 

B. Bay:  Install and bury two 25 kV submarine cable below the existing bay floor at depths shown on the plans. 
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C. Treasure Island end: 
 
1. Install two 375 mm galvanized rigid steel pipes and associated fittings and hardware. 
2. Install and splice one submarine cable to the land cable. 
3. Install the second submarine cable with a minimum slack of 15 meters and permanently cap the end with proper 

protection. 
 

10-3.02  ABBREVIATIONS 
The following abbreviations are added to those listed in Section 1-1.02, "Abbreviations," of the Standard Specifications: 
 

CSA Canadian Standard Association 
GFCI Ground Fault Circuit Interrupters 
ICEA Insulated Cable Engineering Association 
JIC Joint Industry Conference 
NEC National Electric Code 
NESC National Electric Safety Code 
O&M Operation and Maintenance Manual 

 
10-3.03  CODES AND STANDARDS 

All work performed and material installed or furnished on this contract shall conform to Section 86-1.02, "Regulations 
and Code," and the following codes and standard to the modifications and additional requirements in these special provisions: 

 
A. California Administrative Code, Title 24, Part 3, "Basic Electrical Regulations." 
B. National Fire Protection Association Standards. 
 

10-3.04  COST BREAK-DOWN 
Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard 

Specifications and these special provisions. 
The Engineer shall be furnished a cost break-down for contract lump sum item of work described in this Section 10-3. 
The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.  

The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical 
work will be made. 

The cost breakdown shall include the following items in addition to those listed in the Standard Specifications: 
 
A. Furnish two each 25 kV submarine cable as shown on the plans with associated splices and terminations of three No. 

1000 kcmil, copper (Cu) conductors. 
B. Install two each 25 kV submarine cable as shown on the plans with associated splices and terminations of three No. 

1000 kcmil, copper (Cu) conductors. 
C. Furnish four each 375 mm galvanized rigid steel (GRS) pipes and associated fittings and hardware (two conduits at 

Oakland Mole and two conduits at Treasure Island). 
D. Install four each 375 mm galvanized rigid steel (GRS) pipes and associated fittings and hardware (two conduits at 

Oakland Mole and two conduits at Treasure Island). 
E. Furnish and install 2440 mm x 4420 mm x 1830 mm electrical vault with associated fittings and hardware, and 

cover. 
F. Furnish and install two 155 mm PVC conduits, concrete encased with associated fittings and hardware. 
G. Furnish and install 3#750 kcmil cable rated for 25 kV from new vault to existing vault as shown on the plans with 

associated splices and terminations to the existing 12 kV electrical cable in the existing vault. 
 

10-3.05  MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS 
Existing 12 kV electrical cable, which is used by the Navy, is under the jurisdiction of San Francisco Public Utilities 

Commission (SFPUC).  Existing service provided by the 12 kV cable to Treasure Island shall remain in service for the 
duration of this contract, and shall be as follows: 

 
A. Regardless of construction procedure, methods and equipment selected, the Contractor shall have all materials and 

equipment on the site for the installation of the SFPUC electrical system, disconnection of any existing or SFPUC 
generator will not be permitted until the new equipment has been tested and accepted by the Engineer. 
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B. Before commencing the work, the Contractor shall submit in writing to the Engineer as description and detail 
schedule of the intended operation relative to keeping the SFPUC electrical system in continuous operation.  Such 
schedule shall be part of the progress schedule, and shall be submitted to the Engineer, for approval, at least 15 days 
before commencing the work. 

 
C. To keep the SFPUC electrical system in continuous operation servicing Treasure Island, the existing 12 kV electrical 

cable, providing service to the Navy, shall be allowed to have two series of 10-hour shutdowns, each from 7:00 a.m. 
to 5:00 p.m., while the SFPUC will provide service to Treasure Island through the backup generator, which will be 
powered by SFPUC, at no cost to the Contractor, for a total of 20 hours. 

 
Any shutdown of the existing 12 kV electrical cable, providing service to the Navy, in addition to the allowed two 
series of 10-hour shutdowns, shall be submitted in writing to the Engineer, for the SFPUC's approval, at least 15 
days before commencing the anticipated work.  The submittal shall include the shutdown schedule and duration.  
Costs to power the SFPUC backup generator shall be at the Contractor's expense.  The Contractor shall pay the 
SFPUC at the rate of $1,500 per hour, for cost of electrical energy to power the SFPUC backup generator operated 
by SFPUC, including, fuel, labor and other associated cost. 

 
10-3.06  CONDUIT 

The galvanized rigid steel (GRS) conduit, threaded couplings, and elbows for Type 1 conduit where shown on the plans 
shall conform to Section 86-2.05, "Conduit," of the Standard Specifications. 

The polyvinyl chloride (PVC) conduit, threaded couplings, and elbows shall be Schedule 80. 
Conduit to be installed underground shall be Type 1 and encased in concrete unless otherwise specified. 
Concrete for conduit encasement shall be Class 1 concrete with aggregate of 20 mm or smaller. 
The concrete shall be pigmented by the addition of commercial quality cement pigment to the concrete mix.  The red 

concrete pigment shall be LM Scofield Company; Orange Chromix Colorant; Davis Colors; or equal. 
The concrete shall be colored red by adding6 kg of red oxide powder to each cubic meter of mix.  The coloring shall be 

thoroughly mixed into the concrete before pouring.  Adequate spacers, tie-downs and bracing shall be provided to maintain 
conduits in place during the pouring of the concrete.  Ducts shall be installed so as to drain to vault. 

All conduits entering and leaving the vault shall be bonded together with copper bonding cable looped through the vault. 
All connections shall  be made with suitable conductive thread compound.  After installation all conduits shall be checked for 
continuity and cleaned properly.  Cleaning of conduit shall be done by the use of mandrel and cleaning brushes pulled 
through each conduit.  Prior to backfilling of the underground duct system, the Contractor shall provide a yellow (with black 
lettering) warning tape, 340 mm from the finished grade, stating "CAUTION-BURIED ELECTRICAL LINE " 

Full compensation for providing Class 1 concrete casing, adding coloring, and providing and installing the yellow (with 
black lettering) warning tape "CAUTION-BURIED ELECTRICAL LINE" shall be considered as included in the contract 
lump sum price paid for two 25 kV submarine cables and electrical system and no additional compensation will be allowed 
therefor. 

 
10-3.07  25 kV SUBMARINE CABLE 

REFERENCES 
A. Association of Edison Illuminating Companies (AEIC) CS8-00, "Specification for Extruded Dielectric Shielded 

Power Cables rated 5 through 46 kV." 
B. American National Standards Institute/Institute of Electrical and Electronics Engineers (ANSI/IEEE): 

 
1. C2, "National Electrical Safety Code". 
2. 386, "Standard for Separable Insulated Connector Systems for Power Distribution Systems Above 600 V". 
3. 404, "Standard for Cable Joints for Use with Extruded Dielectric Cable Rated 5000 V Through 46,000 V and 

Cable Joints for Use with Laminated Dielectric Cable Rated 2500 V Through 500,000 V". 
 
C. American National Standards Institute/National Fire Protection Association (ANSI/NFPA) 70, "National Electrical 

Code." 
D. American Society of Testing and Materials (ASTM): 

 
1. B3, "Standard Specification for Soft or Annealed Copper Wire". 
2. B8, "Standard Specification for Concentric Lay Stranded Copper Conductors, Hard, Medium Hard, or Soft". 
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E. Institute of Electrical and Electronics Engineers (IEEE): 
 
1. 48, "Standard Test Procedures and Requirements for High-Voltage Alternating-Current Cable Terminations". 
2. 592, "Standard for Exposed Semiconducting Shields on High Voltage Cable Joints and Separable Insulated 

Connectors". 
 

F. Insulated Cable Engineers Association (ICEA): 
 
1. S-93-639/NEMA WC74, "Shielded Power Cable 5-46 kV". 
2. S-97-682, "Utility Shielded Power Cable rated 5-46 kV". 
3. T-25-425, "Guide for Establishing Stability of Volume Resistivity for Conducting Polymeric Components of 

Power Cables". 
 

G. Underwriters Laboratories, Inc. (UL) 1072, "Medium-Voltage Power Cables". 
 
SUBMITTAL 

Submittals for 25 kV submarine cable shall conform to the provisions in "Working Drawings" in these special 
provisions, except that an Engineer stamp and signature is not required. 

 
WARRANTY 

Submit manufacture's standard warranty to the Engineer. 
 

CABLE 
A. SUBMARINE CABLE:  Newly manufactured (not more than 12 months old) of soft copper not less than 97 percent 

conductivity, and the conductors with size, grade of insulation, voltage, and manufacture’s name permanently 
marked on outer covering at not more than 610 mm intervals.  Identify and mark conductors in accordance with 
NEC Article 310.  The 25 kV shielded three conductors cable shall be rated 25 kV for of 90°C normal, 130°C 
emergency, and 250°C short circuit conditions as defined by ICEA S-93-639 (NEMA WC-74) and UL Standard 
1072.  The cables covered under this specifications shall be manufactured and tested in accordance with ASTM, 
NEMA, ANSI, IEEE, ICEA, ICRA, UL and AEIC CS8-00. 

B. CONDUCTOR:  The conductor shall be compressed, Class B stranded copper and shall be in accordance with 
requirements of Part 2 of ANSI/ICEA S-93-639.  The copper conductors shall consist of all bare strands or tin-
coated strands in the layer in accordance with ASTM B3, B8, B33 and B496. 

C. CONDUCTOR SHIELD:  The conductor shield shall be extruded, black colored semi-conducting thermosetting 
material in accordance with Part 3 of ANSI/ICEA S-93-639.  The minimum point thickness shall be in accordance 
with ACEI CS-8.00. 

D. INSULATION:  The insulation shall be a discharge resistant, Ethylene Propylene Rubber (EPR) or Tree Retardant 
TRXLPE (SUPER CLEAN XLPE) based compound in accordance with Part 4 of ANSI/ICEA S-93-639 and listed 
by Underwriters Laboratories.  The minimum average thickness of the insulation shall be 8 mm or 133 percent 
insulation level at 25 kV.   

E. INSULATION SHIELD:  The insulation shield shall consist of non-metallic extruded directly over the insulation 
and 0.12 mm copper.  The non-metallic layer shall be black colored with properties conforming to the requirements 
of Part 5 of ANSI/ICEA S-93-639 and 15.2 of UL 1072 and thickness per Table 15.3 of UL 1072.  The layer shall 
be free stripping from the EPR insulation.   

F. METALLIC SHIELD:  The metallic shield shall consist of a 0.12 mm copper tape shall be helical applied with a 15 
percent overlap directly over the non-metallic layer per Part 6 of ANSI/ICEA S-93-639. 

G. INDIVIDUAL JACKETS:  The individual jackets shall be extruded black colored polyethylene material and 
thickness in accordance with UL 1072. 

H. CABLE ASSEMBLY:  The cable assembly shall consist of three phase conductors cable in accordance with 
ANSI/ICEA S-93-693.  The interstices shall be filled with suitable filler material to round the core.  An overall 
binder tape shall be helically applied over the core. 

I. ARMORING:  The armoring shall consist of a bedding of a double reverse layer of polypropylene per ICEA S-68-
516 and layer of galvanized steel armor wire individually jacketed with high density polyethylene. 

J. BIOLOGICAL PROTECTION:  The biological protection (torpedo worms) can be provided in the form of a 
0.25 mm bronze tape helically applied over the core with 20 percent lap.  
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TESTING 
Unless otherwise specified, manufacturer's testing procedures shall be followed and the following tests performed: 
 
A. Mooney Viscosity, Scorch Viscosity, and Specific Gravity of each batch of the EP insulation prior to extrusion. 
B. Volume Resistive of the nonmetallic shield. 
C. DC resistance of all insulated conductors and metallic shields. 
D. Dimensional Verification of all extruded layers. 
E. Absence of water in conductors and interfaces confirmed. 
 

INSTALLATION 
A. The Contractor shall submit a detail installation procedure report for the submarine cable and pre-construction 

survey report to the Engineer for approval at least 30 days prior to the beginning of construction. 
B. Properly coat wires and cables with pulling compound recommended by cable manufacturer before pulling into 

conduits and prevent mechanical damage to conductors during installations. 
C. Lubricants not approved by the cable manufacturer shall not be used. 
D. Do not exceed pulling tension and sidewall pressures, as recommended by cable manufacturer. 
 

CABLE ACCESSORIES 
Splices and terminations for medium voltage cable accessories shall be of commercial quality and shall be recommended 

by the manufacturer of the 25 kV submarine cable. 
The cable splicing-installer shall have certifications recommended in writing by the splice manufacturer and cable 

manufacturer, prior to doing any work.  The Contractor shall provide the resume of the splicing-installer documenting 
experience and qualifications to the Engineer for approval. 

 
Cable Terminations 

The termination shall be IEEE 48, Class 1 latest edition, medium voltage cable terminations in kit form, capable of 
properly terminating cables specified in this section. 

Terminations for single-conductor cables shall consist of heat-shrinkable radiation cross-linked high dielectric constant 
linear stress relief material and heat-shrinkable radiation cross-linked non-tracking outer insulation.  Terminations shall 
contain a high relative permitivity electric stress relief mastic for insulation shield cutback treatment and heat activated 
sealant for environmental sealing. 

In addition to the components described above, three-conductor kits shall contain heat shrinkable components to seal the 
cable jacket, phase conductors, ground wire and rejacket phase and ground conductors. 

Kits shall be factory engineered and shall accommodate any common form of cable shielding or construction without the 
need for special adaptors.  Kits shall accommodate a wide range of cables sizes and be completely independent of cable 
manufacturer's tolerances.  Kits shall accommodate commercially available standard connectors. 

 
Cable Splices 

The splices shall be IEEE - 404, cable splices in kit form, capable of property splicing cables specified in this section.  
Splice kits shall contain all necessary components to reconstruct primary cable insulation, metallic shielding and overall 
jacked to the equivalent of the cable itself.  The connector region shall be sealed with a stress relief mastic, that shall have 
been pressure tested in excess of 350 kPa, to prevent possible moisture migration out of the connector area.  The outer 
insulating layer shall be bonded to a conducting layer for shielding.  The splice shall be re-jacketed with a heavy-wall, heat-
shrinkable sealant lined sleeve to provide a waterproof seal.  Splice kit shall include an overall wraparound re-jacketing 
sleeve with an integrated aluminum-PET moisture barrier. 

 
GROUNDING 

A. Cable insulation shielding must be effectively grounded. 
B. Sheaths and shields (except conductor shields) shall be effectively grounded. 
C. All conductive surfaces of termination (non-current carrying), must be effectively grounded, bonded or both. 
D. The ground wire is a bare copper wire used to connect equipment and conductor insulation shield to the ground.  

Use No. 2 AWG solid bare soft drawn copper. 
E. One 3.7 m ground electrode is installed as part of the enclosure installation. 
F. Use ground electrode at each vault location. 
G. Conductive material ducts (RSC) must be effectively grounded. 
H. In areas where ground rods cannot be driven, a 15 m loop of No. 2 bare copper wire set 0.5 m deep may be installed 

in lieu of the ground electrodes. 
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10-3.08  25 kV CABLE  

The 25 kV cable on land shall be rated for 25 kV, 3#750 kcmil, 133 percent insulation rated power cable designed to 
operate at conductor temperatures of 90°C normal, 130°C emergency, and 250°C short circuit conditions as defined by ICEA 
S-93-639 (NAME WC-78) and (UL) Standard 1072.  The cable shall be suitable for installations above or below grade, 
indoors or outdoors, and in wet or dry locations.  The qualifying cable shall be (UL) labeled as MV-90, Sunlight Resistant 
and for cable tray (CT) use in accordance with UL Standard 1072. 

 
Conductors 
The conductors shall be compressed, Class B stranded copper and shall be in accordance with requirements  of ICEA S-

93-639.  The copper conductors shall consist of all bare strands or tin-coated strands in the outer layer in conformance with 
the requirements in ASTM Designations: B 3,B 8 and B 33.  

 
Conductor Shield 
The conductor shielding shall consist of an extruded, black-colored, nonmetallic semi-conducting EPR thermosetting 

compound material in conformance with the provisions in Section 2.7 of ICEA S-93-639.  The minimum average thickness 
shall be 0.5 mm. 

 
Insulation 
The insulation shall be a discharge resistant, ethylene propylene (EP) based compound and be listed by Underwriters  

Laboratories.  The minimum average thickness of the insulation shall be 5.59 mm.  The manufacturer shall perform the 
Insulation Corona Discharge Resistance Test (3.9.3.3 of ICEA S-93-639) tested in conformance with the requirements in 
ASTM Designation: D 2275-89, “Standard Test Method for Voltage Endurance of Solid Electrical insulating materials 
Subjected to Partial Discharges (Corona) on the Surface,” and submit the results to the Engineer before acceptance of the 
cable. 

 
Insulation Shielding 
The insulation shielding shall consist of a nonmetallic semi-conducting EPR material extruded directly over the 

insulation and a 0.12-mm bare copper tape.  The nonmetallic semi-conducting layer shall be black-colored with properties 
and thickness conforming to the requirements of Table 4a of ICEA S-68-516-93-639 and Tables 14.2 and 14.3 of UL-1072.  
The layer shall be free stripping from the EP insulation. The 0.12-mm bare copper tape shall be helical applied with a 15 
percent overlap, directly over the nonmetallic layer. 

 
Metallic Shield 
The metallic shield shall be coated copper tape, helically applied with a minimum overlap of 12.5 percent, directly over 

the nonmetallic layer. 
 
Overall Jacket 
The overall jacket shall be extruded black-colored Polyvinyl Chloride (PVC) material with physical properties and 

thickness in accordance with Section 4.4.5 and Table 4-6 of ICEA S-93-639 and shall be surface printed as required by UL 
Standard 1072. 

 
Production Testing 
Unless otherwise specified, manufacturer's testing procedures shall be followed and the following tests performed: 
 
A. Mooney Viscosity, Scorch Viscosity, and Specific Gravity of each batch of the EP insulation prior to extrusion. 
B. Volume Resistive of the nonmetallic shield. 
C. DC resistance of all insulated conductors and metallic shields. 
D. Dimensional Verification of all extruded layers. 
E. Absence of water in conductors and interfaces confirmed. 
 
Installation 
The Contractor shall submit a detail installation procedure for the 25 kV, 3#750 kcmil cable to the Engineer for approval 

30 days prior to the start of work and shall cover the following, as the minimum requirements, as recommended by the 
manufacturer: 
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A. Additional (if any) cable splicing to meet pulling tension requirements. 
B. Properly coating of wires and cables with pulling compound before pulling into conduits to prevent mechanical 

damage to conductors during installations. 
C. Any substitute lubricants accompanied by a statement from conductor manufacturer as to its acceptable use with the 

conductors being installed. 
D. Procedures that will insure that maximum pulling tension and sidewall pressures are not exceed. 
E. Termination and splices that are weatherproof, stress cones type and for three conductors style. 
 
Cable Accessories 
Cable Terminations.  The cable terminations shall be IEEE 48, Class 1, heat-shrinkable cable terminations in kit form, 

capable of property terminating cables specified in these special provisions. 
Cable Splices.  The splices shall be IEEE-404, heat-shrinkable cable splices in kit form, capable of property splicing 

cables specified in these special provisions.  Splice kits shall contain all necessary components to reinstate primary cable 
insulation, metallic shielding and overall jacket to the equivalent of the cable itself.  Splices shall be of a uniform cross-
section and shall consist of heat-shrinkable radiation  cross-linked insulation.  The outer insulating layer shall be bonded to a 
conducting layer for shielding.  The splice shall be re-jacketed with a heavy-wall, heat-shrinkable sealant lined sleeve to 
provide a waterproof. 

Splices and terminations for medium voltage cable accessories shall be of commercial quality and shall be recommended 
by the manufacturer of the 25 kV cable. 

The cable splicing-installer shall have certifications recommended in writing by the splice manufacturer and cable 
manufacturer, prior to doing any work.  The Contractor shall provide the resume of the splicing-installer documenting 
experience and qualifications to the Engineer for approval. 

 
10-3.09  25 kV VAULT AND COVER  

The vault shall conform to all applicable NEC Article 370 (D).  Covers shall be read "High Voltage" and be permanently 
marked and readily visible.  Covers shall be stainless steel Type 304 or 316, with seams welded and ground smooth. 

Pre-cast concrete vaults and covers shall be manufactured in a plant specially designed for the purpose and shall conform 
to the shapes and dimensions indicated on the plans. 

Concrete for pre-cast vaults shall be 20,700 kPa minimum 28-day compressive strength concrete designed for AASHTO 
H-20 loading, and shall conform with the details shown on the plans. 

 
GENERAL 

A. Monolithically poured concrete enclosure may be provided by the supplier, for any depth combination of body and 
extension, if enclosure is delivered and installed by the supplier. 

B. The Contractor shall check and prepare the jobsite before installation as follows: 
 

1. Make space available for the supplier’s equipment and crane. 
2. Arrange for the removal of any overhead facilities that might prohibit the use of the supplier’s equipment and 

crane. 
3. Provide the excavation in the proper location and of the correct size, depth, and alignment. 
4. Prepare the excavation with 152 mm of compacted 19 mm maximum Class 2 aggregate base.  Provide for 

backfilling, compaction, and resurfacing. 
 

C. Mastic sealant is to be provided by the supplier for all concrete-to-concrete joints. 
D. When grade-adjustment bolts are used, the frame shall be grouted to the enclosure.  When grade-adjustment bolts 

are not used (frame is sitting directly on concrete extension), grouting is required in full traffic applications.  In 
incidental applications, grouting is recommended as a seal against backfill material and other debris.  After grouting, 
the adjustment bolts are to be completely removed from the frame. 

E. Do not break out the bottom of the sump hole.  The compacted rock base is for leveling the enclosure, not for 
drainage. 

F. The vault shall be equipped with conduit terminators.  When entering these enclosures with conduit of a different 
diameter than terminator, use a swage reducer. 

G. Design Loads.-- Concrete enclosures shall be designed per the latest edition of ASTM C-857, "Minimum Structural 
Design Loading for Underground Pre-cast Concrete Utility Structures" and conform to the following: 
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1. Vertical Loads.-- (a)  Incidental-traffic enclosures shall be designed for 3,600 kg (H-10).  (b)  Heavy full-
vehicular-traffic enclosures shall be designed for 9,100 kg (H-20). 

2. Lateral Backfill Load.-- Enclosures shall be designed per the latest edition ASTM C-857 for full-traffic 
application. 
 

H. Pulling Irons.-- Pulling irons shall be designed for 9,100 kg ultimate, with safety factor of two or 18,200 kg. 
I. Lifting 
 

1. All extensions shall be provided with 4-22 mm diameter, 2-6 mm minimum deep inserts with unified coarse 
thread, Class 2A threads. 

2. Boxes shall be lifted using pulling irons in the floor. 
 

J. Marking 
 

1. All covers shall be marked "High Voltage". 
2. All concrete parts shall be permanently identified as to manufacturer on the inside and outside surface. 
3. All concrete parts shall have weight stenciled on the outside surface. 
 

K. All covers shall have high coefficient of friction (0.65 or better), slip-resistant surface. 
 
Full compensation for excavation and backfill, and providing Class 2 aggregate base at the bottom of the precast-

concrete vault as shown on the plan shall be considered as included in the contract lump sum price paid for two 25 kV 
submarine cables and electrical system and no separate payment will be made therefor. 

 
10-3.10  CORE CONCRETE 

Coring concrete shall consist of coring holes through reinforced concrete vaults as shown on the plans and in 
conformance with these special provisions. 

After the conduit is placed in the cored hole, the hole shall be filled with mortar.  Mortar shall conform to the provisions 
in Section 51-1.135, "Mortar," of the Standard Specifications. 

The holes shall be cored by methods that will not shatter or damage the concrete adjacent to the holes. 
Water for core drilling operations shall be from the local domestic water supply or shall not contain more than 1000 parts 

per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4, nor shall the water contain any 
impurities in a sufficient amount that would cause discoloration of the concrete or produce etching of the surface. 

Water from core drilling operations shall not be permitted to fall on public traffic, to flow into gutters or other drainage 
facilities or to enter the bay waters. 

Full compensation for coring concrete, including furnishing all labor, materials, tools, equipment, and incidentals, and 
for doing all the work involved in coring the holes, including control of water from core drilling, and filling cored hole with 
mortar, as shown on the plans, as specified in these special provisions, and as directed by the Engineer, shall be considered as 
included in the contract lump sum price paid for two 25 kV submarine cables and electrical system and no additional 
compensation will be allowed therefor. 

 
10-3.11  MISCELLANEOUS METAL 

Miscellaneous metal shall consist of clamps, clamps fasteners, support channels and fittings, threaded conduit 
extensions, couplings, partitions, and other metal products required to connect, separate, or fasten cable, conduit or other 
equipment in conformance with these special provisions.  Unless otherwise specified in these special provisions, 
miscellaneous metals shall be accordance with Section 75, "Miscellaneous Metal," of the standard specifications. 

Other items may be standard commercial products specifically manufactured for the use in electrical installations and 
shall be galvanized in manner consistent with the intended application. 

Full compensation for miscellaneous metal shall be considered as included in the contract lump sum prices paid for two 
25 kV submarine cables and electrical system and no additional compensation will be allowed therefor. 

 
10-3.12  PAYMENT 

The contract lump sum price paid for two 25 kV submarine cables and electrical system shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in the installation of 
the two 25 kV submarine cables and electrical system, complete in place, including furnishing and installing, modifying, or 
removing the systems, combinations or units thereof, as shown on the plans, as specified in the Standard Specifications and 
these special provisions, and as directed by the Engineer. 
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Full compensation for performing the pre-construction survey along the alignment of the 25 kV submarine cable and 
submitting the report of the pre-construction survey, and detail installation procedure report for the submarine cable shall be 
considered as included in the contract lump sum price paid for two 25 kV submarine cables and electrical system and no 
additional compensation will be allowed therefor. 




