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A10A Acronyms and Abbreviations (Sheet 1 of 2) 
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T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
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S8 Overhead Signs – Truss, Single Post Type – Round Pedestal Pile Foundation 
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DEPARTMENT OF TRANSPORTATION 
_________________________ 

 

NOTICE TO CONTRACTORS 
 

_________________________ 

 

CONTRACT NO. 04-0A2104 

04-Sol-12-20.6/25.6 
 

Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN SOLANO COUNTY, IN AND NEAR RIO VISTA, FROM CURRIE ROAD TO DRUIN 

DRIVE 
 
will be received at the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, CA  95814, until 
2 o'clock p.m. on December 12, 2006, at which time they will be publicly opened and read in Room 0100 at the same 
address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN SOLANO COUNTY, IN AND NEAR RIO VISTA, FROM CURRIE 

ROAD TO DRUIN DRIVE 
 
General work description:  Install median soft barrier and shoulder rumble strip 
 
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation. 
No prebid meeting is scheduled for this project. 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C 

licenses: C-12, C-32.  
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint 

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 
Section 12990. 

This project is subject to the State Small Business Preference, Non-Small Business Subcontractor Preference, and 
California Company Reciprocal Preference. 

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated 
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a 
bid protest. 

Bidder inquiries may be made as follows: 
 
Submit Bidder Inquiries by e-mail to the Duty Senior at duty_senior_district04@dot.ca.gov.  To the extent feasible 

and at the discretion of the Department, completed Bidder Inquiries submitted for consideration will be investigated, and 
responses will be posted on the Internet at  

 
http://www.dot.ca.gov/dist4/construction/Inquiries/index.html 
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Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 

Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage 
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. 

 
 
 

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  November 13, 2006 
 
D04 
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COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

04-0A2104 
Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 074017 PREPARE WATER POLLUTION CONTROL 
PROGRAM 

LS LUMP SUM 

2 074020 WATER POLLUTION CONTROL  LS LUMP SUM 

3 
(S) 

120090 CONSTRUCTION AREA SIGNS  LS LUMP SUM 

4 
(S) 

120100 TRAFFIC CONTROL SYSTEM  LS LUMP SUM 

5 
(S) 

128650 PORTABLE CHANGEABLE MESSAGE SIGN  EA 2 

6 150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC 
STRIPE 

LF 46 000 

7 150722 REMOVE PAVEMENT MARKER  EA 3900 

8 190110 LEAD COMPLIANCE PLAN  LS LUMP SUM 

9 394054 SHOULDER RUMBLE STRIP (AC, GROUND-IN 
INDENTATIONS) 

STA 210 

10 010850 CENTERLINE RUMBLE STRIP (AC, GROUND-IN 
INDENTATIONS) 

STA 460 

11 
(S) 

566011 ROADSIDE SIGN - ONE POST  EA 1 

12 
(S) 

840504 4" THERMOPLASTIC TRAFFIC STRIPE  LF 46 000 

13 
(S) 

850111 PAVEMENT MARKER (RETROREFLECTIVE)  EA 11 600 

14 999990 MOBILIZATION  LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 

SPECIAL PROVISIONS  
 

Annexed to Contract No. 04-0A2104 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated May 2006, and the 

Standard Plans dated May 2006, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 
AMENDMENTS TO MAY 2006 STANDARD SPECIFICATIONS 

 
UPDATED OCTOBER 6, 2006 

 
Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the 

Standard Specifications for the purposes set forth in Section 5-1.04, "Coordination and Interpretation of Plans, Standard 
Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is 
amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the 
term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the 
Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions. 

 
SECTION 1:  DEFINITIONS AND TERMS 

 
Issue Date:  October 6, 2006 
 
Section 1-1.01, "General," of the Standard Specifications is amended by adding the following: 
 
• The Department is gradually changing the style and language of the specifications.  The new style and language 

includes: 
1. Use of: 

a. Imperative mood. 
b. Introductory modifiers. 
c. Conditional clauses. 

2. Elimination of: 
a. Language variations. 
b. Definitions for industry-standard terms. 
c. Redundant specifications. 
d. Needless cross-references. 
 

• The use of this new style does not change the meaning of a specification not yet using this style. 
• The specifications are written to the Bidder before award and the Contractor after.  Before award, interpret sentences 

written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the 
Bidder's."  After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and 
interpret "you" as "the Contractor" and "your" as "the Contractor's." 

• Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity. 
• A list in the specifications is inclusive unless the items listed are specified as choices. 
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• Interpret terms as defined in the Contract documents.  A term not defined in the Contract documents has the 
meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition. 

 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following sections: 
 

1-1.082  BUSINESS DAY 

• Day on the calendar except Saturday or holiday. 
 

1-1.084  CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 
• The California Manual on Uniform Traffic Control Devices for Streets and Highways (California MUTCD) is issued 

by the Department of Transportation and is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use 
in California. 

 
1-1.245  HOLIDAY 

• Day designated as a State holiday under Govt Code § 6700 et seq. except September 9th, "Admission Day."  The 
day after Thanksgiving Day is a non-working day.  Interpret "legal holiday" as "holiday." 

 
Section 1-1.255, "Legal Holidays," of the Standard Specifications is deleted. 
 
Section 1-1.265, "Manual on Uniform Traffic Control Devices," of the Standard Specifications is deleted. 
 
Section 1-1.266, "Manual on Uniform Traffic Control Devices California Supplement," of the Standard Specifications is 

deleted. 
 
Section 1-1.39 "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 
• The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the 

work. 
 

SECTION 3:  AWARD AND EXECUTION OF CONTRACT 
 
Issue Date:  July 21, 2006 
 
Subparagraph B of the first paragraph of Section 3-1.025, "Insurance Policies," of the Standard Specifications is 

amended to read: 
 
B. Certificate of Insurance showing all other required coverages.  Certificates of Insurance, as evidence of required 

insurance for the auto liability and any other required policy shall set forth deductible amounts applicable to each 
policy and all exclusions that are added by endorsement to each policy.  The evidence of insurance shall provide that 
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department. 

 
Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
 

3-1.03  EXECUTION OF CONTRACT 
• The contract shall be signed by the successful bidder and returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," within 10 days, not including Saturdays, Sundays and legal 
holidays, of receiving the contract for execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read: 
 

3-1.04  FAILURE TO EXECUTE CONTRACT 
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder 

to execute the contract as required in Section 3-1.03, " Execution of Contract," within 10 days, not including Saturdays, 
Sundays, and legal holidays, of receiving the contract for execution shall be just cause for the forfeiture of the proposal 
guaranty.   
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The successful bidder may file with the Department a written notice, signed by the bidder or the bidder's authorized 
representative, specifying that the bidder will refuse to execute the contract if it is presented.  The filing of this notice shall 
have the same force and effect as the failure of the bidder to execute the contract and furnish acceptable bonds within the 
time specified. 

 
SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITIES 

 
Issue Date:  October 6, 2006 
 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to read: 
 
7-1.101A(6)  (Blank) 
 
The first sentence of the eighth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended 

to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in 

Part 6 of the California MUTCD. 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• When vertical clearance is temporarily reduced to 15.5 feet or less, low clearance warning signs shall be placed in 

accordance with Part 2 of the California MUTCD and as directed by the Engineer.  Signs shall conform to the dimensions, 
color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black 
letters and numbers on an orange retroreflective background.  W12-2P signs shall be illuminated so that the signs are clearly 
visible. 

 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 
• The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance 

shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 
7-1.12B, "Insurance," of this Section 7-1.12. 

 
7-1.12A   Indemnification 
• The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents 

(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in 
connection with the Contractor's performance of this contract for: 

 
A. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons, 

including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other 
contractor; and 

B. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by 
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly 
employed by the Contractor or anyone for whose acts the Contractor may be liable. 

 
• Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the 

State.  The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code 
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the 
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain 
existing highway facilities and the Claim arises from the Contractor's failure to maintain.  The Contractor's defense and 
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related 
to alleged acts or omissions by the Contractor that occurred during the course of the work.  No inspection by the State is a 
waiver of full compliance with these requirements. 
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• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable.  The Contractor 
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been 
extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition 
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for 
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of 
defense, whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or 
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to 
the public the status of a third-party beneficiary for any of these indemnification specifications. 

 
7-1.12B  Insurance 
7-1.12B(1)  General 
• Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to 

the public the status of a third-party beneficiary for any of these insurance specifications. 
 
7-1.12B(2)  Casualty Insurance 
• The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State 

as follows: 
 
A. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract 

acceptance. 
B. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or 

better and a Financial Size Category of VII or better. 
C. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the 

expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure 
Section 337.1. 

 
7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 
• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in 

accordance with Labor Code Section 3700. 
• In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following 

certification before performing the work: 
 

 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured 
against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of 
that code, and I will comply with such provisions before commencing the performance of the work of this 
contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
 
A. $1,000,000 for each accident for bodily injury by accident. 
B. $1,000,000 policy limit for bodily injury by disease. 
C. $1,000,000 for each employee for bodily injury by disease. 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers' 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be 
included for such injuries or claims. 

 
7-1.12B(4)  Liability Insurance 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 
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A. Premises, operations, and mobile equipment. 
B. Products and completed operations. 
C. Broad form property damage (including completed operations). 
D. Explosion, collapse, and underground hazards. 
E. Personal injury. 
F. Contractual liability. 
 
• The Contractor shall ensure that all of its subcontractors carry sufficient insurance coverage that the Contractor 

deems adequate based on the size, duration, and hazards of the subcontracted work. 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
 

Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$25,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000 
>$25,000,000 $1,000,000 $2,000,000 $2,000,000 $15,000,000 

1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 

shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 

 
A. Arising from any defective or substandard condition of the roadway which existed at or before the time the 

Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

B. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

C. To the extent prohibited by Insurance Code Section 11580.04. 
 
• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 

least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 
• The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other 

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this 
insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned 

automobiles.  The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily 
injury and property damage.  The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 

 
7-1.12B(6)  Policy Forms, Endorsements, and Certificates 
• The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form 

No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
No. CG0001. 
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7-1.12B(7)  Deductibles 
• The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to 

the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible 
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 

 
7-1.12B(8)  Enforcement 
• The Department may assure the Contractor's compliance with its insurance obligations.  Ten days before an 

insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of 
renewal or replacement of the policy. 

• If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with 
Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and 

approval by the State. 
• If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with 

the same protection from liability and defense of suits as would be afforded by first-dollar insurance.  Execution of the 
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Insurance Code Section 22. 

 
SECTION 12:  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

 
Issue Date:  October 6, 2006 
 
The first sentence of the second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended 

to read: 
 
• Attention is directed to Part 6 of the California MUTCD. 
 
Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read: 
 

12-2.01  FLAGGERS 
• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under 

construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be 
provided with the necessary equipment in conformance with Part 6 of the California MUTCD.  The equipment shall be 
furnished and kept clean and in good repair by the Contractor at the Contractor's expense. 

 
The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the 

performance of the work shall conform to the provisions in this Section 12-3. 
 
The second sentence of the first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• Construction area signs are shown in or referred to in Part 6 of the California MUTCD. 
 
The first sentence of the fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
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• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the 
California MUTCD and these specifications. 

 
The first sentence of the eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications 

is amended to read: 
 
• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements 

for visibility and legibility and the colors conform to the requirements in Part 6 of the California MUTCD. 
 

SECTION 49:  PILING 
 
Issue Date:  May 1, 2006 
 
The first sentence of the sixth paragraph of Section 49-1.03, "Determination of Length," of the Standard Specifications is 

amended to read: 
 
• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143-81. 
 
The first sentence of the seventh paragraph of Section 49-1.03, "Determination of Length," of the Standard 

Specifications is amended to read: 
 
• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689-90. 
 

SECTION 51:  CONCRETE STRUCTURES 
 
Issue Date:  September 15, 2006 
 
The first sentence of the eleventh paragraph of Section 51-1.05, "Forms," of the Standard Specifications is amended to 

read: 
 
• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in 

uniform lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel length 
required is less than 6 feet. 

 
The first sentence of the eleventh paragraph of Section 51-1.06C, "Removing Falsework," of the Standard Specifications 

is amended to read: 
 
• Falsework for box culverts and other structures with decks lower than the roadway pavement and with span lengths 

of 14 feet or less shall not be released until the last placed concrete has attained a compressive strength of 1,600 psi, provided 
that curing of the concrete is not interrupted. 

 
The table in the sixth paragraph of Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 

Movement Rating (MR) Seal Type 
MR ≤ 5/8 inch Type A or Type B 
5/8 inch < MR ≤ 1-1/4 inches Type A (silicone only) or Type B 
1-1/4 inches < MR ≤ 2 inches Type B 
2 inches < MR ≤ 4 inches Joint Seal Assembly (Strip Seal) 
MR > 4 inches Joint Seal Assembly (Modular Unit) 

or Seismic Joint 
 
The first sentence of the eleventh paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is 

amended to read: 
 
• Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each lot of 

material. 
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The fourth and fifth sentences of the sixth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric 
Bearing Pads," of the Standard Specifications are amended to read: 

 
• Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread 

direction when 3" x 36" samples are tested on split drum grips.  The bond between double plies shall have a minimum peel 
strength of 20 pounds per inch. 

 
The hardness (Type A) requirement in the table in the eighth paragraph of Section 51-1.12H(1), "Plain and Fabric 

Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read: 
 

Hardness (Type A) D 2240 with 2kg mass. 55 ±5 
 
The first sentence of subparagraph A of the first paragraph of Section 51-1.12H(2), "Steel Reinforced Elastomeric 

Bearings," of the Standard Specifications is amended to read: 
 
• The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom 

elastomer covers.  Steel laminates shall have a nominal thickness of 0.075 inch (14 gage). 
 
The third sentence of the fourth paragraph of Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications 

is amended to read: 
 
• The surfaces shall have a profile trace showing no high points in excess of 0.25 inch, and the portions of the surfaces 

within the traveled way shall have a profile count of 5 or less in any 100-foot section. 
 

SECTION 52:  REINFORCEMENT 
 
Issue Date:  May 30, 2006 
 
The table in the eleventh paragraph of Section 52-1.07, "Placing," of the Standard Specifications is amended to read: 
 

Height Zone (H) 
(Feet above ground) 

Wind Pressure Value 
(psf) 

H ≤ 30 20 
30 < H ≤ 50 25 

50 < H ≤ 100 30 
H > 100 35 

 
The table in the second paragraph of Section 52-1.08B(1), "Mechanical Splices," of the Standard Specifications is 

amended to read: 
 

Reinforcing Bar Number Total Slip 
4 0.010-inch 
5 0.010-inch 
6 0.010-inch 
7 0.014-inch 
8 0.014-inch 
9 0.014-inch 

10 0.018-inch 
11 0.018-inch 
14 0.024-inch 
18 0.030-inch 

 
The subparagraph under the sixth paragraph of Section 52-1.08B(2), "Butt Welded Splices," of the Standard 

Specifications is amended to read: 
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• The minimum preheat and interpass temperatures shall be 400º F for Grade 40 bars and 600º F for Grade 60 bars.  
Immediately after completing the welding, at least 6 inches of the bar on each side of the splice shall be covered by an 
insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has cooled below 
200º F. 

The first sentence of the fifth paragraph of Section 52-1.08C, "Service Splice and Ultimate Butt Splice Testing 
Requirements," of the Standard Specifications is amended to read: 

 
• Prequalification and production sample splices shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and 

smaller, and 6.5 feet for reinforcing bars No. 10 and larger, with the splice located at mid-point; and 2) suitably identified 
before shipment with weatherproof markings that do not interfere with the Engineer's tamper-proof markings or seals. 

The second sentence of the second paragraph of Section 52-1.08C(3), "Ultimate Butt Splice Test Criteria," of the 
Standard Specifications is amended to read: 

 
• Control bars shall be 1) a minimum length of 5 feet for reinforcing bars No. 9 and smaller, and 6.5 feet for 

reinforcing bars No. 10 and larger, and 2) suitably identified before shipment with weatherproof markings that do not 
interfere with the Engineer's tamper-proof markings or seals. 

 
SECTION 55:  STEEL STRUCTURES 

 
Issue Date: May 1, 2006 
 
The CVN impact value for Grade HPS 50W in the table in the fifth paragraph of Section 55-2.01, "Description," of the 

Standard Specifications is amended to read: 
 

Grade HPS 50W* (4 inches and under in 
thickness) 

20 at 10º F 

 
Subparagraph B of the first paragraph of Section 55-3.10, "Fastener Threads," of the Standard Specifications is amended 

to read: 
 
• Internal threads shall conform to the requirements in ASTM Designation:  A 563. 
 
The third paragraph of Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 
 
• Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the 

Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a coating of 
polysulfide or polyurethane caulking conforming to the requirements in ASTM Designation:  C 920, Type S, Grade NS, 
Class 25, Use M, to contact areas to provide full bedding. 

 
Subparagraph D of the first paragraph of Section 55-4.01, "Measurement," of the Standard Specifications is amended to 

read: 
 
• To determine the pay quantities of galvanized metal, the weight to be added to the calculated weight of the base 

metal for the galvanizing will be determined from the table of weights of zinc coatings specified in ASTM Designation:  
A 153/A 153M. 

 
SECTION 59:  PAINTING 

 
Issue Date: May 1, 2006 
 
The third paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
 
• Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would retain 

moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements in ASTM 
Designation:  C 920, Type S, Grade NS, Class 25, Use O, or other approved material. 

 
The fourth paragraph of Section 59-2.12, "Painting," of the Standard Specifications is amended to read: 
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• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 
in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic Gages," of the 
"SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or location of spot 
measurements to verify compliance with specified thickness requirements. 

 
SECTION 75:  MISCELLANEOUS METAL 

 
Issue Date: May 1, 2006 
 
The last sentence of the thirteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 

Specifications is amended to read: 
 
• Thread dimensions for internally threaded concrete anchorage devices shall conform to the requirements in ASTM 

Designation:  A 563. 
 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to 

the requirements in ASTM Designation:  C 920, Type S, Grade NS, Class 25, Use O. 
 
Subparagraph C of the fourth paragraph of Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard 

Specifications is amended to read: 
 
• Nuts shall conform to the requirements in ASTM Designation:  A 563 including Appendix X1, except lubrication is 

not required. 
 
The sixth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Galvanizing of iron and steel hardware and nuts and bolts, when specified or shown on the plans, shall conform to 

the requirements in ASTM Designation:  A 153/A 153M, except whenever threaded studs, bolts, nuts, and washers are 
specified to conform to the requirements in ASTM Designation:  A 307, A 325, A 449, A 563, or F 436 and zinc coating is 
required, they shall be hot-dip zinc coated or mechanically zinc coated in conformance with the requirements in the ASTM 
Designations.  Unless otherwise specified, galvanizing shall be performed after fabrication. 

 
The eighth paragraph of Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Tapping of nuts or other internally threaded parts to be used with zinc coated bolts, anchor bars or studs shall be 

done after galvanizing and shall conform to the requirements for thread dimensions and overtapping allowances in ASTM 
Designation:  A 563. 

 
SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 

 
Issue Date: October 6, 2006 
 
The first sentence of the first paragraph of Section 86-4.06, "Pedestrian Signal Faces," of the Standard Specifications is 

amended to read: 
 
• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED 

HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications" and the "California MUTCD." 

 
The second sentence of the tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised 

Hand' Module," of the Standard Specifications is amended to read: 
 
• The color of "UPRAISED HAND" shall be Portland orange conforming to the requirements of the Institute of 

Transportation Engineers Standards:  "Pedestrian Traffic Control Signal Indications" and the "California MUTCD." 
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SECTION 91:  PAINT 
 
Issue Date: May 1, 2006 
 
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read: 
 

91-3  PAINTS FOR TIMBER 
91-3.01  WOOD PRIMER, LATEX-BASE 
Classification: 

• This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork.  It shall 
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior 
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6. 

 
91-3.02  PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS 
Classification: 

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures.  This paint 
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, 
Latex, Exterior, and shall be listed on the following MPI Approved Products List: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood 

Primer, Latex-Base." 
 
Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read: 
 

91-4  MISCELLANEOUS PAINTS 
 

91-4.01  THROUGH   91-4.04 (BLANK) 
 

91-4.05  PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS 
Classification: 

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  This paint shall conform 
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior, 
and shall be listed on the following MPI Approved Products Lists: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• This paint may be tinted by using "universal" or "all purpose" concentrates. 
 

SECTION 92:  ASPHALTS 
 
Issue Date: May 1, 2006 
 
Note "e." in the table "Performance Graded Asphalt Binder" of Section 92-1.02(B), "Grades," of the Standard 

Specifications is amended to read: 
 
e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test Method 

T240 or ASTM Designation:  D 2872.  Residue from mass change determination may be used for other tests. 
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END OF AMENDMENTS 
 

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 
2-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 

The bidder shall complete the "List of Subcontractors" form in the Proposal and Contract book, listing the name, address, 
and portion of work to be performed by each subcontractor listed.  In addition to the subcontractors required to be listed in 
conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, the bidder 
shall list on this form each first tier Disabled Veteran Business Enterprise subcontractor to be used for credit in meeting the 
goal.  A first tier subcontractor is one to whom the bidder proposes to directly subcontract portions of the work. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of 
Transportation, Division Of Construction - Duty Senior, Mail Station: 3 - B, 111 Grand Avenue / P. O. Box 23660, Oakland, 
CA  94623-0660, so that the request is received by the Department by close of business on the fourth day, not including 
Saturdays, Sundays and legal holidays, following bid opening. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when 
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on 
any subsequent public works contracts. 

 
2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 

It is the policy of the Department that Disabled Veteran Business Enterprises (DVBEs) shall be provided the opportunity 
for full participation in the performance of contracts financed solely with state funds.  The Contractor shall take all necessary 
and reasonable steps to ensure that DVBEs have such opportunity to participate in the performance of this contract.   The 
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of 
subcontracts. 

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to 
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to 
assure meeting the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made 
good faith efforts to do so. 

Section 999, et seq., of the Military and Veterans Code sets forth requirements for DVBE participation goals, 
summarized as follows:  

 
A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of 

Small Business and DVBE Services, Department of General Services. 
B. DVBEs must be certified on the date bids for the project are opened before credit may be allowed toward the DVBE 

goal.  It is the Contractor's responsibility to verify that DVBEs are certified. 
C. The disabled veteran business owner must be domiciled in the State of California. 
D. A DVBE may participate as a prime contractor, as a subcontractor, as a joint venture partner with a prime or 

subcontractor, or as a vendor of material or supplies. 
E. The DVBE must perform a commercially useful function, that is, be responsible for the execution of a distinct 

element of the work and carry out its responsibility by actually performing, managing, or supervising the work.  An 
extra participant will not be considered to perform a commercially useful function. 

F. Credit for DVBE prime contractors will be 100 percent of the contract price. 
G. Credit for participation of a DVBE subcontractor, supplier, or broker will be 100 percent provided such DVBE is 

performing a commercially useful function. 
H. A DVBE broker shall submit the required declarations and federal tax returns at the time of performance. 
 
Failure to carry out the requirements of Section 999, et seq., of the Military and Veterans Code shall constitute a material 

breach of this contract and may result in termination of the contract or other remedy the Department deems appropriate. 
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A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  The DVBE 
joint venture partner must share in the ownership, control, management responsibilities, risks, and profits of the joint venture.  
The DVBE joint venture must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required 
in Section 2-1.02B, "Submission of DVBE Information," elsewhere in these special provisions. 

Section 10115 of the Public Contract Code requires the Department to establish a goal for Disabled Veteran Business 
Enterprise (DVBE) participation in contracts. 

 
2-1.02A  DVBE GOAL FOR THIS PROJECT 
The Disabled Veteran Business Enterprise (DVBE) participation goal for this project: 3 percent. 
The Office of Small Business and DVBE Services, Department of General Services, is located at 707 Third Street, West 

Sacramento, CA  95605.  It may be contacted at (800) 559-5529 or (916) 375-4940 or its internet web site at 
http://www.pd.dgs.ca.gov/smbus/default.htm for program information. 

 
2-1.02B  SUBMISSION OF DVBE INFORMATION 
The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form 

included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed 
from the documents prior to submitting the bid. 

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low 
bidder and the third low bidder shall submit the DVBE information to the following address: Department of Transportation, 
MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, California 95816 so the information is received by the 
Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid 
opening.  Failure to submit the required DVBE information by the time specified will be grounds for finding the bid or 
proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by the Department. 

The bidder's DVBE information shall establish that either it met the goal or that, prior to bidding, it made good faith 
efforts to meet the goal.  Information demonstrating that a good faith effort to meet the DVBE goal has been made by the 
bidder shall be submitted on the "DVBE INFORMATION GOOD FAITH EFFORTS" form included in the Proposal. 

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal 
should also include their good faith efforts information along with their DVBE goal information to protect their eligibility for 
award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DVBE information shall include the names of all DVBE firms that will participate, with a complete 
description of work or supplies to be provided by each and the dollar value of each DVBE transaction.  When 100 percent of 
a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be 
performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that 
work. 

A bidder shall be deemed to have made good faith efforts if, within the time specified by the Department, it submits 
documentary evidence that all of the following actions were taken: 

 
A. Contact was made with the Office of Small Business and DVBE services, Department of General Services or their 

web site at http://www.pd.dgs.ca.gov/smbus/default.htm to identify Disabled Veteran Business Enterprises. 
B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time 

limits imposed by the Department do not permit that advertising. 
C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors. 
D. Available Disabled Veteran Business Enterprises were considered. 
 

2-1.03  SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES 
Attention is directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq. and 

to the Small Business regulations at Title 2, California Code of Regulations, Section 1896, et seq. 
Bidders, subcontractors, and suppliers who wish to be certified as Small Businesses under the provisions of those laws 

and regulations, shall be certified as Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, 707 Third Street, West Sacramento, CA  95605. 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
 
2-1.03A  SMALL BUSINESS PREFERENCE 
To request Small Business Preference, bidders shall fill out and sign the "Request for Small Business Preference and 

Non-small Business Subcontractor Preference" form in the Proposal and shall attach a copy of their Office of Small Business 
and DVBE Services small business certification letter to the form.  The bidder's signature on the "Request for Small Business 
Preference" certifies that the bidder is certified as a Small Business at the time and day of bid opening or has applied for 
certification and is subsequently certified by the Department of General Services. 
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2-1.03B  NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCE 
To request Non-small Business Subcontractor Preference, bidders shall fill out and sign the "Request for Small Business 

Preference and Non-small Business Subcontractor Preference" form in the Proposal.  The bidder's signature certifies that the 
bidder commits to subcontract at least 25 percent of its bid amount with one or more subcontractors or suppliers that are 
certified as Small Businesses. 

The bidder shall also fill out the "CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR - 
INFORMATION" form.  If the Small Business Subcontractor information is not submitted with the bid, the form shall be 
removed from the documents and submitted in the same time and manner specified for DVBE information in "Submission of 
DVBE Information" of these special provisions.  The bidder shall attach a copy of the Office of Small Business and DVBE 
Services small business certification letter for each listed subcontractor or supplier, to the form.  The listed subcontractors 
and suppliers shall be certified as Small Business at the time and day of bid opening or have applied for certification and are 
subsequently certified by the Department of General Services.  Each listed subcontractor or supplier shall be designated to 
perform a commercially useful function. 

 
2-1.04  CALIFORNIA COMPANY PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be 

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or 
requires a preference to be given contractors from that state on its public entity construction contracts. 

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that 
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the 
following: 

 
A. Has its principal place of business in California. 
B. Has its principal place of business in a state in which there is no local contractor preference on construction 

contracts. 
C. Has its principal place of business in a state in which there is a local contractor construction preference and the 

Contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of 
the five years immediately preceding the submission of the bid. 

 
To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, 

all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the 
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" 
and if not, the amount of the preference applied by the state of the nonresident Contractor. 

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or 
country in which the nonresident Contractor has its principal place of business. 

Proposals without the California Company Preference form filled out and signed may be rejected. 
 

SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 

MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

The award of the contract, if made, will be to the lowest responsible bidder whose proposal complies with all the 
requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the 
Department, good faith efforts to do so. 

The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the 
documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is 
received within 10 days, not including Saturdays, Sundays and legal holidays, after the bidder has received the contract for 
execution.  Failure to do so shall be just cause for forfeiture of the proposal guaranty.  The executed contract documents shall 
be delivered to the following address:  Department of Transportation MS 43, Attn:  Office Engineer, 1727 30th Street, 
Sacramento, CA  95816. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications,.  For the purposes of the form, payee shall be deemed to mean 
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the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the 
Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

Attention is also directed to "Small Business and Non-small Business Subcontractor Preferences" of these special 
provisions. 

A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, will be allowed a preference in the award of this contract under the following conditions: 

 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-small Business Subcontractor 

Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and 
DVBE Services small business certification letter to the form; and 

B. The apparent low bidder is not certified as a Small Business. 
 
A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of 

General Services, will be allowed a preference in the award of this contract under the following conditions: 
 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-small Business Subcontractor 

Preference" form, requesting Non-small Business Subcontractor preference and notifying the Department that it 
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the 
"CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR – INFORMATION" form listing the 
subcontractors and suppliers it commits to subcontract with; and 

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for 
Small Business Preference and Non-small Business Subcontractor Preference." 

 
The small business preference will be a reduction in the bid submitted by the small business contractor, for bid 

comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be 
awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the 
reduced bid price used for bid comparison purposes. 

The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-small Business 
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the 
apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the Non-small Business contractor 
requesting the preference becoming the low bidder, or in a precise tie with a Non-small Business apparent low bidder not 
requesting the preference, then the contract will be awarded to the Non-small Business contractor requesting the preference 
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes.  Application of the 
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference or a California Non-small Business Subcontractor Preference, in which case the 
preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California 
company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a 
small business bidder. 

DVBE bidders shall have precedence over non-DVBE bidders in that in the event the application of the small business 
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall 
go to the DVBE that is also a small business.  This precedence shall not apply to the application of the California company 
reciprocal preference. 
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SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES 
Attention is directed to the provisions in Section 8-1.03, "Beginning of Work," Section 8-1.06, "Time of Completion," 

and Section 8-1.07, "Liquidated Damages," of the Standard Specifications and these special provisions. 
The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or 

the attorney appointed and authorized to represent the Department of Transportation. 
This work shall be diligently prosecuted to completion before the expiration of 90 WORKING DAYS beginning on the 

fifteenth calendar day after approval of the contract. 
The Contractor shall pay to the State of California the sum of $1000 per day, for each and every calendar day's delay in 

finishing the work in excess of 90 WORKING DAYS. 
 

SECTION 5.  GENERAL 
 

SECTION 5-1.  MISCELLANEOUS 
 

5-1.01  LINES AND GRADES 
Attention is directed to Section 5-1.07, "Lines and Grades," of the Standard Specifications. 
Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction 

Surveys," of the Department's Surveys Manual. 
 

5-1.017  CONTRACT BONDS 
Attention is directed to Section 3-1.02, "Contract Bonds," of the Standard Specifications and these special provisions. 
The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the 

contract. 
 

5-1.018  GUARANTEE 
GENERAL 
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial 

defects in materials and workmanship for a period of one year after contract acceptance.  For certain portions of the work 
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and 
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom. 

Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced, 
or missing parts or components and workmanship resulting in improper function of materials, components, equipment, or 
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer. 

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in 
accordance with contract requirements or has substantial defects in materials and workmanship.  The Contractor shall 
perform the corrective work with no expense to the Department other than State-provided field inspection services. 

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by 
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as 
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications. 

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance, 
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must 
remain in full force and effect during the guarantee period and until all corrective work is complete. 

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty 
provision shall govern for the specific construction product or feature covered. 

 
CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by the 

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year 
guarantee. 

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in 
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be 
developed and forwarded to the Contractor.  Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a 
detailed plan for performing corrective work.  The work plan shall include a start to finish schedule.  It shall include a list of 
labor, equipment, materials, and any special services intended to be used.  It shall clearly show related work including traffic 
control, temporary delineation, and permanent delineation. 
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The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the 
Contractor’s work plan is approved.  The corrective work shall be diligently prosecuted and completed within the time 
allotted in the approved work plan. 

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or 
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that 
require repair work.  The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the 
damaged highway facilities.  The Contractor shall submit a work plan within 5 days of starting emergency repair work. 

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the 
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the 
Contractor's expense.  Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by 
State forces or other forces including labor, equipment, material, and special services. 

 
PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and 

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices 
paid for the various contract items of work and no separate payment will be made therefor. 

 
5-1.019  COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 

 
5-1.02  LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5,000 or more. 

 
5-1.022  PAYMENT OF WITHHELD FUNDS 

Payment of withheld funds shall conform to Section 9-1.065, "Payment of Withheld Funds," of the Standard 
Specifications and these special provisions. 

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow 
or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or 
deducted from payment due to failure of the Contractor to fulfill a contract requirement. 
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5-1.03  INTEREST ON PAYMENTS 
Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 

claim payments as follows: 
 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

 
The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.04  PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 

"Public Safety," of the Standard Specifications and these special provisions. 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 

or storage area when the following conditions exist: 
 
A. Excavations-The near edge of the excavation is 12 feet or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than one foot deep. 
3. Trenches less than one foot wide for irrigation pipe or electrical conduit, or excavations less than one foot in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 4:1 (horizontal:vertical). 
6. Excavations protected by existing barrier or railing. 
 

B. Temporarily Unprotected Permanent Obstacles-The work includes the installation of a fixed obstacle together with a 
protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas-Material or equipment is stored within 12 feet of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 15 feet from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than one foot transversely to 10 feet longitudinally with respect to the edge of the traffic lane.  If the 15-foot 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 
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Approach Speed of Public Traffic (Posted Limit) 

 (Miles Per Hour) 
Work Areas 

Over 45  Within 6 feet of a traffic lane but not on a traffic lane 
35 to 45  Within 3 feet of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 

shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 10 feet without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.05  TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 
and these special provisions. 

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 
mean tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 

 
5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT 

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special 
provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous 
waste. 

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-2025, "Solid Waste 
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills 
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported 
in either tons or cubic feet.  The Contractor shall also complete and certify Form CEM-2025 within 5 days following contract 
acceptance. 

Form CEM-2025, "Solid Waste Disposal and Recycling Report" can be downloaded at: 
 
http://www.dot.ca.gov/hq/construc/manual2001 
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If the Contractor has not submitted Form CEM-2025, by the dates specified above,  the Department will withhold the 
amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next 
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-2025 is submitted to the 
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-2025, remaining withheld funds 
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in 
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be 
due the Contractor on withheld amounts. 

Full compensation for preparing and submitting Form CEM-2025, "Solid Waste Disposal and Recycling Report," shall 
be considered as included in the contract price for the various items of work involved and no additional compensation will be 
allowed therefor. 

 
5-1.07  (BLANK) 

 
5-1.08  (Blank) 

 
5-1.09  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2, 
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions. 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
http://www.dir.ca.gov/DLSE/Debar.html 
 
Unauthorized substitution of a listed subcontractor may constitute a violation of the "Subletting and Subcontracting Fair 

Practices Act" and may subject the Contractor to the penalties imposed therein. 
 
5-1.09A  DVBE SUBCONTRACTING 
The DVBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DVBE 

Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the 
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the 
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other 
sources. 

Unauthorized substitution of a DVBE may also constitute a violation of California Code of Regulations Section 1896.64.  
The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed 
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that 
DVBEs shall be certified on the date bids are opened does not apply to substitutions after award of the contract. 

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of 
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE 
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of DVBEs during the contract.  The Contractor agrees to provide the awarding department with any relevant 
information requested and shall permit access to its premises, upon reasonable notice, during normal business hours for the 
purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that may be 
relevant to a matter under investigation for the purpose of determining compliance with Public Contract Code Section 10115 
et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after final payment under the 
contract. 

 
5-1.09B  NON-SMALL BUSINESS SUBCONTRACTING 
The Small Business subcontractors listed by the Contractor in response to the provisions in Section 2-1.03B, "Non-small 

Business Subcontractor Preference," and Section 3, "Award and Execution of Contract," of these special provisions, which 
are determined by the Department to be certified as Small Business, shall perform the work and supply the materials for 
which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or 
to obtain the materials from other sources. 

Unauthorized substitution of a Small Business subcontractor may also constitute a violation of California Code of 
Regulations Section 1896.10 and may subject the Contractor to the sanctions referenced therein. 
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The provisions in Section 2-1.03B, "Non-small Business Subcontractor Preference," of these special provisions that 
Small Business subcontractors shall be certified on the date bids are opened does not apply to substitutions after award of the 
contract. 

The Contractor shall maintain records of all subcontracts entered into with certified Small Business subcontractors and 
records of materials purchased from certified Small Business suppliers.  The records shall show the name and business 
address of each Small Business subcontractor or vendor and the total dollar amount actually paid each Small Business 
subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of Small Businesses during the contract.  The Contractor agrees to provide the awarding department with any 
relevant information requested and shall permit access to its premises, upon reasonable notice, during normal business hours 
for the purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that 
may be relevant to a matter under investigation for the purpose of determining compliance with California Code of 
Regulations Section 1896, et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after 
final payment under the contract. 

 
5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 
payment to subcontractors. 

 
5-1.103  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following 6 categories of costs of work during the life of the contract: 

 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in 

Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.104  INTERNET DAILY EXTRA WORK REPORT 

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in 
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions. 

The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing 
system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the 
Department, and is also found at: 

 
http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf 
 
The Department will provide system accounts to the Contractor's authorized representatives when at least one of the 

representatives has received training.  The Department will provide system training to at least one of the Contractor's 
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and 
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall 
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the 
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work 
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer. 
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Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in 
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall 
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and 
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment. 

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the 
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and 
process defined in the Guide. 

 
5-1.11  AREAS FOR CONTRACTOR'S USE 

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 
Specifications and these special provisions. 

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the 
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials, or for other purposes. 

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of 
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State 
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property 
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment 
located within such areas. 

 
5-1.12  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard 
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum 
value of the contract item of work which will be recognized for progress payment purposes: 

 
A. Lead Compliance plan     $5000.00 
 
After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard 

Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment 
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the 
contract. 

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered 
for inclusion in the payment as materials furnished but not incorporated in the work: 

 
A. Pavement marker  
 

5-1.13  PROJECT INFORMATION 
The information in this section has been compiled specifically for this project and is made available for bidders and 

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this 
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, 
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and 
Contractors shall be responsible for knowing the procedures for obtaining information. 

 
5-1.14  SOUND CONTROL REQUIREMENTS 

Sound control shall conform to these special provisions. 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa 

(Lmax) at a distance of 45 ft , except for the following work: 
 
A. Centerline Rumble Strip from 8 pm to 5 am , Monday through Friday. 
B. Shoulder Rumble Strip from 8 pm to 5 am , Monday through Friday. 
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The Contractor shall provide one "Type 1" sound level meter and one acoustic calibrator which will be used by the 
Department during the life of the contract.  The Contractor shall provide training by a person trained in noise monitoring to 
one Department employee designated by the Engineer.  The sound level meter shall be calibrated and certified by the 
manufacturer or other independent acoustical laboratory prior to delivery to the Department.  The Contractor shall provide 
annual recalibration by the manufacturer or other independent acoustical laboratory.  All equipment shall be capable of taking 
measurements using the A-weighting network and the "slow" response of the sound level meter.  The measurement 
microphone shall be fitted with an appropriate windscreen.  All equipment shall be returned to the Contractor at the 
acceptance of the contract.  Equipment damaged by actions of the Department or the public shall be paid for as extra work as 
provided in Section 4-1.03D for the Standard Specifications. 

Each internal combustion engine, used for any purpose on the job or related to the job, shall be equipped with a muffler 
of a type recommended by the manufacturer.  No internal combustion engine shall be operated on the project without the 
muffler. 

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 

 
SECTION 6.  (BLANK) 

 
SECTION 7.  (BLANK) 

 
SECTION 8.  MATERIALS 

 
SECTION 8-1.  MISCELLANEOUS 

 
8-1.01  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and 
Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 

 
PAVEMENT MARKERS, PERMANENT TYPE 

Retroreflective With Abrasion Resistant Surface (ARS) 
A. Apex, Model 921AR (4" x 4") 
B. Avery Dennison, Models C88 (4" x 4"), 911 (4" x 4") and 953 (2.75" x 4.5") 
C. Ray-O-Lite, Model "AA" ARS (4" x 4") 
D. 3M Series 290 (3.5" x 4") 
E. 3M Series 290 PSA,  with pressure sensitive adhesive pad (3.5" x 4") 
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Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

A. Avery Dennison, Model 948 (2.3" x 4.7") 
B. Avery Dennison, Model 944SB (2" x 4")* 
C. Ray-O-Lite, Model 2002 (2.3" x 4.6") 
D. Ray-O-Lite, Model 2004 ARS (2" x 4")* 

*For use only in 4.5 inch wide (older) recessed slots 
 
Non-Reflective, 4 inches Round 

A. Apex Universal (Ceramic) 
B. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
C. Glowlite, Inc. (Ceramic) 
D. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
E. Interstate Sales, "Diamond Back" (Polypropylene) 
F. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
G. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
H. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (6 months or less) 
A. Vega Molded Products "Temporary Road Marker" (3" x 4") 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

A. Apex Universal, Model 932 
B. Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
C. Hi-Way Safety, Inc., Model 1280/1281 
D. Glowlite, Inc., Model 932 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
A. Advanced Traffic Marking, Series 300 and 400 
B. Brite-Line, Series 1000 
C. Brite-Line, "DeltaLine XRP" 
D. Swarco Industries, "Director 35" (For transverse application only) 
E. Swarco Industries, "Director 60" 
F. 3M, "Stamark" Series 380 and 5730 
G. 3M, "Stamark" Series 420 (For transverse application only) 
 

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less) 
A. Advanced Traffic Marking, Series 200 
B. Brite-Line, Series 100 
C. Garlock Rubber Technologies, Series 2000 
D. P.B. Laminations, Aztec, Grade 102 
E. Swarco Industries, "Director-2" 
F. Trelleborg Industries, R140 Series 
G. 3M, Series 620 "CR", and Series A750 
H. 3M, Series A145, Removable Black Line Mask 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
I. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
J. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
K. Trelleborg Industries, RB-140 

(Black Tape: for use only on Asphalt Concrete Surfaces) 
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Preformed Thermoplastic (Heated in place) 
A. Avery Dennison, "Hotape" 
B. Flint Trading, "Premark," "Premark 20/20 Flex," and "Premark 20/20 Flex Plus" 
C. Ennis Paint Inc., "Flametape" 
 

Ceramic Surfacing Laminate, 6" x 6" 
A. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 66 inches 
A. Bunzl Extrusion, "Flexi-Guide Models 400 and 566" 
B. Carsonite, Curve-Flex CFRM-400 
C. Carsonite, Roadmarker CRM-375 
D. FlexStake, Model 654 TM 
E. GreenLine Models HWD1-66 and CGD1-66 
 

Special Use Type, 66 inches 
A. Bunzl Extrusion, Model FG 560 (with 18 inches U-Channel base) 
B. Carsonite, "Survivor" (with 18 inches U-Channel base) 
C. Carsonite, Roadmarker CRM-375 (with 18 inches U-Channel base) 
D. FlexStake, Model 604 
E. GreenLine Models HWDU and CGD (with 18 inches U-Channel base) 
F. Impact Recovery Model D36, with #105 Driveable Base 
G. Safe-Hit with 8 inches pavement anchor (SH248-GP1) 
H. Safe-Hit with 15 inches soil anchor (SH248-GP2) and with 18 inches soil anchor (SH248-GP3) 
 

Surface Mount Type, 48 inches 
A. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
B. Carsonite, "Super Duck II" 
C. FlexStake, Surface Mount, Models 704 and 754 TM 
D. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
E. Three D Traffic Works "Channelflex" ID No. 522248W 
 
CHANNELIZERS 

Surface Mount Type, 36 inches 
A. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
B. Bunzl Extrusion, Flexi-Guide Models FG300PE and FG300UR 
C. Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336) 
D. Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer" 
E. FlexStake, Surface Mount, Models 703 and 753 TM 
F. GreenLine, Model SMD-36 
G. Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
H. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
I. Repo, Models 300 and 400 
J. Safe-Hit, Guide Post, Model SH236SMA 
K. Three D Traffic Works "Channelflex" ID No. 522053W 
 

Lane Separation System 
A. Bunzl "Flexi-Guide (FG) 300 Curb System" 
B. Qwick Kurb, "Klemmfix Guide System" 
C. Recycled Technology, Inc. "Safe-Lane System" 
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CONICAL DELINEATORS, 42 inches 
(For 28 inch Traffic Cones, see Standard Specifications) 
A. Bent Manufacturing Company "T-Top" 
B. Plastic Safety Systems "Navigator-42" 
C. Radiator Specialty Company "Enforcer" 
D. Roadmaker Company "Stacker" 
E. TrafFix Devices "Grabber" 
F. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
 
OBJECT MARKERS 

Type "K", 18 inches 
A. Bunzl, Model FG318PE 
B. Carsonite, Model SMD 615 
C. FlexStake, Model 701 KM 
D. Repo, Models 300 and 400 
E. Safe-Hit, Model SH718SMA 
 

Type "K-4" / "Q" Object Markers, 24 inches 
A. Bent Manufacturing "Masterflex" Model MF-360-24 
B. Bunzl Extrusion, Model FG324PE 
C. Carsonite, Super Duck II 
D. FlexStake, Model 701KM 
E. Repo, Models 300 and 400 
F. Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA 
G. The Line Connection, Model DP21-4Q 
H. Three D Traffic Works "Q" Marker, ID No. 531702W 
 
CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
A. ARTUK, "FB" 
B. Bunzl Extrusion, Models PCBM-12 and PCBM-T12 
C. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
D. Hi-Way Safety, Inc., Model GMKRM100 
E. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
F. Three D Traffic Works "Roadguide" Model TD 9304 
 

Non-Impactable Type 
A. ARTUK, JD Series 
B. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
C. Vega Molded Products, Models GBM and JD 
D. Plastic Vacuum Forming, "Cap-It C400" 
 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 
A. Bunzl Extrusion, "Mini" (3" x 10") 
B. Creative Building Products, "Dura-Bull, Model 11201" 
C. Duraflex Corp., "Railrider" 
D. Plastic Vacuum Forming, "Cap-It C300" 
 
CONCRETE BARRIER DELINEATORS, 16 inches 
(For use to the right of traffic) 
A. Bunzl Extrusion, Model PCBM T-16 
B. Safe-Hit, Model SH216RBM 
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CONCRETE BARRIER-MOUNTED MINI-DRUM (10 inches x 14 inches x 22 inches) 
A. Stinson Equipment Company "SaddleMarker" 
 
SOUND WALL DELINEATOR 
(Applied vertically.  Place top of 3" x 12" reflective element at 48 inches above  
roadway) 
A. Bunzl Extrusion, PCBM S-36 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 48 inches above plane of roadway) 

Wood Post Type, 27 inches 
A. Bunzl Extrusion, FG 427 and FG 527 
B. Carsonite, Model 427 
C. FlexStake, Model 102 GR 
D. GreenLine GRD 27 
E. Safe-Hit, Model SH227GRD 
F. Three D Traffic Works "Guardflex" TD9100 
 

Steel Post Type 
A. Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
A. Avery Dennison T-6500 Series (For rigid substrate devices only) 
B. Avery Dennison WR-6100 Series 
C. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
D. Reflexite, PC-1000 Metalized Polycarbonate 
E. Reflexite, AC-1000 Acrylic 
F. Reflexite, AP-1000 Metalized Polyester 
G. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
H. 3M, High Intensity 
 

Traffic Cones, 13 inches Sleeves 
A. Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent) 
 

Traffic Cones, 4 inch x 6 inch Sleeves 
A. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
B. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
C. 3M Series 3840 
D. Avery Dennison S-9000C 
 

Barrels and Drums 
A. Avery Dennison WR-6100 
B. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
C. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
D. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. American Decal, Adcolite 
B. Avery Dennison, T-1500 and T-1600 series 
C. 3M Engineer Grade, Series 3170 
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Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite Type II 
C. Nikkalite 1800 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
A. Avery Dennison, T-2500 Series 
B. Kiwalite, Type II 
C. Nikkalite 1800 Series 
 

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
A. Avery Dennison, T-5500 and T-5500A Series 
B. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
C. 3M Series 3870 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-6500 Series 
B. Nippon Carbide Industries, Crystal Grade, 94000 Series 
C. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
D. Nippon Carbide Industries, Model No. 94844 Fluorescent Yellow Green 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
A. Avery Dennison, WU-6014 
B. Novabrite LLC, "Econobrite" 
C. Reflexite "Vinyl" 
D. Reflexite "SuperBright" 
E. Reflexite "Marathon" 
F. 3M Series RS34 Orange and RS20 Fluorescent Orange 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. 3M LDP Series 3924 Fluorescent Orange 
B. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. Avery Dennison, T-7500 Series 
B. Avery Dennison, T-7511 Fluorescent Yellow 
C. Avery Dennison, T-7513 Fluorescent Yellow Green 
D. Avery Dennison, W-7514 Fluorescent Orange 
E. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
F. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92844 Fluorescent Yellow/Green 
G. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 
 

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element) 
A. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
B. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
C. 3M VIP Series 3990 Diamond Grade 
 
SPECIALTY SIGNS 
A. Hallmark Technologies, Inc., All Sign STOP Sign (All Plastic), 30 inches 
B. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
SIGN SUBSTRATE 

Fiberglass Reinforced Plastic (FRP) 
A. Fiber-Brite 
B. Sequentia, "Polyplate" 
C. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48 inches or less) 
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Aluminum Composite 

A. Alcan Composites "Dibond Material, 0.08 inch" (for temporary construction signs only) 
B. Mitsubishi Chemical America, Alpolic 350 (for temporary construction signs only) 
 

SECTION 8-2.  CONCRETE 
 

8-2.01  PORTLAND CEMENT CONCRETE 
Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 

Specifications and these special provisions. 
References to Section 90-2.01, "Portland Cement," of the Standard Specifications shall mean Section 90-2.01, "Cement," 

of the Standard Specifications. 
Mineral admixture shall be combined with cement in conformance with the provisions in Section 90-4.08, "Required Use 

of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56-2, "Roadside 
Signs," of the Standard Specifications. 

The requirements of Section 90-4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not 
apply to Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications. 

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 
amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be 
considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified 
test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the 
testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling 
(916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with 
the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will 
depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate 
testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and 
evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
 
A. Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests 
of the previous 2 sets of concrete samples. 

B. Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
 
A. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
B. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum 

cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of 
Chemical Admixtures," of the Standard Specifications and shall conform to the following: 

 
A. The minimum amount of cement shall not be less than 75 percent by weight of the specified minimum cementitious 

material content. 
B. The minimum amount of mineral admixture to be combined with cement shall be determined using one of the 

following criteria: 
 

1. When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by weight, the amount 
of mineral admixture shall not be less than 15 percent by weight of the total amount of cementitious material to 
be used in the mix. 
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2. When the calcium oxide content of a mineral admixture is greater than 2 percent by weight, and any of the 
aggregates used are not listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 25 percent by weight of the total amount of cementitious material to be 
used in the mix. 

3. When the calcium oxide content of a mineral admixture is greater than 2 percent by weight and the fine and 
coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of 
mineral admixture shall not be less than 15 percent by weight of the total amount of cementitious material to be 
used in the mix. 

4. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 
10 percent by weight of the total amount of cementitious material to be used in the mix. 

5. When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture 
Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved 
list as specified in these special provisions, then the amount of mineral admixture shall not be less than 
7 percent by weight of the total amount of cementitious material to be used in the mix. 

 
C. The total amount of mineral admixture shall not exceed 35 percent by weight of the total amount of cementitious 

material to be used in the mix.  Where Section 90-1.01, "Description," of the Standard Specifications specifies a 
maximum cementitious content in pounds per cubic yard, the total weight of cement and mineral admixture per 
cubic yard shall not exceed the specified maximum cementitious material content. 

 
The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast 

concrete members. 
 

SECTION 8-3.  (BLANK) 
 

SECTION 9.  (BLANK) 
 

SECTION 10.  CONSTRUCTION DETAILS 
 

SECTION 10-1.  GENERAL 
 

10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 

these special provisions. 
Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the 

Water Pollution Control Program prior to performing work having potential to cause water pollution. 
 

10-1.02  WATER POLLUTION CONTROL 
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard 

Specifications and these special provisions. 
Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP) 

and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices 
(BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project.  These manuals 
are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and 
collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material 
Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  
(916) 445-3520, and may also be obtained from the Department's Internet website at: 
http://www.dot.ca.gov/hq/construc/stormwater.html. 

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local 
regulations and requirements that govern the Contractor's operations and storm water and non-storm water discharges from 
both the project site and areas of disturbance outside the project limits during construction.  Attention is directed to Sections 
7-1.01, "Laws to be Observed," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

Water pollution control requirements shall apply to storm water and non-storm water discharges from areas outside the 
project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch 
plants, material borrow areas, concrete plants, staging areas, storage yards and access roads.   
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The Contractor shall comply with the Manuals for those areas and shall implement, inspect and maintain the required 
water pollution control practices.  Installing, inspecting and maintaining water pollution control practices on areas outside the 
highway right of way not specifically arranged and provided for by the Department for the execution of this contract, will not 
be paid for. 

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to, 
compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set 
forth therein. 

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against 
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne 
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments 
made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.  
Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations. 

 
RETENTION OF FUNDS 
Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the 

contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed, 
or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements.  Funds 
may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain 
liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties. 

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition 
to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to 
provisions in this section will be released for payment on the next monthly estimate for partial payment following the date 
when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled, 
as determined by the Engineer. 

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements, 
the Department may retain money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial 

payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from 
payments made after acceptance of the contract may be made without prior notice to the Contractor. 

B. No retention of additional amounts out of partial payments will be made if the amount to be retained does not 
exceed the amount being withheld from partial payments pursuant to Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire 
amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was 
made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest 
rate payable shall be 6 percent per annum. 

 
During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution 

Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed. 
The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 

sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  
The Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or 
proposed fines by regulatory agencies to the requesting regulatory agency. 

 
WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS 
As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.  

The WPCP shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications, the 
requirements in the Manuals, and these special provisions.  Upon the Engineer's approval of the WPCP, the WPCP shall be 
considered to fulfill the provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications for development and 
submittal of a Water Pollution Control Program. 

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the 
Engineer.  Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and 
applicable Federal, State and local laws, regulations, and requirements. 
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The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be 
responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the 
implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may 
designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control 
practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its 
implementation.  The Contractor shall assure that the Water Pollution Managers have adequate training and qualifications 
necessary to prepare the WPCP, implement and maintain water pollution control practices. 

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the 
Engineer.  The Engineer will have 10 working days to review the WPCP.  If revisions are required, as determined by the 
Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.  
The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the WPCP, 4 approved 
copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer. In order to allow construction 
activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed.  In the 
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of 
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be 
compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-
1.09, "Right of Way Delays," of the Standard Specifications. 

The WPCP shall incorporate water pollution control practices in the following categories: 
 
A. Soil stabilization. 
B. Sediment control. 
C. Wind erosion control. 
D. Tracking control. 
E. Non-storm water management. 
F. Waste management and materials pollution control. 
 
The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work 

activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to 
reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control 
practices. 

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation 
Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3 
of the WPCP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water 
pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water 
Pollution Control Cost Break-Down of this section. 

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in 
the contract documents.  The Contractor shall prepare an amendment to the WPCP when there is a change in construction 
activities or operations which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain 
systems, or when the Contractor's activities or operations violate Federal, State or local regulations, or when directed by the 
Engineer.  Amendments shall identify additional water pollution control practices or revised operations, including those areas 
or operations not identified in the initially approved WPCP.  Amendments to the WPCP shall be prepared and submitted for 
review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial 
submittal and review of the WPCP. 

The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site.  The WPCP 
shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water 
Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.  
Requests by the public shall be directed to the Engineer. 

 
COST BREAK-DOWN 
The Contractor shall include a Water Pollution Control Cost Break-Down in the WPCP which itemizes the contract lump 

sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided in 
this section as the basis for the cost break-down submitted with the WPCP.  The Contractor shall use the Water Pollution 
Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary 
Water Pollution Control Practices for which there is a separate bid item.  The Contractor shall be responsible for the accuracy 
of the quantities and values used in the cost break-down submitted with the WPCP.  Partial payment for the item of water 
pollution control will not be made until the Water Pollution Control Cost Break-Down is approved by the Engineer. 
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Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity 
shall be considered a "Project-Specific Minimum Requirement."  The Contractor shall incorporate the items with Contractor-
designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP. 

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated 
Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in 
the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the 
Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list 
only those water pollution control practices selected for the project, including quantities and values required to complete the 
work for those items. 

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break-Down shall be equal to 
the contract lump sum price bid for water pollution control.  Overhead and profit, shall be included in each individual item 
listed in the cost break-down. 
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WATER POLLUTION CONTROL COST BREAK-DOWN 

Contract No. 0A2104 

 

ITEM ITEM DESCRIPTION UNIT ESTIMATED 
QUANTITY VALUE AMOUNT 

SC-7 Street Sweeping and Vacuuming LS Lump Sum   

WE-1 Wind Erosion Control LS Lump Sum   

NS-3 Paving and Grinding Operations LS Lump Sum   

NS-6 Illicit Connection/Illegal Discharge 
Detection and Reporting LS Lump Sum   

NS-8 Vehicle and Equipment Cleaning LS Lump Sum   

NS-9 Vehicle and Equipment Fueling LS Lump Sum   

NS-10 Vehicle and Equipment Maintenance LS Lump Sum   

WM-1 Material Delivery and Storage LS Lump Sum   

WM-2 Material Use LS Lump Sum   

WM-3 Stockpile Management LS Lump Sum   

WM-4 Spill Prevention and Control LS Lump Sum   

WM-5 Solid Waste Management LS Lump Sum   

WM-8 Concrete Waste Management LS Lump Sum   

WM-9 Sanitary/Septic Waste Management LS Lump Sum   

TOTAL ____________________
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Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to 
address amendments to the WPCP, except when the adjusted items are paid for as extra work. 

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to 
differences between the quantities shown in the approved cost break-down and the quantities required to complete the work 
as shown on the approved WPCP.  No adjustment in compensation will be made for ordered changes to correct WPCP work 
resulting from the Contractor's own operations or from the Contractor's negligence. 

The approved cost break-down will be used to determine partial payments during the progress of the work and as the 
basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of 
quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-
down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in 
the quantity of a contract item of work in conformance with the provisions in Section 4-1.03B, "Increased or Decreased 
Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost 
break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance 
with Section 4-1.03D, "Extra Work," of the Standard Specifications. 

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the 
approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be 
included in the approved amendment of the WPCP.  If the requested changes result in a net cost increase to the lump sum 
price for water pollution control, an adjustment in compensation will be made without change to the water pollution control 
item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4-1.03D, 
"Extra Work," of the Standard Specifications. 

 
WPCP IMPLEMENTATION 
Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of 

the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control 
practices specified in the WPCP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's 
responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in 
conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  
Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control 
practices shall conform to the requirements in the Manuals and these special provisions. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments, 
the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the 
Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the 
Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall 
be in nonconformance with this section.  Attention is directed to Section 5-1.01, "Authority of Engineer," of the Standard 
Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the 
suspension of construction operations until the project complies with the requirements of this section. 

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these 
special provisions shall be followed for control practice selection of year-round, rainy season and non-rainy season water 
pollution control practices. 

 
Year-Round Implementation Requirements 

The Contractor shall have a year-round program for implementing, inspecting and maintaining water pollution control 
practices for wind erosion control, tracking control, non-storm water management, and waste management and materials 
pollution control. 

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An 
alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is 
predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation. 

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or 
will occur during the ensuing 21 days.  Nonactive areas shall be protected as prescribed in the Construction Site BMPs 
Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first. 
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Rainy Season Implementation Requirements 
Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be 

provided throughout the rainy season, defined as between October 15 and April 15. 
An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be 

completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the 
soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and 
100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall 
implement applicable soil stabilization and sediment control practices.  

 
Non-Rainy Season Implementation Requirements 

The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to 
the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil 
areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the 
requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control. 

 
MAINTENANCE 
To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly 

inspect and maintain the construction site for the water pollution control practices identified in the WPCP.  The construction 
site shall be inspected by the Contractor as follows: 

 
A. Prior to a forecast storm. 
B. After a precipitation event which causes site runoff. 
C. At 24 hour intervals during extended precipitation events. 
D. Routinely, a minimum of once every two weeks outside of the defined rainy season. 
E. Routinely, a minimum of once every week during the defined rainy season. 
 
The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be 
submitted to the Engineer within 24 hours of completing the inspection. 

 
REPORTING REQUIREMENTS 

Report of Discharges, Notices or Orders 
If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially 

causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor 
shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the 
discharge event, notice or order.  The report shall include the following information: 

 
A. The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or 

order. 
B. The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order. 
C. The date of deployment and type of water pollution control practices deployed after the discharge event, or after 

receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence. 
D. An implementation and maintenance schedule for affected water pollution control practices. 
 

Report of First-Time Non-Storm Water Discharge 
The Contractor shall notify the Engineer at least 3 days in advance of first-time non-storm water discharge events.  The 

Contractor shall notify the Engineer of the operations causing non-storm water discharges and shall obtain field approval for 
first-time non-storm water discharges.  Non-storm water discharges shall be monitored at first-time occurrences and routinely 
thereafter. 

 
PAYMENT 
The contract lump sum price paid for prepare water pollution control program shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, 
obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special 
provisions, and as directed by the Engineer. 

Attention is directed to Section 9-1.06, "Partial Payments," and Section 9-1.07, "Payment After Acceptance," of the 
Standard Specifications.  Payments for Prepare Water Pollution Control Program will be made as follows: 
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A. After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water 

Pollution Control Program will be included in the monthly partial payment estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water 
Pollution Control Program will be made in conformance with the provisions in Section 9-1.07. 

 
The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining, 
removing, and disposing of water pollution control practices, including non-storm water management, and waste 
management and materials pollution water pollution control practices, except those for which there is a contract item of work 
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract 
item of work. 

 
10-1.03  COOPERATION 

Attention is directed to Section 7-1.14, "Cooperation," and Section 8-1.10, "Utility and Non-Highway Facilities," of the 
Standard Specifications and these special provisions. 

It is anticipated that work by another contractor (Contract No.04-0T1004) to Rehab Roadway/Replace Bridge in Solano 
on Route 12 (PM 14.7 to PM 20.6) may be in progress adjacent to or within the limits of this project during progress of the 
work on this contract. 

 
10-1.04  PROGRESS SCHEDULE 

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in 
Section 8-1.04, "Progress Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized 
in writing by the Engineer. 

The second paragraph of Section 8-1.04, "Progress Schedule," of the Standard Specifications shall not apply. 
 

10-1.05  DUST CONTROL 
Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications  
 

10-1.06  MOBILIZATION 
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications. 
 

10-1.07  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer 

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices.  These 
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe 
performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and 
channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the 
request if the devices are already in use.  Self-certification shall be provided by the manufacturer or Contractor and shall 
include the following: 

 
A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and post mile of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
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The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are 

not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.  
Category 2 temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be located at: 

 
http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone The Department also maintains this 

list  
at:http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  Category 2 

temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance 
letter number and the name of the manufacturer.  The label shall be readable and permanently affixed by the manufacturer.  
Category 2 temporary traffic control devices without a label shall not be used. 

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to 
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the 
devices are already in use. 

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh 
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.  Temporary 
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary 
barrier, and end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the 
NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety 
Features list.  This list is maintained by the Division of Engineering Services and can be found at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm 
 
Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway 

Safety Features list shall not be used. 
Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices 

and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in 
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control 
devices and no additional compensation will be allowed therefor. 

 
10-1.08  CONSTRUCTION AREA SIGNS 

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no 
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Furnish Sign" of these special provisions. 
Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 

provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.  Type III, IV, VII, VIII, or IX 
retroreflective sheeting shall be used for stationary mounted construction area sign panels. 

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and 
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade 
Crossing Advance Warning) sign shall have black legend and border on yellow background. 

Repair to construction area sign panels will not be allowed, except when approved by the Engineer.  At nighttime under 
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be 
immediately replaced at the Contractor's expense. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The 
regional notification centers include, but are not limited to, the following: 
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Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) (800) 642-2444 
(800) 227-2600 

Underground Service Alert-Southern California (USA) (800) 422-4133 
 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes.  The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater 
than the longer dimension of the post cross section. 

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted 
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions. 

The Contractor shall maintain accurate information on construction area signs.  Signs that are no longer required shall be 
immediately covered or removed.  Signs that convey inaccurate information shall be immediately replaced or the information 
shall be corrected.  Covers shall be replaced when they no longer cover the signs properly.  The Contractor shall immediately 
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of 
work. 

 
10-1.09  MAINTAINING TRAFFIC 

Attention is directed to Section 7-1.08, "Public Convenience," Section 7-1.09, "Public Safety," and Section 12, 
"Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these 
special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the 
Contractor from the responsibilities specified in Section 7-1.09, "Public Safety." 

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special 
provisions. 

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any 
section closed to public traffic. 

Whenever work vehicles or equipment are parked on the shoulder within 6 feet of a traffic lane, the shoulder area shall 
be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked vehicles or 
equipment and along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last vehicle or piece 
of equipment.  A minimum of 9 traffic cones or portable delineators shall be used for the taper.  A W20-1 (ROAD WORK 
AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign 
shall be mounted on a portable sign stand with flags.  The sign shall be placed where designated by the Engineer.  The sign 
shall be a minimum of 48" x 48" in size.  The Contractor shall immediately restore to the original position and location a 
traffic cone or delineator that is displaced or overturned, during the progress of work. 

A portable changeable message sign shall be placed for each lane closure in advanced of the first warning sign as shown 
on the plans, unless otherwise directed by the engineer.  Where advance warning signs in both directions are required, a 
portable changeable message sign shall be placed in advance of the first warning sign, for each direction of travel. 

A minimum of one paved traffic lane, not less than 10 feet wide, shall be open for use by public traffic in each direction 
of travel. 

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except 
work required under Section 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety," work that interferes with 
public traffic shall be performed only during the hours shown for lane closures. 

The full width of the traveled way shall be open for use by public traffic  when construction operations are not actively in 
progress. 

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first 
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday. When a designated legal holidays falls on Monday, the full width of the traveled 
way shall be open for use by public traffic on the preceding Friday, Saturday, and Sunday. 

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the 
cost of the work may be permitted upon the written request of the Contractor if, in the opinion of the Engineer, public traffic 
will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has 
approved the deviations in writing.  Other modifications will be made by contract change order. 
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Chart No. 1  
Two-Lane Conventional Highway Lane Requirements 

Location: Eastbound/Westbound – On Route 12 – from Currie Rd. to Drouin Dr.  
 

Solano County
 A.M. P.M. 

FROM HOUR TO HOUR 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12
Mondays through Thursdays R R R R R                R R R R

Fridays R R R R R                R R R R
Saturdays R R R R R R                R R R
Sundays R R R R R R R R             R R R R

Day before designated legal holiday                         
Designated legal holidays                         

 
Legend: 
 
R One-way traffic control permitted: 

• Close one traffic lane and stop public traffic for periods not to exceed ten minutes. 
• Provide at least one traffic lane, not less than 10 feet wide. 
• Maximum length of one-way control shall be 1800 feet. 
 

 
 

No work that interferes with public traffic will be allowed 

REMARKS:  
 
 
 

(F=Sol-12PM 19/0A2101/07.05/05.19/OWC) 
 

10-1.10  CLOSURE REQUIREMENTS AND CONDITIONS 
Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 

provisions. 
The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, 

within a single traffic control system. 
 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, 

defined as Friday noon through the following Friday noon.  Closures involving work (temporary barrier placement and 
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be 
submitted not less than 18 working days and no more than 90 working days before the anticipated start of operation.  
Closures involving work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the 
vertical clearances available to the public, shall be submitted not less than 18 working days and no more than 90 working 
days before the anticipated start of operation. 

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor 
shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with 
incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be 
notified of disapproved closures or closures that require coordination with other parties as a condition of approval. 

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in 
writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at 
the discretion of the Engineer. 

The Contractor shall confirm, in writing, scheduled closures by no later than 8:00 a.m. 3 working days prior to the date 
on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working 
days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed. 
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Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for 
the following working day. 

 
CONTINGENCY PLAN 
The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the 

contingency plan for a given operation to the Engineer within one working day of the Engineer's request. 
 
LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not 
make further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future 
closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the 
Contractor's proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting 
from the late reopening of closures. 

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct 
$1000 per interval from moneys due or that may become due the Contractor under the contract. 

 
COMPENSATION 
The Contractor shall notify the Engineer of delay in the Contractor's operations due to the following conditions, and if, in 

the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, 
and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious 
handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of 
Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the 
provisions in Section 8-1.09: 

 
A. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 

for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
compensation for amendments to the Closure Schedule that are not approved. 

B. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure 

Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the 
meaning of Section 8-1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with 
the provisions in Section 8-1.09. 

 
10-1.11  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be 
controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic 
shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84-1.04, "Protection From 
Damage," and Section 85-1.06, "Placement," of the Standard Specifications. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 
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STATIONARY LANE CLOSURE 
When lane closures are made for work periods only, at the end of each work period, all components of the traffic control 

system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 

Utilizing a pilot car will be at the option of the Contractor.  If the Contractor elects to use a pilot car, the cones shown 
along the centerline on the plan need not be placed.  The pilot car shall have radio contact with personnel in the work area.  
The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour. 

 
MOVING LANE CLOSURE 
Flashing arrow signs used in moving lane closures shall be truck-mounted.  Flashing arrow signs shall be in the caution 

display mode when used on 2-lane highways.  Changeable message signs used in moving lane closure operations shall 
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except 
the signs shall be truck-mounted.  The full operation height of the bottom of the sign may be less than 7 feet above the 
ground, but should be as high as practicable. 

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or 
equal: 

 
A. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by 

Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, telephone (312) 467-6750 
 

1. Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, telephone 
(800) 884-8274, FAX (916) 387-9734 

2. Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, telephone 
(800) 222-8274 

 
B. Cal T-001 Model 2 or Model 3, manufacturer and distributor; Hexcel Corporation, 11711 Dublin Boulevard, P.O. 

Box 2312,  Dublin, CA  94568, telephone (925) 551-4900 
C. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor, Renco Inc., 

1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660-0730, telephone (800) 654-8182 
 
Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific 

serial number.  The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the 
lower front corner.  The TMA shall have a message next to the name and model number in 1/2 inch high letters which states, 
"The bottom of this TMA shall be _____ inches ± _____ inch above the ground at all points for proper impact performance."  
A TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The 
Engineer shall be the sole judge whether used TMAs supplied under this contract need recertification.  Each unit shall be 
certified by the manufacturer to meet the requirements for TMAs in conformance with the standards established by the 
Transportation Laboratory. 

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the 
procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of 
new designs for evaluation contact:  Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA  95819. 

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification 
shall not be used until approved or recertified by the Transportation Laboratory. 

 
PAYMENT 
Except for flagging costs, full compensation for providing the traffic control system shown on the plans (including signs) 

and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required) shall be 
considered as included in the contract prices paid for the various items of work and no separate payment will be made 
therefor.  Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 
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10-1.12  TEMPORARY PAVEMENT DELINEATION 
Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the 

provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these 
special provisions shall be construed as reducing the minimum standards specified in the California MUTCD or as relieving 
the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard Specifications. 

 
GENERAL 
Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be 

in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at 
all times for traveled ways open to public traffic. 

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be 
performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose 
material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary 
pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern 
of temporary pavement delineation or permanent pavement delineation. 

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to 
the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the 
direction of public traffic, as determined by the Engineer. 

 
TEMPORARY LANELINE AND CENTERLINE DELINEATION 
Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall 

be temporary raised pavement markers placed at longitudinal intervals of not more than 24 feet.  The temporary raised 
pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement 
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use 
(14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation 
Materials" of these special provisions. 

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be 
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to 
place pavement markers in areas where removal of the markers will be required. 

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on 
longitudinal intervals of not more than 24 feet shall be used on lanes open to public traffic for a maximum of 14 days.  Prior 
to the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not 
placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The 
additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent 
pavement delineation for the area, as determined by the Engineer. 

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be 
installed prior to opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed from 1,000 feet 
to 2,000 feet in advance of "no passing" zones. R4-1 (DO NOT PASS) signs shall be installed at the beginning and at every 
2,000-foot interval within "no passing" zones.  For continuous zones longer than 2 miles, W7-3a or W71(CA) (NEXT _____ 
MILES) signs shall be installed beneath the W20-1 signs installed in advance of "no passing" zones. R4-2 (PASS WITH 
CARE) signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone signing will be as 
determined by the Engineer and shall be maintained in place until permanent "no passing" centerline pavement delineation 
has been applied.  The signing for "no passing" zones shall be removed when no longer required for the direction of public 
traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of these special 
provisions, except for payment. 

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for 
temporary laneline and centerline delineation (including the signing specified for "no passing" zones) and for providing 
equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract 
prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment 
will be made therefor. 

 
10-1.13  PORTABLE CHANGEABLE MESSAGE SIGN 

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the 
plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic 
Control Devices," of the Standard Specifications and these special provisions. 

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable 
message signs. 
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10-1.14  TEMPORARY CRASH CUSHION MODULE 
This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 

groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety", of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash 
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no 
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the 
work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
A. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, 

Chicago, IL  60601-2076, telephone (312) 467-6750, FAX (800) 770-6755 
 

1. Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, 
telephone (800) 884-8274, FAX (916) 387-9734 

2. Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, 
telephone (800) 222-8274, FAX (714) 937-1070 

 
B. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA  92672, 

telephone (949) 361-5663, FAX (949) 361-9205 
 

1. Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112, telephone (408) 287-4303, 
FAX (408) 287-1929 

2. Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA  93448, 
telephone (800) 559-7080, FAX (805) 929-5786 

 
Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 

shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds 
for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial 
quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by 
California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 12 feet of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 



 

Contract No.  04-0A2104 
48 

 
10-1.15  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

 
REMOVE PAVEMENT MARKER 
Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as 

determined by the Engineer, shall be removed and disposed of. 
 
REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE  
Yellow thermoplastic traffic stripe shall be removed at the locations shown on the plans and as directed by the Engineer. 
Attention is directed to "Water Pollution Control" of these special provisions. 
Waste from removal of yellow thermoplastic traffic stripe contains lead chromate in average concentrations greater than 

or equal to 5 mg/L soluble lead or 1000 mg/kg total lead.  Yellow thermoplastic traffic stripe exists at locations shown in the 
plans.  Residue produced from when yellow thermoplastic is removed may contain heavy metals in concentrations that 
exceed thresholds established by the California Health and Safety Code and may produce toxic fumes when heated. 

The removed yellow thermoplastic shall be disposed of at a Class 1 disposal facility in conformance with the 
requirements of the disposal facility operator within 30 days after accumulating 220 pounds of residue and dust.  The 
Contractor shall make necessary arrangements with the operator of the disposal facility to test the yellow thermoplastic 
residue as required by the facility and these special provisions.  Testing shall include, at a minimum: (1) Total Lead and 
Chromium by EPA Method 7000 series and (2) Soluble Lead and Chromium by California Waste Extraction Test.  From the 
first 887 gallons of waste or portion thereof, if less than 887 gallons of waste are produced, a minimum of 4 randomly 
selected samples shall be taken and analyzed.  From each additional 222 gallons of waste or portion thereof, if less than 
222 gallons are produced, a minimum of one additional random sample shall be taken and analyzed.  The Contractor shall 
submit the name and location of the disposal facility and analytical laboratory along with the testing requirements to the 
Engineer not less than 5 days prior to the start of removal of yellow thermoplastic traffic stripe.  The analytical laboratory 
shall be certified by the Department of Health Services Environmental Laboratory Accreditation Program.  Test results shall 
be provided to the Engineer for review prior to signing a waste profile as requested by the disposal facility, prior to issuing an 
EPA identification number, and prior to allowing removal of the waste from the site. 

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead 
while handling removed yellow thermoplastic residue.  Attention is directed to Title 8, California Code of Regulations, 
Section 1532.1, "Lead," for specific Cal-OSHA requirements when working with lead. 

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, 
Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial 
Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The plan shall be submitted to 
the Engineer at least 7 days prior to beginning removal of yellow thermoplastic. 

Prior to removing yellow thermoplastic traffic stripe, personnel who have no prior training, including State personnel, 
shall complete a safety training program provided by the Contractor that meets the requirements of Title 8, California Code 
of Regulations, Section 1532.1, "Lead," and the Contractor's Lead Compliance Program. 

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall 
be supplied to State personnel by the Contractor.  The number of State personnel will be 3. 

Where grinding or other methods approved by the Engineer are used to remove yellow thermoplastic traffic stripe, the 
removed residue, including dust, shall be contained and collected immediately.  Sweeping equipment shall not be used.  
Collection shall be by a high efficiency particulate air (HEPA) filter equipped vacuum attachment operated concurrently with 
the removal operations or other equally effective methods approved by the Engineer.  The Contractor shall submit a written 
work plan for the removal, storage, and disposal of yellow thermoplastic traffic stripe to the Engineer for approval not less 
than 7 days prior to the start of the removal operations.  Removal operations shall not be started until the Engineer has 
approved the work plan. 

The removed yellow thermoplastic traffic stripe residue shall be stored and labeled in covered containers.  Labels shall 
conform to the provisions of Title 22, California Code of Regulations, Sections 66262.31 and 66262.32.  Labels shall be 
marked with date when the waste is generated, the words "Hazardous Waste," composition and physical state of the waste 
(for example, asphalt grindings with thermoplastic or paint), the word "Toxic," the name and address of the Engineer, the 
Engineer's telephone number, contract number, and Contractor or subcontractor.  The containers shall be a type approved by 
the United States Department of Transportation for the transportation and temporary storage of the removed residue.  The 
containers shall be handled so that no spillage will occur.  The containers shall be stored in a secured enclosure at a location 
within the project limits until disposal, as approved by the Engineer. 
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If the yellow thermoplastic traffic stripe residue is transported to a Class 1 disposal facility, a manifest shall be used, and 
the transporter shall be registered with the California Department of Toxic Substance Control.  The Engineer will obtain the 
United States Environmental Protection Agency Identification Number and sign all manifests as the generator within 
2 working days of receiving sample test results and approving the test methods. 

Nothing in these special provisions shall relieve the Contractor of the Contractor's responsibilities as specified in 
Section 7-1.09, "Public Safety," of the Standard Specifications. 

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor, 
materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan, 
including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training, air monitoring, 
and medical surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the 
Engineer. 

Full compensation for providing a written work plan for the removal, storage, and disposal of yellow thermoplastic 
traffic stripe shall be considered as included in the contract prices paid per linear foot for remove yellow thermoplastic traffic 
stripe and no separate payment will be made therefor. 

 
10-1.16  CENTERLINE AND SHOULDER RUMBLE STRIP (ASPHALT CONCRETE, GROUND-IN 
INDENTATIONS) 

This work shall consist of constructing centerline and shoulder rumble strips by grinding indentations in new or existing 
asphalt concrete surfacing as shown on the plans and as specified in these special provisions. 

The method and equipment for constructing ground-in indentations shall be selected by the Contractor. 
Centerline and shoulder rumble strips shall not be constructed on structures or approach slabs. 
Rumble strips shall be constructed within 2 inches of the required alignment.  The grinding equipment shall be equipped 

with a sighting device that will enable the operator to maintain the alignment of the rumble strip. 
Indentations shall not vary from the dimensions shown on the plans by more than 0.06-inch or 1/16 inch in depth or 

10 percent in length and width. 
Finished centerline and shoulder rumble strips not meeting the specified tolerances shall be brought within tolerance by 

either abrasive grinding, or removal and replacement.  The corrective method will be selected by the Engineer.  Ground 
surface areas shall be neat and uniform in appearance.  The corrective work shall be at the Contractor's expense. 

Residue shall be removed from the roadbed by use of vacuum equipment.  Residue from the removal operations shall not 
flow across the pavement nor flow into gutters or other drainage facilities.  Residue shall be removed from pavement surfaces 
before the residue is dispersed by action of traffic or wind. 

All removed material shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material 
Outside the Highway Right of Way," of the Standard Specifications. 

Fog seal coat, in conformance with the provisions in Section 37-1, "Seal Coats," of the Standard Specifications, shall be 
applied to the areas ground. 

Centerline and shoulder rumble strip (asphalt concrete, ground-in indentations) will be measured by the station along the 
centerline and  shoulder on which the rumble strip is constructed, without deductions for gaps between the indentations. 

The contract price paid per station for centerline and shoulder rumble strip (asphalt concrete, ground-in indentations) 
shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved in constructing centerline and shoulder rumble strip (asphalt concrete, ground-in indentations), complete in 
place, including furnishing and applying fog seal coat to the actual ground areas, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.17  ROADSIDE SIGNS 

Roadside signs shall be furnished and installed at the locations shown on the plans or where designated by the Engineer 
and in conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications and these special 
provisions. 

The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish Sign" of these special 
provisions. 

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative 
Treatment of Lumber, Timber and Piling," of the Standard Specifications and AWPA Use Category System:  UC4A, 
Commodity Specification A or B. 
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10-1.18  FURNISH SIGN 
Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications, 

and these special provisions. 
Traffic Sign Specifications for California sign codes are available for review at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway 

Signs Book, administered by the Federal Highway Administration, which is available for review at: 
 
http://mutcd.fhwa.dot.gov/ser-pubs.htm 
 
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the 

general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet.  The face of each 
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, 
and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose 
rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 

 
SHEET ALUMINUM 
Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation:  B 209. 
The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates 

of Compliance," of the Standard Specifications for the sheet aluminum. 
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B 449.  Surface of the sheet aluminum shall be 

cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue.  The 
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot, 
and an average weight of 25 milligrams per square foot.  Following the cleaning and coating process, the sheet aluminum 
shall be protected from exposure to grease, oils, dust, and contaminants. 

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication. 
Base plate for standard route marker shall be die cut. 
 
RETROREFLECTIVE SHEETING 
The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM 

Designation:  D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer 

without stretching, tearing, and damage. 
Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.  Class 2 

adhesive backing may also be used for Type II retroreflective sheeting.  The adhesive backing shall be pressure sensitive and 
fungus resistant. 

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual 
test will govern. 

 
PROCESS COLOR AND FILM 
The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay 

film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting. 
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of 

Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective 
overlay film. 

The surface of the screened process color shall be flat and smooth.  When the screened process colors determined from 
the instrumental testing in accordance to ASTM Designation:  D 4956 are in dispute, the Engineer's visual test will govern. 

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process. 
The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective 

opaque black film or black screened process color for legend.  The coefficient of retroreflection for reverse-screened process 
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in 
ASTM Designation:  D 4956. 
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The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of 
the retroreflective sheeting. 

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand 
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle. 

 
SINGLE SHEET ALUMINUM SIGN 
Single sheet aluminum signs shall be fabricated and furnished with or without frame.  The Contractor shall furnish the 

sheet aluminum in accordance to "Sheet Aluminum" of these special provisions.  Single sheet aluminum signs shall be 
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38. 

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum.  For signs with depth greater than 
48 inches, one horizontal splice will be allowed in the sheet aluminum. 

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.  The 
framing shall have a length tolerance of ±1/8 inch.  The face sheet shall be affixed to the frame with rivets of 3/16-inch 
diameter.  Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign 
panels.  Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent 
corrosion.  The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the 
rivets are placed. 

Finished signs shall be flat within a tolerance of ±1/32 inch per linear foot when measured across the plane of the sign in 
all directions.  The finished signs shall have an overall tolerance within ±1/8 inch of the detailed dimensions. 

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding 
process using E4043 aluminum electrode filler wires as shown on the plans.  Width of the filler shall be equal to wall 
thickness of smallest welded channel or tubing. 

 
MEASUREMENT AND PAYMENT 
Furnishing signs (except for construction area signs) will be measured by the square foot and the quantity to be paid for 

will be the total area, in square feet, of the sign panel types installed in place. 
The contract price paid per square foot for furnish sign of the types specified in the Engineer's estimate shall include full 

compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
fabricating and furnishing the signs, including  fastening hardware, as shown on the plans, as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

Full compensation for furnishing and installing protective overlay on signs shall be considered as included in the contract 
price paid per square foot for furnish sign of the various types and no separate payment will be made therefor. 

 
10-1.19  THERMOPLASTIC TRAFFIC STRIPE Thermoplastic traffic stripes (traffic lines) shall be applied in 
conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and 
these special provisions. 

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification 
PTH-02ALKYD. 

Retroreflectivity of the thermoplastic traffic stripes shall conform to the requirements in ASTM Designation:  

D 6359-99.  White thermoplastic traffic  shall have a minimum initial retroreflectivity of 250 mcd m-2 lx-1.  Yellow 

thermoplastic traffic stripes shall have a minimum initial retroreflectivity of 150 mcd m-2 lx-1. 
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the 

existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern. 
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.  The 

minimum application rate is based on a solid stripe of 4 inches in width. 
 

Minimum 
Stripe Thickness 

(inch) 

Minimum 
Application Rate 

(lb/ft) 
0.079 0.27 

  
 
Thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris. 
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10-1.20  PAVEMENT MARKERS 
Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the 

Standard Specifications and these special provisions. 
Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of 

moving lane closures during placement of pavement markers with bituminous adhesive. 
The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the 

provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 
Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers. 
 
 
 
 
 




