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e  The Department moved the Amendments to the Standard Specifications to the back of the book titled "Notice to
Bidders and Special Provisions."

e  The Department retitled the "Proposal and Contract" book to "Bid" book and:
1. Simplified the language
Moved clauses and the contract form from the "Proposal and Contract" book into the Amendments to the
Standard Specifications
3. Standardized the forms
e  The Department retitled the "Notice to Contractors" to "Notice to Bidders" and:
1. Simplified the language
2. Moved clauses from the "Notice to Contractors" into the Amendments to the Standard Specifications
3. Standardized instructions for bidders' inquiries

e The Department incorporated boilerplate special provisions into the Amendments to the Standard Specifications.

e See Section 5 of the special provisions for new specifications regarding retentions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below. The Revised
Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the
project plans.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T10 Traffic Control System for Lane Closure On Freeways and Expressways

TI10A Traffic Control System for Lane and Complete Closures on Freeways and Expressways
TI11 Traffic Control System for Lane Closure on Multilane Conventional Highways
T12 Traffic Control System for Lane Closure on Multilane Conventional Highways
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T15 Traffic Control System for Moving Lane Closure on Multilane Highways

T16 Traffic Control System for Moving Lane Closure on Multilane Highways

T51 Temporary Water Pollution Control Details (Temporary Silt Fence)

NSP T64 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
RSP B6-21 Joint Seals (Maximum Movement Rating =2")

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS3 Roadside Signs — Laminated Wood Box Post Typical Installation Details No. 3
S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

S95 Roadside Single Sheet Aluminum Signs, Diamond Shape
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DEPARTMENT OF TRANSPORTATION

NOTICE TO BIDDERS

Bids Open: March 17, 2009
Dated: February 17,2009
General work description: Treat bridge deck with methacrylate resin and replace joint seals.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SAN MATEO COUNTY IN
SAN BRUNO AND SOUTH SAN FRANCISCO AT VARIOUS LOCATIONS FROM WEST 380-SOUTH 280
CONNECTOR OVERCROSSING TO SAN FRANCISCO INTERNATIONAL AIRPORT - WEST 380 CONNECTOR
VIADUCT.

District-County-Route-Post Mile: 04-SM-380-4.7/6.4

Contract No. 04-0E5304

The Contractor must have either a Class A license or one of the following Class C licenses: C-8, C-61D06.
The DVBE Contract goal is 5 percent.

Bids must be on a unit price basis.

Complete the work within 130 working days.
The estimated cost of the project is $1,110,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1120 N Street, Room 0200, MS 26, Sacramento, CA
95814. Bids received after this time will not be accepted.

The Department will open and publicly read aloud the bids immediately after the specified closing time. The Department
invites bidders or their authorized agents to attend.

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at:
Department of Transportation, Publications Unit
1900 Royal Oaks Drive
Sacramento, CA 95815

Special Provisions and Project Plans may be viewed at:
1. The Department's Web site
2. District office of the district in which the work is located
3. Districts 4 and 12 offices
4. Department of Transportation, Bid Documents
1120 N Street, Room 0200, Mail Station 26
Sacramento, CA 95814
Telephone no.: (916) 654-4490

District office addresses are provided in the Standard Specifications.
The Bid book, Special Provisions, and Project Plans may be obtained at the 1120 N Street location. To expedite orders, a

bidder may obtain these documents by faxing an order to (916) 654-7028. Fax orders must include credit card charge
number, card expiration date, and authorizing signature.

Contract No. 04-0E5304
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Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After bid

opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to certified small
businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid comparison
purposes over a nonresident contractor from any state that provides a preference to contractors from that state on construction
contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines

the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http:/www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

DEPARTMENT OF TRANSPORTATION

Dated February 17,2009

D04MDS

Contract No. 04-0E5304
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COPY OF BID ITEM LIST

(NOT TO BE USED FOR BIDDING PURPOSES)

04-0E5304
Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM
3 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 46
4 074041 STREET SWEEPING LS LUMP SUM
5 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM
6 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM
7 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
8 150704 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 19,500
STRIPE
9 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 26,300
10 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING | SQFT 210
11 150722 REMOVE PAVEMENT MARKER EA 1,810
12 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 410
13 153223 REMOVE UNSOUND CONCRETE CF 1,179
14 153235 CLEAN BRIDGE DECK SQFT 470,000
15 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
16 390132 HOT MIX ASPHALT (TYPE A) TON 95
17 511118 CLEAN EXPANSION JOINT LF 1,068
18 511124 RAPID SETTING CONCRETE (PATCH) CF 1,179
19 041815 CORE TREATED BRIDGE DECK EA 42
20 519081 JOINT SEAL (MR 1/2") LF 366

Contract No. 04-0E5304
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

21 519088 JOINT SEAL (MR 1") LF 486

22 519091 JOINT SEAL (MR 1 1/2") LF 216

23 540102 TREAT BRIDGE DECK SQFT 470,000

(F)

24 540108 FURNISH BRIDGE DECK TREATMENT MATERIAL | GAL 5,227

25 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 39,900

26 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 1,010

27 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 4,700
12-3)

28 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 210

29 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 10,800
36-12)

30 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 1,170

31 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 910

32 999990 MOBILIZATION LS LUMP SUM
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

SPECIAL PROVISIONS

SECTION 1. (BLANK)
SECTION 2. BIDDING

SECTION 2-1. GENERAL
Reserved

SECTION 3. CONTRACT AWARD AND EXECUTION
Reserved.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 130 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.

Liquidated damages are $1,600 per day starting on the 1st day after exceeding 130 working days.

It is anticipated that water will be available in sufficient quantities for the prosecution of the work. However, water
shortages may occur during the life of the contract. Arrangements or commitments obtained by the Department are not a part
of the contract. It is expressly understood and agreed that the Department assumes no responsibility to the bidder or
Contractor whatsoever in respect to the arrangements made with the source. The Contractor shall assume all risks in
connection with the use of the source and the terms upon which the use shall be made. There is no warranty or guaranty,
either expressed or implied, to the quantity of water that can be obtained from the source. If the Department has compiled
"Materials Information", as referred to in "Watering" of these special provisions, the bidder or Contractor is cautioned to
make independent investigations and obtain the commitments or allocations as the bidder or Contractor deems necessary to
verify the quantity of water available. The Contractor shall make arrangements or obtain commitments or allocations
necessary to provide water for the project.

During the progress of the work, if water becomes unavailable or unavailable in the quantities needed for prosecution of
the work, the unavailability of water will be considered a "shortage of materials" in conformance with the provisions in
Section 8-1.07, "Liquidated Damages," of the Standard Specifications except for compensation. The Contractor will be
granted an extension of time and will not be assessed with liquidated damages for any portion of the delay in completion of
the work beyond the time shown above for the completion of the work caused by the unavailability of water, provided the
Contractor notifies the Engineer and furnishes proof of the "shortage of materials" as required in the third and fourth
paragraphs in Section 8-1.07, "Liquidated Damages," of the Standard Specifications. If the Contractor sustains delay costs or
damages which could not have been avoided by the judicious handling of forces, equipment and plant, there shall be paid to
the Contractor the amount the Engineer may find to be a fair and reasonable compensation for the part of the Contractor's
actual loss, as, in the opinion of the Engineer, was unavoidable, determined in the same manner as provided for right of way
delays in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. The Contractor shall be entitled to no other
compensation for such delay. The provisions in Section 5-1.116, "Differing Site Conditions," of the Standard Specifications
shall not apply to the unavailability of water.

SECTION 5. GENERAL
SECTION 5-1. MISCELLANEOUS
5-1.01 RETENTION EXCLUSION

The Department does not retain moneys from progress payments due to the Contractor for work performed (Pub Cont
Code § 7202). The 3rd paragraph in Section 9-1.06, "Partial Payments," of the Standard Specifications does not apply.

Contract No. 04-0E5304
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5-1.02 COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
The provisions of this section shall apply only to the following contract items:

ITEM CODE ITEM
390132 HOT MIX ASPHALT (TYPE A)

The compensation payable for asphalt binder used in hot mix asphalt will be increased or decreased in conformance with
the provisions of this section for paving asphalt price fluctuations exceeding 5 percent (Iu/Ib is greater than 1.05 or less than
0.95) which occur during performance of the work.

The adjustment in compensation will be determined in conformance with the following formulae when the item of hot
mix asphalt are included in a monthly estimate:

A.
B.

Total monthly adjustment = AQ
For an increase in paving asphalt price index exceeding 5 percent:

A =0.90 (Iu/lb - 1.05) Ib

For a decrease in paving asphalt price index exceeding 5 percent:
A =0.90 (Tu/Ib - 0.95) Ib

Where:

A = Adjustment in dollars per ton of paving asphalt used to produce hot mix rounded to the nearest $0.01.

Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month
within the pay period in which the quantity subject to adjustment was included in the estimate.

Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project
occurred.

Q = Quantity in tons of asphalt binder that was used in producing the quantity of hot mix asphalt shown under "This
Estimate" on the monthly estimate using the amount of asphalt binder determined by the Engineer .

The adjustment in compensation will also be subject to the following:

A.

The compensation adjustments provided herein will be shown separately on payment estimates. The Contractor
shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount
thereof from moneys due or that may become due the Contractor.

Compensation adjustments made under this section will be taken into account in making adjustments in
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard
Specifications.

In the event of an overrun of contract time, adjustment in compensation for asphalt binder included in estimates
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on
the first business day of the month within the pay period in which the overrun began.

The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by
the Department using the median of posted prices in effect as posted by Chevron, ExxonMobil, and Union 76 for the Buena
Vista, Huntington Beach, and Midway Sunset fields.

In the event that the companies discontinue posting their prices for a field, the Department will determine an index from
the remaining posted prices. The Department reserves the right to include in the index determination the posted prices of
additional fields.

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at:

http://www.dot.ca.gov/hg/esc/oe/asphalt_index/astable.html

5-1.03 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.
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The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.04 PAYMENTS

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard
Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9-1.06, "Partial Payments," of the Standard
Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum
value of the contract item of work which will be recognized for progress payment purposes:

A. Lead Compliance Plan $4,000

After acceptance of the contract pursuant to the provisions in Section 7-1.17, "Acceptance of Contract," of the Standard
Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment
purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the
contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Joint Seals (MR = 1/2")
B. Joint Seals (MR = 1")
C. Joint Seals (MR =1 1/2")

5-1.05 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information
Means Description

Available as specified in the Standard Bridge as-built drawings
Specifications

5-1.06 SOUND CONTROL REQUIREMENTS

Sound control shall conform to these special provisions.
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa
(Lmax) at a distance of 50 feet, except for the following work:

A. Sawecut existing joint between the hours shown in the Freeway/Expressway Lane Requirement charts included in
"Maintaining Traffic" of these special provisions.

B. Remove unsound concrete deck surface and asphalt concrete surfacing between the hours shown in the
Freeway/Expressway Lane Requirement charts included in "Maintaining Traffic" of these special provisions.

C. Cold plane asphalt concrete pavement between the hours shown in the Freeway/Expressway Lane Requirement
charts included in "Maintaining Traffic" of these special provisions.

The Contractor shall provide one "Type 1" sound level meter and one acoustic calibrator which will be used by the
Department during the life of the contract. The Contractor shall provide training by a person trained in noise monitoring to
one Department employee designated by the Engineer. The sound level meter shall be calibrated and certified by the
manufacturer or other independent acoustical laboratory prior to delivery to the Department. The Contractor shall provide
annual recalibration by the manufacturer or other independent acoustical laboratory. All equipment shall be capable of taking
measurements using the A-weighting network and the "slow" response of the sound level meter. The measurement
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microphone shall be fitted with an appropriate windscreen. All equipment shall be returned to the Contractor at the
acceptance of the contract. Equipment damaged by actions of the Department or the public shall be paid for as extra work as
provided in Section 4-1.03D for the Standard Specifications.

Each internal combustion engine, used for any purpose on the job or related to the job, shall be equipped with a muffler
of a type recommended by the manufacturer. No internal combustion engine shall be operated on the project without the
muffler.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.07 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Region 2 Regional Water Quality Control Board (RWQCB).

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications.

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the
applicable provisions of the Federal, State, and local regulations and requirements.

Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne
Water Quality Control Act, by governmental agencies or as a result of citizen suits. Penalties shall also include payments
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements. Costs incurred
could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

WITHHOLDS

The Department will withhold money due the Contractor, in an amount estimated by the Department, to include the full
amount of penalties and mitigation costs proposed, assessed, or levied as a result of the Contractor's violation of the permits,
or Federal or State law, regulations, or requirements. Funds will be withheld by the Department until final disposition of
these costs has been made. The Contractor shall remain liable for the full amount until the potential liability is finally
resolved with the entity seeking the penalties. Instead of the withhold, the Contractor may provide a suitable bond in favor of
the Department to cover the highest estimated liability for any disputed penalties proposed as a result of the Contractor's
violation of the permits, law, regulations, or requirements.

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or
local requirements, the Department will withhold money due the Contractor, subject to the following:

A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from
payments which may become due to the Contractor before acceptance of the contract. Funds withheld after
acceptance of the contract will be made without prior notice to the Contractor.

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the
Standard Specifications.

C. If the Department has withheld funds and it is subsequently determined that the State is not subject to the entire
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was
made, the Department will return the excess amount withheld to the Contractor in the progress payment following
the determination. If the matter is resolved for less than the amount withheld, the Department will pay interest at a
rate of 6 percent per year on the excess withhold.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.
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SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4™)

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARS (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

A

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 ARS (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

bl

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

NN BB

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)
1. Vega Molded Products "Temporary Road Marker" (3" x 4")
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Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

W=

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

NNk WD —

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series A750
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B WD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch
Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)
Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604
GreenLine Model CGD (with 18-inch U-Channel base)
Impact Recovery Model D36, with #105 Driveable Base
Contract No. 04-0E5304
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Safe-Hit with 8-inch pavement anchor (SH248-GP1)
Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MF-180EX-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS

el e

= 00NN R —

Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat)
Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

. Three D Traffic Works "Boomerang" 5200 Series

Lane Separation System
Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System
Tuff Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

kv

Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

el e
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Type "K", 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "K-4"/"Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9304

SANANE ol o

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Filtrona Extrusion, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)
1. Filtrona Extrusion, Model PCBM T-16
2. Safe-Hit, Model SH216RBM

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

NNk WODD—

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

NN B
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Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type V11, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange
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Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

NNk WOD —

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
Mitsubishi Chemical America, Alpolic 350

N =

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of supplementary cementitious material in the total amount of cementitious material to be used. A source of
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.
Before the testing starts, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916)227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

1. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test
of the previous 2 sets of concrete samples.

2. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

1.  When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

2.  When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.
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If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious
material shall conform to the following:

1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary
Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary
cementitious material shall be 15 percent by weight of the total cementitious material; or

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material
shall be 7 percent by weight of the total cementitious material.

The limitation on tricalcium silicate (C;S) content in Type Il cement specified in Section 90-2.01A, "Cement," of the
Standard Specifications shall not apply.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2006
D1.4 2005
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWS D1.1, Section 7.1.2 of AWS D1.4, and Sections
6.1.1.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in AWS
QCl1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector. The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

When any work is welded in conformance with the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications, not including Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications, Section 6.1.4
of AWS D1.1 is replaced with the following:
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The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship and shall
be currently certified as an AWS CWI in conformance with the requirements in AWS QC1, "Standard for AWS Certification
of Welding Inspectors," or as a Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2,
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector Assistants."

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified
to perform the work of Level II technicians.

Section 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26. The size and contour of all welds shall be measured using
suitable gages. Visual inspection for cracks in welds and base metal, and for other discontinuities shall be aided by strong
light, magnifiers, or such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.
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In addition to the requirements of AWS D1.1, welding procedures qualification for work welded in conformance with
that code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted combining
the WPSs to be used in production, provided the essential variables, including weld bead placement, of each process are
limited to those established in Table 4.5.

In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS DI1.5, a minimum of two WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Section 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Section 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Section 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, +10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

STEEL PIPE PILING QUALIFICATION AUDIT

The Contractor shall submit documentation that one of the following steel pipe piling qualification audits has been
successfully completed before welding operations are performed, other than field welding, for steel pipe piling:

A. "Class R Steel Pipe Piling Qualification Audit"
B. "Class N Steel Pipe Piling Qualification Audit"

An audit shall have been completed for each pipe pile diameter, thickness, grade of steel, and class of piling, to be
supplied for this project. The procedures for requesting and completing the audit are available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

An audit that was approved by the Department no more than 3 years before the beginning of work on this contract will
be acceptable for the entire period of this contract, provided the Engineer determines the audit was for the same type of work
that is to be performed on this contract.

A list of facilities who have successfully completed the audit and are authorized to provide material for this contract is
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smdocuments/Internet auditlisting.pdf

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.
Contract No. 04-0E5304
17



SECTION 9. DESCRIPTION OF BRIDGE WORK

The structure work to be done consists, in general, of bridge deck repair, deck methacrylate resin treatment and joint seal
replacement on the following bridges:

CHERRY AVENUE UNDERCROSSING
(Bridge No: 35-0226)

W380-101 CONNECTOR OC
(Bridge No: 35-0271F)

HUNTINGTON AVENUE UNDERCROSSING AND OVERHEAD
(Bridge No: 35-0253)

The structure work to be done consists, in general, of bridge deck repair and deck methacrylate resin treatment on the
following bridges:

W380-S280 CONNECTOR OC
(Bridge No: 35-0219F)

ROUTE 380/101 SEPARATION
(Bridge No: 35-0255L/R)

The structure work to be done consists, in general, of joint seal replacement on the following bridge:

SFO-ROUTE W380 CONNECTOR VIADUCT
(Bridge No: 35-0287K)

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Bridge decks shall be treated with methacrylate resin and sand as shown on the plans before the joint seals at the same
locations are replaced.

The locations where existing traffic stripes and markers are removed shall also be treated with methacrylate resin and
sand.

Prior to the start of the operation for cold plane asphalt concrete pavement, the contractor shall have a certified asphalt
concrete plant and an approved mix design for the initial asphalt concrete paving layer.

Any area that is cold planed in a work period shall be paved with the first layer of hot mix asphalt within the same work
period before the area is opened to public traffic. Following spreading and compacting of the first layer of hot mix asphalt, a
drop-off of more than 0.15-foot will not be allowed between adjacent lanes open to public traffic.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions .

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying methacrylate resin and sand, the Contractor shall cover all manholes, valve and monument covers,
grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper
secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a
sufficient number of control points to relocate the facilities after the methacrylate resin and sand has been placed. After
completion of the application of methacrylate resin and sand on bridge decking, all covers shall be removed and disposed of
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in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers, grates, or
other exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price paid
per square foot for treat bridge deck, and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater 1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A. Rules and regulations
B. Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control

el S

The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A. A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.
B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC).

The WPCM shall be:

A. Responsible for water pollution control work.
B. The primary contact for water pollution control work.
C. Have authority to mobilize crews to make immediate repairs to water pollution control practices.

The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval. The WPCP shall
conform to the requirements in the Preparation Manual and these special provisions.
The WPCP shall include water pollution control practices:
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A. For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.
3. Access roads.

B. Appropriate for each season as described in "Implementation Requirements" of these special provisions.
The WPCP shall include a schedule that:

A. Describes when work activities that could cause water pollution will be performed.
B. Identifies soil stabilization and sediment control practices for disturbed soil area.
C. Includes dates when these practices will be 25, 50, and 100 percent complete.

D. Shows 100 percent completion of these practices before the rainy season.

The WPCP shall include the following temporary water pollution control practices and their associated contract items of
work as shown on the plans or specified in these special provisions:

A. Temporary Sediment Control
1. Street Sweeping
B. Tracking Control
1. Street Sweeping
C. Non-Storm Water Management
1. Construction Site Management
D. Waste Management and Materials Pollution Control
1. Construction Site Management

Within 7 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer. The Contractor
shall allow 15 days for the Engineer's review. If revisions are required, the Engineer will provide comments and specify the
date that the review stopped. The Contractor shall revise and resubmit the WPCP within 7 days of receipt of the Engineer's
comments. The Engineer's review will resume when the complete WPCP is resubmitted. When the Engineer approves the
WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer. The Contractor may proceed with
construction activities if the Engineer conditionally approves the WPCP while minor revisions are being completed. If the
Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated for resulting losses, and
an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the
Engineer. The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor
from complying with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
WPCP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
WPCP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the WPCP. Additional water pollution control
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.
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The Contractor shall keep a copy of the approved WPCP at the job site. The WPCP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.

IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days or before predicted precipitation, whichever occurs
first.

Rainy Season

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy
season between October 15 to April 15.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows:

Before a forecasted storm,

After precipitation that causes site runoff,

At 24-hour intervals during extended precipitation,

On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.

moawp>

The WPCM shall oversee the maintenance of the water pollution control practices.

The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice, or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge or
after receiving the notice or order.

D. A maintenance schedule for affected water pollution control practices.
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PAYMENT

During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control,"
or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special
provisions as items of work, the Department will withhold 25 percent of the progress payment.

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in
the contract. The Department will return performance-failure withholds in the progress payment following the correction for
noncompliance.

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the WPCP and inspecting water pollution control practices as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for prepare water pollution control program will be made as follows:

A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item price for prepare water
pollution control program will be included in the monthly progress estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining percentage of the contract item price for prepare water
pollution control program will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to
Proposed Final Estimate."

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided
for in the WPCP or in these special provisions will not be paid for.

Water pollution control practices for which there are separate contract items of work will be measured and paid for as
those contract items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT

Construction site management shall consist of controlling potential sources of water pollution before they come in
contact with storm water systems or watercourses. The Contractor shall control material pollution and manage waste and
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices.

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a
water pollution control manager (WPCM) for the project.

The Contractor shall train all employees and subcontractors regarding:

Material pollution prevention and control;

Waste management;

Non-storm water management;

Identifying and handling hazardous substances; and

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances.
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Training shall take place before starting work on this project. New employees shall receive the complete training before
starting work on this project. The Contractor shall have regular meetings to discuss and reinforce spill prevention and
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures.

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an
open, conspicuous, and accessible location at the construction site.

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications, unless otherwise specified.

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule,
and by the operator each day of use. Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from
the construction site.

SPILL PREVENTION AND CONTROL

The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.
Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste
shall be contained and cleaned up as soon as is safe.

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder
upon discovery of the spill. Cleanup of minor spills includes:
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Containing the spread of the spill,

Recovering the spilled material using absorption,

Cleaning the contaminated area, and

Disposing of contaminated material promptly and properly.

Semi-significant spills are those that can be controlled by the first responder with the help of other personnel. Cleanup
of semi-significant spills shall be immediate. Cleanup of semi-significant spills includes:
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Containing the spread of the spill;

Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface;

Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt;
Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during
precipitation; and

Disposing of contaminated material promptly and properly.

Significant or hazardous spills are those that cannot be controlled by construction personnel. Notifications of these spills
shall be immediate. The following steps shall be taken:

COowp
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Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived;

Notify the Engineer and follow up with a written report;

Obtain the services of a spills contractor or hazardous material team immediately;

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
on the construction site;

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550;

Notify the National Response Center at (800)424-8802 regarding spills of Federal reportable quantities in
conformance with CFR Title 40, Parts 110, 119, and 302;

Notify other agencies as appropriate, including:

Fire Department,

Public Works Department,

Coast Guard,

Highway Patrol,

City Police or County Sheriff Department,
Department of Toxic Substances,
California Division of Oil and Gas,

Cal OSHA, or

Regional Water Resources Control Board.
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The WPCM shall oversee and enforce proper spill prevention and control measures. Minor, semi-significant, and
significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately.

The Contractor shall prevent spills from entering storm water runoff before and during cleanup. Spills shall not be
buried or washed with water.

The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup
supplies for the material being stored. Plastic shall be placed under paving equipment when not in use to catch drips.

MATERIAL MANAGEMENT

Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of
material into the air, storm drain systems, or watercourses.

The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the
following materials:

A.

Hazardous chemicals including:

1. Acids,

2. Lime,

3. Glues,

4. Adhesives,

5. Paints,

6. Solvents, and
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7. Curing compounds;

Soil stabilizers and binders;
Fertilizers;

Detergents;

Plaster;

Petroleum products including:

Tmoaw

1. Fuel,
2. Oil, and
3. Grease;

G. Asphalt components and concrete components; and
H. Pesticides and herbicides.

The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored. The Contractor
shall keep an accurate inventory of material delivered and stored at the construction site.

Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are
unloaded.

The Contractor shall use recycled or less hazardous products when practical.

Material Storage

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in
containers or drums approved by the United States Environmental Protection Agency, and place them in secondary
containment facilities.

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72
hours.

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when
precipitation is predicted. Secondary containment facilities shall be adequately ventilated.

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills. After precipitation,
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours. These liquids
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions,
unless testing determines them to be nonhazardous.

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility.

Materials shall be stored in the original containers with the original product labels maintained in legible condition.
Damaged or illegible labels shall be replaced immediately.

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility,
whichever is greater.

The Contractor shall store bagged or boxed material on pallets. Throughout the rainy season, bagged or boxed material
shall be protected from wind and rain during non-working days and when precipitation is predicted.

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency
response access. Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the
materials being stored.

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed. Storage
areas shall be inspected before and after precipitation, and at least weekly during other times.

Stockpile Management

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving
material, or pressure treated wood. Stockpiles shall be located out of floodplains when possible, and at least 50 feet from
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer.

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered
active.

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear
sediment barrier when precipitation is predicted. Active stockpiles of cold mix asphalt concrete shall be placed on an
impervious surface and covered with plastic when precipitation is predicted.
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The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures
at all times during the rainy season. A linear sediment barrier around the perimeter of the stockpile shall also be used.
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is
predicted. The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the
Standard Specifications.

Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), AC and HMA rubble,
aggregate base, or aggregate subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at
all times during the rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the
rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during
the rainy season, and when precipitation is predicted during the non-rainy season.

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to
keep them functioning properly. Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height.

WASTE MANAGEMENT
Solid Waste

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain
grates, trash racks, and ditch lines. The Contractor shall pick up and remove trash and debris from the construction site at
least once a week. The WPCM shall monitor solid waste storage and disposal procedures on the construction site. The
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project. Dumpsters
shall be emptied when refuse reaches the fill line. Dumpsters shall be watertight. The Contractor shall not wash out
dumpsters on the construction site. The Contractor shall provide additional containers and more frequent pickup during the
demolition phase of construction

Solid waste includes:

Brick,

Mortar,

Timber,

Metal scraps,

Sawdust,

Pipe,

Electrical cuttings,

Non-hazardous equipment parts,

Styrofoam and other packaging materials,

Vegetative material and plant containers from highway planting, and
Litter and smoking material, including litter generated randomly by the public.
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Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather
for lunch and breaks.

Hazardous Waste

The Contractor shall implement hazardous waste management practices when waste is generated on the construction site
from the following substances:

Petroleum products,

Asphalt products,

Concrete curing compound,
Pesticides,

Acids,

Paints,

Stains,

Solvents,

Wood preservatives,

Roofing tar, and

Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302.
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Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State,
and local laws regarding storage, handling, transportation, and disposal of hazardous wastes.

Hazardous material existing on the construction site before mobilization shall be handled and disposed of in accordance
with "Remove Traffic Stripe and Pavement Marking" of these special provisions.

The WPCM shall oversee and enforce hazardous waste management practices. Production of hazardous materials and
hazardous waste on the construction site shall be kept to a minimum. Perimeter controls, containment structures, covers, and
liners shall be repaired or replaced when damaged.

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when
hazardous material levels are unknown to determine safe methods for storage and disposal.

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site. Hazardous
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5,
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263.

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178,
and 179. Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in
"Material Storage" of these special provisions.

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed. Containers of dry waste that
are not watertight shall be stored on pallets. The Contractor shall not allow potentially hazardous waste to accumulate on the
ground. Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall
not contaminate soil, watercourses, or storm drain systems. Paints, thinners, solvents, residues, and sludges that cannot be
recycled or reused shall be disposed of as hazardous waste. When thoroughly dry, latex paint and paint cans, used brushes,
rags, absorbent materials, and drop cloths shall be disposed of as solid waste.

The Contractor shall dispose of hazardous waste within 90 days of being generated. Hazardous waste shall be disposed
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal
Site. A copy of the manifest shall be provided to the Engineer.

Contaminated Soil

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil
properties. Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS. If levels of
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste.

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using
one or a combination of the following measures:

Berms,

Cofferdams,

Grout curtains,
Freeze walls, or
Concrete seal course.
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If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory
certified by the DHS. If levels of contamination are found to be hazardous, the water shall be handled and disposed of as
hazardous waste.

Concrete Waste

The Contractor shall implement practices to prevent the discharge of portland cement concrete, AC, or HMA waste into
storm drain systems or watercourses.
Portland cement concrete, AC, or HMA waste shall be collected at the following locations and disposed of:

A. Where concrete material, including grout, is used;

B. Where concrete dust and debris result from demolition;

C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or
HMA creates a residue or slurry; or

D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site.
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Sanitary and Septic Waste

Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way. The
WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system shall be properly connected and free from leaks.

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer. The
Contractor shall comply with local health agency requirements when using an on-site disposal system.

Liquid Waste

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or
watercourses:

Drilling slurries or fluids,

Grease-free or oil-free wastewater or rinse water,

Dredgings,

Liquid waste running off a surface including wash or rinse water, or
Other non-storm water liquids not covered by separate permits.
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as:

A. Sediment traps,
B. Roll-off bins, or
C. Portable tanks.

Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks. The containers shall be
stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these
special provisions, unless determined infeasible by the Engineer.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue shall be disposed of outside the highway right of way. If the Engineer determines that an
appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g)
may be dried by infiltration and evaporation in a leak proof container. The remaining solid waste may be disposed of as
provided in "Solid Waste" of these special provisions.

NON-STORM WATER MANAGEMENT
Water Control and Conservation

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by
managing the water used for construction operations. The Contractor shall obtain the Engineer's approval before washing
anything on the construction site with water that could discharge into a storm drain system or watercourse. Discharges shall
be reported to the Engineer immediately.

The Contractor shall implement water conservation practices when water is used on the construction site. Irrigation
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff. The
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.
When possible, water from waterline flushing shall be reused for landscape irrigation. Paved areas shall be swept and
vacuumed, not washed with water.

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground
and shall not be allowed to enter storm drain systems or watercourses. Spilled water shall not be allowed to escape water
truck filling areas. When possible, the Contractor shall direct water from off-site sources around the construction site, or
shall minimize contact with the construction site.

lllegal Connection and Discharge Detection and Reporting

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal
connections, discharges, or dumping. Subsequently, the construction site and perimeter shall be inspected on a frequent,
predetermined schedule.

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.
The Contractor shall take no further action unless directed by the Engineer. Unlabeled or unidentifiable material shall be
assumed to be hazardous.

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping:
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Debris or trash piles,

Staining or discoloration on pavement or soils,

Pungent odors coming from drainage systems,

Discoloration or oily sheen on water,

Stains or residue in ditches, channels or drain boxes,
Abnormal water flow during dry weather,

Excessive sediment deposits,

Nonstandard drainage junction structures, or

Broken concrete or other disturbances near junction structures.
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Vehicle and Equipment Cleaning

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control
vehicle tracking or hazardous waste. Vehicles and equipment shall not be cleaned on the construction site with soap,
solvents, or steam until the Engineer has been notified. The resulting waste shall be contained and recycled, or disposed of as
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable. The Contractor shall
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents.

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following
characteristics:

A. Located at least 50 feet from storm drainage systems or watercourses,
B. Paved with AC, HMA, or portland cement concrete,

C. Surrounded by a containment berm, and

D. Equipped with a sump to collect and dispose of wash water.

When washing vehicles or equipment with water, the Contractor shall use as little water as possible. Hoses shall be
equipped with a positive shutoff valve.

Wash racks shall discharge to a recycle system or to another system approved by the Engineer. Sumps shall be inspected
regularly, and liquids and sediments shall be removed as needed.

Vehicle and Equipment Fueling and Maintenance

The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever
practical. When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites,
and obtain approval from the Engineer before using. The fueling or maintenance site shall be protected from storm water,
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses. The WPCM shall inspect
the fueling or maintenance site regularly. Mobile fueling or maintenance shall be kept to a minimum.

The Contractor shall use containment berms or dikes around the fueling and maintenance area. Adequate amounts of
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks. Spill
cleanup material and kits shall be disposed of immediately after use. Drip pans or absorbent pads shall be used during
fueling or maintenance unless performed over an impermeable surface.

Fueling or maintenance operations shall not be left unattended. Fueling nozzles shall be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.
Nozzles shall be secured upright when not in use. Fuel tanks shall not be topped-off.

The Contractor shall recycle or properly dispose of used batteries and tires.

Material and Equipment Used Over Water

Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of
spill cleanup material shall be kept with the vehicle or equipment. Drip pans or plastic sheeting shall be placed under
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more
than one hour.

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to
contain material, debris, and tools. Material shall be secured to prevent spills or discharge into water due to wind.
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Structure Removal Over or Adjacent to Water

The Contractor shall not allow demolished material to enter storm water systems or watercourses. The Contractor shall
use covers and platforms approved by the Engineer to collect debris. Attachments shall be used on equipment to catch debris
on small demolition operations. Debris catching devices shall be emptied regularly and debris shall be handled as provided
in "Waste Management" of these special provisions.

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day.

Paving, Sealing, Sawcutting, and Grinding Operations
The Contractor shall prevent the following material from entering storm drain systems or water courses:

Cementitious material,
Asphaltic material,

Aggregate or screenings,
Grinding or sawcutting residue,
Pavement chunks, or

Shoulder backing.
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The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving,
sealing, sawcutting, or grinding operations are completed and excess material has been removed. Drainage inlets and
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited
to places where runoff can be captured. Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation
is predicted for the application or the curing period. The Contractor shall not excavate material from existing roadways
during precipitation.

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced. Slurry shall
not be allowed to run onto lanes open to public traffic or off the pavement.

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the
grinding machine. The residue shall not be left on the pavement or allowed to flow across the pavement.

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special
provisions if approved by the Engineer. AC or HMA chunks used in embankment shall be placed above the water table and
covered by at least one foot of material.

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the
construction site. The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or
watercourses. The Contractor shall not fill the preheating container to more than 6 inches from the top. Truck beds shall be
cleaned daily of scraps or melted thermoplastic.

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage
inlets or watercourses. All pressure shall be released from melting tanks before removing the lid to fill or service. Melting
tanks shall not be filled to more than 6 inches from the top.

The Contractor shall collect bituminous material from the roadway after marker removal.

Pile Driving
The Contractor shall keep spill kits and cleanup material at pile driving locations. Pile driving equipment shall be parked
over drip pans, absorbent pads, or plastic sheeting where possible. When not in use, pile driving equipment shall be stored at
least 50 feet from concentrated flows of storm water, drainage courses, or inlets. The Contractor shall protect pile driving
equipment by parking it on plywood and covering it with plastic when precipitation is predicted. The WPCM shall inspect
the pile driving area every day for leaks and spills.
The Contractor shall use vegetable oil instead of hydraulic fluid when practical.

Concrete Curing

The Contractor shall not overspray chemical curing compound. Drift shall be minimized by spraying as close to the
concrete as possible. Drainage inlets shall be covered before applying curing compound.

The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain
moisture when curing concrete.
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Concrete Finishing

The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting. Drainage inlets
within 50 feet shall be covered before sandblasting. The nozzle shall be kept as close to the surface of the concrete as
possible to minimize drift of dust and blast material. Blast residue may contain hazardous material.

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before
predicted precipitation. Liquid and solid waste shall be removed from the containment structure after each work shift.

DEWATERING

Dewatering shall consist of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities. The Contractor shall discharge water within the limits of the project.

Dewatering discharge shall not cause erosion, scour, or sedimentary deposits that impact natural bedding materials.

The Contractor shall conduct dewatering activities in accordance with the Field Guide for Construction Dewatering
available at:

http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm

Before dewatering the Contractor shall submit a Dewatering and Discharge Plan to the Engineer in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications and "Water Pollution Control,"
of these special provisions. At a minimum, the Dewatering and Discharge Plan shall include the following:

A. A title sheet and table of contents;

B. A description of the dewatering and discharge operations detailing the locations, quantity of water, equipment, and
discharge point;

The estimated schedule for dewatering and discharge (begin and end dates, intermittent or continuous);

Discharge alternatives such as dust control or percolation; and

Visual monitoring procedures with inspection log.
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The Contractor shall not discharge storm water or non-storm water that has an odor, discoloration other than sediment,
an oily sheen, or foam on the surface and shall notify the Engineer immediately upon discovery.

If water cannot be discharged within the project limits due to site constraints it shall be disposed of in the same manner
specified for material in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

PAYMENT

The contract lump sum price paid for construction site management shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control,
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing,
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.04 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping.
The WPCP must describe and include the use of street sweeping as a water pollution control practice for sediment
control and tracking control.

Submittals

At least 5 business days before starting clearing and grubbing, earthwork, or other activities with the potential for
tracking sediment or debris, submit:

1. Number of sweepers described in theWPCP
2. Type of sweeper technology
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Quality Control and Assurance
Retain and submit records of street sweeping including:

1. Quantity of sweeping waste disposal
2. Sweeping times and locations

CONSTRUCTION
Street Sweepers
Sweepers must use one of these technologies:

1. Mechanical sweeper followed by a vacuum-assisted sweeper
Vacuume-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

Operation
Street sweeping must be done at:

1. Paved roads at job site entrance and exit locations
2. Paved areas within the job site that flow to storm drains or water bodies

Street sweeping must be done:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural section activites

When vehicles are entering and leaving the job site
After soil disturbing activities

After observing offsite tracking of material
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Monitor paved areas and roadway within the jobsite. Street sweeping must be done:

1. Within 1 hour, if sediment or debris is observed during activities that require sweeping
2. Within 24 hours, if sediment or debris is observed during activities that do not require sweeping

At least 1 sweeper must be on the job site at all times when sweeping work is required. The sweeper must be in good
working order.

Perform street sweeping to minimize dust. If dust generation is excessive or sediment pickup is ineffective, use water or
a vacuum.

You may stockpile collected material on the jobsite according to the approved WPCP. Dispose of collected material at
least once per week.

Material collected during street sweeping must be removed and disposed of under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Your WPCM must inspect paved roads at job site access points:

1. Daily if earthwork and other sediment or debris generating activities occur daily
2. Weekly if earthwork and other sediment or debris generating activities do not occur daily
3.  When the National Weather Service predicts precipitation with a probability of at least 30 percent

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected material, as
shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the Engineer.
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10-1.05 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution control practice
for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet. Temporary
drainage inlet protection must be:

1. Appropriate type to meet the conditions around the drainage inlet
2. Type5,

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric
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If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for approval at
least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene
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Geosynthetic fabrics must comply with:

Water Pollution Control
Property ASTM Specification
Designation
Application Silt Fence Sediment Gravel- Foam
Woven Non- Filter Bag | Filled Bags Barrier
woven

Grab breaking load D 4632
1-inch grip, Ib, min. in each 120 120 255 205 200
direction

Apparent elongation D 4632
percent, min., in each 15 50 50 50 15
direction

Water Flow Rate D 4491
max. average roll value, 10-50 100-150 80-200 80-150 100-150
gallons per minute/square
foot

Permittivity D 4491
1/sec., min. 0.05 0.05 1.5 1.2 0.05

Apparent opening size D 4751
max. average roll value,
U.S. Standard sieve size 30 30 20-40 40-80 40

Ultraviolet Degradation D 4595
percent of original 70
unexposed grab breaking
load 500 hr, minimum

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with the
manufacturer's name, identifying information and product identification.

Erosion Control Blanket
Erosion control blanket must be:

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)
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Erosion control blanket classified as temporary and degradable must be one of the following:
1. Double net excelsior blanket:

1.1.  Classified as ECTC Type 2D

1.2. Classified as an erosion control blanket

1.3. Designed to last for at least one year after installation

1.4.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

1.5.  With 80 percent of the wood excelsior fibers being 6 inches or longer

1.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.7.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.8.  With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight non-
synthetic netting
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2. Double net straw and coconut blanket:

2.1.
2.2.
2.3.
2.4.
2.5.
2.6.
2.7.
2.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with extruded photodegradable plastic netting or lightweight non-
synthetic netting

3. Jute netting:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.
3.9.
3.10.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1.
4.2.
4.3.
4.4.
4.5.
4.6.
4.7.
4.8.
4.9.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:

1. Be a geosynthetic fabric
Comply with Section 88-1.04, "Rock Slope Protection Fabric," of the Standard Specifications for rock slope
protection fabric (Type A)

Staples
You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion control

blanket.

Rock

Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:
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Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

el e

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber

Be covered with photodegradable plastic netting, biodegradable jute, sisal, or coir fiber netting
Have netting secured tightly at each end

Be finished to be either:

el e

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x 1" x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long
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Contract No. 04-0E5304
35



Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.
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Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1. Ifwood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.
3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured
with a closure device.
4. Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Besized to fit the catch basin or drainage inlet
3. Include a high-flow bypass

Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are deeper than
18 inches must:

1. Include lifting loops and dump straps
2. Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers
Foam barriers must:

1. Be filled with a urethane foam core
2. Have a geosynthetic fabric cover and flap
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Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units
Be secured to:

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:
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Have an integrated filter

Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate (PET)
Have a flattened tubular shaped cross section

Be made from virgin or recycled materials

Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the finished filter
core or outer jacket

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units

Be secured to:

8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-filled bags,
or a combination

8.2 Soil with 6-inch nails with 1-inch washers and wood stakes

Comply with the following properties:

Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90
after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer

If used at a curb inlet without a grate, rigid plastic barriers must:
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Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 7 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

bl S

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 1.5 inches after installation

Be sized to fit the catch basin or drainage inlet
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If used at a curb inlet with a grate, rigid plastic barriers must:

1.

2.
3.
4.

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening and have
an under-seal gasket to prevent underflows

Include a high-flow bypass

Have a vertical section that covers the curb opening by at least 5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:
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Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.
2.

Rigid plastic barrier
Foam barrier

CONSTRUCTION
For drainage inlet protection at drainage inlets in paved and unpaved areas:

1.

2.

3.

Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear sediment
barriers to redirect runoff and control ponding.

Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one inch in
diameter before installing the drainage inlet protection.

Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or flow line to
prevent sediment from entering the drainage inlet.

Erosion Control Blanket

To install erosion control blanket and geosynthetic fabric:

1.

2.

Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench adjacent to
the drainage inlet
Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence

If silt fence is used as a linear sediment barrier:

1.
2.

Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and compact
manually
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Gravel Bag Berm
If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls

If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to 12
inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers
If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no more
than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers
If flexible sediment barriers are used:

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow behind the
barrier

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized cable ties
that are from 5 to 7 inches in length
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Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or
water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible
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If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split wood
stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are from 5 to
7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the lifting loops
and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty by lifting the metal
frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the sediment filter bags, do not
allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair temporary
drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary drainage
inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection will be
measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary drainage inlet
protection, complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and
backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the course of
construction.
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The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of
that cost.

10-1.06 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work
In San Mateo County in
SM-380-T5/6.6, . . L
04-294624 SM-82-18.8/19.1 San Bruno at various Planting and Irrigation
locations

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.07 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary

Critical path method (CPM) progress schedules are required for this project. Whenever the term "schedule" is used in
this section it means CPM progress schedule.
The provisions in Section 8-1.04, "Progress Schedule," of the Standard Specifications do not apply.

Definitions
The following definitions apply to this section:

activity: A task, event or other project element on a schedule that contributes to completing the project. Activities have
a description, start date, finish date, duration and one or more logic ties.

baseline schedule: The initial schedule representing the Contractor's work plan on the first working day of the project.

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.

critical path: The longest continuous chain of activities for the project that has the least amount of total float of all
chains. In general, a delay on the critical path will extend the scheduled completion date.

critical path method (CPM): A network based planning technique using activity durations and the relationships
between activities to mathematically calculate a schedule for the entire project.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned."

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain
stage of the project.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than
10 working days of total float.

scheduled completion date: The planned project finish date shown on the current accepted schedule.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

updated schedule: A current schedule developed from the baseline or subsequent schedule through regular monthly
review to incorporate as-built progress and any planned changes.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Work must be executed in the sequence indicated on the current
accepted schedule.
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Schedules must show the order in which you propose to prosecute the work with logical links between time-scaled work
activities and calculations made using the critical path method to determine the controlling activities. You are responsible for
assuring that all activity sequences are logical and that each schedule shows a coordinated plan for complete performance of
the work.

Produce schedules using computer software and submit compatible software for the Engineer's exclusive possession and
use. Submit network diagrams and schedule data as parts of each schedule submittal.

Schedules must include applicable activities that show the following:

1. Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of
completion

2. Project start date, scheduled completion date and other milestones

3. Work performed by you, your subcontractors, and suppliers

4. Submittal development, delivery, review and approval, including those from you, your subcontractors, and suppliers

5. Procurement, delivery, installation, and testing of materials, plants and equipment

6. Testing and settlement periods

7. Utility notification and relocation

8. Erection and removal of falsework and shoring

9. Major traffic stage switches

10. Finishing roadway and final cleanup

Schedule activities must include the following:

1. A clear and legible description.
Start and finish dates.

3. A duration of not less than one working day, except for event activities, and not more than 20 working days, unless
otherwise authorized by the Engineer.

4. At least one predecessor and one successor activity, except for project start and finish milestones.

5. Required constraints. Constraints other than those required by the special provisions may be included only if
authorized by the Engineer.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
corrected schedules to the Engineer within 7 days of notification by the Engineer, at which time a new review period of 7
days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, submit schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include:

1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent
2. Latest version of schedule-comparing HST SureChange, or equivalent

If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into
SureTrak. The schedule-comparing software must be compatible with schedule software submitted and must be able to
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments,
durations, and logic ties.

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement
of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee.
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Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page
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Baseline Schedule

Submit to the Engineer a baseline schedule within 20 days of approval of the contract. Allow 20 days for the Engineer's
review after the baseline schedule and all support data are submitted. Beginning the week the baseline schedule is first
submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. The baseline schedule must show the activities that define the critical path. Multiple critical paths and near-
critical paths must be kept to a minimum. A total of not more than 50 percent of the baseline schedule activities must be
critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions. The baseline schedule must have a data date of the first working day of the contract and not include any
completed work to date. The baseline schedule must not attribute negative float or negative lag to any activity.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress on or before the first day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until any previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

The updated schedule must have a data date of the 21st day of the month or other date established by the Engineer. The
updated schedule must show the status of work actually completed to date and the work yet to be performed as planned. In
addition, the updated schedule must show any proposed schedule modifications including adding or deleting activities or
changing activity constraints, durations, or logic. Justify in writing the reasons for any changes to activities and the critical
path that result in a delay to the scheduled completion date compared to the previous accepted schedule.

Final Updated Schedule

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after completion of
contract work. Provide a written certificate with this submittal signed by your project manager or an officer of the company
stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual start and finish dates of the
actual activities for the project contained herein." An officer of the company may delegate in writing the authority to sign the
certificate to a responsible manager.

PAYMENT

Full compensation for the required schedules and software is considered as included in the contract prices paid for the
various items of work involved and no additional compensation will be allowed therefor.

10-1.08 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.
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Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the
request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor and shall
include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway _dept/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the
devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/HighwaySafe.htm

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.09 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.
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Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number

Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.10 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure Restriction
for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January l1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: The third Monday in January, February 12", March 31%, the second Monday in October.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Ramps adjacent to the closed freeway lane may be closed.

C43(CA) (FRESH CONCRETE) sign shall be used at the beginning of the pavement slab replacement work area. The
sign shall be in place during the entire curing period.

Freeways may be closed only if signed for closing 7 days in advance. The Contractor shall notify the Engineer not less
than 5 business days prior to signing the freeway. If the freeway is not closed on the posted day, the closure shall be changed
to allow a 3-business-day advance notice before closure.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections
closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed as shown on the plans.
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If minor deviations from the lane requirement charts are required, a written request shall be submitted to the Engineer at
least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there is no significant
increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b, and

C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.

Lane Closure Restriction for Designated Legal Holidays and Special Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 6:00 AM.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 6:00 PM.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Complete Connector Closure Hours/Connector Lane Requirements

County:San Mateo Route/Direction:380 Westbound PM:4.7

Closure Limits:On the connector Off-ramp to Southbound Route 280 (Loc #1)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays 11111 I(1]1(1 (1|1 f1]1(1
Fridays |11 |1|1]1 |||t

Saturdays Lirjr{{{rf{rfrfrfrfrfafrfrfrjrjrjrjrjrjr|r|ry|t

Sundays iy frfrfrfrfrfrfrjryryrjrjrjrjr|ryt

Legend:
1 Provide at least one connector lane open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintaining
Traffic section of these special Provisions for additional closure restrictions.

Chart No. 2
Freeway/Expressway Lane Requirements
County:San Mateo Route/Direction:380 / Eastbound PM:5.0

Closure Limits: At the Cherry Ave Undercrossing (Loc # 2)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays L{rf1r]1]2 212(2(1]|1
Fridays I|1f1]1]2 21221
Saturdays (11|11 (2)2(2 212(2(1]1
Sundays |11 f1f{1|r|1 2 212 21211

Legend:

1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Lane Closure Restriction for Designated Legal Holidays and Special Days Table in the
Maintaining Traffic section of these Special Provisions for additional closure restrictions
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Chart No. 3
Freeway/Expressway Lane Requirements

County:San Mateo Route/Direction:380 / Westbound PM:5.0

Closure Limits: At the Cherry Ave Undercrossing (Loc # 2)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays L{rf1ry1y1y1(2 212
Fridays L|1f1f{1r|r|r|2 2

Saturdays 2(1f1|1]1|1{1 2

Sundays 2(1)11]1|1]1 2 2(2(2]2

Legend:

1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Lane Closure Restriction for Designated Legal Holidays and Special Days Table in the
Maintaining Traffic section of these Special Provisions for additional closure restrictions

Chart No. 4
Freeway/Expressway Lane Requirements
County:San Mateo Route/Direction:380 / Eastbound PM:5.7

Closure Limits: At the Huntington Ave UC (Loc # 3)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays {r|1]1]2 21211
Fridays {1112 212(1
Saturdays (1|1 f1)1(2 2121
Sundays L1111 212 2111

Legend:

1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Lane Closure Restriction for Designated Legal Holidays and Special Days Table in the
Maintaining Traffic section of these Special Provisions for additional closure restrictions
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Chart No. 5
Freeway/Expressway Lane Requirements

County:San Mateo Route/Direction:380 / Westbound PM:5.7

Closure Limits: At the Huntington Ave UC (Loc # 3)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays j1j1)1)1)2 2
Fridays L{rfry1ry1j2 2

Saturdays 2({1f1|1)1]1 2

Sundays 2{1f1(1)1]1 2 21212

Legend:

1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Lane Closure Restriction for Designated Legal Holidays and Special Days Table in the
Maintaining Traffic section of these Special Provisions for additional closure restrictions

Chart No. 6
Complete Freeway/Expressway Closure Hours
County:San Mateo Route/Direction:380 / Eastbound PM:6.3

Closure Limits:At the Route 380 / 101 Separartion (Loc # 4)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|C|C|C c|C|C
Fridays c|C|C|C c|C|C
Saturdays c|C|C|C|C c(C|C
Sundays c|clc|Cc|c|C c|C|Cc|C|C

Legend:
C | Freeway or expressway may be closed completely.

No complete freeway or expressway closure is permitted.

REMARKS:See Detour Plan # 1. See Lane Closure Restriction for Designated Legal Holidays and Special Days
table in Maintaining Traffic of these special Provisions for additional closure restrictions.
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Chart No. 7
Complete Connector Closure Hours/Connector Lane Requirements

County:San Mateo | Route/Direction:380 Westbound | PM:6.6
Closure Limits:On the connector Off-ramp to Route 101 & On WB Rte 380 at Route 380/101 Separation
(Loc#5 & 6)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C|C C
Fridays C|C[Cc|C|C C
Saturdays C[C[c|c|c]|cC C|C[C[C|C
Sundays C[C[c|c|c]|C C|C[C[C|C

Legend:
C | Connector may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Detour Plan # 2. See Lane Closure Restriction for Designated Legal Holidays and Special
Days table in Maintaining Traffic of these special Provisions for additional closure restrictions.

Chart No. 8
Complete Connector Closure Hours/Connector Lane Requirements
County:San Mateo | Route/Direction:380 Westbound | PM:6.4

Closure Limits:On the connector Off-ramp to SB Route 101 (Loc # 6)

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C|C]|C C|C
Fridays Cc[C[c|c|c]|cC C[C
Saturdays C[C[C[c|[c|c|c|c|c|c|C C|C[C|[C|C
Sundays C[C[C[c|c|c|c|c|c|c|c|C C|C|C[C|[C|C

Legend:
C | Connector may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Detour Plan # 3. See Lane Closure Restriction for Designated Legal Holidays and Special
Days table in Maintaining Traffic of these special Provisions for additional closure restrictions.
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Chart No. 9
Complete Connector Closure Hours/Connector Lane Requirements
County:San Mateo | Route/Direction:380 Westbound | PM:6.56
Closure Limits:On the connector Off-ramp to NB Route 101 (Loc # 6)
FROM HOUR TO HOUR 241 2 3456 7 8 9101112131415161718192021222324

Mondays through Thursdays c|c|Cc|C|C|C C|C|C|C C|C|C|C
Fridays c|c|c|c|c]|c c|Cc|C|C cl|c|Cc|C
Saturdays clcl|c|cc|clc|cc|c|c|c|clc|c|c|c|c|c|c|c|c|c]c
Sundays clcl|c|cc|clc|cc|c|c|c|clc|c|c|cc|c|c|c|c|c]c

Legend:
C | Connector may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Detour Plan # 4. See Lane Closure Restriction for Designated Legal Holidays and Special
Days table in Maintaining Traffic of these special Provisions for additional closure restrictions.

Chart No. 10
Complete Connector Closure Hours/Connector Lane Requirements
County:San Mateo | Route/Direction: 101 Northbound | PM:19.15

Closure Limits:On the SFO / WB Route 380 connector viaduct (Loc # 7)
FROM HOUR TO HOUR 241 23 456 7 8 9101112131415161718192021222324

Mondays through Thursdays L1111 jrfrfrj1y1 1[1
Fridays L)1) |1f1]1]1 1)1

Saturdays LJLf1f1{1)1f1f1]1]1 LJ1L)1f1{1]1]1]1

Sundays LI f1f1]1 1]1]1(1 111(1

Legend:
1 Provide at least one connector lane open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: See Lane Closure Restriction for Designated Legal Holidays and Special Days table in Maintaining
Traffic of these special Provisions for additional closure restrictions.

10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written sc