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SPECIAL NOTICES
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Effective August 1, 2009, the Department is implementing electronic notification of construction contract addenda
for all projects. For addenda information, go to:

http://www.dot.ca.gov/addenda/

The Department moved the Amendments to the Standard Specifications to the back of the book titled "Notice to
Bidders and Special Provisions."

The Department retitled the "Proposal and Contract" book to "Bid" book and:

1. Simplified the language
Moved clauses and the contract form from the "Proposal and Contract" book into the Amendments to the
Standard Specifications

3. Standardized the forms

The Department retitled the "Notice to Contractors" to "Notice to Bidders" and:

1. Simplified the language
2. Moved clauses from the "Notice to Contractors" into the Amendments to the Standard Specifications
3. Standardized instructions for bidders' inquiries

The Department incorporated boilerplate special provisions into the Amendments to the Standard Specifications.

The Department is implementing new Disadvantaged Business Enterprise requirements for Underutilized
Disadvantaged Business Enterprises (UDBE). Section 2, "Bidding," under subsection titled "Disadvantaged
Business Enterprises" and Section 5, "General," under subsection titled "Performance of UDBEs" of these special
provisions cover the UDBE requirements.

The contract award period has been extended for this project.

The time allotted for the successful bidder to sign and return the contract documents to the Department has been
reduced for this project. Refer to Section 3, "Contract Award and Execution," of these special provisions.

Attention is directed to Section 5, "Federal Requirements (American Recovery And Reinvestment Act)," of these
special provisions.

The Department is implementing new contract requirements for the submittal of:

1. Data Universal Numbering System (D-U-N-S) Number form: Refer to section titled "Data Universal
Numbering System (D-U-N-S) Number" under Section 3, "Contract Award and Execution," of these special
provisions.

2. Monthly Employment Report forms: Refer to section titled "Monthly Employment Report (American
Recovery and Reinvestment Act)" under Section 5, "General," of these special provisions.

The Department is implementing new contract requirements for submittal of Small Business Utilization Report
forms. See section titled "Small Business Utilization Report" of these special provisions and bid item list.

n

The Department has replaced Section 8, "Prosecution and Progress." This replacement affects references in a large
number of other specifications. Due to the extent of affected specifications, these references will not be corrected
until there is a change in technical content that merits a specification revision. Section 0, "Global Revisions," of the
Amendments to the Standard Specifications covers references affected by the Section 8 replacement.



CONTRACT 04-150474

The special provisions contained herein have been
prepared by or under the direction of the following

Licensed Person.

HIGHWAY

,g \RY)) szz»xcl*e""g’@@—/o‘@

REGISTERED CIvIL ENGINEER

C 34154

o 06:30-11

Na,

ELECTRICAL

//ﬂ’/é[ /

REGISTERED ELECTRICAL ENGINEER

HIGHWAY

%79%

REGISTERED CIvIL ENGINEER

< THOD.TRAN  \
.___'—-_—-—-_-_
41168




CONTRACT 04-150474

The special provisions contained herein have been

prepared by or under the direction of the following
Licensed Person.

TRAFFIC SIGNING

LA

REGIETERED CIVIL ENGINEER

WATER POLLUTION CONTROL

JENG G. T3Al

Lg’w}} U&l‘ T:J—'ﬁ:kn‘
REGISTERED CIVIL'ENGINEER

’ C 62753
N, —————

EROSION CONTROL

ST

LICENSED LANZSCAPE ARCHITECT







TABLE OF CONTENTS

NOTICE TO BIDDERS .....couoovveoeeeeeeeeeeeseseeeeeesssseeeeesesseesseeesssseseessssssesessesssesseessssessseesssssessesssssessesssseeseesesssessesesseeneen 1
COPY OF BID ITEM LIST.....oovvoeeeeeeeeeeeeeeeeeeeeeeseseeeeeesssseeeeesesseeeeesesssesseesssseeeseessssseeseessssssessesssssseseesesseeeeesssseeeeessssneees 3
SPECTAL PROVISIONS..........vccooeeeeeeeeeeeeeeeeeeeeseeeeeesesseeeseeseseseseeesesseseeeesesseesseesssssssesesssssesseesessesseesssseseeesssseeeseesssseesesseees 6
SECTION 1 (BLANK) ...oouvveeeeeeeeeeeeeeeeeeeeeeeeesseeeseeessseeeeeessseeeseesesseeseessssessesssseesseesssseeseesesseeseesesseseeesssseeeseesssseesesseees 6
SECTION 2 BIDDING.........ovoceoeeeeeeeeeeeeeeeeeeeeeseeeseesseseeeeeesssseeesessesseseessesseesesssseeesessssseessessessesseesesseesessesseeesesssseeesesseees 6
2-1.01 DISADVANTAGED BUSINESS ENTERPRISES..........ovveeeeeeeeeeeseseeeeesseseeeeeessessseeessessseeessesseeeessessennes 6
SECTION 3 CONTRACT AWARD AND EXECUTION..........ovoeeoeeeeeeeeeeeeeeeeeeeseeeseeeseeeesseeeeessesseeeeeseeeseeeseesseseesesneee 7
3-1.01 CONTRACT AWARD.......o..ovooeeeeeeeeeeeeeeeeeeeeeseeeeeeeeeeeeeeeeeeeeeeeeseseeseeeeeeeeeeeeseeeeseeeseseesseesseseesseesesseseeeseseene 7
3-1.02 DATA UNIVERSAL NUMBERING SYSTEM (D-U-N-S) NUMBER............eooovvereeeereeereseereeeresseseeeseseene 7
3-1.03 CONTRACT EXECUTION .....ooumovveeoeeeeeeeoeeeeseeeoseseseeesseesesseeesesessseeeesesseesessessessessssssssssessssseseeessssseeeseeees 7
SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES ......coovvveore..... 8
SECTION 5 GENERAL ......vvocooeeeeeeoeeeeeeeeeeeseeeeeeeeesseeeseessseeseessssseseesssssesseeessesseeeessseeseeessssseseesssseseeesssseseeesssseesesseees 8
5-1.01 EMISSIONS REDUCTION ....cooomvveoeeeeoeeeoeeseseeeseseeseeeeseeseseeeeessesseeeseseessessessesseessessesseeeessesseeeeesssseeeeesseses 8
5-1.02 PERFORMANCE OF UDBES..........ovvccoeeoveeeeeseseeeeseseeseeeeseeseseeeesesessseesesesseessesesssessessessseessssssseesessssseesssseses 8
5-1.03 FEDERAL REQUIREMENTS (AMERICAN RECOVERY AND REINVESTMENT ACT)......covevrvveere. 9
5-1.04 MONTHLY EMPLOYMENT REPORT (AMERICAN RECOVERY AND REINVESTMENT ACT)........... 9
5-1.05 PAYMENTS ....ooooooeeeeeeeeeeseeeeeeeeeeeeeeeeeseeeseeeesseesseesesseeeeseesseseeesesseeseeeesseeseseesseeeeseesseeseseesseeseseesseereseeees 10
5-1.06 SUPPLEMENTAL PROJECT INFORMATION ...........ciooeeeeeeeeeeeeeeeeeseeeeesseseeeseesesseeeeeseesseeeesesseeeesseeee 10
5-1.07 SOUND CONTROL REQUIREMENTS .........ovveceuiereeeeeseeeeeeeeeeseeeseseeeseeeeesseseeeseesesseeeeeseesseeeesesseeeeeseene 10
5-1.08 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD....................... 10
SECTION 6. (BLANK) ....oovveeeoeeeeeeeeeeeeeeeeeseeeeeeeeeeesseeeeeeseesseseeesesseeeeeeeeseeee s seeeeseseesseeeseseesseeeeseesseeeseseesseeseseesseeseee 10
SECTION 7. (BLANK) c..ooevveeeoeeeeeeeoeeeeeeeeeeeeeseeeeeeeeeseeeseeesessssseeesesseesseessseseseesssseseessesseseessessesseesssseesesesssesseseesseneen 11
SECTION 8. MATERIALS........oo o ovveoeeeeoeeeeeeeeeeeeeeeeeseeeeesesssssesesesssssessessssesesseessssessessesseseesssssessessssseesesesssessessesseneee 11
SECTION 8-1. MISCELLANEOUS .......vvocoeeeeeeeeeeeeeseeeeeeeeeseesesseseeeseessssesssssesssseseeesssssessesssssessessssssesesssssessessesseneen 11
8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS............commeerveereeeereer. 11
8-1.02 STATE-FURNISHED MATERIALS .......covecooereeeeeeeseeeeeeeeseeeeeeeesseeeeesesseeesesssseeeeessseseesessessessesseseeesese 16
SECTION 8-2. CONCRETE .....ooovvoeeeeeeeeeeeeeeeeeeeeseseeeeeeesseseeseeesesseesseesseseeesseesssseseseesesseseessesseeeeesesseeeseseesseesessesseeeen 16
8-2.01 PORTLAND CEMENT CONCRETE ........vecoioeveeeeseeeeeeeeeseeseeeeeeeeseeeeeeeesseesessesseesessssseesessesseesessesseesene 16
SECTION 8-3. WELDING.........ooovveeeeeeeeeeeeseeeeeeeeeseseeeeseeseesseseeesesseeeseesesseeesseseeseeseessessessessesseeeessesseeesessesseesessesseesese 17
8-3.01 WELDING .....ooooveeeeeeeeeeeeeeeeeeeeeseeseeeeseseeeeeeeeesseseeeeeseeeseeeseseeseeeeeesesseeeeseesseeeeseeseeeeeseeeseeeseseeeseeeseesesseeeee 17
WELDING QUALITY CONTROL .....cooovveeeeeeeeeeeees oo seseeeeeeeeeeseeeeeesesseesseeseeseeseseeseeeseseeseeesessesseesesseee 20
WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES...........cvveeeeeeeeeeeeeeeeeeeseeseeseeeseseeseeeesesneee 22
PAYMENT ...ooooovvoeoeeeeeeeeeeeeeeeeeeeeeeeeeeeeseeeseseseeeeeeeesee e e s eeseee s s e e e s s e e e s s e eeeees e eeeesseeeeeesesseeeeessseeeeseees 23
SECTION 9. (BLANK) c..ooeovveeeeeeeeeeeeeeeeeeeeeeseeeeeeeeeessseeeseeesssssssseesssseeseesssseseseeesssseseessesseseesesssesseessssseseseessessessssseneen 23
SECTION 10. CONSTRUCTION DETAILS .......coumovveeereeeeeeeeeeeeseeeeeeessseeesesssssesseessesseseesesssesssssssssesessssseeeessessenseen 23
SECTION 10-1. GENERAL.........ooveoeeeeeeeeeeeeeeeeeeeeeeeseeeeeessesseseeesesseeeseeseseeeseesesseseessesseseessesseeeessesseeseseesseeeseseesseeeen 23
10-1.01 ORDER OF WORK ......vvecoeoeeeeeeeeseeeeeeseseeeeeessesseeseesessseeseesesseseseesessesseeesessseeseessssseeeesesssseeessssseeeesssseeens 23
10-1.02 WATER POLLUTION CONTROL .....coomrvveeeeeeeeeeeeseseeeeeeeesseeeeseesseaeeesesseeeeesssseseeesesseeeeesessseeesseseenens 23
10-1.03 CONSTRUCTION SITE MANAGEMENT ... ovveeeeeeeeeeeseseeeeeseesseeeeeseeseeeeessesseeeessessseeeesesssesessesseeees 27
10-1.04 STREET SWEEPING .......coomoveeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeesessseeseesesseeseessesseeeessessseseesssseeeeesessseeeesesssesessesseeees 35
10-1.05 TEMPORARY COVER .....coooovoeeeeeeeeeeeeeeeeeeeeeeseeeeeeeesessseeeesesseeeseesseseeeseessssseeseessesseessessesseesessesseeeeeseseeens 36
10-1.06 TEMPORARY CONCRETE WASHOUT (PORTABLE).........ovveceeoeveeseeeeeeeeeeseeseeeeeseesseeeeeseesseeseeeeeseeees 40
10-1.07 TEMPORARY SILT FENCE ......cooovvveeeeeeeeeeeeseeeeeeeeseeseeeeeseeseeeeeseeeseeeeessesseesessesseeesessesseeesessessseeseseesseeees 41
10-1.08 COOPERATION.......oooovveeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseseeeeeeseeseeeaeseesseeeese e s eseeseeeseeseeseeeeesesseeeeeseesseeeeeesseeees 43
10-1.09 PROGRESS SCHEDULE (CRITICAL PATH METHOD)........ov.ecoeooveeeeeeeseeeeeeesseeeeeeesesseeeeesesssesseseeseenens 44
10-1.10 SMALL BUSINESS UTILIZATION REPORT .......ccoovvveeeeeeseeeeeeeeseeeeeeeseseeeeessssseeeesssssseeeesssssesesesssneees 49
10-1.11 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES ......couuooveeoeeeeeeeeeesesseeeseesesseeeeesesssessesseseeenes 49
10-1.12 CONSTRUCTION AREA SIGNS ......ovocooeeeeeeeeeeeeeeeeeeseseeeeeesesseeeeeeessseeeeesessseeseessesseeeessssseeeesssssesesessseeees 50
10-1.13 MAINTAINING TRAFFIC .....ovooooeeeeeeeeeeeeeeeeseseeeeeeeseeeeeeeesseeeseeeesseeeeeeeseseeseessssseeeessssseaseessssseeeesssseeees 51
10-1.14 CLOSURE REQUIREMENTS AND CONDITIONS..........ccvveeeeeeereeeeeseeseeeeeessesseeesessesseeesessessseseesseseeeees 59
10-1.15 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE..........vveceooveeeeeeeeeeeeessesseeeseesesseeeeeseeseeeesseeseeens 60
10-1.16 TRAFFIC CONTROL SYSTEM FOR RAMP CLOSURES...........cooveeeeeeeeeeeeeeseesseeesessesseeeeessessseesessesseeees 62

Contract No. 04-150474
i



10-1.17 PORTABLE CHANGEABLE MESSAGE SIGNS .......ovveeeeeeeeeeeeeeeseeeeeeeeseeeeeesseseeeeesesseeeeessessesessesseeees 62
10-1.18 CHANNELIZER (SURFACE MOUNTED).........ocoiveeeeeeeeeeseeeeeeeeeeeeeeseeeeeeseeeseseseeeeseeeeeeseseeesesseeseeeseee 63
10-1.19 TEMPORARY CRASH CUSHION MODULE .......ccoovvoeeereeeeeeeeseeeeeeeeseeseeeseseesseeeeessesseeeseseesseeeseseesseeees 64
10-1.20 EXISTING HIGHWAY FACILITIES .....coovveoeveeeeeeeeeeeeeeeeeeseeeeeeee e eeseeeeseseeeseeeseeeeseee s e seeseeeeeeeee 65
10-1.21 WATERING ... eeeeeeeeeeeeeeeee oo e s e eeeeeee e eseeeeeeeesee e e eeese 65
10-1.22 FIBER ROLLS ......oovooeoeeeoeeeeeeoeeeeeeeeeeeeeeeeeeeseeeeeeseeeeeseseeseees oo eeeseseeeseseeessseseesseeeeeesseeesesseesesseeessseesesesenen 65
10-1.23 AGGREGATE BASE.........citeeeeeeeeeeeeeeeeeeesseeeeseseeeeessseeeeees oo esesseesessseseeesseeseeesseeseesseeeessseeeessseeeeessesesesenen 67
10-1.24 HOT MIX ASPHALT ..o eeeseeeeeeeeeeeeeseeeseees e eesseseees e eesseeeeee s e eeesseeeessseeeses e sessseeseseseeen 67
10-1.25 MINOR HOT MIX ASPHALT ......veooeeeeeeeeeeeeeeeeeeeeeeeeeees oo eeeeeeseeeseeeeeeseeeeee e eses e essseeeeses e seeseeeseseseeen 67
10-1.26 PILING .....veeooeeeeeeeeeee e eeeeeeeeeeeseeeeeeeeeeeeeeeeeeseeeeeseeseee s eees oo ees s eee s e eeeee e eees e eeeseeeeeeseeeeeeseeeees e eeeesee 68

CAST-IN-DRILLED-HOLE CONCRETE PILES .....cvvceueveeeeeeeeeeeeeeeeeeeeesessseeeeeeseeesseseeseseseeeeseseeesseseesseesees 68
MEASUREMENT AND PAYMENT (PILING) .....ccoumvveeereeeeeeeeeseeseeeesessesseesesseseeeeessesseeeeeseesseesessesseesesseee 79
10-1.27 CONCRETE STRUCTURES........ooeoeoeeeeeeeeeeeeeeeeeeeeeeeeeseeeseeseeeeeeseeeeeseeeeeeeseeeeees s eseseeeses e seseseeeeeeseee 79
AGGREGATE GRADINGS ... eeeeeeeeeeeeesee e eee e eeeeeeeseesee e s eeeeeeeeeeseeeeeeseeeeeeseseesseseeesee 79
10-1.28 STEEL STRUCTURES.......oovvooieveeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeeeseseeeeee s seeeeseseeeseeeseeeeseeeeeeeeseeeeseseseeese 79
ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE .......vvveeeeeeeeeeerreseeseeeresne 79
INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER ARRIVAL ON
THE JOB SITE ..o eeeeeeeeeeeeeee e e e e seeeseeeseeeeeseee e eeseee s eeesseseseseeeeeseeeeeesseeeseseeeees e eessseeesseseeessseens 84
SURFACE PREPARATION........ocomvveoeeeeeeeeeeeeeeeseeeeeeseeeeeeseeeeeesseeseseseseeessseeeeessessessseeeeessseeeeesseeeeeseeeeesseeeeeee 84
10-1.29 SIGN STRUCTURES ......coveeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeseeeeeeeseeeseseeeseeeseeeees e eeesseeseees e eeseseeeeseseeeeesseseseseen 84
10-1.30 FURNISH SIGN......oouooiveeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeeeeeeeeeeeeeeees e eeeseeeeeeseeeeeeeeeseeeseeeeees e eseseeeeseseeeeeseeseeeseen 86
SHEET ALUMINUM .....covoooeeeeeeeeeeeeeeeeeeeeeeseeesesseee s e e e s e eseeseeeseseees e eees s eseseaeeees s eeee s eeeseeeeesseeeeee 86
RETROREFLECTIVE SHEETING.......oveovveeeeeeeeeeeeeeeseseeeeeeeseeese s eeeseeeeseeeeeeeeeeeeseseeseeeseeeeseseesseseeeseneees 86
PROCESS COLOR AND FILM .......ocoioveoeeeeeeeeeeeeeeeeeeeeeeseeeeees e eseseeeeeeseeeseeeeeeeesseeeseseeseeeseseeseseeeeseseeeseseees 86
SINGLE SHEET ALUMINUM SIGN ........ocoioeoeeeoeeeeeeeeeeeeeeeeeseeeeeeeeeseeeeseeeeseesseeeeeeseeeeeseseeeeeeseeseesssee e s 87
10-1.31 CHAIN LINK WALK GATE ... oo eeeeeeeseeeeee e eeeeee e eeeeeeseeeeeeeese e e eeese 87
10-1.32 MARKERS AND DELINEATORS ........ocoovveeoeeeeeeeeeeeeeeeeeeseeeeeeee e eeseeeeeseseeesee s eseeeeeseeeeeeseeeeeeeese 87
10-1.33 METAL BEAM GUARD RAILING..........ovoeoooveeeeeeeeeeeeeeeeseeeeeeee e eeeeeeeseseeeseeeseeeeeeeees e e s eeeese 88
ALTERNATIVE FLARED TERMINAL SYSTEM.......iveeeieeeeeeeeeeeeeeeeeseeeseeeeesssesessesseesesseesessssessssseesessseeen 88

SECTION 10-2. (BLANK)......oveoueeveeeoeeeeeeeeseeeeeeeseeeeesseeseeesseeesesseeeeeseseeeseseeeessesesessseeeessseseesseseeessseseseseeeesesseesessseeeesssees 89

SECTION 10-3. SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS.........iiveeeeieeeeemseeeeesseereseseeeesesseesssseeseseseens 89
10-3.01 DESCRIPTION ......oocomioveeeeeeeeeeeseeeeeeeeeeeeseseeeseseeeeeeeseaeeseseeeseeeseseeeseeeeeseseseees e eeesseseeesseeeeseseeeeesseseeeseen 89
10-3.02 COST BREAK-DOWN......ooroooieeeeeeeeeeeeeeeeeeeeeseeeeeeeseeeeeseeesesseeseeeseeeeeeseeseeesseeeees s eseseeeeseseeseseseeeeeseen 89
10-3.03 CAST-IN-DRILLED-HOLE CONCRETE PILE FOUNDATIONS ........ciorvveeeerereeeeeseeseeeeeseeereesessesseeees 89
10-3.04 STANDARDS, STEEL PEDESTALS, AND POSTS ......oooceureeeeeeeeeeeeeeeseeseeeeeessesseeeeessesseeeeeesesssesessesseeees 89
10-3.05 CONDUIT ....oovvoeeeeee oo eeeeee e eeeeeeeeee e eeeee e s e s e e e e e eees e eeeseeeeeeeee e e s eeeesee 89
10-3.06 PULL BOXES .....coovveeeeeeeeeeeeeeeee e eeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeeseesee e e seeeees s e eeseeees e eeeeeeeeeeseeseeese 90
10-3.07 CABLES, CONDUCTORS AND WIRING ...........cooveeeeeeeeeseeeeeeeeeeeeeseeeeseseeeseeseeeeeeeseeeeeeeeeeeeseeeseeseee 90
10-3.08 TELEPHONE CABLE ......coovooeoeoeeeeeeeee oo eeeeeeeeeeee e e s s eseeees e eeeeeeeeeee s 90
10-3.09 SERVICE .....ooveeeeeeeeeeeeeeeoeeeeeeeeeeeeeeeeeeeeeeeesseeeeeseseeeseseseees e eses e seesseseeees e eess e eeesseeeessseeeessseeeeessesesesenen 90
10-3.10 NUMBERING ELECTRICAL EQUIPMENT ........couveeeoeeeeeeeeeeseeseeeeesseeeeeeseeeseeeseeeessseeeessseeeeeseeeesesenen 91
10-3.11 MODEL 334 CONTROLLER CABINETS..........voeeuitveeeeeeeeeseseeeeeeseeeeesseeeeeesseesesesseeessseeseseseesessseeseseseenn 91
10-3.12 STATE-FURNISHED CONTROLLER ASSEMBLIES.........covveeieeeeeeeeeeeeeeseeeseeeseeeeeseeeeeseseeeeeseeseseseen 91
10-3.13 DETECTORS .....cooeveeeeeeeeeeeeeeeeeee e eeeeeeeeeesseeeseseee e e e e e s eses e eeeseeeeeseeeeeees s eees e eeeeseeeeeeseesees e eeeeseen 92
10-3.14 MODEL 500 CHANGEABLE MESSAGE SIGN SYSTEM ........cuvveeeeeeeeeeeseeeseeeseeeeeeeeeeesesessseseeeeeeseeen 92

CHANGEABLE MESSAGE SIGN (CMS) DISCONNECT SWITCH..........ovecoeeveeeeeseeeeeereeseeseeereeseeseeersesneee 92
10-3.15 DIAL-UP MODEM........oooooeeeeeeeeeeeeeeeeeeeeeeeeeeseeeeeeeeeeeeeees oo see s eeeseeeeese e eesseeeees s es s eseseeseesseeeeesee 92
10-3.16 GENERAL PACKET RADIO SYSTEM WIRELESS MODEM ASSEMBLY .........occomivveereenereeseseereennes 94
10-3.17 CAMERA STATION .....ooooioeeeeeeeeeeeeeeeeeeeeeeee e eeeeeeseeeee e e eeeee e e eeeeees e eeeee e e eeese 97
10-3.18 INTEGRATED CAMERA UNIT........oovoooioeeeeoeeeeeeeeeeeeeeeeeeeeseeeeeeeeeeeeeseeeeeeeseeeeeeseeeeseeeeeeeeee e eeesee 98
10-3.19 CAMERA-MOUNTING ADAPTER HARDWARE ........ooocooveeeeeeeeeeeeeeeeeeeeeeseesesseeeeseseeseeeseseeseee e 101
10-3.20 HYBRID CAMERA CABLE AND CONNECTORS .....coocuioeeeeereeeeeeeeeeeeeseeeeeseeesessseesesesseeesesseeseeeseeeen 101
10-3.21 INTERFACE CABLES ... oveoeeeeeeeeeeeeeeeeeeeeeees e eseseeeeeseseaeeesseeesesseeseseseseeesseesessseseeeseeeses s eesseeeees e 103
10-3.22 RACK-MOUNT POWER STRIP........oocooveeeeereeeeeeeeeeeeseeeeesseesseeeeseeeseeeesesseeeeesseeseseseeesesseseeeeseeseeeseee 104
10-3.23 CAMERA CONTROL UNIT ....ooovoooieeeeeeeeeeeeeeeeeseeeeeeseeeses s ee e eeeseeeseseeeseesseeseseseeeses e ees s eeeseee 105
10-3.24 VIDEO ENCODER UNIT.........couiveeeeieeoeeeeeeeeeseeeeeeeeeeeseseeeeesseeeeseeeeeeeeseeesesseesessseeeseseeesesseeeesseseeeseeen 107
10-3.25 SERVICE MANUAL REQUIREMENTS........cvveouveeeeeeeeeeeeeeeeeseeeeseeeeeeeeeeseeeeeseesesseeeeeseseeeses e seeeseeen 109
10-3.26 TRAFFIC OPERATIONS SYSTEM EQUIPMENT TESTING ....ooorovveeeeeeeeeeeeseseeeesessesseeseseeseeeseseeee 110

Contract No. 04-150474
ii



10-3.27 PAYMENT ...ttt sttt s s e a et e besa e b s bt et nneanens 110
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard
Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A62B Limits of Payment for Excavation and Backfill — Bridge Surcharge and Wall

AT3A Object Markers

A73C Delineators, Channelizers and Barricades

AT7A1 Metal Beam Guard Railing — Standard Railing Section (Wood Post with Wood Block)
A77B1 Metal Beam Guard Railing — Standard Hardware

A77C3 Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details

RSP A77C4 Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details
RSP A77G3 Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

A77H1 Metal Railing — End Anchor Assembly (Type SFT)

RNSP H51 Erosion Control Details (Fiber Roll)

RSPTI1A Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

T10 Traffic Control System for Lane Closure On Freeways and Expressways

T14 Traffic Control System for Ramp Closure

T51 Temporary Water Pollution Control Details (Temporary Silt Fence)

T53 Temporary Water Pollution Control Details (Temporary Cover)

B3-11 Retaining Wall Type 6 — 6'-0" Maximum

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape

S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

S95 Roadside Single Sheet Aluminum Signs, Diamond Shape

S105 Overhead Sign — Truss, Single Post Type, Layout, Balanced Butterfly Changeable Message
Signs, Model 500

S106 Overhead Sign — Truss, Single Post Type, Structural Frame Details, Balanced Butterfly
Changeable Message Signs, Model 500

S107 Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Balanced Butterfly
Changeable Message Signs, Model 500

S108 Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Balanced Butterfly
Changeable Message Signs, Model 500

S109 Overhead Sign — Truss, Single Post Type, Layout, Full Cantilever Changeable Message
Signs, Model 500

S110 Overhead Sign — Truss, Single Post Type, Structural Frame Details, Full Cantilever
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S111

S112

S113

S114

S115

S116

S140

S141

S142

RSP ES-1A
RSP ES-1B
RSP ES-1C
ES-2A
RSP ES-2C
RSP ES-2D
ES-3C

RSP ES-3E
RSP ES-5A
ES-5B
ES-5D
ES-7TM
ES-8

RSP ES-9C
ES-13A
ES-13B
ES-16A

Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Plan and Upper Bolt Details, Full Cantilever
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Frame Juncture Details, Full Cantilever
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Mounting Details, Changeable Message Signs,
Model 500

Overhead Sign — Truss, Single Post Type, Walkway Details, Changeable Message Signs,
Model 500

Overhead Sign — Truss, Single Post Type, Anchorage and Base Plate Details, Changeable
Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Foundation And Miscellaneous Details,
Changeable Message Signs, Model 500

Overhead Sign — Truss, Single Post Type, Walkway Safety Railing Details, Changeable
Message Signs, Model 500 and 510

Overhead Sign — Truss, Single Post Type, Safety Cable Anchorage Details, Changeable
Message Signs, Model 500 and 510

Overhead Sign — Truss, Single Post Type, Gusset Plate Details, Changeable Message
Signs, Model 500 and 510

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Service Equipment)

Electrical Systems (Service Equipment Notes, Type III Series)

Electrical Systems (Service Equipment and Typical Wiring Diagram, Type III — A Series)
Electrical Systems (Controller Cabinet Details)

Electrical Systems (Telephone Demarcation Cabinet, Type B)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Signal and Lighting Standards — Details No. 1)

Electrical Systems (Pull Box Details)

Electrical Systems (Electrical Details, Structure Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)

Electrical Systems (Closed Circuit Television, Pole Details)
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NOTICE TO BIDDERS

Bids open Wednesday, August 26, 2009
Dated July 27, 2009
General work description: Install traffic management system elements.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SAN MATEO COUNTY AT
VARIOUS LOCATIONS FROM SANTA CLARA COUNTY LINE TO SAN FRANCISCO COUNTY LINE.

District-County-Route-Post Mile: 04-SM-280-R0.0/M27.4

Contract No. 04-150474

The Contractor must have either a Class A license or one of the following Class C licenses: C-10.
The UDBE Contract goal is 4 percent.

Federal-aid project no.:

SARRA-280-1(122)E
Bids must be on a unit price basis.
Complete the work within 250 working days.
The estimated cost of the project is $1,600,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1120 N Street, Room 0200, MS 26, Sacramento, CA
95814. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After

bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines

the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the

Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hq/esc/oe/federal-wages.

Contract No. 04-150474
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing wage
rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the
Contractor and subcontractors must not pay less than the higher wage rate. The Department does not accept lower State wage
rates not specifically included in the Federal minimum wage determinations. This includes helper, or other classifications
based on hours of experience, or any other classification not appearing in the Federal wage determinations. Where Federal
wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and
subcontractors, the Contractor and subcontractors must not pay less than the Federal minimum wage rate that most closely
approximates the duties of the employees in question.

DEPARTMENT OF TRANSPORTATION

BB
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS LUMP SUM

2 070013 SMALL BUSINESS UTILIZATION REPORT EA 5

3 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM

4 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM

5 074029 TEMPORARY SILT FENCE LF 960

6 074034 TEMPORARY COVER SQYD 2,000

7 074041 STREET SWEEPING LS LUMP SUM

8 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS LUMP SUM

9 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

10 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

11 120165 CHANNELIZER (SURFACE MOUNTED) EA 18

12 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM

13 129000 TEMPORARY RAILING (TYPE K) LF 1,270

14 129100 TEMPORARY CRASH CUSHION MODULE EA 42

15 190101 ROADWAY EXCAVATION CY 140

16 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 46

(F)

17 193013 STRUCTURE BACKFILL (RETAINING WALL) CcYy 26

(F)

18 203021 FIBER ROLLS LF 900

19 250201 CLASS 2 AGGREGATE SUBBASE CY 50

20 390132 HOT MIX ASPHALT (TYPE A) TON 120

Contract No. 04-150474
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 394073 PLACE HOT MIX ASPHALT DIKE (TYPE A) LF 50
22 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 95
23 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS SQYD 180
AREA)
24 510060 STRUCTURAL CONCRETE, RETAINING WALL CY 20
(F)
25 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 1,940
(F)
26 560218 FURNISH SIGN STRUCTURE (TRUSS) LB 55,963
(F)
27 560219 INSTALL SIGN STRUCTURE (TRUSS) LB 55,963
(F)
28 561016 60" CAST-IN-DRILLED-HOLE CONCRETE PILE LF 88
(SIGN FOUNDATION)
29 802510 5' CHAIN LINK GATE (TYPE CL-6) EA 2
30 820118 GUARD RAILING DELINEATOR EA 10
31 820151 OBJECT MARKER (TYPE L-1) EA 3
32 832003 METAL BEAM GUARD RAILING (WOOD POST) LF 320
33 839521 CABLE RAILING LF 85
34 839581 END ANCHOR ASSEMBLY (TYPE SFT) EA 3
35 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 3
36 016730 TRAFFIC OPERATION SYSTEM (LOCATION 1) LS LUMP SUM
37 016731 TRAFFIC OPERATION SYSTEM (LOCATION 2) LS LUMP SUM
38 016732 TRAFFIC OPERATION SYSTEM (LOCATION 3) LS LUMP SUM
39 016733 TRAFFIC OPERATION SYSTEM (LOCATION 4) LS LUMP SUM
40 016734 INTEGRATED CAMERA UNIT EA 4
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
41 016735 CAMERA CONTROL UNIT EA 4
42 016736 VIDEO ENCODER UNIT EA 4
43 016737 GENERAL PACKET RADIO SYSTEM (GPRS) EA 4
WIRELESS MODEM ASSEMBLY
44 999990 MOBILIZATION LS LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING

2-1.01 DISADVANTAGED BUSINESS ENTERPRISES

The 3rd paragraph in Section 2-1.05, "Disadvantaged Business Enterprises,” of the Standard Specifications does not
apply.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a goal for
Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of DBE and is a
member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

el e

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.

Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and suppliers.

Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to meet
this goal.

It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of DBEs
certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the Department's
federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer
. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies counts
if obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer" and
"regular dealer."

You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially useful
function as defined in 49 CFR 26.55.

UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the form is
not submitted with the bid, remove the forms from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd
low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE Commitment form must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the Department
requests you to submit a UDBE Commitment form, submit the completed form within 4 business days of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include confirmation with
the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that the UDBE is participating
in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Contract No. 04-150474
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Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the bid
showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards obtaining
participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the bid, it must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the UDBE
Commitment form, you must also submit good faith efforts documentation within the specified time to protect your eligibility
for award of the contract in the event the Department finds that the UDBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as necessary:

1.

Items of work you have made available to UDBE firms. Identify those items of work you might otherwise perform
with its own forces and those items that have been broken down into economically feasible units to facilitate UDBE
participation. For each item listed, show the dollar value and percentage of the total contract. It is your
responsibility to demonstrate that sufficient work to meet the goal was made available to UDBE firms.

Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items of work
offered. Describe the methods used for following up initial solicitations to determine with certainty if the UDBEs
were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters, memos,
facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. You are reminded to
solicit certified UDBEs through all reasonable and available means and provide sufficient time to allow UDBEs to
respond.

Name of selected firm and its status as a UDBE for each item of work made available. Include name, address, and
telephone number of each UDBE that provided a quote and their price quote. If the firm selected for the item is not
a UDBE, provide the reasons for the selection.

Name and date of each publication in which you requested UDBE participation for the project. Attach copies of the
published advertisements.

Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting, and using
UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

List of efforts made to provide interested UDBEs with adequate information about the plans, specifications, and
requirements of the contract to assist them in responding to a solicitation. If you have provided information, identify
the name of the UDBE assisted, the nature of the information provided, and date of contact. Provide copies of
supporting documents, as appropriate.

List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor purchases or
leases from the prime contractor or its affiliate. If such assistance is provided by you, identify the name of the
UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting documents, as appropriate.
Any additional data to support demonstration of good faith efforts.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 CONTRACT AWARD
If the Department awards the Contract, the award is made to the lowest responsible bidder within 60 days.

3-1.02 DATA UNIVERSAL NUMBERING SYSTEM (D-U-N-S) NUMBER

For the purpose of complying with the American Recovery and Reinvestment Act of 2009, the successful bidder must
provide the Department a D-U-N-S number.

Complete and sign the Data Universal Numbering System (D-U-N-S) Number form included in the contract documents.
This form must be submitted with the executed contract.

If your company does not have a D-U-N-S number, you can obtain one by contacting Dun & Bradstreet at:

http://dnb.com/us/

If you fail to submit this information with the executed contract, the Department will not approve the contract.

3-1.03 CONTRACT EXECUTION

Comply with section titled Data Universal Numbering System (D-U-N-S) Number of these special provisions and
Section 3-1.09, "Contract Execution," of the Standard Specifications, except the contract documents must be received by the
Office Engineer before the 5th business day after the bidder receives the contract.
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SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the 90th day after contract approval.
Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the
Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)
2. Water Pollution Control Program (WPCP)

In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions
and locating utilities, until you submit:

1. Notice of Materials To Be Used.
. Contingency plan for reopening closures to public traffic.
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.
4. Written statement from the vendor that the order for electrical material has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 90th day after contract approval if:

1. You obtain required approval for each submittal before the 90th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.
Complete the work within 250 working days.

It is anticipated that water will be available in sufficient quantities for the prosecution of the work. However, water
shortages may occur during the life of the contract. Arrangements or commitments obtained by the Department are not a part
of the contract. It is expressly understood and agreed that the Department assumes no responsibility to the bidder or
Contractor whatsoever in respect to the arrangements made with the source. The Contractor shall assume all risks in
connection with the use of the source and the terms upon which the use shall be made. There is no warranty or guaranty,
either expressed or implied, to the quantity of water that can be obtained from the source. If the Department has compiled
"Materials Information", as referred to in "Watering" of these special provisions, the bidder or Contractor is cautioned to
make independent investigations and obtain the commitments or allocations as the bidder or Contractor deems necessary to
verify the quantity of water available. The Contractor shall make arrangements or obtain commitments or allocations
necessary to provide water for the project.

During the progress of the work, if water becomes unavailable or unavailable in the quantities needed for prosecution of
the work, the unavailability of water will be considered a material shortage. The provisions in Section 5-1.116, "Differing
Site Conditions (23 CFR 635.109)," of the Standard Specifications shall not apply to the unavailability of water.

SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. 1 will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 PERFORMANCE OF UDBEs

UDBESs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form specified
under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for convenience and
perform the work with your own forces or obtain materials from other sources without prior written authorization from the
Department.

The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:
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—

Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.

You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet your bond
requirements.

Work requires a contractors license and listed UDBE does not have a valid license under Contractors License Law.
Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

N

NNk Ww

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE subcontractor to
substitute for the original UDBE. The substitute UDBE must perform at least the same amount of work as the original
UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.

The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.03 FEDERAL REQUIREMENTS (AMERICAN RECOVERY AND REINVESTMENT ACT)
Under the American Recovery and Reinvestment Act (ARRA) of 2009, 9 USC § 902:

SEC. 902. ACCESS OF GOVERNMENT ACCOUNTABILITY OFFICE.
(a) Access.—Each contract awarded using funds made available in this Act shall provide that the Comptroller
General and his representatives are authorized—

(1) to examine any records of the contractor or any of its subcontractors, or any State or local agency
administering such contract, that directly pertain to, and involve transactions relating to, the contract
or subcontract; and

(2) to interview any officer or employee of the contractor or any of its subcontractors, or of any State or local
government agency administering the contract, regarding such transactions.

(b) RELATIONSHIP TO EXISTING AUTHORITY.—Nothing in this section shall be interpreted to limit or restrict
in any way any existing authority of the Comptroller General.

Under ARRA 0f 2009, 9 USC § 1515(a):

SEC. 1515. ACCESS OF OFFICES OF INSPECTOR GENERAL TO CERTAIN RECORDS AND
EMPLOYEES.

(a) Access.—With respect to each contract or grant awarded using covered funds, any representative of an
appropriate inspector general appointed under section 3 or 8G of the Inspector General Act of 1978 (5 U.S.C.
App.), is authorized—

(1) to examine any records of the contractor or grantee, any of its subcontractors or subgrantees, or any State
or local agency administering such contract, that pertain to, and involve transactions relating to, the
contract, subcontract, grant, or subgrant; and

(2) to interview any officer or employee of the contractor, grantee, subgrantee, or agency regarding such
transactions.

(b) RELATIONSHIP TO EXISTING AUTHORITY.—Nothing in this section shall be interpreted to limit or restrict
in any way any existing authority of an inspector general.

Immediately notify the Engineer if you have been contacted by the U.S. Comptroller, Inspector General, or their
representatives.

5-1.04 MONTHLY EMPLOYMENT REPORT (AMERICAN RECOVERY AND REINVESTMENT ACT)

For the purpose of complying with the American Recovery and Reinvestment Act of 2009, submit a completed Monthly
Employment Report form by the 5th of each month for the previous month. For the form, go to:

http://www.dot.ca.gov/hg/construc/forms.htm
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If you fail to submit a complete and accurate report, the Department withholds 2 percent of the monthly progress
estimate. The Department does not withhold more than $10,000 or less than $1,000. The Department releases the withhold
upon submission of the completed form.

5-1.05 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Camera Assemblies
B. Metal Sign Structure (CMS)

5-1.06 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description
Included in the Information Handout A. Foundation Recommendations
B. Log of Test Boring

5-1.07 SOUND CONTROL REQUIREMENTS

Sound control shall conform to these special provisions.

The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 6:00 a.m., shall not exceed 86 dBa
(Lmax) at a distance of 50 feet.

The Contractor shall provide one "Type 1" sound level meter and one acoustic calibrator which will be used by the
Department during the life of the contract. The Contractor shall provide training by a person trained in noise monitoring to
one Department employee designated by the Engineer. The sound level meter shall be calibrated and certified by the
manufacturer or other independent acoustical laboratory prior to delivery to the Department. The Contractor shall provide
annual recalibration by the manufacturer or other independent acoustical laboratory. All equipment shall be capable of taking
measurements using the A-weighting network and the "slow" response of the sound level meter. The measurement
microphone shall be fitted with an appropriate windscreen. All equipment shall be returned to the Contractor at the
acceptance of the contract. Equipment damaged by actions of the Department or the public shall be paid for as extra work as
provided in Section 4-1.03D for the Standard Specifications.

Each internal combustion engine, used for any purpose on the job or related to the job, shall be equipped with a muffler
of a type recommended by the manufacturer. No internal combustion engine shall be operated on the project without the
muffler.

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor. The use of loud sound signals
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid
for the various contract items of work involved and no additional compensation will be allowed therefor.

5-1.08 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the San Francisco Bay Regional Water Quality Control Board (RWQCB).

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
7-1.11, "Preservation of Property,” 7-1.12, "Indemnification and Insurance," and 9-1.055, "Penalty Withholds," of the
Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
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SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C8OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")
2. Filtrona Extrusion, Halftrack model 25, 26 and RPM 35
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Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

W=

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

NNk WD —

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series A750
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B WD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch

Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

SNk W=
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6. Impact Recovery Model D36, with #105 Driveable Base
Safe-Hit with 8-inch pavement anchor (SH248-GP1)
8. Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

~

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

SNk W=

CHANNELIZERS
Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

0. Three D Traffic Works "Boomerang" 5200 Series

=0 XN R —

Lane Separation System
Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System
Tuff Curb

bl

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

AN IRl N

OBJECT MARKERS

Type "K", 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

el e

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

NNk —
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

SANANE ol o

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Filtrona Extrusion, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Filtrona Extrusion, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22™)
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

NNk WOD—

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

NNk wWDd—
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3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive
Avery Dennison, WU-6014

Novabrite LLC, "Econobrite"

Reflexite "Vinyl"

Reflexite "SuperBright"

Reflexite "Marathon"

3M Series RS20

Signs: Type V11, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series
Avery Dennison, T-7511 Fluorescent Yellow

Contract No. 04-150474
15



Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

S

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk wd—

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

o -

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

1. Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM

8-1.02 STATE-FURNISHED MATERIALS
The State furnishes you with:

*  Model 170 controller assembly, including controller unit, completely wired controller cabinet and inductive loop
detector sensor units.

*  Model 500 changeable message sign (CMS) panels including wiring harnesses and control isolation assembly (CIA).

*  Communication terminal equipment (Router).

The State furnishes you with completely wired controller cabinets with auxiliary equipment but without controller unit at
Caltrans Maintenance Station, 30 Rickard Street, San Francisco, CA 94134. At least 48 hours before you pick up the
materials, inform the Engineer what you will pick up and when you will pick it up.

The State furnishes you with a Model 500 changeable message sign, wiring harness, and controller assembly, including
the controller unit and completely wired cabinet, at Caltrans Maintenance Station, 30 Rickard Street, San Francisco, CA
94134. At least 48 hours before you pick up the materials, inform the Engineer what you will pick up and when you will pick
it up.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced
amount of supplementary cementitious material in the total amount of cementitious material to be used. A source of
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.
Before the testing starts, the aggregate test shall be registered with the Department. A registration number can be obtained by
calling (916)227-7228. The registration number shall be used as the identification for the aggregate sample in
correspondence with the Department. Upon request, a split of the tested sample shall be provided to the Department.
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Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted,
together with any replicate testing the Department may elect to perform. Approval will expire 3 years from the date the most
recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

1. Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test
of the previous 2 sets of concrete samples.

2. Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the
shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

1.  When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or

2. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:
C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious
material shall conform to the following:

1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary
Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary
cementitious material shall be 15 percent by weight of the total cementitious material; or

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material
shall be 7 percent by weight of the total cementitious material.

The limitation on tricalcium silicate (C;S) content in Type II cement specified in Section 90-2.01A, "Cement," of the
Standard Specifications shall not apply.

SECTION 8-3. WELDING

8-3.01 WELDING

GENERAL

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
DI1.1 2006
D1.4 2005
D1.5 2002
D1.6 1999

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS D1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWS DI1.1, Section 7.1.2 of AWS D1.4, and Sections
6.1.1.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

Contract No. 04-150474
17



The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in AWS
QC1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector. The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

When any work is welded in conformance with the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications, not including Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications, Section 6.1.4
of AWS D1.1 is replaced with the following:

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship and shall
be currently certified as an AWS CWI in conformance with the requirements in AWS QCI1, "Standard for AWS Certification
of Welding Inspectors," or as a Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2,
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector Assistants."

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified
to perform the work of Level II technicians.

Section 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26. The size and contour of all welds shall be measured using
suitable gages. Visual inspection for cracks in welds and base metal, and for other discontinuities shall be aided by strong
light, magnifiers, or such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.
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When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

In addition to the requirements of AWS D1.1, welding procedures qualification for work welded in conformance with
that code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted combining
the WPSs to be used in production, provided the essential variables, including weld bead placement, of each process are
limited to those established in Table 4.5.

In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS DI.5, a minimum of two WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Section 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Section 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Section 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, 10 percent for amperage, and £7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than £15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.
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WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," or Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business days
prior to the beginning of welding for locations within California and 5 business days for locations outside of California. The
Contractor shall request inspection at:

http://www.dot.ca.gov/hq/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes.

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS DI1.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow the Engineer 15 days to
complete the review of the proposed joint detail locations. In the event the Engineer fails to complete the review within the
time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications. Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders
and welding operators using these details shall perform a qualification test plate using the WPS variables and the joint detail
to be used in production. The test plate shall have the maximum thickness to be used in production and a minimum length of
18 inches. The test plate shall be mechanically and radiographically tested. Mechanical and radiographic testing and
acceptance criteria shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department. Unless
otherwise specified, an approved independent third party will witness the qualification tests for welders or welding operators.
The independent third party shall be a current CWI and shall not be an employee of the contractor performing the welding.
The Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current certification of the
independent third party. In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion
of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the
review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same
manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. The Contractor shall notify
the Engineer 7 days prior to performing any qualification tests. Witnessing of qualification tests by the Engineer shall not
constitute approval of the intended joint locations, welding parameters, or essential variables.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project. The QCM may be an employee of the Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility that is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges and
Fracture Critical endorsement F, when applicable.

B. The work is welded in conformance with AWS D1.1 at a permanent pipe manufacturing or fabrication facility that
maintains a QC program that is independent from production.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding provided the facility maintains a QC program that is independent from production.
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Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer. In the event the Engineer fails to
complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or
interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7 days to complete the review of
the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved. In the event the Engineer fails to complete the review within the time allowed, and
if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory
and at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15 days
following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece
number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found
acceptable.
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition, all interleaves shall have
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the
WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM
for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed or typewritten next
to all signatures. Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be
submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in writing after the complete
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Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's conformance with
the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been submitted.
However, should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is
expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that
conforms to the requirements of the plans and specifications. Material not conforming to these requirements will be subject
to rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section
8-1.09, "Right of Way Delays," of the Standard Specifications.

For steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the Engineer 2 business days to
review the Welding Report and respond in writing after the required items have been received. No field welded steel pipe
piling shall be installed, and no reinforcement in the piling shall be encased in concrete until the Engineer has approved the
above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS DI1.5, second-time excavations of welds or base metal to repair
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer.

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.
For requests to perform second-time repairs or repairs of cracks, the Contractor shall include an engineering evaluation of the
proposed repair. The engineering evaluation, at a minimum, shall address the following:

A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until the repair
procedures are approved in writing by the Engineer. In the event the Engineer fails to complete the review within the time
allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES

The Contractor shall meet the following requirements for any work welded in conformance with the provisions in
Section 56-1, "Overhead Sign Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for when the welding is performed at a permanent fabrication or manufacturing facility which is certified
under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.

Welding Qualification Audit

Contractors or subcontractors performing welding operations for overhead sign and pole structures shall not deliver
materials to the project without having successfully completed the Department's "Manufacturing Qualification Audit for
Overhead Sign and Pole Structures," hereinafter referred to as the audit, not more than one year prior to the delivery of the
materials. The Engineer will perform the audit. Copies of the audit form, and procedures for requesting and completing the
audit, are available at the Transportation Laboratory or at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm
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An audit that was approved by the Engineer no more than one year prior to the beginning of work on this contract will be
acceptable for the entire period of this contract, provided the Engineer determines the audit was for the same type of work
that is to be performed on this contract.

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

Welding Report

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

A Welding Report shall be submitted to the Engineer 48 hours prior to furnishing a Certificate of Compliance for the
material in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
The Welding Report shall include the following items:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

summary of welding and NDT activities that occurred during the reporting period.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
1‘6_] jectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.
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Welding Report
For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section 86-2.04,
"Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted in conformance
with the provisions in "Welding Quality Control" of these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.
The first order of work shall be to place the order for the electrical equipment.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
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Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A.
B.

Rules and regulations
Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control
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The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A. A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.

B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC).

The WPCM shall be:

A. Responsible for water pollution control work.

B. The primary contact for water pollution control work.

C. Have authority to mobilize crews to make immediate repairs to water pollution control practices.

The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval. The WPCP shall
conform to the requirements in the Preparation Manual and these special provisions.
The WPCP shall include water pollution control practices:

A.

B.

For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.

3. Access roads.

Appropriate for each season as described in "Implementation Requirements" of these special provisions.

The WPCP shall include a schedule that:

Cowp

Describes when work activities that could cause water pollution will be performed.
Identifies soil stabilization and sediment control practices for disturbed soil area.
Includes dates when these practices will be 25, 50, and 100 percent complete.
Shows 100 percent completion of these practices before the rainy season.
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The WPCP shall include the following temporary water pollution control practices and their associated contract items of
work as shown on the plans or specified in these special provisions:

A. Temporary Soil Stabilization
1. Temporary Cover
B. Temporary Sediment Control
1. Temporary Silt Fence
C. Tracking Control
1. Street Sweeping
D. Non-Storm Water Management
1. Construction Site Management
E. Waste Management and Materials Pollution Control

1. Construction Site Management
2. Temporary Concrete Washout Facility

The WPCP shall include the following contract items of work for permanent water pollution control as shown on the
plans or as specified in these special provisions:

A. Fiber Roll

Within 7 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer. The Contractor
shall allow 15 days for the Engineer's review. If revisions are required, the Engineer will provide comments and specify the
date that the review stopped. The Contractor shall revise and resubmit the WPCP within 7 days of receipt of the Engineer's
comments. The Engineer's review will resume when the complete WPCP is resubmitted. When the Engineer approves the
WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer. The Contractor may proceed with
construction activities if the Engineer conditionally approves the WPCP while minor revisions are being completed. If the
Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, completion of the work
is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated for resulting losses, and
an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the
Engineer. The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor
from complying with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
WPCP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
WPCP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the WPCP. Additional water pollution control
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Contractor shall keep a copy of the approved WPCP at the job site. The WPCP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.
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IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days or before predicted precipitation, whichever occurs
first.

Rainy Season

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy
season between October 15 and April 15.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows:

Before a forecasted storm,

After precipitation that causes site runoff,

At 24-hour intervals during extended precipitation,

On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.
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The WPCM shall oversee the maintenance of the water pollution control practices.

The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice, or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge or
after receiving the notice or order.

D. A maintenance schedule for affected water pollution control practices.

PAYMENT

During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control,"
or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special
provisions as items of work, the Department will withhold 25 percent of the progress payment.
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Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in
the contract. The Department will return performance-failure withholds in the progress payment following the correction for
noncompliance.

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the WPCP and inspecting water pollution control practices as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for prepare water pollution control program will be made as follows:

A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item price for prepare water
pollution control program will be included in the monthly progress estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining percentage of the contract item price for prepare water
pollution control program will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to
Proposed Final Estimate."

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided
for in the WPCP or in these special provisions will not be paid for.

Water pollution control practices for which there are separate contract items of work will be measured and paid for as
those contract items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT

Construction site management shall consist of controlling potential sources of water pollution before they come in
contact with storm water systems or watercourses. The Contractor shall control material pollution and manage waste and
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices.

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a
water pollution control manager (WPCM) for the project.

The Contractor shall train all employees and subcontractors regarding:

Material pollution prevention and control;

Waste management;

Non-storm water management;

Identifying and handling hazardous substances; and

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances.
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Training shall take place before starting work on this project. New employees shall receive the complete training before
starting work on this project. The Contractor shall have regular meetings to discuss and reinforce spill prevention and
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures.

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an
open, conspicuous, and accessible location at the construction site.

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications, unless otherwise specified.

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule,
and by the operator each day of use. Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from
the construction site.

SPILL PREVENTION AND CONTROL

The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.
Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste
shall be contained and cleaned up as soon as is safe.

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder
upon discovery of the spill. Cleanup of minor spills includes:

A. Containing the spread of the spill,
B. Recovering the spilled material using absorption,
C. Cleaning the contaminated area, and
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D.

Disposing of contaminated material promptly and properly.

Semi-significant spills are those that can be controlled by the first responder with the help of other personnel. Cleanup
of semi-significant spills shall be immediate. Cleanup of semi-significant spills includes:
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Containing the spread of the spill;

Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface;

Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt;
Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during
precipitation; and

Disposing of contaminated material promptly and properly.

Significant or hazardous spills are those that cannot be controlled by construction personnel. Notifications of these spills
shall be immediate. The following steps shall be taken:
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Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived;

Notify the Engineer and follow up with a written report;

Obtain the services of a spills contractor or hazardous material team immediately;

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
on the construction site;

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550;

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities in
conformance with CFR Title 40, Parts 110, 119, and 302;

Notify other agencies as appropriate, including:

Fire Department,

Public Works Department,

Coast Guard,

Highway Patrol,

City Police or County Sheriff Department,
Department of Toxic Substances,
California Division of Oil and Gas,

Cal OSHA, or

Regional Water Resources Control Board.
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The WPCM shall oversee and enforce proper spill prevention and control measures. Minor, semi-significant, and
significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately.

The Contractor shall prevent spills from entering storm water runoff before and during cleanup. Spills shall not be
buried or washed with water.

The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup
supplies for the material being stored. Plastic shall be placed under paving equipment when not in use to catch drips.

MATERIAL MANAGEMENT

Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of
material into the air, storm drain systems, or watercourses.

The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the
following materials:

A.

Hazardous chemicals including:

Acids,

Lime,

Glues,

Adhesives,

Paints,

Solvents, and
Curing compounds;
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Soil stabilizers and binders;
Fertilizers;

Detergents;

Plaster;

Petroleum products including:
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1. Fuel,
2. Oil, and
3. Grease;

G. Asphalt components and concrete components; and
H. Pesticides and herbicides.

The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored. The Contractor
shall keep an accurate inventory of material delivered and stored at the construction site.

Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are
unloaded.

The Contractor shall use recycled or less hazardous products when practical.

Material Storage

The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in
containers or drums approved by the United States Environmental Protection Agency, and place them in secondary
containment facilities.

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72
hours.

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when
precipitation is predicted. Secondary containment facilities shall be adequately ventilated.

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills. After precipitation,
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours. These liquids
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions,
unless testing determines them to be nonhazardous.

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility.

Materials shall be stored in the original containers with the original product labels maintained in legible condition.
Damaged or illegible labels shall be replaced immediately.

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility,
whichever is greater.

The Contractor shall store bagged or boxed material on pallets. Throughout the rainy season, bagged or boxed material
shall be protected from wind and rain during non-working days and when precipitation is predicted.

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency
response access. Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the
materials being stored.

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed. Storage
areas shall be inspected before and after precipitation, and at least weekly during other times.

Stockpile Management

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving
material, or pressure treated wood. Stockpiles shall be located out of floodplains when possible, and at least 50 feet from
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer.

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered
active.

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear
sediment barrier when precipitation is predicted. Active stockpiles of cold mix asphalt concrete shall be placed on an
impervious surface and covered with plastic when precipitation is predicted.

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures
at all times during the rainy season. A linear sediment barrier around the perimeter of the stockpile shall also be used.
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is
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predicted. The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the
Standard Specifications.

Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), AC and HMA rubble,
aggregate base, or aggregate subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at
all times during the rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the
rainy season, and when precipitation is predicted during the non-rainy season.

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during
the rainy season, and when precipitation is predicted during the non-rainy season.

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to
keep them functioning properly. Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height.

WASTE MANAGEMENT
Solid Waste

The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain
grates, trash racks, and ditch lines. The Contractor shall pick up and remove trash and debris from the construction site at
least once a week. The WPCM shall monitor solid waste storage and disposal procedures on the construction site. The
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project. Dumpsters
shall be emptied when refuse reaches the fill line. Dumpsters shall be watertight. The Contractor shall not wash out
dumpsters on the construction site. The Contractor shall provide additional containers and more frequent pickup during the
demolition phase of construction

Solid waste includes:

Brick,

Mortar,

Timber,

Metal scraps,

Sawdust,

Pipe,

Electrical cuttings,

Non-hazardous equipment parts,

Styrofoam and other packaging materials,

Vegetative material and plant containers from highway planting, and
Litter and smoking material, including litter generated randomly by the public.

ATTIQT@HOUQWR

Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather
for lunch and breaks.

Hazardous Waste

The Contractor shall implement hazardous waste management practices when waste is generated on the construction site
from the following substances:

Petroleum products,

Asphalt products,

Concrete curing compound,
Pesticides,

Acids,

Paints,

Stains,

Solvents,

Wood preservatives,

Roofing tar, and

Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302.

A-CEZOTEOO® R

Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State,
and local laws regarding storage, handling, transportation, and disposal of hazardous wastes.
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The WPCM shall oversee and enforce hazardous waste management practices. Production of hazardous materials and
hazardous waste on the construction site shall be kept to a minimum. Perimeter controls, containment structures, covers, and
liners shall be repaired or replaced when damaged.

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when
hazardous material levels are unknown to determine safe methods for storage and disposal.

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site. Hazardous
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5,
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263.

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178,
and 179. Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in
"Material Storage" of these special provisions.

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed. Containers of dry waste that
are not watertight shall be stored on pallets. The Contractor shall not allow potentially hazardous waste to accumulate on the
ground. Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall
not contaminate soil, watercourses, or storm drain systems. Paints, thinners, solvents, residues, and sludges that cannot be
recycled or reused shall be disposed of as hazardous waste. When thoroughly dry, latex paint and paint cans, used brushes,
rags, absorbent materials, and drop cloths shall be disposed of as solid waste.

The Contractor shall dispose of hazardous waste within 90 days of being generated. Hazardous waste shall be disposed
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal
Site. A copy of the manifest shall be provided to the Engineer.

Contaminated Soil

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil
properties. Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS. If levels of
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste.

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using
one or a combination of the following measures:

Berms,

Cofferdams,

Grout curtains,
Freeze walls, or
Concrete seal course.

moawp

If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory
certified by the DHS. If levels of contamination are found to be hazardous, the water shall be handled and disposed of as
hazardous waste.

Concrete Waste

The Contractor shall implement practices to prevent the discharge of portland cement concrete, AC, or HMA waste into
storm drain systems or watercourses.
Portland cement concrete, AC, or HMA waste shall be collected at the following locations and disposed of:

A. Where concrete material, including grout, is used;

B. Where concrete dust and debris result from demolition;

C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or
HMA creates a residue or slurry; or

D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site.

Sanitary and Septic Waste

Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way. The
WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system shall be properly connected and free from leaks.
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The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer. The
Contractor shall comply with local health agency requirements when using an on-site disposal system.

Liquid Waste

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or
watercourses:

Drilling slurries or fluids,

Grease-free or oil-free wastewater or rinse water,

Dredgings,

Liquid waste running off a surface including wash or rinse water, or
Other non-storm water liquids not covered by separate permits.
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The Contractor shall hold liquid waste in structurally sound, leak proof containers such as:

A. Sediment traps,
B. Roll-off bins, or
C. Portable tanks.

Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks. The containers shall be
stored at least 50 feet from storm drains, watercourses, moving vehicles, and equipment.

The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these
special provisions, unless determined infeasible by the Engineer.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue shall be disposed of outside the highway right of way. If the Engineer determines that an
appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g)
may be dried by infiltration and evaporation in a leak proof container. The remaining solid waste may be disposed of as
provided in "Solid Waste" of these special provisions.

NON-STORM WATER MANAGEMENT
Water Control and Conservation

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by
managing the water used for construction operations. The Contractor shall obtain the Engineer's approval before washing
anything on the construction site with water that could discharge into a storm drain system or watercourse. Discharges shall
be reported to the Engineer immediately.

The Contractor shall implement water conservation practices when water is used on the construction site. Irrigation
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff. The
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.
When possible, water from waterline flushing shall be reused for landscape irrigation. Paved areas shall be swept and
vacuumed, not washed with water.

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground
and shall not be allowed to enter storm drain systems or watercourses. Spilled water shall not be allowed to escape water
truck filling areas. When possible, the Contractor shall direct water from off-site sources around the construction site, or
shall minimize contact with the construction site.

Illegal Connection and Discharge Detection and Reporting

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal
connections, discharges, or dumping. Subsequently, the construction site and perimeter shall be inspected on a frequent,
predetermined schedule.

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.
The Contractor shall take no further action unless directed by the Engineer. Unlabeled or unidentifiable material shall be
assumed to be hazardous.

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping:

A. Debris or trash piles,
B. Staining or discoloration on pavement or soils,
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Pungent odors coming from drainage systems,

Discoloration or oily sheen on water,

Stains or residue in ditches, channels or drain boxes,
Abnormal water flow during dry weather,

Excessive sediment deposits,

Nonstandard drainage junction structures, or

Broken concrete or other disturbances near junction structures.

TEHEOTmOO

Vehicle and Equipment Cleaning

The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control
vehicle tracking or hazardous waste. Vehicles and equipment shall not be cleaned on the construction site with soap,
solvents, or steam until the Engineer has been notified. The resulting waste shall be contained and recycled, or disposed of as
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable. The Contractor shall
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents.

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following
characteristics:

A. Located at least 50 feet from storm drainage systems or watercourses,
B. Paved with AC, HMA, or portland cement concrete,

C. Surrounded by a containment berm, and

D. Equipped with a sump to collect and dispose of wash water.

When washing vehicles or equipment with water, the Contractor shall use as little water as possible. Hoses shall be
equipped with a positive shutoff valve.

Wash racks shall discharge to a recycle system or to another system approved by the Engineer. Sumps shall be inspected
regularly, and liquids and sediments shall be removed as needed.

Vehicle and Equipment Fueling and Maintenance

The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever
practical. When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites,
and obtain approval from the Engineer before using. The fueling or maintenance site shall be protected from storm water,
shall be on level ground, and shall be located at least 50 feet from drainage inlets or watercourses. The WPCM shall inspect
the fueling or maintenance site regularly. Mobile fueling or maintenance shall be kept to a minimum.

The Contractor shall use containment berms or dikes around the fueling and maintenance area. Adequate amounts of
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks. Spill
cleanup material and kits shall be disposed of immediately after use. Drip pans or absorbent pads shall be used during
fueling or maintenance unless performed over an impermeable surface.

Fueling or maintenance operations shall not be left unattended. Fueling nozzles shall be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.
Nozzles shall be secured upright when not in use. Fuel tanks shall not be topped-off.

The Contractor shall recycle or properly dispose of used batteries and tires.

Material and Equipment Used Over Water

Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of
spill cleanup material shall be kept with the vehicle or equipment. Drip pans or plastic sheeting shall be placed under
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more
than one hour.

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to
contain material, debris, and tools. Material shall be secured to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

The Contractor shall not allow demolished material to enter storm water systems or watercourses. The Contractor shall
use covers and platforms approved by the Engineer to collect debris. Attachments shall be used on equipment to catch debris
on small demolition operations. Debris catching devices shall be emptied regularly and debris shall be handled as provided
in "Waste Management" of these special provisions.

The WPCM shall inspect demolition sites within 50 feet of storm water systems or watercourses every day.
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Paving, Sealing, Sawcutting, and Grinding Operations
The Contractor shall prevent the following material from entering storm drain systems or water courses:

Cementitious material,
Asphaltic material,

Aggregate or screenings,
Grinding or sawcutting residue,
Pavement chunks, or

Shoulder backing.

mmoOw>

The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving,
sealing, sawcutting, or grinding operations are completed and excess material has been removed. Drainage inlets and
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited
to places where runoff can be captured. Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation
is predicted for the application or the curing period. The Contractor shall not excavate material from existing roadways
during precipitation.

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced. Slurry shall
not be allowed to run onto lanes open to public traffic or off the pavement.

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the
grinding machine. The residue shall not be left on the pavement or allowed to flow across the pavement.

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special
provisions if approved by the Engineer. AC or HMA chunks used in embankment shall be placed above the water table and
covered by at least one foot of material.

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the
construction site. The Contractor shall not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets or
watercourses. The Contractor shall not fill the preheating container to more than 6 inches from the top. Truck beds shall be
cleaned daily of scraps or melted thermoplastic.

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage
inlets or watercourses. All pressure shall be released from melting tanks before removing the lid to fill or service. Melting
tanks shall not be filled to more than 6 inches from the top.

The Contractor shall collect bituminous material from the roadway after marker removal.

Pile Driving
The Contractor shall keep spill kits and cleanup material at pile driving locations. Pile driving equipment shall be parked
over drip pans, absorbent pads, or plastic sheeting where possible. When not in use, pile driving equipment shall be stored at
least 50 feet from concentrated flows of storm water, drainage courses, or inlets. The Contractor shall protect pile driving
equipment by parking it on plywood and covering it with plastic when precipitation is predicted. The WPCM shall inspect
the pile driving area every day for leaks and spills.
The Contractor shall use vegetable oil instead of hydraulic fluid when practical.

Concrete Curing

The Contractor shall not overspray chemical curing compound. Drift shall be minimized by spraying as close to the
concrete as possible. Drainage inlets shall be covered before applying curing compound.

The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain
moisture when curing concrete.

Concrete Finishing

The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting. Drainage inlets
within 50 feet shall be covered before sandblasting. The nozzle shall be kept as close to the surface of the concrete as
possible to minimize drift of dust and blast material. Blast residue may contain hazardous material.

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before
predicted precipitation. Liquid and solid waste shall be removed from the containment structure after each work shift.
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DEWATERING

Dewatering shall consist of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities. The Contractor shall discharge water within the limits of the project.

Dewatering discharge shall not cause erosion, scour, or sedimentary deposits that impact natural bedding materials.

The Contractor shall conduct dewatering activities in accordance with the Field Guide for Construction Dewatering
available at:

http://www.dot.ca.gov/hq/construc/stormwater/manuals.htm

Before dewatering the Contractor shall submit a Dewatering and Discharge Plan to the Engineer in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications and "Water Pollution Control,"
of these special provisions. At a minimum, the Dewatering and Discharge Plan shall include the following:

A. A title sheet and table of contents;

B. A description of the dewatering and discharge operations detailing the locations, quantity of water, equipment, and
discharge point;

The estimated schedule for dewatering and discharge (begin and end dates, intermittent or continuous);

Discharge alternatives such as dust control or percolation; and

Visual monitoring procedures with inspection log.
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The Contractor shall not discharge storm water or non-storm water that has an odor, discoloration other than sediment,
an oily sheen, or foam on the surface and shall notify the Engineer immediately upon discovery.

If water cannot be discharged within the project limits due to site constraints it shall be disposed of in the same manner
specified for material in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

PAYMENT

The contract lump sum price paid for construction site management shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control,
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing,
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.04 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping.
The WPCP must describe and include the use of street sweeping as a water pollution control practice for sediment
control and tracking control.

Submittals

At least 5 business days before starting clearing and grubbing, earthwork, or other activities with the potential for
tracking sediment or debris, submit:

1.  Number of sweepers described in the WPCP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping including:

1. Quantity of sweeping waste disposal
2.  Sweeping times and locations
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CONSTRUCTION
Street Sweepers
Sweepers must use one of these technologies:

1.  Mechanical sweeper followed by a vacuum-assisted sweeper
Vacuume-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

Operation
Street sweeping must be done at:

1. Paved roads at job site entrance and exit locations
2. Paved areas within the job site that flow to storm drains or water bodies

Street sweeping must be done:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural section activities

When vehicles are entering and leaving the job site
After soil disturbing activities

After observing offsite tracking of material
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Monitor paved areas and roadway within the jobsite. Street sweeping must be done:

1. Within 1 hour, if sediment or debris is observed during activities that require sweeping
2. Within 24 hours, if sediment or debris is observed during activities that do not require sweeping

At least 1 sweeper must be on the job site at all times when sweeping work is required. The sweeper must be in good
working order.

Perform street sweeping to minimize dust. If dust generation is excessive or sediment pickup is ineffective, use water or
a vacuum.

You may stockpile collected material on the jobsite according to the approved WPCP. Dispose of collected material at
least once per week.

Material collected during street sweeping must be removed and disposed of under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Your WPCM must inspect paved roads at job site access points:

1. Daily if earthwork and other sediment or debris generating activities occur daily
2. Weekly if earthwork and other sediment or debris generating activities do not occur daily
3.  When the National Weather Service predicts precipitation with a probability of at least 30 percent

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected material, as
shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the Engineer.

10-1.05 TEMPORARY COVER
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary cover.
The WPCP must describe and include the use of temporary cover as a water pollution control practice for soil
stabilization and stockpile management.
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Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for:

1. Gravel-filled bag fabric
2. Temporary cover fabric

If you substitute a material in the following list, submit a sample of the alternative material for approval at least 5
business days before installation:

1. Alternative restrainer
2. Alternative linear sediment barrier

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight and damage during shipping and storage. Label each unit with the
manufacturer's name, identifying information and product identification.

Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, minimum in each direction
Apparent elongation 50
percent, minimum, in each direction
Water Flow Rate 80-150
Max average roll value, gallons per minute/square foot
Permittivity 1.2
1/s, minimum
Apparent opening size 40-80
Max average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hours, minimum

The temporary cover fabric must be geosynthetic cover fabric, plastic sheeting, or a combination of both.
Temporary cover fabric must be either:

1. Plastic sheeting consisting of a single-ply geomembrane material, 10 mils thick, that complies with ASTM D 5199
2. Geosynthetic cover fabric that complies with the following properties:
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Specification Requirements
Grab breaking load 200
1-inch grip, Ib, mininum in each direction
Apparent elongation 50
percent, minimum, in each direction
Water Flow Rate 75-120
Max average roll value, gallons per minute/square foot
Permittivity 0.08
1/s, minimum
Apparent opening size 100
Max average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hours, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4-inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.
. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.
3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured
with a closure device.
4.  Weigh from 30 to 50 pounds when filled with gravel.

Restrainers

Restrainers must be used to secure the cover fabric or plastic sheeting to the surface of the slope or stockpile.
Restrainers must be one of the following:

1. Made of gravel-filled bags that are roped together and spaced no more than a 6 feet apart
Made of wooden lath and anchor restrainers as shown on the plans and the following:

2.1  Wooden lath must be 2" x 4" x 8', made from fir or pine, and comply with Section 88-2.12, "Lumber," of the
Standard Specifications

2.2 Anchor restrainers must be made from steel reinforcing bars and spaced no more than 4 feet apart along the
wooden lath

3. Anapproved alternate method

Rope
Rope must be at least 3/8 inch in diameter.

Rope must be one of the following:

1. Biodegradable, such as sisal or manila
2. Nondegradable, such as polypropelene or nylon
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Linear Sediment Barrier

Linear sediment barriers consist of one or more of the following:

1.
2.
3.

Gravel bag berm
Earthen berm
Approved alternate method

CONSTRUCTION

Temporary Cover Fabric

Install temporary cover fabric by:

1.

2.

Placing the temporary cover fabric loosely on the slope or stockpile with the longitudinal edges perpendicular to the
slope contours

Placing the temporary cover fabric on the upper portion of the slope to overlap cover fabric on the lower portion of
the slope

Placing the temporary cover fabric on the side of the prevailing wind to overlap the cover fabric on the downwind
side of the slope

Anchoring the perimeter edge of the temporary cover fabric in key trenches

Overlapping edges of the temporary cover fabric by at least 2 feet

Placing restrainers at the overlap area and along the toe of the slope. Between overlaps, the restrainers must be
spaced a maximum of 8 feet on center.

Ensuring that, if anchor restraints are used, the leg of the steel reinforcing bar pierces the temporary cover fabric and
holds the wooden lath firmly against the surface of the slope or stockpile.

Linear Sediment Barrier

Protect excavation and embankment slopes with linear sediment barrier by:

1.
2.
3.

Preventing run-on and concentrated flows from damaging the slopes
Placing the barrier approximately parallel to the slope contour at the toe of the slope
Angling the last 6 feet of the barrier up-slope

Protect stockpiles with linear sediment barrier by:

1.
2.
3.

Preventing run-on and concentrated flows from touching the stockpiled material
Surrounding the stockpile with a linear sediment barrier
Adding more linear sediment barrier within 24 hours of adding more material to the stockpile

If earthen berms are used as a linear sediment barrier, they must be:

1.
2.

At least 8 inches high and 36 inches wide
Compacted by hand or mechanical method

If gravel bag berms are used as a linear sediment barrier:

1.
2.

Place gravel bags as a single layer
Place gravel bags end-to-end to eliminate gaps

If you need to increase the height of the gravel bag berm:

1.
2.
3.

Increase height by adding rows of gravel-filled bags
Stack bags in a way that the bags in the top row overlap the joints in the lower row
Stabilize berm by adding rows at the bottom

If you remove the temporary cover to do other work, replace and secure temporary cover within one hour.
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MAINTENANCE

Maintain temporary cover to minimize exposure of the slopes or stockpile and prevent movement of the material beyond
the linear sediment barrier.
Maintain temporary cover by:

1. Relocating and securring restrainers to keep the erosion control blankets in place. Temporary cover fabric that
breaks free must be immediately secured.

2. Repairing or replacing the temporary cover fabric when the area covered by temporary cover becomes exposed or
exhibits visible erosion.

3. Repairing or replacing the linear sediment barrier when washouts occur between joints or beneath the linear
sediment barrier.

4. Repairing or replacing the temporary cover fabric when it becomes detached, torn, or unraveled.

Repair temporary cover within 24 hours of discovering damage unless the Engineer approves a longer period.
If your vehicles, equipment, or activities disturb or displace temporary cover, repair temporary cover at your expense.

REMOVAL

When the Engineer determines that temporary cover is not required, it must be removed and disposed of under Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary cover must
be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary cover is measured by the square yard of the actual area covered excluding overlaps.

The contract price paid per square yard for temporary cover includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary cover, complete in
place, including restrainers and removal of temporary cover, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.06 TEMPORARY CONCRETE WASHOUT (PORTABLE)

A portable temporary concrete washout shall be furnished, maintained, and removed as specified in the approved Water
Pollution Control Program in conformance with "Water Pollution Control" of these special provisions and as directed by the
Engineer.

A portable temporary concrete washout shall consist of a commercially available drum at a minimum size of 55 gallons
or alternate container upon written approval from the Engineer. The drum shall be stenciled "Concrete Waste Material." The
letters shall be black and 4 inches in height on a white background. The top of the stenciling shall be 12 inches from the top
of the barrel.

PLACEMENT
A portable temporary concrete washout shall be as follows:

A. A portable temporary concrete washout shall be in place prior to placement of concrete and shall be located in the
immediate area of the concrete work as approved by the Engineer. The temporary concrete washout shall be located
away from construction traffic or public access areas. After initial placement, temporary concrete washout shall be
moved as needed for concrete construction work. When the temporary concrete washout is no longer required, as
determined by the Engineer, it shall be removed and disposed of in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

B. A sign shall be installed adjacent to each washout at a location determined by the Contractor and approved by the
Engineer. Signs shall be installed in conformance with the provisions in Section 12-3.06B, "Portable Signs," of the
Standard Specifications. Each portable sign shall consist of a base, framework and a sign panel. The sign panel
shall be made out of plywood and shall have a minimum size of 48" x 24". The sign panel shall read "Concrete
Washout" with black letters, 6 inches in height, on a white background.

C. The Contractor shall provide sufficient temporary concrete washout capacity to contain liquid and concrete waste
generated by washout operations without seepage or spills.
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Maintaining the portable temporary concrete washout shall include removing and disposing of concrete waste. Concrete
waste material generated shall be removed each day and disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The Contractor shall provide the name and location of the disposal facility to the Engineer before disposal of solid and
liquid concrete waste. The Contractor shall provide verification that the off-site commercial or noncommercial disposal site
has a permit issued by the California Regional Water Quality Control Board (RWQCB). If the disposal site is located outside
of the State of California, the Contractor shall provide a copy of the permit issued by the state or local agency having
jurisdiction over the disposal site.

When relocating or transporting a portable temporary concrete washout, the portable washout shall be properly secured
to prevent spilling of concrete waste material.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) shall include full compensation for
furnishing all labor, materials, tools, equipment, including the sign, and incidentals, and for doing all the work involved in
furnishing, placing, maintaining, repairing, replacing, transporting, disposing of concrete waste, and removing the washout,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.07 TEMPORARY SILT FENCE
GENERAL
Summary

This work includes installing, maintaining, and removing temporary silt fence.
The WPCP must describe and include the use of temporary silt fence as a water pollution control practice for sediment
control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for silt fence fabric.

MATERIALS
Silt Fence Fabric
Geosynthetic fabric for temporary silt fence must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARYV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with the
manufacturer's name, identifying information, and product identification.

Silt fence fabric must comply with:
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Property ASTM Specification
Designation Woven Non-
woven
Grab breaking load D 4632
1-inch grip, Ib, minimum in each direction 120 120
Apparent elongation D 4632
percent, minimum, in each direction 15 50
Water Flow Rate D 4491
Maximum. average roll wvalue, gallons per 10-50 100-150
minute/square foot
Permittivity D 4491
1/s, minimum 0.05 0.05
Apparent opening size D 4751
Maximum. average roll value, U.S. Standard sieve 30 30
size
Ultraviolet Degradation D 4595
percent of original unexposed grab breaking load 70
500 hours, minimum

Posts

Posts must be wood or metal.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

el S

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.

kv =

CONSTRUCTION
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3. Spacing of the fasteners must be no more than 8 inches apart

Place silt fence approximately parallel to the slope contour. For any 50 foot section of silt fence, do not allow the
elevation at the base of the fence to vary more than 1/3 of the fence height.
Install silt fence by:
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1. Placing the bottom of the fabric in a trench that is 6 inches deep
2. Securing with posts placed on the downhill side of the fabric
3. Backfilling the trench with soil and hand or mechanically tamping to secure the fabric in the trench

If you reinforce the silt fence fabric with wire or plastic mesh, you may increase the post spacing to a maximum of 10
feet. The field-assembled reinforced silt fence must be able to retain saturated sediment without collapsing.
Connect silt fence sections by:

1. Joining separate sections of silt fence to form reaches that are no more than 500 feet long
Securing the end posts of each section by wrapping the tops of the posts with at least two wraps of 16-gage diameter
tie wire

3. Ensuring that each reach is a continuous run of silt fence from end to end or from an end to an opening, including
joined panels

If you mechanically push the silt fence fabric vertically through the soil, you must demostrate that the silt fence fabric
will not be damaged and will not slip out of the soil, resulting in sediment passing under the silt fence fabric.

MAINTENANCE

Maintain temporary silt fence to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary silt fence as needed or when directed by the Engineer. If
removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or water. Trash
and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Maintain temporary silt fence by:

1. Removing sediment from behind the silt fence when sediment is 1/3 the height of the silt fence above ground
Repairing or adjusting the silt fence when rills and other evidence of concentrated runoff occur beneath the silt fence
fabric

3. Repairing or replacing the silt fence fabric when it become split, torn, or unraveled

Repair temporary silt fence within 24 hours of discovering damage unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary silt fence, repair temporary silt fence at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that temporary silt fence is not required, remove and dispose of fence under Section
7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary silt fence
must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary silt fence is measured by the linear foot along the centerline of the installed fence.

The contract price paid per linear foot for temporary silt fence includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary silt fence,
complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and backfilling and
repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The State and you share the cost of maintaining the temporary silt fence. The State determines the maintenance cost
under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.08 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.
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Contract No. Co-Rte-PM Location Type of Work
IN SAN MATEO
COUNTY ON ROUTE

280 FROM SANTA UPGRADE METAL BEAM
04-270814 SM-280-R0.0/R18.5 | CLARA COUNTY LINE BARRIER TO CONCRETE
TO LARKSPUR DRIVE BARRIER
UNDERCROSSING IN
MILLBRAE (PORTIONS)
IN SAN MATEO
COUNTY NEAR
SM-280- HILLSBOROUGH AT SAFETY ROADSIDE REST AREA
R13.3/R13.6 THE CRYSTAL REHABILITATION
SPRINGS SAFETY
ROADSIDE REST AREA
IN SAN MATEO
COUNTY IN DALY
SM-280- CITY AT RTE 1/RTE 280 CONSTRUCT NEW
R24.6/R25.3 INTERCHANGE AND CONNECTION
SERRAMONTE
BOULEVARD

04-0A9204

04-253034

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.09 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan
for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned."

early completion time: The difference in time between an early scheduled completion date and the contract completion
date.

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain
stage of the project.

narrative report: A document submitted with each schedule that discusses topics related to project progress and
scheduling.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than
10 working days of total float.

State owned float activity: The activity documenting time saved on the critical path by actions of the State. It is the
last activity prior to the scheduled completion date.

time impact analysis: A schedule and narrative report developed specifically to demonstrate what effect a proposed
change or delay has on the current scheduled completion date.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.
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total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

Calculations using the critical path method to determine controlling activities.

Duration activities less than 20 working days.

3. At least 50 but not more than 500 activities, unless authorized. The number of activities must be sufficient to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and to do an analysis of time
impacts.

4. Each required constraint. Constraints other than those required by the special provisions may be included only if
authorized.

5. State-owned float as the predecessor activity to the scheduled completion date.

6. Activities with identification codes for responsibility, stage, work shifts, location, and contract pay item numbers.

N —

You may show early completion time on any schedule provided that the requirements of the contract are met. Early
completion time is considered a resource for your exclusive use. You may increase early completion time by improving
production, reallocating resources to be more efficient, performing sequential activities concurrently, or by completing
activities earlier than planned. You may also submit for approval a VECP as specified in Section 4-1.035B, "Value
Engineering Change Proposal," of the Standard Specifications that will reduce time of construction.

You may show a scheduled completion date that is later than the contract completion date on an update schedule, after
the baseline schedule is accepted. Provide an explanation for a late scheduled completion date in the narrative report that is
included with the schedule.

State-owned float is considered a resource for the exclusive use of the State. The Engineer may accrue State-owned float
by the early completion of review of any type of required submittal when it saves time on the critical path. Prepare a time
impact analysis, when requested by the Engineer, to determine the effect of the action as specified in "Time Impact
Analysis." The Engineer documents State-owned float by directing you to update the State-owned float activity on the next
updated schedule. Include a log of the action on the State-owned float activity and include a discussion of the action in the
narrative report. The Engineer may use State-owned float to mitigate past, present, or future State delays by offsetting
potential time extensions for contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date as
specified in Section 4-1.03, "Changes," of the Standard Specifications. Prepare a time impact analysis to determine the effect
of the change as specified in "Time Impact Analysis" and include the impacts acceptable to the Engineer in the next updated
schedule. Changes that do not affect the controlling operation on the critical path will not be considered as the basis for a
time adjustment. Changes that do affect the controlling operation on the critical path will be considered by the Engineer in
decreasing time or granting an extension of time for completion of the contract. Time extensions will only be granted if the
total float is absorbed and the scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, furnish schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include:

1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent
2. Latest version of schedule-comparing HST SureChange, or equivalent
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If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into
SureTrak. The schedule-comparing software must be compatible with schedule software submitted and must be able to
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments,
durations, and logic ties.

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement
of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. Two copies of a narrative report
3. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right

Be based on early start and early finish dates of activities

Clearly show the primary paths of criticality using graphical presentation
Be prepared on 34" x 44"

Include a title block and a timeline on each page

A e

The narrative report must be organized in the following sequence with all applicable documents included:

1. Transmittal letter

2. Work completed during the period

3. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours

4. Description of the current critical path

5. Changes to the critical path and scheduled completion date since the last schedule submittal

6. Description of problem areas

7. Current and anticipated delays:

7.1.  Cause of delay
7.2.  Impact of delay on other activities, milestones, and completion dates
7.3.  Corrective action and schedule adjustments to correct the delay

8. Pending items and status thereof:
8.1.  Permits
8.2.  Change orders
8.3. Time adjustments
8.4. Noncompliance notices

9. Reasons for an early or late scheduled completion date in comparison to the contract completion date

Schedule submittals will only be considered complete when all documents and data have been submitted as described
above.
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Preconstruction Scheduling Conference

Schedule a preconstruction scheduling conference with your project manager and the Engineer within 15 days after
contract approval. The Engineer will conduct the meeting and review the requirements of this section with you.

Submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and be
prepared to discuss the proposed work plan and schedule methodology that comply with the requirements of this section. If
you propose deviations to the construction staging, then the general time-scaled logic diagram must also display the
deviations and resulting time impacts. Be prepared to discuss the proposal.

At this meeting, also submit the alphanumeric coding structure and activity identification system for labeling work
activities. To easily identify relationships, each activity description must indicate its associated scope or location of work by
including such terms as quantity of material, type of work, bridge number, station to station location, side of highway (such
as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor, or mainline.

The Engineer reviews the logic diagram, coding structure, and activity identification system, and provide any required
baseline schedule changes to you for implementation.

Baseline Schedule

Beginning the week following the preconstruction scheduling conference, meet with the Engineer weekly to discuss
schedule development and resolve schedule issues until the baseline schedule is accepted.

Submit a baseline schedule within 20 days of contract approval. Allow 20 days for the Engineer's review after the
baseline schedule and all support data are submitted. In addition, the baseline schedule submittal is not considered complete
until the computer software is delivered and installed for use in review of the schedule.

The baseline schedule must include the entire scope of work and how you plan to complete all work contemplated. The
baseline schedule must show the activities that define the critical path. Multiple critical paths and near-critical paths must be
kept to a minimum. A total of not more than 50 percent of the baseline schedule activities must be critical or near critical,
unless otherwise authorized.

The baseline schedule must not extend beyond the number of contract working days. The baseline schedule must have a
data date of contract approval. If you start work before contract approval, the baseline schedule must have a data date of the
1st day you performed work at the job site.

If you submit an early completion baseline schedule that shows contract completion in less than 85 percent of the
contract working days, the baseline schedule must be supplemented with resource allocations for every task activity and
include time-scaled resource histograms. The resource allocations must be shown to a level of detail that facilitates report
generation based on labor crafts and equipment classes for you and your subcontractors. Use average composite crews to
display the labor loading of on-site construction activities. Optimize and level labor to reflect a reasonable plan for
accomplishing the work of the contract and to assure that resources are not duplicated in concurrent activities. The time-
scaled resource histograms must show labor crafts and equipment classes to be used. The Engineer may review the baseline
schedule activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is
practicable.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress, on or before the 1st day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until the previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

The updated schedule must have a data date of the 21st day of the month or other date established by the Engineer. The
updated schedule must show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete, and finish dates must be shown as applicable. Durations for work that has been
completed must be shown on the updated schedule as the work actually occurred, including Engineer submittal review and
your resubmittal times.

You may include modifications such as adding or deleting activities or changing activity constraints, durations, or logic
that do not (