
All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

30 Jun 2010 31 Jul 2010 31 Aug 2010 30 Sep 2010 31 Oct 2010 30 Nov 2010 31 Dec 2010 31 Jan 2011 28 Feb 2011

OUTOUTS - APPENDIX D-2 (2)
Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total Jan 2011 Feb 2011
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         -                  -                  -                   -                   -                  -                   -                   -                     -                      
Design  App d-2 (2) worksheet - Row 84 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Landscape Design App d-2 (2) worksheet - Row 86 664              -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              -                  -                  -                   -                   -                  -                   -                   -                     -                      
Management  App d-2 (2) worksheet - Row 88 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         -                  -                  -                   -                   -                  -                   -                   -                     -                      
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              -                  -                  -                   -                   -                  -                   -                   -                     -                      
Environmental  App d-2 (2) worksheet - Row 96 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Water Quality App d-2 (2) worksheet - Row 97 35                -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           -                  -                  -                   -                   -                  -                   -                   -                     -                      
Roadway App d-2 (2) worksheet - Row 100 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         -                  -                  -                   -                   -                  -                   -                   -                     -                      
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Drainage   App d-2 (2) worksheet - Row 106 2,933           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Lighting   App d-2 (2) worksheet - Row 110 9,053           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Commissioning   App d-2 (2) worksheet - Row 112 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         
Design  App d-2 (2) worksheet - Row 84 -                  
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         
       Landscape Design App d-2 (2) worksheet - Row 86 664              
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              
Management  App d-2 (2) worksheet - Row 88 -                  
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              
Environmental  App d-2 (2) worksheet - Row 96 -                  
       Water Quality App d-2 (2) worksheet - Row 97 35                
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           
Roadway App d-2 (2) worksheet - Row 100 -                  
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  
       Drainage   App d-2 (2) worksheet - Row 106 2,933           
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         
       Lighting   App d-2 (2) worksheet - Row 110 9,053           
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           
       Commissioning   App d-2 (2) worksheet - Row 112 -                  

31 Mar 2011 30 Apr 2011 31 May 2011 30 Jun 2011 31 Jul 2011 31 Aug 2011 30 Sep 2011 31 Oct 2011 30 Nov 2011

Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Construction Construction Construction

Mar 2011 Apr 2011 May 2011 Jun 2011 Jul 2011 Aug 2011 Sep 2011 Oct 2011 Nov 2011

-                     -                     -                      -                     -                   -                     1,356              609                765                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     1,317              591                743                  
-                     -                     -                      -                     -                   -                     35                   16                  20                    
-                     -                     -                      -                     -                   -                     7                     3                    4                      
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     813                 365                458                  

-                     -                     -                      -                     -                   -                     207                 93                  117                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       

-                     -                     -                      -                     -                   -                     -                     -                    -                       

-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     6                     3                    4                      
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     2                     1                    1                      
-                     -                     -                      -                     -                   -                     99                   45                  56                    
-                     -                     -                      -                     -                   -                     263                 118                148                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     1,143              513                644                  

-                     -                     -                      -                     -                   -                     209                 94                  118                  

-                     -                     -                      -                     -                   -                     278                 125                157                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     157                 70                  88                    
-                     -                     -                      -                     -                   -                     55                   25                  31                    
-                     -                     -                      -                     -                   -                     89                   40                  50                    
-                     -                     -                      -                     -                   -                     750                 337                423                  
-                     -                     -                      -                     -                   -                     483                 217                272                  
-                     -                     -                      -                     -                   -                     125                 56                  71                    
-                     -                     -                      -                     -                   -                     -                     -                    -                       



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         
Design  App d-2 (2) worksheet - Row 84 -                  
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         
       Landscape Design App d-2 (2) worksheet - Row 86 664              
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              
Management  App d-2 (2) worksheet - Row 88 -                  
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              
Environmental  App d-2 (2) worksheet - Row 96 -                  
       Water Quality App d-2 (2) worksheet - Row 97 35                
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           
Roadway App d-2 (2) worksheet - Row 100 -                  
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  
       Drainage   App d-2 (2) worksheet - Row 106 2,933           
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         
       Lighting   App d-2 (2) worksheet - Row 110 9,053           
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           
       Commissioning   App d-2 (2) worksheet - Row 112 -                  

31 Dec 2011 31 Jan 2012 29 Feb 2012 31 Mar 2012 30 Apr 2012 31 May 2012 30 Jun 2012 31 Jul 2012 31 Aug 2012

Construction Construction Construction Construction Construction Construction Construction Construction Construction

Dec 2011 Jan 2012 Feb 2012 Mar 2012 Apr 2012 May 2012 Jun 2012 Jul 2012 Aug 2012

782                736                714                  689                 804                 688                  603                 699               967                 
-                     -                     -                       -                      -                      -                       -                      -                    -                      

759                715                694                  669                 781                 668                  586                 679               939                 
20                  19                  19                    18                   21                   18                    16                   18                 25                   
4                    4                    4                      3                     4                     3                      3                     3                   5                     
-                     -                     -                       -                      -                      -                       -                      -                    -                      

468                441                428                  413                 482                 412                  362                 419               580                 

119                112                109                  105                 123                 105                  92                   107               148                 
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      

-                     -                     -                       -                      -                      -                       -                      -                    -                      

-                     -                     -                       -                      -                      -                       -                      -                    -                      
4                    3                    3                      3                     4                     3                      3                     3                   4                     
-                     -                     -                       -                      -                      -                       -                      -                    -                      
1                    1                    1                      1                     1                     1                      1                     1                   1                     

57                  54                  52                    51                   59                   50                    44                   51                 71                   
151                143                138                  133                 156                 133                  117                 136               187                 

-                     -                     -                       -                      -                      -                       -                      -                    -                      
659                620                602                  580                 678                 579                  508                 589               815                 

120                113                110                  106                 124                 106                  93                   108               149                 

160                151                146                  141                 165                 141                  124                 143               198                 
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      

90                  85                  82                    80                   93                   79                    70                   81                 112                 
32                  30                  29                    28                   33                   28                    25                   28                 39                   
51                  48                  47                    45                   53                   45                    40                   46                 63                   

432                407                395                  381                 445                 381                  334                 387               535                 
279                262                255                  246                 287                 245                  215                 249               345                 
72                  68                  66                    64                   74                   63                    56                   65                 89                   

-                     -                     -                       -                      -                      -                       -                      -                    -                      



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         
Design  App d-2 (2) worksheet - Row 84 -                  
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         
       Landscape Design App d-2 (2) worksheet - Row 86 664              
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              
Management  App d-2 (2) worksheet - Row 88 -                  
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              
Environmental  App d-2 (2) worksheet - Row 96 -                  
       Water Quality App d-2 (2) worksheet - Row 97 35                
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           
Roadway App d-2 (2) worksheet - Row 100 -                  
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  
       Drainage   App d-2 (2) worksheet - Row 106 2,933           
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         
       Lighting   App d-2 (2) worksheet - Row 110 9,053           
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           
       Commissioning   App d-2 (2) worksheet - Row 112 -                  

30 Sep 2012 31 Oct 2012 30 Nov 2012 31 Dec 2012 31 Jan 2013 28 Feb 2013 31 Mar 2013 30 Apr 2013

Construction Construction Construction Construction Construction Construction Construction Construction

Sep 2012 Oct 2012 Nov 2012 Dec 2012 Jan 2013 Feb 2013 Mar 2013 Apr 2013

1,050               780                579                   785                 517                518                  534                 576                 
-                       -                     -                       -                      -                     -                       -                      -                      

1,020               757                562                   762                 502                503                  518                 559                 
27                    20                  15                     21                   14                  14                    14                   15                   
5                      4                    3                       4                     3                    3                      3                     3                     
-                       -                     -                       -                      -                     -                       -                      -                      

629                  467                347                   470                 310                311                  320                 345                 

160                  119                88                     120                 79                  79                    81                   88                   
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      

-                       -                     -                       -                      -                     -                       -                      -                      

-                       -                     -                       -                      -                     -                       -                      -                      
5                      4                    3                       4                     2                    2                      2                     3                     
-                       -                     -                       -                      -                     -                       -                      -                      
1                      1                    1                       1                     1                    1                      1                     1                     

77                    57                  42                     58                   38                  38                    39                   42                   
203                  151                112                   152                 100                100                  103                 112                 

-                       -                     -                       -                      -                     -                       -                      -                      
885                  657                488                   661                 436                437                  450                 485                 

162                  120                89                     121                 80                  80                    82                   89                   

215                  160                119                   161                 106                106                  109                 118                 
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      

121                  90                  67                     91                   60                  60                    62                   66                   
43                    32                  24                     32                   21                  21                    22                   23                   
69                    51                  38                     51                   34                  34                    35                   38                   

581                  432                320                   434                 286                287                  295                 319                 
374                  278                206                   280                 184                185                  190                 205                 
97                    72                  53                     72                   48                  48                    49                   53                   

-                       -                     -                       -                      -                     -                       -                      -                      



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         
Design  App d-2 (2) worksheet - Row 84 -                  
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         
       Landscape Design App d-2 (2) worksheet - Row 86 664              
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              
Management  App d-2 (2) worksheet - Row 88 -                  
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              
Environmental  App d-2 (2) worksheet - Row 96 -                  
       Water Quality App d-2 (2) worksheet - Row 97 35                
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           
Roadway App d-2 (2) worksheet - Row 100 -                  
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  
       Drainage   App d-2 (2) worksheet - Row 106 2,933           
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         
       Lighting   App d-2 (2) worksheet - Row 110 9,053           
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           
       Commissioning   App d-2 (2) worksheet - Row 112 -                  

31 May 2013 30 Jun 2013 31 Jul 2013 31 Aug 2013 30 Sep 2013 31 Oct 2013 30 Nov 2013 31 Dec 2013 31 Jan 2014

Construction Construction Construction Construction Construction Construction Construction Construction Construction

May 2013 Jun 2013 Jul 2013 Aug 2013 Sep 2013 Oct 2013 Nov 2013 Dec 2013 Jan 2014

567                  590                 605               595                 554                  548                495                   713                 659                
-                       -                      -                    -                      -                       -                     -                       -                      -                     

550                  573                 588               578                 538                  532                480                   692                 640                
15                    15                   16                 16                   14                    14                  13                     19                   17                  
3                      3                     3                   3                     3                      3                    2                       4                     3                    
-                       -                      -                    -                      -                       -                     -                       -                      -                     

340                  353                 363               357                 332                  328                296                   427                 395                

86                    90                   92                 91                   85                    84                  75                     109                 101                
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     

-                       -                      -                    -                      -                       -                     -                       -                      -                     

-                       -                      -                    -                      -                       -                     -                       -                      -                     
3                      3                     3                   3                     3                      3                    2                       3                     3                    
-                       -                      -                    -                      -                       -                     -                       -                      -                     
1                      1                     1                   1                     1                      1                    1                       1                     1                    

42                    43                   44                 44                   41                    40                  36                     52                   48                  
110                  114                 117               115                 107                  106                96                     138                 128                

-                       -                      -                    -                      -                       -                     -                       -                      -                     
477                  497                 510               502                 467                  461                417                   600                 555                

87                    91                   93                 92                   85                    84                  76                     110                 102                

116                  121                 124               122                 114                  112                101                   146                 135                
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     

65                    68                   70                 69                   64                    63                  57                     82                   76                  
23                    24                   25                 24                   23                    22                  20                     29                   27                  
37                    39                   40                 39                   36                    36                  32                     47                   43                  

314                  326                 335               329                 307                  303                274                   394                 365                
202                  210                 216               212                 198                  195                176                   254                 235                
52                    54                   56                 55                   51                    51                  46                     66                   61                  

-                       -                      -                    -                      -                       -                     -                       -                      -                     



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         
Design  App d-2 (2) worksheet - Row 84 -                  
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         
       Landscape Design App d-2 (2) worksheet - Row 86 664              
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              
Management  App d-2 (2) worksheet - Row 88 -                  
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              
Environmental  App d-2 (2) worksheet - Row 96 -                  
       Water Quality App d-2 (2) worksheet - Row 97 35                
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           
Roadway App d-2 (2) worksheet - Row 100 -                  
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  
       Drainage   App d-2 (2) worksheet - Row 106 2,933           
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         
       Lighting   App d-2 (2) worksheet - Row 110 9,053           
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           
       Commissioning   App d-2 (2) worksheet - Row 112 -                  

28 Feb 2014 31 Mar 2014 30 Apr 2014 31 May 2014 30 Jun 2014 31 Jul 2014 31 Aug 2014 30 Sep 2014 31 Oct 2014

Construction Construction Construction Construction Construction Construction Construction Construction Construction

Feb 2014 Mar 2014 Apr 2014 May 2014 Jun 2014 Jul 2014 Aug 2014 Sep 2014 Oct 2014

645                  688                 714                 831                  656                 472               441                 283                  215                
-                       -                      -                      -                       -                      -                    -                      -                       -                     

626                  668                 693                 807                  637                 458               428                 275                  208                
17                    18                   19                   22                    17                   12                 12                   7                      6                    
3                      3                     4                     4                      3                     2                   2                     1                      1                    
-                       -                      -                      -                       -                      -                    -                      -                       -                     

386                  412                 428                 498                  393                 283               264                 170                  129                

98                    105                 109                 127                  100                 72                 67                   43                    33                  
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     

-                       -                      -                      -                       -                      -                    -                      -                       -                     

-                       -                      -                      -                       -                      -                    -                      -                       -                     
3                      3                     3                     4                      3                     2                   2                     1                      1                    
-                       -                      -                      -                       -                      -                    -                      -                       -                     
1                      1                     1                     1                      1                     1                   1                     0                      0                    

47                    50                   52                   61                    48                   35                 32                   21                    16                  
125                  133                 138                 161                  127                 91                 85                   55                    42                  

-                       -                      -                      -                       -                      -                    -                      -                       -                     
543                  579                 601                 701                  553                 398               372                 238                  181                

99                    106                 110                 128                  101                 73                 68                   44                    33                  

132                  141                 146                 170                  134                 97                 90                   58                    44                  
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     

74                    79                   82                   96                    76                   54                 51                   33                    25                  
26                    28                   29                   34                    27                   19                 18                   11                    9                    
42                    45                   47                   54                    43                   31                 29                   19                    14                  

357                  380                 395                 460                  363                 261               244                 157                  119                
230                  245                 254                 296                  234                 168               157                 101                  77                  
59                    63                   66                   77                    60                   44                 41                   26                    20                  

-                       -                      -                      -                       -                      -                    -                      -                       -                     



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)

8. CONSTRUCTION COST INPUTS

     Cost item Model Reference Total
Mobilization App d-2 (2) worksheet - Row 82
       Mobilization App d-2 (2) worksheet - Row 83 25,400         
Design  App d-2 (2) worksheet - Row 84 -                  
       Engineering Design App d-2 (2) worksheet - Row 85 24,669         
       Landscape Design App d-2 (2) worksheet - Row 86 664              
       Specialist Design Services (insert below) App d-2 (2) worksheet - Row 87 126              
Management  App d-2 (2) worksheet - Row 88 -                  
       Supervision and Oversight App d-2 (2) worksheet - Row 89 15,225         
DB contractor QC/QA (self monitoring / reporting / self certification/ Mat
erials and Factory Acceptance Testing) App d-2 (2) worksheet - Row 90 3,876           
       Temporary traffic control measures App d-2 (2) worksheet - Row 91 -                  
       Temporary Operations and Maintenance Center App d-2 (2) worksheet - Row 92 -                  
       
Operations and Maintenance Center facilities (including external data f
eeds & workstations for Department) App d-2 (2) worksheet - Row 93 -                  
       
Environmental Monitoring and Reporting (including Natural and Cultura
l Resources) App d-2 (2) worksheet - Row 94 -                  
       Insurance � refer to appendix 9 of CA App d-2 (2) worksheet - Row 95 118              
Environmental  App d-2 (2) worksheet - Row 96 -                  
       Water Quality App d-2 (2) worksheet - Row 97 35                
       Erosion and Vegetation Control App d-2 (2) worksheet - Row 98 1,862           
       Hazardous material removal and disposal App d-2 (2) worksheet - Row 99 4,921           
Roadway App d-2 (2) worksheet - Row 100 -                  
       Earthworks (bulk excavation / bulk fill / backfill) App d-2 (2) worksheet - Row 101 21,405         
       
Pavement Mainline – Portland Cement Concrete pavement (including b
ase) App d-2 (2) worksheet - Row 102 3,914           
       Pavement  Mainline  –  Asphaltic  Concrete  pavement  (including 
 base)   App d-2 (2) worksheet - Row 103 5,204           
       Pavement  Ramps  (including  base)   App d-2 (2) worksheet - Row 104 -                  
       Pavement  Cross  Streets  (including  base)   App d-2 (2) worksheet - Row 105 -                  
       Drainage   App d-2 (2) worksheet - Row 106 2,933           
       Signs,  Markings,  and  Signalization   App d-2 (2) worksheet - Row 107 1,032           
       Traffic  Management  Systems  and  ITS   App d-2 (2) worksheet - Row 108 1,664           
       Landscaping,  Planting,  Irrigation,  and  Hardscape   App d-2 (2) worksheet - Row 109 14,056         
       Lighting   App d-2 (2) worksheet - Row 110 9,053           
       Minor  Items  (including  Barriers  and  Fencing)   App d-2 (2) worksheet - Row 111 2,343           
       Commissioning   App d-2 (2) worksheet - Row 112 -                  

30 Nov 2014 31 Dec 2014 31 Jan 2015 28 Feb 2015 31 Mar 2015 30 Apr 2015 31 May 2015 30 Jun 2015

Construction Construction Sub. Completion
Operation

Sub. Completion
Operation

Sub. Completion
Operation

Sub. Completion
Operation Operation Operation

Nov 2014 Dec 2014 Jan 2015 Feb 2015 Mar 2015 Apr 2015 May 2015 Jun 2015

209                   77                   30                       25                       25                       17                       -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

203                   75                   29                       25                       25                       17                       -                       -                      
5                       2                     1                         1                         1                         0                         -                       -                      
1                       0                     0                         0                         0                         0                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

125                   46                   18                       15                       15                       10                       -                       -                      

32                     12                   5                         4                         4                         3                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      
1                       0                     0                         0                         0                         0                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
0                       0                     0                         0                         0                         0                         -                       -                      

15                     6                     2                         2                         2                         1                         -                       -                      
41                     15                   6                         5                         5                         3                         -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      
176                   65                   25                       21                       21                       14                       -                       -                      

32                     12                   5                         4                         4                         3                         -                       -                      

43                     16                   6                         5                         5                         4                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

24                     9                     3                         3                         3                         2                         -                       -                      
8                       3                     1                         1                         1                         1                         -                       -                      

14                     5                     2                         2                         2                         1                         -                       -                      
116                   43                   17                       14                       14                       9                         -                       -                      
75                     28                   11                       9                         9                         6                         -                       -                      
19                     7                     3                         2                         2                         2                         -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

30 Jun 2010 31 Jul 2010 31 Aug 2010 30 Sep 2010 31 Oct 2010 30 Nov 2010 31 Dec 2010 31 Jan 2011 28 Feb 2011

OUTOUTS - APPENDIX D-2 (2)
Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing

 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         -                  -                  -                   -                   -                  -                   -                   -                     -                      
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       SCADA  System   App d-2 (2) worksheet - Row 122 608              -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Illumination   App d-2 (2) worksheet - Row 124 6,202           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Drainage   App d-2 (2) worksheet - Row 125 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              -                  -                  -                   -                   -                  -                   -                   -                     -                      
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Building  201   App d-2 (2) worksheet - Row 129 373              -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Building  228   App d-2 (2) worksheet - Row 130 107              -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              -                  -                  -                   -                   -                  -                   -                   -                     -                      
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
 Utilities   App d-2 (2) worksheet - Row 141 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           -                  -                  -                   -                   -                  -                   -                   -                     -                      
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Acquisition   App d-2 (2) worksheet - Row 145 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  -                  -                  -                   -                   -                  -                   -                   -                     -                      
      TOTAL 254,028     -                -                -                  -                  -                -                 -                 -                   -                    



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)
 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  
       SCADA  System   App d-2 (2) worksheet - Row 122 608              
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           
       Illumination   App d-2 (2) worksheet - Row 124 6,202           
       Drainage   App d-2 (2) worksheet - Row 125 -                  
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              
       Building  201   App d-2 (2) worksheet - Row 129 373              
       Building  228   App d-2 (2) worksheet - Row 130 107              
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  
 Utilities   App d-2 (2) worksheet - Row 141 -                  
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  
       Acquisition   App d-2 (2) worksheet - Row 145 -                  
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  
      TOTAL 254,028     

31 Mar 2011 30 Apr 2011 31 May 2011 30 Jun 2011 31 Jul 2011 31 Aug 2011 30 Sep 2011 31 Oct 2011 30 Nov 2011

Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Pre-Closing Construction Construction Construction

-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     2,299              1,032             1,296               

-                     -                     -                      -                     -                   -                     2                     1                    1                      
-                     -                     -                      -                     -                   -                     91                   41                  51                    
-                     -                     -                      -                     -                   -                     1,687              757                951                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     144                 65                  81                    
-                     -                     -                      -                     -                   -                     145                 65                  82                    
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     32                   15                  18                    
-                     -                     -                      -                     -                   -                     150                 67                  85                    
-                     -                     -                      -                     -                   -                     331                 149                187                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     9                     4                    5                      
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     24                   11                  13                    
-                     -                     -                      -                     -                   -                     20                   9                    11                    
-                     -                     -                      -                     -                   -                     6                     3                    3                      
-                     -                     -                      -                     -                   -                     6                     3                    3                      
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     156                 70                  88                    
-                     -                     -                      -                     -                   -                     16                   7                    9                      
-                     -                     -                      -                     -                   -                     354                 159                200                  
-                     -                     -                      -                     -                   -                     550                 247                310                  
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       

-                     -                     -                      -                     -                   -                     146                 65                  82                    
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                     -                     -                      -                     -                   -                     -                     -                    -                       
-                   -                   -                     -                   -                 -                   13,562          6,087           7,646             



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)
 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  
       SCADA  System   App d-2 (2) worksheet - Row 122 608              
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           
       Illumination   App d-2 (2) worksheet - Row 124 6,202           
       Drainage   App d-2 (2) worksheet - Row 125 -                  
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              
       Building  201   App d-2 (2) worksheet - Row 129 373              
       Building  228   App d-2 (2) worksheet - Row 130 107              
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  
 Utilities   App d-2 (2) worksheet - Row 141 -                  
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  
       Acquisition   App d-2 (2) worksheet - Row 145 -                  
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  
      TOTAL 254,028     

31 Dec 2011 31 Jan 2012 29 Feb 2012 31 Mar 2012 30 Apr 2012 31 May 2012 30 Jun 2012 31 Jul 2012 31 Aug 2012

Construction Construction Construction Construction Construction Construction Construction Construction Construction

-                     -                     -                       -                      -                      -                       -                      -                    -                      
1,325             1,247             1,211               1,168              1,363              1,166               1,023              1,186            1,639              

1                    1                    1                      1                     1                     1                      1                     1                   1                     
52                  49                  48                    46                   54                   46                    40                   47                 65                   

972                915                889                  857                 1,001              856                  751                 870               1,203              
-                     -                     -                       -                      -                      -                       -                      -                    -                      

83                  78                  76                    73                   86                   73                    64                   74                 103                 
84                  79                  77                    74                   86                   74                    65                   75                 104                 

-                     -                     -                       -                      -                      -                       -                      -                    -                      
19                  18                  17                    16                   19                   16                    14                   17                 23                   
87                  82                  79                    76                   89                   76                    67                   78                 107                 

191                180                174                  168                 196                 168                  147                 171               236                 
-                     -                     -                       -                      -                      -                       -                      -                    -                      
5                    5                    4                      4                     5                     4                      4                     4                   6                     
-                     -                     -                       -                      -                      -                       -                      -                    -                      

14                  13                  13                    12                   14                   12                    11                   12                 17                   
11                  11                  10                    10                   12                   10                    9                     10                 14                   
3                    3                    3                      3                     3                     3                      3                     3                   4                     
3                    3                    3                      3                     3                     3                      3                     3                   4                     
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      

90                  85                  82                    79                   93                   79                    70                   81                 112                 
9                    9                    9                      8                     10                   8                      7                     8                   12                   

204                192                186                  180                 210                 179                  157                 183               252                 
317                298                290                  279                 326                 279                  244                 283               392                 

-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      

84                  79                  77                    74                   87                   74                    65                   75                 104                 
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      
-                     -                     -                       -                      -                      -                       -                      -                    -                      

7,816           7,358           7,144              6,889            8,043            6,877             6,033            6,995          9,671            



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)
 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  
       SCADA  System   App d-2 (2) worksheet - Row 122 608              
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           
       Illumination   App d-2 (2) worksheet - Row 124 6,202           
       Drainage   App d-2 (2) worksheet - Row 125 -                  
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              
       Building  201   App d-2 (2) worksheet - Row 129 373              
       Building  228   App d-2 (2) worksheet - Row 130 107              
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  
 Utilities   App d-2 (2) worksheet - Row 141 -                  
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  
       Acquisition   App d-2 (2) worksheet - Row 145 -                  
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  
      TOTAL 254,028     

30 Sep 2012 31 Oct 2012 30 Nov 2012 31 Dec 2012 31 Jan 2013 28 Feb 2013 31 Mar 2013 30 Apr 2013

Construction Construction Construction Construction Construction Construction Construction Construction

-                       -                     -                       -                      -                     -                       -                      -                      
1,780               1,322             981                   1,330              876                878                  904                 976                 

1                      1                    1                       1                     1                    1                      1                     1                     
70                    52                  39                     53                   35                  35                    36                   39                   

1,307               970                720                   976                 643                645                  664                 716                 
-                       -                     -                       -                      -                     -                       -                      -                      

112                  83                  62                     83                   55                  55                    57                   61                   
113                  84                  62                     84                   55                  56                    57                   62                   

-                       -                     -                       -                      -                     -                       -                      -                      
25                    19                  14                     19                   12                  12                    13                   14                   

116                  86                  64                     87                   57                  57                    59                   64                   
256                  190                141                   192                 126                126                  130                 141                 

-                       -                     -                       -                      -                     -                       -                      -                      
7                      5                    4                       5                     3                    3                      3                     4                     
-                       -                     -                       -                      -                     -                       -                      -                      

18                    14                  10                     14                   9                    9                      9                     10                   
15                    11                  8                       12                   8                    8                      8                     8                     
4                      3                    2                       3                     2                    2                      2                     2                     
4                      3                    2                       3                     2                    2                      2                     2                     
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      

121                  90                  67                     91                   60                  60                    62                   66                   
13                    9                    7                       9                     6                    6                      6                     7                     

274                  204                151                   205                 135                135                  139                 150                 
426                  316                234                   318                 209                210                  216                 233                 

-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      

113                  84                  62                     84                   56                  56                    57                   62                   
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      
-                       -                     -                       -                      -                     -                       -                      -                      

10,501           7,799           5,786               7,847            5,169           5,181             5,336            5,757            



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)
 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  
       SCADA  System   App d-2 (2) worksheet - Row 122 608              
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           
       Illumination   App d-2 (2) worksheet - Row 124 6,202           
       Drainage   App d-2 (2) worksheet - Row 125 -                  
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              
       Building  201   App d-2 (2) worksheet - Row 129 373              
       Building  228   App d-2 (2) worksheet - Row 130 107              
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  
 Utilities   App d-2 (2) worksheet - Row 141 -                  
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  
       Acquisition   App d-2 (2) worksheet - Row 145 -                  
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  
      TOTAL 254,028     

31 May 2013 30 Jun 2013 31 Jul 2013 31 Aug 2013 30 Sep 2013 31 Oct 2013 30 Nov 2013 31 Dec 2013 31 Jan 2014

Construction Construction Construction Construction Construction Construction Construction Construction Construction

-                       -                      -                    -                      -                       -                     -                       -                      -                     
960                  1,000              1,026            1,009              939                  928                838                   1,208              1,117             

1                      1                     1                   1                     1                      1                    1                       1                     1                    
38                    40                   41                 40                   37                    37                  33                     48                   44                  

705                  734                 753               741                 690                  681                615                   887                 820                
-                       -                      -                    -                      -                       -                     -                       -                      -                     

60                    63                   64                 63                   59                    58                  53                     76                   70                  
61                    63                   65                 64                   59                    59                  53                     76                   71                  

-                       -                      -                    -                      -                       -                     -                       -                      -                     
14                    14                   14                 14                   13                    13                  12                     17                   16                  
63                    65                   67                 66                   61                    61                  55                     79                   73                  

138                  144                 148               145                 135                  134                121                   174                 161                
-                       -                      -                    -                      -                       -                     -                       -                      -                     
4                      4                     4                   4                     3                      3                    3                       4                     4                    
-                       -                      -                    -                      -                       -                     -                       -                      -                     

10                    10                   11                 10                   10                    10                  9                       13                   12                  
8                      9                     9                   9                     8                      8                    7                       10                   10                  
2                      2                     3                   2                     2                      2                    2                       3                     3                    
2                      2                     3                   2                     2                      2                    2                       3                     3                    
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     

65                    68                   70                 69                   64                    63                  57                     82                   76                  
7                      7                     7                   7                     7                      7                    6                       8                     8                    

148                  154                 158               155                 145                  143                129                   186                 172                
230                  239                 245               241                 225                  222                200                   289                 267                

-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     

61                    63                   65                 64                   60                    59                  53                     77                   71                  
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     
-                       -                      -                    -                      -                       -                     -                       -                      -                     

5,666             5,898            6,055           5,952            5,542             5,476           4,946              7,126            6,588           



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)
 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  
       SCADA  System   App d-2 (2) worksheet - Row 122 608              
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           
       Illumination   App d-2 (2) worksheet - Row 124 6,202           
       Drainage   App d-2 (2) worksheet - Row 125 -                  
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              
       Building  201   App d-2 (2) worksheet - Row 129 373              
       Building  228   App d-2 (2) worksheet - Row 130 107              
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  
 Utilities   App d-2 (2) worksheet - Row 141 -                  
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  
       Acquisition   App d-2 (2) worksheet - Row 145 -                  
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  
      TOTAL 254,028     

28 Feb 2014 31 Mar 2014 30 Apr 2014 31 May 2014 30 Jun 2014 31 Jul 2014 31 Aug 2014 30 Sep 2014 31 Oct 2014

Construction Construction Construction Construction Construction Construction Construction Construction Construction

-                       -                      -                      -                       -                      -                    -                      -                       -                     
1,093               1,165              1,210              1,409               1,111              800               747                 480                  364                

1                      1                     1                     1                      1                     1                   1                     0                      0                    
43                    46                   48                   56                    44                   32                 30                   19                    14                  

802                  856                 888                 1,034               816                 587               549                 352                  267                
-                       -                      -                      -                       -                      -                    -                      -                       -                     

69                    73                   76                   88                    70                   50                 47                   30                    23                  
69                    74                   76                   89                    70                   51                 47                   30                    23                  

-                       -                      -                      -                       -                      -                    -                      -                       -                     
15                    16                   17                   20                    16                   11                 11                   7                      5                    
71                    76                   79                   92                    73                   52                 49                   31                    24                  

157                  168                 174                 203                  160                 115               108                 69                    52                  
-                       -                      -                      -                       -                      -                    -                      -                       -                     
4                      4                     4                     5                      4                     3                   3                     2                      1                    
-                       -                      -                      -                       -                      -                    -                      -                       -                     

11                    12                   13                   15                    12                   8                   8                     5                      4                    
9                      10                   10                   12                    10                   7                   6                     4                      3                    
3                      3                     3                     3                      3                     2                   2                     1                      1                    
3                      3                     3                     3                      3                     2                   2                     1                      1                    
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     

74                    79                   82                   96                    76                   54                 51                   33                    25                  
8                      8                     9                     10                    8                     6                   5                     3                      3                    

168                  179                 186                 217                  171                 123               115                 74                    56                  
261                  279                 289                 337                  266                 191               179                 115                  87                  

-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     

69                    74                   77                   89                    71                   51                 47                   30                    23                  
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     
-                       -                      -                      -                       -                      -                    -                      -                       -                     

6,447             6,876            7,137             8,314             6,558            4,718          4,410            2,830             2,147           



All Checks Are OK
PRESIDIO PARKWAY PROJECT  V3.32 (BID MODEL) BASE CASE  
TIFIA & BOND SOLUTION 

OUTOUTS - APPENDIX D-2 (2)
 Structures  � Bridges  &  Tunnels   App d-2 (2) worksheet - Row 113 -                  
       Tunnel  structures   App d-2 (2) worksheet - Row 114 43,054         
       Bridge  removal  (temporary  portion  of  southbound  Presidio 
 Viaduct)   App d-2 (2) worksheet - Row 115 32                
       Bridge  removal  (other)   App d-2 (2) worksheet - Row 116 1,703           
       Bridges  (insert  below)   App d-2 (2) worksheet - Row 117 31,606         
 Tunnel  Systems   App d-2 (2) worksheet - Row 118 -                  
       Tunnel  Ventilation  Systems   App d-2 (2) worksheet - Row 119 2,703           
       Fire  Suppression  System   App d-2 (2) worksheet - Row 120 2,722           
       Fire  Detection  and  Alarm   App d-2 (2) worksheet - Row 121 -                  
       SCADA  System   App d-2 (2) worksheet - Row 122 608              
       Electrical  System   App d-2 (2) worksheet - Row 123 2,815           
       Illumination   App d-2 (2) worksheet - Row 124 6,202           
       Drainage   App d-2 (2) worksheet - Row 125 -                  
       Tunnel  Commissioning   App d-2 (2) worksheet - Row 126 160              
 Historic  Buildings  &  Properties   App d-2 (2) worksheet - Row 127 -                  
       Protection/Demolition  of  Existing  Buildings  and  Structures   App d-2 (2) worksheet - Row 128 447              
       Building  201   App d-2 (2) worksheet - Row 129 373              
       Building  228   App d-2 (2) worksheet - Row 130 107              
       Gorgas  Warehouses   App d-2 (2) worksheet - Row 131 107              
 Other  New  Structures,  Culverts,  etc.   App d-2 (2) worksheet - Row 132 -                  
       Other  demolition  /  removal   App d-2 (2) worksheet - Row 133 -                  
       Temporary  trench  shoring  (exclusive  of  tunnel  structures)   App d-2 (2) worksheet - Row 134 -                  
       Retaining  walls  (except  Girard  Road)   App d-2 (2) worksheet - Row 135 2,931           
       Retaining  walls�Girard  Road   App d-2 (2) worksheet - Row 136 303              
       Main  Post  Tunnel  substation   App d-2 (2) worksheet - Row 137 6,629           
       Site  facilities  for  Sponsors'  staff   App d-2 (2) worksheet - Row 138 10,294         
       Operations  and  Maintenance  Center  structure   App d-2 (2) worksheet - Row 139 -                  
       Other  buildings   App d-2 (2) worksheet - Row 140 -                  
 Utilities   App d-2 (2) worksheet - Row 141 -                  
       Utility  relocation  works  (as  removed  from  Contract  2)   App d-2 (2) worksheet - Row 142 -                  
       Other  utilities  (communications  /  sanitary  sewer  /  potable 
 water  /  power)   App d-2 (2) worksheet - Row 143 2,733           
 Right  of  Way   App d-2 (2) worksheet - Row 144 -                  
       Acquisition   App d-2 (2) worksheet - Row 145 -                  
       Relocation  Assistance   App d-2 (2) worksheet - Row 146 -                  
       Title  and  Escrow  Fees   App d-2 (2) worksheet - Row 147 -                  
      TOTAL 254,028     

30 Nov 2014 31 Dec 2014 31 Jan 2015 28 Feb 2015 31 Mar 2015 30 Apr 2015 31 May 2015 30 Jun 2015

Construction Construction Sub. Completion
Operation

Sub. Completion
Operation

Sub. Completion
Operation

Sub. Completion
Operation Operation Operation

-                       -                      -                          -                          -                          -                          -                       -                      
354                   131                 51                       43                       43                       29                       -                       -                      

0                       0                     0                         0                         0                         0                         -                       -                      
14                     5                     2                         2                         2                         1                         -                       -                      

260                   96                   38                       32                       32                       21                       -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

22                     8                     3                         3                         3                         2                         -                       -                      
22                     8                     3                         3                         3                         2                         -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      
5                       2                     1                         1                         1                         0                         -                       -                      

23                     9                     3                         3                         3                         2                         -                       -                      
51                     19                   7                         6                         6                         4                         -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      
1                       0                     0                         0                         0                         0                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
4                       1                     1                         0                         0                         0                         -                       -                      
3                       1                     0                         0                         0                         0                         -                       -                      
1                       0                     0                         0                         0                         0                         -                       -                      
1                       0                     0                         0                         0                         0                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

24                     9                     3                         3                         3                         2                         -                       -                      
2                       1                     0                         0                         0                         0                         -                       -                      

55                     20                   8                         7                         7                         4                         -                       -                      
85                     31                   12                       10                       10                       7                         -                       -                      

-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

22                     8                     3                         3                         3                         2                         -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      
-                       -                      -                          -                          -                          -                          -                       -                      

2,091              773               302                    254                   254                   171                   -                     -                    
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