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SPECIAL NOTICES
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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises” in Section 2, "Bidding," of these special provisions.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below.
Applicable Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the
project plans as Standard Plan sheets.

A10A
A10B
A10C
A10D
A20A
A20B
A20C
A20D
A24A
A24B
RSPTIA
RSPTIB
RSP T2
T3
NSPT3A
T5

T10

T11

T12

T13

T15

T16

T17
NSPT61
NSP T62
NSP T63
NSP To64
S93

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings — Arrows

Pavement Markings — Arrows

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Railing (Type K)

Temporary Terminal Section (Type K)

Traffic Control System for Lane Closure On Freeways and Expressways

Traffic Control System for Lane Closure on Multilane Conventional Highways
Traffic Control System for Lane Closure on Multilane Conventional Highways
Traffic Control System for Lane Closure on Two Lane Conventional Highways
Traffic Control System for Moving Lane Closure on Multilane Highways

Traffic Control System for Moving Lane Closure on Multilane Highways

Traffic Control System for Moving Lane Closure on Two Lane Highways
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
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NOTICE TO BIDDERS

Bids open Tuesday, April 3, 2012

Dated March 5, 2012

General work description: Rubberized hot mix asphalt (gap graded) overlay.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SAN MATEO
COUNTY FROM THE SANTA CRUZ / SAN MATEO COUNTY LINE TO 0.6 MILE NORTH OF CHAULK
ROAD.

District-County-Route-Post Mile: 04-SM-1-0.0/3.3

Contract No. 04-2E4904

The Contractor must have either a Class A license or one of the following Class C licenses: C-12.

The DVBE Contract goal is 3 percent.

Bids must be on a unit price basis.

Complete the work within 50 working days.

The estimated cost of the project is $1,200,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS
26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to
certified small businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid
comparison purposes over a nonresident contractor from any state that provides a preference to contractors from that
state on construction contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or
from the Department's Labor Compliance Office of the district in which the work is located.

Contract No. 04-2E4904
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The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D04
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 071325 TEMPORARY FENCE (TYPE ESA) LF 270
2 074016 CONSTRUCTION SITE MANAGEMENT LS

LUMP SUM
3 074017 PREPARE WATER POLLUTION CONTROL LS

PROGRAM LUMP SUM

4 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 9
5 074041 STREET SWEEPING LS

LUMP SUM
6 120090 CONSTRUCTION AREA SIGNS LS

LUMP SUM
7 120100 TRAFFIC CONTROL SYSTEM LS

LUMP SUM
8 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS

LUMP SUM
9 150722 REMOVE PAVEMENT MARKER EA 1,100
10 150771 REMOVE ASPHALT CONCRETE DIKE LF 7,460
11 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 88,700
12 160102 CLEARING AND GRUBBING (LS) LS

LUMP SUM
13 190185 SHOULDER BACKING TON 41
14 374207 CRACK TREATMENT LNMI 2
15 390132 HOT MIX ASPHALT (TYPE A) TON 1,470
16 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 5,700
17 394060 DATA CORE LS

LUMP SUM
18 394073 PLACE HOT MIX ASPHALT DIKE (TYPE A) LF 7,460
19 397005 TACK COAT TON 30
20 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 53,000

Contract No. 04-2E4904
3




Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 160
22 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 260
23 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 370
24 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 730
25 999990 MOBILIZATION LS
LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING
2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code §
14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to
apply for certification as a small business by submitting their application to the Department of General Services,
Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form
certifies that the bidder is certified as a small business at the time and day of bid or has submitted a complete
application to the Department of General Services. The complete application and any required substantiating
documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department
confirms the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small
business bidder is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid.

2. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your
bid. If you do not, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 2nd
business day after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must
have submitted a complete application to the Department of General Services. The complete application and any
required substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid
opening date.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by

the non—small business contractor requesting the preference by the lesser of:

Contract No. 04-2E4904
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1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown in the Notice to Bidders.

Complete and submit the Certified DVBE Summary form. List all DVBE participation on this form. If you do
not submit this form with your bid, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on
the 4th business day after bid opening. If a DVBE joint venture is used, submit the joint venture agreement with the
Certified DVBE Summary form.

List each 1st tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total bid.

2-1.03 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of
the nonresident contractor with the lowest responsive bid unless the California company is eligible for a small
business preference or a non—small business subcontractor preference; in which case the preference amount is the
greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal
to or less than the lowest bid, the Department awards the contract to the California company on the basis of its total
bid.

2-1.04 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied
bid, the Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction
results in a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

Within 10 days after contract approval, submit a request for authorization to begin work at the job site. The
request must include:

1. Baseline Progress Schedule (Critical Path Method)
2. Date you plan to begin work

Contract No. 04-2E4904
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The Department does not allow modifications to the request after it is authorized.

Except for measuring controlling field dimensions and locating utilities, do not begin work at the job site until
your Water Pollution Control Program (WPCP) is received and approved and the following submittals are
received:

1. Notice of Materials to be Used
2. Contingency plan for reopening closures to public traffic
3. 4 5.

If you obtain approvals for the required submittals, you may begin work on the authorized date. The authorized
date is the 1st working day. If you fail to submit a request for authorization to begin work, the first working day will
be the 15th day after contract approval.

Complete the work before the earlier of:

1. 50 working days after the 1st working day
2. 11-15-2012

It is anticipated that water will be available in sufficient quantities for the prosecution of the work. However,
water shortages may occur during the life of the contract. Arrangements or commitments obtained by the
Department are not a part of the contract. It is expressly understood and agreed that the Department assumes no
responsibility to the bidder or Contractor whatsoever in respect to the arrangements made with the source. The
Contractor shall assume all risks in connection with the use of the source and the terms upon which the use shall be
made. There is no warranty or guaranty, either expressed or implied, to the quantity of water that can be obtained
from the source. If the Department has compiled "Materials Information", as referred to in "Watering" of these
special provisions, the bidder or Contractor is cautioned to make independent investigations and obtain the
commitments or allocations as the bidder or Contractor deems necessary to verify the quantity of water available.
The Contractor shall make arrangements or obtain commitments or allocations necessary to provide water for the
project.

During the progress of the work, if water becomes unavailable or unavailable in the quantities needed for
prosecution of the work, the unavailability of water will be considered a material shortage. The provisions in
Section 5-1.116, "Differing Site Conditions (23 CFR 635.109)," of the Standard Specifications shall not apply to the
unavailability of water.

SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business
Preference form unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business
substitutions after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials
purchased from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of::
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2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a
substitution.

The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after
contract award.

Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.
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Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General

Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
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Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed

Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate

Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from

RAP percentage in the job mix formula

Xra= asphalt content of RAP expressed as percentage

Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1.

Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:

Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1.

Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

Submit 1st sample at the time of sampling

Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:

Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).
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PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A=1.1023 x [(Tu/1b) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:
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Electronic Mailboxes

District Address
1 district1.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

3. Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

w

6.1.  Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within
the contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites,
storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary
storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior
demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and
other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to
or loss of materials or equipment located within such areas.

5-1.08 PAYMENTS

No partial payment will be made for any materials on hand which are furnished but not incorporated in the
work.
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5-1.09 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the San Francisco Bay Regional Water Quality Control Board
(RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.10 ENVIRONMENTALLY SENSITIVE AREA

An ESA exists on this project.
Before start of work, protect the ESA by installing temporary fence (Type ESA).

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

("length along the direction of travel" x "marker width")
1. Apex, Model 921AR (4" x 4")
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Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5")
Ray-O-Lite, Models "AA" ARC I (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

ARl A

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

bl

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Ray-O-Lite, Ray-O-Dot (Polypropylene)

VXN —

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Nk~

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, "Series 100", "Deltaline TWR"

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series

3M Series 620 "CR", Series 780 and Series 710

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)

NN RO
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10.

11.

[

1.

Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)
Trelleborg Industries, RB-140

(Black Tape: for use only on Hot mix asphalt surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
Flint Trading Inc., "Premark Plus"
Flint Trading Inc., "Flametape"

Ceramic Surfacing Laminate, 6" x 6"
Highway Ceramics, Inc.

CLASS 1 DELINEATORS

A e e

SO PNV R W~

NNk wDD—

One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

Shur-Tite Products, Shur-Flex Drivable

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

CHANNELIZERS

SYRNaUALN

0

Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
Three D Traffic Works "Boomerang" 5200 Series
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11.
12.

AR

Flexible Marker Support, Flexistiff Model C-9484-36
Shur-Tite Products, Shur-Flex

Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

1.

NN WD

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Plasticade, Navicade, 650 R1

OBJECT MARKERS

el e

WX WD =

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

Safe-Hit, Dura-Post SHLQ-24"

Flexible Marker Support, IMC 9484-24

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

kL=

el e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"
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METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10"), I-Flex

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22™)
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount
Glasforms, Hiway-Flex, GR-27-00

VXA —

Barrier, Guardrail Visibility Enhancement
1. UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

PN B WD =

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85
3M Series 3840, Series 3340

Avery Dennison S-9000C

el e

Drums

Avery Dennison WR-6100
. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting'

N =

Al
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3M Series 3810

Barricade Sheeting: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricade Sheeting: Type I, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Barricade Sheeting: Type 1V, High Intensity (Typically Unmetalized Microprismatic Retroreflective
Element)

3M Series 3334/3336

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Oracal, Oralite Series 5800

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type V111, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green
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6. Avery Dennison, W9514, Fluorescent Orange
7. Avery Dennison, T-9511 Fluorescent Yellow

Signs:  Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

PN B DD -

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"

Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM (temporary construction signs only)
Kommerling, USA, KomAlu 3 mm

bl S

SECTION 8-2. BLANK
SECTION 8-3. (BLANK)

SECTION 9. (BLANK)

SECTION 10. CONSTRUCTION DETAILS

SECTION 10-1. GENERAL
10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly
delineated in the field. The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full compensation for referencing
existing pavement delineation shall be considered as included in the contract prices paid for new pavement
delineation and no additional compensation will be allowed therefor.

Prior to applying rubberized hot mix asphalt (gap graded), hot mix asphalt (Type A) and tack coat, the
Contractor shall cover all manholes, valve and monument covers, grates, or other exposed facilities located within
the area of application, using a plastic or oil resistant construction paper secured to the facility being covered by tape
or adhesive. The covered facilities shall be referenced by the Contractor, with a sufficient number of control points
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to relocate the facilities after the rubberized hot mix asphalt (gap graded), hot mix asphalt (Type A) and tack coat
has been placed. After completion of the paving operation, all covers shall be removed and disposed of in a manner
satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers, grates, or other
exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price
paid per ton for rubberized hot mix asphalt (gap graded), hot mix asphalt (Type A) and tack coat, and no additional
compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

Work activities must not disturb 1 or more acres of soil. Manage work activities to reduce the discharge of
pollutants to surface waters, groundwater, or municipal separate storm sewer systems including the work item
shown in the verified Bid Item List for Prepare Water Pollution Control Program. WPCP preparation includes
obtaining WPCP approval, amending the WPCP, and monitoring and inspecting WPC practices at the job site.

Do not start work until:

1. WPCP is approved
WPCP review requirements have been fulfilled. If the RWQCB requires time for WPCP review, allow 30
days for the RWQCB to review the WPCP as specified under "Submittals" of these special provisions.

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within
14 days, and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building
roads and structures, (2) Plant Establishment including maintenance on vegetation installed for final
stabilization, and (3) Suspension where work activities are suspended and areas are inactive.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control
Program Preparation Manual."

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.

QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

RWQCB: Regional Water Quality Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

SWRCB: State Water Resources Control Board.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control
work described in the WPCP and oversees revisions and amendments to the WPCP.

WPCP: Water Pollution Control Program.

Submittals
Within 7 days after contract approval, start the following process for WPCP approval:

1. Submit 2 copies of the WPCP and allow 15 days for the Engineer's review. If revisions are required, the
Engineer provides comments and specifies the date that the review stopped.

2. Change and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer's

review resumes when the complete WPCP is resubmitted.

When the Engineer approves the WPCP, submit an electronic and 3 printed copies of the approved WPCP.

4. If the RWQCB reviews the approved WPCP, the Engineer submits one copy of the approved WPCP to the
RWQCB for their review and comment. RWQCBs requiring time to review WPCPs include:

[08)

Lahontan for projects in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit

5. If the Engineer requests changes to the WPCP based on RWQCB comments, amend the WPCP within 3
days.
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Submit:

1. Stormwater training records including training dates and subject for employees and subcontractors. Include
dates and subject for ongoing training, including tailgate meetings.
2. Employee training records:

2.1.  Within 5 days of WPCP approval for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Submit as required:

1. BMP Status Report
2. Inspection Reports

At least 5 days before operating any construction support facility, submit:

1. A plan showing the location and quantity of WPC practices associated with the construction support facility
2. A copy of the NOI approved by the RWQCB and the WPCP approved by the RWQCB if you will be
operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Provide storm water training for:

1. Project managers
2. Supervisory personnel
3. Employees involved with WPC work

Train all employees, including subcontractor’s employees, in the following subjects:

1. WPC rules and regulations
Implementation and maintenance for:

2.1.  Temporary Soil Stabilization

2.2.  Temporary Sediment Control

2.3.  Tracking Control

2.4. Wind Erosion Control

2.5. Material pollution prevention and control

2.6. Waste management

2.7. Non-storm water management

2.8. Identifying and handling hazardous substances

2.9. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or
hazardous substances

Employees must receive initial WPC training before working on the project.
Conduct weekly training meetings covering:

WPC BMP deficiencies and corrective actions

BMPs that are required for work activities during the week
Spill prevention and control

Material delivery, storage, use, and disposal

Waste management

Non-storm water management procedures

AU

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address
for the Publication Distribution Unit is:
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State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other WPC references are available at the Department's "Construction Storm
Water and Water Pollution Control" Web site. For the Web site, go to:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

If you operate construction support facilities, protect storm water systems or receiving waters from the
discharge of potential pollutants by using WPC practices.
Construction support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience such as haul roads

AU

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts

Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for
"Discharge of Stormwater Associated with Industrial Activities Excluding Construction Activities." For the General
Industrial Permit, go to:

http://www.waterboards.ca.gov/

Water Pollution Control Manager

Assign one WPC Manager to implement the WPCP. You may assign a different QSP to prepare the WPCP.
The WPC Manager must comply with the Permit (Order No. 2009-0009-DWQ, NPDES No. CAS000002) for a
QSP by having at least one of the following qualifications:

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

3. Qualifications described in the Permit for a QSD

4. Department approved storm water management training described in the Department's "Construction Storm
Water and Water Pollution Control" Web site

At the job site, the WPC Manager must:

Be responsible for WPC work

Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the approved WPCP and amend the WPCP when required

NNk wd—
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WPC Manager must oversee:

1. Inspections of WPC practices identified in the WPCP
2. Inspections for visual monitoring

WATER POLLUTION CONTROL PROGRAM

WPCP work includes preparing a WPCP, obtaining WPCP approval, amending the WPCP, and reporting on
WPC practices at the job site. The WPCP must comply with the Preparation Manual. The WPCP is required by the
provisions in Section 7-1.01G, "Water Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of
new WPC practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of
the Standard Specifications.

The WPCP must include WPC practices:

1. For storm water and non-stormwater from areas outside of the job site related to project work activities
such as:

1.1.  Staging areas
1.2.  Storage yards
1.3.  Access roads

2. For activities or mobile operations related to contractor obtained NPDES permits
3. Construction support facilities

The WPCP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army
Corps of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially
Deposited Lead Reuse.

WPCP Amendments
You must amend the WPCP when:

1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3.  WPC practices are added at your discretion

If you amend the WPCP, follow the same process specified for WPCP approval.
Retain a printed copy of the approved WPCP at the job site.

WPCP Schedule
The WPCP schedule must:

1. Describe when work activities will be performed that could cause the discharge of pollutants in storm water
2. Describe WPC practices associated with each construction phase
3. Identify soil stabilization and sediment control practices for disturbed soil areas

IMPLEMENTATION REQUIREMENTS
WPCP Implementation
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
Whenever you or the Engineer identifies a deficiency in the implementation of the approved WPCP:

1. Correct the deficiency immediately, unless the Engineer agrees to a later date for making the correction
2. Correct the deficiency before precipitation occurs
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If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may
correct the deficiency and deduct the cost of correcting the deficiency from payment.

Continue WPCP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

If actions for your convenience disturb 1 or more acres of soil, you must pay all costs and be responsible for all
delays associated with submitting a SWPPP.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the WPCP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week

bl

The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions

el e

The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas

Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

Reporting Requirements
If the following occur, notify the Engineer within 6 hours:

1. You identify discharges into receiving waters or drainage systems causing or potentially causing pollution
2. The project receives a written notice or order from a regulatory agency

No later than 48 hours after the conclusion of a storm event resulting in a discharge, a non-stormwater
discharge, or receiving the notice or order, submit:

1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the notice
or order

2. WPC practices used before the discharge, or before receiving the notice or order

3. Description of WPC practices and corrective actions taken to manage the discharge or cause of the notice

PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing,
obtaining approval of, and amending the WPCP and inspecting water pollution control practices as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Payments for WPCP are made as follows:

1. After the Engineer approves the WPCP, the Department includes up to 75 percent of the bid item price in
the monthly progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price
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The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way
not specifically provided for in the drawings or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of
work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

4. Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

6. Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

b

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2.  Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.
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Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a Ist responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions
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Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1. Contain the spread of the spill.
On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

3. If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

4. If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

5. Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone

numbers retained at the job site

. Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

6. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

7. Notify other agencies as appropriate, including:

YD =

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:
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Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:

el S

Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization material or a temporary cover
Surrounded with a linear sediment barrier
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Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1. Covered with a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1. Placed on pallets
2. Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

PN RO

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
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2.

3.

Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations
Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
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Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name

[O8)
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Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawcutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

1. Drilling slurries or fluids
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Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water
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Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities

Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawcutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.
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Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick

brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material

NNk WDD—

Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
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provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

1. Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.
Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could
impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily
sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 TEMPORARY FENCE (TYPE ESA)
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary fence (Type ESA). Temporary fence
(Type ESA) provides a visible boundary adjacent to protected areas such as an environmentally sensitive area.
Signs are required for temporary fence (Type ESA).

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. High visibility fabric
2. Safety cap for metal posts

MATERIALS
High Visibility Fabric
High visibility fabric for temporary fence (Type ESA) must consist of one of the following:

1. Polyethylene
2. Polypropylene
3.  Combined polyethylene and polypropylene

Sample high visibility fabric under ASTM D 4354, Procedure C.
Test high visibility fabric under ASTM D 4759. All properties must be based on Minimum Average Roll
Value.
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Identify, store, and handle high visibility fabric rolls and samples under ASTM D 4873.
High visibility fabric must:

1. Contain ultraviolet inhibitors
2.  Comply with the requirements shown in the following table:
Property Specifications Requirements
Width, inches, Min Measured 48
Opening size inches Measured 1"x 1" (Min)
2" x 4" (Max)
Color Observed Orange
Roll weight, 1b Measured 12
Min for 4’ x 100’ roll
Tensile strength, 1b ASTM D 4595 225x 95
Min, machine direction x
cross direction
Ultraviolet Degradation ASTM D 4355 70
Percent of original unexposed
grab breaking load 500 hr,
minimum
Posts

Posts must be wood or steel.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size and 6 feet long
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Steel posts must:

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 6 feet long.

Have a safety cap attached to the exposed end. The safety cap must be yellow, orange or red plastic and fit
snugly to the metal post.
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Signs
Signs for temporary fence (Type ESA) must be:

1. Weatherproof and fade-proof and may include plastic laminated printed paper affixed to an inflexible
weatherproof backer board
2. Attached to the high visibility fabric with tie wire or locking plastic fasteners

CONSTRUCTION
General
Install temporary fence (Type ESA):

1. With high visibility fabric, posts, and fasteners as follows:
1.1.  If wood posts are used, fasteners must be staples or nails
1.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners

1.3.  Spacing of the fasteners must be no more than 8 inches apart

2. Before clearing and grubbing activities
3. From outside of the protected area
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4. With posts spaced 8 feet apart and embedded at least 16 inches in the soil
Install signs for temporary fence (Type ESA) as follows:

1. Attach signs with the top of the sign panel flush with the top of the high visibility fabric
2. Place signs 100 feet apart along the length and at each end of the fence

If trees and other plants need protection, install fence to:

1. Enclose the foliage canopy (drip line) of protected plants
2. Protect visible roots from encroachment

Maintenance
Maintain temporary fence (Type ESA) by:

Keeping posts in a vertical position
Reattaching fabric to posts

Replacing damaged sections of fabric
Replacing and securing signs
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Removal

When the Engineer determines that temporary fence (Type ESA) is no longer required, remove and dispose of it
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance caused by the installation and removal of temporary fence (Type ESA),
including holes and depressions, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) is measured and paid for by the linear foot in the same manner specified for fence
(Type BW or WM) in Section 80, "Fences," of the Standard Specifications.

The contract price paid per linear foot for temporary fence (Type ESA) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing
the temporary fence (Type ESA), complete in place, including maintenance, removal of materials, and backfilling
and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as ordered by the Engineer.

10-1.05 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping using machine-operated sweepers.

Street sweeping must comply with the specifications for sweeping in the Section titled, "Construction Site
Management," of these special provisions except a machine-operated sweeper must be used.

Street sweeping does not void specifications for main residue collection included in other work activities, such
as grooving, grinding, or asphalt concrete planing.

The WPCP must describe and include the use of street sweeping as a water pollution control practice for
sediment control and tracking control.

Submittals

At least 5 business days before you start clearing and grubbing, earthwork, or other activities with the potential
for tracking sediment or debris, submit:

1.  Number of machine-operated sweepers described in the WPCP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping, including:

1. Quantity of disposed sweeping waste
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2. Sweeping times and locations

MATERIALS
Machine-operated sweepers must use one of the following technologies:

1. Mechanical sweeper followed by a vacuum-assisted sweeper
2. Vacuum-assisted dry (waterless) sweeper
3. Regenerative-air sweeper

CONSTRUCTION

At least 1 machine-operated sweeper must be on the job site at all times when street sweeping work is required.
The sweeper must be in good working order.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in street sweeping, including
disposal of collected material, as shown on the plans, as specified in the Standard Specifications, these special
provisions, and as directed by the Engineer.

10-1.06 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.
The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution
control practice for sediment control.
Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet.
Temporary drainage inlet protection must be appropriate type to meet the conditions around the drainage
inlet

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric
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If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for
approval at least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene
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Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution
control in Section 88-1.05, "Water Pollution Control," of the Standard Specifications.
Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, Ib, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square

foot 100-150
Permittivity D 4491

1/sec., min. 0.05
Apparent opening size D 4751

max. average roll value,

U.S. Standard sieve size 40
Ultraviolet Degradation D 4595

percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARYV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket

Erosion control blanket must be:

M

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

Erosion control blanket classified as temporary and degradable must be one of the following:

1.

Double net excelsior blanket:

1.1.  Classified as ECTC Type 2D

1.2.  Classified as an erosion control blanket

1.3. Designed to last for at least one year after installation

1.4. With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1
(horizontal:vertical) slope

1.5.  With 80 percent of the wood excelsior fibers being 6 inches or longer

1.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.7.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.8.  With top and bottom surfaces covered with lightweight non-synthetic netting

Double net straw and coconut blanket:
2.1.  Classified as ECTC Type 2D

2.2. Classified as an erosion control blanket
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2.3.
24.
2.5.
2.6.
2.7.
2.8.

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with lightweight non-synthetic netting

Jute netting:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.
3.9.
3.10.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

From 0.90 to 1.20 pounds per square yard in weight

Coir netting:

4.1.
4.2.
43.
44.
4.5.
4.6.
4.7.
4.8.
4.09.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:

1.

control blanket.

Be a geosynthetic fabric
Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and
Shore Protection," of the Standard Specifications

Staples
You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion

Rock

Rock must comply with:

1.
2.

Requirements under Section 72-2.02, "Materials," of the Standard Specifications
Following sizes:

Rope

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope for fiber rolls must be:

1.

Biodegradable, such as sisal or manila
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2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

bl S

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

1. Be filled with rice or wheat straw, wood excelsior, or coconut fiber
2. Be covered with biodegradable jute, sisal, or coir fiber netting

3. Have netting secured tightly at each end

4. Be finished to be either:

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x1"x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

bl S

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.
Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

A e e
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6. Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly
to the metal post.

Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
2. Ifassembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. [If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3. Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Be sized to fit the catch basin or drainage inlet
3. Include a high-flow bypass

Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are
deeper than 18 inches must:

1. Include lifting loops and dump straps
2. Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers

Foam barriers must:

Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units

8. Be secured to:

NNk WDD—
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8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:

1.

W

Have an integrated filter

Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate
(PET)

Have a flattened tubular shaped cross section

Be made from virgin or recycled materials

Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the
finished filter core or outer jacket

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units

Be secured to:

8.1 Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-
filled bags, or a combination

8.2  Soil with 6-inch nails with 1-inch washers and wood stakes

Comply with the following properties:

Specification Requirements

Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*

Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*

Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491

Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.

Filter core aperture size, max., Average Opening Size (AOS), microns 425

Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90
after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer

If used at a curb inlet without a grate, rigid plastic barriers must:

bl

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 7 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

el e

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 1.5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a curb inlet with a grate, rigid plastic barriers must:

1.

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening
and have an under-seal gasket to prevent underflows
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2.
3.
4.

Include a high-flow bypass
Have a vertical section that covers the curb opening by at least 5 inches after installation
Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:

A e e

Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.
2.

Rigid plastic barrier
Foam barrier

CONSTRUCTION

For drainage inlet protection at drainage inlets in paved and unpaved areas:

1.

2.

3.

Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear
sediment barriers to redirect runoff and control ponding.

Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one
inch in diameter before installing the drainage inlet protection.

Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or
flow line to prevent sediment from entering the drainage inlet.

Erosion Control Blanket

To install erosion control blanket and geosynthetic fabric:

1.

2.

Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench
adjacent to the drainage inlet
Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence

If silt fence is used as a linear sediment barrier:

1.

Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and
compact manually

Gravel Bag Berm

If gravel bag berm is used as a linear sediment barrier:

1.
2.

Place gravel-filled bags end-to-end to eliminate gaps
Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1.

Place gravel-filled bags end-to-end to eliminate gaps
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2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to
12 inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers

If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no
more than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers
If flexible sediment barriers are used:

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow
behind the barrier

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight
fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized
cable ties that are from 5 to 7 inches in length

L=

Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place
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MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff
velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when
directed by the Engineer. If removed sediment is deposited within project limits, it must be stabilized and not
subject to erosion by wind or water. Trash and debris must be removed and disposed of as specified in Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible

kW=

If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the
barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split
wood stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are
from 5 to 7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the
lifting loops and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty
by lifting the metal frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the
sediment filter bags, do not allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves
a longer period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair
temporary drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed
and disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
drainage inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection
will be measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary
drainage inlet protection, complete in place, including removal of materials, cleanup and disposal of retained
sediment and debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the
course of construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines
the maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you
one-half of that cost.
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10-1.07 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly
statement of working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion,”
of the Standard Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned.”

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more
than 10 working days of total float.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with
relationships for each activity represented by arrows. The tail of each arrow connects to the activity bar for
the predecessor and points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects
with the time and order of work requirements of the contract. Perform work in the sequence indicated on the current
accepted schedule.

Each schedule must show:

1. Calculations using critical path method to determine controlling activities.
Duration activities less than 20 working days.

3. Each required constraint. Constraints other than those required by the special provisions may be included

only if authorized.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not
relieve you of any obligation or responsibility for submitting complete and accurate information. Correct rejected
schedules and resubmit them within 7 days of notification by the Engineer, at which time a new review period of 7
days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer
discover that any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer
accepts the proposed software, furnish schedule software and all original software instruction manuals. All software
must be compatible with the current version of the Windows operating system in use by the Engineer. The schedule
software must include the latest version of Oracle Primavera P6 Professional Project Management for Windows, or
equivalent.

If a schedule software equivalent to P6 is proposed, it must be capable of:

1. Generating files that can be imported into P6

Contract No. 04-2E4904
47



2. Comparing 2 schedules and providing reports of changes in activity ID, activity description, constraints,
calendar assignments, durations, and logic ties

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for
replacement of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted.
Within 15 days of contract approval, provide a commercial 8-hour training session for 2 Department employees in
the use of the software at a location acceptable to the Engineer. It is recommended that you also send at least 2
employees to the same training session to facilitate development of similar knowledge and skills in the use of the
software. If schedule software other than P6 is submitted, then the training session must be a total of 16-hours for
each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page

kW=

Baseline Schedule

Submit to the Engineer a baseline schedule within 20 days of approval of the contract. Allow 20 days for the
Engineer's review after the baseline schedule and all support data are submitted. Beginning the week the baseline
schedule is first submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline
schedule is accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. Multiple critical paths and near-critical paths must be kept to a minimum. A total of not more than
50 percent of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the
Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of
each month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review
after the updated schedule and all support data are submitted, except that the review period will not start until any
previous month's required schedule is accepted. Updated schedules that are not accepted or rejected within the
review period are considered accepted by the Engineer.

The updated schedule must show:

1. Data date of the 21st day of the month or other date established by the Engineer
2. Changes from approved revised schedules

Final Updated Schedule

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an
officer of the company stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual
start and finish dates of the actual activities for the project contained herein." An officer of the company may
delegate in writing the authority to sign the certificate to a responsible manager.
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PAYMENT

Full compensation for furnishing software, instructing and assisting the Engineer in the use of computer
software, and preparing, furnishing, and updating schedules is considered as included in the contract prices paid for
the various items of work involved and no additional compensation will be allowed.

10-1.08 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

THmoOQwp

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.fhwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/
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Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.09 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type IIL, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.10 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a
single traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure
Restriction for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Special days are:__the third Monday in January .
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Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods
not to exceed 5 minutes. After each stoppage, all accumulated traffic for that direction shall pass through the work
zone before another stoppage is made.

The maximum length of a single stationary lane closure shall be .5 miles.

Not more than 1 separate stationary lane closures will be allowed in each direction of travel at one time.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate
with local authorities to handle traffic through the work area and shall make arrangements to keep the work area
clear of parked vehicles.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed as shown on the plans.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the
Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there
is no significant increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the , , W20-1, , signs
shall be considered as included in the contract lump sum price paid for construction area signs and no additional
compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 11:00 A.M.
XX The full width of the traveled way shall be open for use by public traffic.
xxX | The full width of the traveled way shall be open for use by public traffic until 7:00 P.M.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Conventional Highway Lane Requirements

County: SM Route/Direction: 1/ NB/SB PM: 0.0/2.15 and 2.65/3.3

Closure Limits: From Santa Cruz/San Mateo County Line to 0.6 mile north of Chaulk Road

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays R|R|R|R|R|R|R|R|R|R|R|R|R[R|R[R|R[R|R[R|R[R|R[R
Fridays R|R|R[R[R|R|R|R[R|R|R|R[R|R|R|R[R|[R|R|R|R[R|R|R
Saturdays R|R|R|R[R[R[R[R[R[R|R R|R|R|R[R
Sundays RIR[R|R|R[R|R[R|R|R[R R|R[R|R[R

Legend:

R | Provide at least one through traffic lane, not less than 10 feet in width, for use by both directions of travel
(Reversing Control)

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
Chart No. 2
Conventional Highway Lane Requirements
County: SM Route/Direction: 1/ NB/SB PM: 2.15/2.65

Closure Limits: From PM 2.15 to PM 2.65

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays Lfryprprprfefryprypryrfefrfryprjryefrfr)prj1rjrf{rfr|1
Fridays (1t frfryryprjrfefrfryrjrjrfrfrjrj1rjrf{rfr|1

Saturdays Ly r)pryrypryryprjrprjefrjrfrjrfrjrfrjr|1

Sundays Lfryprpryrfrfryryprjrfefrfryprjrjerfrfrjrjrjrf{rfr|1

Legend:

1 | Provide at least one through traffic lane open in each direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

10-1.11 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving
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2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department
will deduct the amount per interval shown below from moneys due or that may become due the Contractor under the
contract. Damages are limited to 5 percent of project cost per occurrence and will not be assessed when the
Engineer requests that the closure remain in place beyond the scheduled pickup time.

Type of Facility Route or Segment Period Damages/interval ($)
Mainline 1st half hour $1000 / 10 minutes
2nd half hour $1000/ 10 minutes
2nd hour and beyond | $1000/ 10 minutes
Ceonneetor dsthalfheur
2nd-halfhour
2nd-heurand-beyond

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if; in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.
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10-1.12 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when
placing and removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway
Research Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck
with a deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight
of the support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel
tank mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of
alternating 4 inch wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at
45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing
components of a traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating
in arrow mode during this activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact
attenuator vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon
impact by an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact
during work.
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MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum
price paid for traffic control system, and no additional compensation will be allowed therefor.

10-1.13 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans,
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic
shall be controlled, at the option of the Contractor, with either stationary or moving lane closures. During other
operations, traffic shall be controlled with stationary lane closures. Attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the
traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled
way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may be
stored at selected central locations designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways
shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for
placing, maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved
in placing, maintaining or removing the components when operated within a stationary type lane closure shall only
display the caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in
motion. The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing,
maintaining and removing of components of a traffic control system and shall be in place before a lane closure
requiring the sign's use is completed.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control
System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Additional advance flaggers will be required.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones
shown along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in
the work area. The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the
caution display mode when used on 2-lane highways. Changeable message signs used in moving lane closure
operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted. The full operation height of the bottom of the sign
may be less than 7 feet above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved
models, or equal:

1. Hexfoam TMA Series 3000, Alpha 1000  TMA Series 1000, and Alpha 2001 TMA Series 2001,
manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734
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1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin
Boulevard, P.O. Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a
specific serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left
(street) side at the lower front corner. The TMA shall have a message next to the name and model number in
1/2 inch high letters which states, "The bottom of this TMA shall be inches + inch above the ground at
all points for proper impact performance." A TMA which is damaged or appears to be in poor condition shall not be
used unless recertified by the manufacturer. The Engineer shall be the sole judge whether used TMAs supplied
under this contract need recertification. Each unit shall be certified by the manufacturer to meet the requirements for
TMAs in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with
the procedures (including crash testing) established by the Transportation Laboratory. For information regarding
submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor (except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the
work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the
components of the traffic control system and for furnishing and operating the pilot car, (including driver, radios,
other equipment, and labor required), as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer. Flagging costs will be paid for as provided in Section 12-2.02,
"Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work, and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.14 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in
these special provisions shall be construed as reducing the minimum standards specified in the California MUTCD
or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard
Specifications.

GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall
be in place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be
provided for traveled ways open to public traffic. On multilane roadways (freeways and expressways), edgeline
delineation shall be provided for traveled ways open to public traffic.

GENERAL

Work necessary, including required lines or markers, to establish the alignment of temporary pavement
delineation shall be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape
temporary pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation
shall not be applied over existing pavement delineation or other temporary pavement delineation. Temporary
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pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement
delineation or permanent pavement delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is
applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer
required for the direction of public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of
14 days. Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent
pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided
by the Contractor at no additional cost to the Department. The additional temporary pavement delineation to be
provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as
determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the
option of the Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation
will not be included in the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided
shall be temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term
day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Temporary pavement markers shall be placed in conformance
with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the
manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the
markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed
on longitudinal intervals of not more than 24 feet.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for
these areas when required shall be considered as included in the contract prices paid for the items of work that
obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, maintaining, and removing signing specified for "no passing" zones
shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to
be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor,
either solid 4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable
delineators or channelizers placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch
wide traffic stripe will not be required, painted traffic stripe may be used.

Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction
grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's
recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation
shall be determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement
delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or
delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in
color. Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement
markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to
place channelizers on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface
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mount types (36 inch) listed in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be
considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement
delineation and no separate payment will be made therefor. The quantity of channelizers used as temporary edgeline
delineation will not be included in the quantity of channelizer (surface mounted) to be paid for.

10-1.15 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-
1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

Start displaying the message on portable changeable message sign 5 minutes before closing the lane.

Place portable changeable message sign in advance of the first warning sign for:

1. Each stationary lane closure
2. Each speed reduction zone

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for portable changeable message signs includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
placing, operating, modifying messages, maintaining portable changeable message signs, complete in place,
including transporting from location to location, removing, and repairing or replacing defective or damaged portable
changeable message signs, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Portable changeable message signs ordered by the Engineer in excess of the number shown on the plans or
specified in these special provisions will be paid for as extra work under Section 4-1.03D, "Extra Work," of the
Standard Specifications.

10-1.16 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation
as determined by the Engineer, shall be removed and disposed of.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line
to a minimum depth of 0.17-foot.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13 of the Standard Specifications.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities to ensure hot mix asphalt (HMA) is placed over cold planed area during the
same work shift before opening to traffic. If you cannot place HMA over the entire cold planed area before opening
it to traffic:

1. Construct a temporary HMA taper to the level of the existing pavement.

2. Place HMA during the next lane or shoulder closure for that area.

3. Submit a corrective action plan that shows that you are able to cold plane and place HMA in the same work
shift. Do not perform cold planing work until the Engineer approves the corrective action plan.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply
with "Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:
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1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is
wider than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do
not cold plane until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head
and:

2.1. If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must
be used in activating the sensor.

2.2. If referencing from existing pavement, the cold planing machine must be controlled by a self-
contained grade reference system. The system must be used at or near the centerline of the roadway.
On the adjacent pass with the cold planing machine, a joint matching shoe may be used.

3. Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a
neat and uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when
measured with a 12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must
not vary more than 0.03 foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before
opening to traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter
to the level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing
asphalt concrete surfacing and disposing of planed material, including constructing, maintaining, removing
temporary HMA tapers if applicable, as specified in the Standard Specifications and these special provisions and as
directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in
areas of cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no
separate payment will be made therefor.

10-1.17 SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of new pavement surfacing in
conformance with the details shown on the plans and these special provisions.
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Shoulder backing material shall be clean and free from organic matter and other deleterious substances.
Shoulder backing may include any combination of broken stone, crushed gravel, natural rough-surfaced gravel and
sand. Shoulder backing material shall conform to the following grading requirements:

Shoulder Backing Grading
Requirements

Sieve Sizes Percentage Passing
2" 100
1" 75 - 100
3/4" 65 -100
No. 4 35-60
No. 30 10-35
No. 200 5-15

Sand Equivalent for shoulder backing material shall be from 10 to 35 determined in conformance with
California Test 217 except if 100 percent reclaimed asphalt concrete pavement is used, the Sand Equivalent
requirement is 10 minimum.

If a combination of broken stone, crushed gravel, natural rough-surfaced gravel, and sand material is used,
shoulder backing material shall conform to the following quality requirements:

Shoulder Backing Quality Requirements Using Non-Reclaimed

Materials
Specification California Requirement
Test

Sand equivalent 217 10-30
Percentage crushed 205
particles (%, min.) *

One fractured face 75

Two fractured faces 50
Durability index (min.) 229 25
Note:

* Applies to material retained on No. 4 sieve only

Shoulder backing material shall have a minimum unit weight of 105 pounds per cubic foot determined in
conformance with California Test 212 using the Rodding Method.

Shoulder backing material that includes reclaimed asphalt concrete pavement shall not be placed within 100 feet
measured horizontally of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris. Removed
weeds, grass, and debris shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of
0.25 foot. Immediately prior to placement of shoulder backing material, scarified material shall be watered.
Shoulder backing material shall be placed, watered, and rolled a minimum of two passes with a steel tired roller
weighing not less than 8 tons to form a smooth, compacted surface. Watering shall conform to the provisions in
Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on new pavement surfacing prior to placing the material in the
final position, nor shall the material be deposited onto new pavement surfacing during mixing, watering, and blading
operations.

Shoulder backing construction shall be completed along the edges of any portion of new pavement surfacing
within 5 days after completion of that portion of the new surfacing. Prior to opening a lane adjacent to uncompleted
shoulder backing to uncontrolled public traffic, the Contractor shall furnish, place, and maintain portable delineators
and W8-9 (LOW SHOULDER) signs off of and adjacent to the new pavement surfacing. Portable delineators shall
be placed at the beginning and along the drop-off of the edge of pavement, in the direction of travel, at successive
maximum intervals of 500 feet on tangents and 200 feet on curves. W8-9 (LOW SHOULDER) signs shall be placed
at the beginning and along the drop-off at successive maximum intervals of 2,000 feet. The portable delineators and
W8-9 (LOW SHOULDER) signs shall be maintained in place at each location until the shoulder backing is
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completed at that location. Portable delineators and signs shall conform to the provisions in Section 12,
"Construction Area Traffic Control Devices," of the Standard Specifications, except the signs may be set on
temporary portable supports or on barricades.

Quantities of shoulder backing will be measured by the ton in conformance with the provisions in Section 9-
1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per ton for shoulder backing shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing,
complete in place, including furnishing, placing, maintaining, and removing portable delineators, W8-9 (LOW
SHOULDER) signs, and temporary supports or barricades for the signs, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.18 CRACK TREATMENT
GENERAL
Summary

This work includes treating cracks in asphalt concrete pavement including shoulders.
Crack treatment material must be for hot application.

Submittals

If your selected crack treatment material is on the Department's Pre-Qualified Products List, submit a Certificate
of Compliance for crack treatment material under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications. With the Certificate of Compliance, submit:

Manufacturer's name
Production location

Product brand or trade name
Product designation

Batch or lot number

Crack treatment material type
Contractor or subcontractor name
Contract number

. Lot size

0. Shipment date

1. Manufacturer's signature

eI RN

If your selected crack treatment material is not on the Department's Pre-Qualified Products List, submit a
sample from each batch or lot to be used and test results for each sample 20 days before use. The test results must
be from an independent testing laboratory and show compliance with the specifications and include the information
specified for the Certificate of Compliance submittal. For hot-applied crack treatment material, submit a minimum
3-pound sample in a silicone release container. .

With each delivery of crack treatment material to the job site, submit:

1. Manufacturer's heating and application instructions
Manufacturer's Materials Safety Data Sheet (MSDS)
3. Name of the manufacturer's recommended detackifier

Quality Control and Assurance

For hot-applied crack treatment material, at least once per project at a time chosen by the Engineer and in the
Engineer's presence, collect two 3-pound minimum samples of crack treatment from the wand into silicone release
boxes. Submit 1 sample to the Engineer.

MATERIALS
Crack treatment material must be Type 3 in compliance with:
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Crack Treatment Material

Quality ASTM Test Type 1 Type 2 Type 3 Type 4 Type 5
Characteristic® Method " Material Material Material Material Material
Softening point
(min.) D 36 102 °C 96 °C 90 °C 84 °C 84 °C
Cone
penetration at
77° F (max.) D 5329 35 40 50 70 90

Resilience at
77° F, unaged,

% D 5329 20-60 25-65 30-70 35-75 40-80
Flexibility © D 3111 0°C 0°C 0°C -11°C -28 °C
Tensile

adhesion, %,

(min.) D 5329 300 400 400 500 500
Specific

gravity (max.) D70 1.25 1.25 1.25 1.25 1.25
Asphalt

compatibility D 5329 Pass Pass Pass Pass Pass
Sieve test

(percent

passing) See note d 100 100 100 100 100
Notes:

?Cold-applied crack treatment material residue collected under ASTM D 6943, Method B and sampled under ASTM
D 140 must comply with the grade specifications.

® Except for viscosity, cure each specimen at a temperature of 23 °C = 2 °C and relative humidity of 50 + 10 percent
for 24 + 2 hours before testing.

“For flexibility test, the specimen size must be 6.4 + 0.2 mm thick x 25 + 0.2 mm wide x 150 = 0.5 mm long. Test
mandrel diameter must be 6.4 + 0.2 mm. Bend arc must be 180 degrees. Bend rate must be 2 + 1 seconds. At least
4 of 5 test specimens must pass at the specified test temperature without fracture, crazing, or cracking.

4 For hot-applied crack treatment, dilute with toluene and sieve through a No. 8 sieve. For cold-applied crack
treatment, sieve the product as-received through a No. 8 sieve. If the manufacturer provides a statement that added
components passed the No. 16 sieve before blending, this requirement is void.

If crack treatment material is delivered to the job site in containers, each container must be marked with the
following information. If crack treatment material is not delivered in containers, the following information must
accompany the delivery:

Manufacturer's name

Production location

Product brand or trade name

Product designation

Crack treatment trade name

Batch or lot number

Maximum heating temperature
Expiration date for cold application only

NN BB

Hot-applied crack treatment must be delivered to the job site premixed in cardboard containers with meltable
inclusion liners or in a fully meltable package.
Sand applied to tacky crack treatment material must be clean, free of clay, and comply with:

Sand Gradation

Sieve Size Percent Passing
No. 4 100
No. 50 0-30
No. 200 0-5
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CONSTRUCTION

Treat cracks from 1/4 to 1 inch in width for the entire length of the crack. Fill or repair cracks wider than 1 inch
as ordered.

Cracks must be clean and dry before treating. Before treating, blast cracks with oil-free compressed air at a
pressure of at least 90 psi.

If the pavement temperature is below 40 °F or if there is evidence of moisture in the crack, use a hot air lance
immediately before applying crack treatment. The hot air lance must not apply flame directly on the pavement.

Heat hot-applied crack treatment material in compliance with the manufacturer's instructions. Comply with the
manufacturer's application instructions.

Insert crack treatment with a nozzle inserted into the crack. Fill the crack flush with the surface. If after 2 days
the crack treatment is more than 1/4 inch below the specified level, or the sealant fails or the crack re-opens, re-treat
the crack.

Immediately remove crack treatment material spilled or deposited on the pavement surface.

Before opening to traffic, apply sand or the manufacturer's recommended detackifying agent to tacky crack
treatment material on the traveled way. Sweep excess sand before opening to traffic.

MEASUREMENT AND PAYMENT

Crack treatment is measured by the lane-mile. A lane-mile consists of a paved lane and any adjacent shoulders.
The Engineer determines the quantity paid from actual measurements along the edge of each paved lane parallel
with the pavement centerline.

The contract price paid per lane-mile for crack treatment includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in treating cracks, complete in
place, including crack treatment of shoulders, applying sand and sweeping excess sand, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Filling cracks wider than 1 inch will be paid for as extra work as specified in Section 4-1.03D, "Extra Work," of
the Standard Specifications.

10-1.19 HOT MIX ASPHALT
GENERAL
Summary

This work includes producing and placing hot mix asphalt (HMA) Type A using the Method process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG 64-10.

Aggregate
The aggregate for HMA Type A must comply with the 1/2-inch grading.

CONSTRUCTION

Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.
Do not leave a vertical joint more than 0.15 foot high between adjacent lanes open to public traffic.

10-1.20 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary

This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the
Standard process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.
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Submittals
Data Cores

Three business days before starting coring, submit proposed methods and materials for backfilling data core
holes.
Submit to the Engineer and electronically to Coring@dot.ca.gov:

1. A summary of data cores taken
2. A photograph of each data core

For each data core, the summary must include:

Project identification number

Date cored

Core identification number

Type of materials recovered

Type and approximate thickness of unstabilized material not recovered
Total core thickness

Thickness of each individual material to within:

Nk wd—

7.1  For recovered material, 1/2 inch
7.2 For unstabilized material, 1.0 inch

8. Location including:

8.1. County

8.2. Route

8.3. Post mile

8.4. Lane number
8.5. Lane direction
8.6. Station

Each data core digital photograph must include a ruler laid next to the data core. Each photograph must
include:

Lane number
Lane direction

1. The core

2. Project identification number
3. Core identification number
4. Date cored

5. County

6. Route

7. Postmile

8.

9.

After data core summary and photograph submittal, dispose of cores under Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

MATERIALS
Asphalt Binder

Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must
be PG 64-16.

Aggregate
The aggregate for RHMA-G must comply with the 1/2-inch grading.
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Asphalt Rubber Binder Content

Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California
Test 367 except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using
California Test 308, Method A.
2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1.  Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.

2.2.  Use California Test 309 to determine theoretical maximum specific gravity and density of the
RHMA-G.

2.3. Plot asphalt rubber binder content versus average air voids content based on California Test 309 for
each set of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit
curve.

2.4. Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens
and connect adjacent points with a best-fit curve.

2.5. Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen,
average each set, and plot the average versus asphalt rubber binder content.

2.6. Calculate the dust proportion and plot versus asphalt rubber binder content.

2.7. From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5
percent air voids.

2.8. At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate,
voids filled with asphalt, and dust proportion to verify compliance with requirements. If necessary,
develop an alternate composite aggregate gradation to conform to the RHMA-G requirements.

2.9. Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

2.10. To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low
value. Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is
7.0 percent, then there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature
of the aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder
must be between 375 °F and 425 °F. The compaction temperature of the combined mixture must be
between 290 °F and 300 °F.

CONSTRUCTION
Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.

Place RHMA-G on adjacent traveled way lanes so that at the end of each work shift, the distance between the
ends of RHMA-G layers on adjacent lanes is between 5 feet and 10 feet. Place additional RHMA-G along the
transverse edge at each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and
compact the additional RHMA-G to form temporary conforms. You may place Kraft paper, or another approved
bond breaker, under the conform tapers to facilitate the taper removal when paving operations resume.

Data Cores

Take data cores that include the completed HMA pavement, underlying base, and subbase material. Protect
data cores and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:

1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
2. After all paving is complete
3. From the center of the specified lane

On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each
direction in the outermost lane. On a roadway with more than 4 lanes, take data cores from the median lane and the
outermost lane in each direction.

Each core must include the stabilized materials encountered. You may choose not to recover unstabilized
material but you must identify the material. Unstabilized material includes:
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1. Granular material
2. Crumbled or cracked stabilized material
3. Sandy or clayey soil

PAYMENT

The contract lump sum price paid for data core includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in data coring, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.21 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.
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PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth
greater than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of £1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

10-1.22 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the
provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

For each batch of thermoplastic material for traffic stripes and pavement markings, the Contractor shall submit
to the Engineer:

1. Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications

2. Department's Materials Engineering and Testing Services notification letter stating that the material is
approved for use

3. Material Safety Data Sheet

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification PTH-02ALKYD.

Within 14 days of applying a thermoplastic traffic stripe or pavement marking, the retroreflectivity of the traffic
stripe or pavement marking shall be a minimum of 250 millicandelas per square meter per lux for white, and 150
millicandelas per square meter per lux for yellow. The Contractor shall test the retroreflectivity under ASTM E
1710.
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Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.

Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.
The minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.079 0.27

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch
marks, and debris.

10-1.23 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of
the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use
of moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 01-20-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Al

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01 A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non—working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 01-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.

Contract No. 04-2E4904
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.
February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

1st Monday in September, Labor Day

. 2nd Monday in October, Columbus Day

. November 11th, Veterans Day

. 4th Thursday in November, Thanksgiving Day

. Day after Thanksgiving Day

. December 25th, Christmas Day
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600—-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

SAIANE I o
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract
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2.3.

24.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

24.1.
24.2.
2.4.3.
2.4.4.
24.5.
2.4.6.
24.7.
24.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5

DISTRICTS

District Composition and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 227-9013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hg/esc/oe/weekly ads/
all advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hg/esc/approved prod

List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1.  You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

bl
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For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Contract No. 04-2E4904
13 0f 292



Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. Allbids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE 8§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.
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3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2. Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the Sth business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont
Code §§ 10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

afbrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the Ist, 2nd, and 3rd low bidders until the contract has been executed.
The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low
bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special
provisions, project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the
changes and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed
Quantity Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which
the bid price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original
plans and specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not
covered by any of the various items for which there is a bid price or by combinations of those items. If portions of
this work are covered by some of the various items for which there is a bid price or combinations of those items, the

Contract No. 04-2E4904
18 0f 292



remaining portion of the work will be classed as extra work. Extra work also includes work specifically designated
as extra work in the plans or specifications.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WOD—

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed
changes.

2. Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal is based on
or similar to drawings or specifications adopted by the Department before Contract award, the Department does not
accept the VECP and may make these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the
work under the contract. If the Department does not approve a change order before the deadline stated in the VECP
or other date you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP.
After written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:
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Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el e

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation
cost and the Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction
is deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department pays 60 percent of the estimated net savings in construction costs attributable to the
VECP. Submit detailed traffic handling comparisons between the existing contract and the proposed change,
including estimates of the traffic volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted
the VECP and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over
$5 million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in Section 4-
1.035B, "Value Engineering Change Proposal.”

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-
facilitator cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator
and workshop-site invoice prices minus any available or offered discounts. The Department does not pay you for
any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)
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Add:
5-1.005 GENERAL

Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment
related to that part.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals,
authorizations, and requests to the Contractor are by the Engineer.

The Engineer furnishes the following in writing:

Approvals
Authorizations
Certifications
Decisions
Notifications
Orders
Responses

NNk LD —

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk WOD—

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for
Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the
Department and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment
Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

L=
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8.

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is
available to the project team as reference. This guide provides structure, context, and clarity to the partnering
process requirements. This guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1.  Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also
measure short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the
evaluation forms to the project team and collects the results. The Department makes evaluation results
available upon request. Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval.
Respond within 15 days to accept the invitation and request the initial and additional partnering workshops. After
the Engineer receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-
point rating and agrees to follow the Department's "Partnering Facilitator Standards and Expectations"
available at the Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined
necessary by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site,
and 1 to 4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

NN B DD =

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a separate session
from the initial partnering workshop and must be conducted locally. The training session must be consistent with
the partnering principles under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as
specified in Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering
workshops and sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
1. Bid preparation

2. Overhead
3. Payrolls
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4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time
frame specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be
made available for inspection, copying, and auditing by State representatives for the same period. Before contract
acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 business days before
inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the
Contractor, subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1.  Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3.  Agreed price

3. Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3. Agreed price
3.4. Specialist billing

4. Work performed under potential claim records
Overhead
6. Subcontractors, suppliers, owner-operators, and professional services

v

Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

AU e

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work
billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work
billing system is the same as each party signing the bill.

The Department provides billing system:
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1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe
and provide for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6. Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nbk v

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as provided
under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the
value of the original total bid with your employees and with equipment owned or rented by you, with or without
operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for
the work to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of
Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work
satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys
Manual.
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Submit your request for Department-furnished stakes:
1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces
them at the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying
number and:

1.  On compacting equipment, its make, model number, and empty gross weight that is either the producer's
rated weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number,
and producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying
with Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any
of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against
moisture and dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location
at which proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1.  Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract
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Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between
your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site
condition claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st
date of the potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in
the administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days
from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim
Record establishes the claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to
evaluate the potential claim.
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5-1.146C Supplemental Potential Claim Record
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record

including:
1. Complete nature and circumstances causing the potential claim or event
. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was
determined
4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days
of submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental
Potential Claim Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer
approves this completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim
Record including:

1.

A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2. Locations
1.3.  Work items affected by the potential claim

The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following
categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2.  Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4.  Dates materials were transported to the job site or incorporated into the work

3.3.  Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in
effect when the affected work related to the claim was performed

If a time adjustment is requested:
4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.
4.3. Contract documentation supporting the requested time adjustment.
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4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim,
including certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental
agreements

6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental
Potential Claim Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes
you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after
Contract acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final
Potential Claim Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by
hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10
million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor
to assist in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate
shall provide the Department and the Contractor with their disclosure statement. The disclosure statement shall
include a resume of the potential candidate's experience and a declaration statement describing past, present,
anticipated, and planned relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and
the Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3
nominated by the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement.
No DRA meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties,
unless all parties agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for
a lawsuit against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement
DRA will begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor
Agreement shall be amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRA
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in choosing the DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board,
regardless the number of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall
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be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel, and
incidentals for each day or portion thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside
the official DRA meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA, has been specifically agreed to in advance by the State and Contractor. Time
away from the project that has been specifically agreed to in advance by the Department and the Contractor will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals
including expenses for telephone, fax, and computer services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved
hourly rate charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor
when requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither
party will be entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for
reimbursement of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for
these costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is
as follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and ,
the Dispute Resolution Advisor, hereinafter called the "DRA."

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as
follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRA shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRA shall perform the
services necessary to participate in the DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the
DRA to have served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this
contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants,
and legal and business services, within a period 6 months prior to award and during this contract. Exceptions to
above are compensation for services on this or other DRAs and DRBs or retirement payments or pensions received
from a party that are not tied to, dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members
of the contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the
conduct of its business and reporting procedures in conformance with the requirements of the contract and the terms
of this AGREEMENT. The DRA established procedures shall only be implemented upon approval by the parties.
Subsequent meetings shall be held only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between
the parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which
may arise from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising
out of the parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the
STATE. Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The
DRA shall determine the time and location of the dispute meeting with due consideration for the needs and
preferences of the parties, while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately
review the disputes presented, including audit, geotechnical, schedule analysis and other services. The
parties' technical staff may supply those services as appropriate. The cost of technical services, as agreed to
by the parties, shall be borne equally by the two parties as specified in an approved contract change order.
The CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRA shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. Each party will be given ample time to fully present its position, make rebuttals,
provide relevant documents, and respond to DRA questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRA in conformance with the rules and regulations established at the first meeting between the
DRA and parties. These established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then
be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the
DRA, simultaneously copied to the STATE. The written dispute referral shall describe the disputed
matter in individual discrete segments, so that it will be clear to both parties and the DRA what
discrete elements of the dispute have been resolved, and which remain unresolved, and shall include an
estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to
offer evidence. Either party furnishing written evidence or documentation to the DRA must furnish
copies of such information to the other party a minimum of 10 days prior to the date the DRA is
scheduled to convene the meeting for the dispute. Either party shall produce such additional evidence
as the DRA may deem necessary to reach an understanding and a determination of the dispute. The
party furnishing additional evidence shall furnish copies of such additional evidence to the other party
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at the same time the evidence is provided to the DRA. The DRA shall not consider evidence not
furnished in conformance with the terms specified herein.

Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and
consider the dispute. The dispute meeting shall be held no later than 25 days after receipt of the
written referral unless otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information
of either party within 5 days after the DRA dispute meeting. Requested information shall be submitted
to the DRA within 5 days of the DRA request. The DRA shall complete its report and submit it to the
parties within 10 days of the DRA dispute meeting, except that time extensions may be granted at the
request of the DRA with the written concurrence of both parties. The report shall summarize the facts
considered, the contract language, law or regulation viewed by the DRA as pertinent to the dispute,
and the DRA's interpretation and philosophy in arriving at its conclusions and recommendations and, if
appropriate, recommends guidelines for determining compensation. The DRA's written opinion shall
stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing
signifying that the dispute is either resolved or remains unresolved. Failure to provide the written
response within the time specified, or a written rejection of the DRA's recommendation or response to
a request for reconsideration presented in the report by either party, shall conclusively indicate that the
party(s) failing to respond accepts the DRA recommendation. Immediately after responses have been
received from both parties, the DRA shall provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRA's report from the DRA
prior to responding to the report. The DRA shall consider any clarification request only if submitted
within 5 days of receipt of the DRA's report, and if submitted simultaneously in writing to both the
DRA and the other party. Each party may submit only one request for clarification for any individual
DRA report. The DRA shall respond, in writing, to requests for clarification within 5 days of receipt
of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10
day time limit specified for response to the DRA's written report. Each party may submit only one
request for reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties
cannot agree on compensation within 30 days of the acceptance by both parties of the settlement, either
party may request the DRA to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are
or may become necessary for the DRA to perform its function. The party furnishing documents shall
furnish such documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a
response to the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on
strengths and weaknesses of their prospective positions, in the hope of the parties reaching settlement.
If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the
DRA in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or
Subsection, "Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed
for the process to permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.
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SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall
not begin work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by
the parties.

SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start
of the project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of
meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for onsite time, travel expenses, transportation, lodging, time for travel and incidentals for each day,
or portion thereof that the DRA is at an authorized DRA meeting. No additional compensation will be made for
time spent by the DRA to review and research activities outside the official DRA meetings unless that time, (such as
time spent evaluating and preparing recommendations on specific issues presented to the DRA), has been
specifically agreed to in advance by the parties. Time away from the project, which has been specifically agreed to
in advance by the parties, will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. The State will
provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the
work. The invoices shall be in a format approved by the parties and accompanied by a general description of
activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the
DRA until the amount and extent of those fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is
initiated before the expiration of the 3-year period, the cost records and accounts shall be retained until such
litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all
required employment or financial disclosure conditions of DRA membership in conformance with the terms of the
contract and this AGREEMENT. Each party shall document the need for replacement and substantiate the
replacement request in writing to the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRA.
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SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRA, which documents and records are marked "Confidential - for use by the
DRA only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRA findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRA.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be
resolved by negotiation and mutual concurrence between the parties or through the administrative process provided
in the contract shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRA and the parties that cannot be resolved by negotiation and mutual
concurrence shall be resolved in the appropriate forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce
any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the
Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall be
resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for
the arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRA in progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XI111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the
Department and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member
selected by the Contractor and approved by the Department, and a third member selected by the first 2 members and
approved by both the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their
DRB nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing
past, present, anticipated, and planned relationships with all parties involved in this contract. Objections to
nominees shall be based on a specific breach or violation of nominee responsibilities or on nominee qualifications.
The Department or the Contractor may, on a one-time basis, object to the other's nominee without specifying a
reason and this person shall not be selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving
written notification from the Department of their selection. The 2 DRB members shall provide their
recommendation simultaneously to the parties within 15 days. The third member shall provide disclosure statement
to the first 2 DRB members, to the Department, and the Contractor. The professional experience of the third DRB
member shall complement that of the first 2 DRB members. The third DRB member shall be subject to mutual
approval of the Department and the Contractor. If the 2 DRB members cannot agree on the third nominee, they
shall submit a list of nominees to the Department and the Contractor for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are
unable to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current
list of arbitrators certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State
Contract Act. The 2 DRB members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities.
The chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB
member shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No
DRB meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless
all parties agree to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department
and the Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds
for a lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a
replacement DRB member will begin promptly upon determination of the need for replacement. The Dispute
Resolution Board Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of
the estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either
at the start of the project, for scheduled progress, or dispute meetings. A member serving on more than one
Department DRB or Dispute Resolution Advisor (DRA), regardless of the number of meetings per day shall not be
paid more than the agreed rate per day. The agreed rate shall be considered full compensation for on-site time,
travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that the DRB
member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities
outside the official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRB, has been specifically agreed to in advance by the Department and Contractor.
Time away from the project, which has been specifically agreed to in advance by the Department and Contractor,
will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all
incidentals including expenses for telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings
and approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the
Contractor when requesting payment of the Department's share of DRB expenses. Regardless of the DRB
recommendation, neither party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in
the form of a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There
will be no markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3
DRB members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and the
Dispute Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the
CONTRACTOR, and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto
agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRB shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRB shall perform the
services necessary to participate in the DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the
contract and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial
interest in this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers,
consultants, and legal and business services, within a period 6 months prior to award and during this contract.
Exceptions to above are compensation for services on this or other DRBs and DRAs or retirement payments or
pensions received from a party that are not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key
members of the contract.

Contract No. 04-2E4904
38 0f 292



SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in
conformance with the requirements of the contract and the terms of this AGREEMENT. The DRB established
procedures shall only be implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm
arising out of the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of
statements on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions
shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues with
individual parties. Discussions regarding the project between the DRB members and the parties shall be in the
presence of all three members and both parties. Individual DRB members shall not undertake independent
investigations of any kind pertaining to disputes or potential disputes, except with the knowledge of both parties and
as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of
construction activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be
held at or near the project site. The DRB shall meet at least once at the start of the project, and at least once every
4 months thereafter. The frequency, exact time, and duration of additional site visits and progress meetings shall be
as recommended by the DRB and approved by the parties consistent with the construction activities or matters under
consideration and dispute. Scheduled progress meetings may be waived, if the parties are in agreement, when the
only work remaining is plant establishment work. Each meeting shall consist of a round table discussion and a field
inspection of the work being performed on the contract, if necessary. Each meeting shall be attended by
representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the
current schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

5. An outline by the CONTRACTOR's representative of potential problems and a description of proposed
solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and
disputes that have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status
of past potential claims and disputes.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and
approval by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party
shall simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a
dispute meeting, the DRB shall review and consider the dispute. The DRB shall determine the time and location of
the dispute meeting with due consideration for the needs and preferences of the parties, while recognizing the
importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.
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Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRB, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties'
technical staff may supply those services as appropriate. The cost of technical services, as agreed to by the
parties, shall be borne equally by the two parties as specified in an approved contract change order. The
CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRB shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. The claimant shall discuss the dispute, followed by the other party. Each party
shall then be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.
Each party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and
respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRB in conformance with the procedures established at the first meeting between the DRB and
the parties. These established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two
or more members. Private sessions of the DRB may be held at a location other than the job site or by electronic
conferencing as deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRB,
simultaneously copied to the STATE. The written dispute referral shall describe the disputed matter in
individual discrete segments, so that it will be clear to both parties and the DRB what discrete elements of
the dispute have been resolved, and which remain unresolved, and shall include an estimate of the cost of
the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer
evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 15 days prior to the date the DRB is scheduled to
convene the meeting for the dispute. Either party shall produce such additional evidence as the DRB may
deem necessary to reach an understanding and a determination of the dispute. The party furnishing
additional evidence shall furnish copies of such additional evidence to the other party at the same time the
evidence is provided to the DRB. The DRB shall not consider evidence not furnished in conformance with
the terms specified herein.

c. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider
the dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after
receipt of the written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting.
Requested information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The
DRB shall complete its report, including minority opinion, if any, and submit it to the parties within 30
days of the dispute meeting, except that time extensions may be granted at the request of the DRB with the
written concurrence of the parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRB as pertinent to the dispute, and the DRB's interpretation and
reasoning in arriving at its conclusion(s) and recommendation(s) and, if appropriate, recommends
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guidelines for determining compensation. The DRB's written opinion shall stand on its own, without
attachments or appendices. The DRB Chairperson shall furnish a copy of the written recommendation
report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA
94274,

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the
time specified, or a written rejection of the DRB's recommendation or a written response requesting the
DRB reconsider their recommendation, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the
DRB shall provide copies of both responses to the parties simultaneously. Either party may request
clarification of elements of the DRB's report from the DRB prior to responding to the report. The DRB
shall consider any clarification request only if submitted within 10 days of receipt of the DRB's report, and
if submitted simultaneously in writing to both the DRB and the other party. Each party may submit only
one request for clarification for any individual DRB report. The DRB shall respond, in writing, to requests
for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 30 day
time limit specified for response to the DRB's written report. Each party may submit only one request for
reconsideration regarding an individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties cannot
agree on compensation within 60 days of the acceptance by both parties of the settlement, either party may
request the DRB to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or
may become necessary for the DRB to perform its function. The party furnishing documents shall furnish
such documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a
response to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to
the parties.

After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a
dispute meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of
their prospective positions, in the hope of the parties reaching settlement.

f. If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the
DRB in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection,
"Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to
permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the
STATE or as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the
contract. If the contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard
Specifications, the DRB will be dissolved.
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SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either
at start of project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or
DRA, regardless of the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed
rate shall be considered full compensation for on site time, travel expenses, transportation, lodging, time for travel
and incidentals for each day, or portion thereof that the DRB member is at an authorized DRB meeting. No
additional compensation will be made for time spent by DRB member to review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific
issues presented to the DRB, has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and
computer services. The State will provide administrative services such as conference facilities to the DRB.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized
meetings and approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and
services rendered for their participation in authorized meetings not more often than once per month during the
progress of the work. The invoices shall be in a format approved by the parties and accompanied by a general
description of activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not
be paid to a DRB member until the amount and extent of those fees are approved by the STATE and the
CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE
and the United States federal government, for a period of 3 years after final payment, the cost records and accounts
pertaining to this AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to
this contract is initiated before the expiration of the 3-year period, the cost records and accounts shall be retained
until such litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE
and the CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with
all required employment or financial disclosure conditions of DRB membership in conformance with the terms of
the contract and this AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the
third member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the
replaced member was appointed. The appointment of a replacement DRB member will begin promptly upon
determination of the need for replacement and shall be completed within 15 days. Changes in either of the DRB
members chosen by the 2 parties will not require re-selection of the third member, unless both parties agree to such
re-selection in writing. The Dispute Resolution Board Agreement shall be amended to reflect the change of a DRB
member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the
other party and DRB members.
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SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting
in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all
claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from
the findings and recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRB, which documents and records are marked "Confidential - for use by the
DRB only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRB findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRB.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be
resolved by negotiation and mutual concurrence between the parties, or through the administrative process provided
in the contract, shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRB and either party, which cannot be resolved by negotiation and mutual
concurrence, shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or
obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by
arbitration by application of California law and that the parties to such arbitration shall have the right of appeal from
such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRB in progress, except for private meetings or deliberations of the DRB that do not become part of the project
records.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :
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DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN B DD

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or
support material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread
the chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from
cuttings. Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period;
otherwise, replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of
earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract
acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect
railroad facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans
until the Engineer notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway
facility includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility
owners and their agents to enter the highway to perform rearrangement work for their facilities or to make
connections or repairs to their property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code
§ 4216 et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure
described in the Contract, including laterals and other appurtenances, and determine the presence of other
underground infrastructure inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice,
you find the infrastructure in a substantially different location than described, finding the infrastructure is paid for as
extra work as specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and
additional infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The
locating and protecting is paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair
infrastructure damage. If the damage is not due to your negligence, the repair is paid for as extra work as specified
in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order
you to perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

A e e

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not
described in the Contract or in a substantially different location or due to rearrangement different from the Contract.
The Department pays for one of these delays in the same manner as specified for a right of way delay in Section 8-
1.09, "Right of Way Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit
competition. You may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work
parts for which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1
year after the relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
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Improper operation
Insufficient maintenance
Abuse

Unauthorized change
Act of God

ANl N

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract
acceptance.

The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a
substantial defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a
schedule that includes:

1. Start and completion dates
. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement
markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days
of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective
work

2. Mobilize within 24 hours and start work

3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in
the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of
the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or
$2,500, material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or
shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value
of steel and iron materials
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For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section
6-1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred
in the United States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from
waste tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the
United States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If
satisfactory material from that source is used in the work, the Department does not charge the Contractor for the
tests; otherwise, the Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to
moving the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than
a time adjustment as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.
In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.
In Section 6-3.01 add:
As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of

the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 09-16-11)
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Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the
State against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or
your employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract
and a law, regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et
seq. Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure,
including withholding sufficient funds due the subcontractor for work performed on the public works
project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement
of a complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing
rate of per diem wages. If the Division of Labor Standards Enforcement determines that employees of a
subcontractor were not paid the general prevailing rate of per diem wages and if the Department did not withhold
sufficient money under the contract to pay those employees the balance of wages owed under the general prevailing
rate of per diem wages, the Contractor must withhold an amount of moneys due the subcontractor sufficient to pay
those employees the general prevailing rate of per diem wages if requested by the Division of Labor Standards
Enforcement. The Contractor must pay any money withheld from and owed to a subcontractor upon receipt of
notification by the Division of Labor Standards Enforcement that the wage complaint has been resolved. If notice of
the resolution of the wage complaint has not been received by the Contractor within 180 days of the filing of a valid
notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must pay all
moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial
Relations has issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs
16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance
with the requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the
Contractor has not submitted an adequate payroll record by the month's 15th day for the period ending on or before
the 1st of that month, the Department withholds 10 percent of the monthly progress estimate, exclusive of
mobilization. The Department does not withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.
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Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump
at the nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of
the structure or any portion of the structure as determined by AASHTO LRFD with interims and California
Amendments, Design Strength Limit State II. The compressive strength of concrete (f';) to be used in computing the

load carrying capacity shall be the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f',
is shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained
by the Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies
of Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall
address the use of personal and company issued electronic devices during work. The use of entertainment and
personal communication devices in the work zone shall not be allowed. Workers may use a communication device
for business purposes in the work area, at a location where their safety and the safety of other workers and the
traveling public is not compromised.
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Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth
materials, paint system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations
containing specific CallOSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must
sign and seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead
exposure. The Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior
training, including State employees, provide a safety training program to these employees that complies with 8 CA
Code of Regs § 1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8
CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan
for 5 State employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the
plan as specified in this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct
work to avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in
construction activities to reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access
across the right of way line is to be eliminated or replaced under the contract, the existing access must not be closed
until the replacement access facilities are usable. Construct temporary approaches to crossings and intersecting
highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to
cross. If ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating
construction from one side to the other and routing traffic over the side opposite the one under construction. Install
or construct culverts on only 1/2 the width of the traveled way at a time; keep the traveled way portion being used
by traffic open and unobstructed until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a
smooth and even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the
roadbed or completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving
methods are used, allow the public to use the side of the roadbed opposite the one under construction. If enough
width is available, keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations
where subgrade and paving activities are underway. Shape shoulders or reshape subgrade as necessary to
accommodate traffic during subgrade preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish
flaggers whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the
convenience or direction or warning of the public which are lost while in your custody, or are damaged by your
operations to such an extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or
structure roadway surface for public use. You will not be compensated for any delay to your construction activities
caused by the public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences,
temporary railing, barricades, lights, signs, and other devices and take any other necessary protective measures to
prevent damage or injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by
you are in addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone.
Except as ordered, at locations where traffic is being routed through construction under one-way controls, move
your equipment in compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as
ordered. Signs, lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs or
traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of
these facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction
area signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from furnishing
and maintaining any protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction
of public traffic. All movements of workmen and construction equipment on or across lanes open to public traffic
must be performed in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving
an open traffic lane to enter the construction area, must slow down gradually in advance of the location of the
turnoff to give traffic following an opportunity to slow down. When leaving a work area and entering a roadway
carrying public traffic, your vehicles and equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an activity
that will change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance
with the California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend
requirements of the California MUTCD and these specifications except that the signs must have black letters and
numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs are clearly
visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework.
Protect pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians
not less than 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework.
Temporary pedestrian facilities must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of public traffic.

Temporary facilities which could be a hazard to public safety if improperly designed shall comply with design
requirements specified in the contract for those facilities or, if none are specified, with standard design criteria or
codes appropriate for the facility involved. Working drawings and design calculations for the temporary facilities
shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California and shall
be submitted to the Engineer for approval pursuant to Section 5-1.02, "Plans and Working Drawings." The
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submittals shall designate thereon the standard design criteria or codes used. Installation of the temporary facilities
shall not start until the Engineer has reviewed and approved the drawings.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the
Engineer may direct your attention to the existence of a hazard and the necessary warning devices must be furnished
and installed and protective measures taken by you. If the Engineer points out the inadequacy of warning devices
and protective measures, that action on the part of the Engineer does not relieve you from your responsibility for
public safety or abrogate the obligation to furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle
together with a protective system, such as a sign structure together with protective railing, and you elect to
install the obstacle before installing the protective system; or you, for your convenience and as authorized,
remove a portion of an existing protective railing at an obstacle and do not replace such railing completely
the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and
the storage is not otherwise prohibited by the provisions of these Standard Specifications and the special
provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within
15 feet of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an
open traffic lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or
the public

2. In side slopes, where the downbhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring
condition

3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic
lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot
transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset
cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain the maximum available
offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules must be installed at the approach end of the temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater
than 45 miles per hour

2. Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than
45 miles per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for
temporary edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the
traveled way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.

Contract No. 04-2E4904
53 0f 292



Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for
insurance shall conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A,
"Indemnification," and 7-1.12B, "Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and
agents (excluding agents who are design professionals) from any and all claims, demands, causes of action,
damages, costs, expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims)
arising out of or in connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, the State, or
any other contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in
part by any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or
indirectly employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of
the State. The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil
Code Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at
or before the start of work, unless this condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing highway facilities and the Claim arises from the Contractor's failure to maintain.
The Contractor's defense and indemnity obligation shall extend to Claims arising after the work is completed and
accepted if the Claims are directly related to alleged acts or omissions by the Contractor that occurred during the
course of the work. State inspection is not a waiver of full compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability
to evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The
Contractor shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless
this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity
within 30 days, in addition to any other remedy authorized by law, the Department may withhold such funds the
State reasonably considers necessary for its defense and indemnity until disposition has been made of the Claim or
until the Contractor accepts or rejects the tender of defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express
or implied indemnity against the State, its officers, employees, or agents (excluding agents who are design
professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend
to the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the
State as follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through
contract acceptance.
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2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating
of A- or better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through
the expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure
Section 337.15.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation
in accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following
certification before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and I will comply with such provisions before commencing the performance of the
work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees,
coverage shall be included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations
by or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the
following limits and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

SANANE I o

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.
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The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that
exceeds the limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor,
the liability insurance limits for certified Small Business subcontractors of any tier may be less than those limits
specified in the table. For Small Business subcontracts, "Total Bid" shall be interpreted as the amount of
subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, shall be named as additional insureds under the General Liability and Umbrella Liability Policies with
respect to liability arising out of or connected with work or operations performed by or on behalf of the Contractor
under this contract. Coverage for such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work
requires the Contractor to maintain existing roadway facilities and the claim arises from the Contractor's
failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage
at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services
Office (ISO), or other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any
other insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute
with this insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and
nonowned automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each
accident for bodily injury and property damage. The umbrella or excess liability coverage required under Section 7-
1.12B(4)(b) also applies to automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form
No. CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy
form No. CG0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or
harmful to the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the
Contractor is responsible for any deductible amount and shall warrant that the coverage provided to the State is in
accordance with Section 7-1.12B, "Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an
insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department
evidence of renewal or replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage
and withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance
with Section 8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the
State, its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor
do they preclude the State from taking other actions available to it, including the withholding of funds under this
contract.
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7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review
and approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State
with the same protection from liability and defense of suits as would be afforded by first-dollar insurance.
Execution of the contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the
Contractor were an insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-
insured retention shall operate as insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:

7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting
delay is a suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the
Department from requiring you to perform work, the Department may delete the prohibited work or
terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:

7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid
construction contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the
form are different than those used in other contract parts as shown in the following table:

FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L
IL.
III.
Iv.
V.
VL
VIIL
VIIL
IX.
X.
XI.
XIL

General

Nondiscrimination

Nonsegregated Facilities

Payment of Predetermined Minimum Wage

Statements and Payrolls

Record of Materials, Supplies, and Labor

Subletting or Assigning the Contract

Safety: Accident Prevention

False Statements Concerning Highway Projects

Implementation of Clean Air Act and Federal Water Pollution Control Act
Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
Certification Regarding Use of Contract Funds for Lobbying
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ATTACHMENTS

A.

Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own
organization and with the assistance of workers under the contractor’s immediate superintendence and to
all work performed on the contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the
stipulations contained in these Required Contract Provisions, and further require their inclusion in any
lower tier subcontract or purchase order that may in turn be made. The Required Contract Provisions shall
not be incorporated by reference in any case. The prime contractor shall be responsible for compliance by
any subcontractor or lower tier subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient
grounds for termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment
as provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3,4, and 7,
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of
these Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set
forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor’s
employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by
convicts who are on parole, supervised release, or probation.

NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)
Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate
and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by
the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and
specific affirmative action standards for the contractor’s project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the
American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630
are incorporated by reference in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in
carrying out EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated
during employment, without regard to their race, religion, sex, color, national origin, age or disability.
Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship, preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO

Officer who will have the responsibility for and must be capable of effectively administering and
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promoting an active contractor program of EEO and who must be assigned adequate authority and
responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise,
promote, and discharge employees, or who recommend such action, or who are substantially involved in
such action, will be made fully cognizant of, and will implement, the contractor’s EEO policy and
contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that
the above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of
work and then not less often than once every six months, at which time the contractor’s EEO policy
and its implementation will be reviewed and explained. The meetings will be conducted by the EEO
Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO
Officer, covering all major aspects of the contractor’s EEO obligations within thirty days following
their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO
Officer in the contractor’s procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible
to employees, applicants for employment and potential employees.

e. The contractor’s EEO policy and the procedures to implement such policy will be brought to the
attention of employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for
employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minority groups in the area from which the project work
force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority
group applicants. To meet this requirement, the contractor will identify sources of potential minority
group employees, and establish with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall
referrals, he is expected to observe the provisions of that agreement to the extent that the system
permits the contractor's compliance with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of discriminating against minorities or women, or
obligates the contractor to do the same, such implementation violates Executive Order 11246, as
amended.)

c. The contractor will encourage his present employees to refer minority group applicants for
employment. Information and procedures with regard to referring minority group applicants will be
discussed with employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and
administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin,
age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and
employee facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to
determine any evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there
is evidence of discrimination. Where evidence is found, the contractor will promptly take corrective
action. If the review indicates that the discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the
contractor in connection with his obligations under this contract, will attempt to resolve such
complaints, and will take appropriate corrective action within a reasonable time. If the investigation
indicates that the discrimination may affect persons other than the complainant, such corrective action
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shall include such other persons. Upon completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and
women employees, and applicants for employment.

b. Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. In
the event a special provision for training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs
and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and
women employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor
will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority
groups and women within the unions, and to effect referrals by such unions of minority and female
employees. Actions by the contractor either directly or through a contractor’s association acting as agent
will include the procedures set forth below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs
aimed toward qualifying more minority group members and women for membership in the unions and
increasing the skills of minority group employees and women so that they may qualify for higher
paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end
that such union will be contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union
except that to the extent such information is within the exclusive possession of the labor union and
such labor union refuses to furnish such information to the contractor, the contractor shall so certify to
the SHA and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and
women referrals within the time limit set forth in the collective bargaining agreement, the contractor
will, through independent recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held that it shall be no excuse that the
union with which the contractor has a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union referral practice prevents the contractor
from meeting the obligations pursuant to Executive Order 11246, as amended, and these specifications,
such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor
shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the
selection and retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his’/her EEO obligations under
this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to
compete for and perform subcontracts which the contractor enters into pursuant to this contract. The
contractor will use his best efforts to solicit bids from and to utilize DBE subcontractors or
subcontractors with meaningful minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.
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Records and Reports: The contractor shall keep such records as necessary to document compliance with
the EEO requirements. Such records shall be retained for a period of three years following completion of
the contract work and shall be available at reasonable times and places for inspection by authorized
representatives of the SHA and the FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each
work classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to
increase employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading
minority and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project,
indicating the number of minority, women, and non-minority group employees currently engaged in
each work classification required by the contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this
material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction
contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not
maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm
does not permit its employees to perform their services at any location, under its control, where segregated
facilities are maintained. The firm agrees that a breach of this certification is a violation of the EEO
provisions of this contract. The firm further certifies that no employee will be denied access to adequate
facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas,
restrooms and washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees which are segregated by explicit directive, or are, in fact,
segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled when the demands for accessibility
override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors
or material suppliers prior to award of subcontracts or consummation of material supply agreements of
$10,000 or more and that it will retain such certifications in its files.

PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts,
except for projects located on roadways classified as local roads or rural minor collectors, which are
exempt.)

General:

a. All mechanics and laborers employed or working upon the site of the work will be paid
unconditionally and not less often than once a week and without subsequent deduction or rebate on any
account [except such payroll deductions as are permitted by regulations (29 CFR 3) issued by the
Secretary of Labor under the Copeland Act (40 U.S.C. 276¢)] the full amounts of wages and bona fide
fringe benefits (or cash equivalents thereof) due at time of payment. The payment shall be computed at
wage rates not less than those contained in the wage determination of the Secretary of Labor
(hereinafter "the wage determination") which is attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist between the contractor or its subcontractors
and such laborers and mechanics. The wage determination (including any additional classifications and
wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form
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FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work
in a prominent and accessible place where it can be easily seen by the workers. For the purpose of this
Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b) (2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered
wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b,
hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover
the particular weekly period, are deemed to be constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually performed, without regard to skill, except as
provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the
rate specified for each classification for the time actually worked therein, provided, that the employer’s
payroll records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5
are herein incorporated by reference in this contract.

Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the
contract, which is not listed in the wage determination, shall be classified in conformance with the
wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only
when the following criteria have been met:

1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be
employed in the additional classification or their representatives, and the contracting officer agree on
the classification and wage rate (including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment Standards Administration, Washington,
D.C. 20210. The Wage and Hour Administrator, or an authorized representative, will approve, modify,
or disapprove every additional classification action within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-day period that additional time is
necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed
in the additional classification or their representatives, and the contracting officer do not agree on the
proposed classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for
determination. Said Administrator, or an authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or will notify the contracting officer within the
30-day period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d
of this Section IV shall be paid to all workers performing work in the additional classification from the
first day on which work is performed in the classification.

Payment of Fringe Benefits:

a.  Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as
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appropriate, shall either pay the benefit as stated in the wage determination or shall pay another bona
fide fringe benefit or an hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third
person, he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that
the Secretary of Labor has found, upon the written request of the contractor, that the applicable
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to
set aside in a separate account assets for the meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed
when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the DOL, Employment and Training Administration, Bureau of Apprenticeship and
Training, or with a State apprenticeship agency recognized by the Bureau, or if a person is employed in
his/her first 90 days of probationary employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the entire work force
under the registered program. Any employee listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate
listed in the wage determination for the classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed. Where a contractor or subcontractor is performing construction on a project in a
locality other than that in which its program is registered, the ratios and wage rates (expressed in
percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the journeyman-level hourly rate specified
in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator for the Wage and Hour Division determines that a
different practice prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized
by the Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the
comparable work performed by regular employees until an acceptable program is approved.

Trainees:

1.

Except as provided in 29 CFR 5.16, traineces will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced by formal certification by the
DOL, Employment and Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the
wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed.
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8.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level
of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and
Hour Division determines that there is an apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which provides for less than full fringe benefits
for apprentices, in which case such trainees shall receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program,
the contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on
the applicable wage determination or is approved pursuant to the conformance procedure set forth in
Section IV.2. Any worker listed on a payroll at a helper wage rate, who is not a helper under an
approved definition, shall be paid not less than the applicable wage rate on the wage determination for
the classification of work actually performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been
certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway
construction programs are not subject to the requirements of paragraph 4 of this Section IV. The straight
time hourly wage rates for apprentices and trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL
withhold, or cause to be withheld, from the contractor or subcontractor under this contract or any other
Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-
Bacon prevailing wage requirements which is held by the same prime contractor, as much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of
wages required by the contract. In the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required
by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such
violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve
the employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers
described in paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard
in any workweek in which he/she is employed on such work, to work in excess of 40 hours in such
workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such
workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in
paragraph 7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee
for his/her unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the
case of work done under contract for the District of Columbia or a territory, to such District or to such territory) for
liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic,
watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar
day on which such employee was required or permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set forth in paragraph 7.
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9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL
withhold, or cause to be withheld, from any monies payable on account of work performed by the
contractor or subcontractor under any such contract or any other Federal contract with the same prime
contractor, or any other Federally-assisted contract subject to the contract Work Hours and Safety
Standards Act, which is held by the same prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in paragraph 8 above.

STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts,
except for projects located on roadways classified as local roads or rural collectors, which are exempt.)
1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein
incorporated by reference.
2. Payrolls and Payroll Records:

a.

Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor
during the course of the work and preserved for a period of 3 years from the date of completion of the
contract for all laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at
the site of the work.

The payroll records shall contain the name, social security number, and address of each such
employee; his or her correct classification; hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalent thereof the types described in
Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked; deductions
made; and actual wages paid. In addition, for Appalachian contracts, the payroll records shall contain a
notation indicating whether the employee does, or does not, normally reside in the labor area as
defined in Attachment A, paragraph 1. Whenever the Secretary of Labor, pursuant to Section 1V,
paragraph 3b, has found that the wages of any laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of
the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and
show the cost anticipated or the actual cost incurred in providing benefits. Contractors or
subcontractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the
applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed,
to the SHA resident engineer a payroll of wages paid each of its employees (including apprentices,
trainees, and helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged
on work during the preceding weekly payroll period). The payroll submitted shall set out accurately
and completely all of the information required to be maintained under paragraph 2b of this Section V.
This information may be submitted in any form desired. Optional Form WH-347 is available for this
purpose and may be purchased from the Superintendent of Documents (Federal stock number 029-
005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402. The prime contractor is
responsible for the submission of copies of payrolls by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
contractor or subcontractor or his/her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained
under paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on

the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions as set forth in the
Regulations, 29 CFR 3;

Contract No. 04-2E4904
65 0f 292



VI.

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe
benefits or cash equivalent for the classification of worked performed, as specified in the
applicable wage determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required
by paragraph 2d of this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V
available for inspection, copying, or transcription by authorized representatives of the SHA, the
FHWA, or the DOL, and shall permit such representatives to interview employees during working
hours on the job. If the contractor or subcontractor fails to submit the required records or to make them
available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor,
applicant, or owner, take such actions as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon
request or to make such records available may be grounds for debarment action pursuant to 29 CFR
5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

(As of May 22, 2007, Form FHWA-47 is no longer required.)

VII.

VIII.

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding
any specialty items designated by the State. Specialty items may be performed by subcontract and the
amount of any such specialty items performed may be deducted from the total original contract price before
computing the amount of work required to be performed by the contractor’s own organization (23 CFR
635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the
prime contractor and equipment owned or rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a subcontractor, assignee, or agent of the prime
contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge,
abilities, or equipment not ordinarily available in the type of contracting organizations qualified and
expected to bid on the contract as a whole and in general are to be limited to minor components of the
overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed
includes the cost of material and manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has
full authority to direct performance of the work in accordance with the contract requirements, and is in
charge of all construction operations (regardless of who performs the work) and (b) such other of its own
organizational resources (supervision, management, and engineering services) as the SHA contracting
officer determines is necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent
of the SHA contracting officer, or authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written consent
will be given only after the SHA has assured that each subcontract is evidenced in writing and that it
contains all pertinent provisions and requirements of the prime contract.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local
laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to protect the life and health of employees on
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the job and the safety of the public and to protect property in connection with the performance of the work
covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor
enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any
employee, in performance of the contract, to work in surroundings or under conditions which are
unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of
the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized
representative thereof, shall have right of entry to any site of contract performance to inspect or investigate
the matter of compliance with the construction safety and health standards and to carry out the duties of the
Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and
specifications and a high degree of reliability on statements and representations made by Engineers,
contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible.
Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a
violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar
acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

ACT

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or
whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection
with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect
to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916,
(39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder,
Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as
follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is
exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604),
and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended
by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is
not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of
Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of
the Clean Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and
guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director,
Office of Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is
under consideration to be listed on the EPA List of Violating Facilities.
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4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this

Section X in every nonexempt subcontract, and further agrees to take such action as the government
may direct as a means of enforcing such requirements.

XlI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective primary participant is providing the
certification set out below.

The inability of a person to provide the certification set out below will not necessarily result in denial
of participation in this covered transaction. The prospective participant shall submit an explanation of
why it cannot provide the certification set out below. The certification or explanation will be
considered in connection with the department or agency’s determination whether to enter into this
transaction. However, failure of the prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed
when the department or agency determined to enter into this transaction. If it is later determined that
the prospective primary participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department or agency may terminate this
transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or
agency to whom this proposal is submitted if any time the prospective primary participant learns that
its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and
Coverage sections of rules implementing Executive Order 12549. You may contact the department or
agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency entering into
this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," provided by the department or agency entering into this covered
transaction, without modification, in all lower tier covered transactions and in all solicitations for lower
tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the certification is erroneous. A participant may decide
the method and frequency by which it determines the eligibility of its principals. Each participant may,
but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From
Federal Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled by the
General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency may terminate this
transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

a.

b.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph 1b of this
certification; and

Have not within a 3-year period preceding this application/proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

* kK k x

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49
CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out
below.

The certification in this clause is a material representation of fact upon which reliance was placed
when this transaction was entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department, or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which
this proposal is submitted if at any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant,” "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have
the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order
12549. You may contact the person to which this proposal is submitted for assistance in obtaining a
copy of those regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency with which this
transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in
all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from

nn
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the covered transaction, unless it knows that the certification is erroneous. A participant may decide
the method and frequency by which it determines the eligibility of its principals. Each participant may,
but is not required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

* kK k x

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

XIl.

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

Rk

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000
- 49 CFR 20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with the awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require
that the language of this certification be included in all lower tier subcontracts, which exceed $100,000 and
that all such recipients shall certify and disclose accordingly.

Contract No. 04-2E4904
70 of 292



7-1.50C Female and Minority Goals

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction
Contracts," the Department is including in Section 7-1.50C, "Female and Minority Goals," female
utilization goals for Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:

Minority Utilization Goals

and minority

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:
SMSA Counties:
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0360 Anaheim-Santa Ana-Garden Grove, CA 11.9

CA Orange

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara

Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo

181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR
230). Submit the forms by August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full
journeymen in the types of trades or job classifications involved.

You have primary responsibility for meeting this training requirement.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the
subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of
apprenticeship or training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and
the availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits
you for each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an
approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward
journeymen status. Make every effort to enroll minority and women apprentices or trainees, such as conducting
systematic and direct recruitment through public and private sources likely to yield minority and women apprentices
or trainees, to the extent they are available within a reasonable recruitment area. Show that you have made the
efforts. In making these efforts, do not discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship
and Training

Ask the employee if the employee has successfully completed a training course leading to journeyman status or
has been employed as a journeyman. Your records must show the employee's answers to the questions.
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In your training program, establish the minimum length and training type for each classification. The
Department and FHWA approves a program if one of the following is met:

1.

It is calculated to:

1.1.  Meet the your equal employment opportunity responsibilities
1.2.  Qualify the average apprentice or trainee for journeyman status in the classification involved by the
end of the training period

It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is
administered in a way consistent with the equal employment responsibilities of federal-aid highway
construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered
by the program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in
lower level management positions such as office engineers, estimators, and timekeepers if the training is oriented
toward construction applications. Training is allowed in the laborer classification if significant and meaningful
training is provided and approved by the division office. Off-site training is allowed if the training is an integral part
of an approved training program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an
approved training program:

1.

3.

For on-site training
For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at
least one of the following:

2.1. Contribute to the cost of the training
2.2.  Provide the instruction to the apprentice or trainee

2.3. Pay the apprentice's or trainee's wages during the off-site training period

If you comply with Section 7-1.50D, "Training"

Each apprentice or trainee must:

1.

2.

Begin training on the project as soon as feasible after the start of work involving the apprentice's or
trainee's skill

Remain on the project as long as training opportunities exist in the apprentice's or trainee's work
classification or until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1.
2.

Copy of the program you will comply with in providing the training
Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 06-05-09)
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Replace Section 8 with:
SECTION 8 PROSECUTION AND PROGRESS
8-1.01 (BLANK)

8-1.02 ASSIGNMENT

No third-party agreement relieves you or your surety of your responsibility to complete the work. Do not sell,
transfer, or otherwise dispose of any contract part without prior written consent from the Department.

If you assign the right to receive contract payments, the Department accepts the assignment upon the Engineer's
receipt of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The
Department may use withheld payments for work completion whether payments are assigned or not.

8-1.025 PRECONSTRUCTION CONFERENCE

Attend a preconstruction conference with key personnel, including your assigned representative, at a time and
location determined by the Engineer. Submit documents as required before the preconstruction conference. You
may begin work before the preconstruction conference.

Be prepared to discuss the following topics and documents:

Topics Document
Potential claim and dispute resolution Potential claim forms
Contractor's representation Assignment of Contractor's representative
DBE and DVBE Final utilization reports
Equipment Equipment list
Labor compliance and equal employment opportunity | Job site posters and benefit and payroll reports
Material inspection Notice of Materials to be Used
Materials on hand Request for Payment for Materials on Hand
Measurements --
Partnering Field Guide to Partnering on Caltrans Construction Projects
Quality control QC plans
Safety Injury and Illness Prevention Program and job site posters
Schedule Baseline schedule and Weekly Statement of Working Days
Subcontracting Subcontracting Request
Surveying Survey Request
Traffic control Traffic contingency plan and traffic control plans
Utility work --
Weight limitations --
Water pollution control SWPPP or WPCP
Work restrictions PLACs
Working drawings --

8-1.03 BEGINNING OF WORK

Begin work within 15 days after receiving notice that the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department. Submit a written notice 72 hours before
beginning work. If the project has more than one location of work, submit a separate notice for each location.

You may begin work before receiving the notice of contract approval if you:

Deliver the signed contract, bonds, and evidence of insurance to the Department
Submit 72-hour notice

Obtain an encroachment permit from the Department

Are authorized by the Department to begin

Perform work at your own risk

Perform work under the contract

AN o e

The Engineer does not count working days for days worked before contract approval.

If the contract is approved, work already performed that complies with the contract is authorized.

If the contract does not get approved, leave the job site in a neat condition. If a facility has been changed,
restore it to its former or equivalent condition at your expense.
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The Department does not adjust time for beginning before the approval date.

8-1.04 PROGRESS SCHEDULE
8-1.04A General
Reserved

8-1.04B Critical Path Method Schedule
The following definitions apply to critical path method schedules:

activity: Task, event, or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration, and one or more logic ties.

baseline schedule: The initial schedule showing the original work plan beginning on the date of contract
approval. This schedule shows no completed work to date and no negative float or negative lag to any
activity.

controlling activity: Construction activity that extends the scheduled completion date if delayed.

critical path: Longest continuous chain of activities for the project that has the least amount of total float of all
chains. In general, a delay on the critical path extends the scheduled completion date.

critical path method (CPM): Network based planning technique using activity durations and relationships
between activities to calculate a schedule for the entire project.

revised schedule: Schedule that incorporates a proposed or past change to logic or activity durations.

scheduled completion date: Planned project completion date shown on the current schedule.

updated schedule: Current schedule developed from the accepted baseline and any subsequent accepted
updated or revised schedules through regular monthly review to incorporate actual past progress.

Before or at the preconstruction conference, submit a CPM baseline schedule.

Submit a monthly updated schedule that includes the status of work completed to date and the work yet to be
performed as planned.

On each schedule, show:

1. Planned and actual start and completion date of each work activity, including applicable:

1.1.  Submittal development

1.2.  Submittal review and approval

1.3.  Material procurement

1.4. Contract milestones and constraints

1.5. Equipment and plant setup

1.6. Interfaces with outside entities

1.7.  Erection and removal of falsework and shoring
1.8.  Test periods

1.9. Major traffic stage change

1.10. Final cleanup

Order that you propose to prosecute the work

Logical links between the time-scaled work activities

All controlling activities

Legible description of each activity

At least one predecessor and one successor to each activity, except for project start and project end
milestones

Duration of not less than one working day for each activity

8. Start milestone date as the contract approval date

AR

~

You may include changes on updated schedules that do not alter the critical path or extend the schedule
completion date compared to the current schedule. Changes may include:

Adding or deleting activities
Changing activity constraints
Changing durations
Changing logic

bl S
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If any proposed change in planned work results in altering the critical path or extending the scheduled
completion date, submit a revised schedule within 15 days of the proposed change.
For each schedule submittal:

1.  Submit a plotted original, time-scaled network diagram on a sheet of at least 8.5" x 11" with a title block
and timeline

2. If a computer program is used to make the schedule, submit a read-only compact disc or diskette containing
the schedule data. Label the compact disc or diskette with:

2.1.  Contract number
2.2.  CPM schedule number and date produced
2.3. File name

If there is no contract item for progress schedule (critical path method), full compensation for this work is
included in the contract prices paid for the items of work involved, and no additional compensation will be allowed
therefor.

8-1.05 TEMPORARY SUSPENSION OF WORK
8-1.05A General
The Engineer may suspend work wholly or in part due to any of the following:

1. Conditions are unsuitable for work progress.
You fail to do any of the following:

2.1.  Fulfill the Engineer's orders.

2.2. Fulfill a contract part.

2.3. Perform weather-dependent work when conditions are favorable so that weather-related unsuitable
conditions are avoided or do not occur.

Upon the Engineer's written order of suspension, suspend work immediately. Provide for public safety and a
smooth and unobstructed passageway through the work zone during the suspension as specified in Sections 7-1.08,
"Public Convenience," and 7-1.09, "Public Safety." Resume work when ordered.

8-1.05B Suspensions Unrelated to Contractor Performance

For a suspension unrelated to your performance, providing for a smooth and unobstructed passageway through
the work during the suspension will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."
The days during a suspension unrelated to your performance are non-working days.

8-1.05C Suspensions Related to Contractor Performance

For a suspension related to your performance, the Department may provide for a smooth and unobstructed
passageway through the work during the suspension and deduct the cost from payments.
The days during a suspension related to your performance are working days.

8-1.06 TIME OF COMPLETION

The time to complete the work is specified in the special provisions.

The Engineer issues a Weekly Statement of Working Days by the end of the following week unless the contract
is suspended for reasons unrelated to your performance.

The Weekly Statement of Working Days shows:

Working days and non—working days during the reporting week

Time adjustments

Work completion date computations, including working days remaining
Controlling activities
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You may protest a Weekly Statement of Working Days.
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8-1.07 LIQUIDATED DAMAGES
8-1.07A General

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any, accrue
starting on the Ist day after the expiration of the working days through the day of contract acceptance except as
specified in Sections 8-1.07B, "Failure to Complete Work Parts within Specified Times," and 8-1.07C, "Failure to
Complete Work Parts by Specified Dates."

The Department withholds liquidated damages before the accrual date if the anticipated liquidated damages may
exceed the value of the remaining work.

Liquidated damages for all work, except plant establishment, are:

Liquidated Damages

Total Bid Liquidated Damages per

From over To Day
$0 $50,000 $1,200
$50,000 $120,000 $1,500
$120,000 $1,000,000 $1,900
$1,000,000 $5,000,000 $3,000
$5,000,000 $10,000,000 $5,400
$10,000,000 $30,000,000 $8,300
$30,000,000 $100,000,000 $10,500
$100,000,000 $250,000,000 $28,500

If all work, except plant establishment, is complete and the total number of working days has expired, liquidated
damages are $950 per day.

8-1.07B Failure to Complete Work Parts within Specified Times

The Department may deduct specified damages from payments for each day in completing a work part beyond
the time specified for completing the work part.

Damages for untimely completion of work parts may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely
completion of work parts and for the whole work.

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the specified
work part is complete.

8-1.07C Failure to Complete Work Parts by Specified Dates

The Department may deduct specified damages from payments for each day in completing a work part beyond
the specified completion date for the work part.

Damages for untimely work part completion may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely work
part completion and the whole work.

Damages accrue starting the 1st day after an unmet completion date through the day the work part is complete.

8-1.07D Director Days

If the work is not completed within the working days, the Director may grant director days if it serves the State's
best interest.

By granting director days, the Director adds working days to the contract. The Director may either grant
enough days to eliminate the liquidated damages or fewer. In the latter case, the Department deducts liquidated
damages for the remaining overrun in contract time. The Director may deduct the Department's engineering,
inspection, and overhead costs incurred during the period of extension granted as director days.

8-1.08 TERMINATION OF CONTROL

The Department may terminate your control of the work for failure to do any of the following (Pub Cont Code §
10253):

1. Supply an adequate workforce
2. Supply material as described
3. Pay subcontractors (Pub Cont Code §10262)
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4. Prosecute the work as described in the contract

The Department may also terminate your control for failure to maintain insurance coverage.

For a Federal-aid contract, the Department may terminate your control of the work for failure to include
"Required Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

The Department gives you and your surety notice at least 5 days before terminating control. The notice
describes the failures and the time allowed to remedy the failures. If failures are not remedied within the time
provided, the Department takes control of the work.

The Department may complete the work if the Department terminates your control or you abandon the project
(Pub Cont Code § 10255). The Department determines the unpaid balance under Pub Cont Code § 10258 and the
contract.

At any time before final payment of all claims, the Department may convert a termination of control to a
termination of contract.

8-1.09 DELAYS
8-1.09A General

An excusable delay is a delay of a controlling activity beyond your control, not foreseeable when the work
began such as:

1. Change in the work
. Department action that is not part of the contract

3. Presence of an underground utility main not described in the contract or in a location different from that
specified

4. Described facility reconstruction not reconstructed as described, by the utility owner by the date specified,
unless the reconstruction is solely for your convenience

5. Department's failure to obtain timely access to the right-of-way

6. Department's failure to perform an action in the time specified

A critical delay is a delay that extends the schedule completion date.
To request a delay-related time or payment adjustment, submit an RFI.

8-1.09B Time Adjustments

For an excusable critical delay, the Department may make a time adjustment. The Engineer uses information
from the schedule to evaluate requests for time adjustments.

If requesting an adjustment, submit a revised schedule showing the delay's effect on the controlling activity. If
the delay has:

1. Occurred, submit records of dates and what work was performed during the delayed activity
2. Not occurred, submit the expected dates or duration of the delayed activity

If the Engineer requests, update the schedule to the last working day before the start of the delay.

8-1.09C Payment Adjustments

The Department may make a payment adjustment for an excusable delay that affects your costs.

Only losses for idle equipment, idle workers, and equipment moving or transporting are eligible for delay-
related payment adjustments.

The Engineer determines payment for idle time of equipment in the same manner as determinations are made
for equipment used in the performance of force account work under Section 9-1.03, "Force Account," with the
following exceptions:

1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental rate.
Daily number of payable hours equals the normal working hours during the delay, not to exceed 8 hours per
day.

3. Delay days exclude non—working days.

4. Markups are not added.

The Engineer determines payment adjustment for idle workers under Section 9-1.03B, "Labor," but does not
add markups.
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The Engineer includes costs due to necessary extra equipment moving or transporting.

8-1.10 (BLANK)

8-1.11 TERMINATION OF CONTRACT
8-1.11A General

The Director may terminate the contract if it serves the State's best interest. The Department issues you a
written notice, implements the termination, and pays you.

8-1.11B Relief from Responsibility for Work
On receiving a termination notice:

Stop work

Notify subcontractors and suppliers of the contract termination and stop contract-related work

Perform the Engineer-ordered work to secure the job site for termination

Remove equipment

If authorized, settle termination-related claims and liabilities involving subcontractors and suppliers; assign
to the Department the rights, titles, or interests held by you with respect to these parties
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8-1.11C Responsibility for Materials

On receiving a termination notice, protect unused material until:

1. You submit an inventory of materials already produced, purchased, or ordered but not yet used; include the
location of the material.

2. The Engineer identifies materials that will be retained by the Department. Submit bills of sales or other
records of material title.

3. The Engineer confirms that unused materials paid by progress payment and materials furnished by the State
have been delivered and stored as ordered.

4. Titles are transferred for materials purchased by the Department.

Dispose of materials that will not be retained by the Department.

8-1.11D Contract Acceptance after Termination
The Engineer recommends contract acceptance after determining completion of:

1. Contract work ordered to be completed before termination
2. Other work ordered to secure the project before termination
3. Material delivery and title transfer

The Department pays you under Section 9-1.08, "Payment After Contract Acceptance."

8-1.11E Payment Adjustment for Termination

If the Department issues a termination notice, the Engineer determines payment for termination based on the
following:

1. Direct cost for the work:

1.1. Including mobilization, demobilization, securing the job site for termination, and losses from the
sale of materials

1.2.  Not including the cost of materials you keep, profit realized from the sale of materials, the cost of
material damaged by an occurrence as defined in Section 7-1.165, "Damage by Storm, Flood,
Tsunami or Earthquake," and other credits.

2. Cost of remedial work, as estimated by the Engineer, is not reimbursed.

3. Allowance for profit not to exceed 4 percent of the cost of the work. Prove a likelihood of having made a
profit had the contract not been terminated.

4. Material handling costs for material returned to the vendor or disposed of as ordered.

Contract No. 04-2E4904
79 of 292



5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and litigation
costs.

Termination of the contract does not relieve the surety of its obligation for any just claims arising out of the
work performed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 9 MEASUREMENT AND PAYMENT
(Issued 03-11-10)

Replace Section 9 with:
SECTION 9 MEASUREMENT AND PAYMENT
9-1.01 MEASUREMENT OF QUANTITIES
9-1.01A General
The Department determines bid item quantities under U.S. customary units.

9-1.01B Weighing Equipment and Procedures
9-1.01B(1) General
The Engineer measures material quantities for payment with devices that comply with:

1. 4 CA Code of Regs § 4000 et seq.
2. Bus & Prof Code § 12001 et seq.

To determine the material payment quantities, use measuring devices that have been sealed by the Department
of Food and Agriculture's Division of Measurement Standards or its designated representative.

If a device is not type approved by the Division of Measurement Standards, type approve it under California
Test 109.

Notify the Engineer at least 1 business day in advance of equipment testing.

Use material plant controllers having elements affecting the data accuracy and delivery that have been sealed by
the Engineer. Make these elements available to the Engineer for inspection. If the elements are adequate for use,
the Engineer seals them. If security seal manipulation occurs, stop material production. Do not resume production
until the Engineer reinspects and reseals the device.

The Engineer measures material paid for by weight on Contractor-furnished sealed scales regularly inspected by
the Department of Food and Agriculture's Division of Measurement Standards or its designated representative.

Obtain authorization of portable vehicle scale installations before sealing.

Proportioning scales must comply with Section 5-1.10, "Equipment."

9-1.01B(2) Equipment
Each scale must be long enough to fit an entire vehicle or a combination vehicle on the scale deck. The
Department allows you to weigh a combination vehicle separately if you disconnect the vehicles.
Construct scale undersupports:

1. Using portland cement concrete containing at least 470 pounds of cement per cubic yard produced from
commercial quality materials

2. Such that footing heights are at least 20 inches thick

3. With a bearing surface at least 30 inches wide and bearing pressure on the footing not over 4000 pounds
per square foot

In constructing a scale:
1. Furnish drainage to prevent water from saturating the ground under the scale

2. Use bulkheads that prevent displacement
3. If shimming is necessary:
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3.1.  Use securely attached metal shims or grout
3.2 Do not use wedges to shim the supports
3.3. Do not use shim material in excess of 3 inches

4. Install mechanical indicating elements level, plumb, and rigidly mounted on the concrete undersupports
5. For a hopper scale, rigidly attach hopper scale lever systems and mechanical indicating elements so no
weight is lost from bending or support distortion

Each scale used to determine material payment quantities must be operated by a licensed weighmaster (Bus &
Prof Code § 12700 et seq.).

Submit a public weighmaster's certificate or certified daily summary weigh sheets for each weighed material
quantity. The Department may witness material weighing and check and compile the daily scale weight record.

Each vehicle operator must obtain weight or load slips from the weighmaster. Submit these records at the
delivery point.

9-1.01B(3) Procedures

Daily, weigh empty vehicles used to haul material paid for by weight. Each vehicle must have a legible
identification mark. The Department may verify material weight by having an empty and loaded vehicle weighed
on any scale the Engineer designates.

For imported topsoil measured by volume, soil amendment, and mulch:

1. Each vehicle must allow a ready and accurate contents determination
Unless vehicles are of uniform capacity, each vehicle must have a legible identification mark showing its
volume capacity

3. Load vehicles to at least the volume capacity

4. Level vehicle loads on arrival at the delivery point

If determining a quantity paid on a volume basis is impractical or if you request and the Engineer authorizes the
request, the Engineer weighs the material and converts the result to a volume measurement. The Engineer
determines the conversion factors and, if you agree, adopts this method of measurement.

9-1.01C Final Pay Items

The Department shows a bid item quantity as a final pay item for payment purposes only. For a final pay item,
accept payment based on the verified Bid Item List quantity, regardless of actual quantity used unless dimensions
are changed by the Engineer.

9-1.01D Quantities of Aggregate and Other Roadway Materials

The Engineer determines the weight of aggregate and other roadway materials that are being paid for by weight
as shown and does not include the deducted weight of water in their payment quantities.

Material Quantity Determination
Aggregate or other roadway material except as otherwise | By deducting the weight of water in the material® in
shown in this table excess of 3 percent of the dry weight of the material
from the weight of the material
Imported borrow, imported topsoil, aggregate subbase By deducting the weight of water in the material® in

excess of 6 percent of the dry weight of the material
from the weight of the material

Straw By deducting the weight of water in the material® in
excess of 15 percent of the dry weight of the material
from the weight of the material

Fiber” Engineer does not deduct the weight of water

Aggregate base and aggregate for cement treated bases As specified in Section 26, "Aggregate Bases," and
Section 27, "Cement Treated Bases"

NOTE: Percentage of water is determined by California Test 226.
At the time of weighing
"Weight of water in the fiber" must not exceed 15 percent of the dry weight of the fiber.
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9-1.02 SCOPE OF PAYMENT

The Department pays you for furnishing the resources and activities required to complete the Contract work.
The Department's payment is full compensation for furnishing the resources and activities, including:

1. Risk, loss, damage repair, or cost of whatever character arising from or relating to the work and
performance of the work
2. PLAC: and taxes

Full compensation for work specified in Sections 1 through 9 is included in the payment for the bid items
involved unless:

1. Bid item for the work is shown on the verified Bid Item List
2. Work is specified as paid for as extra work

The Department does not pay for your loss, damage, repair, or extra costs of whatever character arising from or
relating to the work that is a direct or indirect result of your choice of construction methods, materials, equipment, or
manpower, unless specifically mandated by the Contract.

Payment is:

1. Full compensation for each bid item specified by the description and measurement unit shown on the
verified Bid Item List

2. For the price bid for each bid item shown on the verified Bid Item List or as changed by change order with
a specified price adjustment

If an alternative is described in the Contract, the Department pays based on the bid items for the details and
specifications not described as an alternative.
The Department pays for work performed by change order based on one or a combination of the following:

1. Bid item prices
2. Force account

3. Agreed price

4. Specialist billing

If the Engineer chooses to pay for work performed by change order based on an agreed price, but you and the
Engineer cannot agree on the price, the Department pays by force account.

If a portion of extra work is covered by bid items, the Department pays for this work as changed quantities in
those items. The Department pays for the remaining portion of the extra work by force account or agreed price.

The Department pays 10 percent annual interest for unpaid and undisputed:

1. Progress payments
2. After-acceptance payment except for claims

For these payments, interest starts to accrue 30 days after the 1st working day following the 20th day of the
month payment is due. For extra work bills not submitted within 7 days after performing the work as specified in 5-
1.015E, "Extra Work Bills," interest starts to accrue 60 days after the 1st working day following the 20th day of the
month payment is due.

The Department pays 6 percent annual interest for unpaid and undisputed claims. Interest starts to accrue 61
days after the Department accepts a claim statement.

The Department pays 6 percent annual interest for awards in arbitration (Civ Code § 3289).

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the difference,
to be paid upon receipt.

9-1.03 FORCE ACCOUNT PAYMENT

9-1.03A General

For work paid by force account, the Engineer compares the Department's records to your daily force account
work report. When you and the Engineer agree on the contents of the daily force account work reports, the Engineer
accepts the report and the Department pays for the work. If the records differ, the Department pays for the work
based only on the information shown on the Department's records.
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If a subcontractor performs work at force account, accept an additional 10 percent markup to the total cost of
that work paid at force account, including markups specified in Section 9-1.03, as reimbursement for additional
administrative costs.

The markups specified in labor, materials, and equipment include compensation for all delay costs, overhead
costs, and profit.

If an item's payment is adjusted for work-character changes, the Department excludes your cost of determining
the adjustment.

Payment for owner-operated labor and equipment is made at the market-priced invoice submitted.

9-1.03B Labor

Labor payment is full compensation for the cost of labor used in the direct performance of the work plus a 35
percent markup. Force account labor payment consists of:

1. Employer payment to the worker for:

1.1.  Basic hourly wage

1.2. Health and welfare

1.3.  Pension

1.4.  Vacation

1.5. Training

1.6.  Other State and federal recognized fringe benefit payments

2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current during the work paid
at force account for:

2.1.  Workers' compensation insurance
2.2.  Social security

2.3.  Medicare

2.4. Federal unemployment insurance
2.5. State unemployment insurance
2.6. State training taxes

3. Subsistence and travel allowances paid to the workers
4. Employer payment to supervisors, if authorized

The 35 percent markup consists of payment for all overhead costs related to labor but not designated as costs of
labor used in the direct performance of the work including:

Labor liability insurance
Other fixed or administrative costs that are not costs of labor used in the direct performance of the work

1. Home office overhead
2. Field office overhead
3. Bond costs

4. Profit

5.

6.

9-1.03C Materials

Material payment is full compensation for materials you furnish and use in the work. The Engineer determines
the cost based on the material purchase price, including delivery charges, except:

1. A 15 percent markup is added.
. Supplier discounts are subtracted whether you took them or not.
3. If the Engineer believes the material purchase prices are excessive, the Department pays the lowest current
wholesale price for a similar material quantity.
4. 1If you procured the materials from a source you wholly or partially own, the determined cost is based on
the lower of the:

4.1. Price paid by the purchaser for similar materials from that source on Contract items

4.2.  Current wholesale price for those materials
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5. If you do not submit a material cost record within 30 days of billing, the determined cost is based on the
lowest wholesale price:

5.1. During that period
5.2. In the quantities used

9-1.03D Equipment Rental
9-1.03D(1) General
Equipment rental payment is full compensation for:

1. Rental equipment costs, including moving rental equipment to and from the site of work performed by
change order using its own power.

2. Transport equipment costs for rental equipment that cannot be transported economically using its own
power. No payment is made during transport for the transported equipment.

3. 15 percent markup.

If you want to return the equipment to a location other than its original location, the payment to move the
equipment must not exceed the cost of returning the equipment to its original location. If you use the equipment for
work other than work paid by force account, the transportation cost is included in the other work.

Before moving or loading the equipment, obtain authorization for the equipment rental's original location.

The Engineer determines rental costs:

1. Using rates in Labor Surcharge and Equipment Rental Rates:

1.1. By classifying equipment using manufacturer's ratings and manufacturer-approved changes.

1.2.  Current during the work paid by force account.

1.3.  Regardless of equipment ownership; but the Department uses the rental document rates or minimum
rental cost terms if:

1.3.1. Rented from equipment business you do not own.
1.3.2.  The Labor Surcharge and Equipment Rental Rates hourly rate is $10.00 per hour or less.

2. Using rates established by the Engineer for equipment not listed in Labor Surcharge and Equipment Rental
Rates. You may submit cost information that helps the Engineer establish the rental rate; but the
Department uses the rental document rates or minimum rental cost terms if:

2.1. Rented from equipment business you do not own.
2.2. The Engineer establishes a rate of $10.00 per hour or less.

3. Using rates for transport equipment not exceeding the hourly rates charged by established haulers.
Equipment rental rates include the cost of:

Fuel

Oil

Lubrication

Supplies

Small tools that are not consumed by use
Necessary attachments
Repairs and maintenance
Depreciation

. Storage

0. Insurance

1. Incidentals

= I

The Department pays for small tools consumed by use. The Engineer determines payment for small tools
consumed by use based on Contractor-submitted invoices.
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9-1.03D(2) Equipment On the Job Site

For equipment on the job site at the time required to perform work paid by force account, the time paid is the
time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to move
the equipment to another location on the job site when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account and:

3.1.  Hourly rates are paid in 1/2-hour increments
3.2 Daily rates are paid in 1/2-day increments

When rented equipment on the job site is used to perform work at force account not required by the original
contract work, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment Rental Rates
if:

You submit a request to use rented equipment

Equipment is not available from your owned equipment fleet or from your subcontractors
Rented equipment is from an independent rental company

Proposed equipment rental rate is reasonable

Engineer authorizes the equipment source and the rental rate before you use the equipment

SNk W=

The Department pays for fuel consumed during operation of rented equipment not included in the invoiced
rental rate.

9-1.03D(3) Equipment Not On the Job Site Required for Original Contract Work
For equipment not on the job site at the time required to perform work paid by force account and required for
original Contract work, the time paid is the time the equipment is operated to perform work paid by force account
and the time to move the equipment to a location on the job site when the work paid by force account is completed.
The minimum total time paid is:

1. 1 day if daily rates are paid
2. 8 hours if hourly rates are paid

If daily rates are recorded, equipment:

1. Idled is paid as 1/2 day

2. Operated 4 hours or less is paid as 1/2 day

3. Operated 4 hours or more is paid as 1 day

If the minimum total time exceeds 8 hours and if hourly rates are listed, the Department rounds up hours
operated to the nearest 1/2-hour increment and pays based on the following table. The table does not apply when

equipment is not operated due to breakdowns; in which case rental hours are the hours the equipment was operated.

Equipment Rental Hours

Hours operated Hours paid
0.0 4.00
0.5 425
1.0 4.50
1.5 4.75
2.0 5.00
25 5.25
3.0 5.50
3.5 5.75
4.0 6.00
4.5 6.25
5.0 6.50
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5.5 6.75

6.0 7.00

6.5 7.25

7.0 7.5

7.5 7.75
>8.0 hours used

9-1.03D(4) Equipment Not On the Job Site Not Required for Original Contract Work

For equipment not on the job site at the time required to perform work paid by force account and not required
for original Contract work, the time paid is the time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to
return the equipment to its source when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account

For this equipment, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment
Rental Rates subject to the following:

1. Equipment is not available from your normal sources or from one of your subcontractors
. Proposed equipment rental rate is reasonable
3. Engineer authorizes the equipment source and the rental rate before you use the equipment

9-1.03D(5) Non-Owner-Operated Dump Truck Rental

Submit the rental rate for non-owner-operated dump truck rental. The Engineer determines the payment rate.
Payment for non-owner-operated dump truck rental is for the cost of renting a dump truck, including its driver. For
the purpose of markup payment only, the non-owner-operated dump truck is rental equipment and the owner is a
subcontractor.

9-1.04 EXTRA WORK PERFORMED BY SPECIALISTS

If the Engineer determines that you or your subcontractors are not capable of performing specialty extra work, a
specialist may be used. Itemize the labor, material, and equipment rental costs unless it is not the special service
industry's established practice to provide itemization; in which case, the Engineer accepts current market-priced
invoices for the work.

The Engineer may accept an invoice as a specialist billing for work performed at an off—job site manufacturing
plant or machine shop.

The Engineer determines the cost based on the specialist invoice price minus any available or offered discounts
plus a 10 percent markup.

9-1.05 CHANGED QUANTITY PAYMENT ADJUSTMENTS
9-1.05A General
The unit prices specified in Section 9-1.05 are adjusted under Section 9-1.03, "Force Account."

9-1.05B Increases of More Than 25 Percent

If the total bid item quantity exceeds 125 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity exceeding 125 percent, the Engineer may
adjust the unit price for the excess quantity under Section 9-1.03, "Force Account," or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total item pay quantity.
In determining the unit cost, the Engineer excludes the item's fixed costs. You have recovered the fixed
costs in the payment for 125 percent shown on the verified Bid Item List.

3. After excluding fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

If the payment for the number of units of a bid item in excess of 125 percent of the verified Bid Item List is less
than $5,000 at the unit price, the Engineer may not adjust the unit price unless you request it.
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9-1.05C Decreases of More Than 25 Percent

If the total item pay quantity is less than 75 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity less than 75 percent, you may request a unit
price adjustment. The Engineer may adjust the unit price for the decreased quantity under Section 9-1.03, "Force
Account" or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total pay quantity.
In determining the unit cost, the Engineer includes the item's fixed costs.

3. After including fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

The Department does not pay more than 75 percent of the item total in the verified Bid Item List.

9-1.05D Eliminated Items

If the Engineer eliminates an item, the Department pays your costs incurred before the Engineer's elimination
notification date.

If you order authorized material for an eliminated item before the notification date and the order cannot be
canceled, either of the following occurs:

1. If the material is returnable to the vendor, the Engineer orders you to return the material and the
Department pays your handling costs and vendor charges.
2. The Department pays your cost for the material and its handling and becomes the material owner.

The Engineer determines the payment for the eliminated bid item under Section 9-1.03, "Force Account.”

9-1.06 WORK-CHARACTER CHANGES

The Department adjusts a bid item unit price based on the difference between the cost to perform the work as
planned and the cost to perform the work as changed. The Engineer determines the payment adjustment under
Section 9-1.03, "Force Account." The Department adjusts payment for only the work portion that changed in
character.

9-1.07 PROGRESS PAYMENTS
9-1.07A General
The Department pays you based on Engineer-prepared monthly progress estimates. Each estimate reflects:

1. Total work completed during the pay period
Extra work bills if:

2.1.  Submitted by the 15th of a month
2.2.  Approved by the 20th of a month
Amount for materials on hand

Amount earned for mobilization
Deductions

Withholds

Resolved potential claims

Payment adjustments

SN

Submit certification stating the work complies with the QC procedures. The Engineer does not process a
progress estimate without a signed certification.
You may protest a progress payment.

9-1.07B Schedule of Values

Section 9-1.07B applies to a lump sum bid item for which a schedule of values is specified to be submitted.

The sum of the amounts for the work units listed in the schedule of values must equal the lump sum price bid
for the bid item.

Obtain authorization of a schedule of values before you perform work shown on the schedule. The Department
does not process a progress payment for the bid item without an authorized schedule of values.
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Accept progress payments for overhead, profit, bond costs, and other fixed or administrative costs as distributed
proportionally among the items listed except that for a contract with a bid item for mobilization, accept progress
payments for bond costs as included in the mobilization bid item.

For changed quantities of the work units listed, the Department adjusts payments in the same manner as
specified for changed quantities of bid items under Section 9-1.05, "Changed Quantity Payment Adjustments."

9-1.07C Materials On Hand
A material on hand but not incorporated into the work is eligible for progress payment if:

Listed in a special provision as eligible and is in compliance with other Contract parts

Purchased

An invoice is submitted

Stored within the State and you submit evidence that the stored material is subject to the Department's
control

5. Requested on the Department-furnished form

bl

9-1.07D Mobilization

Mobilization is eligible for partial payments if the Contract includes a bid item for mobilization. The
Department makes the partial payments under Pub Cont Code § 10264. If the Contract does not include a
mobilization bid item, mobilization is included in the payment for the various bid items.

The Department pays the item total for mobilization in excess of 10 percent of the total bid in the 1st payment
after Contract acceptance.

9-1.07E Withholds
9-1.07E(1) General

The Department may withhold payment for noncompliance.

The Department returns the noncompliance withhold in the progress payment following correction of
noncompliance.

Withholds are not retentions under Pub Cont Code § 7107 and do not accrue interest under Pub Cont Code §
10261.5.

Withholds are cumulative and independent of deductions.

Section 9-1.07E does not include all withholds that may be taken; the Department may withhold other payments
as specified.

9-1.07E(2) Progress Withholds

The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress
occurs when:

1. Total days to date exceed 75 percent of the revised Contract working days
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent

The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised
Contract working days and converting the quotient to a percentage.

The Engineer determines the percent of value of work completed by summing payments made to date and the
amount due on the current progress estimate, dividing this sum by the current total estimated value of the work, and
converting the quotient to a percentage. These amounts are shown on the Progress Payment Voucher.

When the percent of working days elapsed minus the percent of value of work completed is less than or equal to
15 percent, the Department returns the withhold in the next progress payment.

9-1.07E(3) Performance Failure Withholds

During each estimate period you fail to comply with a Contract part, including submittal of a document as
specified, the Department withholds a part of the progress payment. The documents include QC plans, schedules,
traffic control plans, and water pollution control submittals.

For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold
more than 10 percent of the total bid.

For multiple performance failures, the Department withholds 100 percent of the progress payment but does not
withhold more than 10 percent of the total bid.
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9-1.07E(4) Stop Notice Withholds

The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq.
Stop notice information may be obtained from the Office of External Accounts Payable, Division of
Accounting.

9-1.07E(5) Penalty Withholds

Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a
governmental agency or private lawsuit. Penalties are also payments made or costs incurred in settling alleged
violations of federal, state, or local laws, regulations, requirements, or PLACs. The cost incurred may include the
amount spent for mitigation or correcting a violation.

If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the
penalty disposition has been resolved. The Department may withhold penalty funds without notifying you.

Instead of the withhold, you may provide a bond equal to the highest estimated liability for any disputed
penalties proposed.

9-1.07E(6)-9-1.07E(10) Reserved

9-1.07F Retentions

The Department does not retain moneys from progress payments due to the Contractor for work performed (Pub
Cont Code § 7202).

9-1.07G-9-1.07K Reserved

9-1.08 PAYMENT AFTER CONTRACT ACCEPTANCE
9-1.08A General
Reserved

9-1.08B Payment Before Final Estimate

After Contract acceptance, the Department pays you based on the Engineer-prepared estimate that includes
withholds and the balance due after deduction of previous payments.

9-1.08C Proposed Final Estimate

The Engineer estimates the amount of work completed and shows the amount payable in a proposed final
estimate based on:

1. Contract items

2. Payment adjustments

3. Work paid by force account or agreed price
4. Extra work

5. Deductions

Submit either a written final estimate acceptance or a claim statement no later than the 30th day after receiving
the proposed final estimate. Evidence of the Contractor's receipt of the final estimate and the Engineer's receipt of
the Contractor's written acceptance or claim statement is a delivery service's proof of delivery or Engineer's written
receipt if hand delivered.

If you claim that the final estimate is less than 90 percent of your total bid, the Department adjusts the final
payment to cover your overhead. The adjustment is 10 percent of the difference between the total bid and the final
estimate. The Department does not make this adjustment on a terminated contract.

9-1.08D Final Payment and Claims
9-1.08D(1) General
If you accept the proposed final estimate or do not submit a claim statement within 30 days of receiving the
estimate, the Engineer furnishes the final estimate to you and the Department pays the amount due within 30 days.
This final estimate and payment is conclusive except as specified in Sections 5-1.015, "Records," 6-1.075,
"Guarantee," and 9-1.09, "Clerical Errors."
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If you submit a claim statement within 30 days of receiving the Engineer's proposed final estimate, the Engineer
furnishes a semifinal estimate to the Contractor and the Department pays the amount due within 30 days. The
semifinal estimate is conclusive as to the amount of work completed and the amount payable except as affected by
the claims or as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

9-1.08D(2) Claim Statement
9-1.08D(2)(a) General

For each claim, submit a claim statement showing only the identification number that corresponds to the Full
and Final Potential Claim Record and the final amount of additional payment requested except:

1. If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record

2. For a claim for quantities, withholds, deductions, liquidated damages, or change order bills

3. For an overhead claim

If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record, submit:

Identification number that corresponds to the Full and Final Potential Claim Record
Final amount of additional payment requested

Basis for the changed amount

Contract documentation that supports the changed amount

Statement of the reasons the Contract documentation supports the claim

SNk W=

The Engineer notifies you of an omission of or a disparity in the exclusive identification number. Within 15
days of the notification, correct the omission or disparity. If the omission or disparity is not resolved after the 15
days, the Engineer assigns a new number.

For a claim for quantities, withholds, deductions, or change order bills submit:

1. Final amount of additional payment requested
Enough detail to enable the Engineer to determine the basis and amounts of the additional payment
requested

9-1.08D(2)(b) Overhead Claims
Include with an overhead claim:

1. Final amount of additional payment requested
2. Independent CPA audit report

Failure to submit the audit report with an overhead claim with the claim statement is a waiver of the overhead
claim and operates as a bar to arbitration on the claim (Pub Cont Code § 10240.2).

The Department deducts an amount for field and home office overhead paid on added work from any claim for
overhead. The value of the added work equals the value of the work completed minus the total bid. The home
office overhead deduction equals 5 percent of the added work. The field office overhead deduction equals 5-1/2
percent of the added work.

If you intend to pursue a claim for reimbursement for field or home office overhead beyond that provided
expressly by the Contract:

1. Notify the Engineer within 30 days of receipt of the proposed final estimate of your intent to seek
reimbursement for specific overhead costs beyond that provided by the Contract

2. Specifically identify each claim and each date associated with each claim from which you seek

reimbursement for specific overhead costs beyond that provided by the Contract

Timely submit all other claims

4. Within 30 days of receipt of the proposed final estimate, submit an audit report prepared by an independent
CPA

W

4.1. The audit report must show calculations with supporting documentation of actual home office and
project field overhead costs
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4.2. The calculations must specify the actual daily rates for both field and home office overhead for the
entire duration of the project expressed as a rate per working day

4.3. The start and end dates of the actual project performance period, number of working days, overhead
cost pools, and all allocation bases must be disclosed in the calculations of your actual field and
home office overhead daily rates

4.4. Neither daily rate may include a markup for profit

Field overhead costs from which the daily rate is calculated must be:

5.1.  Allowable under 48 CFR 31

5.2.  Supported by reliable records

5.3. Related solely to the project

5.4. Incurred during the actual project performance period
5.5.  Comprised of only time-related field overhead costs
5.6. Not a direct cost

Home office overhead costs from which the daily rate is calculated must be:

6.1. Allowable under 48 CFR 31

6.2.  Supported by reliable records

6.3. Incurred during the actual project performance period
6.4. Comprised of only fixed home office overhead costs
6.5. Not a direct cost

The actual rate of time-related overhead is subject to authorization by the Engineer.

The CPA’s audit must be performed under the Attestation Standards published by the American Institute of
Certified Public Accountants. The CPA’s audit report must express an opinion whether or not your calculations of
your actual field and home office overhead daily rates comply with Section 9-1.08D(2)(b), "Overhead Claims." The
attest documentation prepared by the CPA in connection with the audit must be reproduced and submitted for review
with the audit report.

The Department provides markups for all work paid by force account. Overhead for field and home office costs
are included in the markups. Overhead claims in excess of Contract markups are not allowed under the Contract. If
you seek reimbursement for costs not allowed under the Contract, the Department does not pay your cost of
performing the independent CPA examination specified in section 9-1.08D(2)(b), "Overhead Claims," including
preparation of the audit report.

9-1.08D(2)(c) Declaration

Submit a declaration that includes the following language with the claim statement:

I declare under penalty of perjury, according to the laws of the State of California, that the foregoing
claims, with specific reference to the California False Claims Act (Govt Code § 12650 et seq.) and to the
extent the project contains federal funding, the U.S. False Claims Act (31 USC § 3729 et seq.), are true and
correct, and that this declaration was signed on (date) , 20 at ,
California.

9-1.08D(2)(d) Waiver

A claim is waived if:

1.

W

Claim does not have a corresponding Full and Final Potential Claim Record identification number

Claim does not have the same nature, circumstances, and basis of claim as the corresponding Full and Final
Potential Claim Record

Claim is not included in the claim statement

You do not comply with the claim procedures

You do not submit the declaration specified in 9-1.08D(2)(¢), "Declaration”

9-1.08D(3) Final Determination of Claims

Failure to allow timely access to claim supporting data when requested waives the claim.
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The Department's costs in reviewing or auditing a claim not supported by the Contractor's accounting or other
records are damages incurred by the State within the meaning of the California False Claims Act.

If the Engineer determines that a claim requires additional analysis, the Engineer schedules a board of review
meeting. Meet with the board of review and make a presentation supporting the claim.

After claim review completion by the Engineer or board of review, the Department makes the final
determination of claims and furnishes it to the Contractor.

After the determination, the Engineer furnishes a final estimate to the Contractor and the Department pays the
amount due within 30 days. The final estimate is conclusive as to the amount of work completed and the amount
payable except as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

The Contractor's failure to comply with the claim procedures is a bar to arbitration under Pub Cont Code §
10240.2.

9-1.09 CLERICAL ERRORS

For 3 years after Contract acceptance, estimates and payments are open to correction and adjustment for clerical
errors. Either the Department or the Contractor pays to the other the amount due except for clerical errors resulting
in an adjustment less than $200; in which case, no payment is made.

9-1.10 ARBITRATION

Pub Cont Code § 10240 through 10240.13 provides for the resolution of contract claims by arbitration.

Start arbitration by filing a complaint with the Office of Administrative Hearings in Sacramento (1 CA Code
Regs § 1350). File the arbitration complaint no later than 90 days after receiving the Department's final written
decision on a claim (Pub Cont Code § 10240.1).

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 10 DUST CONTROL
(Issued 02-06-09)

Replace Section 10 with:
SECTION 10 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 11 MOBILIZATION
(Issued 06-05-09)

Replace Section 11 with:
SECTION 11 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 11-07-08)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.
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Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and
shall be provided with the necessary equipment in conformance with Part 6 of the California MUTCD. The
equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's expense.

All flaggers shall wear safety apparel meeting the requirements of ANSI/ISEA 107-2004 for Class 2 or 3
garment and complying with 71 Fed Reg 67792.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the
performance of the work shall conform to the provisions in this Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:
Construction area signs are shown in or referred to in Part 6 of the California MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6
of the California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:

Used signs with the specified sheeting material will be considered satisfactory if they conform to the
requirements for visibility and legibility and the colors conform to the requirements in Part 6 of the California
MUTCD.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 14 (BLANK)
(Issued 06-01-11)

Replace Section 14 with:
SECTION 14 ENVIRONMENTAL STEWARDSHIP
14-1 GENERAL
14-1.01 GENERAL

Environmental stewardship includes both environmental compliance and environmental resource management.
If an ESA is shown on the plans:

1. The boundaries shown are approximate; the Department marks the exact boundaries on the ground
. Do not enter the ESA unless authorized
3. Ifthe ESA is breached, immediately:
3.1. Secure the area and stop all operations within 60 feet of the ESA boundary
3.2. Notify the Engineer
4. If the ESA is damaged, the Department determines what efforts are necessary to remedy the damage and
who performs the remedy; you are responsible for remedies and charges.

14-2 CULTURAL RESOURCES
14-2.01 GENERAL
Reserved

14-2.02 ARCHAEOLOGICAL RESOURCES
If archaeological resources are discovered at the job site, do not disturb the resources and immediately:
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1. Stop all work within a 60-foot radius of the discovery
2. Protect the discovery area
3. Notify the Engineer

The Department investigates. Do not move archaeological resources or take them from the job site. Do not
resume work within the discovery area until authorized.

If, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of an
archaeological find, or investigation or recovery of archeological materials, you will be compensated for resulting
losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of
Way Delays."

If ordered, furnish resources to assist in the investigation or recovery of archaeological resources. This work
will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."

14-2.03 ARCHAEOLOGICAL MONITORING AREA

Section 14-2.03 applies if an AMA is described in the Contract.

The Department assigns an archacological monitor to monitor job site activities within the AMA. Do not work
within the AMA unless the archeological monitor is present.

The Engineer and the Department archaeological monitor conduct an AMA location field review with you at
least 5 business days before start of work. The Department marks the exact boundaries of the AMA on the ground.

If temporary fence (Type ESA) or other exclosure for an AMA is described in the Contract, install temporary
fence (Type ESA) or other exclosure to define the boundaries of the AMA during the AMA location field review.

At least 5 business days before starting work within an AMA, submit a schedule of days and hours to be worked
for the Engineer's approval. If you require changes in the schedule, submit an update for the Engineer's approval at
least 5 business days before any changed work day.

If archaeological resources are discovered within an AMA, comply with Section 14-2.02, "Archaeological
Resources."

14-2.04 HISTORIC STRUCTURES

Reserved
14-3 COMMUNITY IMPACTS AND ENVIRONMENTAL JUSTICE
Reserved
14-4 NATIVE AMERICAN CONCERNS
Reserved
14-5 AESTHETICS
Reserved

14-6 BIOLOGICAL RESOURCES
14-6.01 GENERAL
Reserved

14-6.02 BIRD PROTECTION

Protect migratory and nongame birds, their occupied nests, and their eggs.

The Department anticipates nesting or attempted nesting from February 15 to September 1.

The federal Migratory Bird Treaty Act, 16 USC § 703-711, and 50 CFR Pt 10 and Fish & Game Code §§ 3503,
3513, and 3800 protect migratory and nongame birds, their occupied nests, and their eggs.

The federal Endangered Species Act of 1973, 16 USC §§ 1531 and 1543, and the California Endangered
Species Act, Fish & Game Code §§ 2050-2115.5, prohibit the take of listed species and protect occupied and
unoccupied nests of threatened and endangered bird species.

The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction of bald and golden eagles
and their occupied and unoccupied nests.

If migratory or nongame bird nests are discovered that may be adversely affected by construction activities or
an injured or killed bird is found, immediately:
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1. Stop all work within a 100-foot radius of the discovery.
2. Notify the Engineer.

The Department investigates. Do not resume work within the specified radius of the discovery until authorized.

When ordered, use exclusion devices, take nesting prevention measures, remove and dispose of partially
constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation, or
perform any combination of these. This work will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

Prevent nest materials from falling into waterways.

Bird protection that causes a delay to the controlling activity is a condition unfavorable to the suitable
prosecution of work as specified in Section 8-1.05, "Temporary Suspension of Work."

14-7 PALEONTOLOGICAL RESOURCES
If paleontological resources are discovered at the job site, do not disturb the material and immediately:

1. Stop all work within a 60-foot radius of the discovery
2. Protect the area
3. Notify the Engineer

The Department investigates and modifies the dimensions of the protected area if necessary. Do not move
paleontological resources or take them from the job site. Do not resume work within the specified radius of the
discovery until authorized.

14-8 NOISE AND VIBRATION
14-8.01 GENERAL
Reserved

14-8.02 NOISE CONTROL

Do not exceed 86 dBA LMax at 50 feet from the job site activities from 9 p.m. to 6 a.m.
Equip an internal combustion engine with the manufacturer-recommended muffler. Do not operate an internal
combustion engine on the job site without the appropriate muffler.

14-9 AIR QUALITY
14-9.01 AIR POLLUTION CONTROL

Comply with air pollution control rules, regulations, ordinances, and statutes that apply to work performed
under the Contract, including air pollution control rules, regulations, ordinances, and statutes provided in Govt Code
§ 11017 (Pub Cont Code § 10231).

Do not burn material to be disposed of.

14-9.02 DUST CONTROL

Prevent and alleviate dust by applying water, dust palliative, or both under Section 14-9.01.

Apply water under Section 17, "Watering."

Apply dust palliative under Section 18,"Dust Palliative."

If ordered, apply water, dust palliative, or both to control dust caused by public traffic. This work will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work."

14-10 SOLID WASTE DISPOSAL AND RECYCLING
14-10.01 SOLID WASTE DISPOSAL AND RECYCLING

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is
performed under the Contract at any time during the previous calendar year. Show the types and amounts of project-
generated solid waste taken to or diverted from landfills or reused on the project from January 1 through December
31 of the previous calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract
acceptance. Show the types and amounts of project-generated solid waste taken to or diverted from landfills or
reused on the project from January 1 to Contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.
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14-11 HAZARDOUS WASTE AND CONTAMINATION
14-11.01 GENERAL
Reserved

14-11.02 ASBESTOS AND HAZARDOUS SUBSTANCES

Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the Contract

3. Substance has not been made harmless

14-12 OTHER INTERAGENCY RELATIONS

Reserved
14-13 PAYMENT

Payment for work specified in Section 14 is included in the payment for the bid items involved unless:

1. Bid item for the work is shown in the verified Bid Item List
2. Work is specified as paid for as extra work

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 15 EXISTING HIGHWAY FACILITIES
(Issued 05-01-09)

In Section 15-1.02 replace the 1st paragraph with:

Existing facilities which are to remain in place shall be protected in conformance with the provisions in
Sections 5-1.18, "Property and Facility Preservation," and 7-1.12, "Indemnification and Insurance."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 19 EARTHWORK
(Issued 09-16-11)

Replace Section 19-1.02 with:
19-1.02 (BLANK)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of
the following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary
more than 0.05 foot above or below the grade established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid for by the ton, the grading
plane at any point shall not vary more than 0.10 foot above or below the grade established by the Engineer.

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, the grading plane at
any point shall be not more than 0.05 foot above the grade established by the Engineer.
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In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01,
"Cementitious Materials." Supplementary cementitious material will not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Soil
cement bedding shall contain not less than 282 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

In Section 19-3.06 replace the 9th paragraph with:

Unless otherwise shown on the plans or specified in these specifications or the special provisions, material for
structure backfill to be compacted to a relative compaction of not less than 90 percent, except material to be placed
behind retaining walls, shall consist of material free of rocks, broken concrete, other solid material exceeding
3 inches in greatest dimension, or organic or other unsatisfactory material.

In Section 19-3.062 replace the 1st paragraph with:
Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water.

In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."
Supplementary cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Slurry
cement backfill shall contain not less than 188 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 08-17-07)

Replace Section 20-2.03 with:
20-2.03 SOIL AMENDMENT

Soil amendment shall comply with the requirements in the California Food and Agricultural Code.
Soil amendment producers shall comply with the following:

1. Be fully permitted to produce compost as specified under the California Integrated Waste Management
Board, Local Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste
Facilities. If exempt from State permitting requirements, the composting facility must certify that it follows
guidelines and procedures for production of compost meeting the environmental health standards of Title
14, California Code of Regulations, Division 7, Chapter 3.1, Article 7.

2. Be a participant in United States Composting Council's Seal of Testing Assurance program.

Soil amendment shall be composted and may be derived from any single, or mixture of any of the following
feedstock materials:

1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood
products
2. Biosolids

Contract No. 04-2E4904
97 of 292



3. Manure
4. Mixed food waste

Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens and deleterious
materials as specified under Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section
17868.3.

Soil amendment shall not be derived from mixed municipal solid waste and must be reasonably free of visible
contaminates. Soil amendment must not contain paint, petroleum products, pesticides or any other chemical
residues harmful to animal life or plant growth. Soil amendment must not possess objectionable odors.

Metal concentrations in soil amendment must not exceed the maximum metal concentrations listed in Title 14,
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.

Soil amendment must comply with the following:

Physical/Chemical Requirements

Property Test Method Requirement
pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 6.0-8.0
Method, pH Units -
Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 0-10.0
Method dS/m (mmhos/cm) )
Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 30-60
deg C, % Wet Weight Basis
Organic Matter TMECC 05.07-A, Loss-On-Ignition Organic Matter 30-65
Content Method (LOI), % Dry Weight Basis
Maturity TMECC 05.05-A, Germination and Vigor
Seed Emergence 80 or Above
Seedling Vigor 80 or Above
% Relative to Positive Control
Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 8 or below
mg CO,-C/g OM per day
Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 95% Passing 5/8 inch
Classification % Dry Weight Basis 70% Passing 3/8 inch
Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000
MPN/gram dry wt. Pass
Pathogen TMECC 07.01-B, Salmonella <3 MPN/4 grams dry
wit. Pass
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:
Plastic, Glass and Metal, % > 4mm fraction Combined Total: < 1.0
Physical TMECC 02.02-C, Man Made Inert Removal and
Contaminants Classification:
Sharps (Sewing needles, straight pins and hypodermic None Detected
needles), % > 4mm fraction

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the
United States Department of Agriculture and the United States Compost Council (USCC).

Prior to application, the Contractor shall provide the Engineer with a copy of the soil amendment producer's
Compost Technical Data Sheet and a copy of the compost producers STA certification. The Compost Technical
Data Sheet shall include laboratory analytical test results, directions for product use, and a list of product
ingredients.

Prior to application, the Contractor shall provide the Engineer with a Certificate of Compliance in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

In Section 20-2.10 delete the 8th, 9th, and 10th paragraphs.

In Section 20-3.04A delete the last paragraph.
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Replace Section 20-4.055 with:
20-4.055 PRUNING

Pruning of plants shall be consistent with American National Standards Institute (ANSI), "Tree, Shrub and
Other Woody Plant Maintenance Standard Practices,” ANSI 300 (Part 1)-2001 and "Best Management Practices
Tree Pruning," 2002 (ISBN 1-881956318), published by the International Society of Arboriculture, P.O. Boc 3129,
Champaign, IL 61826.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 24 LIME STABILIZATION
(Issued 06-05-09)

Replace Section 24 with:
SECTION 24 LIME STABILIZED SOIL
24-1.01 GENERAL
24-1.01A Summary

Section 24 includes specifications for stabilizing soil by mixing lime and water with soil and compacting the
mixture to the specified dimensions.

24-1.01B Definitions

lime: Quicklime made from high-calcium or dolomitic sources specified under ASTM C 51. For high-calcium
quicklime, the calcium oxide content must be greater than 90 percent. For dolomitic quicklime, the
calcium oxide content must be greater than 55 percent and the combined calcium oxide and magnesium
oxide content must be greater than 90 percent.

mellowing period: The time between the initial and final mixing to promote initial chemical reactions between
lime, water, and soil.

24-1.01C Submittals

From 30 to 180 days before use, submit one 10-pound sample of each lime product proposed and from each
source.

Submit lime samples in airtight containers under ASTM C 50. Mark the sample date on the container. Include
the MSDS and chemical and physical analysis with the submittal.

With the lime samples, submit a Certificate of Compliance from the pre-qualified lime source under Section
6-1.07, "Certificates of Compliance," with a statement certifying the lime furnished is the same as that pre-
qualified.

Fifteen days before starting soil stabilization activities, submit for the Engineer's approval a laboratory to
perform quality control tests. The laboratory must be qualified under the Department's Independent Assurance
Program.

Before you apply lime in slurry form, submit the slurry's lime content for Engineer's approval 25 days before
application.

Before performing quality control sampling and testing, submit the time and location the sampling and testing
will occur. Submit quality control testing results within 24 hours of receiving the results.

Submit a weighmaster certificate or bill of lading with each load of lime delivered to the jobsite.

24-1.01D Quality Control and Assurance
General

Perform quality control testing in the presence of the Engineer.

Place unique, sequentially numbered lock seals on each load and affix them to trailer blow down valves that are
locked open. The bill of lading for each lime delivery must have that specific lock seal number legibly and visibly
imprinted.

The Engineer samples each lime delivery truck at the job site and randomly tests them off-site.
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Pre-qualification of Lime Sources

Lime sources must be listed on the Department's pre-qualified products list. The list is available at the METS
web site.
The pre-qualified list for lime sources describes the application procedures for inclusion on the list.

Preparing Soil
After you prepare an area for lime soil stabilization, test the soil to be stabilized every 500 cubic yards for

relative compaction under California Test 231 and moisture content under California Test 226, and verify the
surface grades.

Applying Lime

The Engineer determines the final application rate for each lime product proposed from the samples submitted.
If the soil being stabilized changes, the Engineer changes the application rate. Based on California Test 373, the
Engineer reports the application rates as the percent of lime by dry weight of soil. The Engineer provides the
optimum moisture content determined under California Test 373 for each application rate.

Before applying lime, measure the temperature at the ground surface.

If lime in dry form is used, the Engineer verifies the application rate using the drop pan method once per 40,000
square feet stabilized, or twice per day, whichever is greater.

If lime in slurry form is used, report the quantity of slurry placed by measuring the volume of slurry in the
holding tank once per 40,000 square feet stabilized, or twice per day, whichever is greater.

Mixing
For each day of initial mixing, test the moisture content. Sample the material immediately after initial mixing.
Randomly test the adequacy of the final mixing with a phenolphthalein indicator solution.
During mixing operations, measure the ground temperature at full mixing depth.
After mixing and before compacting, determine maximum density under California Test 216 from composite
samples of the mixed material and at each distinct change in material. Test the moisture content of the mixed
material under California Test 226. Test the gradation for compliance with "Materials."

Compaction

Test relative compaction on a wet weight basis.

After initial compaction, determine in-place density under California Test 231 and moisture content under
California Test 226 at the same locations. The testing frequency must be 1 test per 250 cubic yards of lime
stabilized soil. Test in 0.50-foot depth intervals.

Before requesting to compact material in layers greater than 0.50 foot, construct a test strip in the production
area and demonstrate the test strip passes compaction tests using the proposed thickness. The test strip must contain
no more material than 1 day's production. The Engineer tests at not more than 0.50-foot depth intervals regardless
of the thickness of your layers.

Construct test pads by scraping away material to the depth ordered by the Engineer. If a compaction test fails
corrective action must include the layers of material already placed above the test pad elevation.

Finish Grading

Do not proceed with construction activities for subsequent layers of material until the Engineer verifies the final
grades of the lime stabilized soil.

Dispute Resolution

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test
result discrepancies. Notify the Engineer within 5 days of receiving a test result if you dispute the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of
paperwork including worksheets used to determine the disputed test results to the Engineer. An Independent Third
Party (ITP) performs referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited
under the Department's Independent Assurance Program. The ITP must be independent of the project. By mutual
agreement, the ITP is chosen from:

1. A Department laboratory
2. A Department laboratory in a district or region not in the district or region the project is located
3. The Transportation Laboratory
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4. A laboratory not currently employed by you or your lime producer

If split quality control or acceptance samples are not available, the ITP uses any available material representing
the disputed material for evaluation.

24-1.02 MATERIALS
24-1.02A Lime
Lime must comply with ASTM C 977 and the following:

Lime
Quality ASTM Specification
Characteristic
Available C25° High Calcium
Calcium and Quicklime:
Magnesium Ca0>90
Oxide(min., %) Dolomitic
Quicklime:
CaO > 55 and
Ca0O + MgO > 90
Loss on ignition C25 7 (total loss)
(max., %) 5 (carbon dioxide)
2 (free moisture)
Slaking rate C110 30 °Crise in 8
minutes
Notes:
*You may use ASTM C25 or ASTM C1301 and
ASTM C1271.

A 0.5-pound sample of lime dry-sieved in a mechanical sieve shaker for 10 minutes +£30 seconds must comply
with:

Sieve Sizes Percentage
Passing
3/8-inch 98-100

Slurry must:

1. Be free of contaminants
2. Contain at least the minimum dry solids
3. Have uniform consistency

If you prepare lime slurry, prepare it at the jobsite.

24-1.02B Water

If available, use potable water. Inform the Engineer if a water source other than potable water is used. If not
using potable water, water for mixing soil and lime must:

1. Contain no more than 650 parts per million of chlorides as Cl, and no more than 1,300 parts per million of
sulfates as SO,
2. Not contain an amount of impurities that will cause a reduction in the strength of the stabilize soil

24-1.02C Mixed Material

Take a composite sample from 5 random locations after initial mixing. The moisture content of the composite
sample tested under California Test 226 must be a minimum of 3 percent greater than optimum. Determine the
moisture versus density relationship of the composite sample material determined under California Test 216, except
Part 2, Section E, Paragraph 6 is modified as follows:
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After adjustment of the moisture content, compact each of the remaining test specimens in the mold, then
record the water adjustment, tamper reading, and the corresponding adjusted wet density from the chart on
Table 1 using the column corresponding to the actual wet weight of the test specimen compacted. Note
each of these wet weights on Line I.

The mixed material before compaction excluding rock must comply with:

Sieve Sizes Percentage
Passing
1" 98 - 100
No. 4 60 - 100

24-1.02D Curing Treatment
Curing treatment may be any of the following:

1. Water cure
2. Curing seal
3. Moist material blanket

Curing seal must be SS or CSS grade asphaltic emulsion under Section 94, "Asphaltic Emulsions."

24-1.03 CONSTRUCTION
24-1.03A General

If using different types of lime or lime from more than one source, do not mix them. The Engineer determines
separate application rates.

Deliver lime in full loads unless it is the last load needed for a work shift.

Apply lime at ground temperatures above 35 °F. Do not apply lime if you expect the ground temperature to
drop below 35 °F before you complete mixing and compacting.

During mixing, maintain the in-place moisture of the soil to be stabilized a minimum 3 percent above the
optimum moisture determined under California Test 216 as modified in "Mixed Material." During compaction and
finish grading, add water to the surface to prevent drying until the next layer of mixed material is placed, or until
you apply curing treatment.

Scarify the surface of lime stabilized soil at least 2 inches between each layer. Do not scarify the final surface
of the lime stabilized soil.

Between the time of applying lime and 3 days after applying curing treatment, only allow equipment or vehicles
on the soil being stabilized that are essential to the work.

24-1.03B Preparing Soil

Except for soil clods, remove rocks or solids larger than 1/3 of the layer thickness. Regardless of the layer
thickness, remove rocks and solids greater than 4 inches. Notify the Engineer if you encounter rocks or solids
greater than 1/3 of the layer thickness.

Before adding lime, place the soil to be stabilized to within 0.08 foot of the specified lines and grades and
compact to not less than 90 percent relative compaction.

24-1.03C Applying Lime

Apply lime uniformly over the area to be stabilized using a vane spreader.

The Engineer determines the final application rate. Do not vary from this application rate by more than 5
percent.

Apply lime in dry form. If you request and the Engineer approves, you may apply lime in slurry form.

Lime slurry must be in suspension during application. Apply lime slurry uniformly making successive passes
over a measured section or roadway until the specified lime content is reached. Apply the residue from lime slurry
over the length of the roadway being processed.
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24-1.03D Mixing

Lime and soil to be stabilized must be mixed uniformly at least twice to within 0.10 foot of the specified depth
at any point. If the mixing depth exceeds the specified depth by more than 10 percent, add lime in proportion to the
exceeded depth. The Department does not pay for this added lime.

Mix lime on the same day it is applied. After the initial mixing, allow a mellowing period for at least 36 hours
before final mixing. Moisture content during the mellowing period determined under California Test 226 must be at
least 3 percent higher than the optimum moisture content. You may add water and mix during the mellowing
period.

Remix until the mixture is uniform with no streaks or pockets of lime.

Except for clods larger than 1 inch, mixed material must have a color reaction with sprayed phenolphthalein
alcohol indicator solution.

Complete all the mixing work within 7 days of the initial application of lime.

24-1.03E Compaction

Begin compacting immediately after final mixing, but not less than 36 hours after the beginning of initial
mixing.

Compact by using sheepsfoot or segmented wheel rollers immediately followed by steel drum or pneumatic-
tired rollers. Do not use vibratory rollers.

If you request and the Engineer approves, you may compact mixed material in layers greater than 0.50 foot.

If the specified thickness is 0.50 foot or less, compact in one layer. If the specified thickness is more than 0.50
foot, compact in 2 or more layers of approximately equal thickness. The maximum compacted thickness of any one
layer must not exceed 0.50 foot unless you first demonstrate your equipment and methods provide uniform
distribution of lime and achieve the specified compaction.

Use other compaction methods in areas inaccessible to rollers.

Compact the lime stabilized soil to at least 95 percent relative compaction determined under California Test 216
as modified under "Mixed Material." The relative compaction is determined on a wet weight basis.

24-1.03F Finish Grading

Maintain the moisture content of the lime stabilized soil through the entire finish grading operation at a
minimum of 3 percent above optimum moisture content.

The finished surface of the lime stabilized soil must not vary more than 0.08 foot above or below the grade
established by the Engineer unless the lime stabilized soil is to be covered by material paid for by the cubic yard, in
which case the finished surface may not vary above the grade established by the Engineer.

If lime stabilized soil is above the allowable tolerance, trim, remove, and dispose of the excess material. Do not
leave loose material on the finished surface. If finish rolling cannot be completed within 2 hours of trimming, defer
trimming.

If lime stabilized soil is below the allowable tolerance, you may use trimmed material to fill low areas only if
final grading and final compaction occurs within 48 hours of beginning initial compaction. Before placing trimmed
material, scarify the surface of the area to be filled at least 2 inches deep.

Finish rolling of trimmed surfaces must be performed with at least 1 complete coverage with steel drum or
pneumatic-tired rollers.

24-1.03G Curing
General

Choose the method of curing.
Apply the chosen cure method within 48 hours of completing the sheepsfoot or segmented wheel compaction.
Apply the chosen cure method within the same day of any trimming and finish grading.

Water Cure

Water may be used to cure the finished surface before you place a moist material blanket, or apply curing seal.
Keep the surface above the optimum moisture content of the lime stabilized soil. Use this method for no more than
3 days, after which you must place a curing seal or moist material blanket.

Curing Seal

Curing seal equipment must have a gage indicating the volume of curing seal in the storage tank.
If curing seal is used, apply it:
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1. To the finished surface of lime stabilized soil under Section 94-1.06, "Applying," of the Standard
Specifications

2. Atarate from 0.10 to 0.20 gallon per square yard. The Engineer determines the exact rate

When the lime stabilized soil is at optimum moisture

4.  When the ambient temperature is above 40 °F and rising

W

Repair damaged curing seal the same day the damage occurs.

Moist Material Blanket

Moist material blanket consists of moist structural material. Moist material blanket may be a temporary or
permanent layer of material of sufficient thickness to prevent drying of the lime stabilized soil. You may use moist
material blanket if the lime stabilized soil can bear the weight of construction equipment. Maintain the moist
material blanket above the optimum moisture content, as appropriate, until the next structural layer is placed.

24-1.04 MEASUREMENT AND PAYMENT

Lime stabilized soil is measured by the square yard determined from horizontal measurements of the planned
surface of the lime stabilized soil.

Curing seal is measured under Section 94, "Asphaltic Emulsions." The amount of curing seal used is
determined from the gauge specified for the curing equipment.

The contract item prices for the work involved with lime stabilized soil are paid:

1. Per square yard for lime stabilized soil
2. Per ton for lime
3. Per ton for asphaltic emulsion (curing seal)

Payment for the contract items involved with lime stabilized soil includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the lime
stabilized soil, complete in place, as shown on the plans, as specified in these specifications and the special
provisions, and as directed by the Engineer.

The Department does not adjust payment for lime.

Quantities of lime wasted or disposed of in a manner not specified, or remaining on hand after completion of the
work, will not be paid for. If you use a partial load of lime, weigh the truck and the remaining lime on a scale under
Section 9-1.01, "Measurement of Quantities," and submit a weighmaster certificate to the Engineer.

Full compensation for preparing soil to be stabilized is included in the contract price paid per square yard for
lime stabilized soil, and no separate payment is made therefor, except removing and disposing of rocks and solids
larger 1/3 of the layer thickness and larger than 4 inches from native soil or embankment other than imported borrow
is paid for as extra work as provided in Section 4-1.03D, "Extra Work." Removing and disposing of rocks and
solids larger than 1/3 of the lift thickness and larger than 4 inches from imported borrow is at your expense.

Full compensation for mixing, compacting, and maintaining the moisture content of the lime stabilized soil is
included in the contract price paid per square yard for lime stabilized soil, and no separate payment is made therefor.

Full compensation for applying lime is included in the contract price paid per ton for lime, and no additional
compensation is allowed therefor.

If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's
testing costs from payments. If the ITP determines your test results are correct, the State pays the ITP testing costs.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 25 AGGREGATE SUBBASES
(Issued 02-16-07)

In Section 25-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone
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Crushed gravel
Natural rough surfaced gravel
Sand

Up to 100 percent of any combination of processed:

nbk v

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3.  Lean concrete base

5.4. Cement treated base

Replace Section 25-1.02B with:
25-1.02B Class 4 Aggregate Subbase

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3.  Lean concrete base

5.4. Cement treated base

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 26 AGGREGATE BASES
(Issued 02-16-07)

In Section 26-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3.  Lean concrete base

5.4. Cement treated base

In Section 26-1.02B replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone
2. Crushed gravel
3. Natural rough surfaced gravel
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4. Sand
5. Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2. Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 27 CEMENT TREATED BASES
(Issued 07-31-07)

In Section 27-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 27-1.02 replace the 3rd paragraph with:

Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an
amount not to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the
compressive strength of a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7
days, when tested by California Test 312.

In Section 27-1.02 replace the 4th paragraph with:

Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before
mixing with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to
exceed 2.5 percent by weight of the dry aggregate.

In Section 27-1.07 replace the 9th paragraph with:

When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as surfacing. This filling shall be done as a
separate operation prior to placing the lowest layer of surfacing, and full compensation for this filling will be
considered as included in the contract price paid for cement treated base and no additional compensation will be
allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 28 LEAN CONCRETE BASE
(Issued 05-15-09)

In Section 28-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 28-1.02 replace the 6th paragraph with:

Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per
cubic yard, and tested in conformance with the requirements in California Test 548, the compressive strength of a
sample will be not less than 700 pounds per square inch at 7 days.

Replace Section 28-1.05 with:

Placing of lean concrete base shall conform to the provisions for placing concrete pavement in Section 40-3.04,
"Placing Concrete," except that the third paragraph in Section 40-3.04A, "General," shall not apply.
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Unless otherwise required by the plans or the special provisions, lean concrete base shall be constructed in not
less than 12-foot widths separated by construction joints. Lean concrete base constructed monolithically in widths
greater than 26 feet shall be constructed with a longitudinal contraction joint offset not more than 3 feet from the
centerline of the width being constructed.

Longitudinal contraction joints in lean concrete base shall be constructed in conformance with the provisions in
Section 40-3.08E, "Sawing Method."

When concrete pavement is to be placed over lean concrete base, longitudinal construction joints and
longitudinal contraction joints in the lean concrete base shall not be within one foot of planned longitudinal
contraction joints nor longitudinal construction joints in the concrete pavement.

Lean concrete base shall not be mixed nor placed while the atmospheric temperature is below 35 °F, and shall
not be placed on frozen ground.

In Section 28-1.06 replace the 1st and 2nd paragraphs with:

Lean concrete base shall be spread, compacted, and shaped in conformance with the provisions in Section 40-
3.04D, "Stationary Side Form Construction," and Section 40-3.04E, "Slip-Form Construction."

In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt shall be textured with a
drag strip of burlap, a broom or a spring steel tine device which will produce scoring in the finished surface. The
scoring shall be parallel with the centerline or transverse thereto. The operation shall be performed at a time and in
a manner to produce the coarsest texture practical for the method used.

In Section 28-1.08 replace the 2nd paragraph with:

Hardened lean concrete base with a surface lower than 0.05 foot below the grade established by the Engineer
shall be removed and replaced with lean concrete base which complies with these specifications, or if permitted by
the Engineer, the low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming
to the requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as
a separate operation prior to placing the lowest layer of pavement, and full compensation for this filling
will be considered as included in the contract price paid per cubic yard for lean concrete base and no
additional compensation will be allowed therefor.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete
at the time and in the same operation that the pavement is placed. Full compensation for this filling will be
considered as included in the contract price paid per cubic yard for lean concrete base and no additional
compensation will be allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 29 TREATED PERMEABLE BASES
(Issued 05-15-09)

In Section 29-1.02B replace the 2nd paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 29-1.04A replace the 1st paragraph with:

Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned and mixed in the same
manner provided for storing, proportioning and mixing aggregates and asphalt for hot mix asphalt in Section 39-
1.08, "Production," except as follows:

1. The aggregate need not be separated into sizes.
The temperature of the aggregate before adding the asphalt binder shall be not less than 275° F nor more
than 325° F.

3. Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work.
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4. The aggregate shall be combined with 2.5 percent paving asphalt by weight of the dry aggregate. After
testing samples of the Contractor's proposed aggregate supply, the Engineer may order an increase or
decrease in the asphalt content. If an increase or decrease is ordered, and the increase or decrease exceeds
the specified amount by more than 0.1 percent by weight of the dry aggregate, the compensation payable to
the Contractor for the asphalt treated permeable base will be increased or decreased on the basis of the total
increase or decrease in asphalt.

5. The asphalt content of the asphalt mixture will be determined, at the option of the Engineer, by extraction
tests in conformance with the requirements in California Test 310 or 362, or will be determined in
conformance with the requirements in California Test 379. The bitumen ratio pounds of asphalt per 100
pounds of dry aggregate shall not vary by more than 0.5 pound of asphalt above or 0.5 pound of asphalt
below the amount designated by the Engineer. Compliance with this requirement will be determined either
by taking samples from trucks at the plant or from the mat behind the paver before rolling. If the sample is
taken from the mat behind the paver, the bitumen ratio shall be not less than the amount designated by the
Engineer, less 0.7 pound of asphalt per 100 pounds of dry aggregate.

In Section 29-1.04B replace the 2nd paragraph with:
Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard.

In Section 29-1.05 replace the 1st paragraph with:

Asphalt treated permeable base shall be spread and compacted as specified for hot mix asphalt under the
"Method" construction process in Section 39, "Hot Mix Asphalt," and these specifications.

In Section 29-1.05 in the 8th paragraph, replace the 2nd sentence with:

The filter fabric shall conform to the provisions in Section 88-1.02, "Filtration," and shall be placed in
conformance with the provisions for placing filter fabric for edge drains in Section 68-3.03, "Installation."

In Section 29-1.06 replace the 1st and 2nd paragraphs with:

Cement treated base shall be placed, spread, compacted, and shaped in conformance with the provisions in
Section 40-3.04D, "Stationary Side Form Construction," and Section 40-3.04E, "Slip-Form Construction," except
that vibrators shall not be used and the third paragraph in Section 40-3.04A, "General," shall not apply.

In Section 29-1.06 in the 9th paragraph, replace the 2nd sentence with:

The filter fabric shall conform to the provisions in Section 88-1.02, "Filtration," and shall be placed in
conformance with the provisions for placing filter fabric for edge drains in Section 68-3.03, "Installation."

In Section 29-1.07 replace the 2nd paragraph with:

Hardened treated permeable base with a surface lower than 0.05 foot below the grade established by the
Engineer shall be removed and replaced with treated permeable base which complies with these specifications, or if
permitted by the Engineer, the low areas shall be filled with pavement material as follows:

1.  When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming
to the requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as
a separate operation prior to placing the lowest layer of pavement.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete
at the time and in the same operation in which the pavement is placed.

3. Full compensation for filling low areas will be considered as included in the contract price paid per cubic
yard for treated permeable base and no additional compensation will be allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 37 BITUMINOUS SEALS
(Issued 06-05-09)

In Section 37-1.03 replace the 4th through 6th paragraphs with:

On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be
furnished and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane.
The first W8-7 sign in each direction shall be placed where traffic first encounters loose screenings, regardless of
which lane the screenings are being spread on. The W13-1 (35) signs need not be placed in those areas with posted
speed limits of less than 40 MPH. The signs shall be placed at maximum 2,000-foot intervals along each side of the
traveled way and at public roads or streets entering the seal coat area as directed by the Engineer.

On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are
being spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be
furnished and placed adjacent to the outside edge of the traveled way nearest to the lane being worked on. The first
WS8-7 sign shall be placed where the screenings begin with respect to the direction of travel on that lane. The W13-1
(35) signs need not be placed in those areas with posted speed limits of less than 40 MPH. The signs shall be placed
at maximum 2,000-foot intervals along the edge of traveled way and at on-ramps, public roads or streets entering the
seal coat area as directed by the Engineer.

The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat
surface at that location is completed. The W8-7 and W13-1 signs shall conform to the provisions for construction
area signs in Section 12, "Construction Area Traffic Control Devices." The signs may be set on temporary portable
supports with the W13-1 below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign.

In Section 37-1.07 replace the 2nd paragraph with:

Rollers shall be oscillating type pneumatic-tired rollers. A minimum of 2 pneumatic-tired rollers conforming to
the provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished.

In Section 37-1.09 replace the 2nd paragraph with:

The above prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment and incidentals, and for doing all the work involved in applying seal coat, complete in place, including
furnishing, placing, maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or
barricades for the signs, as shown on the plans, and as specified in these specifications and the special provisions,
and as directed by the Engineer.

In Section 37-2.05 replace the 6th paragraph with:

In addition to conforming to the provisions in Section 5-1.10, "Equipment,” the identifying number of mixer-
spreader trucks shall be at least 2 inches in height, located on the front and rear of the vehicle.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 39 ASPHALT CONCRETE
(Issued 01-20-12)

Replace Section 39 with:
SECTION 39 HOT MIX ASPHALT

39-1 GENERAL

39-1.01 DESCRIPTION

Section 39 includes specifications for producing and placing hot mix asphalt (HMA) by mixing aggregate and
asphalt binder at a mixing plant and spreading and compacting the HMA mixture.
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The special provisions specify one or more types of HMA, including:

1. Type A
. TypeB
3. Open graded friction course (OGFC). OGFC includes hot mix asphalt (open graded)[HMA-O], rubberized
hot mix asphalt (open graded) [RHMA-O] and rubberized hot mix asphalt (open graded high binder)
[RHMA-O-HB]
4. Rubberized hot mix asphalt (gap graded) [RHMA-G]

The special provisions specify the HMA construction process, including:

1. Standard
2. Method
3. Quality Control / Quality Assurance (QC / QA)

39-1.02 MATERIALS
39-1.02A Geosynthetic Pavement Interlayer

Geosynthetic pavement interlayer must comply with the specifications for pavement fabric, paving mat, paving
grid, paving geocomposite grid, or geocomposite strip membrane in Section 88-1.07, "Pavement Interlayer."

39-1.02B Tack Coat

Tack coat must comply with the specifications for asphaltic emulsion in Section 94, "Asphaltic Emulsion," or
asphalt binder in Section 92, "Asphalts." Choose the type and grade.

Notify the Engineer if you dilute asphaltic emulsion with water. The weight ratio of added water to asphaltic
emulsion must not exceed 1 to 1.

Measure added water either by weight or volume in compliance with the specifications for weighing,
measuring, and metering devices under Section 9-1.01, "Measurement of Quantities," or you may use water meters
from water districts, cities, or counties. If you measure water by volume, apply a conversion factor to determine the
correct weight.

With each dilution, submit in writing;:

The weight ratio of water to bituminous material in the original asphaltic emulsion
The weight of asphaltic emulsion before diluting

The weight of added water

The final dilution weight ratio of water to asphaltic emulsion

bl

39-1.02C Asphalt Binder

Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-1.02D, "Asphalt Rubber
Binder." The special provisions specify the grade.

Asphalt binder for geosynthetic pavement interlayer must comply with Section 92, "Asphalts." Choose from
Grades PG 64-10, PG 64-16, or PG 70-10.

39-1.02D Asphalt Rubber Binder
General

Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB. Asphalt rubber binder must be a
combination of:

1. Asphalt binder
2. Asphalt modifier
3. Crumb rubber modifier (CRM)

The combined asphalt binder and asphalt modifier must be 80.0 = 2.0 percent by weight of the asphalt rubber
binder.

Asphalt Modifier
Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon, and comply with:

Contract No. 04-2E4904
110 0f 292



Asphalt Modifier for Asphalt Rubber Binder

Quality Characteristic ASTM Specification
Viscosity, m*/s (x 10°) at 100 °C D 445 X+3?
Flash Point, CL.O.C., °C D 92 207 minimum
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 maximum
Aromatics, percent by mass D 2007 55 minimum

Note:
? The symbol "X" is the proposed asphalt modifier viscosity. "X" must be between 19 and 36. A change in "X"
requires a new asphalt rubber binder design.

Asphalt modifier must be from 2.0 percent to 6.0 percent by weight of the asphalt binder in the asphalt rubber
binder.

Crumb Rubber Modifier

CRM consists of a ground or granulated combination of scrap tire CRM and high natural CRM. CRM must be
75.0 + 2.0 percent scrap tire CRM and 25.0 + 2.0 percent high natural CRM by total weight of CRM. Scrap tire
CRM must be from any combination of automobile tires, truck tires, or tire buffings.

Sample and test scrap tire CRM and high natural CRM separately. CRM must comply with:

Crumb Rubber Modifier for Asphalt Rubber Binder

Quality Characteristic Test Method Specification
Scrap tire CRM gradation LP-10 100
(% passing No. 8 sieve)
High natural CRM gradation LP-10 100
(% passing No. 10 sieve)
Wire in CRM (% max.) LP-10 0.01
Fabric in CRM (% max.) LP-10 0.05
CRM particle length (inch max.)” -- 3/16
CRM specific gravity * CT 208 1.1-1.2
Natural rubber content in high natural CRM (%) * ASTM D 297 40.0 —48.0

Note:
? Test at mix design and for Certificate of Compliance.

Only use CRM ground and granulated at ambient temperature. If steel and fiber are cryogenically separated, it
must occur before grinding and granulating. Only use cryogenically produced CRM particles that can be ground or
granulated and not pass through the grinder or granulator.

CRM must be dry, free-flowing particles that do not stick together. CRM must not cause foaming when
combined with the asphalt binder and asphalt modifier. You may add calcium carbonate or talc up to 3 percent by
weight of CRM.

Asphalt Rubber Binder Design and Profile

Submit in writing an asphalt rubber binder design and profile that complies with the asphalt rubber binder
specifications. In the design, designate the asphalt, asphalt modifier, and CRM and their proportions. The profile is
not a performance specification and only serves to indicate expected trends in asphalt rubber binder properties
during binder production. The profile must include the same component sources for the asphalt rubber binder used.

Design the asphalt rubber binder from testing you perform for each quality characteristic and for the reaction
temperatures expected during production. The 24-hour (1,440-minute) interaction period determines the design
profile. At a minimum, mix asphalt rubber binder components, take samples, and perform and record the following
tests:
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Asphalt Rubber Binder Reaction Design Profile

Test Minutes of Reaction * Limits
45 60 90 | 120 | 240 | 360 | 1440
Cone penetration @ 77 °F, 0.10-mm (ASTM D 217) X° X X 25-70
Resilience @ 77 °F, percent rebound (ASTM D 5329) X X X 18 min.
Field softening point, °F (ASTM D 36) X X X 125 - 165
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000

Notes:

? Six hours (360 minutes) after CRM addition, reduce the oven temperature to 275 °F for a period of 16 hours. After the
16-hour (1320 minutes) cool-down after CRM addition, reheat the binder to the reaction temperature expected during

production for sampling and testing at 24 hours (1440 minutes).

®"X" denotes required testing

Asphalt Rubber Binder

After interacting for a minimum of 45 minutes, asphalt rubber binder must comply with:

Asphalt Rubber Binder

Quality Characteristic Test for Quality Test Method Specification
Control or Acceptance Minimum Maximum
Cone penetration @ 77 °F, 0.10-mm Acceptance ASTM D 217 25 70
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 --
Field softening point, °F Acceptance ASTM D 36 125 165
Viscosity @ 375 °F, centipoises Quality Control LP-11 1,500 4,000

39-1.02E Aggregate

Aggregate must be clean and free from deleterious substances. Aggregate:

1. Retained on the No. 4 sieve is coarse

Passing the No. 4 sieve is fine

3. Added and passing the No. 30 sieve is supplemental fine, including:

3.1. Hydrated lime
3.2. Portland cement
3.3. Fines from dust collectors

The special provisions specify the aggregate gradation for each HMA type.

The specified aggregate gradation is before the addition of asphalt binder and includes supplemental fines. The
Engineer tests for aggregate grading under California Test 202, modified by California Test 105 if there is a
difference in specific gravity of 0.2 or more between the coarse and fine parts of different aggregate blends.

Choose a sieve size target value (TV) within each target value limit presented in the aggregate gradation tables.
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Aggregate Gradation
(Percentage Passing)
HMA Types A and B

3/4—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 90 -100 TV £5
12" 70 - 90 TV +6

No. 4 45-55 TV 7
No. 8 32-40 TV £5
No. 30 12-21 TV +4
No. 200 2-7 TV £2

1/2—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95-99 TV +6
3/8" 75-95 TV +6
No. 4 55-66 TV 7
No. 8 38-49 TV £5
No. 30 15-27 TV +4
No. 200 2-8 TV £2

3/8-inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

12" 100 —
3/8" 95 -100 TV £6
No. 4 58-72 TV £7
No. 8 34-48 TV £6
No. 30 18-32 TV £5
No. 200 2-9 TV £2

No. 4 HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/8" 100 —
No. 4 95 -100 TV £7
No. 8 72-77 TV £7
No. 30 37-43 TV 7

No. 200 2-12 TV +4
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3/4—inch RHMA-G

Rubberized Hot Mix Asphalt - Gap Graded (RHMA-G)

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 95 -100 TV £5
12" 83 -87 TV £6
3/8" 65-70 TV £6

No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

1/2—-inch RHMA-G

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 90 - 100 TV £6
3/8" 83 -87 TV £6
No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

Open Graded Friction Course (OGFC)

1—inch OGFC
Sieve Sizes Target Value Limits Allowable Tolerance

11/2" 100 _
1" 99 - 100 TV £5
3/4" 85-96 TV £5
1/2" 55-71 TV £6
No. 4 10 - 25 TV £7
No. 8 6-16 TV £5
No. 200 1-6 TV 2

1/2—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
12" 95 -100 TV +6
3/8" 78 - 89 TV +6
No. 4 28 - 37 TV 7
No. 8 7-18 TV £5
No. 30 0-10 TV +4
No. 200 0-3 TV £2

3/8—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

1/2" 100 —
3/8" 90 - 100 TV £6
No. 4 29-36 TV £7
No. 8 7-18 TV £6
No. 30 0-10 TV £5
No. 200 0-3 TV £2

Before the addition of asphalt binder and lime treatment, aggregate must comply with:
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Aggregate Quality

Quality Characteristic Test Method HMA Type
A B RHMA-G OGFC
Percent of crushed particles CT 205
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75

Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8 sieve.)

One fractured face 70 20 70 90
Los Angeles Rattler (% max.) CT 211
Loss at 100 Rev. 12 -- 12 12
Loss at 500 Rev. 45 50 40 40
Sand equivalent (min.) * CT 217 47 42 47 --
Fine aggregate angularity (% min.)® CT 234
45 45 45 --
Flat and elongated particles (% max. CT 235
by weight @ 5:1) 10 10 10 10
Notes:

?Reported value must be the average of 3 tests from a single sample.
" The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

39-1.02F Reclaimed Asphalt Pavement

You may produce HMA using reclaimed asphalt pavement (RAP). HMA produced using RAP must comply
with the specifications for HMA except aggregate quality specifications do not apply to RAP. You may substitute
RAP aggregate for a part of the virgin aggregate in HMA in a quantity not exceeding 15.0 percent of the aggregate
blend. Do not use RAP in OGFC and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the job mix formula (JMF) submittal.
The JMF must include the percent of RAP used. If you change your assigned RAP aggregate substitution rate by
more than 5 percent (within the 15.0 percent limit), submit a new JMF.

Process RAP from asphalt concrete. You may process and stockpile RAP throughout the project's life. Prevent
material contamination and segregation. Store RAP in stockpiles on smooth surfaces free of debris and organic
material. Processed RAP stockpiles must consist only of homogeneous RAP.

39-1.03 HOT MIX ASPHALT MIX DESIGN REQUIREMENTS
39-1.03A General

A mix design consists of performing California Test 367 and laboratory procedures on combinations of
aggregate gradations and asphalt binder contents to determine the optimum binder content (OBC) and HMA mixture
qualities. If RAP is used, use Laboratory Procedure LP-9. The result of the mix design becomes the proposed JMF.

Use Form CEM-3512 to document aggregate quality and mix design data. Use Form CEM-3511 to present the
JMF.

Laboratories testing aggregate qualities and preparing the mix design and JMF must be qualified under the
Department's Independent Assurance Program. Take samples under California Test 125.

The Engineer reviews the aggregate qualities, mix design, and JMF and verifies and accepts the JMF.

You may change the JMF during production. Do not use the changed JMF until the Engineer accepts it. Except
when adjusting the JMF in compliance with Section 39-1.03E, "Job Mix Formula Verification," perform a new mix
design and submit in writing a new JMF submittal for changing any of the following:

Target asphalt binder percentage

Asphalt binder supplier

Asphalt rubber binder supplier

Component materials used in asphalt rubber binder or percentage of any component materials
Combined aggregate gradation

Aggregate sources

Substitution rate for RAP aggregate of more than 5 percent

Any material in the JMF

PN RO =
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For OGFC, submit in writing a complete JMF submittal except asphalt binder content.
determines the asphalt binder content under California Test 368 within 20 days of your complete JMF submittal and

provides you a Form CEM-3513.

39-1.03B Hot Mix Asphalt Mix Design
Perform a mix design that produces HMA in compliance with:

Hot Mix Asphalt Mix Design Requirements

The Engineer

Quality Characteristic Test Method HMA Type
A B RHMA-G
Air voids content (%) CT 367* 4.0 4.0 Special
Provisions

Voids in mineral aggregate (% min.) LP-2

No. 4 grading 17.0 17.0 --

3/8" grading 15.0 15.0 --

1/2" grading 14.0 14.0 18.0 -23.0°

3/4" grading 13.0 13.0 18.0 —23.0°
Voids filled with asphalt (%) LP-3

No. 4 grading 76.0 — 80.0 76.0 —80.0 Note d

3/8" grading 73.0-76.0 73.0-76.0

1/2" grading 65.0-75.0 65.0-75.0

3/4" grading 65.0-75.0 65.0—75.0
Dust proportion LP-4

No. 4 and 3/8" gradings 0.9-2.0 0.9-2.0 Note d

1/2" and 3/4" gradings 0.6—1.3 0.6-1.3
Stabilometer value (min.) © CT 366

No. 4 and 3/8" gradings 30 30 --

1/2" and 3/4" gradings 37 35 23

Notes:

*Calculate the air voids content of each specimen using California Test 309 and Lab Procedure LP-1. Modify
California Test 367, Paragraph C5, to use the exact air voids content specified in the selection of OBC.
®Voids in mineral aggregate for RHMA-G must be within this range.
“Modify California Test 304, Part 2.B.2.c: "After compaction in the compactor, cool to 140 °+ 5 °F by allowing
the briquettes to cool at room temperature for 0.5-hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

4Report this value in the JMF submittal.

For stability and air voids content, prepare 3 briquettes at the OBC and test for compliance. Report the average
of 3 tests. Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 8 points. The
average air void content may vary from the specified air void content by +0.5 percent.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you
use the same briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a
new bulk specific gravity.

39-1.03C Job Mix Formula Submittal
Each JMF submittal must consist of:

Proposed JMF on Form CEM-3511

Mix design documentation on Form CEM-3512 dated within 12 months of submittal
JMF verification on Form CEM-3513, if applicable

JMF renewal on Form CEM-3514, if applicable

Materials Safety Data Sheets (MSDS) for:

A e e

5.1.  Asphalt binder

5.2. Base asphalt binder used in asphalt rubber binder

5.3.  CRM and asphalt modifier used in asphalt rubber binder
5.4. Blended asphalt rubber binder mixture
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5.5.  Supplemental fine aggregate except fines from dust collectors
5.6.  Antistrip additives

If the Engineer requests in writing, sample the following materials in the presence of the Engineer and place in
labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must
include at least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for
each type of supplemental fines. The Department combines these aggregate samples to comply with the
JMF target values submitted on Form CEM-3511.

2.  RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open
top and friction lids.

4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four
1-quart cylindrical shaped cans with open top and friction lids.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate and RAP, split
the samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

39-1.03D Job Mix Formula Review

The Engineer reviews each mix design and proposed JMF within 5 business days from the complete JMF
submittal. The review consists of reviewing the mix design procedures and comparing the proposed JMF with the
specifications.

The Engineer may verify aggregate qualities during this review period.

39-1.03E Job Mix Formula Verification

If you cannot submit a Department-verified JMF on Form CEM-3513 dated within 12 months before HMA
production, the Engineer verifies the JMF.

Based on your testing and production experience, you may submit on Form CEM-3511 an adjusted JMF before
the Engineer's verification testing. JMF adjustments may include a change in the:

1. Asphalt binder content target value up to £0.6 percent from the optimum binder content value submitted on
Form CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0
percent

2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

For HMA Type A, Type B, and RHMA-G, the Engineer verifies the JMF from samples taken from HMA
produced by the plant to be used. Notify the Engineer in writing at least 2 business days before sampling materials.
In the Engineer's presence and from the same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Sample RAP from the RAP system. Sample HMA under
California Test 125 except if you request in writing and the Engineer approves, you may sample from any of the
following locations:

1. The plant

2. Atruck

3. A windrow

4. The paver hopper

5. The mat behind the paver

You may sample from a different project including a non-Department project if you make arrangements for the
Engineer to be present during sampling.
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For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split
parts to the Engineer and use 1 part for your testing.

The Engineer verifies each proposed JMF within 20 days of receiving all verification samples and the JMF
submittal has been accepted. If you request in writing, the Engineer verifies RHMA-G quality requirements within
3 business days of sampling. Verification is testing for compliance with the specifications for:

Aggregate quality

Aggregate gradation (JMF TV = tolerance)

Asphalt binder content (JMF TV = tolerance)

HMA quality specified in the table Hot Mix Asphalt Mix Design Requirements except:

bl S

4.1.  Air voids content (design value = 2.0 percent)

4.2.  Voids filled with asphalt (report only if an adjustment for asphalt binder content target value is less
than or equal to £ 0.3 percent from OBC)

4.3. Dust proportion (report only if an adjustment for asphalt binder content target value is less than or
equal to + 0.3 percent from OBC)

The Engineer prepares 3 briquettes from a single split sample. To verify the JMF for stability and air voids
content, the Engineer tests the 3 briquettes and reports the average of 3 tests. The Engineer prepares new briquettes
if the range of stability for the 3 briquettes is more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308.
If the Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer prepares 3 new
briquettes and determines a new bulk specific gravity.

If the Engineer verifies the JMF, the Engineer provides you a Form CEM-3513.

If the Engineer's tests on plant-produced samples do not verify the JMF, the Engineer notifies you in writing
and you must submit a new JMF submittal or submit an adjusted JMF based on your testing. JMF adjustments may
include a change in the:

1. Asphalt binder content target value up to 0.6 percent from the optimum binder content value submitted on
Form CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0
percent

2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

You may adjust the JMF only once due to a failed verification test. An adjusted JMF requires a new Form
CEM-3511 and verification of a plant-produced sample.

A verified JMF is valid for 12 months.

For each HMA type and aggregate size specified, the Engineer verifies at the State's expense up to 2 proposed
JMF including a JMF adjusted after verification failure. The Engineer deducts $3,000 from payments for each
verification exceeding this limit. This deduction does not apply to verifications initiated by the Engineer or JMF
renewal.

39-1.03F Job Mix Formula Renewal
You may request a JMF renewal by submitting the following:

1. Proposed JMF on Form CEM-3511
2. A previously verified JMF documented on Form CEM-3513 dated within 12 months
3. Mix design documentation on Form CEM-3512 used for the previously verified JMF

If the Engineer requests in writing, sample the following materials in the presence of the Engineer and place in
labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must
include at least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for
each type of supplemental fines. The Department combines these aggregate samples to comply with the
JMF target values submitted on Form CEM-3511.

2.  RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open
top and friction lids.
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4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four
1-quart cylindrical shaped cans with open top and friction lids.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate and RAP, split
samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

The Engineer may verify aggregate qualities during this review period.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate, RAP, and
HMA, split the samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

The Engineer verifies the JMF renewal submittal under Section 39-1.03E, "Job Mix Formula Verification,"
except:

1. The Engineer retains samples until you provide test results for your part on Form CEM-3514.

The Engineer tests samples of materials obtained from the HMA production unit after you submit test

results that comply with the specifications for the quality characteristics under Section 39-1.03E, "Job Mix

Formula Verification."

The Engineer verifies each proposed JMF renewal within 20 days of receiving verification samples.

You may not adjust the JMF due to a failed verification.

5. For each HMA type and aggregate gradation specified, the Engineer verifies at the State's expense 1
proposed JMF renewal within a 12-month period.

W

The most recent aggregate quality test results within the past 12 months may be used for verification of JMF
renewal or the Engineer may perform aggregate quality tests for verification of JMF renewal.
If the Engineer verifies the JMF renewal, the Engineer provides you a Form CEM-3513.

39-1.03G Job Mix Formula Modification

For an accepted JMF, you may change binder source one time during production.
Submit your modified JMF request a minimum of 3 business days before production. Each modified JMF
submittal must consist of:

Proposed modified JMF on Form CEM-3511.

Mix design records on Form CEM-3512 for the accepted JMF to be modified.

JMF verification on Form CEM-3513 for the accepted JMF to be modified.

Quality characteristics test results for the modified JMF as specified in section 39-1.03B. Perform tests at
the mix design OBC as shown on Form CEM-3512.

5. Ifrequired, California Test 371 test results for the modified JMF.

el e

With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 5 business days of
receiving all verification samples. If California Test 371 is required, the Engineer tests for California Test 371
within 10 days of receiving verification samples.

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and verification
samples are taken within the first 750 tons following sampling requirements in Section 39-1.03E, "Job Mix Formula
Verification." The Engineer tests verification samples for compliance with:

Stability as shown in the table titled "Hot Mix Asphalt Mix Design Requirements"

Air void content at design value +2.0 percent

Voids in mineral aggregate as shown in the table titled "Hot Mix Asphalt Mix Design Requirements"

Voids filled with asphalt if an adjustment for asphalt binder content TV is more than £0.3 percent from the
original OBC shown on Form CEM-3512.

5. Dust proportion if an adjustment for asphalt binder content TV is more than £0.3 percent from OBC shown
on Form CEM-3512.

bl S

If the modified JMF is verified, the Engineer revises your Form CEM-3513 to include the new binder source.
Your revised Form CEM-3513 will have the same expiration date as the original Form CEM-3513 for the accepted
JMF that is modified.

If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected.

The Engineer deducts $2,000 from payments for each modified JMF verification. The Engineer deducts an
additional $2,000 from payments for each modified JMF verification that requires California Test 371.
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39-1.03H Job Mix Formula Acceptance
You may start HMA production if:

1. The Engineer's review of the JMF shows compliance with the specifications.
. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.

39-1.04 CONTRACTOR QUALITY CONTROL
39-1.04A General

Establish, maintain, and change a quality control system to ensure materials and work comply with the
specifications. Submit quality control test results to the Engineer within 3 business days of a request except when
QC/ QA is specified.

You must identify the HMA sampling location in your Quality Control Plan. During production, take samples
under California Test 125. You may sample HMA from:

1. The plant

2. The truck

3. A windrow

4. The paver hopper

5. The mat behind the paver

39-1.04B Prepaving Conference

Meet with the Engineer at a prepaving conference at a mutually agreed time and place. Discuss methods of
performing the production and paving work.

39-1.04C Asphalt Rubber Binder

Take asphalt rubber binder samples from the feed line connecting the asphalt rubber binder tank to the HMA
plant. Sample and test asphalt rubber binder under Laboratory Procedure LP-11.

Test asphalt rubber binder for compliance with the viscosity specifications in Section 39-1.02, "Materials."
During asphalt rubber binder production and HMA production using asphalt rubber binder, measure viscosity every
hour with not less than 1 reading for each asphalt rubber binder batch. Log measurements with corresponding time
and asphalt rubber binder temperature. Submit the log daily in writing.

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance." With the Certificate of
Compliance, submit test results in writing for CRM and asphalt modifier with each truckload delivered to the HMA
plant. A Certificate of Compliance for asphalt modifier must not represent more than 5,000 pounds. Use an
AASHTO-certified laboratory for testing.

Sample and test gradation and wire and fabric content of CRM once per 10,000 pounds of scrap tire CRM and
once per 3,400 pounds of high natural CRM. Sample and test scrap tire CRM and high natural CRM separately.

Submit certified weight slips in writing for the CRM and asphalt modifier furnished.

39-1.04D Aggregate

Determine the aggregate moisture content and RAP moisture content in continuous mixing plants at least twice
a day during production and adjust the plant controller. Determine the RAP moisture content in batch mixing plants
at least twice a day during production and adjust the plant controller.

39-1.04E Reclaimed Asphalt Pavement

Perform RAP quality control testing each day.
Sample RAP once daily and determine the RAP aggregate gradation under Laboratory Procedure LP-9 and
submit the results to the Engineer in writing with the combined aggregate gradation.

39-1.04F Density Cores

To determine density for Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores at least
once every 5 business days. Take 1 density core for every 250 tons of HMA from random locations the Engineer
designates. Take density cores in the Engineer's presence and backfill and compact holes with material authorized
by the Engineer. Before submitting a density core to the Engineer, mark it with the density core's location and place
it in a protective container.
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If a density core is damaged, replace it with a density core taken within 1 foot longitudinally from the original
density core. Relocate any density core located within 1 foot of a rumble strip to 1 foot transversely away from the
rumble strip.

39-1.04G Briquettes

Prepare 3 briquettes for each stability and air voids content determination. Report the average of 3 tests.
Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 12 points.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you
use these briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a new
bulk specific gravity.

39-1.05 ENGINEER'S ACCEPTANCE

The Engineer's acceptance of HMA is specified in the sections for each HMA construction process.
The Engineer samples materials for testing under California Test 125 and the applicable test method except
samples may be taken from:

1. The plant from:

1.1.  Atruck
1.2.  An automatic sampling device

2. The mat behind the paver

Sampling must be independent of Contractor quality control, statistically-based, and random.
If you request, the Engineer splits samples and provides you with a part.

The Engineer accepts HMA based on:

Accepted IMF

Accepted QCP for Standard and QC / QA
Compliance with the HMA Acceptance tables
Acceptance of a lot for QC / QA

Visual inspection

A e e

The Engineer prepares 3 briquettes for each stability and air voids content determination. The Engineer reports
the average of 3 tests. The Engineer prepares new briquettes and test if the range of stability for the 3 briquettes is
more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308.
If the Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer prepares 3 new
briquettes and determines a new bulk specific gravity.

39-1.06 DISPUTE RESOLUTION

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test
result discrepancies. Notify the Engineer in writing within 5 business days of receiving a test result if you dispute
the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of
paperwork including worksheets used to determine the disputed test results to the Engineer. An Independent Third
Party (ITP) performs referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited
under the Department's Independent Assurance Program. The ITP must be independent of the project. By mutual
agreement, the ITP is chosen from:

A Department laboratory

A Department laboratory in a district or region not in the district or region the project is located
The Transportation Laboratory

A laboratory not currently employed by you or your HMA producer

el e

If split quality control or acceptance samples are not available, the ITP uses any available material representing
the disputed HMA for evaluation.
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39-1.07 PRODUCTION START-UP EVALUATION

The Engineer evaluates HMA production and placement at production start-up.
Within the first 750 tons produced on the first day of HMA production, in the Engineer's presence and from the
same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Take RAP samples from the RAP system. Sample HMA
under California Test 125 except if you request in writing and the Engineer approves, you may sample HMA from:

1. The plant

2. The truck

3. A windrow

4. The paver hopper

5. The mat behind the paver

For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split
parts to the Engineer and keep 1 part.

For Standard and QC / QA projects, you and the Engineer must test the split samples and report test results in
writing within 3 business days of sampling. If you proceed before receipt of the test results, the Engineer may
consider the HMA placed to be represented by these test results.

For Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores within the first 750 tons on the
first day of HMA production. For each density core, the Engineer reports the bulk specific gravity determined under
California Test 308, Method A in addition to the percent of maximum theoretical density. You may test for in-place
density at the density core locations and include them in your production tests for percent of maximum theoretical
density.

39-1.08 PRODUCTION
39-1.08A General

Produce HMA in a batch mixing plant or a continuous mixing plant. Proportion aggregate by hot or cold feed
control.

HMA plants must be Department-qualified. Before production, the HMA plant must have a current
qualification under the Department's Materials Plant Quality Program.

During production, you may adjust:

1. Hot or cold feed proportion controls for virgin aggregate and RAP
2. The set point for asphalt binder content

39-1.08B Mixing

Mix HMA ingredients into a homogeneous mixture of coated aggregates.

Asphalt binder must be between 275 °F and 375 °F when mixed with aggregate.

Asphalt rubber binder must be between 375 °F and 425 °F when mixed with aggregate.

When mixed with asphalt binder, aggregate must not be more than 325 °F except aggregate for OGFC with
unmodified asphalt binder must be not more than 275 °F. Aggregate temperature specifications do not apply when
you use RAP.

HMA with or without RAP must not be more than 325 °F.

39-1.08C Asphalt Rubber Binder

Deliver scrap tire CRM and high natural CRM in separate bags.

Either proportion and mix asphalt binder, asphalt modifier, and CRM simultaneously or premix the asphalt
binder and asphalt modifier before adding CRM. If you premix asphalt binder and asphalt modifier, asphalt binder
must be from 375 to 425 degrees F when you add the asphalt modifier. Mix them for at least 20 minutes. When you
add CRM, the asphalt binder and asphalt modifier must be between 375 °F and 425 °F.
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Do not use asphalt rubber binder during the first 45 minutes of the reaction period. During this period, the
asphalt rubber binder mixture must be between 375 °F and the lower of 425 °F or 25 °F below the asphalt binder's
flash point indicated in the MSDS.

If any asphalt rubber binder is not used within 4 hours after the reaction period, discontinue heating. If the
asphalt rubber binder drops below 375 °F, reheat before use. If you add more scrap tire CRM to the reheated asphalt
rubber binder, the binder must undergo a 45-minute reaction period. The added scrap tire CRM must not exceed 10
percent of the total asphalt rubber binder weight. Reheated and reacted asphalt rubber binder must comply with the
viscosity specifications for asphalt rubber binder in Section 39-1.02, "Materials." Do not reheat asphalt rubber
binder more than twice.

39-1.09 SUBGRADE, TACK COAT, AND GEOSYNTHETIC PAVEMENT INTERLAYER
39-1.09A General

Prepare subgrade or apply tack coat to surfaces receiving HMA. If specified, place geosynthetic pavement
interlayer over a coat of asphalt binder.

39-1.09B Subgrade

Subgrade to receive HMA must comply with the compaction and elevation tolerance specifications in the
sections for the material involved. Subgrade must be free of loose and extraneous material. If HMA is paved on
existing base or pavement, remove loose paving particles, dirt, and other extraneous material by any means
including flushing and sweeping.

39-1.09C Tack Coat
Apply tack coat:

1. To existing pavement including planed surfaces
Between HMA layers
3. To vertical surfaces of:

3.1. Curbs
3.2.  Gutters
3.3.  Construction joints

Before placing HMA, apply tack coat in 1 application at the minimum residual rate specified for the condition
of the underlying surface:

Tack Coat Application Rates for HMA Type A, Type B, and RHMA-G

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
HMA over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
’ QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA (between layers) 0.02 0.03 0.02
PCC and existing HMA (AC) 0.03 0.04 0.03
surfaces ) ' )
Planed PCC and HMA (AC) 0.05 0.06 0.04
surfaces ) ' )

Contract No. 04-2E4904
123 0 292



Tack Coat Application Rates for OGFC

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
OGFC over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
’ QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA 0.03 0.04 0.03
PCC and existing HMA (AC) 0.05 0.06 0.04
surfaces ) ' )
Planed PCC and HMA (AC)
surfaces 0.06 0.07 0.05

If you dilute asphaltic emulsion, mix until homogeneous before application.

Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the vertical face without
running off.

If you request in writing and the Engineer authorizes, you may:

1. Change tack coat rates
Omit tack coat between layers of new HMA during the same work shift if:

2.1.  No dust, dirt, or extraneous material is present
2.2. The surface is at least 140 °F

Immediately in advance of placing HMA, apply additional tack coat to damaged areas or where loose or
extraneous material is removed.

Close areas receiving tack coat to traffic. Do not track tack coat onto pavement surfaces beyond the job site.

Asphalt binder tack coat must be between 285 °F and 350 °F when applied.

39-1.09D Geosynthetic Pavement Interlayer

Place geosynthetic pavement interlayer in compliance with the manufacturer's recommendations.
Before placing the geosynthetic pavement interlayer and asphalt binder:

1. Repair cracks 1/4 inch and wider, spalls, and holes in the pavement. The State pays for this repair work
under Section 4-1.03D, "Extra Work."
2. Clean the pavement of loose and extraneous material.

Immediately before placing the interlayer, apply 0.25 gallon + 0.03 gallon of asphalt binder per square yard of
interlayer or until the fabric is saturated. Apply asphalt binder the width of the geosynthetic pavement interlayer
plus 3 inches on each side. At interlayer overlaps, apply asphalt binder on the lower interlayer the same overlap
distance as the upper interlayer.

Asphalt binder must be from 285 °F to 350 °F and below the minimum melting point of the geosynthetic
pavement interlayer when applied.

Align and place the interlayer with no overlapping wrinkles, except a wrinkle that overlaps may remain if it is
less than 1/2 inch thick. If the overlapping wrinkle is more than 1/2 inch thick, cut the wrinkle out and overlap the
interlayer no more than 2 inches.

The minimum HMA thickness over the interlayer must be 0.12 foot thick including conform tapers. Do not
place the interlayer on a wet or frozen surface.

Overlap the interlayer borders between 2 inches and 4 inches. In the direction of paving, overlap the following
roll with the preceding roll at any break.

You may use rolling equipment to correct distortions or wrinkles in the interlayer.

If asphalt binder tracked onto the interlayer or brought to the surface by construction equipment causes
interlayer displacement, cover it with a small quantity of HMA.

Before placing HMA on the interlayer, do not expose the interlayer to:

1. Traffic except for crossings under traffic control and only after you place a small HMA quantity
2. Sharp turns from construction equipment
3. Damaging elements
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Pave HMA on the interlayer during the same work shift.

39-1.10 SPREADING AND COMPACTING EQUIPMENT
Paving equipment for spreading must be:

Self-propelled

Mechanical

Equipped with a screed or strike-off assembly that can distribute HMA the full width of a traffic lane
Equipped with a full-width compacting device

Equipped with automatic screed controls and sensing devices that control the thickness, longitudinal grade,
and transverse screed slope

SNk W=

Install and maintain grade and slope references.

The screed must produce a uniform HMA surface texture without tearing, shoving, or gouging.

The paver must not leave marks such as ridges and indentations unless you can eliminate them by rolling.

Rollers must be equipped with a system that prevents HMA from sticking to the wheels. You may use a parting
agent that does not damage the HMA or impede the bonding of layers.

In areas inaccessible to spreading and compacting equipment:

1. Spread the HMA by any means to obtain the specified lines, grades and cross sections.
2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough compaction.

39-1.11 TRANSPORTING, SPREADING, AND COMPACTING

Do not pave HMA on a wet pavement or frozen surface.
You may deposit HMA in a windrow and load it in the paver if:

1. Paver is equipped with a hopper that automatically feeds the screed
Loading equipment can pick up the windrowed material and deposit it in the paver hopper without
damaging base material

3. Activities for deposit, pick-up, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 °F

You may pave HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way including
shoulders. You may use mechanical equipment other than a paver for these areas. The equipment must produce a
uniform smoothness and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any improvement including
pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or
compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

Longitudinal joints in the top layer must match specified lane edges. Alternate longitudinal joint offsets in
lower layers at least 0.5 foot from each side of the specified lane edges. You may request in writing other
longitudinal joint placement patterns.

Until the adjoining through lane's top layer has been paved, do not pave the top layer of:

Shoulders

Tapers

Transitions

Road connections
Driveways

Curve widenings
Chain control lanes

NNk WD —
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8. Turnouts
9. Turn pockets

If the number of lanes change, pave each through lane's top layer before paving a tapering lane's top layer.
Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer including shoulders.
Do not operate spreading equipment on any area's top layer until completing final compaction.

If HMA (leveling) is specified, fill and level irregularities and ruts with HMA before spreading HMA over base,
existing surfaces, or bridge decks. You may use mechanical equipment other than a paver for these areas. The
equipment must produce a uniform smoothness and texture. HMA used to change an existing surface's cross slope
or profile is not HMA (leveling).

If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical along
the joint and remove extraneous material without damaging the surface remaining in place. If placing HMA against
the edge of a longitudinal or transverse construction joint and the joint is damaged or not placed to a neat line,
sawcut or grind the pavement straight and vertical along the joint and remove extraneous material without damaging
the surface remaining in place. Repair or remove and replace damaged pavement at your expense.

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.
Complete finish rolling activities before the pavement surface temperature is:

1. Below 150 °F for HMA with unmodified binder
2. Below 140 °F for HMA with modified binder
3. Below 200 °F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.

Do not use a pneumatic tired roller to compact RHMA-G.

For Standard and QC/QA, if a 3/4-inch aggregate grading is specified, you may use a 1/2-inch aggregate
grading if the specified total paved thickness is at least 0.15 foot and less than 0.20 foot thick.

Spread and compact HMA under Section 39-3.03, "Spreading and Compacting Equipment," and Section 39-
3.04, "Transporting, Spreading, and Compacting," for any of the following:

1. Specified paved thickness is less than 0.15 foot.
. Specified paved thickness is less than 0.20 foot and a 3/4-inch aggregate grading is specified and used.
3. You spread and compact at:

3.1.  Asphalt concrete surfacing replacement areas

3.2. Leveling courses

3.3. Areas the Engineer determines conventional compaction and compaction measurement methods are
impeded

Do not open new HMA pavement to public traffic until its mid-depth temperature is below 160 °F.

If you request in writing and the Engineer authorizes, you may cool HMA Type A and Type B with water when
rolling activities are complete. Apply water under Section 17, "Watering."

Spread sand at a rate between 1 pound and 2 pounds per square yard on new RHMA-G, RHMA-O, and RHMA-
O-HB pavement when finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply
with Section 90-3.03, "Fine Aggregate Grading." Keep traffic off the pavement until spreading sand is complete.

39-1.12 SMOOTHNESS

39-1.12A General

Determine HMA smoothness with a profilograph and a straightedge.

Smoothness specifications do not apply to OGFC placed on existing pavement not constructed under the same
project.

If portland cement concrete is placed on HMA:

1. Cold plane the HMA finished surface to within specified tolerances if it is higher than the grade specified
by the Engineer.

2. Remove and replace HMA if the finished surface is lower than 0.05 foot below the grade specified by the
Engineer.
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39-1.12B Straightedge
The HMA pavement top layer must not vary from the lower edge of a 12-foot long straightedge:

1. More than 0.01 foot when the straight edge is laid parallel with the centerline
More than 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to
edge of a traffic lane

3. More than 0.02 foot when the straightedge is laid within 24 feet of a pavement conform

39-1.12C Profilograph

Under California Test 526, determine the zero (null) blanking band Profile Index (PIy) and must-grinds on the
top layer of HMA Type A, Type B, and RHMA-G pavement. Take 2 profiles within each traffic lane, 3 feet from
and parallel with the edge of each lane.

A must-grind is a deviation of 0.3 inch or more in a length of 25 feet. You must correct must-grinds.

For OGFC, only determine must-grinds when placed over HMA constructed under the same project. The top
layer of the underlying HMA must comply with the smoothness specifications before placing OGFC.

Profile pavement in the Engineer's presence. Choose the time of profiling.

On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the PI, must be at
most 2.5 inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including
pavement within the superelevation transitions, the PI, must be at most 5 inches per 0.1-mile section.

Before the Engineer accepts HMA pavement for smoothness, submit written final profilograms.

Submit 1 electronic copy of profile information in Microsoft Excel and 1 electronic copy of longitudinal
pavement profiles in ".erd" format or other ProVAL compatible format to the Engineer and to:

Smoothness@dot.ca.gov

The following HMA pavement areas do not require a Pl You must measure these areas with a 12-foot
straightedge and determine must-grinds with a profilograph:

1. New HMA with a total thickness less than 0.25 foot
2. HMA sections of city or county streets and roads, turn lanes and collector lanes that are less than 1,500 feet
in length

The following HMA pavement areas do not require a Pl You must measure these areas with a 12-foot
straightedge:

1. Horizontal curves with a centerline radius of curvature less than 1,000 feet including pavement within the
superelevation transitions of those curves
2.  Within 12 feet of a transverse joint separating the pavement from:

2.1.  Existing pavement not constructed under the same project
2.2. A bridge deck or approach slab

(08

Exit ramp termini, truck weigh stations, and weigh-in-motion areas
4. [If steep grades and superelevation rates greater than 6 percent are present on:

4.1. Ramps
4.2. Connectors

Turn lanes

Areas within 15 feet of manholes or drainage transitions

Acceleration and deceleration lanes for at-grade intersections

Shoulders and miscellaneous areas

HMA pavement within 3 feet from and parallel to the construction joints formed between curbs, gutters, or
existing pavement

OO0
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39-1.12D Smoothness Correction

If the top layer of HMA Type A, Type B, or RHMA-G pavement does not comply with the smoothness
specifications, grind the pavement to within tolerances, remove and replace it, or place a layer of HMA. The
Engineer must authorize your choice of correction before the work begins.

Remove and replace the areas of OGFC not in compliance with the must-grind and straightedge specifications,
except you may grind OGFC for correcting smoothness:

1.
2.

At a transverse joint separating the pavement from pavement not constructed under the same project
Within 12 feet of a transverse joint separating the pavement from a bridge deck or approach slab

Corrected HMA pavement areas must be uniform rectangles with edges:

1.
2.

Parallel to the nearest HMA pavement edge or lane line
Perpendicular to the pavement centerline

Measure the corrected HMA pavement surface with a profilograph and a 12-foot straightedge and correct the
pavement to within specified tolerances. If a must-grind area or straightedged pavement cannot be corrected to
within specified tolerances, remove and replace the pavement.

On ground areas not overlaid with OGFC, apply fog seal coat under Section 37-1, "Seal Coats."

39-1.13 MISCELLANEOUS AREAS AND DIKES
Miscellaneous areas are outside the traveled way and include:

S o B

Median areas not including inside shoulders
Island areas

Sidewalks

Gutters

Gutter flares

Ditches

Overside drains

Aprons at the ends of drainage structures

Spread miscellaneous areas in 1 layer and compact to the specified lines and grades.
For miscellaneous areas and dikes:

1.

3.

Do not submit a JMF.

Choose the 3/8-inch or 1/2-inch HMA Type A and Type B aggregate gradations.

Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate and 6.0 percent for 1/2-inch
aggregate. If you request in writing and the Engineer authorizes, you may reduce the minimum asphalt
binder content.

Choose asphalt binder Grade PG 70-10 or the same grade specified for HMA.

39-2 STANDARD

39-2.01 DESCRIPTION

If HMA is specified as Standard, construct it under Section 39-1, "General," this Section 39-2, "Standard," and
Section 39-5, "Measurement and Payment."

39-2.02 CONTRACTOR QUALITY CONTROL
39-2.02A Quality Control Plan

Establish, implement, and maintain a Quality Control Plan (QCP) for HMA. The QCP must describe the
organization and procedures you will use to:

1.
2.
3.

Control the quality characteristics
Determine when corrective actions are needed (action limits)
Implement corrective actions
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When you submit the proposed JMF, submit the written QCP. You and the Engineer must discuss the QCP
during the prepaving conference.
The QCP must address the elements affecting HMA quality including:

1. Aggregate

2. Asphalt binder
3. Additives

4. Production

5. Paving

The Engineer reviews each QCP within 5 business days from the submittal. Hold HMA production until the
Engineer accepts the QCP in writing. The Engineer's QCP acceptance does not mean your compliance with the
QCP will result in acceptable HMA. Section 39-1.05, "Engineer's Acceptance,” specifies HMA acceptance.

39-2.02B Quality Control Testing
Perform sampling and testing at the specified frequency for the following quality characteristics:
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Minimum Quality Control — Standard

Quality Test Minimum HMA Type
Characteristic Method Sampling
and A B RHMA-G OGFC
Testing
Frequency
Aggregate gradation® | CT 202 1 per 750 JMF * JMF =+ JMF =+ JMF *
tons and Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent CT 217 any 47 42 47 -
(min.) ¢ remaining
Asphalt binder CT 379 or | partatthe | JMF +0.45 JMF +0.45 JMF+0.50 | JMF £0.50
content (%) 382 end Qf the
project
HMA moisture CT 226 or 1 per 1.0 1.0 1.0 1.0
content (%, max.) CT 370 2,500 tons
but not
less than 1
per paving
day
Field compaction, Quality 2 per 91-97 91-97 91-97 --
(%, max. theoretical control business
density) % plan day (min.)
Stabilometer value CT 366 One per
(min.) & * 4,000 tons
No. 4 and 3/8" or2per5 30 30 -- --
gradings business
172" and 3/4" days, 37 35 23 --
gradings which-
Air voids content CT 367 ever is 4+2 442 Specification --
(%) “¢ more +2
Aggregate moisture | CT 226 or
content at CT 370
continuous mixing 2 per day
plants and RAP )
moisture content at during - - - -
. . production
continuous mixing
plants and batch
mixing plants "
Percent of crushed CT 205
particles coarse
aggregate (%, min.)
One fractured 90 25 -- 90
face
Two fractured 75 -- 90 75
faces As
Fine aggregate (%, necessary
. and
rnln)(Passin No. 4 designat-
sieve ¢ ;md ed in the
retained on No. QCP. At
. least once
8 sieve.) .
One fractured per project 70 20 70 90
face
Los Angeles Rattler CT 211
(%, max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
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Flat and elongated CT 235 Report only Report only Report only Report only
particles (%, max.
by weight @ 5:1)
Fine aggregate _ CT 234
angularity (%, min.)' 45 45 45 --
Voids filled with LP-3
asphalt (%)’
No. 4 grading 76.0 —80.0 76.0 — 80.0 Report only
3/8" grading 73.0 -76.0 73.0-76.0 B
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral LP-2
aggregate (% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- -
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8"
gradings 0.9-2.0 0.9-2.0 Report only --
1/2" and 3/4"
gradings 0.6-1.3 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, | straightedge, | straightedge, | straightedge
h must-grind, must-grind, must-grind, and must-
and PI, and PI, and PI, grind
Asphalt rubber Section Section
binder viscosity @ 39-1.02D -- -- 1,500 — 4,000 | 1,500 — 4,000
N e 39-1.04C
375 °F, centipoises
Asphalt modifier Section Section Section 39- Section 39-
39-1.02D | 39-1.04C B B 1.02D 1.02D
Crumb rubber Section Section -- -- Section 39- Section 39-
modifier 39-1.02D | 39-1.04C 1.02D 1.02D
Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
° Report the average of 3 tests from a single split sample.

4 Determine field compaction for any of the following conditions:

1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
¢ California Test 375 is used to determine field compaction, except use:
1. In-place density measurements using the method specified in your QC plan instead of using the nuclear
gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device."
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum
density in Part 5, "Determining Test Maximum Density."
fModify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
¢ Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
%‘ For adjusting the plant controller at the HMA plant.
' The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

“Voids in mineral aggregate for RHMA-G must be within this range.
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For any single quality characteristic except smoothness, if 2 consecutive quality control test results do not
comply with the action limits or specifications:

Stop production.

Notify the Engineer in writing.

Take corrective action.

Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

bl

39-2.03 ENGINEER'S ACCEPTANCE
39-2.03A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Standard

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Sieve 3/4" | 12" | 3/8" Tolerance ° Tolerance © Tolerance © Tolerance ¢
1/2" X"
3/8" X
No. 4 X
No. 8 X X X
No. 200 X X X
Sand equivalent (min.)* CT 217 47 42 47 --
Asphalt binder content (%) CT3790r | JMF £0.45 JMF £ 0.45 JMF £ 0.50 JMF £ 0.50
382
HMA moisture content (%, CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Field compaction (% max. CT 375 91-97 91-97 91-97 --
theoretical density) '
Stabilometer value (min.) “¢ CT 366
No. 4 and 3/8" gradings 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air voids content (%) “" CT 367 4+2 4+£2 Specification £ --
2
Percent of crushed particles CT 205
Coarse aggregate (%, min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing No. 4 sieve and
retained on No. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, CT 211
max.) 12 -- 12 12
Loss at 100 rev. 45 50 40 40
Loss at 500 rev.
Fine aggregate angularity (%, CT 234
min.)' 45 45 45 --
Flat and elongated particles CT 235 Report only Report only Report only Report only
(%, max. by weight @ 5:1)
Voids filled with asphalt (%)’ LP-3
No. 4 grading 76.0 — 80.0 76.0 — 80.0 Report only
3/8" grading 73.0-76.0 73.0-76.0 --
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0—75.0 65.0—-75.0
Voids in mineral aggregate LP-2
(% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- B
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8" gradings 0.9-2.0 09-2.0 Report only --
1/2" and 3/4" gradings 0.6-13 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, straightedge, straightedge, straightedge
must-grind, | must-grind, and | must-grind, and | and must-grind
and P, PI, PI,
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
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1.02(C) and 1.02(C) and

Section 39- Section 39-
1.02D 1.02D

Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
b "X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
4 The Engineer reports the average of 3 tests from a single split sample.
¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
P California Test 375 is used to determined field compaction, except the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core instead of using the
nuclear gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device."
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum density
in Part 5, "Determining Test Maximum Density."
£ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F +5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
¥Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply
with the specifications:

1. Stop production.

. Take corrective action.

3. Inthe Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

The Engineer tests the density core you take from each 250 tons of HMA production. The Engineer determines
the percent of maximum theoretical density for each density core by determining the density core's density and
dividing by the maximum theoretical density.

The Engineer determines the percent of maximum theoretical density from density cores taken from the final
layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot and any layer is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot and any layer
is less than 0.20 foot.

For percent of maximum theoretical density, the Engineer determines a deduction for each test result outside the
specifications in compliance with:
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Reduced Payment Factors for Percent of Maximum Theoretical Density

HMA Type A and B Reduced Payment HMA Type A and B Reduced Payment
and RHMA-G Factor and RHMA-G Factor

Percent of Maximum Percent of Maximum

Theoretical Density Theoretical Density
91.0 0.0000 97.0 0.0000
90.9 0.0125 97.1 0.0125
90.8 0.0250 97.2 0.0250
90.7 0.0375 97.3 0.0375
90.6 0.0500 97.4 0.0500
90.5 0.0625 97.5 0.0625
90.4 0.0750 97.6 0.0750
90.3 0.0875 97.7 0.0875
90.2 0.1000 97.8 0.1000
90.1 0.1125 97.9 0.1125
90.0 0.1250 98.0 0.1250
89.9 0.1375 98.1 0.1375
89.8 0.1500 98.2 0.1500
89.7 0.1625 98.3 0.1625
89.6 0.1750 98.4 0.1750
89.5 0.1875 98.5 0.1875
89.4 0.2000 98.6 0.2000
89.3 0.2125 98.7 0.2125
89.2 0.2250 98.8 0.2250
89.1 0.2375 98.9 0.2375
89.0 0.2500 99.0 0.2500

<89.0 Remove and Replace >99.0 Remove and Replace

39-2.04 TRANSPORTING, SPREADING, AND COMPACTING
Determine the number of rollers needed to obtain the specified density and surface finish.

39-3 METHOD
39-3.01 DESCRIPTION

If HMA is specified as Method, construct it under Section 39-1, "General," this Section 39-3, "Method," and
Section 39-5, "Measurement and Payment."

39-3.02 ENGINEER'S ACCEPTANCE
39-3.02A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Method

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent (min.)° CT 217 47 42 47 --
Asphalt binder content (%) | CT 379 or JMF + 0.45 JMF +0.45 JMF + 0.50 JMF + 0.50
382
HMA moisture content (%, | CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Stabilometer value CT 366
(min.) “¢
No. 4 and 3/8" 30 30 -- --
gradings
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed CT 205
particles
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% CT 211
max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Air voids content (%) “° CT 367 4+2 4+2 Specification £ --
2
Fine aggregate angularity CT 234
(% min.)" 45 45 45 --
Flat and elongated particles | CT 235
(% max. by weight @ 5:1) Report only Report only Report only Report only
Voids filled with asphalt LP-3
(%)® Report only
No. 4 grading 76.0 — 80.0 76.0 — 80.0
3/8" grading 73.0-76.0 73.0-76.0 -
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral aggregate LP-2
(% min.) ®
No. 4 grading 17.0 17.0 -
3/8" grading 15.0 15.0 -- B
1/2" grading 14.0 14.0 18.0-23.0"
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion & LP-4
No. 4 and 3/8" 0.9-2.0 0.9-2.0 Report only
gradings 0.6-13 0.6-13 B
1/2" and 3/4" gradings
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge straightedge straightedge straightedge
and must-grind | and must-grind | and must-grind | and must-grind
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
1.02(C) and 1.02(C) and
Section 39- Section 39-

Contract No. 04-2E4904
136 0f 292




1.02D 1.02D
Asphalt modifier Various -- -- Section 39- Section 39-

1.02D 1.02D
Crumb rubber modifier Various -- -- Section 39- Section 39-

1.02D 1.02D

*The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

“The Engineer reports the average of 3 tests from a single split sample.

4Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F 5 °F by
allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

¢ The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

£ Report only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

" Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply
with the specifications:

1.

3.

Stop production.

Take corrective action.

In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

39-3.03 SPREADING AND COMPACTING EQUIPMENT
Each paver spreading HMA Type A and Type B must be followed by 3 rollers:

1.

3.

One vibratory roller specifically designed to compact HMA. The roller must be capable of at least 2,500
vibrations per minute and must be equipped with amplitude and frequency controls. The roller's gross
static weight must be at least 7.5 tons.

One oscillating type pneumatic-tired roller at least 4 feet wide. Pneumatic tires must be of equal size,
diameter, type, and ply. The tires must be inflated to 60 psi minimum and maintained so that the air
pressure does not vary more than 5 psi.

One steel-tired, 2-axle tandem roller. The roller's gross static weight must be at least 7.5 tons.

Each roller must have a separate operator. Rollers must be self-propelled and reversible.

Compact RHMA-G under the specifications for compacting HMA Type A and Type B except do not use
pneumatic-tired rollers.

Compact OGFC with steel-tired, 2-axle tandem rollers. If placing over 300 tons of OGFC per hour, use at least
3 rollers for each paver. If placing less than 300 tons of OGFC per hour, use at least 2 rollers for each paver. Each
roller must weigh between 126 pounds to 172 pounds per linear inch of drum width. Turn the vibrator off.

39-3.04 TRANSPORTING, SPREADING, AND COMPACTING

Pave HMA in maximum 0.25-foot thick compacted layers.
If the surface to be paved is both in sunlight and shade, pavement surface temperatures are taken in the shade.
Spread HMA Type A and Type B only if atmospheric and surface temperatures are:
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Minimum Atmospheric and Surface Temperatures

Compacted Layer
Thickness, feet Atmospheric,® F Surface,® F
Unmodified Asphalt Modified Asphalt Unmodified Asphalt Modified Asphalt
Binder Binder” Binder Binder*®
<0.15 55 50 60 55
0.15-0.25 45 45 50 50

Note:

* Except asphalt rubber binder.

If the asphalt binder for HMA Type A and Type B is:

1.

Unmodified asphalt binder, complete:

1.1.  First coverage of breakdown compaction before the surface temperature drops below 250 °F
1.2. Breakdown and intermediate compaction before the surface temperature drops below 200 °F
1.3.  Finish compaction before the surface temperature drops below 150 °F

Modified asphalt binder, complete:
2.1.  First coverage of breakdown compaction before the surface temperature drops below 240 °F

2.2.  Breakdown and intermediate compaction before the surface temperature drops below 180 °F
2.3.  Finish compaction before the surface temperature drops below 140 °F

For RHMA-G:

kv

Only spread and compact if the atmospheric temperature is at least 55 °F and the surface temperature is at
least 60 °F.

Complete the first coverage of breakdown compaction before the surface temperature drops below 285 °F.
Complete breakdown and intermediate compaction before the surface temperature drops below 250 °F.
Complete finish compaction before the surface temperature drops below 200 °F.

If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must
completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement
surface.

For OGFC with unmodified asphalt binder:

1. Only spread and compact if the atmospheric temperature is at least 55 °F and the surface temperature is at
least 60 °F.

2. Complete first coverage using 2 rollers before the surface temperature drops below 240 °F.

3. Complete all compaction before the surface temperature drops below 200 °F.

4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement
surface.

For OGFC with modified asphalt binder except asphalt rubber binder:

1. Only spread and compact if the atmospheric temperature is at least 50 °F and the surface temperature is at
least 50 °F.

2. Complete first coverage using 2 rollers before the surface temperature drops below 240 °F.

3. Complete all compaction before the surface temperature drops below 180 °F.

4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement
surface.

For RHMA-O and RHMA-O-HB:

1.

Only spread and compact if the atmospheric temperature is at least 55 °F and surface temperature is at least
60 °F.
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2 Complete the 1st coverage using 2 rollers before the surface temperature drops below 280 °F.

Complete compaction before the surface temperature drops below 250 °F.

4. If the atmospheric temperature is below 70 °F, cover loads in trucks with tarpaulins. The tarpaulins must
completely cover the exposed load until the mixture is transferred to the paver's hopper or to the pavement
surface.

W

For RHMA-G and OGFC, tarpaulins are not required if the time from discharge to truck until transfer to the
paver's hopper or the pavement surface is less than 30 minutes.

HMA compaction coverage is the number of passes needed to cover the paving width. A pass is 1 roller's
movement parallel to the paving in either direction. Overlapping passes are part of the coverage being made and are
not a subsequent coverage. Do not start a coverage until completing the prior coverage.

Start rolling at the lower edge and progress toward the highest part.

Perform breakdown compaction of each layer of HMA Type A, Type B, and RHMA-G with 3 coverages using
a vibratory roller. The speed of the vibratory roller in miles per hour must not exceed the vibrations per minute
divided by 1,000. If the HMA layer thickness is less than 0.08 foot, turn the vibrator off. The Engineer may order
fewer coverages if the HMA layer thickness is less than 0.15 foot.

Perform intermediate compaction of each layer of HMA Type A and Type B with 3 coverages using a
pneumatic-tired roller at a speed not to exceed 5 mph.

Perform finish compaction of HMA Type A, Type B, and RHMA-G with 1 coverage using a steel-tired roller.

Compact OGFC with 2 coverages using steel-tired rollers.

39-4 QUALITY CONTROL / QUALITY ASSURANCE
39-4.01 DESCRIPTION

If HMA is specified as Quality Control / Quality Assurance, construct it under Section 39-1, "General," this
Section 39-4, "Quality Control / Quality Assurance," and Section 39-5, "Measurement and Payment."

39-4.02 GENERAL
The QC / QA construction process consists of:

1. Establishing, maintaining, and changing if needed a quality control system providing assurance the HMA
complies with the specifications

2. Sampling and testing at specified intervals, or sublots, to demonstrate compliance and to control process

3. The Engineer sampling and testing at specified intervals to verify testing process and HMA quality

4. The Engineer using test results, statistical evaluation of verified quality control tests, and inspection to
accept HMA for payment

A lot is a quantity of HMA. The Engineer designates a new lot when:

1. 20 sublots are complete
2. The JMF changes
3. Production stops for more than 30 days

Each lot consists of no more than 20 sublots. A sublot is 750 tons except HMA paved at day's end greater than
250 tons is a sublot. If HMA paved at day's end is less than 250 tons, you may either make this quantity a sublot or
include it in the previous sublot's test results for statistical evaluation.

39-4.03 CONTRACTOR QUALITY CONTROL
39-4.03A General

Use a composite quality factor, QFc, and individual quality factors, QFq;, to control your process and evaluate
your quality control program. For quality characteristics without quality factors, use your quality control plan's
action limits to control process.

Control HMA quality including:

Materials

Proportioning

Spreading and compacting
Finished roadway surface

PO =
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Develop, implement, and maintain a quality control program that includes:

1. Inspection
2. Sampling
3. Testing

39-4.03B Quality Control Plan

With the JMF submittal, submit a written Quality Control Plan (QCP). The QCP must comply with the
Department's Quality Control Manual for Hot Mix Asphalt Production and Placement. Discuss the QCP with the
Engineer during the prepaving conference.

The Engineer reviews each QCP within 5 business days from the submittal. Hold HMA production until the
Engineer accepts the QCP in writing. The Engineer's QCP acceptance does not mean your compliance with the
QCP will result in acceptable HMA. Section 39-1.05, "Engineer's Acceptance," specifies HMA acceptance.

The QCP must include the name and qualifications of a Quality Control Manager. The Quality Control
Manager administers the QCP and during paving must be at the job site within 3 hours of receiving notice. The
Quality Control Manager must not be any of the following on the project:

1. Foreman

2. Production or paving crewmember
3. Inspector

4. Tester

The QCP must include action limits and details of corrective action you will take if a test result for any quality
characteristic falls outside an action limit.

As work progresses, you must submit a written QCP supplement to change quality control procedures,
personnel, tester qualification status, or laboratory accreditation status.

39-4.03C Quality Control Inspection, Sampling, And Testing

Sample, test, inspect, and manage HMA quality control.

Provide a roadway inspector while HMA paving activities are in progress. Provide a plant inspector during
HMA production.

Inspectors must comply with the Department's Quality Control Manual for Hot Mix Asphalt Production and
Placement.

Provide a testing laboratory and personnel for quality control testing. Provide the Engineer unrestricted access
to the quality control activities. Before providing services for the project, the Engineer reviews, accredits, and
qualifies the testing laboratory and personnel under the Department's Independent Assurance Program.

The minimum random sampling and testing for quality control is:
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Minimum Quality Control - QC/ QA

Quality Test Min- HMA Type Location Max.
Characteristic Method imum of Report-
Sampl- Sampling | ing Time
ing and Allow-
Testing ance
Frequen A B RHMA-G
_cy
Aggregate JIMF + JMF + JMF =
gradation * CT202 Tolerance® | Tolerance® | Tolerance® CT 125
Loose
Mix
Asphalt binder CT3790r | | per | IMF+045 | IMF=045 | JMFz0s5 | Behind
content (%) 382 Paver 24 hours
750 tons
See CT
125
Field compaction (%
max. theoretical QC Plan 92 -96 92 - 96 91 -96 QC Plan
density) ¢
Aggregate moisture
coten oo 2
RAp 2D CT2260r | . | B ~ pilesor |
OISHTe CT 370 Hring cold feed
content at continuous produc-
. . belts
mixing plants and tion
batch mixing plants °
Sand equivalent crai7 | Lper 47 ) 47 CT 125 | 24 hours
(min.) 750 tons
1 per
2,500
tons but
HMA moisture CT 226 or | not less
content (%,max.) CT 370 than 1 1.0 1.0 1.0 24 hours
per Loose
paving Mix
day .
Stabilometer 1 per ]i’e;lvl:rd
Value (min.) *8 4,000 See CT
No. .4 and 3/8 CT 366 tons or 30 30 -- 125
gradings 2 per 5
172" and 3/4" bus- 37 35 23
. . 48 hours
gradings iness
days,
Air voids content which- Specifica-
(%)"" CT 367 ever is 42 4+2 tion + 2
more
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Percent of crushed
particles coarse
aggregate (% min.)
One fractured
face
Two
faces
Fine aggregate (%
min)
(Passing No. 4
sieve and
retained on No.
8 sieve.)
One  fractured
face

fractured

CT 205

Los Angeles Rattler
(% max.)
Loss at 100 rev.
Loss at 500 rev.

CT 211

Fine aggregate ‘
angularity (% min.)'

CT 234

Flat and elongated
particle (% max. by
weight @ 5:1)

CT 235

Voids filled with
asphalt (%)’
No. 4 grading
3/8" grading
1/2" grading
3/4" grading

LP-3

Voids in mineral

aggregate (% min.)’
No. 4 grading
3/8" grading
1/2" grading

LP-2

3/4" grading
Dust proportion’

No. 4 and 3/8"

gradings

172" and 3/4"

gradings

LP-4

As
neces-
sary and
designat
-ed in
QCP.
At least
once per
project.

90

75

70

25

20

90

70

CT 125

12
45

50

12
40

CT 125

45

45

45

CT 125

Report
only

Report
only

Report
only

CT 125

76.0 —80.0
73.0-76.0
65.0-75.0
65.0-75.0

76.0 — 80.0
73.0-76.0
65.0-75.0
65.0-75.0

Report only

LP-3

17.0
15.0
14.0
13.0

17.0
15.0
14.0
13.0

18.0 — 23.0¢
18.0 — 23.0¢

LP-2

0.9-2.0
0.6-1.3

09-2.0
0.6-13

Report only

LP-4

Smoothness

Section
39-1.12

12-foot
straight-
edge,
must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

48 hours

Asphalt rubber
binder viscosity @
375 °F, centipoises

Section
39-1.02D

1,500 —
4,000

Section
39-1.02D

24 hours

Crumb rubber
modifier

Section
39-1.02D

Section 39-
1.02D

Section
39-1.02D

48 hours

Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
¢ Determine field compaction for any of the following conditions:

1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.

Contract No. 04-2E4904

142 of 292




4 California Test 375 is used to determine field compaction, except use:
1. In-place density measurements using the method specified in your QC plan instead of using the nuclear
gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device."
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum
density in Part 5, "Determining Test Maximum Density."
¢ For adjusting the plant controller at the HMA plant.
T Report the average of 3 tests from a single split sample.
¢ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F £ 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
*Voids in mineral aggregate for RHMA-G must be within this range.

Within the specified reporting time, submit written test results including:

1. Sampling location, quantity, and time
2. Testing results
3. Supporting data and calculations

If test results for any quality characteristic are beyond the action limits in the QCP, take corrective actions.
Document the corrective actions taken in the inspection records under Section 39-4.03E, "Records of Inspection and
Testing."

Stop production, notify the Engineer in writing, take corrective action, and demonstrate compliance with the
specifications before resuming production and placement on the State highway if:

1. A lot's composite quality factor, QFc, or an individual quality factor, QFc; for i = 3, 4, or 5, is below 0.90
determined under Section 39-4.03F, "Statistical Evaluation," using quality control data

2. Anindividual quality factor, QFqc; for i =1 or 2, is below 0.75 using quality control data

3. Quality characteristics for which a quality factor, QFoc;, is not determined has 2 consecutive quality control
tests not in compliance with the specifications

39-4.03D Charts And Records
Record sampling and testing results for quality control on forms provided in the "Quality Control Manual for
Hot Mix Asphalt," or on forms you submit with the QCP. The QCP must also include form posting locations and

submittal times.
Submit quality control test results using the Department's statistical evaluation program, HMAPay, available at

www.dot.ca.gov/hg/construc/hma/index.htm

39-4.03E Records Of Inspection And Testing
During HMA production, submit in writing a daily:

1. HMA Construction Daily Record of Inspection. Also make this record available at the HMA plant and job
site each day.
2. HMA Inspection and Testing Summary. Include in the summary:

2.1.  QC worksheet with updated test results from the HMAPay program

2.2.  Test forms with the testers' signatures and Quality Control Manager's initials.

2.3. Inspection forms with the inspectors' signatures and Quality Control Manager's initials.
2.4. A list and explanation of deviations from the specifications or regular practices.

2.5. A signed statement by the Quality Control Manager that says:
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"It is hereby certified that the information contained in this record is accurate, and that information,
tests, or calculations documented herein comply with the specifications of the contract and the
standards set forth in the testing procedures. Exceptions to this certification are documented as part
of this record."

Retain for inspection the records generated as part of quality control including inspection, sampling, and testing
for at least 3 years after final acceptance.

39-4.03F Statistical Evaluation
General

Determine a lot's composite quality factor, QFc, and the individual quality factors, QFqci. Perform statistical
evaluation calculations to determine these quality factors based on quality control test results for:

1. Aggregate gradation
2. Asphalt binder content
3. Percent of maximum theoretical density

The Engineer grants a waiver and you must use 1.0 as the individual quality factor for percent of maximum
theoretical density, QFqcs, for HMA paved in:

Areas where the total paved thickness is less than 0.15 foot

Areas where the total paved thickness is less than 0.20 foot and a 3/4-inch grading is specified and used
Dig outs

Leveling courses

Areas where, in the opinion of the Engineer, compaction or compaction measurement by conventional
methods is impeded

MRS

Statistical Evaluation Calculations

Use the Variability-Unknown / Standard Deviation Method to determine the percentage of a lot not in
compliance with the specifications.

Determine the percentage of work not in compliance with the specification limits for each quality characteristic
as follows:

1. Calculate the arithmetic mean (7_() of the test values

o Ex
X="

where:
x = individual test values
n= number of test values

2. Calculate the standard deviation
n (Zx2)-(Xx)2
s=N" n@1)

Y(x*) = sum of the squares of individual test values
(Xx)*=  sum of the individual test values squared
n= number of test values

where:

3. Calculate the upper quality index (Qu)

_UsL- X
u ]
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where:

USL = target value plus the production tolerance or upper specification limit
s= standard deviation
X = arithmetic mean

4. Calculate the lower quality index (QL);

X - LSL
QL = S
where:
LSL = target value minus production tolerance or lower specification limit
s= standard deviation
X = arithmetic mean

5. From the table, Upper Quality Index Qy or Lower Quality Index Q,, of this Section 39-4.03F, "Statistical
Evaluation", determine Py ;

where:
Py=  the estimated percentage of work outside the USL.
Py =0, when USL is not specified.

6. From the table, Upper Quality Index Qy or Lower Quality Index Q,, of this Section 39-4.03F, "Statistical
Evaluation," determine P;

where:
P = the estimated percentage of work outside the LSL.
P_. =0, when LSL is not specified.
7. Calculate the total estimated percentage of work outside the USL and LSL, percent defective

Percent defective = Py + P,

Py and P, are determined from:
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Py Upper Quality Index Qy or Lower Quality Index Q,_

or Sample Size (n)

P 5 6 7 8 9 10-11 | 12-14 | 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
0 172 | 1.88 | 1.99 | 2.07 | 2.13 | 2.20 | 2.28 | 2.34 | 2.39 | 244 | 248 | 2.51 | 2.56
1 1.64 | 1.75 | 1.82 | 1.88 | 191 | 1.96 | 2.01 | 2.04 | 2.07 | 2.09 | 2.12 | 2.14 | 2.16
2 158 | 1.66 | 1.72 | 1.75 | 1.78 | 1.81 | 1.84 | 1.87 | 1.89 | 1.91 | 1.93 | 1.94 | 1.95
3 152 | 1.59 | 1.63 | 1.66 | 1.68 | 1.71 | 1.73 | 1.75 | 1.76 | 1.78 | 1.79 | 1.80 | 1.81
4 147 | 1.52 | 1.56 | 1.58 | 1.60 | 1.62 | 1.64 | 1.65 | 1.66 | 1.67 | 1.68 | 1.69 | 1.70
5 142 | 147 | 149 | 1.51 | 1.52 | 1.54 | 1.55 [ 1.56 | 1.57 | 1.58 | 1.59 | 1.59 | 1.60
6 138 | 1.41 | 143 | 145 | 146 | 147 | 148 | 149 | 1.50 | 1.50 | 1.51 | 1.51 | 1.52
7 1.33 | 1.36 | 1.38 | 1.39 | 1.40 | 1.41 1.41 142 | 143 | 143 | 144 | 144 | 1.44
8 129 | 1.31 | 1.33 | 1.33 | 1.34 | 1.35 | 1.35 | 1.36 | 1.36 | 1.37 | 1.37 | 1.37 | 1.38
9 125 | 1.27 | 1.28 | 1.28 | 1.29 | 1.29 | 1.30 | 1.30 | 1.30 | 1.31 | 1.31 | 1.31 | 1.31
10 1.21 1.23 | 1.23 | 1.24 | 1.24 | 1.24 | 1.25 | 1.25 | 1.25 | 1.25 | 1.25 | 1.26 | 1.26
11 1.18 | 1.18 | 1.19 | 1.19 | 1.19 | 1.19 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20 | 1.20
12 1.14 | 1.14 | 1.15 | 1.15 { 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15 | 1.15
13 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.10 | 1.11 1.11 1.11 1.11 1.11 1.11 1.11
14 1.07 | 1.07 | 1.07 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06 | 1.06
15 1.03 | 1.03 [ 1.03 | 1.03 | 1.02 [ 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02 | 1.02
16 1.00 | 099 [ 099 [ 099 | 099 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98 | 0.98
17 097 | 096 | 095 [ 095 [ 095 | 095 [ 094 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94 | 0.94
18 093 | 092 | 092 [ 092 [ 091 | 091 | 091 | 0.91 | 0.90 | 0.90 | 0.90 | 0.90 | 0.90
19 090 | 0.89 [ 0.88 [ 0.88 | 0.88 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87 | 0.87
20 0.87 | 0.86 | 0.85 | 0.85 | 0.84 [ 0.84 | 0.84 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83 | 0.83
21 084 | 0.82 [ 0.82 | 0.81 | 0.81 | 0.81 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.80 | 0.79
22 081 | 079 | 0.79 | 0.78 | 0.78 | 0.77 | 0.77 | 0.77 | 0.76 | 0.76 | 0.76 | 0.76 | 0.76
23 077 | 0.76 | 0.75 | 0.75 | 0.74 | 0.74 | 0.74 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73 | 0.73
24 074 | 073 | 0.72 | 0.72 | 0.71 | 0.71 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70 | 0.70
25 0.71 | 0.70 | 0.69 | 0.69 | 0.68 | 0.68 [ 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.67 | 0.66
26 0.68 | 0.67 | 0.67 | 0.65 [ 0.65 | 0.65 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.64 | 0.63
27 0.65 | 064 | 063 | 0.62 | 0.62 | 0.62 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.61 | 0.60
28 062 | 0.61 [ 0.60 [ 0.59 [ 0.59 | 0.59 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.58 | 0.57
29 0.59 | 058 | 0.57 | 0.57 | 0.56 | 0.56 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.55 | 0.54
30 0.56 | 055 | 054 | 054 [ 0.53 [ 0.53 | 0.52 | 0.52 | 0.52 | 0.52 ] 0.52 | 0.52 | 0.52
31 053 | 052 [ 0.51 | 0.51 | 0.50 [ 0.50 | 0.50 | 0.49 | 0.49 | 0.49 | 0.49 | 0.49 | 0.49
32 050 | 049 | 048 | 048 | 048 | 047 | 047 | 047 | 046 | 046 | 0.46 | 0.46 | 0.46
33 047 | 048 | 045 | 045 [ 045 | 044 | 044 | 044 | 044 | 043 | 043 | 043 | 043
34 045 | 043 | 043 | 042 | 042 | 042 | 041 | 041 | 041 | 041 | 041 | 0.41 | 0.40
35 042 | 040 [ 040 | 0.39 [ 0.39 [ 0.39 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38 | 0.38
36 039 | 038 | 037 | 037 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36 | 0.36
37 036 | 035 | 034 | 034 | 0.34 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.33 | 0.32
38 033 | 032 | 032 | 031 | 031 | 0.31 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30 | 0.30
39 030 | 030 [ 029 | 028 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28 | 0.28
40 028 | 025 | 025 | 025 [ 025 [ 025 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25 | 0.25
41 025 | 023 | 023 | 023 [ 023 | 023 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23 | 0.23
42 023 | 020 | 020 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20 | 0.20
43 0.18 | 0.18 [ 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18 | 0.18
44 0.16 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15 | 0.15
45 0.13 | 013 | 0.13 [ 0.13 [ 0.13 [ 0.13 [ 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13 | 0.13
46 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10 | 0.10
47 0.08 | 0.08 [ 0.08 [ 0.08 [ 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08 | 0.08
48 0.05 | 0.05 [ 0.05 [ 0.05 [ 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05 | 0.05
49 0.03 | 0.03 | 0.03 | 0.03 [ 0.03 [ 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03 | 0.03
50 0.00 | 0.00 | 0.00 [ 0.00 [ 0.00 [ 0.00 [ 0.00 [ 0.00 | 0.00 | 0.00 | 0.00 | 0.00 | 0.00

1.
2.

If the value of Qy or Q. does not correspond to a value in the table, use the next lower value.
If Qu or Q. are negative values, Py or P is equal to 100 minus the table value for Py or P,.
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Quality Factor Determination
Determine individual quality factors, QFqc;, using percent defective = Py + P and:

Quality Factors

Maximum Allowable Percent Defective (Py + P))

Quality Sample Size (n)

Factor 5 6 7 8 9 10-11 | 12-14 [ 15-17 | 18-22 | 23-29 | 30-42 | 43-66 | >66
1.05 0 0 0 0 0 0 0 0 0 0
1.04 0 1 3 5 4 4 4 3 3 3 3
1.03 0 2 4 6 8 7 7 6 5 5 4 4
1.02 1 3 6 9 11 10 9 8 7 7 6 6
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36

60 57 55 53 52 51 48 47 45 43 41 40 37
61 58 56 55 53 52 50 48 46 44 43 41 38
Reject 62 59 57 56 54 53 51 49 47 45 44 42 39
63 61 58 57 55 54 52 50 48 47 45 43 40
64 62 60 58 57 55 53 51 49 48 46 44 41
Reject Values Greater Than Those Shown Above
Notes:

1.

To obtain a quality factor when the estimated percent outside specification limits from table, "Upper Quality

Index Qyu or Lower Quality Index Q," does not correspond to a value in the table, use the next larger value.

Compute the composite of single quality factors, QFc, for a lot using:

where:

QF; =

QFc=
QFqci=
W=

iwi QF QC;j

i=1

the composite quality factor for the lot rounded to 2 decimal places.

the quality factor for the individual quality characteristic.

the weighting factor listed in the table HMA Acceptance — QC / QA.
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i= the quality characteristic index number in the table HMA Acceptance — QC / QA.

39-4.04 ENGINEER'S QUALITY ASSURANCE
39-4.04A General
The Engineer assures quality by:

Reviewing mix designs and proposed JMF

Inspecting procedures

Conducting oversight of quality control inspection and records
Verification sampling and testing during production and paving

bl S

39-4.04B Verification Sampling And Testing
General
The Engineer samples:

1. Aggregate to verify gradation
HMA to verify asphalt binder content

Verification

For aggregate gradation and asphalt binder content, the minimum ratio of verification testing frequency to
quality control testing frequency is 1:5. The Engineer performs at least 3 verification tests per lot.

Using the t-test, the Engineer compares quality control tests results for aggregate gradation and asphalt binder
content with corresponding verification test results. The Engineer uses the average and standard deviation of up to
20 sequential sublots for the comparison. The Engineer uses production start-up evaluation tests to represent the
first sublot. When there are less than 20 sequential sublots, the Engineer uses the maximum number of sequential
sublots available. The 21st sublot becomes the 1st sublot (n = 1) in the next lot.

The t-value for a group of test data is computed as follows:

XX

:ﬁ and o D+82@,-1)
— 4 — p n.+n,-2
e n

where:
ne = Number of quality control tests (2 minimum, 20 maximum).
n, = Number of verification tests (minimum of 1 required).
X, = Mean of quality control tests.
)_(V = Mean of verification tests.
Sp = Pooled standard deviation (When n, = 1, S, = Sq).
Sc= Standard deviation of quality control tests.
S, = Standard deviation of verification tests (when n, > 1).

The comparison of quality control test results and the verification test results is at a level of significance of o =
0.025. The Engineer computes t and compares it to the critical t-value, t.;, from:
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Critical T-Value

Degrees of freedom terit Degrees of freedom terit
(nc+nv'2) (for o= 0025) (nc+nv‘2) (fOI' o= 0025)
1 24.452 18 2.445
2 6.205 19 2.433
3 4.177 20 2.423
4 3.495 21 2.414
5 3.163 22 2.405
6 2.969 23 2.398
7 2.841 24 2.391
8 2.752 25 2.385
9 2.685 26 2.379
10 2.634 27 2.373
11 2.593 28 2.368
12 2.560 29 2.364
13 2.533 30 2.360
14 2.510 40 2.329
15 2.490 60 2.299
16 2.473 120 2.270
17 2.458 ) 2.241

If the t-value computed is less than or equal to t., qua&y contr(i test results are verified.
If the t-value computed is greater than t.; and both X, and X, comply with acceptance specifications, the

quality control tests are verified. You may continue to produce and place HMA with the following allowable
differences:

< 1.0 percent for any grading

1. ‘Yv —Xe

< 0.1 percent for asphalt binder content

2. ‘Yv —Xe

If the t-value computed is greater than t.; and the ‘X v — X ¢| for grading or asphalt binder content are greater

than the allowable differences, quality control test results are not verified and:

1. The Engineer notifies you in writing.
. You and the Engineer must investigate why the difference exist.
3. If the reason for the difference cannot be found and corrected, the Engineer's test results are used for
acceptance and pay.

39-4.05 ENGINEER'S ACCEPTANCE
39-4.05A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance — QC/ QA

Index Quality Characteristic Weight Test HMA Type
@) -ing Method
Factor
W)
A B | RHMA-G
Aggregate gradation *
Sieve 3/4b" 1/2" 3/8"
1 /2" X -- -- 0.05 c
1 33" — X — 0.05 CT 202 JMF + Tolerance
1 No. 4 - -- X 0.05
2 No. 8 X X X 0.10
3 No. 200 X X X 0.15
4 Asphalt binder content (%) 030 | CT379o0r | IMF+0.45 | JMF£0.45 | JMF+£0.5
382
5 Field compaction (% max. theoretical 0.40 CT 375 92 -96 92 -96 91 -96
density ) **
Sand equivalent (min.)" CT 217 47 42 47
Stabilometer value (min.) ™2 CT 366
No. 4 and 3/8" gradings 30 30 --
1/2" and 3/4" gradings 37 35 23
Air voids content (%)"" CT 367 4+£2 4+2 Specifica-
tion £+ 2
Percent of crushed particles coarse CT 205
aggregate (% min.)
One fractured face 90 25 --
Two fractured faces 75 -- 90
Fine aggregate (% min)
(Passing No. 4 sieve and retained
on No. 8 sieve.)
One fractured face 70 20 70
HMA moisture content (%, max.) CT 226 or 1.0 1.0 1.0
CT 370
Los Angeles Rattler (% max.) CT 211
Loss at 100 rev. 12 -- 12
Loss at 500 rev. 45 50 40
Fine aggregate angularity (% min.)' CT 234 45 45 45
Flat and elongated particle (% max. CT 235 Report Report Report
by weight @ 5:1) only only only
Voids in mineral aggregate (% min.)’ (Note k)
No. 4 grading 17.0 17.0 --
3/8" grading LP-2 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading _ 13.0 13.0 18.0-23.0
Voids filled with asphalt (%)’
No. 4 grading LP-3 76.0-80.0 | 76.0-80.0 Report
3/8" grading 73.0-76.0 | 73.0-76.0 only
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion’ LP-4
No. 4 and 3/8" gradings 0.9-2.0 09-2.0 Report
1/2" and 3/4" gradings 0.6-13 0.6-1.3 only
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Smoothness

Section
39-1.12

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge, must-
grind, and
PI,

12-foot
straight-
edge,
must-
grind, and
PI,

Asphalt binder

Various

Section 92

Section 92

Section 92

Section
92-
1.02(C)
and
Section
39-1.02D

Asphalt rubber binder Various -- -

Section

Asphalt modifier Various -- - 39.1.02D

Section

Crumb rubber modifier Various - -- 39-1.02D

Notes:
* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
P "X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least
0.15 foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
¢ California Test 375 is used to determined field compaction, except the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core instead of using the
nuclear gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device."
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum
density in Part 5, "Determining Test Maximum Density."
"The Engineer reports the average of 3 tests from a single split sample.
€ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F £ 5
°F by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140
°F for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
' The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight
of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
Voids in mineral aggregate for RHMA-G must be within this range.

The Engineer determines the percent of maximum theoretical density from the average density of 3 density
cores you take from every 750 tons of production or part thereof divided by the maximum theoretical density.
The Engineer determines the percent of maximum theoretical density from density cores taken from the final
layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. If 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total paved thickness is at least
0.15 foot and any layer is less than 0.15 foot.
2. If 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot and any
layer is less than 0.20 foot.

The Engineer calculates QFc; for i =1, 2, 3, and 4 using quality control data and QF; for i = 5 using quality
assurance data.
The Engineer stops production and terminates a lot if:

1. The lot's composite quality factor, QFc, or an individual quality factor, QF¢; for i = 3, 4, or 5, is below
0.90 determined under Section 39-4.03F, "Statistical Evaluation"
2. An individual quality factor, QFqc; for i =1 or 2, is below 0.75
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3. Quality characteristics for which a quality factor, QF;, is not determined has 2 consecutive acceptance or
quality control tests not in compliance with the specifications

For any single quality characteristic for which a quality factor, QFq;, is not determined, except smoothness, if 2
consecutive acceptance test results do not comply with specifications:

1. Stop production.

. Take corrective action.

3. In the Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

39-4.05B Statistical Evaluation, Determination Of Quality Factors And Acceptance
Statistical Evaluation and Determination of Quality Factors
To determine the individual quality factor, QFqc; for any quality factor i = 1 through 5 or a lot's composite

quality factor, QFc, for acceptance and payment adjustment, the Engineer uses the evaluation specifications under
Section 39-4.03F, "Statistical Evaluation," and:

1. Verified quality control test results for aggregate gradation
. Verified quality control test results for asphalt binder content
3. The Engineer's test results for percent of maximum theoretical density

Lot Acceptance Based on Quality Factors

The Engineer accepts a lot based on the quality factors determined for aggregate gradation and asphalt binder
content, QFq; for i = 1 through 4, using the total number of verified quality control test result values and the total
percent defective (Py + Py).

The Engineer accepts a lot based on the quality factor determined for maximum theoretical density, QFqcs,
using the total number of test result values from density cores and the total percent defective (Py + Pp).

The Engineer calculates the quality factor for the lot, QF¢, which is a composite of weighted individual quality
factors, QF ¢, determined for each quality characteristic in the HMA Acceptance — QC / QA table in Section 39-
4.05A, "Testing."

The Engineer accepts a lot based on quality factors if:

1. The current composite quality factor, QFc, is 0.90 or greater
2. Each individual quality factor, QFc; fori= 3, 4, and 5, is 0.90 or greater
3. Each individual quality factor, QFqc; for i =1 and 2, is 0.75 or greater

No single quality characteristic test may represent more than the smaller of 750 tons or 1 day's production.

Payment Adjustment
If a lot is accepted, the Engineer adjusts payment with the following formula:

n
PA=>"HMACP* wi * [QFQCi * (HMATT —~WHMATT) + WHMATT] <(HMACP* HMATT)
i=1

where:
PA = Payment adjustment rounded to 2 decimal places.
HMACP = HMA contract price.
HMATT = HMA total tons represented in the lot.
WHMATT;= Total tons of waived quality characteristic HMA.
QFqci= Running quality factor for the individual quality characteristic.

QFqci for i =1 through 4 must be from verified Contractor's QC results. QFqcs must
be determined from the Engineer's results on density cores taken for percent of
maximum theoretical density determination.

w= Weighting factor listed in the HMA acceptance table.
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i= Quality characteristic index number in the HMA acceptance table.

If the payment adjustment is a negative value, the Engineer deducts this amount from payment. If the payment
adjustment is a positive value, the Engineer adds this amount to payment.

The 21st sublot becomes the 1st sublot (n = 1) in the next lot. When the 21st sequential sublot becomes the 1st
sublot, the previous 20 sequential sublots become a lot for which the Engineer determines a quality factor. The
Engineer uses this quality factor to pay for the HMA in the lot. If the next lot consists of less than 8 sublots, these
sublots must be added to the previous lot for quality factor determination using 21 to 27 sublots.

39-4.05C Dispute Resolution

For a lot, if you or the Engineer dispute any quality factor, QF o, or verification test result, every sublot in that
lot must be retested.

Referee tests must be performed under the specifications for acceptance testing.

Any quality factor, QFqc;, must be determined using the referee tests.

For any quality factor, QFq;, for i = 1 through 5, dispute resolution:

1. If the difference between the quality factors for QFc; using the referee test result and the disputed test
result is less than or equal to 0.01, the original test result is correct.

2. If the difference between the quality factor for QFc; using the referee test result and the disputed test result
is more than 0.01, the quality factor determined from the referee tests supersedes the previously determined
quality factor.

39-5 MEASUREMENT AND PAYMENT
39-5.01 MEASUREMENT

The contract item for HMA is measured by weight. The weight of each HMA mixture designated in the
Engineer's Estimate must be the combined mixture weight.

If tack coat, asphalt binder, and asphaltic emulsion are paid with separate contract items, their contract items are
measured under Section 92, "Asphalts," or Section 94, "Asphaltic Emulsions," as the case may be.

If recorded batch weights are printed automatically, the contract item for HMA is measured by using the printed
batch weights, provided:

1. Total aggregate and supplemental fine aggregate weight per batch is printed. If supplemental fine
aggregate is weighed cumulatively with the aggregate, the total aggregate batch weight must include the
supplemental fine aggregate weight.

2. Total asphalt binder weight per batch is printed.

3. Each truckload's zero tolerance weight is printed before weighing the first batch and after weighing the last
batch.

4. Time, date, mix number, load number and truck identification is correlated with a load slip.

5. A copy of the recorded batch weights is certified by a licensed weighmaster and submitted to the Engineer.

The contract item for placing HMA dike is measured by the linear foot along the completed length. The
contract item for placing HMA in miscellaneous areas is measured as the in-place compacted area in square yards.
In addition to the quantities measured on a linear foot or square yard basis, the HMA for dike and miscellaneous
areas are measured by weight.

The contract item for geosynthetic pavement interlayer is measured by the square yard for the actual pavement
area covered.

39-5.02 PAYMENT

The contract prices paid per ton for hot mix asphalt as designated in the Engineer's Estimate include full
compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in
constructing hot mix asphalt, complete in place, as shown on the plans, as specified in these specifications and the
special provisions, and as directed by the Engineer.

If HMA is specified to comply with Section 39-4, "Quality Control / Quality Assurance," the Engineer adjusts
payment under that section.

Full compensation for the Quality Control Plan and prepaving conference is included in the contract prices paid
per ton for hot mix asphalt as designated in the Engineer's Estimate and no additional compensation will be allowed
therefor.
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Full compensation for performing and submitting mix designs and for Contractor sampling, testing, inspection,
testing facilities, and preparation and submittal of results is included in the contract prices paid per ton for HMA as
designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

Full compensation for reclaimed asphalt pavement is included in the contract prices paid per ton for HMA as
designated in the Engineer's Estimate and no additional compensation will be allowed therefor.

The contract price paid per ton for hot mix asphalt (leveling) includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals for doing all the work involved in hot mix asphalt (leveling), complete
in place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the
Engineer.

The State pays for HMA dike at the contract price per linear foot for place HMA dike and by the ton for HMA.
The contract prices paid per linear foot for place hot mix asphalt dike as designated in the Engineer's Estimate
include full compensation for furnishing all labor, tools, equipment, and incidentals, and for doing all the work
involved in placing HMA dike, complete in place, including excavation, backfill, and preparation of the area to
receive the dike, as shown on the plans, as specified in these specifications and the special provisions, and as
directed by the Engineer.

The State pays for HMA specified to be a miscellaneous area at the contract price per square yard for place hot
mix asphalt (miscellaneous area) and per ton for hot mix asphalt. The contract price paid per square yard for place
hot mix asphalt (miscellaneous area) includes full compensation for furnishing all labor, tools, equipment, and
incidentals, and for doing all the work involved in placing HMA (miscellaneous area) complete in place, including
excavation, backfill, and preparation of the area to receive HMA (miscellaneous area), as shown on the plans, as
specified in these specifications and the special provisions, and as directed by the Engineer.

If the Quality Control / Quality Assurance construction process is specified, HMA placed in dikes and
miscellaneous areas is paid for at the contract price per ton for hot mix asphalt under Section 39-4, "Quality Control
/ Quality Assurance." Section 39-4.05B, "Statistical Evaluation, Determination of Quality Factors and Acceptance,"
does not apply to HMA placed in dikes and miscellaneous areas.

If there are no contract items for place hot mix asphalt dike and place hot mix asphalt (miscellaneous area) and
the work is specified, full compensation for constructing HMA dikes and HMA (miscellaneous areas) including
excavation, backfill, and preparation of the area to receive HMA dike or HMA (miscellaneous area) is included in
the contract price paid per ton for the hot mix asphalt designated in the Engineer's Estimate and no separate payment
will be made therefor.

The contract price paid per square yard for geosynthetic pavement interlayer includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing
geosynthetic pavement interlayer, complete in place, as shown on the plans, as specified in these specifications and
the special provisions, and as directed by the Engineer.

The contract price paid per ton for paving asphalt (binder, geosynthetic pavement interlayer) includes full
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work
involved in applying paving asphalt (binder, geosynthetic pavement interlayer), complete in place, including
spreading sand to cover exposed binder material, as shown on the plans, as specified in these specifications and the
special provisions, and as directed by the Engineer.

Full compensation for small quantities of HMA placed on geosynthetic pavement interlayer to prevent
displacement during construction is included in the contract price paid per ton for the HMA being paved over the
interlayer and no separate payment will be made therefor.

The contract price paid per ton for tack coat includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in applying tack coat, complete in place, as shown
on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The Engineer does not adjust payment for increases or decreases in the quantities for tack coat, regardless of the
reason for the increase or decrease. Section 4-1.03B, "Increased or Decreased Quantities," does not apply to the
items for tack coat.

Full compensation for performing smoothness testing, submitting written and electronic copies of tests, and
performing corrective work including applying fog seal coat is included in the contract price paid per ton for the
HMA designated in the Engineer's Estimate and no separate payment will be made therefor.

Full compensation for spreading sand on RHMA-G, RHMA-O, and RHMA-O-HB surfaces and for sweeping
and removing excess sand is included in the contract price paid per ton for rubberized hot mix asphalt as designated
in the Engineer's Estimate and no separate payment will be made therefor.

If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's
testing costs from payments. If the ITP determines your test results are correct, the State pays the ITP's testing
costs. If, in the Engineer's opinion, work completion is delayed because of incorrect Engineer test results, the
Department makes payment and time adjustments under Section 8-1.09, "Delays."
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SECTION 40 PORTLAND CEMENT CONCRETE PAVEMENT
(Issued 01-20-12)

Replace Section 40 with:
SECTION 40 CONCRETE PAVEMENT

40-1 GENERAL
40-1.01 SUMMARY
Section 40 includes specifications for constructing concrete pavement on a prepared subgrade.

40-1.02 SUBMITTALS
40-1.02A Certificates of Compliance

Submit Certificates of Compliance under Section 6-1.07, "Certificates of Compliance." Include a test result
report for any specified test with certification that test was performed within 12 months before the tested material's
use.

Submit Certificates of Compliance for:

Tie bars
Threaded tie bar splice couplers
Dowel bars
Tie bar baskets
Dowel bar baskets
Chemical adhesive (drill and bond)
Silicone joint sealant
Asphalt rubber joint sealant
Preformed compression seal
. Backer rods. Include the manufacturer's statement of compatibility with the sealant to be used.
. Joint filler material
. Curing compound. For each delivery to the job site, submit a copy of the Certificate of Compliance to the
Engineer and the Transportation Laboratory. Each Certificate of Compliance must not represent more than
10,000 gallons and must include a test result report for:
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12.1. Moisture loss at 24 hours under California Test 534
12.2. Reflectance under ASTM E 1347
12.3. Viscosity under ASTM D 2196
12.4. Nonvolatile content under ASTM D 2369
12.5. Pigment content under ASTM D 3723
13. Epoxy powder coating

40-1.02B Curing Compound Samples
Submit split curing compound samples to the Transportation Laboratory.

40-1.02C Drilled Corings
Submit each core taken for Engineer's acceptance in a plastic bag. Mark each core with a location description.

40-1.02D Independent Third Party Air Content Testing Laboratory

Before testing, submit for the Engineer's approval the name of a laboratory that will test drilled core specimens
for air content in cases of dispute.

40-1.02E Dowvel Bars

Before placing dowel bars, submit a procedure for identifying transverse contraction joint locations relative to
the dowel bars' longitudinal center and a procedure for consolidating concrete around the dowel bars.
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40-1.02F Concrete Field Qualification
Submit field qualification data and test reports including:

Mixing date

Mixing equipment and procedures used

Batch volume in cubic yards

Type and source of ingredients used

Penetration of the concrete

Air content of the plastic concrete

Age and strength at time of concrete beam testing

Nk —

Field qualification test reports must be certified with a signature by an official in responsible charge of the
laboratory performing the tests.

40-1.02G Frequency Measuring Device (Tachometer)

Submit calibration documentation and operational guidelines for frequency measuring devices for concrete
consolidation vibrators.

40-1.02H Manufacturer's Recommendations and Instructions

If used and at least 15 days before delivery to the job site, submit manufacturer's recommendations and
instructions for storage and installation of:

Threaded tie bar splice couplers
Chemical adhesive (drill and bond)
Silicone liquid sealant

Asphalt rubber liquid sealant
Preformed compression seals

Joint filler material

SNk =

40-1.021 Mix Proportions

At least 15 days before starting testing for mix proportions , submit a copy of the AASHTO accreditation for
your laboratory determining the mix proportions. At least 30 days before starting field qualification, submit the
proposed concrete mix proportions, the corresponding mix identifications, and laboratory test reports including the
modulus of rupture for each trial mixture at 10, 21, 28, and 42 days.

40-1.02J Preformed Compression Seal

Submit the manufacturer's data sheet used to develop the recommended preformed compression seal based on
the joint dimensions.

40-1.02K Concrete Pavement Early Age Crack Mitigation System
At least 24 hours before each paving shift, submit:

1. Early age stress and strength predictions
2. Scheduled sawing and curing activities
3. Contingency plan if volunteer cracking occurs

At least 24 hours before paving, meet with the Engineer to review the submittals for the early age crack
mitigation system.

During paving, update the system with current weather data obtained from a portable weather station. Before
paving concrete pavement with these updates, submit new stress and strength predictions and curing and sawing
activity schedules.

40-1.02L Profilograms

Submit profilograms within 5 business days of initial profiling and within 2 business days of profiling corrected
sections.
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Submit 1 electronic copy of profile information in
Engineer and to:

".erd" format or other ProVAL compatible format to the

Smoothness@dot.ca.gov

Submit the original of final profilograms before the Engineer accepts the contract.
Submitted profilograms become the Department's property.

40-1.02M Protecting Concrete Pavement During Cold Weather

Submit a plan for protecting concrete pavement during the initial 72 hours after paving when the forecasted
minimum ambient temperature is below 40 degrees F.

40-1.02N Quality Control Charts
Submit updated quality control charts each paving day.

40-1.020 Quality Control Plan
At least 30 days before the start of field qualification, submit a concrete pavement quality control plan (QCP).

40-1.03 QUALITY CONTROL AND ASSURANCE
40-1.03A Contractor Quality Control Plan

Establish, implement, and maintain a QCP for concrete pavement. The QCP must describe the organization and
procedures you use to:

1. Control the production process
2. Determine if changes to the production process are needed
3. Implement changes

The QCP must address the elements affecting concrete pavement quality including:

Mix proportions

Aggregate gradation

Materials quality

Stockpile management

Line and grade control

Proportioning

Mixing and transportation

Placing and consolidation

9. Contraction and construction joints

10. Dowel bar placement, alignment, and anchorage
11. Tie bar placement

12. Modulus of rupture

13. Finishing and curing

14. Surface smoothness

15. Joint sealant and compression seal installation
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The QCP must include details of corrective action to be taken if any process is out of control. As a minimum, a
process is out of control if any of the following occurs:

1. For fine and coarse aggregate gradation, 2 consecutive running averages of 4 tests are outside the
specification limits
2. For

individual penetration or air content measurements:

2.1. One point falls outside the suspension limit line
2.2.  Two points in a row fall outside the action limit line

Stop production and take corrective action for out of control processes or the Engineer rejects subsequent
material.
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40-1.03B Quality Control Testing
Select random locations and perform sampling and testing in compliance with:

Quality Control Testing

Test Frequency Test Method
Cleanness value 2 per day CT 227
Sand equivalent 2 per day CT 217
Aggregate gradation 2 per day CT 202
Air content (freeze thaw) * 1 per hour CT 504
Air content (non-freeze thaw) 1 per 4 hours CT 504
Density 1 per 4 hours CT 518
Penetration 1 per 4 hours CT 533
Calibration of moisture meter ™ © 1 per day CT 223 or CT 226

Notes:

*If air entrainment is specified, make at least 1 air content measurement per hour. If air entrainment is not
specified, make at least 1 air content measurement per 4 hours.

® Make at least 1 measurement of moisture content per week to check the calibration of an electronically actuated
moisture meter.

¢ Random location sampling and testing is not applicable.

If air entrainment is specified, the testing laboratory and tester must be qualified under the Department's
Independent Assurance Manual. The manual is available from the Transportation Laboratory.

40-1.03C Control Charts

Maintain control charts to identify potential problems and assignable causes. Post a copy of each control chart
at a location determined by the Engineer.

Individual measurement control charts must use the target values in the mix proportions as indicators of central
tendency.

Develop linear control charts for:

Cleanness value

Sand equivalent

Fine and coarse aggregate gradation
Air content

Penetration

MRS

Control charts must include:

Contract number

Mix proportions

Test number

Each test parameter

Action and suspension limits
Specification limits

Quality control test results

NNk WDD —

For fine and coarse aggregate gradation control charts, record the running average of the previous 4 consecutive
gradation tests for each sieve and superimpose the specification limits.

For penetration and air content control charts, record the individual measurements and superimpose the
following action and suspension limits:

Penetration and Air Content Action and Suspension Limits

Individual Measurements
Control Parameter Action Limit Suspension Limit
Penetration, CT 533 1 inch 1-1/2 inch
Air content, CT 504 1.0 percent 1.5 percent
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40-1.03D Contractor's Laboratory

Use a laboratory that complies with ASTM C 1077 to determine the mix proportions for concrete pavement.
The laboratory must have a current AASHTO accreditation for:

1. AASHTO T 97 or ASTM C 78
2. ASTM C 192/C 192M

40-1.03E Joint Sealant and Compression Seal Installation Training

Before installing joint sealant or compression seals, arrange for a representative from the joint sealant or
compression seal manufacturer to provide training on the cleaning and preparation of the joint and installing the
sealant or seal. Until your personnel and the Department's personnel have been trained, do not install joint sealant or
compression seals.

40-1.03F Frequency Measuring Device (Tachometer)

Before each day's concrete pavement placement and at intervals not to exceed 4 hours of production, test and
record vibration frequency for concrete consolidation vibrators.

40-1.03G Early Age Concrete Pavement Crack Mitigation System

Develop and implement a system for predicting concrete pavement stresses and strength during the initial 72
hours after paving. The system must include:

1. Subscribing to a weather service to obtain forecasts for wind speed, ambient temperatures, humidity, and
cloud cover

2. Portable weather station with anemometer, temperature and humidity sensors, located at the paving site

3. Early age concrete pavement stress and strength prediction computer program

4. Analyzing, monitoring, updating, and reporting the system's predictions

40-1.03H Curing Compound
Sample curing compound from shipping containers at the manufacturer's source of supply. Split the samples.

40-1.031 Concrete Pavement Smoothness

Within 10 days after paving, measure the Profile Index (Ply) of the concrete pavement surface using a zero
(null) blanking band under California Test 526.

For the following concrete pavement areas, the Engineer does not require a profilograph and you must test and
correct high points determined by a 12-foot straightedge placed parallel with and perpendicular to the centerline:

1. Horizontal curves with a centerline radius of curvature less than 1,000 feet including concrete pavement
within the superelevation transitions of those curves.

2.  Exit ramp termini, truck weigh stations, and weigh-in-motion areas

3.  Where steep grades and superelevation rates greater than 6 percent are present on:

3.1. Ramps
3.2. Connectors

4. Turn lanes and areas around manholes or drainage transitions
5. Acceleration and deceleration lanes for at-grade intersections
6. Shoulders and miscellaneous gore areas

Use a California Profilograph to determine the concrete pavement profile. If the profilograph uses a mechanical
recorder, use an electronic scanner to reduce the profilogram.

The profilograph operator must be qualified under the Department's Independent Assurance Manual. The
manual is available from the Department's Materials Engineering and Testing Services Web site.

40-1.03J Profilograph Test Procedure

Notify the Engineer at least 2 business days before performing profilograph testing. FEach day before
performing profilograph testing, notify the Engineer of the start location. Perform profilograph testing in the
Engineer's presence.
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Before starting profilograph testing, remove foreign objects from the concrete pavement surface.

Before starting profilograph testing, calibrate the profilograph in the Engineer's presence. If the Engineer
chooses not to be present during profilograph testing, you may perform the testing with the Engineer's written
approval. Note the Engineer's absence on the profilogram.

Determine PI, values for the final concrete pavement surface of each 0.1-mile section of a traffic lane. Take 2
profiles within each traffic lane, 3 feet from and parallel with the edge of each lane. Each section's P, is the average
of the PI, values for the measurements within that traffic lane. A section that is less than 0.01 mile and is the result
of an interruption to continuous concrete pavement surface must comply with the Pl, specifications for a full
section. Adjust the P, for a partial section to reflect a full section.

Use stationing to locate vertical deviations greater than 0.3 inches. The profilogram stationing must be the
same as the project stationing. Note 0.1-mile segments on the profilogram.

Label the profilogram with:

Contract number

County and route number

Stationing

Operator's name

Test date

Test number

Traffic direction

Traffic lane (numbered from left to right in direction of travel)
. Test wheel path (left or right in direction of travel)
0. Test direction

1. Paving direction
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40-1.03K Smoothness Corrective Action

Correct concrete pavement not complying with the Engineer's acceptance specifications for smoothness by
grinding under Section 42-2, "Grinding."
Do not grind before:

1. Ten days after concrete pavement placement
2. The concrete has developed a modulus of rupture of at least 550 psi

Grind the entire lane width. When completed, the lane width must be uniform in texture and appearance.
Square the corrected area's start and end normal to the paved surface's centerline.
Retest sections where corrections were made.

40-1.03L Acceptance Criteria
General

Concrete pavement is accepted based on the Department's testing for the concrete pavement quality
characteristics shown in the following table:

Concrete Pavement Acceptance Testing

Quality Characteristic Quantity Test
28-day modulus of rupture 1,000 cubic yards CT 523
Thickness 1,200 square yards for primary area CT 531

measurements
Dowel bar placement 700 square yards Measurement
Tie bar placement 4,000 square yards Measurement
Coefficient of friction One day's paving CT 342
Air content (freeze-thaw) * One day's paving CT 504
Note:
* Air content tests must be performed under California Test 504 if air entrainment is
specified.

Pavement smoothness may be accepted based on the Department's testing. A single test represents no more than
0.1 mile.
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Acceptance of modulus of rupture, thickness, dowel bar and tie bar placement, coefficient of friction,
smoothness, and air content, does not constitute final concrete pavement acceptance.

Modulus of Rupture

The Engineer accepts concrete pavement for modulus of rupture on a lot basis. The minimum modulus of
rupture for each lot is 570 psi at 28 days.
For each lot of concrete for concrete pavement:

1. Quantity must not exceed 1,000 cubic yards.
Department determines the modulus of rupture of test beams aged 10 days and 28 days.

3. Department calculates the modulus of rupture by averaging the individual test results of 2 beams aged for
28 days.

The Department provides molds and machines for modulus of rupture acceptance testing. Provide material and
labor the Engineer may require.

Concrete Pavement Smoothness

If the Department tests for smoothness, the tests are performed under Section 40-1.031, "Concrete Pavement
Smoothness."
The Engineer accepts concrete pavement for smoothness in compliance with the following:

1. For tangents and horizontal curves having a centerline radius of curvature 2,000 feet or more, the PI, must
be at most 2-1/2 inches per 0.1-mile section.

2. For horizontal curves having a centerline radius of curvature from 1,000 to 2,000 feet including concrete
pavement within the superelevation transitions of those curves, the PI, must be at most 5 inches per 0.1-
mile section.

3. If using a profilograph to measure smoothness, the surface must not have individual high points greater
than 0.3 inch.

4. If using a straightedge to measure smoothness, the surface must be within 0.02 foot of the straightedge's
lower edge.

Profile index specifications apply to existing pavement within 50 feet of the transverse joint separating new
concrete pavement and the existing pavement.

If the Department's profilograph test results do not match yours, the Engineer may order you to recalibrate your
profilograph equipment and perform a retest. If your test results are inaccurate due to operator error, the Engineer
may disqualify your profilograph operator. If the Engineer determines your test results are inaccurate, the Engineer
does not make adjustments to payment or contract time for recalibrating, retesting, and delays.

Concrete Pavement Thickness

The Engineer accepts concrete pavement for thickness based on coring in the primary area, which is the area
placed in 1 day for each thickness. Concrete pavement thickness must not be deficient by more than 0.05 foot.

After corrective grinding has been completed, core concrete pavement in the primary area under Section 40-
3.16, "Obtaining Drilled Cores," at locations determined by the Engineer and in the Engineer's presence. The core
specimen diameter must be 4 inches. To identify the limits of concrete pavement deficient in thickness by more
than 0.05 foot, you may divide primary areas into secondary areas. Specifications that may affect concrete
pavement thickness such as allowable tolerances for subgrade construction do not change the thickness specified for
concrete pavement.

In each primary area, the Engineer measures concrete pavement thickness every 1,200 square yards and any
remaining area. The Engineer measures cores under California Test 531 to the nearest 0.01 foot. Core at least 1
foot from existing, contiguous, and parallel concrete pavement not constructed as part of this contract.

You may request the Engineer make additional thickness measurements and use them to determine the average
thickness variation. The Engineer determines the locations with random sampling methods.

If each thickness measurement in a primary area is less than 0.05 foot deficient, the Engineer calculates the
average thickness deficiency in that primary area. The Engineer uses 0.02 foot for a thickness difference more than
0.02 foot over the specified thickness.

For each thickness measurement in a primary area deficient by more than 0.05 foot, the Engineer determines a
secondary area where the thickness deficiency is more than 0.05 foot. The Engineer determines this secondary area
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by measuring the thickness of each concrete pavement slab adjacent to the measurement found to be more than 0.05
foot deficient. The Engineer continues to measure the thickness until an area that is bound by slabs with thickness
deficient by 0.05 foot or less is determined.

Slabs without bar reinforcement are defined as the areas bound by longitudinal and transverse joints and
concrete pavement edges. Slabs with bar reinforcement are defined as the areas bound by longitudinal joints and
concrete pavement edges and 15-foot lengths. Secondary area thickness measurements in a slab determine that
entire slab's thickness.

The Engineer measures the remaining primary area thickness after removing the secondary areas from
consideration for determining the average thickness deficiency.

The Engineer determines the slabs to remove and replace.

Required Use of Air-Entraining Admixtures

If air-entraining admixtures are specified, the Engineer may choose to accept concrete pavement for air content
based on your air content quality control tests. The Engineer decides to use your air content quality control tests
based on a t-test that determines the difference in the means of your test and the Engineer's verification tests. The
Engineer calculates the t-value of the test data as follows:

KX
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where:
ne = Number of your quality control tests (minimum of 6 required)
n, = Number of verification tests (minimum of 2 required)
X, =Mean of your quality control tests
)_(V = Mean of the verification tests
Sy, =Pooled standard deviation
(Whennv =1, §,= S;)
Se = Standard deviation of your quality control tests
Sy = Standard deviation of the verification tests (when n, > 1)

The Engineer compares your quality control test results with the Department's verification test results at a level
of significance of o = 0.01. The Engineer compares the t-value to t., determined from:

tcrit
degrees of freedom terit
(n.+n,-2) (for a.=0.01)
1 63.657
2 9.925
3 5.841
4 4.604
5 4.032
6 3.707
7 3.499
8 3.355
9 3.250
10 3.169

If the t-value calculated is less than or equal to tc, your quality control test results are verified. If the t-value
calculated is greater than t.q, quality control test results are not verified.

If your quality control test results are not verified, core at least 3 specimens from concrete pavement under
Section 40-3.16, "Obtaining Drilled Cores." The Engineer selects the core locations. Your approved third party
independent testing laboratory must test these specimens for air content under ASTM C 457. The Engineer
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compares these test results with your quality control test results using the t-test method. If your quality control test
results are verified based on this comparison, the Engineer uses the quality control test results for acceptance of
concrete pavement for air content. If your quality control test results are not verified based on this comparison, the
Engineer uses the air content of core specimens determined under ASTM C 457 for acceptance.

Dowel Bar and Tie Bar Placement

Dowel bar alignment must comply with section 40-3.06. Tie bar alignment must comply with Section 40-3.05.
Except for CRCP, core specimens for:

1. Dowel bar placement
2. Tie bar placement
3. Concrete consolidation

Obtain cores under Section 40-3.16, "Obtaining Drilled Cores." The Engineer determines the core locations.
Each core must have a nominal diameter of 4 inches. Core each day's paving within 2 business days in compliance
with:

1. One test for every 700 square yards of doweled concrete pavement or remaining fraction of that area. Each
dowel bar test consists of 2 cores, 1 on each dowel bar end to expose both ends and allow measurement.

2. One test for every 4,000 square yards of concrete pavement with tie bars or remaining fraction of that area.
Each tie bar test consists of 2 cores, 1 on each tie bar end to expose both ends and allow measurement.

If the tests indicate dowel or tie bars are not placed within the specified tolerances or if there are air voids
around the dowel or tie bars, core additional specimens to determine the limits of unacceptable work.

The Engineer determines the slabs to remove and replace.

If the Engineer approves your request, slabs may remain in place with an adjustment in payment for:

1. Dowel bars with centers from +2 inches to £3 inches from the saw cut of a transverse contraction joint or
with deficient concrete consolidation around the dowel bars

2. Tie bars placed outside their specified placement and position or with deficient concrete consolidation
around the tie bars

Bar Reinforcing Steel

The Engineer accepts concrete pavement for bar reinforcing steel based on inspection before concrete
placement.

Curing Compound

Curing compound sampled from shipping containers from the manufacturer's supply source or from the job site
must match the test results for viscosity, nonvolatile content, and pigment content within the specified tolerances
listed in the precision and bias statements for the test methods.

40-2 MATERIALS
40-2.01 CONCRETE
40-2.01A General
Concrete must comply with Section 90, "Portland Cement Concrete."

40-2.01B Aggregate

The specifications for reduction in Operating Range and Contract Compliance for cleanness value and sand
equivalent specified under Section 90-2.02A, "Coarse Aggregate," and Section 90-2.02B, "Fine Aggregate," do not
apply to concrete pavement.

Combined aggregate gradings must comply with Section 90-3, "Aggregate Gradings," and the difference
between the percent passing the 3/8-inch sieve and the percent passing the No. 8 sieve must not be less than 16
percent of the total aggregate.
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40-2.01C Cementitious Material

Concrete for concrete pavement must contain from 505 pounds to 675 pounds cementitious material per cubic
yard. Determine the minimum cementitious materials content. Use your value for minimum cementitious material
content for MC in equation 1 and equation 2 of section 90-1.02B(3).

40-2.01D Mix Proportions

Your laboratory determining mix proportions must determine the minimum cementitious materials content or
the maximum water to cementitious materials ratio and:

1. You must make trial mixtures no more than 24 months before field qualification.
Modulus of rupture used to determine the minimum cementitious materials content or maximum water to
cementitious materials ratio must be 570 psi at 28 days age and 650 psi at 42 days age.

3. Your laboratory must determine an increase in the cementitious materials content or a decrease in the water
to cementitious materials ratio from the trial mixtures to ensure concrete pavement complies with the
specifications.

If changing an aggregate supply source or the mix proportions, produce a trial batch and field-qualify the new
concrete. The Engineer does not adjust contract time for performing sampling, testing, and qualifying new mix
proportions or changing an aggregate supply source.

40-2.01E Field Qualification

Proposed mix proportions must be field qualified before you place concrete pavement. Use an American
Concrete Institute (ACI) certified "Concrete Laboratory Technician, Grade " to perform field qualification tests and
calculations.

The Engineer accepts field qualification if five beams made and tested under California Test 523 comply with
the following:

1. Ataminimum, beams are tested at 10, 21, and 28 days of age
At your choice of age not later than 28 days, no single beam's modulus of rupture is less than 550 psi and
the average modulus of rupture is at least 570 psi

40-2.02 TIE BARS

Tie bars must be deformed bars.
If the project is not shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with Section 52-1.02B, "Epoxy-coated Reinforcement"
except bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A
615M, Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars complying with ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with "Epoxy-coated Prefabricated Reinforcement" in
the special provisions except bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M;
or ASTM A 615/A 615M, Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

Fabricate, sample, and handle epoxy-coated deformed tie bars at the job site under ASTM D 3963/D 3963M
and Section 52-1.02B, "Epoxy-coated Reinforcement."

Do not bend tie bars.
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40-2.03 DOWEL BARS
40-2.03A General

Dowel bars must be plain bars. Fabricate, sample, and handle epoxy-coated dowel bars under ASTM D 3963/D
3963M and section 52-1.02B, "Epoxy-coated Reinforcement," except each sample must be 18 inches long.

If the project is not shown to be in high desert or any mountain climate region, dowel bars must be one of the
following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating must
comply with either (1) Section 52-1.02B, "Epoxy-coated Reinforcement” or (2) "Epoxy-coated
Prefabricated Reinforcement” in the special provisions.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, dowel bars must be one of the
following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating must
comply with "Epoxy-coated Prefabricated Reinforcement” in the special provisions.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under ASTM A
955/A 955M, Grade 60, UNS Designation S31603 or S31803.

40-2.03B Dowel Bar Lubricant

Dowel bar lubricant must be either (1) petroleum paraffin based or (2) curing compound no. 3. Paraffin-based
lubricant must be either Dayton Superior DSC BB-Coat, Valvoline Tectyl 506, or an approved equal. Petroleum
paraffin based lubricant must be factory-applied.

40-2.04 CURING COMPOUND

Curing compound must be curing compound (1) or (2) with white pigment under Section 90-7.01B, "Curing
Compound Method."
Reflectance must be at least 60 percent when tested under ASTM E 1347.

40-2.05 CHEMICAL ADHESIVE (DRILL AND BOND)

Chemical adhesive for drilling and bonding dowels and tie bars must be prequalified. A list of prequalified
chemical adhesives is available on the Department's Materials Engineering and Testing Services website. The
prequalified list indicates the appropriate chemical adhesive system for the concrete temperature and installation
conditions.

Each chemical adhesive system must clearly and permanently show the following:

Manufacturer's name

Model number of the system

Manufacture date

Batch number

Expiration date

Current International Conference of Building Officials Evaluation Report number
Directions for use

Warnings or precautions required by state and federal laws and regulations

S A B

40-2.06 DOWEL AND TIE BAR BASKETS

For dowel and tie bar baskets, wire must comply with ASTM A 82/A 82M and be welded under ASTM A
185/A 185M, Section 7.4. The minimum wire-size no. is W10. Use either U-frame or A-frame shaped assemblies.

If the project is not shown to be in high desert or any mountain climate region. Baskets may be epoxy-coated,
and the epoxy coating must comply with either (1) Section 52-1.02B, "Epoxy-coated Reinforcement" or (2) "Epoxy-
coated Prefabricated Reinforcement” in the special provisions.

If the project is shown to be in high desert or any mountain climate region, wire for dowel bar and tie bar
baskets must be one of the following:

Contract No. 04-2E4904
165 0f 292



Epoxy-coated wire under "Epoxy-coated Prefabricated Reinforcement" in the special provisions
Stainless-steel wire. Wire must be descaled, pickled, and polished solid stainless-steel. Wire must comply
with (1) the chemical requirements in ASTM A 276/A 276M, UNS Designation S31603 or S31803 and (2)
the tension requirements in ASTM A 1022/ A 1022M.

N —

Handle epoxy-coated tie bar and dowel bar baskets under ASTM D 3963/D 3963M and either (1) Section 52-
1.02B, "Epoxy-coated Reinforcement” or (2) "Epoxy-coated Prefabricated Reinforcement" in the special provisions.

Fasteners must be driven fasteners under ASTM F 1667. Fasteners on lean concrete base or HMA must have a
minimum shank diameter of 3/16 inch and a minimum shank length of 2-1/2 inches. For asphalt treated permeable
base or cement treated permeable base, the shank diameter must be at least 3/16 inch and the shank length must be at
least 5 inches.

Fasteners, clips, and washers must have a minimum 0.2-mil thick zinc coating applied either by electroplating
or galvanizing.

40-2.07 BACKER RODS

Backer rods must be Type 1 under ASTM D 5249. Backer rod diameter must be at least 25 percent greater than
the sawcut joint width. Backer rod material must be expanded, crosslinked, closed-cell polyethylene foam. No
bond or adverse reaction may occur between the backer rod and sealant.

40-2.08 JOINT FILLER MATERIAL

Joint filler for isolation joints must be preformed expansion joint filler for concrete (bituminous type) under
ASTM D 994.

40-2.09 HYDRAULIC CEMENT GROUT (NON-SHRINK)

Hydraulic cement grout (non-shrink) must comply with ASTM C 1107/ C 1107M. Use clean, uniform, rounded
aggregate filler to extend the grout. Aggregate filler must not exceed 60 percent of the grout mass or the maximum
recommended by the manufacturer, whichever is less. Aggregate filler moisture content must not exceed 0.5
percent. Aggregate filler must comply with:

Aggregate Filler Grading

Sieve Size Percentage Passing
1/2-inch 100
3/8-inch 85-100

No. 4 10 - 30
No. 8 0-10
No. 16 0-5

40-2.10 BAR REINFORCEMENT

Bar reinforcement must be deformed bars.

If the project is not shown to be in high desert or any mountain climate region, bar reinforcement must comply
with section 52.

If the project is shown to be in high desert or any mountain climate regions, bar reinforcement must be one of
the following:

1. Epoxy-coated bar reinforcement under section 52-2.03B except bars must comply with either ASTM A
706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60. Bars must be handled
under ASTM D 3963/D 3963M and section 52-2.02C.

2. Low carbon, chromium steel bar complying with ASTM A 1035/A 1035M

40-2.11 JOINT SEALANT
40-2.11A General
Do not use hot-pour sealant that will melt the backer rod.
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40-2.11B Silicone Joint Sealant

Silicone joint sealant must be prequalified. A list of prequalified silicone joint sealant available on the
Department's Materials Engineering and Testing Services Web site at:
http://www.dot.ca.gov/hg/esc/approved products_list/

40-2.11C Asphalt Rubber Joint Sealant
Asphalt rubber joint sealant must:

1. Be a mixture of paving asphalt and ground rubber containing not less than 22 percent ground rubber by
weight. One hundred percent of ground rubber must pass a No. 8 sieve. Ground rubber must be vulcanized
or a combination of vulcanized and devulcanized materials.

2.  Comply with ASTM D 6690, Type II except:

2.1.  The cone penetration requirement must not exceed 120 at 77 F, 5 ounces, 5 seconds.
2.2.  The resilience requirement must be a minimum 50 percent recovery when tested at 77 F.

3. Have a Ring and Ball softening point of 135 °F minimum when tested under AASHTO T 53.
4. Be capable of being melted and applied to cracks and joints at temperatures below 400 °F.
5. Not be applied when the concrete pavement surface temperature is below 50 °F.

40-2.11D Preformed Compression Joint Seals

Preformed compression joint seals must comply with ASTM D 2628. Lubricant adhesive used with the seals
must comply with ASTM D 2835. Preformed compression joint seals must have 5 or 6 cells, except seals for Type
A2 and Type B joints may have 4 cells. Install preformed compression joint seals in compliance with the
manufacturer's recommendations. Show evidence that the seals are compressed from 30 to 50 percent for the joint
width at the time of installation.

40-2.12 WATER
Water for core drilling may be obtained from a potable water source, or submit proof that it does not contain:

1. More than 1,000 parts per million of chlorides as Cl
2. More than 1,300 parts per million of sulfates as S0,
3. Impurities that cause pavement discoloration or surface etching

40-3 CONSTRUCTION
40-3.01 WATER SUPPLY
Before placing concrete pavement, develop enough water supply for the work.

40-3.02 SUBGRADE PREPARATION
Immediately before placing concrete, the subgrade to receive concrete pavement must be:

In compliance with the specified compaction and elevation tolerances

Free of loose and extraneous material

Uniformly moist, but free of standing or flowing water

Excavated for thickened parts of concrete pavement end anchors with no disturbed compaction outside the
end anchor dimensions
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If cement treated permeable base is specified, cover the base surface with asphaltic emulsion before placing
concrete pavement. Apply the asphaltic emulsion uniformly at a rate of 0.1 gallons per square yard. Asphaltic
emulsion must comply with anionic slow-setting type, SS1h grade in Section 94, "Asphaltic Emulsions." Repair
damaged asphaltic emulsion before placing concrete pavement.

40-3.03 PROPORTIONING
Proportion aggregate and bulk cementitious materials under Section 90-5, "Proportioning."
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40-3.04 PLACING CONCRETE
40-3.04A General

Place concrete pavement with stationary side forms or slip-form paving equipment.

Place consecutive concrete loads within 30 minutes of each other. Construct a transverse construction joint
when concrete placement is interrupted by more than 30 minutes. The transverse construction joint must coincide
with the next contraction joint location, or you must remove fresh concrete pavement to the preceding transverse
joint location.

Place concrete pavement in full slab widths separated by construction joints or monolithically in multiples of
full lane widths with a longitudinal contraction joint at each traffic lane line.

Do not retemper concrete.

If the concrete pavement surface width is constructed as specified, you may construct concrete pavement sides
on a batter not flatter than 6:1 (vertical:horizontal).

40-3.04B Concrete Pavement Widening

If concrete pavement is placed adjacent to existing pavement not constructed as part of the contract, grind the
existing concrete pavement lane or shoulder adjacent to the new concrete pavement. Perform the grinding before
new concrete pavement is placed. The new concrete pavement must match the elevation of the existing concrete
pavement after grinding. Grind existing concrete pavement under Section 42-2, "Grinding," except profile index
must comply with the pavement smoothness specifications in Section 40-1.03, "Quality Control and Assurance."

Use paving equipment with padded crawler tracks or rubber-tired wheels on the existing concrete pavement
with enough offset to avoid breaking or cracking the existing concrete pavement's edge.

40-3.04C Concrete Pavement Transition Panel

For concrete pavement placed in a transition panel, texture the surface with a drag strip of burlap, a broom, or a
spring steel tine device that produces scoring in the finished surface. The scoring must be either parallel with or
transverse to the centerline. For the method you choose, texture at the time that produces the coarsest texture.

40-3.04D Stationary Side Form Construction

Stationary side forms must be straight and without defects including warps, bends, and indentations. Side forms
must be metal except at end closures and transverse construction joints where other materials may be used.

You may build up side forms by attaching a section to the top or bottom. If attached to the top of metal forms,
the attached section must be metal.

The side form's base width must be at least 80 percent of the specified concrete pavement thickness.

Side forms including interlocking connections with adjoining forms must be rigid enough to prevent springing
from subgrading and paving equipment and concrete pressure.

Construct subgrade to final grade before placing side forms. Side forms must bear fully on the foundation
throughout their length and base width. Place side forms to the specified grade and alignment of the finished
concrete pavement's edge. Support side forms during concrete placing, compacting, and finishing.

After subgrade work is complete and immediately before placing concrete, true side forms and set to line and
grade for a distance that avoids delays due to form adjustment.

Clean and oil side forms before each use.

Side forms must remain in place for at least 1 day after placing concrete and until the concrete pavement edge
no longer requires protection from the forms.

Spread, screed, shape, and consolidate concrete with 1 or more machines. The machine must uniformly
distribute and consolidate the concrete. The machines must operate to place the concrete pavement to the specified
cross section with minimal hand work.

Consolidate the concrete without segregation. If vibrators are used:

1. The vibration rate must be at least 3,500 cycles per minute for surface vibrators and 5,000 cycles per
minute for internal vibrators

2. Amplitude of vibration must cause perceptible concrete surface movement at least 1 foot from the vibrating

element

Use a calibrated tachometer for measuring frequency of vibration

Vibrators must not rest on side forms or new concrete pavement

5. Power to vibrators must automatically cease when forward or backward motion of the paving machine is
stopped

oW
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Use high-frequency internal vibrators within 15 minutes of depositing concrete on the subgrade to uniformly
consolidate the concrete across the paving width including adjacent to forms. Do not use vibrators to shift the mass
of concrete.

40-3.04E Slip-Form Construction

If slip-form construction is used, spread, screed, shape, and consolidate concrete to the specified cross section
with slip-form machines and minimal hand work. Slip-form paving machines must be equipped with traveling side
forms and must not segregate the concrete.

Do not deviate from the specified concrete pavement alignment by more than 0.1 foot.

Slip-form paving machines must use high frequency internal vibrators to consolidate concrete. You may mount
vibrators with their axes parallel or normal to the concrete pavement alignment. If mounted with axes parallel to the
concrete pavement alignment, space vibrators no more than 2.5 feet measured center to center. If mounted with axes
normal to the concrete pavement alignment, space the vibrators with a maximum 0.5-foot lateral clearance between
individual vibrators.

Each vibrator must have a vibration rate from 5,000 cycles per minute to 8,000 cycles per minute. The
amplitude of vibration must cause perceptible concrete surface movement at least 1 foot from the vibrating element.
Use a calibrated tachometer to measure frequency of vibration.

40-3.05 TIE BAR PLACEMENT

Place tie bars in compliance with the tolerances shown in the following table:
Tie Bar Tolerance

Dimension Tolerance

Horizontal and vertical skew 10 degrees maximum

Longitudinal translation +2 inch maximum

Horizontal offset (embedment) +2 inch maximum

Vertical depth 1. Not less than 1/2 inch below the saw cut
depth of joints
2. When measured at any point along the
bar, not less than 2 inches clear of the
pavement's surface and bottom

Install tie bars at longitudinal joints by 1 of the following methods:

1. Drill concrete and bond tie bars with chemical adhesive in compliance with the manufacturer's instructions.
Clean and dry drilled holes before placing chemical adhesive and tie bars. After inserting tie bars into
chemical adhesive, support the bars to prevent movement during curing. If the Engineer rejects a tie bar
installation, cut the tie bar flush with the joint face and coat the exposed end of the tie bar with chemical
adhesive under Section 40-2, "Materials." Offset new holes 3 inches horizontally from the rejected hole's
center.

2. Insert tie bars into plastic slip-formed concrete before finishing. Inserted tie bars must have full contact
between the bar and the concrete. If tie bars are inserted through the plastic concrete surface, eliminate
evidence of the insertion by reworking the concrete over the tie bars.

3. Use threaded tie bar splice couplers fabricated from deformed bar reinforcement free of external welding or
machining.

4. Use tie bar baskets. Anchor baskets at least 200 feet in advance of concrete pavement placement activity. If
you request a waiver, describe the construction limitations or restricted access preventing the advanced
anchoring. After the baskets are anchored and before paving, demonstrate the tie bars do not move from
their specified depth and alignment during paving. Use fasteners to anchor tie bar baskets.

If tie bars are not placed correctly, stop paving activities until you demonstrate to the Engineer correction of the
cause.

40-3.06 DOWEL BAR PLACEMENT

Center dowel bars within 2 inches in the longitudinal direction on transverse contraction joints or construction
joints.
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If using curing compound as lubricant, apply the curing compound to dowels in 2 separate applications.
Lubricate each dowel bar entirely with bond breaker before placement. The last application must be applied not
more than 8 hours before placing the dowel bars. Apply each curing compound application at a rate of 1 gallon per
150 square feet.

If dowel bars are placed by mechanical insertion, eliminate evidence of the insertion by reworking the concrete
over the dowel bars. If drilling and bonding dowel bars at construction joints, use a grout retention ring.

If using dowel bar baskets, anchor them with fasteners.

Use at least 10 fasteners for basket sections greater than 12 feet and less than or equal to 16 feet. Baskets must
be anchored at least 200 feet in advance of the concrete placement activity unless the Engineer approves your waiver
request. If requesting a waiver, describe the construction limitations or restricted access preventing the advanced
anchoring. After the baskets are anchored and before the concrete is placed, cut and remove temporary spacer wires
and demonstrate the dowel bars do not move from their specified depth and alignment during concrete placement.

Place dowel bars in compliance with:

Dowel Bar Tolerances

Dimension Tolerance
Horizontal offset +1 inch
Longitudinal translation +2 inches
Horizontal skew 3/8 inch, max
Vertical skew 3/8 inch, max
Vertical depth The minimum distance below the

concrete pavement surface must be:

DB =d/3 + 1/2 inch

where:
DB = vertical distance in inches,
measured from concrete

pavement surface to any point
along the top of dowel bar

d = concrete pavement thickness
in inches

The maximum distance below the
depth shown must be 5/8 inch..

If dowel bars are not placed correctly, stop paving activities until you demonstrate to the Engineer correction of
the cause.
Remove and replace the concrete pavement 3 feet on either side of a joint with a rejected dowel bar.

40-3.07 BAR REINFORCEMENT

Place bar reinforcement under Section 52, "Reinforcement." Bar reinforcement must be more than 1/2 inch
below the saw cut depth at concrete pavement joints.

40-3.08 JOINTS
40-3.08A General
Concrete pavement joints consist of:

1. Longitudinal and transverse construction joints
2. Longitudinal and transverse contraction joints
3. Isolation joints

Construction joints must be normal to the concrete pavement surface.

Until contract acceptance and except for joint filler material, keep joints free of foreign material including soil,
gravel, concrete, or asphalt mix.

Volunteer cracks are cracks not coincident with constructed joints.

Repair concrete pavement damaged during joint construction under Section 40-3.17B, "Repair of Spalls,
Raveling, and Tearing."
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Do not bend tie bars or reinforcement in existing concrete pavement joints.

40-3.08B Construction Joints

Construction joints form where fresh concrete is placed against hardened concrete, existing pavements, or
structures.

Before placing concrete at construction joints, apply a curing compound under Section 90-7.01B, "Curing
Compound Method," to the vertical surface of existing or hardened concrete and allow it to dry.

Use a metal or wooden bulkhead to form transverse construction joints. If dowel bars are specified, the
bulkhead must allow dowel bar installation.

40-3.08C Contraction Joints

In multilane monolithic concrete pavement, use the sawing method to construct longitudinal contraction joints.
Construct transverse contraction joints by the sawing method.

Construct transverse contraction joints within 1 foot of their specified spacing. If a slab length of less than 5
feet would be formed, adjust the transverse contraction joint spacing.

Construct transverse contraction joints across the full concrete pavement width regardless of the number or
types of longitudinal joints crossed. In areas of converging and diverging pavements, space transverse contraction
joints so their alignment is continuous across the full width where converging and diverging pavements are
contiguous. Longitudinal contraction joints must be parallel with the concrete pavement centerline. Transverse and
longitudinal contraction joints must not deviate by more than 0.1 foot from either side of a 12-foot straight line,
except for longitudinal joints parallel to a curving centerline.

40-3.08D Isolation Joints

Construct isolation joints by saw cutting a minimum 1/8-inch width to full concrete pavement depth at the
existing concrete pavement's edge and removing the concrete to expose a flat vertical surface. Before placing
concrete, secure joint filler material that prevents new concrete from adhering to the existing concrete face.

Dispose of concrete saw cutting residue under Section 7-1.13, "Disposal of Materials Outside the Highway
Right of Way."

40-3.08E Sawing Method

The sawing method is cutting a groove in the concrete pavement with a power driven concrete saw. Grooves
for longitudinal and transverse contraction joints must be the minimum width possible for the type of saw used. If
necessary, the top of the joint must be sawn wider to provide space for joint sealant. Immediately wash slurry from
the joint with water under 100 psi maximum pressure.

Saw longitudinal and transverse contraction joints before volunteer cracking occurs and after the concrete is
hard enough to saw without spalling, raveling, or tearing.

To keep foreign material out of grooves before joint sealant or compression seal installation, you may use joint
filler in sawed contraction joints. Joint filler must not react adversely with the concrete or cause concrete pavement
damage. After sawing and washing a joint, install joint filler material that keeps moisture in the adjacent concrete
during the 72 hours after paving. If you install joint filler material, the specifications for spraying the sawed joint
with additional curing compound under Section 40-3.13, "Curing," do not apply. If using absorptive filler material,
moisten the filler immediately before or after installation.

40-3.09 JOINT SEALANT AND COMPRESSION SEAL INSTALLATION
40-3.09A General

At least 7 days after concrete pavement placement and not more than 4 hours before installing joint sealant or
compression seal materials, use dry sand blasting and other methods to clean the joint walls of objectionable
material such as soil, asphalt, curing compound, paint, and rust. The maximum sand blasting nozzle diameter must
be 1/4 inch. The minimum pressure must be 90 psi. Sand blast each side of the joint at least once, in at least 2
separate passes. Hold the nozzle at an angle to the joint from 1 to 2 inches from the concrete pavement. Using a
vacuum, collect sand, dust, and loose material at least 2 inches on each side of the joint. Remove surface moisture
and dampness at the joints with compressed air that may be moderately hot.

Before you install joint sealant or compression seal, the joint wall must be free of moisture, residue, or film.

If grinding or grooving over or adjacent to sealed joints, remove joint sealant or compression seal materials and
dispose of them under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way." After grinding or
grooving, replace the joint sealant or compression seal materials.
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40-3.09B Liquid Sealant

Do not install liquid sealant in construction joints.

Install backer rods when the concrete pavement temperature is above the air dew point and when the air
temperature is at least 40 °F.

Install liquid sealant immediately after installing the backer rod. Install sealant using a mechanical device with
a nozzle shaped to introduce the sealant from inside the joint. Extrude sealant evenly and with continuous contact
with the joint walls. Recess the sealant surface after placement. Remove excess sealant from the concrete pavement
surface.

Do not allow traffic over sealed joints until the sealant is set.

40-3.09C Preformed Compression Seal

Install preformed compression seal in construction or isolation joints when specified in the special provisions.

Install longitudinal seals before transverse seals. Longitudinal seals must be continuous except splicing is
allowed at intersections with transverse seals. Transverse seals must be continuous for the entire transverse length of
concrete pavement except splices are allowed for widenings and staged construction. With a sharp instrument, cut
across the longitudinal seal at the intersection with transverse construction joints. If the longitudinal seal does not
relax enough to properly install the transverse seal, trim the longitudinal seal to form a tight seal between the 2
joints.

If splicing is authorized, splicing must comply with the manufacturer's written instructions.

Use a machine specifically designed for preformed compression seal installation. The machine must install the
seal:

To the specified depth

To make continuous contact with the joint walls
Without cutting, nicking, or twisting the seal
With less than 4 percent stretch

el e

Lay a length of preformed compression seal material cut to the exact length of the pavement joint to be sealed.
The Engineer measures this length. After you install the length of preformed compression joint sealant, the
Engineer measures the excess amount of material at the joint end. The Engineer divides the excess amount length
by the original measured length to determine the percentage of stretch.

40-3.10 SHOULDER RUMBLE STRIP

If specified, construct shoulder rumble strips by rolling or grinding indentations in new concrete pavement.

Select the method and equipment for constructing ground-in indentations.

Do not construct shoulder rumble strips on structures or approach slabs.

Construct rumble strips within 2 inches of the specified alignment. Roller or grinding equipment must be
equipped with a sighting device enabling the operator to maintain the rumble strip alignment.

Indentations must not vary from the specified dimensions by more than 1/16 inch in depth or more than 10
percent in length and width.

The Engineer orders grinding or removal and replacement of noncompliant rumble strips to bring them within
specified tolerances. Ground surface areas must be neat and uniform in appearance.

The grinding equipment must be equipped with a vacuum attachment to remove residue.

Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way."

40-3.11 PRELIMINARY FINISHING
40-3.11A General

Preliminary finishing must produce a smooth and true-to-grade finish. After preliminary finishing, mark each
day's concrete pavement with a stamp. The stamp must be approved by the Engineer before paving starts. The
stamp must be approximately 1' x 2' in size. The stamp must form a uniform mark from 1/8 to 1/4 inch deep.
Locate the mark 20 feet + 5 feet from the transverse construction joint formed at each day's start of paving and 1
foot + 0.25 foot from the concrete pavement's outside edge. The stamp mark must show the month, day, and year of
placement and the station of the transverse construction joint. Orient the stamp mark so it can be read from the
concrete pavement's outside edge.

Do not apply more water to the concrete pavement surface than can evaporate before float finishing and
texturing are completed.
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40-3.11B Stationary Side Form Finishing

If stationary side form construction is used, give the concrete a preliminary finish by the machine float method
or the hand method.
If using the machine float method:

1. Use self-propelled machine floats.

Determine the number of machine floats required to perform the work at a rate equal to the concrete
delivery rate. When the time from concrete placement to machine float finishing exceeds 30 minutes, stop
concrete delivery . When machine floats are in proper position, you may resume concrete delivery and
paving.

3. Machine floats must run on side forms or adjacent concrete pavement lanes. If running on adjacent
concrete pavement, protect the adjacent concrete pavement surface under Section 40-3.15, "Protecting
Concrete Pavement."

4. Floats must be hardwood, steel, or steel-shod wood. Floats must be equipped with devices that adjust the
underside to a true flat surface.

If using the hand method, finish concrete smooth and true to grade with manually operated floats or powered
finishing machines.

40-3.11C Slip-Form Finishing

If slip-form construction is used, the slip-form paver must give the concrete pavement a preliminary finish.
You may supplement the slip-form paver with machine floats.

Before the concrete hardens, correct concrete pavement edge slump in excess of 0.02 foot exclusive of edge
rounding.

40-3.12 FINAL FINISHING

After completing preliminary finishing, round the edges of the initial paving widths to a 0.04-foot radius.
Round transverse and longitudinal construction joints to a 0.02-foot radius.

Before curing, texture the pavement. Perform initial texturing with a burlap drag or broom device that produces
striations parallel to the centerline. Perform final texturing with a steel-tined device that produces grooves parallel
with the centerline.

Construct longitudinal grooves with a self-propelled machine designed specifically for grooving and texturing
concrete pavement. The machine must have tracks to maintain constant speed, provide traction, and maintain
accurate tracking along the pavement surface. The machine must have a single row of rectangular spring steel tines.
The tines must be from 3/32 to 1/8 inch wide, on 3/4-inch centers, and must have enough length, thickness, and
resilience to form grooves approximately 3/16 inch wide. The machine must have horizontal and vertical controls.
The machine must apply constant down pressure on the pavement surface during texturing. The machines must not
cause ravels.

Construct grooves over the entire pavement width in a single pass except do not construct grooves 3 inches
from the concrete pavement edges and longitudinal joints. Final texture must be uniform and smooth. Use a guide
to properly align the grooves. Grooves must be parallel and aligned to the pavement edge across the pavement
width. Grooves must be from 1/8 to 3/16 inch deep after concrete has hardened.

For irregular areas and areas inaccessible to the grooving machine, you may hand-construct grooves in
compliance with the hand method under Section 40-3.11B, "Stationary Side Form Finishing." Hand-constructed
grooves must comply with the specifications for machine-constructed grooves.

Initial and final texturing must produce a coefficient of friction of at least 0.30 when tested under California
Test 342. Notify the Engineer when the concrete pavement is scheduled to be opened to traffic to allow at least 25
days for the Department to schedule for test for coefficient of friction. Notify the Engineer when the pavement is
ready for testing which is the latter of:

1. Seven days after concrete placement
2. When the concrete pavement has attained a modulus of rupture of 550 psi

The Department tests for coefficient of friction within 7 days of receiving notification that the pavement is
ready for testing.

Do not open the concrete pavement to traffic unless the coefficient of friction is at least 0.30.

Correct concrete pavement not complying with the Engineer's acceptance criteria for coefficient of friction by
grooving or grinding under Section 42, "Groove and Grind Pavement."
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Do not grind before:

1. Ten days after concrete pavement placement
2. Concrete has developed a modulus of rupture of at least 550 psi

Before opening to traffic, allow at least 25 days for the Department to retest sections for coefficient of friction
after corrections are made.

40-3.13 CURING

Cure the concrete pavement's exposed area with waterproof membrane or curing compound (1) or (2) under
Section 90-7.01, "Methods of Curing." When side forms are removed within 72 hours of the start of curing, also
cure the concrete pavement edges.

If curing compound is used, apply it with mechanical sprayers. Reapply curing compound to sawcuts and
disturbed areas.

40-3.14 EARLY USE OF CONCRETE PAVEMENT
If requesting early use of concrete pavement:

Furnish molds and machines for modulus of rupture testing
Sample concrete

Fabricate beam specimens

Test for modulus of rupture under California Test 523

el S

When you request early use, concrete pavement must have a modulus of rupture of at least 350 psi. Protect
concrete pavement under Section 40-3.15, "Protecting Concrete Pavement."

40-3.15 PROTECTING CONCRETE PAVEMENT

Protect concrete pavement under Section 90-8, "Protecting Concrete."

Maintain the concrete pavement temperature at not less than 40 °F for the initial 72 hours.

Protect the concrete pavement surface from activities that cause damage and reduce texture and coefficient of
friction. Do not allow soil, gravel, petroleum products, concrete, or asphalt mixes on the concrete pavement surface.

Construct crossings for traffic convenience. If the Engineer approves your request, you may use rapid strength
concrete for crossings. Do not open crossings until the Department determines by California Test 523 the concrete
pavement's modulus of rupture is at least 550 psi.

Do not open concrete pavement to traffic or use equipment on the concrete pavement for 10 days after paving
nor before the concrete has attained a modulus of rupture of 550 psi except:

1. If the equipment is for sawing contraction joints
If the Engineer approves your request, one side of paving equipment's tracks may be on the concrete
pavement after a modulus of rupture of 350 psi has been attained, provided:

2.1. Unit pressure exerted on the concrete pavement by the paver does not exceed 20 psi

2.2.  You change the paving equipment tracks to prevent damage or the paving equipment tracks travel on
protective material such as planks

2.3.  No part of the track is closer than 1 foot from the concrete pavement's edge

If concrete pavement damage including visible cracking occurs, stop operating paving equipment on the
concrete pavement and repair the damage.

40-3.16 OBTAINING DRILLED CORES

Drill concrete pavement cores under ASTM C 42/ C 42M. Core drilling equipment must use diamond
impregnated bits.

Clean, dry, and fill core holes with hydraulic cement grout (non-shrink) or pavement concrete. Coat the core
hole walls with epoxy under the specifications for epoxy adhesive for bonding new concrete to old concrete in
Section 95, "Epoxy." The backfill must match the adjacent concrete pavement surface elevation and texture.

Do not allow residue from core drilling to fall on traffic, flow across shoulders or lanes occupied by traffic, or
flow into drainage facilities including gutters.
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40-3.17 REPAIR, REMOVAL, AND REPLACEMENT
40-3.17A General

Working cracks are full-depth cracks essentially parallel to a planned contraction joint beneath which a
contraction crack has not formed. If the Engineer orders, take 4-inch nominal diameter cores on designated cracks
under Section 40-3.16, "Obtaining Drilled Cores."

40-3.17B Repair of Spalls, Raveling, and Tearing

Before concrete pavement is open to traffic, repair spalls, raveling, and tearing in sawed joints. Make repairs in
compliance with the following:

1.

Saw a rectangular area with a diamond-impregnated blade at least 2 inches deep.

Remove unsound and damaged concrete between the saw cut and the joint and to the saw cut's depth. Do
not use a pneumatic hammer heavier than 15 pounds. Do not damage concrete pavement to remain in
place.

Dispose of removed concrete pavement under Section 7-1.13, "Disposal of Materials Outside the Highway
Right of Way."

Clean the repair area's exposed surfaces with high pressure abrasive water blasting. Further clean and dry
the exposed surfaces with compressed air free of moisture and oil.

Apply epoxy as specified for epoxy resin adhesive for bonding new concrete to old concrete under Section
95, "Epoxy." Apply the epoxy with a stiff bristle brush.

Apply a portland cement concrete or mortar patch immediately following the epoxy application. Install an
insert to prevent bonding of the sides of planned joints.

Repair spalls if they are:

1.
2.
3.

Deeper than 0.05 foot
Wider than 0.04 foot
Longer than 0.3 foot

40-3.17C Route and Seal Working Cracks

Treat working cracks within 0.5 foot of either side of a planned contraction joint in compliance with the
following:

1.

Route and seal the crack with epoxy resin in compliance with the following:

1.1.  Use a powered rotary router mounted on wheels, with a vertical shaft and a routing spindle that
casters as it moves along the crack

1.2.  Form a reservoir 3/4 inch deep by 3/8 inch wide in the crack

1.3.  Use equipment that does not cause raveling or spalling

1.4. Place liquid sealant

Treat the contraction joint adjacent to the working crack in compliance with the following:

2.1.  Use epoxy resin under ASTM C 881/C 881M, Type IV, Grade 2 for Type B joints and secondary
saw cuts for Type Al and Type A2 joints

2.2. Pressure inject epoxy resin under ASTM C 881/C881M, Type IV, Grade 1 for narrow saw cuts
including initial saw cuts for Type Al and Type A2 joints

If a working crack intersects a contraction joint, route and seal the working crack and seal the contraction joint
as specified for installing liquid sealant under Section 40-3.09, "Joint Seal and Joint Sealant Installation."

40-3.17D Removal and Replacement of Slabs
As specified, remove and replace slabs or partial slabs for:

1.
2.
3.

Insufficient thickness
Dowel bar misalignment
Working cracks more than 0.5 foot from a planned contraction joint
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40-4 MEASUREMENT AND PAYMENT
40-4.01 MEASUREMENT

Concrete pavement is measured by the cubic yard. The Engineer calculates the pay quantity volume based on
the dimensions shown on the plans and as ordered

The contract items for sealing joints as designated in the Verified Bid Item List are measured by the linear foot.
Sealing joints are measured from field measurements for each type of sealed joint.

The contract item for shoulder rumble strips is measured by the station along each shoulder on which the
rumble strips are constructed without deductions for gaps between indentations.

40-4.02 PAYMENT

The contract price paid per cubic yard for concrete pavement as designated in the Verified Bid Item List
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in constructing the concrete pavement, complete in place including bar reinforcement, tie bars, dowel
bars, anchors, fasteners, tack coat, and providing the facility for and attending the prepaving conference, as shown
on the plans and as specified in these specifications and the special provisions, and as directed by the Engineer.

The Engineer adjusts payment for each primary area deficient in average thickness in compliance with the
following:

Pay Adjustments for Deficient Thickness

Average Thickness Deficiency Adjustment
Deficiency (foot) ($/sq yd)
0.01 0.90
0.02 2.30
0.03 4.10
0.04 6.40
0.05 9.11

If the average thickness deficiency is less than 0.01 foot, the Engineer does not adjust payment for thickness
deficiency. If the average thickness deficiency is more than 0.01 foot, the Engineer rounds to the nearest 0.01 foot
and uses the adjustment table.

Full compensation for core drilling and backfilling the cores ordered by the Engineer for measuring concrete
pavement thickness and determining full-depth cracks is included in the contract price paid per cubic yard for
concrete pavement as designated in the Engineer's Estimate and no additional compensation will be allowed
therefor. The Department does not pay for additional concrete pavement thickness measurements requested by the
Contractor.

The Department does not pay for the portion of concrete that penetrates treated permeable base.

Full compensation for the quality control plan is included in the contract price paid per cubic yard for concrete
pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for furnishing and applying asphaltic emulsion on cement treated permeable base is included
in the contract price paid per cubic yard for concrete pavement as designated in the Engineer's Estimate and no
separate payment will be made therefor.

Full compensation for repairing joints is included in the contract price paid per cubic yard for concrete
pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for furnishing, calibrating, and operating profilograph equipment for Profile Index, for
submitting profilograms, and for performing corrective work is included in the contract price paid per cubic yard for
concrete pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for grooving and grinding for final finishing is included in the contract price paid per cubic
yard for concrete pavement as designated in the Verified Bid Item List and no separate payment will be made
therefor.

Full compensation for removing and replacing joint material for grooving and grinding is included in the
contract price per cubic yard for concrete pavement as designated in the Verified Bid Item List and no separate
payment will be made therefor.

Full compensation for removing and replacing slabs is included in the contract price paid per cubic yard for
concrete pavement as designated in the Verified Bid Item List and no separate payment will be made therefor.

Full compensation for drilling holes and bonding tie bars with chemical adhesive is included in the contract
price paid per cubic yard for concrete pavement as designated in the Verified Bid Item List and no additional
compensation will be allowed therefor.
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Full compensation for repairing damage caused by operating paving equipment on new concrete pavement is
included in the contract price paid per cubic yard for concrete pavement as designated in the Verified Bid Item List
and no separate payment will be made therefor.

The material and work necessary for the construction of crossings for public convenience, and their subsequent
removal and disposal, will be paid for at the contract prices for the items of work involved and if there are no
contract items for the work involved, payment for concrete pavement crossings will be made by extra work as
specified in Section 4-1.03D, "Extra Work."

The Department will reduce payments to the Contractor by $56.12 per square yard for concrete pavement slabs
allowed to remain in place represented by cores indicating dowel bars placed with their centers from £2 inches to £3
inches from the saw cut of a transverse contraction joint

The Engineer will calculate the reduced payment using the slab dimensions adjacent to and inclusive of the
joints with misplaced dowel bars. This reduced payment is in addition to other specified payment reductions.

The Department will reduce payments to the Contractor by $59.56 per square yard for concrete pavement
allowed to remain in place represented by cores indicating either of the following:

1. Tie bars placed outside their specified placement and position tolerances
2. Bar reinforcement placed outside their specified placement and position tolerances

The Engineer will calculate the reduced payment using the slab dimensions adjacent to and inclusive of the
joints with misplaced tie bars. This reduced payment is in addition to other specified payment reductions.

Full compensation for core drilling for checking dowel or tie bar alignment and backfilling the cores is included
in the contract price paid per cubic yard for concrete pavement as designated in the Engineer's Estimate and no
additional compensation will be allowed therefor.

If the initial cores show that dowel bars or tie bars are out of tolerance for alignment and the Engineer orders
additional dowel or tie bar coring, full compensation for drilling the additional cores is included in the contract price
paid per cubic yard for concrete pavement as designated in the Verified Bid Item List and no additional
compensation will be allowed therefor.

If the initial cores show that dowel bars or tie bars are within alignment tolerances and the Engineer orders more
dowel or tie bar coring, the additional cores will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

The Department will not pay for additional coring to check dowel or tie bar alignment you request.

Full compensation for performing profilograph tests, furnishing the profilograms and electronic files to the
Engineer, and for performing corrective work is included in the contract price paid per cubic yard for the type of
concrete pavement as designated in the Verified Bid Item List and no additional compensation will be allowed
therefor.

The contract prices paid per linear foot for seal pavement joint and seal isolation joint include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in sealing
pavement joints and sealing isolation joints, complete in place, as shown on the plans, and as specified in these
specifications and the special provisions, and as directed by the Engineer.

The contract price paid per station for shoulder rumble strip includes full compensation for furnishing all labor,
materials, tools, equipment and incidentals, and for doing all the work involved in constructing the rumble strip
complete in place, as shown on the plans, as specified in these Standard Specifications and as directed by the
Engineer.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 41 PAVEMENT SUBSEALING AND JACKING
(Issued 01-05-07)

In Section 41-1.02 replace the 2nd and 3rd paragraphs with:

Cement for grout shall be Type II portland cement conforming to the provisions in Section 90-2.01A,
"Cement."

Fly ash shall conform to the requirements in AASHTO Designation: M 295 for either Class C or for Class F.
The brand of fly ash used in the work shall conform to the provisions for approval of admixture brands in Section
90-4.03, "Admixture Approval."
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In Section 41-1.02 replace the 5th paragraph with:

Chemical admixtures and calcium chloride may be used. Chemical admixtures in the grout mix shall conform
to the provisions in Section 90-4, "Admixtures." Calcium chloride shall conform to ASTM Designation: D 98.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 42 GROOVE AND GRIND PAVEMENT
(Issued 05-15-09)

In Section 42-2.02 replace the 3rd paragraph with:
Existing portland cement concrete pavement not constructed as part of the project shall be ground as follows:

Grinding shall be performed so that the pavement surface on both sides of all transverse joints and cracks
has essentially the same depth of texture and does not vary from a true plane enough to permit a 0.006-foot
thick shim 0.25-foot wide to pass under a 3-foot straightedge adjacent to either side of the joint or crack
when the straightedge is laid on the pavement parallel to centerline with its midpoint at the joint or crack.
After grinding has been completed, the pavement shall conform to the straightedge and profile
requirements specified in Section 40-1.03, "Quality Control and Assurance."

Abnormally depressed areas due to subsidence or other localized causes will be excluded from testing with
the profilograph and 12-foot straightedge specified in Section 40-1.03. The accumulated total of the
excluded areas shall not exceed 5 percent of the total area to be ground. Profilograph testing shall end 25
feet prior to excluded areas and shall resume 25 feet following the excluded areas.

In Section 42-2.03 replace the 2nd paragraph with:

Replacement concrete paving shall conform to the provisions in Section 40, "Concrete Pavement."
Replacement pavement may be spread and shaped by any suitable powered finishing machines, supplemented by
handwork as necessary. Consolidation of the concrete shall be by means of high-frequency internal vibrators within
15 minutes after the concrete is deposited on the subgrade. Vibrating shall be done with care and in such manner to
assure adequate consolidation adjacent to forms and uniformly across the full paving width. Use of vibrators for
extensive shifting of the mass of concrete will not be permitted. Methods of spreading, shaping and compacting that
result in segregation, voids or rock pockets shall be discontinued, and the Contractor shall adopt methods which will
produce dense homogeneous pavement conforming to the required cross section. Finishing may be performed by
hand method, as specified in Section 40-3.11B, "Stationary Side Form Finishing."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 49 PILING
(Issued 01-20-12)

In Section 49-1.03 replace the 4th paragraph with:

Modification to the specified installation methods and specified pile tip elevation will not be considered at
locations where settlement, tension demands, or lateral load demands control design pile tip elevations or when the
plans state that specified pile tip elevation shall not be revised.

In Section 49-1.03 in the 6th paragraph, replace the 1st sentence with:
Indicator compression pile load testing shall conform to the requirements in ASTM Designation: D 1143-81.

In Section 49-1.03 in the 7th paragraph, replace the 1st sentence with:
Indicator tension pile load testing shall conform to the requirements in ASTM Designation: D 3689-90.
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In Section 49-1.03 replace the 9th paragraph with:

The Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown on the plans
or specified in the special provisions.

In Section 49-1.04 replace the 6th paragraph with:
The Contractor may use additional cementitious material in the concrete for the load test and anchor piles.

In Section 49-4.01 replace the 2nd paragraph with:

The drilling of holes shall conform to the provisions in these specifications. Concrete filling for cast-in-place
concrete piles shall be prequalified in conformance with the provisions in Section 90-9, "Compressive Strength,"
and shall have a minimum 28-day compressive strength of 3,600 psi. At the option of the Contractor, the combined
aggregate grading for the concrete shall be either the one-inch maximum grading, the 1/2-inch maximum grading, or
the 3/8-inch maximum grading. Concrete shall conform to the provisions in Section 90, "Portland Cement
Concrete," and Section 51, "Concrete Structures." Reinforcement shall conform to the provisions in Section 52,
"Reinforcement."

In Section 49-6.01 replace the 1st paragraph with:

The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting
of driven shells filled with concrete, shall be measured along the longest side, from the tip elevation shown on the
plans to the plane of pile cut-off.

In Section 49-6.02 add:

When pile tips are revised by the Engineer for timber, steel, and precast prestressed concrete piles, and for cast-
in-place concrete piles consisting of driven shells filled with concrete, the additional length required, including all
materials, equipment, and labor for furnishing, splicing, and installing the piling, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 50 PRESTRESSING CONCRETE
(Issued 06-05-09)

In Section 50-1.05 replace the 1st paragraph with:

Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation: A 421,
including Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation: A
416; or uncoated deformed (Type II) high-strength steel bars conforming to the requirements in ASTM Designation:
A 722, including all supplementary requirements. The maximum weight requirement of ASTM Designation: A 722
will not apply.

In Section 50-1.05 in the 3rd paragraph, delete item A.

In Section 50-1.07 replace the 2nd paragraph with:

Ducts shall be fabricated with either welded or interlocked seams. Galvanizing of the welded seam will not be
required. Ducts shall have sufficient strength to maintain their correct alignment during placing of concrete. Joints
between sections of duct shall be positive metallic connections which do not result in angle changes at the joints.
Waterproof tape shall be used at the connections. Ducts shall be bent without crimping or flattening. Transition
couplings connecting the ducts to anchoring devices shall be either ferrous metal or polyolefin. Ferrous metal
transition couplings need not be galvanized.
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In Section 50-1.07 replace the 7th paragraph with:

All ducts with a total length of 400 feet or more shall be vented. Vents shall be placed at intervals of not more
than 400 feet and shall be located within 6 feet of every high point in the duct profile. Vents shall be 1/2 inch
minimum diameter standard pipe or suitable plastic pipe. Connections to ducts shall be made with metallic or
plastic structural fasteners. Plastic components, if selected, shall not react with the concrete or enhance corrosion of
the prestressing steel and shall be free of water soluble chlorides. The vents shall be mortar tight, taped as
necessary, and shall provide means for injection of grout through the vents and for sealing the vents. Ends of vents
shall be removed one inch below the roadway surface after grouting has been completed.

In Section 50-1.08 in the 11th paragraph, replace item B with:

B. When the concrete is designated by class or cementitious material content, either the concrete compressive
strength shall have reached the strength shown on the plans at the time of stressing or at least 28 days shall
have elapsed since the last concrete to be prestressed has been placed, whichever occurs first.

In Section 50-1.09 replace the 2nd and 3rd paragraphs with:

Grout shall consist of cement and water and may contain an admixture if approved by the Engineer.
Cement shall conform to the provisions in Section 90-2.01A, "Cement."

In Section 50-1.11 replace the 1st paragraph with:

No separate payment will be made for pretensioning precast concrete members. Payment for pretensioning
precast concrete members shall be considered as included in the contract price paid for furnish precast members as
provided for in Section 51, "Concrete Structures."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 51 CONCRETE STRUCTURES
(Issued 08-05-11)

In Section 51-1.05 in the 11th paragraph, replace the 1st sentence with:
Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 3 feet and in
uniform lengths of not less than 6 feet, except at the end of continuously formed surfaces where the final panel
length required is less than 6 feet.

In Section 51-1.06A(3) in the 1st paragraph, replace items E and F with:

E. When timber members are used to brace falsework bents which are located adjacent to roadways or
railroads, all connections for the timber bracing shall be of the bolted type using 5/8-inch diameter or larger
bolts or coil rod with a root diameter equal to that of the shank of a 5/8-inch diameter bolt.

F. Falsework member clearances must be at least those shown in the following table:

Clearances
Falsework To railing members, barriers, and To unanchored
member anchored temporary railings temporary railings
Footings 0'-3" 2'-0"
Piles 1'-0" 2'-9"
Other members 2'-0" 2'-9"
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In Section 51-1.06C in the 11th paragraph, replace the 1st sentence with:
Falsework for box culverts and other structures with decks lower than the roadway pavement and with span
lengths of 14 feet or less shall not be released until the last placed concrete has attained a compressive strength of
1,600 psi, provided that curing of the concrete is not interrupted.

In Section 51-1.11 replace the 6th paragraph with:

Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-
1.02, "Load Limitations."

In Section 51-1.12D replace the 4th paragraph with:

Expanded polystyrene shall be a commercially available polystyrene board. Expanded polystyrene shall have a
minimum flexural strength of 35 psi determined in conformance with the requirements in ASTM Designation: C
203 and a compressive yield strength of between 16 and 40 psi at 5 percent compression. Surfaces of expanded
polystyrene against which concrete is placed shall be faced with hardboard. Hardboard shall be 1/8 inch minimum
thickness, conforming to ANSI A135.4, any class. Other facing materials may be used provided they furnish
equivalent protection. Boards shall be held in place by nails, waterproof adhesive, or other means approved by the
Engineer.

In Section 51-1.12F replace the 3rd paragraph with:

Type A and AL joint seals shall consist of a groove in the concrete that is filled with field-mixed silicone
sealant.

In Section 51-1.12F in the 6th paragraph, replace the table with:

Movement Rating (MR) Seal Type
MR < 1 inch Type A or Type B
1 inch < MR <2 inches Type B
2 inches < MR < 4 inches Joint Seal Assembly (Strip Seal)
MR > 4 inches Joint Seal Assembly (Modular Unit)
or Seismic Joint

In Section 51-1.12F(3)(a) replace the 1st and 2nd paragraphs with:

The sealant must consist of a 2-component silicone sealant that will withstand up to £50 percent movement.
Silicone sealants must be tested under California Test 435 and must comply with the following:

Specification Requirement

Modulus at 150 percent elongation 8-75 psi

Recovery
21/32 inch max.

Notch Test Notched or loss of bond 1/4 inch,
max.

Water Resistance Notched or loss of bond 1/4 inch,
max.

Ultraviolet Exposure No more than slight checking or

ASTM Designation: G 154, Table cracking.

X2.1,Cycle 2.

Cone Penetration 4.5-12.0 mm

In Section 51-1.12F(3)(a) delete the 3rd and 8th paragraphs.

In Section 51-1.12F(3)(a) replace the 10th paragraph with:

A Certificate of Compliance accompanied by a certified test report must be furnished for each batch of silicone
sealant in conformance with the provisions in Section 6-1.07, "Certificates of Compliance."
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In Section 51-1.12F(3)(b) replace the 2nd paragraph with:
The preformed elastomeric joint seal must conform to the requirements in ASTM D 2628 and the following:

1. The seal must consist of a multichannel, nonporous, homogeneous material furnished in a finished extruded
form.

2. The minimum depth of the seal measured at the contact surface must be at least 95 percent of the minimum
uncompressed width of the seal as designated by the manufacturer.

3. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals must
provide a movement rating (MR) of not less than that shown on the plans.

4. The top and bottom edges of the joint seal must maintain continuous contact with the sides of the groove
over the entire range of joint movement.

5. The seal must be furnished full length for each joint with no more than 1 shop splice in any 60-foot length
of seal.

6. The Contractor must demonstrate the adequacy of the procedures to be used in the work before installing
seals in the joints.

7. One field splice per joint may be made at locations and by methods approved by the Engineer. The seals
are to be manufactured full length for the intended joint, then cut at the approved splice section and
rematched before splicing. The Contractor must submit splicing details prepared by the joint seal
manufacturer for approval before beginning splicing work.

8. Shop splices and field splices must have no visible offset of exterior surfaces and must show no evidence of
bond failure.

9. At all open ends of the seal that would admit water or debris, each cell must be filled to a depth of 3 inches
with commercial quality open cell polyurethane foam or closed by other means subject to approval by the
Engineer.

In Section 51-1.12F(3)(b) replace the 7th paragraph with:

The joint seal must be installed full length for each joint with equipment that does not twist or distort the seal,
elongate the seal longitudinally, or otherwise cause damage to the seal or to the concrete forming the groove.

In Section 51-1.12F(3)(b) in the 11th paragraph, replace the 1st sentence with:

Samples of the prefabricated joint seals, not less than 3 feet in length, will be taken by the Engineer from each
lot of material.

In Section 51-1.12H(1) in the 6th paragraph, replace the 4th and 5th sentences with:

Each ply of fabric shall have a breaking strength of not less than 800 pounds per inch of width in each thread
direction when 3" x 36" samples are tested on split drum grips. The bond between double plies shall have a
minimum peel strength of 20 pounds per inch.

In Section 51-1.12H(1) in the 8th paragraph in the table, replace the hardness (Type A) requirements with:
| Hardness (Type A) | D 2240 with 2kg mass. | 5545 |

In Section 51-1.12H(2) in the 1st paragraph in item A, replace the 1st and 2nd sentences with:

The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom
elastomer covers. Steel laminates shall have a nominal thickness of 0.075 inch (14 gage).

In Section 51-1.13 replace the 2nd, 3rd, and 4th paragraphs with:

Surfaces of fresh concrete at horizontal construction joints shall be thoroughly consolidated without completely
removing surface irregularities. Additionally, surfaces of fresh concrete at horizontal construction joints between
girder stems and decks shall be roughened to at least a 1/4-inch amplitude.

Construction joint surfaces shall be cleaned of surface laitance, curing compound, and other foreign materials
using abrasive blast methods before fresh concrete is placed against the joint surface.
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Construction joint surfaces shall be flushed with water and allowed to dry to a surface dry condition
immediately before placing concrete.

In Section 51-1.135 replace the 1st paragraph with:

Mortar shall be composed of cementitious material, sand, and water proportioned and mixed as specified in this
Section 51-1.135.

In Section 51-1.135 replace the 3rd paragraph with:

The proportion of cementitious material to sand, measured by volume, shall be 1 to 2 unless otherwise
specified.

In Section 51-1.17 in 4th paragraph, replace the 3rd sentence with:

The surfaces shall have a profile trace showing no high points in excess of 0.25 inch, and the portions of the
surfaces within the traveled way shall have a profile count of 5 or less in any 100 foot section.

Add:
51-1.17A Deck Crack Treatment

The Contractor shall use all means necessary to minimize the development of shrinkage cracks.

The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for
the Engineer to measure the surface crack intensity. Surface crack intensity will be determined by the Engineer after
completion of concrete cure, before prestressing, and before the release of falsework. In any 500 square foot portion
of deck within the limits of the new concrete deck, should the intensity of cracking be such that there are more than
50 feet of cracks whose width at any location exceeds 0.02 inch, the deck shall be treated with a high molecular
weight methacrylate (HMWM) resin system. The area of deck to be treated shall have a width that extends for the
entire width of new deck inside the concrete barriers and a length that extends at least 5 feet beyond the furthest
single continuous crack outside the 500 square foot portion, measured from where that crack exceeds 0.02 inch in
width, as determined by the Engineer.

Deck crack treatment shall include furnishing, testing, and applying the HMWM resin system, with sand and
absorbent material. If grinding is required, deck crack treatment shall take place before grinding.

51-1.17A(1) Submittals

Submit a HMWM resin system placement plan. When HMWM resin is to be applied within 100 feet of a
residence, business, or public space including sidewalks under a structure, also submit a public safety plan. Submit
plans under Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. The review time is 15
days.

The HMWM resin system placement plan must include:

Schedule of work and testing for each bridge

Description of equipment for applying HMWM resin

Range of gel time and final cure time for HMWM resin

Absorbent material to be used

Description of equipment for applying and removing excess sand and absorbent material
Procedure for removing HMWM resin from the deck, including equipment

Storage and handling of HMWM resin components and absorbent material

Disposal of excess HMWM resin and containers

NN BE L=

The public safety plan must include:

1. A public notification letter with a list of delivery and posting addresses. The letter must state HMWM resin
work locations, dates, times, and what to expect. Deliver the letter to residences and businesses within 100
feet of HMWM resin work locations and to local fire and police officials at least 7 days before starting
work. Post the letter at the job site.

2. An airborne emissions monitoring plan prepared and executed by a certified industrial hygienist (CIH)
certified in comprehensive practice by the American Board of Industrial Hygiene. The plan must have at
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least 4 monitoring points including the mixing point, application point, and point of nearest public contact.
Monitor airborne emissions during HMWM resin work and submit emissions monitoring results after
completing the work.

3. Anaction plan for protection of the public when airborne emissions levels exceed permissible levels.

4. A copy of the CIH's certification.

If the measures proposed in the safety plan are inadequate to provide for public safety associated with the use of
HMWM resin, the Engineer will reject the plan and direct the Contractor to revise the plan. Directions for revisions
will be in writing and include detailed comments. The Engineer will notify the Contractor of the approval or
rejection of a submitted or revised plan within 15 days of receipt of that plan.

51-1.17A(2) Quality Control and Assurance

Submit samples of HMWM resin components 15 days before use under Section 6-3, "Testing," of the Standard
Specifications. Notify the Engineer 15 days before delivery of HMWM resin components in containers over 55
gallons to the job site.

Complete a test area before starting work. Results from airborne emissions monitoring of the test area must be
submitted to the Engineer before starting production work.

The test area must:

Be approximately 500 square feet

Be placed within the project limits outside the traveled way at an approved location
Be constructed using the same equipment as the production work

Replicate field conditions for the production work

Demonstrate proposed means and methods meet the acceptance criteria
Demonstrate production work will be completed within the time allowed
Demonstrate suitability of the airborne emissions monitoring plan

NNk WDD—

The test area will be acceptable if:

The treated deck surface is tack free and non-oily

The sand cover adheres and resists brushing by hand

Excess sand and absorbent material has been removed

The coefficient of friction is at least 0.35 when tested under California Test 342

el e

51-1.17A(3) Materials

HMWM resin system consists of a resin, promoter, and initiator. HMWM resin must be low odor and comply
with the following:

HMWM Resin
Property Requirement Test Method

Volatile Content” | 30 percent, maximum | ASTM D 2369
Viscosity " 25 cP, maximum, ASTM D 2196

(Brookfield RVT with

UL adaptor,

50 RPM at 77°F)
Specific Gravity | 0.90 minimum, at 77°F | ASTM D 1475
Flash Point " 180°F, minimum ASTM D 3278
Vapor Pressure 1.0 mm Hg, maximum, | ASTM D 323

at 77°F
Tack-free Time 400 minutes, Specimens prepared

maximum, at 25°C per California

Test 551

PCC Saturated 3.5 MPa, minimum at | California Test 551
Surface-Dry Bond | 24 hours and 21 + 1°C
Strength

" Test must be performed before adding initiator.

Sand for abrasive sand finish must:
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1. Be commercial quality dry blast sand
2. Have at least 95 percent pass the No. 8 sieve and at least 95 percent retained on the No. 20 sieve when
tested under California Test 205

Absorbent material must be diatomaceous earth, abrasive blast dust, or substitute recommended by the HMWM
resin supplier and approved by the Engineer.

51-1.17A(4) Construction
HMWM resin system applied by machine must be:

1. Combined in volumetric streams of promoted resin to initiated resin by static in-line mixers
2. Applied without atomization

HMWM resin system may be applied manually. Limit the quantity of resin mixed for manual application to 5
gallons at a time.

Prepare the area to be treated by abrasive blasting. Curing compound, surface contaminants, and foreign
material must be removed from the bridge deck surface. Sweep the deck surface clean after abrasive blasting and
blow loose material from cracks using high-pressure air.

The deck surface must be dry when abrasive blast cleaning is performed. When abrasive blast cleaning within
10 feet of public traffic, remove dust and residue from abrasive blast cleaning using a vacuum attachment operating
concurrently with blasting equipment . If the deck surface becomes contaminated before placing HMWM, abrasive
blast clean the contaminated area and sweep the deck clean.

The deck must be dry before applying HMWM resin. The concrete surface must be at least 50 degrees F and at
most 100 degrees F. Relative humidity must be expected to be at most 85 percent during the work shift.

Thoroughly mix all components of the HMWM resin system. Apply HMWM resin to the deck surface within 5
minutes of mixing at approximately 90 sq ft per gallon. The Engineer determines the exact application rate. The
resin gel time must be between 40 and 90 minutes. HMWM resin that thickens during application is rejected.

Spread the HMWM resin system uniformly. Completely cover surfaces to be treated and fill all cracks.
Redistribute excess resin using squeegees or brooms within 10 minutes of application. For textured or grooved deck
surfaces, excess resin must be removed from the texture indentations.

Apply the abrasive sand finish of at least 2 pounds per square yard or until saturation as determined by the
Engineer no sooner than 20 minutes after applying resin. Apply absorbent material before opening lane to traffic.
Remove excess sand and absorbent material by vacuuming or power sweeping.

Traffic or equipment will be allowed on the overlay after the Engineer has determined:

The treated deck surface is tack free and non-oily

The sand cover adheres and resists brushing by hand

Excess sand and absorbent material has been removed

No material will be tracked beyond limits of treatment by traffic

L=

In Section 51-1.18C replace the 2nd paragraph with:

When Class 2 surface finish (gun finish) is specified, ordinary surface finish shall first be completed. The
concrete surfaces shall then be abrasive blasted to a rough texture and thoroughly washed down with water. While
the washed surfaces are damp, but not wet, a finish coating of machine applied mortar, approximately 1/4 inch thick,
shall be applied in not less than 2 passes. The coating shall be pneumatically applied and shall consist of either (1)
sand, cementitious material, and water mechanically mixed prior to its introduction to the nozzle, or (2) premixed
sand and cementitious material to which water is added prior to its expulsion from the nozzle. The use of
admixtures shall be subject to the approval of the Engineer as provided in Section 90, "Portland Cement Concrete."
Unless otherwise specified, supplementary cementitious materials will not be required. The proportion of
cementitious material to sand shall be not less than one to 4, unless otherwise directed by the Engineer. Sand shall
be of a grading suitable for the purpose intended. The machines shall be operated and the coating shall be applied in
conformance with standard practice. The coating shall be firmly bonded to the concrete surfaces on which it is
applied.
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In Section 51-1.18C replace the 5th paragraph with:

When surfaces to be finished are in pedestrian undercrossings, the sand shall be silica sand and the cementitious
material shall be standard white portland cement.

In Section 51-1.23 add:

Full compensation for deck crack treatment, including the public safety plan, shall be considered as included in
the contract price paid per cubic yard for structural concrete, bridge, and no additional compensation will be allowed
therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 52 REINFORCEMENT
(Issued 06-05-09)

In Section 52-1.02(B) between the 3rd and 4th paragraphs, add:
The epoxy powder coating shall be selected from the Department's Pre-Qualified Products List.

In Section 52-1.02(B) replace the 14th paragraph with:

Except for lap splices, splices for epoxy-coated reinforcement shall be coated with a corrosion protection
covering that is selected from the Department's Pre-Qualified Products List. The covering shall be installed in
accordance with the manufacturer's recommendations.

In Section 52-1.07 in the 11th paragraph, replace the table with:

Height Zone (H) Wind Pressure Value
(Feet above ground) (psh)
H <30 20
30<H<50 25
50<H <100 30
H>100 35

In Section 52-1.08B(1) replace the 1st paragraph with:
Mechanical splices to be used in the work shall be selected from the Department's Pre-Qualified Products List.

In Section 52-1.08B(1) in the 2nd paragraph, replace the table with:

Reinforcing Bar Number Total Slip
4 0.020-inch
5 0.020-inch
6 0.020-inch
7 0.028-inch
8 0.028-inch
9 0.028-inch
10 0.036-inch
11 0.036-inch
14 0.048-inch
18 0.060-inch

In Section 52-1.08B(1), in the 6th paragraph, delete item C.
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In Section 52-1.08B(2) in the 6th paragraph, replace the subparagraph with:

The minimum preheat and interpass temperatures shall be 400° F for Grade 40 bars and 600° F for Grade 60
bars. Immediately after completing the welding, at least 6 inches of the bar on each side of the splice shall be
covered by an insulated wrapping to control the rate of cooling. The insulated wrapping shall remain in place until
the bar has cooled below 200° F.

Replace Section 52-1.08B(3) with:
52-1.08B(3) Resistance Butt Welds

Shop produced resistance butt welds shall be produced by a fabricator who is selected from the Department's
Pre-Qualified Products List.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall
be furnished for each shipment of splice material. The Certificate of Compliance shall include heat number, lot
number and mill certificates.

In Section 52-1.08C replace the 3rd paragraph with:

Testing on prequalification and production sample splices shall be performed at an approved independent
testing laboratory. The laboratory shall not be employed or compensated by any subcontractor, or by other persons
or entities hired by subcontractors who will provide other services or materials for the project.

The independent testing laboratory shall be selected from the Department's Pre-Qualified Products List.

In Section 52-1.08C replace the 5th paragraph with:

Prequalification and production sample splices and testing shall conform to California Test 670 and these
specifications.

In Section 52-1.08C delete the 6th paragraph.

In Section 52-1.08C replace the 8th paragraph with:

Each sample splice, as defined herein, shall be identified as representing either a prequalification or production
test sample splice.

In Section 52-1.08C in the 10th paragraph, delete the last sentence.

Replace Section 52-1.08C(1) with:
52-1.08C(1) Splice Prequalification Report

Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice
Prequalification Report. The report shall include the following:

A. A copy of the manufacturer's product literature giving complete data on the splice material and installation
procedures.

B. Names of the operators who will be performing the splicing.

C. Descriptions of the positions, locations, equipment, and procedures that will be used in the work.

D. Certifications from the fabricator for prequalification of operators and procedures based on sample tests
performed no more than 2 years before submitting the report. FEach operator shall be certified by
performing 2 sample splices for each bar size of each splice type that the operator will be performing in the
work. For deformation-dependent types of splice devices, each operator shall be certified by performing 2
additional samples for each bar size and deformation pattern that will be used in the work.

Prequalification sample splices shall be tested by an approved independent testing laboratory and shall conform
to the appropriate production test criteria and slip requirements specified herein. When epoxy-coated reinforcement
is required, resistance butt welded sample splices shall have the weld flash removed by the same procedure as will
be used in the work, before coating and testing. The Splice Prequalification Report shall include the certified test
results for all prequalification sample splices.
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The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for
approval. The Contractor shall allow 2 weeks for the review and approval of a complete report before performing
any service splicing or ultimate butt splicing in the work.

In Section 52-1.08C(2)(a) replace the 1st, 2nd, 3rd, 4th, and 5th paragraphs with:

Production tests shall be performed by an approved independent testing laboratory for all service splices used in
the work. A production test shall consist of testing 4 sample splices prepared for each lot of completed splices. The
samples shall be prepared by the Contractor using the same splice material, position, operators, location, and
equipment, and following the same procedure as used in the work.

At least one week before testing, the Contractor shall notify the Engineer in writing of the date and location
where the testing of the samples will be performed.

The 4 samples from each production test shall be securely bundled together and identified with a completed
sample identification card before shipment to the approved independent testing laboratory. The card will be
furnished by the Engineer. Bundles of samples containing fewer than 4 samples of splices shall not be tested.

Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for,
and shall conform to, the requirements for total slip in Section 52-1.08B(1), "Mechanical Splices." Should this
sample not meet the total slip requirements, one retest, in which the 3 remaining samples are tested for total slip, will
be allowed. Should any of the 3 remaining samples not conform to the total slip requirements, all splices in the lot
represented by this production test will be rejected.

If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),
"Service Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable.

Replace Section 52-1.08C(2)(b) with:
52-1.08C(2)(b) Quality Assurance Test Requirements for Service Splices

In addition to the required production tests, the Contractor shall concurrently prepare 4 service quality assurance
sample splices for:

A. The first production test performed.
B. One of every 5 subsequent production tests, or fraction thereof, randomly selected by the Engineer.

These service quality assurance sample splices shall be prepared in the same manner as specified herein for
service production sample splices.

The service quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. Each set of 4 sample splices shall be securely bundled together and identified by location and
contract number with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices
will not be tested. Sample splices not accompanied by the supporting documentation required in Section
52-1.08B(1), "Mechanical Splices," for mechanical splices, or in Section 52-1.08B(3), "Resistance Butt Welds," for
resistance butt welds, will not be tested.

Quality assurance testing will be performed in conformance with the requirements for service production
sample splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices."

Replace Section 52-1.08C(3) with:
52-1.08C(3) Ultimate Butt Splice Test Criteria

Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the
requirements described in ASTM Designation: A 370 and California Test 670.

Each sample splice shall be identified as representing a prequalification, production, or quality assurance
sample splice.

The portion of hoop reinforcing bar, removed to obtain a sample splice, shall be replaced using a prequalified
ultimate mechanical butt splice, or the hoop shall be replaced in kind.

Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or
the bars shall be replaced in kind. These bars shall be repaired or replaced such that no splices are located in any
"No Splice Zone" shown on the plans.
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Ultimate production and quality assurance sample splices shall rupture either: 1) in the reinforcing bar but
outside of the affected zone, provided that the sample splice has visible necking or 2) anywhere, provided that the
sample splice has achieved the strain requirement for necking.

When tested in conformance with the requirements in California Test 670, "Necking (Option I)," the visible
necking shall be such that there is a visible decrease in the sample's cross-sectional area at the point of rupture.

When tested in conformance with the requirements in California Test 670, "Necking (Option II)," the strain
requirement for necking shall be such that the largest measured strain is not less than 6 percent for No. 11 and larger
bars, or not less than 9 percent for No. 10 and smaller bars.

The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical,
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice. The weld and
one inch adjacent to the weld will be considered part of the affected zone.

In Section 52-1.08C(3)(a) replace the 1st paragraph with:

Production tests shall be performed for all ultimate butt splices used in the work. A production test shall consist
of testing 4 sample splices removed from each lot of completed splices.

In Section 52-1.08C(3)(a) replace the 3rd paragraph with:

After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from
the lot and place tamper-proof markings or seals on them. These ultimate production sample splices shall be
removed by the Contractor, and tested by an approved independent testing laboratory.

In Section 52-1.08(C)(3)(a) replace the 5th, 6th, and 7th paragraphs with:

A sample splice will be rejected if a tamper-proof marking or seal is disturbed before testing.

The 4 sample splices from each production test shall be securely bundled together and identified with a
completed sample identification card before shipment to the approved independent testing laboratory. The card will
be furnished by the Engineer. Bundles of samples containing fewer than 4 sample splices shall not be tested.

Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested
for, and shall conform to, the requirements for total slip in Section 52-1.08B(1), "Mechanical Splices." Should this
sample splice not meet these requirements, one retest, in which the 3 remaining sample splices are tested for total
slip, will be allowed. Should any of the 3 remaining sample splices not conform to these requirements, all splices in
the lot represented by this production test will be rejected.

Replace Section 52-1.08C(3)(b) with:
52-1.08C(3)(b) Quality Assurance Test Requirements for Ultimate Butt Splices

In addition to the required production tests, the Contractor shall concurrently prepare 4 ultimate quality
assurance sample splices for:

A. The first production test performed.
B. One of every 5 subsequent production tests, or fraction thereof, randomly selected by the Engineer.

These ultimate quality assurance sample splices shall be prepared in the same manner as specified herein for
ultimate production sample splices.

The ultimate quality assurance sample splices shall be shipped to the Transportation Laboratory for quality
assurance testing. Each set of 4 sample splices shall be securely bundled together and identified by location and
contract number with weatherproof markings before shipment. Bundles containing fewer than 4 samples of splices
will not be tested. Sample splices not accompanied by the supporting documentation required in Section
52-1.08B(1), "Mechanical Splices," for mechanical splices, or in Section 52-1.08B(3), "Resistance Butt Welds," for
resistance butt welds, will not be tested.

Quality assurance testing will be performed in conformance with the requirements for ultimate production
sample splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices."

Replace Section 52-1.08D with:

A Production Test Report for all testing performed on each lot shall be prepared by the approved independent
testing laboratory performing the testing and submitted to the QCM for review and approval. The report shall be
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signed by an engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.
The report shall include, as a minimum, the following information for each test: contract number, bridge number,
lot number and location, bar size, type of splice, length of mechanical splice, length of test specimen, physical
condition of test sample splice, any notable defects, total measured slip, and ultimate tensile strength of each splice.
In addition, the report shall include location of visible necking area and largest measured strain for ultimate butt
splices.

The QCM must review, approve, and forward each Production Test Report to the Engineer for review before
the splices represented by the report are encased in concrete. The Engineer will have 3 working days to review each
Production Test Report and respond in writing after a complete report has been received. Should the Contractor
elect to encase any splices before receiving notification from the Engineer, it is expressly understood that the
Contractor will not be relieved of the responsibility for incorporating material in the work that conforms to the
requirements of the plans and specifications. Material not conforming to these requirements will be subject to
rejection.

Quality assurance test results for each bundle of 4 samples of splices will be reported in writing to the
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory. In the event that
more than one bundle is received on the same day, 2 additional working days shall be allowed for providing test
results for each additional bundle received. A test report will be made for each bundle received. Should the
Contractor elect to encase splices before receiving notification from the Engineer, it is expressly understood that the
Contractor will not be relieved of the responsibility for incorporating material in the work that conforms to the
requirements of the plans and specifications. Material not conforming to these requirements will be subject to
rejection.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 53 SHOTCRETE
(Issued 11-02-07)

In Section 53-1.01 replace the 3rd paragraph with:

The dry-mix process shall consist of delivering dry mixed aggregate and cementitious material pneumatically or
mechanically to the nozzle body and adding water and mixing the materials in the nozzle body. The wet-mix
process shall consist of delivering mixed aggregate, cement, and water pneumatically to the nozzle and adding any
admixture at the nozzle.

In Section 53-1.02 replace the 1st through 4th paragraphs with:

Cementitious material, fine aggregate, and mixing water shall conform to the provisions in Section 90,
"Portland Cement Concrete."

Shotcrete to be mixed and applied by the dry-mix process shall consist of one part cementitious material to not
more than 4.5 parts fine aggregate, thoroughly mixed in a dry state before being charged into the machine.
Measurement may be either by volume or by weight. The fine aggregate shall contain not more than 6 percent
moisture by weight.

Shotcrete to be mixed and applied by the wet-mix process shall consist of cementitious material, fine aggregate,
and water and shall contain not less than 632 pounds of cementitious material per cubic yard. A maximum of 30
percent pea gravel may be substituted for fine aggregate. The maximum size of pea gravel shall be such that 100
percent passes the 1/2 inch screen and at least 90 percent passes the 3/8 inch screen.

Admixtures may be added to shotcrete and shall conform to the provisions in Section 90-4, "Admixtures."

In Section 53-1.04 in the 3rd paragraph, replace item C with:

C. Aggregate and cementitious material that have been mixed for more than 45 minutes shall not be used
unless otherwise permitted by the Engineer.
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Replace Section 53-1.07 with:
53-1.07 MEASUREMENT

Quantities of shotcrete will be measured by the cubic yard computed from measurements, along the slope, of
actual areas placed and the theoretical thickness shown on the plans. The Department does not pay for shotcrete
placed outside the dimensions shown on the plans or to fill low foundation.

Replace Section 53-1.08 with:
53-1.08 PAYMENT

The contract price paid per cubic yard for shotcrete shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in placing shotcrete, including
preparing the foundation, wire reinforcement, structure backfill, joint filling material, and if required by the plans,
drains with sacked pervious backfill material, as shown on the plans, as specified in these specifications and the
special provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 54 WATERPROOFING
(Issued 07-01-11)

In Section 54-1.02, replace the 1st paragraph with:

Waterproofing asphalt shall conform to the requirements in ASTM Designation: D 449, Type I for below
ground and Type II for above ground.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 55 STEEL STRUCTURES
(Issued 08-05-11)

In Section 55-1.01 replace the 4th paragraph with:

Design details, fabrication, and workmanship for steel railway bridges shall conform to the provisions in
Chapter 15, "Steel Structures," of the AREMA Manual for Railway Engineering.

In Section 55-1.05 replace the 3rd paragraph with:

Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-
1.02, "Load Limitations."
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In Section 55-2.01 replace the table in the 5th paragraph with:

Material Conforming to CVN Impact Value
ASTM Designation: A 709/A 709M (Ft. Lbs at Temp.)
Grade 36 15 at40°F
Grade 50* (2 inches and under in thickness) 15at40°F
Grade 5S0W* (2 inches and under in thickness) 15at40°F
Grade 50* (Over 2 inches to 4 inches in 20 at40°F
thickness)
Grade 5S0W* (Over 2 inches to 4 inches in 20 at40°F
thickness)
Grade HPS 50W* (4 inches and under in 20 at 10°F
thickness)
Grade HPS 70W (4 inches and under in 25at-10°F
thickness)
Grade 100 (21/2 inches and under in thickness) 25at0°F
35at0°F

Grade 100W (Over 21/2 inches to 4 inches in
thickness)

* If the yield point of the material exceeds 65,000 psi, the temperature for the CVN
impact value for acceptability shall be reduced 15° F for each increment of 10,000 psi

above 65,000 psi
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In Section 55-2.01 replace the Structural Steel Materials table with:
Structural Steel Materials

Material Specification
Structural steel:
Carbon steel ASTM: A 709/A 709M, Grade 36 or {A 36/A 36M}?*
High strength low alloy ASTM: A 709/A 709M, Grade 50 or {A 572/A 572M,
columbium vanadium steel Grade 50}*
High strength low alloy ASTM: A 709/A 709M, Grade S0W, Grade HPS 50W,
structural steel or {A 588/A 588M}*
High strength low alloy ASTM: A 709/A 709M, Grade HPS 70W

structural steel plate
High-yield strength, quenched | ASTM: A 709/A 709M, Grade 100 and Grade 100W,
and tempered alloy steel plate or {A514/A514M}?
suitable for welding
Steel fastener components
for general applications:
Bolts and studs ASTM: A 307
Anchor bolts ASTM: F 1554 or A 307, Grade C
High-strength bolts and studs | ASTM: A 449, Type 1
High-strength threaded rods | ASTM: A 449, Type 1
High-strength nonheaded ASTM: F 1554, Grade 105, Class 2A

anchor bolts
Nuts ASTM: A 563, including Appendix X1°
Washers ASTM: F 844

Components of high-strength
steel fastener assemblies for use
in structural steel joints:

Bolts ASTM: A 325, Type 1
Tension control bolts ASTM: F 1852, Type 1
Nuts ASTM: A 563, including Appendix X1°
Hardened washers ASTM : F 436, Type 1, Circular, including S1 supplementary
requirements
Direct tension indicators ASTM: F 959, Type 325, zinc-coated
Carbon steel for forgings, ASTM: A 668/A 668M, Class D
pins and rollers
Alloy steel for forgings ASTM: A 668/A 668M, Class G
Pin nuts ASTM: A 36/A 36M
Carbon-steel castings ASTM: A 27/A 27M, Grade 65-35, Class 1
Malleable iron castings ASTM: A 47/A 47M, Grade 32510 (Grade 22010)
Gray iron castings ASTM: A 48, Class 30B
Carbon steel structural tubing ASTM: A 500, Grade B or A 501
Steel pipe (Hydrostatic ASTM: A 53, Type E or S, Grade B; A 106, Grade B; or
testing will not apply) A 139, Grade B
Stud connectors AASHTO/AWS D1.5

a Grades that may be substituted for the equivalent ASTM Designation: A 709 steel, at the
Contractor's option, subject to the modifications and additions specified and to the requirements
of A 709.

b Zinc-coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a
dry lubricant conforming to Supplementary Requirement S2 in ASTM Designation: A 563.

In Section 55-2.04 delete the 1st paragraph.

Delete Section 55-2.05.

In Section 55-3.05 replace the 1st paragraph with:

Surfaces of bearing and base plates and other metal surfaces that are to come in contact with each other or with
ground concrete surfaces shall be flat to within 1/32-inch tolerance in 12 inches and to within 1/16-inch tolerance
overall. Surfaces of bearing and base plates and other metal bearing surfaces that are to come in contact with
preformed fabric pads, elastomeric bearing pads, or mortar shall be flat to within 1/8-inch tolerance in 12 inches and
to within 3/16-inch tolerance overall.
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In Section 55-3.07 in the 1st paragraph, replace item B with:

B. The radius of bend measured to the concave face shall conform to the requirements in ASTM
Designation: A6/A6M

In Section 55-3.10 in the 1st paragraph, replace item B with:
B. Internal threads shall conform to the requirements in ASTM Designation: A 563.

In Section 55-3.19 replace the 3rd paragraph with:

Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the
Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a
coating of nonsag polysulfide or polyurethane caulking conforming to the requirements in ASTM
Designation: C 920 to contact areas to provide full bedding.

In Section 55-4.01 in the 1st paragraph, replace item D with:

D. To determine the pay quantities of galvanized metal, the weight to be added to the calculated weight of the
base metal for the galvanizing will be determined from the table of weights of zinc coatings specified in
ASTM Designation: A 153/A 153M.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 56 SIGNS
(Issued 09-16-11)

In Section 56-1.02A replace the 1st paragraph with:
Bars and plates shall be structural steel complying with one or more of the following:

1. ASTM Designation: A36/A36M
2.  ASTM Designation: A709/A709M, Grade 36 or 50
3. ASTM Designation: A572/A572M, Grade 50

Other open shapes shall be structural steel complying with one or more of the following:

1. ASTM Designation: A36/A36M
2.  ASTM Designation: A709/A709M, Grade 36 or 50
3. ASTM Designation: A992/A992M

Light fixture mounting channel shall be a continuous slot channel made from one of the following:

1. Steel complying with ASTM Designation: A1011/A1011M, Designation SS, Grade 33
2. Extruded aluminum of alloy 6063-T6 complying with ASTM Designation: B221 or B221M

In Section 56-1.02E replace the 1st paragraph with:

Pipe posts shall be welded or seamless steel pipe conforming to the requirements in ASTM Designation:
A 53/A 53M, Grade B; ASTM Designation: A 106/A 106M, Grade B; or API Specification SL. PSL2 Grade B or
Grade X42R or Grade X42M. At the option of the Contractor, posts may be fabricated from structural steel
conforming to the requirements in ASTM Designation: A 36/A 36M.

Pipe posts shall not be spiral seam welded.

Contract No. 04-2E4904
194 of 292



In Section 56-1.02F replace item B of the 1st paragraph with:

B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation:
A 1011/A 1011M, Designation CS, Type B or Designation SS, Grade 36, Type 1.

In Section 56-1.03 replace the 5th paragraph with:

Clips, eyes, or removable brackets shall be affixed to all signs and all posts and shall be used to secure the sign
during shipping and for lifting and moving during erection as necessary to prevent damage to the finished
galvanized or painted surfaces. Brackets on tubular sign structures shall be removed after erection. Details of the
devices shall be shown on the working drawings.

In Section 56-1.05 replace the 3rd paragraph with:

Galvanizing shall conform to the provisions in Section 75-1.05, "Galvanizing," except that when permission is
granted by the Engineer, surfaces may be coated with zinc by the metalizing process. Metalizing shall be performed
in conformance with the AWS requirements. The thickness of the sprayed zinc coat shall be 10 £ 2 mils. The
thickness of the sprayed zinc coat on faying surfaces shall not be more than 10 mils.

In Section 56-1.05, add:
Zinc solders or zinc alloys that contain tin shall not be used to repair a damaged galvanized surface.

In Section 56-1.07, add:

Bridge-mounted signs shall not be fastened to concrete elements of bridges or railings before the concrete
attains a compressive strength of 2,500 psi.

In Section 56-1.10 replace the 4th paragraph with:

The contract price paid per pound for install sign structure of the type or types designated in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for
doing all the work involved in installing sign structures, complete in place, including installing anchor bolt
assemblies, removable sign panel frames, and sign panels and performing any welding, painting or galvanizing
required during installation, as shown on the plans, as specified in these specifications and the special provisions,
and as directed by the Engineer.

In Section 56-2.03 replace the 4th paragraph with:

Backfill material for metal posts shall consist of minor concrete conforming to the provisions in Section 90-10,
"Minor Concrete," and shall contain not less than 463 pounds of cementitious material per cubic yard.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 59 PAINTING
(Issued 09-16-11)

In Section 59-1.01 add:

Coatings selected for use shall conform to the volatile organic compound limits specified for the air quality
district where the project is located.

In Section 59-1.03 replace the 3rd paragraph with:

Painting shall be done in a neat and workmanlike manner. Unless otherwise specified, paint shall be applied by
brush, or spray, or roller, or any combination of these methods. Gun extensions shall not be used.
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In Section 59-1.03 replace the 5th paragraph with:

Unless otherwise specified, should 7 days elapse between paint applications, the painted surface shall be
pressure rinsed prior to the next paint application. Pressure rinsing is defined as a pressurized water rinse with a
minimum nozzle pressure of 1,160 psi. During rinsing, the tip of the pressure nozzle shall be placed between
12 inches and 18 inches from the surface to be rinsed. The nozzle shall have a maximum fan tip angle of 30°.

In Section 59-2.01 replace the 2nd paragraph with:

Unless otherwise specified, no painting Contractors or subcontractors will be permitted to perform work
without having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures
Painting Council) certifications in good standing throughout the duration of the contract:

A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in
Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application
to Complex Industrial Structures)" (SSPC-QP 1).

B. For removing paint from structural steel, certification in conformance with the requirements in
Qualification Procedure No. 2, "Standard Procedure for the Qualification of Painting Contractors (Field
Removal of Hazardous Coatings from Complex Structures)" (SSPC-QP 2, Category A).

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with
the requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of
Shop Painting Applicators" (SSPC-QP 3, Enclosed Shop Facility). The AISC's Sophisticated Paint
Endorsement (SPE) quality program, Certification P-1 Enclosed, will be considered equivalent to
SSPC-QP 3, Enclosed Shop Facility.

Replace Section 59-2.05 with:
59-2.05 CLEANING PAINTED SURFACES

All previously painted surfaces shall be cleaned by pressure washing or steam cleaning before other cleaning or
painting activities are performed. Gloss on the existing paint shall be removed without removing sound paint. Areas
of gloss remaining after cleaning shall be roughened using 100 to 200-grit sandpaper. Any paint that becomes loose,
curled, lifted, or that loses its bond after cleaning shall be removed to sound paint or metal.

Pressure washing includes cleaning surfaces using a pressure wash system with a nozzle pressure from 2,500 to
5,000 psi and a maximum fan tip angle of 45 degrees.

Steam cleaning includes cleaning dirt, grease, loose chalky paint, and other foreign material from surfaces using
steam. The steam temperature at the nozzle shall be from 265 to 375 degrees F. A biodegradable detergent shall be
used during steam cleaning. After steam cleaning, cleaned surfaces shall be rinsed clean with fresh water. Steam
cleaning shall not be performed more than 2 weeks before painting or other phases of cleaning. Steam-cleaned
surfaces shall not be painted until they are thoroughly dry and 24 hours have elapsed after steam cleaning.

In Section 59-2.12 replace the 3rd and 4th paragraphs with:

Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would
retain moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements
in ASTM Designation: C 920, Type S, Grade NS, Class 25, Use O, or other approved material.

The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness
gage in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic
Gages," of the "SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or
location of spot measurements to verify compliance with specified thickness requirements.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 63: CAST-IN-PLACE CONCRETE PIPE
(Issued 10-21-11)
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Replace Section 63 with:
SECTION 63: (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 64 PLASTIC PIPE
(Issued 06-05-09)

In Section 64-1.02 replace the 5th paragraph with:

HDPE compounds used in the manufacture of corrugated polyethylene pipe and fittings shall comply with
AASHTO M 294 except that the mix shall contain not less than 2 nor greater than 4 percent well dispersed carbon
black. HDPE compounds used in the manufacture of ribbed profile wall polyethylene pipe shall comply with
ASTM F 894 except that Type E ultraviolet stabilizers shall not be allowed and carbon black shall be well dispersed
in an amount not less than 2 percent nor greater than 4 percent.

Manufacturers of corrugated polyethylene pipe shall:

1. Participate in the National Transportation Product Evaluation Control Program (NTPEP) for each plant
supplying corrugated polyethylene pipe and fittings for the project.

2. Conduct and maintain a quality control program under NTPEP.

3. Submit a copy to the Engineer of manufacturing plant audits and NTPEP test results from the current cycle
of NTPEP testing for all pipe diameters supplied.

Type D corrugated polyethylene pipe is not allowed. Corrugated polyethylene pipe greater than 60 inches in
nominal diameter is not allowed.

In Section 64-1.05 replace the 1st paragraph with:

Excavation, backfill, and shaped bedding shall comply with Section 19-3, "Structure Excavation and Backfill,"
except the following:

1. At locations where pipe is to be backfilled with concrete, the backfill shall comply with Section 64-1.06,
"Concrete Backfill."

2. Corrugated polyethylene pipe that is greater than 48 inches in nominal diameter but not exceeding 60
inches in nominal diameter shall be backfilled with either controlled low strength material under the special
provisions or slurry cement backfill under Section 19-3.062, "Slurry Cement Backfill."

3.  Where cementitious or flowable backfill is used for structure backfill, the backfill shall be placed to a level
not less than 12 inches above the crown of the pipe.

In Section 64-1.06 replace the 1st paragraph with:

At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be
constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement
Concrete." Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard. The
concrete to be used will be designated in the contract item or shown on the plans.

In Section 64-1.06 replace the 3rd paragraph with:

The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if
hot mix asphalt is to be placed directly thereon.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 65 REINFORCED CONCRETE PIPE
(Issued 07-01-11)

In Section 65-1.02 replace the 1st paragraph with:

Cementitious material and aggregate shall conform to the provisions in Section 90-2, "Materials" except that
grading requirements shall not apply to the aggregate. Use of supplemental cementitious material shall conform to
AASHTO Designation: M 170.

In Section 65-1.02A(1) in the 11th paragraph, replace item ¢ with:

c. Cementitious material and aggregate for non-reinforced concrete pipe shall conform to the provisions in
Section 65-1.02, "Materials."

In Section 65-1.035 replace the 1st paragraph with:

At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be
constructed of minor concrete or Class 4 concrete in conformance with the provisions in Section 90, "Portland
Cement Concrete." Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard.
The concrete to be used will be designated in the contract item.

In Section 65-1.035 replace the 3rd paragraph with:

The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if
hot mix asphalt is to be placed directly thereon.

Replace Section 65-1.05 with:
65-1.05 (BLANK)

In Section 65-1.06 in the 2nd paragraph, replace the 1st subparagraph with:

Cement Mortar. - Mortar shall be composed of one part cementitious material and 2 parts sand by volume.
Supplementary cementitious material will not be required.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 66 CORRUGATED METAL PIPE
(Issued 07-01-11)

In Section 66-1.045 replace the 1st paragraph with:

At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be
constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement
Concrete." Minor concrete shall contain not less than 380 pounds of cementitious material per cubic yard. The
concrete to be used will be designated in the contract item or shown on the plans.

In Section 66-1.045 replace the 3rd paragraph with:

The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if
hot mix asphalt is to be placed directly thereon.

Replace Section 66-3.10 with:

66-3.10 (BLANK)
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SECTION 68 SUBSURFACE DRAINS
(Issued 07-31-07)

In Section 68-3.02D replace the 1st and 2nd paragraphs with:

Concrete for splash pads shall be produced from minor concrete conforming to the provisions in Section 90-10,
"Minor Concrete." Minor concrete shall contain not less than 470 pounds of cementitious material per cubic yard.

Mortar placed where edge drain outlets and vents connect to drainage pipe and existing drainage inlets shall
conform to the provisions in Section 51-1.135, "Mortar."

In Section 68-3.03 replace the 13th paragraph with:

Cement treated permeable material, which is not covered with hot mix asphalt within 12 hours after compaction
of the permeable material, shall be cured by either sprinkling the material with a fine spray of water every 4 hours
during daylight hours or covering the material with a white polyethylene sheet, not less than 6 mils thick. The above
curing requirements shall begin at 7:00 a.m. on the morning following compaction of the cement treated permeable
material and continue for the next 72 hours or until the material is covered with hot mix asphalt, whichever is less.
The cement treated permeable material shall not be sprayed with water during the first 12 hours after compacting,
but may be covered with the polyethylene sheet during the first 12 hours or prior to the beginning of the cure period.

In Section 68-3.03 replace the 17th and 18th paragraphs with:

Hot mix asphalt for backfilling trenches in existing paved areas shall be produced from commercial quality
aggregates and asphalt and mixed at a central mixing plant. The aggregate shall conform to the 3/4 inch grading, or
the 1/2 inch grading for Type A and Type B hot mix asphalt specified in Section 39-1.02E, "Aggregate." The
amount of asphalt binder to be mixed with the aggregate shall be between 4 percent and 7 percent by weight of the
dry aggregate, as determined by the Engineer.

Hot mix asphalt backfill shall be spread and compacted in approximately 2 equal layers by methods that will
produce a hot mix asphalt surfacing of uniform smoothness, texture and density. Each layer shall be compacted
before the temperature of the mixture drops below 250 °F. Prior to placing the hot mix asphalt backfill, a tack coat
of asphaltic emulsion conforming to the provisions in Section 94, "Asphaltic Emulsions," shall be applied to the
vertical edges of existing pavement at an approximate rate of 0.05 gallon per square yard.

In Section 68-3.03 replace the 20th paragraph with:

Type A pavement markers conforming to the details shown on the plans and the provisions in Section 85,
"Pavement Markers," shall be placed on paved shoulders or dikes at outlet, vent and cleanout locations as directed
by the Engineer. The waiting period for placing pavement markers on new hot mix asphalt surfacing will not apply.

Replace Section 68-3.05 with:
68-3.05 PAYMENT

The contract price paid per linear foot for plastic pipe (edge drain) of the size or sizes shown in the Engineer's
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for
doing all the work involved in installing edge drains complete in place, including excavation (and removal of any
concrete deposits that may occur along the lower edge of the concrete pavement in Type 1 installations) and hot mix
asphalt backfill for Type 1 edge drain installation, tack coat, filter fabric, and treated permeable material, as shown
on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

The contract price paid per linear foot for plastic pipe (edge drain outlet) of the size or sizes shown in the
Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and
incidentals and for doing all the work involved in installing edge drain outlets, vents and cleanouts complete in
place, including outlet and vent covers, expansion plugs, pavement markers, concrete splash pads, connecting outlets
and vents to drainage facilities, and excavation and backfill [aggregate base, hot mix asphalt, tack coat, and native
material] for outlets, vents, and cleanouts to be installed in embankments and existing shoulders, as shown on the
plans, as specified in these specifications and the special provisions, and as directed by the Engineer.
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SECTION 69 OVERSIDE DRAINS
(Issued 07-31-07)

In Section 69-1.01 replace the 1st paragraph with:

This work shall consist of furnishing and installing entrance tapers, pipe downdrains, tapered inlets, flume
downdrains, anchor assemblies, reducers, slip joints and hot mix asphalt overside drains to collect and carry surface
drainage down the roadway slopes as shown on the plans or as directed by the Engineer and as specified in these
specifications and the special provisions.

Replace Section 69-1.02D with:
69-1.02D Hot Mix Asphalt
Hot mix asphalt for overside drains shall conform to the provisions in Section 39-1.13, "Miscellaneous Areas."

Replace Section 69-1.04 with:
69-1.04 HOT MIX ASPHALT OVERSIDE DRAINS

Hot mix asphalt overside drains shall be constructed as shown on the plans or as directed by the Engineer. The
hot mix asphalt shall be placed in conformance with the provisions in Section 39-1.13, "Miscellaneous Areas."

In Section 69-1.06 replace the 2nd paragraph with:

Quantities of hot mix asphalt placed for overside drains will be paid for as provided in Section 39-5,
"Measurement and Payment," for hot mix asphalt placed in miscellaneous areas.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 70 MISCELLANEQUS FACILITIES
(Issued 01-20-12)

In Section 70-1.02C replace the 2nd paragraph with:

Precast concrete flared end sections shall conform to the requirements for Class III Reinforced Concrete Pipe in
AASHTO Designation: M 170M. Cementitious materials and aggregate shall conform to the provisions in Section
90-2, "Materials," except that grading requirements shall not apply to the aggregate. Use of supplementary
cementitious material shall conform to the requirements in AASHTO Designation: M 170. The area of steel
reinforcement per linear foot of flared end section shall be at least equal to the minimum steel requirements for
circular reinforcement in circular pipe for the internal diameter of the circular portion of the flared end section. The
basis of acceptance of the precast concrete flared end section shall conform to the requirements of Section 5.1.2 of
AASHTO Designation: M 170.

In Section 70-1.02C replace the 3rd paragraph with:
Plastic flared end sections shall conform to the requirements in ASTM Designation: D 3350.

In Section 70-1.02H replace the 1st paragraph with:
Precast concrete pipe risers and pipe reducers, and precast concrete pipe sections, adjustment rings and tapered
sections for pipe energy dissipators, pipe inlets and pipe manholes shall conform to the requirements in AASHTO
Designation: M 199M/M 199, except that the cementitious material and aggregate shall conform to the provisions
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in Section 90-2, "Materials," except that grading requirements shall not apply to the aggregate. Use of
supplementary cementitious material shall conform to the requirements in AASHTO Designation: M 170.

In Section 70-1.03 replace the 2nd paragraph with:

Cutoff walls for precast concrete flared end sections shall be constructed of minor concrete conforming to the
provisions in Section 90-10, "Minor Concrete." Minor concrete shall contain not less than 470 pounds of
cementitious material per cubic yard.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 72 SLOPE PROTECTION
(Issued 03-13-09)

In Section 72-4.04 replace the 6th paragraph with:

Pervious backfill material, if required by the plans, shall be placed as shown. A securely tied sack containing
one cubic foot of pervious backfill material shall be placed at each weep hole and drain hole. The sack material shall
conform to the requirements for filter fabric in Section 88-1.02, "Filtration."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 73 CONCRETE CURBS AND SIDEWALKS
(Issued 06-05-09)

In Section 73-1.01 in the 2nd paragraph, replace item 2 with:

2. Minor concrete shall contain not less than 463 pounds of cementitious material per cubic yard except
that when extruded or slip-formed curbs are constructed using 3/8-inch maximum size aggregate,
minor concrete shall contain not less than 505 pounds of cementitious material per cubic yard.

In Section 73-1.06 replace the 15th paragraph with:

Where hot mix asphalt or portland cement concrete pavements are to be placed around or adjacent to manholes,
pipe inlets or other miscellaneous structures in sidewalk, gutter depression, island paving, curb ramps or driveway
areas, the structures shall not be constructed to final grade until after the pavements have been constructed for a
reasonable distance on each side of the structures.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 74 PUMPING PLANT EQUIPMENT
(Issued 07-01-08)

In Section 74-1.02 delete the 2nd paragraph.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 75 MISCELLANEOUS METAL
(Issued 07-01-11)

In Section 75-1.02 replace the 6th paragraph with:
Manhole frames and covers shall conform to AASHTO M 306.
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In Section 75-

Unless otherwise specified, materials sha

1.02 replace the 10th paragraph with:
11 conform to the following specifications:

Material

Specification

Steel bars, plates and
shapes

ASTM Designation: A 36/A 36M or A 575, A 576
(AISI or M Grades 1016 through 1030)

Steel fastener components

for general applications:

Bolts and studs

ASTM Designation: A 307

Headed anchor bolts | ASTM Designation: A 307, Grade B, including S1
supplementary requirements

Nonheaded anchor | ASTM Designation: F 1554 or A 307, Grade C,

bolts including S1 supplementary requirements and S1.6

of AASHTO Designation: M 314 supplementary
requirements, or AASHTO Designation: M 314,
Grade 36 or 55, including S1 supplementary
requirements

High-strength  bolts
and studs, threaded
rods, and nonheaded
anchor bolts

ASTM Designation: A 449, Type 1

Nuts ASTM Designation: A 563, including Appendix
X1*
Washers ASTM Designation: F 844
Components of high-strength steel fastener assemblies for use in structural
steel joints:
Bolts ASTM Designation: A 325, Type 1

Tension control bolts

ASTM Designation: F 1852, Type 1

Nuts

ASTM Designation: A 563, including Appendix
X1*

Hardened washers

ASTM Designation: F 436, Type 1, Circular,
including S1 supplementary requirements

Direct tension

indicators

ASTM Designation: F 959, Type 325, zinc-coated

Stainless steel fasteners (A

lloys 304 & 316) for general applications:

Bolts, screws, studs,

ASTM Designation: F 593 or F 738M

threaded rods, and
nonheaded  anchor
bolts
Nuts ASTM Designation: F 594 or F 836M
Washers ASTM Designation: A 240/A 240M and
ANSI B 18.22M
Carbon-steel castings ASTM Designation: A 27/A 27M, Grade 65-35,
Class 1
Malleable iron castings ASTM Designation: A 47, Grade 32510 or A

47M, Grade 22010

Gray iron castings
Inside a roadbed
Outside a roadbed

AASHTO M 306
AASHTO M306 except only AASHTO M105,
Class 35B is allowed

Ductile iron castings

ASTM Designation: A 536, Grade 65-45-12

Cast iron pipe

Commercial quality

Steel pipe Commercial quality, welded or extruded
Other parts for general Commercial quality
applications

*Zinc-coated nuts that will

be tightened beyond snug or wrench tight shall be

furnished with a dyed dry lubricant conforming to Supplementary Requirement

S2 in ASTM Designation:

A 563.

Contract No. 04-2E4904
203 of 292




In Section 75-1.03 replace the 13th paragraph with:

Concrete anchorage devices shall be mechanical expansion or resin capsule types installed in drilled holes or
cast-in-place insert types. The anchorage devices shall be selected from the Department's Pre-Qualified Products

List. The qualification requirements for concrete anchorage devices may be obtained from the Pre-Qualified
Products List Web site.

The anchorage devices shall be a complete system, including threaded studs, hex nuts, and cut washers. Thread
dimensions for externally threaded concrete anchorage devices prior to zinc coating shall conform to the
requirements in ASME Standard: B1.1 having Class 2A tolerances or ASME Standard: B1.13M having Grade 6g

tolerances. Thread dimensions for internally threaded concrete anchorage devices shall conform to the requirements
in ASTM A 563.

In Section 75-1.03 replace the 18th paragraph with:

Mechanical expansion anchors shall, when installed in accordance with the manufacturer's instructions and
these specifications and tested in conformance with the requirements in California Test 681, withstand the

application of a sustained tension test load of at least the following values for at least 48 hours with a movement not
greater than 0.035 inch:

Stud Diameter Sustained
Tension Test
Load
(inches) (pounds)

*3/4 5,000

5/8 4,100

1/2 3,200

3/8 2,100

1/4 1,000

* Maximum stud diameter permitted for
mechanical expansion anchors.

Resin capsule anchors shall, when installed in accordance with the manufacturer's instructions and these
specifications and tested in conformance with the requirements in California Test 681, withstand the application of a

sustained tension test load of at least the following values for at least 48 hours with a movement not greater than
0.010 inch:

Stud Diameter Sustained
Tension Test
Load
(inches) (pounds)

1-1/4 31,000

1 17,900

7/8 14,400
3/4 5,000
5/8 4,100
1/2 3,200
3/8 2,100
1/4 1,000

At least 25 days before use, the Contractor shall submit one sample of each resin capsule anchor per lot to the

Transportation Laboratory for testing. A lot of resin capsule anchors is 100 units, or fraction thereof, of the same
brand and product name.

In Section 75-1.03 replace the 20th paragraph with:

A Certificate of Compliance for concrete anchorage devices shall be furnished to the Engineer in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance."
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In Section 75-1.03 replace the 24th paragraph with:

Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material
conforming to the requirements in ASTM Designation: C 920, Type S, Grade NS, Class 25, Use O.

In Section 75-1.035 in the 3rd paragraph, replace the 1st sentence with:

Cables shall be 3/4 inch preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized
in conformance with the requirements in Federal Specification RR-W-410, right regular lay, manufactured of
improved plow steel with a minimum breaking strength of 23 tons.

In Section 75-1.035 in the 4th paragraph, replace item C with:

C. Nuts shall conform to the requirements in ASTM Designation: A 563 including Appendix X1, except
lubrication is not required.

In Section 75-1.035 replace the 12th paragraph with:

Concrete for filling cable drum units shall conform to the provisions in Section 90-10, "Minor Concrete," or at
the option of the Contractor, may be a mix with 3/8-inch maximum size aggregate and not less than 675 pounds of
cementitious material per cubic yard.

In Section 75-1.05 replace the 6th paragraph with:

Galvanizing of iron and steel hardware and nuts and bolts, when specified or shown on the plans, shall conform
to the requirements in ASTM Designation: A 153/A 153M, except whenever threaded studs, bolts, nuts, and
washers are specified to conform to the requirements in ASTM Designation: A 307, A 325, A 449, A 563, F 436, or
F 1554 and zinc coating is required, they shall be hot-dip zinc coated or mechanically zinc coated in conformance
with the requirements in the ASTM Designations. Unless otherwise specified, galvanizing shall be performed after
fabrication.

In Section 75-1.05 replace the 8th paragraph with:

Tapping of nuts or other internally threaded parts to be used with zinc coated bolts, anchor bars or studs shall be
done after galvanizing and shall conform to the requirements for thread dimensions and overtapping allowances in
ASTM Designation: A 563.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 80 FENCES
(Issued 01-05-07)

In Section 80-3.01F replace the 4th paragraph with:

Portland cement concrete for metal post and brace footings and for deadmen shall be minor concrete
conforming to the provisions in Section 90-10, "Minor Concrete." Minor concrete shall contain not less than 470
pounds of cementitious material per cubic yard.

In Section 80-4.01C replace the 4th paragraph with:

Portland cement concrete for metal post and for deadmen shall be produced from minor concrete conforming to
the provisions in Section 90-10, "Minor Concrete." Minor concrete shall contain not less than 470 pounds of
cementitious material per cubic yard.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 83 RAILINGS AND BARRIERS
(Issued 07-01-11)

In Section 83-1.02 replace the 7th paragraph with:

Mortar shall conform to the provisions in Section 51-1.135, "Mortar," and shall consist of one part by volume of
cementitious material and 3 parts of clean sand.

In Section 83-1.02B in the 24th paragraph in the 8th subparagraph, replace the 1st sentence with:

Anchor cable shall be 3/4 inch preformed, 6 x 19, wire strand core or independent wire rope core (IWRC),
galvanized in conformance with the requirements in Federal Specification RR-W-410, right regular lay,
manufactured of improved plow steel with a minimum breaking strength of 23 tons.

In Section 83-1.02E in the 6th paragraph, replace the 2nd sentence with:
Cable shall be galvanized in conformance with the requirements in Federal Specification RR-W-410.

In Section 83-1.021 replace the 5th paragraph with:

Where shown on the plans, cables used in the frame shall be 5/16 inch in diameter, wire rope, with a minimum
breaking strength of 5,000 pounds and shall be galvanized in conformance with the requirements in Federal
Specification RR-W-410.

In Section 83-1.021 replace the 14th paragraph with:
Chain link fabric shall be 11-gage conforming to one of the following:

1. AASHTO Designation: M181, Type I, Class C
2.  AASHTO Designation: M181, Type IV, Class A
3. ASTMF 1345, Class 2

In Section 83-2.02D(1) replace the 5th paragraph with:

When concrete barriers are to be constructed on existing structures, the dowels shall be bonded in holes drilled
in the existing concrete. Drilling of holes and bonding of dowels shall conform to the following:

1. The bonding materials shall be either magnesium phosphate concrete, modified high alumina based
concrete or portland cement based concrete. Magnesium phosphate concrete shall be either single
component (water activated) or dual component (with a prepackaged liquid activator). Modified high
alumina based concrete and portland cement based concrete shall be water activated. Bonding materials
shall conform to the following requirements:
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Property Test Method Requirements

Compressive Strength

at 3 hours, MPa California Test 551 21 min.

at 24 hours, MPa California Test 551 35 min.
Flexure Strength

at 24 hours, MPa California Test 551 3.5 min.
Bond Strength: at 24 hours

SSD Concrete, MPa California Test 551 2.1 min.

Dry Concrete, MPa California Test 551 2.8 min.
Water Absorption, % California Test 551 10 max.
Abrasion Resistance

at 24 hours, grams California Test 550 25 max.
Drying Shrinkage at 4 days, % ASTM Designation: 0.13 max.

C 596

Soluble Chlorides by weight, % California Test 422 0.05 max.
Water Soluble Sulfates by weight, % California Test 417 0.25 max.

2. Magnesium phosphate concrete shall be formulated for minimum initial set time of 15 minutes and
minimum final set time of 25 minutes at 70° F. The materials, prior to use, shall be stored in a cool, dry
environment.

Mix water used with water activated material shall conform to the provisions in Section 90-2.03, "Water."

4. The quantity of water for single component type or liquid activator (for dual component type) to be blended
with the dry component, shall be within the limits recommended by the manufacturer and shall be the least
amount required to produce a pourable batter.

5. Addition of retarders, when required and approved by the Engineer, shall be in conformance with the
manufacturer's recommendations.

6. Before using concrete material that has not been previously approved, a minimum of 45 pounds shall be
submitted to the Engineer for testing. The Contractor shall allow 45 days for the testing. Each shipment of
concrete material that has been previously approved shall be accompanied by a Certificate of Compliance
as provided in Section 6-1.07, "Certificates of Compliance."

7. Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc,
cadmium, aluminum or copper metals. Modified high alumina based concrete shall not be mixed in
containers or worked with tools containing aluminum.

8. The surface of any dowel coated with zinc or cadmium shall be coated with a colored lacquer before
installation of the dowel. The lacquer shall be allowed to dry thoroughly before embedment of the dowels.

9. The holes shall be drilled by methods that will not shatter or damage the concrete adjacent to the hole. The
diameter of the drilled hole shall be 1/2 inch larger than the nominal diameter of the dowels.

10. The drilled holes shall be clean and dry at the time of placing the bonding material and the steel dowels.
Bonding material and dowel shall completely fill the drilled hole. The surface temperature shall be 40° F
or above when the bonding material is placed.

11. After bonding, dowels shall remain undisturbed for a minimum of 3 hours or until the bonding material has
reached a strength sufficient to support the dowels. Dowels that are improperly bonded, as determined by
the Engineer, shall be removed. The holes shall be cleaned or new holes shall be drilled and the dowels
replaced and securely bonded to the concrete. Removing, redrilling and replacing improperly bonded
dowels shall be performed at the Contractor's expense. Modified high alumina based concrete and portland
cement based concrete shall be cured in conformance with the provisions in Section 90-7.01B, "Curing
Compound Method," of the Standard Specifications. Magnesium phosphate concrete shall not be cured.

W

In Section 83-2.02D(1) replace the 8th paragraph with:

Granular material for backfill between the 2 walls of concrete barrier (Types SOE, 60F, 60GE and 60SF), as
shown on the plans, shall be placed without compaction.

In Section 83-2.02D(2) in the 1st paragraph, replace item b with:

b. If the 3/8-inch maximum size aggregate grading is used to construct extruded or slip-formed concrete
barriers, the cementitious material content of the minor concrete shall be not less than 675 pounds per cubic
yard.
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In Section 83-2.02D(2) replace the 3rd paragraph with:

The concrete paving between the tops of the 2 walls of concrete barrier (Types S0E, 60F, 60GE, and 60SF) and
the optional concrete slab at the base between the 2 walls of concrete barrier (Types S0E, 60F, 60GE, and 60SF)
shall be constructed of minor concrete conforming to the provisions of Section 90-10, "Minor Concrete," except that
the minor concrete shall contain not less than 505 pounds of cementitious material per cubic yard.

In Section 83-2.02D(2) replace the 8th paragraph with:
Granular material for backfill between the 2 walls of concrete barrier (Types SOE, 60F, 60GE and 60SF) shall
be earthy material suitable for the purpose intended, having no rocks, lumps or clods exceedingl-1/2 inches in
greatest dimension.

In Section 83-2.03 replace the 8th and 9th paragraphs with:

Concrete barriers, except Type 50E, Type 60F, Type 60GE, and Type 60SF will be measured along the top of
the barrier.

Concrete barriers Type SOE, Type 60F, Type 60GE, and Type 60SF will be measured once along the centerline
between the 2 walls of the barrier.

In Section 83-2.04 replace the 3rd paragraph with:

The contract prices paid per linear foot for concrete barrier of the type or types listed in the Engineer's Estimate
shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all
the work involved in constructing the concrete barriers, complete in place, including bar reinforcing steel, steel
dowels and drilling and bonding dowels in structures, hardware for steel plate barrier, miscellaneous metal,
excavation, backfill (including concrete paving for, and granular material or concrete slab used as backfill in Type
50E, Type 60F, Type 60GE, and Type 60SF concrete barrier), and disposing of surplus material and for furnishing,
placing, removing and disposing of the temporary railing for closing the gap between existing barrier and the
concrete barrier being constructed, as shown on the plans, as specified in these specifications and the special
provisions, and as directed by the Engineer.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 85 PAVEMENT MARKERS
(Issued 07-31-07)

In Section 85-1.06 replace the 6th paragraph with:

Pavement markers shall not be placed on new hot mix asphalt surfacing or seal coat until the surfacing or seal
coat has been opened to public traffic for a period of not less than 7 days when hot melt bituminous adhesive is used,
and not less than 14 days when epoxy adhesive is used.

In Section 85-1.06 in the 14th paragraph, replace the 2nd sentence with:

Cleaning shall be done by blast cleaning on all surfaces regardless of age or type, except that blast cleaning of
clean, new hot mix asphalt and clean, new seal coat surfaces will not be required when hot melt bituminous adhesive
is used.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 86 SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS
(Issued 01-20-12)

Contract No. 04-2E4904
208 of 292



Replace Section 86 with:
SECTION 86 ELECTRICAL SYSTEMS
86-1 GENERAL

86-1.01 DESCRIPTION

Section 86 includes specifications for installing, modifying, and removing:

1. Traffic signal

2. Interconnect system

3. Ramp metering system

4. Flashing beacon system

5. Lighting system

6. Sign illumination system

7. Traffic monitoring station

8. Communication system

9. Electrical equipment in structure
10. Falsework lighting

Comply with Part 4 of the California MUTCD. Nothing in this Section 86 is to be construed as to reduce the

minimum standards in this manual.

The locations of electrical system elements are approximate; the Engineer will approve final location.

86-1.015 DEFINITIONS

Definitions pertain only to Section 86, "Electrical Systems."

actuation: As defined in the California MUTCD.

channel: Discrete information path.

controller assembly: Controller unit and auxiliary equipment housed in a rainproof cabinet to control a
system's operations.

controller unit: Part of the controller assembly performing the basic timing and logic functions.

detector: As defined in the California MUTCD.

electrolier: Complete assembly of lighting standard and luminaire.

flasher: Device to open and close signal circuits at a repetitive rate.

flashing beacon control assembly: Switches, circuit breakers, terminal blocks, flasher, wiring, and necessary
electrical components all housed in a single enclosure to properly operate a beacon.

inductive loop detector: Detector capable of being actuated by inductance change caused by vehicle passing
or standing over the loop.

lighting standard: Pole and mast arm supporting the luminaire.

luminaire: Assembly that houses the light source and controls the light emitted from the light source.

magnetic detector: Detector capable of being actuated by induced voltage caused by vehicle passing through
the earth's magnetic field.

powder coating: A coating applied electrostatically using UV-stable polymer exterior grade powder.

pre-timed controller assembly: Operates traffic signals under a predetermined cycle length.

signal face: As defined in the California MUTCD.

signal head: As defined in the California MUTCD.

signal indication: As defined in the California MUTCD.

signal section: As defined in the California MUTCD.

signal standard: Pole and mast arm supporting one or more signal faces with or without a luminaire mast arm.

traffic-actuated controller assembly: Operates traffic signals under the varying demands of traffic as
registered by detector actuation.

traffic phase: Signal phase as defined in the California MUTCD.

vehicle: As defined in the California Vehicle Code.

86-1.02 REGULATIONS AND CODEElIectrical equipment must comply with one or more of the following:

1. ANSI

2. ASTM

3. 8 CA Code of Regs § 2299 et seq.
4. EIA

5. NEMA
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6. NETA
7. UL

Materials and workmanship must comply with:

1. FCC

2. ITE

3. NEC

4. NRTL

5. Public Utilities Commission, General Order No. 95, "Rules for Overhead Electrical Line Construction"

6. Public Utilities Commission, General Order No. 128, "Rules for Construction of Underground Electric

Supply and Communication Systems"

86-1.03 COST BREAK-DOWN

Determine quantities required to complete work. Submit the quantities as part of the cost breakdown.

The sum of the amounts for the units of work listed in the cost breakdown must equal the contract lump sum
price bid for the work. Include overhead and profit for each unit of work listed in the cost breakdown. If
mobilization is a bid item, include bond premium, temporary construction facilities, and material plants into the
mobilization bid item, otherwise, include in each unit of work listed in the cost breakdown. Do not include costs for
traffic control system in the cost breakdown.

The cost breakdown may be used to determine partial payment and to calculate payment adjustments for
additional costs incurred due to a change order. If a change order increases or decreases the quantities, payment
adjustment may be determined under Section 4-1.03B, "Increased or Decreased Quantities."

The cost breakdown must include type, size, and installation method for:

Foundations

Standards and poles

Conduit

Pull boxes

Conductors and cables

Service equipment enclosures
Telephone demarcation cabinet
Signal heads and hardware

. Pedestrian signal heads and hardware
10. Pedestrian push buttons

11. Loop detectors

12. Luminaires and lighting fixtures

A e ARl

86-1.04 EQUIPMENT LIST AND DRAWINGS

Within 15 days of contract approval, submit for review a list of equipment and materials that you propose to
install. Comply with Section 5-1.02, "Plans and Working Drawings." The list must include:

Name of manufacturer
Dimension

Item identification number
List of components

L=

The list must be supplemented by other data as required, including:

1. Schematic wiring diagrams
Scale drawings of cabinets showing location and spacing of shelves, terminal blocks, and equipment,
including dimensioning

3. Operation manual

Submit 2 copies of the above data. The Engineer will review within 15 days.

Electrical equipment that is manufactured as detailed on the plans will not require detailed drawings and
diagrams.

Furnish 3 sets of computer-generated cabinet schematic wiring diagrams.

Contract No. 04-2E4904
210 0f' 292



The cabinet schematic wiring diagram must be placed in a heavy duty plastic envelope and attached to the
inside of the door of each cabinet.

Prepare diagrams, plans, and drawings using graphic symbols in IEEE 315, "Graphic Symbols for Electrical and
Electronic Diagrams."

86-1.05 CERTIFICATE OF COMPLIANCE

Submit a Certificate of Compliance for all electrical material and equipment to the Engineer under Section 6-
1.07, "Certificates of Compliance."

86-1.06 MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Keep existing electrical system or approved temporary replacement in working order during the progress of the
work. Shutdown is allowed for alteration or removal of the system. Traffic signal shutdown must be limited to
normal working hours. Lighting system shutdown must not interfere with the regular lighting schedule.

Notify the Engineer before performing work on the existing system.

Notify the local traffic enforcement agency before traffic signal shutdown.

If existing or temporary system must be modified, work not shown on the plans or specified in the special
provisions, but required to keep the system in working order will be paid for as extra work as specified in Section 4-
1.03D, "Extra Work."

The State or local agency will:

Continue the operation and maintenance of existing electrical facilities

Continue to provide electrical energy to operate existing electrical facilities

Repair or replace existing facilities damaged by public traffic

Pay for electrical energy to operate existing or new facilities undergoing the functional tests described in
Section 86-2.14C, "Functional Testing"

L=

Verify location and depth of existing detectors, conduits, pull boxes, and other electrical facilities before using
tools or equipment that may damage those facilities or interfere with an electrical system.

Notify the Engineer immediately if existing facility is damaged by your activities. Repair or replace damaged
facility promptly. If you fail to complete the repair or replacement, promptly, the State will repair or replace and
deduct the costs.

Damaged detectors must be replaced within 24 hours at your expense. If you fail to complete the repair within
24 hours, the State will repair and deduct the repair costs.

If roadway remains open to traffic while an existing lighting system is modified:

1. Keep existing system in working order
2. Make final connection so the modified circuit is in operation by nightfall

Keep temporary electrical installations in working order until no longer required. Remove temporary
installations as specified in Section 86-7, "Removing, Reinstalling or Salvaging Electrical Equipment."

These provisions do not void your responsibilities as specified in Section 7-1.12, "Indemnification and
Insurance," and Section 7-1.16, "Contractor's Responsibility for the Work and Materials."

During traffic signal system shutdown, place W3-1a, "STOP AHEAD," and R1-1, "STOP," signs in each
direction to direct traffic through the intersection. For 2-lane approaches, place 2 R1-1 signs.

W3-1a and R1-1 signs must comply with Section 12-3.06, "Construction Area Signs." Use a minimum size of
30 inches for the R1-1 sign.

Cover signal faces when the system is shut down overnight. Cover temporary W3-1a and R1-1 signs when the
system is turned on.

86-1.07 SCHEDULING OF WORK

Except service installation and service equipment enclosure, do not work above ground until all materials are on
hand to complete electrical work at each location. Schedule work to allow each system to be completed and ready
for operation before opening the corresponding section of the roadway to traffic.

If street lighting exists or is installed in conjunction with traffic signals, do not turn on the signals until the street
lighting is energized.

Traffic signals will not be placed in operation until the roadways to be controlled are open to public traffic.

Lighting and traffic signals, including flashing operation, will not be placed in operation before starting the
functional test period specified in Section 86-2.14, "Testing."
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Do not pull conductors into conduit until:

1. Pull boxes are set to grade
2. Metallic conduit is bonded

In vehicular undercrossings, soffit lights must be in operation as soon as practicable after falsework has been
removed from the structure. Lighting for pedestrian structures must be in operation before opening the structure to
pedestrian traffic.

If the Engineer orders soffit lights or lighting for pedestrian structures to be activated before permanent power
service is available, the cost of installing and removing temporary power service will be paid for as extra work as
specified in Section 4-1.03D, "Extra Work."

The initial traffic signal turn-on must be made between 9:00 a.m. and 2:00 p.m. Before the initial turn-on, all
equipment, including pedestrian signals, pedestrian push buttons, vehicle detectors, lighting, signs, and pavement
delineation must be installed and in working order. Direct louvers, visors, and signal faces to maximize visibility.

Start functional tests on any working day except Friday or the day before a legal holiday. You must notify the
Engineer 48 hours before the start of functional test.

86-1.08 (BLANK)

86-2 MATERIALS AND INSTALLATION
86-2.01 EXCAVATING AND BACKFILLING

Dispose of surplus excavated material under Section 7-1.13, "Disposal of Materials Outside the Highway Right
of Way."

Backfill as specified in Section 19-3, "Structure Excavation and Backfill." Compact backfill in conduit trenches
outside the hinge point of slopes and not under pavement to a minimum relative compaction of 90 percent. Compact
backfill within hinge points and in areas where pavement is to be constructed to a minimum relative compaction of
95 percent.

Backfill trenches and restore sidewalk, pavement, and landscaping at one intersection before starting excavation
at another intersection.

If excavating on a street or highway, restrict closure to 1 lane at a time.

86-2.02 REMOVING AND REPLACING IMPROVEMENTS

Replace or reconstruct sidewalk, curb, gutter, concrete pavement, asphalt concrete pavement, underlying
material, lawn, plant, and other facilities damaged by your activities. Replacement material must be of equal or
better quality than the material replaced. Work must be in a serviceable condition.

If a part of a square or slab of concrete sidewalk, curb, gutter, or driveway is broken or damaged, the entire
square or slab must be removed and reconstructed.

Cut outline of PCC sidewalk or driveway to be removed:

1. Using a power-driven saw
. On aneat line
3. To a0.17-foot minimum depth

86-2.03 FOUNDATIONS

Except for concrete for cast-in-drilled-hole concrete pile foundation, PCC must comply with Section 90-10,
"Minor Concrete."

Construct concrete foundation on firm ground.

After each post, standard, and pedestal is properly positioned, place mortar under the base plate. Finish exposed
portion to present a neat appearance. Mortar must comply with Section 51-1.135, "Mortar," except mortar must
have:

1. 1 part by volume of cementitious material
2. 3 parts by volume of clean sand

Reinforced cast-in-drilled-hole concrete pile foundation must comply with Section 49, "Piling," except:

1. Material resulting from drilling holes must be disposed of as specified in Section 86-2.01, "Excavating and
Backfilling"
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2. Concrete for cast-in-drilled-hole concrete pile will not be considered as designated by compressive strength

Form exposed portion of the foundation to present a neat appearance and true to line and grade. The top of a
foundation for post and standard must be finished to curb or sidewalk grade. Forms must be rigid and securely
braced in place. Conduit ends and anchor bolts must be placed at proper height and position. Anchor bolts must be
installed a maximum of 1:40 from vertical and held in place by rigid top and bottom templates. Use a steel bottom
template at least 1/2 inch thick that provides proper spacing and alignment of anchor bolts near the embedded
bottom end. Install bottom template before placing footing concrete.

Provide new foundation and anchor bolts of the proper type and size for relocated standards.

Steel parts must be galvanized as specified in Section 75-1.05, "Galvanizing."

Provide 2 nuts and washers for the upper threaded part of each anchor bolt. Provide 3 nuts and washers for each
anchor bar or stud.

Do not weld high-strength steel used for anchor bolt, anchor bar, or stud.

Before placing concrete, moisten forms and ground. Keep forms in place until the concrete sets for at least 24
hours and is strong enough to prevent damage to surface.

Except if located on a structure, construct foundation for post, standard, and pedestal monolithically.

Apply ordinary surface finish as specified in Section 51-1.18A, "Ordinary Surface Finish."

If a foundation must be extended for additional depth, the extension work will be paid for as extra work as
specified in Section 4-1.03D, "Extra Work."

Do not erect post, pole, standard, pedestal, or cabinet until the foundation is set for a minimum of 7 days.

The Engineer will choose the plumbing or raking technique for posts, standards, and pedestals. Plumb or rake
by adjusting the leveling nuts before tightening nuts. Do not use shims or similar devices. After final adjustments
of both top nuts and leveling nuts on anchorage assemblies have been made, and each post, standard, and pedestal
on structure is properly positioned, tighten nuts as follows:

1. Tighten leveling nuts and top nuts, following a crisscross pattern, until bearing surfaces of all nuts,
washers, and base plates are in firm contact.

2. Use an indelible marker to mark the top nuts and base plate with lines showing relative alignment of the nut
to the base plate.

3. Tighten top nuts, following a crisscross pattern, an additional 1/6th of a turn.

In unpaved areas, construct a raised PCC pad in front of each controller cabinet.

Completely remove foundations not to be reused or abandoned.

If abandoning a foundation, remove the top of foundation, anchor bolts, and conduits to a minimum depth of 0.5
foot below sidewalk surface or original ground. Backfill the resulting hole with material equivalent to the
surrounding material.

86-2.04 STANDARDS, STEEL PEDESTALS AND POSTS

Bolts, including anchor bolts, nuts, and washers for signal and lighting support structures must comply with
Section 55-2, "Materials." Except for bearing-type connection or slip-base, high-strength bolted connection must
comply with Section 55-3.14, "Bolted Connections." Welding, nondestructive testing of welds, and acceptance and
repair criteria for steel member nondestructive testing must comply with American Welding Society (AWS) D1.1.

Using stainless steel rivets, attach rectangular corrosion-resistant metal identification tag on all standards and
poles, except Type 1:

1. Above the hand hole, near the base of standards and poles
2. On the underside of mast arms near the arm plate

The lettering on each identification tag must be depressed or raised, 1/4 inch tall, legible, and include the
following information:

Name of the manufacturer

Date of manufacture
Identification number

Contract number

Unique identification code that is:

SNk W=

5.1.  Assigned by the manufacturer
5.2. Traceable to a particular contract and the welds on that component
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5.3.  Readable after the support structure is coated and installed

Type 1 standard and steel pedestal for controller cabinet must be manufactured of one of the following:

1.
2.
3.

0.12-inch or thicker galvanized steel
4-inch standard weight galvanized steel pipe as specified in ASTM A 53
4-inch Type 1 conduit with the top designed for post-top slip-fitter

Ferrous metal parts of a standard that has a shaft length of 15 feet or longer must comply with the provisions in
Section 55-2, "Materials," and the following:

1.

2.

~

11.

12.
13.

14.

15.

Standard must be manufactured from sheet steel of weldable grade having a minimum yield strength of
40,000 psi after manufacturing.

Certified test report verifying compliance with minimum yield strength requirements must be submitted.
Test report may be the mill test report for the as-received steel or if the as-received steel has a lower yield
strength than required you must provide test data assuring that your method of cold forming will
consistently increase the tensile properties of the steel to meet the specified minimum yield strength. Test
data must include tensile properties of the steel after cold forming for specific heats and thicknesses.

If a single-ply 5/16-inch thick pole is specified, a 2-ply pole with equivalent section modulus may be
substituted.

Standard may be manufactured of full-length sheets or shorter sections. Each section must be
manufactured from 1 or 2 pieces of sheet steel. If 2 pieces are used, the longitudinal welded seams must be
directly opposite from one another. If the sections are butt-welded together, the longitudinal welded seams
of adjacent sections must be placed to form continuous straight seams from base to top of standard.
Butt-welded circumferential joints of tubular sections requiring CJP groove welds must be made using a
metal sleeve backing ring inside each joint. The sleeve must be 1/8 inch nominal thickness, or thicker, and
manufactured from steel having the same chemical composition as the steel in the tubular sections to be
joined. If the sections to be joined have different specified minimum yield strengths, the steel in the sleeve
must have the same chemical composition as the tubular section having the higher minimum yield strength.
The width of the metal sleeve must be consistent with the type of nondestructive testing selected and must
be a minimum width of 1 inch. At fitting time, the sleeve must be centered at the joint and in contact with
the tubular section at the point of the weld.

Welds must be continuous.

Weld metal at the transverse joint must extend to the sleeve, making the sleeve an integral part of the joint.
During manufacturing, longitudinal seams on vertical tubular members of cantilevered support structures
must be centered on and along the side of the pole that the pole plate is located. Longitudinal seams on
horizontal tubular members, including signal and luminaire arms, must be within 45 degrees of the bottom
of the arm.

Longitudinal seam weld in steel tubular section may be made by the electric resistance welding process.

. Longitudinal seam weld must have 60 percent minimum penetration, except:

10.1. Within 6 inches of circumferential weld, longitudinal seam weld must be CJP groove weld.

10.2. Longitudinal seam weld on lighting support structure having telescopic pole segment splice must be
CJP groove weld on the female end for a length on each end equal to the designated slip-fit splice
length plus 6 inches.

Exposed circumferential weld, except fillet and fatigue-resistant weld, must be ground flush with the base
metal before galvanizing or painting. Ground flush is specified as -0, +0.08-inch.

Circumferential weld and base plate-to-pole weld may be repaired only one time.

Exposed edges of the plates that make up the base assembly must be finished smooth and exposed corners
of the plates must be broken. Provide shafts with slip-fitter shaft caps.

Surface flatness requirements of ASTM A 6 apply to plates:

14.1. In contact with concrete, grout, or washers and leveling nuts

14.2. In high-strength bolted connections

14.3. Injoints, where cap screws are used to secure luminaire and signal arms
14.4. Used for breakaway slip-base assemblies

Standard must be straight with a maximum variation of:
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16.

17.
18.

19.

20.

21.

22.

23.

24.

25.

26.

27.

15.1. 1 inch measured at the midpoint of a 30-foot to 35-foot standard
15.2. 3/4 inch measured at the midpoint of a 17-foot to 20-foot standard
15.3. 1 inch measured 15 feet above the base plate for Type 35 and Type 36 standards

Zinc-coated nuts used on fastener assemblies having a specified preload obtained by specifying a
prescribed tension, torque value, or degree of turn must be provided with a colored lubricant, clean and dry
to the touch. The lubricant color must contrast the zinc coating color on the nut so the presence of the
lubricant is visually obvious. Lubricant must be insoluble in water or the fastener components must be
shipped to the job site in a sealed container.

Do not make additional holes in structural members.

Standard with an outside diameter of 12 inches or less must be round. Standard with an outside diameter
greater than 12 inches must be round or multisided. Multisided standard must be convex with a minimum
of 12 sides and have a minimum bend radius of 4 inches.

Manufacture mast arm from material specified for standard.

Manufacture cast steel option for slip base from material of Grade 70-40, as specified in ASTM A 27/A
27M. Other comparable material may be used if approved by the Engineer. The casting tolerances must
comply with the Steel Founders' Society of America's recommendations for green sand molding.

One casting from each lot of a maximum of 50 castings must be radiographed as specified in ASTM E 94.
Casting must comply with the acceptance criteria for severity level 3 or better for the types and categories
of discontinuities in ASTM E 186 and E 446. If the casting fails the inspection, 2 additional castings must
be radiographed. If the 2 additional castings fail the inspection, the entire lot will be rejected.

Material certification, consisting of physical and chemical properties, and radiographic film of the casting
must be filed at the manufacturer's office. Certification and film must be available for inspection.
High-strength bolts, nuts, and flat washers used to connect slip-base plate must comply with ASTM A 325
or A 325M and be galvanized as specified in Section 75-1.05, "Galvanizing."

Plate washers must be manufactured by saw cutting and drilling steel plate. Steel plate must comply with
AISI 1018 and be galvanized as specified in Section 75-1.05, "Galvanizing." Before galvanizing, remove
burrs and sharp edges and chamfer both sides of holes to allow the bolt head to make full contact with the
washer without tension.

High-strength cap screws for attaching arms to standards must comply with ASTM A 325, A 325M, or A
449, and the mechanical requirements in ASTM A 325 or A 325M after galvanizing. Cap screws must be
galvanized as specified in Section 75-1.05, "Galvanizing." Coat threads of cap screws with a colored
lubricant, clean and dry to the touch. Lubricant color must contrast the zinc-coating color on the cap screw
so the presence of the lubricant is visually obvious. Lubricant must be insoluble in water or the fastener
components must be shipped to the job site in a sealed container.

Bolted connection attaching signal or luminaire arm to pole must be considered slip critical. Galvanized
faying surfaces of plates on luminaire, signal arm, and pole must be roughened by hand using a wire brush
before assembly and must comply with requirements for Class C surface conditions for slip-critical
connections in "Specification for Structural Joints Using ASTM A 325 or A 490 Bolts," a specification
approved by the Research Council on Structural Connections (RCSC). Paint for faying surfaces must be as
specified in the RCSC specification for Class B coating.

The Engineer will randomly take samples of fastener components from each production lot and submit to
the Transportation Laboratory with test reports as specified in ASTM fastener specifications for QA testing
and evaluation. The Engineer will determine sample sizes for each fastener component.

Change in mast arm configuration is allowed as long as the mounting height and stability are maintained.

Before manufacturing, details must be adjusted to ensure that cap screw heads can be turned using conventional
installation tools. During manufacturing process, to avoid interference with the cap screw heads, the position of the
luminaire arm on the arm plate must be properly located.

Configure mast arm as a smooth curving arm.

Push button post, pedestrian barricade, and guard post must comply with ASTM A 53.

Assemble and tighten slip base when pole is on the ground. Threads of heavy hex nuts for each slip-base bolt
must be coated with additional lubricant that is clean and dry to the touch. Tighten high strength slip-base bolts to
within £10 foot-pounds of the following:
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Hole in shaft of existing standard, due to removal of equipment or mast arms, must be sealed by fastening a
galvanized steel disk to cover the hole. Fasten using a single central galvanized steel fastener. Seal edges of disk
and hole with polysulfide or polyurethane sealing compound of Type S, Grade NS, Class 25, and Use O, as specified

in ASTM C 920.

If existing standard is ordered to be relocated or reused, remove large dents, straighten shafts, and replace parts
that are in poor condition. You must furnish anchor bolts or bars and nuts required for relocating or reusing
standard. Repair and replacement work will be paid for as extra work as specified in Section 4-1.03D, "Extra

Work."

Slip-Base Bolt-Tightening Requirements

Torque
Standard Type (foot-pounds)
15-SB 150
30 150
31 200
36-20A 165

New nuts, bolts, cap screws, and washers must be provided if:

1. Standard or mast arm is relocated
2. Used standard or mast arm is State furnished

If the standard has a slip base, a new keeper plate must be provided.

86-2.05 CONDUIT

Run conductors in conduit except for overhead and where conductors are run inside poles.

You may use a larger size conduit than specified as long as you use it for the entire length between outlets. Do

not use reducing coupling.
New conduit must not pass through existing foundations for standards.

86-2.05A Material
Conduit and conduit fitting must be UL or NRTL listed and comply with the following:

Conduit and Conduit Fitting Requirements

Type 1

Hot-dip galvanized rigid steel conduit and conduit couplings must comply with
UL 6 and ANSI C80.1. Zinc coating testing must comply with copper sulfate test
requirements in UL 6. Conduit couplings for rigid steel conduit must be
electrogalvanized.

Type 2

Hot-dip galvanized rigid steel conduit must comply with requirements for Type
1conduit and be coated with polyvinyl chloride (PVC) or polyethylene. Exterior
thermoplastic coating must have a minimum thickness of 35 mils. Internal
coating must have a minimum thickness of 2 mils. Coated conduit must comply
with UL 6; NEMA RN 1; or NRTL PVC-001.

Type 3

Rigid nonmetallic PVC conduit must comply with UL 651.

Type A extruded rigid PVC conduit and extruded rigid HDPE conduit must
comply with UL 651A.

Coilable, smooth-wall, continuous length HDPE conduits must comply with UL
651B.

Install at underground locations only.

Type 4

Waterproof flexible metal conduit must consist of conduit with a waterproof non-
metallic sunlight-resistant jacket over an inner flexible metal core. Type4 conduit
must be UL listed for use as the grounding conductor.

Type 5

Intermediate steel conduit and conduit couplings must comply with UL 1242 and
ANSI C80.6. Zinc coating testing must comply with copper sulfate test
requirements in UL 1242. Conduit couplings for intermediate rigid steel conduit
must be electrogalvanized. Type 5 conduit must only be used if specified.

Bonding bushings to be installed on metal conduit must be insulated and either galvanized or zinc alloy type.

Fittings for steel conduit and for watertight flexible metal conduit must be UL listed at UL 514B.
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86-2.05B Use
Install Type 1 conduit on all exposed surfaces and at the following locations:

1. In concrete structures
2. Between a structure and nearest pull box

Exposed conduit installed on painted structure must be painted the same color as the structure.

Change or extend existing conduit runs using the same material. Install pull box if an underground conduit
changes from the metallic type to Type 3.

Minimum trade size of conduit must be:

1-1/2 inches from electrolier to adjacent pull box

1 inch from pedestrian push button post to adjacent pull box

2 inches from signal standard to adjacent pull box

3 inches from controller cabinet to adjacent pull box

2 inches from overhead sign to adjacent pull box

2 inches from service equipment enclosure to adjacent pull box
1-1/2 inches if unspecified

NNk WOD —

Two conduits must be installed between controller cabinet and adjacent pull box.

86-2.05C Installation

Whether shop or field cut, ream ends of conduit to remove burrs and rough edges. Make cuts square and true.
Slip joints and running threads are not allowed for coupling conduit. If a standard coupling cannot be used for
coupling metal type conduit, use a threaded union coupling that is UL or NRTL listed. Tighten couplings for metal
conduit to maintain a good electrical connection through conduit run.

Cut Type 3 conduit with tools that will not deform the conduit. Use solvent weld for connections.

Cut Type 2 conduit with pipe cutters; do not use hacksaws. Coated conduit must be threaded with standard
conduit-threading dies. Tighten conduit into couplings or fittings using strap wrenches or approved groove-joint
pliers.

Protect shop-cut threads from corrosion as follows:

Shop-Cut Thread Protection

Steel conduit and ANSI C80.1
conduit couplings
Electrical intermediate ANSI C80.6

metal conduit and
conduit couplings

Paint conduits as specified in Section 91, "Paint." Apply 2 coats of approved unthinned zinc-rich primer of
organic vehicle type. Do not use aerosol cans. Paint the following parts of conduits:

1. All exposed threads
2. Field-cut threads before installing conduit couplings to steel conduit
3. Damaged surfaces on metal conduit

Do not remove shop-installed conduit couplings.

Damaged Type 2 conduit or conduit coupling must be wrapped with at least 1 layer of 2 inch wide, 20 mil
minimum thickness PVC tape, as specified in ASTM D 1000, with a minimum tape overlap of 1/2 inch. Before
applying the tape, conduit or fitting must be cleaned and painted with 1 coat of rubber-resin based adhesive as
recommended by the tape manufacturer. You may repair damaged spots in the thermoplastic coating by painting
over with a brushing type compound supplied by the conduit manufacturer instead of the tape wrap.

The ends of Types 1, 2, or 5 conduit must be threaded and capped with standard pipe caps until wiring is
started. The ends of Types 3 and 4 conduit must be capped until wiring is started. If caps are removed, replace with
conduit bushings. Fit insulated bonding bushings on the end of metal conduit ending in pull box or foundation. Bell
or end bushings for Type 3 conduit must be non-metallic type.
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Conduit bends, except factory bends, must have a radius of not less than 6 times the inside diameter of the
conduit. If factory bends are not used, bend the conduit without crimping or flattening using the longest radius
practicable. Bend conduits as follows:

Conduit-Bending Requirements
Type 1 | By methods recommended by the conduit manufacturer and with equipment
approved for the purpose.
Type 2 | Use standard bending tool designed for use on thermoplastic coated conduit.
Conduit must be free of burrs and pits.
Type 3 | By methods recommended by the conduit manufacturer and with equipment
approved for the purpose. Do not expose conduit to direct flame.
Type 4 --
Type 5 | By methods recommended by the conduit manufacturer and with equipment
approved for the purpose.

Install pull tape in conduit that is to receive future conductors. The pull tape must be a flat woven lubricated
soft-fiber polyester tape with a minimum tensile strength of 1,800 pounds and have printed sequential measurement
markings every 3 feet. At least 2 feet of pull tape must be doubled back into the conduit at each end.

Existing underground conduit to be incorporated into a new system must be cleaned with a mandrel or
cylindrical wire brush and blown out with compressed air.

Install conduit to a depth of not less than 30 inches below finished grade, except in sidewalk and curbed paved
median areas, where it must be at least 18 inches below grade. You may lay conduit on existing pavement within
new curbed median.

Conduit coupling must be a minimum of 6 inches from face of foundation.

Place a minimum of 2 inches of sand bedding in the trench before installing Type 2 or Type 3 conduit. Place a
minimum of 4 inches of same material over conduit before placing additional backfill material.

Obtain approval from the Engineer before disturbing pavement. If obstruction is encountered, obtain approval
from Engineer to cut small holes in the pavement to locate or remove obstruction If jacking or drilling method is
used, keep jacking or drilling pit 2 feet away from edge of pavement. Pavement must not be weakened or subgrade
softened from excess water use.

Conduit used for drilling or jacking must be removed; install new conduit for completed work. If a hole larger
than the conduit is pre-drilled and you install conduit by hand or by method recommended by the conduit
manufacturer with equipment approved for purpose, you may install Type 2 or Type 3 conduit under pavement.

If trenching in pavement method is specified, conduit installation under pavement that is not a freeway lane or
freeway to freeway connector ramp, must comply with the following:

1. Use Type 3 conduit. Place conduit under pavement in a trench approximately 2 inches wider than the
outside diameter of conduit, but not exceeding 6 inches in width. Trench depth must not exceed the greater
of 12 inches or conduit trade size plus 10 inches, except that at pull boxes the trench may be hand dug to
required depth. The top of the installed conduit must be a minimum of 9 inches below finished grade.

2. Trenching installation must be completed before placing final pavement layer.

Cut pavement to be removed with a rock cutting excavator. Minimize shatter outside the removal area.

4. Place conduit in bottom of trench and backfill with minor concrete as specified in Section 90-10, "Minor

Concrete.". Minor concrete must contain a minimum of 590 pounds of cementitious material per cubic

yard. If the trench is in asphalt concrete pavement and pavement overlay is not placed, backfill the top 0.10

foot of trench with minor HMA.

Before spreading HMA, apply tack coat as specified in Section 39, "Hot Mix Asphalt."

6. Backfill trenches, except for the top 0.10 foot, by the end of each day. The top 0.10 foot must be filled
within 3 days after trenching.

W

b

Conduit installed beneath railroad tracks must be:

1. Typelor2
2. 1-1/2-inch minimum diameter
3. Placed a minimum depth of 42 inches below bottom of the rail

If jacking or drilling method is used, construct jacking pit to a minimum of 13 feet from the centerline of track
at the near side of jacking pit. Cover jacking pit with substantial planking if left overnight.
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Conduit ending in standard or pedestal must not extend more than 3 inches vertically above the foundation and
must be sloped toward the handhole opening. Conduit entering through the side of non-metallic pull box must end
inside the box within 2 inches of the wall and 2 inches above the bottom and be sloped toward the top of box to
facilitate pulling of conductors. Conduit entering through the bottom of a pull box must end 2 inches above the
bottom and be located near the end walls to leave the major portion of the box clear. At outlet, conduit must enter
from the direction of the run.

Underground conduit runs, including under sidewalks, that are adjacent to gasoline service stations or other
underground gasoline or diesel storage, piping, or pumps and that lead to a controller cabinet, circuit breaker panel,
service, or enclosure where an arc may occur during normal operations must be sealed if the conduit is within the
limits specified in the NEC for Class 1, Division 1. Use Type 1 or Type 2 conduit for these runs.

Conduit for future use in structures must be threaded and capped. Conduit leading to soffit, wall, or other lights
or fixtures below pull box grade must be sealed and made watertight, except where conduit ends in a No. 9 or No.
9A pull box.

Support for conduit in or on wall or bridge superstructure must comply with the following:

1. Steel hangers, steel brackets, and other fittings must comply with Section 75-1.03, "Miscellaneous Bridge
Metal."

2. Construct precast concrete conduit cradles using minor concrete and commercial quality welded wire
fabric. Minor concrete must comply with Section 90-10, "Minor Concrete," and contain a minimum of 590
pounds of cementitious material per cubic yard.. The cradles must be moist cured for a minimum of 3
days. Bond precast concrete cradles to structure with epoxy adhesives specified in one of the following:

2.1.  Section 95-2.03, "Epoxy Resin Adhesive for Bonding New Concrete to Old Concrete"
2.2, Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers"
2.3.  Section 95-2.05, "Standard Set Epoxy Adhesive for Pavement Markers"

3. Use pipe sleeve or form opening for conduit through bridge superstructure concrete. Sleeve or opening
through either prestressed member or conventionally reinforced precast member must be:

3.1. Transverse to the member
3.2.  Through the web
3.3.  Not more than 3 inches maximum gross opening in concrete

4. Where conduits pass through the abutment concrete, wrap conduit with 2 layers of asphalt-felt building
paper securely taped or wired in place. Fill space around conduit that runs through bridge abutment wall
with mortar as specified in Section 51-1.135, "Mortar," except the proportion of cementitious material to
sand must be 1 to 3. Fill the space around conduits that run through abutments after prestressing is
completed.

5. Run surface-mounted conduit straight and true, horizontal or vertical on the wall, and parallel to wall on
ceiling or other similar surfaces. Support conduit at a maximum of 5-foot intervals or closer where
necessary to prevent vibration or unsightly deflection. The supports must include galvanized malleable
iron conduit clamps and clamp backs secured with expansion anchorage devices as specified for concrete
anchorage devices in Section 75-1.03, "Miscellaneous Bridge Metal." Threaded studs must be galvanized
and be of the largest diameter that will pass through the mounting hole in conduit clamp.

6. Where pull boxes are placed in conduit runs, conduit must be fitted with threaded bushings and bonded.

7. Mark location of conduit end in structure, curb, or wall with a "Y" that is a minimum of 3 inches tall,
directly above conduit.

86-2.05D Expansion Fittings

Install expansion fitting where the conduit crosses an expansion joint in structure. Each expansion fitting for
metal conduit must include a copper bonding jumper having the ampacity specified in NEC.

Each expansion-deflection fitting for expansion joints of 1-1/2-inch movement rating must be watertight and
include a molded neoprene sleeve, a bonding jumper, and 2 silicon bronze or zinc-plated iron hubs. Each fitting
must allow a minimum of 3/4-inch expansion, contraction, and lateral deflection.
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86-2.06 PULL BOXES
86-2.06A (Blank)
86-2.06B Cover Marking

Marking must be clearly defined, uniform in depth, and parallel to either the long or short sides of cover.
Marking letters must be 1 inch to 3 inches high.
Before galvanizing steel or cast iron cover, apply marking by one of the following methods:

1. Use cast iron strip at least 1/4 inch thick with letters raised a minimum of 1/16 inch. Fasten strip to cover
with 1/4 inch flathead stainless steel machine bolts and nut