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SPECIAL NOTICES
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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of
this information.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below.
Applicable Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the
project plans as Standard Plan sheets.
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Al10B
A10C
A10D
A62C
A73C

NSP D71
RSP H1
RSP H2
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H4

RSP H5
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Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)
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Delineators, Channelizers and Barricades
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Planting and Irrigation — Abbreviations

Planting and Irrigation — Symbols

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Planting and Irrigation Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Railing (Type K)

Traffic Control System for Lane Closure on Two Lane Conventional Highways
Traffic Control System for Moving Lane Closure on Two Lane Highways
Temporary Water Pollution Control Details (Temporary Check Dam)
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Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details [Temporary Fence (Type ESA)]
Temporary Water Pollution Control Details (Temporary Large Sediment Barrier)
16" and 24" Cast-In-Drilled-Hole Concrete Pile

Concrete Barrier Type 732

Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2

Roadside Signs — Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
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Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Service Equipment)

Electrical Systems (Controller Cabinet Details)

Electrical Systems (Controller Cabinet Details)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)
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Electrical Systems (Detectors)
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ES-5C
ES-5D

RSP ES-6A
ES-8

ES-10
ES-13A
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Electrical Systems (Detectors)

Electrical Systems (Detectors)
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NOTICE TO BIDDERS

Bids open Wednesday, May 2, 2012
Dated April 9, 2012

General work description: CONSTRUCT CONCRETE VIADUCT SUPPORTED ON CONCRETE PILINGS
AND PAVE HMA

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SANTA CRUZ
COUNTY NEAR BEN LOMAND FROM 0.2 MILE NORTH OF GLEN ARBOR ROAD TO HIGHLAND
COUNTY PARK.

District-County-Route-Post Mile: 05-SCr-9-8.4/8.6

Contract No. 05-0K2304

The Contractor must have either a Class A license or any combination of the following Class C licenses which
constitutes a majority of the work: C-8, C-12.

The UDBE Contract goal is 10% percent.

Federal-aid project no.:
ACHSSTP-P009(016)E

Bids must be on a unit price basis.

Complete the work, including plant establishment work, within 375 working days.

The estimated cost of the project is $1,080,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange,
MS 26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations

determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or
from the Department's Labor Compliance Office of the district in which the work is located.

Contract No. 05-0K2304
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The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are
available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications
of labor, the Contractor and subcontractors must not pay less than the higher wage rate. The Department does not
accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
helper, or other classifications based on hours of experience, or any other classification not appearing in the Federal
wage determinations. Where Federal wage determinations do not contain the State wage rate determination
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors must not pay
less than the Federal minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

LD
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 071325 TEMPORARY FENCE (TYPE ESA) LF 450
2 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
3 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
4 074031 TEMPORARY GRAVEL BAG BERM LF 220
5 074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 1
6 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 2
7 074035 TEMPORARY CHECK DAM LF 200
8 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 2
9 074045 TEMPORARY LARGE SEDIMENT BARRIER LF 550
10 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
11 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
12 120152 TEMPORARY PAVEMENT MARKING (TAPE) SQFT 24
13 120159 TEMPORARY TRAFFIC STRIPE (PAINT) LF 1,190
14 120165 CHANNELIZER (SURFACE MOUNTED) EA 13
15 128601 TEMPORARY SIGNAL SYSTEM LS
LUMP SUM
16 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS
LUMP SUM
17 129000 TEMPORARY RAILING (TYPE K) LF 820
18 129100 TEMPORARY CRASH CUSHION MODULE EA 22
19 022481 TEMPORARY ALTERNATIVE CRASH CUSHION EA 1
SYSTEM
20 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 820

STRIPE (HAZARDOUS WASTE)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 150662 REMOVE METAL BEAM GUARD RAILING LF 410
22 152320 RESET ROADSIDE SIGN EA 1
23 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 1,480
24 157560 BRIDGE REMOVAL (PORTION) LS
LUMP SUM
25 160101 CLEARING AND GRUBBING LS
LUMP SUM
26 190101 ROADWAY EXCAVATION CY 500
27 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
28 192003 STRUCTURE EXCAVATION (BRIDGE) CY 212
)
29 193003 STRUCTURE BACKFILL (BRIDGE) CY 127
)
30 200001 HIGHWAY PLANTING LS
LUMP SUM
31 203002 EROSION CONTROL (COMPOST BLANKET) CY 32
32 204099 PLANT ESTABLISHMENT WORK LS
LUMP SUM
33 208000 IRRIGATION SYSTEM LS
LUMP SUM
34 260201 CLASS 2 AGGREGATE BASE CY 350
35 390132 HOT MIX ASPHALT (TYPE A) TON 440
36 390135 HOT MIX ASPHALT (LEVELING) TON 40
37 397005 TACK COAT TON 1
38 490601 16" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 778
39 490603 24" CAST-IN-DRILLED-HOLE CONCRETE PILING LF 140
40 510053 STRUCTURAL CONCRETE, BRIDGE CY 139

F)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
41 043579 CORE CONCRETE (3/4") LF 163
42 520102 BAR REINFORCING STEEL (BRIDGE) LB 30,840
)
43 700617 DRAINAGE INLET MARKER EA 1
44 721810 SLOPE PAVING (CONCRETE) CY 11
)
45 043580 TUBULAR BICYCLE RAILING LF 828
)
46 022482 ALTERNATIVE CRASH CUSHION SYSTEM EA 1
47 839717 CONCRETE BARRIER (TYPE 732 MODIFIED) LF 138
)
48 043581 CONCRETE BARRIER (TYPE 732A MODIFIED) LF 285
)
49 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) |LF 2,610
50 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 40
51 999990 MOBILIZATION LS
LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract
(49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a
goal for Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of
DBE and is a member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

b e

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.

Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and
suppliers.

Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts
to meet this goal.

It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of
DBEs certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the
Department's federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.
60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies
count if obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines
"manufacturer" and "regular dealer."

You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6).
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UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the
form is not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and
the 3rd low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE
Commitment form must be received by the Department no later than 4:00 p.m. on the 4th business day after bid
opening.

Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the
Department requests you to submit a UDBE Commitment form, submit the completed form within 4 business days
of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include
confirmation with the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that
the UDBE is participating in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the
bid showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards
obtaining participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the
bid, it must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the
UDBE Commitment form, you must also submit good faith efforts documentation within the specified time to
protect your eligibility for award of the contract in the event the Department finds that the UDBE goal has not been
met.

Good faith efforts documentation must include the following information and supporting documents, as
necessary:

1. Ttems of work you have made available to UDBE firms. Identify those items of work you might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate UDBE participation. For each item listed, show the dollar value and percentage of the total
contract. It is your responsibility to demonstrate that sufficient work to meet the goal was made available
to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items
of work offered. Describe the methods used for following up initial solicitations to determine with
certainty if the UDBEs were interested, and the dates of the follow-up. Attach supporting documents such
as copies of letters, memos, facsimiles sent, telephone logs, telephone billing statements, and other
evidence of solicitation. You are reminded to solicit certified UDBEs through all reasonable and available
means and provide sufficient time to allow UDBEs to respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name,
address, and telephone number of each UDBE that provided a quote and their price quote. If the firm
selected for the item is not a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach
copies of the published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting,
and using UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications,
and requirements of the contract to assist them in responding to a solicitation. If you have provided
information, identify the name of the UDBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor
purchases or leases from the prime contractor or its affiliate. If such assistance is provided by you, identify
the name of the UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting
documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

Contract No. 05-0K2304
7



The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the
low bidder made good faith efforts to meet the UDBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no
DBE participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's
quote serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages
you to submit a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work, except plant establishment work, within 125 working days starting on the 15th day after
contract approval or on the day you start work at the job site, whichever occurs first.

Complete the work, including plant establishment work, within 375 working days starting on the 15th day after
contract approval or on the day you start work at the job site, whichever occurs first.

SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a
substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each Ist-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding
value of the work.
Before the 15th of each month, submit a Monthly DBE Trucking Verification form.
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If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you
in writing of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted
work, the subcontractor must notify you in writing of the certification date. Submit the notifications. On contract
work completion, complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit
the form within 90 days of contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises
(DBE), First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds
$10,000 until the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF UDBEs

UDBESs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form
specified under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for
convenience and perform the work with your own forces or obtain materials from other sources without prior written
authorization from the Department.

The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.

You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet
your bond requirements.

Work requires a contractors license and listed UDBE does not have a valid license under Contractors
License Law.

Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

et

Nk

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE
subcontractor to substitute for the original UDBE. The substitute UDBE must perform at least the same amount of
work as the original UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.

The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.
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If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Contract No. 05-0K2304
10



Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)

The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra / 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1.

Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:

Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1.

Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2.  Take two separate 1/2-gallon samples

Submit Ist sample at the time of sampling

Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.
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Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier
Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05] xIbx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Tu/Ib)-0.95] xIbx [I + (T /100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Tu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098_list
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If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district].payrolls @dot.ca.gov
2 district2.payrolls @dot.ca.gov
3 district3.payrolls @dot.ca.gov
4 district4.payrolls @dot.ca.gov
5 district5.payrolls @dot.ca.gov
6 district6.payrolls @dot.ca.gov
7 district7.payrolls @dot.ca.gov
8 district8.payrolls @dot.ca.gov
9 district9.payrolls @dot.ca.gov
10 district10.payrolls @dot.ca.gov
11 district11.payrolls @dot.ca.gov
12 district12.payrolls @dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

W

v

6.1.  Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within
the contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites,
storage of equipment or materials, or for other purposes.
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No area is available within the contract limits for the exclusive use of the Contractor. However, temporary
storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior
demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and
other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to
or loss of materials or equipment located within such areas.

5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be
considered for inclusion in the payment as materials furnished but not incorporated in the work:

A. Bar Reinforcing Steel
B. Railings

5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Included in the Information Handout Foundation Report dated January 19, 2011
Installation Details for Battery Backup System
Manufacturer Drawings for Crash Cushions

Available for inspection at the District Office Rock Cores
Contact Mike Finegan, at (805) 549-3194 (office) or
(805) 217-5766 (cell).

Available as specified in the Standard Specifications Bridge as-built drawings

Available at: Cross sections
http://www.dot.ca.gov/hg/esc/oe/weekly_ads/index.php

5-1.10 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Coast Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and
9-1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.11 ENVIRONMENTALLY SENSITIVE AREA

An ESA exists on this project.
Before start of work, protect the ESA by installing temporary fence (Type ESA).
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5-1.12 DAMAGE REPAIR

Attention is directed to Section 7-1.16, "Contractor's Responsibility for the Work and Materials," and
Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications and these
special provisions.

When as a result of freezing conditions (as defined herein) during the plant establishment period, plants have
died or, in the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as
typical examples of their species, the Engineer may direct replacement of the affected plants. The total cost of
ordered plant replacement work will be paid for as extra work as provided in Section 4-1.03D,"Extra Work," of the
Standard Specifications. A freezing condition, for the purpose of this specification, occurs when the temperature at
or near the affected area has been officially recorded below 32° F and plants have been killed or damaged to the
degree described above.

When, as a result of drought conditions (as defined herein) during the plant establishment period, plants have
died or, in the opinion of the Engineer, have deteriorated to a point beyond which the plants will not mature as
typical examples of their species, the Engineer may direct replacement of the affected plants. The total cost of
ordered plant replacements, after water has been restricted or stopped, will be paid for as extra work as provided in
Section 4-1.03D,"Extra Work," of the Standard Specifications. Restriction or shutoff of available water shall not
relieve the Contractor from performing other contract work. A drought condition occurs when the Department, or
its supplier, restricts or stops delivery of water to the Contractor to the degree that plants have died or deteriorated as
described above.

When the provisions in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard
Specifications are applicable, the provisions above for payment of costs for repair of damage due to freezing
conditions and drought shall not apply.

5-1.13 RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly
connected with plant establishment work in conformance with the provisions in Section 7-1.15, "Relief From
Maintenance and Responsibility," of the Standard Specifications. Water pollution control, maintain existing planted
areas, maintain existing irrigation facilities, transplant trees, and transplant palm trees shall not be relieved of
maintenance.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.
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PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Nounhkwb =
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Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, "Series 100", "Deltaline TWR"
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series
3M Series 620 "CR", Series 780 and Series 710
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

PRNAINE WD =

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

N =

Ceramic Surfacing Laminate, 6'' x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

NhE L=

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

S0P NN R WD =

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

Nk W=
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CHANNELIZERS
Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

e A o

Lane Separation System

1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"

3. Dura-Curb System

4. Tuff Curb

5. FG 300 Turnpike Curb

6.

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Nownk W=

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

e

Type "'Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA_WA and SH824GP3_WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24"

PN B LD =
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

A S

o e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.
2.
3.
4.

Pexco LLC, "Mini" (3" x 10"), I-Flex

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Pexco LLC, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'"")

1.

Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)
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Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100

New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

Glasforms, Hiway-Flex, GR-27-00 "(approved 9-27-10)

Barrier, Guardrail Visibility Enhancement
UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
Carsonite, Model CFGR-327
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RETROREFLECTIVE SHEETING
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums
Avery Dennison WR-6100
Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type I1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245
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Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

A S

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

A

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk wh =

Signs: Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

% NO LR W -

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

o =

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

o =
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8-1.02 STATE-FURNISHED MATERIALS
The State furnishes you with:

*  Model 2070 controller assembly, including controller unit, completely wired controller cabinet, and
detector sensor units
*  Components of battery backup system as follows:

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Battery harness

Utility interconnect wires
Battery temperature probe

Relay contact wires

The State furnishes you with completely wired controller cabinets with auxiliary equipment and controller unit
at Caltrans Signal Shop located at 50 Higuera Street, San Luis Obispl, CA 93401. At least 48 hours before you pick
up the materials, inform the Engineer what you will pick up and when you will pick it up.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the
Standard Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01,
"Description," of the Standard Specifications will be 56 days when the Contractor chooses cementitious material
that satisfies the following equation:

41 xUF)+(19xF)+(11xSL) 27.0
TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295,
Class F or N, including the amount in blended cement, pounds per cubic yard. F is equivalent to the
sum of FA and FB as defined in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive
strength specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The
Contractor shall submit test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete
Materials.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to
an AWS welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications,
on the plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the
abbreviations ANSI/AWS or AASHTO/AWS.
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Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans,
or in these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2008
D1.3 2008
D1.4 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be
used to perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS DI1.1, paragraph 1 of Section 7.1.2 of AWS DI1.4, and
Clause 6.1.1.2 of AWS D1.5, are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for
inspection, testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated
person who acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and
workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily
basis for each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification
(WPS) verification, and final weld inspection, the QC Inspector shall confirm and document compliance with the
requirements of the AWS or other specified code criteria and the requirements of these special provisions on all
welded joints before welding, during welding, and after the completion of each weld.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector,
or NDT personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS DI.1 or to the details of
Figure 2.4 or 2.5 of AWS D1.5 are proposed for use in the work, the joint details, their intended locations, and the
proposed welding parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow
the Engineer 15 days to complete the review of the proposed joint detail locations.

In addition to the requirements of AWS DI1.1, welding procedure qualifications for work welded in
conformance with this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 4.5.

Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and
welding operators using these details shall perform a qualification test plate using the WPS variables and the joint
detail to be used in production. The test plate shall have the maximum thickness to be used in production and a
minimum length of 18 inches. The test plate shall be mechanically and radiographically tested. Mechanical and
radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the
Department.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or
welding operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and
weld type. If welding will be performed without gas shielding, then qualification shall also be without gas shielding.
Excluding welding of fracture critical members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's or welding operator's work remains
satisfactory.
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The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests.
Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint locations,
welding parameters, or essential variables. The Contractor shall notify the Engineer using the "Standard TL-38
Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification,”" of AWS D1.4,
and Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No.
SNT-TC-1A and the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or
exceed the guidelines of the ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform
NDT, review the results, and prepare the written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are
authorized and certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS DI1.1, Section 7.6.5 of AWS DI1.4 and
Clause 6.6.5 of AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual
inspection or NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these
special provisions. Except as provided for in these special provisions, additional NDT required by the Engineer, and
associated repair work, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Prior to release of welded material by the Engineer, if testing by NDT methods other than those
originally specified discloses an attempt to defraud or reveals a gross nonconformance, all costs associated with the
repair of the deficient area, including NDT of the weld and of the repair, and any delays caused by the repair, shall
be at the Contractor’s expense. A gross nonconformance is defined as the sum of planar type rejectable indications
in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet
the specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT
directed or performed by the Engineer that utilizes the same NDT method as that originally specified, all costs
associated with the repair of the deficient area, including NDT of the weld and of the weld repair, and any delays
caused by the repair, shall be at the Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the
Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the
Contractor's expense.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the
Standard Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply to work welded in conformance with the
provisions in the following:

A. Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," and Section 75-1.035,
"Bridge Joint Restrainer Units," of the Standard Specifications

Unless otherwise specified, Clauses 6.1.4.1 and 6.1.4.3 of AWS DI1.1, paragraph 2 of Section 7.1.2 of AWS
D1.4, and Clauses 6.1.3.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be currently certified as an AWS Certified Welding Inspector (CWI) in
conformance with the requirements in AWS QCI1, "Standard for AWS Certification of Welding
Inspectors."
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The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently
certified as an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements
in AWS QCI1, "Standard for AWS Certification of Welding Inspectors.” The Assistant QC Inspector may
perform inspection under the direct supervision of the QC Inspector provided the assistant is always within
visible and audible range of the QC Inspector. The QC Inspector shall be responsible for signing all reports
and for determining if welded materials conform to workmanship and acceptance criteria. The ratio of QC
Assistants to QC Inspectors shall not exceed 5 to 1.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be
responsible directly to the Contractor for the quality of welding, including materials and workmanship, performed
by the Contractor and subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and
approving all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a
registered professional engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other
services or materials for the project. The QCM may be an employee of the Contractor.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for
which welding was performed. The certificate shall state that all of the materials and workmanship incorporated in
the work, and all required tests and inspections of this work, have been performed in conformance with the details
shown on the plans, the Standard Specifications, and these special provisions.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by
any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or
manufacturing facility that is certified under the AISC Quality Certification Program, Category CBR,
Major Steel Bridges and Fracture Critical endorsement F, when applicable.

B. Structural steel for building work is welded in conformance with AWS DI1.1 and is performed at a
permanent fabrication or manufacturing facility that is certified under the AISC Quality Certification
Program, Category STD, Standard for Steel Building Structures.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or
compensated by the facility performing the welding provided the facility maintains a QC program that is
independent from production.

Unless otherwise specified, an approved independent third party will witness the qualification tests for welders
or welding operators. The independent third party shall be a current CWI and shall not be an employee of the
contractor performing the welding. The Contractor shall allow the Engineer 15 days to review the qualifications and
copy of the current certification of the independent third party.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between
the Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this
project, shall be held to discuss the requirements for the WQCP.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation
Laboratory and at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier
for each item of work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been
received. No welding shall be performed until the WQCP is approved in writing by the Engineer.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by
the Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for
revisions to the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC,
or NDT personnel or procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7
days to complete the review of the amended WQCP or addendum. Work affected by the proposed revisions shall
not be performed until the amended WQCP or addendum has been approved.
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After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the
Engineer of the approved documents. A copy of the Engineer approved document shall be available at each location
where welding is to be performed.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business
days prior to the beginning of welding for locations within California and 5 business days for locations outside of
California. The Contractor shall request inspection at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a
minimum, shall include having a QC Inspector within such close proximity of all welders or welding operators so
that inspections by the QC Inspector of each welding operation at each welding location does not lapse for a period
exceeding 30 minutes.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly
indicate the locations of all welding. The log shall include the welders' names, amount of welding performed, any
problems or deficiencies discovered, and any testing or repair work performed, at each location. The daily report
from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15
days following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and
piece number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and
corrected all rejectable deficiencies, and that all repaired welds have been reexamined using the required
NDT and found acceptable.

MmO 0w
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM,
name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition,
all interleaves shall have clearly written on them the part description and all included weld numbers and station
markers or views, as detailed in the WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to
the QCM for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed
or typewritten next to all signatures. Reports of all NDT, whether specified, additional, or informational, performed
by the Contractor shall be submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.
Except for field welded steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in
writing after the complete Welding Report has been received. Prior to receiving notification from the Engineer of
the Contractor's conformance with the WQCP, the Contractor may encase in concrete or cover welds for which the
Welding Report has been submitted. However, should the Contractor elect to encase or cover those welds prior to
receiving notification from the Engineer, it is expressly understood that the Contractor shall not be relieved of the
responsibility for incorporating material in the work that conforms to the requirements of the plans and
specifications. Material not conforming to these requirements will be subject to rejection.

For field welded steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the
Engineer 2 business days to review the Welding Report and respond in writing after the required items have been
received. No field welded steel pipe piling shall be installed, and no reinforcement in the piling shall be encased in
concrete until the Engineer has approved the above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS DL.5, third-time excavations of welds or base metal to
repair unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the
Engineer.
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The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs,
or any other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to
correct them. For requests to perform third-time excavations or repairs of cracks, the Contractor shall include an
engineering evaluation of the proposed repair. The engineering evaluation, at a minimum, shall address the

following:
A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until
the repair procedures are approved in writing by the Engineer.
Clause 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique,

joint fit-up, and the performance of each welder, welding operator, and tack welder to make certain that the
applicable requirements of this code and the approved Welding Procedure Specification (WPS) are met. The
QC Inspector shall examine the work to make certain that it meets the requirements of Clauses 3 and 6.26. The
size and contour of all welds shall be measured using suitable gages. Visual inspection for cracks in welds and
base metal, and for other discontinuities shall be aided by strong light, magnifiers, or such other devices as may
be helpful. Acceptance criteria different from those specified in this code may be used when approved by the
Engineer.

In addition to the requirements of AWS DI1.5, Clause 5.12 or 5.13, welding procedures qualification for work
welded in conformance with that code shall conform to the following requirements:

A.

Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness
test shall be conducted using the essential variables of the WPS as established by the Procedure
Qualification Record (PQR).

For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of 2 WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Clause 5.12 or 5.13. The
test conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were
established for the test conducted conforming to Figure 5.1. The ranges of welding electrical parameters
established during welding per Figure 5.1 in conformance with AWS D1.5, Clause 5.12, shall be further
restricted according to the limits in Table 5.3 during welding per Figure 5.3.

Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that
are used for tests conducted per AWS D1.5 Clause 5.13 shall be consistent for each pass in a weld joint,
and shall in no case vary by more than +10 percent for travel speed, 10 percent for amperage, and +7
percent for voltage as measured from a predetermined target value or average within each weld pass or
zone. The travel speed shall in no case vary by more than +15 percent when using submerged arc welding.
For a WPS qualified in conformance with AWS D1.5 Clause 5.13, the values to be used for calculating
ranges for current and voltage shall be based on the average of all weld passes made in the test. Heat input
shall be calculated using the average of current and voltage of all weld passes made in the test for a WPS
qualified in conformance with Clause 5.12 or 5.13.

Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS DI1.5
Clause 5.19.3.

When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3
may be conducted combining the WPSs to be used in production, provided the essential variables,
including weld bead placement, of each process are limited to those established in Table 5.3.

Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic
tests. Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the
visual and radiographic tests shall comply with AWS D1.5 Clause 6.26.2, excluding Clause 6.26.2.2. Test
plates that do not comply with both tests shall not be used.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the
contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.
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SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of removing portions of existing concrete barrier and cap beam,
constructing a viaduct with cutoff wall, concrete slab, and concrete barrier all supported on cast-in-drilled-hole
concrete piles, concrete barrier on cap beam all supported on cast-in-drilled-hole concrete piles, and slope paving,
and installing tubular bicycle railing on existing and new concrete barrier railing as shown on the plans and briefly
described as follows:

Holiday Lane Viaduct
Br. No. 36-0113

An approximate 138.3 foot long viaduct with approaches and approximately 285 feet of concrete barrier on cap
beam and wingwalls. Bicycle railing installed on approximately 828 feet of existing and new concrete barrier.

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Attention is directed to "Slope Paving" of these special provisions regarding constructing a 4'x 6' test panel
prior to placing the permanent slope paving.

Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly
delineated in the field. The boundaries shall be delineated by the installation of temporary fence (Type ESA).

The first order of work shall be to place the order for the electrical equipment. The Engineer shall be furnished
a statement from the vendor that the order for the electrical equipment has been received and accepted by the
vendor.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal
control shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at
that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions and to the stage construction sheets of the plans.

The work shall be performed in conformance with the stages of construction shown on the plans.
Nonconflicting work in subsequent stages may proceed concurrently with work in preceding stages, provided
satisfactory progress is maintained in the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing
pavement delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new
delineation so that lane lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. The Contractor's list of reference
points shall be submitted to the Engineer for review and approval prior to disturbing the pavement delineation. Full
compensation for referencing existing pavement delineation shall be considered as included in the contract prices
paid for new pavement delineation and no additional compensation will be allowed therefor.

Prior to applying tack coat, the Contractor shall cover all manholes, valve and monument covers, grates, or
other exposed facilities located within the area of application, using a plastic or oil resistant construction paper
secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the
Contractor, with a sufficient number of control points to relocate the facilities after the hot mix asphalt has been
placed. After completion of the hot mix asphalt operation, all covers shall be removed and disposed of in a manner
satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers, grates, or other
exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price
paid per ton for hot mix asphalt, and no additional compensation will be allowed therefor.

Contract No. 05-0K2304
28



At those locations exposed to public traffic where guard railings or barriers are to be constructed, reconstructed,
or removed and replaced, the Contractor shall schedule operations so that at the end of each working day there shall
be no post holes open nor shall there be any railing or barrier posts installed without the blocks and rail elements
assembled and mounted thereon.

At least 30 days before planting the plants, furnish the Engineer a statement from the vendor that the order for
the plants required for this contract, including inspection plants, has been received and accepted by the vendor. The
statement from the vendor must include the names, sizes, and quantities of plants ordered and the anticipated date of
delivery.

Place orders for replacement plants with the vendor at the appropriate time so that the roots of the replacement
plants are not in a root-bound condition.

At least 30 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the
seed required for this contract has been received and accepted by the vendor. The statement from the vendor must
include the names and quantity of seed ordered and the anticipated date of delivery.

Unless otherwise shown on the plans or specified in these special provisions, conduits to be jacked or drilled or
installed by the open trench method for water line crossovers and sprinkler control crossovers must be installed
before the installation of other pipe supply lines.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Less than 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads
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Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts

If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.

Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3. When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1. Show the location of disturbed soil areas, water bodies, and water conveyances
2. Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices
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3. Show the locations and types of water pollution control practices that will be used for:
3.1.  Stormwater and nonstormwater in areas outside the job site but related to work activities, including:

3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads

3.2.  Activities or mobile activities related to all NPDES permits
3.3.  Contractor-support facilities

4. Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

5. Show the locations and types of water pollution control practices that will be installed permanently under
the contract

6. Include a schedule showing when:

6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2.  Water pollution control practices associated with each construction phase will be implemented
6.3.  Soil stabilization and sediment control practices for disturbed soil areas will be implemented

7. Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Amend the WPCP whenever:

1. Changes in work activities could affect the discharge of pollutants

2. Water pollution control practices are added by Contract Change Order

3. Water pollution control practices are added at your discretion

4. Changes in the quantity of disturbed soil are substantial

5. Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
6. Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice
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Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1. Existing employees within 5 business days of obtaining WPCP approval
2. New employees within 5 business days of receiving the training
3. A subcontractor's employees at least 5 business days before the subcontractor starts work
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Contractor-support Facility

At least 5 business days before operating any Contractor-support facility, submit:

1.

2.

A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.
For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1.

Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
1.2. Implementation and maintenance for:

1.2.1.  Temporary soil stabilization

1.2.2.  Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7. Nonstormwater management

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2.  Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4.  Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications

A QSP must:

1.

2.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
Be certified for at least one of the following:

2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.

2.2.  Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

Have completed SWRCB approved QSP training and passed the QSP exam
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A QSD must:

1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be one or more of the following:
2.1.  California registered civil engineer
2.2.  California registered professional geologist or engineering geologist
2.3. California licensed landscape architect
2.4. Professional hydrologist registered through the American Institute of Hydrology
2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.
2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.
2.7. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)
3. Have completed SWRCB approved QSD training and passed the QSD exam
Responsibilities
The WPC manager must:
1. Be responsible for water pollution control work
. Be the primary contact for water pollution control work
3. Oversee:
3.1. Maintenance of water pollution control practices
3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring
3.4. BMP status reports
4. Oversee and enforce hazardous waste management practices including spill prevention and control
measures
5. Have authority to mobilize crews to make immediate repairs to water pollution control practices
6. Ensure that all employees have current water pollution control training
7. Implement the approved WPCP
8.  Amend the WPCP if required
9. Be at the job site within 2 hours of being contacted
10. Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution
MATERIALS
Not Used
CONSTRUCTION
General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1.

3.

1 or more acres of soil disturbance on projects without an Erosivity Waiver

More than 5 acres of soil disturbance on projects with an Erosivity Waiver

Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver
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Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard

Specifications.

Retain a printed copy of the approved WPCP at the job site.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1. You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution
2. Youreceive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

1. Inspections of water pollution control practices identified in WPCP:

1.1.
1.2.
1.3.
1.4.

Before a forecasted storm event

After a qualifying rain event that produces site runoff
At 24-hour intervals during extended storm events
On a predetermined schedule of at least once a week

2. Daily inspections of:

2.1.
2.2.
2.3.

Storage areas for hazardous materials and waste
Hazardous waste disposal and transporting activities
Hazardous material delivery and storage activities

3. Inspections of:

3.1.

3.2.

3.3.

34.

Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2. Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily

Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.
Demolition sites within 50 feet of storm drain systems and receiving waters daily.
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3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1.  Daily if concrete work occurs daily
3.6.2.  Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:

3.7.1. Daily if earthwork and other sediment or debris-generating activities occur daily
3.7.2. Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

3.8. Dewatering work:

3.8.1. Daily if dewatering work occurs daily
3.8.2. Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance
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10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point
3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities
Discharge alternatives, such as dust control or percolation
Visual monitoring procedures with inspection log
Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

AR

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2.  Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.
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Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a Ist responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

o e

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1.

Contain the spread of the spill.

On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

L=
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Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5. City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.
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Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:

PRNAINBE D=

Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:

e e

Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.
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Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization material or a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1. Covered with a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1. Placed on pallets
2. Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii)) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1.

Oversee and enforce hazardous waste management practices

Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1.

10.

11.

12.

13.

Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

Handle hazardous waste containers such that no spillage occurs.

Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Contract No. 05-0K2304
40



Do not:

Overfill hazardous waste containers

Spill hazardous waste or potentially hazardous waste

Mix hazardous wastes

Allow hazardous waste or potentially hazardous waste to accumulate on the ground
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Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.
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Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course

M S

If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name

Nk

Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawcutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site

L=

Contract No. 05-0K2304
42



Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.
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Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawcutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.
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Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick
brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could

impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily

sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.
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10-1.04 TEMPORARY CONCRETE WASHOUT FACILITY
GENERAL

Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing temporary
concrete washout facilities.

WPCP must describe and include the use of temporary concrete washout facilities as a water pollution control
practice for waste management and materials pollution control.

Submittals

At least 5 business days before concrete activities start, submit:

NS
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Location of washout facilities

Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is
located outside of the State of California

Gravel-filled bag fabric

Plastic liner

Alternate attachment device for staples, if used

Quality Control and Assurance

Retain and submit records of disposed concrete waste.

MATERIALS

Straw Bales

Straw bales must comply with Section 20-2.06, "Straw," of the Standard Specifications and be:

1.

3.

At least 14 inches wide, 18 inches high, 36 inches long, and weigh at least 50 pounds.

Composed entirely of vegetative matter, except for binding material.

Bound by wire, nylon, or polypropylene string. Do not use jute or cotton binding. Baling wire must be
minimum 16 gauge. Nylon or polypropylene string must be approximately 0.08-inch in diameter with 80
pounds of breaking strength.

Stakes

Stakes may be either wood or metal and must comply with the following:

1.

Wood stakes must be:

1.1.  Untreated fir, redwood, cedar, or pine and cut from sound timber

1.2, Straight and free of loose or unsound knots and other defects which would render stakes unfit for use
1.3.  Pointed on the end to be driven into the ground

1.4. Atleast2" x 2" x 48" in size

Metal stakes must be at least 0.5-inch diameter and 48 inches long. Tops of metal stakes must be bent at a
90-degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake.

Concrete Washout Sign

Concrete washout sign must comply with Section 12-3.06B, "Portable Signs" of the Standard Specifications

and:
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Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background
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Gravel-filled Bag Fabric
Geosynthetic fabric for temporary gravel bag berm must consist of one of these:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with
manufacturer's name, identifying information, and product identification.

Gravel-filled bag fabric must comply with requirements in this table:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hour, minimum

Gravel

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free of clay balls, organic matter, and other deleterious materials

Gravel-filled Bag
Gravel-filled bag must:

1.  Be made of gravel-filled bag fabric.
Have inside dimensions from 24 to 32 inches long, and from 16 to 20 inches wide.

3. Have bound opening to retain gravel. Opening must be sewn with yarn, bound with wire, or secured with a
closure device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Plastic Liner
Plastic liner must be:

Single ply, new polyethylene sheeting

At least 10 mils thick

Free of holes, punctures, tears or other defects
Without seams or overlapping joints
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CONSTRUCTION
Placement
Place concrete washout facilities at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

B

Install a concrete washout sign adjacent to each temporary concrete washout facility location.
For at grade and below grade concrete washout facilities:

1. Build to contain liquid and concrete waste without seepage, spills, or overflow
Build in sufficient quantity and size to contain liquid and concrete waste generated by washout activities
for concrete wastes

3. Install with plastic liner

If approved, the length and width of temporary concrete washout facility may be increased from minimum
dimensions shown on the plans.

If below grade concrete washout facilities are used, construct berms from compacted native material. Gravel
may be used in conjunction with compacted native material.

Operation
Use concrete washout facilities for:

Washout from concrete delivery trucks

Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding,
grooving, and hydro-concrete demolition

3. Concrete waste from mortar mixing stations
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Relocate concrete washout facilities as needed for concrete construction work.
Do not fill higher than 6 inches below rim.
Your WPC manager must inspect concrete washout facilities:

1. Daily if concrete work occurs daily
2. Weekly if concrete work does not occur daily

Maintenance
Maintain temporary concrete washout facility by:

Providing adequate holding capacity with 12-inch minimum freeboard

Removing and disposing of hardened concrete under Section 15-3.02, "Removal Methods"

Patching holes, rips, and voids in plastic liner with tape

If plastic liner leaks after patching, replace plastic liner

Repairing or replacing gravel-filled bags when they become split, torn, unraveled, or gravel spills out
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Repair temporary concrete washout facility within 24 hours of discovering damage unless the Engineer
approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary concrete washout facility, repair
temporary concrete washout facility at your expense.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid
concrete waste, or both. When concrete washout facility is full, remove and dispose of concrete waste within 2
days.

When the Engineer determines that temporary concrete washout facility is not needed, remove and dispose of it
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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Backfill and repair ground disturbance, including holes and depressions, caused by the installation and removal
of temporary concrete washout facility, under Section 15-1.02, "Preservation of Property,” of the Standard
Specifications.

PAYMENT

Temporary concrete washout facility is measured by the actual count of concrete washout facilities in place.

The contract unit price paid for temporary concrete washout facility includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing,
maintaining, and removing the concrete washout facility, including removal and disposal of concrete waste, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05 TEMPORARY CHECK DAM
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary check dams.
The WPCP must describe and include the use of temporary check dams as a water pollution control practice for
soil stabilization in flow conveyances.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. Fiber rolls
2. Gravel-filled bag fabric

MATERIALS
Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

If specified, Type 1 fiber rolls must be:
1. Made from an erosion control blanket:

1.1. Classified by the Erosion Control Technology Council (ECTC) as ECTC 2D

1.2.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1
(horizontal:vertical) slope

1.3.  Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.4.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.5.  With top and bottom surfaces covered with lightweight non-synthetic netting

1.6.  Either of the following:

1.6.1.  Double net straw and coconut blanket with 70 percent straw and 30 percent coconut fiber
1.6.2.  Double net excelsior blanket with 80 percent of the wood excelsior fibers being 6 inches or
longer

2. Rolled along the width
Secured with natural fiber twine every 6 feet and 6 inches from each end
4. Finished to be either:
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4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

2. Be covered with a biodegradable jute, sisal, or coir fiber netting
3. Have the netting secured tightly at each end
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4. Be finished to be either:

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1" x 1" x24" in size for Type 1 installation
2. 1"x 2" x 24" in size for Type 2 installation

Rope
For Type 2 installation, rope must:

1. Be biodegradable, such as sisal or manila
2. Have a minimum diameter of 1/4 inch

Gravel-filled Bag Fabric

Geosynthetic fabric for temporary gravel bag berm must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight and damage during shipping and storage. Label each unit with
the manufacturer's name, identifying information and product identification.

Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials
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Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.

4.  Weigh from 30 to 50 pounds when filled with gravel.

CONSTRUCTION

Before placing temporary check dam, remove obstructions including rocks, clods, and debris greater than one
inch in diameter from the ground.

If check dams are to be placed in the same areas as erosion control blankets, then install the blankets before
placing the check dams.

Temporary check dams must be:

1. Placed approximately perpendicular to the centerline of the ditch or drainage line
Installed with sufficient spillway depth to prevent flanking of concentrated flow around the ends of the
check dam

3. Type 1 for lashed fiber rolls, Type 2 for gravel-filled bags, or a combination:

3.1.  If the ditch is lined with concrete or hot mix asphalt, use temporary check dam (Type 2)
3.2. If the ditch is unlined, you may use temporary check dam (Type 1) or (Type 2)

Temporary check dam (Type 1) must be:

Secured with rope and notched wood stakes.

Installed by driving stakes into the soil until the notch is even with the top of the fiber roll.

Installed by lacing the rope between stakes and over the fiber roll. Knot the rope at each stake.

Tightened by driving the stakes further into the soil forcing the fiber roll against the surface of the ditch or
drainage line.
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Temporary check dam (Type 2) must be:

1. Placed as a single layer of gravel bags
2. End-to-end to eliminate gaps

If you need to increase the height of the temporary check dam (Type 2):

1. Increase height by adding rows of gravel-filled bags
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Stabilize dam by adding rows of bags at the bottom

MAINTENANCE

Maintain temporary check dams to provide sediment holding capacity and to reduce concentrated flow
velocities.

Remove sediment deposits, trash, and debris from temporary check dams as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by
wind or water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary check dams by:

1. Removing sediment from behind the check dam when sediment is 1/3 the height of the check dam above
ground

2. Repairing or adjusting the check dams when scour and other evidence of concentrated flow occur beneath
the fiber roll

3. Repairing or replacing the fiber rolls or gravel-filled bags when they become split, torn, or unraveled

4. Adding stakes when the fiber rolls slump or sag
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5. Replacing broken or split wood stakes

Repair temporary check dams within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary check dams, repair temporary check
dams at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that temporary check dams are not required, they must be removed and disposed
of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
check dams must be backfilled and repaired under Section 15-1.02, "Preservation of Property,” of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Temporary check dam is measured by the linear foot along the centerline of the check dams. Where temporary
fiber rolls are joined and overlapped, the overlap is measured as a single installed check dam.

The contract price paid per linear foot for temporary check dams includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary
check dams, complete in place, including removal of materials, cleanup and disposal of retained sediment and
debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer

The State and you share the cost of maintaining the temporary check dams. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-
half of that cost.

10-1.06 TEMPORARY LARGE SEDIMENT BARRIER
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary large sediment barrier.
The WPCP must describe and include the use of temporary large sediment barrier as a water pollution control
practice for sediment control.

Submittals

Submit a Certificate of Compliance for fiber roll under Section 6-1.07, "Certificates of Compliance" of the
Standard Specifications.

MATERIALS
Fiber Roll

Fiber roll must last for at least one year after installation and comply with these requirements:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber

Be covered with a biodegradable jute, sisal, or coir fiber netting

Have netting secured tightly at each end

Be 18 to 22 inches in diameter, at least 8 feet long, and weigh at least 6.5 pounds per linear foot
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Wood Stakes
Wood stakes must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
Pointed on the end to be driven into the ground

Atleast 2" x 2" x 48" in size
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Do not use metal stakes.
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CONSTRUCTION
General

Before placing temporary large sediment barrier, remove obstructions including rocks, clods, and debris greater
than 1 inch in diameter from the ground.

Where temporary large sediment barrier is to be placed in the same area as erosion control blanket, install
blanket before placing temporary large sediment barrier. For other soil stabilization practices such as hydraulic
mulch or compost, place temporary large sediment barrier and then apply soil stabilization practice.

Install temporary large sediment barrier by:

1. Placing a single row of fiber rolls end-to-end approximately parallel to slope contour. For any 20 foot
section of fiber roll, do not allow the fiber roll to vary more than 5 percent from level.

Placing fiber roll in a furrow that is from 6 to 8 inches deep.

Securing with wood stakes every 4 feet along the length of fiber roll.

Securing ends of fiber roll by placing a stake 18 inches from each end of fiber roll.

Driving stakes into the soil so that the top of stake is less than 2 inches above the top of fiber roll.

Angling last fiber roll at each end of temporary large sediment barrier up-slope.
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Repair temporary large sediment barrier within 24 hours of discovering damage unless the Engineer approves a
longer period.

If your vehicles, equipment, or activities disturb or displace the temporary large sediment barrier, repair it at
your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

Maintenance

Maintain temporary large sediment barrier to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary large sediment barrier as needed or when ordered
by the Engineer. Where removed sediment is deposited within project limits, it must be stabilized and not subject to
erosion by wind or water. Remove and dispose of trash and debris under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary large sediment barrier:

1. If sediment is 1/3 fiber roll height above ground, by removing sediment from behind the fiber roll

If rills and other evidence of concentrated runoff occur beneath the fiber roll, by repairing or adjust fiber
roll

If fiber roll becomes split, torn, or unraveled, by repairing or replacing fiber roll

If fiber roll slumps or sags, by adding stakes

By replacing broken or split wood stakes
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Removal

When the Engineer determines that temporary large sediment barrier is not required, remove and dispose of it
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by installation and removal of
temporary large sediment barrier, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

The State and you share the cost of maintaining temporary large sediment barrier. The State determines
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-
half of that cost.

10-1.07 TEMPORARY FENCE (TYPE ESA)
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary fence (Type ESA). Temporary fence
(Type ESA) provides a visible boundary adjacent to protected areas such as an environmentally sensitive area.
Signs are required for temporary fence (Type ESA).
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Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. High visibility fabric
2. Safety cap for metal posts

MATERIALS
High Visibility Fabric
High visibility fabric for temporary fence (Type ESA) must consist of one of the following:

1. Polyethylene
2. Polypropylene
3. Combined polyethylene and polypropylene

Sample high visibility fabric under ASTM D 4354, Procedure C.

Test high visibility fabric under ASTM D 4759. All properties must be based on Minimum Average Roll
Value.

Identify, store, and handle high visibility fabric rolls and samples under ASTM D 4873.

High visibility fabric must:

1. Contain ultraviolet inhibitors
2. Comply with the requirements shown in the following table:

Property Specifications Requirements

Width, inches, Min Measured 48

Opening size inches Measured 1" x 1" (Min)
2" x 4" (Max)

Color Observed Orange

Roll weight, 1b Measured 12

Min for 4’ x 100’ roll
Tensile strength, 1b ASTM D 4595 225x 95

Min, machine direction X
cross direction

Ultraviolet Degradation ASTM D 4355 70
Percent of original unexposed
grab breaking load 500 hr,
minimum

Posts

Posts must be wood or steel.
Wood posts must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber

2. Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

4. Atleast 2" x 2" in size and 6 feet long

Steel posts must:

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 6 feet long.

Have a safety cap attached to the exposed end. The safety cap must be yellow, orange or red plastic and fit
snugly to the metal post.
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Signs
Signs for temporary fence (Type ESA) must be:

1. Weatherproof and fade-proof and may include plastic laminated printed paper affixed to an inflexible
weatherproof backer board
2. Attached to the high visibility fabric with tie wire or locking plastic fasteners

CONSTRUCTION
General
Install temporary fence (Type ESA):

1. With high visibility fabric, posts, and fasteners as follows:

1.1.  If wood posts are used, fasteners must be staples or nails
1.2, If steel posts are used, fasteners must be tie wires or locking plastic fasteners
1.3.  Spacing of the fasteners must be no more than 8 inches apart

2. Before clearing and grubbing activities
From outside of the protected area
4. With posts spaced 8 feet apart and embedded at least 16 inches in the soil
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Install signs for temporary fence (Type ESA) as follows:

1. Attach signs with the top of the sign panel flush with the top of the high visibility fabric
2. Place signs 100 feet apart along the length and at each end of the fence

If trees and other plants need protection, install fence to:

1. Enclose the foliage canopy (drip line) of protected plants
2. Protect visible roots from encroachment

Maintenance
Maintain temporary fence (Type ESA) by:

Keeping posts in a vertical position
Reattaching fabric to posts
Replacing damaged sections of fabric
Replacing and securing signs
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Removal

When the Engineer determines that temporary fence (Type ESA) is no longer required, remove and dispose of it
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance caused by the installation and removal of temporary fence (Type ESA),
including holes and depressions, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) is measured and paid for by the linear foot in the same manner specified for fence
(Type BW or WM) in Section 80, "Fences," of the Standard Specifications.

The contract price paid per linear foot for temporary fence (Type ESA) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing
the temporary fence (Type ESA), complete in place, including maintenance, removal of materials, and backfilling
and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as ordered by the Engineer.

Contract No. 05-0K2304
56



10-1.08 TEMPORARY GRAVEL BAG BERM
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary gravel bag berm.
The WPCP must describe and include the use of temporary gravel bag berm as a water pollution control
practice for sediment control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for gravel-filled bag fabric.

MATERIALS
Gravel-filled Bag Fabric
Geosynthetic fabric for temporary gravel bag berm must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with
the manufacturer's name, identifying information, and product identification.

Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, 1b, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.

4.  Weigh from 30 to 50 pounds when filled with gravel.
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CONSTRUCTION

Before constructing temporary gravel bag berm, remove obstructions including rocks, clods, and debris greater
than 1 inch in diameter from the ground.

Temporary gravel bag berm must:

Be placed as a single layer of gravel bags to create a linear sediment barrier
Be placed end-to-end to eliminate gaps

Be placed approximately parallel to the slope contour

Have the last 6 feet of the gravel bag berm angled up-slope
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If you need to increase the height of the temporary gravel bag berm:

1. Increase height by adding rows of gravel-filled bags
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Stabilize berm by adding rows at the bottom

If used within shoulder area, gravel-filled bags must be placed behind temporary railing (Type K).

MAINTENANCE

Maintain temporary gravel bag berm to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary gravel bag berm as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by
wind or water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary gravel bag berm by:

1. Removing sediment from behind the gravel bag berm when sediment is 1/3 the height of the gravel bag
berm above ground

2. Repairing or adjusting the gravel-filled bags when rills and other evidence of concentrated runoff occur
beneath the gravel-filled bags

3. Repairing or replacing the gravel-filled bags when they become split, torn, or unraveled

Repair temporary gravel bag berm within 24 hours of discovering damage unless the Engineer approves a
longer period.

If your vehicles, equipment, or activities disturb or displace temporary gravel bag berm, repair temporary gravel
bag berm at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that temporary gravel bag berm is not required, they must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
gravel bag berm must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Temporary gravel bag berm is measured by the linear foot along the centerline of the installed berm.

The contract price paid per linear foot for temporary gravel bag berm includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the
temporary gravel bag berm, complete in place, including removal of materials, cleanup and disposal of retained
sediment and debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The State and you share the cost of maintaining the temporary gravel bag berm. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-
half of that cost.
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10-1.09 TEMPORARY CONSTRUCTION ENTRANCE
GENERAL
Summary
This work includes constructing, maintaining, and removing temporary construction entrance to provide

temporary access.
The WPCP must describe and include the use of temporary construction entrance as a water pollution control

practice for tracking control.
Temporary construction entrance must be Type 1, Type 2, or a combination.

Submittals
Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications for:

1. Temporary entrance fabric
2. Rock

Submit details for alternatives at least 5 business days before installation. You may propose alternatives for the
following items:

1. Alternative sump
2. Alternative corrugated steel panels

If the Engineer approves, you may eliminate the sump.

MATERIALS
Temporary Entrance Fabric

Temporary entrance fabric must comply with Section 88-1.04, "Rock Slope Protection Fabric," of the Standard
Specifications and be woven Type B or non-woven Type B.

Rock

Rock must be Type A or Type B.
Rock (Type A) must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rock (Type B) must be Railway Ballast Number 25. Do not use blast furnace slag. Railway Ballast Number 25
must comply with:

1. Description in AREMA Manual for Railway Engineering.
2. Following sizes:

Nominal Percentage Passing

Size Square 3" 2-172" 2" 1-1/2" 1" 3/4" 172" 3/8" No. 4
Opening

2-1/2"-3/8" 100 80-100 | 60-85 | 50-70 | 25-50 - 5-20 0-10 0-3

3. Following properties:
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Specification Requirements
Percent material passing No. 200 sieve, max. 1.0
ASTM: C 117
Bulk specific gravity, min. 2.60
ASTM: C 127
Absorption, percent min. 1.0
ASTM: C 127
Clay lumps and friable particles, percent max. 0.5
ASTM: C 142
Degradation, percent max. 30
ASTM: C 535
Soundness (Sodium Sulfate), percent max. 5.0
ASTM: C 88
Flat, elongated particles, or both, percent max. 5.0
ASTM: D 4791

Corrugated Steel Panels
Corrugated steel panels must:

1. Be made of steel.
2. Be pressed or shop welded
3. Have a slot or hook for connecting panels together

CONSTRUCTION

Prepare location for temporary construction entrance by:

Removing vegetation to ground level and clear away debris

Grading ground to uniform plane

Grading ground surface to drain

Removing sharp objects that may damage fabric

Compacting the top 1.5 feet of soil to at least 90 percent relative compaction

NhE L=

If temporary entrance (Type 1) is specified, use rock (Type A).

If temporary construction entrance (Type 2) is specified, use Rock (Type B) under corrugated steel panels. Use
at least 6 corrugated steel panels for each entrance. Couple panels together.

Install temporary construction entrance by:

Positioning fabric along the length of the entrance

Overlapping sides and ends of fabric by at least 12 inches

Spreading rock over fabric in the direction of traffic

Covering fabric with rock within 24 hours

Keeping a 6 inch layer of rock over fabric to prevent damage to fabric by spreading equipment
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Do not drive on fabric until rock is spread.

Unless the Engineer eliminates the sump, install a sump within 20 feet of each temporary construction entrance.

Repair fabric damaged during rock spreading by placing a new fabric over the damaged area. New fabric must
be large enough to cover damaged area and provide at least 18-inch overlap on all edges.

Maintenance

Maintain temporary construction entrance to minimize generation of dust and tracking of soil and sediment onto
public roads. If dust or sediment tracking increases, place additional rock unless the Engineer approves another
method.

Repair temporary construction entrance if:

1. Fabric is exposed
2. Depressions in the entrance surface develop
3. Rock is displaced
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Repair temporary construction entrance within 24 hours of discovering damage unless the Engineer approves a
longer period.

During use of temporary construction entrance, do not allow soil, sediment, or other debris tracked onto
pavement to enter storm drains, open drainage facilities, or watercourses. When material is tracked onto pavement,
remove it within 24 hours unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace the temporary construction entrance, repair it at
your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

Removal

When the Engineer determines that temporary construction entrance is not required, remove and dispose of it
under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by installation and removal of
temporary construction entrance under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary construction entrance is determined from actual count in place. Temporary construction entrance is
measured one time only and no additional measurement will be recognized.

The contract price paid for temporary construction entrance includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary
construction entrance, complete in place, including removal of temporary construction entrance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary construction entrance is relocated during the course
of construction.

The State and you share the cost of maintaining temporary construction entrance. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-
half of that cost.

10-1.10 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution
control practice for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet.
Temporary drainage inlet protection must be appropriate type to meet the conditions around the drainage inlet.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric

PRI DD -

If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for
approval at least 5 business days before installation.
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MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution
control in Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, 1b, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square

foot 100-150
Permittivity D 4491

1/sec., min. 0.05
Apparent opening size D 4751

max. average roll value,

U.S. Standard sieve size 40
Ultraviolet Degradation D 4595

percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket
Erosion control blanket must be:

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

M S

Erosion control blanket classified as temporary and degradable must be one of the following:
1. Double net excelsior blanket:

1.1. Classified as ECTC Type 2D

1.2.  Classified as an erosion control blanket

1.3.  Designed to last for at least one year after installation

1.4.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1
(horizontal:vertical) slope

1.5.  With 80 percent of the wood excelsior fibers being 6 inches or longer
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1.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
1.7.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035
1.8.  With top and bottom surfaces covered with lightweight non-synthetic netting

2. Double net straw and coconut blanket:

2.1. Classified as ECTC Type 2D

2.2.  Classified as an erosion control blanket

2.3.  Designed to last for at least one year after installation

2.4.  With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

2.5. Comprised of 70 percent straw and 30 percent coconut fiber

2.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
2.7.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

2.8.  With top and bottom surfaces covered with lightweight non-synthetic netting

3. Jute netting:

3.1. Classified as ECTC Type 3B

3.2. Classified as an open weave textile and have from 14 to 20 strands per foot in each direction

3.3.  Designed to last for at least one year after installation

3.4. With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

3.5. Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

3.6. With an average open area from 63 to 70 percent

3.7. From 48 to 72 inches in width

3.8. Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
3.9. With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

3.10. From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1. Classified as ECTC Type 4

4.2. Classified as an open weave textile and from 13 to 18 strands per foot in each direction

4.3. Designed to last for at least three years after installation

4.4.  With a USLE C-Factor of not more than 0.25 ata 1:1 (horizontal:vertical) slope

4.5. Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

4.6. With an average open area from 63 to 70 percent

4.7. From 72 to 158 inches in width

4.8. Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
4.9. With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

4.10. From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:

1. Be a geosynthetic fabric
2. Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and
Shore Protection," of the Standard Specifications

Staples

You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion
control blanket.

Rock

Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:
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Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType I or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

L=

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

1. Be filled with rice or wheat straw, wood excelsior, or coconut fiber
2. Be covered with biodegradable jute, sisal, or coir fiber netting

3. Have netting secured tightly at each end

4. Be finished to be either:

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x 1" x 24" in size for Type 1 installation
2. 1"x 2" x 24" in size for Type 2 installation

Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

Atleast 2" x 2" in size, and 4 feet long

B
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Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly
to the metal post.

QB L=

Silt Fence

Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
2. If assembled on the job site:

2.1. If wood posts are used, fasteners must be staples or nails
2.2.  If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or
secured with a closure device.

4.  Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Bessized to fit the catch basin or drainage inlet
3. Include a high-flow bypass

Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are
deeper than 18 inches must:

1. Include lifting loops and dump straps
2. Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers
Foam barriers must:

1. Be filled with a urethane foam core
2. Have a geosynthetic fabric cover and flap
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Have a triangular, circular, or square shaped cross section
Have a vertical height of at least 5 inches after installation
Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the

units
Be secured to:

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive

8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:

1. Have an integrated filter
Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate
(PET)
3. Have a flattened tubular shaped cross section
4. Be made from virgin or recycled materials
5. Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the
finished filter core or outer jacket
6. Have alength of at least 4 feet per unit
7. Have the ability to interlock separate units into a longer barrier so that water does not flow between the
units
8. Be secured to:
8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-
filled bags, or a combination
8.2  Soil with 6-inch nails with 1-inch washers and wood stakes
9. Comply with the following properties:
Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90

after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer

If used at a curb inlet without a grate, rigid plastic barriers must:

s

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows

Include a high-flow bypass
Have a vertical height of at least 7 inches after installation
Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

1.

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
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2.
3.
4.

Include a high-flow bypass
Have a vertical height of at least 1.5 inches after installation
Be sized to fit the catch basin or drainage inlet

If used at a curb inlet with a grate, rigid plastic barriers must:

1.

2.
3.
4,

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening
and have an under-seal gasket to prevent underflows

Include a high-flow bypass

Have a vertical section that covers the curb opening by at least 5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:
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Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1. Rigid plastic barrier
2. Foam barrier
CONSTRUCTION

For drainage inlet protection at drainage inlets in paved and unpaved areas:

1.

2.

3.

Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear
sediment barriers to redirect runoff and control ponding.

Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one
inch in diameter before installing the drainage inlet protection.

Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or
flow line to prevent sediment from entering the drainage inlet.

Erosion Control Blanket

To install erosion control blanket and geosynthetic fabric:

1.

2.

Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench
adjacent to the drainage inlet
Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence

If silt fence is used as a linear sediment barrier:

1.
2.

Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and
compact manually
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Gravel Bag Berm
If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to
12 inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers
If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no
more than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers
If flexible sediment barriers are used:

Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow
behind the barrier
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If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight
fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized
cable ties that are from 5 to 7 inches in length
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Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff
velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when
directed by the Engineer. If removed sediment is deposited within project limits, it must be stabilized and not
subject to erosion by wind or water. Trash and debris must be removed and disposed of as specified in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible
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If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the
barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split
wood stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are
from 5 to 7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the
lifting loops and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty
by lifting the metal frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the
sediment filter bags, do not allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves
a longer period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair
temporary drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to
improper installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed
and disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary
drainage inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection
will be measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary
drainage inlet protection, complete in place, including removal of materials, cleanup and disposal of retained

Contract No. 05-0K2304
69



sediment and debris, and backfilling and repairing holes, depressions and other ground disturbance, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the
course of construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines
the maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you
one-half of that cost.

10-1.11 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a
coordinated plan for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly
statement of working days furnished by the Engineer as specified in Section §-1.06, "Time of Completion,"
of the Standard Specifications.

data date: The day after the date through which a schedule is current. Everything occurring earlier than the
data date is "as-built" and everything on or after the data date is "planned."”

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a
certain stage of the project.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more
than 10 working days of total float.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with
relationships for each activity represented by arrows. The tail of each arrow connects to the activity bar for
the predecessor and points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the
scheduled completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects
with the time and order of work requirements of the contract. Perform work in the sequence indicated on the current
accepted schedule.

Each schedule must show:

1. Calculations using critical path method to determine controlling activities.
Duration activities less than 20 working days.

3. Each required constraint. Constraints other than those required by the special provisions may be included

only if authorized.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not
relieve you of any obligation or responsibility for submitting complete and accurate information. Correct rejected
schedules and resubmit them within 7 days of notification by the Engineer, at which time a new review period of 7
days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer
discover that any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.
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Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer
accepts the proposed software, furnish schedule software and all original software instruction manuals. All software
must be compatible with the current version of the Windows operating system in use by the Engineer. The schedule
software must include the latest version of Oracle Primavera P6 Professional Project Management for Windows, or
equivalent.

If a schedule software equivalent to P6 is proposed, it must be capable of:

1. Generating files that can be imported into P6
2. Comparing 2 schedules and providing reports of changes in activity ID, activity description, constraints,
calendar assignments, durations, and logic ties

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for
replacement of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted.
Within 15 days of contract approval, provide a commercial 8-hour training session for 2 Department employees in
the use of the software at a location acceptable to the Engineer. It is recommended that you also send at least 2
employees to the same training session to facilitate development of similar knowledge and skills in the use of the
software. If schedule software other than P6 is submitted, then the training session must be a total of 16-hours for
each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page

SR L=

Baseline Schedule

Submit to the Engineer a baseline schedule within 20 days of approval of the contract. Allow 20 days for the
Engineer's review after the baseline schedule and all support data are submitted. Beginning the week the baseline
schedule is first submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline
schedule is accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. Multiple critical paths and near-critical paths must be kept to a minimum. A total of not more than
50 percent of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the
Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of
each month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review
after the updated schedule and all support data are submitted, except that the review period will not start until any
previous month's required schedule is accepted. Updated schedules that are not accepted or rejected within the
review period are considered accepted by the Engineer.

The updated schedule must show:

1. Data date of the 21st day of the month or other date established by the Engineer
2. Changes from approved revised schedules
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Final Updated Schedule

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an
officer of the company stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual
start and finish dates of the actual activities for the project contained herein." An officer of the company may
delegate in writing the authority to sign the certificate to a responsible manager.

PAYMENT

Full compensation for furnishing software, instructing and assisting the Engineer in the use of computer
software, and preparing, furnishing, and updating schedules is considered as included in the contract prices paid for
the various items of work involved and no additional compensation will be allowed.

10-1.12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

MmN

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy_guide/road_hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.
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Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.13 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type IIL, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.14 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a
single traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."
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The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure
Restriction for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

There are no Special days .

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods
not to exceed 10 minutes. After each stoppage, all accumulated traffic for that direction shall pass through the work
zone before another stoppage is made.

The maximum length of a single stationary lane closure shall be 0.5 miles.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in
advance of the parked vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not
less than 25 feet past the last vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators
shall be used for the taper. A W20-1 (ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED
AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be mounted on a crashworthy portable sign
support with flags. The sign shall be placed where designated by the Engineer. The sign shall be a minimum of 48"
x 48" in size. The Contractor shall immediately restore to the original position and location a traffic cone or
delineator that is displaced or overturned, during the progress of work.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the
Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there
is no significant increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b,
and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs
and no additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 12:00 noon.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 8:30 am.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Conventional Highway Lane Requirements

County: Santa Cruz Route/Direction:9/ NB and SB PM:8.4/8.6

Closure Limits: From 0.2 mile North of Glen Arbor Road to Highland County Park
FROM HOUR TO HOUR 241 2 3456 7 8 9101112131415161718192021222324

Mondays through Thursdays R|{R|R|R|R|[R RR[R|R|R|{R[R|R R[(R([R
Fridays R|R|R|R|R|R RR|R[R|R
Saturdays
Sundays R[(R|[R
Legend:

R | Provide at least one through traffic lane, not less than 10 feet in width, for use by both directions of travel
(Reversing Control)
| Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: This chart is valid from Tuesday after Labor Day to the Thursday before Memorial Day.

Chart No. 2
Conventional Highway Lane Requirements
County: Santa Cruz Route/Direction: 9/ NB and SB PM:8.4/8.6

Closure Limits:: From 0.2 mile North of Glen Arbor Road to Highland County Park
FROM HOUR TO HOUR 241 2 3 45 6 7 8 9 101112131415161718192021222324

Mondays through Thursdays R|{R|R|R|R|[R R[(R([R
Fridays R|R|R|R|R|R
Saturdays
Sundays R[(R([R
Legend:

R | Provide at least one through traffic lane, not less than 10 feet in width, for use by both directions of travel
(Reversing Control)
| Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: This chart is valid the Friday before Memorial Day through Labor Day.
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Chart No. 3
TEMPORARY SIGNAL

County: Santa Cruz

Route/Direction: 9/ NB and SB

PM:8.4/8.6

Closure Limits: From 0.2 mile North of Glen Arbor Road to Highland County Park

FROM HOUR TO HOUR 241 2 3456 7 8 9101112131415161718192021222324
Mondays through Thursdays R{R|R|R|R[R[R|R|R|R[R[R|[R|R|R|[R[R|R|R|R|R[R[R|R
Fridays R|R|R|R[R|R|R|R[R|R|R|R[R|R|R|R|R|R|R|R|R[R|R|R
Saturdays R|R|R|R|R|R|R|R|R|R|R|R|R[R|R|R|R|R|R[R|R|R|R[R
Sundays R|R|R|R[R|R|R|R[R|R|R|R[R|R|R|R|R[R|R|R|R[R|R|R

Legend:

(Reversing Control)

R | Provide at least one through traffic lane, not less than 10 feet in width, for use by both directions of travel

REMARKS: For use with Temporary Signal
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10-1.15 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section §-1.09,
"Right of Way Delays," of the Standard Specifications.
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10-1.16 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans,
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic
shall be controlled, at the option of the Contractor, with either stationary or moving lane closures. During other
operations, traffic shall be controlled with stationary lane closures. Attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the
traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled
way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may be
stored at selected central locations designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control
System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Additional advance flaggers will be required.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones
shown along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in
the work area. The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the
caution display mode when used on 2-lane highways. Changeable message signs used in moving lane closure
operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted. The full operation height of the bottom of the sign
may be less than 7 feet above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved
models, or equal:

1. Hexfoam TMA Series 3000, Alpha 1000  TMA Series 1000, and Alpha 2001 TMA Series 2001,
manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin
Boulevard, P.O. Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, telephone (800) 654—8182
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Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a
specific serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left
(street) side at the lower front corner. The TMA shall have a message next to the name and model number in
1/2 inch high letters which states, "The bottom of this TMA shall be inches + inch above the ground at
all points for proper impact performance." A TMA which is damaged or appears to be in poor condition shall not be
used unless recertified by the manufacturer. The Engineer shall be the sole judge whether used TMAs supplied
under this contract need recertification. Each unit shall be certified by the manufacturer to meet the requirements for
TMAs in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with
the procedures (including crash testing) established by the Transportation Laboratory. For information regarding
submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor (except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the
work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the
components of the traffic control system and for furnishing and operating the pilot car, (including driver, radios,
other equipment, and labor required), as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer. Flagging costs will be paid for as provided in Section 12-2.02,
"Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work, and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.17 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in
these special provisions shall be construed as reducing the minimum standards specified in the California MUTCD
or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard
Specifications.

GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall
be in place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be
provided for traveled ways open to public traffic.

The Contractor shall perform the work necessary to establish the alignment of temporary pavement delineation,
including required lines or markers. Surfaces to receive application of paint or removable traffic tape temporary
pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation shall not be
applied over existing pavement delineation or other temporary pavement delineation. Temporary pavement
delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation
or permanent pavement delineation, or as determined by the Engineer.

Temporary pavement markers, including underlying adhesive, and removable traffic tape that are applied to the
final layer of surfacing or existing pavement to remain in place or that conflicts with a subsequent or new traffic
pattern for the area shall be removed when no longer required for the direction of public traffic, as determined by the
Engineer.
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TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated and temporary pavement delineation to replace the lines is not
shown on the plans, the minimum laneline and centerline delineation to be provided for that area shall be temporary
pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary pavement markers shall
be the same color as the laneline or centerline the pavement markers replace. Temporary pavement markers shall
be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use
(14 days or less) or long term day/night use (180 days or less) in "Prequalified and Tested Signing and Delineation
Materials" of these special provisions. The temporary pavement markers shall be placed in conformance with the
manufacturer's instructions. Temporary pavement markers for long term day/night use (180 days or less) shall be
cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be
used to place the temporary pavement markers in areas where removal of the temporary pavement markers will be
required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers listed for short
term day/night use (14 days or less), shall be placed on longitudinal intervals of not more than 24 feet and shall be
used for a maximum of 14 days on lanes opened to public traffic. Before the end of the 14 days the permanent
pavement delineation shall be placed. If the permanent pavement delineation is not placed within the 14 days, the
Contractor shall replace the temporary pavement markers and provide additional temporary pavement delineation
and shall bear the cost thereof. The additional temporary pavement delineation to be provided shall be equivalent to
the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Where "no passing” centerline pavement delineation is obliterated, the following "no passing" zone signing
shall be installed before opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed
from 1,000 feet to 2,000 feet in advance of "no passing” zones. R4-1 (DO NOT PASS) signs shall be installed at the
beginning and at every 2,000-foot interval within "no passing" zones. For continuous zones longer than 2 miles,
W7-3a or W71(CA) (NEXT MILES) signs shall be installed beneath the W20-1 signs installed in advance of
"no passing" zones. R4-2 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones. The exact
location of "no passing" zone signing will be as determined by the Engineer and shall be maintained in place until
permanent "no passing" centerline pavement delineation has been applied. The signing for "no passing" zones, shall
be removed when no longer required for the direction of public traffic. The signing for "no passing" zones shall
conform to the provisions in "Construction Area Signs" of these special provisions, except for payment.

TEMPORARY TRAFFIC STRIPE (PAINT)

The painted temporary traffic stripe shall be complete in place at the location shown before opening the traveled
way to public traffic. Removal of painted temporary traffic stripe will not be required.

Temporary painted traffic stripe shall conform to the provisions in Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. At the option of the Contractor, either
one or 2 coats shall be applied regardless of whether on new or existing pavement.

TEMPORARY PAVEMENT MARKING (TAPE)

Temporary pavement marking consisting of removable pavement marking tape shall be applied at the locations
shown on the plans. The temporary pavement marking tape shall be complete in place at the location shown, before
opening the traveled way to public traffic.

Removable pavement marking tape shall be the temporary removable type pavement marking tape listed in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions and shall be applied and
removed in conformance with the provisions specified for applying and removing the temporary traffic stripe tape.

MEASUREMENT AND PAYMENT

Temporary traffic stripe and temporary pavement marking shown on the plans will be measured and paid for in
the same manner specified for paint traffic stripe and paint pavement marking in Section 84-3.06, "Measurement,"
and Section 84-3.07, "Payment," of the Standard Specifications.

Full compensation for furnishing, placing, maintaining, and removing the temporary pavement markers
(including underlying adhesive, layout (dribble) lines to establish alignment of temporary pavement markers or used
for temporary laneline and centerline delineation and signing specified for "no passing" zones) for those areas where
temporary laneline and centerline delineation is not shown on the plans and for providing equivalent patterns of
permanent traffic lines for those areas when required, shall be considered as included in the contract prices paid for
the items of work that obliterated the laneline and centerline pavement delineation and no separate payment will be
made therefor.
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10-1.18 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

Start displaying the message on portable changeable message sign 15 minutes before closing the lane.

Place two portable changeable message sign in advance of the first warning sign for:

1. Each stationary lane closure
2. Temporary Signal System operation

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for portable changeable message signs includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
placing, operating, modifying messages, maintaining portable changeable message signs, complete in place,
including transporting from location to location, removing, and repairing or replacing defective or damaged portable
changeable message signs, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.
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10-1.19 TEMPORARY SIGNAL SYSTEM

The temporary signal system (TSS) shall consist of installing and maintaining temporary traffic signal, lighting,
battery backup system, and flashing beacons for traffic control in conformance with the details shown on the plans
entitled "Temporary Signal System," the provisions in "Maintaining Traffic" of these special provisions, the
provisions in Section 86, "Electrical Systems," of the Standard Specifications, and these special provisions.

The provisions in this section shall not relieve the Contractor from the responsibility to provide the additional
devices or take the measures as may be necessary to conform to the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

The following materials and equipment for the temporary signal system will be State-furnished as provided
under "Materials" of these special provisions:

*  One Model 2070 traffic signal controller assembly (including wired cabinet, controller unit and loop
detector sensor units).
*  Components of battery backup system (BBS):

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Battery harness

Utility interconnect wires

Battery temperature probe

Relay contact wires

Other materials and equipment for a temporary signal system including, but not limited to, flashing beacons,
signal heads, mast arms, luminaires, wood poles, conductors, batteries and cabinet for battery backup system, lamps
for sign lighting fixtures and hardware shall be furnished by the Contractor.

Materials and equipment to be used in the temporary signal system shall be either new or used suitable for the
intended use.

Each signal face shall be oriented to be clearly visible to traffic approaching from the direction which the signal
is intended to control.

OPERATION

Temporary traffic signal shall operate at nominal 120 V(ac). Lighting shall operate at 240 V(ac).

Unless otherwise directed by the Engineer, the system shall be operated on a continuous 24-hour basis except
for the periods when it is necessary to control traffic by flaggers.

Timing of the temporary signal system will be performed by State forces.

MAINTAINING TEMPORARY SIGNAL SYSTEM

Maintaining the temporary signal system, except the controller assembly, shall be the sole responsibility of the
Contractor.

If components in the temporary signal system are damaged, displaced or cease to operate or function as
specified, from any cause during the progress of the work, the Contractor shall immediately repair the components
to the original condition or replace the components and shall restore the components to the original location.
Components shall include signs, flashing beacons, battery backup system, luminaires, and signal equipment.

In the event the temporary signal system is out of operation, for any reason, the Contractor shall provide
flaggers, at the Contractor's expense, to maintain traffic control until the traffic signals are returned to service.

CONDUCTORS AND WIRING

Conductors shall be the types specified in Section 86-2.08, "Conductors and Cables," of the Standard
Specifications and as shown on the plans. Minimum conductor size shall be No. 12.

Where conductors are to be placed across paved areas, the conductors shall be suspended at least 25 feet above
the roadway.

Conductors to be placed outside of paved areas shall be placed by one of the following methods:

1. Placed in conduit. If Type 1 or Type 2 conduit is used, the minimum depth shall be 12 inches. If Type 3
conduit is used, the minimum depth shall be 18 inches.

2. Suspended from wood poles with a minimum clearance at any point of 25 feet. Conductors on the pole
within 10 feet above ground shall be enclosed in a Type 3 or Type 4 conduit.
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Conductors to a terminal compartment or signal head on a pole may be spliced to through conductors of the
same phase in a pull box adjacent to the pole. Conductors or cables shall not be spliced except in pull boxes or in
NEMA Type 3R enclosures.

BONDING AND GROUNDING

Flashing beacons, signal heads, and the controller cabinet shall be mechanically and electrically secure to form
a continuous system effectively grounded by the grounding conductor.

SERVICE
The Contractor shall obtain commercial power with a battery backup system to provide power for the TSS.

COMMERCIAL POWER

Commercial power shall be 120/240 V(ac). Power sources shall be protected in locked enclosures. The
Engineer shall be provided with keys to all locks.

Power shall not be obtained from private parties, other than a direct connection to a utility company service
point.

Electrical power shall not be used from existing highway facilities, except when approved in writing by the
Engineer.

The Contractor shall make arrangements with the utility company for providing service. The cost to provide the
commercial power shall be at the expense of the Contactor.

Commercial electrical power is available at the work site.

STATE-FURNISHED CONTROLLER ASSEMBLY

The Contractor shall construct the controller cabinet foundation as shown as described in "Supplemental Project
Information" of these special provisions, except without the Portland cement concrete pad. The Contractor shall
install the controller cabinet on the foundation (including furnishing and installing anchor bolts) and shall make field
wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of
charge to the Contractor at the site of the work.

State forces will maintain all controller assemblies.

DETECTORS

Loop detector sensor units will be State-furnished as part of the controller assembly.
Loop detector lead-in cable shall be Type B.

LIGHT EMITTING DIODE SIGNAL MODULE
GENERAL
Summary

This work includes installing LED signal module. Comply with Section 86, "Electrical Systems," of the
Standard Specifications.
Use LED signal module as the light source for the following traffic signal faces:

1. 12-inch section

Quality Control and Assurance

Module must be new or used suitable for the intended use. If module is new, it must be one listed on the Pre-
Qualified Products List for LED traffic signals at:

http://www.dot.ca.gov/hg/esc/approved_products_list
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BATTERY BACKUP SYSTEM
GENERAL
Summary

Battery backup system (BBS) must comply with Section 86, "Electrical Systems," of the Standard
Specifications and "Transportation Electrical Equipment Specifications," (TEES).

The State will furnish BBS components as listed in these special provisions.

You must furnish the external cabinet and batteries.

Submittals

Before shipping external cabinets to the jobsite, submit material list including contract number, cabinet serial
numbers, and contact information to the Transportation Laboratory.

Submit a Certificate of Compliance for each external cabinet and batteries to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
The State may test the cabinets.

Functional Testing

After complete installation, BBS functional test must be performed. Test for 30 minutes of continuous,
satisfactory operation with utility power turned off. Perform test in the presence of the Engineer.

Warranty

Batteries must be warranted by the manufacturer to operate within a temperature range of -25 to +60 °C for
2 years.

Batteries must have a written warranty against defects in materials and workmanship from the manufacturer
prorated for a period of 60 months after installation. You must provide the Engineer with all warranty
documentation before installation. Replacement batteries must be available within 5 business days after receipt of
failed batteries at no cost to the State except the cost of shipping the failed batteries. Replacement batteries must be
delivered to Caltrans Maintenance Electrical Shop at 50 Higuera Street, San Luis Obispo, CA 93401. Call 48 hours
in advance of delivery, (805) 549-3059.

Materials
Batteries must:

1. Be deep cycle, sealed prismatic, lead-calcium-based, absorbed-glass mat and valve-regulated lead acid

(AGM/VRLA) type

Have voltage rating of 12 V

Be group size 24

Be commercially available and stocked locally

Have a carrying handle

Be marked with date code, maximum recharge data, and recharge cycles

Have 2 top-mounted, threaded, stud posts that include all washers and nuts required for attaching 3/8-inch

ring lugs of a State-furnished BBS battery harness

8. Include rubber insulating protective covers for protecting the lugs, posts, and wiring - red for positive
terminal and black for negative terminal

9. Be new and fully-charged when furnished

10. Be free from damage or deformities

Nownkw

External cabinet must be one listed on the Pre-Qualified Products List at:

http://www.dot.ca.gov/hg/esc/approved_products_list/
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External cabinet must be capable of housing:

8 batteries

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Required control panels

Wiring and harnesses

AU e

Dimensions and details for the external cabinet, for attaching the external cabinet to the Model 332L cabinet,
and for wiring the State-furnished equipment will be available in an information handout as described in
"Supplemental Project Information" of these special provisions.

The following details must comply with Section 86-3.04, "Controller Cabinets," of the Standard Specifications
and TEES:

1. Door construction, including material, thickness, coating, and welds
2. Frame

3. Door seals

4.

Continuous stainless steel piano hinge or 4 leaves with 2 bolts on each side of each leaf, used to connect the
door to external cabinet
5. Padlock clasp or latch and lock mechanism

The external cabinet must be ventilated by using louvered vents, filter, and a thermostatically controlled fan.
Fan must be AC-operated from the same line output as the Model 332L cabinet. A 2-position terminal block must
be provided on the fan panel, along with 10 feet of connected hookup wire.

The external cabinet surface must be anodized aluminum. Anti-graffiti paint must not be used.

The external cabinet must include all bolts, washers, nuts, and cabinet-to-cabinet coupler fittings necessary for
mounting it to the Model 332L cabinet.

Fasteners for the external cabinet must include:

1. 8 cabinet mounting bolts that are 18-8 stainless steel hex head, fully-threaded, and 3/8" — 16 x 1"
2. 2 washers per bolt designed for 3/8-inch bolt and are 18-8 stainless steel 1-inch OD round flat type
3. K-lock nut per bolt: K-lock washer that is 18-8 stainless steel and hex-nut

External cabinet to Model 332L cabinet couplings must include a conduit for power connections between the
2 cabinets. Couplings must include:

1. 2-inch nylon-insulated steel chase nipple, T & B 1947 or equivalent
. 2-inch sealing, steel locknut, T & B 146SL or equivalent
3. 2-inch nylon-insulated steel bushing, T & B 1227 or equivalent

Construction

Mount external cabinet to either the left or right side of Model 332L cabinet. The typical side-mounting
location of external cabinet is flush with the bottom of the Model 332L cabinet and approximately equidistant from
the front and rear door edges.

SALVAGING SIGNAL SYSTEM

Upon completion of the work requiring temporary traffic signals, as determined by the Engineer,
State-furnished components of the temporary signal system shall be salvaged and delivered to the Caltrans Signal
Shop located at 50 Higuera Street, San Luis Obispo, CA 93401. Call 48 hours in advance of delivery,
(805) 549-3059.

Other materials and equipment shall become the property of the Contractor and shall be disposed of in
conformance with the provisions in Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of
the Standard Specifications. Pole holes shall be backfilled.

Conductors placed in slots in paved areas, when no longer required, shall be abandoned in place when
determined by the Engineer. Conduit may be abandoned in place.
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PAYMENT

The contract lump sum price paid for temporary signal system shall include full compensation for furnishing all
labor, materials (except State-furnished materials), tools, equipment, and incidentals, and for doing all the work
involved in installing, maintaining, and removing the temporary traffic signal, lighting, battery backup system, and
flashing beacon system, and hauling State-furnished and salvaged materials from and to the location specified, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.20 CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of
these special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive
used to cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall
become the property of the Contractor and shall be removed from the site of work.

10-1.21 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone
(408) 287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786
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3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1. Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone
(888) 868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone
(916) 663-2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone
(909) 591-1781, FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules
used in the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in
conformance with Section 7-1.09, "Public Safety," of the Standard Specifications and modules placed in excess of
the number specified or shown will not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall
be removed and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be
measured and paid for as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not
shown on the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in
Section 4-1.03D of the Standard Specifications and these temporary crash cushion modules will not be counted for
payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing
all labor, materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for
doing all the work involved in furnishing, installing, maintaining, moving, and resetting during a work period for
access to the work, and removing from the site of the work when no longer required (including those damaged by
public traffic) sand filled temporary crash cushion modules, complete in place, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.22 TEMPORARY ALTERNATIVE CRASH CUSHION SYSTEM

Temporary alternative crash cushion system shall be furnished, installed and maintained and later removed as
shown on the plans, in conformance with the provisions in the Standard Specifications as specified in these special
provisions and as directed by the Engineer.

The allowable alternatives for a temporary alternative crash cushion system shall consist of one of the following
or a Department approved equal.

The allowable alternatives for a temporary crash cushion system shall consist of one of the following or a
Department approved equal.

(1) CRASH CUSHION SYSTEM (TYPE QUADGUARD CZ WITH PLATE) Quadguard CZ system shall be
manufactured by Energy Absorption Systems, Inc. and shall include all items detailed for a Test Level 3, 6-
bay model Quadguard CZ system shown in the manufacturer's plans and installation instructions. The 6-bay
Quadguard CZ system can be obtained from the distributor, Traffic Control Service, Inc., 1818 E.
Orangethorpe Ave, Fullerton, CA. 92831 Telephone (800) 222-8274 or 8585 Thys Court, Sacramento, CA.
95828 Telephone (800) 884-8274

(2) CRASH CUSHION (TYPE ADIEM) - Crash cushion (Type ADIEM) shall be furnished and installed as
shown on the plans and in conformance with the provisions in the Standard Specifications and these special
provisions. Crash cushion shall be an ADIEM-350 as manufactured by Trinity Industries, Inc., and shall
include the items detailed for crash cushion shown on the plans. Crash cushion (Type ADIEM) can be
obtained from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville,
Utah 84014, telephone 1-800-772-7976.

The contractor shall provide at all times, a minimum of 2 replacement modules for each temporary crash
cushion (ADIEM) on the job site, in the event that minor damage occurs to the temporary crash cushion
(ADIEM).

When the temporary crash cushion (ADIEM) is removed, the holes left in the pavement by the removal of
the anchor rods shall be completely filled, flush to the pavement surface, with a slurry cement composed of
1 part Portland cement and 4 parts sand by volume.

(3) CRASH CUSHION (ABSORB 350) - Crash cushion (ABSORB 350) shall be a 9-element system, as
manufactured by Barrier Systems, Inc., and shall include the items detailed for crash cushion on the
manufacturer’s plans. Crash cushion (ABSORB 350) can be obtain from the manufacturer, Barrier
Systems, Inc., through its distributor, Statewide Safety and Signs at the following locations:

522 Lindon Lane, Nipomo, CA 93444
Phone: (805) 929-5070
Fax: (805) 929-5786

323 Commercial Street, San Jose, CA 95112
Phone: (408) 993-9770
Fax: (408) 993-9773

13755 Blaisdell Place, Poway, CA 92064
Phone: (858) 679-7292
Fax: (858) 679-7117

130 Grobic Court, Fairfield, CA 94533
Phone: (707) 864-9952
Fax: (707) 864-9956

The Quadguard CZ, ADIEM or ABSORB 350 shall be installed in accordance with the manufacturer's
recommendations.

A Type P marker panel shall be attached to the front of the Temporary Alternative Crash Cushion system as
shown on the plans. The marker panel shall be firmly fastened to the Temporary Alternative Crash Cushion system
with commercial quality hardware or by other methods approved by the Engineer.

The concrete pad shall conform to the provisions in Section 51, "Concrete Structures,” and Section 52,
"Reinforcement," of the Standard Specifications and "Portland Cement Concrete" elsewhere in these special
provisions.

The Contractor shall furnish to the Engineer one copy of the manufacturer's plan and parts list for each model
installed.
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The W-Beam connections to barrier shall conform to the provisions in Section 83 1, "Railings," of the Standard
Specifications.

High strength bolts and nuts for W-Beam connections to barrier shall conform to the requirements in ASTM
Designation: A 325 or A 325M and A 563 or A 563M, respectively.

Temporary alternative crash cushion system need not be new. Good used undamaged temporary alternative
crash cushion system may be utilized.

Temporary alternative crash cushion system that is damaged during the progress of the work shall be repaired or
replaced by the Contractor at the Contractor’s expense.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
The Certificate of Compliance shall certify that the temporary alternative crash cushion systems furnished conform
to the contract plans and specifications, conform to the prequalified design and material requirements, and were
manufactured in conformance with the approved quality control program.

The contract unit price paid for temporary alternative crash cushion system shall include full compensation for
furnishing all labor, materials, (including anchor bolts, nuts, washers, and marker panels) tools, equipment, and
incidentals, and for doing all the work involved in furnishing, installing, maintaining,, moving and removing from
the site of the work when no longer required, complete in place, per the manufacturer's instructions, including
anchor pad, excavation, backfill and disposal of surplus material, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.23 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement
marking at the locations shown on the plans. The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains
lead chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/l soluble
lead. When applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement
marking contained as much as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic
and yellow painted traffic stripe and pavement marking contains heavy metals in concentrations that exceed
thresholds established by the Health and Safety Code and 22 CA Code of Regs. For bidding purposes, assume that
the residue is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC § 6901 et
seq.. Yellow thermoplastic and yellow paint may produce toxic fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the
Standard Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the
removal operations. The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

CA Department of Toxic Substances Control (DTSC) registration certificate and California Highway Partol
(CHP) Biennial Inspection of Terminals (BIT) Program compliance documentation of the hazardous waste
hauler that will transport the hazardous waste

9. Disposal site that will accept the hazardous waste residue

PRNAINBE WD =

The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the
Engineer. The Engineer's review and acceptance does not waive any contract requirements and does not relieve the
Contractor from complying with Federal, State, and local laws, regulations, and requirements.
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Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking, including chain of custody documentation, for review and
acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency Identification Number Request: Submit a request for the
U.S. EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days
of residue transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic
stripe and pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must
be contained and collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently
with the removal operations or other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22
CA Code of Regs §§66262.31 and 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

Nownk

Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary
storage of the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured
enclosure. Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container
located within the project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as
required by the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010C

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure
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From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are
produced, a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not
be composited. From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are
produced, a minimum of 1 additional random sample must be taken and analyzed. Use chain of custody procedures
consistent with Chapter 9 of U.S. EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods
(SW-846) while transporting samples from the project to the laboratory. Each sample must be homogenized before
analysis by the laboratory performing the analyses. A sample aliquot sufficient to cover the amount necessary for
the total and the soluble analyses must then be taken. This aliquot must be homogenized a 2nd time and the total
and soluble analyses run on this aliquot. The homogenization process must not include grinding of the samples.
Submit the name and location of the disposal facility that will be accepting the hazardous waste and the analytical
laboratory along with the testing requirements not less than 5 business days before the start of removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory must be certified
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by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses to be
performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint
hazardous waste residue at a California Department of Toxic Substance Control permitted Class 1 disposal facility
located in CA under the requirements of the disposal facility operator within 90 days after accumulating 220 pounds
of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within
90 days after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance
Control and in compliance with the CHP BIT Program.. The Engineer will obtain the U.S. EPA ID no. and will sign
all manifests as the generator within 2 business days of receiving and accepting the analytical test results and
receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—-hazardous waste and the Engineer agrees, dispose
of the residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted
traffic stripe or per square foot for remove yellow thermoplastic pavement marking and remove yellow painted
pavement marking includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals,
and for doing all of the work involved in removal, containment, storage, and disposal, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US
EPA ID no. request, and (4) receiving landfill documentation of proper disposal are included in the contract prices
paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per
square foot for remove yellow thermoplastic pavement marking and remove yellow painted pavement marking and
no separate payment will be made therefor.

If analytical test results demonstrate that the residue is a non-hazardous waste and the Engineer agrees to
disposal at a non—hazardous waste disposal facility, no cost adjustment will be made.

10-1.24 TREATED WOOD WASTE
GENERAL
Summary

This work includes handling, storing, transporting, and disposing of treated wood waste (TWW).
Wood removed from metal beam guard railing is treated with one or more of the following:

Creosote

Pentachlorophenol

Copper azole

Copper boron azole

Chromated copper arsenate
Ammoniacal copper zinc arsenate
Copper naphthenate

Alkaline copper quaternary
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Manage TWW under Title 22 CA Code of Regulations, Division 4.5, Chapter 34.

Submittals

For disposal of TWW submit a copy of each completed shipping record and weight receipt to the Engineer
within 5 business days of disposal.
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CONSTRUCTION

Provide training to personnel who handle TWW or may come in contact with TWW that includes:

All applicable requirements of Title 8§ CA Code of Regulations

Procedures for identifying and segregating TWW

Safe handling practices

Requirements of Title 22 CA Code of Regulations, Division 4.5, Chapter 34
Proper disposal methods

Nh L=

Store TWW before disposal using any of the following methods:

Elevate on blocks above a reasonably foreseeable run-on elevation and protect from precipitation

Place in water-resistant containers designed for shipping or solid waste collection

Place on a containment surface or pad protected from run-on and precipitation

Place in a storage building as defined in Title 22 CA Code of Regulations, Div. 4.5, Chp. 34, Section
67386.6 (a)(2)(c).
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Prevent unauthorized access to TWW using a secured enclosure such as a locked chain link fenced area or a
lockable shipping container located within the project limits.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips can be
contained. Collect and manage the debris as TWW.

Provide water-resistant labels, that comply with Title 22 CA Code of Regulations, Division 4.5, Chapter 34, to
clearly mark and identify TWW and accumulation areas. Labels must include:

Caltrans, District number, Construction, contract number
District office address

Engineer's name, address, and telephone number
Contractor's contact name and telephone number

Date placed in storage
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Before transporting TWW, obtain an agreement from the receiving facility that the treated wood waste will be
accepted. Protect shipments of treated wood waste from loss and exposure to precipitation. For projects with 10,000
pounds or more of TWW, request a hazardous waste generator identification number from the Engineer at least 5
business days before the first shipment. Each shipment must be accompanied by a shipping record such as a bill of
lading or invoice that includes:

Caltrans with district number

Construction contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: treated wood waste (preservative type if known or unknown/mixture)
Project location

. Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. For projects with 10,000 pounds or more of TWW include the generator identification number
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The shipping record must be at least a 4-part carbon or carbonless 8-1/2" x 11" form to allow retention of copies by
the Engineer, transporter, and disposal facility.
Dispose of TWW at an approved TWW facility. A list of currently approved TWW facilities may be viewed at:

http://www.dtsc.ca.gov/HazardousWaste/upload/TWW_Confirmed_Landfill_List.pdf
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Dispose of TWW within:

1. 90 days of generation if stored on blocks
180 days of generation if stored on a containment surface or pad.

3. One year of generation if filling a water-resistant container, or 90 days after the container is full, whichever
is shorter

4. One year of generation if storing in a storage building as defined in Title 22 CA code of Regulations, Div.
4.5, Chp. 34, Section 67386.6(a)(2)(C)

MEASUREMENT AND PAYMENT

Full compensation for handling, storing, transporting, and disposing TWW, including personnel training, is
included in the contract price paid for the various items of work involved and no additional compensation will be
allowed therefor.

10-1.25 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of. Full
compensation for removing concrete anchors shall be considered as included in the contract price paid per linear
foot for remove metal beam guard railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes
shall be considered as included in the contract price paid per linear foot for remove metal beam guard railing and no
separate payment will be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation
as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be
considered as included in the contract price paid per ton for hot mix asphalt and no separate payment will be made
therefor.

RESET ROADSIDE SIGN

Existing roadside signs, where shown on the plans to be reset, shall be removed and reset.

Each roadside sign shall be reset on the same day that the sign is removed.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the
plans.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities so that not more than 24 hours elapses between the time the pavement is cold
planed and the HMA is placed.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply
with "Minor Hot Mix Asphalt" of these special provisions.
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CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is
wider than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do
not cold plane until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head
and:

2.1. If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must
be used in activating the sensor.

2.2. If referencing from existing pavement, the cold planing machine must be controlled by a self-
contained grade reference system. The system must be used at or near the centerline of the roadway.
On the adjacent pass with the cold planing machine, a joint matching shoe may be used.

3. Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a
neat and uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when
measured with a 12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must
not vary more than 0.03 foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before
opening to traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter
to the level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of
outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing
asphalt concrete surfacing and disposing of planed material, including constructing, maintaining, removing
temporary HMA tapers if applicable, as specified in the Standard Specifications and these special provisions and as
directed by the Engineer.
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Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in
areas of cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no
separate payment will be made therefor.

BRIDGE REMOVAL

Removing bridges or portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of
the Standard Specifications and these special provisions.

Bridge removal (portion) consists, in general, of removing portions of existing concrete barrier and beam cap as
shown on the plans at the following location:

Holiday Lane Viaduct
Br. No. 36-0111

Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the
Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

10-1.26 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.
Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

10-1.27 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these
special provisions.

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on
a neat line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing. Full
compensation for cutting the existing surfacing shall be considered as included in the contract price paid per cubic
yard for roadway excavation and no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above
the grading plane. Prior to placement within 2 feet below the grading plane of embankments, reinforcement or
metal shall be trimmed to no greater than 3/4 inch from the face of reinforced concrete rubble. Full compensation
for trimming reinforcement or metal shall be considered as included in the contract prices paid per cubic yard for the
types of excavation shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported
borrow or embankment material, as the case may be, and no additional compensation will be allowed therefor.

Geocomposite drain shall conform to the details shown on the plans and the following:

A. Geocomposite wall drain shall consist of a manufactured core not less than 0.25 inch thick nor more than 2
inches thick with one or both sides covered with a layer of filter fabric that will provide a drainage void.
The drain shall produce a flow rate through the drainage void of at least 2.0 gallons per minute per foot of
width at a hydraulic gradient of 1.0 and a minimum externally applied pressure of 3,500 psf.

B. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,"
of the Standard Specifications shall be furnished for the geocomposite drain certifying that the drain
produces the required flow rate and complies with these special provisions. The Certificate of Compliance
shall be accompanied by a flow capability graph for the geocomposite drain showing flow rates for
externally applied pressures and hydraulic gradients. The flow capability graph shall be stamped with the
verification of an independent testing laboratory.

C. Filter fabric for geocomposite wall drain shall conform to the provisions in Section 88-1.02, "Filtration," of
the Standard Specifications. Filter fabric shall be Class A.

D. The manufactured core shall be either a preformed grid of embossed plastic, a mat of random shapes of
plastic fibers, a drainage net consisting of a uniform pattern of polymeric strands forming 2 sets of
continuous flow channels, or a system of plastic pillars and interconnections forming a semirigid mat.
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E. The core material and filter fabric shall be capable of maintaining the drainage void for the entire height of
geocomposite drain. Filter fabric shall be integrally bonded to the side of the core material with the
drainage void. Core material manufactured from impermeable plastic sheeting having nonconnecting
corrugations shall be placed with the corrugations approximately perpendicular to the drainage collection
system.

F. The geocomposite drain shall be installed with the drainage void and the filter fabric facing the
embankment. The fabric facing the embankment side shall overlap a minimum of 3 inches at all joints and
wrap around the exterior edges a minimum of 3 inches beyond the exterior edge. If additional fabric is
needed to provide overlap at joints and wrap-around at edges, the added fabric shall overlap the fabric on
the geocomposite drain at least 6 inches and be attached thereto.

G. Should the fabric on the geocomposite drain be torn or punctured, the damaged section shall be replaced
completely or repaired by placing a piece of fabric that is large enough to cover the damaged area and
provide a minimum 6-inch overlap.

H. Plastic pipe shall conform to the provisions for edge drain pipe and edge drain outlets in Section 68-3,
"Edge Drains," of the Standard Specifications.

I. Treated permeable base to be placed around the slotted plastic pipe at the bottom of the geocomposite drain
shall be cement treated permeable base conforming to the provisions for cement treated permeable base in
Section 29, "Treated Permeable Bases," of the Standard Specifications and these special provisions.

J.  The treated permeable base shall be enclosed with a high density polyethylene sheet or PVC geomembrane,
not less than 10 mils thick, that is bonded with a suitable adhesive to the concrete and geocomposite drain.
Surfaces to receive the polyethylene sheet shall be cleaned before applying the adhesive. The treated
permeable base shall be compacted with a vibrating shoe type compactor.

If structure excavation or structure backfill for bridges is not otherwise designated by type and payment for the
structure excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these
special provisions, the structure excavation or structure backfill will be measured and paid for as structure
excavation (bridge) or structure backfill (bridge), respectively.

Full compensation for geocomposite drain shall be considered as included in the contract price paid per cubic
yard for structure backfill (bridge) and no additional compensation will be allowed therefor.

10-1.28 EROSION CONTROL (SEQUENCING)
Place erosion control treatments in the following sequence:

Plant (Group A)
Erosion Control (Compost Blanket)

10-1.29 EROSION CONTROL (COMPOST BLANKET)
GENERAL
Summary

This work includes removing and disposing of weeds, applying erosion control materials seed and compost to
erosion control (Compost Blanket) areas shown on the plans.

Comply with Section 20-3, "Erosion Control," of the Standard Specifications.

The Engineer will designate the ground location of all erosion control (Compost Blanket) areas in increments of
one acre or smaller by directing the placing of stakes or other suitable markers. Furnish all tools, labor, materials,
and transportation required to adequately indicate the various erosion control (Compost Blanket) locations.

MATERIALS
Seed

Seed not required to be labeled under the California Food and Agricultural Code shall be tested for purity and
germination by a seed laboratory certified by the Association of Official Seed Analysts or by a seed technologist
certified by the Society of Commercial Seed Technologists. Measure and mix individual seed species in the
presence of the Engineer.

Seed must contain at most 1.0 percent total weed seed by weight.

Deliver seed to the job site in unopened separate containers with the seed tag attached. Containers without a
seed tag attached will be rejected. The Engineer takes a sample of approximately one ounce or 0.25 cup of seed for
each seed lot greater than 2 pounds.
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Seed must comply with the following:

Seed
Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)
Bromus carinatus ' 70 10
(California Brome)
Elymus glaucus ' 60 15
(Creeping Wildrye)
Hordeum branchyantherum ' 65 15
(Meadow Barley)
Total 40

Applicable when numbers below are shown after a Botanical Name/(Common Name) above:
1Seed produced in California only.

Seed Sampling Supplies

At the time of seed sampling, provide the Engineer a glassine lined bag and custody seal tag for each seed lot
sample.

Compost

The compost producer must be fully permitted as specified under the California Integrated Waste Management
Board, Local Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities. If
exempt from State permitting requirements, the composting facility must certify that it follows guidelines and
procedures for production of compost meeting the environmental health standards of Title 14, California Code of
Regulations, Division 7, Chapter 3.1, Article 7.

The compost producer must be a participant in United States Composting Council's Seal of Testing Assurance
program.

Compost may be derived from any single, or mixture of the following feedstock materials:

1. Green material consisting of chipped, shredded, or ground vegetation, or clean processed recycled wood

products
2. Biosolids
3. Manure

4. Mixed food waste

Compost feedstock materials to reduce weed seeds, pathogens and deleterious materials as specified under
Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3.

Compost must not be derived from mixed municipal solid waste and must be reasonably free of visible
contaminates. Compost must not contain paint, petroleum products, pesticides or any other chemical residues
harmful to animal life or plant growth. Compost must not possess objectionable odors.

Metal concentrations in compost must not exceed the maximum metal concentrations listed under Title 14,
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.

Compost must comply with the following:
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Physical/Chemical Requirements

Property

Test Method

Requirement

pH

*TMECC 04.11-A
Elastometric pH 1:5 Slurry Method
pH Units

6.0-8.0

Soluble Salts

TMECC 04.10-A
Electrical Conductivity 1:5 Slurry Method
dS/m (mmhos/cm)

0-10.0

Moisture Content

TMECC 03.09-A
Total Solids & Moisture at 70+/- 5 deg C
% Wet Weight Basis

30-60

Organic Matter
Content

TMECC 05.07-A
Loss-On-Ignition Organic Matter Method (LOI)
% Dry Weight Basis

30-65

Maturity

TMECC 05.05-A
Germination and Vigor

Seed Emergence

Seedling Vigor

% Relative to Positive Control

80 or Above
80 or Above

Stability

TMECC 05.08-B
Carbon Dioxide Evolution Rate
mg CO,-C/g OM per day

8 or below

Particle Size

TMECC 02.02-B
Sample Sieving for Aggregate Size Classification
% Dry Weight Basis

100% Passing, 3 inch
90-100% Passing, 1 inch
65-100% Passing, 3/4 inch
0 - 75% Passing, 1/4 inch

Maximum length 6 inches

Pathogen

TMECC 07.01-B
Fecal Coliform Bacteria
< 1000 MPN/gram dry wt.

Pass

Pathogen

TMECC 07.01-B
Salmonella
< 3 MPN/4 grams dry wt.

Pass

Physical Contaminants

TMECC 02.02-C

Man Made Inert Removal and Classification:
Plastic, Glass and Metal

% > 4mm fraction

Combined Total:
<1.0

Physical Contaminants

TMECC 02.02-C

Man Made Inert Removal and Classification:

Sharps (Sewing needles, straight pins and hypodermic
needles)

% > 4mm fraction

None Detected

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the United States
Department of Agriculture and the United States Compost Council (USCC).

Before compost application, provide the Engineer with a copy of the compost producer's compost technical data

sheet and a copy of the compost producer's Seal of Testing Assurance certification.

The compost technical data sheet must include:

1. Laboratory analytical test results
2. List of product ingredients

Before compost application, provide the Engineer with a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.
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CONSTRUCTION
Site Preparation

Immediately prior to applying seed and compost to erosion control (Compost Blanket) areas remove trash,
debris and weeds.

Removed weeds must be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of
Material Outside the Highway Right of Way," of the Standard Specifications.

Application

Apply seed and compost to a uniform thickness.
Erosion control (Compost Blanket) must extend to the edge of retaining sidewalks, walls, curbs, dikes, paving,
and to within 4 feet from the flow line of paved and unpaved drainage ditches.

MEASUREMENT AND PAYMENT

Erosion Control (Compost Blanket) will be measured by the cubic yard of compost in the vehicle at the point of
delivery in conformance with the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications.

The contract price paid per cubic yard for erosion control (Compost Blanket) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in erosion
control (Compost Blanket), as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.30 AGGREGATE BASE

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these
special provisions.

Aggregate base must be Class 2.

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet
measured horizontally of any culvert, watercourse, or bridge.

10-1.31 HOT MIX ASPHALT
GENERAL
Summary

This work includes producing and placing hot mix asphalt (HMA) Type A using the Standard process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Submittals

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG 64-10.

Aggregate

The aggregate for HMA Type A must comply with the 3/4-inch grading.

CONSTRUCTION

Conform Tapers

Place additional HMA along the pavement's edge to conform to road connections and private drives. Hand
rake, if necessary, and compact the additional HMA to form a smooth conform taper.

Contract No. 05-0K2304
100



10-1.32 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E,
"Aggregate," of the Standard Specifications.

3. Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for
1/2-inch aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the
Standard Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

10-1.33 PILING
GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49,
"Piling," of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Attention is directed to "Project Information" and "Welding" of these special provisions.

Difficult pile installation is anticipated due to the presence of caving soils, high ground water, overhead
utilities, sound control, and traffic control.

CAST-IN-DRILLED-HOLE CONCRETE PILES
GENERAL
Summary

Cast-in-drilled-hole (CIDH) concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place
Concrete Piles," of the Standard Specifications and these special provisions.
The provisions of "Welding" of these special provisions shall not apply to temporary steel casings.

SUBMITTALS
Pile Installation Plan

The Contractor shall submit a pile installation plan to the Engineer for approval for all CIDH concrete piling.
The pile installation plan shall be submitted at least 15 days before constructing CIDH concrete piling and shall
include complete descriptions, details, and supporting calculations for the following:

Concrete mix design, certified test data, and trial batch reports.

Drilling or coring methods and equipment.

Proposed method for casing installation and removal when necessary.

Methods for placing, positioning, and supporting bar reinforcement

Methods and equipment for determining the depth of concrete and actual and theoretical volume placed,
including effects on volume of concrete when any casings are withdrawn.

Methods and equipment for verifying that the bottom of the drilled hole is clean before placing concrete.
Methods and equipment for preventing upward movement of reinforcement, including the Contractor's
means of detecting and measuring upward movement during concrete placement operations.
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For concrete placed under slurry, the pile installation plan shall also include complete descriptions, details, and
supporting calculations for the following:
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A. Concrete batching, delivery, and placing systems, including time schedules and capacities. Time schedules
shall include the time required for each concrete placing operation at each pile.

B. Concrete placing rate calculations. When requested by the Engineer, calculations shall be based on the
initial pump pressures or static head on the concrete and losses throughout the placing system, including
anticipated head of slurry and concrete to be displaced.

C. Suppliers’ test reports on the physical and chemical properties of the slurry and any proposed slurry
chemical additives, including Material Safety Data Sheet.

D. Slurry testing equipment and procedures.

E. Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal
rates.

F. Methods and equipment for slurry agitating, recirculating, and cleaning.

QUALITY ASSURANCE
Concrete Test Batch

Before concrete is deposited under slurry, a concrete test batch shall be produced and delivered to the project
under conditions and in time periods similar to those expected during placement of concrete in the piles. Concrete
shall be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein.
Depositing of concrete under slurry will not be required. In addition to meeting the specified nominal slump, the
concrete test batch shall meet the following requirements:

A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will
be 2 hours or less, the concrete test batch shall demonstrate that the proposed concrete mix design achieves
a slump of at least 7 inches after twice that time has elapsed.

B. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will
be more than 2 hours, the concrete test batch shall demonstrate that the proposed concrete mix design
achieves a slump of at least 7 inches after that time plus 2 hours has elapsed.

The time period shall begin at the start of placement. Concrete shall not be vibrated or agitated during the test
period. Slump tests will be performed in conformance with the requirements in California Test 556.

Upon completion of testing, concrete shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Preconstruction Meeting

A preconstruction meeting for CIDH concrete pile construction shall be held (1) at least 5 business days after
submitting the pile installation plan and (2) at least 10 days before the start of CIDH concrete pile construction.

The meeting shall include the Engineer, the Contractor, and any subcontractors involved in the CIDH concrete
pile construction.

The purpose of this meeting is to:

A. Establish contacts and communication protocol between the Contractor, any subcontractors involved in
CIDH concrete pile construction, and the Engineer
B. Review the construction process, acceptance testing, and anomaly mitigation of CIDH concrete piles

The Contractor shall provide a facility for the meeting. The Engineer will conduct the meeting. The following
will be discussed at the meeting:

Pile placement plan, dry and wet

Acceptance testing, including gamma-gamma logging, cross-hole sonic logging, and coring
Pile Design Data Form

Mitigation process

Timeline and critical path activities

Structural, geotechnical, and corrosion design requirements

Future meetings, if necessary, for pile mitigation and pile mitigation plan review

Safety requirements, including Cal/OSHA and Tunnel Safety Orders

TOQTEHONw>
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MATERIALS
Concrete
Concrete deposited under slurry shall have a nominal slump equal to or greater than 7 inches, contain not less
than 675 pounds of cementitious material per cubic yard, and be proportioned to prevent excessive bleed water and

segregation. The nominal and maximum slump and penetration requirements in Section 90-6.06, "Amount of Water
and Penetration," of the Standard Specifications shall not apply.

Aggregate Grading
The combined aggregate grading shall be either the 1-inch maximum grading, the 1/2-inch maximum grading,
or the 3/8-inch maximum grading and shall conform to the requirements in Section 90-3, "Aggregate Gradings," of
the Standard Specifications.
When concrete is placed under slurry, the combined aggregate grading shall be either the 1/2-inch maximum
grading or the 3/8-inch maximum grading and shall conform to the requirements in Section 90-3, "Aggregate
Gradings," of the Standard Specifications.

Slurry

Mineral Slurry

Mineral slurry shall be mixed and thoroughly hydrated in slurry tanks, and slurry shall be sampled from the
slurry tanks and tested before placement in the drilled hole.

Slurry shall be recirculated or continuously agitated in the drilled hole to maintain the specified properties.

Recirculation shall include removal of drill cuttings from the slurry before discharging the slurry back into the
drilled hole. When recirculation is used, the slurry shall be sampled and tested at least every 2 hours after beginning
its use until tests show that the samples taken from the slurry tank and from near the bottom of the hole have
consistent specified properties. Subsequently, slurry shall be sampled at least twice per shift as long as the specified
properties remain consistent.

Slurry that is not recirculated in the drilled hole shall be sampled and tested at least every 2 hours after
beginning its use. The slurry shall be sampled mid-height and near the bottom of the hole. Slurry shall be
recirculated when tests show that the samples taken from mid-height and near the bottom of the hole do not have
consistent specified properties.

Slurry shall also be sampled and tested before final cleaning of the bottom of the hole and again just before
placing concrete. Samples shall be taken from mid-height and near the bottom of the hole. Cleaning of the bottom
of the hole and placement of the concrete shall not start until tests show that the samples taken from mid-height and
near the bottom of the hole have consistent specified properties.

Contract No. 05-0K2304
103



Mineral slurry shall be tested for conformance to the requirements shown in the following table:

MINERAL SLURRY
PROPERTY REQUIREMENT TEST
Density (pcf)
- before placement 64.3% to 69.1*
in the drilled hole Mud Weight
- during drilling (Density)
API 13B-1
- before final Section 1
cleaning 64.3% to 75.0*
- immediately
before placing
concrete
Viscosity
(seconds/quart) Marsh Funnel and
28 to 50 Cup
bentonite API 13B-1
Section 2.2
attapulgite 28 to 40
pH 8 t0 10.5 Glass Electrode pH
Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 4.0
- immediately
before placing
concrete

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.

Any caked slurry on the sides or bottom of hole shall be removed before placing reinforcement. If concrete is
not placed immediately after placing reinforcement, the reinforcement shall be removed and cleaned of slurry, the
sides of the drilled hole cleaned of caked slurry, and the reinforcement again placed in the hole for concrete
placement.
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Synthetic Slurry

Synthetic slurries shall be used in conformance with the manufacturer's recommendations and these special
provisions. The following synthetic slurries may be used:

PRODUCT MANUFACTURER
SlurryPro CDP KB Technologies Ltd.
3648 FM 1960 West

Suite 107

Houston, TX 77068
(800) 525-5237
Super Mud PDS Company
c/o Champion Equipment Company
8140 East Rosecrans Ave.
Paramount, CA 90723
(562) 634-8180
Shore Pac GCV CETCO Drilling Products Group
1350 West Shure Drive
Arlington Heights, IL 60004
(847) 392-5800
Terragel of Novagel Geo-Tech Drilling Fluids
Polymer 220 N. Zapata Hwy, Suite 11A
Laredo, TX 78043
(210) 587-4758

Inclusion of a synthetic slurry on the above list may be obtained by meeting the Department's requirements for
synthetic slurries. The requirements can be obtained from the Offices of Structures Design, P.O. Box 168041,
MS# 9-4/11G, Sacramento, CA 95816-8041.

Synthetic slurries listed may not be appropriate for a given site.

Synthetic slurries shall not be used in holes drilled in primarily soft or very soft cohesive soils as determined by
the Engineer.

A manufacturer's representative, as approved by the Engineer, shall provide technical assistance for the use of
their product, shall be at the site before introduction of the synthetic slurry into a drilled hole, and shall remain at the
site until released by the Engineer.

Synthetic slurries shall be sampled and tested at both mid-height and near the bottom of the drilled hole.
Samples shall be taken and tested during drilling as necessary to verify the control of the properties of the slurry.
Samples shall be taken and tested when drilling is complete, but before final cleaning of the bottom of the hole.
When samples are in conformance with the requirements shown in the following tables for each slurry product, the
bottom of the hole shall be cleaned and any loose or settled material removed. Samples shall be obtained and tested
after final cleaning and immediately before placing concrete.
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SlurryPro CDP synthetic slurries shall be tested for conformance to the requirements shown in the following

table:

SLURRYPRO CDP
KB Technologies Ltd.
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight

- during drilling less than or equal to (Density)
67.0% API 13B-1
Section 1

- before final

cleaning less than or equal to
- just before placing 64.0%*
concrete
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 50 to 120 Cup
API 13B-1
Section 2.2
-before final
cleaning less than or equal to
- just before placing 70
concrete
Glass Electrode pH
pH 6to1l1.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
- just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Super Mud synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SUPER MUD
PDS Company
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final less than or equal to (Density)
cleaning 64.0%* API 13B-1
- just before placing Section 1
concrete
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 32 to 60 Cup
API 13B-1
Section 2.2
- before final
cleaning less than or equal to
- just before placing 60
concrete
Glass Electrode pH
pH 8 t0 10.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 0.5
-just before placing
concrete
*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Shore Pac GCV synthetic slurries shall be tested for conformance to the requirements shown in the following

table:

Shore Pac GCV
CETCO Dirilling Products Group
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final less than or equal to (Density)
cleaning 64.0%* API 13B-1
- just before placing Section 1
concrete
Viscosity
(seconds/quart)
33t0 74 Marsh Funnel and
- during drilling Cup
API 13B-1
Section 2.2
- before final less than or equal to
cleaning 57
- just before placing
concrete
Glass Electrode pH
pH 8.0to 11.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
-just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Terragel or Novagel Polymer synthetic slurries shall be tested for conformance to the requirements shown in the
following table:

TERRAGEL OR NOVAGEL POLYMER
Geo-Tech Drilling Fluids
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- during drilling less than or equal to (Density)
67.0% API 13B-1
Section 1
- before final
cleaning
- just before placing | less than or equal to
concrete 64.0%*
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 45 to 104 Cup
API 13B-1
Section 2.2
- before final less than or equal to
cleaning 104
- just before placing
concrete
Glass Electrode pH
pH 6.0to 11.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 0.5
-just before placing
concrete
*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40°F when tested.
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Water Slurry

At the option of the Contractor, water may be used as slurry when casing is used for the entire length of the
drilled hole.
Water slurry shall be tested for conformance to the requirements shown in the following table:

WATER SLURRY
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final (Density)
cleaning 63.5% API 13B-1
- just before placing Section 1
concrete
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 0.5
-just before placing
concrete
*When approved by the Engineer, salt water slurry may be used
and the allowable densities may be increased up to 2 pcf.

CONSTRUCTION
General

CIDH concrete piling 24 inches in diameter or larger may be constructed by excavation and depositing concrete
under slurry.

Portions of CIDH concrete piling shown on the plans to be formed shall be formed and finished in conformance
with the provisions for concrete structures in Section 51, "Concrete Structures," of the Standard Specifications.

Placing Concrete

Concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that
will prevent washing of the concrete. Concrete deposited under slurry need not be vibrated. Placing concrete shall
be a continuous operation lasting not more than the time required for each concrete placing operation at each pile, as
submitted in the placing plan, unless otherwise approved in writing by the Engineer. Concrete shall be placed with
concrete pumps and delivery tube system of adequate number and size to complete the placing of concrete in the
time specified. The delivery tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 10 inches in diameter, fed by one or more concrete
pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the
mass of concrete placed. If only one delivery tube is utilized to place the concrete, the tube shall be placed near the
center of the drilled hole. Multiple tubes shall be uniformly spaced in the hole. Internal bracing for the steel
reinforcing cage shall accommodate the delivery tube system. Tremies shall not be used for piles without space for
a 10-inch tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed. Delivery tubes shall
be capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that
will expel the slurry from the tube as the tube is charged with concrete. The cap or plug shall be designed to be
released as the tube is charged. The pump discharge or tremie tube shall extend to the bottom of the hole before
charging the tube with concrete. After charging the delivery tube system with concrete, the flow of concrete through
a tube shall be induced by slightly raising the discharge end. During concrete placement, the tip of the delivery tube
shall be maintained as follows to prevent reentry of the slurry into the tube. Until at least 10 feet of concrete has
been placed, the tip of the delivery tube shall be within 6 inches of the bottom of the drilled hole, and then the
embedment of the tip shall be maintained at least 10 feet below the top surface of the concrete. Rapid raising or
lowering of the delivery tube shall not be permitted. If the seal is lost or the delivery tube becomes plugged and
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must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube capped to prevent entrance of the
slurry, and the operation restarted by pushing the capped tube 10 feet into the concrete and then reinitiating the flow
of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time
specified, shall be provided at the site during concrete placement. The slurry level shall be maintained 10 feet above
the piezometric head or within 12 inches of the top of the drilled hole, whichever is higher.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is
deposited under slurry. The log shall show the pile location, tip elevation, dates of excavation and concrete
placement, total quantity of concrete deposited, length and tip elevation of any casing, and details of any hole
stabilization method and materials used. The log shall include a 8-1/2" x 11" sized graph of the concrete placed
versus depth of hole filled. The graph shall be plotted continuously throughout placing of concrete. The depth of
drilled hole filled shall be plotted vertically with the pile tip oriented at the bottom and the quantity of concrete shall
be plotted horizontally. Readings shall be made at least at each 5 feet of pile depth, and the time of the reading shall
be indicated. The graph shall be labeled with the pile location, tip elevation, cutoff elevation, and the dates of
excavation and concrete placement. The log shall be delivered to the Engineer within 1 working day of completion
of placing concrete in the pile.

After placing reinforcement and before placing concrete in the drilled hole, if drill cuttings settle out of the
slurry, the bottom of the drilled hole shall be cleaned. The Contractor shall verify that the bottom of the drilled hole
is clean.

If a temporary casing is used, maintain concrete placed under slurry at a level at least 5 feet above the bottom of
the casing. The equivalent hydrostatic pressure inside the casing must be greater than the hydrostatic pressure on the
outside of the casing. The withdrawal of the casing must not cause contamination of the concrete with slurry.

Material resulting from using slurry shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all CIDH concrete piling 24 inches in
diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing in a manner that controls ground water.

The furnishing and placing of inspection pipes shall conform to the following:

A. Inspection pipes shall be Schedule 40 PVC pipe with a nominal inside diameter of 2 inches. Watertight
PVC couplers are permitted to facilitate pipe lengths in excess of those which are commercially available.
The Contractor shall log the location of the inspection pipe couplers with respect to the plane of pile cut
off, and these logs shall be delivered to the Engineer upon completion of the placement of concrete in the
drilled hole.

B. Each inspection pipe shall be capped at the bottom and shall extend from 3 feet above the pile cutoff down
to the bottom of the reinforcing cage. A temporary top cap or similar means shall be provided to keep the
pipes clean before testing. If pile cutoff is below the ground surface or working platform, inspection pipes
shall be extended to 3 feet above the ground surface or working platform. Approved covers or railings
shall be provided and inspection pipes shall be located as necessary to minimize exposure of testing
personnel to potential falling hazards.

C. Inspection pipes shall be completely clean, dry, and unobstructed at the time of testing providing a 2-inch
diameter clear opening.

D. The inspection pipes shall be installed in straight alignment, parallel to the main reinforcement, and
securely fastened in place to prevent misalignment during installation of the reinforcement and placing of
concrete in the hole. The CIDH concrete piling shall be constructed so that the relative distance of
inspection pipes to vertical steel reinforcement shall remain constant.

E. When any changes are made to the tip of CIDH concrete piling, the Contractor shall also extend the
inspection pipes to the bottom of the reinforcing cage.

The following additional requirements apply if inspection pipes are not shown on the plans:

A. Inspection pipes shall be placed radially around the pile, inside the outermost spiral or hoop reinforcement
and no more than 1 inch clear of the outermost spiral or hoop reinforcement.

B. Inspection pipes shall be placed around the pile at a uniform spacing not exceeding 33 inches measured
along the circle passing through the centers of inspection pipes. A minimum of 2 inspection pipes per pile
shall be used. Inspection pipes shall be placed to provide the maximum diameter circle that passes through
the centers of the inspection pipes while maintaining the spacing required herein.
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C. Inspection pipes shall be placed a minimum of 3 inches clear of the vertical reinforcement. When the
vertical reinforcement configuration does not permit this clearance while achieving radial location
requirements, distance to vertical rebar shall be maximized while still maintaining the requirement for
radial location.

D. Where the dimensions of the pile reinforcement do not permit inspection pipes to be placed per these
requirements, a plan for tube placement shall be submitted to the Engineer for approval in the Pile
Placement Plan with a request for deviation before fabricating pile reinforcement.

After placing concrete, inspection pipes shall be filled with water to prevent debonding of the pipe. Before
requesting acceptance tests, each inspection pipe shall be tested by the Contractor in the presence of the Engineer by
passing a 1-1/4-inch-diameter rigid cylinder 4.5 feet long through the length of pipe. If an inspection pipe fails to
pass the 1-1/4-inch-diameter cylinder, the Contractor shall immediately fill all inspection pipes in the pile with
water.

For each inspection pipe that does not pass the 1-1/4-inch-diameter cylinder, the Contractor shall core a nominal
2-inch diameter hole through the concrete for the entire length of the pile. Cored holes shall be located as close as
possible to the inspection pipes they are replacing and shall be no more than 5 inches clear from the reinforcement.

Coring shall not damage the pile reinforcement. Cored holes shall be made with a double wall core barrel
system utilizing a split tube type inner barrel. Coring with a solid type inner barrel will not be allowed. Coring
methods and equipment shall provide intact cores for the entire length of the pile. The coring operation shall be
logged by an Engineering Geologist or Civil Engineer licensed in the State of California and experienced in core
logging. Coring logs shall be in conformance with the Department's "Soil and Rock Logging, Classification, and
Presentation Manual." Coring logs shall include Core Recovery (REC), Rock Quality Designation (RQD), locations
of breaks, and complete descriptions of inclusions and voids encountered during coring, and shall be delivered to the
Engineer upon completion. Concrete cores shall be preserved, identified with the exact location the core was
recovered from within the pile, and delivered to the Engineer upon completion. The Engineer will evaluate the
portion of the pile represented by the cored hole based on the submitted core logs.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor. Acceptance tests
will evaluate the homogeneity of the placed concrete. Tests will include gamma-gamma logging conducted in
conformance with California Test 233. The Contractor shall not conduct operations within 25 feet of the gamma-
gamma logging operations. The Contractor shall separate reinforcing steel as necessary to allow the Engineer access
to the inspection pipes to perform gamma-gamma logging or other acceptance testing. After requesting acceptance
tests and providing access to the piles, the Contractor shall allow 15 days for the Engineer to conduct these tests and
make determination of acceptance.

The Engineer may elect to perform additional tests to further evaluate a pile. These tests may include crosshole
sonic logging and other means of inspection selected by the Engineer. The pile acceptance test report will indicate if
the Department intends to perform any additional testing and when the testing will be performed. The Contractor
shall allow the Department 20 additional days for a total of 50 days to perform these tests and to provide
supplemental results. The Contractor may progress with the mitigation plan process without waiting for these
supplemental results.

Inspection pipes and cored holes shall be dewatered and filled with grout after notification by the Engineer that
the pile is acceptable. Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the
Standard Specifications. Inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the
pipe or hole or into the grout already placed.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications and California Test 233, Part 5C, then that pile will be rejected and all depositing of concrete under
slurry or concrete placed using temporary casing for the purpose of controlling groundwater shall be suspended until
written changes to the methods of pile construction are approved in writing by the Engineer.

The Engineer will determine whether the rejected pile requires mitigation due to structural, geotechnical, or
corrosion concerns. The Engineer will consider the estimated size and location of the anomaly and potential effects
upon the design. The Engineer will provide the conclusions of this analysis to the Contractor for development of a
mitigation plan, if required. The Contractor shall allow 30 days for the Engineer to determine whether the pile
requires mitigation and provide information to the Contractor. Day 1 of the 30 days shall be the 1st day after access
has been provided to the Engineer to perform acceptance testing. If the Contractor submits additional information to
the Engineer that modifies the size, shape, or nature of the anomaly, the Contractor shall allow 10 additional days
for the subsequent analysis.

If a rejected pile does not require mitigation, you may repair the pile per an approved mitigation plan or the
Department will deduct the amount shown in the table for each anomaly up to the maximum total deduction:
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Anomaly Deduction
Anomaly Location D < 4 feet 4<D<6 D>6
Entirely or partially within the $1,000 $2,000 $4,000
upper 2/3 of the pile length
Entirely within the lower 1/3 of $500 $1,000 $2,000
the pile length
Maximum total deduction $2,000 $4,000 $8,000

Note:
D = Nominal pile diameter

The Department deducts the amount from any moneys due, or that may become due to the Contractor under the

Contract.

If the Engineer determines that a rejected pile requires mitigation, the Contractor shall submit to the Engineer
for approval a mitigation plan for repair, supplementation, or replacement for each rejected CIDH concrete pile
conforming to the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. If
the Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a
means of mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of
the rejected pile.

Pile mitigation plans shall include the following:

oOow
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The designation and location of the pile addressed by the mitigation plan.

A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.

A step by step description of the mitigation work to be performed, including drawings if necessary.

An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion
design requirements of the rejected pile.

Methods for preservation or restoration of existing earthen materials.

A list of affected facilities, if any, with methods and equipment for protection of these facilities during
mitigation.

The State assigned contract number, bridge number, full name of the structure as shown on the contract
plans, District-County-Route-Post Mile, and the Contractor's (and Subcontractor's if applicable) name on
each sheet.

A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the
mitigation work.

The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California. This
requirement is waived for approved mitigation plans when either of the following conditions are present:

1. The proposed mitigation will be performed in conformance with the most recent Department approved
version of "ADSC Standard Mitigation Plan 'A" - Basic Repair" without exception or modification.

2. The Engineer has determined that the rejected pile does not require mitigation due to structural,
geotechnical, or corrosion concerns, and the Contractor elects to repair the pile using most recent
Department approved version of "ADSC Standard Mitigation Plan 'B' - Grouting Repair" without
exception or modification.

The most recent Department approved version of the "ADSC Standard Mitigation Plan" is available at:

http://www.dot.ca.gov/hg/esc/geotech/ft/adscmitplan.htm

For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following
additional information:

A.
B.

An assessment of the nature and size of the anomalies in the rejected pile.
Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that
contains the following additional information:

A. The proposed location and size of additional piles.

B.

Structural details and calculations for any modification to the structure to accommodate the replacement or
supplemental piles.
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All provisions for CIDH concrete piling shall apply to replacement piles.

The Contractor shall allow the Engineer 20 days to review the mitigation plan after a complete submittal has
been received.

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair. This report shall state exactly what repair work was performed and quantify the success of
the repairs relative to the submitted mitigation plan. The mitigation report shall be stamped and signed by an
engineer that is licensed as a Civil Engineer by the State of California. The mitigation report shall show the State
assigned contract number, bridge number, full name of the structure as shown on the contract plans, District-County-
Route-Post Mile, and the Contractor (and subcontractor if applicable) name on each sheet. The Engineer will be the
sole judge as to whether a mitigation proposal is acceptable, the mitigation efforts are successful, and to whether
additional repairs, removal and replacement, or construction of a supplemental foundation is required.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in
Sections 49-6.01, "Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special
provisions.

Payment for cast-in-place concrete piling shall conform to the provisions in Section 49-6.02, "Payment," of the
Standard Specifications and these special provisions except that when the diameter of cast-in-place concrete piling is
shown on the plans as 24 inches or larger, reinforcement in the piling will be paid for by the pound as bar
reinforcing steel (bridge).

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in drilling or coring holes, disposing of the material resulting from drilling or coring holes, furnishing
and placing concrete, slurry, depositing concrete under slurry, test batches, inspection pipes, filling inspection holes
and pipes with grout, drilling oversized cast-in-drilled-hole concrete piling, filling cave-ins and oversized piles with
concrete, and redrilling through concrete shall be considered as included in the contract prices paid per linear foot
for cast-in-drilled-hole concrete piling of the types and sizes listed in the Engineer's Estimate, complete in place, as
shown on the plans, as specified in the Standard Specifications and these special provisions, as directed by the
Engineer, and no additional compensation will be allowed therefor.

10-1.34 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the
Standard Specifications and these special provisions.

GENERAL

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless
otherwise specified.

FALSEWORK

Falsework shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications
and these special provisions.

The Contractor's engineer who signs the falsework drawings shall also certify in writing that the falsework is
constructed in conformance with the approved drawings and the contract specifications prior to placing concrete.
This certification shall include performing any testing necessary to verify the ability of the falsework members to
sustain the stresses required by the falsework design. The engineer who signs the drawings may designate a
representative to perform this certification. Where falsework contains openings for railroads, vehicular traffic, or
pedestrians, the designated representative shall be qualified to perform this work, shall have at least 3 years of
combined experience in falsework design or supervising falsework construction, and shall be registered as a Civil
Engineer in the State of California. For other falsework, the designated representative shall be qualified to perform
this work and shall have at least 3 years of combined experience in falsework design or supervising falsework
construction. The Contractor shall certify the experience of the designated representative in writing and provide
supporting documentation demonstrating the required experience if requested by the Engineer.
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Welding and Nondestructive Testing

Welding of steel members, except for previously welded splices and except for when fillet welds are used where
load demands are less than or equal to 1,000 pounds per inch for each 1/8 inch of fillet weld, shall conform to
AWS D1.1 or other recognized welding standard. The welding standard to be utilized shall be specified by the
Contractor on the working drawings. Previously welded splices for falsework members are defined as splices made
prior to the member being shipped to the project site.

Splices made by field welding of steel beams at the project site shall undergo nondestructive testing (NDT). At
the option of the Contractor, either ultrasonic testing (UT) or radiographic testing (RT) shall be used as the method
of NDT for each field weld and any repair made to a previously welded splice in a steel beam. Testing shall be
performed at locations selected by the Contractor. The length of a splice weld where NDT is to be performed, shall
be a cumulative weld length equal to 25 percent of the original splice weld length. The cover pass shall be ground
smooth at the locations to be tested. The acceptance criteria shall conform to the requirements of AWS DI1.1,
Section 6, for cyclically loaded nontubular connections subject to tensile stress. If repairs are required in a portion
of the weld, additional NDT shall be performed on the repaired sections. The NDT method chosen shall be used for
an entire splice evaluation including any required repairs.

For all field welded splices, the Contractor shall furnish to the Engineer a letter of certification which certifies
that all welding and NDT, including visual inspection, are in conformance with the specifications and the welding
standard shown on the approved working drawings. This letter of certification shall be signed by an engineer who is
registered as a Civil Engineer in the State of California and shall be provided prior to placing any concrete for which
the falsework is being erected to support.

For previously welded splices, the Contractor shall determine and perform all necessary testing and inspection
required to certify the ability of the falsework members to sustain the stresses required by the falsework design.
This welding certification shall (1) itemize the testing and inspection methods used, (2) include the tracking and
identifying documents for previously welded members, (3) be signed by an engineer who is registered as a Civil
Engineer in the State of California, (4) and shall be provided prior to erecting the members.

10-1.35 CORE CONCRETE

Coring concrete shall consist of coring holes through reinforced concrete bridge members as shown on the plans
and in conformance with these special provisions.

The holes shall be cored by methods that will not shatter or damage the concrete adjacent to the holes.

Water for core drilling operations shall be from the local domestic water supply or shall not contain more than
1,000 parts per million of chlorides as Cl, nor more than 1,300 parts per million of sulfates as SO4, nor shall the
water contain any impurities in a sufficient amount that would cause discoloration of the concrete or produce etching
of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or
lanes occupied by public traffic, or to flow into gutters or other drainage facilities.

Coring concrete will be measured by the linear foot as core concrete of the sizes listed in the Engineer's
Estimate. The cored concrete will be measured along the centerline of the hole without deduction for expansion
joints.

The contract price paid per linear foot for core concrete of the sizes listed in the Engineer's Estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in coring the holes, including control of water from core drilling and repairing any damaged
reinforcement, as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

10-1.36 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications
and these special provisions.
The provisions in "Welding Quality Control" of these special provisions do not apply to resistance butt welding.

10-1.37 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm
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Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.
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SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater
than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of *1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of +1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation:
D 3841 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The
plastic shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance
with the requirements in the ASTM Designation: D 635, the extent of burning shall not exceed one inch.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and
back surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the
bonding of retroreflective sheeting.

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick. Finished fiberglass reinforced
plastic panel signs shall be flat within a tolerance of *1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within *£1/8 inch of the specified
dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled.
The predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The
panel surfaces shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect
performance and serviceability.

10-1.38 MISCELLANEOUS FACILITIES

Drainage Inlet Marker shall conform to the provisions in Section 70, "Miscellaneous Facilities," of the
Standard Specifications and these special provisions.

10-1.39 SLOPE PAVING

Slopes under the ends of bridges, where shown on the plans, shall be paved in conformance with the provisions
in Section 72-6, "Slope Paving," of the Standard Specifications and these special provisions.

The location of construction joints shall be subject to the approval of the Engineer. Placement of slope paving
shall be scheduled so that the work, including placement, finishing, and application of curing, is completed in any
section bounded by permissible construction joints on the same day that the work is started in that section.

Prior to placing the permanent slope paving, the Contractor shall construct a test panel at least 4' x 6' at the site
for approval by the Engineer. The test panel shall be constructed of the same materials as are proposed for the
permanent work and shall be finished and cured as specified for the permanent work. Additional test panels shall be
constructed as necessary until a panel is produced which conforms to the requirements herein, before constructing
other slope paving.
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10-1.40 ALTERNATIVE CRASH CUSHION SYSTEM

Alternative crash cushion system shall be furnished and installed as shown on the plans and in conformance
with these special provisions.

The allowable alternatives for a crash cushion system shall consist of one of the following or a Department
approved equal.

(1) CRASH CUSHION SYSTEM (TYPE TAU-II) - Crash cushion system (Type TAU-II) shall be an 4-bay
(Test Level 2) model with 30” backstop width and manufactured by Barrier Systems, Inc., and shall
include all items detailed for an 4-bay (Test Level 2) model TAU-II crash cushion system shown in the
manufacturer’s plans and installation instructions. The 4-bay (Test Level 2) model TAU-II crash cushion
system supplied shall comply to NCHRP Report 350, Test Level 2. The 4 bay (Test Level 2) model TAU-
IT crash cushion system can be obtained from the distributor, Statewide Safety & Signs, 522 Lindon Lane,
Nipomo, CA 93444, Telephone (805) 929-5070.

(2) CRASH CUSHION SYSTEM (TYPE SCI-70GM) - Crash cushion system (TypeSCI-70GM ) shall be
manufactured by Work Area Protection Corporation, and shall include all items detailed for a SCI-70GM
system shown in the manufacturer’s plans and installation instructions. The SCI-70GM crash cushion
system supplied shall comply to NCHRP Report 350, Test Level 2. The SCI-70GM system can be
obtained from the manufacturer, Work Area Protection Corporation, P.O. Box 4087, St.Charles, IL 60174,
Phone: 630-377-9100.

(3) CRASH CUSHION SYSTEM (TYPE QUADGUARD) Quadguard system shall be manufactured by
Energy Absorption Systems, Inc. and shall include all items detailed for a Test Level 2, 3-bay model
Quadguard system shown in the manufacturer's plans and installation instructions. The 3-bay Quardguard
system can be obtained from the distributor, Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,
CA. 92805 Telephone (800) 222-8274 or 8585 Thys Court, Sacramento, CA. 95828 Telephone (800) 884-
8274

Concrete anchorage devices used for attaching the SCI-70GM, TAU-Ilor Quadguard system to the concrete
pad shall be limited to those which have been provided by the manufacturer.

The SCI-70GM, TAU-Ilor Quadguard system shall be installed in accordance with the manufacturer's
recommendations.

A Type R marker panel shall be attached to the front of the Quadguard . The marker panel shall be firmly
fastened to the Quadguard system with commercial quality hardware or by other methods approved by the
Engineer. The marker panel shall be in line with the inner edge of the obstruction.

The concrete pad shall conform to the provisions in Section 51, "Concrete Structures," and Section 52,
"Reinforcement," of the Standard Specifications and "Portland Cement Concrete" elsewhere in these special
provisions.

The Contractor shall furnish to the Engineer one copy of the manufacturer's plan and parts list for each model
installed.

The W-Beam connections to barrier shall conform to the provisions in Section 83 1, "Railings," of the Standard
Specifications.

High strength bolts and nuts for W-Beam connections to barrier shall conform to the requirements in ASTM
Designation: A 325 or A 325M and A 563 or A 563M, respectively.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
The Certificate of Compliance shall certify that the crash cushion systems furnished conform to the contract plans
and specifications, conform to the prequalified design and material requirements, and were manufactured in
conformance with the approved quality control program.

The contract unit price paid for alternative crash cushion system shall include full compensation for furnishing
all labor, materials, (including anchor bolts, nuts, washers, and marker panels) tools, equipment, and incidentals, and
for doing all the work involved in furnishing and installing alternative crash cushion system, complete in place, per
the manufacturer's instructions, including concrete anchor pad, transitions, W-beam connector, excavation, backfill
and disposal of surplus material, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.41 METAL BRIDGE RAILING

Tubular bicycle railing shall conform to the provisions in Section 83-1, "Railings," of the Standard
Specifications.
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STAINING GALVANIZED METAL RAILING SURFACES

All visible galvanized tubular steel surfaces and appurtenances, shall be cleaned and stained in conformance
with these special provisions for staining galvanized metal railing surfaces.

MATERIALS

The stain shall consist of a aqueous copper sulfate solution. The copper sulfate solution shall be a minimum of
10% by weight. The stain must react with the galvanized metal railing surface to deaden the shine of the
galvanizing and produce a darkened surface. The stain is not an opaque finish; it is a transparent finish allowing the
underlying zinc surface to show through.

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications and a Material Safety Data Sheet shall be furnished before use for each shipment of
staining material.

The Contractor shall submit a copy of the written application instructions, date and staining location to the
Engineer not less than 7 days before applying stain to test sections.

Cleaning and staining the galvanized metal railing surfaces shall be performed in an enclosed shop, that is
defined in SSPC QP3 from the "SSPC: The Society for Protective Coatings," located at either the galvanizer's
facility of the galvanized metal railing or at a certified SSPC QP3 paint facility.

Portions of the railing not visible in the completed work, including galvanized sleeves inside of the railing,
threaded portions of connections, and attachment surfaces of the railing shall not be stained.

After the cleaned and stained galvanized metal railing elements have left the shop, no additional staining work
will be allowed.

TEST SECTION

A test section of stained galvanized metal railing at least one foot long shall be approved by the Engineer before
beginning work on staining the galvanized metal railing. The test section shall be stained with the materials, tools,
equipment, personnel, and methods to be used in cleaning and staining the galvanized metal railing surfaces.
Additional test sections may be ordered by the Engineer to confirm that a similar shade is obtained.

CLEANING

All cleaning shall be performed in a manner that properly removes contaminants but does not remove
galvanizing.
The galvanized metal railing surface shall be cleaned with one of the following methods:

A. Steam cleaning conforming to Section 59-2.05, "Steam Cleaning," of the Standard Specifications.

B. Scrubbing the surface with a brush and biodegradable detergent and thoroughly rinsingwith water.

C. Solvent cleaning conforming with the requirements in Surface Preparation Specification No. 1, "Solvent
Cleaning," of the "SSPC: The Society for Protective Coatings."

The galvanized metal railing manufacturer shall not apply an "after galvanizing" treatment or passivator that
inhibits wet storage stains.

STAINING

Immediately before commencing work, the enclosed shop shall test galvanized metal railing surfaces to be
stained for acceptance of stain. Areas that resist accepting stain shall be cleaned as approved by the Engineer.

Stain shall be applied to the galvanized metal railing surfaces by brush or spray. Spray application shall be
contained to prevent overspray or excessive runoff. Stain shall be applied uniformly and shall not be allowed to
pool on the galvanized surface. Puddles or other irregularities shall be removed.

All surfaces shall be thoroughly dry before application of stain.

After the stain has developed and darkened the galvanized railing surface, the stained galvanized surfaces shall
be lightly scrubbed with a soft brush and rinsed clean with fresh water. The shop shall contain and collect the rinse
water, liquids, residue and debris and dispose of in accordance with local regulations.
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REPAIR

Shop stained galvanized metal railing surfaces that are abraded or damaged leaving exposed steel at any time
after the application of the shop galvanizing shall be repaired. If a portion of the surface shows a bright, adherent
deposit of copper like a new penny after the application of copper sulfate solution, the Contractor will be permitted
to repair the area by thoroughly wire brushing the damaged areas and removing all loose and cracked coating, after
which the cleaned areas shall be painted with 2 applications of unthinned zinc-rich primer (organic vehicle type)
conforming to the provisions in Section 91, "Paint," of the Standard Specifications. The color of the zinc-rich
primer shall closely match the color of the galvanized metal railing after it is stained. Repair of abraded or damaged
surfaces shall be at the Contractor's expense. Aerosol cans shall not be used.

In fabricating, handling, shipping, and placing of the galvanized and stained metal railing, adequate care shall
be taken to avoid damage to the coatings. The galvanized and stained metal railing shall be individually wrapped in
materials and adequately separated from each other to prevent damage and abrasion during shipping. All banding
shall be padded or suited to prevent damage. Galvanized and stained metal railing shall not be dropped or dragged.

After the galvanized and stained metal railing components are secured into their final position, all minor
damage shall be touched up with organic zinc rich primer. If the galvanizing is damaged to the steel substrate, the
repair shall be touched up with organic zinc rich primer. All galvanized and stained metal railing elements with
total damage greater than 2 percent of the element surface area will be rejected.

The final appearance of the stain shall be uniform.

PAYMENT

Full compensation for furnishing test sections, cleaning and staining galvanized metal railing surfaces,
packaging and handling, and repairing or replacing of stained galvanized metal railing elements as previously noted
shall be considered as included in the contract prices paid for the types of tubular steel work involved and no
separate payment will be made therefor.

Full compensation for the enclosed shop to contain and collect the rinse water, liquids, residue and debris and
dispose of in accordance with local regulations shall be considered as included in the contract prices paid for the
types of tubular steel work involved and no additional compensation will be allowed therefor.

10-1.42 CONCRETE BARRIER

Concrete barriers shall conform to the provisions in Section 83-2, "Barriers," of the Standard Specifications and
these special provisions.

Concrete barrier (Transition) will be measured and paid for as concrete barrier (Type 732A) (Modified).

Full compensation for roughening concrete surfaces, removing portions of existing concrete barriers, and
drilling and bonding dowels shall be considered as included in the contract price paid per linear foot for concrete
barrier (transition) and no separate payment will be made therefor.

10-1.43 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in
State Specification No. PTH-02SPRAY.

Within 14 days of applying a sprayable thermoplastic traffic stripe, the retroreflectivity of the traffic stripe shall
be a minimum of 250 millicandelas per square meter per lux for white, and 150 millicandelas per square meter per
lux for yellow. The Contractor shall test the retroreflectivity under ASTM E 1710.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed
instead of the sprayable thermoplastic traffic stripes. Permanent tape, if used, shall be installed in conformance with
the manufacturer's specifications.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of 0.039-inch and a
minimum rate of 0.13-1b/ft. The minimum application rate is based on a solid stripe of 4 inches in width.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 351° F and 401° F,
unless a different temperature is recommended by the manufacturer.

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and
debris.
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If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid
for by the linear foot as thermoplastic traffic stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the linear foot along the line of the traffic stripes,
without deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two 4-inch wide yellow
stripes, will be measured as one traffic stripe.

The contract price paid per linear foot for thermoplastic traffic stripe (sprayable) shall include full compensation
for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying
sprayable thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved
in each traffic stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.44 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of
the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use
of moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2 HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10-2.01 GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions
in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

PROGRESS INSPECTIONS

Progress inspections will be performed by the Engineer for completed highway planting and irrigation system
work at designated stages during the life of the contract.

Progress inspections will not relieve the Contractor of responsibility for installation in conformance with the
special provisions, plans and Standard Specifications. Work within an area shall not progress beyond each stage
until the inspection has been completed, corrective work has been performed, and the work is approved, unless
otherwise permitted by the Engineer.

The requirements for progress inspections will not preclude additional inspections of work by the Engineer at
other times during the life of the contract.

The Contractor shall notify the Engineer, in writing, at least 4 working days prior to completion of the work for
each stage of an area and shall allow a minimum of 3 working days for the inspection.

Progress inspections will be performed at the following stages of work:

A. During pressure testing of the pipelines.

B. Before planting begins and after completion of the work specified for planting in Section 20-4.03,
"Preparing Planting Areas," of the Standard Specifications.

C. Before plant establishment work begins and after completion of the work specified for planting in
Section 20-4.05, "Planting," of the Standard Specifications.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break-down for the contract lump sum items of highway
planting and irrigation system. Cost break-down tables shall be submitted to the Engineer for approval within
15 working days after the contract has been approved. Cost break-down tables will be approved, in writing, by the
Engineer before any partial payment will be made for the applicable items of highway planting and irrigation system
involved.

Cost break-downs shall be completed and furnished in the format shown in the samples of the cost break-downs
included in this section. Line item descriptions of work shown in the samples are the minimum to be submitted.
Additional line item descriptions of work may be designated by the Contractor. If the Contractor elects to designate
additional line item descriptions of work, the quantity, value and amount for those line items shall be completed in
the same manner as for the unit descriptions shown in the samples. The line items and quantities given in the
samples are to show the manner of preparing the cost break-downs to be furnished by the Contractor.
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The Contractor shall determine the quantities required to complete the work shown on the plans. The quantities
and their values shall be included in the cost break-downs submitted to the Engineer for approval. The Contractor
shall be responsible for the accuracy of the quantities and values used in the cost break-downs submitted for
approval.

The sum of the amounts for the line items of work listed in each cost break-down table for highway planting
and for irrigation system work shall be equal to the contract lump sum price bid for Highway Planting and Irrigation
System, respectively. Overhead and profit shall be included in each individual line item of work listed in a cost
break-down table.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and
irrigation system due to differences between the quantities shown in the cost break-downs furnished by the
Contractor and the quantities required to complete the work as shown on the plans and as specified in these special
provisions.

Individual line item values in the approved cost break-down tables will be used to determine partial payments
during the progress of the work and as the basis for calculating an adjustment in compensation for the contract lump
sum items of highway planting and irrigation system due to changes in line items of work ordered by the Engineer.
When the total of ordered changes to line items of work increases or decreases the lump sum price bid for either
Highway Planting or Irrigation System by more than 25 percent, the adjustment in compensation for the applicable
lump sum item will be determined in the same manner specified for increases and decreases in the total pay quantity
of an item of work in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

HIGHWAY PLANTING COST BREAK-DOWN
Contract No. 05-0K2304

APPROXIMATE
UNIT DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
PLANT (GROUP A) EA 15
COMMERCIAL FERTILIZER (PACKET) EA 30
MULCH CYy 0.6
SOIL AMENDMENT CYy 04
ROOT PROTECTOR EA 15
ROADSIDE CLEARING LS LUMP SUM
TOTAL
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IRRIGATION SYSTEM COST BREAK-DOWN
Contract No. 05-0K2304

APPROXIMATE
UNIT DESCRIPTION UNIT QUANTITY VALUE | AMOUNT
1" CAM COUPLER ASSEMBLY EA 1
1" PLASTIC PIPE (SUPPLY LINE) (SCHEDULE 40) LF 475
SPRINKLER (TYPE C-3) EA 15
TOTAL

10-2.02 EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard
Specifications, work performed in connection with existing highway planting shall conform to the provisions in
"Existing Highway Facilities," of these special provisions.

PRUNE EXISTING PLANTS

Existing plants, as determined by the Engineer, shall be pruned. Pruning of the existing plants, except as
otherwise provided in these special provisions, will be paid for as extra work as provided in Section 4-1.03D, "Extra
Work," of the Standard Specifications.

10-2.03 (BLANK)

10-2.04 HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20-4,
"Highway Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS
Mulch
Mulch must consist of either wood chips or tree bark or a combination of both.

Commercial Fertilizer (Packets)

Commercial fertilizer (packet) shall be slow or controlled release and shall be in a biodegradable packet form.
The packet shall gradually release nutrients over a 12-month period. Each packet shall have a weight of 10g+1 g
and shall have the following guaranteed chemical analysis:

Ingredient Percentage
Nitrogen 20
Phosphoric Acid 10
Water Soluble Potash 5

ROADSIDE CLEARING

Before preparing planting areas , or commencing irrigation system installation for planting areas, trash and
debris shall be removed from these areas as required under Construction Site Management of these special
provisions.

The project area shall be cleared as specified herein:

Weeds shall be killed and removed within an area 3 feet in diameter centered at each plant location.
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After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary
to maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period. This
work shall include the following:

A. Trash and debris shall be removed.

B. Rodents shall be controlled.

C. Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 6 inches in length,
whichever occurs first.

D. Weeds in plant basins, including basin walls, shall be removed by hand pulling, after the plants have been
planted.

Weed Control
Weed control shall also conform to the following:

A. Stolon type weeds shall be killed with glyphosate.

B. Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions
in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Roadside clearing work shall not include work required to be performed as clearing and grubbing as specified in
Section 16, "Clearing and Grubbing," of the Standard Specifications.

PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20-4.026, "Pesticides," of the
Standard Specifications. Except as otherwise provided in these special provisions, pesticide use shall be limited to
the following materials:

Glyphosate

Glyphosate shall be used to kill stolon type weeds.

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in
writing, to the Engineer not less than 15 days prior to the intended use of the other pesticides. Except for the
pesticides listed in these special provisions, no pesticides shall be used or applied without prior written approval of
the Engineer.

Pesticides shall not be applied within the limits of the plant basins. Pesticides shall not be applied in a manner
that allows the pesticides to come in contact with the foliage and woody parts of the plants.

PREPARING PLANTING AREAS

Plants adjacent to drainage ditches shall be located so that, after construction of the basins, no portion of the
basin walls shall be less than 2 feet from the flow line of graded ditches or less than 2 feet from the edge of paved
ditches.

PLANTING

Backfill material for plant holes must be a mixture of soil and soil amendment. The quantity of soil amendment
shall be as shown on the Plant List. Thoroughly mix backfill material and uniformly distribute throughout the entire
depth of the plant hole without clods and lumps.

Place commercial fertilizer packets in the backfill of each plant at the time of planting and at the rate shown on
the Plant List to within 6 inches to 8 inches of the soil surface and approximately one inch from the roots. When
more than one fertilizer packet is required per plant, the packets must be distributed evenly around the root ball.

Root protectors must conform to the provisions in "Root Protectors" of these special provisions.

ROOT PROTECTOR

Root protectors shall be installed in conformance with the details shown on the plans, the provisions in
Section 20-2.13B, "Root Protector," and Section 20-4, "Highway Planting," of the Standard Specifications and these
special provisions.
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PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall not be less than 250 working days.

Attention is directed to "Relief From Maintenance and Responsibility" in these special provisions regarding
relief from maintenance and protection.

Weeds within plant basins, including basin walls, shall be controlled by hand pulling.

At the option of the Contractor, plants of a larger container size than those originally specified may be used for
replacement plants during the first 125 working days of the plant establishment period.

After 125 working days of the plant establishment period have been completed, replacement of plants shall be
5-gallon size for one-gallon size plants.

The final inspection shall be performed in conformance with the provisions in Section 5-1.13, "Final
Inspection,” of the Standard Specifications and shall be completed a maximum of 5 working days before the
estimated completion of the contract. Prior to final inspection, and within 20 days of completion of the contract,
remove all portions of the irrigation system and repair any ground disturbance caused by removal of the irrigation
system in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the Standard
Specifications. Removed irrigation system shall be disposed of outside the highway right of way in conformance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Full compensation for removing and disposing of irrigation system shall be considered as included in the
contract lump sum price paid for plant establishment work and no additional compensation will be allowed therefor.

10-2.05 IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20-5,
"Irrigation Systems," of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Method A pressure testing shall conform to the provisions in Section 20-5.03H(1), "Method A", of the Standard
Specifications, except leaks that develop in the tested portion of the system shall be located and repaired after each
test period when a drop of more than 5 pounds per square inch is indicated by the pressure gage. After the leaks
have been repaired, the one hour pressure test shall be repeated and additional repairs made until the drop in
pressure is 5 pounds per square inch or less.

Pipe supply lines shall be pressure tested in conformance with the provisions in Section 20-5.03H, "Pressure
Testing," of the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall
be tested by Method B as specified in Section 20-5.03H(2), "Method B," of the Standard Specifications.

VALVE BOXES

Valve boxes shall conform to the provisions in Section 20-2.24, "Valve Boxes," of the Standard Specifications,
except as otherwise provided herein.

Valve boxes shall have side openings. Side openings of valve boxes may be used. Woven wire cloth, gravel,
and crushed rock are not required.

Valve boxes shall be reinforced plastic.

Covers for plastic valve boxes shall be glass fiber reinforced plastic or plastic.

PIPE
Plastic Pipe

Plastic pipe supply lines must be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with the minimum
pressure rating (PR) shown on the plans.

Plastic pipe supply lines less than 3 inches in diameter must have solvent cemented type joints. Primers must be
used on the solvent cemented type joints.

Plastic pipe supply lines must be installed on finished grade and secured with staples. Staples shall be made of
9-gauge minimum steel wire and shall be U-shaped with 6 inch legs and 1 inch crown. Staples shall be installed at
5 foot spacing. Fittings for plastic pipe supply lines with a pressure rating (PR) of 315 must be Schedule 80.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler
Schedule" shown on the plans.

Flexible risers shall be ultraviolet (UV) resistant, brown in color and shall conform to the details shown on the
plans.
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CAM COUPLER ASSEMBLY
Cam coupler assemblies shall be fabricated as shown on the plans and in conformance with these special

provisions.
Cam coupler assemblies shall consist of the following:

Cam coupler,
Dust cap,
Riser support,
Pipes,
Fittings,
Valve box.

THOAW >

Cam coupler assemblies shall withstand a cold water working pressure of 150 psi.

Contract No. 05-0K2304
126



AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006

Contract No. 05-0K2304
127






AMENDMENTS ISSUE DATE: 01-20-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments

Progress payments

Except in Section 9-
1.07D, "Mobilization"

PCC pavement

Concrete pavement

Except where existing
PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non-working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

ANANAANNNNNANNANNNNNNNNNNNNNANNANANANNNNAANANNNAANANN

SECTION 1 DEFINITIONS AND TERMS
(Issued 01-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Use of:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3.  Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations