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e This is an E-Advertisement project. To obtain contract documents, refer to the Notice to Bidders and section titled
"Bid Documents" in Section 2, "Bidding," of these special provisions.

e  The Subcontractor List form in the Bid book and Section 2-1.12, "Bid Document Completion," of the Amendments
to the Standard Specifications have been revised.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e Effective August 1, 2009, the Department is implementing electronic notification of construction contract addenda
for all projects. For addenda information, go to:

http://www.dot.ca.gov/addenda/

e The Department is providing an electronic Information Handout for this project. Refer to Section 2-1.03B,
"Supplemental Project Information," in the Amendments to the Standard Specifications for the location of this
information.

e The Department is implementing new Disadvantaged Business Enterprise requirements for Underutilized
Disadvantaged Business Enterprises (UDBE). Section 2, "Bidding," under subsection titled "Disadvantaged
Business Enterprises" and Section 5, "General," under subsection titled "Performance of UDBEs" of these special
provisions cover the UDBE requirements.

e The Department has revised its specifications for compensation adjustments for price index fluctuations. Refer to
section titled "Payment Adjustments for Price Index Fluctuations" in Section 5, "General," of the special provisions.
The following list summarizes the main revisions:

The new index is based on the average of the previous month's crude oil prices.

There is a new Web site address.

The 90/10 cost sharing provision was removed.

Sales tax is included in the adjustments.

All paving materials that include asphalt are subject to the adjustments.

Formulas for calculating asphalt quantities for various materials are included.

Bidders may opt out of payment adjustments for price index fluctuations at the time of bid.

Nk~

e  The Department has replaced Section 8, "Prosecution and Progress." This replacement affects references in a large
number of other specifications. Due to the extent of affected specifications, these references will not be corrected
until there is a change in technical content that merits a specification revision. Section 0, "Global Revisions," of the
Amendments to the Standard Specifications covers references affected by the Section 8 replacement.

e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance
Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard
Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details
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A20B
A20C
A20D
A24A
A24B
RSP A24C
A24D
A24E
A40B
A62A
A62B
A62C
A62D
RSP A62DA
A62E
A62F
AT3A
A73B
A73C
RSP A74
A77A1
ATTA2

AT7Bl1
ATIC2

AT7IC3

RSP A77C4
NSP A77C5
NSP A77C6

NSP A77C7

NSP A77C8
NSP A77C9
NSP A77C10
RSP A77E1
RSP A77E2
RSP A77E3
RSP A77E4
RSP A77ES
RSP A77E6
RSP A77F1
RSP A77G3
RSP A77G4
RSP A77GS5
RSP A77G6
RSP A77G7
RSP A77G8
A77HI
A77H2
A77H3
A7712

RSP A77J1

RSP A77]2

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings — Arrows

Pavement Markings — Arrows

Pavement Markings — Symbols and Numerals

Pavement Markings — Words

Pavement Markings — Words and Crosswalks

Shoulder Rumble Strip Details — Ground-In Indentations

Excavation and Backfill — Miscellaneous Details

Limits of Payment for Excavation and Backfill — Bridge Surcharge and Wall

Limits of Payment for Excavation and Backfill — Bridge

Excavation and Backfill — Concrete Pipe Culverts

Excavation and Backfill — Concrete Pipe Culverts

Excavation and Backfill — Cast-In-Place Reinforced Concrete Box and Arch Culverts
Excavation and Backfill — Metal and Plastic Culverts

Object Markers

Markers

Delineators, Channelizers and Barricades

Survey Monuments

Metal Beam Guard Railing — Standard Railing Section (Wood Post with Wood Block)
Metal Beam Guard Railing — Standard Railing Section (Steel Post with Notched Wood or
Notched Recycled Plastic Block)

Metal Beam Guard Railing — Standard Hardware

Metal Beam Guard Railing Steel Post, Notched Wood Block and Notched Recycled Plastic
Block Details

Metal Beam Guard Railing — Typical Line Post Embedment and Hinge Point Offset Details
Metal Beam Guard Railing — Typical Railing Delineation and Dike Positioning Details
Metal Beam Guard Railing — Typical Vegetation Control Standard Railing Section
Metal Beam Guard Railing — Typical Vegetation Control for Terminal System End
Treatments

Metal Beam Guard Railing — Typical Vegetation Control at Structure Approach and
Departure

Metal Beam Guard Railing — Typical Vegetation Control at Fixed Object

Metal Beam Guard Railing — Typical Vegetation Control at Fixed Object

Metal Beam Guard Railing — Typical Vegetation Control at Fixed Object

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Embankments

Metal Beam Guard Railing — Typical Layouts for Structure Approach

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Beam Guard Railing — Typical Layouts for Roadside Fixed Objects

Metal Railing — End Anchor Assembly (Type SFT)

Metal Railing — Rail Tensioning Assembly

Metal Railing — Anchor Cable and Anchor Plate Details

Metal Beam Guard Railing — Buried Post End Anchor

Metal Beam Guard Railing — Connections to Bridge Railings without Sidewalks Details
No. 1

Metal Beam Guard Railing — Connections to Bridge Railings without Sidewalks Details
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A77]3
RSP A77]4
A77L1
A77L2
A77L3
A77L4
ATTLS
A82A1
A82Bl1
RSP A85
NSP A85A
NSP A85B
AB6

NSP A86A
NSP A86B
NSP A86C
A87B

D73

NSP D73A
D74A
RSP D74B
D74C
D75A
RSP D75B
D75C

RSP D77A
D77B
D78A
D78C

D80

D81

D82

D86B
DS87A
D87D

D88

D88A

D89

D90

D93A
D94A
D94B
D97A

D97B
(CANCELED)
D97C

RSP D97D
RSP D97E
RSP D97F
RSP D97G
RSP HI
RSP H2
RSP H7

No. 2

Metal Beam Guard Railing — Connections to Abutments and Walls
Metal Beam Guard Railing — Transition Railing (Type WB)

Metal Beam Railing — Terminal System (Type SRT)

Metal Beam Railing — Terminal System (Type SKT)

Metal Beam Railing — Terminal System (Type ET)

Metal Beam Railing — Terminal System (Type CAT)

Metal Beam Railing — Terminal System (Type FLEAT)

Crash Cushion (Type CAT)

Crash Cushion (Type ADIEM)

Chain Link Fence

Chain Link Fence Details

Chain Link Fence Details

Barbed Wire and Wire Mesh Fences

Barbed Wire and Wire Mesh Fence Detail on Sharp Break in Grade
Barbed Wire and Wire Mesh Fence Details

Barbed Wire and Wire Mesh Fence Details at Ditch Crossing
Asphalt Concrete Dikes

Drainage Inlets

Drainage Inlets (Precast)

Drainage Inlets

Drainage Inlets

Drainage Inlets Details

Steel Pipe Inlets

Concrete Pipe Inlets

Pipe Inlets — Ladder and Trash Rack Details

Grate Details

Bicycle Proof Grate Details

Gutter Depressions

Inlet Depressions — Asphalt Concrete Shoulders

Cast-In-Place Reinforced Concrete — Single Box Culvert
Cast-In-Place Reinforced Concrete — Double Box Culvert
Cast-In-Place Reinforced Concrete Box Culvert — Miscellaneous Details
Pipe Culvert Headwalls, Endwalls and Warped Wingwalls
Corrugated Metal Pipe Downdrain Details

Overside Drains

Construction Loads on Culverts

Strut Details for Structural Steel Pipes, Arches and Vehicular Undercrossing
Pipe Culver Headwalls — Straight and "L"

Pipe Culvert Headwalls, Endwalls and Wingwalls — Types A, B and C
Pipe Riser Connections

Metal and Plastic Flared End Sections

Concrete Flared End Sections

Corrugated Metal Pipe Coupling Details No. 1 — Annular Coupling Band Bar and Strap and
Angle Connections

CANCELED ON JUNE 6, 2008

Corrugated Metal Pipe Coupling Details No. 3 — Helical and Universal Couplers
Corrugated Metal Pipe Coupling Details No. 4 — Hugger Coupling Bands
Corrugated Metal Pipe Coupling Details No. 5 — Standard Joint

Corrugated Metal Pipe Coupling Details No. 6 — Positive Joint

Corrugated Metal Pipe Coupling Details No. 7 — Downdrain

Planting and Irrigation — Abbreviations

Planting and Irrigation — Symbols

Planting and Irrigation Details
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H9 Planting and Irrigation Details

RNSP H51 Erosion Control Details (Fiber Roll)

RSPTI1A Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

RSP T7 Construction Project Funding Identification Signs

T11 Traffic Control System for Lane Closure on Multilane Conventional Highways
T13 Traffic Control System for Lane Closure on Two Lane Conventional Highways
T16 Traffic Control System for Moving Lane Closure on Multilane Highways

T17 Traffic Control System for Moving Lane Closure on Two Lane Highways

T51 Temporary Water Pollution Control Details (Temporary Silt Fence)

T52 Temporary Water Pollution Control Details (Temporary Straw Bale Barrier)

RSP T56 Temporary Water Pollution Control Details (Temporary Fiber Roll)

T57 Temporary Water Pollution Control Details (Temporary Check Dam)

T58 Temporary Water Pollution Control Details (Temporary Construction Entrance)
T59 Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
NSP T60 Temporary Water Pollution Control Details (Temporary Reinforced Silt Fence)
NSP T61 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T62 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T63 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T64 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T65 Temporary Water Pollution Control Details [Temporary Fence (Type ESA)]

NSP T66 Temporary Water Pollution Control Details (Temporary Large Sediment Barrier)
NSP T67 Temporary Water Pollution Control Details (Temporary Construction Roadway)
BO-1 Bridge Details

B0-3 Bridge Details

B0-5 Bridge Details

B0-13 Bridge Details

B2-5 Pile Details — Class 90 and Class 140

B3-1 Retaining Wall Type 1 — H = 4' through 30’

B3-8 Retaining Wall Details No. 1

B3-9 Retaining Wall Details No. 2

B7-1 Box Girder Details

B7-7 Deck Drains — Type D-3

B7-8 Deck Drainage Details

B7-10 Utility Opening — Box Girder

B7-11 Utility Details

B8-5 Cast-In-Place Prestressed Girder Details

B11-47 Cable Railing

B11-55 Concrete Barrier Type 732

B14-3 Communication and Sprinkler Control Conduits (Conduit Less Than 4")

B14-4 Water Supply Line (Bridge) (Pipe Sizes Less Than 4")

B14-5 Water Supply Line (Details) (Pipe Sizes Less Than 4")

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS3 Roadside Signs — Laminated Wood Box Post Typical Installation Details No. 3
RS4 Roadside Signs, Typical Installation Details No. 4

S&9 Roadside Sign — Formed Single Sheet Aluminum Panel

S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

S95 Roadside Single Sheet Aluminum Signs, Diamond Shape
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NOTICE TO BIDDERS

Bids open Wednesday, July 7, 2010

Dated May 17, 2010

General work description: Widen highway to 4-lanes expressway and construct a concrete bridge.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SAN LUIS OBISPO COUNTY
IN AND NEAR PASO ROBLES FROM 0.5 MILE WEST OF GENESEO ROAD TO 0.6 MILE EAST OF ALMOND
DRIVE.

District-County-Route-Post Mile: 05-SLO-46-36.6/41.2

Contract No. 05-330724

The special provisions, Amendments to the Standard Specifications, and project plans are available in electronic format only.
To obtain these documents go to:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php
To obtain a Bid book either submit a request using the above Web site or go to the Bid Document Unit.

The Contractor must have either a Class A license or any combination of the following Class C licenses which constitutes a
majority of the work: C-8, C-12.

The UDBE Contract goal is 5 percent.
Federal-aid project no.:

ACSTPE-P046(043)E

HPLU-6205(015)E
Bids must be on a unit price basis.
Complete the work within 700 working days.
The estimated cost of the project is $54,000,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1120 N Street, Room 0200, MS 26, Sacramento, CA
95814. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
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Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hqg/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing wage
rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the
Contractor and subcontractors must not pay less than the higher wage rate. The Department does not accept lower State wage
rates not specifically included in the Federal minimum wage determinations. This includes helper, or other classifications
based on hours of experience, or any other classification not appearing in the Federal wage determinations. Where Federal
wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and
subcontractors, the Contractor and subcontractors must not pay less than the Federal minimum wage rate that most closely
approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

ASK
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

1 070012 PROGRESS SCHEDULE (CRITICAL PATH METHOD) | LS LUMP SUM

2 070013 SMALL BUSINESS UTILIZATION REPORT EA 13

3 070018 TIME-RELATED OVERHEAD WDAY 700

4 071325 TEMPORARY FENCE (TYPE ESA) LF 4,840

5 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM

6 074019 PREPARE STORM WATER POLLUTION LS LUMP SUM
PREVENTION PLAN

7 074028 TEMPORARY FIBER ROLL LF 62,600

8 074029 TEMPORARY SILT FENCE LF 58,600

9 074032 TEMPORARY CONCRETE WASHOUT FACILITY EA 15

10 074033 TEMPORARY CONSTRUCTION ENTRANCE EA 15

11 074035 TEMPORARY CHECK DAM LF 43,100

12 074037 MOVE-IN/MOVE-OUT (TEMPORARY EROSION EA 9
CONTROL)

13 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 78

14 074040 TEMPORARY HYDRAULIC MULCH (BONDED SQYD 106,000
FIBER MATRIX)

15 074041 STREET SWEEPING LS LUMP SUM

16 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

17 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

18 120120 TYPE III BARRICADE EA 120

19 120165 CHANNELIZER (SURFACE MOUNTED) EA 120

20 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS LUMP SUM
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Item

Item Code

Item Description

Unit of Measure

Estimated Quantity

No.

21 129000 TEMPORARY RAILING (TYPE K) LF 12,100

22 129100 TEMPORARY CRASH CUSHION MODULE EA 95

23 018069 TEMPORARY ALTERNATIVE CRASH CUSHION EA 2
SYSTEM

24 018070 ENVIRONMENTAL PROTECTION LS LUMP SUM

25 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 15,900
STRIPE (HAZARDOUS WASTE)

26 150206 ABANDON CULVERT EA 30

27 150605 REMOVE FENCE LF 36,000

28 150662 REMOVE METAL BEAM GUARD RAILING LF 420

29 150668 REMOVE FLARED END SECTION EA 8

30 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 13,000

31 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING | SQFT 780

32 150722 REMOVE PAVEMENT MARKER EA 1,300

33 150742 REMOVE ROADSIDE SIGN EA 20

34 150805 REMOVE CULVERT LF 1,780

35 018071 REMOVE SLOTTED CORRUGATED STEEL PIPE LF 320

36 150820 REMOVE INLET EA 18

37 150821 REMOVE HEADWALL EA 33

38 151572 RECONSTRUCT METAL BEAM GUARD RAILING LF 1,340

39 152381 RELOCATE GATE EA 1

40 152390 RELOCATE ROADSIDE SIGN EA 40
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
41 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 20,300
42 160101 CLEARING AND GRUBBING LS LUMP SUM
43 170101 DEVELOP WATER SUPPLY LS LUMP SUM
44 190101 ROADWAY EXCAVATION CY 1,870,000
45 190110 LEAD COMPLIANCE PLAN LS LUMP SUM
46 018072 GEOSYNTHETIC REINFORCED EMBANKMENT CcY 43,600
47 192003 STRUCTURE EXCAVATION (BRIDGE) CcY 1,468
(F)
48 192037 STRUCTURE EXCAVATION (RETAINING WALL) CY 1,240
49 193003 STRUCTURE BACKFILL (BRIDGE) CY 816
(F)
50 193006 STRUCTURE BACKFILL (SLURRY CEMENT) CY 130
51 193013 STRUCTURE BACKFILL (RETAINING WALL) CY 1,570
52 193031 PERVIOUS BACKFILL MATERIAL (RETAINING CY 130
WALL)
53 193114 SAND BACKFILL CY 370
54 194001 DITCH EXCAVATION CY 320
55 200121 CULTIVATE (SOIL AMENDMENT) ACRE 4.9
56 018073 PLACE CHIPPED MATERIAL CY 220
57 018074 PLACE TREE TRUNK EA 8
58 203002 EROSION CONTROL (COMPOST BLANKET) CY 13,500
59 018075 EROSION CONTROL (TYPE D)-TYPE1-SEED MIX1 ACRE 63
60 018076 EROSION CONTROL (TYPE D)-TYPE1-SEED MIX2 ACRE 4.1
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
61 018077 EROSION CONTROL (TYPE D)-TYPE2-SEED MIX1 ACRE 54
62 018078 EROSION CONTROL (DRILL SEED)-SEED MIX1 ACRE 21
63 018079 EROSION CONTROL (DRILL SEED)-SEED MIX2 ACRE 4.6
64 203018 EROSION CONTROL (NETTING) SQYD 236,000
65 203021 FIBER ROLLS LF 109,000
66 203026 MOVE-IN/MOVE-OUT (EROSION CONTROL) EA 9
67 018080 WILLOW AND COTTONWOOD POLE CUTTINGS EA 1,050
68 018081 EROSION CONTROL (NATIVE GRASS SOD) SQFT 13,200
69 208000 IRRIGATION SYSTEM LS LUMP SUM
70 208028 3" SUPPLY LINE (BRIDGE) LF 1,024
(F)
71 208738 8" CORRUGATED HIGH DENSITY POLYETHYLENE | LF 490
PIPE CONDUIT
72 220101 FINISHING ROADWAY LS LUMP SUM
73 250101 CLASS 1 AGGREGATE SUBBASE CY 143,000
74 260201 CLASS 2 AGGREGATE BASE (024 13,000
75 280000 LEAN CONCRETE BASE CY 41,000
76 374207 CRACK TREATMENT LNMI 1
77 390131 HOT MIX ASPHALT TON 108,000
78 390140 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 24,800
79 394050 RUMBLE STRIP STA 1,510
80 394060 DATA CORE LS LUMP SUM
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

81 394074 PLACE HOT MIX ASPHALT DIKE (TYPE C) LF 1,110

82 394075 PLACE HOT MIX ASPHALT DIKE (TYPE D) LF 630

83 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 33,800

84 394077 PLACE HOT MIX ASPHALT DIKE (TYPE F) LF 3,100

85 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS SQYD 1,200
AREA)

86 397005 TACK COAT TON 190

87 490622 120" CAST-IN-DRILLED-HOLE CONCRETE PILING | LF 1,769

88 490746 FURNISH PILING (CLASS 140) (ALTERNATIVE W) LF 5,558

89 490747 DRIVE PILE (CLASS 140) (ALTERNATIVE W) EA 79

90 500001 PRESTRESSING CAST-IN-PLACE CONCRETE LS LUMP SUM

(F)

91 510051 STRUCTURAL CONCRETE, BRIDGE FOOTING CY 188

(F)

92 510053 STRUCTURAL CONCRETE, BRIDGE CY 9,180

93 510060 STRUCTURAL CONCRETE, RETAINING WALL CY 640

94 510086 STRUCTURAL CONCRETE, APPROACH SLAB CY 95

(F) (TYPE N)

95 510413 CLASS 1 CONCRETE (BOX CULVERT) CY 820

96 510502 MINOR CONCRETE (MINOR STRUCTURE) CY 270

97 510510 MINOR CONCRETE (INVERT PAVING) CY 110

98 510526 MINOR CONCRETE (BACKFILL) CY 75

99 042394 ARCHITECTURAL TEXTURE (RANDOM FIELD SQFT 3,111

F) STONE)

100 518051 PTFE SPHERICAL BEARING EA 18
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

101 519099 JOINT SEAL ASSEMBLY (MR 6") LF 182

102 520102 BAR REINFORCING STEEL (BRIDGE) LB 4,087,996

(F)

103 520103 BAR REINFORCING STEEL (RETAINING WALL) LB 69,000

104 520107 BAR REINFORCING STEEL (BOX CULVERT) LB 140,000

105 520120 HEADED BAR REINFORCEMENT EA 404

(F)

106 018082 DEER GUARD EA 4

107 560248 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 600
(0.063"-UNFRAMED)

108 560249 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 610
(0.080"-UNFRAMED)

109 560251 FURNISH SINGLE SHEET ALUMINUM SIGN (0.063"- | SQFT 69
FRAMED)

110 560252 FURNISH SINGLE SHEET ALUMINUM SIGN (0.080"- | SQFT 130
FRAMED)

111 566011 ROADSIDE SIGN - ONE POST EA 92

112 566012 ROADSIDE SIGN - TWO POST EA 10

113 018083 ROADSIDE SIGN - METAL POST EA 5

114 018084 CONCRETE STAINING SQYD 8,690

115 620100 18" ALTERNATIVE PIPE CULVERT LF 1,380

116 620140 24" ALTERNATIVE PIPE CULVERT LF 7,460

117 620180 30" ALTERNATIVE PIPE CULVERT LF 960

118 620220 36" ALTERNATIVE PIPE CULVERT LF 460

119 620300 48" ALTERNATIVE PIPE CULVERT LF 2,460

120 018085 10" PLASTIC PIPE LF 310
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

121 018086 8" PLASTIC PIPE LF 140

122 650026 36" REINFORCED CONCRETE PIPE LF 900

123 650030 42" REINFORCED CONCRETE PIPE LF 200

124 650046 66" REINFORCED CONCRETE PIPE LF 320

125 655316 JACKED 24" REINFORCED CONCRETE PIPE (CLASS | LF 81
1)

126 018087 138" STRUCTURAL STEEL PIPE LF 190
(8 GAGE)

127 690112 12" CORRUGATED STEEL PIPE DOWNDRAIN (.079" | LF 210
THICK)

128 690117 18" CORRUGATED STEEL PIPE DOWNDRAIN (.079" | LF 510
THICK)

129 690125 24" CORRUGATED STEEL PIPE DOWNDRAIN (.138" | LF 370
THICK)

130 690134 30" CORRUGATED STEEL PIPE DOWNDRAIN (.138" | LF 70
THICK)

131 690148 48" CORRUGATED STEEL PIPE DOWNDRAIN (.138" | LF 340
THICK)

132 692005 12" ENTRANCE TAPER EA 11

133 692205 12" DOWNDRAIN SLIP JOINT EA 11

134 692305 12" ANCHOR ASSEMBLY EA 10

135 700640 36" CORRUGATED STEEL PIPE INLET (.138" THICK) | LF 30

136 703460 24" WELDED STEEL PIPE CASING (BRIDGE) LF 158

(F)

137 705311 18" ALTERNATIVE FLARED END SECTION EA 7

138 705315 24" ALTERNATIVE FLARED END SECTION EA 35

139 705319 30" ALTERNATIVE FLARED END SECTION EA 3

140 705321 36" ALTERNATIVE FLARED END SECTION EA 4
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

141 018088 EMERGENCY DRAIN VALVE EA 2

142 721006 ROCK SLOPE PROTECTION CY 4,280
(1/2 TON, METHOD B)

143 721007 ROCK SLOPE PROTECTION CY 470
(1/4 TON, METHOD B)

144 721008 ROCK SLOPE PROTECTION (LIGHT, METHOD B) CY 3,700

145 721011 ROCK SLOPE PROTECTION (BACKING NO. 2, CY 2,280
METHOD B)

146 721400 CONCRETE (SLOPE PROTECTION) CY 75

147 721420 CONCRETE (DITCH LINING) CY 510

148 721431 CONCRETE (CONCRETE APRON) CY 73

149 042395 SLOPE PAVING (EXPOSED AGGREGATE) CY 205

(F)

150 729010 ROCK SLOPE PROTECTION FABRIC SQYD 13,700

151 731517 MINOR CONCRETE (GUTTER) CY 14

152 750001 MISCELLANEOUS IRON AND STEEL LB 36,010

(F)

153 750041 ISOLATION CASING LB 15,266

(F)

154 750501 MISCELLANEOUS METAL (BRIDGE) LB 5,796

(F)

155 750505 BRIDGE DECK DRAINAGE SYSTEM LB 15,011

(F)

156 800007 FENCE (TYPE BW, 5 STRAND, METAL POST) LF 36,000

157 800054 FENCE (TYPE WM, MODIFIED) LF 9,000

158 018089 CHAIN LINK FENCE (TYPE CL-7) LF 5,080

159 018090 16' CHAIN LINK GATE (TYPE CL-7) EA 37

160 810110 SURVEY MONUMENT EA 25
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Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

161 820107 DELINEATOR (CLASS 1) EA 450

162 820110 MILEPOST MARKER EA 10

163 820130 OBJECT MARKER EA 29

164 832002 METAL BEAM GUARD RAILING (STEEL POST) LF 3,560

165 832070 VEGETATION CONTROL (MINOR CONCRETE) SQYD 2,600

166 839521 CABLE RAILING LF 900

167 839541 TRANSITION RAILING (TYPE WB) EA 13

168 839581 END ANCHOR ASSEMBLY EA 2
(TYPE SFT)

169 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 16

170 018091 ALTERNATIVE CRASH CUSHION SYSTEM EA 2

171 839717 CONCRETE BARRIER (TYPE 732 MODIFIED) LF 4,030

(F)

172 839720 CONCRETE BARRIER (TYPE 732) LF 640

173 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 14,600

174 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 14,700

175 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 7,800

176 840523 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 690
12-3)

177 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 62,900
36-12)

178 840560 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE) |LF 230,000

179 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 5,610

180 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 8,600
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
181 999990 MOBILIZATION LS LUMP SUM
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SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING

2-1.01 BID DOCUMENTS
For this project, the 2nd, 3rd, and 4th paragraphs of Section 2-1.03A, "General," of the Standard Specifications do not

apply.
The special provisions, Amendments to the Standard Specifications, and project plans are available in electronic format

only. To obtain these documents go to:
http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php

To obtain a Bid book either submit a request using the above Web site or go to the Bid Document Unit.

2-1.02 TIE BID RESOLUTION
After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.03 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a goal for
Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of DBE and is a
member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

bl S

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.
Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and suppliers.
Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to meet

this goal.
It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of DBEs

certified by the California Unified Certification Program, go to:
http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the Department's

federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.

. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies count if
obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer" and

"regular dealer."
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You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially useful
function as defined in 49 CFR 26.55.

UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the form is
not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd
low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE Commitment form must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the Department
requests you to submit a UDBE Commitment form, submit the completed form within 4 business days of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include confirmation with
the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that the UDBE is participating
in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the bid
showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards obtaining
participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the bid, it must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the UDBE
Commitment form, you must also submit good faith efforts documentation within the specified time to protect your eligibility
for award of the contract in the event the Department finds that the UDBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as necessary:

1. Items of work you have made available to UDBE firms. Identify those items of work you might otherwise perform
with its own forces and those items that have been broken down into economically feasible units to facilitate UDBE
participation. For each item listed, show the dollar value and percentage of the total contract. It is your
responsibility to demonstrate that sufficient work to meet the goal was made available to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items of work
offered. Describe the methods used for following up initial solicitations to determine with certainty if the UDBEs
were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters, memos,
facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. You are reminded to
solicit certified UDBEs through all reasonable and available means and provide sufficient time to allow UDBEs to
respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name, address, and
telephone number of each UDBE that provided a quote and their price quote. If the firm selected for the item is not
a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach copies of the
published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting, and using
UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications, and
requirements of the contract to assist them in responding to a solicitation. If you have provided information, identify
the name of the UDBE assisted, the nature of the information provided, and date of contact. Provide copies of
supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor purchases or
leases from the prime contractor or its affiliate. If such assistance is provided by you, identify the name of the
UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the low bidder
made good faith efforts to meet the UDBE goal.
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2-1.04 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no DBE
participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's quote
serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages you to submit
a copy of the joint venture agreement.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the 55th day after contract approval.

Do not start work at the job site until the Engineer approves your submittal for the Contractor Supplied Biologist.

Do not start work at the job site, except for measuring controlling field dimensions and locating utilities, until the
Engineer approves your submittal for:

1. Baseline Progress Schedule (Critical Path Method)
. Storm Water Pollution Prevention Plan (SWPPP)
3. Notification of Dispute Resolution Advisor (DRA) or Dispute Review Board (DRB) nominee and disclosure
statement as specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications

In addition to the above submittals, do not start work at the job site, except for measuring controlling field dimensions
and locating utilities, until you submit:

1. Notice of Materials To Be Used.
. Contingency plan for reopening closures to public traffic.
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the vendor.
The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 55th day after contract approval if:

1. You obtain required approval for each submittal before the 55th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work at the job
site on the 1st working day.

Complete the work within 700 working days.

It is anticipated that water will be available in sufficient quantities for the prosecution of the work. However, water
shortages may occur during the life of the contract. Arrangements or commitments obtained by the Department are not a part
of the contract. It is expressly understood and agreed that the Department assumes no responsibility to the bidder or
Contractor whatsoever in respect to the arrangements made with the source. The Contractor shall assume all risks in
connection with the use of the source and the terms upon which the use shall be made. There is no warranty or guaranty,
either expressed or implied, to the quantity of water that can be obtained from the source. If the Department has compiled
"Materials Information", as referred to in "Watering" of these special provisions, the bidder or Contractor is cautioned to
make independent investigations and obtain the commitments or allocations as the bidder or Contractor deems necessary to
verify the quantity of water available. The Contractor shall make arrangements or obtain commitments or allocations
necessary to provide water for the project.
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During the progress of the work, if water becomes unavailable or unavailable in the quantities needed for prosecution of
the work, the unavailability of water will be considered a material shortage. The provisions in Section 5-1.116, "Differing
Site Conditions (23 CFR 635.109)," of the Standard Specifications shall not apply to the unavailability of water.

SECTION 5 GENERAL
5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. 1 will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

For a DBE that leases trucks from a non-DBE, count only the fee or commission the DBE receives as a result of the lease
arrangement.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until the
form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF UDBEs

UDBEs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form specified
under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for convenience and
perform the work with your own forces or obtain materials from other sources without prior written authorization from the
Department.

The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet your bond
requirements.

Work requires a contractors license and listed UDBE does not have a valid license under Contractors License Law.
Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

R
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If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE subcontractor to
substitute for the original UDBE. The substitute UDBE must perform at least the same amount of work as the original
UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.

The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.04 PARTNERING DISPUTE RESOLUTION

The Department encourages the project team to exhaust the use of partnering in dispute resolution before engagement of
an objective third party. Comply with Section 5-1.012, "Partnering," of the Standard Specifications.

For certain disputes, facilitated partnering session or facilitated dispute resolution session may be appropriate and
effective in clarifying issues and resolving all or part of a dispute.

To afford the project team enough time to plan and hold the session, a maximum of 20 days may be added to the dispute
review board (DRB) referral time following the Engineer's written response to a supplemental potential claim record as
specified in Section 5-1.15, "Dispute Resolution," of the Standard Specifications.

To allow this additional referral time, the project team must document its agreement and intention in the dispute
resolution plan of the partnering charter. The team may further document agreement of any associated criteria to be met for
use of the additional referral time.

If the session is not held, the DRB referral time remains in effect as specified in Section 5-1.15, "Dispute Resolution," of
the Standard Specifications.

5-1.05 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:
http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.
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Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh= quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]
where:

Xaa = Xta - [(100 -Xnew) x (Xra / 100)]
and
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Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed

Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate

Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from

RAP percentage in the job mix formula

Xra= asphalt content of RAP expressed as percentage

Tack Coat
The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe=AETT x Xe

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).
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PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.

Qt = Sum of all quantities of asphalt-contained materials in pavement structural sections and pavement surface
treatments placed (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.06 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of
permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.07 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District
electronic mailbox shown in the following table:
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Electronic Mailboxes

District Address
1 district1.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 district1 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

Be received by the Department by close of business on the 15th day of the month for the prior month's work.

Be encrypted before submission.

Contain the following information in the subject line:

SAIRNANE Il N

6.1.  Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.08 TRAINING
For the Federal training program, the number of trainees or apprentices is 31.

5-1.09 FORCE ACCOUNT PAYMENT

Payment for extra work at force account will be determined by either non-subcontracted or subcontracted force account
payment unless otherwise specified.

Non-Subcontracted Force Account Payment

When extra work to be paid for on a force account basis is performed by the Contractor, compensation will be
determined in accordance with Section 9-1.03, "Force Account Payment," of the Standard Specifications and these special
provisions.

The second, third and fourth paragraphs of Section 9-1.03A, "Work Performed by Contractor," of the Standard
Specifications shall not apply.

Attention is directed to "Time-Related Overhead" of these special provisions.

To the total of the direct costs for work performed on a force account basis, computed as provided in Section 9-1.03A(1),
"Labor," Section 9-1.03A(2), "Materials," and Section 9-1.03A(3), "Equipment Rental," of the Standard Specifications, there
will be added the following markups:
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Cost Percent Markup
Labor 30
Materials 10
Equipment Rental 10

The above markups shall be applied to work performed on a force account basis,
regardless of whether the work revises the current contract completion date.

The above markups, together with payments made for time-related overhead pursuant to "Time-Related Overhead" of
these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account
basis. These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment
rental in conformance with the provisions in Section 9-1.03A(1), "Labor," Section 9-1.03A(2), "Materials," and Section 9-
1.03A(3), "Equipment Rental," of the Standard Specifications. The total payment made as provided above and in the first
paragraph of Section 9-1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the
actual cost of the work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made
to the quantity for time-related overhead conforming to the provisions in "Time-Related Overhead" of these special
provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed
therefor.

Subcontracted Force Account Payment

When extra work to be paid for on a force account basis is performed by a subcontractor approved in conformance with
the provisions in Section 5-1.055, "Subcontracting," of the Standard Specifications, compensation will be determined in
accordance with the provisions in Section 9-1.03, "Force Account Payment," of the Standard Specifications.

5-1.10 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:
http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.
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Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
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Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed

Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate

Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from

RAP percentage in the job mix formula

Xra= asphalt content of RAP expressed as percentage

Tack Coat
The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe=AETT x Xe

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).
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PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.

Qt = Sum of all quantities of asphalt-contained materials in pavement structural sections and pavement surface
treatments placed (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.11 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

Areas available for the exclusive use of the Contractor are designated on the plans. Use of the Contractor's work areas
and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or
loss of materials or equipment located within these areas.

Residence trailers will not be allowed within the highway right of way, except that one trailer will be allowed for yard
security purposes.

The Contractor shall remove equipment, materials, and rubbish from the work areas and other State--owned property
which the Contractor occupies. The Contractor shall leave the areas in a presentable condition in conformance with the
provisions in Section 4-1.02, "Final Cleaning Up," of the Standard Specifications.

The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or
materials or for other purposes, if sufficient area is not available to the Contractor within the contract limits, or at the sites
designated on the plans outside the contract limits.

5-1.12 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:
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Bar Reinforcing Steel Bridge

Joint Seal Assemblies

Isolation Casings

Piling (except CIDH Piling)

Miscellaneous Metal

Bridge Deck Drains

Headed Bar Reinforcing

PTFE Spherical Bearings

3" Supply Line (Bridge)

Prestressing Steel for Post-Tensioned Members - Including Anchor Plates and Ducts
Bar Reinforcing Steel

Culvert Pipes and Appurtenances

Overside Drains and Appurtenances

Miscellaneous Drainage Facilities

Rock Slope Protection Fabric

Miscellaneous Iron and Steel

Deer Guard

Fences

Metal Beam Guard Railing and End Treatment Systems
Pavement Markers

HARQEOZEN AT T IOEEUOW

5-1.13 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:
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Supplemental Project Information

Means Description
Included in the Information Handout California Department of Fish and Games Permit
US Army Corps of Engineer Permit and Modification of
Permit

RWQCB 401 Certifications

Cal-OSHA Division of Mining and Tunneling Unit
Classification

US Dept of the Interior, Fish and Wildlife Service
(Biological Opinion, Dated December 12, 2005)
California Department of Fish and Games Incidental Take
Permit (ITP No. 2081-2007-020-04)

Foundation Report

Foundation Report Addendum

Final Hydraulics Report

Available for inspection at the District Office California Department of Fish and Games Permit

at 1150 Laurel Lane, Suite 175, San Luis US Army Corps of Engineer Permit

Obispo, CA 93401 RWQCB 401 Certifications

Cal-OSHA Division of Mining and Tunneling Unit
Classification

US Dept of the Interior, Fish and Wildlife Service
(Biological Opinion, Dated December 12, 2005)
California Department of Fish and Games Incidental Take
Permit (ITP No. 2081-2007-020-04)

Available for inspection at 1150 Laurel Lane, Cross Sections in paper or electronic copy format
Suite 175, San Luis Obispo, CA 93401;
telephone (805)-549-3116.

Available as specified in the Standard Bridge as-built drawings
Specifications

5-1.14 WATER CONSERVATION

Attention is directed to the various sections of the Standard Specifications and these special provisions which require the
use of water for the construction of this project. Attention is directed to Section 7, "Legal Relations and Responsibility," of
the Standard Specifications with regards to the Contractor's responsibilities for public convenience, public safety,
preservation of property, indemnification, and insurance.

Nothing in this section "Water Conservation" shall relieve the Contractor from furnishing an adequate supply of water
required for the proper construction of this project in conformance with the provisions in the Standard Specifications or these
special provisions or relieve the Contractor from the legal responsibilities defined in Section 7.

The Contractor shall, whenever possible and not in conflict with the above requirements, minimize the use of water
during construction of the project. Watering equipment shall be kept in good working order; water leaks shall be repaired
promptly; and washing of equipment, except when necessary for safety or for the protection of equipment, shall be
discouraged.

Concrete slope protection, concreted-rock slope protection, minor structures, and miscellaneous concrete construction
shall not be cured by using water. The water cure for bridge decks shall be accomplished with the use of a moisture retaining
medium in conformance with the provisions in Section 90-7.01A, "Water Method," of the Standard Specifications.

5-1.15 HIGHWAY CONSTRUCTION EQUIPMENT

The first paragraph of Section 7-1.01D, "Vehicle Code," of the Standard Specifications shall not apply.

Pursuant to the authority contained in Section 591 of the Vehicle Code, the Department has determined that, within such
areas as are within the limits of the project and are open to public traffic, the following requirements of the Vehicle Code will
apply: the lighting requirements in Section 25803; the brake requirements in Chapter 3, Division 12; the splash apron
requirements in Section 27600; and, when operated on completed or existing treated base, surfacing, pavement or structures,
except as otherwise provided in Section 7-1.02, "Load Limitations," of the Standard Specifications, the weight limitation
requirements contained in Division 15.
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5-1.16 SPECIES PROTECTION
GENERAL
Summary

This work includes protecting regulated species or their habitat.
This project is within or near habitat for regulated species:

| San Joaquin kit fox

CONSTRUCTION
Protective Radius

Upon discovery of a regulated species, stop construction activities within a 100 to 200 foot radius of the discovery or as
defined in the table below. Immediately notify the Engineer. Do not resume activities until receiving written notification
from the Engineer.

Regulated Species Name Protective Radius
San Joaquin kit fox 100 foot
San Joaquin kit fox den 100 foot
San Joaquin kit fox den with pups 200 foot

Biological Resource Information

Implement the following Biological Resource Information requirements.

1. A pre-construction survey conducted by a United States Fish and Wildlife Service approved Caltrans biologist must
be conducted prior to the start of work. The contractor shall submit a written kit fox preconstruction survey request to the
Engineer 10 days prior to the start of work.

2. All employees, subcontractors, and contractor’s representatives on the project site shall receive kit fox specific
training, not to exceed one hour, provided by a United States Fish and Wildlife Service approved Caltrans biologist prior to
performing on-site work. The contractor shall submit a written kit fox employee training request to the Engineer 10 days
prior to the start of work.

MEASUREMENT AND PAYMENT

Full compensation for Species Protection is included in the various contract items of work and no additional
compensation will be allowed.

5-1.17 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Central Coast Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and
non-storm water discharges from the Department's properties, facilities, and activities. The Department's permit is entitled
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit,
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans)." Copies of the Department's permit are available for review from the SWRCB, Storm Water
Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone: (916) 341-5254, and may also
be obtained at:

http://www.waterboards.ca.gov/water _issues/programs/stormwater/

The Department's permit references and incorporates by reference the current statewide general permit issued by the
SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Runoff Associated with
Construction Activity" that regulates discharges of storm water and non-storm water from construction activities disturbing
one acre or more of soil in a common plan of development. Sampling and analysis requirements as specified in SWRCB
Resolution No. 2001-46 are added to the statewide general permit. Copies of the statewide permit and modifications thereto
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California
95812-1977, Telephone: (916) 341-5254 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/
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The NPDES permits that regulate this project, as referenced above, are collectively referred to in this section as the
"permits."

This project shall conform to the permits and modifications thereto. The Contractor shall maintain copies of the permits
at the project site and shall make them available during construction.

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
7-1.11, "Preservation of Property," 7-1.12, "Indemnification and Insurance," and 9-1.055, "Penalty Withholds," of the
Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

5-1.18 FIRE PLAN

The Contractor shall cooperate with local fire prevention authorities in eliminating hazardous fire conditions and shall
implement the following fire plan under the direction of the Engineer:

1. The Contractor shall be responsible for:

1.1.  Obtaining the phone numbers of the nearest fire suppression agency, California Department of Forestry and
Fire Protection (Cal Fire) Unit Headquarters, United States Forest Service (USFS) Ranger District office, and
U.S Department of Interior (USDI) Bureau of Land Management (BLM) Field Office and providing these
phone numbers to the Engineer before any work begins.

1.2. Immediately reporting to the nearest fire suppression agency fires occurring within the limits of the project.

1.3. Preventing project personnel from setting open fires not part of the work, unless the Fire Danger Rating is at
"Low," or the determination of the Fire Danger Rating is suspended or, if in an area not covered by the Fire
Danger Rating, the Engineer determines that the fire hazard is negligible.

1.4. Preventing the escape of fires caused directly or indirectly as a result of project operations and extinguishing
these fires.

2. Except for motor trucks, truck tractors, buses and passenger vehicles, the Contractor shall equip all hydro-carbon
fueled engines, both stationary and mobile, including motorcycles, with spark arresters that meet USFS Standards as
specified in the Forest Service Spark Arrester Guide and shall maintain the spark arresters in good operating
condition. Spark arresters are not required by the Cal Fire, BLM, or the USFS on equipment powered by properly
maintained exhaust-driven turbo-charged engines or when equipped with scrubbers with properly maintained water
levels. The Forest Service Spark Arrester Guide is available at the District Offices.

3. Toilets shall have a metal ashtray, at least 6 inches in diameter by 8 inches deep, half-filled with sand and within
easy reach of anyone utilizing the facility.

4. Equipment service areas, parking areas and gas and oil storage areas shall be located so that there is no flammable
material within a radius of at least 50 feet of these areas. Small mobile or stationary engine sites shall be cleared of
flammable material for a radius of at least 15 feet from the engine.

5. The areas to be cleared and grubbed shall be cleared, and kept clear of, flammable material such as dry grass, weeds,
brush, downed trees, oily rags and waste, paper, cartons, and plastic waste. Before clearing and grubbing, the
Contractor shall clear a fire break at the outer limits of the areas to be cleared and grubbed.

6. The Contractor shall furnish:

6.1. One shovel and one fully charged fire extinguisher UL rated at 4 B:C or more on each truck, personnel
vehicle, tractor, grader, or other heavy equipment.

6.2.  One shovel and one back-pack 5-gallon water-filled tank with pump for each welder.

6.3. One shovel or one chemical pressurized fire extinguisher, fully charged, for each gasoline-powered tool,
including but not limited to chain saws, soil augers, rock drills, etc. The required fire tools shall, at no time,
be farther than 25 feet from the point of operation of the power tool. Fire extinguishers shall be of the type
and size required by the California Public Resource Code, Section 4431, and the California Administrative
Code, Title 14, Section 1234.

6.4. Shovels shall be size "O" or larger and shall be not less than 46 inches in length.
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7. The Contractor shall furnish a pickup truck and driver for the sole purpose of fire control during working hours and
as specified herein.

7.1.  The truck shall be equipped with 10 shovels, 5 axes, 2 back-pack 5-gallon water-filled tanks with pumps, or
other fire tools substituted on a one to one basis at the option of the Contractor and approved by the Engineer.

7.2.  The truck shall be equipped with a 100-gallon tank of water with a gasoline motor powered pump and
100 feet of 3/4-inch hose on a reel.

7.3. In addition to being available at the site of the work, the truck and operator shall patrol the area of
construction from noon until one-half hour after shutdown of the work. If the Fire Danger Rating is "Very
High" or "Extreme," truck and operator shall patrol the area of construction while work is being done and for
at least one-half hour after shutdown of work.

The Contractor shall obtain daily the Adjective Fire Danger Rating for the project area from the nearest Cal Fire Unit
Headquarters, USFS Ranger District office, or BLM Field Office. Cal Fire, USFS, and BLM have established a standard

adjective description for 5 levels of fire danger for use in public information releases and fire protection signing:

Adjective Fire Danger Rating

Rating Color Code
Low Green
Moderate Blue
High Yellow
Very High Orange
Extreme Red

Arrangements have been made with Cal Fire, USFS, and BLM to notify the Department of Transportation when the Fire
Danger Rating is "Very High" or "Extreme." This information will be furnished to the Engineer who will notify the
Contractor for dissemination and action in the area affected. If there is discrepancy between this notice and the Fire Danger
Rating obtained from the nearest office of either Cal Fire or USFS, the Contractor shall conduct operations according to the
higher of the two Fire Danger Ratings.

If the Fire Danger Rating reaches "Very High," the following conditions will prevail:

1. Falling of dead trees or snags shall be discontinued.
No open burning will be permitted; fires shall be extinguished.

3. Welding shall discontinued except in an enclosed building or within an area cleared of flammable material for a
radius of 15 feet.

4. Blasting shall be discontinued.

5. Smoking will be permitted only in automobiles and cabs of trucks equipped with an ashtray or in cleared areas
immediately surrounded by a fire break, unless prohibited by other authority.

6. Vehicular travel will be restricted to cleared areas except in case of emergency.

If the Fire Danger Rating reaches "Extreme," the following precautions shall be taken in addition to the conditions
specified above:

1. Work of a nature which could start a fire shall require that properly equipped fire guards be assigned to such
operation for the duration of the work.

2. Smoking will be permitted only in automobiles and truck cabs equipped with an ashtray, unless prohibited by other
authority.

If the project is shut down or partially shut down on account of hazardous fire conditions, working days during such
period will be determined in the same manner as provided in Section 8-1.06, "Time of Completion," of the Standard
Specifications for inclement weather.

If field and weather conditions become such that the determination of the Fire Danger Rating is suspended, these
provisions will not be enforced for the period of the suspension of the determination of the Fire Danger Rating. The Engineer
will notify the Contractor of the dates of the suspension and resumption of the determination of the Fire Danger Rating.

Full compensation for conforming to the provisions herein shall be considered as included in the prices paid for the
various contract items of work and no separate payment will be made therefor.
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5-1.19 ENVIRONMENTALLY SENSITIVE AREA

An ESA exists on this project.

Before start of work, protect the ESA by installing temporary fence (Type ESA).

Limited access to the ESA is allowed for placing chipped material. Notify the Engineer 5 business days before planned
entry date. Any other access to an ESA is prohibited.

5-1.20 TUNNEL SAFETY ORDERS

The work to be performed at the locations listed below have been classified "Potentially Gassy" by the State Division of
Occupational Safety and Health under Section 8422 of the Tunnel Safety Orders of the California Code of Regulations.

1. 24 inch pipe underneath Route 46 east of Union Road at Station 512+49 and
2. Fifteen CIDH shafts east of Estrella Road between Stations 558+78 and 568+37

The Contractor's attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications.
A change to the work as a direct result of the Contractor's planned operations that would cause work activities to fall under
the requirements of the Tunnel Safety Orders, and that has not been shown on the plans or specified in these special
provisions shall be reason for suspension of the work. The Contractor shall notify the Engineer not less than 20 days prior to
worker exposure to a facility meeting the definition of a tunnel or shaft as described in Sections 8403 or 8405 of the Tunnel
Safety Orders. The Department will obtain additional location classifications as may be necessary to allow the work to
proceed.

The Contractor shall prominently post a notice of the classification and any special orders, rules, special conditions, or
regulations at the tunnel work site, and all personnel shall be informed of the classification.

At least 7 days prior to beginning work covered by these provisions, the Contractor shall submit the name of the person
designated as the on-site Safety Representative to the Engineer along with proof of certification by the Division of
Occupational Safety and Health as having met the requirements of Section 8406 of the Tunnel Safety Orders of the California
Code of Regulations.

SECTION 6. (BLANK)

SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

PO =
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5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

el e

Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)

NN RO =

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

Vega Molded Products "Temporary Road Marker" (3" x 4")
Filtrona Extrusion, Halftrack model 25, 26 and RPM 35

N —

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)
Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

el e

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 5730

3M, "Stamark" Series 420 (For transverse application only)

NNk WOD—

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, Series 100

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2"

Trelleborg Industries, R140 Series

3M Series 620 "CR", and Series A750

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)

9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)

10. Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)

PN BB
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11.

—

1.

Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
Flint Trading Inc., "Premark Plus"
Ennis Paint Inc., "Flametape"

Ceramic Surfacing Laminate, 6" x 6"
Highway Ceramics, Inc.

CLASS 1 DELINEATORS

A e e

NN B DD

A e

One Piece Driveable Flexible Type, 66-inch

Filtrona Extrusion, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

Special Use Type, 66-inch

Filtrona Extrusion, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

CHANNELIZERS

2O XA R WD —
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Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

Three D Traffic Works "Boomerang" 5200 Series

Lane Separation System
Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System
Tuff Curb

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)
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Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

OBJECT MARKERS

L=
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Type "K", 18-inch

Filtrona Extrusion, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Filtrona Extrusion, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

SNk v =

bl S

Impactable Type

ARTUK, "FB"

Filtrona Extrusion, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Mode]l GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.
2.
3.
4.

Filtrona Extrusion, "Mini" (3" x 10")

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Filtrona Extrusion, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22")

1.

Stinson Equipment Company "SaddleMarker"
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GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)

NNk WDD—

1.

Wood Post Type, 27-inch

Filtrona Extrusion, FG 427 and FG 527
Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Steel Post Type
Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING

i ol B
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)
Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series
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Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

W=

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

SANANE oI o

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

N —

Signs: Type V111, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

SR

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk~

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

1. Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM

8-1.02 FILTER FABRIC

Filter fabric for rock slope protection must be Class A as specified in Section 88-1.02, "Filtration," of the Standard
Specifications.

SECTION 8-2. CONCRETE
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8-2.01 PRECAST CONCRETE QUALITY CONTROL
GENERAL

Precast concrete quality control shall conform to these special provisions.

Unless otherwise specified, precast concrete quality control shall apply when any precast concrete members are
fabricated in conformance with the provisions in Section 49, "Piling," or Section 51, "Concrete Structures," of the Standard
Specifications.

Precast concrete quality control shall not apply to precast concrete members that are fabricated from minor concrete.

Quality Control (QC) shall be the responsibility of the Contractor. The Contractor's QC inspectors shall perform
inspection and testing prior to precasting, during precasting, and after precasting, and as specified in this section and
additionally as necessary to ensure that materials and workmanship conform to the details shown on the plans, and to the
specifications.

Quality Assurance (QA) is the prerogative of the Engineer. Regardless of the acceptance for a given precast element by
the Contractor, the Engineer will evaluate the precast element. The Engineer will reject any precast element that does not
conform to the approved Precast Concrete Quality Control Plan (PCQCP), the details shown on the plans, or to these special
provisions.

The Contractor shall designate in writing a precast Quality Control Manager (QCM) for each precasting facility. The
QCM shall be responsible directly to the Contractor for the quality of precasting, including materials and workmanship,
performed by the Contractor and all subcontractors. The QCM shall be the sole individual responsible to the Contractor for
submitting, receiving, and approving all correspondence, required submittals, and reports to and from the Engineer. The
QCM shall not be employed or compensated by any subcontractor, or other persons or entities hired by subcontractors, or
suppliers, who will provide other services or materials for the project. The QCM may be an employee of the Contractor.

Prior to submitting the PCQCP required herein, a meeting between the Engineer, the Contractor's QCM, and a
representative from each entity performing precast concrete operations for this project, shall be held to discuss the
requirements for precast quality control.

QC Inspectors shall either be 1) licensed as Civil Engineers in the State of California, or 2) have a current Plant Quality
Personnel Certification, Level II, from the Precast/Prestressed Concrete Institute. A QC Inspector shall witness all precast
concrete operations.

PRECAST CONCRETE QUALIFICATION AUDIT

Unless otherwise specified, no Contractors or subcontractors performing precast concrete operations for the project shall
commence work without having successfully completed the Department's Precast Fabrication Qualification Audit, hereinafter
referred to as the audit. Copies of the audit form, along with procedures for requesting and completing the audit, are
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

An audit that was previously approved by the Department no more than 3 years before the award of this contract will be
acceptable for the entire period of this contract, provided the Engineer determines the audit is for the same type of work that
is to be performed on this contract.

A list of facilities who have successfully completed the audit and are authorized to provide material for this contract is
available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smdocuments/Internet auditlisting.pdf

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials or
producing finished work of the quality specified in these special provisions and as shown on the plans.

PRECAST CONCRETE QUALITY CONTROL PLAN

Prior to performing any precasting operations, the Contractor shall submit to the Engineer, in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate PCQCP
for each item of work to be precast. A separate PCQCP shall be submitted for each facility. As a minimum, each PCQCP
shall include the following:

A. The name of the precasting firm, the concrete plants to be used, and any concrete testing firm to be used;

B. A manual prepared by the precasting firm that includes equipment, testing procedures, safety plan, and the names,
qualifications, and documentation of certifications for all personnel to be used,;

C. The name of the QCM and the names, qualifications, and documentation of certifications for all QC inspection
personnel to be used;
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An organizational chart showing all QC personnel and their assigned QC responsibilities;

The methods and frequencies for performing all required quality control procedures, including all inspections,

material testing, and any required survey procedures for all components of the precast elements including

prestressing systems, concrete, grout, reinforcement, steel components embedded or attached to the precast member,
miscellaneous metal, and formwork;

F. A system for identification and tracking of required precast element repairs, and a procedure for the reinspection of
any repaired precast element. The system shall have provisions for a method of reporting nonconforming precast
elements to the Engineer; and

G. Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

mo

The Engineer shall have 4 weeks to review the PCQCP submittal after a complete plan has been received. No precasting
shall be performed until the PCQCP is approved in writing by the Engineer.

A PCQCEP that was previously approved by the Engineer no more than one year prior to the beginning of work on this
contract will be acceptable for the entire period of this contract, provided the Engineer determines the PCQCP is for the same
type of work that is to be performed on this contract.

An amended PCQCP or addendum shall be submitted to, and approved in writing by the Engineer, for any proposed
revisions to the approved PCQCP. An amended PCQCP or addendum will be required for any revisions to the PCQCP,
including but not limited to changes in concrete plants or source materials, changes in material testing procedures and testing
labs, changes in procedures and equipment, changes in QC personnel, or updated systems for tracking and identifying precast
elements. The Engineer shall have 2 weeks to complete the review of the amended PCQCP or addendum, once a complete
submittal has been received. Work that is affected by any of the proposed revisions shall not be performed until the amended
PCQCP or addendum has been approved.

After final approval of the PCQCP, amended PCQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's PCQCP shall not relieve the Contractor of any
responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans
and specifications. The Engineer's approval shall neither constitute a waiver of any of the requirements of the plans and
specifications nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be
rejected notwithstanding approval of the PCQCP.

REPORTING

The QC Inspector shall provide reports to the QCM on a daily basis for each day that precasting operations are
performed.

A daily production log for precasting shall be kept by the QCM for each day that precasting operations, including setting
forms, placing reinforcement, setting prestressing steel, casting, curing, post tensioning, and form release, are performed.
The log shall include the facility location, and shall include a specific description of casting or related operations, any
problems or deficiencies discovered, any testing or repair work performed, and the names of all QC personnel and the
specific QC inspections they performed that day. The daily report from each QC Inspector shall also be included in the log.
This daily log shall be available for viewing by the Engineer, at the precasting facility.

All reports regarding material tests and any required survey checks shall be signed by the person who performed the test
or check, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer. Corresponding
names shall be clearly printed or type-written next to all signatures.

The Engineer shall be notified immediately in writing when any precasting problems or deficiencies are discovered and
of the proposed repair or process changes required to correct them. The Engineer shall have 4 weeks to review these
procedures. No remedial work shall begin until the Engineer approves these procedures in writing.

The following items shall be included in a precast report that is to be submitted to the Engineer following the completion
of any precast element:

A. Reports of all material tests and any required survey checks;

B. Documentation that the Contractor has evaluated all tests and corrected all rejected deficiencies, and all repairs have
been re-examined with the required tests and found acceptable; and

C. A daily production log.

At the completion of any precast element, and if the QCM determines that element is in conformance with these special
provisions, the QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions
in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. This Certificate of Compliance shall be
submitted with the precast report. The certificate shall state that all of the materials and workmanship incorporated in the
work, and all required tests and inspections of this work, have been performed in conformance with the details shown on the
plans and the provisions of the Standard Specifications and these special provisions.
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PAYMENT

In the event the Engineer fails to complete the review of 1) a PCQCP, 2) an amended PCQCP or addendum, or 3) a
proposed repair or process change, within the time allowed, and if, in the opinion of the Engineer, completion of the work is
delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for
any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of
Way Delays," of the Standard Specifications.

All required repair work or process changes required to correct precasting operation deficiencies, whether discovered by
the QCM, QC Inspector, or by the Engineer, and any associated delays or expenses to the Contractor caused by performing
these repairs, shall be at the Contractor's expense.

Full compensation for conforming to the requirements of this section shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 8-3. WELDING
8-3.01 WELDING
GENERAL

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
Dl.1 2006
D1.4 2005
D1.5 2002
Dl1.6 1999

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Section 6.1.1.1 of AWS DL1.5 is replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor. As a minimum, the Contractor shall perform
inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and
as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

Unless otherwise specified, Sections 6.1.3 through 6.1.4.3 of AWS DI1.1, Section 7.1.2 of AWS D1.4, and Sections
6.1.1.2 through 6.1.3.3 of AWS DI1.5 are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing,
and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who acts for
and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and
shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in AWS
QCl, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an
AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard for
AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct supervision
of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector. The QC Inspector
shall be responsible for signing all reports and for determining if welded materials conform to workmanship and acceptance
criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

When any work is welded in conformance with the provisions in Section 75, "Miscellaneous Metal," of the Standard
Specifications, not including Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications, Section 6.1.4
of AWS D1.1 is replaced with the following:
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The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship and shall
be currently certified as an AWS CWI in conformance with the requirements in AWS QC1, "Standard for AWS Certification
of Welding Inspectors," or as a Welding Inspector Specialist (WIS) in conformance with the requirements in AWS B5.2,
"Specification for the Qualification of Welding Inspector Specialists and Welding Inspector Assistants."

Section 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Section 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements
of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and the Written
Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT
Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the written reports
shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified
to perform the work of Level II technicians.

Section 6.5.4 of AWS DL.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint fit-up,
and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of
this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall examine the work to
make certain that it meets the requirements of Sections 3 and 6.26. The size and contour of all welds shall be measured using
suitable gages. Visual inspection for cracks in welds and base metal, and for other discontinuities shall be aided by strong
light, magnifiers, or such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

Section 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Section 6.6.5 of
AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.
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In addition to the requirements of AWS D1.1, welding procedures qualification for work welded in conformance with
that code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted combining
the WPSs to be used in production, provided the essential variables, including weld bead placement, of each process are
limited to those established in Table 4.5.

In addition to the requirements of AWS D1.5, Section 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of two WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Section 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Section 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Section 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, +10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Section 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Section 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Section 5.19.3.

F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Section 6.26.2, excluding Section 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the
provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," or Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business days
prior to the beginning of welding for locations within California and 5 business days for locations outside of California. The
Contractor shall request inspection at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes.

When joint weld details that are not prequalified to the details of Section 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS DL.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow the Engineer 15 days to
complete the review of the proposed joint detail locations. In the event the Engineer fails to complete the review within the
time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
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Specifications. Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders
and welding operators using these details shall perform a qualification test plate using the WPS variables and the joint detail
to be used in production. The test plate shall have the maximum thickness to be used in production and a minimum length of
18 inches. The test plate shall be mechanically and radiographically tested. Mechanical and radiographic testing and
acceptance criteria shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department. Unless
otherwise specified, an approved independent third party will witness the qualification tests for welders or welding operators.
The independent third party shall be a current CWI and shall not be an employee of the contractor performing the welding.
The Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current certification of the
independent third party. In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion
of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the
review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same
manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. The Contractor shall notify
the Engineer 7 days prior to performing any qualification tests. Witnessing of qualification tests by the Engineer shall not
constitute approval of the intended joint locations, welding parameters, or essential variables.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project. The QCM may be an employee of the Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility that is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges and
Fracture Critical endorsement F, when applicable.

B. The work is welded in conformance with AWS D1.1 at a permanent pipe manufacturing or fabrication facility that
maintains a QC program that is independent from production.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding provided the facility maintains a QC program that is independent from production.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer. In the event the Engineer fails to
complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or
interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any
resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way
Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7 days to complete the review of
the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved. In the event the Engineer fails to complete the review within the time allowed, and
if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in
the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory
and at:
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http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15 days
following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece
number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found
acceptable.

THOQE >
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The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition, all interleaves shall have
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the
WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM
for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed or typewritten next
to all signatures. Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be
submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in writing after the complete
Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's conformance with
the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been submitted.
However, should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is
expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that
conforms to the requirements of the plans and specifications. Material not conforming to these requirements will be subject
to rejection. Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the
event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of
the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be
compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section
8-1.09, "Right of Way Delays," of the Standard Specifications.

For steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the Engineer 2 business days to
review the Welding Report and respond in writing after the required items have been received. No field welded steel pipe
piling shall be installed, and no reinforcement in the piling shall be encased in concrete until the Engineer has approved the
above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS DI1.5, second-time excavations of welds or base metal to repair
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer.

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.
For requests to perform second-time repairs or repairs of cracks, the Contractor shall include an engineering evaluation of the
proposed repair. The engineering evaluation, at a minimum, shall address the following:

A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?
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The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until the repair
procedures are approved in writing by the Engineer. In the event the Engineer fails to complete the review within the time
allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the
Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general of, constructing two side-by-side cast-in-place prestressed concrete box
girder bridges, each bridge is approximately 962.5 feet long and contains six spans. The right bridge is approximately 42 feet
wide on 7 foot octagonal single column bents and the left is approximately 54 feet wide on 7 foot octagonal two column
bents. Additionally, the bridges have concrete approach slabs, slope paving and isolation casings. All of the abutments will be
supported on Class 140 (Alt W) concrete driven piles, at the following bridge location as shown on the plans:

ESTRELLA RIVER BRIDGE
BRIDGE NO. 49-0033R/L

SECTION 10. CONSTRUCTION DETAILS

SECTION 10-1. GENERAL
10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Fence construction operations shall be conducted so as to maintain security of adjacent properties.

Clearing operations of vegetation and trees shall not be conducted in the Estrella River area between February 15" and
September 1%,

Attention is directed to "Fire Plan" of these special provisions regarding cooperating with local fire prevention
authorities and implementing the fire plan established for this project.

Attention is directed to "Environmentally Sensitive Area" and "Temporary Fence (Type ESA)" of these special
provisions. Prior to beginning work, the boundaries of the Environmentally Sensitive Areas (ESA) shall be clearly delineated
in the field. The boundaries shall be delineated by the installation of temporary fence (Type ESA).

Attention is directed to "Time-Related Overhead," "Maintaining Traffic" and "Temporary Pavement Delineation" of
these special provisions and to the stage construction sheets of the plans.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of
a general time-scaled logic diagram within 10 days after approval of the contract. The diagram shall be submitted prior to
performing any work that may be affected by any proposed deviations to the construction staging of the project.

The work shall be performed in conformance with the stages of construction shown on the plans. Nonconflicting work
in subsequent stages may proceed concurrently with work in preceding stages, provided satisfactory progress is maintained in
the preceding stages of construction.

In each stage, after completion of the preceding stage, the first order of work shall be the removal of existing pavement
delineation as directed by the Engineer. Pavement delineation removal shall be coordinated with new delineation so that lane
lines are provided at all times on traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
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be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to applying tack coat and hot mix asphalt, the Contractor shall cover all manholes, valve and monument covers,
grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper
secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor, with a
sufficient number of control points to relocate the facilities after the hot mix asphalt has been placed. After completion of the
hot mix asphalt operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer. Full
compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and
removing temporary cover shall be considered as included in the contract price paid per ton for the types of hot mix asphalt
involved, and no additional compensation will be allowed therefor.

At the end of each working day if a difference in excess of 0.15 foot exists between the elevation of the existing
pavement and the elevation of excavations within 8 feet of the traveled way, material shall be placed and compacted against
the vertical cuts adjacent to the traveled way. During excavation operations, native material may be used for this purpose;
however, once placing of the structural section commences, structural material shall be used. The material shall be placed to
the level of the elevation of the top of existing pavement and tapered at a slope of 4:1 (horizontal:vertical) or flatter to the
bottom of the excavation. Full compensation for placing the material on a 4:1 slope, regardless of the number of times the
material is required, and subsequent removing or reshaping of the material to the lines and grades shown on the plans shall be
considered as included in the contract price paid for the materials involved and no additional compensation will be allowed
therefor. No payment will be made for material placed in excess of that required for the structural section.

At those locations exposed to public traffic where guard railings are to be constructed, reconstructed, or removed and
replaced, the Contractor shall schedule operations so that at the end of each working day there shall be no post holes open nor
shall there be any railing posts installed without the blocks and rail elements assembled and mounted thereon.

Native Grass Sod for this project must be propagated off-site. Within 30 days after the contract has been approved, the
Contractor shall furnish the Engineer a statement from the vendor that the order for plants to be propagated for this contract
has been received and accepted. This order will include an additional 10 percent of the quantity for replacement purposes.
The statement from the vendor shall also include the botanical names and an estimated duration of propagation. The
Contractor shall notify the Engineer, in writing, when the vendor has started propagation of the sod and provide an
anticipated date of delivery.

At least 60 days before applying seeds, furnish the Engineer a statement from the vendor that the order for the seed
required for this contract has been received and accepted by the vendor. The statement from the vendor must include the
names and quantity of seed ordered and the anticipated date of delivery.

When embankment settlement periods or surcharge embankment settlement periods are specified, the settlement periods
and the deferment of portions of the work shall comply with the provisions in Section 19-6.025, "Settlement Period," of the
Standard Specifications and in "Earthwork" of these special provisions.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.

The Contractor may obtain other National Pollutant Discharge Elimination System (NPDES) permits that apply to
activities and mobile operations within or outside of the project limits including hot mix asphalt batch plants, material borrow
areas, concrete plants, staging areas, storage yards, or access roads.

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Contractors is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:
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http://www.dot.ca.gov/hg/construc/stormwater/stormwater 1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A.
B.

Rules and regulations
Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control

W=

The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A. A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.

B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC).

The WPCM shall be:

A. Responsible for water pollution control work.

B. The primary contact for water pollution control work.

C. Have authority to mobilize crews to make immediate repairs to water pollution control practices.

The Contractor may designate one manager to prepare the SWPPP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

STORM WATER POLLUTION PREVENTION PLAN

The Contractor shall submit a Storm Water Pollution Prevention Plan (SWPPP) to the Engineer for approval. The
SWPPP shall conform to the requirements in the Preparation Manual, the NPDES permit, and these special provisions. The
SWPPP shall be submitted in place of the water pollution control program required by the provisions in Section 7-1.01G,
"Water Pollution," of the Standard Specifications.

The SWPPP shall include water pollution control practices:

A.

B.
C.

For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.
3. Access roads.

Appropriate for each season as described in "Implementation Requirements" of these special provisions.
For activities or mobile operations related to all NPDES permits.

The SWPPP shall include a schedule that:

A.
B.
C.
D.

Describes when work activities that could cause water pollution will be performed.
Identifies soil stabilization and sediment control practices for disturbed soil area.
Includes dates when these practices will be 25, 50, and 100 percent complete.
Shows 100 percent completion of these practices before the rainy season.

The SWPPP shall include the following temporary water pollution control practices and their associated contract items of
work as shown on the plans or specified in these special provisions:

A. Temporary Soil Stabilization

Contract No. 05-330724
46



1. Temporary Hydraulic Mulch (Bonded Fiber Matrix)
2. Move-In/Move-Out (Erosion Control)

B. Temporary Sediment Control

1. Temporary Drainage Inlet Protection
2. Temporary Silt Fence

3. Temporary Fiber Roll

4. Temporary Check Dam

5.

Move-In/Move-Out (Temporary Erosion Control)
C. Tracking Control

1. Street Sweeping
2. Temporary Construction Entrance

D. Wind Erosion Control

1. Temporary Hydraulic Mulch (Bonded Fiber Matrix)
E. Non-Storm Water Management

1. Construction Site Management
F. Waste Management and Materials Pollution Control

1. Construction Site Management
2. Temporary Concrete Washout Facility

The SWPPP shall include the following contract items of work for permanent water pollution control as shown on the
plans or as specified in these special provisions:

Move-In/Move-Out (Erosion Control)

Erosion Control (Compost Blanket)

Erosion Control (Type D)- Type 1 — Seed MIXI
Erosion Control (Type D)- Type 1 — Seed MIX2
Erosion Control (Type D)- Type 2 — Seed MIXI
Erosion Control (Drill Seed)- Seed MIXI
Erosion Control (Drill Seed)- Seed MIX2
Erosion Control (Netting)

Erosion Control (Native Grass Sod)

Concrete (Ditch Lining)

Rock Slope Protection

Flared End Sections

FASCZmOTEON® R

Within 20 days after contract approval, the Contractor shall submit 3 copies of the SWPPP to the Engineer. The
Contractor shall allow 20 days for the Engineer's review. If revisions are required, the Engineer will provide comments and
specify the date that the review stopped. The Contractor shall revise and resubmit the SWPPP within 15 days of receipt of
the Engineer's comments. The Engineer's review will resume when the complete SWPPP is resubmitted. When the Engineer
approves the SWPPP, the Contractor shall submit 4 copies of the approved SWPPP to the Engineer. The Contractor may
proceed with construction activities if the Engineer conditionally approves the SWPPP while minor revisions are being
completed. If the Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer,
completion of the work is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated
for resulting losses, and an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications.

The SWPPP shall include a copy of the California Department of Fish and Game permit, US Army Corps of Engineers
permit and RWQCB 401 Certifications. The Contractor shall not perform work that may cause water pollution until the
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SWPPP has been approved by the Engineer. The Engineer's review and approval shall not waive any contract requirements
and shall not relieve the Contractor from complying with Federal, State and local laws, regulations, and requirements.

The Contractor shall amend the SWPPP annually and shall resubmit it to the Engineer 25 days before the defined rainy
season.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the SWPPP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
SWPPP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
SWPPP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the SWPPP. Additional water pollution
control work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard
Specifications.

The Contractor shall keep a copy of the approved SWPPP at the job site. The SWPPP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.

SAMPLING AND ANALYSIS

The Contractor shall include a Sampling and Analysis Plan (SAP) in the SWPPP to monitor the effectiveness of the
water pollution control practices. The Contractor shall prepare the SAP in conformance with the Preparation Manual.

The Contractor shall designate trained personnel to collect water quality samples. The personnel and training shall be
documented in the SAP. Training shall consist of the following elements:

A. SAP review,
B. Health and safety review, and
C. Sampling simulations.

In the SAP the Contractor shall describe the following water quality sampling procedures:

A. Sampling preparation,

Collection,

Quality assurance and quality control,

Sample labeling,

Collection documentation,

Sample shipping,

Chain of custody,

Sample numbering, and

Precautions from the construction site health and safety plan.

Tmammogow

The Contractor shall document sample collection during precipitation.

Samples to be analyzed in the field shall be taken by the Contractor's designated sampling personnel using collection and
analysis methods, and equipment calibration specified by the manufacturer of the sampling equipment. Samples to be
analyzed by a laboratory, shall be sampled, preserved, and analyzed by a State-certified laboratory in conformance with the
requirements in 40 CFR Part 136, "Guidelines Establishing Test Procedures for the Analysis of Pollutants." The Contractor
shall identify the State-certified laboratory, sample containers, preservation requirements, holding times, and analysis method
in the SAP. A list of State-certified laboratories that are approved by the Department is available at:

http://www.dhs.ca.gov/ps/Is/ELAP/html/lablist.htm

Non-Visible Pollutants

This project has the potential to discharge non-visible pollutants in storm water from the construction site. The
Contractor shall include in the SAP a description of the sampling and analysis strategy to be implemented on the project for
monitoring non-visible pollutants.

In the SAP the Contractor shall identify potential non-visible pollutants that will be present on the construction site
associated with the following:

A. Construction materials and wastes;
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B. Existing contamination due to historical site usage; or
C. Application of soil amendments, including soil stabilization products, with the potential to alter pH or contribute
toxic pollutants to storm water.

The Contractor shall show the locations planned for storage and use of the potential non-visible pollutants on the SWPPP
Water Pollution Control Drawings.

The Contractor shall include in the SAP the following list of conditions that require sampling when observed during a
storm water inspection:

A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions.
B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but:

1. A breach, leakage, malfunction, or spill is observed,
2. The leak or spill has not been cleaned up before precipitation; and
3. There is the potential for discharge of non-visible pollutants to surface waters or drainage system.

C. Construction activities; such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant,
or non-pigmented curing compound; have occurred during precipitation or within 24 hours preceding precipitation,
and have the potential to discharge pollutants to surface waters or drainage system.

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic
pollutants to storm water runoff have been applied, and have the potential to discharge pollutants to surface waters
or drainage system (unless independent test data are available that demonstrate acceptable concentrations of non-
visible pollutants in the soil amendment).

E. Storm water runoff from an area contaminated by historical usage of the site has the potential to discharge pollutants
to surface waters or drainage system.

The Contractor shall describe in the SAP the schedule for collecting a sample downhill from each non-visible pollutant
source and an uncontaminated control sample, during the first 2 hours of discharge from precipitation during daylight hours
that result in enough discharge for sample collection. If discharge flows to the non-visible pollutant source, a sample shall be
collected immediately downhill from where the discharge enters the Department's right of way. If precipitation occurs again
after at least 72 hours of dry weather the Contractor shall take new samples.

In the SAP the Contractor shall identify sampling locations for collecting downstream and control samples, and the
reason for their selection. The control sampling location shall be selected so the sample does not come into contact with
materials, wastes or areas associated with potential non-visible pollutants or disturbed soil areas. The Contractor shall show
non-visible pollutant sampling locations on the SWPPP Water Pollution Control Drawings.

The Contractor shall identify in the SAP the analytical method to be used for downhill and control samples for potential
non-visible pollutants on the project.

Analytical Results and Evaluation

The Contractor shall submit a hard copy and electronic copy of water quality analytical results, and quality assurance and
quality control data to the Engineer within 5 days of sampling for field analyses, and within 30 days for laboratory analyses.
The Contractor shall also provide an evaluation of whether the downhill samples show levels of the tested parameter higher
than in the control sample. If downhill or downstream samples show increased levels, the Contractor will assess the water
pollution control measures, site conditions, and surrounding influences to determine the probable cause for the increase. As
determined by the assessment, the Contractor will repair or modify water pollution control measures to address increases and
amend the SWPPP as necessary. Electronic results (in one of the following file formats: .xIs, .txt, .cs, .dbs, or .mdb) shall
have the following information:

A. Sample identification number.
B. Contract number.

C. Constituent.

D. Reported value.

E. Analytical method.

F. Method detection limit.

G.

Reported limit.

The Contractor shall maintain the water quality sampling documentation and analytical results with the SWPPP on the
project site.
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If construction activities or knowledge of site conditions change such that discharges or sampling locations change, the
Contractor shall amend the SAP in conformance with this section, "Water Pollution Control."

IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for SWPPP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the
suspension of work until the project complies with the requirements of this section.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days, or before predicted precipitation, whichever occurs
first.

Rainy Season

The Contractor shall provide soil stabilization and sediment control practices during the rainy season between October
15 and April 15. The Contractor shall implement soil stabilization and sediment control practices a minimum of 10 days
before the start of the rainy season.

During the defined rainy season, the active disturbed soil area of the project site shall be not more than 5 acres. The
Engineer may approve expansions of the active disturbed soil area limit if requested in writing. The Contractor shall
maintain soil stabilization and sediment control materials on site to protect disturbed soil areas.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the SWPPP as follows:

Before a forecasted storm,
After precipitation that causes site runoff,
At 24-hour intervals during extended precipitation,
On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.
The WPCM shall oversee the maintenance of the water pollution control practices.
The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

mOOwe

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution, or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 7 days of the discharge, notice or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge,
or after receiving the notice or order.

M. A maintenance schedule for affected water pollution control practices.
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Annual Certifications

By June 15 of each year, the Contractor shall complete and submit to the Engineer an Annual Certification of
Compliance, as contained in the Preparation Manual.

PAYMENT

During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control,"
or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special
provisions as items of work, the Department will withhold 25 percent of the progress payment.

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in
the contract. The Department will return performance-failure withholds in the progress payment following the correction of
noncompliance.

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the SWPPP and inspecting water pollution control practices as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for prepare storm water pollution prevention plan will be made as follows:

A. After the SWPPP has been approved by the Engineer, 50 percent of the contract item price for prepare storm water
pollution prevention plan will be included in the monthly progress estimate.

B. Forty percent of the contract item price for prepare storm water pollution prevention plan will be paid over the life
of the contract.

C. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining 10 percent of the contract item price for prepare storm water
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to
Proposed Final Estimate."

Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. No payment will be made for the preparation, collection, analysis, and reporting of storm water
samples where appropriate water pollution control practices are not implemented before precipitation or if a failure of a water
pollution control practice is not corrected before precipitation.

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided
for in the SWPPP or in these special provisions will not be paid for.

Water pollution control practices for which there are separate contract items of work will be measured and paid for as
those contract items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-storm water at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents under these special provisions, refer to the Department's Preparation Manual, Dewatering
Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Definitions

BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

Minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

Semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.
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Significant or hazardous spills: Spills that cannot be controlled by construction personnel.

Submittals
Submit the following:

1. Material Safety Data Sheet (MSDS) at least 5 days before material is used or stored
Monthly inventory records for material used or stored
3. Stormwater training:

3.1. Include training dates and subject for employees and subcontractors with SWPPP or WPCP. Include dates
and subject for ongoing training, including tailgate meetings.
3.2. Employee training records:

3.2.1.  Within 5 days of SWPPP or WPCP approval for existing employees
3.2.2.  Within 5 days of training for new employees
3.2.3. Atleast 5 days before subcontractors begin work for subcontractor's employees

4. Manifest forms for hazardous waste disposal within 5 days of transport and disposal
5. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge
activities

Quality Control and Assurance
Train all employees and subcontractors in these subjects:

Material pollution prevention and control

Waste management

Non-storm water management

Identifying and handling hazardous substances

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances

A e e

Training must take place before starting work on this job. New employees must receive the complete training before
starting work on this job. Conduct weekly meetings to discuss and reinforce spill prevention and control; material delivery,
storage, use, and disposal; waste management; and non-storm water management procedures.

MATERIALS
Not used.

CONSTRUCTION
Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.

As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills: Clean up minor spills using these procedures:

Contain spread of the spill

Recover spilled material using absorption

Clean contaminated area

Dispose of contaminated material promptly and properly

bl

Semi-significant Spills: Clean up semi-significant spills immediately using these procedures:

Contain spread of the spill

Recover spilled material using absorption where the spill occurs on paved or an impermeable surface

Contain the spill with an earthen dike and dig up contaminated soil for disposal where the spill occurs on soil

When the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated
runoff

5. Dispose of contaminated material promptly and properly

el e
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Significant or Hazardous Spills: Immediately notify qualified personnel of significant or hazardous spills. Take these
steps:

Construction personnel must not attempt to cleanup the spill until qualified staff have arrived

Notify the Engineer and follow up with a written report

Obtain the services of a spills contractor or hazardous material team immediately

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept

on the job site

. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

6. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

7. Notify other agencies as appropriate, including:

PO =

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal OSHA

7.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC (Water Pollution Control) manager. WPC manager
must notify the Engineer immediately. WPC manger must oversee and enforce proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during cleanup. Spills must not be buried or washed with
water.

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.

Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, or watercourses.
Implement the practices described in this section while taking delivery of, using, or storing these materials:

1. Hazardous chemicals including:

1.1. Acids

1.2. Lime

1.3.  Glues

1.4. Adhesives
1.5. Paints

1.6.  Solvents
1.7.  Curing compounds

Soil stabilizers and binders
Fertilizers

Detergents

Plaster

Petroleum products including:

ARl N

6.1. Fuel
6.2. Oil
6.3. Grease

7. Asphalt components and concrete components
8. Pesticides and herbicides
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Employees trained in emergency spill cleanup procedures must be present during unloading of hazardous materials or

chemicals.

be:

If practical, use less hazardous products.

Material Storage
Use these storage procedures:

1. Store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in containers or
drums approved by the United States Environmental Protection Agency, and place them in secondary containment
facilities.

2. Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.

3. Throughout the rainy season, cover secondary containment facilities during non-working days and when
precipitation is predicted. Secondary containment facilities must be adequately ventilated.

4. Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of

spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous

waste under "Hazardous Waste" unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.

6. Store materials in the original containers with the original product labels maintained in legible condition. Replace
damaged or illegible labels immediately.

7. Secondary containment facility must have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

8. Store bagged or boxed material on pallets. Throughout the rainy season, protect bagged or boxed material from
wind and rain during non-working days and while precipitation is predicted.

9. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.

10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

w

Stockpile Management
Implement practices described in this section for managing stockpiles:

1. During the rainy season
2. During the non-rainy season when the National Weather Service predicts precipitation with a probability of at least
30 percent

Use these stockpile management procedures:
1. Reduce or eliminate potential air and water pollution from stockpiled material including soil, paving material, or
pressure treated wood.
2. Locate stockpiles:
2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, or inlets
unless approved
2.2. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, or inlets
unless approved

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must
1. Covered with plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier
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Pressure treated wood stockpiles must be:

1. Placed on pallets
2. Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1. Placed on impervious surface
2. Covered with impermeable material
3. Protected from run-on and runoff

If you discontinue adding or removing material for up to 21 days the stockpile is considered still active during that
period.

Control wind erosion during the non-rainy season and dry weather under Section 10, "Dust Control".

Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove sediment.

Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere on the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. WPC manager must monitor solid waste
storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way."

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities. When
refuse reaches the fill line, empty dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and more frequent pickup during the demolition phase of construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

PN AW =

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch and
breaks.

Hazardous Waste
Use hazardous waste management practices if waste is generated on the job site from these substances:

Petroleum products
Asphalt products

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

Wood preservatives

A e Al
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10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302

WPC manager must oversee and enforce hazardous waste management practices. Minimize the production of hazardous
materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment structures, and
covers.

If hazardous material levels are unknown, use a laboratory certified by the Environmental Laboratory Accreditation
Program (ELAP) under the California Department of Public Health (CDPH) to sample and test waste to determine safe
methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous wastes. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, or storm drain systems. Handle and dispose of these as hazardous waste: paints, thinners,
solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of these as solid waste: dry,
latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

WPC manager must inspect these daily:

1. Storage areas for hazardous materials and wastes
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
these measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices to prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems or
watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
2. Concrete dust and debris result from demolition
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3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry
4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right of way. WPC manager
must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least 50
feet away from storm drains, watercourse, and flow lines.

Obtain written approval from local health agency, city, county, and sewer district before discharging from a sanitary or
septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.

Liquid Waste

Use practices to prevent job site liquid waste from entering storm drain systems or watercourses. Liquid wastes include
the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-storm water liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

At least 50 feet from moving vehicles and equipment

If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved
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Remove and dispose of deposited solids from sediment traps under "Solid Waste" unless the Engineer authorizes another
method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right of way.

If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything on the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices . Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas: do not wash with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.
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lllegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

When illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
vehicles and equipment must be cleaned or washed in an outside area:

Paved with AC, HMA, or portland cement concrete

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.

WPC manger must inspect vehicle and equipment cleaning facilities:

1. Daily when vehicle and equipment cleaning occurs daily
2. Weekly when vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off the job site.

If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.

If vehicle and equipment fueling and maintenance must be done on the job site, areas for these activities must be:

1. On level ground
Protected from stormwater run-on

3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

4. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.
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Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

WPC manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occurs daily
2. Weekly when vehicle and equipment maintenance and fueling does not occur daily

WPC manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule. Operators
must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under vehicles or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

WPC manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, and Grinding Activities
Prevent these materials from entering storm drain systems or water courses:

Cementitious material
Asphaltic material

Aggregate or screenings
Grinding or sawcutting residue
Pavement chunks

Shoulder backing
Methacrylate
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Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes during the
application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff
can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities when precipitation is predicted during application or
curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry from sawcutting activities immediately after slurry is produced. Do not allow slurry to
run onto lanes open to public traffic or off the pavement.

Collect residue from portland cement concrete grinding activities with a vacuum attachment on the grinding machine.
Do not leave residue on pavement or allow residue to flow across pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.
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Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from melting tanks before removing the lid to fill or service. Do not fill melting tanks
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving
Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. When precipitation is predicted, protect pile driving equipment
by parking on plywood and covering with plastic.
When not in use, store pile driving equipment:

1.  On level ground
. Protected from stormwater run-on
3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved
4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved

If practicable, use vegetable oil instead of hydraulic fluid.
WPC manager must inspect pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2. Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete.
Blast residue may contain hazardous material.

Inspect containment structures for concrete finishing activities for damage before each day of use and before predicted
precipitation. Remove liquid and solid waste from the containment structure after each work shift.

Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Sweeping must be done:

At the end of each work shift

When the National Weather Service predicts precipitation with a probability of at least 30 percent
On paved roads at job site entrance and exit locations

On paved areas within the job site that flow to storm drains or water bodies
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You may stockpile collected material at the job site. Dispose of collected material at least once per week. Remove
collected material including sediment from paved shoulders, drain inlets, curbs and dikes, and other drainage areas.

Sediment collected from the roadway during sweeping may be disposed of within the job site. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way."

Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.

If dewatering and discharging activities are specified under another work item such as "Temporary Active Treatment
System" or "Dewatering and Discharge," then perform dewatering work as specified in those sections.
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If dewatering and discharging activities are not specified under another work item, then:

1. At least 10 days before starting dewatering, submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans
and Working Drawings," and "Water Pollution Control" of the Standard Specifications. Dewatering and Discharge
Plan must include:

Title sheet and table of contents

1.2.  Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

1.3.  Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)

1.4. Discharge alternatives such as dust control or percolation

1.5.  Visual monitoring procedures with inspection log

2. Conduct dewatering activities under the Field Guide for Construction Dewatering.

3. Ensure that dewatering discharge does not cause erosion, scour, or sedimentary deposits that impact natural bedding
materials.

4. Discharge water within project limits. If water cannot be discharged within project limits due to site constraints,
dispose of it in the same way specified for material in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way".

5. Do not discharge storm water or non-storm water that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any of those conditions.

6. WPC manager must inspect dewatering activities:

6.1.  Daily when dewatering work occurs daily
6.2. Weekly when dewatering work does not occur daily

PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-storm water management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as ordered by
the Engineer.

10-1.04 STREET SWEEPING
GENERAL
Summary

This work includes street sweeping.
The SWPPP must describe and include the use of street sweeping as a water pollution control practice for sediment
control and tracking control.

Submittals

At least 5 business days before starting clearing and grubbing, earthwork, or other activities with the potential for
tracking sediment or debris, submit:

1.  Number of sweepers described in the SWPPP
2. Type of sweeper technology

Quality Control and Assurance
Retain and submit records of street sweeping including:

1. Quantity of sweeping waste disposal
2. Sweeping times and locations

CONSTRUCTION
Street Sweepers
Sweepers must use one of these technologies:
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Mechanical sweeper followed by a vacuum-assisted sweeper
Vacuum-assisted dry (waterless) sweeper
3. Regenerative-air sweeper
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Operation
Street sweeping must be done at:

1. Paved roads at job site entrance and exit locations
2. Paved areas within the job site that flow to storm drains or water bodies

Street sweeping must be done:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural section activities

When vehicles are entering and leaving the job site
After soil disturbing activities

After observing offsite tracking of material
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Monitor paved areas and roadway within the jobsite. Street sweeping must be done:

1. Within 1 hour, if sediment or debris is observed during activities that require sweeping
2. Within 24 hours, if sediment or debris is observed during activities that do not require sweeping

At least 1 sweeper must be on the job site at all times when sweeping work is required. The sweeper must be in good
working order.

Perform street sweeping to minimize dust. If dust generation is excessive or sediment pickup is ineffective, use water or
a vacuum.

You may stockpile collected material on the jobsite according to the approved SWPPP. Dispose of collected material at
least once per week.

Material collected during street sweeping must be removed and disposed of under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Your WPCM must inspect paved roads at job site access points:

1. Daily if earthwork and other sediment or debris generating activities occur daily
2. Weekly if earthwork and other sediment or debris generating activities do not occur daily
3. When the National Weather Service predicts precipitation with a probability of at least 30 percent

MEASUREMENT AND PAYMENT

The contract lump sum price paid for street sweeping includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected material, as
shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the Engineer.

10-1.05 TEMPORARY HYDRAULIC MULCH (BONDED FIBER MATRIX)
GENERAL
Summary

This work includes applying, maintaining, and removing temporary hydraulic mulch (bonded fiber matrix). Hydraulic
mulch uses a mixture of fiber, tackifier, and water to stabilize active and nonactive disturbed soil areas.

The SWPPP must describe and include the use of temporary hydraulic mulch (bonded fiber matrix) as a water pollution
control practice for soil stabilization.

Submittals
At least 5 business days before applying hydraulic mulch, submit:

1. Material Safety Data Sheet for the tackifier.

2. Product label describing the tackifier as an erosion control product.
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3. List of pollutant indicators and potential pollutants for the use of temporary hydraulic mulch. Pollutant indicators
are described under "Sampling and Analysis Plan for Non-Visible Pollutants" in the Preparation Manual.

4. Determination of acute and chronic toxicity for aquatic organisms conforming to EPA methods for the tackifier.

5. Composition of ingredients including chemical formulation.

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. Tackifier
2. Fiber

Quality Control and Assurance
Retain and submit records of temporary hydraulic mulch applications including:

1. Compliance with specified rates
2. Application area
3. Application time
4. Quantity
MATERIALS
Tackifier

The tackifier must be:

Nonflammable

Nontoxic to aquatic organisms

Free from growth or germination inhibiting factors

Bonded to the fiber or prepackaged with the fiber by the manufacturer

At least 10 percent of the weight of the dry fiber and include the weight of the activating agents and additives
Organic, high viscosity colloidal polysaccharide with activating agents, or a blended hydrocolloid-based binder
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Fiber
Fiber must be:

Long strand, whole wood fibers, thermo-mechanically processed from clean, whole wood chips

Not made from sawdust, cardboard, paper, or paper byproducts

At least 25 percent of fibers 3/8 inch long

At least 50 percent held on a No. 25 sieve

Free from lead paint, printing ink, varnish, petroleum products, seed germination inhibitors, or chlorine bleach
Free from synthetic or plastic materials

At most 7 percent ash
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Coloring Agent

Use a biodegradable nontoxic coloring agent free from copper, mercury, and arsenic to ensure the hydraulic mulch
contrasts with the application area.

CONSTRUCTION
Application
Apply temporary hydraulic mulch when an area is ready to receive temporary erosion control under "Move-in/Move-out
(Temporary Erosion Control)."
Dilute hydraulic mulch with water to spread the mulch evenly.

Use hydroseeding equipment to apply hydraulic mulch.
Apply hydraulic mulch:

1. In the proportions indicated in the table below. Successive applications or passes may be needed to achieve the
required proportion rate:
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Material Application Rate

Ibs/acre
Bonded Fiber 4,000
(includes fiber and
tackifier material)

To form a continuous mat with no gaps between the mat and the soil surface.
From 2 or more directions to achieve a continuous mat.

In layers to avoid slumping and to aid drying.

During dry weather or at least 24 hours before predicted rain.
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Do not apply hydraulic mulch if:

1. Water is standing on or moving across the soil surface
. Soil is frozen
3. Air temperature is below 40 °F during the tackifier curing period unless allowed by the tackifier manufacturer and
approved by the Engineer

Do not over-spray hydraulic mulch onto the traveled way, sidewalks, lined drainage channels, or existing vegetation.

Maintenance
Reapply hydraulic mulch within 24 hours of discovering visible erosion unless the Engineer approves a longer period.

Removal

Remove hydraulic mulch by mechanically blending it into the soil with track laying equipment, disking, or other
approved method.

Temporary hydraulic mulch disturbed or displaced by your vehicles, equipment, or operations must be reapplied at your
expense.

Cleanup, repair, removal, disposal, or replacement due to improper installation or your negligence are not included in the
cost for performing maintenance.

MEASUREMENT AND PAYMENT

Temporary hydraulic mulch (bonded fiber matrix) is measured by the square yard from measurements along the slope of
the areas covered by the hydraulic mulch.

The contract price paid per square yard for temporary hydraulic mulch (bonded fiber matrix) includes full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying
temporary hydraulic mulch, complete in place, including removal of hydraulic mulch, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

The State and you share the cost of maintaining the temporary hydraulic mulch. The State determines the maintenance
cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.06 TEMPORARY CONCRETE WASHOUT FACILITY
GENERAL
Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing temporary concrete
washout facilities.

SWPPP must describe and include the use of temporary concrete washout facilities as a water pollution control practice
for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

Location of washout facilities

Name and location of off-site concrete waste disposal facility to receive concrete waste
Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility
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5. Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is located
outside of the State of California

6. Gravel-filled bag fabric

Plastic liner

8. Alternate attachment device for staples, if used
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Quality Control and Assurance
Retain and submit records of disposed concrete waste.

MATERIALS
Straw Bales
Straw bales must comply with Section 20-2.06, "Straw," of the Standard Specifications and be:

1. Atleast 14 inches wide, 18 inches high, 36 inches long, and weigh at least 50 pounds.
Composed entirely of vegetative matter, except for binding material.

3. Bound by wire, nylon, or polypropylene string. Do not use jute or cotton binding. Baling wire must be minimum
16 gauge. Nylon or polypropylene string must be approximately 0.08-inch in diameter with 80 pounds of breaking
strength.

Stakes
Stakes may be either wood or metal and must comply with the following:

1. Wood stakes must be:

1.1.  Untreated fir, redwood, cedar, or pine and cut from sound timber

1.2.  Straight and free of loose or unsound knots and other defects which would render stakes unfit for use
1.3.  Pointed on the end to be driven into the ground

1.4. Atleast2" x 2" x 48" in size

2. Metal stakes must be at least 0.5-inch diameter and 48 inches long. Tops of metal stakes must be bent at a 90-
degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake.

Concrete Washout Sign
Concrete washout sign must comply with Section 12-3.06B, "Portable Signs" of the Standard Specifications and:

Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background
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Gravel-filled Bag Fabric
Geosynthetic fabric for temporary gravel bag berm must consist of one of these:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARYV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with
manufacturer's name, identifying information, and product identification.

Gravel-filled bag fabric must comply with requirements in this table:
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Specification Requirements
Grab breaking load 205
1-inch grip, Ib, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hour, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free of clay balls, organic matter, and other deleterious materials

Gravel-filled Bag
Gravel-filled bag must:

1. Be made of gravel-filled bag fabric.
Have inside dimensions from 24 to 32 inches long, and from 16 to 20 inches wide.

3. Have bound opening to retain gravel. Opening must be sewn with yarn, bound with wire, or secured with a closure
device.

4.  Weigh from 30 to 50 pounds when filled with gravel.

Plastic Liner
Plastic liner must be:

Single ply, new polyethylene sheeting

At least 10 mils thick

Free of holes, punctures, tears or other defects
Without seams or overlapping joints

bl S

CONSTRUCTION
Placement
Place concrete washout facilities at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas
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Install a concrete washout sign adjacent to each temporary concrete washout facility location.
For at grade and below grade concrete washout facilities:

1. Build to contain liquid and concrete waste without seepage, spills, or overflow
Build in sufficient quantity and size to contain liquid and concrete waste generated by washout activities for
concrete wastes

3. Install with plastic liner

If approved, the length and width of temporary concrete washout facility may be increased from minimum dimensions
shown on the plans.
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If below grade concrete washout facilities are used, construct berms from compacted native material. Gravel may be
used in conjunction with compacted native material.

Operation
Use concrete washout facilities for:

1.  Washout from concrete delivery trucks
Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding, grooving, and
hydro-concrete demolition

3. Concrete waste from mortar mixing stations

Relocate concrete washout facilities as needed for concrete construction work.
Do not fill higher than 6 inches below rim.
Your WPC manager must inspect concrete washout facilities:

1. Daily if concrete work occurs daily
2. Weekly if concrete work does not occur daily

Maintenance
Maintain temporary concrete washout facility by:

Providing adequate holding capacity with 12-inch minimum freeboard

Removing and disposing of hardened concrete under Section 15-3.02, "Removal Methods"

Patching holes, rips, and voids in plastic liner with tape

If plastic liner leaks after patching, replace plastic liner

Repairing or replacing gravel-filled bags when they become split, torn, unraveled, or gravel spills out
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Repair temporary concrete washout facility within 24 hours of discovering damage unless the Engineer approves a
longer period.

If your vehicles, equipment, or activities disturb or displace temporary concrete washout facility, repair temporary
concrete washout facility at your expense.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid concrete
waste, or both. When concrete washout facility is full, remove and dispose of concrete waste within 2 days.

When the Engineer determines that temporary concrete washout facility is not needed, remove and dispose of it under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by the installation and removal of
temporary concrete washout facility, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

PAYMENT

Temporary concrete washout facility is measured by the actual count of concrete washout facilities in place.

The contract unit price paid for temporary concrete washout facility includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing, maintaining, and removing
the concrete washout facility, including removal and disposal of concrete waste, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

10-1.07 TEMPORARY CHECK DAM
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary check dams.
The SWPPP must describe and include the use of temporary check dams as a water pollution control practice for soil
stabilization in flow conveyances.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:
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1. Fiber rolls
2. Gravel-filled bag fabric

MATERIALS
Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

If specified, Type 1 fiber rolls must be:
1. Made from an erosion control blanket:

Classified by the Erosion Control Technology Council (ECTC) as ECTC 2D

1.2.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)

slope
1.3.  Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
1.4.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035
1.5.  With top and bottom surfaces covered with lightweight non-synthetic netting
1.6.  Either of the following:

1.6.1.  Double net straw and coconut blanket with 70 percent straw and 30 percent coconut fiber

1.6.2.  Double net excelsior blanket with 80 percent of the wood excelsior fibers being 6 inches or longer

2. Rolled along the width
Secured with natural fiber twine every 6 feet and 6 inches from each end
4. Finished to be either:
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4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

If specified, Type 2 fiber rolls must:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber
Be covered with a biodegradable jute, sisal, or coir fiber netting
Have the netting secured tightly at each end

Be finished to be either:
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4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x 1" x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Rope
For Type 2 installation, rope must:
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1. Be biodegradable, such as sisal or manila
2. Have a minimum diameter of 1/4 inch

Gravel-filled Bag Fabric

Geosynthetic fabric for temporary gravel bag berm must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight and damage during shipping and storage. Label each unit with the

manufacturer's name, identifying information and product identification.
Gravel-filled bag fabric must comply with:

Specification Requirements
Grab breaking load 205
1-inch grip, Ib, min. in each direction
Apparent elongation 50
percent, min., in each direction
Water Flow Rate 80-150
max. average roll value, gallons per minute/square foot
Permittivity 1.2
1/sec., min
Apparent opening size 40-80
max. average roll value, U.S. Standard sieve size
Ultraviolet Degradation 70
percent of original unexposed grab breaking load 500 hr, minimum

Gravel
Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter

2. Clean and free from clay balls, organic matter, and other deleterious materials

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from gravel-filled bag fabric.

. Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.
3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured

with a closure device.
4.  Weigh from 30 to 50 pounds when filled with gravel.

CONSTRUCTION

Before placing temporary check dam, remove obstructions including rocks, clods, and debris greater than one inch in

diameter from the ground.

If check dams are to be placed in the same areas as erosion control blankets, then install the blankets before placing the

check dams.

Temporary check dams must be:

1. Placed approximately perpendicular to the centerline of the ditch or drainage line

2. Installed with sufficient spillway depth to prevent flanking of concentrated flow around the ends of the check dam

3. Type 1 for lashed fiber rolls, Type 2 for gravel-filled bags, or a combination:
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3.1. If the ditch is lined with concrete or hot mix asphalt, use temporary check dam (Type 2)
3.2.  If the ditch is unlined, you may use temporary check dam (Type 1) or (Type 2)

Temporary check dam (Type 1) must be:

Secured with rope and notched wood stakes.

Installed by driving stakes into the soil until the notch is even with the top of the fiber roll.

Installed by lacing the rope between stakes and over the fiber roll. Knot the rope at each stake.

Tightened by driving the stakes further into the soil forcing the fiber roll against the surface of the ditch or drainage
line.
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Temporary check dam (Type 2) must be:

1. Placed as a single layer of gravel bags
2. End-to-end to eliminate gaps

If you need to increase the height of the temporary check dam (Type 2):

1. Increase height by adding rows of gravel-filled bags
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Stabilize dam by adding rows of bags at the bottom

MAINTENANCE

Maintain temporary check dams to provide sediment holding capacity and to reduce concentrated flow velocities.

Remove sediment deposits, trash, and debris from temporary check dams as needed or when directed by the Engineer. If
removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or water. Trash
and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Maintain temporary check dams by:

1. Removing sediment from behind the check dam when sediment is 1/3 the height of the check dam above ground
Repairing or adjusting the check dams when scour and other evidence of concentrated flow occur beneath the fiber
roll

3. Repairing or replacing the fiber rolls or gravel-filled bags when they become split, torn, or unraveled

4. Adding stakes when the fiber rolls slump or sag

5. Replacing broken or split wood stakes

Repair temporary check dams within 24 hours of discovering damage unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary check dams, repair temporary check dams at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that temporary check dams are not required, they must be removed and disposed of under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary check
dams must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary check dam is measured by the linear foot along the centerline of the check dams. Where temporary fiber
rolls are joined and overlapped, the overlap is measured as a single installed check dam.

The contract price paid per linear foot for temporary check dams includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary check dams,
complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and backfilling and
repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer
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The State and you share the cost of maintaining the temporary check dams. The State determines the maintenance cost
under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.08 TEMPORARY FIBER ROLL
GENERAL

Summary

This work includes constructing, maintaining, and removing temporary fiber roll.
The SWPPP must describe and include the use of temporary fiber roll as a water pollution control practice for sediment

control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for fiber roll.

MATERIALS

Fiber Roll

Fiber roll must:

1.

Last for at least one year after installation

2. BeType 1 or Type 2

If specified, Type 1 fiber roll must be:

1.

W

Made from an erosion control blanket:

1.1.  Classified by the Erosion Control Technology Council (ECTC) as ECTC 2D

1.2.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

1.3.  Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.4.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.5.  With top and bottom surfaces covered with lightweight non-synthetic netting

1.6. That complies with one of the following:

1.6.1.  Double net straw and coconut blanket with 70 percent straw and 30 percent coconut fiber
1.6.2.  Double net excelsior blanket with 80 percent of the wood excelsior fibers being 6 inches or longer

Rolled along the width
Secured with natural fiber twine every 6 feet and 6 inches from each end
Finished to be either:

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

If specified, Type 2 fiber roll must:
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Be filled with rice or wheat straw, wood excelsior, or coconut fiber
Be covered with a biodegradable jute, sisal, or coir fiber netting
Have the netting secured tightly at each end

Be finished to be either:

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes

Wood stakes must be:

1.

Untreated fir, redwood, cedar, or pine and cut from sound timber
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2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber roll, wood stakes must be at least:

1. 1"x1"x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Rope
For Type 2 installation, rope must:

1. Be biodegradable, such as sisal or manila
2. Have a minimum diameter of 1/4 inch

CONSTRUCTION

Before placing fiber roll, remove obstructions including rocks, clods, and debris greater than one inch in diameter from
the ground.

If fiber roll is to be placed in the same area as erosion control blanket, install the blanket before placing the fiber roll.
For other soil stabilization practices such as hydraulic mulch or compost, place the fiber roll and then apply the soil
stabilization practice.

Place fiber roll on slopes at the following spacing unless the plans show a different spacing:

10 feet apart for slopes steeper than 2:1 (horizontal:vertical)
15 feet apart for slopes from 2:1 to 4:1 (horizontal:vertical)

20 feet apart for slopes from 4:1 to 10:1 (horizontal:vertical)
50 feet apart for slopes flatter than 10:1 (horizontal:vertical)
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Place fiber roll approximately parallel to the slope contour. For any 20 foot section of fiber roll, do not allow the fiber
roll to vary more then 5 percent from level.
Type 1 and Type 2 fiber roll may be installed using installation method Type 1, Type 2, or a combination:

For installation method Type 1, install fiber roll by:

1. Placing in a furrow that is from 2 to 4 inches deep

2. Securing with wood stakes every 4 feet along the length of the fiber roll

3. Securing the ends of the fiber roll by placing a stake 6 inches from the end of the roll

4. Driving the stakes into the soil so that the top of the stake is less then 2 inches above the top of the fiber roll

For installation method Type 2, install fiber roll by:

Securing with rope and notched wood stakes.

Driving stakes into the soil until the notch is even with the top of the fiber roll.

Lacing the rope between stakes and over the fiber roll. Knot the rope at each stake.
Tightening the fiber roll to the surface of the slope by driving the stakes further into the soil.
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MAINTENANCE

Maintain temporary fiber roll to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary fiber roll as needed or when directed by the Engineer. If
removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or water. Trash
and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Maintain temporary fiber roll by:

Removing sediment from behind the fiber roll when sediment is 1/3 the height of the fiber roll above ground
Repairing or adjusting the fiber roll when rills and other evidence of concentrated runoff occur beneath the fiber roll.
Repairing or replacing the fiber roll when they become split, torn, or unraveled

Adding stakes when the fiber roll slump or sag

Replacing broken or split wood stakes
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Repair temporary fiber roll within 24 hours of discovering damage unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary fiber roll, repair temporary fiber roll at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that temporary fiber roll is not required, they must be removed and disposed of under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary fiber roll
must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fiber roll is measured by the linear foot along the centerline of the installed roll. Where temporary fiber roll
is joined and overlapped, the overlap is measured as a single installed roll.

The contract price paid per linear foot for temporary fiber roll includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary fiber roll,
complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and backfilling and
repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer

The State and you share the cost of maintaining the temporary fiber roll. The State determines the maintenance cost
under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.09 TEMPORARY SILT FENCE
GENERAL
Summary

This work includes installing, maintaining, and removing temporary silt fence.
The SWPPP must describe and include the use of temporary silt fence as a water pollution control practice for sediment
control.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for silt fence fabric.

MATERIALS
Silt Fence Fabric
Geosynthetic fabric for temporary silt fence must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value (MARYV).

Identify, store, and handle under ASTM D 4873.

Protect geosynthetics from moisture, sunlight, and damage during shipping and storage. Label each unit with the
manufacturer's name, identifying information, and product identification.

Silt fence fabric must comply with:
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Property ASTM Specification
Designation Woven Non-
woven
Grab breaking load D 4632
1-inch grip, Ib, min. in each direction 120 120
Apparent elongation D 4632
percent, min., in each direction 15 50
Water Flow Rate D 4491
max. average roll value, gallons per minute/square 10-50 100-150
foot
Permittivity D 4491
1/sec., min. 0.05 0.05
Apparent opening size D 4751
max. average roll value, U.S. Standard sieve size 30 30
Ultraviolet Degradation D 4595
percent of original unexposed grab breaking load 70
500 hr, minimum

Posts

Posts must be wood or metal.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long
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Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.

SAINAIE ol S

CONSTRUCTION
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3. Spacing of the fasteners must be no more than 8 inches apart

Place silt fence approximately parallel to the slope contour. For any 50 foot section of silt fence, do not allow the
elevation at the base of the fence to vary more than 1/3 of the fence height.
Install silt fence by:

1. Placing the bottom of the fabric in a trench that is 6 inches deep
2. Securing with posts placed on the downhill side of the fabric
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3. Backfilling the trench with soil and hand or mechanically tamping to secure the fabric in the trench

If you reinforce the silt fence fabric with wire or plastic mesh, you may increase the post spacing to a maximum of 10
feet. The field-assembled reinforced silt fence must be able to retain saturated sediment without collapsing.
Connect silt fence sections by:

1. Joining separate sections of silt fence to form reaches that are no more than 500 feet long
Securing the end posts of each section by wrapping the tops of the posts with at least two wraps of 16-gage diameter
tie wire

3. Ensuring that each reach is a continuous run of silt fence from end to end or from an end to an opening, including
joined panels

If you mechanically push the silt fence fabric vertically through the soil, you must demonstrate that the silt fence fabric
will not be damaged and will not slip out of the soil, resulting in sediment passing under the silt fence fabric.

MAINTENANCE

Maintain temporary silt fence to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary silt fence as needed or when directed by the Engineer. If
removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or water. Trash
and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the Highway Right
of Way," of the Standard Specifications.

Maintain temporary silt fence by:

1. Removing sediment from behind the silt fence when sediment is 1/3 the height of the silt fence above ground

2. Repairing or adjusting the silt fence when rills and other evidence of concentrated runoff occur beneath the silt fence
fabric

3. Repairing or replacing the silt fence fabric when it become split, torn, or unraveled

Repair temporary silt fence within 24 hours of discovering damage unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace temporary silt fence, repair temporary silt fence at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that temporary silt fence is not required, remove and dispose of fence under Section 7-
1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary silt fence
must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary silt fence is measured by the linear foot along the centerline of the installed fence.

The contract price paid per linear foot for temporary silt fence includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary silt fence,
complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and backfilling and
repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

The State and you share the cost of maintaining the temporary silt fence. The State determines the maintenance cost
under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.10 TEMPORARY FENCE (TYPE ESA)
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary fence (Type ESA). Temporary fence (Type
ESA) provides a visible boundary adjacent to protected areas such as an environmentally sensitive area.
Signs are not required for temporary fence (Type ESA).
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Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. High visibility fabric
2. Safety cap for metal posts

MATERIALS
High Visibility Fabric
High visibility fabric for temporary fence (Type ESA) must consist of one of the following:

1. Polyethylene
2. Polypropylene
3. Combined polyethylene and polypropylene

Sample under ASTM D 4354, Procedure C.

Test under ASTM D 4759. All properties must be based on Minimum Average Roll Value.
Identify, store, and handle under ASTM D 4873.

High visibility fabric must:

1. Contain ultraviolet inhibitors
2.  Comply with the following:

Property Specifications Requirements
Width, inches, Min Measured 48
Opening size inches Measured 1" x 1" (Min)

2" x 2" (Max)
Color Observed Orange
Grab breaking load ASTM D4632 260
I-inch grip, 1b, Min. in each
direction
Apparent elongation ASTM D4632 5
percent, Min., in each direction
Ultraviolet Degradation ASTM D4355 70
percent of original unexposed
grab breaking load 500 hr,
minimum
Posts

Posts must be wood or steel.
Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size and 6 feet long
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Steel posts must:

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 6 feet long.

Have a safety cap attached to the exposed end. The safety cap must be yellow, orange or red plastic and fit snugly to
the metal post.
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Signs
If specified, signs must be:

1.  Weatherproof and fade-proof and may include plastic laminated printed paper affixed to an inflexible weatherproof
backer board
2. Attached to the high visibility fabric with tie wire or locking plastic fasteners

CONSTRUCTION
General
Install temporary fence (Type ESA):

1. With high visibility fabric, posts, and fasteners as follows:

1.1.  If wood posts are used, fasteners must be staples or nails
1.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
1.3.  Spacing of the fasteners must be no more than 8 inches apart

2. Before clearing and grubbing activities
3. From outside of the protected area
4. With posts spaced 8 feet apart and embedded at least 16 inches in the soil

If specified, signs must be:

1. Attached with the top of the sign panel flush with the top of the high visibility fabric
2. Placed 100 feet apart along the length and at each end of the fence

If trees and other plants need protection, install fence to:

1. Enclose the foliage canopy (drip line) of protected plants
2. Protect visible roots from encroachment

Maintenance
Maintain temporary fence (Type ESA) by:

Keeping posts in a vertical position
Reattaching fabric to posts

Replacing damaged sections of fabric
Replacing and securing signs
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Removal

When the Engineer determines that temporary fence (Type ESA) is no longer required, remove and dispose of it under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance caused by the installation and removal of temporary fence (Type ESA), including
holes and depressions, under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary fence (Type ESA) is measured and paid for by the linear foot in the same manner specified for fence (Type
BW or WM) in Section 80, "Fences," of the Standard Specifications.

The contract price paid per linear foot for temporary fence (Type ESA) includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary fence
(Type ESA), complete in place, including maintenance, removal of materials, and backfilling and repairing holes, depressions
and other ground disturbance, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as ordered by the Engineer.
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10-1.11 TEMPORARY CONSTRUCTION ENTRANCE
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary construction entrance to provide temporary
access.

The SWPPP must describe and include the use of temporary construction entrance as a water pollution control practice
for tracking control.

Temporary construction entrance must be Type 2.

Submittals

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications
for:

1. Temporary entrance fabric
2. Rock

Submit details for alternatives at least 5 business days before installation. You may propose alternatives for the
following items:

1. Alternative sump
2. Alternative corrugated steel panels

If the Engineer approves, you may eliminate the sump.

MATERIALS
Temporary Entrance Fabric

Temporary entrance fabric must comply with Section 88-1.04, "Rock Slope Protection Fabric," of the Standard
Specifications and be woven Type B or non-woven Type B.

Rock

Rock must be Type A or Type B.
Rock (Type A) must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rock (Type B) must be Railway Ballast Number 25. Do not use blast furnace slag. Railway Ballast Number 25 must
comply with:

1. Description in AREMA Manual for Railway Engineering.
2. Following sizes:

Nominal Percentage Passing

Size Square 3" 2-1/2" 2" 1-1/2" " 3/4" 172" 3/8" No. 4
Opening

2-1/2"-3/8" 100 80-100 | 60-85 | 50-70 | 25-50 - 5-20 0-10 0-3

3. Following properties:
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Specification Requirements
Percent material passing No. 200 sieve, max. 1.0
ASTM: C 117
Bulk specific gravity, min. 2.60
ASTM: C 127
Absorption, percent min. 1.0
ASTM: C 127
Clay lumps and friable particles, percent max. 0.5
ASTM: C 142
Degradation, percent max. 30
ASTM: C 535
Soundness (Sodium Sulfate), percent max. 5.0
ASTM: C 88
Flat, elongated particles, or both, percent max. 5.0
ASTM: D 4791

Corrugated Steel Panels
Corrugated steel panels must:

1. Be made of steel.
2. Be pressed or shop welded
3. Have a slot or hook for connecting panels together

CONSTRUCTION
Prepare location for temporary construction entrance by:

Removing vegetation to ground level and clear away debris

Grading ground to uniform plane

Grading ground surface to drain

Removing sharp objects that may damage fabric

Compacting the top 1.5 feet of soil to at least 90 percent relative compaction

SNk W=

If temporary entrance (Type 1) is specified, use rock (Type A).

If temporary construction entrance (Type 2) is specified, use Rock (Type B) under corrugated steel panels. Use at least 6
corrugated steel panels for each entrance. Couple panels together.

Install temporary construction entrance by:

Positioning fabric along the length of the entrance

Overlapping sides and ends of fabric by at least 12 inches

Spreading rock over fabric in the direction of traffic

Covering fabric with rock within 24 hours

Keeping a 6 inch layer of rock over fabric to prevent damage to fabric by spreading equipment

SNk W=

Do not drive on fabric until rock is spread.

Unless the Engineer eliminates the sump, install a sump within 20 feet of each temporary construction entrance.

Repair fabric damaged during rock spreading by placing a new fabric over the damaged area. New fabric must be large
enough to cover damaged area and provide at least 18-inch overlap on all edges.

Maintenance

Maintain temporary construction entrance to minimize generation of dust and tracking of soil and sediment onto public
roads. If dust or sediment tracking increases, place additional rock unless the Engineer approves another method.
Repair temporary construction entrance if:

1. Fabric is exposed
2. Depressions in the entrance surface develop
3. Rock is displaced
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Repair temporary construction entrance within 24 hours of discovering damage unless the Engineer approves a longer
period.

During use of temporary construction entrance, do not allow soil, sediment, or other debris tracked onto pavement to
enter storm drains, open drainage facilities, or watercourses. When material is tracked onto pavement, remove it within 24
hours unless the Engineer approves a longer period.

If your vehicles, equipment, or activities disturb or displace the temporary construction entrance, repair it at your
expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

Removal

When the Engineer determines that temporary construction entrance is not required, remove and dispose of it under
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Backfill and repair ground disturbance, including holes and depressions, caused by installation and removal of temporary
construction entrance under Section 15-1.02, "Preservation of Property," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Temporary construction entrance is determined from actual count in place. Temporary construction entrance is
measured one time only and no additional measurement will be recognized.

The contract price paid for temporary construction entrance includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing temporary construction
entrance, complete in place, including removal of temporary construction entrance, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary construction entrance is relocated during the course of
construction.

The State and you share the cost of maintaining temporary construction entrance. The State determines the maintenance
cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of that cost.

10-1.12 MOVE-IN/MOVE-OUT (TEMPORARY EROSION CONTROL)
GENERAL
Summary

This work includes moving onto the project when an area is ready to receive temporary erosion control, setting up
required personnel and equipment for the application of erosion control materials, and moving out all personnel and
equipment when temporary erosion control in that area is completed.

Temporary erosion control consists of any water pollution control practice for soil stabilization.

When notified by the Engineer that an area is ready for temporary erosion control, start erosion control work within 5
business days.

MEASUREMENT AND PAYMENT

Move-in/move-out (temporary erosion control) is measured as units from actual count. A move-in followed by a
move-out is considered one unit.

The contract unit price paid for move-in/move-out (temporary erosion control) includes full compensation for furnishing
all labor, materials (excluding temporary erosion control materials), tools, equipment, and incidentals and for doing all the
work involved in moving in and removing from the project all personnel and equipment necessary for application of
temporary erosion control, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

10-1.13 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The SWPPP must describe and include the use of temporary drainage inlet protection as a water pollution control
practice for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet. Temporary
drainage inlet protection must be appropriate type to meet the conditions around the drainage inlet.
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Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

Erosion control blanket
Fiber rolls

Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric

PN B DD =

If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for approval at
least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution control in
Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, Ib, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square
foot 100-150
Permittivity D 4491
1/sec., min. 0.05
Apparent opening size D 4751
max. average roll value,
U.S. Standard sieve size 40
Ultraviolet Degradation D 4595
percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARYV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket
Erosion control blanket must be:
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Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

Erosion control blanket classified as temporary and degradable must be one of the following:

1. Double net excelsior blanket:

I.1.
1.2
1.3.
1.4.

L.5.
1.6.
1.7.
1.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

With 80 percent of the wood excelsior fibers being 6 inches or longer

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with lightweight non-synthetic netting

2. Double net straw and coconut blanket:

2.1.
2.2.
2.3.
24.
2.5.
2.6.
2.7.
2.8.

Classified as ECTC Type 2D

Classified as an erosion control blanket

Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

Comprised of 70 percent straw and 30 percent coconut fiber

Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

With top and bottom surfaces covered with lightweight non-synthetic netting

3. Jute netting:

3.1.
3.2
3.3.
3.4.
3.5.
3.6.
3.7.
3.8.
3.9.
3.10.

Classified as ECTC Type 3B

Classified as an open weave textile and have from 14 to 20 strands per foot in each direction
Designed to last for at least one year after installation

With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

With an average open area from 63 to 70 percent

From 48 to 72 inches in width

Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1.
4.2.
4.3.
44.
4.5.
4.6.
4.7.
4.8.
4.09.
4.10.

Classified as ECTC Type 4

Classified as an open weave textile and from 13 to 18 strands per foot in each direction

Designed to last for at least three years after installation

With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

With an average open area from 63 to 70 percent

From 72 to 158 inches in width

Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:
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Be a geosynthetic fabric
Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and Shore
Protection," of the Standard Specifications
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Staples

You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion control
blanket.

Rock
Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. BeType 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

bl

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber
Be covered with biodegradable jute, sisal, or coir fiber netting
Have netting secured tightly at each end

Be finished to be either:

bl

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2. From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground
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For fiber rolls, wood stakes must be at least:

1. 1"x1"x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation

Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

bl S

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.

AN S

Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3.  Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured
with a closure device.

4.  Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
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2. Besized to fit the catch basin or drainage inlet
3. Include a high-flow bypass

Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are deeper than
18 inches must:

1. Include lifting loops and dump straps
2. Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers

Foam barriers must:

Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section

Have a vertical height of at least 5 inches after installation

Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units
Be secured to:

NN B WD

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive
8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers
Rigid plastic barriers must:

1. Have an integrated filter

2. Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate (PET)

3. Have a flattened tubular shaped cross section

4. Be made from virgin or recycled materials

5. Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the finished filter
core or outer jacket

6. Have a length of at least 4 feet per unit

7. Have the ability to interlock separate units into a longer barrier so that water does not flow between the units

8. Be secured to:
8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-filled bags,
or a combination

8.2  Soil with 6-inch nails with 1-inch washers and wood stakes

9. Comply with the following properties:
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Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90

after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer

If used at a curb inlet without a grate, rigid plastic barriers must:
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Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows

Include a high-flow bypass
Have a vertical height of at least 7 inches after installation
Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

bl

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows

Include a high-flow bypass
Have a vertical height of at least 1.5 inches after installation
Be sized to fit the catch basin or drainage inlet

If used at a curb inlet with a grate, rigid plastic barriers must:

1.

2.
3.
4.

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening and have

an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical section that covers the curb opening by at least 5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:

A e e

Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.
2.

Rigid plastic barrier
Foam barrier
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CONSTRUCTION
For drainage inlet protection at drainage inlets in paved and unpaved areas:

1. Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear sediment
barriers to redirect runoff and control ponding.

2. Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one inch in
diameter before installing the drainage inlet protection.

3. Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or flow line to
prevent sediment from entering the drainage inlet.

Erosion Control Blanket
To install erosion control blanket and geosynthetic fabric:

1. Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench adjacent to
the drainage inlet
2. Anchor the perimeter edge of the erosion control blanket in a trench

Silt Fence

If silt fence is used as a linear sediment barrier:

1. Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and compact
manually

Gravel Bag Berm
If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

If used within shoulder area, place gravel-filled bags behind temporary railing (Type K).

Fiber Rolls
If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to 12
inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers
If foam barriers are used as a linear sediment barrier:

1. [Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no more
than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers

If flexible sediment barriers are used:

Contract No. 05-330724
87



Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow behind the
barrier

N —

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination

If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized cable ties
that are from 5 to 7 inches in length

bl

Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or
water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible
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If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split wood
stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are from 5 to
7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the lifting loops
and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty by lifting the metal
frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the sediment filter bags, do not
allow the rinse water to enter a drain inlet or waterway.
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Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair temporary
drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary drainage
inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection will be
measured one time only and no additional measurement will be recognized.

The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary drainage inlet
protection, complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and
backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the course of
construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of
that cost.

10-1.14 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work
San Luis Obispo County in
and near Paso Robles from
05-330714 SLO-46-32.1/36.7 | Airport Road to 0.5 Mile
west of Geneseo Road

Convert 2-lane Highway to 4-lane
Expressway

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.15 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan
for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.
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data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned.”

early completion time: The difference in time between an early scheduled completion date and the contract completion
date.

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain
stage of the project.

narrative report: A document submitted with each schedule that discusses topics related to project progress and
scheduling.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than
10 working days of total float.

State owned float activity: The activity documenting time saved on the critical path by actions of the State. It is the
last activity prior to the scheduled completion date.

time impact analysis: A schedule and narrative report developed specifically to demonstrate what effect a proposed
change or delay has on the current scheduled completion date.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

Calculations using the critical path method to determine controlling activities.

. Duration activities less than 20 working days.

3. At least 50 but not more than 500 activities, unless authorized. The number of activities must be sufficient to assure
adequate planning of the project, to permit monitoring and evaluation of progress, and to do an analysis of time
impacts.

4. Each required constraint. Constraints other than those required by the special provisions may be included only if
authorized.

5. State-owned float as the predecessor activity to the scheduled completion date.

6. Activities with identification codes for responsibility, stage, work shifts, location, and contract pay item numbers.
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You may show early completion time on any schedule provided that the requirements of the contract are met. Early
completion time is considered a resource for your exclusive use. You may increase early completion time by improving
production, reallocating resources to be more efficient, performing sequential activities concurrently, or by completing
activities earlier than planned. You may also submit for approval a VECP as specified in Section 4-1.035B, "Value
Engineering Change Proposal." of the Standard Specifications that will reduce time of construction.

You may show a scheduled completion date that is later than the contract completion date on an update schedule, after
the baseline schedule is accepted. Provide an explanation for a late scheduled completion date in the narrative report that is
included with the schedule.

State-owned float is considered a resource for the exclusive use of the State. The Engineer may accrue State-owned float
by the early completion of review of any type of required submittal when it saves time on the critical path. Prepare a time
impact analysis, when requested by the Engineer, to determine the effect of the action as specified in "Time Impact
Analysis." The Engineer documents State-owned float by directing you to update the State-owned float activity on the next
updated schedule. Include a log of the action on the State-owned float activity and include a discussion of the action in the
narrative report. The Engineer may use State-owned float to mitigate past, present, or future State delays by offsetting
potential time extensions for contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date as
specified in Section 4-1.03, "Changes," of the Standard Specifications. Prepare a time impact analysis to determine the effect
of the change as specified in "Time Impact Analysis" and include the impacts acceptable to the Engineer in the next updated
schedule. Changes that do not affect the controlling operation on the critical path will not be considered as the basis for a
time adjustment. Changes that do affect the controlling operation on the critical path will be considered by the Engineer in
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decreasing time or granting an extension of time for completion of the contract. Time extensions will only be granted if the
total float is absorbed and the scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, furnish schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include:

1. Latest version of Primavera SureTrak Project Manager for Windows, or equivalent
2. Latest version of schedule-comparing HST SureChange, or equivalent

If a schedule software equivalent to SureTrak is proposed, it must be capable of generating files that can be imported into
SureTrak. The schedule-comparing software must be compatible with schedule software submitted and must be able to
compare two schedules and provide reports of changes in activity ID, activity description, constraints, calendar assignments,
durations, and logic ties.

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement
of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than SureTrak is submitted, then the training session must be a total of 16-hours for each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2.  Two copies of a narrative report
3. One read-only compact disk or floppy diskette containing the schedule data

The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right

Be based on early start and early finish dates of activities

Clearly show the primary paths of criticality using graphical presentation
Be prepared on 34" x 44"

Include a title block and a timeline on each page
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The narrative report must be organized in the following sequence with all applicable documents included:

1. Transmittal letter

2. Work completed during the period

3. Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts,
6-day work weeks, specified overtime or work at times other than regular days or hours

4. Description of the current critical path

5. Changes to the critical path and scheduled completion date since the last schedule submittal

6. Description of problem areas

7. Current and anticipated delays:

7.1.  Cause of delay
7.2.  Impact of delay on other activities, milestones, and completion dates
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7.3.  Corrective action and schedule adjustments to correct the delay
8. Pending items and status thereof:

8.1.  Permits

8.2.  Change orders

8.3. Time adjustments

8.4. Noncompliance notices

9. Reasons for an early or late scheduled completion date in comparison to the contract completion date

Schedule submittals will only be considered complete when all documents and data have been submitted as described
above.

Preconstruction Scheduling Conference

Schedule a preconstruction scheduling conference with your project manager and the Engineer within 15 days after
contract approval. The Engineer will conduct the meeting and review the requirements of this section with you.

Submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and be
prepared to discuss the proposed work plan and schedule methodology that comply with the requirements of this section. If
you propose deviations to the construction staging, then the general time-scaled logic diagram must also display the
deviations and resulting time impacts. Be prepared to discuss the proposal.

At this meeting, also submit the alphanumeric coding structure and activity identification system for labeling work
activities. To easily identify relationships, each activity description must indicate its associated scope or location of work by
including such terms as quantity of material, type of work, bridge number, station to station location, side of highway (such
as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor, or mainline.

The Engineer reviews the logic diagram, coding structure, and activity identification system, and provide any required
baseline schedule changes to you for implementation.

Baseline Schedule

Beginning the week following the preconstruction scheduling conference, meet with the Engineer weekly to discuss
schedule development and resolve schedule issues until the baseline schedule is accepted.

Submit a baseline schedule within 20 days of contract approval. Allow 20 days for the Engineer's review after the
baseline schedule and all support data are submitted. In addition, the baseline schedule submittal is not considered complete
until the computer software is delivered and installed for use in review of the schedule.

The baseline schedule must include the entire scope of work and how you plan to complete all work contemplated. The
baseline schedule must show the activities that define the critical path. Multiple critical paths and near-critical paths must be
kept to a minimum. A total of not more than 50 percent of the baseline schedule activities must be critical or near critical,
unless otherwise authorized.

The baseline schedule must not extend beyond the number of contract working days. The baseline schedule must have a
data date of contract approval. If you start work before contract approval, the baseline schedule must have a data date of the
1st day you performed work at the job site.

If you submit an early completion baseline schedule that shows contract completion in less than 85 percent of the
contract working days, the baseline schedule must be supplemented with resource allocations for every task activity and
include time-scaled resource histograms. The resource allocations must be shown to a level of detail that facilitates report
generation based on labor crafts and equipment classes for you and your subcontractors. Use average composite crews to
display the labor loading of on-site construction activities. Optimize and level labor to reflect a reasonable plan for
accomplishing the work of the contract and to assure that resources are not duplicated in concurrent activities. The time-
scaled resource histograms must show labor crafts and equipment classes to be used. The Engineer may review the baseline
schedule activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is
practicable.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress, on or before the 1st day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until the previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

Contract No. 05-330724
92



The updated schedule must have a data date of the 21st day of the month or other date established by the Engineer. The
updated schedule must show the status of work actually completed to date and the work yet to be performed as planned.
Actual activity start dates, percent complete, and finish dates must be shown as applicable. Durations for work that has been
completed must be shown on the updated schedule as the work actually occurred, including Engineer submittal review and
your resubmittal times.

You may include modifications such as adding or deleting activities or changing activity constraints, durations, or logic
that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared to that
shown on the current accepted schedule. Justify in writing the reasons for any changes to planned work. If any proposed
changes in planned work will result in (1) or (2) above, then submit a time impact analysis as specified in this section.

Time Impact Analysis

Submit a written time impact analysis (TIA) with each request for adjustment of contract time, or when you or the
Engineer consider that an approved or anticipated change may impact the critical path or contract progress.

The TIA must illustrate the impacts of each change or delay on the current scheduled completion date or internal
milestone, as appropriate. The analysis must use the accepted schedule that has a data date closest to and before the event. If
the Engineer determines that the accepted schedule used does not appropriately represent the conditions before the event, the
accepted schedule must be updated to the day before the event being analyzed. The TIA must include an impact schedule
developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations
or logic of existing activities. If the impact schedule shows that incorporating the event modifies the critical path and
scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules
must be equal to the adjustment of contract time. The Engineer may construct and use an appropriate project schedule or
other recognized method to determine adjustments in contract time until you provide the TIA.

Submit 2 copies of your TIA within 20 days of receiving a written request for a TIA from the Engineer. Allow the
Engineer 15 days after receipt to review the submitted TIA. All approved TIA schedule changes must be shown on the next
updated schedule.

If a TIA you submit is rejected, meet with the Engineer to discuss and resolve issues related to the TIA. If agreement is
not reached, you are allowed 15 days from the meeting with the Engineer to give notice as specified in Section 9-1.04,
"Notice of Potential Claim," of the Standard Specifications. Only show actual as-built work, not unapproved changes related
to the TIA, in subsequent updated schedules. If agreement is reached at a later date, approved TIA schedule changes must be
shown on the next updated schedule. The Engineer withholds remaining payment on the schedule contract item if a TIA is
requested and not submitted within 20 days. The schedule item payment resumes on the next estimate after the requested
TIA is submitted. No other contract payment is withheld regarding TIA submittals.

Final Updated Schedule

Submit a final update, as-built schedule with actual start and finish dates for the activities, within 30 days after
completion of contract work. Provide a written certificate with this submittal signed by your project manager or an officer of
the company stating, "To my knowledge and belief, the enclosed final update schedule reflects the actual start and finish
dates of the actual activities for the project contained herein." An officer of the company may delegate in writing the
authority to sign the certificate to a responsible manager.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price. The contract lump sum price paid for
progress schedule (critical path method) includes full compensation for furnishing all labor, material, tools, equipment, and
incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating
schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

1. A total of 25 percent of the item amount will be paid upon achieving all of the following:

1.1.  Completion of 5 percent of all contract item work.

1.2.  Acceptance of all schedules and approval of all TIAs required to the time when 5 percent of all contract item
work is complete.

1.3.  Delivery of schedule software to the Engineer.

1.4. Completion of required schedule software training.
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2. A total of 50 percent of the item amount will be paid upon completion of 25 percent of all contract item work and
acceptance of all schedules and approval of all TIAs required to the time when 25 percent of all contract item work
is complete.

3. A total of 75 percent of the item amount will be paid upon completion of 50 percent of all contract item work and
acceptance of all schedules and approval of all TIAs required to the time when 50 percent of all contract item work
is complete.

4. A total of 100 percent of the item amount will be paid upon completion of all contract item work, acceptance of all
schedules and approval of all TIAs required to the time when all contract item work is complete, and submittal of
the certified final update schedule.

If you fail to complete any of the work or provide any of the schedules required by this section, the Engineer makes an
adjustment in compensation as specified in Section 4-1.03C, "Changes in Character of Work," of the Standard Specifications
for the work not performed. Adjustments in compensation for schedules will not be made for any increased or decreased
work ordered by the Engineer in submitting schedules.

10-1.16 TIME-RELATED OVERHEAD

The Contractor will be compensated for time-related overhead as described below and in conformance with "Force
Account Payment" of these special provisions. The Contractor will not be compensated for time-related overhead for delays
to the controlling operations caused by the Engineer that occur prior to the first working day, but will be compensated for
actual overhead costs incurred, as determined by an independent Certified Public Accountant audit examination and report.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment,"
and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9-1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time-related overhead shall consist of those overhead costs, including field and home office overhead, that are in
proportion to the time required to complete the work. Time-related overhead shall not include costs that are not related to
time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.
Time-related overhead shall not apply to subcontractors of any tier, suppliers, fabricators, manufacturers, or other parties
associated with the Contractor.

Field office overhead expenses include time-related costs associated with the normal and recurring operations of the
construction project, and shall not include costs directly attributable to the work of the contract. Time-related costs of field
office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general
superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance,
security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's
business. These costs include, but are not limited to, general administration, insurance, personnel and subcontract
administration, purchasing, accounting, and project engineering and estimating. Home office overhead costs shall exclude
expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material
deliveries, and consultant and legal fees.

The quantity of time-related overhead associated with a reduction in contract time for an accepted VECP under Section
4-1.035B, "Value Engineering Change Proposal," of the Standard Specifications shall be considered a construction cost
attributable to the resultant estimated net savings due to the cost reduction incentive.

If the final increased quantity of time-related overhead exceeds 149 percent of the number of working days specified in
the verified Bid Item List, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an
audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead
costs. The audit examination and report shall depict the Contractor's project and company-wide financial records and shall
specify the actual overall average daily rates for both field and home office overhead for the entire duration of the project,
and whether the costs have been properly allocated. The rates of field and home office overhead shall exclude unallowable
costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.

Independent Certified Public Accountant's audit examinations shall be performed in conformance with the requirements
of the American Institute of Certified Public Accountants Attestation Standards. Audit examinations and reports shall
determine if the rates of field office overhead and home office overhead are:

A. Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1,
Part 31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

Within 20 days of receipt of the Engineer's written request, the Contractor shall make its financial records available for
audit by the State for the purpose of verifying the actual rate of time-related overhead specified in the audit submitted by the
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Contractor. The actual rate of time-related overhead specified in the audit, submitted by the Contractor, will be subject to
approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the
Contractor, the contract item payment rate for time-related overhead, in excess of 149 percent of the number of working days
specified in the verified Bid Item List, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report,
requested by the Engineer, will be borne equally by the State and the Contractor. The division of the cost will be made by
determining the cost of providing an audit examination and report in conformance with the provisions of Section 9-1.03B,
"Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor
one-half of that cost. The cost of performing an audit examination and submitting the independent Certified Public
Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead
shall be entirely borne by the Contractor. The cost of performing an audit examination and submitting the independent
Certified Public Accountant audit report to verify actual overhead costs incurred prior to the first working day shall be
entirely borne by the Contractor.

The quantity of time-related overhead to be paid will be measured by the working day, designated in the verified Bid
Item List as WDAY. The estimated number of working days is the number of working days, excluding days for plant
establishment, as specified in "Beginning of Work, Time of Completion and Liquidated Damages" of these special
provisions. The quantity of time-related overhead will be increased or decreased only as a result of suspensions or
adjustments of contract time which revise the current contract completion date, and which satisfy any of the following
criteria:

A. Suspensions of work ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of
Work," of the Standard Specifications, except:

1. Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling
operation or operations.

2. Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the
provisions of the contract.

3. Suspensions ordered due to factors beyond the control of and not caused by the State or the Contractor, for
which the Contractor is granted extensions of time in conformance with the provisions of the third paragraph of
Section 8-1.07, "Liquidated Damages," of the Standard Specifications.

4. Other suspensions that mutually benefit the State and the Contractor.

B. Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in
Section 8-1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change
orders, in conformance with the provisions in Section 4-1.03, "Changes," of the Standard Specifications.

C. Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in
Section 4-1.03, "Changes," of the Standard Specifications.

A delay to the controlling operation may be concurrent and any of the following:

1. Nonexcusable: A nonexcusable delay is caused by the fault, nonperformance, or deficiency of the Contractor,
subcontractors of any tier, or suppliers. No extension of contract time or additional compensation of loss is allowed.

2. Excusable: An excusable delay is caused by factors beyond the control and without the fault of the State or the
Contractor. Only an extension of contract time is allowed.

3. Compensable: A compensable delay is caused solely by the fault, deficiency, error, or omission of the State. An
extension of contract time and compensation for the actual cost without markup or profit are allowed.

A concurrent delay occurs when 2 separate delays overlap partially or entirely. A nonexcusable delay concurrent with
either an excusable or a compensable delay is a nonexcusable delay. An excusable delay concurrent with a compensable
delay is an excusable delay.

The quantity of time-related overhead is only adjusted as a result of a compensable delay and is not adjusted as a result
of either a nonexcusable or an excusable delay.

An approved time impact analysis submitted as specified in "Progress Schedule (Critical Path Method)" of these special
provisions is used to determine the type and duration of a delay.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these
special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time-related overhead eligible
for payment will be based on the total number of working days for the project, in conformance with the provisions in
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"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's
early completion progress schedule.

The contract price paid per working day for time-related overhead shall include full compensation for time-related
overhead, including the Contractor's share of costs of the independent Certified Public Accountant audit of overhead costs
requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4-1.03B, "Increased or Decreased Quantities," and 4-1.03C, "Changes in Character of the
Work," of the Standard Specifications shall not apply to the contract item of time-related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is
extended into additional construction seasons due to delays caused by the State shall be considered as included in the
time-related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a
controlling operation shall be considered as included in the contract items of work involved and no additional compensation
will be allowed therefor.

Full compensation for overhead, other than time-related overhead measured and paid for as specified above, and other
than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be
considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by subcontractors of any tier, suppliers, fabricators, manufacturers, and other parties associated
with the Contractor shall be considered as included in the various items of work and as specified in Section 9-1.03, "Force
Account Payment," of the Standard Specifications.

For the purpose of making partial payments pursuant to the provisions in Section 9-1.06, "Partial Payments," of the
Standard Specifications, the number of working days to be paid for time-related overhead in each monthly partial payment
will be the number of working days, specified above to be measured for payment that occurred during that monthly estimate
period, including compensable suspensions and right of way delays. Working days granted by contract change order due to
extra work or changes in character of the work, will be paid for upon completion of the contract. The amount earned per
working day for time-related overhead shall be the lesser of the following amounts:

A. The contract item price.
B. Twenty percent of the original total contract amount divided by the number of working days specified in "Beginning
of Work, Time of Completion and Liquidated Damages," of these special provisions.

After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of the
Standard Specifications, the amount of the total contract item price for time-related overhead not yet paid, will be included
for payment in the first estimate made after acceptance of the contract in conformance with the provisions in Section 9-1.07,
"Payment After Acceptance,” of the Standard Specifications.

10-1.17 SMALL BUSINESS UTILIZATION REPORT

Submit a completed Small Business Utilization Report form on or before the following dates for the prior reporting
period:

1. January 15th
2. April 15th

3. July 15th

4.

October 15th

Submit a completed final Small Business Utilization Report form within 30 days after contract acceptance.

The Department pays $250 for each report submitted. The contract unit price paid for small business utilization report
includes full compensation for doing all the work involved in submitting the completed Small Business Utilization Report
form. If you fail to submit a completed form by the specified time, you will not receive payment for that report.

The Department does not adjust payment for an increase or decrease in the quantity of small business utilization reports
submitted. Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications does not apply.

The work to complete the final Small Business Utilization Report contract item is excluded from Section 7-1.17,
"Acceptance of Contract," of the Standard Specifications.

Failure to submit the Small Business Utilization Report is not considered a performance failure. Section 9-1.053,
"Performance Failure Withholds," of the Standard Specifications does not apply.

10-1.18 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.
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Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

mmoOw>

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway dept/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.19 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.
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Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

The Contractor shall furnish and install two 2006 State Transportation Bond Funding Identification signs at locations
designated by the Engineer before starting major construction activities visible to highway users. Upon completion of the
project, the Contractor shall remove and dispose of 2006 State Transportation Bond Funding Identification signs.
Manufacturing details entitled Route 46 Corridor Improvements for bond funding signs are available at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/bondfundspecs.htm

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

PAYMENT

Full compensation for furnishing and installing 2006 State Transportation Bond Funding Identification signs, including
removal and disposal upon project completion, is included in the contract lump sum price paid for Construction Area Signs,
and no separate payment will be allowed therefor.

10-1.20 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, within a single traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

At locations where falsework pavement lighting or pedestrian openings through falsework are designated, falsework
lighting shall be installed in conformance with the provisions in Section 86-6.11, "Falsework Lighting," of the Standard
Specifications.

Openings shall be provided through bridge falsework for the use of public traffic at each location where falsework is
constructed over the streets or routes listed in the following table. The type, minimum width, height, and number of openings
at each location, and the location and maximum spacing of falsework lighting, if required for each opening, shall conform to
the requirements in the table. The width of vehicular openings shall be the clear width between temporary railings or other
protective work. The spacing shown for falsework pavement lighting is the maximum distance center to center in feet
between fixtures.
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Estrella Road

Number Width Height
Vehicle Openings 1 24° 15’
Location Spacing

Falsework Pavement
Lighting R&L 30
(Width and Height in feet)
(R = Right side of traffic. L = Left side of traffic)
(C = Centered overhead)

The exact location of openings will be determined by the Engineer.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure Restriction
for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

No lane closures, shoulder closures, or other traffic restrictions will be allowed on the following Special days: Martin
Luther King Day, Cesar Chavez Day, Easter Sunday, Mother’s Day, Mid-State Fair, and the day after thanksgiving Day.

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods not to
exceed 20 minutes. After each stoppage, all accumulated traffic for that direction shall pass through the work zone before
another stoppage is made.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections
closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked
vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last
vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators shall be used for the taper. A W20-1
(ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK
AHEAD) sign shall be mounted on a crashworthy portable sign support with flags. The sign shall be placed where
designated by the Engineer. The sign shall be a minimum of 48" x 48" in size. The Contractor shall immediately restore to
the original position and location a traffic cone or delineator that is displaced or overturned, during the progress of work.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the Engineer at
least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there is no significant
increase in the cost to the State and if the work can be expedited and better serve the public traffic.

When closure of a connector is required along with the freeway lane closure, work on the connector shall be completed
first, followed by work located in transitioning areas from the connector to the freeway lanes. At least one lane on the
connector shall be open when the remaining work is located in the transitioning areas or on the freeway lanes.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b, and
C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 12:00 noon.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 8:00 a.m.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1 of 4
Expressway Lane Requirements

County: San Luis Obispo Route/Direction: Route 46, EB/WB | PM: 36.6/41.2

Closure Limits: From 0.5 miles west of Geneseo Road to 0.6 mile east of Almond Drive.

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays (1|11 ]1{l1 Lfrp1r)1rjrfrfr)1 L{rf1|1
Fridays 11111 |1 1|1|1(1
Saturdays
Sundays 1|1
Legend:

1 Provide at least one through expressway lane open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
Chart No. 2 of 4
Conventional Highway Lane Requirements
County: San Luis Obispo Route/Direction: Route 46, EB/WB | PM: 36.6/41.2

Closure Limits: From 0.5 miles west of Geneseo Road to 0.6 mile east of Almond Drive.

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays R(R|R|R|R|R[K R{R|R|R
Fridays R|R|R[R|R|R[R
Saturdays
Sundays R|R

Legend:
R | Provide at least one through traffic lane, not less than 12 feet in width, for use by both directions of travel
(Reversing Control)

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
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Chart No. 3 of 4
County Road Closures

County: San Luis Obispo Route/Direction: Route 46, N/A PM: N/A

Closure Limits: Genesceo Road, Union Road, Estrella Road, Almond Drive, Whitley Gardens Drive and River

- FRBMHOURTOHOUR 241 2 3 45 6 7 8 9101112131415161718192021222324
Mondays through Thursdays R|R|R|R|R|R|R R|R|R[R|R|R|R[R|R R(R|R([R
Fridays R|R[R|R|R|R|R R|R[R|R
Saturdays
Sundays R|R|R

Legend:
R | Provide at least one through traffic lane, not less than 12 feet in width, for use by both directions of travel
(Reversing Control)

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
1. Concurrence of local officials required.

Chart No. 4 of 4
Complete County Road Closure Hours

County: San Luis Obispo Route/Direction: N/A PM: N/A

Closure Limits: Estrella Road for construction and removal of falsework.

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|Cc|Cc|C|c|C c|clciclcicicic|c c|C|C|C
Fridays c|c|Cc|c|c|cC c|c|Cc|c|cC
Saturdays
Sundays c|C|C
Legend:

C | Road may be closed completely

No complete conventional highway closure is permitted

REMARKS:
1. Concurrence of local officials required.

Erection and removal of falsework at locations where falsework openings are required shall be undertaken one location
at a time. During falsework erection and removal, public traffic in the lanes over which falsework is being erected or
removed shall be detoured or stopped as specified in this section, "Maintaining Traffic." Falsework erection shall include
adjustments or removal of components that contribute to the horizontal stability of the falsework system. Falsework removal
shall include lowering falsework, blowing sand from sand jacks, turning screws on screw jacks, and removing wedges.

The Contractor shall have necessary materials and equipment on the site to erect or remove the falsework over any one
opening before detouring public traffic.
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10-1.21 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following Sunday
noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and not more
than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations as
temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead sign
installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule request forms
furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal. The Contractor will be notified of disapproved
closures or closures that require coordination with other parties as a condition of approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in
writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the
discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor's
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.
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10-1.22 IMPACT ATTENUATOR VEHICLE

GENERAL

Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
. Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating in arrow mode during this
activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.
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MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.

10-1.23 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control System for
Lane Closure on Two Lane Conventional Highways" and these special provisions.

Additional advance flaggers will be required.

When traffic is under one-way control on unpaved areas, the cones shown along the centerline on the plan need not be
placed.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones shown
along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in the work area.
The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the caution
display mode when used on 2-lane highways. Changeable message signs used in moving lane closure operations shall
conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications, except
the signs shall be truck-mounted. The full operation height of the bottom of the sign may be less than 7 feet above the
ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660—0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 1/2 inch high letters which states,

Contract No. 05-330724
105



"The bottom of this TMA shall be inches + inch above the ground at all points for proper impact performance."
A TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge whether used TMAs supplied under this contract need recertification. Each unit shall be
certified by the manufacturer to meet the requirements for TMAs in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor
(except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the work involved
in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system and for furnishing and operating the pilot car, (including driver, radios, other equipment, and labor required),
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer. Flagging costs will be paid for as provided in Section 12-2.02, "Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work, and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.24 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the California MUTCD or as relieving
the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard Specifications.

GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in
place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided for
traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement delineation shall
be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape temporary pavement
delineation shall be dry and free of dirt and loose material. Temporary pavement delineation shall not be applied over
existing pavement delineation or other temporary pavement delineation. Temporary pavement delineation shall be
maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement
delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is applied to the
final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of
public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of 14 days.
Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is
not placed within the 14 days, additional temporary pavement delineation shall be provided by the Contractor at no additional
cost to the Department. The additional temporary pavement delineation to be provided shall be equivalent to the pattern
specified for the permanent pavement delineation for the area, as determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the option of the
Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation will not be included in
the quantities of paint traffic stripe to be paid for.
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TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be
temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary pavement markers
shall be the same color as the laneline or centerline the markers replace. Temporary pavement markers shall be, at the option
of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to
the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place
pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed on
longitudinal intervals of not more than 24 feet.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for temporary
laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when
required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be
provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid
4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable delineators or channelizers
placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch wide traffic stripe will not be required,
painted traffic stripe may be used.

Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction grade striping and
pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be
determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement delineation for
edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during
hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.
Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to
pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers
on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface mount types (36 inch)
listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered
as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no
separate payment will be made therefor. The quantity of channelizers used as temporary edgeline delineation will not be
included in the quantity of channelizer (surface mounted) to be paid for.

10-1.25 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of
the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on
the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Full compensation for furnishing, installing, maintaining, and removing construction area signs and marker panels on
barricades shall be considered as included in the contract unit price paid for the type of barricade involved and no separate
payment will be made therefor.
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Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.

10-1.26 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)

Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed limit before
passing portable changeable message sign. You may use more than 1 portable changeable message sign to meet this
requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special provisions.

MATERIALS

The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign must be
minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller message panel
with minimum 12-inch character height to prevent encroachment in the traveled way.

Start displaying the message on portable changeable message sign 5 minutes before closing the lane.

Place two portable changeable message signs for each lane closures. For one-way reversing lane closures, a portable
changeable message sign shall be placed for each direction. The exact locations will be designated by the Engineer.

For 5 days starting on the day of signal activation, place 1 portable changeable message sign in each direction of travel
and display the message, "SIGNAL AHEAD -- PREPARE TO STOP."

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic and does
not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway curvature where it
is visible to approaching traffic. Avoid placing portable changeable message sign within or immediately after horizontal
roadway curvature. Where possible, place portable changeable message sign behind guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to delineate
portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for portable changeable message signs includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, operating,
modifying messages, maintaining portable changeable message signs, complete in place, including transporting from location
to location, removing, and repairing or replacing defective or damaged portable changeable message signs, as shown on the
plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.27 CHANNELIZER

Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions.

When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to
cement the channelizer bases to the pavement shall be removed. Removed channelizers and adhesive shall become the
property of the Contractor and shall be removed from the site of work.

10-1.28 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-
4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
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free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in
the work or ordered by the Engineer at each location. Temporary crash cushion modules placed in conformance with Section
7-1.09, "Public Safety," of the Standard Specifications and modules placed in excess of the number specified or shown will
not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4-1.03D of the
Standard Specifications. Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed
and replaced immediately by the Contractor. Modules replaced due to damage by public traffic will be measured and paid for
as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on
the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4-1.03D of
the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor,
materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work
involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and
removing from the site of the work when no longer required (including those damaged by public traffic) sand filled
temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.29 TEMPORARY ALTERNATIVE CRASH CUSHION SYSTEM

Temporary alternative crash cushion system shall be furnished, installed and maintained and later removed as shown on
the plans, in conformance with the provisions in the Standard Specifications, as specified in these special provisions and as
directed by the Engineer.

The allowable alternative for a temporary crash cushion system shall be consist of one of the following or a Department
approved equal:

(1) CRASH CUSHION (TYPE TAU-II) -TAU-II systems shall be furnished and installed as shown on the plans and in
conformance with the provisions, in the Standard Specifications and these special provisions. The TAU-II system
shall be Test Level-3 (8 bay) Model with 30” Backstop width and made by Barrier Systems, Inc. Any successful
bidder can obtain the TAU-II from the following source:

a. Manufacturer: Barrier Systems, Inc. 180 River Road, Rio Vista, CA 94571, Telephone (707) 374-6800,
FAX (707) 374-6801.
b. Distributor:
i.  Statewide Safety and Signs, Inc., 522 Lindon Lane, Nipomo, CA 93444. Telephone (800) 559-7080,
FAX (805) 929-5786.
ii. Statewide Safety and Signs, Inc., 323 Commercial Street, San Jose, CA 95112. Telephone (800) 273-
2726, FAX (805) 993-9773.

Concrete anchorage devices used for attaching the TAU-II to the concrete pad shall be limited to those, which have
been satisfactory for such application by previous testing. The TAU-II system shall be installed in accordance with
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the manufacturer’s recommendations. For additional information, all accessories for TAU-II system, and for
installation instructions see manufacturer’s details. Find additional information at: http://barriersysteminc.com

(2) CRASH CUSHION (TYPE ABSORB 350) — Crash cushion (Type ABSORB 350, 9-clement system) shall be
manufactured by Barrier Systems, Inc., and shall include all the items detailed for crash cushion (Type ABSORB
350, 9-element system) shown on the manufacturer's plans. The successful bidder can obtain from the manufacture,
barrier Systems, Inc., 180 River Road, Rio Vista, California 94571, telephone (888) 800-3691 or (707) 374-6800.

(3) CRASH CUSHION (TYPE ADIEM) — Crash cushion (Type ADIEMO0350) shall be manufactured by Trinity
Industries, Inc., and shall include the items detailed for crash cushion (Type ADIEM-350) shown on the plans. The
contractor is required to keep on hand two replacement modules for each ADIEM-350 in case of minor damage.
The contractor is required to fill holes left in the pavement after removal of the anchor rods with slurry cement
backfill in conformance with the provisions in Section 19-3.062, “Slurry Cement backfill,” of the Standard
Specifications. The successful bidder can obtain the crash cushion from the manufacturer, Trinity Industries, Inc.,
P.O. Box 99, 950 West 4008, Centerville, UT 84014, telephone (800) 772-7976.

The Contractor shall furnish the Engineer one copy of the manufacturer's plan and parts list.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance
shall certify that the crash cushion conforms to the contract plans and specifications, conforms to the prequalified design and
material requirements, and was manufactured in conformance with the approved quality control program.

Temporary alternative crash cushion system need not be new. Good used undamaged temporary alternative crash
cushion system may be utilized.

Temporary alternative crash cushion system that is damaged during the progress of the work shall be repaired or replaced
by the Contractor at the Contractor’s expense.

At the completion of the project, temporary alternative crash cushion system and marker panels shall become the
property of the Contractor and shall be removed from the site of the work.

Temporary alternative crash cushion system will be measured by the unit as determined from actual count in place in the
completed work.

The contract unit price paid for temporary alternative crash cushion system shall include full compensation for furnishing
all labor, materials (including anchor bolts, nuts, washers, and marker panels), tools, equipment, and incidentals, and for
doing all the work involved in furnishing, installing, maintaining, moving and removing from the site of the work when no
longer required, complete in place, including structure excavation, structure backfill, and disposing of surplus material, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.30 ENVIRONMENTAL PROTECTION

The location of this project is within habitat of the San Joaquin Kit Fox, which is protected by the Federal and State
Endangered Species Acts, administered by the US Fish and Wildlife Service and the California Department of Fish and
Game respectively. It is anticipated that this species may occur within the project limits. Measures are included within the
project to avoid “take” as defined by those laws. These measures may affect all work operations accordingly.

The Contractor shall ensure protection of all federal and state listed wildlife and plant species during construction.

BIOLOGIST

The Contractor shall retain, and have available, the services of a qualified biologist (Biologist) who is required to
conduct pre-construction surveys and pre-construction contractor training for the protected San Joaquin Kit Fox prior to
beginning any construction activities. In addition, the Biologist shall monitor full-time for the duration of any initial ground
surface disturbing activities (clearing and grubbing, grading); Shall provide on-site monitoring of the entire project site at a
minimum of twice per work week; Shall oversee delineation and installation of environmentally sensitive area (ESA)
fencing; Shall inspect and oversee the protection and monitoring of the ESA; Shall oversee dewatering, and diversion
operations in riparian habitats and drainage areas, with particular attention to activities in the Estrella River; and perform all
other duties required by a Biologist as specified in these special provisions.

The Biologist shall perform duties as required per the agreements between the Department and the United States Fish
and Wildlife Service (USFWS) and the California Department of Fish and Game as it pertains to the San Joaquin Kit Fox.
Attention is directed to "San Joaquin Kit Fox Protection" of these special provisions. The Biologist shall perform duties and
oversee contractor compliance as required per the agreements between the Department and the California Department of Fish
and Game, United States Army Corps of Engineers, and the California Regional Water Quality Control Board as it pertains to
the permits and agreements in these agency’s jurisdictional areas within the project limits. Attention is directed to "San
Joaquin Kit Fox Protection" of these special provisions.
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A qualified Biologist is defined as a person with education, training and experience to conduct biological surveys,
provide biological worker education programs, and to supervise or perform other implementing and monitoring actions for
San Joaquin Kit Fox. It is recommended that the contractor hire a biologist from the County of San Luis Obispo’s list of
approved biological consultants. The Contractor shall provide the Engineer with the name(s) and credentials of the
biologist(s) who would conduct activities for San Joaquin Kit Fox as specified in "San Joaquin Kit Fox Protection" of these
special provisions at least 45 days prior to the onset of construction activities. The biologist must be approved by the
Engineer. No project activities shall begin, including equipment and material storage within the action area, until the
Engineer has received the USFWS written approval of the biologist(s) intended for use by the contractor.

TRAINING

The Biologist shall present a worker-training program regarding the San Joaquin Kit Fox to all contractor employees,
subcontractors and the Contractor's representatives on the project site in connection with the Contractor's work activities.
Prior to initial ground disturbance, all construction workers shall attend a pre-construction Employee Biology Education
Program. Any workers new to the project site shall receive training within two weeks of arrival. The Contractor shall notify
the Engineer 10 working days prior to the start of any construction in order to schedule this training. This Employee Biology
Education Program will include a description of the San Joaquin Kit Fox and its habitat, specific measures that are being
implemented to conserve listed species for the project, as well as information regarding the duties of the Biologist and
compliance with California Department of Fish and Game and U.S. Fish and Wildlife Service requirements. Brochures,
handouts, books and briefings may be used in the training.

MONITORING

The Biologist shall be available on an “on-call” basis throughout all phases of project construction. No more than 48
hours prior to commencement of any ground disturbing construction activities, the Biologist shall survey the project site.
Particular attention shall be directed to aquatic and riparian habitat, defined as creeks, ponds, sloughs, drainages and ditches,
whether dry or wet, within the project area. Particular attention shall be directed to upland habitat for San Joaquin Kit Fox
with a focus on where mammal burrows are located. The Biologist shall provide the Engineer with a field report form
documenting the preconstruction surveys within 24 hours of commencement of construction activities.

The Contractor shall allow safe access within the construction area for the Biologist to conduct monitoring activities at
all times. If the Biologist recommends that work be stopped because San Joaquin Kit Fox or any other federal or state listed
species would be affected during review of the proposed action, they will notify the Engineer immediately. The Engineer
will either resolve the situation by eliminating the effect immediately or require that all actions that are causing these effects
be halted. If work is stopped, USFWS and the CDFG will be notified by the Engineer as soon as is reasonably possible.

REPORTS

The Biologist shall provide the Engineer with a completed field report form documenting the preconstruction surveys
within 24 hours of commencement of survey activities.
The Biologist shall furnish the Engineer with monthly reports on compliance with the obligations described in this provision.
Monthly report shall contain, at a minimum, the following items:

a.  Summary of construction progress and activities.

b. Description of pre-construction surveys and all other avoidance and minimization measures implemented by week,
and locations (narratives and maps) where those measures were implemented.

c. Description of any activities out of compliance with the terms of the project’s environmental document, permits,
agreements, and certifications.

d. Description of problems encountered in implementing mitigation measures and suggested remedies to those
problems.

No later than 60 days after completion of the project the Biologist or a representative of the Biologist shall prepare a
Post-Construction Compliance Report to be submitted to the Engineer. The report shall be prepared by a knowledgeable,
experienced biologist and shall include; Dates that construction occurred; Pertinent information concerning the success of the
project in meeting mitigation, avoidance, and other conservation measures; An explanation of failure to meet such measures;
Known project effects, if any; on federal or state listed species; Occurrences, if any; of incidental take of federal or state
listed species: And any other pertinent biological monitoring information as it pertains to this project.
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PAYMENT

The contract lump sum price paid for environmental protection includes full compensation for furnishing all labor,
materials, tools, equipment and incidentals and for doing all work involved in environmental protection as described in this
provision, including providing a Biologist and training, as specified in the special provisions and as directed by the Engineer.

Full compensation for any delays or stoppage of work to the Contractor’s operations resulting from compliance with
biological monitoring activities, regardless of the number of occurrences, including inefficiencies and loss of productivity,
shall be considered as included in the prices paid for the various contract items of work and no additional compensation will
be allowed therefore. Delays or stoppage of work resulting from the Contractor’s failure to comply with any part of these
special provisions will be the responsibility of the Contractor.

If, in the opinion of the Engineer, the Contractors operations are delayed or interfered with by reason of mitigation
measures or adherence to protecting threatened or endangered species, the State will compensate the contractor for such
delays to the extent provided for in Section 8-1.09, “Right of Way Delays,” of the Standard Specifications.

Full compensation for conforming to the requirements in this section, including attendance at the educational meeting
shall be considered as included in the contract prices paid for the various contract items of work involved and no additional
compensation will be allowed therefore.

10-1.31 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement marking at
the locations shown on the plans. The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains lead
chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/l soluble lead. When
applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement marking contained as much
as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic and yellow painted traffic stripe and
pavement marking contains heavy metals in concentrations that exceed thresholds established by the Health and Safety Code
and 22 CA Code of Regs. For bidding purposes, assume that the residue is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.. Yellow thermoplastic and yellow paint may produce toxic
fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard
Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the removal operations.
The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

Certification documentation of the hazardous waste hauler that will transport the hazardous waste
Disposal site that will accept the hazardous waste residue
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The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the Engineer. The
Engineer's review and acceptance does not waive any contract requirements and does not relieve the Contractor from
complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking, including chain of custody documentation, for review and acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
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2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency lIdentification Number Request: Submit a request for the U.S.
EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days of residue
transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic stripe and
pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must be contained and
collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently with the removal operations
or other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22 CA
Code of Regs §§66262.31 and 66262.32. Mark labels with:

Date the hazardous waste is generated

The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic or paint)
The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name
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Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary storage of
the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured enclosure.
Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as required by
the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010C

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure
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From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are produced,
a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not be composited.
From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are produced, a minimum of
1 additional random sample must be taken and analyzed. Use chain of custody procedures consistent with Chapter 9 of U.S.
EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) while transporting samples from the
project to the laboratory. Each sample must be homogenized before analysis by the laboratory performing the analyses. A
sample aliquot sufficient to cover the amount necessary for the total and the soluble analyses must then be taken. This
aliquot must be homogenized a 2nd time and the total and soluble analyses run on this aliquot. The homogenization process
must not include grinding of the samples. Submit the name and location of the disposal facility that will be accepting the
hazardous waste and the analytical laboratory along with the testing requirements not less than 5 business days before the
start of removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory
must be certified by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses
to be performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint hazardous waste
residue at a Class 1 disposal facility located in CA under the requirements of the disposal facility operator within 30 days
after accumulating 220 pounds of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within 30 days
after the start of accumulation of the residue and dust.
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Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance Control. The
Engineer will obtain the U.S. EPA ID no. and will sign all manifests as the generator within 2 business days of receiving and
accepting the analytical test results and receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees, dispose of the
residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted traffic
stripe or per square foot for remove yellow thermoplastic pavement marking and remove yellow painted pavement marking
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all of the work
involved in removal, containment, storage, and disposal, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic and
yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US EPA ID no.
request, and (4) receiving landfill documentation of proper disposal are included in the contract prices paid per linear foot for
remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per square foot for remove yellow
thermoplastic pavement marking and remove yellow painted pavement marking and no separate payment will be made
therefor.

Additional disposal costs for hazardous waste residue regulated under RCRA, as determined by test results, will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If analytical test results demonstrate that the residue is a non-hazardous waste and the Engineer agrees to disposal at a
non-hazardous waste disposal facility, no cost adjustment will be made.

10-1.32 TREATED WOOD WASTE
GENERAL
Summary

This work includes handling, storing, transporting, and disposing of treated wood waste.
Wood removed from metal beam guard railing is treated with one or more of the following:

Creosote

Pentachlorophenol

Copper azole

Copper boron azole

Chromated copper arsenate
Ammoniacal copper zinc arsenate
Copper naphthenate

Alkaline copper quaternary
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Manage treated wood waste under Title 22 CA Code of Regulations, Division 4.5, Chapter 34.
Submittals

For disposal of treated wood waste submit a copy of each completed shipping record and weight receipt to the Engineer
within 5 business days of disposal.

CONSTRUCTION

Provide training to personnel who handle treated wood waste or may come in contact with treated wood waste that
includes:

All applicable requirements of Title 8 CA Code of Regulations

Procedures for identifying and segregating treated wood waste

Safe handling practices

Requirements of Title 22 CA Code of Regulations, Division 4.5, Chapter 34
Proper disposal methods
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Store treated wood waste before disposal using any of the following methods:

1. Elevate on blocks above a reasonably foreseeable run-on elevation and protect from precipitation
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2. Place in water-resistant containers designed for shipping or solid waste collection
3. Place on a containment surface protected from run-on and precipitation

Prevent unauthorized access to treated wood waste using a secured enclosure such as a locked chain link fenced area or a
lockable shipping container located within the project limits.

Resize and segregate treated wood waste at a location where debris from the operation including sawdust and chips can
be contained. Collect and manage the debris as treated wood waste.

Provide water-resistant labels, that comply with Title 22 CA Code of Regulations, Division 4.5, Chapter 34, § 67386.5,.
to clearly mark and identify treated wood waste and accumulation areas. Labels must include:

Caltrans, District number, Construction, contract number
District office address

Engineer's name, address, and telephone number
Contractor's contact name and telephone number
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Before transporting treated wood waste, obtain agreement from the receiving facility that the treated wood waste will be
accepted. Protect shipments of treated wood waste from loss and exposure to precipitation. Request a generator
identification number from the Engineer at least 5 business days before the first shipment. Each shipment must be
accompanied by a shipping record such as a manifest or bill of lading that includes:

Caltrans with district number

Construction contract number

District office address

Engineer name, address, and telephone number

Contractor contact name and telephone number

Receiving facility name and address

Waste description: Treated wood waste (preservative type if known or unknown/mixture)
Project location

9. Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving treated wood waste facility

12. Weight of shipment as measured by the receiving treated wood waste facility
13. Generator identification number
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The shipping record must be at least a 4-part carbon or carbonless 8-1/2" x 11" form to allow retention of copies by the
Engineer, transporter, and disposal facility.

Dispose of treated wood waste in an approved treated wood waste facility. A list of currently approved treated wood
waste facilities may be viewed at:

http://www.dtsc.ca.gov/HazardousWaste/upload/ TWW_Confirmed Landfill List.pdf
Dispose of treated wood waste within:

1. 90 days of generation if stored on blocks
2. 90 days of filling a container if containerized
3. 180 days of generation if stored on a containment surface

MEASUREMENT AND PAYMENT

Full compensation for handling, storing, transporting, and disposing treated wood waste, including personnel training, is
included in the contract price paid per linear foot for the types of guard railing work involved and no additional compensation
will be allowed therefor.

10-1.33 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.
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ABANDON CULVERT

Existing culverts, where shown on the plans to be abandoned, shall be abandoned in place or, at the option of the
Contractor, the culverts shall be removed and disposed of. Resulting openings into existing structures that are to remain in
place shall be plugged with concrete conforming to the provisions in Section 90-10 "Minor Concrete," of the Standard
Specifications. The concrete shall contain not less than 505 pounds of cementitious material per cubic yard.

Abandoning culverts in place shall conform to the following:1. Culverts that intersect the side slopes shall be
removed to a depth of not less than 3 feet measured normal to the plane of the finished side slope, before being
abandoned.

2. Culverts 12 inches in diameter and larger, shall, at the Contractor's option, be backfilled with either sand, controlled
low strength material or slurry cement backfill conforming to the provisions in Section 19-3.062, "Slurry Cement
Backfill," of the Standard Specifications by any method acceptable to the Engineer that completely fills the pipe.
Sand backfill material shall be clean, free draining, and free from roots and other deleterious substances.

3. The ends of culverts shall be securely closed by a 0.5-foot thick tight fitting plug or wall of commercial quality
concrete.

Culverts shall not be abandoned until their use is no longer required. The Contractor shall notify the Engineer in
advance of any intended culvert or pipeline abandonment.

If the Contractor elects to remove and dispose of a culvert which is specified to be abandoned, as provided herein,
backfill specified for the pipe will be measured and paid for in the same manner as if the culvert has been abandoned in place.

Backfill will be measured by the cubic yard determined from the dimensions of the culverts to be abandoned.

The contract price paid per cubic yard for sand backfill shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in backfilling culverts with sand, complete in place, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Controlled low strength material and slurry cement backfill, if used at the Contractor's option, will be measured and paid
for by the cubic yard as sand backfill.

Full compensation for concrete plugs, pipe removal, structure excavation, and backfill shall be considered as included in
the contract unit price paid for abandon culvert and pipeline and no additional compensation will be allowed therefor.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of. Full compensation for
removing concrete anchors shall be considered as included in the contract price paid per linear foot for remove metal beam
guard railing and no separate payment will be made therefor.

Full compensation for removing cable anchor assemblies, terminal anchor assemblies or steel foundation tubes shall be
considered as included in the contract price paid per linear foot for remove metal beam guard railing and no separate payment
will be made therefor.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—hazardous waste
residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This waste
residue does not contain heavy metals in concentrations that exceed thresholds established by the Health and Safety Code and
22 CA Code of Regs and is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

REMOVE DRAINAGE FACILITY

Existing box culverts, inlets, headwalls and endwalls, where any portion of these structures is within 3 feet of the grading
plane in excavation areas, or within one foot of original ground in embankment areas, or where shown on the plans to be
removed, shall be completely removed and disposed of.

Frames and grates shall be removed and reused in the work as shown on the plans.

Full compensation for removing and reusing frames and grates shall be considered as included in the contract price paid
for the item of work requiring reuse of the frame and grate.
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REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing signs are no
longer required for the direction of public traffic, unless otherwise directed by the Engineer.

RECONSTRUCT METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed.

Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard
railing at those locations exposed to public traffic.

Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be
completely removed and disposed of.

New posts, blocks, and hardware shall be furnished and used to reconstruct metal beam guard railing. New posts and
blocks shall conform to the provisions in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not
used in the reconstruction work shall be disposed of.

Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal
beam guard railing to existing structures, other flat concrete surfaces or terminal systems; and for removing and disposing of
anchor assemblies shall be considered as included in the contract price paid per linear foot for reconstruct metal beam guard
railing and no separate payment will be made therefor.

Terminal anchor assemblies (Type SFT) and terminal anchor assemblies (Type CA) for reconstructed metal beam guard
railing will be measured and paid for separately and shall conform to the provisions in "Metal Beam Guard Railing" of these
special provisions.

RELOCATE ROADSIDE SIGN

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its original
location.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the plans.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities so that not more than 7 days elapses between the time the pavement is cold planed and
the HMA is placed.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply with
"Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is wider
than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do not cold plane
until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head and:

2.1. If a ski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must be used
in activating the sensor.
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2.2. Ifreferencing from existing pavement, the cold planing machine must be controlled by a self-contained grade
reference system. The system must be used at or near the centerline of the roadway. On the adjacent pass
with the cold planing machine, a joint matching shoe may be used.

3. Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a neat and
uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when measured with a
12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must not vary more than 0.03
foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers

If a drop-off between the existing pavement and the planed area at transverse joints cannot be avoided before opening to
traffic, construct a temporary HMA taper. HMA for temporary taper must be:

1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter to the
level of the planed areca

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including constructing, maintaining, removing temporary HMA tapers if
applicable, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in areas of
cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no separate payment will
be made therefor.

10-1.34 CLEARING AND GRUBBING

Clearing and grubbing shall conform to the provisions in Section 16, "Clearing and Grubbing," of the Standard
Specifications and these special provisions.

Vegetation shall be cleared and grubbed only within the excavation and embankment slope lines.

Vegetation in the Estrella River shall be cleared for equipment access by cutting vegetation at the stump and leaving the
cut vegetation scattered in the disturbed area. Vegetation shall not be grubbed in the Estrella River.

Trees identified as "Collect Tree Trunk" shall be removed and stockpiled. The tree shall be cut to have the trunk and
branches remain whole. The trunk shall be cut no higher than 3 feet from existing grade. Branches 12 inches or greater in
diameter shall be cut at 3 feet from the branching crotch. Branches shall not be cut into lengths smaller than 15 feet in length.

Trees identified as "Collect Chipped Material" shall be removed and stockpiled. Leaves, branches and trunk shall be
chipped.

Stumps and roots of trees identified as "Collect Tree Trunk" or "Collect Chipped Material" shall be removed and
disposed of in conformance with the Standard Specifications. Placement of tree trunks and branches shall conform to "Place
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Tree Trunk" of these special provisions. Placement of chipped material shall conform to "Place Chipped Material" of the
special provisions.

Full compensation for collecting and stockpiling chipped material, tree trunks, and branches is included in the contract
lump sum price paid for Clearing and Grubbing and no additional compensation will be allowed therefor.

10-1.35 WATERING

Developing a water supply and applying watering shall conform to the provisions in Section 17, "Watering," of the
Standard Specifications and these special provisions.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions
regarding availability of water.

10-1.36 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special
provisions.

Full compensation for landform grading shall be considered as included in the contract price per cubic yard for roadway
excavation and no additional compensation will be allowed therefor.

When tree roots are encountered during earthwork operations, where trees are to be saved, excavation shall be done by
hand. Root damage such as root splitting, bruising and cracking is not allowed. Roots that are 1 inch or larger shall be
pruned clean with appropriate cutting tools. Roots shall be pruned in conformance with the provisions in Section 20-4.055,
“Pruning,” of the Standard Specifications.

Roadway excavated material shall not be hauled across the Estrella River bottom.

Embankment from Station 595+00 to Station 597+50 left shall be constructed of selected material conforming to the
following:

Maximum Sand Equivalent 50

Maximum Plasticity Index 20

Minimum Plasticity Index 12

Full compensation for conforming to the requirements herein shall be considered as included in the contract price per
cubic yard for roadway excavation and no additional compensation will be allowed therefor.

The grading plane of embankments beneath structure approach slabs and beneath the thickened portion of sleeper slabs
shall not project above the grade established by the Engineer.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat
line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing. Full compensation for cutting
the existing surfacing shall be considered as included in the contract price paid per cubic yard for roadway excavation and no
additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the
grading plane. Prior to placement within 2 feet below the grading plane of embankments, reinforcement or metal shall be
trimmed to no greater than 3/4 inch from the face of reinforced concrete rubble. Full compensation for trimming
reinforcement or metal shall be considered as included in the contract prices paid per cubic yard for the types of excavation
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment
material, as the case may be, and no additional compensation will be allowed therefor.

Roughen embankment slopes to receive erosion control materials by either trackwalking or rolling with a sheepsfoot
roller. Trackwalk slopes by running track mounted equipment perpendicular to slope contours.

Roughen excavation slopes and flat surfaces to receive erosion control materials by scarifying to a depth of 6 inches.

Full compensation for roughening is included in the contract price paid per cubic yard for roadway excavation and no
additional compensation will be allowed.

The "0.5-foot" dimensions in the fifth paragraph of Section 19-3.08, "Payment," of the Standard Specifications are
increased to "one foot" on this project.

Settlement periods are required for the bridge approach embankments at the bridges listed in the following table.

At the bridge bents listed in the following table, excavation for the footings, drilling holes for cast-in-place piles, or
driving the foundation piles at each location shall not be done until the expiration of the settlement period for the
embankment at the adjacent abutment of the same structure or an adjacent structure.

Surcharge embankments shall be constructed at or above the grading plane where listed in the following table:
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Bridge Name or Number Abutment Bent Surcharge Height Settlement Period
Number Number (feet) (days)

Estrella River bridge 1 &7 0.0 30

* At this location, the surcharge embankment shall be constructed by extending the grading plane (GP) in the
"Elevation" view of the "Bridge Embankment Surcharge" detail of Standard Plan A62B horizontally to the
centerline of abutment.

Settlement periods are required for the roadway embankments at the earth retaining structures listed in the following
table.

The duration of the required settlement period at each location will be determined by the Engineer. The estimated
duration of the settlement periods are listed in the tables of settlement data. The Engineer may order an increase or decrease
in any settlement period. An ordered increase or decrease in any settlement period will result in an increase or decrease in the
number of contract working days if the settlement period involved is considered to be the current controlling operation in
conformance with the provisions in Section 8-1.06, "Time of Completion," of the Standard Specifications. Adjustments of
contract time due to increases or decreases in settlement periods will be made by contract change order.

The removal of surplus embankment material placed as a settlement or surcharge embankment, including material
removed to conform to the finished slope lines shown on the plans, will be paid for at the contract price per cubic yard for
roadway excavation.

Pervious backfill material placed within the limits of payment for bridges will be measured and paid for as structure
backfill (bridge).

If structure excavation or structure backfill for bridges is not otherwise designated by type and payment for the structure
excavation or structure backfill has not otherwise been provided for in the Standard Specifications or these special provisions,
the structure excavation or structure backfill will be measured and paid for as structure excavation (bridge) or structure
backfill (bridge), respectively.

10-1.37 GEOSYNTHETIC REINFORCED EMBANKMENT

This work shall consist of placing geosynthetic reinforcement between layers of compacted fill in accordance with the
details shown on the plans, as specified in Section 19 "Earthwork," of the Standard Specifications and these special
provisions.

GEOSYNTHETIC REINFORCEMENT

Only one type of geosynthetic reinforcement material shall be used for an entire embankment, except as shown on the
plans.

Geosynthetic reinforcement material shall be designed for use in subsurface geotechnical slope reinforcement
applications. Geosynthetic reinforcement material shall be configured as a geogrid. Geogrid shall have a regular and defined
open area. Geogrid shall provide pullout resistance from the soil by a combination of soils shearing friction on the plane
surfaces parallel to the direction of shearing and soils bearing on transverse grid surfaces normal to the direction of grid
movement. The percentage of the open area for geogrids shall range from 50 to 90 percent of the total projection of a section
of the material.

Material Properties
Geosynthetic reinforcement shall meet the following requirements:

A. Geosynthetic reinforcement shall have Long Term Design Strength (LTDS) in the primary strength direction greater
or equal to values shown on the plans or the following table:

Geosynthetic Reinforcement Type LTDS (Ibs/ft)
Geogrid 4000

LTDS for geosynthetic reinforcement shall be determined by Standard Practice GRI GG4a for stiff geogrids and
GRI GG4b for flexible geogrids, and GT7 for geotextiles, respectively. These values shall be minimum average roll
values in the machine direction.

B. Reduction factors applied to the ultimate strength are determined in accordance with GRI GG4a, GRI GG4b, and
GRI GT7. The product of the reduction factors of less than 1.30 is not allowed. The reduction factor for creep shall
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be determined for a 75-year design life as determined by GRI GG4a and GRI GG4b for geogrids and GRI GT7 for
geotextiles.

C. In the absence of specific test data, the default values of reduction factors (installation damage, creep, chemical
degradation, biological degradation, and joint) as indicated in the Standard Practice GRI GG4a and GRI GG4b and
GRI GT7 shall be applied to the calculations of the LTDS.

D. Geosynthetic reinforcement material shall be resistant to naturally occurring alkaline and acidic soil conditions, and
to attack by bacteria.

All test results used in the calculations of the LTDS shall be submitted to the Engineer no less than 15 working days
prior to placement of the geosynthetic reinforcement. The calculation shall itemize each reduction factors. Splice efficiency
shall be accounted for in the calculations. All test results that contribute to the calculations of the LTDS shall be prepared
and signed by a California-registered Civil Engineer.

Geosynthetic reinforcement shall consist of high density polyethylene, polypropylene, high density polypropylene
sheets, high tenacity polyester yarn, or polyaramide.

Geosynthetic reinforcement consisting of high density polyethylene shall be manufactured from high density
polyethylene (HDPE) which conforms to ASTM Designation: D 1248.

Geosynthetic reinforcement consisting of polypropylene or high-density polypropylene sheets shall meet the
requirements of ASTM Designation: D 4101, Group 1/Class1/Grade 2.

Geosynthetic reinforcement consisting of high tenacity polyester yarn shall be manufactured from high tenacity polyester
yarn as determined by ASTM Designation: D 629. In addition to meeting the requirements for geosynthetic, geogrid shall be
encapsulated in an acrylic latex, PVC, polymer or similar coating; shall be sheathed in polyethylene; or shall be polyvinyl
chloride impregnated.

Geosynthetic reinforcement consisting of polyaramide shall be manufactured from high tenacity polyester yarn as
determined by ASTM Designation: D 629.

A certificate of compliance shall be furnished to the Engineer in conformance with Section 6-1.07, "Certificate of
Compliance," of the Standard Specifications a minimum of one week prior to placement of geosynthetic reinforcement. The
Certificate of Compliance shall be prepared and signed by a representative of the manufacturer who is a California-registered
Civil Engineer.

Delivery, Handling, and Storage

Geosynthetic reinforcement shall be furnished in an appropriate protective cover which shall protect it from ultraviolet
radiation and from abrasion during shipping and handling.

The Contractor shall check products upon delivery to assure that the Geosynthetic reinforcement received is dry and
undamaged. Each roll shall be labeled with the manufacturer’s name, production identification, roll dimensions, lot number,
and date manufactured.

Geosynthetic reinforcement shall be handled and stored in accordance with the manufacturer’s recommendations.

Geosynthetic rolls shall be protected from construction equipment, chemicals, sparks and flames, temperatures in excess
of 70°C (160°F), and any other environmental conditions that may degrade physical properties. To prevent geosynthetic
material from being saturated, if stored outdoors, the rolls shall be elevated from the ground surface or placed on a sacrificial
sheet of plastic in an area where water will not accumulate. Geogrids, except for extruded grids, shall be protected with an
opaque waterproof cover.

EMBANKMENT BACKFILL

The material shall be free from organic material and substantially free from shale or other soft, poor durability particles;
shall not contain recycled materials, such as glass, shredded tires, Portland cement concrete rubble, asphaltic concrete rubble,
or other unsuitable materials as determined by the Engineer.

CONSTRUCTION
Subgrade Preparation

The Contractor shall prepare the grade that is to receive the layers of geosynthetic reinforcement to the compaction and
elevation tolerances described in the Standard Specifications under Section 19-2.05, "Slopes," and these special provisions.
The grade shall be smooth and free of loose or extraneous material and objects that may damage the geosynthetic
reinforcement during installation. Relative compaction of not less than 95 percent shall be obtained in the embankment
foundation for a minimum depth of 0.50 feet.
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Geosynthetic Reinforcement Placement

Geosynthetic reinforcement shall be handled and placed in accordance with the manufacturer's recommendations and
these special provisions. The geosynthetic reinforcement shall be placed wrinkle free, pulled taut, aligned, and secured
before backfill placement to prevent the displacement during placement and compaction of fill.

The geosynthetic reinforcement material shall be placed with the direction of maximum strength perpendicular to the
slope alignment. The Contractor shall verify correct orientation of the geosynthetic reinforcement. Each layer of
geosynthetic reinforcement shall be placed onto the embankment material to form a continuous mat. Adjacent strips of
geosynthetic reinforcement placed in this manner need not be overlapped.

Geosynthetic reinforcement shall be placed at the intervals, elevations, and for the minimum embedment length shown
on the plans. Each layer of geosynthetic reinforcement shall not vary more than 0.50 feet from the theoretical horizontal
plane established for that layer for the entire width and length of the reinforcement. All reinforcement shall be 100 percent
covered by soil so that reinforcement panels do not contact in overlaps. Geosynthetic reinforcement shall be placed and
covered with backfill in the same work shift.

During spreading and compacting of the backfill, a minimum fill thickness of 0.50 feet is required prior to operation of
vehicles over the reinforcement. Sudden braking and sharp turning shall be avoided. Construction equipment shall not be
operated or driven directly on the reinforcement.

During spreading and compacting of the backfill, at the option of the Engineer, rubber tired vehicles may be driven
directly on the material, provided that such traffic is part of the placement operation, that the amount of traffic repetitions is
minimized, that speeds of 6 mph or less are maintained, that turning or stopping movements of the vehicle are minimized,
and no damage or displacement to the reinforcement is observed.

Geosynthetic reinforcement shall not extend into the pavement structural section.

At locations where guard railing posts will be placed at the top of the geosynthetic reinforced embankment and the
geosynthetic reinforcement would interfere with placement of such posts, prior to backfilling the Contractor shall be allowed
to precut the reinforcement material of the affected layers into a cross-shaped pattern to aid the later placement of the guard
railing posts. The dimensions of the precutting shall not exceed the post dimensions by more than 2.50 feet.

Each layer of geosynthetic reinforcement shall be placed (unrolled) into the grade to form a continuous mat. A minimum
of 0.25 feet of compacted fill material shall be required between geosynthetic reinforcement layers, unless shown otherwise
on the plans.

For geotextiles, no splicing joints parallel to slope alignment shall be allowed. Geogrid reinforcement may be joined with
mechanical connectors in accordance with Manufactures’ recommendations. Joints shall not be placed vertically within 6.0
feet of the slope face, within 6.0 feet of the slope top, nor horizontally or vertically adjacent (within 4.0 feet) to another joint.
Only one joint per length of geogrid shall be allowed. The joint shall be made for the full width of the strip by using a similar
material with similar strength, and using a connection device supplied or recommended by the manufacturer. Joints in
geogrid shall be pulled and held taut during backfill placement.

If the geosynthetic reinforcement is damaged during construction operations, the damaged sections shall be repaired, at
the Contractor’s expense, by placing additional geosynthetic reinforcement to cover the damaged area and to meet the
following overlap requirements:

A. Edges of geogrid perpendicular to slope alignment shall be overlapped for entire lengths by the smaller of: six
aperture openings or 1.0 feet. Edges of geogrid parallel to slope alignment shall be joined using a mechanical
connection described elsewhere in these special provisions.

B. Edges of geotextiles shall be overlapped a minimum of 1.5 feet on all sides.

Fill Placement

Reinforced fill shall be placed from the slope face back toward the fill area to ensure that the reinforcement remains taut.
The maximum loose thickness of each lift of embankment material shall not exceed 1.0 feet and shall be compacted to 95%
Relative Compaction.

At locations where compaction is accomplished with hand-operated equipment, fill shall be placed in horizontal layers
not more than 0.50 feet in uncompacted thickness. Only hand-operated equipment shall be allowed within 3.0 feet of the front
limit of geosynthetic reinforcement and underground structures.

Control of moisture in the fill shall be maintained to provide acceptable compaction. Disking and plowing will not be
allowed in the reinforced zone.

MEASUREMENT AND PAYMENT

Geosynthetic Reinforced Embankment will be measured and paid for by the cubic yard for the total area of geosynthetic
reinforced embankment as shown on the plans and for any additional area as directed by the Engineer. The contract price paid
per cubic yard of geosynthetic reinforced embankment shall include full compensation for furnishing all labor and materials,
including tools and equipment, and incidentals, for developing, placing and compacting native embankment backfill, and for
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doing all the work involved in placing the geosynthetic reinforcement layers complete and in place, including splicing,
overlapping and anchoring as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

Full compensation for revisions to drainage systems or other facilities made necessary by the use of an alternative
geosynthetic embankment material shall be considered as included in the contract price paid per cubic yard of geosynthetic
reinforced embankment and no adjustment in compensation will be made therefore.

10-1.38 CONTROLLED LOW STRENGTH MATERIAL

Controlled low strength material shall consist of a workable mixture of aggregate, cementitious materials, and water and
shall conform to the provisions for slurry cement backfill in Section 19-3.062, "Slurry Cement Backfill," of the Standard
Specifications and these special provisions.

At the option of the Contractor, controlled low strength material may be used as structure backfill for pipe culverts,
except that controlled low strength material shall not be used as structure backfill for culverts having a diameter or span
greater than 20 feet.

When controlled low strength material is used for structure backfill, the width of the excavation shown on the plans may
be reduced so that the clear distance between the outside of the pipe and the side of the excavation, on each side of the pipe,
is a minimum of 12 inches. This minimum may be reduced to 6 inches when the height of cover is less than or equal to 20
feet or the pipe diameter or span is less than 42 inches.

Controlled low strength material in new construction shall not be permanently placed higher than the basement soil. For
trenches in existing pavements, permanent placement shall be no higher than the bottom of the existing pavement permeable
drainage layer. If a drainage layer does not exist, permanent placement in existing pavements shall be no higher than
one inch below the bottom of the existing asphalt concrete surfacing or no higher than the top of base below the existing
portland cement concrete pavement. The minimum height that controlled low strength material shall be placed, relative to
the culvert invert, is 0.5 diameter or 0.5 height for rigid culverts and 0.7 diameter or 0.7 height for flexible culverts.

When controlled low strength material is proposed for use, the Contractor shall submit a mix design and test data to the
Engineer for approval prior to excavating the trench for which controlled low strength material is proposed for use. The test
data and mix design shall provide for the following:

A. A 28-day compressive strength between 50 pounds per square inch and 100 pounds per square inch for pipe culverts
having a height of cover of 20 feet or less and a minimum 28-day compressive strength of 100 pounds per square
inch for pipe culverts having a height of cover greater than 20 feet. Compressive strength shall be determined in
conformance with the requirements in ASTM Designation: D 4832.

B. Cement shall be any type of portland cement conforming to the requirements in ASTM Designation: C 150; or any
type of blended hydraulic cement conforming to the requirements in ASTM Designation: C 595M or the physical
requirements in ASTM Designation: C 1157M. Testing of cement will not be required.

C. Admixtures may be used in conformance with the provisions in Section 90-4, "Admixtures," of the Standard
Specifications. Chemical admixtures containing chlorides as Cl in excess of one percent by weight of admixture, as
determined in conformance with the requirements of California Test 415, shall not be used. If an air-entraining
admixture is used, the maximum air content shall be limited to 20 percent. Mineral admixtures shall be used at the
Contractor's option.

Materials for controlled low strength material shall be thoroughly machine-mixed in a pugmill, rotary drum or other
approved mixer. Mixing shall continue until the cementitious material and water are thoroughly dispersed throughout the
material. Controlled low strength material shall be placed in the work within 3 hours after introduction of the cement to the
aggregates.

When controlled low strength material is to be placed within the traveled way or otherwise to be covered by paving or
embankment materials, the material shall achieve a maximum indentation diameter of 3 inches prior to covering and opening
to public traffic. Penetration resistance shall be measured in conformance with the requirements in ASTM Designation: D
6024,

Controlled low strength material used as structure backfill for pipe culverts will be considered structure backfill for
compensation purposes.

10-1.39 EROSION CONTROL (SEQUENCING)
Place erosion control treatments in the following sequence for each erosion control type identified:

Erosion Control (Compost Blanket)
Erosion Control (Netting)

Fiber Rolls

Erosion Control (Type D)
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Erosion Control (Drill Seed)
Erosion Control (Native Grass Sod)

10-1.40 EROSION CONTROL (NETTING)

Erosion control (netting) shall conform with the details as shown on the plans, as specified in these special provisions,
and as directed by the Engineer.

Erosion control (netting) work shall consist of installing and maintaining erosion control (netting).

Following the installation of erosion control (netting), erosion control materials shall be applied onto the netting face as
specified in "Erosion Control (Type D)," of these special provisions.

MATERIALS

Materials for the erosion control (netting) shall conform to the provisions in Section 20-2, "Materials," of the Standard
Specifications and these special provisions.

Erosion Control Netting
Erosion control netting shall consist of 100 percent spun coir fiber and shall conform to the following:

Specification Requirement
Weight, ounces/square yard 11.8
ASTM Designation: D 3776
Minimum Tensile Strength, pounds per 615 to 750 in longitudinal direction (dry)
square foot 340 to 700 in cross-direction (dry)
ASTM Designation: D 4595 410 to 650 in longitudinal direction (wet)
270 to 615 in cross- direction (wet)
Roll Width, feet, min. 13
Area/Roll, square yards, min. 239
Open Area, percent 63-70

Staples
Staples shall be as shown on the plans.

INSTALLATION
Erosion control (netting) shall be installed in ditches or swales, on embankment slopes, or excavation slopes as follows:

A. Erosion control (netting) strips shall be placed loosely along the ditch or swale with the longitudinal edges and joints
parallel to the centerline of the ditch or swale. Longitudinal joints of netting shall be overlapped and stapled.
Transverse joints of netting shall be secured in intermediate joint trenches. Staples shall be driven perpendicular to
the slopes. Ends of the netting shall be secured in place in key trenches.

B. Erosion control (netting) strips shall be placed loosely on the embankment or excavation slope with the longitudinal
joints perpendicular to the slope contour lines. Longitudinal and transverse joints of netting shall be overlapped and
stapled. Staples shall be driven perpendicular to the slopes. Ends of the netting shall be secured in place in key
trenches.

Damaged netting shall be replaced on the same day the damage occurs. Washouts between joints or beneath the netting
shall be repaired on the same day damaged occurs. Erosion control (netting) damaged by the Contractor's vehicles,
equipment, or operations shall be replaced or repaired by the Contractor at the Contractor's expense.

MEASUREMENT AND PAYMENT

The quantity of erosion control (netting) will be measured by the square yard as determined from actual slope
measurements of the areas covered by the erosion control (netting) excluding overlaps.

The contract price paid per square yard for erosion control (netting) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing erosion control (netting),
complete in place, including trench excavation and backfill, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.
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10-1.41 MOVE-IN/MOVE-OUT (EROSION CONTROL)

Move-in/move-out (Erosion Control) shall include moving onto the project when an area is ready to receive erosion
control as determined by the Engineer, setting up all required personnel and equipment for the application of erosion control
materials and moving out all personnel and equipment when erosion control in that area is completed.

When areas are ready to receive applications of erosion control (Compost Blanket, Netting, Type D, Drill Seed, Native
Grass Sod) and Fiber Rolls, as determined by the Engineer, the Contractor shall begin erosion control work in that area
within 5 working days of the Engineer’s notification to perform the erosion control work.

Quantities of move-in/move-out (Erosion Control) will be determined as units from actual count as determined by the
Engineer. For measurement purposes, a move-in followed by a move-out will be considered as one unit.

The contract unit price paid for move-in/move-out (Erosion Control) shall include full compensation for furnishing all
labor, materials (excluding erosion control materials), tools, equipment, and incidentals and for doing all the work involved
in moving in and removing from the project all personnel and equipment necessary for application of erosion control
(Compost Blanket, Netting, Type D, Drill Seed, Native Grass Sod) and Fiber Rolls, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

No adjustment of compensation will be made for any increase or decrease in the quantities of move-in/move-out
(Erosion Control) required, regardless of the reason for the increase or decrease. The provisions in Section 4-1.03B,
"Increased or Decreased Quantities," of the Standard Specifications shall not apply to the item of move-in/move-out (Erosion
Control).

10-1.42 EROSION CONTROL (TYPE D)

Erosion control (Type D) includes applying erosion control materials to embankment and excavation slopes and other
areas disturbed by construction activities. Erosion control (Type D) must comply with Section 20-3, "Erosion Control," of
the Standard Specifications and these special provisions.

Apply erosion control (Type D) when an area is ready to receive erosion control as determined by the Engineer and
under "Move-in/Move-out (Erosion Control)" of these special provisions.

Before applying erosion control materials, prepare soil surface under Section 19-2.05, "Slopes," of the Standard
Specifications, except that rills and gullies exceeding 2 inches in depth or width must be leveled. Remove vegetative growth,
temporary erosion control materials, and other debris from areas to receive erosion control.

Before applying erosion control materials, the Engineer designates the ground location of erosion control (Type D) in
increments of one acre or smaller for smaller areas. Place stakes or other suitable markers at the locations designated by the
Engineer. Furnish all tools, labor and materials required to adequately indicate the various locations.

MATERIALS
Materials must comply with Section 20-2, "Materials," of the Standard Specifications and these special provisions.

Seed

Seed must comply with Section 20-2.10, "Seed," of the Standard Specifications. Seed not required to be labeled under
the California Food and Agricultural Code shall be tested for purity and germination by a seed laboratory certified by the
Association of Official Seed Analysts or by a seed technologist certified by the Society of Commercial Seed Technologists.
Measure and mix individual seed species in the presence of the Engineer.

Seed must contain at most 1.0 percent total weed seed by weight.

Deliver seed to the job site in unopened separate containers with the seed tag attached. Containers without a seed tag
attached are not accepted. The Engineer takes a sample of approximately 1 ounce or 0.25 cup of seed for each seed lot
greater than 2 pounds.

Seed must comply with the following:

Seed Mix 1
Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)
Achillea millefolium 88 1
(Common Yarrow)
Bromus arizonicus 85 25
(Arizona Brome)
Lotus purshianus 88 4
(Spanish Lotus)
Vulpia microstachys 85 25
(Small Fescue)
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Seed Mix 2

Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)

Achillea millefolium 88 2

(Common Yarrow)

Hordeum californicum 70 20

(California Barley)

Leymus triticoides 88 20

(Creeping Wildrye)

Seed Sampling Supplies
At the time of seed sampling, provide the Engineer a glassine lined bag and custody seal tag for each seed lot sample.

Straw

Straw must comply with Section 20-2.06, "Straw," of the Standard Specifications and these special provisions.
Wheat and barley straw must be derived from irrigated crops.
Before delivery of wheat or barley straw to the job site, provide the name, address and telephone number of the grower.

Stabilizing Emulsion
Stabilizing emulsion must comply with Section 20-2.11, "Stabilizing Emulsion," of the Standard Specifications and these

special provisions.

Stabilizing emulsion:

1. Must be in a dry powder form
2. Must be a processed organic adhesive used as a soil tackifier
3. May be re-emulsifiable

APPLICATION
Erosion Control (Type D) — Type 1
Apply erosion control materials in separate applications in the following sequence:

1. Apply the following mixture with hydroseeding equipment at the rates indicated within 60 minutes after the seed has
been added to the mixture:

Seed Mix 1
Material Pounds Per Acre
(Slope Measurement)
Seed 55
Fiber 1500
Seed Mix 2
Material Pounds Per Acre
(Slope Measurement)
Seed 42
Fiber 1000

2. Apply the following mixture with hydro-seeding equipment at the corresponding rates:

Seed Mix 1
Material Pounds Per Acre
(Slope Measurement)
Fiber 1000
Stabilizing Emulsion (Solids) 100
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Seed Mix 2

Material Pounds Per Acre
(Slope Measurement)
Fiber 500
Stabilizing Emulsion (Solids) 100

Erosion Control (Type D) — Type 2
Apply erosion control materials in separate applications in the following sequence:

1. Apply the following mixture with hydroseeding equipment at the rates indicated within 60 minutes after the seed has
been added to the mixture:

Seed Mix 1
Material Pounds Per Acre
(Slope Measurement)
Seed 55
Fiber 1500

2.  Apply straw at the rate of 2 tons per acre based on slope measurements. Incorporation of straw will not be required.
Distribute straw evenly without clumping or piling.
3. Apply the following mixture with hydro-seeding equipment at the corresponding rates:

Seed Mix 1
Material Pounds Per Acre
(Slope Measurement)
Fiber 1000
Stabilizing Emulsion (Solids) 100

The ratio of total water to total stabilizing emulsion in the mixture must be as recommended by the manufacturer.

Hydraulic application of materials for erosion control (netting) areas shall be applied by hose, from the ground. Erosion
control (Type D) materials shall be applied onto the slope face such that the materials are well integrated into the erosion
control (netting) and in contact with ground surface. Application shall be perpendicular to the slope face such that erosion
control (netting) materials are not damaged or displaced. Erosion control (netting) damaged by the Contractor's operations
shall be replaced by the Contractor at the Contractor's expense. Once straw work is started in an area, complete stabilizing
emulsion applications in that area on the same working day.

The Engineer may change the rates of erosion control materials to meet field conditions.

MEASUREMENT AND PAYMENT

The types of erosion control (Type D) will be measured by the square yard or by the acre, whichever is designated in the
Engineer's Estimate. The area will be calculated on the basis of actual or computed slope measurements.

The contract price paid per square yard or acre for the types of erosion control (Type D) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying the types of
erosion control (Type D) complete in place, as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer.

10-1.43 EROSION CONTROL (DRILL SEED)
GENERAL
Summary

This work includes removing and disposing of weeds and drilling seed in erosion control (Drill Seed) areas shown on the
plans.

Comply with Section 20-3, "Erosion Control," of the Standard Specifications and these special provisions.

The Engineer will designate the ground location of all erosion control (Drill Seed) areas in increments of one acre or
smaller by directing the placing of stakes or other suitable markers. Furnish all tools, labor, materials, and transportation
required to adequately indicate the various erosion control (Drill Seed) locations.
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MATERIALS

Seed

Seed not required to be labeled under the California Food and Agricultural Code must be tested for purity and
germination by a seed laboratory certified by the Association of Official Seed Analysts or by a seed technologist certified by
the Society of Commercial Seed Technologists. Measure and mix individual seed species in the presence of the Engineer.

Seed must not contain more than 1.0 percent total weed seed by weight.

Deliver seed to the job site in unopened separate containers with the seed tag attached. Containers without a seed tag
attached are not accepted. The Engineer will take a sample of approximately one ounce or 0.25 cup of seed for each seed lot
greater than 2 pounds.

Seed must comply with the following:

Seed Mix 1
Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)
Bromus arizonicus 85 25
(Arizona Brome)
Vulpia microstachys 85 20
(Small Fescue)
Total 45
Seed Mix 2
Botanical Name Percent Germination Pounds Pure Live Seed Per Acre
(Common Name) (Minimum) (Slope Measurement)
Bromus arizonicus 85 15
(Arizona Brome)
Hordeum californicum 70 10
(California Barley)
Leymus triticoides 88 10
(Creeping Wildrye)
Festuca californica 60 8
(California Fescue)
Vulpia microstachys 85 5
(Small Fescue)
Nasella pulchra 60 15
(Purple Needlegrass)
Total 63

Seed Sampling Supplies
At the time of seed sampling, furnish a glassine lined bag and custody seal tag for each seed lot sample.

Stabilizing Emulsion
Stabilizing emulsion must comply with Section 20-2.11, "Stabilizing Emulsion," of the Standard Specifications.

Stabilizing emulsion:

1. Must be in a dry powder form
2. Must be a processed organic adhesive used as a soil tackifier
3. May be re-emulsifiable

EQUIPMENT

Seeding equipment must be a rangeland drill seeder with a ring roller attached. The seeder must be equipped with a
fluffy seed box with agitators to prevent bridging and clogging. The seed box must have metal row dividers and individual
box adjustment to meter seed flow.
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CONSTRUCTION
Site Preparation

Immediately prior to applying seed to erosion control (Drill Seed) areas, trash and debris and weeds must be removed.
Removed weeds must be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Application

Do not seed a strip 1 feet wide adjacent to the edge of pavement.
Erosion control (Drill Seed) must be applied as follows:

1. Drill seed in rows at a maximum distance of 8 inches apart. Drill seed to a depth of 3/16 to 1/2 inches.
A minimum of 2 passes in the center median and 3 passes in the fields adjacent to Whitley Gardens Drive in
different directions with seeding equipment is required to distribute the seed and reduce uniform row appearance.

3. Apply the following mixture with hydro-seeding equipment at the corresponding rates:

Material Pounds Per Acre
(Slope Measurement)
Fiber 1000
Stabilizing Emulsion (Solids) 100

MEASUREMENT AND PAYMENT

Erosion control (Drill Seed) will be measured by the square yard or acre, whichever is designated in the Engineer's
Estimate. The area will be calculated on the basis of actual or computed slope measurements.

The contract price paid per square yard or by the acre for erosion control (Drill Seed) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in erosion control (Drill
Seed) complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

10-1.44 EROSION CONTROL (COMPOST BLANKET)
GENERAL
Summary

This work includes removing and disposing of weeds, applying erosion control materials seed and compost to erosion
control (Compost Blanket) areas shown on the plans.

Comply with Section 20-3, "Erosion Control," of the Standard Specifications.

The Engineer will designate the ground location of all erosion control (Compost Blanket) areas in increments of one acre
or smaller by directing the placing of stakes or other suitable markers. Furnish all tools, labor, materials, and transportation
required to adequately indicate the various erosion control (Compost Blanket) locations.

MATERIALS
Compost

The compost producer must be fully permitted as specified under the California Integrated Waste Management Board,
Local Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities. If exempt from
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for production of
compost meeting the environmental health standards of Title 14, California Code of Regulations, Division 7, Chapter 3.1,
Article 7.

The compost producer must be a participant in United States Composting Council's Seal of Testing Assurance program.

Compost may be derived from any single, or mixture of the following feedstock materials:

Green material consisting of chipped, shredded, or ground vegetation, or clean processed recycled wood products
Biosolids

Manure

Mixed food waste

LD

Compost feedstock materials to reduce weed seeds, pathogens and deleterious materials as specified under Title 14,
California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3.
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Compost must not be derived from mixed municipal solid waste and must be reasonably free of visible contaminates.
Compost must not contain paint, petroleum products, pesticides or any other chemical residues harmful to animal life or plant

growth. Compost must not possess objectionable odors.

Metal concentrations in compost must not exceed the maximum metal concentrations listed under Title 14, California

Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.
Compost must comply with the following:

Physical/Chemical Requirements

Property

Test Method

Requirement

pH

*TMECC 04.11-A
Elastometric pH 1:5 Slurry Method
pH Units

6.0-8.0

Soluble Salts

TMECC 04.10-A
Electrical Conductivity 1:5 Slurry Method
dS/m (mmbhos/cm)

0-10.0

Moisture Content

TMECC 03.09-A
Total Solids & Moisture at 70+/- 5 deg C
% Wet Weight Basis

30-60

Organic Matter
Content

TMECC 05.07-A
Loss-On-Ignition Organic Matter Method (LOI)
% Dry Weight Basis

30-65

Maturity

TMECC 05.05-A
Germination and Vigor

Seed Emergence

Seedling Vigor

% Relative to Positive Control

80 or Above
80 or Above

Stability

TMECC 05.08-B
Carbon Dioxide Evolution Rate
mg CO,-C/g OM per day

8 or below

Particle Size

TMECC 02.02-B
Sample Sieving for Aggregate Size Classification
% Dry Weight Basis

100% Passing, 3 inch
90-100% Passing, 1 inch
65-100% Passing, 3/4 inch
0 - 75% Passing, 1/4 inch

Maximum length 6 inches

Pathogen

TMECC 07.01-B
Fecal Coliform Bacteria
< 1000 MPN/gram dry wt.

Pass

Pathogen

TMECC 07.01-B
Salmonella
<3 MPN/4 grams dry wt.

Pass

Physical Contaminants

TMECC 02.02-C

Man Made Inert Removal and Classification:
Plastic, Glass and Metal

% > 4mm fraction

Combined Total:
<1.0

Physical Contaminants

TMECC 02.02-C
Man Made Inert Removal and Classification:

Sharps (Sewing needles, straight pins and hypodermic

needles)
% > 4mm fraction

None Detected

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the United States
Department of Agriculture and the United States Compost Council (USCC).

Before compost application, provide the Engineer with a copy of the compost producer's compost technical data sheet

and a copy of the compost producer's Seal of Testing Assurance certification.
The compost technical data sheet must include:

1. Laboratory analytical test results
2. List of product ingredients
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Before compost application, provide the Engineer with a Certificate of Compliance under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

CONSTRUCTION
Site Preparation

Immediately prior to applying seed and compost to erosion control (Compost Blanket) areas remove trash, debris and
weeds.

Removed weeds must be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

Application

Apply compost to a uniform thickness.
Erosion control (Compost Blanket) must extend to the edge of retaining sidewalks, walls, curbs, dikes, paving, and to
within 4 feet from the flow line of paved and unpaved drainage ditches.

MEASUREMENT AND PAYMENT

Erosion Control (Compost Blanket) will be measured by the cubic yard of compost in the vehicle at the point of delivery
in conformance with the provisions in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per cubic yard for erosion control (Compost Blanket) includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in erosion control (Compost
Blanket), as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

10-1.45 FIBER ROLLS
GENERAL
Summary

This work includes installing fiber rolls.
At the option of the Contractor, fiber rolls shall be Type 1 or Type 2.

MATERIALS
Fiber Roll
Fiber roll shall be either:

1. Constructed with a premanufactured blanket consisting of wood excelsior, rice or wheat straw, or coconut fibers or a
combination of these materials. The blanket shall be between 6 feet and 8 feet in width and between 65 feet and
95 feet in length. Wood excelsior shall be individual fibers, of which 80 percent shall be 6 inches or longer in
length. The blanket shall have a biodegradable jute, sisal, or coir fiber netting on at least one side. The blanket shall
be rolled along the width and secured with jute twine spaced 6 feet apart along the full length of the roll and placed
6 inches from the ends of each roll. The finished roll shall be between 8 inches and 10 inches in diameter, a
minimum of 20 feet in length, and shall weigh a minimum of 0.5 pound per linear foot. More than one blanket may
be required to achieve the finished roll diameter. When more than one blanket is required, blankets shall be jointed
longitudinally with an overlap of 6 inches along the length of the blanket.

2. A premanufactured roll of rice or wheat straw, wood excelsior, or coconut fiber encapsulated within a biodegradable
jute, sisal, or coir fiber netting. The netting shall have a minimum durability of one year after installation. The
netting shall be secured tightly at each end of the roll. Rolls shall be between 8 inches and 12 inches in diameter.
Rolls between 8 inches and 10 inches in diameter shall have a minimum weight of 1 pound per linear foot and a
minimum length of 20 feet. Rolls between 10 inches and 12 inches in diameter shall have a minimum weight of
3 pounds per linear foot and a minimum length of 10 feet.

Stakes

Wood stakes shall be a minimum of 1" x 1" x 24" in size for Type 1 installation, or a minimum of 1" x 2" x 24" in size
for Type 2 installation. Wood stakes shall be untreated fir, redwood, cedar, or pine and cut from sound timber. They shall be
straight and free of loose or unsound knots and other defects which would render them unfit for the purpose intended. Metal
stakes shall not be used.
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Rope
Rope shall be biodegradable, such as sisal or manila, with a minimum diameter of 1/4 inch.

CONSTRUCTION
Installation
Fiber rolls shall be installed as follows:

1. Fiber rolls (Type 1): Furrows shall be constructed to a depth between 2 inches and 4 inches, and to a sufficient
width to hold the fiber roll. Stakes shall be installed 24 inches apart along the length of the fiber rolls and stopped at
12 inches from each end of the rolls. Stakes shall be driven to a maximum of 2 inches above, or flush with the top
of the roll.

2. Fiber rolls (Type 2): Rope and notched stakes shall be used to restrain the fiber rolls against the slope. Stakes shall
be driven into the slope until the notch is even with the top of the fiber roll. Rope shall be knotted at each stake and
laced between stakes. After installation of the rope, stakes shall be driven into the slope such that the rope will hold
the fiber roll tightly to the slope. Furrows will not be required.

3. Fiber rolls shall be placed as shown on the plans.

4. The bedding area for the fiber rolls shall be cleared of obstructions including rocks, clods, and debris greater than
one inch in diameter before installation.

5. Fiber rolls shall be installed approximately parallel to the slope contour.

If the intended function of the fiber rolls to disperse concentrated water runoff and to reduce runoff velocities is
impaired, the Contractor shall take action to repair or replace the fiber rolls. Split, torn, or unraveling rolls shall be repaired
or replaced. Broken or split stakes shall be replaced. Sagging or slumping fiber rolls shall be repaired with additional stakes
or replaced. Locations where rills and other evidence of concentrated runoff have occurred beneath the rolls shall be
corrected. Fiber rolls shall be repaired or replaced within 24 hours of identifying the deficiency.

MEASUREMENT AND PAYMENT

Quantities of fiber rolls to be paid for will be determined by the linear foot measured along the centerline of the installed
roll. Where fiber rolls are joined and overlapped, the overlap will be measured as a single installed roll.

The contract price paid per linear foot for fiber roll shall include full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including
furrow excavation and backfill, repairing or replacing fiber rolls as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.46 CONCRETE STAINING
GENERAL
Summary

This work consists of applying stain to the exterior surface of Concrete (Ditch Lining), Vegetation Control (Minor
Concrete), and concrete aprons located in the median.
Submittals

Submit the following items:

1. A copy of the manufacturer's product sheet together with instructions for application of stain 5 days before
application.

2. Certificate of Compliance for the stain under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications.

3. Before starting any staining work, submit proposed methods to control overspray, spillage and protection of adjacent
surfaces for approval by the Engineer. No staining will be allowed prior to approval.
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MATERIALS
The stain shall be:

Products Manufacturers Address

Eonite® Arizona Rain Sprinkling Co.
129 Elmwood Street
Phoenix, AZ 85041

(602) 268-8100

Permeon Soil-Tech Inc.

6420 S Cameron Dr., Suite 207
Las Vegas, NV 89118

(702) 873-2023

Natina Natina Products

1577 First Street

Coachella, CA 92236

(858) 243-4965 or (877) 762-8462

Approved Equal NA

Stain to produce a brownish earth tone color that will blend stained surfaces with the surrounding earth colors. The
spectrum of brown earth tone colors must be such that alteration of the color and further color development after initial
application can be accomplished.

Test plots

Apply stain to a 3 by 3 foot test plot, designated by the Engineer. Notify the Engineer not less than 5 working days prior
to staining the test plot. Prepare and stain the test plot with the materials and tools, equipment and methods to be used in
staining final surfaces. The Engineer may order additional test plots until the specified color is obtained.

Use the test plot approved by the Engineer as the standard of comparison in determining acceptability of staining. When
ordered by the Engineer the test plot must be removed and disposed under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications".

CONSTRUCTION
Application

Prior to applying stain the areas to be treated shall be identified and approved by the Engineer.

Remove oils, dirt or other contaminants, and dry surfaces prior to staining.

Area to be stained must be stained in accordance to the manufacturer's instructions to achieve a color consistent with, or
as close as possible to, the approved test area color.

Control overspray and protect adjacent surfaces.

Stained surfaces must be kept dry for a minimum of 20 days following the application of stain.

MEASUREMENT AND PAYMENT

Concrete Staining will be measured by the square yard calculated on the basis of actual slope measurements of the area
covered.

The contract price paid per square yard for concrete stain shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in concrete staining, complete in place,
including test plots, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

10-1.47 CULTIVATE (SOIL AMENDMENT)

Areas shown on the plans to be cultivated shall be cultivated. Cultivate (Soil Amendment) must comply with Section
20-4.03, "Preparing Planting Areas," of the Standard Specifications and these special provisions.

Immediately prior to cultivation, soil amendment shall be added to the areas to be cultivated. Soil amendment shall be
added at 4.5 cubic yards per 1,000 square feet. Soil amendment shall be thoroughly mixed with the soil.
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MEASUREMENT AND PAYMENT

Cultivate (Soil Amendment) will be measured by the acre. The area will be calculated on the basis of actual or computed
slope measurements.

The contract price paid per acre for cultivate (Soil Amendment) includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in cultivate (Soil Amendment) complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.48 EROSION CONTROL (NATIVE GRASS SOD)

Erosion Control (Native Grass Sod) includes propagation, installation and maintenance of native grass sod. Erosion
Control (Native Grass Sod) must comply with Section 20-3, "Erosion Control," of the Standard Specifications and these
special provisions.

Erosion Control (Native Grass Sod) shall be installed after other erosion control work to the area has been completed.
The contractor shall notify the Engineer, in writing at least 5 working days prior to installing native grass sod.

Before installing sod, prepare soil surface under Section 20-3.02, "Preparation,” of the Standard Specifications, including
the removal of vegetative growth, temporary and permanent erosion control materials, and other debris from areas to receive
sod.

MATERIALS
Materials must comply with Section 20-2, "Materials," of the Standard Specifications and these special provisions.

Sod

Native grass sod shall be applied at a pure live seed rate of 200 pounds per acre and be a mixture of 30% Bromus
carinatus, 25% Nassella pulchra, 30% Festuca rubra var. Molate, and 15% Hordeum brachyantherum var californicum. Sod
shall be healthy field grown sod containing not more than 1/2 inch thick thatch. The age of the sod shall be not less than
8 months or more than 24 months. Sod older than 16 months shall be de-thatched by running a vertical mower over the sod.

Native grass sod shall be grown in conformance with California agricultural codes. The sod shall be free from disease,
weeds, and insects. Soil upon which the sod has been grown shall contain less than 30 percent silt and clay and shall have a
natural or amended organic level of 5% or more. Netting used to hold sod together during propagation shall be bio-
degradable.

Native grass sod shall be machine cut to the dimension of 2 feet wide by 5 feet in length with a uniform soil thickness of
5/8 inch = 1/4 inch, not including top growth and thatch. At maturity the sod shall hold together as one piece when grabbed
from above by grasses. Sod must be mowed to a height of no more than 3 inches before transporting.

A Certificate of Compliance for the sod shall be furnished to the Engineer in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Native grass sod shall be protected with tarps or other protective covers during delivery and shall not be allowed to dry
out during delivery or prior to placement.
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Organic Fertilizer
Must be a pelleted or granular form and must be one of the following:

Organic Fertilizer
Guaranteed Chemical

Products Analysis Company
(N-P-K) (%)
Biosol Mix® - Granular 7-2-3 Rocky Mountains Bioproducts
Edwards, CO
Fertil-Fibers™ 6-4-1 Quattro Environmental

Coronado, CA

Sustane® 5-2-4 Natural Fertilizer of America
Cannon Falls, MN

Approved Equal' N)5to7
(P)1to5
(K)2to 10

1Approved equal must be within the ranges shown for N-P-K. The cumulative (N) release rate
must be no more than 70 percent the first 70 days after incubation (86° F) with 100 percent at 350
days or more.

Staples
Staples shall be made of 11-gauge minimum steel wire and shall be U-shaped with 6 inch legs and a 1 inch crown.

INSTALLATION

Areas to be planted with native grass sod shall be cultivated in conformance with the provisions in "Cultivate (Soil
Amendment)" of these special provisions.

Weeds and debris shall be removed before cultivation and shall be disposed of in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Soil amendment shall be applied in conformance with the provisions in "Cultivate (Soil Amendment)" of these special
provisions.

After cultivation is completed, areas to be planted with sod shall be fine graded and rolled. Areas to be planted with sod
shall be graded to drain and shall be smooth and uniform prior to placing sod. Prior to installing sod, irrigation systems shall
be installed on grade and shall be functional as determined by the Engineer.

Native grass sod shall be placed end to end and firmly butted together.

After placement of the native grass sod, the entire sodded area shall be lightly rolled to eliminate air pockets and to
ensure close contact with the soil. After rolling, the sodded areas shall be watered so that the soil is moistened to a minimum
depth of 4 inches. Native grass sod shall not be allowed to dry out.

Staples must be driven perpendicular to the slopes, and shall be located 4 inches from top and bottom edges of sod strip
and spaced at 3 feet intervals.

MAINTENANCE

Erosion Control (Native Grass Sod) shall be maintained by the Contractor from the time the sod installation has been
completed and the temporary irrigation system has been installed, as confirmed by the Engineer, to the time of acceptance of
the contract, provided however, that the contract will not be accepted unless the sod has been satisfactorily maintained for at
least 125 working days after the sod installation has been completed.

Working days upon which no work will be required, as determined by the Engineer, will be credited as one of the
maintenance days, regardless of whether or not the Contractor performs maintenance work.

Working days when the Contractor fails to adequately perform maintenance work, including but not limited to watering
and repairing erosion damage determined to be necessary by the Engineer, will not be credited as maintenance days.

Maintenance work for native grass sod must begin immediately after the designated area has received sod and the
irrigation system has been installed as determined by the Engineer in conformance with these special provisions.
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Maintenance work will consist of watering, fertilizing and replacing dead or damaged sod. Watering must conform to
the provisions in Section 20-2.14, "Water," of the Standard Specifications and these special provisions and shall consist of
applying water to sod using the irrigation system.

A watering schedule for use during the maintenance period must be submitted to the Engineer in writing 10 working
days prior to beginning of the maintenance work. The schedule must include the frequency and amount of water to be
applied.

Organic fertilizer shall be applied immediately after installation. Organic fertilizer shall be applied at the rate of 1200 lbs
per acre and shall be spread with a mechanical spreader wherever possible.

During the maintenance period, damage caused by erosion or construction shall be repaired in conformance with the
provisions in Section 7-1.16, "Contractor’s Responsibility for the Work and Materials."

If irregular or uneven areas appear before or during the maintenance period, these areas shall be restored to a smooth and
even appearance.

The irrigation system, except components beneath native grass sod, shall be removed and disposed of within 3 workings
days prior to the completion of the maintenance period. Disposal shall be in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Erosion Control (Native Grass Sod) will be measured and paid for by the square foot. The area will be calculated on the
basis of actual or computed slope measurements.

The contract price paid per square foot for Erosion Control (Native Grass Sod) shall include full compensation for
furnishing all labor, materials (including organic fertilizer), tools, equipment, and incidentals, and for doing all the work
involved in placing native grass sod, including grading, and rolling areas planted with native grass sod and maintenance,
complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

Cultivate (Soil Amendment) and irrigation systems for native grass sod will be measured and paid for as separate
contract items in conformance with these special provisions.

10-1.49 WILLOW AND COTTONWOOD POLE CUTTINGS (PLANT GROUP W)

Willow and cottonwood pole cutting work shall consist of obtaining, transporting and planting willow and cottonwood
pole cuttings in conformance with the provisions in Section 20-4, "Highway Planting," of the Standard Specifications and
these special provisions.

Willow and cottonwood pole cutting removal shall not be between February 15" and September 1*.

Prior to planting, an area 2 feet in diameter shall be cleared of weed growth at each proposed plant (willow and
cottonwood pole cutting) location. Pesticides shall not be used for weed control within the 2-foot diameter area.

The Contractor shall notify the Engineer, in writing, at least 10 working days prior to gathering willow and cottonwood
pole cuttings. The pole cuttings shall be taken only from the area cleared of vegetation for construction of the Estrella River
Bridge.

Willow and cottonwood pole cuttings shall be taken from healthy, vigorous plants with smooth bark that is not deeply
furrowed, free from splits, scale, disease and defects such as knots, sunscald, injuries, serious abrasions of the bark, bark
stripping or major disfigurement. No more than 20% of the willow and cottonwood pole cuttings can be young stock with
supple suckers and shoots. Branches from willow and cottonwood suckers shall not be used. Cuts shall be made with sharp,
clean tools.

Red willow and cottonwood pole cuttings shall be reasonably straight and at least 72inches in length and approximately
1/2 inch in diameter at tip and 2 inch in diameter at toe of the pole cutting. Sandbar willow cuttings shall be at least 60
inches in length and approximately 1/4 inch in diameter from tip to toe of the pole cutting.

The top of each willow pole cutting shall be cut square above a leaf bud. The top of each cottonwood pole cutting shall
be from end cuttings with suckers and terminal buds. The base of each willow and cottonwood pole cutting shall be cut
below a leaf bud at an angle of approximately 45 degrees. Willow and cottonwood pole cuttings shall have leaves and
branches trimmed off flush with the stem. The terminal end of the willow pole cutting shall be sealed by dipping the top 2 to
3 inches of each cutting into a 50:50 mix of white latex paint and water or paraffin wax to prevent moisture loss.

Willow and cottonwood pole cuttings taken from native stands shall be soaked for at least 2 days but not more than 30
days in oxygenated water to allow buds to swell prior to planting. Pole cuttings shall be soaked in a manner such that at least
50 percent of the cutting is submerged. Pole cuttings shall be soaked in a location that is shaded at all times.

Willow and cottonwood pole cuttings shall not be allowed to dry out and shall be planted immediately after soaking.
Willow and cottonwood pole cuttings not used shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications

Planting holes shall be made perpendicular to the ground line and shall be formed with a water jet stinger or auger. Plant
holes shall be large enough to receive the willow and cottonwood pole cuttings in order that the willow and cottonwood pole
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cuttings may be planted to the proper depths without damage to the bark. Where rock or other hard material prohibits holes
from being excavated as specified, new holes shall be excavated and the abandoned holes backfilled.

If the soil in and around the plant hole is not wet prior to planting, the soil shall be watered and maintained in a wet state
until the willow and cottonwood pole cuttings are planted.

Commercial fertilizer (packet) shall be slow or controlled release and shall be in a biodegradable packet form. The
packet shall gradually release nutrients over a 12-month period. Each packet shall have a weight of 10 g+ 1 g and shall have
the following guaranteed chemical analysis:

Ingredient Percentage
Nitrogen 20
Phosphoric Acid 10
Water Soluble Potash 5

One commercial fertilizer packet shall be placed in the backfill of each cutting to within 6 inches to 8 inches of the soil
surface and approximately one inch from the cutting.

Willow and cottonwood pole cuttings shall be re-cut using a grafting or cutting knife at an angle prior to insertion in the
soil. The base of willow and cottonwood pole cuttings shall be planted approximately two-thirds the cutting's length and
shall have from 3 bud to 5 bud scars exposed above the plant hole. Pole cuttings with more than 5 bud scars exposed shall
have excess scars removed by pruning. After planting, the plant holes shall be backfilled with water and excavated material
to make a mud slurry. The excavated material shall be distributed evenly within the hole without clods, lumps or air pockets
and compacted without damage to the willow cutting's bark. Compaction shall be adequate to prevent the willow cutting
from being easily removed from the soil.

Pole cuttings shall be watered and maintained in a healthy condition from the time the cuttings are planted until
acceptance of the contract.

The quantity of willow and cottonwood pole cuttings will be measured as units determined from actual count in place.

The contract unit price paid for willow and cottonwood pole cuttings includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in willow and cottonwood pole cuttings,
complete in place, including obtaining and transporting willow and cottonwood pole cuttings, preparing planting holes,
furnishing and placing commercial fertilizer packets, and for watering and maintaining willow and cottonwood pole cuttings,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.50 PLACE CHIPPED MATERIAL
This work includes removing from stockpiles, placing, and spreading chipped material.

MATERIALS
Chipped Material

Chipped material must be acquired from removed trees identified as "Collect Chipped Material" in conformance with
"Clearing and Grubbing" of these special provisions.

Chipped material must not contain paint, petroleum products, herbicides, fungicides or other chemical residues harmful
to animal life or plant growth.

Metal concentrations in chipped material must not exceed the maximum metal concentrations listed in Title 14,
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2.

INSTALLATION

Place and spread chipped material to a uniform thickness. Chipped material must not come within 12 feet of the flow
line of unpaved drainage ditches.

MEASUREMENT AND PAYMENT

Quantities of place chipped material will be measured by the cubic yard.

The contract price paid per cubic yard for place chipped material includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in place chipped material complete in place,
as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.51 PLACE TREE TRUNK
This work includes removing from stockpiles, placing tree trunks and branches.
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MATERIALS
Tree Trunk and Branches

Tree trunks and branches must be acquired from removed trees identified as "Collect Tree Trunk" in conformance with
"Clearing and Grubbing" of these special provisions.

INSTALLATION

Tree trunks must be laid on top of each other at a 60 to 90 degree angle and be set firmly against other tree trunks. Tree
trunks when placed must not be able to rock back and forth or teeter on each other. Branches must be placed in a pile
adjacent to the tree trunks as directed by the Engineer.

MEASUREMENT AND PAYMENT

Quantities of place tree trunk will be measured by the unit from actual count of trunks placed.

The contract unit price paid for place tree trunk shall include full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in placing tree trunk and branches, complete in place, as
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.52 IRRIGATION CROSSOVERS

Irrigation crossovers shall conform to the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications
and these special provisions.

Conduits shall be placed in open trenches in conformance with the provisions in Section 20-5.03B, "Conduit for
Irrigation Crossovers," of the Standard Specifications.

Conduits shall be corrugated high density polyethylene (CHDPE) pipe. Corrugated high density polyethylene pipe shall
conform to the requirements in ASTM Designation: F 405 or F 667, or AASHTO Designation: M 252 or M 294 and shall be
Type S. Couplings and fittings shall be as recommended by the pipe manufacturer.

Water line crossovers shall conform to the provisions in Section 20-5.03C, "Water Line Crossovers," of the Standard
Specifications.

Sprinkler control crossovers shall conform to the provisions in Section 20-5.027D, "Sprinkler Control Crossovers," of
the Standard Specifications.

Installation of pull boxes shall conform to the provisions in Section 20-5.0271, "Conductors, Electrical Conduit and Pull
Boxes," of the Standard Specifications. When no conductors are installed in electrical conduits, pull boxes for irrigation
crossovers shall be installed on a foundation of compacted soil.

10-1.53 WATER SUPPLY LINE (BRIDGE)

Water supply lines identified on the plans as supply line (bridge) shall be of the size shown and shall conform to the
details shown on the plans, the provisions in Section 20-5, "Irrigation Systems," of the Standard Specifications, and these
special provisions.

GENERAL

Unless otherwise shown on the plans, casings shall be installed at each abutment and shall be extended to the greater of:
(1) 5 feet beyond the approach slab, (2) 5 feet beyond the end of the adjacent wingwall, or (3) 20 feet beyond the abutment.

Working Drawings
The Contractor shall submit complete working drawings for the temporary support of the casing at the abutments to the
Offices of Structure Design (OSD) in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of
the Standard Specifications.

A. Expansion assemblies.

Data for the expansion assemblies for supply lines NPS 4 or greater shall include the preset dimension for each
expansion assembly installation.

For initial review, 5 sets of drawings shall be submitted. After review, between 6 and 12 sets, as requested by the
Engineer, shall be submitted to the OSD for final approval and use during construction.
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MATERIALS
Pipe and Fittings for Supply Lines Less Than NPS 4

Pipe and fittings for supply lines less than NPS 4 shall conform to the provisions in Section 20-2.15A, "Steel Pipe," of
the Standard Specifications.

Air Release Valve Assemblies for Supply Lines Less Than NPS 4

Each air release valve assembly for supply lines less than NPS 4 shall consist of a threaded tee of the same diameter as
the supply line or pipe saddle, an NPS 1 ball valve, an automatic air release valve, and a tank vent. The air release valve shall
have a cast iron body with stainless steel trim and float, an NPS 1 inlet pipe connection, and a 3/16 inch orifice. The tank
vent shall be the size of the air release valve outlet and shall have a double opening facing down with screen cover.

Casing Insulators for Supply Lines Less Than NPS 4

Casing insulators for supply lines less than NPS 4 shall be designed for the size of casing and the supply line shown on
the plans. Casing insulators for supply lines shall be high density, injection molded polyethylene, 2-piece construction with
cadmium plated nuts and bolts and shall have a nonconductive inner liner. Casing insulators shall be factory constructed to
ensure the supply line is centered in the casing to avoid any pipe to pipe contact and shall have at least 2 runners seated on
the bottom of the casing.

Pipe End Seals for Supply Lines Less Than NPS 4

Pipe end seals for supply lines less than NPS 4 shall cover the space between the supply line and the end of the casing.
Pipe end seals shall be made with 2-inch thick construction grade redwood and cut to fit the supply line.

Expansion Assemblies for Supply Lines Less Than NPS 4

Expansion assemblies for supply lines less than NPS 4 shall be the hose type. Hose shall be medium or heavy weight,
oil resistant, flexible, reinforced with a minimum of 2-ply synthetic yarn or steel wire, equipped with steel flanges, and shall
have rubber or synthetic rubber cover and tube. The hose and flange assembly shall have the same nominal inside diameter
as the supply line and shall be rated for a minimum working pressure of 200 psi. Hoses carrying potable water shall meet
Food and Drug Administration standards.

Insulated Flange Connections

Each insulated flange connection shall consist of a dielectric flange gasket, insulating washers, and sleeves held in place
with steel bolts and nuts. The gasket shall have a minimum dielectric rating of 500 V/mil.

Casings
Casings shall be welded steel pipe and shall conform to the provisions in Section 70-1.02B, "Welded Steel Pipe," of the
Standard Specifications and these special provisions. Prior to shipping, exterior surfaces of welded steel pipe shall be
cleaned and coated in conformance with the requirements in ANSI/TAWWA C213, or at the option of the Contractor, cleaned,
primed, and coated in conformance with the requirements in ANS/AWWA C214.

Pipe Wrapping Tape
Wrapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride or polyethylene tape
with a minimum thickness of 50 mils.

Pipe Anchorages for Supply Lines Less Than NPS 4

Each pipe anchorage located halfway between the hose assembly shall consist of a fabricated steel I beam, U bolts,
L anchor bolts, and double nuts suitable for the type and size of pipe installed and shall conform to the details shown on the
plans and the provisions in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.

Epoxy Adhesive

Epoxy adhesive shall conform to the provisions in Section 95, "Epoxy," of the Standard Specifications and one of the
following:

A. Section 95-2.01, "Binder (Adhesive), Epoxy Resin Base," for load bearing applications.
B. Section 95-2.04, "Rapid Set Epoxy Adhesive for Pavement Markers."
C. Section 95-2.05, "Standard Set Epoxy Adhesive for Pavement Markers."
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INSTALLATION

Water supply lines in bridge structures shall be supported as shown on the plans and in conformance with these special
provisions.

If a blockout is provided in the bridge abutment wall for casing, the space between the casing and bridge abutment wall
shall be filled with mortar conforming to the provisions in Section 51-1.135, "Mortar," of the Standard Specifications.

When the bridge superstructure is to be prestressed, the space around supply lines through abutments shall not be filled
until the prestressing has been completed.

Openings for supply lines through bridge superstructure concrete shall either be formed or shall consist of pipe sleeves.

Cleaning and Closing of Pipe

The interior of the pipe shall be cleaned before installation. Openings shall be capped or plugged as soon as the pipe is
installed to prevent the entrance of foreign material. The caps or plugs shall remain in place until the adjacent pipe sections
are to be installed.

Worapping and Coating Pipe
Damaged coating on supply line pipe in contact with the earth shall be wrapped with tape as follows:

A. Pipe to be wrapped shall be thoroughly cleaned and primed as recommended by the tape manufacturer.

B. Tape shall be tightly applied with one-half uniform lap, free from wrinkles and voids to provide not less than a
100-mil thickness.

C. Field joints and fittings for wrapped pipe shall be covered by double wrapping 50-mil thick tape. Wrapping at joints
shall extend a minimum of 6 inches over adjacent pipe coverings. Width of tape for wrapping fittings shall not
exceed 2 inches. Adequate tension shall be applied so that the tape will conform closely to the contours of the joint.

TESTING

Water supply lines less than NPS 4 shall be tested in conformance with the provisions in Section 20-5.03H(1), "Method
A," of the Standard Specifications, except that the testing period shall be 4 hours minimum with no leakage or pressure drop.

The Contractor shall furnish pipe anchorages to resist thrust forces occurring during testing. Leaks shall be repaired and
defective materials shall be replaced by the Contractor at the Contractor's expense.

Pressure testing and necessary repairing of water lines shall be completed prior to backfilling, placing deck slabs over
supply lines in box girder cells, or otherwise covering the supply lines.

Each end of the supply line shall be capped prior to and after the testing.

The supply line shall be tested as one unit. The limits of the unit shall be 5 feet beyond the casing at each end of the
bridge.

MEASUREMENT AND PAYMENT

Measurement and payment for supply line (bridge) for each size listed in the Engineer's Estimate shall be made in the
same manner as galvanized steel pipe and plastic pipe supply lines in Section 20-5.04, "Measurement," and Section 20-5.05,
"Payment," of the Standard Specifications.

Full compensation for furnishing and installing air release valve assemblies, steel hangers, steel brackets and other
fittings, casings and casing insulators, pipe end seals, pipe wrapping tape, epoxy adhesives, and expansion assemblies; for
cleaning, closing, wrapping, and coating pipe; and for pressure testing shall be considered as included in the contract prices
paid per linear foot for the sizes of water supply line (bridge) involved, and no additional compensation will be allowed
therefor.

10-1.54 FINISHING ROADWAY
Finishing roadway shall conform to the provisions in Section 22, "Finishing Roadway," of the Standard Specifications.

10-1.55 AGGREGATE SUBBASE

Aggregate subbase must comply with Section 25, "Aggregate Subbases," of the Standard Specifications and these special
provisions.

Aggregate subbase must be Class 1.

Do not store reclaimed asphalt concrete or aggregate subbase with reclaimed asphalt concrete within 100 feet measured
horizontally of any culvert, watercourse, or bridge.
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10-1.56 AGGREGATE BASE

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these special
provisions.

Aggregate base must be Class 2.

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet measured
horizontally of any culvert, watercourse, or bridge.

10-1.57 LEAN CONCRETE BASE

Lean concrete base shall conform to the provisions in Section 28, "Lean Concrete Base," of the Standard Specifications.

10-1.58 CRACK TREATMENT
GENERAL
Summary

This work includes treating cracks in asphalt concrete pavement including shoulders.
Crack treatment material must be for hot application.

Submittals

If your selected crack treatment material is on the Department's Pre-Qualified Products List, submit a Certificate of
Compliance for crack treatment material under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.
With the Certificate of Compliance, submit:

Manufacturer's name
Production location

Product brand or trade name
Product designation

Batch or lot number

Crack treatment material type
Contractor or subcontractor name
Contract number

. Lot size

0. Shipment date

1. Manufacturer's signature

e AR I S

If your selected crack treatment material is not on the Department's Pre-Qualified Products List, submit a sample from
each batch or lot to be used and test results for each sample 20 days before use. The test results must be from an independent
testing laboratory and show compliance with the specifications and include the information specified for the Certificate of

Compliance submittal. For hot-applied crack treatment material, submit a minimum 3-pound sample in a silicone release
container.

With each delivery of crack treatment material to the job site, submit:

1. Manufacturer's heating and application instructions
Manufacturer's Materials Safety Data Sheet (MSDS)
3. Name of the manufacturer's recommended detackifier

Quality Control and Assurance
For hot-applied crack treatment material, at least once per project at a time chosen by the Engineer and in the Engineer's
presence, collect two 3-pound minimum samples of crack treatment from the wand into silicone release boxes. Submit 1
sample to the Engineer.
MATERIAL