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SPECIAL NOTICES
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e This is an E-Advertisement project. To obtain contract documents, refer to the Notice to Bidders and section titled
"Bid Documents" in Section 2, "Bidding," of these special provisions.

e  The Subcontractor List form in the Bid book and Section 2-1.12, "Bid Document Completion," of the Amendments
to the Standard Specifications have been revised.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises" in Section 2, "Bidding," of these special provisions.

e Effective August 1, 2009, the Department is implementing electronic notification of construction contract addenda
for all projects. For addenda information, go to:

http://www.dot.ca.gov/addenda/
e  The contract award period has been extended for this project.

e The Department has revised its specifications for compensation adjustments for price index fluctuations. Refer to
section titled "Payment Adjustments for Price Index Fluctuations" in Section 5, "General," of the special provisions.
The following list summarizes the main revisions:

The new index is based on the average of the previous month's crude oil prices.

There is a new Web site address.

The 90/10 cost sharing provision was removed.

Sales tax is included in the adjustments.

All paving materials that include asphalt are subject to the adjustments.

Formulas for calculating asphalt quantities for various materials are included.

Bidders may opt out of payment adjustments for price index fluctuations at the time of bid.

NNk —

e The Department has replaced Section 8, "Prosecution and Progress." This replacement affects references in a large
number of other specifications. Due to the extent of affected specifications, these references will not be corrected
until there is a change in technical content that merits a specification revision. Section 0, "Global Revisions," of the
Amendments to the Standard Specifications covers references affected by the Section 8 replacement.

e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance
Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard

Plan sheets.

A10A
A10B
A10C
A10D
A20A
A20B
A24A
A24E

RSP A88A
RSPTIA
RSPTIB
RSP T2

T3

T11

T12

RS1

RS2

RS4

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-5A
ES-5B
ES-5D
ES-13A
ES-13B

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Pavement Markers and Traffic Lines, Typical Details

Pavement Markers and Traffic Lines, Typical Details

Pavement Markings — Arrows

Pavement Markings — Words and Crosswalks

Curb Ramp Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Traffic Control System for Lane Closure on Multilane Conventional Highways
Traffic Control System for Lane Closure on Multilane Conventional Highways
Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)
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NOTICE TO BIDDERS

Bids open Thursday, May 27, 2010
Dated April 12,2010
General work description: Cold plane AC pavement and place rubberized HMA (Type G).

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN
LOS ANGELES FROM 25TH STREET TO 19TH STREET.

District-County-Route-Post Mile: 07-LA-213-0.0/0.3
Contract No. 07-4S7004

The special provisions, Amendments to the Standard Specifications, and project plans are available in electronic format only.
To obtain these documents go to:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php
To obtain a Bid book either submit a request using the above Web site or go to the Bid Document Unit.
The Contractor must have either a Class A license or one of the following Class C licenses: C-12.
The DVBE Contract goal is 5 percent.
Bids must be on a unit price basis.
Complete the work within 75 working days.
The estimated cost of the project is $370,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to certified small
businesses and non-small businesses who commit to 25 percent certified small business participation.

Contract No. 07-4S7004
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Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid comparison
purposes over a nonresident contractor from any state that provides a preference to contractors from that state on construction
contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the
Department's Labor Compliance Office of the district in which the work is located.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D07AH
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity

No.

1 070013 SMALL BUSINESS UTILIZATION REPORT EA 2

2 074016 CONSTRUCTION SITE MANAGEMENT LS LUMP SUM

3 074017 PREPARE WATER POLLUTION CONTROL LS LUMP SUM
PROGRAM

4 120090 CONSTRUCTION AREA SIGNS LS LUMP SUM

5 120100 TRAFFIC CONTROL SYSTEM LS LUMP SUM

6 152402 ADJUST WATER VALVE COVER TO GRADE EA 19

7 152440 ADJUST MANHOLE TO GRADE EA 10

8 153103 COLD PLANE ASPHALT CONCRETE PAVEMENT SQYD 13,200

9 190110 LEAD COMPLIANCE PLAN LS LUMP SUM

10 390137 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) | TON 2,160

11 394060 DATA CORE LS LUMP SUM

12 397005 TACK COAT TON 10

13 731656 CURB RAMP DETECTABLE WARNING SURFACE SQFT 120

14 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 4,680

15 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 640

16 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 960
17-7)

17 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 700

18 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS LUMP SUM
SYSTEM ELEMENTS DURING CONSTRUCTION

19 018731 INDUCTIVE LOOP DETECTOR (REPLACEMENT) EA 22

20 999990 MOBILIZATION LS LUMP SUM

Contract No. 07-4S7004
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SPECIAL PROVISIONS

SECTION 1. (BLANK)
SECTION 2. BIDDING

2-1.01 BID DOCUMENTS

For this project, the 2nd, 3rd, and 4th paragraphs of Section 2-1.03A, "General," of the Standard Specifications do not
apply.

The special provisions, Amendments to the Standard Specifications, and project plans are available in electronic format
only. To obtain these documents go to:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php
To obtain a Bid book either submit a request using the above Web site or go to the Bid Document Unit.

2-1.02 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code § 14835 et seq.
and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to apply for
certification as a small business by submitting their application to the Department of General Services, Office of Small
Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business Preference form
with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form certifies
that the bidder is certified as a small business at the time and day of bid or has submitted a complete application to the
Department of General Services. The complete application and any required substantiating documentation must be received
by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department confirms
the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small business bidder
is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE Services,
Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business Preference form
with its bid.

Contract No. 07-4S7004
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2. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your bid. If
you do not, submit it so that it is received at the Office Engineer no later than 4:00 p.m. on the 2nd business day
after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must have
submitted a complete application to the Department of General Services. The complete application and any required
substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by the non—
small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and suppliers.
Meet the goal shown on the Notice to Bidders.

2-1.04 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of the
nonresident contractor with the lowest responsive bid unless the California company is eligible for a small business
preference or a non—small business subcontractor preference; in which case the preference amount is the greater of the two,
but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal to or
less than the lowest bid, the Department awards the contract to the California company on the basis of its total bid.

2-1.05 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied bid, the
Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction results in
a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.06 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.

SECTION 3. CONTRACT AWARD AND EXECUTION

3-1.01 CONTRACT AWARD
If the Department awards the Contract, the award is made to the lowest responsible bidder within 60 days.

3-1.02 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

Contract No. 07-4S7004
5



SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

Complete the work within 75 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.

SECTION 5. GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. I will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business Preference form
unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business substitutions
after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials purchased
from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of::

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a substitution.

The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after contract
award.

Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business Enterprises
(DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1.  Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter under
investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
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binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section
4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]
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where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe=AETT x Xe

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe= minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:
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1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1.  Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS
The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing

asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.
The Engineer calculates each payment adjustment as follows:
PA=Qtx A
where:

PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.

Qt = Sum of all quantities of asphalt-contained materials in pavement structural sections and pavement surface
treatments placed (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.
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Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of
permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District
electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district1.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 district1 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

Be received by the Department by close of business on the 15th day of the month for the prior month's work.

Be encrypted before submission.

Contain the following information in the subject line:

SNk

6.1. Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.

Contract No. 07-4S7004
10



For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.

5-1.08 PAYMENTS
No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5-1.09 NOISE CONTROL
General

This section applies to equipment on the project or associated with the project, including trucks, transit mixers, stationary
equipment, and transient equipment.
Do not exceed 86 dBa at 50 feet from the project limits from 9:00 p.m. to 7:00 a.m.

5-1.10 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Los Angeles Regional Water Quality Control Board (RWQCB).

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed,"
5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-1.07E(5), "Penalty Withholds,"
of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.
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For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C8OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

Vega Molded Products "Temporary Road Marker" (3" x 4")
Pexco LLC, Halftrack model 25, 26 and 35

N =

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

el e

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape
Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

M

Contract No. 07-4S7004
12



6. 3M, "Stamark" Series 380 and 270 ES
7. 3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

PN R DD =

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)

Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)

FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

=0 XN B~

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

NNk WDD —
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CHANNELIZERS
Surface Mount Type, 36-inch

Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)
Carsonite, Model SDCF03601MB "Channelizer"
FlexStake, Models 703, 753 TM, and EB3
GreenLine, Model SMD-36
Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36
Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
. Three D Traffic Works "Boomerang" 5200 Series
. Flexible Marker Support, Flexistiff Model C-9484-36
. Shur-Tite Products, Shur-Flex

S A B

e

—
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Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"
Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

A e e

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

ARl S

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

bl S

Type Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH8§24SMA_ WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896 W

Safe-Hit, Dura-Post SHLQ-24 inch

NN BB

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100
Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR

M
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6. Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

e S

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

PN B DD =

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

NN RO

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

el e
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Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3M 3870 and 3930 Series

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)
3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade
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Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green
Avery Dennison, W9514, Fluorescent Orange
Avery Dennison, T-9511 Fluorescent Yellow

Nownm bk

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

1. Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

8-1.02 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

A e e

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that
100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each individual stockpile
shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The supplier
shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates
when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests shall be
made at least once each week. No credit for aging will be given for the time period covered by tests which show a moisture
content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working hours for
inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.
No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further notification shall be sent
when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
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"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or
in treated base.

When slag is used as aggregate in hot mix asphalt, the K factor requirements, as determined by California Test 303, will
not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate
shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of hot mix asphalt will be determined
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the
compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary to
ensure accurate results as determined by the Engineer.

SECTION 8-2. BLANK
SECTION 8-3. (BLANK)
SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
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limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.

Prior to placing rubberized hot mix asphalt (gap graded), the Contractor shall cover all manholes, valve and monument
covers, grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction
paper secured to the facility being covered by tape or adhesive. The covered facilities shall be referenced by the Contractor,
with a sufficient number of control points to relocate the facilities after the rubberized hot mix asphalt (gap graded) has been
placed. After completion of the rubberized hot mix asphalt (gap graded) operation, all covers shall be removed and disposed
of in a manner satisfactory to the Engineer. Full compensation for covering manholes, valve and monument covers, grates,
or other exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price
paid per ton for rubberized hot mix asphalt (gap graded), and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL

Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," of the Standard
Specifications, section of these special provisions entitled "Relations With California Regional Water Quality Control
Board," and these special provisions.

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in
effect on the day the Notice to Bidders is dated. This manual is referred to as the "Preparation Manual." Copies of the
Preparation Manual may be obtained from:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other references for performing water pollution control work are available from the
Department's Construction Storm Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel,
and employees involved with water pollution control work. The training shall include:

A. Rules and regulations
B. Implementation and maintenance for:

Temporary Soil Stabilization
Temporary Sediment Control
Tracking Control

Wind Erosion Control

bl S

The Contractor shall designate in writing a Water Pollution Control Manager (WPCM). The Contractor shall submit a
statement of qualifications describing the training, work history, and expertise of the proposed WPCM. The qualifications
shall include either:

A. A minimum of 24 hours of Department approved storm water management training described at Department's
Construction Storm Water and Water Pollution Control web site.
B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC).

The WPCM shall be:
A. Responsible for water pollution control work.

B. The primary contact for water pollution control work.
C. Have authority to mobilize crews to make immediate repairs to water pollution control practices.
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The Contractor may designate one manager to prepare the WPCP and a different manager to implement the plan. The
WPCP preparer shall meet the training requirements for the WPCM.

WATER POLLUTION CONTROL PROGRAM

The Contractor shall submit a Water Pollution Control Program (WPCP) to the Engineer for approval. The WPCP shall
conform to the requirements in the Preparation Manual and these special provisions.
The WPCP shall include water pollution control practices:

A. For storm water and non-storm water from areas outside of the job site related to construction activities for this
contract such as:

1. Staging areas.
2. Storage yards.
3. Access roads.

B. Appropriate for each season as described in "Implementation Requirements" of these special provisions.
The WPCP shall include a schedule that:

A. Describes when work activities that could cause water pollution will be performed.
B. Identifies soil stabilization and sediment control practices for disturbed soil area.
C. Includes dates when these practices will be 25, 50, and 100 percent complete.

D. Shows 100 percent completion of these practices before the rainy season.

The WPCP shall include the following temporary water pollution control practices and their associated contract items of
work as shown on the plans or specified in these special provisions:

A. Non-Storm Water Management

1. Construction Site Management (Water Control and Conservation; Illegal Connection and Discharge Detection
Reporting; Vehicle and Equipment Cleaning; Vehicle and Equipment Fueling and Maintenance; Concrete
Curing; Concrete Finishing; and Dewatering)

B. Waste Management and Materials Pollution Control

1. Construction Site Management (Spill Prevention and Control; Material Management; Material Storage;
Stockpile Management; Waste Management; Solid Waste; Hazardous Waste; Contaminated Soil; Concrete
Waste; Sanitary and Septic Waste; and Liquid Waste)

Within 7 days after contract approval, the Contractor shall submit 2 copies of the WPCP to the Engineer. The Contractor
shall allow 15 days for the Engineer's review. If revisions are required, the Engineer will provide comments and specify the
date that the review stopped. The Contractor shall revise and resubmit the WPCP within 3 days of receipt of the Engineer's
comments. The Engineer's review will resume when the complete WPCP is resubmitted. When the Engineer approves the
WPCP, the Contractor shall submit 3 copies of the approved WPCP to the Engineer. The Contractor may proceed with
construction activities if the Engineer conditionally approves the WPCP while minor revisions are being completed.

The Contractor shall not perform work that may cause water pollution until the WPCP has been approved by the
Engineer. The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor
from complying with Federal, State and local laws, regulations, and requirements.

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the WPCP to
identify additional or revised water pollution control practices. The Contractor shall submit the amendment to the Engineer
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the
WPCP. The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the
WPCP.

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water
pollution control work specified in these special provisions will be allowed. Changes may include addition of new water
pollution control practices. The Contractor shall incorporate these changes in the WPCP. Additional water pollution control
work will be paid for as extra work in accordance with Section 4-1.03D, "Extra Work," of the Standard Specifications.

The Contractor shall keep a copy of the approved WPCP at the job site. The WPCP shall be made available when
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United
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States Environmental Protection Agency, or the local storm water management agency. Requests from the public shall be
directed to the Engineer.

IMPLEMENTATION REQUIREMENTS

The Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work
ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard
Specifications.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP, the deficiency
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer. The deficiency
shall be corrected before the onset of precipitation. If the Contractor fails to correct the deficiency by the agreed date or
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies
from payments.

Year-Round

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract. The
Contractor may use an alternative weather forecasting service if approved by the Engineer. Appropriate water pollution
control practices shall be in place before precipitation.

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area
will still be considered active. When earthwork operations in the disturbed area have been completed, the Contractor shall
implement appropriate water pollution control practices within 15 days or before predicted precipitation, whichever occurs
first.

Rainy Season

Soil stabilization and sediment control practices conforming to these special provisions shall be in place during the rainy
season between October 1 and May 1.

The Contractor shall implement soil stabilization and sediment control practices a minimum of 10 days before the start of
the rainy season.

INSPECTION AND MAINTENANCE
The WPCM shall inspect the water pollution control practices identified in the WPCP as follows:

Before a forecasted storm,

After precipitation that causes site runoff,

At 24-hour intervals during extended precipitation,

On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and
On a predetermined schedule, a minimum of once a week during the defined rainy season.

moawp>

The WPCM shall oversee the maintenance of the water pollution control practices.

The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation
Manual or an alternative inspection checklist provided by the Engineer. A copy of the completed site inspection checklist
shall be submitted to the Engineer within 24 hours of finishing the inspection.

REPORTING REQUIREMENTS

If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution or
if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the
Engineer. The Contractor shall submit a written report to the Engineer within 3 days of the discharge, notice, or order. The
report shall include the following information:

A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or
order.

B. The water pollution control practices used before the discharge, or before receiving the notice or order.

C. The date of placement and type of additional or altered water pollution control practices placed after the discharge or
after receiving the notice or order.

D. A maintenance schedule for affected water pollution control practices.
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PAYMENT

During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control,"
or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special
provisions as items of work, the Department will withhold 25 percent of the progress payment.

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in
the contract. The Department will return performance-failure withholds in the progress payment following the correction for
noncompliance.

The contract lump sum price paid for prepare water pollution control program shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining
approval of, and amending the WPCP and inspecting water pollution control practices as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

Payments for prepare water pollution control program will be made as follows:

A. After the WPCP has been approved by the Engineer, up to 75 percent of the contract item price for prepare water
pollution control program will be included in the monthly progress estimate.

B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of
the Standard Specifications, payment for the remaining percentage of the contract item price for prepare water
pollution control program will be made in conformance with the provisions in Section 9-1.08B, "Payment Before
Final Estimate."

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided
for in the WPCP or in these special provisions will not be paid for.

Water pollution control practices for which there are separate contract items of work will be measured and paid for as
those contract items of work.

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-storm water at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents under these special provisions, refer to the Department's Preparation Manual, Dewatering
Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Definitions

BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

Minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

Semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.

Significant or hazardous spills: Spills that cannot be controlled by construction personnel.

Submittals
Submit the following:

1. Material Safety Data Sheet (MSDS) at least 5 days before material is used or stored
. Monthly inventory records for material used or stored
3. Stormwater training:

3.1. Include training dates and subject for employees and subcontractors with SWPPP or WPCP. Include dates
and subject for ongoing training, including tailgate meetings.
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3.2.  Employee training records:

3.2.1.  Within 5 days of SWPPP or WPCP approval for existing employees
3.2.2.  Within 5 days of training for new employees
3.2.3. Atleast 5 days before subcontractors begin work for subcontractor's employees

Manifest forms for hazardous waste disposal within 5 days of transport and disposal
Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge

activities

Quality Control and Assurance

Train all employees and subcontractors in these subjects:

M

Material pollution prevention and control

Waste management

Non-storm water management

Identifying and handling hazardous substances

Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances

Training must take place before starting work on this job. New employees must receive the complete training before
starting work on this job. Conduct weekly meetings to discuss and reinforce spill prevention and control; material delivery,
storage, use, and disposal; waste management; and non-storm water management procedures.

MATERIALS
Not used.

CONSTRUCTION

Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills: Clean up minor spills using these procedures:

el e

Contain spread of the spill

Recover spilled material using absorption

Clean contaminated area

Dispose of contaminated material promptly and properly

Semi-significant Spills: Clean up semi-significant spills immediately using these procedures:

bl S

5.

Contain spread of the spill

Recover spilled material using absorption where the spill occurs on paved or an impermeable surface

Contain the spill with an earthen dike and dig up contaminated soil for disposal where the spill occurs on soil

When the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated
runoff

Dispose of contaminated material promptly and properly

Significant or Hazardous Spills: Immediately notify qualified personnel of significant or hazardous spills. Take these

steps:

bl
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Construction personnel must not attempt to cleanup the spill until qualified staff have arrived

Notify the Engineer and follow up with a written report

Obtain the services of a spills contractor or hazardous material team immediately

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
on the job site

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302
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7. Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3. Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal OSHA

7.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC (Water Pollution Control) manager. WPC manager
must notify the Engineer immediately. WPC manger must oversee and enforce proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during cleanup. Spills must not be buried or washed with
water.

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.

Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, or watercourses.
Implement the practices described in this section while taking delivery of, using, or storing these materials:

1. Hazardous chemicals including:

1.1.  Acids

1.2. Lime

1.3.  Glues

1.4. Adhesives
1.5. Paints

1.6.  Solvents
1.7.  Curing compounds

Soil stabilizers and binders
Fertilizers

Detergents

Plaster

Petroleum products including:

Sk w

6.1. Fuel
6.2. Oil
6.3. Grease

7. Asphalt components and concrete components
8. Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during unloading of hazardous materials or
chemicals.
If practical, use less hazardous products.

Material Storage
Use these storage procedures:

1. Store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in containers or
drums approved by the United States Environmental Protection Agency, and place them in secondary containment
facilities.
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be:

2. Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.

3. Throughout the rainy season, cover secondary containment facilities during non-working days and when
precipitation is predicted. Secondary containment facilities must be adequately ventilated.

4. Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of

spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous

waste under "Hazardous Waste" unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.

6. Store materials in the original containers with the original product labels maintained in legible condition. Replace
damaged or illegible labels immediately.

7. Secondary containment facility must have the capacity to contain precipitation from a 24-hour-long, 25-year storm;
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

8. Store bagged or boxed material on pallets. Throughout the rainy season, protect bagged or boxed material from
wind and rain during non-working days and while precipitation is predicted.

9. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.

10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

b

Stockpile Management
Implement practices described in this section for managing stockpiles:

1. During the rainy season
2. During the non-rainy season when the National Weather Service predicts precipitation with a probability of at least
30 percent
Use these stockpile management procedures:
1. Reduce or eliminate potential air and water pollution from stockpiled material including soil, paving material, or
pressure treated wood.
2. Locate stockpiles:
2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, or inlets
unless approved
2.2. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, or inlets
unless approved

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must
1. Covered with plastic sheeting, or geosynthetic fabric

2. Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:

1. Placed on pallets
2. Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1. Placed on impervious surface
2. Covered with impermeable material
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3. Protected from run-on and runoff

If you discontinue adding or removing material for up to 21 days the stockpile is considered still active during that
period.

Control wind erosion during the non-rainy season and dry weather under Section 10, "Dust Control".

Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove sediment.

Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere on the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. WPC manager must monitor solid waste
storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way."

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities. When
refuse reaches the fill line, empty dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and more frequent pickup during the demolition phase of construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch and
breaks.

Hazardous Waste

Use hazardous waste management practices if waste is generated on the job site from these substances:

Petroleum products
Asphalt products
Concrete curing compound
Pesticides
Acids
Paints
Stains
Solvents
Wood preservatives
. Roofing tar
. Road flares
. Lime
. Glues and adhesives
. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title
40, Parts 110, 117, 261, or 302
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WPC manager must oversee and enforce hazardous waste management practices. Minimize the production of hazardous
materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment structures, and
covers.
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If hazardous material levels are unknown, use a laboratory certified by the Environmental Laboratory Accreditation
Program (ELAP) under the California Department of Public Health (CDPH) to sample and test waste to determine safe
methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous wastes. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, or storm drain systems. Handle and dispose of these as hazardous waste: paints, thinners,
solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of these as solid waste: dry,
latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

WPC manager must inspect these daily:

1. Storage areas for hazardous materials and wastes
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
these measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices to prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems or
watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
. Concrete dust and debris result from demolition
3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry
4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right of way. WPC manager
must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities that
discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least 50
feet away from storm drains, watercourse, and flow lines.
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Obtain written approval from local health agency, city, county, and sewer district before discharging from a sanitary or
septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.

Liquid Waste

Use practices to prevent job site liquid waste from entering storm drain systems or watercourses. Liquid wastes include
the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-storm water liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

At least 50 feet from moving vehicles and equipment

If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved
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Remove and dispose of deposited solids from sediment traps under "Solid Waste" unless the Engineer authorizes another
method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right of way.

If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything on the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices . Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas: do not wash with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

When illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

1. Debris or trash piles
2. Staining or discoloration on pavement or soils
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Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
vehicles and equipment must be cleaned or washed in an outside area:

Paved with AC, HMA, or portland cement concrete

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.

WPC manger must inspect vehicle and equipment cleaning facilities:

1. Daily when vehicle and equipment cleaning occurs daily
2. Weekly when vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off the job site.

If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.

If vehicle and equipment fueling and maintenance must be done on the job site, areas for these activities must be:

1.  On level ground
Protected from stormwater run-on

3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

4. 1If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, or storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.

Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

WPC manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occurs daily
2. Weekly when vehicle and equipment maintenance and fueling does not occur daily
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WPC manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule. Operators
must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under vehicles or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

WPC manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, and Grinding Activities

Prevent these materials from entering storm drain systems or water courses:

Cementitious material
Asphaltic material

Aggregate or screenings
Grinding or sawcutting residue
Pavement chunks

Shoulder backing
Methacrylate

NNk WD —

Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes during the
application of seal coat, tack coat, slurry seal, or fog seal.

During the rainy season or when precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff
can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities when precipitation is predicted during application or
curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry from sawcutting activities immediately after slurry is produced. Do not allow slurry to
run onto lanes open to public traffic or off the pavement.

Collect residue from portland cement concrete grinding activities with a vacuum attachment on the grinding machine.
Do not leave residue on pavement or allow residue to flow across pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from melting tanks before removing the lid to fill or service. Do not fill melting tanks
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving
Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. When precipitation is predicted, protect pile driving equipment
by parking on plywood and covering with plastic.
When not in use, store pile driving equipment:
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On level ground

. Protected from stormwater run-on

3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses, or
storm drain inlets unless approved

4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses, or

storm drain inlets unless approved
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If practicable, use vegetable oil instead of hydraulic fluid.
WPC manager must inspect pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2. Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete.
Blast residue may contain hazardous material.

Inspect containment structures for concrete finishing activities for damage before each day of use and before predicted
precipitation. Remove liquid and solid waste from the containment structure after each work shift.

Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Sweeping must be done:

At the end of each work shift

When the National Weather Service predicts precipitation with a probability of at least 30 percent
On paved roads at job site entrance and exit locations

On paved areas within the job site that flow to storm drains or water bodies
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You may stockpile collected material at the job site. Dispose of collected material at least once per week. Remove
collected material including sediment from paved shoulders, drain inlets, curbs and dikes, and other drainage areas.

Sediment collected from the roadway during sweeping may be disposed of within the job site. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way".

Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.

If dewatering and discharging activities are specified under another work item such as "Temporary Active Treatment
System" or "Dewatering and Discharge", then perform dewatering work as specified in those sections.

If dewatering and discharging activities are not specified under another work item, then:

1. At least 10 days before starting dewatering, submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans
and Working Drawings," and "Water Pollution Control" of the Standard Specifications. Dewatering and Discharge
Plan must include:

1.1.  Title sheet and table of contents

1.2. Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

1.3.  Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)
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1.4. Discharge alternatives such as dust control or percolation
1.5.  Visual monitoring procedures with inspection log

2. Conduct dewatering activities under the Field Guide for Construction Dewatering.

3. Ensure that dewatering discharge does not cause erosion, scour, or sedimentary deposits that impact natural bedding
materials.

4. Discharge water within project limits. If water cannot be discharged within project limits due to site constraints,
dispose of it in the same way specified for material in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way".

5. Do not discharge storm water or non-storm water that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any of those conditions.

6. WPC manager must inspect dewatering activities:

6.1. Daily when dewatering work occurs daily
6.2.  Weekly when dewatering work does not occur daily

PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-storm water management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as ordered by
the Engineer.

10-1.04 SMALL BUSINESS UTILIZATION REPORT

Submit a completed Small Business Utilization Report form on or before the following dates for the prior reporting
period:

1. January 15th
2. April 15th
3. July 15th

4.

October 15th

Submit a completed final Small Business Utilization Report form within 30 days after contract acceptance.

The Department pays $250 for each report submitted. The contract unit price paid for small business utilization report
includes full compensation for doing all the work involved in submitting the completed Small Business Utilization Report
form. If you fail to submit a completed form by the specified time, you will not receive payment for that report.

The Department does not adjust payment for an increase or decrease in the quantity of small business utilization reports
submitted. Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications does not apply.

The work to complete the final Small Business Utilization Report contract item is excluded from Section 7-1.17,
"Acceptance of Contract," of the Standard Specifications.

Failure to submit the Small Business Utilization Report is not considered a performance failure. Section 9-1.07E(3),
"Performance Failure Withholds," of the Standard Specifications does not apply.

10-1.05 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

A. Date,
B. Federal Aid number (if applicable),
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Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway dept/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type 111, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.
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The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.07 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, within a single traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure Restriction
for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: Martin Luther King Day and Columbus Day.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections
closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in advance of the parked
vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not less than 25 feet past the last
vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators shall be used for the taper. A W20-1
(ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED AHEAD) or C24(CA) (SHOULDER WORK
AHEAD) sign shall be mounted on a crashworthy portable sign support with flags. The sign shall be placed where
designated by the Engineer. The sign shall be a minimum of 48" x 48" in size. The Contractor shall immediately restore to
the original position and location a traffic cone or delineator that is displaced or overturned, during the progress of work.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the Engineer at
least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there is no significant
increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b, and
C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs and no
additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
X XX XX XX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic by 0600.
XX The full width of the traveled way shall be open for use by public traffic.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Conventional Highway Lane Requirements

County: LA Route/Direction: 213/NB and SB PM: 0.0/0.3
Closure Limits: 25" St to 19" St
FROM HOUR TO HOUR 241 2 3 4 5 6 7 8 9101112131415161718192021 222324

Mondays through Thursdays L[] INININ[LT{T|{T]|T]1T]T|IN|INININfL|[L]|1]1]1
Fridays LTI T[T |N|IN|N[T|{T|T|T|[1T]|T(N|NIN|N[f1|T[1]1]|1
Saturdays T{rfr|ryrjefrfrjryprjeferf{r)rjrjrferfrjyrjrjrf{rfr|1
Sundays {1y frfr)ryprjarfefrfryrjrjefrfrjrjrjerf{rfr|1

Legend:
1 | Provide at least one through traffic lane open in direction of travel

N | No work permitted.

REMARKS:

10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following Sunday
noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and not more
than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations as
temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead sign
installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule request forms
furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal. The Contractor will be notified of disapproved
closures or closures that require coordination with other parties as a condition of approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in
writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the
discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor's
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.
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COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be
equipped with a Type Il flashing arrow sign which shall be in operation when the vehicle is being used for placing,
maintaining or removing components. Vehicles equipped with Type Il flashing arrow sign not involved in placing,
maintaining or removing components when operated within a stationary lane closure shall only display the caution display
mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion. The flashing arrow sign
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic
control system and shall be in place before a lane closure requiring its use is completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

When lane closures are made for work periods only, at the end of each work period, components of the traffic control
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed
from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central locations
designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.10 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in these
special provisions shall be construed as reducing the minimum standards specified in the California MUTCD or as relieving
the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard Specifications.
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GENERAL

When the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in
place before opening the traveled way to public traffic. Laneline or centerline pavement delineation shall be provided for
traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement delineation shall
be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape temporary pavement
delineation shall be dry and free of dirt and loose material. Temporary pavement delineation shall not be applied over
existing pavement delineation or other temporary pavement delineation. Temporary pavement delineation shall be
maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement
delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is applied to the
final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of
public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of 14 days.
Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent pavement delineation is
not placed within the 14 days, additional temporary pavement delineation shall be provided by the Contractor at no additional
cost to the Department. The additional temporary pavement delineation to be provided shall be equivalent to the pattern
specified for the permanent pavement delineation for the area, as determined by the Engineer.

Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the option of the
Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation will not be included in
the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be
temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary pavement markers
shall be the same color as the laneline or centerline the markers replace. Temporary pavement markers shall be, at the option
of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term
day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.
Temporary pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to
the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place
pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed on
longitudinal intervals of not more than 24 feet.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be
installed before opening the lanes to public traffic. W20-1 (ROAD WORK AHEAD) signs shall be installed from 1,000 feet
to 2,000 feet in advance of "no passing" zones. R4-1 (DO NOT PASS) signs shall be installed at the beginning and at every
2,000-foot interval within "no passing" zones. For continuous zones longer than 2 miles, W7-3a or W71(CA) (NEXT
MILES) signs shall be installed beneath the W20-1 signs installed in advance of "no passing” zones. R4-2 (PASS WITH
CARE) signs shall be installed at the end of "no passing" zones. The exact location of "no passing" zone signing will be as
determined by the Engineer and shall be maintained in place until permanent "no passing" centerline pavement delineation
has been applied. The signing for "no passing" zones shall be removed when no longer required for the direction of public
traffic. The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of these special
provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for temporary
laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when
required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and
centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, maintaining, and removing signing specified for "no passing" zones shall be
considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement
delineation and no separate payment will be made therefor.
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10-1.11 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-
4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.
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Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.12 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as
determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as
included in the contract price paid per square yard for cold plane asphalt concrete pavement and no separate payment will be
made therefor.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—hazardous waste
residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This waste
residue does not contain heavy metals in concentrations that exceed thresholds established by the Health and Safety Code and
22 CA Code of Regs and is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

ADJUST WATER VALVE COVER AND MANHOLE COVER TO GRADE
General
Summary

This work includes lowering water valve covers and manhole covers before cold planing, then raising water valve covers
and manhole covers to grade after paving.

Adjust existing water valve covers and manhole covers, to grade under Section 15-2.05, "Reconstruction," of the
Standard Specifications and details shown on the plans.

Construction

Lower water valve covers and manhole covers of existing facilities before cold planing or replacing asphalt concrete
surfacing. Temporarily fill utility depressions with HMA (Type A) before opening the lane to public traffic.

Adjust water valve covers and manhole covers of existing facilities to grade as shown on the plans after completion of
paving activities.

Payment

The contract unit price paid for adjust water valve cover to grade includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in lowering and raising water valve cover to
grade, complete in place, including HMA (Type A), in conformance with the provisions with in Section 15-2.05,
"Reconstruction,” of the Standard Specifications and these special provisions, and as directed by the Engineer.

The contract unit price paid for adjust manhole cover to grade includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in lowering and raising manhole cover to
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grade, complete in place, including HMA (Type A), in conformance with the provisions with in Section 15-2.05,
"Reconstruction," of the Standard Specifications and these special provisions, and as directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT
GENERAL

Summary
This work includes cold planing existing asphalt concrete pavement.

Sequencing and Scheduling

Schedule cold planing activities to ensure hot mix asphalt (HMA) is placed over cold planed area during the same work
shift before opening to traffic. If you cannot place HMA over the entire cold planed area before opening it to traffic:

1. Construct a temporary HMA taper to the level of the existing pavement.
. Place HMA during the next lane or shoulder closure for that area.
3. Submit a corrective action plan that shows that you are able to cold plane and place HMA in the same work shift.
Do not perform cold planing work until the Engineer approves the corrective action plan.

MATERIALS

HMA for temporary tapers must be of the same quality as the HMA used elsewhere on the project or comply with
"Minor Hot Mix Asphalt" of these special provisions.

CONSTRUCTION
General
Perform planing of asphalt concrete pavement without the use of a heating device to soften the pavement.

Cold Planing Equipment
Cold planing machine must be:

1. Equipped with a cutter head width that matches the planing width. If the only available cutter head width is wider
than the cold plane area shown, submit to the Engineer a request for using a wider cutter head. Do not cold plane
until the Engineer approves your request.

2. Equipped with automatic controls to control the longitudinal grade and transverse slope of the cutter head and:

2.1. If aski device is used, it must be at least 30 feet long, rigid, and 1 piece unit. The entire length must be used
in activating the sensor.

2.2. Ifreferencing from existing pavement, the cold planing machine must be controlled by a self-contained grade
reference system. The system must be used at or near the centerline of the roadway. On the adjacent pass
with the cold planing machine, a joint matching shoe may be used.

[O8)

Equipped to effectively control dust generated by the planing operation.
4. Operated so that no fumes or smoke is produced.

Replace broken, missing, or worn machine teeth.

Grade Control and Surface Smoothness

Furnish, install, and maintain grade and transverse slope references.

The depth, length, width, and shape of the cut must be as shown or as ordered. The final cut must result in a neat and
uniform surface. Do not damage remaining surface.

The completed surface of the planed asphalt concrete pavement must not vary more than 0.02 foot when measured with a
12-foot straightedge parallel with the centerline. The transverse slope of the planed surface must not vary more than 0.03
foot from the straightedge when placed at right angles to the centerline.

A drop-off of more than 0.15 foot is not allowed between adjacent lanes open to public traffic.

Temporary HMA Tapers
If a drop-off between the existing pavement and the planed area at transverse joints or a drop-off between the existing
pavement and manholes/water valve covers cannot be avoided before opening to traffic, construct a temporary HMA taper.
HMA for temporary taper must be:
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1. Placed to the level of the existing pavement and tapered on a slope of 30:1 (Horizontal: Vertical) or flatter to the
level of the planed area

2. Compacted by any method that will produce a smooth riding surface

3. Completely removed before placing the permanent surfacing. The removed material must be disposed of outside the
highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Disposal of Planed Material

Remove cold planed material concurrent with planing activities, within 50 feet of the planer or as ordered.
Dispose of planed material and under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

MEASUREMENT AND PAYMENT

Cold plane asphalt concrete pavement is measured by the square yard.

The contract price paid per square yard for cold plane asphalt concrete pavement includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt
concrete surfacing and disposing of planed material, including constructing, maintaining, removing temporary HMA tapers if
applicable, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

Full compensation for removal of thermoplastic traffic stripe, painted traffic stripe, and pavement marking in areas of
cold plane asphalt concrete is included in the contract price paid for cold plane asphalt concrete and no separate payment will
be made therefor.

10-1.13 RUBBERIZED HOT MIX ASPHALT (GAP GRADED)
GENERAL
Summary
This work includes producing and placing rubberized hot mix asphalt (gap graded) (RHMA-G) using the standard

process.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

Submittals
Data Cores

Three business days before starting coring, submit proposed methods and materials for backfilling data core holes.
Submit to the Engineer and electronically to Coring@dot.ca.gov:

1. A summary of data cores taken
2. A photograph of each data core

For each data core, the summary must include:

1. Project identification number

2. Date cored

3. Core identification number

4. Type of materials recovered

5. Type and approximate thickness of unstabilized material not recovered
6. Total core thickness

7. Thickness of each individual material to within:

7.1  For recovered material, 1/2 inch
7.2 For unstabilized material, 1.0 inch

8. Location including:

8.1.  County

8.2. Route

8.3. Post mile
8.4. Lane number
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8.5.
8.6.

Lane direction
Station

Each data core digital photograph must include a ruler laid next to the data core. Each photograph must include:

Lane number
Lane direction

1. The core

2. Project identification number
3. Core identification number
4. Date cored

5. County

6. Route

7. Postmile

8.

9.

After data core summary and photograph submittal, dispose of cores under Section 7-1.13, "Disposal of Material Outside
the Highway Right of Way," of the Standard Specifications.

MATERIALS
Asphalt Binder
Asphalt binder mixed with asphalt modifier and crumb rubber modifier (CRM) for asphalt rubber binder must be PG

64-16.

Aggregate
The aggregate for RHMA-G must comply with the %2-inch grading.

Asphalt Rubber Binder Content
Determine the amount of asphalt rubber binder to be mixed with the aggregate for RHMA-G under California Test 367

except:

1. Determine the specific gravity used in California Test 367, Section B, "Void Content of Specimen," using California
Test 308, Method A.
2. California Test 367, Section C, "Optimum Bitumen Content," is revised as follows:

2.1.
2.2.
2.3.
2.4.
2.5.

2.6.
2.7.

2.8.

2.9.
2.10.

Base the calculations on the average of 3 briquettes produced at each asphalt rubber binder content.

Use California Test 309 to determine theoretical maximum specific gravity and density of the RHMA-G.

Plot asphalt rubber binder content versus average air voids content based on California Test 309 for each set
of three specimens on Form TL-306 (Figure 3), and connect adjacent points with a best-fit curve.

Plot asphalt rubber binder content versus average Hveem stability for each set of three specimens and connect
adjacent points with a best-fit curve.

Calculate voids in mineral aggregate (VMA) and voids filled with asphalt (VFA) for each specimen, average
each set, and plot the average versus asphalt rubber binder content.

Calculate the dust proportion and plot versus asphalt rubber binder content.

From the curve plotted in Step 2.3, select the theoretical asphalt rubber binder content that has 5.0 percent air
voids.

At the selected asphalt rubber binder content, evaluate corresponding voids in mineral aggregate, voids filled
with asphalt, and dust proportion to verify compliance with requirements. If necessary, develop an alternate
composite aggregate gradation to conform to the RHMA-G requirements.

Record the asphalt rubber binder content in Step 2.7 as the Optimum Bitumen Content (OBC).

To establish a recommended range, use the OBC as the high value and 0.3 percent less as the low value.
Notwithstanding, the recommended range must not extend below 7.0 percent. If the OBC is 7.0 percent, then
there is no recommended range, and 7.0 percent is the recommended value.

3. Laboratory mixing and compaction must comply with California Test 304, except the mixing temperature of the
aggregate must be between 300 °F and 325 °F. The mixing temperature of the asphalt-rubber binder must be
between 375 °F and 425 °F. The compaction temperature of the combined mixture must be between 290 °F and
300 °F.
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CONSTRUCTION
Vertical Joints

Before opening the lane to public traffic, pave shoulders and median borders adjacent to a lane being paved.

Place RHMA-G on adjacent traveled way lanes so that at the end of each work shift, the distance between the ends of
RHMA-G layers on adjacent lanes is between 5 feet and 10 feet. Place additional RHMA-G along the transverse edge at
each lane's end and along the exposed longitudinal edges between adjacent lanes. Hand rake and compact the additional
RHMA-G to form temporary conforms. You may place Kraft paper, or another approved bond breaker, under the conform
tapers to facilitate the taper removal when paving operations resume.

Data Cores

Take data cores that include the completed HMA pavement, underlying base, and subbase material. Protect data cores
and surrounding pavement from damage.
Take 4-inch or 6-inch diameter data cores:

1. At the beginning, end, and every 1/2 mile within the paving limits of each route on the project
2. After all paving is complete
3. From the center of the specified lane

On a 2-lane roadway, take data cores from either lane. On a 4-lane roadway, take data cores from each direction in the
outermost lane. On a roadway with more than 4 lanes, take data cores from the median lane and the outermost lane in each
direction.

Each core must include the stabilized materials encountered. You may choose not to recover unstabilized material but
you must identify the material. Unstabilized material includes:

1. Granular material
2. Crumbled or cracked stabilized material
3. Sandy or clayey soil

PAYMENT

The contract lump sum price paid for data core includes full compensation for furnishing all labor, materials, tools,
equipment, and incidentals, and for doing all the work involved in data coring, complete in place, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

10-1.14 MINOR HOT MIX ASPHALT
GENERAL
Summary
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified.

MATERIALS
For minor HMA:

1. Do not submit a job mix formula.
Choose the 3/8-inch or 1/2-inch HMA Type A or Type B aggregate gradation under Section 39-1.02E, "Aggregate,"
of the Standard Specifications.

3.  Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate gradation and 6.0 percent for 1/2-inch
aggregate gradation.

4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the Standard
Specifications.

If you request and the Engineer authorizes, you may reduce the minimum asphalt binder content.
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

CONSTRUCTION
Spread and compact minor HMA by methods that produce an HMA surfacing:

1. Textured uniformly
2. Compacted firmly
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3.  Without depressions, humps, and irregularities

10-1.15 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.fthwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
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colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.

Finished signs shall be flat within a tolerance of +1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation: D 3841 and
"Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The plastic
shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance with the
requirements in the ASTM Designation: D 635, the extent of burning shall not exceed one inch.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and back
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of
retroreflective sheeting.

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick. Finished fiberglass reinforced plastic panel
signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in all directions.
The finished signs shall have an overall tolerance within £1/8 inch of the specified dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled. The
predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The panel surfaces
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and
serviceability.

10-1.16 CURB RAMP DETECTABLE WARNING SURFACE
GENERAL
Summary

This work includes installing detectable warning surface on the existing curb ramp as shown on the plans, and as
specified in these special provisions.

MATERIALS
Curb ramp detectable warning surface
Curb ramp detectable warning surface must be:

1. Yellow color complying with Federal Standard 595B, Color No. 33538
2. Prefabricated
3. Raised truncated domes
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The manufacturer must provide a written 5-year warranty for detectable warning surface, guaranteeing replacement
when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or attachment. The
warranty period will begin upon acceptance of the contract.

CONSTRUCTION

Installation of curb ramp detectable warning surface must comply with the manufacturer's recommendations.

MEASUREMENT AND PAYMENT

Curb ramp detectable warning surface will be measured by the square foot for the actual curb ramp area covered.

The contract price paid per square foot for curb ramp detectable warning surface includes full compensation for
furnishing all labor, materials, tools, equipment and incidentals for doing all work involved in installing detectable warning
surface on existing curb ramp, complete in place, as shown on the plans, as specified in these special provisions, and as
directed by the Engineer.

10-1.17 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation: D 6359-99. White thermoplastic traffic stripes and pavement markings shall have a minimum initial

retroreflectivity of 250 med m? Ix”'. Yellow thermoplastic traffic stripes and pavement markings shall have a minimum

initial retroreflectivity of 150 med m? Ix.
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below. The
minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.079 0.27

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic pavement marking.

10-1.18 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
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SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Inductive loop detector (replacement) and maintaining existing traffic management system elements during construction
shall conform to the provisions in Section 86, "Electrical Systems," of the Standard Specifications and these special
provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been approved.
The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the items of electrical
work will be made.

10-3.03 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave vehicle
detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable message sign
(EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera system, roadway weather
information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project limits shall
remain in place and be protected from damage. If the construction activities require existing TMS elements to be
nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans, the Contractor shall
provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's approval on the type of
temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and each
element's communication status with the Traffic Management Center (TMC), including existing TMS elements that are not
shown on the plans and elements that may not be impacted by the Contractor's activities. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' location and status, and provide a copy of the certified
list of the existing TMS elements within the project limits to the Contractor. The status list will include the operational,
defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer at least 72 hours before interrupting existing TMS
elements' communication with the TMC that will result in the elements being nonoperational or off line. The Contractor shall
notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems, which were verified to be operational during the
pre-construction operational status check, shall remain operational on freeway/highway mainline at all times, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer time period or
the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or portable detection
operations are not shown on the plans, the Contractor shall provide provisions for temporary or portable detection operations.
The Contractor shall receive the Engineer's approval on the type of detection and installation before installing the temporary
or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check, except
traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not fully functional,
the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that existing TMS elements have
been damaged, have failed or are not fully functional due to the Contractor's activity, the damaged or failed TMS elements,
excluding structure-related elements, shall be repaired or replaced, at the Contractor's expense, within 24 hours. For a
structure-related elements, the Contractor shall install temporary or portable TMS elements within 24 hours. For
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nonstructure-related TMS elements, the Engineer may approve temporary or portable TMS elements for use during the
construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than the
replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or replacement work, as
determined by the Engineer, the State may perform the repair or replacement work and the cost will be deducted from monies
due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active communications with
the TMC is disrupted, resulting in messages and commands not transmitted from or to the TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that became
damaged due to the Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the Engineer, and
the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction operational status
check of all existing TMS elements and each element's communication status with the TMC. The Department's Traffic
Operations Electrical representatives will certify the TMS elements' status and provide a copy of the certified list of the
existing TMS elements within the project limits to the Contractor. The status list will include the operational, defined as
having full functionality, and the nonoperational components. TMS elements that cease to be functional between pre and
post construction status checks shall be repaired at the Contractor's expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the replacement
elements, including element types and installation methods before repair or replacement work is performed. The final TMS
elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during construction shall
include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work
involved in maintaining existing traffic management system elements as shown on the plans, specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required when an
existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as extra work as
provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown on the
plans nor identified during the pre-construction operational status check and were damaged by construction activities will be
paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified, the
provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-3.04 CONDUIT

Conduit to be installed underground shall be Type 1.
After conductors have been installed, the ends of conduits terminating in pull boxes shall be sealed with an approved
type of sealing compound.

10-3.05 CONDUCTORS, CABLES, AND WIRING

Splices shall be insulated by "Method B."
Conductors shall be wrapped around projecting end of conduit in pull boxes, as shown on the plans. Cables shall be
secured to the projecting end of conduit in pull boxes to prevent pulling of cables without removing the securing device.

10-3.06 DETECTORS

For Types D and E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and
leaving the circular part of the loop shall be 1-1/2 inches. Slot width shall be a maximum of 1/2 inch. Loop wire for circular
loops shall be Type 2. Slots of circular loops shall be filled with hot melt rubberized asphalt sealant.

10-3.07 PAYMENT

The contract unit price paid for inductive loop detector (replacement) includes full compensation for furnishing all labor,
materials, tools, equipments and incidentals and for doing all the work involved in inductive loop detector (replacement),
including identifying and tagging existing loop detector lead-in cables in adjacent pull boxes, and controller cabinets,
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installing loop detectors, detector termination conduits in pull boxes, stub outs, and splicing loop wires to loop detector
lead-in cables, complete in place, as shown on the plans, as specified in the standard specifications and these special
provisions, and as directed by the Engineer.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 03-11-10

SECTION 0 GLOBAL REVISIONS
(Issued 06-05-09)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Al

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion”

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.07, "Traffic Pull Boxes"

Section 86-2.06, "Pull Boxes"
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Section 86-2.08, "Conductors" Section 86-2.08, "Conductors -
and Cables"

Section 86-5.01A(5), "Installation Details" Section 86-5.01A(4), --
"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --

Mercury" Lighting Fixtures"

Time extension due to an unanticipated event Non-working day --

not caused by either party or an issue involving

a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --

of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 03-11-10)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL
Section 1 includes general rules of interpretation.

The Department is gradually standardizing the style and language of the specifications. The new style and language
includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1.  Language variations

2.2. Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable under
certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless specified as
applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret sentences
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the
Bidder's." After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and
interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for streamlining
purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related content,
"Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable specifications may be
covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a reference
to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as revised
by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not a
comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or regulations

exist.
Where the version of a referenced document is not specified, use the current version in effect on the date of Notice to

Bidders.
A reference to a subsection includes the section's general specifications of which the subsection is a part.
A code not specified as a Federal code is a California code.

1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS
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Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract documents
has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition.

1-4.02 GLOSSARY
aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly unpaved

arcas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed, but work is
subject to archaeological monitoring.
archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g., tools and

Measurement Units

Symbols as used

Symbols as used in

in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
s -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\Y -- volt
\ -- watt
-- WDAY working day

1-4 DEFINITIONS

tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all respects in
accordance with the plans and specifications and any modifications to them previously approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base, pavement,

surfacing, or other specified layer to be placed.
bid item: Specific work unit for which the bidder provides a price.
Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
Web site is the verified Bid Item List.
bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other traffic,

over a water course or over or under or around any obstruction.
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building-construction contract: Contract that has "building construction" on the cover of the Notice to Bidders and
Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control Devices
for Streets and Highways (California MUTCD) is issued by the Department of Transportation and is the Federal
Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American Board of
Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services and for
guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for performance
of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are not
retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy Code § 90;
its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and DVBE
Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents acting
within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited or limited
to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and Special
Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or supplying
a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for service to
abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or other
specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and its
appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.

February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

9. Ist Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day

13. Day after Thanksgiving Day

14. December 25th, Christmas Day

NN B LD

If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday
following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. Interpret "legal
holiday" as "holiday."
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idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover of the
Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code § 10226, to
be paid to the State or to be deducted for each day's delay in completing the whole or any specified portion of the
work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of 1973, 16
USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5, (3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market condition,
except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including inside
shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various items on
the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the time and
location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life preserved in
sediments and rock. Examples of paleontological resources are remains of (1) animals, (2) animal tracks, (3) plants,
and (4) other organisms. Archaeological resources are not paleontological and fossils found within an
archaeological resource are generally considered archaeological resources, not paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used interchangeably
with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project specific
permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and supplemental
drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions and
details of the work to be performed. These documents are to be considered as a part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans insofar as

the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

. Other law or regulation that governs activities that affect species or their habitats.

roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines. The
roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed. Where the
medians are so wide as to include areas of undisturbed land, a divided highway is considered as including 2 separate
roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage and
protection.

AN o e
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routine biological activities: Biological monitoring, surveying, or other activity that does not require a take permit
from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of Understanding
with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as provided in
PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for emergency
use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a replacement
value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and supplementary to
these Standard Specifications. The Department's publication titled "Labor Surcharge And Equipment Rental Rates"
is part of the special provisions.

specifications: Directions, provisions, and requirements contained in these Standard Specifications, Amendments to the
Standard Specifications, and the special provisions. Where the term "these specifications" or "these Standard
Specifications" is used in this book, it means the provisions set forth in this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the spring lines
of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project information,
and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used interchangeably
with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code § 86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of federal
listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state listed species
under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions under Pub
Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement, including
all alterations, amendments, or extensions to it made by contract change order or other written orders of the
Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50
percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew

2.2.  Maintaining traffic under the contract

2.3.  The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance
2.4. Anunanticipated event not caused by either party such as:

24.1.  Actof God (Pub Cont Code § 7105)
2.4.2. Actofapublic enemy

2.4.3. Epidemic

2.4.4. Fire

2.4.5. Flood

2.4.6. Governor-declared state of emergency
2.4.7. Landslide

2.4.8. Quarantine restriction
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2.5.

An issue involving a third-party, including:

2.5.1. Industry or area-wide labor strike
2.5.2. Material shortage
2.5.3.  Freight embargo
2.5.4.  Jurisdictional requirement of a law enforcement agency
2.5.5. Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-
highway facility reconstruction not described and not solely for the Contractor's convenience
1-5 DISTRICTS
District Composition and Office Addresses
District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
g Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA | SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each reference to

the district office as the North Region office. The North Region office address is the District 3 address.

1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS
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Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bid Document Unit MSC 26
BID DOCUMENT UNIT
DEPARTMENT OF
TRANSPORTATION
1120 N ST RM 200
SACRAMENTO CA 95814-5605
Department www.dot.ca.gov

Department of

www.pd.dgs.ca.gov/s

OFFICE OF SMALL BUSINESS AND

(800) 559-5529

General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets|

MAJOR CONSTRUCTION PAYMENT
AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

(916) 227-9013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—
Verified Bid Results

http://www.dot.ca.gov/
hg/esc/oe/awards/bids
um_html/6week_list.ht
ml.

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hg/esc/approved_prod

List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 02-11-10)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid submittal for
this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at the
Publication Distribution Unit.
Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at:

Department's Web site

District office of the district in which the work is located
Districts 4 and 12 offices

Bid Document Unit

bl S

For an informal-bid contract, special provisions, Amendments to the Standard Specifications, and project plans may be
viewed at:

1. Department's Web site
2. Bid Document Unit

Bid books, special provisions, Amendments to the Standard Specifications, and project plans may be obtained at the Bid
Document Unit. To expedite orders, you may obtain these documents by faxing an order to (916) 654-7028. Fax orders must
include credit card charge number, card expiration date, and authorizing signature.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes other
supplemental information available as specified in the special provisions.
If an Information Handout is available, you may view it at:
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http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov. If other
supplemental project information is available for inspection, you may view it by phoning in a request. Make your request at
least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

bl S

For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are dependent
on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

A e

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding percentage with
your bid or fax this information to (916) 227-6282 within 24 hours after bid opening. If you fail to submit this information
within the time specified, your bid is nonresponsive.

Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total bid for
time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of the total
bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor listed.
Show work portion by bid item number, description, and percentage of each bid item subcontracted.
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2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use a form
containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of Attorney
with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid withdrawal
request at the location where the bid was submitted. Withdrawing a bid does not prevent you from submitting a new bid.
After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to the Office
Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hqg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining a
bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-9071. The
service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and anonymous. The
hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated
under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN
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SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 03-11-10)

Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of days
shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish 2 bonds:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing goods, labor,
or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least 50
percent of the total bid.

The Department furnishes the successful bidder with bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Contractor must be properly licensed as a contractor (Pub Cont Code § 10164) from
contract award through contract acceptance.
For a non-Federal-aid contract:

1. The Contractor must be properly licensed as a contractor from bid opening through contract acceptance (Bus & Prof
Code § 7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the
time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent
with Section 7-1.12, "Indemnification and Insurance." Allowance of additional exclusions is at the discretion of the
Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of required
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP guidelines
confirming the successful bidder has sufficient funds and resources to cover any self-insured retentions if the self-
insured retention is $50,000 or higher.

Contract No. 07-4S7004
14 of 275



If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it shall
submit a certificate of consent to self-insure under Labor Code § 3700.

3-1.06 RESERVED

3-1.07 PAYEE DATA RECORD
Complete and sign the Payee Data Record form included in the contract documents.

3-1.08 RESERVED

3-1.09 CONTRACT EXECUTION

The successful bidder must sign the contract.
Deliver to the Office Engineer:

Signed Contract form

Contract bonds

Documents identified in Section 3-1.05, "Insurance Policies"
Payee data record

bl

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day after the
bidder receives the contract. For all other contracts, the Office Engineer must receive these documents before the 10th
business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont Code §§
10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA » DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

aftrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California's Department of Transportation and
the Contractor named below.

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:
CONTRACTOR

CONTRACTOR'S NAME (I other than an indh state whether a corp - hip, efc.)

BY (Authorized Signaturs) DATE SIGNED (Do not typs)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authorzed Signature) DATE SIGNED (Do not type)

FRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
EY (Authorized Signature) DATE SIGNED (Do nof fype)

PRINTED MAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals wilh sensory disabilities, this document iz available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Sireet, MS-89, Sacramento, CA 95814,

3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been executed. The other
bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low bidders, and their
bidders' bonds are of no further effect (Pub Cont Code § 10184).
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SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special provisions,
project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the changes
and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed Quantity
Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1.  An ordered plan or specification change materially changes the character of a work item from that on which the bid
price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original plans and
specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not covered
by any of the various items for which there is a bid price or by combinations of those items. If portions of this work are
covered by some of the various items for which there is a bid price or combinations of those items, the remaining portion of
the work will be classed as extra work. Extra work also includes work specifically designated as extra work in the plans or
specifications.
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Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WD—

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed changes.
Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or specifications being
considered by the Department at the time the proposal is submitted or if the proposal is based on or similar to drawings or
specifications adopted by the Department before Contract award, the Department does not accept the VECP and may make
these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the work under
the contract. If the Department does not approve a change order before the deadline stated in the VECP or other date you
subsequently stated in writing, the VECP is rejected. The Department does not adjust time or payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from adopting the
VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP. After
written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:

Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

bl S
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In determining the estimated net construction-cost savings, the Department excludes your VECP preparation cost and the
Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction is
deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the Department,
the Department pays 60 percent of the estimated net savings in construction costs attributable to the VECP. Submit detailed
traffic handling comparisons between the existing contract and the proposed change, including estimates of the traffic
volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted the VECP
and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over $5
million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity duration, or
traffic congestion without impairing the essential functions specified for a VECP in Section 4-1.035B, "Value
Engineering Change Proposal."

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 03-11-10)

Add:
5-1.005 GENERAL
Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment related to
that part.
After contract approval, submit documents and direct questions to the Engineer. Orders, approvals, authorizations, and
requests to the Contractor are by the Engineer.
The Engineer furnishes the following in writing:

1. Approvals
2. Authorizations
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3. Certifications
4. Decisions

5. Notifications
6. Orders

7. Responses

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk —

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day
with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the Department
and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment

Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships and benefits
throughout the life of the project

8. Establishing periodic joint evaluations of the partnering process and attainment of mutual goals
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Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is available to
the project team as reference. This guide provides structure, context, and clarity to the partnering process requirements. This
guide is available at the Department's Partnering Program website:
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http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1. Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3. Dispute resolution plan that includes a dispute resolution ladder and may also include use of facilitated
dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also measure
short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the evaluation
forms to the project team and collects the results. The Department makes evaluation results available upon request.
Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval. Respond
within 15 days to accept the invitation and request the initial and additional partnering workshops. After the Engineer
receives the request, you and the Engineer cooperatively:

1.

2.
3.
4,

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-point rating
and agrees to follow the Department's "Partnering Facilitator Standards and Expectations" available at the
Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined necessary
by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site, and 1 to
4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

Effective Escalation Ladders

. Emotional Intelligence
. Empathy

. Ethics

. Facilitation Skills
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14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings

20. Time Management

21. Win-Win Negotiation

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills development for
the Contractor's and the Engineer's representatives. This training session must be a separate session from the initial
partnering workshop and must be conducted locally. The training session must be consistent with the partnering principles
under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as specified in
Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The Department

does not pay markups on these costs.
The Department does not pay for wages, travel expenses, or other costs associated with the partnering workshops and
sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:

1. Bid preparation

2. Overhead

3. Payrolls

4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional
review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time frame
specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be made available
for inspection, copying, and auditing by State representatives for the same period. Before contract acceptance, the State
representative notifies the Contractor, subcontractor, or supplier 5 business days before inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor,
subcontractor, or supplier when the audit is to start.
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5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1.
2.2.
2.3.

Bid item prices
Force account
Agreed price

3. Extra work. Distinguish extra work by:

3.1.
3.2
3.3.
3.4.

Bid item prices
Force account
Agreed price
Specialist billing

4. Work performed under potential claim records

e

Overhead

6. Subcontractors, suppliers, owner-operators, and professional services

Cost accounting records must include:

bk =

6.1.
6.2.
6.3.
6.4.

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

Size

Type

Identification number
Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.
Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work billing

system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work billing
system is the same as each party signing the bill.
The Department provides billing system:

1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:

5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe and provide
for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:
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1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6. Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section
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If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub Cont Code §
4110. The Department may refer the violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the value of the
original total bid with your employees and with equipment owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work
to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial
Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys Manual.
Submit your request for Department-furnished stakes:

1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them at
the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying number
and:
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1. On compacting equipment, its make, model number, and empty gross weight that is either the producer's rated
weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number, and
producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying with
Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any of the
following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against moisture and

dust.
Group measuring system dials such that the smallest increment for each indicator can be read from the location at which

proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2.  Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract

Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between your
discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition
claim.

5-1.116B Engineer’s Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.
Replace Section 5-1.14 with:

5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”
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Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 business days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 business days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st date of the
potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in the
administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 business days of the Engineer's response to the RFI. The Initial
Potential Claim Record establishes the claim nature and circumstances. The claim nature and circumstances must remain
consistent.

The Engineer responds within 5 business days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to evaluate the
potential claim.

5-1.146C Supplemental Potential Claim Record

Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record
including:

Complete nature and circumstances causing the potential claim or event

Contract specifications supporting the basis of a claim

Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was determined
TIA

PO =

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days of
submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental Potential Claim
Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer approves this
completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim Record
including:
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1. A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2.  Locations
1.3.  Work items affected by the potential claim

2. The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
3. Ifapayment adjustment is requested, an itemized cost breakdown. Segregate costs into the following categories:

3.1. Labor, including:

3.1.1.  Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2.  Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4. Dates materials were transported to the job site or incorporated into the work

3.3. Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in effect
when the affected work related to the claim was performed

4. If a time adjustment is requested:

4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.

4.3. Contract documentation supporting the requested time adjustment.
4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim, including
certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental agreements
6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental Potential Claim
Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes you a
response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after Contract
acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final Potential Claim
Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."
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Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for filing an RFI and complying with the requirements of Section 5-
1.146, "Potential Claims and Dispute Resolution."

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10 million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor to assist
in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate shall
provide the Department and the Contractor with their disclosure statement. The disclosure statement shall include a resume
of the potential candidate's experience and a declaration statement describing past, present, anticipated, and planned
relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and the
Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3 nominated by
the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement. No DRA
meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties, unless all parties
agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for a lawsuit
against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement DRA will
begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor Agreement shall be
amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the estimated value
of all work performed during each estimate period that the Contractor fails to comply. DRA withholds will be released for
payment on the next monthly progress payment following the date that the Contractor has provided assistance in choosing the
DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start of the
project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board, regardless the number
of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for on-site time, travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion
thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside the official
DRA meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues presented to
the DRA, has been specifically agreed to in advance by the State and Contractor. Time away from the project that has been
specifically agreed to in advance by the Department and the Contractor will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved hourly rate
charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor when
requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither party will be
entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for reimbursement
of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for these
costs.
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A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is as
follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and entered

into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and , the Dispute

Resolution Advisor, hereinafter called the "DRA."
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and operation
of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRA shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRA shall perform the services necessary to participate in the
DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract and
shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the DRA to have
served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this contract or
parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and legal and
business services, within a period 6 months prior to award and during this contract. Exceptions to above are compensation
for services on this or other DRAs and DRBs or retirement payments or pensions received from a party that are not tied to,
dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members of the
contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the conduct of its
business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.
The DRA established procedures shall only be implemented upon approval by the parties. Subsequent meetings shall be held
only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between the
parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which may arise
from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of the
parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the STATE.
Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The DRA shall
determine the time and location of the dispute meeting with due consideration for the needs and preferences of the parties,
while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute meeting.
There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge
of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff
may supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRA shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. Each
party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and respond to DRA
questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRA in conformance with the rules and regulations established at the first meeting between the DRA and parties. These
established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.
The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at
the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental potential
claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR wishes to further
pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRA, simultaneously copied
to the STATE. The written dispute referral shall describe the disputed matter in individual discrete segments,
so that it will be clear to both parties and the DRA what discrete elements of the dispute have been resolved,
and which remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any,
on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to offer
evidence. Either party furnishing written evidence or documentation to the DRA must furnish copies of such
information to the other party a minimum of 10 days prior to the date the DRA is scheduled to convene the
meeting for the dispute. Either party shall produce such additional evidence as the DRA may deem necessary to
reach an understanding and a determination of the dispute. The party furnishing additional evidence shall
furnish copies of such additional evidence to the other party at the same time the evidence is provided to the
DRA. The DRA shall not consider evidence not furnished in conformance with the terms specified herein.
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Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and consider the
dispute. The dispute meeting shall be held no later than 25 days after receipt of the written referral unless
otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information of either
party within 5 days after the DRA dispute meeting. Requested information shall be submitted to the DRA
within 5 days of the DRA request. The DRA shall complete its report and submit it to the parties within 10
days of the DRA dispute meeting, except that time extensions may be granted at the request of the DRA with
the written concurrence of both parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRA as pertinent to the dispute, and the DRA's interpretation and philosophy in
arriving at its conclusions and recommendations and, if appropriate, recommends guidelines for determining
compensation. The DRA's written opinion shall stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the time
specified, or a written rejection of the DRA's recommendation or response to a request for reconsideration
presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the
DRA recommendation. Immediately after responses have been received from both parties, the DRA shall
provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRA's report from the DRA prior to responding to the report. The DRA shall consider any
clarification request only if submitted within 5 days of receipt of the DRA's report, and if submitted
simultaneously in writing to both the DRA and the other party. Each party may submit only one request for
clarification for any individual DRA report. The DRA shall respond, in writing, to requests for clarification
within 5 days of receipt of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10 day time
limit specified for response to the DRA's written report. Each party may submit only one request for
reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 30 days of the acceptance by both parties of the settlement, either party may request the DRA to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

e o

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are or may
become necessary for the DRA to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a response to
the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on strengths
and weaknesses of their prospective positions, in the hope of the parties reaching settlement.

If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the DRA in
a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their responsibilities
under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or Subsection, "Traditional Dispute
Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall not begin
work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by the parties.
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SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start of the
project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of meetings per day,
shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation for onsite time,
travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof that the DRA is at an
authorized DRA meeting. No additional compensation will be made for time spent by the DRA to review and research
activities outside the official DRA meetings unless that time, (such as time spent evaluating and preparing recommendations
on specific issues presented to the DRA), has been specifically agreed to in advance by the parties. Time away from the
project, which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services. The State will provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and approved
hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for
their participation in authorized meetings not more often than once per month during the progress of the work. The invoices
shall be in a format approved by the parties and accompanied by a general description of activities performed during that
billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the DRA until the amount and extent of those
fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United
States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If any
litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the
3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all required
employment or financial disclosure conditions of DRA membership in conformance with the terms of the contract and this
AGREEMENT. Each party shall document the need for replacement and substantiate the replacement request in writing to
the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the capacity of
an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims, damages, losses, and
expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of
the DRA.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRA, which documents and records are marked "Confidential - for use by the DRA only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRA
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRA. However, the parties understand that such documents may be subsequently
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discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be resolved by
negotiation and mutual concurrence between the parties or through the administrative process provided in the contract shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRA and the parties that cannot be resolved by negotiation and mutual concurrence shall be resolved in the appropriate
forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce any
right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by arbitration
by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to
the Superior Court in conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or
any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRA in
progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the Department
and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member selected
by the Contractor and approved by the Department, and a third member selected by the first 2 members and approved by both
the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their DRB
nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing past,
present, anticipated, and planned relationships with all parties involved in this contract. Objections to nominees shall be
based on a specific breach or violation of nominee responsibilities or on nominee qualifications. The Department or the
Contractor may, on a one-time basis, object to the other's nominee without specifying a reason and this person shall not be
selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving written
notification from the Department of their selection. The 2 DRB members shall provide their recommendation simultaneously
to the parties within 15 days. The third member shall provide disclosure statement to the first 2 DRB members, to the
Department, and the Contractor. The professional experience of the third DRB member shall complement that of the first 2
DRB members. The third DRB member shall be subject to mutual approval of the Department and the Contractor. If the 2
DRB members cannot agree on the third nominee, they shall submit a list of nominees to the Department and the Contractor
for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are unable
to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current list of arbitrators
certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State Contract Act. The 2 DRB
members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities. The
chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB member
shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No DRB
meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless all parties agree
to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds for a
lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a replacement
DRB member will begin promptly upon determination of the need for replacement. The Dispute Resolution Board
Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB withholds will
be released for payment on the next monthly progress payment following the date that the Contractor has provided assistance
in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project, for scheduled progress, or dispute meetings. A member serving on more than one Department DRB or Dispute
Resolution Advisor (DRA), regardless of the number of meetings per day shall not be paid more than the agreed rate per day.
The agreed rate shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for
travel, and incidentals for each day or portion thereof that the DRB member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues
presented to the DRB, has been specifically agreed to in advance by the Department and Contractor. Time away from the
project, which has been specifically agreed to in advance by the Department and Contractor, will be compensated at an
agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals including expenses for
telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the Contractor
when requesting payment of the Department's share of DRB expenses. Regardless of the DRB recommendation, neither
party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in the form of
a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There will be no
markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3 DRB
members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered
into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and the Dispute
Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and operation
of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRB shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRB shall perform the services necessary to participate in the
DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial interest in
this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and
legal and business services, within a period 6 months prior to award and during this contract. Exceptions to above are
compensation for services on this or other DRBs and DRAs or retirement payments or pensions received from a party that are
not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key members of the
contract.

SECTION Il SCOPE OF WORK

The scope of work of the DRB includes, but is not limited to, the following:
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A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in conformance
with the requirements of the contract and the terms of this AGREEMENT. The DRB established procedures shall only be
implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of
the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of statements
on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions shall be kept strictly
confidential. Individual DRB members shall not meet with, or discuss contract issues with individual parties. Discussions
regarding the project between the DRB members and the parties shall be in the presence of all three members and both
parties. Individual DRB members shall not undertake independent investigations of any kind pertaining to disputes or
potential disputes, except with the knowledge of both parties and as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Scheduled
progress meetings may be waived, if the parties are in agreement, when the only work remaining is plant establishment work.
Each meeting shall consist of a round table discussion and a field inspection of the work being performed on the contract, if
necessary. Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and disputes that
have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
potential claims and disputes.

b

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party shall
simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a dispute meeting,
the DRB shall review and consider the dispute. The DRB shall determine the time and location of the dispute meeting with
due consideration for the needs and preferences of the parties, while recognizing the importance of a speedy resolution to the
dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute meeting.
There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge
of the dispute. The exception to this is technical services, as described below:
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The DRB, with approval of the parties, may obtain technical services necessary to adequately review the disputes
presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRB shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. The
claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at the
meeting until all aspects of the dispute are thoroughly covered. Each party will be given ample time to fully present its
position, make rebuttals, provide relevant documents, and respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRB in conformance with the procedures established at the first meeting between the DRB and the parties. These
established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental potential claim
record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR wishes to further pursue the
dispute. The CONTRACTOR shall make the referral in writing to the DRB, simultaneously copied to the STATE.
The written dispute referral shall describe the disputed matter in individual discrete segments, so that it will be clear
to both parties and the DRB what discrete elements of the dispute have been resolved, and which remain unresolved,
and shall include an estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer evidence.
Either party furnishing written evidence or documentation to the DRB must furnish copies of such information to the
other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting for the dispute.
Either party shall produce such additional evidence as the DRB may deem necessary to reach an understanding and
a determination of the dispute. The party furnishing additional evidence shall furnish copies of such additional
evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall not consider
evidence not furnished in conformance with the terms specified herein.

c. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting. Requested
information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The DRB shall
complete its report, including minority opinion, if any, and submit it to the parties within 30 days of the dispute
meeting, except that time extensions may be granted at the request of the DRB with the written concurrence of the
parties. The report shall summarize the facts considered, the contract language, law or regulation viewed by the
DRB as pertinent to the dispute, and the DRB's interpretation and reasoning in arriving at its conclusion(s) and
recommendation(s) and, if appropriate, recommends guidelines for determining compensation. The DRB's written
opinion shall stand on its own, without attachments or appendices. The DRB Chairperson shall furnish a copy of the
written recommendation report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874,
Sacramento, CA 94274.

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying that the
dispute is either resolved or remains unresolved. Failure to provide the written response within the time specified,
or a written rejection of the DRB's recommendation or a written response requesting the DRB reconsider their
recommendation, shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation.
Immediately after responses have been received from both parties, the DRB shall provide copies of both responses
to the parties simultaneously. Either party may request clarification of elements of the DRB's report from the DRB
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prior to responding to the report. The DRB shall consider any clarification request only if submitted within 10 days
of receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant reconsideration
based upon submission of new evidence and if the request is submitted within the 30 day time limit specified for
response to the DRB's written report. Each party may submit only one request for reconsideration regarding an
individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 60 days of the acceptance by both parties of the settlement, either party may request the DRB to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or may
become necessary for the DRB to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a response
to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to the parties.

. After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a dispute
meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of their prospective
positions, in the hope of the parties reaching settlement.

f.  If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the CONTRACTOR
shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the DRB in a
traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their responsibilities
under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection, "Traditional Dispute
Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the STATE or
as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the contract. If the
contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard Specifications, the DRB
will be dissolved.

SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at start of
project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or DRA, regardless of
the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for on site time, travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion
thereof that the DRB member is at an authorized DRB meeting. No additional compensation will be made for time spent by
DRB member to review and research activities outside the official DRB meetings unless that time, such as time spent
evaluating and preparing recommendations on specific issues presented to the DRB, has been specifically agreed to in
advance by the parties. Time away from the project, which has been specifically agreed to in advance by the parties, will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals including
expenses for telephone, fax, and computer services. The State will provide administrative services such as conference
facilities to the DRB.

Contract No. 07-4S7004
40 of 275



A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and the CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States federal government, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated
before the expiration of the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit
involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE and the
CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with all required
employment or financial disclosure conditions of DRB membership in conformance with the terms of the contract and this
AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the 2 parties
will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The Dispute
Resolution Board Agreement shall be amended to reflect the change of a DRB member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the other party
and DRB members.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRB. However, the parties understand that such documents may be subsequently
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discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be resolved by
negotiation and mutual concurrence between the parties, or through the administrative process provided in the contract, shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRB and either party, which cannot be resolved by negotiation and mutual concurrence, shall be resolved in the appropriate
forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or obligation under
this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of Administrative Hearings of the
State of California. The parties hereto agree that all questions shall be resolved by arbitration by application of California
law and that the parties to such arbitration shall have the right of appeal from such decisions to the Superior Court in
conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or any other location as
agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB that do not become part of the project records.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER

By: By:

Title: Title :

DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN BE DD

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or support
material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread the
chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from cuttings.
Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period; otherwise,
replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of earth
around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect railroad
facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans until the Engineer
notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway facility
includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility owners and their
agents to enter the highway to perform rearrangement work for their facilities or to make connections or repairs to their
property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code § 4216
et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure described
in the Contract, including laterals and other appurtenances, and determine the presence of other underground infrastructure
inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice, you find
the infrastructure in a substantially different location than described, finding the infrastructure is paid for as extra work as
specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and additional
infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the Engineer and
the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The locating and protecting is
paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair infrastructure damage. If the damage
is not due to your negligence, the repair is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order you to
perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

Al e e

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not described in
the Contract or in a substantially different location or due to rearrangement different from the Contract. The Department
pays for one of these delays in the same manner as specified for a right of way delay in Section 8-1.09, "Right of Way
Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION
A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition. You

may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work parts for
which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1 year after the
relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
2. Improper operation
3. Insufficient maintenance
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4. Abuse
5. Unauthorized change
6. Actof God

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract acceptance.
The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a substantial
defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a schedule
that includes:

1. Start and completion dates
2. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective work
2. Mobilize within 24 hours and start work
3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the
United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel
and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500,
material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such
as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel
and iron materials

For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the United
States except for the above exceptions.
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Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from waste
tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United
States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If satisfactory
material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the
Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to moving
the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than a time adjustment
as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.

In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.

In Section 6-3.01 add:

As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 09-25-09)

Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the State
against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or your
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employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract and a law,
regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et seq.
Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including
withholding sufficient funds due the subcontractor for work performed on the public works project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement. The Contractor must pay any money withheld from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved. If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must
pay all moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial Relations has
issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with the
requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the Contractor has not
submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, the
Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization. The Department does not
withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.

Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)
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Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at the
nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of the
structure or any portion of the structure as determined by AASHTO LRFD with interims and California Amendments, Design
Strength Limit State II. The compressive strength of concrete (f.) to be used in computing the load carrying capacity shall be
the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f, (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f'. is
shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The Department sends
the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained by the
Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The Department
sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies of
Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall address
the use of personal and company issued electronic devices during work. The use of entertainment and personal
communication devices in the work zone shall not be allowed. Workers may use a communication device for business
purposes in the work area, at a location where their safety and the safety of other workers and the traveling public is not
compromised.

Contract No. 07-4S7004
48 of 275



Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth materials, paint
system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations containing specific
Cal/OSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must sign and
seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead exposure. The
Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior training,
including State employees, provide a safety training program to these employees that complies with 8§ CA Code of Regs §
1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8 CA
Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan for 5 State
employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the plan as specified in
this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct work to
avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in construction activities to
reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access across the
right of way line is to be eliminated or replaced under the contract, the existing access must not be closed until the
replacement access facilities are usable. Construct temporary approaches to crossings and intersecting highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to cross. If
ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating construction from
one side to the other and routing traffic over the side opposite the one under construction. Install or construct culverts on
only 1/2 the width of the traveled way at a time; keep the traveled way portion being used by traffic open and unobstructed
until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a smooth and
even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the roadbed or
completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving methods
are used, allow the public to use the side of the roadbed opposite the one under construction. If enough width is available,
keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations where subgrade and paving
activities are underway. Shape shoulders or reshape subgrade as necessary to accommodate traffic during subgrade
preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish flaggers
whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the convenience
or direction or warning of the public which are lost while in your custody, or are damaged by your operations to such an
extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or structure
roadway surface for public use. You will not be compensated for any delay to your construction activities caused by the
public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences, temporary
railing, barricades, lights, signs, and other devices and take any other necessary protective measures to prevent damage or
injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by you are in
addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone. Except as
ordered, at locations where traffic is being routed through construction under one-way controls, move your equipment in
compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as ordered. Signs,
lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent, meaning and function of
either existing signs, lights and traffic control devices or any construction area signs or traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of these
facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction area
signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not interfere with
public safety. The installation of general roadway illumination does not relieve you from furnishing and maintaining any
protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction of public
traffic. All movements of workmen and construction equipment on or across lanes open to public traffic must be performed
in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving an open traffic lane to enter
the construction area, must slow down gradually in advance of the location of the turnoff to give traffic following an
opportunity to slow down. When leaving a work area and entering a roadway carrying public traffic, your vehicles and
equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on roadways, trim
loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 20 days and not more than 90 days before the anticipated start of an activity that will
change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance with the
California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend requirements of the
California MUTCD and these specifications except that the signs must have black letters and numbers on an orange
retroreflective background. W12-2P signs must be illuminated so that the signs are clearly visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. Protect
pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians not less than 4 feet
beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework. Temporary pedestrian facilities
must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe passage of
public traffic.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the Engineer
may direct your attention to the existence of a hazard and the necessary warning devices must be furnished and installed and
protective measures taken by you. If the Engineer points out the inadequacy of warning devices and protective measures, that
action on the part of the Engineer does not relieve you from your responsibility for public safety or abrogate the obligation to
furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
2. Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and you elect to install the obstacle
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before installing the protective system; or you, for your convenience and as authorized, remove a portion of an
existing protective railing at an obstacle and do not replace such railing completely the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and the
storage is not otherwise prohibited by the provisions of these Standard Specifications and the special provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within 15 feet
of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an open traffic
lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or the public
2. In side slopes, where the downbhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring condition
3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic lane.
Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot transversely to 10 feet
longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset cannot be achieved, the temporary
railing must be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing
and the edge of the traffic lane, and an array of temporary crash cushion modules must be installed at the approach end of the
temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed, including
shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater than 45
miles per hour

2. Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than 45 miles
per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for temporary
edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the traveled
way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is protected.

Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE
The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance shall

conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B,
"Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:
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1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the State.
The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code Section 2782
and to Claims arising from any defective or substandard condition of the highway that existed at or before the start of work,
unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain existing
highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and indemnity
obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related to alleged
acts or omissions by the Contractor that occurred during the course of the work. State inspection is not a waiver of full
compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor shall
respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been extended
by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition to any
other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for its
defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State as
follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.

2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure Section
337.1.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following certification
before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and
I will comply with such provisions before commencing the performance of the work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:
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1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

SNk =

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.

The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the
limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, shall
be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability arising
out of or connected with work or operations performed by or on behalf of the Contractor under this contract. Coverage for
such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at least as
broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office (ISO), or
other form designated by the Department.
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7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other
insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form No.
CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form No.
CGO0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to the
interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible for
any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an insurance
policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of renewal or
replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with Section
8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do they
preclude the State from taking other actions available to it, including the withholding of funds under this contract.

7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with the
same protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the contract is
the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an insurer as
defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate as
insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:
7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting delay is a
suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the Department from
requiring you to perform work, the Department may delete the prohibited work or terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.
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Add:

7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid construction
contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the form are
different than those used in other contract parts as shown in the following table:

FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L. General

IL Nondiscrimination

III.  Nonsegregated Facilities

IV.  Payment of Predetermined Minimum Wage

V. Statements and Payrolls

VI.  Record of Materials, Supplies, and Labor

VII. Subletting or Assigning the Contract

VIII. Safety: Accident Prevention

IX. False Statements Concerning Highway Projects

X. Implementation of Clean Air Act and Federal Water Pollution Control Act
XI.  Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
XII. Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS

A.

Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own organization and
with the assistance of workers under the contractor’s immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference in
any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
