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SPECIAL NOTICES
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e  For federal-aid projects, the Department is modifying its DBE program.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.
Applicable Revised Standard Plans (RSPs) and New Standard Plans (NSPs) indicated below are included in

the project plans as Standard Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

A24D Pavement Markings — Words

A24E Pavement Markings — Words and Crosswalks

RSP A87A Curbs and Driveways

A87B Asphalt Concrete Dikes

RSP A88A Curb Ramp Details

A88B Curb Ramp and Island Passageway Details

D87D Overside Drains

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

NSPT3A Temporary Railing (Type K)

T11 Traffic Control System for Lane Closure on Multilane Conventional Highways
T12 Traffic Control System for Lane Closure on Multilane Conventional Highways
T13 Traffic Control System for Lane Closure on Two Lane Conventional Highways
T14 Traffic Control System for Ramp Closure

T15 Traffic Control System for Moving Lane Closure on Multilane Highways

T16 Traffic Control System for Moving Lane Closure on Multilane Highways

T59 Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

S95 Roadside Single Sheet Aluminum Signs, Diamond Shape

RSP ES-1A Electrical Systems (Symbols and Abbreviations)
RSP ES-1B Electrical Systems (Symbols and Abbreviations)
RSP ES-1C Electrical Systems (Symbols and Abbreviations)

ES-2A Electrical Systems (Service Equipment)

RSP ES-2F Electrical Systems (Service Equipment and Typical Wiring Diagram Type 11l — C Series)
ES-3A Electrical Systems (Controller Cabinet Details)

ES-3B Electrical Systems (Controller Cabinet Details)

ES-3C Electrical Systems (Controller Cabinet Details)

ES-4A Electrical Systems (Signal Heads and Mountings)

ES-4B Electrical Systems (Signal Heads and Mountings)

RSP ES-4C Electrical Systems (Signal Heads and Mountings)
RSP ES-4D Electrical Systems (Signal Heads and Mountings)
ES-4E Electrical Systems (Signal Faces and Mountings)
RSP ES-5A Electrical Systems (Detectors)
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ES-5B
ES-5C
ES-5D
ES-7A

RSP ES-7B

RSP ES-7E

RSP ES-7F

ES-7H

ES-7P

NSP ES-8A
NSP ES-8B
NSP ES-10A
ES-11
ES-13A
ES-13B

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Signal and Lighting Standards, Push Button Posts and Type 15TS
Standard)

Electrical Systems (Signal and Lighting Standard — Type 1 Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standard — Case 3 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 45")

Electrical Systems (Signal and Lighting Standard — Case 4 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 25' to 45")

Electrical Systems (Signal and Lighting Standard — Case 5 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 60' to 65')

Electrical Systems (Pedestrian Barricades)

Electrical Systems (Pull Box)

Electrical Systems (Traffic Rated Pull Box)

Electrical Systems (Isofootcandle Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)

CANCELED STANDARD PLANS LIST

The Standard Plan sheets listed below are canceled and not applicable to this contract.

NSP P31
D97B
NSP H54
ES-8
ES-10

Canceled on June 5, 2009
Canceled on June 6, 2008
Canceled on July 31, 2009
Canceled on January 20, 2012
Canceled on July 20, 2012
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NOTICE TO BIDDERS

Bids open Thursday, December 20, 2012
Dated November 26, 2012
General work description: Install traffic signal and reconstruct curb ramps.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN RIVERSIDE
COUNTY IN HEMET AT GILBERT STREET.

District-County-Route-Post Mile: 08-Riv-74-40.3

Contract No. 08-0M2104

The Contractor must have either a Class A license or one of the following Class C licenses: C-10.
The DBE Contract goal is 7 percent.

Federal-aid project no.:
ACHSNHG-P074(057)E

Bids must be on a unit price basis.

Complete the work within 65 working days.
The estimated cost of the project is $350,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine,
CA 92612-1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or

from the Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are
available at http://www.dot.ca.gov/hq/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing

wage rates determined by the Director of the California Department of Industrial Relations for similar classifications
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of labor, the Contractor and subcontractors must not pay less than the higher wage rate. The Department does not
accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
helper, or other classifications based on hours of experience, or any other classification not appearing in the Federal
wage determinations. Where Federal wage determinations do not contain the State wage rate determination
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors must not pay
less than the Federal minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

MM
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
5 024298 TYPE | BARRICADE EA 2
6 128652 PORTABLE CHANGEABLE MESSAGE SIGN (LS) EA 2
7 130900 TEMPORARY CONCRETE WASHOUTS LS
LUMP SUM
8 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 890
STRIPE (HAZARDOUS WASTE)
9 150715 REMOVE THERMOPLASTIC PAVEMENT SQFT 44
MARKING
10 150722 REMOVE PAVEMENT MARKER EA 250
11 150742 REMOVE ROADSIDE SIGN EA 2
12 150857 REMOVE ASPHALT CONCRETE SURFACING SQFT 370
13 152401 ADJUST WATER METER TO GRADE EA 2
14 152440 ADJUST MANHOLE TO GRADE EA 1
15 152452 ADJUST WATER VALVE COVER EA 2
16 153240 REMOVE CONCRETE (CURB, GUTTER AND CcYy 36
SIDEWALK) (CY)
17 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
18 260203 CLASS 2 AGGREGATE BASE (CY) CcYy 19
19 390132 HOT MIX ASPHALT (TYPE A) TON 15
20 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS SQYD 14

AREA)
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 560250 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 120
(0.125"-UNFRAMED)
22 566011 ROADSIDE SIGN - ONE POST EA 4
23 731627 MINOR CONCRETE (CURB, SIDEWALK AND Cy 36
CURB RAMP)
24 731656 CURB RAMP DETECTABLE WARNING SURFACE | SQFT 12
25 840501 THERMOPLASTIC TRAFFIC STRIPE LF 280
26 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 800
27 840560 THERMOPLASTIC TRAFFIC STRIPE LF 4,700
(SPRAYABLE)
28 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 250
29 024299 SIGNAL INTERCONNECT LS
LUMP SUM
30 860201 SIGNAL AND LIGHTING LS
LUMP SUM
31 869042 ADJUST PULL BOX EA 1
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49
CFR 26).

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs.

Make work available to DBEs and select work parts consistent with available DBE subcontractors and
suppliers.

Meet the DBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to
meet this goal.

It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening. For a list of
DBE:s certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

All DBE participation will count toward the Department's federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a DBE manufacturer.
. 60 percent counts if the materials or supplies are obtained from a DBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies
count if obtained from a DBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines
"manufacturer" and "regular dealer."

You receive credit towards the goal if you employ a DBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

DBE Commitment Submittal

Submit DBE information on the Caltrans Bidder - DBE - Commitment form included in the Bid book. If the
form is not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and
the 3rd low bidder must complete and submit the DBE Commitment form to Office Engineer. DBE Commitment
form must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the DBE Commitment form unless the Department requests it. If the
Department requests you to submit a DBE Commitment form, submit the completed form within 4 business days of
the request.

Submit written confirmation from each DBE stating that it is participating in the contract. Include confirmation
with the DBE Commitment form. A copy of a DBE's quote will serve as written confirmation that the DBE is
participating in the contract.
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If you do not submit the DBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the DBE goal, complete and submit the Good Faith Efforts Documentation form with the
bid showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards
obtaining participation by DBEs will be considered. If good faith efforts documentation is not submitted with the
bid, it must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the
DBE Commitment form, you must also submit good faith efforts documentation within the specified time to protect
your eligibility for award of the contract in the event the Department finds that the DBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as
necessary:

1. Items of work you have made available to DBE firms. Identify those items of work you might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total
contract. It is your responsibility to demonstrate that sufficient work to meet the goal was made available
to DBE firms.

2. Names of certified DBEs and dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if
the DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of
letters, memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of
solicitation. You are reminded to solicit certified DBEs through all reasonable and available means and
provide sufficient time to allow DBEs to respond.

3. Name of selected firm and its status as a DBE for each item of work made available. Include name,
address, and telephone number of each DBE that provided a quote and their price quote. If the firm
selected for the item is not a DBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested DBE participation for the project. Attach copies
of the published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting,
and using DBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested DBEs with adequate information about the plans, specifications,
and requirements of the contract to assist them in responding to a solicitation. If you have provided
information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the DBE subcontractor
purchases or leases from the prime contractor or its affiliate. If such assistance is provided by you, identify
the name of the DBE assisted, nature of the assistance offered, and date assistance was provided. Provide
copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider DBE commitments of the 2nd and 3rd bidders when determining whether the
low bidder made good faith efforts to meet the DBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.
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SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no
DBE participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's
quote serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages
you to submit a copy of the joint venture agreement.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the earlier of (1) the 120th day after contract approval. Do not start work at the job site
until the Engineer approves your submittal for:

1.  Water Pollution Control Program (WPCP)

You may enter the job site only to measure controlling field dimensions and locating utilities. Do not start other
work activities until all the submittals from the above list are approved and the following information is submitted:

1. Notice of Materials To Be Used.
. Contingency plan for reopening closures to public traffic.
3. Written statement from the vendor that the order for the sign panels has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.
4. Written statement from the vendor that the order for electrical material has been received and accepted by
the vendor. The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 120th day after contract approval if:

1. You obtain required approval for each submittal before the 120th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work
at the job site on the 1st working day.
Complete the work within 65 working days.

SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 SUBCONTRACTOR AND DISADVANTAGED BUSINESS ENTERPRISE RECORDS

Use each DBE subcontractor as listed on the Subcontractor List form and the Caltrans Bidder - DBE
Information form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work
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Maintain records including:

1. Name and business address of each 1st-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding
value of the work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in writing of
the certification date. Submit the notifications. On work completion, complete a Disadvantaged Business
Enterprises (DBE) Certification Status Change form. Submit the form within 30 days of contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds
$10,000 until the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF DISADVANTAGED BUSINESS ENTERPRISES

DBEs must perform work or supply materials as listed in the Caltrans Bidder - DBE - Commitment form
specified in Section 2, "Bidding," of these special provisions.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
obtain materials from other sources without authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the following
justifications:

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the project.
You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet your
bond requirements.

Work requires a contractor's license and listed DBE does not have a valid license under Contractors
License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract

. Listed DBE is ineligible to receive credit for the type of work required.

0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the Contract.
1. Department determines other documented good cause.

W

== 00N LA

Notify the original DBE of your intent to use other forces or material sources and provide the reasons. Provide
the DBE with 5 days to respond to your notice and advise you and the Department of the reasons why the use of
other forces or sources of materials should not occur. Your request to use other forces or material sources must
include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

If a listed DBE is terminated or substituted, make good faith efforts to find another DBE to substitute for the
original DBE. The substitute DBE must perform at least the same amount of work as the original DBE under the
contract to the extent needed to meet the DBE goal.

The substitute DBE must be certified as a DBE at the time of request for substitution.

Unless the Department authorizes (1) a request to use other forces or sources of materials or (2) a good faith
effort for a substitution of a terminated DBE, the Department does not pay for work listed on the Caltrans Bidder -
DBE - Commitment form unless it is performed or supplied by the listed DBE or an authorized substitute.
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5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate
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Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
2. Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat
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Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.
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The Engineer calculates each payment adjustment as follows:
PA=Qtx A
where:
PA =Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1+ (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95]xIbx [1+ (T/100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A=1.1023 x [(Ju/1b) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:
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Electronic Mailboxes

District Address
1 district].payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

3. Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

W

6.1.  Contract number
6.2.  Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 PAYMENTS

No partial payment will be made for any materials on hand which are furnished but not incorporated in the
work.

5-1.08 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Santa Ana (Region B) Regional Water Quality Control Board
(RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml
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The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

Apex, Model 921AR (4" x 4")

Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH

Ray-O-Lite, Models "AA" ARC I (4" x 4") and ARC Round Shoulder (4" x 4")
3M Series 290 (3.5" x 4")

3M Series 290 PSA

Glowlite, Inc Model 988AR (4" x 4")

ANk

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

Ennis Paint, Model 948 (2.3" x 4.7")

Ennis Paint, Model 944SB (2" x 4")*

Ray-O-Lite, Model 2002 (2" x 4.6")

Ray-O-Lite, Model 2004 (2" x 4")*

*For use only in 4.5 inch wide (older) recessed slots

el e
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Non-Reflective, 4-inch Round

Apex Universal (Ceramic)

Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
Glowlite, Inc. (Ceramic) and PP (Polypropylene)

Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
Interstate Sales, "Diamond Back" (Polypropylene)

Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
Ray-O-Lite, Ray-O-Dot (Polypropylene)

O XN R —

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltalLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

NNk wDD—

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B DD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

Contract No. 08-0M2104
15



CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

A e e

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

200NN RN —

Surface Mount Type, 48-inch

Bent Manufacturing Company, Masterflex Model MFEX 180-48
Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

Nk~

CHANNELIZERS
Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

2. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

3. Carsonite, "Super Duck" (Round SDR-336)

4. Carsonite, Model SDCF03601MB "Channelizer"

5. FlexStake, Models 703, 753 TM, and EB3

6. GreenLine, Model SMD-36

7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

Lane Separation System

1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"

3. Dura-Curb System

4. Tuff Curb

5. FG 300 Turnpike Curb
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CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

ANl N

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

bl S

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24 inch

NN BE D=

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

A

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

bl

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400
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CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

NN BB~

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

PN B LD =

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

PO =

Drums
Avery Dennison WR-6100
Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

PO =

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
. Avery Dennison, W 1100 series
3. 3M Series CW 44

N —

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
1. Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
1. 3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type |1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

o -
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Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)
Avery Dennison, T-5500A and T-6500 Series

. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II
3. 3M 3870 and 3930 Series

N —

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S

bl S

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

bk =

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

[N

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

bk =

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk —

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

N —

Contract No. 08-0M2104
19



8-1.02 STATE-FURNISHED MATERIALS
The State furnishes you with:

e Model 2070 controller assembly, including controller unit, completely wired controller cabinet, and
detector sensor units

*  Model 6A modems

*  Components of battery backup system as follows:

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Battery harness

Utility interconnect wires

Battery temperature probe

Relay contact wires

The State furnishes you with completely wired controller cabinets with auxiliary equipment but without
controller unit at 175 Cluster Street, San Bernardino, CA 92408. At least 48 hours before you pick up the materials,
inform the Engineer what you will pick up and when you will pick it up.

8-1.03 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

bl S

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway
construction project except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so
that 100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least
3 months under conditions that will maintain all portions of the stockpiled material at a moisture content in excess of
6 percent of the dry weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An
individual stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each
individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent
system of signs. The supplier shall maintain a permanent record of the dates on which stockpiles are completed and
controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the
results of these tests. Moisture tests shall be made at least once each week. No credit for aging will be given for the
time period covered by tests which show a moisture content of 6 percent or less. The stockpiles and records shall be
available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging
begun. No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further
notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in
the work will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been
aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the
aggregate.
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Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as
imported borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall
state that the steel slag has been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the
slag was aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag
aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless
otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is
used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The
grading will be determined by California Test 202, modified by California Test 105 when there is a difference in
specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different
aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-
cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement,
in hot mix asphalt, or in treated base.

When slag is used as aggregate in hot mix asphalt, the K. factor requirements, as determined by California
Test 303, will not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines,
measured normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture,
except that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates
or natural aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a
combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate
of feed of each type of aggregate shall be maintained within 10 percent of the amount set. Adequate means shall be
provided for controlling and checking the accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag
aggregate shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of
aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted
stabilometer test specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The
stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the
specific gravity of the specimen will be determined in conformance with Method C of California Test 308. The pay
quantity of hot mix asphalt will be determined by multiplying the quantity of hot mix asphalt placed in the work by
2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen. Such reduction in
quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the
Engineer.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the
Standard Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01,
"Description," of the Standard Specifications will be 56 days when the Contractor chooses cementitious material
that satisfies the following equation:

(41 x UF) + (19x F) + (11 x SL) >7.0
TC
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Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295,
Class F or N, including the amount in blended cement, pounds per cubic yard. F is equivalent to the
sum of FA and FB as defined in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive
strength specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The
Contractor shall submit test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete
Materials.

SUPPLEMENTARY CEMENTITIOUS MATERIALS

The Contractor may use rice hull ash as a supplementary cementitious material (SCM) to make minor concrete.
Rice hull ash shall conform to the requirements in AASHTO Designation: M 321 and the following chemical and
physical requirements:

Chemical Requirements Percent
Silicon Dioxide (SiO,) * 90 Min.
Loss on ignition 5.0 Max.
Total Alkalies (as Na,0) equivalent 3.0 Max.
Physical Requirements Percent
Particle size distribution
Less than 45 microns 95
Less than 10 microns 50
Strength Activity Index with portland cement®
7 days 95 (minimum % of control)
28 days 110 (minimum % of control)
Expansion at 16 days when testing job materials in 0.10 Max.
conformance with ASTM C 1567 ¢
Surface Area when testing by nitrogen adsorption in 40.0 m*/g Min.
conformance with ASTM D 5604
Notes:

* A maximum of 1.0% of the SiO, may exist in crystalline form.

® When tested in conformance with the requirements for strength activity testing of
silica fume in AASHTO Designation: M 307

“In the test mix, Type II or Type V portland cement shall be replaced with at least
12% RHA by weight.

For the purposes of calculating cementitious material requirements in Section 90-2.01C, "Required Use of
Supplementary Cementitious Materials," of the Standard Specifications and these special provisions, rice hull ash is
considered to be represented by the variable UF.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to

an AWS welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications,
on the plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the
abbreviations ANSI/AWS or AASHTO/AWS.
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Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans,
or in these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
DI1.1 2008
D1.3 2008
D1.4 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS AS5.20 E6XT-4 or E7XT-4 shall not be
used to perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS D1.1, paragraph 1 of Section 7.1.2 of AWS D1.4, and Clause
6.1.1.2 of AWS DL1.5, are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for
inspection, testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated
person who acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and
workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily
basis for each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification
(WPS) verification, and final weld inspection, the QC Inspector shall confirm and document compliance with the
requirements of the AWS or other specified code criteria and the requirements of these special provisions on all
welded joints before welding, during welding, and after the completion of each weld.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector,
or NDT personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS DI1.1 or to the details of
Figure 2.4 or 2.5 of AWS DI1.5 are proposed for use in the work, the joint details, their intended locations, and the
proposed welding parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow
the Engineer 15 days to complete the review of the proposed joint detail locations.

In addition to the requirements of AWS DI.1, welding procedure qualifications for work welded in
conformance with this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 4.5.

Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and
welding operators using these details shall perform a qualification test plate using the WPS variables and the joint
detail to be used in production. The test plate shall have the maximum thickness to be used in production and a
minimum length of 18 inches. The test plate shall be mechanically and radiographically tested. Mechanical and
radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the
Department.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or
welding operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and
weld type. If welding will be performed without gas shielding, then qualification shall also be without gas shielding.
Excluding welding of fracture critical members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's or welding operator's work remains
satisfactory.
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The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests.
Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint locations,
welding parameters, or essential variables. The Contractor shall notify the Engineer using the "Standard TL-38
Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification," of AWS D1.1, Section 7.8, "Personnel Qualification," of AWS D1.4,
and Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No.
SNT-TC-1A and the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or
exceed the guidelines of the ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform
NDT, review the results, and prepare the written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are
authorized and certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Clause
6.6.5 of AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual
inspection or NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these
special provisions. Except as provided for in these special provisions, additional NDT required by the Engineer, and
associated repair work, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Prior to release of welded material by the Engineer, if testing by NDT methods other than those
originally specified discloses an attempt to defraud or reveals a gross nonconformance, all costs associated with the
repair of the deficient area, including NDT of the weld and of the repair, and any delays caused by the repair, shall
be at the Contractor’s expense. A gross nonconformance is defined as the sum of planar type rejectable indications
in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet
the specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT
directed or performed by the Engineer that utilizes the same NDT method as that originally specified, all costs
associated with the repair of the deficient area, including NDT of the weld and of the weld repair, and any delays
caused by the repair, shall be at the Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the
Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the
Contractor's expense.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the
Standard Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply to work welded in conformance with the
provisions in the following:

A. Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," and Section 75-1.035,
"Bridge Joint Restrainer Units," of the Standard Specifications
B. "Structural Steel for Building Work" of these special provisions

Unless otherwise specified, Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, paragragh 2 of Section 7.1.2 of AWS
D1.4, and Clauses 6.1.3.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be currently certified as an AWS Certified Welding Inspector (CWI) in
conformance with the requirements in AWS QCI1, "Standard for AWS Certification of Welding
Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently
certified as an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements
in AWS QCI1, "Standard for AWS Certification of Welding Inspectors." The Assistant QC Inspector may
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perform inspection under the direct supervision of the QC Inspector provided the assistant is always within
visible and audible range of the QC Inspector. The QC Inspector shall be responsible for signing all reports
and for determining if welded materials conform to workmanship and acceptance criteria. The ratio of QC
Assistants to QC Inspectors shall not exceed 5 to 1.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be
responsible directly to the Contractor for the quality of welding, including materials and workmanship, performed
by the Contractor and subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and
approving all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a
registered professional engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other
services or materials for the project. The QCM may be an employee of the Contractor.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for
which welding was performed. The certificate shall state that all of the materials and workmanship incorporated in
the work, and all required tests and inspections of this work, have been performed in conformance with the details
shown on the plans, the Standard Specifications, and these special provisions.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by
any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project, except for the following conditions:

A. The work is welded in conformance with AWS DI1.5 and is performed at a permanent fabrication or
manufacturing facility that is certified under the AISC Quality Certification Program, Category CBR,
Major Steel Bridges and Fracture Critical endorsement F, when applicable.

B. Structural steel for building work is welded in conformance with AWS DI1.1 and is performed at a
permanent fabrication or manufacturing facility that is certified under the AISC Quality Certification
Program, Category STD, Standard for Steel Building Structures.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or
compensated by the facility performing the welding provided the facility maintains a QC program that is
independent from production.

Unless otherwise specified, an approved independent third party will witness the qualification tests for welders
or welding operators. The independent third party shall be a current CWI and shall not be an employee of the
contractor performing the welding. The Contractor shall allow the Engineer 15 days to review the qualifications and
copy of the current certification of the independent third party.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between
the Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this
project, shall be held to discuss the requirements for the WQCP.

Information regarding the contents, format, and organization of a WQCP, is available at the Transportation
Laboratory and at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier
for each item of work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been
received. No welding shall be performed until the WQCP is approved in writing by the Engineer.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by
the Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for
revisions to the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC,
or NDT personnel or procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7
days to complete the review of the amended WQCP or addendum. Work affected by the proposed revisions shall
not be performed until the amended WQCP or addendum has been approved.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the
Engineer of the approved documents. A copy of the Engineer approved document shall be available at each location
where welding is to be performed.
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All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business
days prior to the beginning of welding for locations within California and 5 business days for locations outside of
California. The Contractor shall request inspection at:

http://www.dot.ca.gov/hq/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a
minimum, shall include having a QC Inspector within such close proximity of all welders or welding operators so
that inspections by the QC Inspector of each welding operation at each welding location does not lapse for a period
exceeding 30 minutes.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly
indicate the locations of all welding. The log shall include the welders' names, amount of welding performed, any
problems or deficiencies discovered, and any testing or repair work performed, at each location. The daily report
from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15
days following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and
piece number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and
corrected all rejectable deficiencies, and that all repaired welds have been reexamined using the required
NDT and found acceptable.

THOO® >

a

The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM,
name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description,
and all included weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition,
all interleaves shall have clearly written on them the part description and all included weld numbers and station
markers or views, as detailed in the WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to
the QCM for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed
or typewritten next to all signatures. Reports of all NDT, whether specified, additional, or informational, performed
by the Contractor shall be submitted to the Engineer.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.
Except for field welded steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in
writing after the complete Welding Report has been received. Prior to receiving notification from the Engineer of
the Contractor's conformance with the WQCP, the Contractor may encase in concrete or cover welds for which the
Welding Report has been submitted. However, should the Contractor elect to encase or cover those welds prior to
receiving notification from the Engineer, it is expressly understood that the Contractor shall not be relieved of the
responsibility for incorporating material in the work that conforms to the requirements of the plans and
specifications. Material not conforming to these requirements will be subject to rejection.

For field welded steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the
Engineer 2 business days to review the Welding Report and respond in writing after the required items have been
received. No field welded steel pipe piling shall be installed, and no reinforcement in the piling shall be encased in
concrete until the Engineer has approved the above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS D1.5, third-time excavations of welds or base metal to
repair unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the
Engineer.
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The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs,
or any other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to
correct them. For requests to perform third-time excavations or repairs of cracks, the Contractor shall include an
engineering evaluation of the proposed repair. The engineering evaluation, at a minimum, shall address the

following:
A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until
the repair procedures are approved in writing by the Engineer.
Clause 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique,
joint fit-up, and the performance of each welder, welding operator, and tack welder to make certain that the
applicable requirements of this code and the approved Welding Procedure Specification (WPS) are met.
The QC Inspector shall examine the work to make certain that it meets the requirements of Clauses 3 and
6.26. The size and contour of all welds shall be measured using suitable gages. Visual inspection for
cracks in welds and base metal, and for other discontinuities shall be aided by strong light, magnifiers, or
such other devices as may be helpful. Acceptance criteria different from those specified in this code may
be used when approved by the Engineer.

In addition to the requirements of AWS D1.5, Clause 5.12 or 5.13, welding procedures qualification for work
welded in conformance with that code shall conform to the following requirements:

A.

Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness
test shall be conducted using the essential variables of the WPS as established by the Procedure
Qualification Record (PQR).

For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS D1.5, a minimum of 2 WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Clause 5.12 or 5.13. The
test conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were
established for the test conducted conforming to Figure 5.1. The ranges of welding electrical parameters
established during welding per Figure 5.1 in conformance with AWS D1.5, Clause 5.12, shall be further
restricted according to the limits in Table 5.3 during welding per Figure 5.3.

Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that
are used for tests conducted per AWS D1.5 Clause 5.13 shall be consistent for each pass in a weld joint,
and shall in no case vary by more than +10 percent for travel speed, +10 percent for amperage, and +7
percent for voltage as measured from a predetermined target value or average within each weld pass or
zone. The travel speed shall in no case vary by more than =15 percent when using submerged arc welding.
For a WPS qualified in conformance with AWS D1.5 Clause 5.13, the values to be used for calculating
ranges for current and voltage shall be based on the average of all weld passes made in the test. Heat input
shall be calculated using the average of current and voltage of all weld passes made in the test for a WPS
qualified in conformance with Clause 5.12 or 5.13.

Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Clause
5.19.3.

When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3
may be conducted combining the WPSs to be used in production, provided the essential variables,
including weld bead placement, of each process are limited to those established in Table 5.3.

Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic
tests. Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the
visual and radiographic tests shall comply with AWS D1.5 Clause 6.26.2, excluding Clause 6.26.2.2. Test
plates that do not comply with both tests shall not be used.

WELDING FOR OVERHEAD SIGN AND POLE STRUCTURES

The Contractor shall meet the following requirements for any work welded in conformance with the provisions
in Section 56-1, "Overhead Sign Structures,”" or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the
Standard Specifications.
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Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by
any subcontractor or by other persons or entities hired by subcontractors who will provide other services or materials
for the project except for when the welding is performed at a permanent fabrication or manufacturing facility that is
certified under the AISC Quality Certification Program. The AISC Certification category for overhead sign
structures shall be Simple Steel Bridge Structures (SBR), and the AISC Certification category for pole structures
shall be Simple Steel Bridge Structures (SBR) or Standard for Steel Building Structures (STD).

Welding Qualification Audit

Contractors or subcontractors performing welding operations for overhead sign and pole structures shall have
successfully completed the Department's "Manufacturing Qualification Audit for Overhead Sign and Pole
Structures." Copies of the audit form and procedures for requesting and completing the audit are available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbresources.htm

An audit that was approved by the Engineer no more than 3 years prior to the award of the contract will be
acceptable for the entire period of this contract provided the Engineer determines the audit was for the same type of
work that is to be performed on this contract.

A list of facilities that have successfully completed the audit and are authorized to provide material for this
contract is available at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smdocuments/Internet auditlisting.pdf

Successful completion of an audit shall not relieve the Contractor of the responsibility for furnishing materials
or producing finished work of the quality specified in these special provisions and as shown on the plans.

Welding Report

For work welded in conformance with the provisions in Section 56-1, "Overhead Sign Structures," or Section
86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, a Welding Report shall be submitted
in conformance with the provisions in "Welding Quality Control" of these special provisions.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the
contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. (BLANK)
SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Attention is directed to "Miscellaneous Concrete Construction” of these special provisions regarding
constructing a 2' x 2' test panel prior to constructing curb ramps with detectable warning surfaces.

The first order of work shall be to place the order for the electrical equipment.

The uppermost layer of new pavement shall not be placed until all underlying conduits and loop detectors have
been installed.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal
control shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at
that location.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions.
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Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. Full compensation for referencing
existing pavement delineation shall be considered as included in the contract prices paid for new pavement
delineation and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Lessthan 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

SR

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts
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If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.

Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant

establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.
qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period

between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-

hour period.

Submittals
General

Within 7 days after contract approval:

1.

2.

Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1.

Show the location of disturbed soil areas, water bodies, and water conveyances

Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices

Show the locations and types of water pollution control practices that will be used for:

3.1. Stormwater and nonstormwater in areas outside the job site but related to work activities, including:

3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads

3.2. Activities or mobile activities related to all NPDES permits
3.3. Contractor-support facilities

Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

Show the locations and types of water pollution control practices that will be installed permanently under
the contract

Include a schedule showing when:

6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2. Water pollution control practices associated with each construction phase will be implemented
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6.3. Soil stabilization and sediment control practices for disturbed soil areas will be implemented

Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Amend the WPCP whenever:

SANANF oI o

Changes in work activities could affect the discharge of pollutants

Water pollution control practices are added by Contract Change Order

Water pollution control practices are added at your discretion

Changes in the quantity of disturbed soil are substantial

Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

bl S

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice

Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1.
2.
3.

Existing employees within 5 business days of obtaining WPCP approval
New employees within 5 business days of receiving the training
A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility

At least 5 business days before operating any Contractor-support facility, submit:

1.

2.

A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.
For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1.

Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
1.2. Implementation and maintenance for:

1.2.1. Temporary soil stabilization
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1.2.2.  Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7. Nonstormwater management

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2.  Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4. Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications

A QSP must:

1.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information

2. Be certified for at least one of the following:
2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.
2.2.  Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.
3. Have completed SWRCB approved QSP training and passed the QSP exam
A QSD must:
1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be one or more of the following:
2.1.  California registered civil engineer
2.2. California registered professional geologist or engineering geologist
2.3. California licensed landscape architect
2.4. Professional hydrologist registered through the American Institute of Hydrology
2.5.  Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.
2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.
2.7. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)
3. Have completed SWRCB approved QSD training and passed the QSD exam

Responsibilities

The WPC manager must:

1.
2.

Be responsible for water pollution control work
Be the primary contact for water pollution control work
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3. Oversee:

3.1. Maintenance of water pollution control practices

3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring

3.4. BMP status reports

4. Oversee and enforce hazardous waste management practices including spill prevention and control

measures

Have authority to mobilize crews to make immediate repairs to water pollution control practices

Ensure that all employees have current water pollution control training

Implement the approved WPCP

Amend the WPCP if required

Be at the job site within 2 hours of being contacted

0. Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution

= 0 0w

MATERIALS
Not Used

CONSTRUCTION
General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1. 1 or more acres of soil disturbance on projects without an Erosivity Waiver

2.  More than 5 acres of soil disturbance on projects with an Erosivity Waiver

3. Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver

Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Retain a printed copy of the approved WPCP at the job site.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1. You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution
2. Youreceive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.
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Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

1.

Inspections of water pollution control practices identified in WPCP:
1.1. Before a forecasted storm event

1.2.  After a qualifying rain event that produces site runoff

1.3. At 24-hour intervals during extended storm events

1.4.  On a predetermined schedule of at least once a week

Daily inspections of:

2.1.  Storage areas for hazardous materials and waste

2.2. Hazardous waste disposal and transporting activities

2.3. Hazardous material delivery and storage activities
Inspections of:

3.1.  Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

3.2.  Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily

3.3.  Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.

3.4.  Demolition sites within 50 feet of storm drain systems and receiving waters daily.

3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1.  Daily if concrete work occurs daily
3.6.2. Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:
3.7.1.  Daily if earthwork and other sediment or debris-generating activities occur daily
3.7.2. Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

3.8.  Dewatering work:

3.8.1.  Daily if dewatering work occurs daily
3.8.2.  Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily
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3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

4. Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

6. Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

b
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Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2.  Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a Ist responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions
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Semi-Significant Spills
Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1. Contain the spread of the spill.
On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

3. If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

4. If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

5. Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.
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Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:
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Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2. Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7. California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:

NN BB

Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:
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Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment
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Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization material or a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1.
2.

Covered with a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1.
2.

Placed on pallets
Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1.
2.
3.

Placed on an impervious surface
Covered with an impermeable material
Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.
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Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02, "Asbestos and Hazardous
Substances," of the Standard Specifications.
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Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
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stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste
If the Department is the generator of hazardous waste during the work performed on this project, use hazardous

waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)
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The word "Toxic"

Name, address, and telephone number of the Engineer
Contract number

Contractor or subcontractor name
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Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawecutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.
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Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

lllegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
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cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawecutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.
Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.
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Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick

brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material

NNk WD —

Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.
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If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

1. Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.
Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could
impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily
sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 TEMPORARY CONCRETE WASHOUTS
GENERAL
Summary

This work includes the removal and disposal of concrete waste by furnishing, maintaining, and removing
temporary concrete washouts. You may use any of the following systems for temporary concrete washouts:

1. Temporary concrete washout facility
2. Portable temporary concrete washout
3. Temporary concrete washout bin

The WPCP must describe and include the use of temporary concrete washouts as a water pollution control
practice for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

1. Location of each concrete washout system to be used

Name and location of the off-site concrete waste disposal plant licensed to receive the solid concrete waste,

liquid concrete waste, or both

Copy of the permit issued by the RWQCB for the off-site commercial disposal plant

4. Copy of the permit issued by the state or local agency having jurisdiction over the disposal plant if the
disposal site is located outside of the State

[08)

Retain and submit records of disposed concrete waste.
Submit a certificate of compliance for:

1. Gravel-filled bag
2. Plastic liner

MATERIALS
General

The sign for a concrete washout must comply with section 12-3.06B, "Portable Signs," of the Standard
Specifications except the sign panel may be plywood. The sign panel must be at least 2' x 4' in size. The sign
legend must read "Concrete Washout" in 6-inch high black letters on a white background.

Temporary Concrete Washout Facility

A temporary concrete washout facility must be constructed to be a watertight container with enough capacity to
contain all liquid and concrete waste generated by washout activities without seepage or spills.
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Stakes may be either wood or metal and must comply with one of the following:

1.

Wood stakes must be:

1.1.  Untreated fir, redwood, cedar, or pine and cut from sound timber

1.2.  Straight and free of loose or unsound knots and other defects which would render stakes unfit for use
1.3.  Pointed on the end to be driven into the ground

1.4. Atleast 2" x 2" x 48" in size

Metal stakes must be at least 0.5-inch diameter and 48 inches long. Tops of metal stakes must be bent at a
90-degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake.

Straw bales must comply with Section 20-2.06, "Straw," of the Standard Specifications and be:

1.

3.

At least 14 inches wide, 18 inches high, 36 inches long, and weigh at least 50 pounds.

Composed entirely of vegetative matter, except for binding material.

Bound by wire, nylon, or polypropylene string. Do not use jute or cotton binding. Baling wire must be
minimum 16 gauge. Nylon or polypropylene string must be approximately 0.08-inch in diameter with 80
pounds of breaking strength.

Gravel-filled bag fabric must comply with Section 88-1.05, "Water Pollution Control," of the Standard
Specifications.
Gravel for gravel-filled bags must be:

1.
2.

3/8 to 3/4 inch in diameter
Clean and free of clay balls, organic matter, and other deleterious materials

Gravel-filled bag must:

1.
3.

4.

Be made of gravel-filled bag fabric.

Have inside dimensions from 24 to 32 inches long, and from 16 to 20 inches wide.

Have bound opening to retain gravel. Opening must be sewn with yarn, bound with wire, or secured with a
closure device.

Weigh from 30 to 50 pounds when filled with gravel.

The plastic liner for a temporary concrete washout facility must be:

1.
2.
3.

Single ply, new polyethylene sheeting, without seams or overlapping joints
At least 10 mils thick
Free of holes, punctures, tears, or other defects

Portable Temporary Concrete Washout

A portable temporary concrete washout must be a commercially available, watertight container with enough
capacity to contain all liquid and concrete waste generated by washout activities without seepage or spills and be:

1.

At least 55 gallons in capacity.

Labeled for exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste Material" in
3-inch high black letters on white background where the top of stenciling is 12 inches from the top of the
container.

Temporary Concrete Washout Bin

A temporary concrete washout bin must be a commercially available, watertight container with enough capacity
to contain all liquid and concrete waste generated by washout activities without seepage or spills and be:

1.
2.
3.

At least 5 cubic yards in capacity
Roll-off type with or without folding steel ramps
Labeled for exclusive use as a concrete waste and washout facility
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CONSTRUCTION
Place temporary concrete washout at the job site:

Before concrete placement activities start

In the immediate area of concrete work where authorized

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, and watercourses
Away from traffic or public access areas

D=

Install a concrete washout sign adjacent to each concrete washout location.
Use concrete washout to collect:

1. Washout from concrete delivery trucks
Slurries containing PCC or HMA from sawcutting, coring, grinding, grooving, and hydro-concrete
demolition

3. Concrete waste from mortar mixing stations

Do not fill a concrete washout higher than 6 inches below the upper rim.

Remove and dispose of concrete waste within 2 business days after a concrete washout becomes filled. Dispose
of concrete waste material at the designated off-site concrete waste disposal plant.

Relocate a portable temporary concrete washout or bin as needed for concrete work.

The Department does not pay for relocating a portable temporary concrete washout or bin.

Secure a portable temporary concrete washout or bin to prevent spilling of concrete waste material whenever it
is being relocated or transported within the job site. Whenever any spilled material is observed, clean up the spilled
material and place it back into the concrete washout unit.

PAYMENT

The contract lump sum price paid for temporary concrete washout includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in the removal and disposal
of concrete waste and furnishing, maintaining, and removing the temporary concrete washout, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

THOO® >

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.
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Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.fhwa.dot.gov/roadway dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type I barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, 1V,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811
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Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

10-1.07 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Section 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder,within a single traffic control
system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Section 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

Designated legal holidays are: January lst, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Special days are: Martin Luther King Jr. Day, Lincoln's Birthday, Cesar Chavez Day, Good Friday thru Easter
Sunday, Columbus Day, Day after Thanksgiving, December 26 thru January 2.

The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods
not to exceed 15 minutes. After each stoppage, all accumulated traffic for that direction shall pass through the work
zone before another stoppage is made.

The maximum length of a single stationary lane closure shall be 2 miles.

Not more than 1 separate stationary lane closures will be allowed in each direction of travel at one time.
Concurrent stationary closures shall be spaced no closer than 1.25 miles apart and closures shall be along the same
lanes.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate
with local authorities to handle traffic through the work area and shall make arrangements to keep the work area
clear of parked vehicles.

During signal mast arm installationoperations, the road may be closed and public traffic stopped for periods not
to exceed 7 minutes. After one closure is made, accumulated traffic shall pass through the work before another
closure is allowed.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in
advance of the parked vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not
less than 25 feet past the last vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators
shall be used for the taper. A W20-1 (ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED
AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be mounted on a crashworthy portable sign
support with flags. The sign shall be placed where designated by the Engineer. The sign shall be a minimum of 48"
x 48" in size. The Contractor shall immediately restore to the original position and location a traffic cone or
delineator that is displaced or overturned, during the progress of work.

A minimum of one paved traffic lane, not less than 12 feet wide, shall be open for use by public traffic.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the
Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there
is no significant increase in the cost to the State and if the work can be expedited and better serve the public traffic.
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Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b,
and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs
and no additional compensation will be allowed therefor.

Lane Closure Restriction for Designated Legal Holidays and Special Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX XXX
SD
XX
H
X XX XX XX XXX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX
H
X XX
SD
X XX
H
X XX XXX
SD
XX
H
XXX X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 0600.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 1800.
H Designated Legal Holiday
SD | Special Day

Pedestrian access facilities shall be provided through construction areas within the right of way as specified
herein. Pedestrian walkways shall be surfaced with hot mix asphalt, portland cement concrete or timber. The
surface shall be skid resistant and free of irregularities. Hand railings shall be provided on each side of pedestrian
walkways as necessary to protect pedestrian traffic from hazards due to construction operations or adjacent vehicular
traffic. Protective overhead covering shall be provided as necessary to insure protection from falling objects and
drip from overhead structures.

Pedestrian facilities shall be provided during pile and footingoperations. At least one walkway shall be
available at all times. If the Contractor's operations require the closure of one walkway, then another walkway shall
be provided nearby, off the traveled roadway.

Railings shall be constructed of wood, S4S, and shall be painted white. Railings and walkways shall be
maintained in good condition. Walkways shall be kept clear of obstructions.

Full compensation for providing pedestrian facilities shall be considered as included in the prices paid for the
various contract items of work involved and no additional compensation will be allowed therefor.
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Chart No. 1
Conventional Highway Lane Requirements

County: Riverside Route/Direction: 74/EB and WB PM: 40.0/40.4
Closure Limits:

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9 101112131415161718192021222324

Mondays through Thursdays Tfrf1r)1]1]1 1{1]1
Fridays (111 (1|1 (1)1

Saturdays Lj1|1)1|1|1 1111

Sundays Ljrp1fr|r]1 1111

Legend:

1 Provide at least one through traffic lane open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
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that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans,
the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic
shall be controlled, at the option of the Contractor, with either stationary or moving lane closures. During other
operations, traffic shall be controlled with stationary lane closures. Attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane closures are made for work periods only, at the end of each work period, all components of the
traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled
way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may be
stored at selected central locations designated by the Engineer within the limits of the highway right of way.

One-way traffic shall be controlled through the project in conformance with the plan entitled "Traffic Control
System for Lane Closure on Two Lane Conventional Highways" and these special provisions.

Utilizing a pilot car will be at the option of the Contractor. If the Contractor elects to use a pilot car, the cones
shown along the centerline on the plan need not be placed. The pilot car shall have radio contact with personnel in
the work area. The maximum speed of the pilot car through the traffic control zone shall be 25 miles per hour.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Flashing arrow signs shall be in the
caution display mode when used on 2-lane highways. Changeable message signs used in moving lane closure
operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted. The full operation height of the bottom of the sign
may be less than 7 feet above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved
models, or equal:
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1. Hexfoam TMA Series 3000, Alpha 1000  TMA Series 1000, and Alpha 2001 TMA Series 2001,
manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin
Boulevard, P.O. Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660—0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a
specific serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left
(street) side at the lower front corner. The TMA shall have a message next to the name and model number in
1/2 inch high letters which states, "The bottom of this TMA shall be inches + inch above the ground at
all points for proper impact performance." A TMA which is damaged or appears to be in poor condition shall not be
used unless recertified by the manufacturer. The Engineer shall be the sole judge whether used TMAs supplied
under this contract need recertification. Each unit shall be certified by the manufacturer to meet the requirements for
TMAs in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with
the procedures (including crash testing) established by the Transportation Laboratory. For information regarding
submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
CA 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor (except for flagging costs), materials (including signs), tools, equipment, and incidentals, and for doing all the
work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the
components of the traffic control system and for furnishing and operating the pilot car, (including driver, radios,
other equipment, and labor required), as shown on the plans, as specified in the Standard Specifications and these
special provisions, and as directed by the Engineer. Flagging costs will be paid for as provided in Section 12-2.02,
"Flagging Costs," of the Standard Specifications.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work, and estimated on the same basis in the case of decreased work.

10-1.10 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12, "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)
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Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-
1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

Portable changeable message sign must have 24-hour timer control or remote control capability.
The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

You or your representative must be available by cell phone for operations that require portable changeable
message signs. Give the Engineer your cell phone number. When the Engineer contacts you, immediately comply
with the Engineer's request to modify the displayed message.

Start displaying the message on portable changeable message sign 30 minutes before closing the lane.

Place portable changeable message sign in advance of the first warning sign for:

1. Each stationary lane closure
2. Each shoulder closure

For 5 days starting on the day of signal activation, place 1 portable changeable message sign in each direction of
travel and display the message, "SIGNAL AHEAD -- PREPARE TO STOP."

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.

10-1.11 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.
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Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.
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10-1.12 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement
marking at the locations shown on the plans. The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains
lead chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/L soluble
lead. When applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement
marking contained as much as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic
and yellow painted traffic stripe and pavement marking contains heavy metals in concentrations that exceed
thresholds established by the Health and Safety Code and 22 CA Code of Regs. For bidding purposes, assume that
the residue is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC § 6901 et
seq.. Yellow thermoplastic and yellow paint may produce toxic fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the
Standard Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the
removal operations. The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

CA Department of Toxic Substances Control (DTSC) registration certificate and California Highway Patrol
(CHP) Biennial Inspection of Terminals (BIT) Program compliance documentation of the hazardous waste
hauler that will transport the hazardous waste

9. Disposal site that will accept the hazardous waste residue

PN R DD =

The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the
Engineer. The Engineer's review and acceptance does not waive any contract requirements and does not relieve the
Contractor from complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking, including chain of custody documentation, for review and
acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency Identification Number Request: Submit a request for the
U.S. EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days
of residue transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic
stripe and pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must
be contained and collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently
with the removal operations or other equally effective approved methods for collection of the residue.
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Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22
CA Code of Regs §§66262.31 and 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

[O8)
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Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary
storage of the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured
enclosure. Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container
located within the project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as
required by the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010B

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure

SANANF oI S

From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are
produced, a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not
be composited. From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are
produced, a minimum of 1 additional random sample must be taken and analyzed. Use chain of custody procedures
consistent with Chapter 9 of U.S. EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-
846) while transporting samples from the project to the laboratory. Each sample must be homogenized before
analysis by the laboratory performing the analyses. A sample aliquot sufficient to cover the amount necessary for
the total and the soluble analyses must then be taken. This aliquot must be homogenized a 2nd time and the total
and soluble analyses run on this aliquot. The homogenization process must not include grinding of the samples.
Submit the name and location of the disposal facility that will be accepting the hazardous waste and the analytical
laboratory along with the testing requirements not less than 5 business days before the start of removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory must be certified
by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses to be
performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint
hazardous waste residue at a California Department of Toxic Substance Control permitted Class 1 disposal facility
located in CA under the requirements of the disposal facility operator within 90 days after accumulating 220 pounds
of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within
90 days after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance
Control and in compliance with the CHP BIT Program.. The Engineer will obtain the U.S. EPA ID no. and will sign
all manifests as the generator within 2 business days of receiving and accepting the analytical test results and
receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees, dispose
of the residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe (hazardous waste) or per
square foot for remove yellow thermoplastic pavement marking (hazardous waste) and remove pavement marker
(hazardous waste) includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals,
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and for doing all of the work involved in removal, containment, storage, and disposal, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US
EPA ID no. request, and (4) receiving landfill documentation of proper disposal are included in the contract prices
paid per linear foot for remove yellow thermoplastic traffic stripe (hazardous waste) or per square foot for remove
yellow thermoplastic pavement marking (hazardous waste) and remove pavement marker (hazardous waste) and no
separate payment will be made therefor.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees to
disposal at a non—hazardous waste disposal facility, no cost adjustment will be made.

10-1.13 TREATED WOOD WASTE
GENERAL
Summary

This work includes handling, storing, transporting, and disposing of treated wood waste (TWW).
Wood removed from roadside signs is treated with one or more of the following:

Creosote

Pentachlorophenol

Copper azole

Copper boron azole

Chromated copper arsenate
Ammoniacal copper zinc arsenate
Copper naphthenate

Alkaline copper quaternary
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Manage TWW under Title 22 CA Code of Regulations, Division 4.5, Chapter 34.

Submittals

For disposal of TWW submit a copy of each completed shipping record and weight receipt to the Engineer
within 5 business days of disposal.

CONSTRUCTION
Provide training to personnel who handle TWW or may come in contact with TWW that includes:

All applicable requirements of Title 8 CA Code of Regulations

Procedures for identifying and segregating TWW

Safe handling practices

Requirements of Title 22 CA Code of Regulations, Division 4.5, Chapter 34
Proper disposal methods

A e

Store TWW before disposal using any of the following methods:

Elevate on blocks above a reasonably foreseeable run-on elevation and protect from precipitation
Place in water-resistant containers designed for shipping or solid waste collection
Place on a containment surface or pad protected from run-on and precipitation
Place in a storage building as defined in Title 22 CA Code of Regulations, Div. 4.5, Chp. 34, Section
67386.6 (a)(2)(c).

Prevent unauthorized access to TWW using a secured enclosure such as a locked chain link fenced area or a
lockable shipping container located within the project limits.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips can be
contained. Collect and manage the debris as TWW.

bl
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Provide water-resistant labels, that comply with Title 22 CA Code of Regulations, Division 4.5, Chapter 34, to
clearly mark and identify TWW and accumulation areas. Labels must include:

Caltrans, District number, Construction, contract number
District office address

Engineer's name, address, and telephone number
Contractor's contact name and telephone number

Date placed in storage

A e e

Before transporting TWW, obtain an agreement from the receiving facility that the treated wood waste will be
accepted. Protect shipments of treated wood waste from loss and exposure to precipitation. For projects with 10,000
pounds or more of TWW, request a hazardous waste generator identification number from the Engineer at least 5
business days before the first shipment. Each shipment must be accompanied by a shipping record such as a bill of
lading or invoice that includes:

Caltrans with district number

Construction contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: treated wood waste (preservative type if known or unknown/mixture)
Project location

9. Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. For projects with 10,000 pounds or more of TWW include the generator identification number

NN BB

The shipping record must be at least a 4-part carbon or carbonless 8-1/2" x 11" form to allow retention of copies
by the Engineer, transporter, and disposal facility.
Dispose of TWW at an approved TWW facility. A list of currently approved TWW facilities may be viewed at:

http://www.dtsc.ca.gov/HazardousWaste/upload/ TWW_Confirmed Landfill List.pdf
Dispose of TWW within:

1. 90 days of generation if stored on blocks
180 days of generation if stored on a containment surface or pad.

3. One year of generation if filling a water-resistant container, or 90 days after the container is full, whichever
is shorter

4. One year of generation if storing in a storage building as defined in Title 22 CA code of Regulations, Div.
4.5, Chp. 34, Section 67386.6(a)(2)(C)

MEASUREMENT AND PAYMENT

Full compensation for handling, storing, transporting, and disposing TWW, including personnel training, is
included in the contract price paid for the various items of work involved and no additional compensation will be
allowed therefor.

10-1.14 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation
as determined by the Engineer, shall be removed and disposed of.
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REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—
hazardous waste residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L
soluble lead. This waste residue does not contain heavy metals in concentrations that exceed thresholds established
by the Health and Safety Code and 22 CA Code of Regs and is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing
signs are no longer required for the direction of public traffic, unless otherwise directed by the Engineer.

ADJUST WATER VALVE
General
Summary

This work includes lowering frame and cover, then raising frame and cover to grade after paving.
Adjust frames and covers of existing manholes, or other facilities to grade under Section 15-2.05,
"Reconstruction,” of the Standard Specifications and details shown on the plans.

Construction

Lower frames and covers of existing facilities or replacing asphalt concrete surfacing. Temporarily fill utility
depressions with HMA (Type A) before opening the lane to public traffic.

Adjust frames and covers of existing facilities to grade as shown on the plans after completion of paving
activities.

Payment

The contract unit price paid for adjust water valve to grade includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in lowering and raising frames and
cover to grade, complete in place, including concrete and HMA (Type A), as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

The pay quantities of concrete to be removed will be measured by the cubic yard, measured before and during
removal operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

10-1.15 AGGREGATE BASE

Aggregate base must comply with Section 26, "Aggregate Bases," of the Standard Specifications and these
special provisions.

Aggregate base must be Class 2.

Do not store reclaimed asphalt concrete or aggregate base with reclaimed asphalt concrete within 100 feet
measured horizontally of any culvert, watercourse, or bridge.

The maximum compacted thickness of any 1 layer of aggregate base must not exceed 0.5 foot.

10-1.16 HOT MIX ASPHALT (MISCELLANEOUS AREAS)
GENERAL
Summary

This work includes producing hot mix asphalt (HMA) and placing it on miscellaneous areas.
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.
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CONSTRUCTION

In median areas adjacent to slotted median drains, each layer of HMA must not exceed 0.5 foot maximum
compacted thickness.

MEASUREMENT AND PAYMENT

If there is a contract item for place hot mix asphalt (miscellaneous area) paid for by the square yard, this item is
limited to the areas listed on the plans and is in addition to the contract items for the materials involved.

Full compensation for tack coat for miscellaneous areas is considered as included in the contract price paid per
ton for the hot mix asphalt used in miscellaneous areas and no separate payment will be made therefor.

10-1.17 PILING
GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49,
"Piling," of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Attention is directed to "Welding" of these special provisions.

CAST-IN-DRILLED-HOLE CONCRETE PILES
GENERAL
Summary

Cast-in-drilled-hole (CIDH) concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place
Concrete Piles," of the Standard Specifications and these special provisions.
The provisions of "Welding" of these special provisions shall not apply to temporary steel casings.

Definitions
dry hole:

1. Except for CIDH concrete piles specified as end bearing, a drilled hole that:

1.1.  Accumulates no more than 12 inches of water in the bottom of the drilled hole during a period of 1
hour without any pumping from the hole during the hour.
1.2.  Has no more than 3 inches of water in the bottom of the drilled hole immediately before placing
concrete.
2. For CIDH concrete piles specified as end bearing, a drilled hole free of water without the use of pumps.

Submittals
Pile Installation Plan

The Contractor shall submit a pile installation plan to the Engineer for approval for all CIDH concrete piling.
The pile installation plan shall be submitted at least 15 days before constructing CIDH concrete piling and shall
include complete descriptions, details, and supporting calculations for the following:

Concrete mix design, certified test data, and trial batch reports.

Drilling or coring methods and equipment.

Proposed method for casing installation and removal when necessary.

Methods for placing, positioning, and supporting bar reinforcement. If plastic spacers are proposed for use,
include the manufacturer's data and a sample of the plastic spacer.

Methods and equipment for determining the depth of concrete and actual and theoretical volume placed,
including effects on volume of concrete when any casings are withdrawn.

Methods and equipment for verifying that the bottom of the drilled hole is clean before placing concrete.
Methods and equipment for preventing upward movement of reinforcement, including the Contractor's
means of detecting and measuring upward movement during concrete placement operations.
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For concrete placed under slurry, the pile installation plan shall also include complete descriptions, details, and
supporting calculations for the following:
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A. Concrete batching, delivery, and placing systems, including time schedules and capacities. Time schedules
shall include the time required for each concrete placing operation at each pile.

B. Concrete placing rate calculations. When requested by the Engineer, calculations shall be based on the
initial pump pressures or static head on the concrete and losses throughout the placing system, including
anticipated head of slurry and concrete to be displaced.

C. Suppliers’ test reports on the physical and chemical properties of the slurry and any proposed slurry
chemical additives, including Material Safety Data Sheet.

D. Slurry testing equipment and procedures.

E. Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal
rates.

F. Methods and equipment for slurry agitating, recirculating, and cleaning.

QUALITY ASSURANCE
Concrete Test Batch

Before concrete is deposited under slurry, a concrete test batch shall be produced and delivered to the project
under conditions and in time periods similar to those expected during placement of concrete in the piles. Concrete
shall be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein.
Depositing of concrete under slurry will not be required. In addition to meeting the specified nominal slump, the
concrete test batch shall meet the following requirements:

A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will
be 2 hours or less, the concrete test batch shall demonstrate that the proposed concrete mix design achieves
a slump of at least 7 inches after twice that time has elapsed.

B. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will
be more than 2 hours, the concrete test batch shall demonstrate that the proposed concrete mix design
achieves a slump of at least 7 inches after that time plus 2 hours has elapsed.

The time period shall begin at the start of placement. Concrete shall not be vibrated or agitated during the test
period. Slump tests will be performed in conformance with the requirements in California Test 556.

Upon completion of testing, concrete shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Preconstruction Meeting

A preconstruction meeting for CIDH concrete pile construction shall be held (1) at least 5 business days after
submitting the pile installation plan and (2) at least 10 days before the start of CIDH concrete pile construction.

The meeting shall include the Engineer, the Contractor, and any subcontractors involved in the CIDH concrete
pile construction.

The purpose of this meeting is to:

A. Establish contacts and communication protocol between the Contractor, any subcontractors involved in
CIDH concrete pile construction, and the Engineer
B. Review the construction process, acceptance testing, and anomaly mitigation of CIDH concrete piles

The Contractor shall schedule the meeting and provide a facility for the meeting. The Engineer will conduct the
meeting. The following will be discussed:

Pile placement plan, dry and wet

Acceptance testing, including gamma-gamma logging, cross-hole sonic logging, and coring
Pile Design Data Form

Mitigation process

Timeline and critical path activities

Structural, geotechnical, and corrosion design requirements

Future meetings, if necessary, for pile mitigation and pile mitigation plan review

Safety requirements, including Cal/OSHA and Tunnel Safety Orders

TOmmoNw»
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MATERIALS
Concrete

Concrete deposited under slurry shall have a nominal slump equal to or greater than 7 inches, contain not less
than 675 pounds of cementitious material per cubic yard, and be proportioned to prevent excessive bleed water and
segregation. The nominal and maximum slump and penetration requirements in Section 90-6.06, "Amount of Water
and Penetration," of the Standard Specifications shall not apply.

Aggregate Grading

The combined aggregate grading shall be either the 1-inch maximum grading, the 1/2-inch maximum grading,
or the 3/8-inch maximum grading and shall conform to the requirements in Section 90-3, "Aggregate Gradings," of
the Standard Specifications.

When concrete is placed under slurry, the combined aggregate grading shall be either the 1/2-inch maximum
grading or the 3/8-inch maximum grading and shall conform to the requirements in Section 90-3, "Aggregate
Gradings," of the Standard Specifications.

Aggregate shall be used to extend the grout, but only to the extent that the cementitious material content of the
grout is not less than 845 pounds per cubic yard of grout. California Test 541 will not be required nor will the grout
be required to pass through a sieve with a 0.07-inch maximum clear opening before being introduced into the grout
pump. Aggregate shall consist of at least 70 percent fine aggregate and approximately 30 percent pea gravel, by
weight. Fine aggregate shall conform to the provisions of Section 90-2, "Materials," of the Standard Specifications.
The size of pea gravel shall be such that 100 percent passes the 1/2-inch sieve, a minimum of 90 percent passes the
3/8-inch sieve, and not more than 5 percent passes the No. § sieve.

Slurry Cement Backfill
Spacers

Spacers shall conform to Section 52-1.07, "Placing," of the Standard Specifications, except plastic spacers may
be used.

Plastic spacers shall conform to Sections 3.4 and 3.5 of the Concrete Reinforcing Steel Institute's "Manual of
Standard Practice" and shall have at least 25 percent of their gross plane area perforated to compensate for the
difference in the coefficient of thermal expansion between the plastic and concrete. Plastic spacers shall be
commercial quality.

Slurry

CONSTRUCTION
General

CIDH concrete piling 24 inches in diameter or larger may be constructed by excavation and depositing concrete
under slurry.

Portions of CIDH concrete piling shown on the plans to be formed shall be formed and finished in conformance
with the provisions for concrete structures in Section 51, "Concrete Structures," of the Standard Specifications.

For CIDH concrete piles specified as end bearing, the reinforcement shall extend to 3 inches clear of the bottom
of the drilled hole when the hole is drilled below the specified tip elevation.

Unless otherwise shown on the plans, the bar reinforcing steel cage shall have at least 3 inches of clear cover
measured from the outside of the cage to the sides of the hole or casing.

Spacers shall be placed at least 5 inches clear from any inspection tubes. Plastic spacers shall be placed around
the circumference of the cage and at intervals along the length of the cage, as recommended by the manufacturer of
the plastic spacer.

Permanent steel casings placed in a drilled hole shall conform to the following requirements:

A. Casings shall be watertight and of sufficient strength to prevent damage and to withstand the loads from
installation procedures, drilling and tooling equipment, lateral concrete pressures, and earth pressures.

B. Casings shall be positioned with spacers to center the casing inside the drilled hole. Spacers may be
welded to the outside of the casing.

C. Voids in the annular space between the casing and the soil shall be filled with grout.
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D. Grout shall be placed from the bottom of the casing using grout tubes. Placement of grout shall continue
until all voids have been filled and the grout reaches the top of the casing. Free fall of the grout from the
top to the bottom of the casing will not be allowed.

E. Grout shall be pumped into the annular space such that the grout head is maintained uniformly around the
casing and no visible evidence of water or air is ejected at the top of the grout.

F. One grout tube shall be placed every 4 feet along the circumference of the casing with a minimum of 4
grout tubes per casing.

G. Grout tubes shall extend down to no less than 1 foot from the bottom of the casing.

Placing Concrete

Concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that
will prevent washing of the concrete. Concrete deposited under slurry need not be vibrated. Placing concrete shall
be a continuous operation lasting not more than the time required for each concrete placing operation at each pile, as
submitted in the placing plan, unless otherwise approved in writing by the Engineer. Concrete shall be placed with
concrete pumps and delivery tube system of adequate number and size to complete the placing of concrete in the
time specified. The delivery tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 10 inches in diameter, fed by one or more concrete
pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the
mass of concrete placed. If only one delivery tube is utilized to place the concrete, the tube shall be placed near the
center of the drilled hole. Multiple tubes shall be uniformly spaced in the hole. Internal bracing for the steel
reinforcing cage shall accommodate the delivery tube system. Tremies shall not be used for piles without space for
a 10-inch tube.

Spillage of concrete into the slurry during concrete placing operations shall not be allowed. Delivery tubes shall
be capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that
will expel the slurry from the tube as the tube is charged with concrete. The cap or plug shall be designed to be
released as the tube is charged. The pump discharge or tremie tube shall extend to the bottom of the hole before
charging the tube with concrete. After charging the delivery tube system with concrete, the flow of concrete through
a tube shall be induced by slightly raising the discharge end. During concrete placement, the tip of the delivery tube
shall be maintained as follows to prevent reentry of the slurry into the tube. Until at least 10 feet of concrete has
been placed, the tip of the delivery tube shall be within 6 inches of the bottom of the drilled hole, and then the
embedment of the tip shall be maintained at least 10 feet below the top surface of the concrete. Rapid raising or
lowering of the delivery tube shall not be permitted. If the seal is lost or the delivery tube becomes plugged and
must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube capped to prevent entrance of the
slurry, and the operation restarted by pushing the capped tube 10 feet into the concrete and then reinitiating the flow
of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time
specified, shall be provided at the site during concrete placement. The slurry level shall be maintained 10 feet above
the piezometric head or within 12 inches of the top of the drilled hole, whichever is higher.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is
deposited under slurry. The log shall show the pile location, tip elevation, dates of excavation and concrete
placement, total quantity of concrete deposited, length and tip elevation of any casing, and details of any hole
stabilization method and materials used. The log shall include a 8-1/2" x 11" sized graph of the concrete placed
versus depth of hole filled. The graph shall be plotted continuously throughout placing of concrete. The depth of
drilled hole filled shall be plotted vertically with the pile tip oriented at the bottom and the quantity of concrete shall
be plotted horizontally. Readings shall be made at least at each 5 feet of pile depth, and the time of the reading shall
be indicated. The graph shall be labeled with the pile location, tip elevation, cutoff elevation, and the dates of
excavation and concrete placement. The log shall be delivered to the Engineer within 1 working day of completion
of placing concrete in the pile.

After placing reinforcement and before placing concrete in the drilled hole, if drill cuttings settle out of the
slurry, the bottom of the drilled hole shall be cleaned. The Contractor shall verify that the bottom of the drilled hole
is clean.

If a temporary casing is used, maintain concrete placed under slurry at a level at least 5 feet above the bottom of
the casing. The equivalent hydrostatic pressure inside the casing must be greater than the hydrostatic pressure on the
outside of the casing. The withdrawal of the casing must not cause contamination of the concrete with slurry.
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Material resulting from using slurry shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all CIDH concrete piling 24 inches in
diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing in a manner that controls ground water.

The furnishing and placing of inspection pipes shall conform to the following:

A. Inspection pipes shall be Schedule 40 PVC pipe conforming to ASTM D 1785 with a nominal pipe size of
2 inches. Watertight PVC couplers conforming to ASTM D 2466 are permitted to facilitate pipe lengths in
excess of those which are commercially available. The Contractor shall log the location of the inspection
pipe couplers with respect to the plane of pile cut off, and these logs shall be delivered to the Engineer upon
completion of the placement of concrete in the drilled hole.

B. Each inspection pipe shall be capped at the bottom and shall extend from 3 feet above the pile cutoff down
to the bottom of the reinforcing cage. A temporary top cap or similar means shall be provided to keep the
pipes clean before testing. If pile cutoff is below the ground surface or working platform, inspection pipes
shall be extended to 3 feet above the ground surface or working platform. Approved covers or railings
shall be provided and inspection pipes shall be located as necessary to minimize exposure of testing
personnel to potential falling hazards.

C. Inspection pipes shall be completely clean, dry, and unobstructed at the time of testing providing a 2-inch
diameter clear opening.

D. The inspection pipes shall be installed in straight alignment, parallel to the main reinforcement, and
securely fastened in place to prevent misalignment during installation of the reinforcement and placing of
concrete in the hole. The CIDH concrete piling shall be constructed so that the relative distance of
inspection pipes to vertical steel reinforcement shall remain constant.

E. When any changes are made to the tip of CIDH concrete piling, the Contractor shall also extend the
inspection pipes to the bottom of the reinforcing cage.

The following additional requirements apply if inspection pipes are not shown on the plans:

A. Inspection pipes shall be placed radially around the pile, inside the outermost spiral or hoop reinforcement
and no more than | inch clear of the outermost spiral or hoop reinforcement.

B. Inspection pipes shall be placed around the pile at a uniform spacing not exceeding 33 inches measured
along the circle passing through the centers of inspection pipes. A minimum of 2 inspection pipes per pile
shall be used. Inspection pipes shall be placed to provide the maximum diameter circle that passes through
the centers of the inspection pipes while maintaining the spacing required herein.

C. Inspection pipes shall be placed a minimum of 3 inches clear of the vertical reinforcement. When the
vertical reinforcement configuration does not permit this clearance while achieving radial location
requirements, distance to vertical rebar shall be maximized while still maintaining the requirement for
radial location.

D. Where the dimensions of the pile reinforcement do not permit inspection pipes to be placed per these
requirements, a plan for tube placement shall be submitted to the Engineer for approval in the Pile
Placement Plan with a request for deviation before fabricating pile reinforcement.

After placing concrete, inspection pipes shall be filled with water to prevent debonding of the pipe. Before
requesting acceptance tests, each inspection pipe shall be tested by the Contractor in the presence of the Engineer by
passing a 1-1/4-inch-diameter rigid cylinder 4.5 feet long through the length of pipe. If an inspection pipe fails to
pass the 1-1/4-inch-diameter cylinder, the Contractor shall immediately fill all inspection pipes in the pile with
water.

For each inspection pipe that does not pass the 1-1/4-inch-diameter cylinder, the Contractor shall core a nominal
2-inch diameter hole through the concrete for the entire length of the pile. Cored holes shall be located as close as
possible to the inspection pipes they are replacing and shall be no more than 5 inches clear from the reinforcement.

Coring shall not damage the pile reinforcement. Cored holes shall be made with a double wall core barrel
system utilizing a split tube type inner barrel. Coring with a solid type inner barrel will not be allowed. Coring
methods and equipment shall provide intact cores for the entire length of the pile. The coring operation shall be
logged by an Engineering Geologist or Civil Engineer licensed in the State of California and experienced in core
logging. Coring logs shall be in conformance with the Department's "Soil and Rock Logging, Classification, and
Presentation Manual." Coring logs shall include Core Recovery (REC), Rock Quality Designation (RQD), locations
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of breaks, and complete descriptions of inclusions and voids encountered during coring, and shall be delivered to the
Engineer upon completion. Concrete cores shall be preserved, identified with the exact location the core was
recovered from within the pile, and delivered to the Engineer upon completion. The Engineer will evaluate the
portion of the pile represented by the cored hole based on the submitted core logs.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor. Acceptance tests
will evaluate the homogeneity of the placed concrete. Tests will include gamma-gamma logging conducted in
conformance with California Test 233. The Contractor shall not conduct operations within 25 feet of the gamma-
gamma logging operations. The Contractor shall separate reinforcing steel as necessary to allow the Engineer access
to the inspection pipes to perform gamma-gamma logging or other acceptance testing. After requesting acceptance
tests and providing access to the piles, the Contractor shall allow 15 days for the Engineer to conduct these tests and
make determination of acceptance.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications and California Test 233, Part SC, then that pile will be rejected and all depositing of concrete under
slurry or concrete placed using temporary casing for the purpose of controlling groundwater shall be suspended until
written changes to the methods of pile construction are approved in writing by the Engineer.

The Engineer will determine whether the rejected pile requires mitigation due to structural, geotechnical, or
corrosion concerns. The Engineer will consider the estimated size and location of the anomaly and potential effects
upon the design. The Engineer will provide the conclusions of this analysis to the Contractor for development of a
mitigation plan, if required. The Contractor shall allow 30 days for the Engineer to determine whether the pile
requires mitigation and provide information to the Contractor. Day 1 of the 30 days shall be the 1st day after access
has been provided to the Engineer to perform acceptance testing. If the Contractor submits additional information to
the Engineer that modifies the size, shape, or nature of the anomaly, the Contractor shall allow 10 additional days
for the subsequent analysis.

The Engineer may elect to perform additional tests to further evaluate a rejected pile. These tests may include
crosshole sonic logging and other means of inspection selected by the Engineer. The pile acceptance test report will
indicate if the Department intends to perform any additional testing and when the testing will be performed. The
Contractor shall allow the Department 20 additional days for a total of 50 days to perform these tests and to provide
supplemental results. The Contractor may progress with the mitigation plan process without waiting for these
supplemental results.

Inspection pipes and cored holes shall be dewatered and filled with grout after notification by the Engineer that
the pile is acceptable. Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the
Standard Specifications. Inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the
pipe or hole or into the grout already placed.

If a rejected pile does not require mitigation, the Contractor may repair the pile per an approved mitigation plan
or the Department will deduct the amount shown in the table for each anomaly up to the maximum total deduction:

Anomaly Deduction
Anomaly Location D <4 feet 4<D<6 D>6
Entirely or partially within the $1,000 $2,000 $4,000
upper 2/3 of the pile length
Entirely within the lower 1/3 of $500 $1,000 $2,000
the pile length
Maximum total deduction $2,000 $4,000 $8,000

Note:
D = Nominal pile diameter

The Department deducts the amount from any moneys due, or that may become due to the Contractor under the
Contract.

If the Engineer determines that a rejected pile requires mitigation, the Contractor shall submit to the Engineer
for approval a mitigation plan for repair, supplementation, or replacement for each rejected CIDH concrete pile
conforming to the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. If
the Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a
means of mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of
the rejected pile.

If the Engineer determines it is not feasible to use one of ADSC's standard mitigation plans to mitigate the pile,
the Contractor shall schedule a meeting and meet with the Engineer before submitting a nonstandard mitigation plan.
The meeting attendees shall include the Contractor's representatives and the Engineer's representatives involved in
the pile mitigation. The purpose of the meeting is to discuss the type of pile mitigation that would be acceptable to
the Department. The Contractor shall provide the meeting facility. The Engineer will conduct the meeting.
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Pile mitigation plans shall include the following:

The designation and location of the pile addressed by the mitigation plan.

A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.

A step by step description of the mitigation work to be performed, including drawings if necessary.

An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion

design requirements of the rejected pile.

Methods for preservation or restoration of existing earthen materials.

A list of affected facilities, if any, with methods and equipment for protection of these facilities during

mitigation.

G. The State assigned contract number, bridge number, full name of the structure as shown on the contract
plans, District-County-Route-Post Mile, and the Contractor's (and Subcontractor's if applicable) name on
each sheet.

H. A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the
mitigation work.

I.  The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California. This

requirement is waived for mitigation plans when either of the following conditions are present:

Sowp

e

1. The proposed mitigation will be performed in conformance with the most recent Department-published
version of "ADSC Standard Mitigation Plan 'A' - Basic Repair" without exception or modification.

2. The Engineer has determined that the rejected pile does not require mitigation due to structural,
geotechnical, or corrosion concerns, and the Contractor elects to repair the pile using most recent
Department-published version of "ADSC Standard Mitigation Plan 'B' - Grouting Repair" without
exception or modification.

The most recent Department published version of the "ADSC Standard Mitigation Plan" is available at:
http://www.dot.ca.gov/hg/esc/geotech/ft/adscmitplan.htm

For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following
additional information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that
contains the following additional information:

A. The proposed location and size of additional piles.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or
supplemental piles.

All provisions for CIDH concrete piling shall apply to replacement piles.

The Contractor shall allow the Engineer 20 days to review the mitigation plan after a complete submittal has
been received.

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair. This report shall state exactly what repair work was performed and quantify the success of
the repairs relative to the submitted mitigation plan. The mitigation report shall be stamped and signed by an
engineer that is licensed as a Civil Engineer by the State of California. The mitigation report shall show the State
assigned contract number, bridge number, full name of the structure as shown on the contract plans, District-County-
Route-Post Mile, and the Contractor (and subcontractor if applicable) name on each sheet. The Engineer will be the
sole judge as to whether a mitigation proposal is acceptable, the mitigation efforts are successful, and to whether
additional repairs, removal and replacement, or construction of a supplemental foundation is required.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections
49-6.01, "Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special provisions.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in drilling or coring holes, disposing of the material resulting from drilling or coring holes, furnishing
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and placing concrete, slurry, depositing concrete under slurry, test batches, inspection pipes, filling inspection holes
and pipes with grout, drilling oversized cast-in-drilled-hole concrete piling, filling cave-ins and oversized piles with
concrete, and redrilling through concrete shall be considered as included in the contract lump sum prices paid for
various items in electrical work, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, as directed by the Engineer, and no additional compensation will be
allowed therefor.

10-1.18 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications
and these special provisions.
The provisions in "Welding Quality Control" of these special provisions do not apply to resistance butt welding.

10-1.19 STEEL STRUCTURES

Construction of steel structures shall conform to the provisions in Section 55, "Steel Structures," of the Standard
Specifications and these special provisions.

GENERAL
Attention is directed to "Welding" in Section 8, "Materials," of these special provisions.

MATERIALS

High-strength fastener assemblies and other bolts attached to structural steel with nuts and washers shall be zinc
coated. When direct tension indicators are used in these assemblies, the direct tension indicator and all components
of the fastener assembly shall be zinc coated by the mechanical deposition process.

ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE

Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of
these lots to the project site. Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of
components has been completed. One hardened washer shall be used under each nut for the tests.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip
base plates.

Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly.

A rotational capacity lot number shall be assigned to each combination of lots tested. Each shipping unit of
fastener assemblies shall be plainly marked with the rotational capacity lot number.

Two fastener assemblies from each rotational capacity lot shall be tested.

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests
on and determine acceptance of ASTM A 325 long bolts. Fasteners are considered to be long bolts when full nut
thread engagement can be achieved when installed in a bolt tension measuring device:

A. Long Bolt Test Equipment:

1. Calibrated bolt tension measuring device with adequate tension capacity for the bolts being tested.
Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7
and 8 of the Long Bolt Test Procedure. A torque multiplier may be required for large diameter bolts.

3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same
inside diameter and equal or larger outside diameter as the appropriate hardened washers conforming
to the requirements in ASTM Designation: F 436.

4. Steel beam or member, such as a girder flange or cross frame, to which the bolt tension measuring
device will be attached. The device shall be accessible from the ground.

B. Long Bolt Test Procedure:

1. Measure the bolt length. The bolt length is defined as the distance from the end of the threaded
portion of the shank to the underside of the bolt head.

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face
of the nut and the underside of the bolt head. Measure and record the thread stickout of the bolt.
Thread stickout is determined by measuring the distance from the outer face of the nut to the end of
the threaded portion of the shank.
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3. Insert the bolt into the bolt tension measuring device and install the required number of washers, and
additional spacers as needed, directly beneath the nut to produce the thread stickout measured in
Step 2 of this procedure.
4. Tighten the nut using a hand wrench to a snug-tight condition. The snug tension shall not be less
than the Table A value but may exceed the Table A value by a maximum of 2 kips.
Table A
High-Strength Fastener Assembly Tension Values to Approximate Snug-Tight Condition
Bolt Diameter Snug Tension
(inches) (kips)
1/2 1
5/8 2
3/4 3
7/8 4
1 5
1-1/8 6
1-1/4 7
1-3/8 9
1-1/2 10
5. Match-mark the assembly by placing a heavy reference start line on the face plate of the bolt tension
measuring device which aligns with (1) a mark placed on one corner of the nut and (2) a radial line
placed across the flat on the end of the bolt or on the exposed portions of the threads of tension
control bolts. Place an additional mark on the outside of the socket that overlays the mark on the nut
corner such that this mark will be visible while turning the nut. Make an additional mark on the face
plate, either 2/3 of a turn, one turn, or 1-1/3 turn clockwise from the heavy reference start line,
depending on the bolt length being tested as shown in Table B.
Table B
Required Nut Rotation for Rotational Capacity Tests® ®
Bolt Length (measured in Step 1) Required Rotation (turn)
4 bolt diameters or less 2/3
Greater than 4 bolt diameters but no more than 8 bolt diameters 1
Greater than 8 bolt diameters, but no more than 12 bolt diameters® 1-1/3

(a) Nut rotation is relative to bolt, regardless of the element (nut or bolt) being turned. For bolts
installed by 1/2 turn and less, the tolerance shall be plus or minus 30 degrees; for bolts installed
by 2/3 turn and more, the tolerance shall be plus or minus 45 degrees.

(b) Applicable only to connections in which all material within grip of the bolt is steel.

(c) When bolt length exceeds 12 diameters, the required rotation shall be determined by actual
tests in a suitable tension device simulating the actual conditions.

6.

Turn the nut to achieve the applicable minimum bolt tension value listed in Table C. After reaching
this tension, record the moving torque, in foot-pounds, required to turn the nut, and also record the
corresponding bolt tension value in pounds. Torque shall be measured with the nut in motion.
Calculate the value, T, where T =[(the measured tension in pounds) x (the bolt diameter in
inches) / 48].
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8.

Table C

Minimum Tension Values for High-Strength Fastener Assemblies
Bolt Diameter Minimum Tension
(inches) (kips)
1/2 12
5/8 19
3/4 28
7/8 39
1 51
1-1/8 56
1-1/4 71
1-3/8 85
1-1/2 103

Turn the nut further to increase bolt tension until the rotation listed in Table B is reached. The
rotation is measured from the heavy reference line made on the face plate after the bolt was
snug-tight. Record this bolt tension.

Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Long Bolt Acceptance Criteria:

1.

An assembly shall pass the following requirements to be acceptable: (1) the measured moving
torque (Step 6) shall be less than or equal to the calculated value, T (Step 6), (2) the bolt tension
measured in Step 7 shall be greater than or equal to the applicable turn test tension value listed in
Table D, (3) the nut shall be able to be removed from the bolt without signs of thread stripping or
galling after the required rotation in Step 7 has been achieved, (4) the bolt does not shear from
torsion or fail during the test, and (5) the assembly does not seize before the final rotation in Step 7
is reached. Elongation of the bolt in the threaded region between the bearing face of the nut and the
underside of the bolt head is expected and will not be considered a failure. Both fastener assemblies
tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

Table D
Turn Test Tension Values
Bolt Diameter Turn Test Tension
(inches) (kips)

1/2 14
5/8 22
3/4 32
7/8 45

1 59
1-1/8 64
1-1/4 82
1-3/8 98
1-1/2 118

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests
on and determine acceptance of ASTM A 325 short bolts. Fasteners are considered to be short bolts when full nut
thread engagement cannot be achieved when installed in a bolt tension measuring device:

A.

Short Bolt Test Equipment:

1.

Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7
and 8 of the Short Bolt Test Procedure. A torque multiplier may be required for large diameter
bolts.

Spud wrench or equivalent.
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3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same
inside diameter and equal or larger outside diameter as the appropriate hardened washers conforming
to the requirements in ASTM Designation: F 436.

4. Steel plate or girder with a hole to install bolt. The hole size shall be 1/16 inch greater than the
nominal diameter of the bolt to be tested. The grip length, including any plates, washers, and
additional spacers as needed, shall provide the proper number of threads within the grip, as required
in Step 2 of the Short Bolt Test Procedure.

B. Short Bolt Test Procedure:

1. Measure the bolt length. The bolt length is defined as the distance from the end of the threaded
portion of the shank to the underside of the bolt head.

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face
of the nut and the underside of the bolt head. Measure and record the thread stickout of the bolt.
Thread stickout is determined by measuring the distance from the outer face of the nut to the end of
the threaded portion of the shank.

3. Install the bolt into a hole on the plate or girder and install the required number of washers and
additional spacers as needed between the bearing face of the nut and the underside of the bolt head
to produce the thread stickout measured in Step 2 of this procedure.

4. Tighten the nut using a hand wrench to a snug-tight condition. The snug condition shall be the full
manual effort applied to the end of a 12-inch long wrench. This applied torque shall not exceed
20 percent of the maximum allowable torque in Table E.

Table E
Maximum Allowable Torque for High-Strength Fastener Assemblies

Bolt Diameter Torque

(inches) (ft-1b)
1/2 145
5/8 285
3/4 500
7/8 820

1 1220

1-1/8 1500

1-1/4 2130

1-3/8 2800

1-1/2 3700

5. Match-mark the assembly by placing a heavy reference start line on the steel plate or girder which

aligns with (1) a mark placed on one corner of the nut and (2) a radial line placed across the flat on
the end of the bolt or on the exposed portions of the threads of tension control bolts. Place an
additional mark on the outside of the socket that overlays the mark on the nut corner such that this
mark will be visible while turning the nut. Make 2 additional small marks on the steel plate or girder,
one 1/3 of a turn and one 2/3 of a turn clockwise from the heavy reference start line on the steel plate
or girder.

6. Using the torque wrench, tighten the nut to the rotation value listed in Table F. The rotation is
measured from the heavy reference line described in Step 5 made after the bolt was snug-tight. A
second wrench shall be used to prevent rotation of the bolt head during tightening. Measure and
record the moving torque after this rotation has been reached. The torque shall be measured with the
nut in motion.
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Table F
Nut Rotation Required for Turn-of-Nut Installation
Bolt Length (measured in Step 1) | Required Rotation (turn)

(a) (b)

4 bolt diameters or less 1/3
(a) Nut rotation is relative to bolt, regardless of the element
(nut or bolt) being turned. For bolts installed by 1/2 turn and
less, the tolerance shall be plus or minus 30 degrees.
(b) Applicable only to connections in which all material
within grip of the bolt is steel.

7. Tighten the nut further to the 2/3-turn mark as indicated in Table G. The rotation is measured from
the heavy reference start line made on the plate or girder when the bolt was snug-tight. Verify that
the radial line on the bolt end or on the exposed portions of the threads of tension control bolts is still
in alignment with the start line.

Table G
Required Nut Rotation for Rotational Capacity Test
Bolt Length (measured in Step 1) | Required Rotation (turn)
4 bolt diameters or less 2/3

8. Loosen and remove the nut and examine the threads on both the nut and bolt.
C. Short Bolt Acceptance Criteria:

1. An assembly shall pass the following requirements to be acceptable: (1) the measured moving
torque from Step 6 shall be less than or equal to the maximum allowable torque from Table E, (2)
the nut shall be able to be removed from the bolt without signs of thread stripping or galling after the
required rotation in Step 7 has been achieved, (3) the bolt does not shear from torsion or fail during
the test, and (4) the assembly shall not seize before the final rotation in Step 7 is reached.
Elongation of the bolt in the threaded region between the bearing face of the nut and the underside of
the bolt head will not be considered a failure. Both fastener assemblies tested from one rotational
capacity lot shall pass for the rotational capacity lot to be acceptable.

INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER
ARRIVAL ON THE JOB SITE

Installation tension tests and rotational capacity tests on high-strength fastener assemblies shall be performed by
the Contractor prior to acceptance or installation and after arrival of the fastener assemblies on the project site.
Installation tension tests and rotational capacity tests shall be performed at the job site, in the presence of the
Engineer, on each rotational capacity lot of fastener assemblies.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip
base plates.

Installation tension tests shall be performed on 3 representative fastener assemblies in conformance with the
provisions in Section 8, "Installation," of the RCSC Specification. For short bolts, Section 8.2, "Pretensioned
Joints," of the RCSC Specification shall be replaced by the "Pre-Installation Testing Procedures," of the "Structural
Bolting Handbook," published by the Steel Structures Technology Center, Incorporated.

The rotational capacity tests shall be performed in conformance with the requirements for rotational capacity
tests in "Rotational Capacity Testing Prior to Shipment to Job Site" of these special provisions.

At the Contractor's expense, additional installation tension tests, tests required to determine job inspecting
torque, and rotational capacity tests shall be performed by the Contractor on each rotational capacity lot, in the
presence of the Engineer, if:

Any fastener is not used within 3 months after arrival on the job site,

Fasteners are improperly handled, stored, or subjected to inclement weather prior to final tightening,
Significant changes are noted in original surface condition of threads, washers, or nut lubricant, or

The Contractor's required inspection is not performed within 48 hours after all fasteners in a joint have been
tensioned.

bl S
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Failure of a job-site installation tension test or a rotational capacity test will be cause for rejection of unused
fasteners that are part of the rotational capacity lot.

When direct tension indicators are used, installation verification tests shall be performed in conformance with
Appendix Section X1.4 of ASTM Designation: F 959, except that bolts shall be initially tensioned to a value
5 percent greater than the minimum required bolt tension.

SEALING

When zinc-coated tension control bolts are used, the sheared end of each fastener shall be completely sealed
with non-silicone type sealing compound conforming to the requirements in ASTM Designation: C 920. The
sealant shall be gray in color and shall have a minimum thickness of 50 mils. The sealant shall be applied to a clean
sheared surface on the same day that the splined end is sheared off.

WELDING
Table 2.2 of AWS D1.5 is superseded by the following table:

Base Metal Thickness of the Minimum Effective Partial Joint
Thicker Part Joined, inches Penetration Groove Weld Size*, inches

Over 1/4 to 1/2 inclusive 3/16

Over 1/2 to 3/4 inclusive 1/4

Over 3/4 to 1-1/2 inclusive 5/16

Over 1-1/2 to 2-1/4 inclusive 3/8

Over 2-1/4 to 6 inclusive 1/2

Over 6 5/8

* Except the weld size need not exceed the thickness of the thinner part

Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the
provisions in Part A, "Common Requirements of Nontubular and Tubular Connections," and Part D, "Specific
Requirements for Tubular Connections," in Section 2 of AWS D1.1.

The requirement of conformance with AWS D1.5 shall not apply to work conforming to Section 56-1,
"Overhead Sign Structures," or Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard
Specifications.

10-1.20 ROADSIDE SIGNS

Roadside signs shall be furnished and installed at the locations shown on the plans or where designated by the
Engineer and in conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications
and these special provisions.

The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish Sign" of these
special provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications and AWPA Use Category
System: UC4A, Commodity Specification A or B.

10-1.21 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.

Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
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Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

QUALITY CONTROL FOR SIGNS

The requirements of "Quality Control for Signs" in this section shall not apply to construction area signs.

No later than 14 days before sign fabrication, the Contractor shall submit a written copy of the quality control
plan for signs to the Engineer for review. The Engineer will have 10 days to review the quality control plan. Sign
fabrication shall not begin until the Engineer approves the Contractor's quality control plan in writing. The
Contractor shall submit to the Engineer at least 3 copies of the approved quality control plan. The quality control
plan shall include, but not be limited to the following requirements:

Identification of the party responsible for quality control of signs,

Basis of acceptance for incoming raw materials at the fabrication facility,

Type, method and frequency of quality control testing at the fabrication facility,

List (by manufacturer and product name) of process colors, protective overlay film, retroreflective sheeting
and black non-reflective film,

Recommended cleaning procedure for each product, and

Method of packaging, transport and storage for signs.

Sowp
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No legend shall be installed at the project site. Legend shall include letters, numerals, tildes, bars, arrows, route
shields, symbols, logos, borders, artwork, and miscellaneous characters. The style, font, size, and spacing of the
legend shall conform to the Standard Alphabets published in the FHWA Standard Highway Signs Book. The legend
shall be oriented in the same direction in accordance with the manufacturer's orientation marks found on the
retroreflective sheeting.

On multiple panel signs, legend shall be placed across joints without affecting the size, shape, spacing, and
appearance of the legend. Background and legend shall be wrapped around interior edges of formed panel signs as
shown on plans to prevent delamination.

The following notation shall be placed on the lower right side of the back of each sign where the notation will
not be blocked by the sign post or frame:

PROPERTY OF STATE OF CALIFORNIA,

Name of the sign manufacturer,

Month and year of fabrication,

Type of retroreflective sheeting, and

Manufacturer's identification and lot number of retroreflective sheeting.

moOw>

The above notation shall be applied directly to the aluminum sign panels in 1/4-inch upper case letters and
numerals by die-stamp and applied by similar method to the fiberglass reinforced plastic signs. Painting, screening,
or engraving the notation will not be allowed. The notation shall be applied without damaging the finish of the sign.

Signs with a protective overlay film shall be marked with a dot of 3/8 inch in diameter. The dot placed on white
border shall be black, while the dot placed on black border shall be white. The dot shall be placed on the lower
border of the sign before application of the protective overlay film and shall not be placed over the legend and bolt
holes. The application method and exact location of the dot shall be determined by the manufacturer of the signs.

For sign panels that have a minor dimension of 48 inches or less, no splice will be allowed in the retroreflective
sheet except for the splice produced during the manufacturing of the retroreflective sheeting. For sign panels that
have a minor dimension greater than 48 inches, only one horizontal splice will be allowed in the retroreflective
sheeting.

Unless specified by the manufacturer of the retroreflective sheeting, splices in retroreflective sheeting shall
overlap by a minimum of one inch. Splices shall not be placed within 2 inches from edges of the panels. Except at
the horizontal borders, the splices shall overlap in the direction from top to bottom of the sign to prevent moisture
penetration. The retroreflective sheeting at the overlap shall not exhibit a color difference under the incident and
reflected light.
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Signs exhibiting a significant color difference between daytime and nighttime shall be replaced immediately.

Repairing sign panels will not be allowed except when approved by the Engineer.

The Department will inspect signs at the Contractor's facility and delivery location, and in accordance with
Section 6, "Control of Materials," of the Standard Specifications. The Engineer will inspect signs for damage and
defects before and after installation.

Regardless of kind, size, type, or whether delivered by the Contractor or by a common carrier, signs shall be
protected by thorough wrapping, tarping, or other methods to ensure that signs are not damaged by weather
conditions and during transit. Signs shall be dry during transit and shipped on palettes, in crates, or tier racks.
Padding and protective materials shall be placed between signs as appropriate. Finished sign panels shall be
transported and stored by method that protects the face of signs from damage. The Contractor shall replace wet,
damaged, and defective signs.

Signs shall be stored in dry environment at all times. Signs shall not rest directly on the ground or become wet
during storage. Signs, whether stored indoor or outdoor, shall be free standing. In areas of high heat and humidity
signs shall be stored in enclosed climate-controlled trailers or containers. Signs shall be stored indoor if duration of
the storage will exceed 30 days.

Screen processed signs shall be protected, transported and stored as recommended by the manufacturer of the
retroreflective sheeting.

When requested, the Contractor shall provide the Engineer test samples of signs and materials used at various
stages of production. Sign samples shall be 12" x 12" in size with applied background, letter or numeral, and border
strip.

The Contractor shall assume the costs and responsibilities resulting from the use of patented materials,
equipment, devices, and processes for the Contractor's work.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.
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The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater
than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within +1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

MEASUREMENT AND PAYMENT

Furnishing signs (except for construction area signs) will be measured by the square foot and the quantity to be
paid for will be the total area, in square feet, of the sign panel types installed in place.

The contract price paid per square foot for furnish sign of the types specified in the Engineer's estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in fabricating and furnishing the signs, including removable sign panel frame and fastening hardware,
as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by
the Engineer.

Full compensation for furnishing and installing protective overlay on signs shall be considered as included in
the contract price paid per square foot for furnish sign of the various types and no separate payment will be made
therefor.

10-1.22 MISCELLANEOUS CONCRETE CONSTRUCTION

Minor Concrete (Curb, Sidewalk, and Curb Ramp) shall conform to the provisions in Section 73, "Concrete
Curbs and Sidewalks," of the Standard Specifications and these special provisions.

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb
ramps in conformance with the details shown on the plans and these special provisions. At the option of the
Contractor, the detectable warning surface shall be prefabricated, cast-in-place, or stamped into the surface of the
curb ramp. The color of the detectable warning surface shall be yellow conforming to Federal Standard 595B, Color
No. 33538.

Prefabricated detectable warning surface shall be in conformance with the requirements established by the
Department of General Services, Division of State Architect and be attached in conformance with the manufacturer's
recommendations.

Cast-in-place and stamped detectable warning surfaces shall be painted in conformance with the provisions in
Section 59-6, "Painting Concrete," of the Standard Specifications.

The finished surfaces of the detectable warning surface shall be free from blemishes.

Prior to constructing the cast-in-place or stamping the detectable warning surface, the Contractor shall
demonstrate the ability to produce a detectable warning surface conforming to the details shown on the plans and
these special provisions by constructing a 24" x 24" test panel.
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The manufacturer shall provide a written 5-year warranty for prefabricated detectable warning surfaces,
guaranteeing replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality,
resilience, or attachment. The warranty period shall begin upon acceptance of the contract.

10-1.23 CURB RAMP DETECTABLE WARNING SURFACE
GENERAL
Summary

This work includes installing detectable warning surface on the existing curb ramp as shown on the plans, and
as specified in these special provisions.

MATERIALS
Curb ramp detectable warning surface
Curb ramp detectable warning surface must be:

1.  Yellow color complying with Federal Standard 595B, Color No. 33538
2. Prefabricated
3. Raised truncated domes

The manufacturer must provide a written 5-year warranty for detectable warning surface, guaranteeing
replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality, resilience, or
attachment. The warranty period will begin upon acceptance of the contract.

CONSTRUCTION
Installation of curb ramp detectable warning surface must comply with the manufacturer's recommendations.

MEASUREMENT AND PAYMENT

Curb ramp detectable warning surface will be measured by the square foot for the actual curb ramp area
covered.

The contract price paid per square foot for curb ramp detectable warning surface includes full compensation for
furnishing all labor, materials, tools, equipment and incidentals for doing all work involved in installing detectable
warning surface on existing curb ramp, complete in place, as shown on the plans, as specified in these special
provisions, and as directed by the Engineer.

10-1.24 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the
provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

For each batch of thermoplastic material for traffic stripes and pavement markings, the Contractor shall submit
to the Engineer:

1. Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications

2. Department's Materials Engineering and Testing Services notification letter stating that the material is
approved for use

3. Material Safety Data Sheet

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification PTH-02ALKYD.

Within 14 days of applying a thermoplastic traffic stripe or pavement marking, the retroreflectivity of the traffic
stripe or pavement marking shall be a minimum of 250 millicandelas per square meter per lux for white, and 150
millicandelas per square meter per lux for yellow. The Contractor shall test the retroreflectivity under ASTM E
1710.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.

Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.
The minimum application rate is based on a solid stripe of 4 inches in width.
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Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.098 0.34

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch
marks, and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed
instead of the thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be
installed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be
measured and paid for by the linear foot as thermoplastic traffic stripe and-by the square foot as thermoplastic
pavement marking.

10-1.25 THERMOPLASTIC TRAFFIC STRIPE (SPRAYABLE)

Sprayable thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Sprayable thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in
State Specification No. PTH-02SPRAY.

Within 14 days of applying a sprayable thermoplastic traffic stripe, the retroreflectivity of the traffic stripe shall
be a minimum of 250 millicandelas per square meter per lux for white, and 150 millicandelas per square meter per
lux for yellow. The Contractor shall test the retroreflectivity under ASTM E 1710.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed
instead of the sprayable thermoplastic traffic stripes. Permanent tape, if used, shall be installed in conformance with
the manufacturer's specifications.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.

Sprayable thermoplastic material shall be applied to the pavement at a minimum thickness of 0.039-inch and a
minimum rate of 0.13-1b/ft. The minimum application rate is based on a solid stripe of 4 inches in width.

Sprayable thermoplastic material shall be applied to the pavement at a temperature between 351 °F and
401 ° F, unless a different temperature is recommended by the manufacturer.

Sprayable thermoplastic traffic stripes shall be free of runs, bubbles, craters, drag marks, stretch marks, and
debris.

If permanent tape is placed instead of sprayable thermoplastic traffic stripes, the tape will be measured and paid
for by the linear foot as thermoplastic traffic stripe (sprayable).

Sprayable thermoplastic traffic stripes will be measured by the linear foot along the line of the traffic stripes,
without deductions for gaps in broken traffic stripes. A double traffic stripe, consisting of two 4-inch wide yellow
stripes, will be measured as one traffic stripe.

The contract price paid per linear foot for thermoplastic traffic stripe (sprayable) shall include full compensation
for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in applying
sprayable thermoplastic traffic stripes (regardless of the number, widths, and patterns of individual stripes involved
in each traffic stripe) including establishing alignment for stripes, and layout work, complete in place, as shown on
the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.26 PAVEMENT MARKERS

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use
of moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
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SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Signal and lighting, signal interconnect shall conform to the provisions in Section 86, "Electrical Systems," of
the Standard Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been
approved. The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the
items of electrical work will be made.

10-3.03 CAST-IN-DRILLED-HOLE CONCRETE PILE FOUNDATIONS
GENERAL
Summary

This work includes constructing cast-in-drilled-hole concrete pile foundations for traffic signal and lighting
standards.

Comply with Section 86-2.03, "Foundations," of the Standard Specifications and "Piling" of these special
provisions.

MATERIALS
Concrete must contain not less than 590 pounds of cementitious material per cubic yard.

CONSTRUCTION
For standards located in sidewalk areas, the pile foundation must be:

1. Placed to final sidewalk grade before the sidewalk is placed
2. Square for the top 4 inches

Use sleeve nuts on Type 1-A standards. The bottom of the base plate must be flush with finished grade.

PAYMENT

Payment for cast-in-drilled-hole concrete pile foundations shall conform to the provisions in Section 86-8,
"Payment," of the Standard Specifications.

10-3.04 STANDARDS, STEEL PEDESTALS, AND POSTS

Standards, steel pedestals, and posts for traffic signal and lighting standards shall conform to the provisions in
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, "Steel Structures" of these
special provisions, and the following requirements.

Steel bolts not designated on the plans as high-strength (HS) or stainless steel shall be for general applications
and shall conform to the requirements in ASTM Designation: A 307.

Anchor bolts shall conform to the requirements in ASTM Designation: F 1554, Grade 36. High-strength (HS)
anchor bolts shall conform to the requirements in ASTM Designation: F 1554, Grade 105.

Where the plans refer to the side tenon detail at the end of the signal mast arm, the applicable tip tenon detail
may be substituted.

The sign mounting hardware shall be installed at the locations shown on the plans.

Non-illuminated street name signs shall be installed on signal mast arms using a minimum 3/4" x 0.020" round
edge stainless steel strap and saddle bracket. The strap shall be wrapped at least twice around the mast arm,
tightened, and secured with a 3/4" stainless strap seal. The sign panel shall be leveled and hardware securely
tightened.

Handhole reinforcement rings for standards, steel pedestals, and posts shall be continuous around the handholes.
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Type 1 standards shall be assembled and set with the handhole on the downstream side of the pole in relation to
traffic or as shown on the plans.

10-3.05 CONDUIT

Conduit to be installed underground shall be Type 3, schedule 80 unless otherwise specified.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 1 or Type 3,
schedule 80.

After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment
enclosures, and controller cabinets shall be sealed with an approved type of sealing compound.

10-3.06 TRAFFIC PULL BOXES
Grout shall not be placed in the bottom of traffic pull boxes.

10-3.07 PULL BOX
GENERAL
Summary

This work includes installing a non-traffic-rated pull box as shown on the plans and as specified in these special
provisions. Comply with Section 86-2.06, "Pull Boxes," of the Standard Specifications.

Submittals

Before shipping pull boxes to the jobsite, submit a list of materials, Contract number, pull box manufacturer,
manufacturer's instructions for pull box installation, and your contact information to the Transportation Laboratory.
Submit reports for pull box from an NRTL-accredited lab to the Engineer.

Quality Control and Assurance

Pull boxes may be tested by the Department. Deliver pull boxes and covers to the Transportation Laboratory
and allow 30 days for testing. When testing is complete, you will be notified. You must pick up the boxes and
covers from the test site and deliver it to the job site.

Any failure of the pull box or the cover that renders the unit noncompliant with these specifications will be a
cause for rejection. If the unit is rejected, you must allow 30 days for retesting. Retesting period starts when the
replacement pull box is delivered to the test site. You must pay for all retesting costs. Delays resulting from
submittal of noncompliant materials does not relieve you from executing the contract within the allotted time.

If the pull box submitted for testing does not comply with the specifications, remove the unit from the test site
within 5 business days after notification that it is rejected. If the unit is not removed within that period, it may be
shipped to you at your expense.

You must pay for all shipping, handling, and transportation costs related to the testing and retesting.

Functional Testing

The pull box and cover must be tested under ANSI/SCTE 77, "Specifications for Underground Enclosure
Integrity."

Warranty

Provide a 2-year manufacturer replacement warranty for pull box and cover from the date of installation of the
pull box and cover. All warranty documentation must be submitted to the Engineer before installation.

Replacement parts must be provided within 5 business days after receipt of failed pull box, cover, or both at no
cost to the Department and must be delivered to the Department's Maintenance Electrical Shop at 175 Cluster Street,
San Bernardino, CA 92408.

MATERIALS

The pull box and cover must comply with ANSI/SCTE 77, "Specifications for Underground Enclosure
Integrity," for Tier 22 load rating and must be gray or brown in color.

Include recesses for a hanger if a transformer or other device must be placed in a pull box.

The bolts, nuts, and washers must be a captive bolt design.

The captive bolt design must be capable of withstanding a torque range of 55 to 60 ft-1b and a minimum pull out
strength of 750 Ib. Perform the test with the cover in place and the bolts torqued. The pull box and cover must not
be damaged while performing the test to the minimum pull out strength.
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Stainless steel hardware must have an 18 percent chromium content and an 8 percent nickel content.
Galvanize ferrous metal parts under Section 75-1.05, "Galvanizing."
Manufacturer's instructions must provide guidance on:

1. Quantity and size of entries that can be made without degrading the strength of the pull box below Tier 22
load rating

2. Where side entries cannot be made

3. Acceptable method to be used to create the entry

Tier 22 load rating must be labeled or stenciled by the manufacturer on the inside and outside of the pull box
and on the underside of the cover.

CONSTRUCTION

Do not install pull box in curb ramps or driveways.

A pull box for a post or a pole standard must be located within 5 feet of the standard. Place a pull box adjacent
to the back of the curb or edge of the shoulder. If this is impractical, place the pull box in a suitable, protected, and
accessible location.

10-3.08 CONDUCTORS, CABLES, AND WIRING

Splices shall be insulated by "Method B".
Conductors and cables shall be secured to the projecting end of conduit in pull boxes to prevent pulling.
Signal Interconnect Cable (SIC) shall be the 6-pair type.

10-3.09 SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.

Circuit breakers shall be the plug in type, mounted on non-energized clips. All circuit breakers shall be
mounted vertically with the up position of the handle being the "ON" position.

Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service
entrance conductors. Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or
required in the special provisions, each of the circuit breakers shall have a minimum interrupting capacity of
10,000 A, rms.

10-3.10 STATE-FURNISHED CONTROLLER ASSEMBLIES

The Model 2070 controller assembly, excluding anchor bolts, will be State-furnished as provided under
"Materials" of these special provisions.

The Contractor shall construct each controller cabinet foundation as shown on the plans for Model 332 cabinet
(including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall
make field wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of
charge to the Contractor at the site of the work.

State forces will maintain controller assemblies. The Contractor's responsibility for controller assemblies shall
be limited to conforming to the provisions in Section 6-1.02, "State-Furnished Materials," of the Standard
Specifications.

10-3.11 LIGHT EMITTING DIODE SIGNAL MODULE
GENERAL
Summary

This work includes installing LED signal module. Comply with Section 86, "Electrical Systems," of the
Standard Specifications.
Use LED signal module as the light source for the following traffic signal faces:

1. 12-inch section
2. 12-inch arrow section
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Submittals
Before shipping LED signal modules to job site, submit the following to the Transportation Laboratory:

1. Delivery form including district number, EA, and contact information
2. List containing all LED signal module serial numbers anticipated for use
3. LED signal modules

Quality Control and Assurance
Module must be one listed on the Pre-Qualified Products List for LED traffic signals at:

http://www.dot.ca.gov/hg/esc/approved products_list

The State will test LED signal module shipments as specified in ANSI/ASQ Z1.4. Testing will be completed
within 30 days of delivery to the Transportation Laboratory. LED signal modules tested or submitted for testing
must be representative of typical production units. LED and circular LED signal modules will be tested as specified
in California Test 604. Arrow, U-turn, and bicycle LED signal modules will be tested as specified in California Test
3001. All parameters of the specification may be tested on the modules. LEDs must be spread evenly across the
module. LED arrow indication must provide the minimum initial luminous intensity listed. Measurements will be
performed at the rated operating voltage of 120 V(ac).

Delays resulting from submittal of non-compliant materials do not relieve you from executing the contract
within the allotted time. Non-compliant materials will be rejected. You must resubmit new LED for retesting and
pick up the failed units within 7 days of notification. You must provide new LED signal modules and allow a
minimum of 30 days for the retest. You must pay for all shipping and handling costs related to testing and retesting.
Delays resulting from resubmittal and retesting are your responsibility and no extra time will be allowed.

After testing, you must pick up the tested LED signal modules from the Transportation Laboratory and deliver
to the job site.

Warranty

The manufacturer must provide a written warranty against defects in materials and workmanship for LED signal
modules for a minimum period of 48 months after installation of LED signal modules. Replacement LED signal
modules must be provided within 15 days after receipt of failed LED modules at your expense. The State pays for
shipping the failed modules to you. All warranty documentation must be submitted to the Engineer before
installation. Replacement LED signal modules must be delivered to State Maintenance Electrical Shop at 175
Cluster Street, San Bernardino, CA 92408.

MATERIALS

Minimum power consumption for LED signal module must be 5 W.

LED signal module must have an operational lifecycle rating of 48 months. During the operational lifecycle,
LED signal module must meet all parameters of this specification.

LED signal module must be designed for installation in the door frame of standard traffic signal housing.

LED signal module must:

Be 4 pounds maximum weight

Be manufactured for 12-inch circular, and arrow section
Be from the same manufacturer

Be the same model for each size

Be sealed units with:

MRS

5.1. 2 color-coded conductors for power connection, except for lane control LED signal modules use 3
color-coded conductors.

5.2.  Printed circuit board and power supply contained inside and complying with Chapter 1, Section 6 of
TEES published by the Department.

5.3. Lens that is:

5.3.1. Integral to the units

5.3.2.  Convex or flat with a smooth outer surface

5.3.3.  Made of UV stabilized plastic or glass, and withstands UV exposure from direct sunlight
for 48 months without exhibiting evidence of deterioration
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5.4. 1-piece EPDM gasket

6. Include 3-foot long conductors with quick disconnect terminals attached

Be sealed in door frames

8. Fit into existing traffic signal section housing and comply with ITE publication, Equipment and Material
Standards, Chapter 2, "Vehicle Traffic Control Signal Heads"

~

Individual LEDs must be wired so catastrophic loss or failure of 1 LED will not result in loss of more than 5
percent of the signal module light output. Failure of an individual LED in a string must not result in loss of entire
string or other indication.

No special tools for installation are allowed.

12-inch Arrow

Comply with Section 9.01 of ITE publication, Equipment and Material Standards, Chapter 2, "Vehicle Traffic
Control Signal Heads" for arrow indications.
LED signal module must:

Be weather tight and connect directly to electrical wiring.

Be capable of optical unit replacement.

Be a single, self-contained device, ready for installation into traffic signal housing.

Have manufacturer's name, trademark, model number, serial number, lot number, month and year of

manufacture, and required operating characteristics, including rated voltage, power consumption, and volt-

ampere, permanently marked on the back of the module.

5. Have a symbol of module type and color. Symbol must be an inch in diameter. Color must be written out
in 0.50 inch high letters next to the symbol.

6. Be AlInGaP technology for red and yellow indications and gallium nitride technology for green indications.

Be ultra bright type rated for 100,000 hours of continuous operation from -40 °C to +74 °C.

8. Have a maximum power consumption as follows:

el e

~

Power Consumption Requirements

Power Consumption
LED Signal Module (Watts)
Type Red Yellow Green
25°C | 74°C 25°C 74 °C 25°C 74 °C
12-inch circular 11 17 22 25 15 15
12-inch arrow 9 12 10 12 11 11

Lens may be tinted, or may use transparent film or materials with similar characteristics to enhance "ON/OFF"
contrasts. Tinting or other materials to enhance "ON/OFF" contrast must not affect chromaticity and must be
uniform across the face of the lens.

If polymeric lens is used, surface coating or chemical surface treatment must be applied for front surface
abrasion resistance.

Power supply must be integral to the module.

Internal components must be adequately supported to withstand mechanical shock and vibration from high
winds and other sources.

Lens and LED signal module material must comply with the ASTM specifications for that material.

Enclosures containing either the power supply or electronic components of LED signal module, except lenses,
must be made of UL94VO flame-retardant material.

If a specific mounting orientation is required, the LED signal module must have prominent and permanent
vertical markings for accurate indexing and orientation within the signal housing. Markings must include an up
arrow, or the word "UP" or "TOP."
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LED signal module must meet or exceed the following values when operating at 25 °C:

Minimum Initial Intensities for Circular
Indications (cd)
12-inch

Angle (v,h) Red Yellow Green
2.5,42.5 399 798 798
2.5,+£7.5 295 589 589
2.5,+12.5 166 333 333
2.5,+17.5 90 181 181
7.5,+£2.5 266 532 532
7.5,£7.5 238 475 475
7.5,+12.5 171 342 342
7.5,+17.5 105 209 209
7.5,422.5 45 90 90
7.5,427.5 19 38 38
12.5, £2.5 59 119 119
12.5,+7.5 57 114 114
12.5,+12.5 52 105 105
12.5,+17.5 40 81 81
12.5,+22.5 26 52 52
12.5,427.5 19 38 38
17.5,+£2.5 26 52 52
17.5,+7.5 26 52 52
17.5, £12.5 26 52 52
17.5, £17.5 26 52 52
17.5,+22.5 24 48 48
17.5,+27.5 19 38 38

Minimum Luminance for Arrows Indications (FL)

Red Yellow Green

Arrow Indication 1,605 3,210 3,210
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LED signal module must meet or exceed the following illumination values for 48 months when operating over a
temperature range of -40 °C to + 74 °C. Yellow LED signal module must meet or exceed the following illumination
values for 48 months, when operating at 25 °C:

Minimum Initial Intensities for Circular
Indications (cd)
12-inch

Angle (v,h) Red Yellow Green

2.5,£2.5 339 678 678

2.5,+£7.5 251 501 501
2.5,+12.5 141 283 283
2.5,+17.5 77 154 154

7.5,£2.5 226 452 452

7.5,%£7.5 202 404 404
7.5,£12.5 145 291 291
7.5,+£17.5 89 178 178
7.5,+£22.5 38 77 77
7.5,427.5 16 32 32

12.5,+2.5 50 101 101
12.5,+7.5 48 97 97
12.5,£12.5 44 89 89
12.5,+17.5 34 69 69
12.5,+22.5 22 44 44
12.5,+27.5 16 32 32

17.5,+£2.5 22 44 44

17.5,+7.5 22 44 44
17.5,+12.5 22 44 44
17.5,+17.5 22 44 44
17.5, £22.5 20 41 41
17.5,+27.5 16 32 32

Minimum Maintained Luminance for Arrow Indications (FL)
Red Yellow Green
Arrow Indication 1,610 3,210 3,210

LED signal module must comply with the following chromaticity requirements for 48 months when operating
over a temperature range of -40 °C to +74 °C.

Chromaticity Standards (CIE Chart)

Red Y: not greater than 0.308, or less than 0.998 -x
Y: not less than 0.411, nor less than 0.995 - x,
Yellow nor greater than 0.452
Y: not less than 0.506 - 0.519x, nor less than
Green 0.150 + 1.068x, nor more than 0.730 - x

LED signal module must operate:

1. At a frequency of 60 Hz + 3 Hz, over a voltage range from 95 V(ac) to 135 V(ac), without perceptible
flicker to the unaided eye. Fluctuations of line voltage must have no visible effect on luminous intensity of
the indications. Rated voltage for measurements must be 120 V(ac).

2. Compatible with currently used controller assemblies, including solid state load switches, flashers, and
conflict monitors. Comply with TEES Chapters 3 and 6. If a 20 mA alternating current or less is applied to
the unit, the voltage read across the 2 leads must be 15 V(ac) or less.
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Wiring and terminal block must comply with Section 13.02 of ITE publication, Equipment and Material
Standards, Chapter 2, "Vehicle Traffic Control Signal Heads." Electrical connection for each Type 1 LED signal
module must be 2 secured, color-coded, 3-foot long, 600 V(ac), 20 AWG minimum stranded jacketed copper wires.
Wires must comply with NEC, rated for service at +105 °C.

LED signal module on-board circuitry must:

1. Include voltage surge protection to withstand high-repetition noise transients. The voltage surge protection
must comply with NEMA Standard TS2, Section 2.1.6.

2. Comply with FCC, Title 47, SubPart B, Section 15 regulations for Class A emission limits for electronic
noise.

LED signal module must provide a power factor of 0.90 or greater.

Total harmonic distortion from current and voltage induced into an alternating current power line by LED signal
module must not exceed 20 percent at an operating temperature of 25 °C.

When power is applied to LED signal module, light emission must occur within 90 ms.

10-3.12 BATTERY BACKUP SYSTEM
GENERAL
Summary

This work includes installing battery backup system (BBS). Comply with Section 86, "Electrical Systems," of
the Standard Specifications and TEES.

The State will furnish BBS components as listed in "Materials" of these special provisions.

You must furnish the external cabinet and batteries.

Submittals

Before shipping external cabinets to the jobsite, submit material list including contract number, cabinet serial
numbers, and contact information to the Transportation Laboratory.

Submit a Certificate of Compliance for each external cabinet and batteries to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
The State may test the cabinets.

Functional Testing

After complete installation, BBS functional test must be performed. Test for 30 minutes of continuous,
satisfactory operation with utility power turned off. Perform test in the presence of the Engineer.

Warranty

Batteries must be warranted by the manufacturer to operate within a temperature range of -25 °C to +60 °C for
2 years.

Batteries must have a written warranty against defects in materials and workmanship from the manufacturer
prorated for a period of 60 months after installation. You must provide the Engineer with all warranty
documentation before installation. Replacement batteries must be available within 5 business days after receipt of
failed batteries at no cost to the State except the cost of shipping the failed batteries. Replacement batteries must be
delivered to Caltrans Maintenance Electrical Shop at 175 Cluster Street, San Bernardino, CA 92408.

MATERIALS
Batteries must:

1. Be deep cycle, sealed prismatic, lead-calcium-based, absorbed-glass mat and valve-regulated lead acid
(AGM/VRLA) type

Have voltage rating of 12 V

Be group size 24

Be commercially available and stocked locally

Have a carrying handle

Be marked with date code, maximum recharge data, and recharge cycles

kv
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7. Have 2 top-mounted, threaded, stud posts that include all washers and nuts required for attaching 3/8-inch
ring lugs of a State-furnished BBS battery harness

8. Include rubber insulating protective covers for protecting the lugs, posts, and wiring - red for positive
terminal and black for negative terminal

9. Be new and fully-charged when furnished

10. Be free from damage or deformities

External cabinet must be one listed on the Pre-Qualified Products List at:
http://www.dot.ca.gov/hg/esc/approved products_list/
External cabinet must be capable of housing:

8 batteries

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Required control panels

Wiring and harnesses

AN S

Dimensions and details for the external cabinet, for attaching the external cabinet to the Model 332A cabinet,
and for wiring the State-furnished equipment will be as shown on the plans.

The following details must comply with Section 86-3.04, "Controller Cabinets," of the Standard Specifications
and TEES:

1. Door construction, including material, thickness, coating, and welds
2.  Frame

3. Door seals

4,

Continuous stainless steel piano hinge or 4 leaves with 2 bolts on each side of each leaf, used to connect the
door to external cabinet
5. Padlock clasp or latch and lock mechanism

The external cabinet must be ventilated by using louvered vents, filter, and a thermostatically controlled fan.
Fan must be AC-operated from the same line output as the Model 332A cabinet. A 2-position terminal block must
be provided on the fan panel, along with 10 feet of connected hookup wire.

The external cabinet surface must be anodized aluminum. Anti-graffiti paint must not be used.

The external cabinet must include all bolts, washers, nuts, and cabinet-to-cabinet coupler fittings necessary for
mounting it to the Model 332A cabinet.

Fasteners for the external cabinet must include:

1. 8 cabinet mounting bolts that are 18-8 stainless steel hex head, fully-threaded, and 3/8" — 16 x 1"
2. 2 washers per bolt designed for 3/8-inch bolt and are 18-8 stainless steel 1-inch OD round flat type
3. K-lock nut per bolt: K-lock washer that is 18-8 stainless steel and hex-nut

External cabinet to Model 332A cabinet couplings must include a conduit for power connections between the 2
cabinets. Couplings must include:

1. 2-inch nylon-insulated steel chase nipple, T & B 1947 or equivalent
2. 2-inch sealing, steel locknut, T & B 146SL or equivalent
3. 2-inch nylon-insulated steel bushing, T & B 1227 or equivalent

CONSTRUCTION

Mount external cabinet to either the left or right side of Model 332A cabinet. The typical side-mounting
location of external cabinet is flush with the bottom of the Model 332A cabinet and approximately equidistant from
the front and rear door edges.
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MEASUREMENT AND PAYMENT

Full compensation for assembling and installing battery backup system is included in the contract lump sum
price paid for signal and lighting and no separate payment will be made therefor.

10-3.13 LIGHT EMITTING DIODE PEDESTRIAN SIGNAL FACE MODULES
GENERAL
Summary

This work includes installing LED pedestrian signal face (PSF) module into standard Type A pedestrian signal
housing. Comply with Section 86, "Electrical Systems," of the Standard Specifications.

Submittals
Before shipping LED PSF modules to job site, submit the following to the Transportation Laboratory:

Delivery form including district number, EA, and contact information

List containing all LED PSF module serial numbers anticipated for use

LED PSF modules

Manufacturer's name, trademark, model number, lot number, month and year of manufacture

W=

Quality Control and Assurance
Module must be one listed on the Pre-Qualified Products List for LED traffic signals at:

http://www.dot.ca.gov/hg/esc/approved products_list

The State will test LED PSF module shipments as specified in ANSI/ASQ Z1.4. Testing will be completed
within 30 days of delivery to the Transportation Laboratory. LED PSF modules tested or submitted for testing must
be representative of typical production units. LED PSF modules will be tested as specified in California Test 606.
All parameters of the specification may be tested on the modules.

Delays resulting from submittal of non-compliant materials do not relieve you from executing the contract
within the allotted time. Non-compliant materials will be rejected. You must resubmit new LED for retesting and
pick up the failed units within 7 days of notification. You must provide new LED PSF modules and allow a
minimum of 30 days for the retest. You must pay for all shipping and handling costs related to testing and retesting.
Delays resulting from resubmittal and retesting are your responsibility and no extra time will be allowed.

After successful testing, you must pick up the tested LED PSF modules from the Transportation Laboratory and
deliver to the job site.

Warranty

The manufacturer must provide a written warranty against defects in materials and workmanship for LED PSF
modules for a minimum period of 48 months after installation of LED PSF modules. Replacement LED PSF
modules must be provided within 15 days after receipt of failed LED PSF modules at your expense. The State pays
for shipping the failed modules to you. All warranty documentation must be submitted to the Engineer before
installation. Replacement LED PSF modules must be delivered to State Maintenance Electrical Shop at 175 Cluster
Street, San Bernardino, CA 92408.

MATERIALS
LED PSF module must:

1. Be from the same manufacturer.

Be installed in standard Type A pedestrian signal housing, "UPRAISED HAND" and "WALKING

PERSON." Do not include reflectors.

Use LED as the light source.

4. Be designed to mount behind or replace face plates of standard Type A housing as specified in ITE

publication, Equipment and Material Standards, Chapter 3, "Pedestrian Traffic Control Signal Indications"

and the "California MUTCD."

Have a minimum power consumption of 10 W.

6. Use required color and be ultra bright type rated for 100,000 hours of continuous operation from -40 °C to
+74 °C.

W

b
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7. Be able to replace signal lamp optical units and pedestrian signal faces with both LED and incandescent
light sources.

8. Fit into pedestrian signal section housings without modifications to the housing. The housing must comply
with ITE publication, Equipment and Materials Standards, Chapter 3, "Pedestrian Traffic Control Signal
Heads."

9. Be a single, self-contained device, not requiring on-site assembly for installation into standard Type A
housing.

10. Have the following information permanently marked on the back of module:

10.1. Manufacturer's name

10.2. Trademark

10.3. Model number

10.4. Serial number

10.5. Lot number

10.6. Month and year of manufacture

10.7. Required operating characteristics, as follows:

10.7.1. Rated voltage
10.7.2. Power consumption
10.7.3. Volt-ampere (VA)
10.7.4. Power factor

11. Have prominent and permanent vertical markings for accurate indexing and orientation within the signal
housing if a specific mounting orientation is required. Markings must include an up arrow, or the word
"UP" or "TOP." Marking must be a minimum of 1-inch diameter.

Circuit board and power supply must be contained inside the LED PSF modules. Circuit board must comply
with Chapter 1, Section 6 of TEES published by the Department.

Individual LEDs must be wired so catastrophic loss or failure of 1 LED will not result in loss of more than 5
percent of the PSF module light output. Failure of an individual LED in a string must not result in the loss of entire
string or other indication.

LEDs must be evenly distributed in each indication. Do not use outline forms.

No special tools for installation are allowed.

Installation of the LED PSF module into pedestrian signal face must require only removal of lenses, reflectors,
lamps, and existing LED modules.

Power supply for LED PSF module must be integral to the module. Power supply for each symbol must be
isolated to avoid turn-on conflict.

Assembly and manufacturing processes for LED PSF module must assure that all internal components are
adequately supported to withstand mechanical shock and vibration from high winds and other sources.

Material used for LED PSF module must comply with ASTM D 3935.

Enclosures containing either the power supply or electronic components of LED PSF module, except lenses,
must be made of UL94VO flame-retardant material.

Color of "UPRAISED HAND" symbol must be portland orange.

Color of "WALKING PERSON" symbol must be lunar white.

Each symbol must not be less than 10 inches high and 6.5 inches wide. Uniformity ratio of illuminated symbols
must not exceed 4 to 1 between highest and lowest luminance areas. Symbols must comply with ITE publication,
Equipment and Material Standards, Chapter 3, "Pedestrian Traffic Control Signal Indications," and the "California
MUTCD."

LED PSF module must maintain an average luminance value over 48 months of continuous use in signal
operation for a temperature range of -40 °C to +74 °C. In addition, LED PSF modules must meet or exceed the
following luminance values upon initial testing at 25 °C.

Luminance Values

PSF module Luminance
UPRAISED HAND 1,094 FL
WALKING PERSON 1,547 FL

Color output of LED PSF module must comply with chromaticity requirements in Section 5.3 of ITE
publication, Equipment and Material Standards, Chapter 3, "Pedestrian Traffic Control Signal Indications."
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Measured chromaticity coordinates of LED PSF module must comply with the following chromaticity
requirements for 48 months when operating over a temperature range of -40 °C to +74 °C.

Chromaticity Standards (CIE Chart)

UPRAISED HAND Not greater then 0.390, nor less than 0.331, nor
(portland orange) less than 0.997-X
X: not less than 0.280, nor greater than 0.320
WALKING PERSON Y: not less than 1.055*X - 0.0128, nor greater
(lunar white) than 1.055*X + 0.0072

LED PSF module maximum power consumption must not exceed the following values:

Power Consumption Requirements

Power Consumption Power Consumption
PSF module @ 24 °C @ 74 °C
UPRAISED HAND 10.0 W 12.0 W
WALKING PERSON 9.0 W 12.0 W

Wiring and terminal block must comply with Section 13.02 of ITE publication, Equipment and Material
Standards, Chapter 2, "Vehicle Traffic Control Signal Heads." The LED PSF module must be supplied with spade
lugs and 3 secured, color-coded, 3-foot long, 600 V(ac), 20 AWG minimum stranded jacketed copper wires. Wires
must comply with NEC, rated for service at +105 °C.

LED PSF module must operate:

1. At a frequency of 60 Hz = 3 Hz over a voltage range from 95 V(ac) to 135 V(ac) without perceptible flicker
to the unaided eye. Fluctuations of line voltage must have no visible effect on luminous intensity of the
indications. Rated voltage for measurements must be 120 V(ac).

2. Compatible with currently used State controller assemblies including solid state load switches, flashers, and
conflict monitors. Comply with TEES Chapters 3 and 6. If a 20 mA alternating current or less is applied to
the unit, the voltage read across the 2 leads must be 15 V(ac) or less.

LED PSF module on-board circuitry must:

1. Include voltage surge protection to withstand high-repetition noise transients. The voltage surge protection
must comply with NEMA Standard TS2, Section 2.1.6.

2. Comply with FCC, Title 47, SubPart B, Section 15 regulations for Class A emission limits for electronic
noise.

LED PSF module must provide a power factor of 0.90 or greater.

Total harmonic distortion from current and voltage induced into an alternating current power line by LED PSF
module must not exceed 20 percent at an operating temperature of 25 °C.

The LED PSF module circuitry must prevent perceptible light emission to the unaided eye when a voltage, 50
V(ac) or less is applied to the unit.

When power is applied to LED PSF module, light emission must occur within 90 ms.

The "UPRAISED HAND" and "WALKING PERSON" symbol indications must be electrically isolated from
each other. Sharing a power supply or interconnect circuitry between the 2 indications is not allowed.

10-3.14 LUMINAIRES
Ballasts shall be the lag regulator type.

10-3.15 PHOTOELECTRIC CONTROLS
Contactors shall be the mechanical armature type.
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10-3.16 PAYMENT

If any of the fabrication sites for the materials listed are located more than 300 air line miles from both
Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and
will be impractical and difficult to determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing these listed materials from each fabrication site located more than 300 air line miles from
both Sacramento and Los Angeles will be reduced $2,000:

1. Service equipment enclosures

SECTION 11. (BLANK)
SECTION 12. (BLANK)
SECTION 13. RAILROAD RELATIONS AND INSURANCE

13-3.01 GENERAL.

The contractor’s attention is directed to the tracks and right of way of the BNSF Railroad, identified near the
project limits, at the following location on Route 74, in Riverside County.

BNSF — Hemet (AT & SF), RXR 56-176 (at-grade crossing), PM 40.34, PUC 2X 35.90
Per Design Engineer, there is no work in the Railroad’s right of way.

In accordance with the provisions in Section 7-1.12, “Indemnification and Insurance” of the Standard
Specifications, the Contractor shall be responsible for all damages to Railroad’s track and equipment operating on
such track resulting from his operations.

The Contractor shall not allow any personnel or equipment on Railroad’s tracks or right of way.

The Contractor shall conduct his operation in a manner that will prevent debris or any other material from
getting onto the tracks and right of way of the Railroads.
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AMENDMENTS ISSUE DATE: 10-19-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Al

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01 A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non—working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 06-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.
February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

1st Monday in September, Labor Day

. 2nd Monday in October, Columbus Day

. November 11th, Veterans Day

. 4th Thursday in November, Thanksgiving Day

. Day after Thanksgiving Day

. December 25th, Christmas Day

NN B DD =
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600—-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

bk =
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract
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2.3.

24.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

24.1.
24.2.
2.4.3.
2.4.4.
24.5.
2.4.6.
24.7.
24.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5

DISTRICTS

District Composition and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST 703 B ST
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 227-9013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hg/esc/oe/weekly ads/
all advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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11 0290




Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hg/esc/approved prod

List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1.  You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

bl
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For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California
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Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hqg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 10-19-12)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.
You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on the last
day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.
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3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.

3-1.06 FORM FHWA-1273

For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to the
successful bidder for execution. Comply with its provisions. Interpret the training and promotion section as specified
in section 7-1.50A.

3-1.07-3-1.08 RESERVED

3-1.09 CONTRACT EXECUTION

The successful bidder must sign the contract and return it, including the attached form FHWA-1273, to the
Office Engineer along with:

1. Contract bonds
2. Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont
Code §§ 10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

afbrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the Ist, 2nd, and 3rd low bidders until the contract has been executed.
The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low
bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special
provisions, project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the
changes and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed
Quantity Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which
the bid price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original
plans and specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not
covered by any of the various items for which there is a bid price or by combinations of those items. If portions of
this work are covered by some of the various items for which there is a bid price or combinations of those items, the
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remaining portion of the work will be classed as extra work. Extra work also includes work specifically designated
as extra work in the plans or specifications.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WOD—

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed
changes.

2. Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal is based on
or similar to drawings or specifications adopted by the Department before Contract award, the Department does not
accept the VECP and may make these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the
work under the contract. If the Department does not approve a change order before the deadline stated in the VECP
or other date you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP.
After written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:
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Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el e

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation
cost and the Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction
is deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department pays 60 percent of the estimated net savings in construction costs attributable to the
VECP. Submit detailed traffic handling comparisons between the existing contract and the proposed change,
including estimates of the traffic volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted
the VECP and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over
$5 million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in Section 4-
1.035B, "Value Engineering Change Proposal.”

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-
facilitator cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator
and workshop-site invoice prices minus any available or offered discounts. The Department does not pay you for
any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)
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Add:
5-1.005 GENERAL

Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment
related to that part.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals,
authorizations, and requests to the Contractor are by the Engineer.

The Engineer furnishes the following in writing:

Approvals
Authorizations
Certifications
Decisions
Notifications
Orders
Responses

NNk WD —

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk WD—

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for
Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the
Department and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment
Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

L=
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Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is
available to the project team as reference. This guide provides structure, context, and clarity to the partnering
process requirements. This guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1.  Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also
measure short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the
evaluation forms to the project team and collects the results. The Department makes evaluation results
available upon request. Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval.
Respond within 15 days to accept the invitation and request the initial and additional partnering workshops. After
the Engineer receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-
point rating and agrees to follow the Department's "Partnering Facilitator Standards and Expectations"
available at the Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined
necessary by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site,
and 1 to 4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

PN~

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a separate session
from the initial partnering workshop and must be conducted locally. The training session must be consistent with
the partnering principles under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as
specified in Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering
workshops and sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
1. Bid preparation

2. Overhead
3. Payrolls
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4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time
frame specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be
made available for inspection, copying, and auditing by State representatives for the same period. Before contract
acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 business days before
inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the
Contractor, subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3.  Agreed price

3. Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3. Agreed price
3.4. Specialist billing

4. Work performed under potential claim records
Overhead
6. Subcontractors, suppliers, owner-operators, and professional services

W

Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SNk =

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work
billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work
billing system is the same as each party signing the bill.

The Department provides billing system:
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1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe
and provide for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

nbk v

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as provided
under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the
value of the original total bid with your employees and with equipment owned or rented by you, with or without
operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for
the work to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of
Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work
satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys
Manual.
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Submit your request for Department-furnished stakes:
1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces
them at the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying
number and:

1.  On compacting equipment, its make, model number, and empty gross weight that is either the producer's
rated weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number,
and producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying
with Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any
of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against
moisture and dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location
at which proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1.  Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract
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Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between
your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site
condition claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st
date of the potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in
the administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days
from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim
Record establishes the claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to
evaluate the potential claim.
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5-1.146C Supplemental Potential Claim Record
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record

including:
1. Complete nature and circumstances causing the potential claim or event
. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was
determined
4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days
of submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental
Potential Claim Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer
approves this completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim
Record including:

1.

A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2. Locations
1.3.  Work items affected by the potential claim

The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following
categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2. Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4.  Dates materials were transported to the job site or incorporated into the work

3.3. Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in
effect when the affected work related to the claim was performed

If a time adjustment is requested:
4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.
4.3. Contract documentation supporting the requested time adjustment.
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4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim,
including certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental
agreements

6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental
Potential Claim Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes
you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after
Contract acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final
Potential Claim Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by
hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10
million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor
to assist in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate
shall provide the Department and the Contractor with their disclosure statement. The disclosure statement shall
include a resume of the potential candidate's experience and a declaration statement describing past, present,
anticipated, and planned relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and
the Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3
nominated by the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement.
No DRA meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties,
unless all parties agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for
a lawsuit against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement
DRA will begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor
Agreement shall be amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRA
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in choosing the DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board,
regardless the number of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall

Contract No. 08-0M2104
29 of 290



be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel, and
incidentals for each day or portion thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside
the official DRA meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA, has been specifically agreed to in advance by the State and Contractor. Time
away from the project that has been specifically agreed to in advance by the Department and the Contractor will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals
including expenses for telephone, fax, and computer services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved
hourly rate charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor
when requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither
party will be entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for
reimbursement of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for
these costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is
as follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and ,
the Dispute Resolution Advisor, hereinafter called the "DRA."

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as
follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRA shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRA shall perform the
services necessary to participate in the DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the
DRA to have served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this
contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants,
and legal and business services, within a period 6 months prior to award and during this contract. Exceptions to
above are compensation for services on this or other DRAs and DRBs or retirement payments or pensions received
from a party that are not tied to, dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members
of the contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the
conduct of its business and reporting procedures in conformance with the requirements of the contract and the terms
of this AGREEMENT. The DRA established procedures shall only be implemented upon approval by the parties.
Subsequent meetings shall be held only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between
the parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which
may arise from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising
out of the parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the
STATE. Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The
DRA shall determine the time and location of the dispute meeting with due consideration for the needs and
preferences of the parties, while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately
review the disputes presented, including audit, geotechnical, schedule analysis and other services. The
parties' technical staff may supply those services as appropriate. The cost of technical services, as agreed to
by the parties, shall be borne equally by the two parties as specified in an approved contract change order.
The CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRA shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. Each party will be given ample time to fully present its position, make rebuttals,
provide relevant documents, and respond to DRA questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRA in conformance with the rules and regulations established at the first meeting between the
DRA and parties. These established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then
be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the
DRA, simultaneously copied to the STATE. The written dispute referral shall describe the disputed
matter in individual discrete segments, so that it will be clear to both parties and the DRA what
discrete elements of the dispute have been resolved, and which remain unresolved, and shall include an
estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to
offer evidence. Either party furnishing written evidence or documentation to the DRA must furnish
copies of such information to the other party a minimum of 10 days prior to the date the DRA is
scheduled to convene the meeting for the dispute. Either party shall produce such additional evidence
as the DRA may deem necessary to reach an understanding and a determination of the dispute. The
party furnishing additional evidence shall furnish copies of such additional evidence to the other party
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at the same time the evidence is provided to the DRA. The DRA shall not consider evidence not
furnished in conformance with the terms specified herein.

Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and
consider the dispute. The dispute meeting shall be held no later than 25 days after receipt of the
written referral unless otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information
of either party within 5 days after the DRA dispute meeting. Requested information shall be submitted
to the DRA within 5 days of the DRA request. The DRA shall complete its report and submit it to the
parties within 10 days of the DRA dispute meeting, except that time extensions may be granted at the
request of the DRA with the written concurrence of both parties. The report shall summarize the facts
considered, the contract language, law or regulation viewed by the DRA as pertinent to the dispute,
and the DRA's interpretation and philosophy in arriving at its conclusions and recommendations and, if
appropriate, recommends guidelines for determining compensation. The DRA's written opinion shall
stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing
signifying that the dispute is either resolved or remains unresolved. Failure to provide the written
response within the time specified, or a written rejection of the DRA's recommendation or response to
a request for reconsideration presented in the report by either party, shall conclusively indicate that the
party(s) failing to respond accepts the DRA recommendation. Immediately after responses have been
received from both parties, the DRA shall provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRA's report from the DRA
prior to responding to the report. The DRA shall consider any clarification request only if submitted
within 5 days of receipt of the DRA's report, and if submitted simultaneously in writing to both the
DRA and the other party. Each party may submit only one request for clarification for any individual
DRA report. The DRA shall respond, in writing, to requests for clarification within 5 days of receipt
of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10
day time limit specified for response to the DRA's written report. Each party may submit only one
request for reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties
cannot agree on compensation within 30 days of the acceptance by both parties of the settlement, either
party may request the DRA to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are
or may become necessary for the DRA to perform its function. The party furnishing documents shall
furnish such documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a
response to the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on
strengths and weaknesses of their prospective positions, in the hope of the parties reaching settlement.
If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the
DRA in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or
Subsection, "Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed
for the process to permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.
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SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall
not begin work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by
the parties.

SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start
of the project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of
meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for onsite time, travel expenses, transportation, lodging, time for travel and incidentals for each day,
or portion thereof that the DRA is at an authorized DRA meeting. No additional compensation will be made for
time spent by the DRA to review and research activities outside the official DRA meetings unless that time, (such as
time spent evaluating and preparing recommendations on specific issues presented to the DRA), has been
specifically agreed to in advance by the parties. Time away from the project, which has been specifically agreed to
in advance by the parties, will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. The State will
provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the
work. The invoices shall be in a format approved by the parties and accompanied by a general description of
activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the
DRA until the amount and extent of those fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is
initiated before the expiration of the 3-year period, the cost records and accounts shall be retained until such
litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all
required employment or financial disclosure conditions of DRA membership in conformance with the terms of the
contract and this AGREEMENT. Each party shall document the need for replacement and substantiate the
replacement request in writing to the other party and the DRA.

SECTION VIII LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRA.
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SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRA, which documents and records are marked "Confidential - for use by the
DRA only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRA findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRA.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be
resolved by negotiation and mutual concurrence between the parties or through the administrative process provided
in the contract shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRA and the parties that cannot be resolved by negotiation and mutual
concurrence shall be resolved in the appropriate forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce
any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the
Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall be
resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for
the arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRA in progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the
Department and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member
selected by the Contractor and approved by the Department, and a third member selected by the first 2 members and
approved by both the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their
DRB nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing
past, present, anticipated, and planned relationships with all parties involved in this contract. Objections to
nominees shall be based on a specific breach or violation of nominee responsibilities or on nominee qualifications.
The Department or the Contractor may, on a one-time basis, object to the other's nominee without specifying a
reason and this person shall not be selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving
written notification from the Department of their selection. The 2 DRB members shall provide their
recommendation simultaneously to the parties within 15 days. The third member shall provide disclosure statement
to the first 2 DRB members, to the Department, and the Contractor. The professional experience of the third DRB
member shall complement that of the first 2 DRB members. The third DRB member shall be subject to mutual
approval of the Department and the Contractor. If the 2 DRB members cannot agree on the third nominee, they
shall submit a list of nominees to the Department and the Contractor for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are
unable to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current
list of arbitrators certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State
Contract Act. The 2 DRB members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities.
The chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB
member shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No
DRB meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless
all parties agree to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department
and the Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds
for a lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a
replacement DRB member will begin promptly upon determination of the need for replacement. The Dispute
Resolution Board Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of
the estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either
at the start of the project, for scheduled progress, or dispute meetings. A member serving on more than one
Department DRB or Dispute Resolution Advisor (DRA), regardless of the number of meetings per day shall not be
paid more than the agreed rate per day. The agreed rate shall be considered full compensation for on-site time,
travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that the DRB
member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities
outside the official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRB, has been specifically agreed to in advance by the Department and Contractor.
Time away from the project, which has been specifically agreed to in advance by the Department and Contractor,
will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all
incidentals including expenses for telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings
and approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the
Contractor when requesting payment of the Department's share of DRB expenses. Regardless of the DRB
recommendation, neither party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in
the form of a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There
will be no markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3
DRB members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and the
Dispute Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the
CONTRACTOR, and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto
agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRB shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRB shall perform the
services necessary to participate in the DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the
contract and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial
interest in this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers,
consultants, and legal and business services, within a period 6 months prior to award and during this contract.
Exceptions to above are compensation for services on this or other DRBs and DRAs or retirement payments or
pensions received from a party that are not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key
members of the contract.
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SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in
conformance with the requirements of the contract and the terms of this AGREEMENT. The DRB established
procedures shall only be implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm
arising out of the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of
statements on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions
shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues with
individual parties. Discussions regarding the project between the DRB members and the parties shall be in the
presence of all three members and both parties. Individual DRB members shall not undertake independent
investigations of any kind pertaining to disputes or potential disputes, except with the knowledge of both parties and
as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of
construction activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be
held at or near the project site. The DRB shall meet at least once at the start of the project, and at least once every
4 months thereafter. The frequency, exact time, and duration of additional site visits and progress meetings shall be
as recommended by the DRB and approved by the parties consistent with the construction activities or matters under
consideration and dispute. Scheduled progress meetings may be waived, if the parties are in agreement, when the
only work remaining is plant establishment work. Each meeting shall consist of a round table discussion and a field
inspection of the work being performed on the contract, if necessary. Each meeting shall be attended by
representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the
current schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

5. An outline by the CONTRACTOR's representative of potential problems and a description of proposed
solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and
disputes that have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status
of past potential claims and disputes.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and
approval by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party
shall simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a
dispute meeting, the DRB shall review and consider the dispute. The DRB shall determine the time and location of
the dispute meeting with due consideration for the needs and preferences of the parties, while recognizing the
importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.
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Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRB, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties'
technical staff may supply those services as appropriate. The cost of technical services, as agreed to by the
parties, shall be borne equally by the two parties as specified in an approved contract change order. The
CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRB shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. The claimant shall discuss the dispute, followed by the other party. Each party
shall then be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.
Each party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and
respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRB in conformance with the procedures established at the first meeting between the DRB and
the parties. These established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two
or more members. Private sessions of the DRB may be held at a location other than the job site or by electronic
conferencing as deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRB,
simultaneously copied to the STATE. The written dispute referral shall describe the disputed matter in
individual discrete segments, so that it will be clear to both parties and the DRB what discrete elements of
the dispute have been resolved, and which remain unresolved, and shall include an estimate of the cost of
the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer
evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 15 days prior to the date the DRB is scheduled to
convene the meeting for the dispute. Either party shall produce such additional evidence as the DRB may
deem necessary to reach an understanding and a determination of the dispute. The party furnishing
additional evidence shall furnish copies of such additional evidence to the other party at the same time the
evidence is provided to the DRB. The DRB shall not consider evidence not furnished in conformance with
the terms specified herein.

c.  Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider
the dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after
receipt of the written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting.
Requested information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The
DRB shall complete its report, including minority opinion, if any, and submit it to the parties within 30
days of the dispute meeting, except that time extensions may be granted at the request of the DRB with the
written concurrence of the parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRB as pertinent to the dispute, and the DRB's interpretation and
reasoning in arriving at its conclusion(s) and recommendation(s) and, if appropriate, recommends
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guidelines for determining compensation. The DRB's written opinion shall stand on its own, without
attachments or appendices. The DRB Chairperson shall furnish a copy of the written recommendation
report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA
94274,

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the
time specified, or a written rejection of the DRB's recommendation or a written response requesting the
DRB reconsider their recommendation, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the
DRB shall provide copies of both responses to the parties simultaneously. Either party may request
clarification of elements of the DRB's report from the DRB prior to responding to the report. The DRB
shall consider any clarification request only if submitted within 10 days of receipt of the DRB's report, and
if submitted simultaneously in writing to both the DRB and the other party. Each party may submit only
one request for clarification for any individual DRB report. The DRB shall respond, in writing, to requests
for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 30 day
time limit specified for response to the DRB's written report. Each party may submit only one request for
reconsideration regarding an individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties cannot
agree on compensation within 60 days of the acceptance by both parties of the settlement, either party may
request the DRB to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or
may become necessary for the DRB to perform its function. The party furnishing documents shall furnish
such documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a
response to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to
the parties.

After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a
dispute meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of
their prospective positions, in the hope of the parties reaching settlement.

f. If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the
DRB in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection,
"Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to
permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the
STATE or as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the
contract. If the contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard
Specifications, the DRB will be dissolved.
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SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either
at start of project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or
DRA, regardless of the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed
rate shall be considered full compensation for on site time, travel expenses, transportation, lodging, time for travel
and incidentals for each day, or portion thereof that the DRB member is at an authorized DRB meeting. No
additional compensation will be made for time spent by DRB member to review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific
issues presented to the DRB, has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and
computer services. The State will provide administrative services such as conference facilities to the DRB.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized
meetings and approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and
services rendered for their participation in authorized meetings not more often than once per month during the
progress of the work. The invoices shall be in a format approved by the parties and accompanied by a general
description of activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not
be paid to a DRB member until the amount and extent of those fees are approved by the STATE and the
CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE
and the United States federal government, for a period of 3 years after final payment, the cost records and accounts
pertaining to this AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to
this contract is initiated before the expiration of the 3-year period, the cost records and accounts shall be retained
until such litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE
and the CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with
all required employment or financial disclosure conditions of DRB membership in conformance with the terms of
the contract and this AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the
third member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the
replaced member was appointed. The appointment of a replacement DRB member will begin promptly upon
determination of the need for replacement and shall be completed within 15 days. Changes in either of the DRB
members chosen by the 2 parties will not require re-selection of the third member, unless both parties agree to such
re-selection in writing. The Dispute Resolution Board Agreement shall be amended to reflect the change of a DRB
member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the
other party and DRB members.
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SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting
in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all
claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from
the findings and recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRB, which documents and records are marked "Confidential - for use by the
DRB only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRB findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRB.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be
resolved by negotiation and mutual concurrence between the parties, or through the administrative process provided
in the contract, shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRB and either party, which cannot be resolved by negotiation and mutual
concurrence, shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or
obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by
arbitration by application of California law and that the parties to such arbitration shall have the right of appeal from
such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRB in progress, except for private meetings or deliberations of the DRB that do not become part of the project
records.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :
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DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN BB

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or
support material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread
the chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from
cuttings. Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period;
otherwise, replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of
earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract
acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect
railroad facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans
until the Engineer notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway
facility includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility
owners and their agents to enter the highway to perform rearrangement work for their facilities or to make
connections or repairs to their property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code
§ 4216 et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure
described in the Contract, including laterals and other appurtenances, and determine the presence of other
underground infrastructure inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice,
you find the infrastructure in a substantially different location than described, finding the infrastructure is paid for as
extra work as specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and
additional infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The
locating and protecting is paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair
infrastructure damage. If the damage is not due to your negligence, the repair is paid for as extra work as specified
in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order
you to perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

A e e

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not
described in the Contract or in a substantially different location or due to rearrangement different from the Contract.
The Department pays for one of these delays in the same manner as specified for a right of way delay in Section 8-
1.09, "Right of Way Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit
competition. You may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work
parts for which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1
year after the relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
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Improper operation
Insufficient maintenance
Abuse

Unauthorized change
Act of God

ANl N

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract
acceptance.

The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a
substantial defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a
schedule that includes:

1. Start and completion dates
. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement
markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days
of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective
work

2. Mobilize within 24 hours and start work

3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in
the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of
the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or
$2,500, material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or
shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value
of steel and iron materials
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For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section
6-1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred
in the United States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from
waste tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the
United States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If
satisfactory material from that source is used in the work, the Department does not charge the Contractor for the
tests; otherwise, the Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to
moving the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than
a time adjustment as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.
In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.
In Section 6-3.01 add:
As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of

the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 07-27-12)
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Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the
State against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or
your employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract
and a law, regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et
seq. Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure,
including withholding sufficient funds due the subcontractor for work performed on the public works
project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement
of a complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing
rate of per diem wages. If the Division of Labor Standards Enforcement determines that employees of a
subcontractor were not paid the general prevailing rate of per diem wages and if the Department did not withhold
sufficient money under the contract to pay those employees the balance of wages owed under the general prevailing
rate of per diem wages, the Contractor must withhold an amount of moneys due the subcontractor sufficient to pay
those employees the general prevailing rate of per diem wages if requested by the Division of Labor Standards
Enforcement. The Contractor must pay any money withheld from and owed to a subcontractor upon receipt of
notification by the Division of Labor Standards Enforcement that the wage complaint has been resolved. If notice of
the resolution of the wage complaint has not been received by the Contractor within 180 days of the filing of a valid
notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must pay all
moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial
Relations has issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs
16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance
with the requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the
Contractor has not submitted an adequate payroll record by the month's 15th day for the period ending on or before
the 1st of that month, the Department withholds 10 percent of the monthly progress estimate, exclusive of
mobilization. The Department does not withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.
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Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump
at the nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of
the structure or any portion of the structure as determined by AASHTO LRFD with interims and California
Amendments, Design Strength Limit State II. The compressive strength of concrete (f';) to be used in computing the

load carrying capacity shall be the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f',
is shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained
by the Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies
of Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall
address the use of personal and company issued electronic devices during work. The use of entertainment and
personal communication devices in the work zone shall not be allowed. Workers may use a communication device
for business purposes in the work area, at a location where their safety and the safety of other workers and the
traveling public is not compromised.
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Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth
materials, paint system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations
containing specific CallOSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must
sign and seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead
exposure. The Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior
training, including State employees, provide a safety training program to these employees that complies with 8 CA
Code of Regs § 1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8
CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan
for 5 State employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the
plan as specified in this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct
work to avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in
construction activities to reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access
across the right of way line is to be eliminated or replaced under the contract, the existing access must not be closed
until the replacement access facilities are usable. Construct temporary approaches to crossings and intersecting
highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to
cross. If ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating
construction from one side to the other and routing traffic over the side opposite the one under construction. Install
or construct culverts on only 1/2 the width of the traveled way at a time; keep the traveled way portion being used
by traffic open and unobstructed until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a
smooth and even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the
roadbed or completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving
methods are used, allow the public to use the side of the roadbed opposite the one under construction. If enough
width is available, keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations
where subgrade and paving activities are underway. Shape shoulders or reshape subgrade as necessary to
accommodate traffic during subgrade preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish
flaggers whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the
convenience or direction or warning of the public which are lost while in your custody, or are damaged by your
operations to such an extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or
structure roadway surface for public use. You will not be compensated for any delay to your construction activities
caused by the public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences,
temporary railing, barricades, lights, signs, and other devices and take any other necessary protective measures to
prevent damage or injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by
you are in addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone.
Except as ordered, at locations where traffic is being routed through construction under one-way controls, move
your equipment in compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as
ordered. Signs, lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs or
traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of
these facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction
area signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from furnishing
and maintaining any protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction
of public traffic. All movements of workmen and construction equipment on or across lanes open to public traffic
must be performed in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving
an open traffic lane to enter the construction area, must slow down gradually in advance of the location of the
turnoff to give traffic following an opportunity to slow down. When leaving a work area and entering a roadway
carrying public traffic, your vehicles and equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an activity
that will change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance
with the California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend
requirements of the California MUTCD and these specifications except that the signs must have black letters and
numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs are clearly
visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework.
Protect pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians
not less than 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework.
Temporary pedestrian facilities must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of public traffic.

Temporary facilities which could be a hazard to public safety if improperly designed shall comply with design
requirements specified in the contract for those facilities or, if none are specified, with standard design criteria or
codes appropriate for the facility involved. Working drawings and design calculations for the temporary facilities
shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California and shall
be submitted to the Engineer for approval pursuant to Section 5-1.02, "Plans and Working Drawings." The
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submittals shall designate thereon the standard design criteria or codes used. Installation of the temporary facilities
shall not start until the Engineer has reviewed and approved the drawings.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the
Engineer may direct your attention to the existence of a hazard and the necessary warning devices must be furnished
and installed and protective measures taken by you. If the Engineer points out the inadequacy of warning devices
and protective measures, that action on the part of the Engineer does not relieve you from your responsibility for
public safety or abrogate the obligation to furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle
together with a protective system, such as a sign structure together with protective railing, and you elect to
install the obstacle before installing the protective system; or you, for your convenience and as authorized,
remove a portion of an existing protective railing at an obstacle and do not replace such railing completely
the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and
the storage is not otherwise prohibited by the provisions of these Standard Specifications and the special
provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within
15 feet of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an
open traffic lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or
the public

2. In side slopes, where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring
condition

3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic
lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot
transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset
cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain the maximum available
offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules must be installed at the approach end of the temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater
than 45 miles per hour

2.  Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than
45 miles per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for
temporary edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the
traveled way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.
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Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for
insurance shall conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A,
"Indemnification," and 7-1.12B, "Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and
agents (excluding agents who are design professionals) from any and all claims, demands, causes of action,
damages, costs, expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims)
arising out of or in connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, the State, or
any other contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in
part by any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or
indirectly employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of
the State. The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil
Code Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at
or before the start of work, unless this condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing highway facilities and the Claim arises from the Contractor's failure to maintain.
The Contractor's defense and indemnity obligation shall extend to Claims arising after the work is completed and
accepted if the Claims are directly related to alleged acts or omissions by the Contractor that occurred during the
course of the work. State inspection is not a waiver of full compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability
to evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The
Contractor shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless
this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity
within 30 days, in addition to any other remedy authorized by law, the Department may withhold such funds the
State reasonably considers necessary for its defense and indemnity until disposition has been made of the Claim or
until the Contractor accepts or rejects the tender of defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express
or implied indemnity against the State, its officers, employees, or agents (excluding agents who are design
professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend
to the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the
State as follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through
contract acceptance.
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2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating
of A- or better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through
the expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure
Section 337.15.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation
in accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following
certification before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and I will comply with such provisions before commencing the performance of the
work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees,
coverage shall be included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations
by or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the
following limits and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

ANl o

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.
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The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that
exceeds the limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor,
the liability insurance limits for certified Small Business subcontractors of any tier may be less than those limits
specified in the table. For Small Business subcontracts, "Total Bid" shall be interpreted as the amount of
subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, shall be named as additional insureds under the General Liability and Umbrella Liability Policies with
respect to liability arising out of or connected with work or operations performed by or on behalf of the Contractor
under this contract. Coverage for such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work
requires the Contractor to maintain existing roadway facilities and the claim arises from the Contractor's
failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage
at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services
Office (ISO), or other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any
other insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute
with this insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and
nonowned automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each
accident for bodily injury and property damage. The umbrella or excess liability coverage required under Section 7-
1.12B(4)(b) also applies to automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form
No. CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy
form No. CG0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or
harmful to the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the
Contractor is responsible for any deductible amount and shall warrant that the coverage provided to the State is in
accordance with Section 7-1.12B, "Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an
insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department
evidence of renewal or replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage
and withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance
with Section 8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the
State, its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor
do they preclude the State from taking other actions available to it, including the withholding of funds under this
contract.
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7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review
and approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State
with the same protection from liability and defense of suits as would be afforded by first-dollar insurance.
Execution of the contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the
Contractor were an insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-
insured retention shall operate as insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:
7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting
delay is a suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the
Department from requiring you to perform work, the Department may delete the prohibited work or
terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:
7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid
construction contract and applies to a Federal-aid contract.

A copy of form FHWA-1273 is included in Section 7-1.50B, "FHWA-1273." The training and promotion
section of section II refers to training provisions as if they were included in the special provisions. The Department
specifies the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is
required, the Department specifies the number in the special provisions. Interpret each FHWA-1273 clause shown
in the following table as having the same meaning as the corresponding Department clause:

FHWA-1273 Nondiscrimination Clauses

FHWA-1273 section FHWA-1273 clause Department clause
Training and Promotion In the event a special provision for | If section 7-1.11D applies, section 7-
training is provided under this 1.11D supersedes this subparagraph.

contract, this subparagraph will be
superseded as indicated in the
special provision.

Records and Reports If on-the-job training is being If the Contract requires on-the-job
required by special provision, the | training, collect and report training data.
contractor will be required to
collect and report training data.

7-1.50B FHWA-1273
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FHWA-1273 -- Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

. General

II. Nondiscrimination

Il Nonsegregated Facilities

IVV.  Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

VI,  Subletting or Assigning the Contract

VIl.  Safety: Accident Prevention

VIIl. False Statements Concerning Highway Projects

X, Implementation of Clean Air Act and Federal Water
Pollution Control Act

X Compliance with Governmentwide Suspension and
Debarment Requirements

Xl.  Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

l. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor {or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable requirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and cther agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-127 3 must be physically incorporated {not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services related to a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
of any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

IIl. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Note: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform to the U.S.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEQ) requirements not to discriminate and to take
affirmative action to assure equal opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 49 CFR 27)
and orders of the Secretary of Labor as modified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEC and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.5.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEQ:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national crigin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
cther forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEO Officer who will have
the responsibility for and must be capable of effectively
administering and promoting an active EEO program and who
must be assigned adequate authority and responsibility to do
S0,

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEQ in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than once every six months, at which time the
contractor's EEO policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEO Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring mincrities and
women.

d. Notices and posters setting forth the contractor's EEQO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEO policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified minorities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. Inthe event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to cbserve the provisions of that
agreement to the extent that the system meets the contractor's
compliance with EEQ contract provisions. Where
implementation of such an agreement has the effect of
discriminating against mincrities or women, or obligates the
contractor to do the same, such implementation violates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel.

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. Ifthe review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resolve
such complaints, and will take appropriate corrective action
within a reasonable time. If the investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are
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applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.5.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will pericdically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward qualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEQ clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that to the
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. Inthe event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does not relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEO obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. Therequirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national corigin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these requirements is a material breach
of this contract, which may result in the termination of this
contract or such cther remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEQ
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of mincrity and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorities and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-minority group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll peried preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

lll. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities" includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contracter shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 “Contract provisions and
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements.

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditicnally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits {or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
herecf, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made orincurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 28 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH—1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers.

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(i) The classification is utilized in the area by the
construction industry, and

{iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all workers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay ancther bona fide fringe benefit or an hourly cash
equivalent thereof.

d. If the contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upon
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1(b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1(b)(2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http./Awww . dol.gov/esafwhdforms/wh347instr.htm
of its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payroll submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a){3)(ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a)(3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic {including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

{iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance” required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, orthe Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 29 CFR 5.12.

4. Apprentices and trainees

a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orifa
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, whois not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
program shall be observed.

Every apprentice must be paid at not less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Every trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In additicn, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Equal employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section 1V,
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 28 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors toinclude Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resclved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, orthe
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. No part of this contract shall be subcontracted to any person
of firm ineligible for award of a Government contract by virtue
of section 3{a) of the Davis-Bacon Act or 29 CFR 5.12(a){(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.S.C. 1001.

V. CONTRACT WORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses required by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. No contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. Inthe event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
of upon written request of an authorized representative of the
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1)
through (4.) of this section and alsc a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.
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V1. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total criginal contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.118).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any cther assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, ahilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; however, contracting
agencies may establish their own self-performance
requirements.

VIIl. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. Inthe performance cf this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any cther needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. ltis a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee, in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and
health standards (29 CFR 1928) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.8.C.3704).

VIIl. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related to the
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as to the
character, quality, quantity, or cost of the material used or to
be used, or the quantity or quality of the work performed or to
be performed, or the cost therecf in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees toinclude or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such requirements.

X. CERTIFICATION REGARDING DEBARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any cther covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the certification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannct provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. However,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

c. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. If it is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant learns that its certification was erroneous when
submitted or has become erronecus by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant,” "person," "principal "
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract). “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds (such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,”
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upcn a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https:/Avww epls.gov/), which is
compiled by the General Services Administration.
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i. Nothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

EEE R R

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

(1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

(2) Hawve not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

(3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

{Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an erroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its cerification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction," "debarred,"
"suspended," "ineligible," "participant," "person." "principal "
and "voluntarily excluded," as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person who is
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction originated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,"
without medification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25 000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the cerification is erroneous. A participant is
responsible for ensuring that its principals are nct suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https:/Awww.epls.gov/), which is
compiled by the General Services Administration.

h. Nothing contained in the foregeing shall be construed to
require establishment of a system of records in order to render
in good faith the cerification required by this clause. The
knowledge and information of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/or
debarment.

EEE R R

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

EEE R R

Xl. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
meodification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.8.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11
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7-1.50C Female and Minority Goals

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction
Contracts," the Department is including in Section 7-1.50C, "Female and Minority Goals," female
utilization goals for Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:

Minority Utilization Goals

and minority

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:
SMSA Counties:
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0360 Anaheim-Santa Ana-Garden Grove, CA 11.9

CA Orange

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara

Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo

181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR
230). Submit the forms by August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full
journeymen in the types of trades or job classifications involved.

You have primary responsibility for meeting this training requirement.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the
subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of
apprenticeship or training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and
the availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits
you for each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an
approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward
journeymen status. Make every effort to enroll minority and women apprentices or trainees, such as conducting
systematic and direct recruitment through public and private sources likely to yield minority and women apprentices
or trainees, to the extent they are available within a reasonable recruitment area. Show that you have made the
efforts. In making these efforts, do not discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship
and Training

Ask the employee if the employee has successfully completed a training course leading to journeyman status or
has been employed as a journeyman. Your records must show the employee's answers to the questions.
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In your training program, establish the minimum length and training type for each classification. The
Department and FHWA approves a program if one of the following is met:

1.

It is calculated to:

1.1.  Meet the your equal employment opportunity responsibilities
1.2.  Qualify the average apprentice or trainee for journeyman status in the classification involved by the
end of the training period

It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is
administered in a way consistent with the equal employment responsibilities of federal-aid highway
construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered
by the program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in
lower level management positions such as office engineers, estimators, and timekeepers if the training is oriented
toward construction applications. Training is allowed in the laborer classification if significant and meaningful
training is provided and approved by the division office. Off-site training is allowed if the training is an integral part
of an approved training program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an
approved training program:

1.

3.

For on-site training
For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at
least one of the following:

2.1. Contribute to the cost of the training
2.2.  Provide the instruction to the apprentice or trainee

2.3. Pay the apprentice's or trainee's wages during the off-site training period

If you comply with Section 7-1.50D, "Training"

Each apprentice or trainee must:

1.

2.

Begin training on the project as soon as feasible after the start of work involving the apprentice's or
trainee's skill

Remain on the project as long as training opportunities exist in the apprentice's or trainee's work
classification or until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1.
2.

Copy of the program you will comply with in providing the training
Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 06-05-09)
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Replace Section 8 with:
SECTION 8 PROSECUTION AND PROGRESS
8-1.01 (BLANK)

8-1.02 ASSIGNMENT

No third-party agreement relieves you or your surety of your responsibility to complete the work. Do not sell,
transfer, or otherwise dispose of any contract part without prior written consent from the Department.

If you assign the right to receive contract payments, the Department accepts the assignment upon the Engineer's
receipt of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The
Department may use withheld payments for work completion whether payments are assigned or not.

8-1.025 PRECONSTRUCTION CONFERENCE

Attend a preconstruction conference with key personnel, including your assigned representative, at a time and
location determined by the Engineer. Submit documents as required before the preconstruction conference. You
may begin work before the preconstruction conference.

Be prepared to discuss the following topics and documents:

Topics Document
Potential claim and dispute resolution Potential claim forms
Contractor's representation Assignment of Contractor's representative
DBE and DVBE Final utilization reports
Equipment Equipment list
Labor compliance and equal employment opportunity | Job site posters and benefit and payroll reports
Material inspection Notice of Materials to be Used
Materials on hand Request for Payment for Materials on Hand
Measurements --
Partnering Field Guide to Partnering on Caltrans Construction Projects
Quality control QC plans
Safety Injury and Illness Prevention Program and job site posters
Schedule Baseline schedule and Weekly Statement of Working Days
Subcontracting Subcontracting Request
Surveying Survey Request
Traffic control Traffic contingency plan and traffic control plans
Utility work --
Weight limitations --
Water pollution control SWPPP or WPCP
Work restrictions PLACs
Working drawings --

8-1.03 BEGINNING OF WORK

Begin work within 15 days after receiving notice that the contract has been approved by the Attorney General or
the attorney appointed and authorized to represent the Department. Submit a written notice 72 hours before
beginning work. If the project has more than one location of work, submit a separate notice for each location.

You may begin work before receiving the notice of contract approval if you:

Deliver the signed contract, bonds, and evidence of insurance to the Department
Submit 72-hour notice

Obtain an encroachment permit from the Department

Are authorized by the Department to begin

Perform work at your own risk

Perform work under the contract

AN o e

The Engineer does not count working days for days worked before contract approval.

If the contract is approved, work already performed that complies with the contract is authorized.

If the contract does not get approved, leave the job site in a neat condition. If a facility has been changed,
restore it to its former or equivalent condition at your expense.
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The Department does not adjust time for beginning before the approval date.

8-1.04 PROGRESS SCHEDULE
8-1.04A General
Reserved

8-1.04B Critical Path Method Schedule
The following definitions apply to critical path method schedules:

activity: Task, event, or other project element on a schedule that contributes to completing the project.
Activities have a description, start date, finish date, duration, and one or more logic ties.

baseline schedule: The initial schedule showing the original work plan beginning on the date of contract
approval. This schedule shows no completed work to date and no negative float or negative lag to any
activity.

controlling activity: Construction activity that extends the scheduled completion date if delayed.

critical path: Longest continuous chain of activities for the project that has the least amount of total float of all
chains. In general, a delay on the critical path extends the scheduled completion date.

critical path method (CPM): Network based planning technique using activity durations and relationships
between activities to calculate a schedule for the entire project.

revised schedule: Schedule that incorporates a proposed or past change to logic or activity durations.

scheduled completion date: Planned project completion date shown on the current schedule.

updated schedule: Current schedule developed from the accepted baseline and any subsequent accepted
updated or revised schedules through regular monthly review to incorporate actual past progress.

Before or at the preconstruction conference, submit a CPM baseline schedule.

Submit a monthly updated schedule that includes the status of work completed to date and the work yet to be
performed as planned.

On each schedule, show:

1. Planned and actual start and completion date of each work activity, including applicable:

1.1.  Submittal development

1.2.  Submittal review and approval

1.3.  Material procurement

1.4.  Contract milestones and constraints

1.5. Equipment and plant setup

1.6. Interfaces with outside entities

1.7.  Erection and removal of falsework and shoring
1.8.  Test periods

1.9. Major traffic stage change

1.10. Final cleanup

2. Order that you propose to prosecute the work

3. Logical links between the time-scaled work activities

4. All controlling activities

5. Legible description of each activity

6. At least one predecessor and one successor to each activity, except for project start and project end
milestones

7. Duration of not less than one working day for each activity

8. Start milestone date as the contract approval date

You may include changes on updated schedules that do not alter the critical path or extend the schedule
completion date compared to the current schedule. Changes may include:

Adding or deleting activities
Changing activity constraints
Changing durations
Changing logic

bl
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If any proposed change in planned work results in altering the critical path or extending the scheduled
completion date, submit a revised schedule within 15 days of the proposed change.
For each schedule submittal:

1.  Submit a plotted original, time-scaled network diagram on a sheet of at least 8.5" x 11" with a title block
and timeline

2. If a computer program is used to make the schedule, submit a read-only compact disc or diskette containing
the schedule data. Label the compact disc or diskette with:

2.1.  Contract number
2.2.  CPM schedule number and date produced
2.3. File name

If there is no contract item for progress schedule (critical path method), full compensation for this work is
included in the contract prices paid for the items of work involved, and no additional compensation will be allowed
therefor.

8-1.05 TEMPORARY SUSPENSION OF WORK
8-1.05A General
The Engineer may suspend work wholly or in part due to any of the following:

1. Conditions are unsuitable for work progress.
You fail to do any of the following:

2.1.  Fulfill the Engineer's orders.

2.2. Fulfill a contract part.

2.3.  Perform weather-dependent work when conditions are favorable so that weather-related unsuitable
conditions are avoided or do not occur.

Upon the Engineer's written order of suspension, suspend work immediately. Provide for public safety and a
smooth and unobstructed passageway through the work zone during the suspension as specified in Sections 7-1.08,
"Public Convenience," and 7-1.09, "Public Safety." Resume work when ordered.

8-1.05B Suspensions Unrelated to Contractor Performance

For a suspension unrelated to your performance, providing for a smooth and unobstructed passageway through
the work during the suspension will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."
The days during a suspension unrelated to your performance are non-working days.

8-1.05C Suspensions Related to Contractor Performance

For a suspension related to your performance, the Department may provide for a smooth and unobstructed
passageway through the work during the suspension and deduct the cost from payments.
The days during a suspension related to your performance are working days.

8-1.06 TIME OF COMPLETION

The time to complete the work is specified in the special provisions.

The Engineer issues a Weekly Statement of Working Days by the end of the following week unless the contract
is suspended for reasons unrelated to your performance.

The Weekly Statement of Working Days shows:

Working days and non—working days during the reporting week

Time adjustments

Work completion date computations, including working days remaining
Controlling activities

el e

You may protest a Weekly Statement of Working Days.
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8-1.07 LIQUIDATED DAMAGES
8-1.07A General

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any, accrue
starting on the Ist day after the expiration of the working days through the day of contract acceptance except as
specified in Sections 8-1.07B, "Failure to Complete Work Parts within Specified Times," and 8-1.07C, "Failure to
Complete Work Parts by Specified Dates."

The Department withholds liquidated damages before the accrual date if the anticipated liquidated damages may
exceed the value of the remaining work.

Liquidated damages for all work, except plant establishment, are:

Liquidated Damages

Total Bid Liquidated Damages per

From over To Day
$0 $50,000 $1,200
$50,000 $120,000 $1,500
$120,000 $1,000,000 $1,900
$1,000,000 $5,000,000 $3,000
$5,000,000 $10,000,000 $5,400
$10,000,000 $30,000,000 $8,300
$30,000,000 $100,000,000 $10,500
$100,000,000 $250,000,000 $28,500

If all work, except plant establishment, is complete and the total number of working days has expired, liquidated
damages are $950 per day.

8-1.07B Failure to Complete Work Parts within Specified Times

The Department may deduct specified damages from payments for each day in completing a work part beyond
the time specified for completing the work part.

Damages for untimely completion of work parts may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely
completion of work parts and for the whole work.

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the specified
work part is complete.

8-1.07C Failure to Complete Work Parts by Specified Dates

The Department may deduct specified damages from payments for each day in completing a work part beyond
the specified completion date for the work part.

Damages for untimely work part completion may not be equal to the daily amount specified as liquidated
damages for the project as a whole, but the Department does not simultaneously assess damages for untimely work
part completion and the whole work.

Damages accrue starting the 1st day after an unmet completion date through the day the work part is complete.

8-1.07D Director Days

If the work is not completed within the working days, the Director may grant director days if it serves the State's
best interest.

By granting director days, the Director adds working days to the contract. The Director may either grant
enough days to eliminate the liquidated damages or fewer. In the latter case, the Department deducts liquidated
damages for the remaining overrun in contract time. The Director may deduct the Department's engineering,
inspection, and overhead costs incurred during the period of extension granted as director days.

8-1.08 TERMINATION OF CONTROL

The Department may terminate your control of the work for failure to do any of the following (Pub Cont Code §
10253):

1. Supply an adequate workforce
2. Supply material as described
3. Pay subcontractors (Pub Cont Code §10262)
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4. Prosecute the work as described in the contract

The Department may also terminate your control for failure to maintain insurance coverage.

For a Federal-aid contract, the Department may terminate your control of the work for failure to include
"Required Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

The Department gives you and your surety notice at least 5 days before terminating control. The notice
describes the failures and the time allowed to remedy the failures. If failures are not remedied within the time
provided, the Department takes control of the work.

The Department may complete the work if the Department terminates your control or you abandon the project
(Pub Cont Code § 10255). The Department determines the unpaid balance under Pub Cont Code § 10258 and the
contract.

At any time before final payment of all claims, the Department may convert a termination of control to a
termination of contract.

8-1.09 DELAYS
8-1.09A General

An excusable delay is a delay of a controlling activity beyond your control, not foreseeable when the work
began such as:

1. Change in the work
. Department action that is not part of the contract

3. Presence of an underground utility main not described in the contract or in a location different from that
specified

4. Described facility reconstruction not reconstructed as described, by the utility owner by the date specified,
unless the reconstruction is solely for your convenience

5. Department's failure to obtain timely access to the right-of-way

6. Department's failure to perform an action in the time specified

A critical delay is a delay that extends the schedule completion date.
To request a delay-related time or payment adjustment, submit an RFI.

8-1.09B Time Adjustments

For an excusable critical delay, the Department may make a time adjustment. The Engineer uses information
from the schedule to evaluate requests for time adjustments.

If requesting an adjustment, submit a revised schedule showing the delay's effect on the controlling activity. If
the delay has:

1. Occurred, submit records of dates and what work was performed during the delayed activity
2. Not occurred, submit the expected dates or duration of the delayed activity

If the Engineer requests, update the schedule to the last working day before the start of the delay.

8-1.09C Payment Adjustments

The Department may make a payment adjustment for an excusable delay that affects your costs.

Only losses for idle equipment, idle workers, and equipment moving or transporting are eligible for delay-
related payment adjustments.

The Engineer determines payment for idle time of equipment in the same manner as determinations are made
for equipment used in the performance of force account work under Section 9-1.03, "Force Account," with the
following exceptions:

1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental rate.
Daily number of payable hours equals the normal working hours during the delay, not to exceed 8 hours per
day.

3. Delay days exclude non—working days.

4. Markups are not added.

The Engineer determines payment adjustment for idle workers under Section 9-1.03B, "Labor," but does not
add markups.
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The Engineer includes costs due to necessary extra equipment moving or transporting.

8-1.10 (BLANK)

8-1.11 TERMINATION OF CONTRACT
8-1.11A General

The Director may terminate the contract if it serves the State's best interest. The Department issues you a
written notice, implements the termination, and pays you.

8-1.11B Relief from Responsibility for Work
On receiving a termination notice:

Stop work

Notify subcontractors and suppliers of the contract termination and stop contract-related work

Perform the Engineer-ordered work to secure the job site for termination

Remove equipment

If authorized, settle termination-related claims and liabilities involving subcontractors and suppliers; assign
to the Department the rights, titles, or interests held by you with respect to these parties

A e e

8-1.11C Responsibility for Materials

On receiving a termination notice, protect unused material until:

1. You submit an inventory of materials already produced, purchased, or ordered but not yet used; include the
location of the material.

2. The Engineer identifies materials that will be retained by the Department. Submit bills of sales or other
records of material title.

3. The Engineer confirms that unused materials paid by progress payment and materials furnished by the State
have been delivered and stored as ordered.

4. Titles are transferred for materials purchased by the Department.

Dispose of materials that will not be retained by the Department.

8-1.11D Contract Acceptance after Termination
The Engineer recommends contract acceptance after determining completion of:

1. Contract work ordered to be completed before termination
2. Other work ordered to secure the project before termination
3. Material delivery and title transfer

The Department pays you under Section 9-1.08, "Payment After Contract Acceptance."

8-1.11E Payment Adjustment for Termination

If the Department issues a termination notice, the Engineer determines payment for termination based on the
following:

1. Direct cost for the work:

1.1. Including mobilization, demobilization, securing the job site for termination, and losses from the
sale of materials

1.2.  Not including the cost of materials you keep, profit realized from the sale of materials, the cost of
material damaged by an occurrence as defined in Section 7-1.165, "Damage by Storm, Flood,
Tsunami or Earthquake," and other credits.

2. Cost of remedial work, as estimated by the Engineer, is not reimbursed.

3. Allowance for profit not to exceed 4 percent of the cost of the work. Prove a likelihood of having made a
profit had the contract not been terminated.

4. Material handling costs for material returned to the vendor or disposed of as ordered.
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5. Costs in determining the payment adjustment due to the termination, excluding attorney fees and litigation
costs.

Termination of the contract does not relieve the surety of its obligation for any just claims arising out of the
work performed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 9 MEASUREMENT AND PAYMENT
(Issued 03-11-10)

Replace Section 9 with:
SECTION 9 MEASUREMENT AND PAYMENT
9-1.01 MEASUREMENT OF QUANTITIES
9-1.01A General
The Department determines bid item quantities under U.S. customary units.

9-1.01B Weighing Equipment and Procedures
9-1.01B(1) General
The Engineer measures material quantities for payment with devices that comply with:

1. 4 CA Code of Regs § 4000 et seq.
2. Bus & Prof Code § 12001 et seq.

To determine the material payment quantities, use measuring devices that have been sealed by the Department
of Food and Agriculture's Division of Measurement Standards or its designated representative.

If a device is not type approved by the Division of Measurement Standards, type approve it under California
Test 109.

Notify the Engineer at least 1 business day in advance of equipment testing.

Use material plant controllers having elements affecting the data accuracy and delivery that have been sealed by
the Engineer. Make these elements available to the Engineer for inspection. If the elements are adequate for use,
the Engineer seals them. If security seal manipulation occurs, stop material production. Do not resume production
until the Engineer reinspects and reseals the device.

The Engineer measures material paid for by weight on Contractor-furnished sealed scales regularly inspected by
the Department of Food and Agriculture's Division of Measurement Standards or its designated representative.

Obtain authorization of portable vehicle scale installations before sealing.

Proportioning scales must comply with Section 5-1.10, "Equipment."

9-1.01B(2) Equipment
Each scale must be long enough to fit an entire vehicle or a combination vehicle on the scale deck. The
Department allows you to weigh a combination vehicle separately if you disconnect the vehicles.
Construct scale undersupports:

1. Using portland cement concrete containing at least 470 pounds of cement per cubic yard produced from
commercial quality materials

2. Such that footing heights are at least 20 inches thick

3. With a bearing surface at least 30 inches wide and bearing pressure on the footing not over 4000 pounds
per square foot

In constructing a scale:
1. Furnish drainage to prevent water from saturating the ground under the scale

2. Use bulkheads that prevent displacement
3. If shimming is necessary:
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3.1.  Use securely attached metal shims or grout
3.2 Do not use wedges to shim the supports
3.3. Do not use shim material in excess of 3 inches

4. Install mechanical indicating elements level, plumb, and rigidly mounted on the concrete undersupports
5. For a hopper scale, rigidly attach hopper scale lever systems and mechanical indicating elements so no
weight is lost from bending or support distortion

Each scale used to determine material payment quantities must be operated by a licensed weighmaster (Bus &
Prof Code § 12700 et seq.).

Submit a public weighmaster's certificate or certified daily summary weigh sheets for each weighed material
quantity. The Department may witness material weighing and check and compile the daily scale weight record.

Each vehicle operator must obtain weight or load slips from the weighmaster. Submit these records at the
delivery point.

9-1.01B(3) Procedures

Daily, weigh empty vehicles used to haul material paid for by weight. Each vehicle must have a legible
identification mark. The Department may verify material weight by having an empty and loaded vehicle weighed
on any scale the Engineer designates.

For imported topsoil measured by volume, soil amendment, and mulch:

1. Each vehicle must allow a ready and accurate contents determination
Unless vehicles are of uniform capacity, each vehicle must have a legible identification mark showing its
volume capacity

3. Load vehicles to at least the volume capacity

4. Level vehicle loads on arrival at the delivery point

If determining a quantity paid on a volume basis is impractical or if you request and the Engineer authorizes the
request, the Engineer weighs the material and converts the result to a volume measurement. The Engineer
determines the conversion factors and, if you agree, adopts this method of measurement.

9-1.01C Final Pay Items

The Department shows a bid item quantity as a final pay item for payment purposes only. For a final pay item,
accept payment based on the verified Bid Item List quantity, regardless of actual quantity used unless dimensions
are changed by the Engineer.

9-1.01D Quantities of Aggregate and Other Roadway Materials

The Engineer determines the weight of aggregate and other roadway materials that are being paid for by weight
as shown and does not include the deducted weight of water in their payment quantities.

Material Quantity Determination
Aggregate or other roadway material except as otherwise | By deducting the weight of water in the material® in
shown in this table excess of 3 percent of the dry weight of the material
from the weight of the material
Imported borrow, imported topsoil, aggregate subbase By deducting the weight of water in the material® in

excess of 6 percent of the dry weight of the material
from the weight of the material

Straw By deducting the weight of water in the material® in
excess of 15 percent of the dry weight of the material
from the weight of the material

Fiber” Engineer does not deduct the weight of water

Aggregate base and aggregate for cement treated bases As specified in Section 26, "Aggregate Bases," and
Section 27, "Cement Treated Bases"

NOTE: Percentage of water is determined by California Test 226.
At the time of weighing
"Weight of water in the fiber" must not exceed 15 percent of the dry weight of the fiber.
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9-1.02 SCOPE OF PAYMENT

The Department pays you for furnishing the resources and activities required to complete the Contract work.
The Department's payment is full compensation for furnishing the resources and activities, including:

1. Risk, loss, damage repair, or cost of whatever character arising from or relating to the work and
performance of the work
2. PLAC: and taxes

Full compensation for work specified in Sections 1 through 9 is included in the payment for the bid items
involved unless:

1. Bid item for the work is shown on the verified Bid Item List
2. Work is specified as paid for as extra work

The Department does not pay for your loss, damage, repair, or extra costs of whatever character arising from or
relating to the work that is a direct or indirect result of your choice of construction methods, materials, equipment, or
manpower, unless specifically mandated by the Contract.

Payment is:

1. Full compensation for each bid item specified by the description and measurement unit shown on the
verified Bid Item List

2. For the price bid for each bid item shown on the verified Bid Item List or as changed by change order with
a specified price adjustment

If an alternative is described in the Contract, the Department pays based on the bid items for the details and
specifications not described as an alternative.
The Department pays for work performed by change order based on one or a combination of the following:

1. Bid item prices
2. Force account

3. Agreed price

4. Specialist billing

If the Engineer chooses to pay for work performed by change order based on an agreed price, but you and the
Engineer cannot agree on the price, the Department pays by force account.

If a portion of extra work is covered by bid items, the Department pays for this work as changed quantities in
those items. The Department pays for the remaining portion of the extra work by force account or agreed price.

The Department pays 10 percent annual interest for unpaid and undisputed:

1. Progress payments
2. After-acceptance payment except for claims

For these payments, interest starts to accrue 30 days after the 1st working day following the 20th day of the
month payment is due. For extra work bills not submitted within 7 days after performing the work as specified in 5-
1.015E, "Extra Work Bills," interest starts to accrue 60 days after the 1st working day following the 20th day of the
month payment is due.

The Department pays 6 percent annual interest for unpaid and undisputed claims. Interest starts to accrue 61
days after the Department accepts a claim statement.

The Department pays 6 percent annual interest for awards in arbitration (Civ Code § 3289).

If the amount of a deduction or withhold exceeds final payment, the Department invoices you for the difference,
to be paid upon receipt.

9-1.03 FORCE ACCOUNT PAYMENT

9-1.03A General

For work paid by force account, the Engineer compares the Department's records to your daily force account
work report. When you and the Engineer agree on the contents of the daily force account work reports, the Engineer
accepts the report and the Department pays for the work. If the records differ, the Department pays for the work
based only on the information shown on the Department's records.
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If a subcontractor performs work at force account, accept an additional 10 percent markup to the total cost of
that work paid at force account, including markups specified in Section 9-1.03, as reimbursement for additional
administrative costs.

The markups specified in labor, materials, and equipment include compensation for all delay costs, overhead
costs, and profit.

If an item's payment is adjusted for work-character changes, the Department excludes your cost of determining
the adjustment.

Payment for owner-operated labor and equipment is made at the market-priced invoice submitted.

9-1.03B Labor

Labor payment is full compensation for the cost of labor used in the direct performance of the work plus a 35
percent markup. Force account labor payment consists of:

1. Employer payment to the worker for:

1.1.  Basic hourly wage

1.2. Health and welfare

1.3.  Pension

1.4.  Vacation

1.5. Training

1.6.  Other State and federal recognized fringe benefit payments

2. Labor surcharge percentage in Labor Surcharge and Equipment Rental Rates current during the work paid
at force account for:

2.1.  Workers' compensation insurance
2.2.  Social security

2.3. Medicare

2.4. Federal unemployment insurance
2.5. State unemployment insurance
2.6. State training taxes

3. Subsistence and travel allowances paid to the workers
4. Employer payment to supervisors, if authorized

The 35 percent markup consists of payment for all overhead costs related to labor but not designated as costs of
labor used in the direct performance of the work including:

Labor liability insurance
Other fixed or administrative costs that are not costs of labor used in the direct performance of the work

1. Home office overhead
2. Field office overhead
3. Bond costs

4. Profit

5.

6.

9-1.03C Materials

Material payment is full compensation for materials you furnish and use in the work. The Engineer determines
the cost based on the material purchase price, including delivery charges, except:

1. A 15 percent markup is added.
. Supplier discounts are subtracted whether you took them or not.
3. If the Engineer believes the material purchase prices are excessive, the Department pays the lowest current
wholesale price for a similar material quantity.
4. 1If you procured the materials from a source you wholly or partially own, the determined cost is based on
the lower of the:

4.1. Price paid by the purchaser for similar materials from that source on Contract items

4.2.  Current wholesale price for those materials
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5. If you do not submit a material cost record within 30 days of billing, the determined cost is based on the
lowest wholesale price:

5.1. During that period
5.2. In the quantities used

9-1.03D Equipment Rental
9-1.03D(1) General
Equipment rental payment is full compensation for:

1. Rental equipment costs, including moving rental equipment to and from the site of work performed by
change order using its own power.

2. Transport equipment costs for rental equipment that cannot be transported economically using its own
power. No payment is made during transport for the transported equipment.

3. 15 percent markup.

If you want to return the equipment to a location other than its original location, the payment to move the
equipment must not exceed the cost of returning the equipment to its original location. If you use the equipment for
work other than work paid by force account, the transportation cost is included in the other work.

Before moving or loading the equipment, obtain authorization for the equipment rental's original location.

The Engineer determines rental costs:

1. Using rates in Labor Surcharge and Equipment Rental Rates:

1.1. By classifying equipment using manufacturer's ratings and manufacturer-approved changes.

1.2.  Current during the work paid by force account.

1.3.  Regardless of equipment ownership; but the Department uses the rental document rates or minimum
rental cost terms if:

1.3.1. Rented from equipment business you do not own.
1.3.2.  The Labor Surcharge and Equipment Rental Rates hourly rate is $10.00 per hour or less.

2. Using rates established by the Engineer for equipment not listed in Labor Surcharge and Equipment Rental
Rates. You may submit cost information that helps the Engineer establish the rental rate; but the
Department uses the rental document rates or minimum rental cost terms if:

2.1. Rented from equipment business you do not own.
2.2. The Engineer establishes a rate of $10.00 per hour or less.

3. Using rates for transport equipment not exceeding the hourly rates charged by established haulers.
Equipment rental rates include the cost of:

Fuel

Oil

Lubrication

Supplies

Small tools that are not consumed by use
Necessary attachments
Repairs and maintenance
Depreciation

. Storage

0. Insurance

1. Incidentals

e AR I

The Department pays for small tools consumed by use. The Engineer determines payment for small tools
consumed by use based on Contractor-submitted invoices.
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9-1.03D(2) Equipment On the Job Site

For equipment on the job site at the time required to perform work paid by force account, the time paid is the
time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to move
the equipment to another location on the job site when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account and:

3.1. Hourly rates are paid in 1/2-hour increments
3.2 Daily rates are paid in 1/2-day increments

When rented equipment on the job site is used to perform work at force account not required by the original
contract work, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment Rental Rates
if:

You submit a request to use rented equipment

Equipment is not available from your owned equipment fleet or from your subcontractors
Rented equipment is from an independent rental company

Proposed equipment rental rate is reasonable

Engineer authorizes the equipment source and the rental rate before you use the equipment

SNk W=

The Department pays for fuel consumed during operation of rented equipment not included in the invoiced
rental rate.

9-1.03D(3) Equipment Not On the Job Site Required for Original Contract Work
For equipment not on the job site at the time required to perform work paid by force account and required for
original Contract work, the time paid is the time the equipment is operated to perform work paid by force account
and the time to move the equipment to a location on the job site when the work paid by force account is completed.
The minimum total time paid is:

1. 1 day if daily rates are paid
2. 8 hours if hourly rates are paid

If daily rates are recorded, equipment:

1. Idled is paid as 1/2 day

2. Operated 4 hours or less is paid as 1/2 day

3. Operated 4 hours or more is paid as 1 day

If the minimum total time exceeds 8 hours and if hourly rates are listed, the Department rounds up hours
operated to the nearest 1/2-hour increment and pays based on the following table. The table does not apply when

equipment is not operated due to breakdowns; in which case rental hours are the hours the equipment was operated.

Equipment Rental Hours

Hours operated Hours paid
0.0 4.00
0.5 425
1.0 4.50
1.5 4.75
2.0 5.00
25 5.25
3.0 5.50
3.5 5.75
4.0 6.00
4.5 6.25
5.0 6.50
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5.5 6.75

6.0 7.00

6.5 7.25

7.0 7.5

7.5 7.75
>8.0 hours used

9-1.03D(4) Equipment Not On the Job Site Not Required for Original Contract Work

For equipment not on the job site at the time required to perform work paid by force account and not required
for original Contract work, the time paid is the time:

1. To move the equipment to the location of work paid by force account plus an equal amount of time to
return the equipment to its source when the work paid by force account is completed

2. To load and unload equipment

3. Equipment is operated to perform work paid by force account

For this equipment, the Engineer may authorize rates in excess of those in Labor Surcharge and Equipment
Rental Rates subject to the following:

1. Equipment is not available from your normal sources or from one of your subcontractors
. Proposed equipment rental rate is reasonable
3. Engineer authorizes the equipment source and the rental rate before you use the equipment

9-1.03D(5) Non-Owner-Operated Dump Truck Rental

Submit the rental rate for non-owner-operated dump truck rental. The Engineer determines the payment rate.
Payment for non-owner-operated dump truck rental is for the cost of renting a dump truck, including its driver. For
the purpose of markup payment only, the non-owner-operated dump truck is rental equipment and the owner is a
subcontractor.

9-1.04 EXTRA WORK PERFORMED BY SPECIALISTS

If the Engineer determines that you or your subcontractors are not capable of performing specialty extra work, a
specialist may be used. Itemize the labor, material, and equipment rental costs unless it is not the special service
industry's established practice to provide itemization; in which case, the Engineer accepts current market-priced
invoices for the work.

The Engineer may accept an invoice as a specialist billing for work performed at an off—job site manufacturing
plant or machine shop.

The Engineer determines the cost based on the specialist invoice price minus any available or offered discounts
plus a 10 percent markup.

9-1.05 CHANGED QUANTITY PAYMENT ADJUSTMENTS
9-1.05A General
The unit prices specified in Section 9-1.05 are adjusted under Section 9-1.03, "Force Account."

9-1.05B Increases of More Than 25 Percent

If the total bid item quantity exceeds 125 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity exceeding 125 percent, the Engineer may
adjust the unit price for the excess quantity under Section 9-1.03, "Force Account," or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total item pay quantity.
In determining the unit cost, the Engineer excludes the item's fixed costs. You have recovered the fixed
costs in the payment for 125 percent shown on the verified Bid Item List.

3. After excluding fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

If the payment for the number of units of a bid item in excess of 125 percent of the verified Bid Item List is less
than $5,000 at the unit price, the Engineer may not adjust the unit price unless you request it.
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9-1.05C Decreases of More Than 25 Percent

If the total item pay quantity is less than 75 percent of the quantity shown on the verified Bid Item List and if no
approved Contract Change Order addresses payment for the quantity less than 75 percent, you may request a unit
price adjustment. The Engineer may adjust the unit price for the decreased quantity under Section 9-1.03, "Force
Account" or the following:

1. The adjustment is the difference between the unit price and the unit cost of the total pay quantity.
In determining the unit cost, the Engineer includes the item's fixed costs.

3. After including fixed costs, the Engineer determines the item unit cost under Section 9-1.03, "Force
Account."

The Department does not pay more than 75 percent of the item total in the verified Bid Item List.

9-1.05D Eliminated Items

If the Engineer eliminates an item, the Department pays your costs incurred before the Engineer's elimination
notification date.

If you order authorized material for an eliminated item before the notification date and the order cannot be
canceled, either of the following occurs:

1. If the material is returnable to the vendor, the Engineer orders you to return the material and the
Department pays your handling costs and vendor charges.
2. The Department pays your cost for the material and its handling and becomes the material owner.

The Engineer determines the payment for the eliminated bid item under Section 9-1.03, "Force Account.”

9-1.06 WORK-CHARACTER CHANGES

The Department adjusts a bid item unit price based on the difference between the cost to perform the work as
planned and the cost to perform the work as changed. The Engineer determines the payment adjustment under
Section 9-1.03, "Force Account." The Department adjusts payment for only the work portion that changed in
character.

9-1.07 PROGRESS PAYMENTS
9-1.07A General
The Department pays you based on Engineer-prepared monthly progress estimates. Each estimate reflects:

1. Total work completed during the pay period
Extra work bills if:

2.1.  Submitted by the 15th of a month
2.2.  Approved by the 20th of a month
Amount for materials on hand

Amount earned for mobilization
Deductions

Withholds

Resolved potential claims

Payment adjustments

SN

Submit certification stating the work complies with the QC procedures. The Engineer does not process a
progress estimate without a signed certification.
You may protest a progress payment.

9-1.07B Schedule of Values

Section 9-1.07B applies to a lump sum bid item for which a schedule of values is specified to be submitted.

The sum of the amounts for the work units listed in the schedule of values must equal the lump sum price bid
for the bid item.

Obtain authorization of a schedule of values before you perform work shown on the schedule. The Department
does not process a progress payment for the bid item without an authorized schedule of values.
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Accept progress payments for overhead, profit, bond costs, and other fixed or administrative costs as distributed
proportionally among the items listed except that for a contract with a bid item for mobilization, accept progress
payments for bond costs as included in the mobilization bid item.

For changed quantities of the work units listed, the Department adjusts payments in the same manner as
specified for changed quantities of bid items under Section 9-1.05, "Changed Quantity Payment Adjustments."

9-1.07C Materials On Hand
A material on hand but not incorporated into the work is eligible for progress payment if:

Listed in a special provision as eligible and is in compliance with other Contract parts

Purchased

An invoice is submitted

Stored within the State and you submit evidence that the stored material is subject to the Department's
control

5. Requested on the Department-furnished form

bl

9-1.07D Mobilization

Mobilization is eligible for partial payments if the Contract includes a bid item for mobilization. The
Department makes the partial payments under Pub Cont Code § 10264. If the Contract does not include a
mobilization bid item, mobilization is included in the payment for the various bid items.

The Department pays the item total for mobilization in excess of 10 percent of the total bid in the 1st payment
after Contract acceptance.

9-1.07E Withholds
9-1.07E(1) General

The Department may withhold payment for noncompliance.

The Department returns the noncompliance withhold in the progress payment following correction of
noncompliance.

Withholds are not retentions under Pub Cont Code § 7107 and do not accrue interest under Pub Cont Code §
10261.5.

Withholds are cumulative and independent of deductions.

Section 9-1.07E does not include all withholds that may be taken; the Department may withhold other payments
as specified.

9-1.07E(2) Progress Withholds

The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress
occurs when:

1. Total days to date exceed 75 percent of the revised Contract working days
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent

The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised
Contract working days and converting the quotient to a percentage.

The Engineer determines the percent of value of work completed by summing payments made to date and the
amount due on the current progress estimate, dividing this sum by the current total estimated value of the work, and
converting the quotient to a percentage. These amounts are shown on the Progress Payment Voucher.

When the percent of working days elapsed minus the percent of value of work completed is less than or equal to
15 percent, the Department returns the withhold in the next progress payment.

9-1.07E(3) Performance Failure Withholds

During each estimate period you fail to comply with a Contract part, including submittal of a document as
specified, the Department withholds a part of the progress payment. The documents include QC plans, schedules,
traffic control plans, and water pollution control submittals.

For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold
more than 10 percent of the total bid.

For multiple performance failures, the Department withholds 100 percent of the progress payment but does not
withhold more than 10 percent of the total bid.
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9-1.07E(4) Stop Notice Withholds

The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq.
Stop notice information may be obtained from the Office of External Accounts Payable, Division of
Accounting.

9-1.07E(5) Penalty Withholds

Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a
governmental agency or private lawsuit. Penalties are also payments made or costs incurred in settling alleged
violations of federal, state, or local laws, regulations, requirements, or PLACs. The cost incurred may include the
amount spent for mitigation or correcting a violation.

If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the
penalty disposition has been resolved. The Department may withhold penalty funds without notifying you.

Instead of the withhold, you may provide a bond equal to the highest estimated liability for any disputed
penalties proposed.

9-1.07E(6)-9-1.07E(10) Reserved

9-1.07F Retentions

The Department does not retain moneys from progress payments due to the Contractor for work performed (Pub
Cont Code § 7202).

9-1.07G-9-1.07K Reserved

9-1.08 PAYMENT AFTER CONTRACT ACCEPTANCE
9-1.08A General
Reserved

9-1.08B Payment Before Final Estimate

After Contract acceptance, the Department pays you based on the Engineer-prepared estimate that includes
withholds and the balance due after deduction of previous payments.

9-1.08C Proposed Final Estimate

The Engineer estimates the amount of work completed and shows the amount payable in a proposed final
estimate based on:

1. Contract items

2. Payment adjustments

3. Work paid by force account or agreed price
4. Extra work

5. Deductions

Submit either a written final estimate acceptance or a claim statement no later than the 30th day after receiving
the proposed final estimate. Evidence of the Contractor's receipt of the final estimate and the Engineer's receipt of
the Contractor's written acceptance or claim statement is a delivery service's proof of delivery or Engineer's written
receipt if hand delivered.

If you claim that the final estimate is less than 90 percent of your total bid, the Department adjusts the final
payment to cover your overhead. The adjustment is 10 percent of the difference between the total bid and the final
estimate. The Department does not make this adjustment on a terminated contract.

9-1.08D Final Payment and Claims
9-1.08D(1) General
If you accept the proposed final estimate or do not submit a claim statement within 30 days of receiving the
estimate, the Engineer furnishes the final estimate to you and the Department pays the amount due within 30 days.
This final estimate and payment is conclusive except as specified in Sections 5-1.015, "Records," 6-1.075,
"Guarantee," and 9-1.09, "Clerical Errors."
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If you submit a claim statement within 30 days of receiving the Engineer's proposed final estimate, the Engineer
furnishes a semifinal estimate to the Contractor and the Department pays the amount due within 30 days. The
semifinal estimate is conclusive as to the amount of work completed and the amount payable except as affected by
the claims or as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

9-1.08D(2) Claim Statement
9-1.08D(2)(a) General

For each claim, submit a claim statement showing only the identification number that corresponds to the Full
and Final Potential Claim Record and the final amount of additional payment requested except:

1. If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record

2. For a claim for quantities, withholds, deductions, liquidated damages, or change order bills

3. For an overhead claim

If the final amount of requested payment differs from the amount requested in the Full and Final Potential
Claim Record, submit:

Identification number that corresponds to the Full and Final Potential Claim Record
Final amount of additional payment requested

Basis for the changed amount

Contract documentation that supports the changed amount

Statement of the reasons the Contract documentation supports the claim

A e e

The Engineer notifies you of an omission of or a disparity in the exclusive identification number. Within 15
days of the notification, correct the omission or disparity. If the omission or disparity is not resolved after the 15
days, the Engineer assigns a new number.

For a claim for quantities, withholds, deductions, or change order bills submit:

1. Final amount of additional payment requested
Enough detail to enable the Engineer to determine the basis and amounts of the additional payment
requested

9-1.08D(2)(b) Overhead Claims
Include with an overhead claim:

1. Final amount of additional payment requested
2. Independent CPA audit report

Failure to submit the audit report with an overhead claim with the claim statement is a waiver of the overhead
claim and operates as a bar to arbitration on the claim (Pub Cont Code § 10240.2).

The Department deducts an amount for field and home office overhead paid on added work from any claim for
overhead. The value of the added work equals the value of the work completed minus the total bid. The home
office overhead deduction equals 5 percent of the added work. The field office overhead deduction equals 5-1/2
percent of the added work.

If you intend to pursue a claim for reimbursement for field or home office overhead beyond that provided
expressly by the Contract:

1. Notify the Engineer within 30 days of receipt of the proposed final estimate of your intent to seek
reimbursement for specific overhead costs beyond that provided by the Contract

2. Specifically identify each claim and each date associated with each claim from which you seek

reimbursement for specific overhead costs beyond that provided by the Contract

Timely submit all other claims

4. Within 30 days of receipt of the proposed final estimate, submit an audit report prepared by an independent
CPA

W

4.1. The audit report must show calculations with supporting documentation of actual home office and
project field overhead costs
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4.2. The calculations must specify the actual daily rates for both field and home office overhead for the
entire duration of the project expressed as a rate per working day

4.3. The start and end dates of the actual project performance period, number of working days, overhead
cost pools, and all allocation bases must be disclosed in the calculations of your actual field and
home office overhead daily rates

4.4. Neither daily rate may include a markup for profit

Field overhead costs from which the daily rate is calculated must be:

5.1.  Allowable under 48 CFR 31

5.2.  Supported by reliable records

5.3. Related solely to the project

5.4. Incurred during the actual project performance period
5.5.  Comprised of only time-related field overhead costs
5.6.  Not a direct cost

Home office overhead costs from which the daily rate is calculated must be:

6.1. Allowable under 48 CFR 31

6.2.  Supported by reliable records

6.3. Incurred during the actual project performance period
6.4. Comprised of only fixed home office overhead costs
6.5. Not a direct cost

The actual rate of time-related overhead is subject to authorization by the Engineer.

The CPA’s audit must be performed under the Attestation Standards published by the American Institute of
Certified Public Accountants. The CPA’s audit report must express an opinion whether or not your calculations of
your actual field and home office overhead daily rates comply with Section 9-1.08D(2)(b), "Overhead Claims." The
attest documentation prepared by the CPA in connection with the audit must be reproduced and submitted for review
with the audit report.

The Department provides markups for all work paid by force account. Overhead for field and home office costs
are included in the markups. Overhead claims in excess of Contract markups are not allowed under the Contract. If
you seek reimbursement for costs not allowed under the Contract, the Department does not pay your cost of
performing the independent CPA examination specified in section 9-1.08D(2)(b), "Overhead Claims," including
preparation of the audit report.

9-1.08D(2)(c) Declaration

Submit a declaration that includes the following language with the claim statement:

I declare under penalty of perjury, according to the laws of the State of California, that the foregoing
claims, with specific reference to the California False Claims Act (Govt Code § 12650 et seq.) and to the
extent the project contains federal funding, the U.S. False Claims Act (31 USC § 3729 et seq.), are true and
correct, and that this declaration was signed on (date) , 20 at ,
California.

9-1.08D(2)(d) Waiver

A claim is waived if:

1.

W

Claim does not have a corresponding Full and Final Potential Claim Record identification number

Claim does not have the same nature, circumstances, and basis of claim as the corresponding Full and Final
Potential Claim Record

Claim is not included in the claim statement

You do not comply with the claim procedures

You do not submit the declaration specified in 9-1.08D(2)(¢c), "Declaration”

9-1.08D(3) Final Determination of Claims

Failure to allow timely access to claim supporting data when requested waives the claim.
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The Department's costs in reviewing or auditing a claim not supported by the Contractor's accounting or other
records are damages incurred by the State within the meaning of the California False Claims Act.

If the Engineer determines that a claim requires additional analysis, the Engineer schedules a board of review
meeting. Meet with the board of review and make a presentation supporting the claim.

After claim review completion by the Engineer or board of review, the Department makes the final
determination of claims and furnishes it to the Contractor.

After the determination, the Engineer furnishes a final estimate to the Contractor and the Department pays the
amount due within 30 days. The final estimate is conclusive as to the amount of work completed and the amount
payable except as specified in Sections 5-1.015, "Records," 6-1.075, "Guarantee," and 9-1.09, "Clerical Errors."

The Contractor's failure to comply with the claim procedures is a bar to arbitration under Pub Cont Code §
10240.2.

9-1.09 CLERICAL ERRORS

For 3 years after Contract acceptance, estimates and payments are open to correction and adjustment for clerical
errors. Either the Department or the Contractor pays to the other the amount due except for clerical errors resulting
in an adjustment less than $200; in which case, no payment is made.

9-1.10 ARBITRATION

Pub Cont Code § 10240 through 10240.13 provides for the resolution of contract claims by arbitration.

Start arbitration by filing a complaint with the Office of Administrative Hearings in Sacramento (1 CA Code
Regs § 1350). File the arbitration complaint no later than 90 days after receiving the Department's final written
decision on a claim (Pub Cont Code § 10240.1).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 10 DUST CONTROL
(Issued 02-06-09)

Replace Section 10 with:
SECTION 10 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 11 MOBILIZATION
(Issued 06-05-09)

Replace Section 11 with:
SECTION 11 (BLANK)

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 12 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES
(Issued 11-07-08)

In Section 12-1.01 in the 2nd paragraph, replace the 1st sentence with:
Attention is directed to Part 6 of the California MUTCD.
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Replace Section 12-2.01 with:
12-2.01 FLAGGERS

Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under
construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and
shall be provided with the necessary equipment in conformance with Part 6 of the California MUTCD. The
equipment shall be furnished and kept clean and in good repair by the Contractor at the Contractor's expense.

All flaggers shall wear safety apparel meeting the requirements of ANSI/ISEA 107-2004 for Class 2 or 3
garment and complying with 71 Fed Reg 67792.

In Section 12-3.01 replace the 1st paragraph with:

In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the
performance of the work shall conform to the provisions in this Section 12-3.

In Section 12-3.06 in the 1st paragraph, replace the 2nd sentence with:
Construction area signs are shown in or referred to in Part 6 of the California MUTCD.

In Section 12-3.06 in the 4th paragraph, replace the 1st sentence with:

All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6
of the California MUTCD and these specifications.

In Section 12-3.06 in the 8th paragraph, replace the 1st sentence with:

Used signs with the specified sheeting material will be considered satisfactory if they conform to the
requirements for visibility and legibility and the colors conform to the requirements in Part 6 of the California
MUTCD.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 14 (BLANK)
(Issued 06-01-11)

Replace Section 14 with:
SECTION 14 ENVIRONMENTAL STEWARDSHIP
14-1 GENERAL
14-1.01 GENERAL

Environmental stewardship includes both environmental compliance and environmental resource management.
If an ESA is shown on the plans:

1. The boundaries shown are approximate; the Department marks the exact boundaries on the ground
. Do not enter the ESA unless authorized
3. [Ifthe ESA is breached, immediately:
3.1. Secure the area and stop all operations within 60 feet of the ESA boundary
3.2. Notify the Engineer
4. If the ESA is damaged, the Department determines what efforts are necessary to remedy the damage and
who performs the remedy; you are responsible for remedies and charges.

14-2 CULTURAL RESOURCES
14-2.01 GENERAL
Reserved

14-2.02 ARCHAEOLOGICAL RESOURCES
If archaeological resources are discovered at the job site, do not disturb the resources and immediately:
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1. Stop all work within a 60-foot radius of the discovery
2. Protect the discovery area
3. Notify the Engineer

The Department investigates. Do not move archaeological resources or take them from the job site. Do not
resume work within the discovery area until authorized.

If, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of an
archaeological find, or investigation or recovery of archeological materials, you will be compensated for resulting
losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of
Way Delays."

If ordered, furnish resources to assist in the investigation or recovery of archaeological resources. This work
will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."

14-2.03 ARCHAEOLOGICAL MONITORING AREA

Section 14-2.03 applies if an AMA is described in the Contract.

The Department assigns an archacological monitor to monitor job site activities within the AMA. Do not work
within the AMA unless the archeological monitor is present.

The Engineer and the Department archaeological monitor conduct an AMA location field review with you at
least 5 business days before start of work. The Department marks the exact boundaries of the AMA on the ground.

If temporary fence (Type ESA) or other exclosure for an AMA is described in the Contract, install temporary
fence (Type ESA) or other exclosure to define the boundaries of the AMA during the AMA location field review.

At least 5 business days before starting work within an AMA, submit a schedule of days and hours to be worked
for the Engineer's approval. If you require changes in the schedule, submit an update for the Engineer's approval at
least 5 business days before any changed work day.

If archaeological resources are discovered within an AMA, comply with Section 14-2.02, "Archaeological
Resources."

14-2.04 HISTORIC STRUCTURES

Reserved
14-3 COMMUNITY IMPACTS AND ENVIRONMENTAL JUSTICE
Reserved
14-4 NATIVE AMERICAN CONCERNS
Reserved
14-5 AESTHETICS
Reserved

14-6 BIOLOGICAL RESOURCES
14-6.01 GENERAL
Reserved

14-6.02 BIRD PROTECTION

Protect migratory and nongame birds, their occupied nests, and their eggs.

The Department anticipates nesting or attempted nesting from February 15 to September 1.

The federal Migratory Bird Treaty Act, 16 USC § 703—711, and 50 CFR Pt 10 and Fish & Game Code §§ 3503,
3513, and 3800 protect migratory and nongame birds, their occupied nests, and their eggs.

The federal Endangered Species Act of 1973, 16 USC §§ 1531 and 1543, and the California Endangered
Species Act, Fish & Game Code §§ 2050-2115.5, prohibit the take of listed species and protect occupied and
unoccupied nests of threatened and endangered bird species.

The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction of bald and golden eagles
and their occupied and unoccupied nests.

If migratory or nongame bird nests are discovered that may be adversely affected by construction activities or
an injured or killed bird is found, immediately:
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1. Stop all work within a 100-foot radius of the discovery.
2. Notify the Engineer.

The Department investigates. Do not resume work within the specified radius of the discovery until authorized.

When ordered, use exclusion devices, take nesting prevention measures, remove and dispose of partially
constructed and unoccupied nests of migratory or nongame birds on a regular basis to prevent their occupation, or
perform any combination of these. This work will be paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

Prevent nest materials from falling into waterways.

Bird protection that causes a delay to the controlling activity is a condition unfavorable to the suitable
prosecution of work as specified in Section 8-1.05, "Temporary Suspension of Work."

14-7 PALEONTOLOGICAL RESOURCES
If paleontological resources are discovered at the job site, do not disturb the material and immediately:

1. Stop all work within a 60-foot radius of the discovery
2. Protect the area
3. Notify the Engineer

The Department investigates and modifies the dimensions of the protected area if necessary. Do not move
paleontological resources or take them from the job site. Do not resume work within the specified radius of the
discovery until authorized.

14-8 NOISE AND VIBRATION
14-8.01 GENERAL
Reserved

14-8.02 NOISE CONTROL

Do not exceed 86 dBA LMax at 50 feet from the job site activities from 9 p.m. to 6 a.m.
Equip an internal combustion engine with the manufacturer-recommended muffler. Do not operate an internal
combustion engine on the job site without the appropriate muffler.

14-9 AIR QUALITY
14-9.01 AIR POLLUTION CONTROL

Comply with air pollution control rules, regulations, ordinances, and statutes that apply to work performed
under the Contract, including air pollution control rules, regulations, ordinances, and statutes provided in Govt Code
§ 11017 (Pub Cont Code § 10231).

Do not burn material to be disposed of.

14-9.02 DUST CONTROL

Prevent and alleviate dust by applying water, dust palliative, or both under Section 14-9.01.

Apply water under Section 17, "Watering."

Apply dust palliative under Section 18,"Dust Palliative."

If ordered, apply water, dust palliative, or both to control dust caused by public traffic. This work will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work."

14-10 SOLID WASTE DISPOSAL AND RECYCLING
14-10.01 SOLID WASTE DISPOSAL AND RECYCLING

Submit an annual Solid Waste Disposal and Recycling Report between January 1 and 15 for each year work is
performed under the Contract at any time during the previous calendar year. Show the types and amounts of project-
generated solid waste taken to or diverted from landfills or reused on the project from January 1 through December
31 of the previous calendar year.

Submit a final annual Solid Waste Disposal and Recycling Report within 5 business days after Contract
acceptance. Show the types and amounts of project-generated solid waste taken to or diverted from landfills or
reused on the project from January 1 to Contract acceptance.

For each failure to submit a completed form, the Department withholds $10,000.
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14-11 HAZARDOUS WASTE AND CONTAMINATION
14-11.01 GENERAL
Reserved

14-11.02 ASBESTOS AND HAZARDOUS SUBSTANCES

Upon discovery, immediately stop working in and notify the Engineer of areas where asbestos or a hazardous
substance is present if the:

1. Contractor reasonably believes the substance is asbestos as defined in Labor Code § 6501.7 or a hazardous
substance as defined in Health & Safety Code §§ 25316 and 25317

2. Presence is not described in the Contract

3. Substance has not been made harmless

14-12 OTHER INTERAGENCY RELATIONS

Reserved
14-13 PAYMENT

Payment for work specified in Section 14 is included in the payment for the bid items involved unless:

1. Bid item for the work is shown in the verified Bid Item List
2. Work is specified as paid for as extra work

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 15 EXISTING HIGHWAY FACILITIES
(Issued 05-01-09)

In Section 15-1.02 replace the 1st paragraph with:

Existing facilities which are to remain in place shall be protected in conformance with the provisions in
Sections 5-1.18, "Property and Facility Preservation," and 7-1.12, "Indemnification and Insurance."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 19 EARTHWORK
(Issued 09-16-11)

Replace Section 19-1.02 with:
19-1.02 (BLANK)

Replace Section 19-1.03 with:
19-1.03 GRADE TOLERANCE

Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of
the following:

A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary
more than 0.05 foot above or below the grade established by the Engineer.

B. When subbase or base material to be placed on the grading plane is to be paid for by the ton, the grading
plane at any point shall not vary more than 0.10 foot above or below the grade established by the Engineer.

C. When the material to be placed on the grading plane is to be paid for by the cubic yard, the grading plane at
any point shall be not more than 0.05 foot above the grade established by the Engineer.
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In Section 19-3.025C replace the 1st paragraph with:

Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01,
"Cementitious Materials." Supplementary cementitious material will not be required.

In Section 19-3.025C replace the 4th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Soil
cement bedding shall contain not less than 282 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

In Section 19-3.06 replace the 9th paragraph with:

Unless otherwise shown on the plans or specified in these specifications or the special provisions, material for
structure backfill to be compacted to a relative compaction of not less than 90 percent, except material to be placed
behind retaining walls, shall consist of material free of rocks, broken concrete, other solid material exceeding
3 inches in greatest dimension, or organic or other unsatisfactory material.

In Section 19-3.062 replace the 1st paragraph with:
Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water.

In Section 19-3.062 replace the 5th paragraph with:

Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."
Supplementary cementitious material will not be required.

In Section 19-3.062 replace the 8th paragraph with:

The aggregate, cementitious material, and water shall be proportioned either by weight or by volume. Slurry
cement backfill shall contain not less than 188 pounds of cementitious material per cubic yard. The water content
shall be sufficient to produce a fluid, workable mix that will flow and can be pumped without segregation of the
aggregate while being placed.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 20 EROSION CONTROL AND HIGHWAY PLANTING
(Issued 04-20-12)

Replace Section 20-2.03 with:
20-2.03 SOIL AMENDMENT
Soil amendment must comply with the Food & Agri Code.

In Section 20-2.10 delete the 8th, 9th, and 10th paragraphs.

In Section 20-3.04A delete the last paragraph.

In Section 20-4.026 replace the 3rd paragraph with:
Oil or pelleted forms of pesticides for weed control shall not be used.
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Replace Section 20-4.055 with:
20-4.055 PRUNING
Prune plants under ANSI A300 (Part 1) published by the Tree Care Industry Association.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 24 LIME STABILIZATION
(Issued 06-05-09)

Replace Section 24 with:
SECTION 24 LIME STABILIZED SOIL
24-1.01 GENERAL
24-1.01A Summary

Section 24 includes specifications for stabilizing soil by mixing lime and water with soil and compacting the
mixture to the specified dimensions.

24-1.01B Definitions

lime: Quicklime made from high-calcium or dolomitic sources specified under ASTM C 51. For high-calcium
quicklime, the calcium oxide content must be greater than 90 percent. For dolomitic quicklime, the
calcium oxide content must be greater than 55 percent and the combined calcium oxide and magnesium
oxide content must be greater than 90 percent.

mellowing period: The time between the initial and final mixing to promote initial chemical reactions between
lime, water, and soil.

24-1.01C Submittals

From 30 to 180 days before use, submit one 10-pound sample of each lime product proposed and from each
source.

Submit lime samples in airtight containers under ASTM C 50. Mark the sample date on the container. Include
the MSDS and chemical and physical analysis with the submittal.

With the lime samples, submit a Certificate of Compliance from the pre-qualified lime source under Section
6-1.07, "Certificates of Compliance," with a statement certifying the lime furnished is the same as that pre-
qualified.

Fifteen days before starting soil stabilization activities, submit for the Engineer's approval a laboratory to
perform quality control tests. The laboratory must be qualified under the Department's Independent Assurance
Program.

Before you apply lime in slurry form, submit the slurry's lime content for Engineer's approval 25 days before
application.

Before performing quality control sampling and testing, submit the time and location the sampling and testing
will occur. Submit quality control testing results within 24 hours of receiving the results.

Submit a weighmaster certificate or bill of lading with each load of lime delivered to the jobsite.

24-1.01D Quality Control and Assurance
General

Perform quality control testing in the presence of the Engineer.

Place unique, sequentially numbered lock seals on each load and affix them to trailer blow down valves that are
locked open. The bill of lading for each lime delivery must have that specific lock seal number legibly and visibly
imprinted.

The Engineer samples each lime delivery truck at the job site and randomly tests them off-site.

Pre-qualification of Lime Sources

Lime sources must be listed on the Department's pre-qualified products list. The list is available at the METS
web site.
The pre-qualified list for lime sources describes the application procedures for inclusion on the list.
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Preparing Soil
After you prepare an area for lime soil stabilization, test the soil to be stabilized every 500 cubic yards for
relative compaction under California Test 231 and moisture content under California Test 226, and verify the
surface grades.

Applying Lime

The Engineer determines the final application rate for each lime product proposed from the samples submitted.
If the soil being stabilized changes, the Engineer changes the application rate. Based on California Test 373, the
Engineer reports the application rates as the percent of lime by dry weight of soil. The Engineer provides the
optimum moisture content determined under California Test 373 for each application rate.

Before applying lime, measure the temperature at the ground surface.

If lime in dry form is used, the Engineer verifies the application rate using the drop pan method once per 40,000
square feet stabilized, or twice per day, whichever is greater.

If lime in slurry form is used, report the quantity of slurry placed by measuring the volume of slurry in the
holding tank once per 40,000 square feet stabilized, or twice per day, whichever is greater.

Mixing
For each day of initial mixing, test the moisture content. Sample the material immediately after initial mixing.
Randomly test the adequacy of the final mixing with a phenolphthalein indicator solution.
During mixing operations, measure the ground temperature at full mixing depth.
After mixing and before compacting, determine maximum density under California Test 216 from composite
samples of the mixed material and at each distinct change in material. Test the moisture content of the mixed
material under California Test 226. Test the gradation for compliance with "Materials."

Compaction

Test relative compaction on a wet weight basis.

After initial compaction, determine in-place density under California Test 231 and moisture content under
California Test 226 at the same locations. The testing frequency must be 1 test per 250 cubic yards of lime
stabilized soil. Test in 0.50-foot depth intervals.

Before requesting to compact material in layers greater than 0.50 foot, construct a test strip in the production
area and demonstrate the test strip passes compaction tests using the proposed thickness. The test strip must contain
no more material than 1 day's production. The Engineer tests at not more than 0.50-foot depth intervals regardless
of the thickness of your layers.

Construct test pads by scraping away material to the depth ordered by the Engineer. If a compaction test fails
corrective action must include the layers of material already placed above the test pad elevation.

Finish Grading

Do not proceed with construction activities for subsequent layers of material until the Engineer verifies the final
grades of the lime stabilized soil.

Dispute Resolution

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test
result discrepancies. Notify the Engineer within 5 days of receiving a test result if you dispute the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of
paperwork including worksheets used to determine the disputed test results to the Engineer. An Independent Third
Party (ITP) performs referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited
under the Department's Independent Assurance Program. The ITP must be independent of the project. By mutual
agreement, the ITP is chosen from:

A Department laboratory

A Department laboratory in a district or region not in the district or region the project is located
The Transportation Laboratory

A laboratory not currently employed by you or your lime producer

L=

If split quality control or acceptance samples are not available, the ITP uses any available material representing
the disputed material for evaluation.
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24-1.02 MATERIALS
24-1.02A Lime
Lime must comply with ASTM C 977 and the following:

Lime
Quality ASTM Specification
Characteristic
Available C25° High Calcium
Calcium and Quicklime:
Magnesium Ca0>90
Oxide(min., %) Dolomitic
Quicklime:
CaO > 55 and
Ca0O + Mg0O > 90
Loss on ignition C25 7 (total loss)
(max., %) 5 (carbon dioxide)
2 (free moisture)
Slaking rate Cc110 30 °Crise in 8
minutes
Notes:
*You may use ASTM C25 or ASTM C1301 and
ASTM C1271.

A 0.5-pound sample of lime dry-sieved in a mechanical sieve shaker for 10 minutes £30 seconds must comply
with:

Sieve Sizes Percentage
Passing
3/8-inch 98-100

Slurry must:

1. Be free of contaminants
2. Contain at least the minimum dry solids
3. Have uniform consistency

If you prepare lime slurry, prepare it at the jobsite.

24-1.02B Water

If available, use potable water. Inform the Engineer if a water source other than potable water is used. If not
using potable water, water for mixing soil and lime must:

1. Contain no more than 650 parts per million of chlorides as Cl, and no more than 1,300 parts per million of
sulfates as SO,
2. Not contain an amount of impurities that will cause a reduction in the strength of the stabilize soil

24-1.02C Mixed Material

Take a composite sample from 5 random locations after initial mixing. The moisture content of the composite
sample tested under California Test 226 must be a minimum of 3 percent greater than optimum. Determine the
moisture versus density relationship of the composite sample material determined under California Test 216, except
Part 2, Section E, Paragraph 6 is modified as follows:

After adjustment of the moisture content, compact each of the remaining test specimens in the mold, then
record the water adjustment, tamper reading, and the corresponding adjusted wet density from the chart on
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Table 1 using the column corresponding to the actual wet weight of the test specimen compacted. Note
each of these wet weights on Line I.

The mixed material before compaction excluding rock must comply with:

Sieve Sizes Percentage
Passing
1" 98 - 100
No. 4 60 - 100

24-1.02D Curing Treatment
Curing treatment may be any of the following:

1.  Water cure
2. Curing seal
3. Moist material blanket

Curing seal must be SS or CSS grade asphaltic emulsion under Section 94, "Asphaltic Emulsions."

24-1.03 CONSTRUCTION
24-1.03A General

If using different types of lime or lime from more than one source, do not mix them. The Engineer determines
separate application rates.

Deliver lime in full loads unless it is the last load needed for a work shift.

Apply lime at ground temperatures above 35 °F. Do not apply lime if you expect the ground temperature to
drop below 35 °F before you complete mixing and compacting.

During mixing, maintain the in-place moisture of the soil to be stabilized a minimum 3 percent above the
optimum moisture determined under California Test 216 as modified in "Mixed Material." During compaction and
finish grading, add water to the surface to prevent drying until the next layer of mixed material is placed, or until
you apply curing treatment.

Scarify the surface of lime stabilized soil at least 2 inches between each layer. Do not scarify the final surface
of the lime stabilized soil.

Between the time of applying lime and 3 days after applying curing treatment, only allow equipment or vehicles
on the soil being stabilized that are essential to the work.

24-1.03B Preparing Soil

Except for soil clods, remove rocks or solids larger than 1/3 of the layer thickness. Regardless of the layer
thickness, remove rocks and solids greater than 4 inches. Notify the Engineer if you encounter rocks or solids
greater than 1/3 of the layer thickness.

Before adding lime, place the soil to be stabilized to within 0.08 foot of the specified lines and grades and
compact to not less than 90 percent relative compaction.

24-1.03C Applying Lime

Apply lime uniformly over the area to be stabilized using a vane spreader.

The Engineer determines the final application rate. Do not vary from this application rate by more than 5
percent.

Apply lime in dry form. If you request and the Engineer approves, you may apply lime in slurry form.

Lime slurry must be in suspension during application. Apply lime slurry uniformly making successive passes
over a measured section or roadway until the specified lime content is reached. Apply the residue from lime slurry
over the length of the roadway being processed.

24-1.03D Mixing

Lime and soil to be stabilized must be mixed uniformly at least twice to within 0.10 foot of the specified depth
at any point. If the mixing depth exceeds the specified depth by more than 10 percent, add lime in proportion to the
exceeded depth. The Department does not pay for this added lime.

Mix lime on the same day it is applied. After the initial mixing, allow a mellowing period for at least 36 hours
before final mixing. Moisture content during the mellowing period determined under California Test 226 must be at
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least 3 percent higher than the optimum moisture content. You may add water and mix during the mellowing
period.

Remix until the mixture is uniform with no streaks or pockets of lime.

Except for clods larger than 1 inch, mixed material must have a color reaction with sprayed phenolphthalein
alcohol indicator solution.

Complete all the mixing work within 7 days of the initial application of lime.

24-1.03E Compaction

Begin compacting immediately after final mixing, but not less than 36 hours after the beginning of initial
mixing.

Compact by using sheepsfoot or segmented wheel rollers immediately followed by steel drum or pneumatic-
tired rollers. Do not use vibratory rollers.

If you request and the Engineer approves, you may compact mixed material in layers greater than 0.50 foot.

If the specified thickness is 0.50 foot or less, compact in one layer. If the specified thickness is more than 0.50
foot, compact in 2 or more layers of approximately equal thickness. The maximum compacted thickness of any one
layer must not exceed 0.50 foot unless you first demonstrate your equipment and methods provide uniform
distribution of lime and achieve the specified compaction.

Use other compaction methods in areas inaccessible to rollers.

Compact the lime stabilized soil to at least 95 percent relative compaction determined under California Test 216
as modified under "Mixed Material." The relative compaction is determined on a wet weight basis.

24-1.03F Finish Grading

Maintain the moisture content of the lime stabilized soil through the entire finish grading operation at a
minimum of 3 percent above optimum moisture content.

The finished surface of the lime stabilized soil must not vary more than 0.08 foot above or below the grade
established by the Engineer unless the lime stabilized soil is to be covered by material paid for by the cubic yard, in
which case the finished surface may not vary above the grade established by the Engineer.

If lime stabilized soil is above the allowable tolerance, trim, remove, and dispose of the excess material. Do not
leave loose material on the finished surface. If finish rolling cannot be completed within 2 hours of trimming, defer
trimming.

If lime stabilized soil is below the allowable tolerance, you may use trimmed material to fill low areas only if
final grading and final compaction occurs within 48 hours of beginning initial compaction. Before placing trimmed
material, scarify the surface of the area to be filled at least 2 inches deep.

Finish rolling of trimmed surfaces must be performed with at least 1 complete coverage with steel drum or
pneumatic-tired rollers.

24-1.03G Curing
General

Choose the method of curing.
Apply the chosen cure method within 48 hours of completing the sheepsfoot or segmented wheel compaction.
Apply the chosen cure method within the same day of any trimming and finish grading.

Water Cure

Water may be used to cure the finished surface before you place a moist material blanket, or apply curing seal.
Keep the surface above the optimum moisture content of the lime stabilized soil. Use this method for no more than
3 days, after which you must place a curing seal or moist material blanket.

Curing Seal

Curing seal equipment must have a gage indicating the volume of curing seal in the storage tank.
If curing seal is used, apply it:

1. To the finished surface of lime stabilized soil under Section 94-1.06, "Applying," of the Standard
Specifications

2. Atarate from 0.10 to 0.20 gallon per square yard. The Engineer determines the exact rate

3.  When the lime stabilized soil is at optimum moisture

4.  When the ambient temperature is above 40 °F and rising
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Repair damaged curing seal the same day the damage occurs.

Moist Material Blanket

Moist material blanket consists of moist structural material. Moist material blanket may be a temporary or
permanent layer of material of sufficient thickness to prevent drying of the lime stabilized soil. You may use moist
material blanket if the lime stabilized soil can bear the weight of construction equipment. Maintain the moist
material blanket above the optimum moisture content, as appropriate, until the next structural layer is placed.

24-1.04 MEASUREMENT AND PAYMENT

Lime stabilized soil is measured by the square yard determined from horizontal measurements of the planned
surface of the lime stabilized soil.

Curing seal is measured under Section 94, "Asphaltic Emulsions." The amount of curing seal used is
determined from the gauge specified for the curing equipment.

The contract item prices for the work involved with lime stabilized soil are paid:

1. Per square yard for lime stabilized soil
2. Per ton for lime
3. Per ton for asphaltic emulsion (curing seal)

Payment for the contract items involved with lime stabilized soil includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the lime
stabilized soil, complete in place, as shown on the plans, as specified in these specifications and the special
provisions, and as directed by the Engineer.

The Department does not adjust payment for lime.

Quantities of lime wasted or disposed of in a manner not specified, or remaining on hand after completion of the
work, will not be paid for. If you use a partial load of lime, weigh the truck and the remaining lime on a scale under
Section 9-1.01, "Measurement of Quantities," and submit a weighmaster certificate to the Engineer.

Full compensation for preparing soil to be stabilized is included in the contract price paid per square yard for
lime stabilized soil, and no separate payment is made therefor, except removing and disposing of rocks and solids
larger 1/3 of the layer thickness and larger than 4 inches from native soil or embankment other than imported borrow
is paid for as extra work as provided in Section 4-1.03D, "Extra Work." Removing and disposing of rocks and
solids larger than 1/3 of the lift thickness and larger than 4 inches from imported borrow is at your expense.

Full compensation for mixing, compacting, and maintaining the moisture content of the lime stabilized soil is
included in the contract price paid per square yard for lime stabilized soil, and no separate payment is made therefor.

Full compensation for applying lime is included in the contract price paid per ton for lime, and no additional
compensation is allowed therefor.

If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's
testing costs from payments. If the ITP determines your test results are correct, the State pays the ITP testing costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 25 AGGREGATE SUBBASES
(Issued 02-16-07)

In Section 25-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete
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5.2.  Portland cement concrete
5.3.  Lean concrete base
5.4. Cement treated base

Replace Section 25-1.02B with:
25-1.02B Class 4 Aggregate Subbase

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2.  Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 26 AGGREGATE BASES
(Issued 02-16-07)

In Section 26-1.02A replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete

5.2. Portland cement concrete
5.3. Lean concrete base

5.4. Cement treated base

In Section 26-1.02B replace the 1st paragraph with:

Aggregate must be clean and free from organic matter and other deleterious substances. Aggregate must consist
of any combination of:

1. Broken stone

2. Crushed gravel

3. Natural rough surfaced gravel
4. Sand

5.

Up to 100 percent of any combination of processed:

5.1.  Asphalt concrete
5.2.  Portland cement concrete
5.3. Lean concrete base
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5.4. Cement treated base

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 27 CEMENT TREATED BASES
(Issued 07-31-07)

In Section 27-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 27-1.02 replace the 3rd paragraph with:

Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an
amount not to exceed 5 percent by weight of the dry aggregate and compacted at optimum moisture content, the
compressive strength of a sample of the compacted mixture shall not be less than 750 pounds per square inch at 7
days, when tested by California Test 312.

In Section 27-1.02 replace the 4th paragraph with:

Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before
mixing with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to
exceed 2.5 percent by weight of the dry aggregate.

In Section 27-1.07 replace the 9th paragraph with:

When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the
requirements for the lowest layer of hot mix asphalt to be placed as surfacing. This filling shall be done as a
separate operation prior to placing the lowest layer of surfacing, and full compensation for this filling will be
considered as included in the contract price paid for cement treated base and no additional compensation will be
allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 28 LEAN CONCRETE BASE
(Issued 05-15-09)

In Section 28-1.02 replace the 1st paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 28-1.02 replace the 6th paragraph with:

Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 300 pounds per
cubic yard, and tested in conformance with the requirements in California Test 548, the compressive strength of a
sample will be not less than 700 pounds per square inch at 7 days.

Replace Section 28-1.05 with:

Placing of lean concrete base shall conform to the provisions for placing concrete pavement in Section 40-3.04,
"Placing Concrete," except that the third paragraph in Section 40-3.04A, "General," shall not apply.

Unless otherwise required by the plans or the special provisions, lean concrete base shall be constructed in not
less than 12-foot widths separated by construction joints. Lean concrete base constructed monolithically in widths
greater than 26 feet shall be constructed with a longitudinal contraction joint offset not more than 3 feet from the
centerline of the width being constructed.

Longitudinal contraction joints in lean concrete base shall be constructed in conformance with the provisions in
Section 40-3.08E, "Sawing Method."
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When concrete pavement is to be placed over lean concrete base, longitudinal construction joints and
longitudinal contraction joints in the lean concrete base shall not be within one foot of planned longitudinal
contraction joints nor longitudinal construction joints in the concrete pavement.

Lean concrete base shall not be mixed nor placed while the atmospheric temperature is below 35 °F, and shall
not be placed on frozen ground.

In Section 28-1.06 replace the 1st and 2nd paragraphs with:

Lean concrete base shall be spread, compacted, and shaped in conformance with the provisions in Section 40-
3.04D, "Stationary Side Form Construction," and Section 40-3.04E, "Slip-Form Construction."

In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt shall be textured with a
drag strip of burlap, a broom or a spring steel tine device which will produce scoring in the finished surface. The
scoring shall be parallel with the centerline or transverse thereto. The operation shall be performed at a time and in
a manner to produce the coarsest texture practical for the method used.

In Section 28-1.08 replace the 2nd paragraph with:

Hardened lean concrete base with a surface lower than 0.05 foot below the grade established by the Engineer
shall be removed and replaced with lean concrete base which complies with these specifications, or if permitted by
the Engineer, the low areas shall be filled with pavement material as follows:

1.  When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming
to the requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as
a separate operation prior to placing the lowest layer of pavement, and full compensation for this filling
will be considered as included in the contract price paid per cubic yard for lean concrete base and no
additional compensation will be allowed therefor.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete
at the time and in the same operation that the pavement is placed. Full compensation for this filling will be
considered as included in the contract price paid per cubic yard for lean concrete base and no additional
compensation will be allowed therefor.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 29 TREATED PERMEABLE BASES
(Issued 05-15-09)

In Section 29-1.02B replace the 2nd paragraph with:
Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement."

In Section 29-1.04A replace the 1st paragraph with:

Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned and mixed in the same
manner provided for storing, proportioning and mixing aggregates and asphalt for hot mix asphalt in Section 39-
1.08, "Production," except as follows:

1. The aggregate need not be separated into sizes.

The temperature of the aggregate before adding the asphalt binder shall be not less than 275° F nor more

than 325° F.

Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work.

4. The aggregate shall be combined with 2.5 percent paving asphalt by weight of the dry aggregate. After
testing samples of the Contractor's proposed aggregate supply, the Engineer may order an increase or
decrease in the asphalt content. If an increase or decrease is ordered, and the increase or decrease exceeds
the specified amount by more than 0.1 percent by weight of the dry aggregate, the compensation payable to
the Contractor for the asphalt treated permeable base will be increased or decreased on the basis of the total
increase or decrease in asphalt.

[08)
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5. The asphalt content of the asphalt mixture will be determined, at the option of the Engineer, by extraction
tests in conformance with the requirements in California Test 310 or 362, or will be determined in
conformance with the requirements in California Test 379. The bitumen ratio pounds of asphalt per 100
pounds of dry aggregate shall not vary by more than 0.5 pound of asphalt above or 0.5 pound of asphalt
below the amount designated by the Engineer. Compliance with this requirement will be determined either
by taking samples from trucks at the plant or from the mat behind the paver before rolling. If the sample is
taken from the mat behind the paver, the bitumen ratio shall be not less than the amount designated by the
Engineer, less 0.7 pound of asphalt per 100 pounds of dry aggregate.

In Section 29-1.04B replace the 2nd paragraph with:
Cement treated permeable base shall contain not less than 287 pounds of cement per cubic yard.

In Section 29-1.05 replace the 1st paragraph with:

Asphalt treated permeable base shall be spread and compacted as specified for hot mix asphalt under the
"Method" construction process in Section 39, "Hot Mix Asphalt," and these specifications.

In Section 29-1.05 in the 8th paragraph, replace the 2nd sentence with:

The filter fabric shall conform to the provisions in Section 88-1.02, "Filtration," and shall be placed in
conformance with the provisions for placing filter fabric for edge drains in Section 68-3.03, "Installation."

In Section 29-1.06 replace the 1st and 2nd paragraphs with:

Cement treated base shall be placed, spread, compacted, and shaped in conformance with the provisions in
Section 40-3.04D, "Stationary Side Form Construction," and Section 40-3.04E, "Slip-Form Construction," except
that vibrators shall not be used and the third paragraph in Section 40-3.04A, "General," shall not apply.

In Section 29-1.06 in the 9th paragraph, replace the 2nd sentence with:

The filter fabric shall conform to the provisions in Section 88-1.02, "Filtration," and shall be placed in
conformance with the provisions for placing filter fabric for edge drains in Section 68-3.03, "Installation."

In Section 29-1.07 replace the 2nd paragraph with:
Hardened treated permeable base with a surface lower than 0.05 foot below the grade established by the

Engineer shall be removed and replaced with treated permeable base which complies with these specifications, or if
permitted by the Engineer, the low areas shall be filled with pavement material as follows:

1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming
to the requirements for the lowest layer of hot mix asphalt to be placed as pavement. This shall be done as
a separate operation prior to placing the lowest layer of pavement.

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete
at the time and in the same operation in which the pavement is placed.

3. Full compensation for filling low areas will be considered as included in the contract price paid per cubic
yard for treated permeable base and no additional compensation will be allowed therefor.

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 37 BITUMINOUS SEALS
(Issued 06-05-09)

In Section 37-1.03 replace the 4th through 6th paragraphs with:

On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be
furnished and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane.
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The first W8-7 sign in each direction shall be placed where traffic first encounters loose screenings, regardless of
which lane the screenings are being spread on. The W13-1 (35) signs need not be placed in those areas with posted
speed limits of less than 40 MPH. The signs shall be placed at maximum 2,000-foot intervals along each side of the
traveled way and at public roads or streets entering the seal coat area as directed by the Engineer.

On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are
being spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be
furnished and placed adjacent to the outside edge of the traveled way nearest to the lane being worked on. The first
W8-7 sign shall be placed where the screenings begin with respect to the direction of travel on that lane. The W13-1
(35) signs need not be placed in those areas with posted speed limits of less than 40 MPH. The signs shall be placed
at maximum 2,000-foot intervals along the edge of traveled way and at on-ramps, public roads or streets entering the
seal coat area as directed by the Engineer.

The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat
surface at that location is completed. The W8-7 and W13-1 signs shall conform to the provisions for construction
area signs in Section 12, "Construction Area Traffic Control Devices." The signs may be set on temporary portable
supports with the W13-1 below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign.

In Section 37-1.07 replace the 2nd paragraph with:

Rollers shall be oscillating type pneumatic-tired rollers. A minimum of 2 pneumatic-tired rollers conforming to
the provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished.

In Section 37-1.09 replace the 2nd paragraph with:

The above prices and payments shall include full compensation for furnishing all labor, materials, tools,
equipment and incidentals, and for doing all the work involved in applying seal coat, complete in place, including
furnishing, placing, maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or
barricades for the signs, as shown on the plans, and as specified in these specifications and the special provisions,
and as directed by the Engineer.

In Section 37-2.05 replace the 6th paragraph with:

In addition to conforming to the provisions in Section 5-1.10, "Equipment," the identifying number of mixer-
spreader trucks shall be at least 2 inches in height, located on the front and rear of the vehicle.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 39 ASPHALT CONCRETE
(Issued 10-19-12)

Replace Section 39 with:
SECTION 39 HOT MIX ASPHALT

39-1 GENERAL

39-1.01 DESCRIPTION

Section 39 includes specifications for producing and placing hot mix asphalt (HMA) by mixing aggregate and
asphalt binder at a mixing plant and spreading and compacting the HMA mixture.
The special provisions specify one or more types of HMA, including:

1. Type A
. TypeB
3. Open graded friction course (OGFC). OGFC includes hot mix asphalt (open graded)[HMA-O], rubberized
hot mix asphalt (open graded) [RHMA-O] and rubberized hot mix asphalt (open graded high binder)
[RHMA-O-HB]
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4. Rubberized hot mix asphalt (gap graded) [RHMA-G]
The special provisions specify the HMA construction process, including:

1. Standard
2. Method
3. Quality Control / Quality Assurance (QC / QA)

39-1.02 MATERIALS
39-1.02A Geosynthetic Pavement Interlayer

Geosynthetic pavement interlayer must comply with the specifications in Section 88-1.07, "Pavement
Interlayer," for the type of interlayer shown on the plans.

39-1.02B Tack Coat

Tack coat must comply with the specifications for asphaltic emulsion in Section 94, "Asphaltic Emulsion," or
asphalt binder in Section 92, "Asphalts." Choose the type and grade.

Notify the Engineer if you dilute asphaltic emulsion with water. The weight ratio of added water to asphaltic
emulsion must not exceed 1 to 1.

Measure added water either by weight or volume in compliance with the specifications for weighing,
measuring, and metering devices under Section 9-1.01, "Measurement of Quantities,” or you may use water meters
from water districts, cities, or counties. If you measure water by volume, apply a conversion factor to determine the
correct weight.

With each dilution, submit in writing:

The weight ratio of water to bituminous material in the original asphaltic emulsion
The weight of asphaltic emulsion before diluting

The weight of added water

The final dilution weight ratio of water to asphaltic emulsion

el S

39-1.02C Asphalt Binder

Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-1.02D, "Asphalt Rubber
Binder." The special provisions specify the grade.

Asphalt binder for geosynthetic pavement interlayer must comply with Section 92, "Asphalts." Choose from
Grades PG 64-10, PG 64-16, or PG 70-10.

39-1.02D Asphalt Rubber Binder
General

Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB. Asphalt rubber binder must be a
combination of:

1. Asphalt binder
2. Asphalt modifier
3. Crumb rubber modifier (CRM)

The combined asphalt binder and asphalt modifier must be 80.0 £ 2.0 percent by weight of the asphalt rubber
binder.

Asphalt Modifier
Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon, and comply with:
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Asphalt Modifier for Asphalt Rubber Binder

Quality Characteristic ASTM Specification
Viscosity, m*/s (x 10°) at 100 °C D 445 X+3?
Flash Point, CL.O.C., °C D 92 207 minimum
Molecular Analysis

Asphaltenes, percent by mass D 2007 0.1 maximum
Aromatics, percent by mass D 2007 55 minimum

Note:
? The symbol "X" is the proposed asphalt modifier viscosity. "X" must be between 19 and 36. A change in "X"
requires a new asphalt rubber binder design.

Asphalt modifier must be from 2.0 percent to 6.0 percent by weight of the asphalt binder in the asphalt rubber
binder.

Crumb Rubber Modifier

CRM consists of a ground or granulated combination of scrap tire CRM and high natural CRM. CRM must be
75.0 + 2.0 percent scrap tire CRM and 25.0 + 2.0 percent high natural CRM by total weight of CRM. Scrap tire
CRM must be from any combination of automobile tires, truck tires, or tire buffings.

Sample and test scrap tire CRM and high natural CRM separately. CRM must comply with:

Crumb Rubber Modifier for Asphalt Rubber Binder

Quality Characteristic Test Method Specification
Scrap tire CRM gradation LP-10 100
(% passing No. 8 sieve)
High natural CRM gradation LP-10 100
(% passing No. 10 sieve)
Wire in CRM (% max.) LP-10 0.01
Fabric in CRM (% max.) LP-10 0.05
CRM particle length (inch max.)” -- 3/16
CRM specific gravity * CT 208 1.1-1.2
Natural rubber content in high natural CRM (%) * ASTM D 297 40.0 —48.0

Note:
? Test at mix design and for Certificate of Compliance.

Only use CRM ground and granulated at ambient temperature. If steel and fiber are cryogenically separated, it
must occur before grinding and granulating. Only use cryogenically produced CRM particles that can be ground or
granulated and not pass through the grinder or granulator.

CRM must be dry, free-flowing particles that do not stick together. CRM must not cause foaming when
combined with the asphalt binder and asphalt modifier. You may add calcium carbonate or talc up to 3 percent by
weight of CRM.

Asphalt Rubber Binder Design and Profile

Submit in writing an asphalt rubber binder design and profile that complies with the asphalt rubber binder
specifications. In the design, designate the asphalt, asphalt modifier, and CRM and their proportions. The profile is
not a performance specification and only serves to indicate expected trends in asphalt rubber binder properties
during binder production. The profile must include the same component sources for the asphalt rubber binder used.

Design the asphalt rubber binder from testing you perform for each quality characteristic and for the reaction
temperatures expected during production. The 24-hour (1,440-minute) interaction period determines the design
profile. At a minimum, mix asphalt rubber binder components, take samples, and perform and record the following
tests:
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Asphalt Rubber Binder Reaction Design Profile

Test Minutes of Reaction * Limits
45 60 90 | 120 | 240 | 360 | 1440
Cone penetration @ 77 °F, 0.10-mm (ASTM D 217) X° X X 25-70
Resilience @ 77 °F, percent rebound (ASTM D 5329) X X X 18 min.
Field softening point, °F (ASTM D 36) X X X 125 - 165
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000

Notes:

? Six hours (360 minutes) after CRM addition, reduce the oven temperature to 275 °F for a period of 16 hours. After the
16-hour (1320 minutes) cool-down after CRM addition, reheat the binder to the reaction temperature expected during

production for sampling and testing at 24 hours (1440 minutes).

®"X" denotes required testing

Asphalt Rubber Binder

After interacting for a minimum of 45 minutes, asphalt rubber binder must comply with:

Asphalt Rubber Binder

Quality Characteristic Test for Quality Test Method Specification
Control or Acceptance Minimum Maximum
Cone penetration @ 77 °F, 0.10-mm Acceptance ASTM D 217 25 70
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 --
Field softening point, °F Acceptance ASTM D 36 125 165
Viscosity @ 375 °F, centipoises Quality Control LP-11 1,500 4,000

39-1.02E Aggregate

Aggregate must be clean and free from deleterious substances. Aggregate:

1. Retained on the No. 4 sieve is coarse

Passing the No. 4 sieve is fine

3. Added and passing the No. 30 sieve is supplemental fine, including:

3.1. Hydrated lime
3.2. Portland cement
3.3. Fines from dust collectors

The special provisions specify the aggregate gradation for each HMA type.

The specified aggregate gradation is before the addition of asphalt binder and includes supplemental fines. The
Engineer tests for aggregate grading under California Test 202, modified by California Test 105 if there is a
difference in specific gravity of 0.2 or more between the coarse and fine parts of different aggregate blends.

Choose a sieve size target value (TV) within each target value limit presented in the aggregate gradation tables.
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Aggregate Gradation
(Percentage Passing)
HMA Types A and B

3/4—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 90 -100 TV £5
12" 70 - 90 TV +6

No. 4 45-55 TV 7
No. 8 32-40 TV £5
No. 30 12-21 TV +4
No. 200 2-7 TV £2

1/2—inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 95-99 TV +6
3/8" 75-95 TV +6
No. 4 55-66 TV 7
No. 8 38-49 TV £5
No. 30 15-27 TV +4
No. 200 2-8 TV £2

3/8-inch HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

12" 100 —
3/8" 95 -100 TV £6
No. 4 58-72 TV £7
No. 8 34-48 TV £6
No. 30 18-32 TV £5
No. 200 2-9 TV £2

No. 4 HMA Types A and B

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/8" 100 —
No. 4 95 -100 TV £7
No. 8 72-77 TV £7
No. 30 37-43 TV 7

No. 200 2-12 TV +4
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3/4—inch RHMA-G

Rubberized Hot Mix Asphalt - Gap Graded (RHMA-G)

Sieve Sizes

Target Value Limits

Allowable Tolerance

1" 100 —
3/4" 95 -100 TV £5
12" 83 -87 TV £6
3/8" 65-70 TV £6

No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

1/2—-inch RHMA-G

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
1/2" 90 - 100 TV £6
3/8" 83 -87 TV £6
No. 4 28 -42 TV £7
No. 8 14-22 TV £5
No. 200 0-6 TV £2

Open Graded Friction Course (OGFC)

1—inch OGFC
Sieve Sizes Target Value Limits Allowable Tolerance

11/2" 100 _
1" 99 - 100 TV £5
3/4" 85-96 TV £5
1/2" 55-71 TV £6
No. 4 10 - 25 TV £7
No. 8 6-16 TV £5
No. 200 1-6 TV 2

1/2—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

3/4" 100 —
12" 95 -100 TV +6
3/8" 78 - 89 TV +6
No. 4 28 - 37 TV 7
No. 8 7-18 TV £5
No. 30 0-10 TV +4
No. 200 0-3 TV £2

3/8—inch OGFC

Sieve Sizes

Target Value Limits

Allowable Tolerance

1/2" 100 —
3/8" 90 - 100 TV £6
No. 4 29-36 TV £7
No. 8 7-18 TV £6
No. 30 0-10 TV £5
No. 200 0-3 TV £2

Before the addition of asphalt binder and lime treatment, aggregate must comply with:
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Aggregate Quality

Quality Characteristic Test Method HMA Type
A B RHMA-G OGFC
Percent of crushed particles CT 205
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75

Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8 sieve.)

One fractured face 70 20 70 90
Los Angeles Rattler (% max.) CT 211
Loss at 100 Rev. 12 -- 12 12
Loss at 500 Rev. 45 50 40 40
Sand equivalent (min.) * CT 217 47 42 47 --
Fine aggregate angularity (% min.)® CT 234
45 45 45 --
Flat and elongated particles (% max. CT 235
by weight @ 5:1) 10 10 10 10
Notes:

?Reported value must be the average of 3 tests from a single sample.
" The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

39-1.02F Reclaimed Asphalt Pavement

You may produce HMA using reclaimed asphalt pavement (RAP). HMA produced using RAP must comply
with the specifications for HMA except aggregate quality specifications do not apply to RAP. You may substitute
RAP aggregate for a part of the virgin aggregate in HMA in a quantity not exceeding 15.0 percent of the aggregate
blend. Do not use RAP in OGFC and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the job mix formula (JMF) submittal.
The JMF must include the percent of RAP used. If you change your assigned RAP aggregate substitution rate by
more than 5 percent (within the 15.0 percent limit), submit a new JMF.

Process RAP from asphalt concrete. You may process and stockpile RAP throughout the project's life. Prevent
material contamination and segregation. Store RAP in stockpiles on smooth surfaces free of debris and organic
material. Processed RAP stockpiles must consist only of homogeneous RAP.

39-1.03 HOT MIX ASPHALT MIX DESIGN REQUIREMENTS
39-1.03A General

A mix design consists of performing California Test 367 and laboratory procedures on combinations of
aggregate gradations and asphalt binder contents to determine the optimum binder content (OBC) and HMA mixture
qualities. If RAP is used, use Laboratory Procedure LP-9. The result of the mix design becomes the proposed JMF.

Use Form CEM-3512 to document aggregate quality and mix design data. Use Form CEM-3511 to present the
JMF.

Laboratories testing aggregate qualities and preparing the mix design and JMF must be qualified under the
Department's Independent Assurance Program. Take samples under California Test 125.

The Engineer reviews the aggregate qualities, mix design, and JMF and verifies and accepts the JMF.

You may change the JMF during production. Do not use the changed JMF until the Engineer accepts it. Except
when adjusting the JMF in compliance with Section 39-1.03E, "Job Mix Formula Verification," perform a new mix
design and submit in writing a new JMF submittal for changing any of the following:

Target asphalt binder percentage

Asphalt binder supplier

Asphalt rubber binder supplier

Component materials used in asphalt rubber binder or percentage of any component materials
Combined aggregate gradation

Aggregate sources

Substitution rate for RAP aggregate of more than 5 percent

Any material in the JMF

PN RO =
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For OGFC, submit in writing a complete JMF submittal except asphalt binder content.
determines the asphalt binder content under California Test 368 within 20 days of your complete JMF submittal and

provides you a Form CEM-3513.

39-1.03B Hot Mix Asphalt Mix Design
Perform a mix design that produces HMA in compliance with:

Hot Mix Asphalt Mix Design Requirements

The Engineer

Quality Characteristic Test Method HMA Type
A B RHMA-G
Air voids content (%) CT 367% 4.0 4.0 Special
Provisions

Voids in mineral aggregate (% min.) LP-2

No. 4 grading 17.0 17.0 --

3/8" grading 15.0 15.0 --

1/2" grading 14.0 14.0 18.0 —23.0°

3/4" grading 13.0 13.0 18.0 —23.0°
Voids filled with asphalt (%) LP-3

No. 4 grading 76.0 — 80.0 76.0 —80.0 Note d

3/8" grading 73.0-76.0 73.0-76.0

1/2" grading 65.0-75.0 65.0-75.0

3/4" grading 65.0-75.0 65.0—75.0
Dust proportion LP-4

No. 4 and 3/8" gradings 0.9-2.0 0.9-2.0 Note d

1/2" and 3/4" gradings 0.6—1.3 0.6-1.3
Stabilometer value (min.) CT 366

No. 4 and 3/8" gradings 30 30 --

1/2" and 3/4" gradings 37 35 23

Notes:

*Calculate the air voids content of each specimen using California Test 309 and Lab Procedure LP-1. Modify
California Test 367, Paragraph C5, to use the exact air voids content specified in the selection of OBC.
®Voids in mineral aggregate for RHMA-G must be within this range.
“Modify California Test 304, Part 2.B.2.c: "After compaction in the compactor, cool to 140 °+ 5 °F by allowing
the briquettes to cool at room temperature for 0.5-hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

4Report this value in the JMF submittal.

For stability and air voids content, prepare 3 briquettes at the OBC and test for compliance. Report the average
of 3 tests. Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 8 points. The
average air void content may vary from the specified air void content by +0.5 percent.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you
use the same briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a
new bulk specific gravity.

39-1.03C Job Mix Formula Submittal
Each JMF submittal must consist of:

Proposed JMF on Form CEM-3511

Mix design documentation on Form CEM-3512 dated within 12 months of submittal
JMF verification on Form CEM-3513, if applicable

JMF renewal on Form CEM-3514, if applicable

Materials Safety Data Sheets (MSDS) for:

A e e

5.1.  Asphalt binder

5.2. Base asphalt binder used in asphalt rubber binder

5.3.  CRM and asphalt modifier used in asphalt rubber binder
5.4. Blended asphalt rubber binder mixture
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5.5.  Supplemental fine aggregate except fines from dust collectors
5.6.  Antistrip additives

If the Engineer requests in writing, sample the following materials in the presence of the Engineer and place in
labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must
include at least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for
each type of supplemental fines. The Department combines these aggregate samples to comply with the
JMF target values submitted on Form CEM-3511.

2.  RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open
top and friction lids.

4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four
1-quart cylindrical shaped cans with open top and friction lids.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate and RAP, split
the samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

39-1.03D Job Mix Formula Review

The Engineer reviews each mix design and proposed JMF within 5 business days from the complete JMF
submittal. The review consists of reviewing the mix design procedures and comparing the proposed JMF with the
specifications.

The Engineer may verify aggregate qualities during this review period.

39-1.03E Job Mix Formula Verification

If you cannot submit a Department-verified JMF on Form CEM-3513 dated within 12 months before HMA
production, the Engineer verifies the JMF.

Based on your testing and production experience, you may submit on Form CEM-3511 an adjusted JMF before
the Engineer's verification testing. JMF adjustments may include a change in the:

1. Asphalt binder content target value up to £0.6 percent from the optimum binder content value submitted on
Form CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0
percent

2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

For HMA Type A, Type B, and RHMA-G, the Engineer verifies the JMF from samples taken from HMA
produced by the plant to be used. Notify the Engineer in writing at least 2 business days before sampling materials.
In the Engineer's presence and from the same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Sample RAP from the RAP system. Sample HMA under
California Test 125 except if you request in writing and the Engineer approves, you may sample from any of the
following locations:

1. The plant

2. Atruck

3. A windrow

4. The paver hopper

5. The mat behind the paver

You may sample from a different project including a non-Department project if you make arrangements for the
Engineer to be present during sampling.

Contract No. 08-0M2104
114 of 290



For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split
parts to the Engineer and use 1 part for your testing.

The Engineer verifies each proposed JMF within 20 days of receiving all verification samples and the JMF
submittal has been accepted. If you request in writing, the Engineer verifies RHMA-G quality requirements within
3 business days of sampling. Verification is testing for compliance with the specifications for:

Aggregate quality

Aggregate gradation (JMF TV = tolerance)

Asphalt binder content (JMF TV = tolerance)

HMA quality specified in the table Hot Mix Asphalt Mix Design Requirements except:
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4.1.  Air voids content (design value & 2.0 percent)

4.2.  Voids filled with asphalt (report only if an adjustment for asphalt binder content target value is less
than or equal to £ 0.3 percent from OBC)

4.3. Dust proportion (report only if an adjustment for asphalt binder content target value is less than or
equal to + 0.3 percent from OBC)

The Engineer prepares 3 briquettes from a single split sample. To verify the JMF for stability and air voids
content, the Engineer tests the 3 briquettes and reports the average of 3 tests. The Engineer prepares new briquettes
if the range of stability for the 3 briquettes is more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308.
If the Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer prepares 3 new
briquettes and determines a new bulk specific gravity.

If the Engineer verifies the JMF, the Engineer provides you a Form CEM-3513.

If the Engineer's tests on plant-produced samples do not verify the JMF, the Engineer notifies you in writing
and you must submit a new JMF submittal or submit an adjusted JMF based on your testing. JMF adjustments may
include a change in the:

1. Asphalt binder content target value up to 0.6 percent from the optimum binder content value submitted on
Form CEM-3512 except do not adjust the target value for asphalt rubber binder for RHMA-G below 7.0
percent

2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables

You may adjust the JMF only once due to a failed verification test. An adjusted JMF requires a new Form
CEM-3511 and verification of a plant-produced sample.

A verified JMF is valid for 12 months.

For each HMA type and aggregate size specified, the Engineer verifies at the State's expense up to 2 proposed
JMF including a JMF adjusted after verification failure. The Engineer deducts $3,000 from payments for each
verification exceeding this limit. This deduction does not apply to verifications initiated by the Engineer or JMF
renewal.

39-1.03F Job Mix Formula Renewal
You may request a JMF renewal by submitting the following:

1. Proposed JMF on Form CEM-3511
2. A previously verified JMF documented on Form CEM-3513 dated within 12 months
3. Mix design documentation on Form CEM-3512 used for the previously verified JMF

If the Engineer requests in writing, sample the following materials in the presence of the Engineer and place in
labeled containers weighing no more than 50 pounds each:

1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins. Samples must
include at least 120 pounds for each coarse aggregate, 80 pounds for each fine aggregate, and 10 pounds for
each type of supplemental fines. The Department combines these aggregate samples to comply with the
JMF target values submitted on Form CEM-3511.

2. RAP from stockpiles or RAP system. Samples must be at least 60 pounds.

3. Asphalt binder from the binder supplier. Samples must be in two 1-quart cylindrical shaped cans with open
top and friction lids.
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4. Asphalt rubber binder with the components blended in the proportions to be used. Samples must be in four
1-quart cylindrical shaped cans with open top and friction lids.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate and RAP, split
samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

The Engineer may verify aggregate qualities during this review period.

Notify the Engineer in writing at least 2 business days before sampling materials. For aggregate, RAP, and
HMA, split the samples into at least 4 parts. Submit 3 parts to the Engineer and use 1 part for your testing.

The Engineer verifies the JMF renewal submittal under Section 39-1.03E, "Job Mix Formula Verification,"
except:

1. The Engineer retains samples until you provide test results for your part on Form CEM-3514.

The Engineer tests samples of materials obtained from the HMA production unit after you submit test

results that comply with the specifications for the quality characteristics under Section 39-1.03E, "Job Mix

Formula Verification."

The Engineer verifies each proposed JMF renewal within 20 days of receiving verification samples.

You may not adjust the JMF due to a failed verification.

5. For each HMA type and aggregate gradation specified, the Engineer verifies at the State's expense 1
proposed JMF renewal within a 12-month period.

W

The most recent aggregate quality test results within the past 12 months may be used for verification of JIMF
renewal or the Engineer may perform aggregate quality tests for verification of JMF renewal.
If the Engineer verifies the JMF renewal, the Engineer provides you a Form CEM-3513.

39-1.03G Job Mix Formula Modification

For an accepted JMF, you may change binder source one time during production.
Submit your modified JMF request a minimum of 3 business days before production. Each modified JMF
submittal must consist of:

Proposed modified JMF on Form CEM-3511.

Mix design records on Form CEM-3512 for the accepted JMF to be modified.

JMF verification on Form CEM-3513 for the accepted JMF to be modified.

Quality characteristics test results for the modified JMF as specified in section 39-1.03B. Perform tests at
the mix design OBC as shown on Form CEM-3512.

5. Ifrequired, California Test 371 test results for the modified JMF.
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With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 5 business days of
receiving all verification samples. If California Test 371 is required, the Engineer tests for California Test 371
within 10 days of receiving verification samples.

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and verification
samples are taken within the first 750 tons following sampling requirements in Section 39-1.03E, "Job Mix Formula
Verification." The Engineer tests verification samples for compliance with:

Stability as shown in the table titled "Hot Mix Asphalt Mix Design Requirements"

Air void content at design value +2.0 percent

Voids in mineral aggregate as shown in the table titled "Hot Mix Asphalt Mix Design Requirements"

Voids filled with asphalt if an adjustment for asphalt binder content TV is more than £0.3 percent from the
original OBC shown on Form CEM-3512.

5. Dust proportion if an adjustment for asphalt binder content TV is more than £0.3 percent from OBC shown
on Form CEM-3512.
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If the modified JMF is verified, the Engineer revises your Form CEM-3513 to include the new binder source.
Your revised Form CEM-3513 will have the same expiration date as the original Form CEM-3513 for the accepted
JMF that is modified.

If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected.

The Engineer deducts $2,000 from payments for each modified JMF verification. The Engineer deducts an
additional $2,000 from payments for each modified JMF verification that requires California Test 371.
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39-1.03H Job Mix Formula Acceptance
You may start HMA production if:

1. The Engineer's review of the JMF shows compliance with the specifications.
. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.

39-1.04 CONTRACTOR QUALITY CONTROL
39-1.04A General

Establish, maintain, and change a quality control system to ensure materials and work comply with the
specifications. Submit quality control test results to the Engineer within 3 business days of a request except when
QC/ QA is specified.

You must identify the HMA sampling location in your Quality Control Plan. During production, take samples
under California Test 125. You may sample HMA from:

1. The plant

2. The truck

3. A windrow

4. The paver hopper

5. The mat behind the paver

39-1.04B Prepaving Conference

Meet with the Engineer at a prepaving conference at a mutually agreed time and place. Discuss methods of
performing the production and paving work.

39-1.04C Asphalt Rubber Binder

Take asphalt rubber binder samples from the feed line connecting the asphalt rubber binder tank to the HMA
plant. Sample and test asphalt rubber binder under Laboratory Procedure LP-11.

Test asphalt rubber binder for compliance with the viscosity specifications in Section 39-1.02, "Materials."
During asphalt rubber binder production and HMA production using asphalt rubber binder, measure viscosity every
hour with not less than 1 reading for each asphalt rubber binder batch. Log measurements with corresponding time
and asphalt rubber binder temperature. Submit the log daily in writing.

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance." With the Certificate of
Compliance, submit test results in writing for CRM and asphalt modifier with each truckload delivered to the HMA
plant. A Certificate of Compliance for asphalt modifier must not represent more than 5,000 pounds. Use an
AASHTO-certified laboratory for testing.

Sample and test gradation and wire and fabric content of CRM once per 10,000 pounds of scrap tire CRM and
once per 3,400 pounds of high natural CRM. Sample and test scrap tire CRM and high natural CRM separately.

Submit certified weight slips in writing for the CRM and asphalt modifier furnished.

39-1.04D Aggregate

Determine the aggregate moisture content and RAP moisture content in continuous mixing plants at least twice
a day during production and adjust the plant controller. Determine the RAP moisture content in batch mixing plants
at least twice a day during production and adjust the plant controller.

39-1.04E Reclaimed Asphalt Pavement

Perform RAP quality control testing each day.
Sample RAP once daily and determine the RAP aggregate gradation under Laboratory Procedure LP-9 and
submit the results to the Engineer in writing with the combined aggregate gradation.

39-1.04F Density Cores

To determine density for Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores at least
once every 5 business days. Take 1 density core for every 250 tons of HMA from random locations the Engineer
designates. Take density cores in the Engineer's presence and backfill and compact holes with material authorized
by the Engineer. Before submitting a density core to the Engineer, mark it with the density core's location and place
it in a protective container.
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If a density core is damaged, replace it with a density core taken within 1 foot longitudinally from the original
density core. Relocate any density core located within 1 foot of a rumble strip to 1 foot transversely away from the
rumble strip.

39-1.04G Briquettes

Prepare 3 briquettes for each stability and air voids content determination. Report the average of 3 tests.
Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 12 points.

You may use the briquettes used for stability testing to determine bulk specific gravity under CT 308. If you
use these briquettes and tests using bulk specific gravity fail, you may prepare 3 new briquettes and determine a new
bulk specific gravity.

39-1.05 ENGINEER'S ACCEPTANCE

The Engineer's acceptance of HMA is specified in the sections for each HMA construction process.
The Engineer samples materials for testing under California Test 125 and the applicable test method except
samples may be taken from:

1. The plant from:

1.1. A truck
1.2.  An automatic sampling device

2. The mat behind the paver

Sampling must be independent of Contractor quality control, statistically-based, and random.
If you request, the Engineer splits samples and provides you with a part.

The Engineer accepts HMA based on:

Accepted IMF

Accepted QCP for Standard and QC / QA
Compliance with the HMA Acceptance tables
Acceptance of a lot for QC / QA

Visual inspection
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The Engineer prepares 3 briquettes for each stability and air voids content determination. The Engineer reports
the average of 3 tests. The Engineer prepares new briquettes and test if the range of stability for the 3 briquettes is
more than 8 points.

The Engineer may use the briquettes used for stability testing to determine bulk specific gravity under CT 308.
If the Engineer uses the same briquettes and the tests using bulk specific gravity fail, the Engineer prepares 3 new
briquettes and determines a new bulk specific gravity.

39-1.06 DISPUTE RESOLUTION

You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test
result discrepancies. Notify the Engineer in writing within 5 business days of receiving a test result if you dispute
the test result.

If you or the Engineer dispute each other's test results, submit written quality control test results and copies of
paperwork including worksheets used to determine the disputed test results to the Engineer. An Independent Third
Party (ITP) performs referee testing. Before the ITP participates in a dispute resolution, the ITP must be accredited
under the Department's Independent Assurance Program. The ITP must be independent of the project. By mutual
agreement, the ITP is chosen from:

A Department laboratory

A Department laboratory in a district or region not in the district or region the project is located
The Transportation Laboratory

A laboratory not currently employed by you or your HMA producer
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If split quality control or acceptance samples are not available, the ITP uses any available material representing
the disputed HMA for evaluation.
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39-1.07 PRODUCTION START-UP EVALUATION

The Engineer evaluates HMA production and placement at production start-up.
Within the first 750 tons produced on the first day of HMA production, in the Engineer's presence and from the
same production run, take samples of:

1. Aggregate

2. Asphalt binder
3. RAP

4. HMA

Sample aggregate from cold feed belts or hot bins. Take RAP samples from the RAP system. Sample HMA
under California Test 125 except if you request in writing and the Engineer approves, you may sample HMA from:

1. The plant

2. The truck

3. A windrow

4. The paver hopper

5. The mat behind the paver

For aggregate, RAP, and HMA, split the samples into at least 4 parts and label their containers. Submit 3 split
parts to the Engineer and keep 1 part.

For Standard and QC / QA projects, you and the Engineer must test the split samples and report test results in
writing within 3 business days of sampling. If you proceed before receipt of the test results, the Engineer may
consider the HMA placed to be represented by these test results.

For Standard and QC / QA projects, take 4-inch or 6-inch diameter density cores within the first 750 tons on the
first day of HMA production. For each density core, the Engineer reports the bulk specific gravity determined under
California Test 308, Method A in addition to the percent of maximum theoretical density. You may test for in-place
density at the density core locations and include them in your production tests for percent of maximum theoretical
density.

39-1.08 PRODUCTION
39-1.08A General

Produce HMA in a batch mixing plant or a continuous mixing plant. Proportion aggregate by hot or cold feed
control.

HMA plants must be Department-qualified. Before production, the HMA plant must have a current
qualification under the Department's Materials Plant Quality Program.

During production, you may adjust:

1. Hot or cold feed proportion controls for virgin aggregate and RAP
2. The set point for asphalt binder content

39-1.08B Mixing

Mix HMA ingredients into a homogeneous mixture of coated aggregates.

Asphalt binder must be between 275 °F and 375 °F when mixed with aggregate.

Asphalt rubber binder must be between 375 °F and 425 °F when mixed with aggregate.

When mixed with asphalt binder, aggregate must not be more than 325 °F except aggregate for OGFC with
unmodified asphalt binder must be not more than 275 °F. Aggregate temperature specifications do not apply when
you use RAP.

HMA with or without RAP must not be more than 325 °F.

39-1.08C Asphalt Rubber Binder

Deliver scrap tire CRM and high natural CRM in separate bags.

Either proportion and mix asphalt binder, asphalt modifier, and CRM simultaneously or premix the asphalt
binder and asphalt modifier before adding CRM. If you premix asphalt binder and asphalt modifier, asphalt binder
must be from 375 to 425 degrees F when you add the asphalt modifier. Mix them for at least 20 minutes. When you
add CRM, the asphalt binder and asphalt modifier must be between 375 °F and 425 °F.
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Do not use asphalt rubber binder during the first 45 minutes of the reaction period. During this period, the
asphalt rubber binder mixture must be between 375 °F and the lower of 425 °F or 25 °F below the asphalt binder's
flash point indicated in the MSDS.

If any asphalt rubber binder is not used within 4 hours after the reaction period, discontinue heating. If the
asphalt rubber binder drops below 375 °F, reheat before use. If you add more scrap tire CRM to the reheated asphalt
rubber binder, the binder must undergo a 45-minute reaction period. The added scrap tire CRM must not exceed 10
percent of the total asphalt rubber binder weight. Reheated and reacted asphalt rubber binder must comply with the
viscosity specifications for asphalt rubber binder in Section 39-1.02, "Materials." Do not reheat asphalt rubber
binder more than twice.

39-1.09 SUBGRADE, TACK COAT, AND GEOSYNTHETIC PAVEMENT INTERLAYER
39-1.09A General

Prepare subgrade or apply tack coat to surfaces receiving HMA. If specified, place geosynthetic pavement
interlayer over a coat of asphalt binder.

39-1.09B Subgrade

Subgrade to receive HMA must comply with the compaction and elevation tolerance specifications in the
sections for the material involved. Subgrade must be free of loose and extraneous material. If HMA is paved on
existing base or pavement, remove loose paving particles, dirt, and other extraneous material by any means
including flushing and sweeping.

39-1.09C Tack Coat
Apply tack coat:

1. To existing pavement including planed surfaces
Between HMA layers
3. To vertical surfaces of:

3.1.  Curbs
3.2.  Gutters
3.3.  Construction joints

Before placing HMA, apply tack coat in 1 application at the minimum residual rate specified for the condition
of the underlying surface:

Tack Coat Application Rates for HMA Type A, Type B, and RHMA-G

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
HMA over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
’ QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA (between layers) 0.02 0.03 0.02
PCC and existing HMA (AC) 0.03 0.04 0.03
surfaces ) ' )
Planed PCC and HMA (AC) 0.05 0.06 0.04
surfaces ) ' )
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Tack Coat Application Rates for OGFC

Minimum Residual Rates (gallons per square yard)
CSS1/CSS1h, CRS1/CRS2, Asphalt Binder and
OGFC over: SS1/SS1h and RS1/RS2 and PMRS2/PMCRS2
' QS1h/CQS1h QS1/CQS1 and
Asphaltic Asphaltic PMRS2h/PMCRS2h
Emulsion Emulsion Asphaltic Emulsion
New HMA 0.03 0.04 0.03
PCC and existing HMA (AC) 0.05 0.06 0.04
surfaces ) ' )
Planed PCC and HMA (AC)
surfaces 0.06 0.07 0.05

If you dilute asphaltic emulsion, mix until homogeneous before application.

Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the vertical face without
running off.

If you request in writing and the Engineer authorizes, you may:

1. Change tack coat rates
Omit tack coat between layers of new HMA during the same work shift if:

2.1.  No dust, dirt, or extraneous material is present
2.2. The surface is at least 140 °F

Immediately in advance of placing HMA, apply additional tack coat to damaged areas or where loose or
extraneous material is removed.

Close areas receiving tack coat to traffic. Do not track tack coat onto pavement surfaces beyond the job site.

Asphalt binder tack coat must be between 285 °F and 350 °F when applied.

39-1.09D Geosynthetic Pavement Interlayer

Place geosynthetic pavement interlayer in compliance with the manufacturer's recommendations.
Before placing the geosynthetic pavement interlayer and asphalt binder:

1. Repair cracks 1/4 inch and wider, spalls, and holes in the pavement. The State pays for this repair work
under Section 4-1.03D, "Extra Work."
2. Clean the pavement of loose and extraneous material.

Immediately before placing the interlayer, apply 0.25 gallon + 0.03 gallon of asphalt binder per square yard of
interlayer or until the fabric is saturated. Apply asphalt binder the width of the geosynthetic pavement interlayer
plus 3 inches on each side. At interlayer overlaps, apply asphalt binder on the lower interlayer the same overlap
distance as the upper interlayer.

Asphalt binder must be from 285 °F to 350 °F and below the minimum melting point of the geosynthetic
pavement interlayer when applied.

Align and place the interlayer with no overlapping wrinkles, except a wrinkle that overlaps may remain if it is
less than 1/2 inch thick. If the overlapping wrinkle is more than 1/2 inch thick, cut the wrinkle out and overlap the
interlayer no more than 2 inches.

The minimum HMA thickness over the interlayer must be 0.12 foot thick including conform tapers. Do not
place the interlayer on a wet or frozen surface.

Overlap the interlayer borders between 2 inches and 4 inches. In the direction of paving, overlap the following
roll with the preceding roll at any break.

You may use rolling equipment to correct distortions or wrinkles in the interlayer.

If asphalt binder tracked onto the interlayer or brought to the surface by construction equipment causes
interlayer displacement, cover it with a small quantity of HMA.

Before placing HMA on the interlayer, do not expose the interlayer to:

1. Traffic except for crossings under traffic control and only after you place a small HMA quantity
2. Sharp turns from construction equipment
3. Damaging elements
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Pave HMA on the interlayer during the same work shift.

39-1.10 SPREADING AND COMPACTING EQUIPMENT
Paving equipment for spreading must be:

Self-propelled

Mechanical

Equipped with a screed or strike-off assembly that can distribute HMA the full width of a traffic lane
Equipped with a full-width compacting device

Equipped with automatic screed controls and sensing devices that control the thickness, longitudinal grade,
and transverse screed slope
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Install and maintain grade and slope references.

The screed must produce a uniform HMA surface texture without tearing, shoving, or gouging.

The paver must not leave marks such as ridges and indentations unless you can eliminate them by rolling.

Rollers must be equipped with a system that prevents HMA from sticking to the wheels. You may use a parting
agent that does not damage the HMA or impede the bonding of layers.

In areas inaccessible to spreading and compacting equipment:

1. Spread the HMA by any means to obtain the specified lines, grades and cross sections.
2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough compaction.

39-1.11 TRANSPORTING, SPREADING, AND COMPACTING

Do not pave HMA on a wet pavement or frozen surface.
You may deposit HMA in a windrow and load it in the paver if:

1. Paver is equipped with a hopper that automatically feeds the screed
Loading equipment can pick up the windrowed material and deposit it in the paver hopper without
damaging base material

3. Activities for deposit, pick-up, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 °F

You may pave HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way including
shoulders. You may use mechanical equipment other than a paver for these areas. The equipment must produce a
uniform smoothness and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any improvement including
pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or
compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

Longitudinal joints in the top layer must match specified lane edges. Alternate longitudinal joint offsets in
lower layers at least 0.5 foot from each side of the specified lane edges. You may request in writing other
longitudinal joint placement patterns.

Until the adjoining through lane's top layer has been paved, do not pave the top layer of:

Shoulders

Tapers

Transitions

Road connections
Driveways

Curve widenings
Chain control lanes
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8.  Turnouts
9. Turn pockets

If the number of lanes change, pave each through lane's top layer before paving a tapering lane's top layer.
Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer including shoulders.
Do not operate spreading equipment on any area's top layer until completing final compaction.

If HMA (leveling) is specified, fill and level irregularities and ruts with HMA before spreading HMA over base,
existing surfaces, or bridge decks. You may use mechanical equipment other than a paver for these areas. The
equipment must produce a uniform smoothness and texture. HMA used to change an existing surface's cross slope
or profile is not HMA (leveling).

If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical along
the joint and remove extraneous material without damaging the surface remaining in place. If placing HMA against
the edge of a longitudinal or transverse construction joint and the joint is damaged or not placed to a neat line,
sawcut or grind the pavement straight and vertical along the joint and remove extraneous material without damaging
the surface remaining in place. Repair or remove and replace damaged pavement at your expense.

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.
Complete finish rolling activities before the pavement surface temperature is:

1. Below 150 °F for HMA with unmodified binder
2. Below 140 °F for HMA with modified binder
3. Below 200 °F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.

Do not use a pneumatic tired roller to compact RHMA-G.

For Standard and QC/QA, if a 3/4-inch aggregate grading is specified, you may use a 1/2-inch aggregate
grading if the specified total paved thickness is at least 0.15 foot and less than 0.20 foot thick.

Spread and compact HMA under Section 39-3.03, "Spreading and Compacting Equipment," and Section 39-
3.04, "Transporting, Spreading, and Compacting," for any of the following:

1. Specified paved thickness is less than 0.15 foot.
Specified paved thickness is less than 0.20 foot and a 3/4-inch aggregate grading is specified and used.
3. You spread and compact at:

3.1.  Asphalt concrete surfacing replacement areas

3.2. Leveling courses

3.3. Areas the Engineer determines conventional compaction and compaction measurement methods are
impeded

Do not open new HMA pavement to public traffic until its mid-depth temperature is below 160 °F.

If you request in writing and the Engineer authorizes, you may cool HMA Type A and Type B with water when
rolling activities are complete. Apply water under Section 17, "Watering."

Spread sand at a rate between 1 pound and 2 pounds per square yard on new RHMA-G, RHMA-O, and RHMA-
O-HB pavement when finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply
with Section 90-3.03, "Fine Aggregate Grading." Keep traffic off the pavement until spreading sand is complete.

39-1.12 SMOOTHNESS
39-1.12A General
Determine HMA smoothness with a profilograph and a straightedge.
Smoothness specifications do not apply to OGFC placed on existing pavement not constructed under the same

project.
If portland cement concrete is placed on HMA:

1. Cold plane the HMA finished surface to within specified tolerances if it is higher than the grade specified

by the Engineer.
2. Remove and replace HMA if the finished surface is lower than 0.05 foot below the grade specified by the

Engineer.
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39-1.12B Straightedge
The HMA pavement top layer must not vary from the lower edge of a 12-foot long straightedge:

1. More than 0.01 foot when the straight edge is laid parallel with the centerline
More than 0.02 foot when the straightedge is laid perpendicular to the centerline and extends from edge to
edge of a traffic lane

3. More than 0.02 foot when the straightedge is laid within 24 feet of a pavement conform

39-1.12C Profilograph

Under California Test 526, determine the zero (null) blanking band Profile Index (Ply) and must-grinds on the
top layer of HMA Type A, Type B, and RHMA-G pavement. Take 2 profiles within each traffic lane, 3 feet from
and parallel with the edge of each lane.

A must-grind is a deviation of 0.3 inch or more in a length of 25 feet. You must correct must-grinds.

For OGFC, only determine must-grinds when placed over HMA constructed under the same project. The top
layer of the underlying HMA must comply with the smoothness specifications before placing OGFC.

Profile pavement in the Engineer's presence. Choose the time of profiling.

On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the PI, must be at
most 2.5 inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including
pavement within the superelevation transitions, the PI, must be at most 5 inches per 0.1-mile section.

Before the Engineer accepts HMA pavement for smoothness, submit written final profilograms.

Submit 1 electronic copy of profile information in Microsoft Excel and 1 electronic copy of longitudinal
pavement profiles in ".erd" format or other ProVAL compatible format to the Engineer and to:

Smoothness@dot.ca.gov

The following HMA pavement areas do not require a Pl You must measure these areas with a 12-foot
straightedge and determine must-grinds with a profilograph:

1. New HMA with a total thickness less than 0.25 foot
2. HMA sections of city or county streets and roads, turn lanes and collector lanes that are less than 1,500 feet
in length

The following HMA pavement areas do not require a Pl You must measure these areas with a 12-foot
straightedge:

1. Horizontal curves with a centerline radius of curvature less than 1,000 feet including pavement within the
superelevation transitions of those curves
2.  Within 12 feet of a transverse joint separating the pavement from:

2.1.  Existing pavement not constructed under the same project
2.2. A bridge deck or approach slab

(08

Exit ramp termini, truck weigh stations, and weigh-in-motion areas
4. If steep grades and superelevation rates greater than 6 percent are present on:

4.1. Ramps
4.2. Connectors

Turn lanes

Areas within 15 feet of manholes or drainage transitions

Acceleration and deceleration lanes for at-grade intersections

Shoulders and miscellaneous areas

HMA pavement within 3 feet from and parallel to the construction joints formed between curbs, gutters, or
existing pavement

O XN
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39-1.12D Smoothness Correction

If the top layer of HMA Type A, Type B, or RHMA-G pavement does not comply with the smoothness
specifications, grind the pavement to within tolerances, remove and replace it, or place a layer of HMA. The
Engineer must authorize your choice of correction before the work begins.

Remove and replace the areas of OGFC not in compliance with the must-grind and straightedge specifications,
except you may grind OGFC for correcting smoothness:

1.
2.

At a transverse joint separating the pavement from pavement not constructed under the same project
Within 12 feet of a transverse joint separating the pavement from a bridge deck or approach slab

Corrected HMA pavement areas must be uniform rectangles with edges:

1.
2.

Parallel to the nearest HMA pavement edge or lane line
Perpendicular to the pavement centerline

Measure the corrected HMA pavement surface with a profilograph and a 12-foot straightedge and correct the
pavement to within specified tolerances. If a must-grind area or straightedged pavement cannot be corrected to
within specified tolerances, remove and replace the pavement.

On ground areas not overlaid with OGFC, apply fog seal coat under Section 37-1, "Seal Coats."

39-1.13 MISCELLANEOUS AREAS AND DIKES
Miscellaneous areas are outside the traveled way and include:

S Ao B

Median areas not including inside shoulders
Island areas

Sidewalks

Gutters

Gutter flares

Ditches

Overside drains

Aprons at the ends of drainage structures

Spread miscellaneous areas in 1 layer and compact to the specified lines and grades.
For miscellaneous areas and dikes:

1.

3.

Do not submit a JMF.

Choose the 3/8-inch or 1/2-inch HMA Type A and Type B aggregate gradations.

Minimum asphalt binder content must be 6.8 percent for 3/8-inch aggregate and 6.0 percent for 1/2-inch
aggregate. If you request in writing and the Engineer authorizes, you may reduce the minimum asphalt
binder content.

Choose asphalt binder Grade PG 70-10 or the same grade specified for HMA.

39-2 STANDARD

39-2.01 DESCRIPTION

If HMA is specified as Standard, construct it under Section 39-1, "General," this Section 39-2, "Standard," and
Section 39-5, "Measurement and Payment."

39-2.02 CONTRACTOR QUALITY CONTROL
39-2.02A Quality Control Plan

Establish, implement, and maintain a Quality Control Plan (QCP) for HMA. The QCP must describe the
organization and procedures you will use to:

1.
2.
3.

Control the quality characteristics
Determine when corrective actions are needed (action limits)
Implement corrective actions
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When you submit the proposed JMF, submit the written QCP. You and the Engineer must discuss the QCP
during the prepaving conference.
The QCP must address the elements affecting HMA quality including:

1. Aggregate

2. Asphalt binder
3. Additives

4. Production

5. Paving

The Engineer reviews each QCP within 5 business days from the submittal. Hold HMA production until the
Engineer accepts the QCP in writing. The Engineer's QCP acceptance does not mean your compliance with the
QCP will result in acceptable HMA. Section 39-1.05, "Engineer's Acceptance,” specifies HMA acceptance.

39-2.02B Quality Control Testing
Perform sampling and testing at the specified frequency for the following quality characteristics:
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Minimum Quality Control — Standard

Quality Test Minimum HMA Type
Characteristic Method Sampling
and A B RHMA-G OGFC
Testing
Frequency
Aggregate gradation® | CT 202 1 per 750 JMF * JMF =+ JMF =+ JMF *
tons and Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent CT 217 any 47 42 47 -
(min.) ¢ remaining
Asphalt binder CT 379 or | partatthe | JMF +0.45 JMF +0.45 JMF+0.50 | JMF £0.50
content (%) 382 end Qf the
project
HMA moisture CT 226 or 1 per 1.0 1.0 1.0 1.0
content (%, max.) CT 370 2,500 tons
but not
less than 1
per paving
day
Field compaction, Quality 2 per 91-97 91-97 91-97 --
(%, max. theoretical control business
density) % plan day (min.)
Stabilometer value CT 366 One per
(min.) & * 4,000 tons
No. 4 and 3/8" or2per5 30 30 -- --
gradings business
172" and 3/4" days, 37 35 23 --
gradings which-
Air voids content CT 367 ever is 4+2 442 Specification --
(%) “¢ more +2
Aggregate moisture | CT 226 or
content at CT 370
continuous mixing 2 per day
plants and RAP )
moisture content at during - - - -
. . production
continuous mixing
plants and batch
mixing plants "
Percent of crushed CT 205
particles coarse
aggregate (%, min.)
One fractured 90 25 -- 90
face
Two fractured 75 -- 90 75
faces As
Fine aggregate (%, necessary
. and
rnln)(Passing No. 4 designat-
sieve and ed in the
retained on No. QCP. At
. least once
8 sieve.) .
One fractured per project 70 20 70 90
face
Los Angeles Rattler CT 211
(%, max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
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Flat and elongated CT 235 Report only Report only Report only Report only
particles (%, max.
by weight @ 5:1)
Fine aggregate _ CT 234
angularity (%, min.)' 45 45 45 --
Voids filled with LP-3
asphalt (%)’
No. 4 grading 76.0 —80.0 76.0 — 80.0 Report only
3/8" grading 73.0 -76.0 73.0-76.0 B
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral LP-2
aggregate (% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- -
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8"
gradings 0.9-2.0 0.9-2.0 Report only --
1/2" and 3/4"
gradings 0.6-1.3 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, | straightedge, | straightedge, | straightedge
h must-grind, must-grind, must-grind, and must-
and PI, and PI, and PI, grind
Asphalt rubber Section Section
binder viscosity @ 39-1.02D -- -- 1,500 — 4,000 | 1,500 — 4,000
N e 39-1.04C
375 °F, centipoises
Asphalt modifier Section Section Section 39- Section 39-
39-1.02D | 39-1.04C B B 1.02D 1.02D
Crumb rubber Section Section -- -- Section 39- Section 39-
modifier 39-1.02D | 39-1.04C 1.02D 1.02D
Notes:

* Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9.
® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
° Report the average of 3 tests from a single split sample.

4 Determine field compaction for any of the following conditions:

1. 1/2-inch, 3/8-inch, No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15

foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.

¢ To determine field compaction use:

1. In-place density measurements using the method specified in your QC.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California

Test 375, Part 5C.

"Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F + 5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
¢ Determine the bulk specific gravity of each lab-compacted briquette under California Test 308, Method A, and
theoretical maximum specific gravity under California Test 309.
%‘ For adjusting the plant controller at the HMA plant.

'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

“Voids in mineral aggregate for RHMA-G must be within this range.
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For any single quality characteristic except smoothness, if 2 consecutive quality control test results do not
comply with the action limits or specifications:

Stop production.

Notify the Engineer in writing.

Take corrective action.

Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

bl

39-2.03 ENGINEER'S ACCEPTANCE
39-2.03A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Standard

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Sieve 3/4" | 12" | 3/8" Tolerance ° Tolerance © Tolerance © Tolerance ¢
1/2" X"
3/8" X
No. 4 X
No. 8 X X X
No. 200 X X X
Sand equivalent (min.)* CT 217 47 42 47 --
Asphalt binder content (%) CT3790r | JMF +£0.45 JMF £ 0.45 JMF £ 0.50 JMF £ 0.50
382
HMA moisture content (%, CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Field compaction (% max. CT 375 91-97 91-97 91-97 --
theoretical density) '
Stabilometer value (min.) “¢ CT 366
No. 4 and 3/8" gradings 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air voids content (%) “" CT 367 4+2 4+£2 Specification £ --
2
Percent of crushed particles CT 205
Coarse aggregate (%, min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing No. 4 sieve and
retained on No. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, CT 211
max.) 12 -- 12 12
Loss at 100 rev. 45 50 40 40
Loss at 500 rev.
Fine aggregate angularity (%o, CT 234
min.)' 45 45 45 --
Flat and elongated particles CT 235 Report only Report only Report only Report only
(%, max. by weight @ 5:1)
Voids filled with asphalt (%)’ LP-3
No. 4 grading 76.0 — 80.0 76.0 — 80.0 Report only
3/8" grading 73.0-76.0 73.0-76.0 --
1/2" grading 65.0—-75.0 65.0-75.0
3/4" grading 65.0—75.0 65.0—-75.0
Voids in mineral aggregate LP-2
(% min.)’
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 -- B
1/2" grading 14.0 14.0 18.0-23.0%
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion’ LP-4
No. 4 and 3/8" gradings 0.9-2.0 09-2.0 Report only --
1/2" and 3/4" gradings 0.6-13 0.6-1.3
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge, straightedge, straightedge, straightedge
must-grind, | must-grind, and | must-grind, and | and must-grind
and P, PI, PI,
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
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1.02(C) and 1.02(C) and

Section 39- Section 39-
1.02D 1.02D

Asphalt modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

Crumb rubber modifier Various -- -- Section 39- Section 39-
1.02D 1.02D

* The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.
b "X" denotes the sieves the Engineer considers for the specified aggregate gradation.
¢ The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."
4 The Engineer reports the average of 3 tests from a single split sample.
¢ The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or No.4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot.
"To determined field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine maximum theoretical density at the frequency specified in California Test
375, Part 5C.
£ Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F +5 °F
by allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F
for a minimum of 2 hours and not more than 3 hours."
" The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
'The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.
JReport only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from
OBC.
¥Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply
with the specifications:

1. Stop production.

. Take corrective action.

3. Inthe Engineer's presence, take samples and split each sample into 4 parts. Test 1 part for compliance with
the specifications and submit 3 parts to the Engineer. The Engineer tests 1 part for compliance with the
specifications and reserves and stores 2 parts.

4. Demonstrate compliance with the specifications before resuming production and placement on the State
highway.

The Engineer tests the density core you take from each 250 tons of HMA production. The Engineer determines
the percent of maximum theoretical density for each density core by determining the density core's density and
dividing by the maximum theoretical density.

The Engineer determines the percent of maximum theoretical density from density cores taken from the final
layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. 1/2-inch, 3/8-inch, or No. 4 aggregate grading is used and the specified total paved thickness is at least 0.15
foot and any layer is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 foot and any layer
is less than 0.20 foot.

For percent of maximum theoretical density, the Engineer determines a deduction for each test result outside the
specifications in compliance with:
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Reduced Payment Factors for Percent of Maximum Theoretical Density

HMA Type A and B Reduced Payment HMA Type A and B Reduced Payment
and RHMA-G Factor and RHMA-G Factor

Percent of Maximum Percent of Maximum

Theoretical Density Theoretical Density
91.0 0.0000 97.0 0.0000
90.9 0.0125 97.1 0.0125
90.8 0.0250 97.2 0.0250
90.7 0.0375 97.3 0.0375
90.6 0.0500 97.4 0.0500
90.5 0.0625 97.5 0.0625
90.4 0.0750 97.6 0.0750
90.3 0.0875 97.7 0.0875
90.2 0.1000 97.8 0.1000
90.1 0.1125 97.9 0.1125
90.0 0.1250 98.0 0.1250
89.9 0.1375 98.1 0.1375
89.8 0.1500 98.2 0.1500
89.7 0.1625 98.3 0.1625
89.6 0.1750 98.4 0.1750
89.5 0.1875 98.5 0.1875
89.4 0.2000 98.6 0.2000
89.3 0.2125 98.7 0.2125
89.2 0.2250 98.8 0.2250
89.1 0.2375 98.9 0.2375
89.0 0.2500 99.0 0.2500

<89.0 Remove and Replace >99.0 Remove and Replace

39-2.04 TRANSPORTING, SPREADING, AND COMPACTING
Determine the number of rollers needed to obtain the specified density and surface finish.

39-3 METHOD
39-3.01 DESCRIPTION

If HMA is specified as Method, construct it under Section 39-1, "General," this Section 39-3, "Method," and
Section 39-5, "Measurement and Payment."

39-3.02 ENGINEER'S ACCEPTANCE
39-3.02A Testing
The Engineer samples for acceptance testing and tests for:
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HMA Acceptance - Method

Quality Characteristic Test HMA Type
Method A B RHMA-G OGFC
Aggregate gradation® CT 202 JMF + JMF + JMF + JMF +
Tolerance” Tolerance” Tolerance” Tolerance”
Sand equivalent (min.)° CT 217 47 42 47 --
Asphalt binder content (%) | CT 379 or JMF + 0.45 JMF +0.45 JMF + 0.50 JMF + 0.50
382
HMA moisture content (%, | CT 226 or 1.0 1.0 1.0 1.0
max.) CT 370
Stabilometer value CT 366
(min.) “¢
No. 4 and 3/8" 30 30 -- --
gradings
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed CT 205
particles
Coarse aggregate (% min.)
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing No. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% CT 211
max.)
Loss at 100 rev. 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Air voids content (%) “° CT 367 4+2 4+2 Specification £ --
2
Fine aggregate angularity CT 234
(% min.)" 45 45 45 --
Flat and elongated particles | CT 235
(% max. by weight @ 5:1) Report only Report only Report only Report only
Voids filled with asphalt LP-3
(%)® Report only
No. 4 grading 76.0 — 80.0 76.0 — 80.0
3/8" grading 73.0-76.0 73.0-76.0 -
1/2" grading 65.0-75.0 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral aggregate LP-2
(% min.) ®
No. 4 grading 17.0 17.0 -
3/8" grading 15.0 15.0 -- B
1/2" grading 14.0 14.0 18.0-23.0"
3/4" grading 13.0 13.0 18.0-23.0"
Dust proportion & LP-4
No. 4 and 3/8" 0.9-2.0 0.9-2.0 Report only
gradings 0.6-13 0.6-13 B
1/2" and 3/4" gradings
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straightedge straightedge straightedge straightedge
and must-grind | and must-grind | and must-grind | and must-grind
Asphalt binder Various Section 92 Section 92 Section 92 Section 92
Asphalt rubber binder Various -- -- Section 92- Section 92-
1.02(C) and 1.02(C) and
Section 39- Section 39-
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1.02D 1.02D
Asphalt modifier Various -- -- Section 39- Section 39-

1.02D 1.02D
Crumb rubber modifier Various -- -- Section 39- Section 39-

1.02D 1.02D

*The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9.

® The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate."

“The Engineer reports the average of 3 tests from a single split sample.

4Modify California Test 304, Part 2.B.2.c: "After compaction in the mechanical compactor, cool to 140 °F 5 °F by
allowing the briquettes to cool at room temperature for 0.5 hour, then place the briquettes in the oven at 140 °F for a
minimum of 2 hours and not more than 3 hours."

¢ The Engineer determines the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand by weight of
total aggregate. Manufactured sand is fine aggregate produced by crushing rock or gravel.

£ Report only if the adjustment for asphalt binder content target value is less than or equal to + 0.3 percent from

OBC.

" Voids in mineral aggregate for RHMA-G must be within this range.

No single test result may represent more than the smaller of 750 tons or 1 day's production.
For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply
with the specifications:

1.

3.

Stop production.

Take corrective action.

In the Engineer's presence, take samples and split each s