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e  For federal-aid projects, the Department is modifying its DBE program.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.
Applicable Revised Standard Plans (RSPs) and New Standard Plans (NSPs) indicated below are included in

the project plans as Standard Plan sheets.

Al10A
A10B
A10C
A10D

RSP A24A
A24D
A24E

RSP A87A
A87B

RSP A88A
RSPTIA
RSPTI1B
RSP T2

T3
NSPT3A
T11

T12

T14

T59

RS1

RS2

RS4

S93

S94

S95

RSP ES-1A
RSP ES-1B
RSP ES-1C
RSP ES-2C
RSP ES-2F
ES-3B
ES-3C
ES-4A
ES-4B

RSP ES-4C
RSP ES-4D
ES-4E

RSP ES-5A
ES-5B
ES-5D
RSP ES-6A
ES-6B

RSP ES-7B

RSP ES-7D

RSP ES-7E

ES-TM

Acronyms and Abbreviations (Sheet 1 of 2)

Acronyms and Abbreviations (Sheet 2 of 2)

Symbols (Sheet 1 of 2)

Symbols (Sheet 2 of 2)

Pavement Markings — Arrows

Pavement Markings — Words

Pavement Markings — Words and Crosswalks

Curbs and Driveways

Asphalt Concrete Dikes

Curb Ramp Details

Temporary Crash Cushion, Sand Filled (Unidirectional)

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Railing (Type K)

Traffic Control System for Lane Closure on Multilane Conventional Highways
Traffic Control System for Lane Closure on Multilane Conventional Highways
Traffic Control System for Ramp Closure

Temporary Water Pollution Control Details (Temporary Concrete Washout Facility)
Roadside Signs, Typical Installation Details No. 1

Roadside Signs — Wood Post, Typical Installation Details No. 2

Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Symbols and Abbreviations)

Electrical Systems (Service Equipment Notes, Type III Series)

Electrical Systems (Service Equipment and Typical Wiring Diagram Type III — C Series)
Electrical Systems (Controller Cabinet Details)

Electrical Systems (Controller Cabinet Details)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Heads and Mountings)

Electrical Systems (Signal Faces and Mountings)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Detectors)

Electrical Systems (Lighting Standard, Types 15 and 21)

Electrical Systems (Lighting Standard, Types 15 and 21, Barrier Rail Mounted Details)
Electrical Systems (Signal and Lighting Standard — Type 1 Standards and Equipment
Numbering)

Electrical Systems (Signal and Lighting Standard — Case 2 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 30")

Electrical Systems (Signal and Lighting Standard — Case 3 Arm Loading, Wind Velocity =
100 mph, Arm Lengths 15' to 45")

Electrical Systems (Signal and Lighting Standards — Details No. 1)
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ES-7N

NSP ES-8A
NSP ES-8B
NSP ES-10A
ES-11
ES-13A
ES-13B

Electrical Systems (Signal and Lighting Standards — Details No. 2)
Electrical Systems (Pull Box)

Electrical Systems (Traffic Rated Pull Box)

Electrical Systems (Isofootcandle Diagrams)

Electrical Systems (Foundation Installations)

Electrical Systems (Splicing Details)

Electrical Systems (Wiring Details and Fuse Ratings)

CANCELED STANDARD PLANS LIST

The Standard Plan sheets listed below are canceled and not applicable to this contract.

NSP P31
D97B
NSP H54
ES-8
ES-10

Canceled on June 5, 2009
Canceled on June 6, 2008
Canceled on July 31, 2009
Canceled on January 20, 2012
Canceled on July 20, 2012
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NOTICE TO BIDDERS

Bids open Thursday, January 17, 2013
Dated December 3, 2012
General work description: Install traffic signal and construct curb ramps.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN SAN BERNARDINO
COUNTY NEAR RIALTO AT ROUTE 15 NORTHBOUND RAMPS AND GLEN HELEN PARKWAY.

District-County-Route-Post Mile: 08-SBd-15-14.6

Contract No. 08-0M8804

The Contractor must have either a Class A license or one of the following Class C licenses: C-10.
The DBE Contract goal is 12 percent.

Federal-aid project no.:
ACHSIMG-015-5(158)122E

Bids must be on a unit price basis.

Complete the work within 60 working days.
The estimated cost of the project is $340,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine,
CA 92612-1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or

from the Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are
available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.

Contract No. 08-0M8804
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If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing
wage rates determined by the Director of the California Department of Industrial Relations for similar classifications
of labor, the Contractor and subcontractors must not pay less than the higher wage rate. The Department does not
accept lower State wage rates not specifically included in the Federal minimum wage determinations. This includes
helper, or other classifications based on hours of experience, or any other classification not appearing in the Federal
wage determinations. Where Federal wage determinations do not contain the State wage rate determination
otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors must not pay
less than the Federal minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

BB
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
5 130900 TEMPORARY CONCRETE WASHOUT LS
LUMP SUM
6 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 48
STRIPE (HAZARDOUS WASTE)
7 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 72
8 150715 REMOVE THERMOPLASTIC PAVEMENT SQFT 110
MARKING
9 150742 REMOVE ROADSIDE SIGN EA 6
10 150771 REMOVE ASPHALT CONCRETE DIKE LF 87
11 152390 RELOCATE ROADSIDE SIGN EA 2
12 153215 REMOVE CONCRETE (CURB AND GUTTER) LF 65
13 190101 ROADWAY EXCAVATION CcY 25
14 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
15 390132 HOT MIX ASPHALT (TYPE A) TON 13
16 394076 PLACE HOT MIX ASPHALT DIKE (TYPE E) LF 20
17 560248 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 44
(0.063"-UNFRAMED)
18 560249 FURNISH SINGLE SHEET ALUMINUM SIGN SQFT 140
(0.080"-UNFRAMED)
19 566011 ROADSIDE SIGN - ONE POST EA 7
20 731502 MINOR CONCRETE (MISCELLANEOUS CcY 20

CONSTRUCTION)

Contract No. 08-0M8804
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 420
22 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT (LS
SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM

23 860201 SIGNAL AND LIGHTING LS

LUMP SUM
24 860604 FLASHING BEACON SYSTEM LS

LUMP SUM
25 024236 MODIFY COMMUNICATION SYSTEM LS

LUMP SUM
26 999990 MOBILIZATION LS

LUMP SUM

Contract No. 08-0M8804
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SPECIAL PROVISIONS

SECTION 1 (BLANK)

SECTION 2 BIDDING
2-1.01 TIE BID RESOLUTION

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national
origin, or sex in the performance of this contract. The contractor shall carry out applicable requirements of
49 CFR part 26 in the award and administration of DOT-assisted contracts. Failure by the contractor to
carry out these requirements is a material breach of this contract, which may result in the termination of this
contract or such other remedy as the recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49
CFR 26).

To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs.

Make work available to DBEs and select work parts consistent with available DBE subcontractors and
suppliers.

Meet the DBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to
meet this goal.

It is your responsibility to verify that the DBE firm is certified as DBE at date of bid opening. For a list of
DBEs certified by the California Unified Certification Program, go to:

http://www.dot.ca.gov/hg/bep/find_certified.htm

All DBE participation will count toward the Department's federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from DBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a DBE manufacturer.
60 percent counts if the materials or supplies are obtained from a DBE regular dealer.

3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies
count if obtained from a DBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines
"manufacturer" and "regular dealer."

You receive credit towards the goal if you employ a DBE trucking company that performs a commercially
useful function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

DBE Commitment Submittal

Submit DBE information on the Caltrans Bidder - DBE - Commitment form included in the Bid book. If the
form is not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the DBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and
the 3rd low bidder must complete and submit the DBE Commitment form to Office Engineer. DBE Commitment
form must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Other bidders do not need to submit the DBE Commitment form unless the Department requests it. If the
Department requests you to submit a DBE Commitment form, submit the completed form within 4 business days of
the request.

Submit written confirmation from each DBE stating that it is participating in the contract. Include confirmation
with the DBE Commitment form. A copy of a DBE's quote will serve as written confirmation that the DBE is
participating in the contract.

If you do not submit the DBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Contract No. 08-0M8804
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Good Faith Efforts Submittal

If you have not met the DBE goal, complete and submit the Good Faith Efforts Documentation form with the
bid showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards
obtaining participation by DBEs will be considered. If good faith efforts documentation is not submitted with the
bid, it must be received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your DBE Commitment form shows that you have met the DBE goal or if you are required to submit the
DBE Commitment form, you must also submit good faith efforts documentation within the specified time to protect
your eligibility for award of the contract in the event the Department finds that the DBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as
necessary:

1. Items of work you have made available to DBE firms. Identify those items of work you might otherwise
perform with its own forces and those items that have been broken down into economically feasible units to
facilitate DBE participation. For each item listed, show the dollar value and percentage of the total
contract. It is your responsibility to demonstrate that sufficient work to meet the goal was made available
to DBE firms.

2. Names of certified DBEs and dates on which they were solicited to bid on the project. Include the items of
work offered. Describe the methods used for following up initial solicitations to determine with certainty if
the DBEs were interested, and the dates of the follow-up. Attach supporting documents such as copies of
letters, memos, facsimiles sent, telephone logs, telephone billing statements, and other evidence of
solicitation. You are reminded to solicit certified DBEs through all reasonable and available means and
provide sufficient time to allow DBEs to respond.

3. Name of selected firm and its status as a DBE for each item of work made available. Include name,
address, and telephone number of each DBE that provided a quote and their price quote. If the firm
selected for the item is not a DBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested DBE participation for the project. Attach copies
of the published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting,
and using DBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested DBEs with adequate information about the plans, specifications,
and requirements of the contract to assist them in responding to a solicitation. If you have provided
information, identify the name of the DBE assisted, the nature of the information provided, and date of
contact. Provide copies of supporting documents, as appropriate.

7. List of efforts made to assist interested DBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the DBE subcontractor
purchases or leases from the prime contractor or its affiliate. If such assistance is provided by you, identify
the name of the DBE assisted, nature of the assistance offered, and date assistance was provided. Provide
copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider DBE commitments of the 2nd and 3rd bidders when determining whether the
low bidder made good faith efforts to meet the DBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.
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3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no
DBE participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's
quote serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages
you to submit a copy of the joint venture agreement.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES

The 1st working day is the earlier of (1) the 120th day after contract approval or (2) the day you start work other
than the measurement of controlling field dimensions or the location of utilities.
Do not start work at the job site until the Engineer approves your submittal for:

1. Water Pollution Control Program (WPCP)

You may enter the job site only to measure controlling field dimensions and locating utilities. Do not start other
work activities until all the submittals from the above list are approved and the following information is submitted:

1. Contingency plan for reopening closures to public traffic.
Written statement from the vendor that the order for the sign panels has been received and accepted by the
vendor. The statement must show the dates that the materials will be shipped.

3. Written statement from the vendor that the order for electrical material has been received and accepted by
the vendor. The statement must show the dates that the materials will be shipped.

You may start work at the job site before the 120th day after contract approval if:

1. You obtain required approval for each submittal before the 120th day
2. The Engineer authorizes it in writing

The Department grants a time extension if a delay is beyond your control and prevents you from starting work
at the job site on the 1st working day.
Complete the work within 60 working days.

SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 SUBCONTRACTOR AND DISADVANTAGED BUSINESS ENTERPRISE RECORDS

Use each DBE subcontractor as listed on the Subcontractor List form and the Caltrans Bidder - DBE
Information form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company,
regardless of tier

3. Date of payment and total amount paid to each business
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If you are a DBE contractor, include the date of work performed by your own forces and the corresponding
value of the work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in writing of
the certification date. Submit the notifications. On work completion, complete a Disadvantaged Business
Enterprises (DBE) Certification Status Change form. Submit the form within 30 days of contract acceptance.

Upon work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds
$10,000 until the form is submitted. The Department releases the withhold upon submission of the completed form.

5-1.03 PERFORMANCE OF DISADVANTAGED BUSINESS ENTERPRISES

DBEs must perform work or supply materials as listed in the Caltrans Bidder - DBE - Commitment form
specified in Section 2, "Bidding," of these special provisions.

Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
obtain materials from other sources without authorization from the Department.

The Department authorizes a request to use other forces or sources of materials if it shows any of the following
justifications:

1. Listed DBE fails or refuses to execute a written contract based on plans and specifications for the project.
You stipulated that a bond is a condition of executing the subcontract and the listed DBE fails to meet your
bond requirements.

Work requires a contractor's license and listed DBE does not have a valid license under Contractors
License Law.

Listed DBE fails or refuses to perform the work or furnish the listed materials.

Listed DBE's work is unsatisfactory and not in compliance with the contract.

Listed DBE is ineligible to work on the project because of suspension or debarment.

Listed DBE becomes bankrupt or insolvent.

Listed DBE voluntarily withdraws with written notice from the Contract

. Listed DBE is ineligible to receive credit for the type of work required.

0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the Contract.
1. Department determines other documented good cause.

et
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Notify the original DBE of your intent to use other forces or material sources and provide the reasons. Provide
the DBE with 5 days to respond to your notice and advise you and the Department of the reasons why the use of
other forces or sources of materials should not occur. Your request to use other forces or material sources must
include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

If a listed DBE is terminated or substituted, make good faith efforts to find another DBE to substitute for the
original DBE. The substitute DBE must perform at least the same amount of work as the original DBE under the
contract to the extent needed to meet the DBE goal.

The substitute DBE must be certified as a DBE at the time of request for substitution.

Unless the Department authorizes (1) a request to use other forces or sources of materials or (2) a good faith
effort for a substitution of a terminated DBE, the Department does not pay for work listed on the Caltrans Bidder -
DBE - Commitment form unless it is performed or supplied by the listed DBE or an authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

Contract No. 08-0M8804
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The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General

Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh = HMATT x [Xa/ (100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh = RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate
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Modified Asphalt Binder in Hot Mix Asphalt

The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:
Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa = asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1.  Draw and discard the 1st gallon
1.2.  Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling
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3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program
4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier
Other Materials

For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05] xIbx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[Tu/Ib)-0.95] xIbx [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Tu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A =1.1023 x [u/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.
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5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098_list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 district].payrolls @dot.ca.gov
2 district2.payrolls @dot.ca.gov
3 district3.payrolls @dot.ca.gov
4 district4.payrolls @dot.ca.gov
5 district5.payrolls @dot.ca.gov
6 district6.payrolls @dot.ca.gov
7 district7.payrolls @dot.ca.gov
8 district8.payrolls @dot.ca.gov
9 district9.payrolls @dot.ca.gov
10 district10.payrolls @dot.ca.gov
11 district11.payrolls @dot.ca.gov
12 district12.payrolls @dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's

work.

Be encrypted before submission.

6. Contain the following information in the subject line:

»

v

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:

http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm
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5-1.07 PAYMENTS

No partial payment will be made for any materials on hand which are furnished but not incorporated in the
work.

5-1.08 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Santa Ana Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(S), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

("length along the direction of travel" x "marker width")

Apex, Model 921AR (4" x 4")

. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH (3.1" x 4.5")

3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")

DN =
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4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "DeltaLine XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

Nk L=

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200

Brite-Line, "Series 100", "Deltaline TWR"

Garlock Rubber Technologies, Series 2000

P.B. Laminations, Aztec, Grade 102

Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series

3M Series 620 "CR", Series 780 and Series 710

3M Series A145, Removable Black Line Mask

(Black Tape: for use only on Hot mix asphalt surfaces)
Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)

PRI BB
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10. Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140

(Black Tape: for use only on Hot mix asphalt surfaces)

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

[N

Ceramic Surfacing Laminate, 6'' x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

M

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base
Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

SO R WD~

Surface Mount Type, 48-inch

1. Bent Manufacturing Company, Masterflex Model MFEX 180-48

2. Carsonite, "Channelizer"

3. FlexStake, Models 704, 754 TM, and EB4

4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
5. Three D Traffic Works "Channelflex" ID No. 522248W

6. Flexible Marker Support, Flexistiff Model C-9484

7. Safe-Hit, SH 248 SMR

CHANNELIZERS

Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
Carsonite, "Super Duck" (Round SDR-336)

Carsonite, Model SDCF03601MB "Channelizer"

FlexStake, Models 703, 753 TM, and EB3

GreenLine, Model SMD-36

Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

© 00N oL R W
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Lane Separation System

Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
Qwick Kurb, "Klemmfix Guide System"

Dura-Curb System

Tuff Curb

FG 300 Turnpike Curb

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch
(For 28-inch Traffic Cones, see Standard Specifications)

PRI WD -

Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

Plasticade, Navicade, 650 R1

OBJECT MARKERS

e e

O RNAN R L=

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615
FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701 KM

Safe-Hit, Models SH824SMA_WA and SH824GP3_WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24"

Flexible Marker Support, IMC 9484-24

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

AN S

e e

Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.

Pexco LLC, "Mini" (3" x 10"), I-Flex
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2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"
4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide"” Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22'"")
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount
Glasforms, Hiway-Flex, GR-27-00

W RN R W=

Barrier, Guardrail Visibility Enhancement
1. UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

PRI RE DD -

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight", C85
3M Series 3840, Series 3340

Avery Dennison S-9000C

L=

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting'
3M Series 3810

1

L=
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Barricade Sheeting: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricade Sheeting: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Barricade Sheeting: Type IV, High Intensity (Typically Unmetalized Microprismatic Retroreflective
Element)

3M Series 3334/3336

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type I1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type II1, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Oracal, Oralite Series 5800

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow
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Signs: Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

SPECIALTY SIGNS

1.

Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

—

L=

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

Sequentia, "Polyplate" (FRP)

Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less) (PVC)

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches
Alcan Composites "Dibond Material, 80 mils"

Mitsubishi Chemical America, Alpolic 350

Bone Safety Signs, Bone Light ACM (temporary construction signs only)

Kommerling, USA, KomAlu 3 mm

8-1.02 STATE-FURNISHED MATERIALS
The State furnishes you with:

Model 2070 controller assembly, including controller unit, completely wired controller cabinet, and
detector sensor units

Emergency vehicle preemption

Components of battery backup system as follows:

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Battery harness

Utility interconnect wires

Battery temperature probe

Relay contact wires

The State furnishes you with completely wired controller cabinets with auxiliary equipment but without
controller unit at 175 Cluster Street, San Bernardino, CA 92408. At least 48 hours before you pick up the materials,
inform the Engineer what you will pick up and when you will pick it up.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the
Standard Specifications and these special provisions.

STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01,
"Description," of the Standard Specifications will be 56 days when the Contractor chooses cementitious material
that satisfies the following equation:
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41 xUF)+(19xF)+d1xSL) >7.0

TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295,
Class F or N, including the amount in blended cement, pounds per cubic yard. F is equivalent to the
sum of FA and FB as defined in Section 90-2.01C, "Required Use of Supplementary Cementitious
Materials," of the Standard Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive
strength specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The
Contractor shall submit test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete
Materials.

SUPPLEMENTARY CEMENTITIOUS MATERIALS

The Contractor may use rice hull ash as a supplementary cementitious material (SCM) to make minor concrete.
Rice hull ash shall conform to the requirements in AASHTO Designation: M 321 and the following chemical and
physical requirements:

Chemical Requirements Percent
Silicon Dioxide (Si0,) * 90 Min
Loss on ignition 5.0 Max
Total Alkalies (as Na,O) equivalent 3.0 Max
Physical Requirements Percent
Particle size distribution
Less than 45 microns 95
Less than 10 microns 50
Strength Activity Index with portland cement”
7 days 95 (minimum % of control)
28 days 110 (minimum % of control)
Expansion at 16 days when testing job materials in 0.10 Max
conformance with ASTM C 1567 ¢
Surface Area when testing by nitrogen adsorption in 40.0 m*/g Min
conformance with ASTM D 5604
Notes:

* A maximum of 1.0% of the SiO, may exist in crystalline form.

®When tested in conformance with the requirements for strength activity testing of
silica fume in AASHTO Designation: M 307

“In the test mix, Type II or Type V portland cement shall be replaced with at least
12% RHA by weight.

For the purposes of calculating cementitious material requirements in Section 90-2.01C, "Required Use of
Supplementary Cementitious Materials," of the Standard Specifications and these special provisions, rice hull ash is
considered to be represented by the variable UF.

SECTION 9. (BLANK)
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SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Attention is directed to "Miscellaneous Concrete Construction” of these special provisions regarding
constructing a 2' x 2' test panel prior to constructing curb ramps with detectable warning surfaces.

The first order of work shall be to place the order for the electrical equipment and sign panels.

Prior to commencement of the traffic signal functional test at any location, all items of work related to signal
control shall be completed and all roadside signs, pavement delineation, and pavement markings shall be in place at
that location.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Lessthan 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

AN

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.
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If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts

If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.

Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3. When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:

1. Show the location of disturbed soil areas, water bodies, and water conveyances
Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices

3. Show the locations and types of water pollution control practices that will be used for:

3.1. Stormwater and nonstormwater in areas outside the job site but related to work activities, including:
3.1.1.  Staging areas
3.1.2.  Storage yards

3.1.3.  Access roads

3.2.  Activities or mobile activities related to all NPDES permits
3.3.  Contractor-support facilities
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Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

Show the locations and types of water pollution control practices that will be installed permanently under
the contract

Include a schedule showing when:

6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2.  Water pollution control practices associated with each construction phase will be implemented
6.3.  Soil stabilization and sediment control practices for disturbed soil areas will be implemented

Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Amend the WPCP whenever:

AN

Changes in work activities could affect the discharge of pollutants

Water pollution control practices are added by Contract Change Order

Water pollution control practices are added at your discretion

Changes in the quantity of disturbed soil are substantial

Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

e

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice

Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1.
2.
3.

Existing employees within 5 business days of obtaining WPCP approval
New employees within 5 business days of receiving the training
A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility

At least 5 business days before operating any Contractor-support facility, submit:

1.

2.

A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.
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For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1.

Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
1.2. Implementation and maintenance for:

1.2.1. Temporary soil stabilization

1.2.2.  Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7. Nonstormwater management

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2. Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4. Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications
A QSP must:
1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be certified for at least one of the following:
2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.
2.2, Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.
3. Have completed SWRCB approved QSP training and passed the QSP exam
A QSD must:
1. Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
2. Be one or more of the following:

2.1. California registered civil engineer

2.2.  California registered professional geologist or engineering geologist

2.3. California licensed landscape architect

2.4. Professional hydrologist registered through the American Institute of Hydrology

2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.

2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.
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2.7. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)

3. Have completed SWRCB approved QSD training and passed the QSD exam

Responsibilities
The WPC manager must:

1. Be responsible for water pollution control work
Be the primary contact for water pollution control work
3. Oversee:

3.1. Maintenance of water pollution control practices

3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring

3.4. BMP status reports

4. Oversee and enforce hazardous waste management practices including spill prevention and control
measures

5. Have authority to mobilize crews to make immediate repairs to water pollution control practices

6. Ensure that all employees have current water pollution control training

7. Implement the approved WPCP

8.  Amend the WPCP if required

9. Be at the job site within 2 hours of being contacted

10. Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution

MATERIALS

Not Used

CONSTRUCTION
General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1. 1 or more acres of soil disturbance on projects without an Erosivity Waiver
More than 5 acres of soil disturbance on projects with an Erosivity Waiver

3. Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver

Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

Retain a printed copy of the approved WPCP at the job site.
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Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

1.

You identify discharges into receiving waters or drainage systems that are causing or could cause water
pollution

2. Youreceive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

1.

Inspections of water pollution control practices identified in WPCP:
1.1. Before a forecasted storm event

1.2.  After a qualifying rain event that produces site runoff

1.3. At 24-hour intervals during extended storm events

1.4.  On a predetermined schedule of at least once a week

Daily inspections of:

2.1.  Storage areas for hazardous materials and waste

2.2.  Hazardous waste disposal and transporting activities

2.3. Hazardous material delivery and storage activities
Inspections of:

3.1.  Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

3.2.  Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2. Weekly if vehicle and equipment maintenance and fueling does not occur daily

3.3.  Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.

3.4. Demolition sites within 50 feet of storm drain systems and receiving waters daily.

3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1. Daily if concrete work occurs daily
3.6.2.  Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:
3.7.1. Daily if earthwork and other sediment or debris-generating activities occur daily

3.7.2. Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service
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3.8. Dewatering work:

3.8.1. Daily if dewatering work occurs daily
3.8.2. Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.

Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.

The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
2. Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point
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3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

AR

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2. Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills
Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled

by a Ist responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

e e

Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1. Contain the spread of the spill.
On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

3. If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

4. If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

5. Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.
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Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

e e
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Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5. City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:

PRNAN BB

Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.

Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:

o e

Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

1.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.
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2. Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

3. Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

4. Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

5. Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

6. Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

7. Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long,
25-year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

8. Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

9. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

10. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1. Covered with soil stabilization material or a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1. Covered with a temporary cover
2. Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1. Placed on pallets
2. Covered with impermeable material

Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste
Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash

racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.
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If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii)) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Opversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.

Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02, "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date

under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div

4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

Handle hazardous waste containers such that no spillage occurs.

Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

v
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6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Opverfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management
facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.

Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

1. Petroleum materials

2. Asphalt materials

3. Concrete curing compound
4. Pesticides

5. Acids

6. Paints
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7. Stains

8. Solvents

9. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5

If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course

M

If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone number of the Engineer

Contract number

Contractor or subcontractor name

Nk

Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.
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The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawcutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.

Store containers at least 50 feet from moving vehicles and equipment.

Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.
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Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.

Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.
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Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawcutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue

PRI B DD -

Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.
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Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick
brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.

Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could

impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily

sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

DN =
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 TEMPORARY CONCRETE WASHOUTS
GENERAL
Summary

This work includes the removal and disposal of concrete waste by furnishing, maintaining, and removing
temporary concrete washouts. You may use any of the following systems for temporary concrete washouts:

1. Temporary concrete washout facility
2. Portable temporary concrete washout
3. Temporary concrete washout bin

The WPCP must describe and include the use of temporary concrete washouts as a water pollution control
practice for waste management and materials pollution control.

Submittals

At least 5 business days before concrete activities start, submit:

1. Location of each concrete washout system to be used
Name and location of the off-site concrete waste disposal plant licensed to receive the solid concrete waste,
liquid concrete waste, or both

3. Copy of the permit issued by the RWQCB for the off-site commercial disposal plant

4. Copy of the permit issued by the state or local agency having jurisdiction over the disposal plant if the
disposal site is located outside of the State

Retain and submit records of disposed concrete waste.
Submit a certificate of compliance for:

1. Gravel-filled bag
2. Plastic liner

MATERIALS
General

The sign for a concrete washout must comply with section 12-3.06B, "Portable Signs," of the Standard
Specifications except the sign panel may be plywood. The sign panel must be at least 2' x 4' in size. The sign
legend must read "Concrete Washout" in 6-inch high black letters on a white background.

Temporary Concrete Washout Facility

A temporary concrete washout facility must be constructed to be a watertight container with enough capacity to
contain all liquid and concrete waste generated by washout activities without seepage or spills.
Stakes may be either wood or metal and must comply with one of the following:

1. Wood stakes must be:

1.1.  Untreated fir, redwood, cedar, or pine and cut from sound timber

1.2, Straight and free of loose or unsound knots and other defects which would render stakes unfit for use
1.3.  Pointed on the end to be driven into the ground

1.4. Atleast2" x 2" x 48" in size

2. Metal stakes must be at least 0.5-inch diameter and 48 inches long. Tops of metal stakes must be bent at a
90-degree angle or capped with an orange or red plastic safety cap that fits snugly to the metal stake.
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Straw bales must comply with Section 20-2.06, "Straw," of the Standard Specifications and be:

1.

3.

At least 14 inches wide, 18 inches high, 36 inches long, and weigh at least 50 pounds.

Composed entirely of vegetative matter, except for binding material.

Bound by wire, nylon, or polypropylene string. Do not use jute or cotton binding. Baling wire must be
minimum 16 gauge. Nylon or polypropylene string must be approximately 0.08-inch in diameter with 80
pounds of breaking strength.

Gravel-filled bag fabric must comply with Section 88-1.05, "Water Pollution Control," of the Standard
Specifications.
Gravel for gravel-filled bags must be:

1.
2.

3/8 to 3/4 inch in diameter
Clean and free of clay balls, organic matter, and other deleterious materials

Gravel-filled bag must:

1.
3.

4.

Be made of gravel-filled bag fabric.

Have inside dimensions from 24 to 32 inches long, and from 16 to 20 inches wide.

Have bound opening to retain gravel. Opening must be sewn with yarn, bound with wire, or secured with a
closure device.

Weigh from 30 to 50 pounds when filled with gravel.

The plastic liner for a temporary concrete washout facility must be:

1.

3.

Single ply, new polyethylene sheeting, without seams or overlapping joints
At least 10 mils thick
Free of holes, punctures, tears, or other defects

Portable Temporary Concrete Washout

A portable temporary concrete washout must be a commercially available, watertight container with enough
capacity to contain all liquid and concrete waste generated by washout activities without seepage or spills and be:

1.

At least 55 gallons in capacity.

Labeled for exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste Material" in
3-inch high black letters on white background where the top of stenciling is 12 inches from the top of the
container.

Temporary Concrete Washout Bin

A temporary concrete washout bin must be a commercially available, watertight container with enough capacity
to contain all liquid and concrete waste generated by washout activities without seepage or spills and be:

1. Atleast 5 cubic yards in capacity

2. Roll-off type with or without folding steel ramps

3. Labeled for exclusive use as a concrete waste and washout facility
CONSTRUCTION

Place temporary concrete washout at the job site:

o e

Before concrete placement activities start

In the immediate area of concrete work where authorized

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, and watercourses
Away from traffic or public access areas
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Install a concrete washout sign adjacent to each concrete washout location.
Use concrete washout to collect:

1.  Washout from concrete delivery trucks
Slurries containing PCC or HMA from sawcutting, coring, grinding, grooving, and hydro-concrete
demolition

3. Concrete waste from mortar mixing stations

Do not fill a concrete washout higher than 6 inches below the upper rim.

Remove and dispose of concrete waste within 2 business days after a concrete washout becomes filled. Dispose
of concrete waste material at the designated off-site concrete waste disposal plant.

Relocate a portable temporary concrete washout or bin as needed for concrete work.

The Department does not pay for relocating a portable temporary concrete washout or bin.

Secure a portable temporary concrete washout or bin to prevent spilling of concrete waste material whenever it
is being relocated or transported within the job site. Whenever any spilled material is observed, clean up the spilled
material and place it back into the concrete washout unit.

PAYMENT

The contract lump sum price paid for temporary concrete washout includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in the removal and disposal
of concrete waste and furnishing, maintaining, and removing the temporary concrete washout, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.05 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.

MmO Ow >

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy_guide/road_hardware/listing.cfm?code=workzone
The Department also maintains this list at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf
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Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.06 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.
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10-1.07 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Section 7-1.08, "Public Convenience," Section 7-1.09,
"Public Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and
these special provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a
single traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special
provisions.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Section 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure
Restriction for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Special days are: Martin Luther King Jr. Day, Lincoln's Birthday, Cesar Chavez Day, Good Friday thru Easter
Sunday, Columbus Day, Day after Thanksgiving, December 26 thru January 2.

The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) shall be
exposed to traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special
provisions.

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods
not to exceed 15 minutes. After each stoppage, all accumulated traffic for that direction shall pass through the work
zone before another stoppage is made.

The maximum length of a single stationary lane closure shall be 2 miles.

Not more than 1 separate stationary lane closures will be allowed in each direction of travel at one time.
Concurrent stationary closures shall be spaced no closer than 1.25 miles apart and closures shall be along the same
lanes.

On days that lane closures are not allowed, one lane may be closed to maintain the seal coat surface as required
in Section 37-1.07, "Finishing," of the Standard Specifications. Lane closures to maintain the seal coat surface shall
be restricted to daylight hours when public traffic will be least inconvenienced and delayed, as determined by the
Engineer.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate
with local authorities to handle traffic through the work area and shall make arrangements to keep the work area
clear of parked vehicles.

Ramps adjacent to the closed freeway lane may be closed.

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets shall not be closed
simultaneously unless directed by the Engineer.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed with fluorescent orange traffic cones or portable delineators placed on a taper in
advance of the parked vehicles or equipment and along the edge of the pavement at 25-foot intervals to a point not
less than 25 feet past the last vehicle or piece of equipment. A minimum of 9 traffic cones or portable delineators
shall be used for the taper. A W20-1 (ROAD WORK AHEAD) or W21-5b (RIGHT/LEFT SHOULDER CLOSED
AHEAD) or C24(CA) (SHOULDER WORK AHEAD) sign shall be mounted on a crashworthy portable sign
support with flags. The sign shall be placed where designated by the Engineer. The sign shall be a minimum of
48" x 48" in size. The Contractor shall immediately restore to the original position and location a traffic cone or
delineator that is displaced or overturned, during the progress of work.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the
Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there
is no significant increase in the cost to the State and if the work can be expedited and better serve the public traffic.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the W20-1, W21-5b,
and C24(CA) signs shall be considered as included in the contract lump sum price paid for construction area signs
and no additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX XXX
SD
XX
H
X XX XX XX XXX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX
H
X XX
SD
X XX
H
X XX XXX
SD
XX
H
XXX X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 0600.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 1800.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Complete Ramp Closure Hours/Ramp Lane Requirements

County: SBd Route/Direction: 15/NB/ON&OFF | PM: 14.6

Closure Limits:

FROM HOUR TO HOUR 241 2 3456 7 8 91011121314151617181920212223 24

Mondays through Thursdays T{rfrfrjrjrfrfr|ry1r|1f1
Fridays T{rjrfryrfrjrfrjrfrj1|1

Saturdays 1)) frfrfrf{rj1rj1ry1j]1

Sundays T{rjrfryrfrjrfrjrfrj1|1

Legend:

1 Provide at least one ramp lane, not less than 11feet in width, open in direction of travel.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.
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LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section §-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section §-1.09,
"Right of Way Delays," of the Standard Specifications.

10-1.09 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown
on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special
provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional
devices or take measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of
the Standard Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways
shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for
placing, maintaining or removing components. Vehicles equipped with Type II flashing arrow sign not involved in
placing, maintaining or removing components when operated within a stationary lane closure shall only display the
caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.
The flashing arrow sign shown on the plans shall not be used on vehicles which are being used to place, maintain
and remove components of a traffic control system and shall be in place before a lane closure requiring its use is
completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

When lane and ramp lane closures are made for work periods only, at the end of each work period, components
of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the
traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may
be stored at selected central locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing,
removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic
control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.
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The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.10 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL. 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999
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Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.11 REMOVE YELLOW THERMOPLASTIC TRAFFIC STRIPE (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic traffic stripe at the locations shown on the plans.
The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic traffic stripe contains lead chromate. The average lead
concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/L soluble lead. When applied to the
roadway, the yellow thermoplastic traffic stripe contained as much as 2.6 percent lead. Residue produced from the
removal of this yellow thermoplastic traffic stripe and pavement marking contains heavy metals in concentrations
that exceed thresholds established by the Health and Safety Code and 22 CA Code of Regs. For bidding purposes,
assume that the residue is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42
USC § 6901 et seq.. Yellow thermoplastic may produce toxic fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the
Standard Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic
traffic stripe for acceptance not less than 15 days prior to the start of the removal operations. The work plan must
include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

CA Department of Toxic Substances Control (DTSC) registration certificate and California Highway Patrol
(CHP) Biennial Inspection of Terminals (BIT) Program compliance documentation of the hazardous waste
hauler that will transport the hazardous waste

9. Disposal site that will accept the hazardous waste residue
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The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the
Engineer. The Engineer's review and acceptance does not waive any contract requirements and does not relieve the
Contractor from complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic
traffic stripe , including chain of custody documentation, for review and acceptance before:

1. Requesting the Engineer's signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency Identification Number Request: Submit a request for the
U.S. EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow
thermoplastic is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days
of residue transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic traffic stripe that will
produce a hazardous waste residue, the removed residue, including dust, must be contained and collected
immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently with the removal operations or
other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22
CA Code of Regs §§66262.31 and 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

Nk

Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary
storage of the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured
enclosure. Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container
located within the project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as
required by the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010B

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure
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From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are
produced, a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not
be composited. From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are
produced, a minimum of 1 additional random sample must be taken and analyzed. Use chain of custody procedures
consistent with Chapter 9 of U.S. EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods
(SW-846) while transporting samples from the project to the laboratory. Each sample must be homogenized before
analysis by the laboratory performing the analyses. A sample aliquot sufficient to cover the amount necessary for
the total and the soluble analyses must then be taken. This aliquot must be homogenized a 2nd time and the total
and soluble analyses run on this aliquot. The homogenization process must not include grinding of the samples.
Submit the name and location of the disposal facility that will be accepting the hazardous waste and the analytical
laboratory along with the testing requirements not less than 5 business days before the start of removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory must be certified
by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses to be
performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint
hazardous waste residue at a California Department of Toxic Substance Control permitted Class 1 disposal facility
located in CA under the requirements of the disposal facility operator within 30 days after accumulating 220 pounds
of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within
30 days after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance
Control and in compliance with the CHP BIT Program. The Engineer will obtain the U.S. EPA ID no. and will sign
all manifests as the generator within 2 business days of receiving and accepting the analytical test results and
receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—-hazardous waste and the Engineer agrees, dispose
of the residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe includes full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all of the work involved in
removal, containment, storage, and disposal, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic
traffic stripe hazardous waste residue, (2) analytical test results, (3) US EPA ID no. request, and (4) receiving
landfill documentation of proper disposal are included in the contract prices paid per linear foot for remove yellow
thermoplastic traffic stripe and no separate payment will be made therefor.

If analytical test results demonstrate that the residue is a non-hazardous waste and the Engineer agrees to
disposal at a non—hazardous waste disposal facility, no cost adjustment will be made.

10-1.12 TREATED WOOD WASTE
GENERAL
Summary

This work includes handling, storing, transporting, and disposing of treated wood waste (TWW).
Wood removed from roadside sign is treated with one or more of the following:

Creosote

Pentachlorophenol

Copper azole

Copper boron azole

Chromated copper arsenate
Ammoniacal copper zinc arsenate
Copper naphthenate

Alkaline copper quaternary

PRI BB

Manage TWW under Title 22 CA Code of Regulations, Division 4.5, Chapter 34.
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Submittals

For disposal of TWW submit a copy of each completed shipping record and weight receipt to the Engineer
within 5 business days of disposal.

CONSTRUCTION

Provide training to personnel who handle TWW or may come in contact with TWW that includes:

All applicable requirements of Title 8 CA Code of Regulations

Procedures for identifying and segregating TWW

Safe handling practices

Requirements of Title 22 CA Code of Regulations, Division 4.5, Chapter 34
Proper disposal methods
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Store TWW before disposal using any of the following methods:

Elevate on blocks above a reasonably foreseeable run-on elevation and protect from precipitation

Place in water-resistant containers designed for shipping or solid waste collection

Place on a containment surface or pad protected from run-on and precipitation

Place in a storage building as defined in Title 22 CA Code of Regulations, Div. 4.5, Chp. 34, Section
67386.6 (a)(2)(c).
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Prevent unauthorized access to TWW using a secured enclosure such as a locked chain link fenced area or a
lockable shipping container located within the project limits.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips can be
contained. Collect and manage the debris as TWW.

Provide water-resistant labels, that comply with Title 22 CA Code of Regulations, Division 4.5, Chapter 34, to
clearly mark and identify TWW and accumulation areas. Labels must include:

Caltrans, District number, Construction, contract number
District office address

Engineer's name, address, and telephone number
Contractor's contact name and telephone number

Date placed in storage
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Before transporting TWW, obtain an agreement from the receiving facility that the treated wood waste will be
accepted. Protect shipments of treated wood waste from loss and exposure to precipitation. For projects with
10,000 pounds or more of TWW, request a hazardous waste generator identification number from the Engineer at
least 5 business days before the first shipment. Each shipment must be accompanied by a shipping record such as a
bill of lading or invoice that includes:

Caltrans with district number

Construction contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: treated wood waste (preservative type if known or unknown/mixture)
Project location

. Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. For projects with 10,000 pounds or more of TWW include the generator identification number

O 00 N oL W =

The shipping record must be at least a 4-part carbon or carbonless 8-1/2" x 11" form to allow retention of copies by
the Engineer, transporter, and disposal facility.
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Dispose of TWW at an approved TWW facility. A list of currently approved TWW facilities may be viewed at:
http://www.dtsc.ca.gov/HazardousWaste/upload/TWW_Confirmed_Landfill_List.pdf
Dispose of TWW within:

1. 90 days of generation if stored on blocks
180 days of generation if stored on a containment surface or pad.

3. One year of generation if filling a water-resistant container, or 90 days after the container is full, whichever
is shorter

4. One year of generation if storing in a storage building as defined in Title 22 CA code of Regulations, Div.
4.5, Chp. 34, Section 67386.6(a)(2)(C)

MEASUREMENT AND PAYMENT

Full compensation for handling, storing, transporting, and disposing TWW, including personnel training, is
included in the contract price paid for the various items of work involved and no additional compensation will be
allowed therefor.

10-1.13 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

EARTH MATERIAL CONTAINING LEAD
General

This work includes handling earth material containing lead under the Standard Specifications and these special
provisions.

Submittals
Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Project Conditions

Lead is present in earth material within the project limits at average concentrations below 1,000 mg/kg total
lead and below 5 mg/L soluble lead. Earth material within the project limits:

1. Is not a hazardous waste
2. Does not require disposal at a permitted landfill or solid waste disposal facility

Lead has been detected in earth material in unpaved areas of the highway. Levels of lead found within the
project limits range from less than 2.5 to 1860 mg/kg total lead with an average concentration of 49.34 mg/kg total
lead as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series and based upon a 95% Upper
Confidence Limit. Levels of lead found within the project limits have a predicted average soluble concentration of
3.02 mg/L as analyzed by the California Waste Extraction Test and based upon a 95 percent Upper Confidence
Limit.

Construction

Handle earth material containing lead under all applicable laws, rules, and regulations, including those of the
following agencies:

1. Cal/OSHA
2. CA Regional Water Quality Control Board, Region 8, Santa Ana River
3. CA Department of Toxic Substances Control
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If earth material is disposed of:

1. Dispose of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way, " of the
Standard Specifications

2. Disclose the lead concentration of the earth material to the receiving property owner when obtaining
authorization for disposal on the property

3. Obtain the receiving property owner's acknowledgment of lead concentration disclosure in the written
authorization for disposal

4. You are responsible for any additional sampling and analysis required by the receiving property owner

If you choose to dispose of earth material at a commercial landfill:

1. Transport it to a Class III or Class II landfill appropriately permitted to receive the material
You are responsible for identifying the appropriately permitted landfill to receive the earth material and for
all associated trucking and disposal costs including any additional sampling and analysis required by the
receiving landfill.

Measurement and Payment

Full compensation for handling earth material containing lead is included in the contract lump sum price paid
for lead compliance plan, and no additional compensation will be allowed therefor.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic traffic stripe and pavement marking is a non—hazardous waste
residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This
waste residue does not contain heavy metals in concentrations that exceed thresholds established by the Health and
Safety Code and 22 CA Code of Regs and is not regulated under the Federal Resource Conservation and Recovery
Act (RCRA), 42 USC § 6901 et seq.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line
to a minimum depth of 0.17-foot.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

REMOVE ROADSIDE SIGN

Existing roadside signs, at those locations shown on the plans to be removed, shall be removed and disposed of.
Existing roadside signs shall not be removed until replacement signs have been installed or until the existing
signs are no longer required for the direction of public traffic, unless otherwise directed by the Engineer.

RELOCATE ROADSIDE SIGN

Existing roadside signs shall be removed and relocated to the new locations shown on the plans.

Each roadside sign shall be installed at the new location on the same day that the sign is removed from its
original location.

Two holes shall be drilled in each existing post as required to provide the breakaway feature shown on the
plans.

REMOVE CONCRETE

Concrete, where shown on the plans to be removed, shall be removed.

Removing concrete curb and gutter, will be measured by the linear foot, measured along the curb, before
removal operations.

Concrete removed shall be disposed of outside the highway right of way in conformance with the provisions in
Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.
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10-1.14 EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these
special provisions.

Surplus excavated material shall become the property of the Contractor and shall be disposed of in conformance
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on
a neat line with a power-driven saw to a minimum depth of 0.17-foot before removing the surfacing. Full
compensation for cutting the existing surfacing shall be considered as included in the contract price paid per cubic
yard for roadway excavation and no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above
the grading plane. Prior to placement within 2 feet below the grading plane of embankments, reinforcement or
metal shall be trimmed to no greater than 3/4 inch from the face of reinforced concrete rubble. Full compensation
for trimming reinforcement or metal shall be considered as included in the contract prices paid per cubic yard for the
types of excavation shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported
borrow or embankment material, as the case may be, and no additional compensation will be allowed therefor.

10-1.15 HOT MIX ASPHALT
GENERAL
Summary

This work includes producing and placing hot mix asphalt (HMA) Type A using the Method .
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications.

MATERIALS
Asphalt Binder
The grade of asphalt binder mixed with aggregate for HMA Type A must be PG-64-16.

Aggregate
The aggregate for HMA Type A must comply with the 3/4-inch grading.

CONSTRUCTION
Vertical Joints

If you perform half-width paving, at the end of each day's work the distance between the ends of adjacent
surfaced lanes must not be greater than can be completed in the following day of normal paving.

10-1.16 PILING
GENERAL

Piling shall conform to the provisions in Section 49, "Piling," of the Standard Specifications, and these special
provisions.

Unless otherwise specified, welding of any work performed in conformance with the provisions in Section 49,
"Piling," of the Standard Specifications, shall be in conformance with the requirements in AWS D1.1.

Attention is directed to "Welding" of these special provisions.

CAST-IN-DRILLED-HOLE CONCRETE PILES
GENERAL
Summary

Cast-in-drilled-hole (CIDH) concrete piling shall conform to the provisions in Section 49-4, "Cast-In-Place
Concrete Piles," of the Standard Specifications and these special provisions.
The provisions of "Welding" of these special provisions shall not apply to temporary steel casings.
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Definitions

dry hole:

1.

Except for CIDH concrete piles specified as end bearing, a drilled hole that:

1.1.  Accumulates no more than 12 inches of water in the bottom of the drilled hole during a period of 1
hour without any pumping from the hole during the hour.

1.2.  Has no more than 3 inches of water in the bottom of the drilled hole immediately before placing
concrete.

For CIDH concrete piles specified as end bearing, a drilled hole free of water without the use of pumps.

Submittals
Pile Installation Plan

The Contractor shall submit a pile installation plan to the Engineer for approval for all CIDH concrete piling.
The pile installation plan shall be submitted at least 15 days before constructing CIDH concrete piling and shall
include complete descriptions, details, and supporting calculations for the following:

m UowR
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Concrete mix design, certified test data, and trial batch reports.

Drilling or coring methods and equipment.

Proposed method for casing installation and removal when necessary.

Methods for placing, positioning, and supporting bar reinforcement. If plastic spacers are proposed for use,
include the manufacturer's data and a sample of the plastic spacer.

Methods and equipment for determining the depth of concrete and actual and theoretical volume placed,
including effects on volume of concrete when any casings are withdrawn.

Methods and equipment for verifying that the bottom of the drilled hole is clean before placing concrete.
Methods and equipment for preventing upward movement of reinforcement, including the Contractor's
means of detecting and measuring upward movement during concrete placement operations.

For concrete placed under slurry, the pile installation plan shall also include complete descriptions, details, and
supporting calculations for the following:

A.

B.

Concrete batching, delivery, and placing systems, including time schedules and capacities. Time schedules
shall include the time required for each concrete placing operation at each pile.

Concrete placing rate calculations. When requested by the Engineer, calculations shall be based on the
initial pump pressures or static head on the concrete and losses throughout the placing system, including
anticipated head of slurry and concrete to be displaced.

Suppliers' test reports on the physical and chemical properties of the slurry and any proposed slurry
chemical additives, including Material Safety Data Sheet.

Slurry testing equipment and procedures.

Methods of removal and disposal of excavation, slurry, and contaminated concrete, including removal
rates.

Methods and equipment for slurry agitating, recirculating, and cleaning.

QUALITY ASSURANCE
Concrete Test Batch

Before concrete is deposited under slurry, a concrete test batch shall be produced and delivered to the project
under conditions and in time periods similar to those expected during placement of concrete in the piles. Concrete
shall be placed in an excavated hole or suitable container of adequate size to allow for testing as specified herein.
Depositing of concrete under slurry will not be required. In addition to meeting the specified nominal slump, the
concrete test batch shall meet the following requirements:

A. For piles where the time required for each concrete placing operation, as submitted in the placing plan, will

be 2 hours or less, the concrete test batch shall demonstrate that the proposed concrete mix design achieves
a slump of at least 7 inches after twice that time has elapsed.

For piles where the time required for each concrete placing operation, as submitted in the placing plan, will
be more than 2 hours, the concrete test batch shall demonstrate that the proposed concrete mix design
achieves a slump of at least 7 inches after that time plus 2 hours has elapsed.
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The time period shall begin at the start of placement. Concrete shall not be vibrated or agitated during the test
period. Slump tests will be performed in conformance with the requirements in California Test 556.

Upon completion of testing, concrete shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Preconstruction Meeting

A preconstruction meeting for CIDH concrete pile construction shall be held (1) at least 5 business days after
submitting the pile installation plan and (2) at least 10 days before the start of CIDH concrete pile construction.

The meeting shall include the Engineer, the Contractor, and any subcontractors involved in the CIDH concrete
pile construction.

The purpose of this meeting is to:

A. Establish contacts and communication protocol between the Contractor, any subcontractors involved in
CIDH concrete pile construction, and the Engineer
B. Review the construction process, acceptance testing, and anomaly mitigation of CIDH concrete piles

The Contractor shall schedule the meeting and provide a facility for the meeting. The Engineer will conduct the
meeting. The following will be discussed:

Pile placement plan, dry and wet

Acceptance testing, including gamma-gamma logging, cross-hole sonic logging, and coring
Pile Design Data Form

Mitigation process

Timeline and critical path activities

Structural, geotechnical, and corrosion design requirements

Future meetings, if necessary, for pile mitigation and pile mitigation plan review

Safety requirements, including Cal/OSHA and Tunnel Safety Orders

TomEUO®

MATERIALS
Concrete

Concrete deposited under slurry shall have a nominal slump equal to or greater than 7 inches, contain not less
than 675 pounds of cementitious material per cubic yard, and be proportioned to prevent excessive bleed water and
segregation. The nominal and maximum slump and penetration requirements in Section 90-6.06, "Amount of Water
and Penetration," of the Standard Specifications shall not apply.

Aggregate Grading
The combined aggregate grading shall be either the 1-inch maximum grading, the 1/2-inch maximum grading,
or the 3/8-inch maximum grading and shall conform to the requirements in Section 90-3, "Aggregate Gradings," of
the Standard Specifications.
When concrete is placed under slurry, the combined aggregate grading shall be either the 1/2-inch maximum
grading or the 3/8-inch maximum grading and shall conform to the requirements in Section 90-3, "Aggregate
Gradings," of the Standard Specifications.

Spacers

Spacers shall conform to Section 52-1.07, "Placing," of the Standard Specifications, except plastic spacers may
be used.

Plastic spacers shall conform to Sections 3.4 and 3.5 of the Concrete Reinforcing Steel Institute's "Manual of
Standard Practice" and shall have at least 25 percent of their gross plane area perforated to compensate for the
difference in the coefficient of thermal expansion between the plastic and concrete. Plastic spacers shall be
commercial quality.

SLURRY
Mineral Slurry

Mineral slurry shall be mixed and thoroughly hydrated in slurry tanks, and slurry shall be sampled from the
slurry tanks and tested before placement in the drilled hole.
Slurry shall be recirculated or continuously agitated in the drilled hole to maintain the specified properties.
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Recirculation shall include removal of drill cuttings from the slurry before discharging the slurry back into the
drilled hole. When recirculation is used, the slurry shall be sampled and tested at least every 2 hours after beginning
its use until tests show that the samples taken from the slurry tank and from near the bottom of the hole have
consistent specified properties. Subsequently, slurry shall be sampled at least twice per shift as long as the specified
properties remain consistent.

Slurry that is not recirculated in the drilled hole shall be sampled and tested at least every 2 hours after
beginning its use. The slurry shall be sampled mid-height and near the bottom of the hole. Slurry shall be
recirculated when tests show that the samples taken from mid-height and near the bottom of the hole do not have
consistent specified properties.

Slurry shall also be sampled and tested before final cleaning of the bottom of the hole and again just before
placing concrete. Samples shall be taken from mid-height and near the bottom of the hole. Cleaning of the bottom
of the hole and placement of the concrete shall not start until tests show that the samples taken from mid-height and
near the bottom of the hole have consistent specified properties.

Mineral slurry shall be tested for conformance to the requirements shown in the following table:

MINERAL SLURRY
PROPERTY REQUIREMENT TEST
Density (pcf)
- before placement 64.3% to 69.1*
in the drilled hole Mud Weight
- during drilling (Density)
API 13B-1
- before final Section 1
cleaning 64.3% to 75.0%
- immediately
before placing
concrete
Viscosity
(seconds/quart) Marsh Funnel and
28 to 50 Cup
bentonite API 13B-1
Section 2.2
attapulgite 28 to 40
pH 8 t0 10.5 Glass Electrode pH
Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 4.0
- immediately
before placing
concrete

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40 °F when tested.

Any caked slurry on the sides or bottom of hole shall be removed before placing reinforcement. If concrete is
not placed immediately after placing reinforcement, the reinforcement shall be removed and cleaned of slurry, the
sides of the drilled hole cleaned of caked slurry, and the reinforcement again placed in the hole for concrete
placement.
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Synthetic Slurry

Synthetic slurries shall be used in conformance with the manufacturer's recommendations and these special
provisions. The following synthetic slurries may be used:

PRODUCT MANUFACTURER
SlurryPro CDP KB Technologies Ltd.
3648 FM 1960 West

Suite 107

Houston, TX 77068
(800) 525-5237
Super Mud PDS Company
c/o Champion Equipment Company
8140 East Rosecrans Ave.
Paramount, CA 90723
(562) 634-8180
Shore Pac GCV CETCO Drilling Products Group
1350 West Shure Drive
Arlington Heights, IL 60004
(847) 392-5800
Terragel of Novagel Geo-Tech Drilling Fluids
Polymer 220 N. Zapata Hwy, Suite 11A
Laredo, TX 78043
(210) 587-4758

Inclusion of a synthetic slurry on the above list may be obtained by meeting the Department's requirements for
synthetic slurries. The requirements can be obtained from the Offices of Structures Design, P.O. Box 168041, MS#
9-4/11G, Sacramento, CA 95816-8041.

Synthetic slurries listed may not be appropriate for a given site.

Synthetic slurries shall not be used in holes drilled in primarily soft or very soft cohesive soils as determined by
the Engineer.

A manufacturer's representative, as approved by the Engineer, shall provide technical assistance for the use of
their product, shall be at the site before introduction of the synthetic slurry into a drilled hole, and shall remain at the
site until released by the Engineer.

Synthetic slurries shall be sampled and tested at both mid-height and near the bottom of the drilled hole.
Samples shall be taken and tested during drilling as necessary to verify the control of the properties of the slurry.
Samples shall be taken and tested when drilling is complete, but before final cleaning of the bottom of the hole.
When samples are in conformance with the requirements shown in the following tables for each slurry product, the
bottom of the hole shall be cleaned and any loose or settled material removed. Samples shall be obtained and tested
after final cleaning and immediately before placing concrete.
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SlurryPro CDP synthetic slurries shall be tested for conformance to the requirements shown in the following

table:

SLURRYPRO CDP
KB Technologies Ltd.
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight

- during drilling less than or equal to (Density)
67.0% API 13B-1
Section 1

- before final

cleaning less than or equal to
- just before placing 64.0%*
concrete
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 50 to 120 Cup
API 13B-1
Section 2.2
-before final
cleaning less than or equal to
- just before placing 70
concrete
Glass Electrode pH
pH 6to1l1.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
- just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40 °F when tested.

Contract No. 08-0M8804

58




Super Mud synthetic slurries shall be tested for conformance to the requirements shown in the following table:

SUPER MUD
PDS Company
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final less than or equal to (Density)
cleaning 64.0%* API 13B-1
- just before placing Section 1
concrete
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 32 to 60 Cup
API 13B-1
Section 2.2
- before final
cleaning less than or equal to
- just before placing 60
concrete
Glass Electrode pH
pH 8 t0 10.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
-just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40 °F when tested.
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Shore Pac GCV synthetic slurries shall be tested for conformance to the requirements shown in the following

table:

Shore Pac GCV
CETCO Dirilling Products Group
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final less than or equal to (Density)
cleaning 64.0%* API 13B-1
- just before placing Section 1
concrete
Viscosity
(seconds/quart)
33t0 74 Marsh Funnel and
- during drilling Cup
API 13B-1
Section 2.2
- before final less than or equal to
cleaning 57
- just before placing
concrete
Glass Electrode pH
pH 8.0to 11.0 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
-just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40 °F when tested.
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Terragel or Novagel Polymer synthetic slurries shall be tested for conformance to the requirements shown in the

following table:

TERRAGEL OR NOVAGEL POLYMER

Geo-Tech Drilling Fluids

PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- during drilling less than or equal to (Density)
67.0% API 13B-1
Section 1
- before final
cleaning
- just before placing | less than or equal to
concrete 64.0%*
Viscosity
(seconds/quart)
Marsh Funnel and
- during drilling 45 to 104 Cup
API 13B-1
Section 2.2
- before final less than or equal to
cleaning 104
- just before placing
concrete
Glass Electrode pH
pH 6.0to 11.5 Meter or pH Paper
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5

cleaning
-just before placing
concrete

0.5

*When approved by the Engineer, slurry may be used in salt
water, and the allowable densities may be increased up to 2 pcf.
Slurry temperature shall be at least 40 °F when tested.
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Water Slurry

At the option of the Contractor, water may be used as slurry when casing is used for the entire length of the
drilled hole.
Water slurry shall be tested for conformance to the requirements shown in the following table:

WATER SLURRY
PROPERTY REQUIREMENT TEST
Density (pcf)
Mud Weight
- before final (Density)
cleaning 63.5% API 13B-1
- just before placing Section 1
concrete
Sand Content
(percent) Sand
API 13B-1
- before final less than or equal to Section 5
cleaning 0.5
-just before placing
concrete
*When approved by the Engineer, salt water slurry may be used
and the allowable densities may be increased up to 2 pcf.

CONSTRUCTION
General

CIDH concrete piling 24 inches in diameter or larger may be constructed by excavation and depositing concrete
under slurry.

Portions of CIDH concrete piling shown on the plans to be formed shall be formed and finished in conformance
with the provisions for concrete structures in Section 51, "Concrete Structures," of the Standard Specifications.

Unless otherwise shown on the plans, the bar reinforcing steel cage shall have at least 3 inches of clear cover
measured from the outside of the cage to the sides of the hole or casing.

Spacers shall be placed at least 5 inches clear from any inspection tubes. Plastic spacers shall be placed around
the circumference of the cage and at intervals along the length of the cage, as recommended by the manufacturer of
the plastic spacer.

Placing Concrete

Concrete deposited under slurry shall be carefully placed in a compact, monolithic mass and by a method that
will prevent washing of the concrete. Concrete deposited under slurry need not be vibrated. Placing concrete shall
be a continuous operation lasting not more than the time required for each concrete placing operation at each pile, as
submitted in the placing plan, unless otherwise approved in writing by the Engineer. Concrete shall be placed with
concrete pumps and delivery tube system of adequate number and size to complete the placing of concrete in the
time specified. The delivery tube system shall consist of one of the following:

A. A tremie tube or tubes, each of which are at least 10 inches in diameter, fed by one or more concrete
pumps.
B. One or more concrete pump tubes, each fed by a single concrete pump.

The delivery tube system shall consist of watertight tubes with sufficient rigidity to keep the ends always in the
mass of concrete placed. If only one delivery tube is utilized to place the concrete, the tube shall be placed near the
center of the drilled hole. Multiple tubes shall be uniformly spaced in the hole. Internal bracing for the steel
reinforcing cage shall accommodate the delivery tube system. Tremies shall not be used for piles without space for
a 10-inch tube.
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Spillage of concrete into the slurry during concrete placing operations shall not be allowed. Delivery tubes shall
be capped with a watertight cap, or plugged above the slurry level with a good quality, tight fitting, moving plug that
will expel the slurry from the tube as the tube is charged with concrete. The cap or plug shall be designed to be
released as the tube is charged. The pump discharge or tremie tube shall extend to the bottom of the hole before
charging the tube with concrete. After charging the delivery tube system with concrete, the flow of concrete through
a tube shall be induced by slightly raising the discharge end. During concrete placement, the tip of the delivery tube
shall be maintained as follows to prevent reentry of the slurry into the tube. Until at least 10 feet of concrete has
been placed, the tip of the delivery tube shall be within 6 inches of the bottom of the drilled hole, and then the
embedment of the tip shall be maintained at least 10 feet below the top surface of the concrete. Rapid raising or
lowering of the delivery tube shall not be permitted. If the seal is lost or the delivery tube becomes plugged and
must be removed, the tube shall be withdrawn, the tube cleaned, the tip of the tube capped to prevent entrance of the
slurry, and the operation restarted by pushing the capped tube 10 feet into the concrete and then reinitiating the flow
of concrete.

When slurry is used, a fully operational standby concrete pump, adequate to complete the work in the time
specified, shall be provided at the site during concrete placement. The slurry level shall be maintained 10 feet above
the piezometric head or within 12 inches of the top of the drilled hole, whichever is higher.

A log of concrete placement for each drilled hole shall be maintained by the Contractor when concrete is
deposited under slurry. The log shall show the pile location, tip elevation, dates of excavation and concrete
placement, total quantity of concrete deposited, length and tip elevation of any casing, and details of any hole
stabilization method and materials used. The log shall include a 8-1/2" x 11" sized graph of the concrete placed
versus depth of hole filled. The graph shall be plotted continuously throughout placing of concrete. The depth of
drilled hole filled shall be plotted vertically with the pile tip oriented at the bottom and the quantity of concrete shall
be plotted horizontally. Readings shall be made at least at each 5 feet of pile depth, and the time of the reading shall
be indicated. The graph shall be labeled with the pile location, tip elevation, cutoff elevation, and the dates of
excavation and concrete placement. The log shall be delivered to the Engineer within 1 working day of completion
of placing concrete in the pile.

After placing reinforcement and before placing concrete in the drilled hole, if drill cuttings settle out of the
slurry, the bottom of the drilled hole shall be cleaned. The Contractor shall verify that the bottom of the drilled hole
is clean.

If a temporary casing is used, maintain concrete placed under slurry at a level at least 5 feet above the bottom of
the casing. The equivalent hydrostatic pressure inside the casing must be greater than the hydrostatic pressure on the
outside of the casing. The withdrawal of the casing must not cause contamination of the concrete with slurry.

Material resulting from using slurry shall be disposed of in conformance with the provisions in Section 7-1.13,
"Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Acceptance Testing and Mitigation

Vertical inspection pipes for acceptance testing shall be provided in all CIDH concrete piling 24 inches in
diameter or larger, except when the holes are dry or when the holes are dewatered without the use of temporary
casing in a manner that controls ground water.

The furnishing and placing of inspection pipes shall conform to the following:

A. Inspection pipes shall be Schedule 40 PVC pipe conforming to ASTM D 1785 with a nominal pipe size of
2 inches. Watertight PVC couplers conforming to ASTM D 2466 are permitted to facilitate pipe lengths in
excess of those which are commercially available. The Contractor shall log the location of the inspection
pipe couplers with respect to the plane of pile cut off, and these logs shall be delivered to the Engineer upon
completion of the placement of concrete in the drilled hole.

B. Each inspection pipe shall be capped at the bottom and shall extend from 3 feet above the pile cutoff down
to the bottom of the reinforcing cage. A temporary top cap or similar means shall be provided to keep the
pipes clean before testing. If pile cutoff is below the ground surface or working platform, inspection pipes
shall be extended to 3 feet above the ground surface or working platform. Approved covers or railings
shall be provided and inspection pipes shall be located as necessary to minimize exposure of testing
personnel to potential falling hazards.

C. Inspection pipes shall be completely clean, dry, and unobstructed at the time of testing providing a 2-inch
diameter clear opening.

D. The inspection pipes shall be installed in straight alignment, parallel to the main reinforcement, and
securely fastened in place to prevent misalignment during installation of the reinforcement and placing of
concrete in the hole. The CIDH concrete piling shall be constructed so that the relative distance of
inspection pipes to vertical steel reinforcement shall remain constant.
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E. When any changes are made to the tip of CIDH concrete piling, the Contractor shall also extend the
inspection pipes to the bottom of the reinforcing cage.

The following additional requirements apply if inspection pipes are not shown on the plans:

A. Inspection pipes shall be placed radially around the pile, inside the outermost spiral or hoop reinforcement
and no more than 1 inch clear of the outermost spiral or hoop reinforcement.

B. Inspection pipes shall be placed around the pile at a uniform spacing not exceeding 33 inches measured
along the circle passing through the centers of inspection pipes. A minimum of 2 inspection pipes per pile
shall be used. Inspection pipes shall be placed to provide the maximum diameter circle that passes through
the centers of the inspection pipes while maintaining the spacing required herein.

C. Inspection pipes shall be placed a minimum of 3 inches clear of the vertical reinforcement. When the
vertical reinforcement configuration does not permit this clearance while achieving radial location
requirements, distance to vertical rebar shall be maximized while still maintaining the requirement for
radial location.

D. Where the dimensions of the pile reinforcement do not permit inspection pipes to be placed per these
requirements, a plan for tube placement shall be submitted to the Engineer for approval in the Pile
Placement Plan with a request for deviation before fabricating pile reinforcement.

After placing concrete, inspection pipes shall be filled with water to prevent debonding of the pipe. Before
requesting acceptance tests, each inspection pipe shall be tested by the Contractor in the presence of the Engineer by
passing a 1-1/4-inch-diameter rigid cylinder 4.5 feet long through the length of pipe. If an inspection pipe fails to
pass the 1-1/4-inch-diameter cylinder, the Contractor shall immediately fill all inspection pipes in the pile with
water.

For each inspection pipe that does not pass the 1-1/4-inch-diameter cylinder, the Contractor shall core a nominal
2-inch diameter hole through the concrete for the entire length of the pile. Cored holes shall be located as close as
possible to the inspection pipes they are replacing and shall be no more than 5 inches clear from the reinforcement.

Coring shall not damage the pile reinforcement. Cored holes shall be made with a double wall core barrel
system utilizing a split tube type inner barrel. Coring with a solid type inner barrel will not be allowed. Coring
methods and equipment shall provide intact cores for the entire length of the pile. The coring operation shall be
logged by an Engineering Geologist or Civil Engineer licensed in the State of California and experienced in core
logging. Coring logs shall be in conformance with the Department's "Soil and Rock Logging, Classification, and
Presentation Manual." Coring logs shall include Core Recovery (REC), Rock Quality Designation (RQD), locations
of breaks, and complete descriptions of inclusions and voids encountered during coring, and shall be delivered to the
Engineer upon completion. Concrete cores shall be preserved, identified with the exact location the core was
recovered from within the pile, and delivered to the Engineer upon completion. The Engineer will evaluate the
portion of the pile represented by the cored hole based on the submitted core logs.

Acceptance tests of the concrete will be made by the Engineer, without cost to the Contractor. Acceptance tests
will evaluate the homogeneity of the placed concrete. Tests will include gamma-gamma logging conducted in
conformance with California Test 233. The Contractor shall not conduct operations within 25 feet of the gamma-
gamma logging operations. The Contractor shall separate reinforcing steel as necessary to allow the Engineer access
to the inspection pipes to perform gamma-gamma logging or other acceptance testing. After requesting acceptance
tests and providing access to the piles, the Contractor shall allow 15 days for the Engineer to conduct these tests and
make determination of acceptance.

If acceptance testing performed by the Engineer determines that a pile does not meet the requirements of the
specifications and California Test 233, Part 5C, then that pile will be rejected and all depositing of concrete under
slurry or concrete placed using temporary casing for the purpose of controlling groundwater shall be suspended until
written changes to the methods of pile construction are approved in writing by the Engineer.

The Engineer will determine whether the rejected pile requires mitigation due to structural, geotechnical, or
corrosion concerns. The Engineer will consider the estimated size and location of the anomaly and potential effects
upon the design. The Engineer will provide the conclusions of this analysis to the Contractor for development of a
mitigation plan, if required. The Contractor shall allow 30 days for the Engineer to determine whether the pile
requires mitigation and provide information to the Contractor. Day 1 of the 30 days shall be the 1st day after access
has been provided to the Engineer to perform acceptance testing. If the Contractor submits additional information to
the Engineer that modifies the size, shape, or nature of the anomaly, the Contractor shall allow 10 additional days
for the subsequent analysis.
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The Engineer may elect to perform additional tests to further evaluate a rejected pile. These tests may include
crosshole sonic logging and other means of inspection selected by the Engineer. The pile acceptance test report will
indicate if the Department intends to perform any additional testing and when the testing will be performed. The
Contractor shall allow the Department 20 additional days for a total of 50 days to perform these tests and to provide
supplemental results. The Contractor may progress with the mitigation plan process without waiting for these
supplemental results.

Inspection pipes and cored holes shall be dewatered and filled with grout after notification by the Engineer that
the pile is acceptable. Grout shall conform to the provisions in Section 50-1.09, "Bonding and Grouting," of the
Standard Specifications. Inspection pipes and holes shall be filled using grout tubes that extend to the bottom of the
pipe or hole or into the grout already placed.

If a rejected pile does not require mitigation, the Contractor may repair the pile per an approved mitigation plan
or the Department will deduct the amount shown in the table for each anomaly up to the maximum total deduction:

Anomaly Deduction
Anomaly Location D < 4 feet 4<D<6 D>6
Entirely or partially within the $1,000 $2,000 $4,000
upper 2/3 of the pile length
Entirely within the lower 1/3 of $500 $1,000 $2,000
the pile length
Maximum total deduction $2,000 $4,000 $8,000

Note:
D = Nominal pile diameter

The Department deducts the amount from any moneys due, or that may become due to the Contractor under the
Contract.

If the Engineer determines that a rejected pile requires mitigation, the Contractor shall submit to the Engineer
for approval a mitigation plan for repair, supplementation, or replacement for each rejected CIDH concrete pile
conforming to the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications. If
the Engineer determines that it is not feasible to repair the rejected pile, the Contractor shall not include repair as a
means of mitigation and shall proceed with the submittal of a mitigation plan for replacement or supplementation of
the rejected pile.

If the Engineer determines it is not feasible to use one of ADSC's standard mitigation plans to mitigate the pile,
the Contractor shall schedule a meeting and meet with the Engineer before submitting a nonstandard mitigation plan.
The meeting attendees shall include the Contractor's representatives and the Engineer's representatives involved in
the pile mitigation. The purpose of the meeting is to discuss the type of pile mitigation that would be acceptable to
the Department. The Contractor shall provide the meeting facility. The Engineer will conduct the meeting.

Pile mitigation plans shall include the following:

The designation and location of the pile addressed by the mitigation plan.

A review of the structural, geotechnical, and corrosion design requirements of the rejected pile.

A step by step description of the mitigation work to be performed, including drawings if necessary.

An assessment of how the proposed mitigation work will address the structural, geotechnical, and corrosion

design requirements of the rejected pile.

Methods for preservation or restoration of existing earthen materials.

A list of affected facilities, if any, with methods and equipment for protection of these facilities during

mitigation.

G. The State assigned contract number, bridge number, full name of the structure as shown on the contract
plans, District-County-Route-Post Mile, and the Contractor's (and Subcontractor's if applicable) name on
each sheet.

H. A list of materials, with quantity estimates, and personnel, with qualifications, to be used to perform the

mitigation work.

oSawp
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I.  The seal and signature of an engineer who is licensed as a Civil Engineer by the State of California. This
requirement is waived for mitigation plans when either of the following conditions are present:

1. The proposed mitigation will be performed in conformance with the most recent Department-published
version of "ADSC Standard Mitigation Plan 'A" - Basic Repair" without exception or modification.

2. The Engineer has determined that the rejected pile does not require mitigation due to structural,
geotechnical, or corrosion concerns, and the Contractor elects to repair the pile using most recent
Department-published version of "ADSC Standard Mitigation Plan B' - Grouting Repair" without
exception or modification.

The most recent Department published version of the "ADSC Standard Mitigation Plan" is available at:
http://www.dot.ca.gov/hg/esc/geotech/ft/adscmitplan.htm

For rejected piles to be repaired, the Contractor shall submit a pile mitigation plan that contains the following
additional information:

A. An assessment of the nature and size of the anomalies in the rejected pile.
B. Provisions for access for additional pile testing if required by the Engineer.

For rejected piles to be replaced or supplemented, the Contractor shall submit a pile mitigation plan that
contains the following additional information:

A. The proposed location and size of additional piles.
B. Structural details and calculations for any modification to the structure to accommodate the replacement or
supplemental piles.

All provisions for CIDH concrete piling shall apply to replacement piles.

The Contractor shall allow the Engineer 20 days to review the mitigation plan after a complete submittal has
been received.

When repairs are performed, the Contractor shall submit a mitigation report to the Engineer within 10 days of
completion of the repair. This report shall state exactly what repair work was performed and quantify the success of
the repairs relative to the submitted mitigation plan. The mitigation report shall be stamped and signed by an
engineer that is licensed as a Civil Engineer by the State of California. The mitigation report shall show the State
assigned contract number, bridge number, full name of the structure as shown on the contract plans, District-County-
Route-Post Mile, and the Contractor (and subcontractor if applicable) name on each sheet. The Engineer will be the
sole judge as to whether a mitigation proposal is acceptable, the mitigation efforts are successful, and to whether
additional repairs, removal and replacement, or construction of a supplemental foundation is required.

MEASUREMENT AND PAYMENT (PILING)

Measurement and payment for the various types and classes of piles shall conform to the provisions in Sections
49-6.01, "Measurement," and 49-6.02, "Payment," of the Standard Specifications and these special provisions.

Full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in drilling or coring holes, disposing of the material resulting from drilling or coring holes, furnishing
and placing concrete, slurry, depositing concrete under slurry, test batches, inspection pipes, filling inspection holes
and pipes with grout, drilling oversized cast-in-drilled-hole concrete piling, filling cave-ins and oversized piles with
concrete, and redrilling through concrete shall be considered as included in the contract lump sum prices paid for
various items of electrical work, complete in place, as shown on the plans, as specified in the Standard
Specifications and these special provisions, as directed by the Engineer, and no additional compensation will be
allowed therefor.

10-1.17 STEEL STRUCTURES

Construction of steel structures shall conform to the provisions in Section 55, "Steel Structures," of the Standard
Specifications and these special provisions.

GENERAL

Attention is directed to "Welding" in Section 8, "Materials," of these special provisions.

Contract No. 08-0M8804
66



MATERIALS

High-strength fastener assemblies and other bolts attached to structural steel with nuts and washers shall be zinc
coated. When direct tension indicators are used in these assemblies, the direct tension indicator and all components
of the fastener assembly shall be zinc coated by the mechanical deposition process.

ROTATIONAL CAPACITY TESTING PRIOR TO SHIPMENT TO JOB SITE

Rotational capacity tests shall be performed on all lots of high-strength fastener assemblies prior to shipment of
these lots to the project site. Zinc-coated assemblies shall be tested after all fabrication, coating, and lubrication of
components has been completed. One hardened washer shall be used under each nut for the tests.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip
base plates.

Each combination of bolt production lot, nut lot, and washer lot shall be tested as an assembly.

A rotational capacity lot number shall be assigned to each combination of lots tested. Each shipping unit of
fastener assemblies shall be plainly marked with the rotational capacity lot number.

Two fastener assemblies from each rotational capacity lot shall be tested.

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests
on and determine acceptance of ASTM A 325 long bolts. Fasteners are considered to be long bolts when full nut
thread engagement can be achieved when installed in a bolt tension measuring device:

A. Long Bolt Test Equipment:

1. Calibrated bolt tension measuring device with adequate tension capacity for the bolts being tested.
Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7
and 8 of the Long Bolt Test Procedure. A torque multiplier may be required for large diameter bolts.

3. Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same
inside diameter and equal or larger outside diameter as the appropriate hardened washers conforming
to the requirements in ASTM Designation: F 436.

4. Steel beam or member, such as a girder flange or cross frame, to which the bolt tension measuring
device will be attached. The device shall be accessible from the ground.

B. Long Bolt Test Procedure:

1. Measure the bolt length. The bolt length is defined as the distance from the end of the threaded
portion of the shank to the underside of the bolt head.

2. Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face
of the nut and the underside of the bolt head. Measure and record the thread stickout of the bolt.
Thread stickout is determined by measuring the distance from the outer face of the nut to the end of
the threaded portion of the shank.

3. Insert the bolt into the bolt tension measuring device and install the required number of washers, and
additional spacers as needed, directly beneath the nut to produce the thread stickout measured in
Step 2 of this procedure.

4. Tighten the nut using a hand wrench to a snug-tight condition. The snug tension shall not be less
than the Table A value but may exceed the Table A value by a maximum of 2 kips.
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Table A

High-Strength Fastener Assembly Tension Values to Approximate Snug-Tight Condition
Bolt Diameter Snug Tension
(inches) (kips)
172 1
5/8 2
3/4 3
7/8 4
1 5
1-1/8 6
1-1/4 7
1-3/8 9
1-1/2 10
5. Match-mark the assembly by placing a heavy reference start line on the face plate of the bolt tension
measuring device which aligns with (1) a mark placed on one corner of the nut and (2) a radial line
placed across the flat on the end of the bolt or on the exposed portions of the threads of tension
control bolts. Place an additional mark on the outside of the socket that overlays the mark on the nut
corner such that this mark will be visible while turning the nut. Make an additional mark on the face
plate, either 2/3 of a turn, one turn, or 1-1/3 turn clockwise from the heavy reference start line,
depending on the bolt length being tested as shown in Table B.
Table B
Required Nut Rotation for Rotational Capacity Tests® ®
Bolt Length (measured in Step 1) Required Rotation (turn)
4 bolt diameters or less 2/3
Greater than 4 bolt diameters but no more than 8 bolt diameters 1
Greater than 8 bolt diameters, but no more than 12 bolt diameters® 1-1/3

(a) Nut rotation is relative to bolt, regardless of the element (nut or bolt) being turned. For bolts
installed by 1/2 turn and less, the tolerance shall be plus or minus 30 degrees; for bolts installed
by 2/3 turn and more, the tolerance shall be plus or minus 45 degrees.

(b) Applicable only to connections in which all material within grip of the bolt is steel.

(c) When bolt length exceeds 12 diameters, the required rotation shall be determined by actual
tests in a suitable tension device simulating the actual conditions.

6.

Turn the nut to achieve the applicable minimum bolt tension value listed in Table C. After reaching
this tension, record the moving torque, in foot-pounds, required to turn the nut, and also record the
corresponding bolt tension value in pounds. Torque shall be measured with the nut in motion.
Calculate the value, T, where T =[(the measured tension in pounds) x (the bolt diameter in
inches) / 48].

Table C
Minimum Tension Values for High-Strength Fastener Assemblies
Bolt Diameter Minimum Tension
(inches) (kips)

1/2 12

5/8 19

3/4 28

7/8 39

1 51

1-1/8 56
1-1/4 71
1-3/8 85
1-1/2 103
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8.

Turn the nut further to increase bolt tension until the rotation listed in Table B is reached. The
rotation is measured from the heavy reference line made on the face plate after the bolt was
snug-tight. Record this bolt tension.

Loosen and remove the nut and examine the threads on both the nut and bolt.

C. Long Bolt Acceptance Criteria:

1.

An assembly shall pass the following requirements to be acceptable: (1) the measured moving
torque (Step 6) shall be less than or equal to the calculated value, T (Step 6), (2) the bolt tension
measured in Step 7 shall be greater than or equal to the applicable turn test tension value listed in
Table D, (3) the nut shall be able to be removed from the bolt without signs of thread stripping or
galling after the required rotation in Step 7 has been achieved, (4) the bolt does not shear from
torsion or fail during the test, and (5) the assembly does not seize before the final rotation in Step 7
is reached. Elongation of the bolt in the threaded region between the bearing face of the nut and the
underside of the bolt head is expected and will not be considered a failure. Both fastener assemblies
tested from one rotational capacity lot shall pass for the rotational capacity lot to be acceptable.

Table D
Turn Test Tension Values
Bolt Diameter Turn Test Tension
(inches) (kips)

12 14
5/8 22
3/4 32
7/8 45

1 59
1-1/8 64
1-1/4 82
1-3/8 98
1-1/2 118

The following equipment, procedure, and acceptance criteria shall be used to perform rotational capacity tests
on and determine acceptance of ASTM A 325 short bolts. Fasteners are considered to be short bolts when full nut
thread engagement cannot be achieved when installed in a bolt tension measuring device:

A. Short Bolt Test Equipment:

1.

Calibrated dial or digital torque wrench. Other suitable tools will be required for performing Steps 7
and 8 of the Short Bolt Test Procedure. A torque multiplier may be required for large diameter
bolts.

Spud wrench or equivalent.

Spacer washers or bushings. When spacer washers or bushings are required, they shall have the same
inside diameter and equal or larger outside diameter as the appropriate hardened washers conforming
to the requirements in ASTM Designation: F 436.

Steel plate or girder with a hole to install bolt. The hole size shall be 1/16 inch greater than the
nominal diameter of the bolt to be tested. The grip length, including any plates, washers, and
additional spacers as needed, shall provide the proper number of threads within the grip, as required
in Step 2 of the Short Bolt Test Procedure.

B. Short Bolt Test Procedure:

Measure the bolt length. The bolt length is defined as the distance from the end of the threaded
portion of the shank to the underside of the bolt head.

Install the nut on the bolt so that 3 to 5 full threads of the bolt are located between the bearing face
of the nut and the underside of the bolt head. Measure and record the thread stickout of the bolt.
Thread stickout is determined by measuring the distance from the outer face of the nut to the end of
the threaded portion of the shank.
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Install the bolt into a hole on the plate or girder and install the required number of washers and
additional spacers as needed between the bearing face of the nut and the underside of the bolt head
to produce the thread stickout measured in Step 2 of this procedure.

Tighten the nut using a hand wrench to a snug-tight condition. The snug condition shall be the full
manual effort applied to the end of a 12-inch long wrench. This applied torque shall not exceed
20 percent of the maximum allowable torque in Table E.

Table E
Maximum Allowable Torque for High-Strength Fastener Assemblies
Bolt Diameter Torque
(inches) (ft-1b)
1/2 145
5/8 285
3/4 500
7/8 820
1 1220
1-1/8 1500
1-1/4 2130
1-3/8 2800
1-1/2 3700

Match-mark the assembly by placing a heavy reference start line on the steel plate or girder which
aligns with (1) a mark placed on one corner of the nut and (2) a radial line placed across the flat on
the end of the bolt or on the exposed portions of the threads of tension control bolts. Place an
additional mark on the outside of the socket that overlays the mark on the nut corner such that this
mark will be visible while turning the nut. Make 2 additional small marks on the steel plate or girder,
one 1/3 of a turn and one 2/3 of a turn clockwise from the heavy reference start line on the steel plate
or girder.

Using the torque wrench, tighten the nut to the rotation value listed in Table F. The rotation is
measured from the heavy reference line described in Step 5 made after the bolt was snug-tight. A
second wrench shall be used to prevent rotation of the bolt head during tightening. Measure and
record the moving torque after this rotation has been reached. The torque shall be measured with the

nut in motion.

Table F

Nut Rotation Required for Turn-of-Nut Installation

Bolt Length (measured in Step 1) | Required Rotation (turn)
4 bolt diameters or less 1/3

(a) Nut rotation is relative to bolt, regardless of the element
(nut or bolt) being turned. For bolts installed by 1/2 turn and
less, the tolerance shall be plus or minus 30 degrees.
(b) Applicable only to connections in which all material
within grip of the bolt is steel.

(a) (b)

Tighten the nut further to the 2/3-turn mark as indicated in Table G. The rotation is measured from
the heavy reference start line made on the plate or girder when the bolt was snug-tight. Verify that
the radial line on the bolt end or on the exposed portions of the threads of tension control bolts is still

in alignment with the start line.

Table G
Required Nut Rotation for Rotational Capacity Test
Bolt Length (measured in Step 1) | Required Rotation (turn)
4 bolt diameters or less 2/3

Loosen and remove the nut and examine the threads on both the nut and bolt.
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C. Short Bolt Acceptance Criteria:

1. An assembly shall pass the following requirements to be acceptable: (1) the measured moving
torque from Step 6 shall be less than or equal to the maximum allowable torque from Table E, (2)
the nut shall be able to be removed from the bolt without signs of thread stripping or galling after the
required rotation in Step 7 has been achieved, (3) the bolt does not shear from torsion or fail during
the test, and (4) the assembly shall not seize before the final rotation in Step 7 is reached.
Elongation of the bolt in the threaded region between the bearing face of the nut and the underside of
the bolt head will not be considered a failure. Both fastener assemblies tested from one rotational
capacity lot shall pass for the rotational capacity lot to be acceptable.

INSTALLATION TENSION TESTING AND ROTATIONAL CAPACITY TESTING AFTER
ARRIVAL ON THE JOB SITE

Installation tension tests and rotational capacity tests on high-strength fastener assemblies shall be performed by
the Contractor prior to acceptance or installation and after arrival of the fastener assemblies on the project site.
Installation tension tests and rotational capacity tests shall be performed at the job site, in the presence of the
Engineer, on each rotational capacity lot of fastener assemblies.

The requirements of this section do not apply to high-strength cap screws or high-strength bolts used for slip
base plates.

Installation tension tests shall be performed on 3 representative fastener assemblies in conformance with the
provisions in Section 8, "Installation," of the RCSC Specification. For short bolts, Section 8.2, "Pretensioned
Joints," of the RCSC Specification shall be replaced by the "Pre-Installation Testing Procedures," of the "Structural
Bolting Handbook," published by the Steel Structures Technology Center, Incorporated.

The rotational capacity tests shall be performed in conformance with the requirements for rotational capacity
tests in "Rotational Capacity Testing Prior to Shipment to Job Site" of these special provisions.

At the Contractor's expense, additional installation tension tests, tests required to determine job inspecting
torque, and rotational capacity tests shall be performed by the Contractor on each rotational capacity lot, in the
presence of the Engineer, if:

Any fastener is not used within 3 months after arrival on the job site,

Fasteners are improperly handled, stored, or subjected to inclement weather prior to final tightening,
Significant changes are noted in original surface condition of threads, washers, or nut lubricant, or

The Contractor's required inspection is not performed within 48 hours after all fasteners in a joint have been
tensioned.

L=

Failure of a job-site installation tension test or a rotational capacity test will be cause for rejection of unused
fasteners that are part of the rotational capacity lot.

When direct tension indicators are used, installation verification tests shall be performed in conformance with
Appendix Section X1.4 of ASTM Designation: F 959, except that bolts shall be initially tensioned to a value
5 percent greater than the minimum required bolt tension.

SEALING

When zinc-coated tension control bolts are used, the sheared end of each fastener shall be completely sealed
with non-silicone type sealing compound conforming to the requirements in ASTM Designation: C 920. The
sealant shall be gray in color and shall have a minimum thickness of 50 mils. The sealant shall be applied to a clean
sheared surface on the same day that the splined end is sheared off.
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WELDING

Table 2.2 of AWS D1.5 is superseded by the following table:

Base Metal Thickness of the Minimum Effective Partial Joint
Thicker Part Joined, inches Penetration Groove Weld Size*, inches

Over 1/4 to 1/2 inclusive 3/16

Over 1/2 to 3/4 inclusive 1/4

Over 3/4 to 1-1/2 inclusive 5/16

Over 1-1/2 to 2-1/4 inclusive 3/8

Over 2-1/4 to 6 inclusive 1/2

Over 6 5/8

* Except the weld size need not exceed the thickness of the thinner part

Dimensional details and workmanship for welded joints in tubular and pipe connections shall conform to the
provisions in Part A, "Common Requirements of Nontubular and Tubular Connections," and Part D, "Specific
Requirements for Tubular Connections," in Section 2 of AWS D1.1.

The requirement of conformance with AWS DI1.5 shall not apply to work conforming to Section 56-1,
"Overhead Sign Structures,” or Section 86-2.04, "Standards, Steel Pedestals and Posts,” of the Standard
Specifications.

10-1.18 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications
and these special provisions.
The provisions in "Welding Quality Control" of these special provisions do not apply to resistance butt welding.

10-1.19 ROADSIDE SIGNS

Roadside signs shall be furnished and installed at the locations shown on the plans or where designated by the
Engineer and in conformance with the provisions in Section 56-2, "Roadside Signs," of the Standard Specifications
and these special provisions.

The Contractor shall furnish roadside sign panels in conformance with the provisions in "Furnish Sign" of these
special provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58,
"Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications and AWPA Use Category
System: UC4A, Commodity Specification A or B.

10-1.20 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm

Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:

http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,

streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.
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QUALITY CONTROL FOR SIGNS

The requirements of "Quality Control for Signs" in this section shall not apply to construction area signs.

No later than 14 days before sign fabrication, the Contractor shall submit a written copy of the quality control
plan for signs to the Engineer for review. The Engineer will have 10 days to review the quality control plan. Sign
fabrication shall not begin until the Engineer approves the Contractor's quality control plan in writing. The
Contractor shall submit to the Engineer at least 3 copies of the approved quality control plan. The quality control
plan shall include, but not be limited to the following requirements:

Identification of the party responsible for quality control of signs,

Basis of acceptance for incoming raw materials at the fabrication facility,

Type, method and frequency of quality control testing at the fabrication facility,

List (by manufacturer and product name) of process colors, protective overlay film, retroreflective sheeting
and black non-reflective film,

Recommended cleaning procedure for each product, and

Method of packaging, transport and storage for signs.

ocawy

el e

No legend shall be installed at the project site. Legend shall include letters, numerals, tildes, bars, arrows, route
shields, symbols, logos, borders, artwork, and miscellaneous characters. The style, font, size, and spacing of the
legend shall conform to the Standard Alphabets published in the FHW A Standard Highway Signs Book. The legend
shall be oriented in the same direction in accordance with the manufacturer's orientation marks found on the
retroreflective sheeting.

On multiple panel signs, legend shall be placed across joints without affecting the size, shape, spacing, and
appearance of the legend. Background and legend shall be wrapped around interior edges of formed panel signs as
shown on plans to prevent delamination.

The following notation shall be placed on the lower right side of the back of each sign where the notation will
not be blocked by the sign post or frame:

PROPERTY OF STATE OF CALIFORNIA,

Name of the sign manufacturer,

Month and year of fabrication,

Type of retroreflective sheeting, and

Manufacturer's identification and lot number of retroreflective sheeting.

MON®>

The above notation shall be applied directly to the aluminum sign panels in 1/4-inch upper case letters and
numerals by die-stamp and applied by similar method to the fiberglass reinforced plastic signs. Painting, screening,
or engraving the notation will not be allowed. The notation shall be applied without damaging the finish of the sign.

Signs with a protective overlay film shall be marked with a dot of 3/8 inch in diameter. The dot placed on white
border shall be black, while the dot placed on black border shall be white. The dot shall be placed on the lower
border of the sign before application of the protective overlay film and shall not be placed over the legend and bolt
holes. The application method and exact location of the dot shall be determined by the manufacturer of the signs.

For sign panels that have a minor dimension of 48 inches or less, no splice will be allowed in the retroreflective
sheet except for the splice produced during the manufacturing of the retroreflective sheeting. For sign panels that
have a minor dimension greater than 48 inches, only one horizontal splice will be allowed in the retroreflective
sheeting.

Unless specified by the manufacturer of the retroreflective sheeting, splices in retroreflective sheeting shall
overlap by a minimum of one inch. Splices shall not be placed within 2 inches from edges of the panels. Except at
the horizontal borders, the splices shall overlap in the direction from top to bottom of the sign to prevent moisture
penetration. The retroreflective sheeting at the overlap shall not exhibit a color difference under the incident and
reflected light.

Signs exhibiting a significant color difference between daytime and nighttime shall be replaced immediately.

Repairing sign panels will not be allowed except when approved by the Engineer.

The Department will inspect signs at the Contractor's facility and delivery location, and in accordance with
Section 6, "Control of Materials," of the Standard Specifications. The Engineer will inspect signs for damage and
defects before and after installation.
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Regardless of kind, size, type, or whether delivered by the Contractor or by a common carrier, signs shall be
protected by thorough wrapping, tarping, or other methods to ensure that signs are not damaged by weather
conditions and during transit. Signs shall be dry during transit and shipped on palettes, in crates, or tier racks.
Padding and protective materials shall be placed between signs as appropriate. Finished sign panels shall be
transported and stored by method that protects the face of signs from damage. The Contractor shall replace wet,
damaged, and defective signs.

Signs shall be stored in dry environment at all times. Signs shall not rest directly on the ground or become wet
during storage. Signs, whether stored indoor or outdoor, shall be free standing. In areas of high heat and humidity
signs shall be stored in enclosed climate-controlled trailers or containers. Signs shall be stored indoor if duration of
the storage will exceed 30 days.

Screen processed signs shall be protected, transported and stored as recommended by the manufacturer of the
retroreflective sheeting.

When requested, the Contractor shall provide the Engineer test samples of signs and materials used at various
stages of production. Sign samples shall be 12" x 12" in size with applied background, letter or numeral, and border
strip.

The Contractor shall assume the costs and responsibilities resulting from the use of patented materials,
equipment, devices, and processes for the Contractor's work.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.
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The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90 degree
angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth
greater than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of 1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2-inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of +1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within *1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

MEASUREMENT AND PAYMENT

Furnishing signs (except for construction area signs) will be measured by the square foot and the quantity to be
paid for will be the total area, in square feet, of the sign panel types installed in place.

The contract price paid per square foot for furnish sign of the types specified in the Engineer's estimate shall
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the
work involved in fabricating, furnishing the signs, and fastening hardware, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for furnishing and installing protective overlay on signs shall be considered as included in
the contract price paid per square foot for furnish sign of the various types and no separate payment will be made
therefor.

10-1.21 MISCELLANEOUS CONCRETE CONSTRUCTION

Minor Concrete (curb and gutter and curb ramps) shall conform to the provisions in Section 73, "Concrete
Curbs and Sidewalks," of the Standard Specifications and these special provisions.

Curb ramp detectable warning surface shall consist of raised truncated domes constructed or installed on curb
ramps in conformance with the details shown on the plans and these special provisions. At the option of the
Contractor, the detectable warning surface shall be prefabricated, cast-in-place, or stamped into the surface of the
curb ramp. The color of the detectable warning surface shall be yellow conforming to Federal Standard 595B, Color
No. 33538.

Prefabricated detectable warning surface shall be in conformance with the requirements established by the
Department of General Services, Division of State Architect and be attached in conformance with the manufacturer's
recommendations.

Cast-in-place and stamped detectable warning surfaces shall be painted in conformance with the provisions in
Section 59-6, "Painting Concrete," of the Standard Specifications.

The finished surfaces of the detectable warning surface shall be free from blemishes.

Prior to constructing the cast-in-place or stamping the detectable warning surface, the Contractor shall
demonstrate the ability to produce a detectable warning surface conforming to the details shown on the plans and
these special provisions by constructing a 24" x 24" test panel.

The manufacturer shall provide a written 5-year warranty for prefabricated detectable warning surfaces,
guaranteeing replacement when there is defect in the dome shape, color fastness, sound-on-cane acoustic quality,
resilience, or attachment. The warranty period shall begin upon acceptance of the contract.
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Full compensation for constructing or furnishing and installing curb ramp detectable warning surfaces shall be
considered as included in the contract price paid per cubic yard for minor concrete (miscellaneous construction) and
no separate payment will be made therefor.

The concrete for minor concrete (curb and gutter and curb ramps) shall be cured by the curing compound
method. The curing compound shall be curing compound (6) conforming to the provisions in Section 90-7.01B,
"Curing Compound Method," of the Standard Specifications.

The curing compound shall be applied in a manner that will provide a complete coating of all exposed faces of
the concrete surface.

10-1.22 THERMOPLASTIC PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the
provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

For each batch of thermoplastic material for pavement markings, the Contractor shall submit to the Engineer:

1. Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications

2. Department's Materials Engineering and Testing Services notification letter stating that the material is
approved for use

3. Material Safety Data Sheet

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification PTH-02ALKYD.

Within 14 days of applying a thermoplastic pavement marking, the retroreflectivity of the pavement marking
shall be a minimum of 250 millicandelas per square meter per lux for white. The Contractor shall test the
retroreflectivity under ASTM E 1710.

Thermoplastic pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks, and debris.

At the option of the Contractor, permanent pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of
the thermoplastic pavement markings specified herein. Permanent tape, if used, shall be installed in conformance
with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic pavement markings, the tape will be measured and paid for
by the square foot as thermoplastic pavement marking.

SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Signal and lighting, flashing beacon, modify communication system and maintaining existing traffic
management system elements during construction shall conform to the provisions in Section 86, "Electrical
Systems," of the Standard Specifications and these special provisions.

10-3.02 COST BREAK-DOWN

Cost break-downs shall conform to the provisions in Section 86-1.03, "Cost Break-Down," of the Standard
Specifications and these special provisions.

The Engineer shall be furnished a cost break-down for each contract lump sum item of work described in this
Section 10-3.

The cost break-down shall be submitted to the Engineer for approval within 15 days after the contract has been
approved. The cost break-down shall be approved, in writing, by the Engineer before any partial payment for the
items of electrical work will be made.

The cost break-down shall include the following items in addition to those listed in the Standard Specifications:

A. Battery Backup System, Cabinet
B. Light Emitting Diode Signal Module
C. Battery Backup System, Batteries
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10-3.03 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave
vehicle detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable
message sign (EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera
system, roadway weather information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project
limits shall remain in place and be protected from damage. If the construction activities require existing TMS
elements to be nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans,
the Contractor shall provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's
approval on the type of temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and
each element's communication status with the Traffic Management Center (TMC), including existing TMS elements
that are not shown on the plans and elements that may not be impacted by the Contractor's activities. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' location and status, and
provide a copy of the certified list of the existing TMS elements within the project limits to the Contractor. The
status list will include the operational, defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer at least 72 hours before interrupting existing
TMS elements' communication with the TMC that will result in the elements being nonoperational or off line. The
Contractor shall notify the Engineer at least 72 hours before starting excavation activities.

Traffic monitoring stations and their associated communication systems, which were verified to be operational
during the pre-construction operational status check, shall remain operational on freeway/highway mainline at all
times, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer time
period or the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or
portable detection operations are not shown on the plans, the Contractor shall provide provisions for temporary or
portable detection operations. The Contractor shall receive the Engineer's approval on the type of detection and
installation before installing the temporary or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check,
except traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not
fully functional, the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that
existing TMS elements have been damaged, have failed or are not fully functional due to the Contractor's activity,
the damaged or failed TMS elements, excluding structure-related elements, shall be repaired or replaced, at the
Contractor's expense, within 24 hours. For a structure-related elements, the Contractor shall install temporary or
portable TMS elements within 24 hours. For nonstructure-related TMS elements, the Engineer may approve
temporary or portable TMS elements for use during the construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than
the replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or
replacement work, as determined by the Engineer, the State may perform the repair or replacement work and the
cost will be deducted from monies due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active
communications with the TMC is disrupted, resulting in messages and commands not transmitted from or to the
TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems that were not identified on the plans or during the pre-construction operational status check that
became damaged due to the Contractor's activities.
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If the pre-construction operational status check identified existing TMS elements, then the Contractor, the
Engineer, and the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction
operational status check of all existing TMS elements and each element's communication status with the TMC. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' status and provide a copy
of the certified list of the existing TMS elements within the project limits to the Contractor. The status list will
include the operational, defined as having full functionality, and the nonoperational components. TMS elements
that cease to be functional between pre and post construction status checks shall be repaired at the Contractor's
expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the
replacement elements, including element types and installation methods before repair or replacement work is
performed. The final TMS elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during
construction shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and
for doing all the work involved in maintaining existing traffic management system elements as shown on the plans,
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of
the Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required
when an existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as
extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown
on the plans nor identified during the pre-construction operational status check and were damaged by construction
activities will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified,
the provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

10-3.04 CAST-IN-DRILLED-HOLE CONCRETE PILE FOUNDATIONS
GENERAL
Summary

This work includes constructing cast-in-drilled-hole concrete pile foundations for traffic signal and lighting
standards.

Comply with Section 86-2.03, "Foundations," of the Standard Specifications and "Piling" of these special
provisions.

MATERIALS
Concrete must contain not less than 590 pounds of cementitious material per cubic yard.

CONSTRUCTION
For standards located in sidewalk areas, the pile foundation must be:

1. Placed to final sidewalk grade before the sidewalk is placed
2. Square for the top 4 inches

Use sleeve nuts on Type 1-A standards. The bottom of the base plate must be flush with finished grade.

PAYMENT

Payment for cast-in-drilled-hole concrete pile foundations shall conform to the provisions in Section 86-8,
"Payment," of the Standard Specifications.
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10-3.05 STANDARDS, STEEL PEDESTALS, AND POSTS

Standards, steel pedestals, and posts for traffic signal and lighting standards shall conform to the provisions in
Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, "Steel Structures" of these
special provisions, and the following requirements.

Steel bolts not designated on the plans as high-strength (HS) or stainless steel shall be for general applications
and shall conform to the requirements in ASTM Designation: A 307.

Anchor bolts shall conform to the requirements in ASTM Designation: F 1554, Grade 36. High-strength (HS)
anchor bolts shall conform to the requirements in ASTM Designation: F 1554, Grade 105.

Where the plans refer to the side tenon detail at the end of the signal mast arm, the applicable tip tenon detail
may be substituted.

The sign mounting hardware shall be installed at the locations shown on the plans.

Non-illuminated street name signs shall be installed on signal mast arms using a minimum 3/4" x 0.020" round
edge stainless steel strap and saddle bracket. The strap shall be wrapped at least twice around the mast arm,
tightened, and secured with a 3/4" stainless strap seal. The sign panel shall be leveled and hardware securely
tightened.

Handhole reinforcement rings for standards, steel pedestals, and posts shall be continuous around the handholes.

Type 1 standards shall be assembled and set with the handhole on the downstream side of the pole in relation to
traffic or as shown on the plans.

10-3.06 CONDUIT

Conduit to be installed underground shall be or Type 3, Schedule 80 unless otherwise specified.
After conductors have been installed, the ends of conduits terminating in pull boxes, service equipment
enclosures, and controller cabinets shall be sealed with an approved type of sealing compound.

10-3.07 PULL BOX
GENERAL
Summary

This work includes installing a non-traffic-rated pull box as shown on the plans and as specified in these special
provisions. Comply with Section 86-2.06, "Pull Boxes," of the Standard Specifications.

Submittals

Before shipping pull boxes to the jobsite, submit a list of materials, Contract number, pull box manufacturer,
manufacturer's instructions for pull box installation, and your contact information to the Transportation Laboratory.
Submit reports for pull box from an NRTL-accredited lab to the Engineer.

Quality Control and Assurance

Pull boxes may be tested by the Department. Deliver pull boxes and covers to the Transportation Laboratory
and allow 30 days for testing. When testing is complete, you will be notified. You must pick up the boxes and
covers from the test site and deliver it to the job site.

Any failure of the pull box or the cover that renders the unit noncompliant with these specifications will be a
cause for rejection. If the unit is rejected, you must allow 30 days for retesting. Retesting period starts when the
replacement pull box is delivered to the test site. You must pay for all retesting costs. Delays resulting from
submittal of noncompliant materials does not relieve you from executing the contract within the allotted time.

If the pull box submitted for testing does not comply with the specifications, remove the unit from the test site
within 5 business days after notification that it is rejected. If the unit is not removed within that period, it may be
shipped to you at your expense.

You must pay for all shipping, handling, and transportation costs related to the testing and retesting.

Functional Testing

The pull box and cover must be tested under ANSI/SCTE 77, "Specifications for Underground Enclosure
Integrity."

Warranty

Provide a 2-year manufacturer replacement warranty for pull box and cover from the date of installation of the
pull box and cover. All warranty documentation must be submitted to the Engineer before installation.
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Replacement parts must be provided within 5 business days after receipt of failed pull box, cover, or both at no
cost to the Department and must be delivered to the Department's Maintenance Electrical Shop at 175 Cluster Street,
San Bernardino, CA 92408.

MATERIALS

The pull box and cover must comply with ANSI/SCTE 77, "Specifications for Underground Enclosure
Integrity," for Tier 22 load rating and must be gray or brown in color.

Each pull box cover must have an electronic marker cast inside.

Extension for the pull box must be of the same material as the pull box and attached to the pull box to maintain
the minimum combined depths as shown.

Include recesses for a hanger if a transformer or other device must be placed in a pull box.

The bolts, nuts, and washers must be a captive bolt design.

The captive bolt design must be capable of withstanding a torque range of 55 to 60 ft-Ib and a minimum pull out
strength of 750 Ib. Perform the test with the cover in place and the bolts torqued. The pull box and cover must not
be damaged while performing the test to the minimum pull out strength.

Stainless steel hardware must have an 18 percent chromium content and an 8 percent nickel content.

Galvanize ferrous metal parts under Section 75-1.05, "Galvanizing."

Manufacturer's instructions must provide guidance on:

1. Quantity and size of entries that can be made without degrading the strength of the pull box below Tier 22
load rating

2. Where side entries cannot be made

3. Acceptable method to be used to create the entry

Tier 22 load rating must be labeled or stenciled by the manufacturer on the inside and outside of the pull box
and on the underside of the cover.

CONSTRUCTION

Do not install pull box in curb ramps or driveways.

A pull box for a post or a pole standard must be located within 5 feet of the standard. Place a pull box adjacent
to the back of the curb or edge of the shoulder. If this is impractical, place the pull box in a suitable, protected, and
accessible location.

Bury pull box in soil 6 inches to 8 inches below grade. Cover the pull box with a plastic sheet before burying it.

Plastic sheets must be 20 mil thick and made of HDPE or PVC virgin compounds.

10-3.08 CONDUCTORS, CABLES, AND WIRING

Splices shall be insulated by "Method B".
Conductors and cables shall be secured to the projecting end of conduit in pull boxes to prevent pulling of
cables.

10-3.09 SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.

Circuit breakers shall be the plug in type.

Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service
entrance conductors. Where the "Main" circuit breaker consists of 2 circuit breakers as shown on the plans or
required in the special provisions, each of the circuit breakers shall have a minimum interrupting capacity of
10,000 A, rms.

10-3.10 STATE-FURNISHED CONTROLLER ASSEMBLIES

The Model 2070L controller assemblies, excluding anchor bolts, will be State-furnished as provided under
"Materials" of these special provisions.

The Contractor shall construct each controller cabinet foundation as shown on the plans for Model 332 cabinets
(including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall
make field wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of
charge to the Contractor at the site of the work.
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State forces will maintain controller assemblies. The Contractor's responsibility for controller assemblies shall
be limited to conforming to the provisions in Section 6-1.02, "State-Furnished Materials," of the Standard
Specifications.

10-3.11 LIGHT EMITTING DIODE SIGNAL MODULE
GENERAL
Summary

This work includes installing LED signal module. Comply with Section 86, "Electrical Systems," of the
Standard Specifications.
Use LED signal module as the light source for the following traffic signal faces:

1. 12-inch section
2. 12-inch arrow section

Submittals
Before shipping LED signal modules to job site, submit the following to the Transportation Laboratory:

1. Delivery form including district number, EA, and contact information
2. List containing all LED signal module serial numbers anticipated for use
3. LED signal modules

Quality Control and Assurance
Module must be one listed on the Pre-Qualified Products List for LED traffic signals at:

http://www.dot.ca.gov/hg/esc/approved_products_list

The State will test LED signal module shipments as specified in ANSI/ASQ Z1.4. Testing will be completed
within 30 days of delivery to the Transportation Laboratory. LED signal modules tested or submitted for testing
must be representative of typical production units. LED and circular LED signal modules will be tested as specified
in California Test 604. Arrow, U-turn, and bicycle LED signal modules will be tested as specified in California Test
3001. All parameters of the specification may be tested on the modules. LEDs must be spread evenly across the
module. LED arrow indication must provide the minimum initial luminous intensity listed. Measurements will be
performed at the rated operating voltage of 120 V(ac).

Delays resulting from submittal of non-compliant materials do not relieve you from executing the contract
within the allotted time. Non-compliant materials will be rejected. You must resubmit new LED for retesting and
pick up the failed units within 7 days of notification. You must provide new LED signal modules and allow a
minimum of 30 days for the retest. You must pay for all shipping and handling costs related to testing and retesting.
Delays resulting from resubmittal and retesting are your responsibility and no extra time will be allowed.

After testing, you must pick up the tested LED signal modules from the Transportation Laboratory and deliver
to the job site.

Warranty

The manufacturer must provide a written warranty against defects in materials and workmanship for LED signal
modules for a minimum period of 48 months after installation of LED signal modules. Replacement LED signal
modules must be provided within 15 days after receipt of failed LED modules at your expense. The State pays for
shipping the failed modules to you. All warranty documentation must be submitted to the Engineer before
installation. Replacement LED signal modules must be delivered to State Maintenance Electrical Shop at 175
Cluster Street, San Bernardino, CA 92408.

MATERIALS

Minimum power consumption for LED signal module must be 5 W.

LED signal module must have an operational lifecycle rating of 48 months. During the operational lifecycle,
LED signal module must meet all parameters of this specification.

LED signal module must be designed for installation in the door frame of standard traffic signal housing.
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LED signal module must:

DAL=
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Be 4 pounds maximum weight

Be manufactured for 12-inch circular and arrow section
Be from the same manufacturer

Be the same model for each size

Be sealed units with:

5.1. 2 color-coded conductors for power connection, except for lane control LED signal modules use 3
color-coded conductors.

5.2. Printed circuit board and power supply contained inside and complying with Chapter 1, Section 6 of
TEES published by the Department.

5.3. Lens that is:

5.3.1. Integral to the units

5.3.2.  Convex or flat with a smooth outer surface

5.3.3.  Made of UV stabilized plastic or glass, and withstands UV exposure from direct sunlight
for 48 months without exhibiting evidence of deterioration

5.4. 1-piece EPDM gasket

Include 3-foot long conductors with quick disconnect terminals attached

Be sealed in door frames

Fit into existing traffic signal section housing and comply with ITE publication, Equipment and Material
Standards, Chapter 2, "Vehicle Traffic Control Signal Heads"

Individual LEDs must be wired so catastrophic loss or failure of 1 LED will not result in loss of more than 5
percent of the signal module light output. Failure of an individual LED in a string must not result in loss of entire
string or other indication.

No special tools for installation are allowed.

12-inch Arrow

Comply with Section 9.01 of ITE publication, Equipment and Material Standards, Chapter 2, "Vehicle Traffic
Control Signal Heads" for arrow indications.

LED signal module must:
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Be weather tight and connect directly to electrical wiring.

Be capable of optical unit replacement.

Be a single, self-contained device, ready for installation into traffic signal housing.

Have manufacturer's name, trademark, model number, serial number, lot number, month and year of
manufacture, and required operating characteristics, including rated voltage, power consumption, and volt-
ampere, permanently marked on the back of the module.

Have a symbol of module type and color. Symbol must be an inch in diameter. Color must be written out
in 0.50 inch high letters next to the symbol.

Be AlInGaP technology for red and yellow indications and gallium nitride technology for green indications.
Be ultra bright type rated for 100,000 hours of continuous operation from -40 °C to +74 °C.

Have a maximum power consumption as follows:

Power Consumption Requirements

Power Consumption
LED Signal Module (Watts)
Type Red Yellow Green
25°C | 74°C 25 °C 74 °C 25 °C 74 °C
12-inch circular 11 17 22 25 15 15
12-inch arrow 9 12 10 12 11 11
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Lens may be tinted, or may use transparent film or materials with similar characteristics to enhance "ON/OFF"
contrasts. Tinting or other materials to enhance "ON/OFF" contrast must not affect chromaticity and must be
uniform across the face of the lens.

If polymeric lens is used, surface coating or chemical surface treatment must be applied for front surface
abrasion resistance.

Power supply must be integral to the module.

Internal components must be adequately supported to withstand mechanical shock and vibration from high
winds and other sources.

Lens and LED signal module material must comply with the ASTM specifications for that material.

Enclosures containing either the power supply or electronic components of LED signal module, except lenses,
must be made of UL94VO flame-retardant material.

If a specific mounting orientation is required, the LED signal module must have prominent and permanent
vertical markings for accurate indexing and orientation within the signal housing. Markings must include an up
arrow, or the word "UP" or "TOP."

LED signal module must meet or exceed the following values when operating at 25 °C:

Minimum Initial Intensities for Circular Indications (cd)

12-inch
Angle (v,h) Red Yellow Green
2.5,£2.5 399 798 798
2.5,£7.5 295 589 589
2.5, £12.5 166 333 333
2.5, £17.5 90 181 181
7.5,£2.5 266 532 532
7.5, £7.5 238 475 475
7.5, £12.5 171 342 342
7.5, £17.5 105 209 209
7.5, £22.5 45 90 90
7.5, £27.5 19 38 38
12.5, £2.5 59 119 119
12.5, £7.5 57 114 114
12.5, £12.5 52 105 105
12.5,+£17.5 40 81 81
12.5, £22.5 26 52 52
12.5, £27.5 19 38 38
17.5,£2.5 26 52 52
17.5, 7.5 26 52 52
17.5, £12.5 26 52 52
17.5,£17.5 26 52 52
17.5, £22.5 24 48 48
17.5, £27.5 19 38 38

Minimum Luminance for Arrows Indications (FL)
Red Yellow Green

Arrow Indication 1,605 3,210 3,210
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LED signal module must meet or exceed the following illumination values for 48 months when operating over a
temperature range of -40 to + 74 °C. Yellow LED signal module must meet or exceed the following illumination
values for 48 months, when operating at 25 °C:

Minimum Maintained Intensities for Circular Indications (cd)

12-inch

Angle (v,h) Red Yellow Green

2.5,#2.5 339 678 678

2.5,%7.5 251 501 501

2.5,+12.5 141 283 283

2.5,%17.5 77 154 154

7.5,%2.5 226 452 452

7.5,%7.5 202 404 404

7.5, *12.5 145 291 291

7.5, *17.5 89 178 178

7.5, %225 38 77 77

7.5,%27.5 16 32 32

12.5,+2.5 50 101 101

12.5,+7.5 48 97 97

12.5, £12.5 44 89 89
12.5,+17.5 34 69 69
12.5,+22.5 22 44 44

12.5, +27.5 16 32 32

17.5,+¥2.5 22 44 44

17.5,+7.5 22 44 44

17.5, £12.5 22 44 44

17.5, £17.5 22 44 44
17.5,4£22.5 20 41 41

17.5, +27.5 16 32 32

Minimum Maintained Luminance for Arrow Indications (FL)
Red Yellow Green
Arrow Indication 1,610 3,210 3,210

LED signal module must comply with the following chromaticity requirements for 48 months when operating
over a temperature range of -40 to +74 °C.

Chromaticity Standards (CIE Chart)

Red Y: not greater than 0.308, or less than 0.998 -x
Y: not less than 0.411, nor less than 0.995 - x,
Yellow nor greater than 0.452
Y: not less than 0.506 - 0.519x, nor less than
Green 0.150 + 1.068x, nor more than 0.730 - x

LED signal module must operate:

1. At a frequency of 60 Hz + 3 Hz, over a voltage range from 95 V(ac) to 135 V(ac), without perceptible
flicker to the unaided eye. Fluctuations of line voltage must have no visible effect on luminous intensity of
the indications. Rated voltage for measurements must be 120 V(ac).

2. Compatible with currently used controller assemblies, including solid state load switches, flashers, and
conflict monitors. Comply with TEES Chapters 3 and 6. If a 20 mA alternating current or less is applied to
the unit, the voltage read across the 2 leads must be 15 V(ac) or less.
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Wiring and terminal block must comply with Section 13.02 of ITE publication, Equipment and Material
Standards, Chapter 2, "Vehicle Traffic Control Signal Heads." Electrical connection for each Type 1 LED signal
module must be 2 secured, color-coded, 3-foot long, 600 V(ac), 20 AWG minimum stranded jacketed copper wires.
Wires must comply with NEC, rated for service at +105 °C.

LED signal module on-board circuitry must:

1. Include voltage surge protection to withstand high-repetition noise transients. The voltage surge protection
must comply with NEMA Standard TS2, Section 2.1.6.

2. Comply with FCC, Title 47, SubPart B, Section 15 regulations for Class A emission limits for electronic
noise.

LED signal module must provide a power factor of 0.90 or greater.

Total harmonic distortion from current and voltage induced into an alternating current power line by LED signal
module must not exceed 20 percent at an operating temperature of 25 °C.

When power is applied to LED signal module, light emission must occur within 90 ms.

10-3.12 BATTERY BACKUP SYSTEM
GENERAL
Summary

This work includes installing battery backup system (BBS). Comply with Section 86, "Electrical Systems," of
the Standard Specifications and TEES.

The State will furnish BBS components as listed in "Materials" of these special provisions.

You must furnish the external cabinet and batteries.

Submittals

Before shipping external cabinets to the jobsite, submit material list including contract number, cabinet serial
numbers, and contact information to the Transportation Laboratory.

Submit a Certificate of Compliance for each external cabinet and batteries to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
The State may test the cabinets.

Functional Testing

After complete installation, BBS functional test must be performed. Test for 30 minutes of continuous,
satisfactory operation with utility power turned off. Perform test in the presence of the Engineer.

Warranty

Batteries must be warranted by the manufacturer to operate within a temperature range of -25 to +60 °C for 2
years.

Batteries must have a written warranty against defects in materials and workmanship from the manufacturer
prorated for a period of 60 months after installation. You must provide the Engineer with all warranty
documentation before installation. Replacement batteries must be available within 5 business days after receipt of
failed batteries at no cost to the State except the cost of shipping the failed batteries. Replacement batteries must be
delivered to Caltrans Maintenance Electrical Shop at 175 Cluster Street, San Bernardino, CA 92408.

MATERIALS
Batteries must:

1. Be deep cycle, sealed prismatic, lead-calcium-based, absorbed-glass mat and valve-regulated lead acid
(AGM/VRLA) type

Have voltage rating of 12 V

Be group size 24

Be commercially available and stocked locally

Have a carrying handle

Be marked with date code, maximum recharge data, and recharge cycles
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7. Have 2 top-mounted, threaded, stud posts that include all washers and nuts required for attaching 3/8-inch
ring lugs of a State-furnished BBS battery harness

8. Include rubber insulating protective covers for protecting the lugs, posts, and wiring - red for positive
terminal and black for negative terminal

9. Be new and fully-charged when furnished

10. Be free from damage or deformities

External cabinet must be one listed on the Pre-Qualified Products List at:
http://www.dot.ca.gov/hg/esc/approved_products_list/
External cabinet must be capable of housing:

8 batteries

Inverter/charger unit

Power transfer relay
Manually-operated bypass switch
Required control panels

Wiring and harnesses

AR e

Dimensions and details for the external cabinet, for attaching the external cabinet to the Model 332A cabinet
and for wiring the State-furnished equipment are shown on the plans.

The following details must comply with Section 86-3.04, "Controller Cabinets," of the Standard Specifications
and TEES:

1. Door construction, including material, thickness, coating, and welds
2. Frame

3. Door seals

4,

Continuous stainless steel piano hinge or 4 leaves with 2 bolts on each side of each leaf, used to connect the
door to external cabinet
5. Padlock clasp or latch and lock mechanism

The external cabinet must be ventilated by using louvered vents, filter, and a thermostatically controlled fan.
Fan must be AC-operated from the same line output as the Model 332A cabinet. A 2-position terminal block must
be provided on the fan panel, along with 10 feet of connected hookup wire.

The external cabinet surface must be anodized aluminum. Anti-graffiti paint must not be used.

The external cabinet must include all bolts, washers, nuts, and cabinet-to-cabinet coupler fittings necessary for
mounting it to the Model 332A cabinet.

Fasteners for the external cabinet must include:

1. 8 cabinet mounting bolts that are 18-8 stainless steel hex head, fully-threaded, and 3/8" — 16 x 1"
2. 2 washers per bolt designed for 3/8-inch bolt and are 18-8 stainless steel 1-inch OD round flat type
3. K-lock nut per bolt: K-lock washer that is 18-8 stainless steel and hex-nut

External cabinet to Model 332A cabinet couplings must include a conduit for power connections between the 2
cabinets. Couplings must include:

1. 2-inch nylon-insulated steel chase nipple, T & B 1947 or equivalent
2. 2-inch sealing, steel locknut, T & B 146SL or equivalent
3. 2-inch nylon-insulated steel bushing, T & B 1227 or equivalent

CONSTRUCTION

Mount external cabinet to either the left or right side of Model 332A cabinet. The typical side-mounting
location of external cabinet is flush with the bottom of the Model 332A cabinet and approximately equidistant from
the front and rear door edges.
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MEASUREMENT AND PAYMENT

Full compensation for assembling and installing battery backup system is included in the contract lump sum
price paid for signal and lighting, and no separate payment will be made therefor.

10-3.13 DETECTORS

Loop detector sensor units will be State-furnished in conformance with the provisions in "Materials" of these
special provisions.

Loop wire shall be Type 2.

Loop detector lead-in cable shall be Type B.

Slots shall be filled with hot-melt rubberized asphalt sealant.

For Type E detector loops, sides of the slot shall be vertical and the minimum radius of the slot entering and
leaving the circular part of the loop shall be 1-1/2 inches. Slot width shall be a maximum of 5/8 inch. Loop wire for
circular loops shall be Type 2. Slots of circular loops shall be filled with hot melt rubberized asphalt sealant.

10-3.14 LUMINAIRES
Ballasts shall be the lag regulator type.

10-3.15 PHOTOELECTRIC CONTROLS
Contactors shall be the mechanical armature type.

10-3.16 MODIFY COMMUNICATION SYSTEM

Modify communication system includes furnishing and installing the following equipment and performing
testing as per the plans, these Special Provisions and Section 86, "Electrical Systems," of the Standard
Specifications:

DESCRIPTION
Cat SE Cable
Ethernet Switch
Ethernet to Serial Converter
System Testing and Documentation

DEFINITIONS

Power Meter: A portable fiber optic test equipment that, when coupled with a light source, is used to perform
end-to-end attenuation testing. It contains a detector that is sensitive to light at the designed wavelength of
the system under test. Its display indicates the amount of power injected by the light source that arrives at
the receiving end of the link.

Ping: A computer network administration utility used to test whether a particular host is reachable across an
internet protocol (IP) network. The IP addressable equipment shall be "pinged" a minimum of 5
consecutive instances for each test.

Splice: The permanent joining of fiber ends to identical or similar fibers.

WARRANTY

Provide a written warranty from manufacturer for the equipment listed below against defects in materials and
workmanship for a minimum period of 36 months after completion of final acceptance testing. All warranty
documentation must be submitted to the Engineer before installation.

EQUIPMENT
Ethernet Switch
Ethernet to Serial Converter

ETHERNET SWITCH

The Ethernet switch (ES) shall provide a minimum of five ports, 10/100BaseTX, for connection of the various
equipment as shown on the plans.

Each Ethernet Switch shall be functionally tested for fifteen minutes and shall be error free without any loss of
data.
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Prototype equipment will not be acceptable. Only equipment previously marketed and sold for at least six
months prior to the advertising date will be acceptable.

All manuals, software and warranty forms shall be submitted with the ES for acceptance.

All ES equipment shall be warranted against defects and any failure that may occur through normal use for a
minimum of five years from the date of contract acceptance.

The Contractor shall furnish, install, configure and test the ES as shown on the project plans.

The ES shall meet or exceed the following requirements:

Parameter

Specification

Standards Compliance

IEEE 802.3, IEEE 802.3u, IEEE 802.3x

Protocol

CSMA/CD

Switch Architecture

Store and Forward

Transfer Rate

14,880 pps for Ethernet Port

148,800 pps for Fast Ethernet Port

Port Attributes Auto-MDI/MDI-X Crossover Detection
Up to 200 Mbps full duplex bandwidth at each port Address Learning and
Aging, and Data Flow Control for enhanced transmission reliability
Memory Buffer 512 kb
LED Unit: Master, Power, Power 1, Power 2
Port: Link/Activity, Full-Duplex/Collision
Network Cable 100 BaseTX:2-pair UTP/STP Cat 5E cable TIA-568
Back Plane 1.0 Gbps
Packet Throughput Ability 0.74 Mpps at 64 bytes (5TX)
Power Supply Input Voltage: 120 V(ac)
Power Consumption 3 W Max
Mechanical Casting: P30 Metal Case

Nominal Dimensions: 2.3" (W) x 5.5" (H) x 4.5" (D)
Installation: DIN-Rail/Wall Mountable

Operation Temperature

From -40 to 85 °C Min range

Operation Humidity

From 5 to 95 percent, non-condensing

Storage Temperature

From -40 to 85 °C

EMI

FCC Class A
CE EN6100-4-2/EN6100-4-3/EN6100-4-4/EN6100-4-5/EN6100-4-6

Stability Testing Shock: IEC60068-2-27
Free Fall: IEC60068-2-32
Vibration: IEC60068-2-6
Parameter Specification
Standards Compliance IEEE 802.3, IEEE 802.3u, IEEE 802.3x

Protocol

CSMA/CD

Switch Architecture

Store and Forward

ETHERNET TO SERIAL CONVERTER

The unit shall convert TIA-232 Serial communications to and from 10Base-T Ethernet communications and
provide data rates up to 57.6 kbps. The unit shall support full TIA-232 handshaking (DCD, RTS, CTS, DTR and
DSR). LEDs shall be provided on the front panel for all five control signals and Sync, Activity, Power and Link.
Power options shall be 12 V(dc) and 115/230 V(ac). The electrical connectors shall be DB-9F and terminal blocks,
and the 10 Base-T connector shall be the 8P8C-ModularType. A web-based user interface shall be provided to view
and be able to change network settings. The Ethernet to serial converter units shall allow for an operating temperature
range from -40 to 176 °F and a storage temperature range from -40 to 194 °F. The units shall be stand-alone units
installed on a rack-mounted shelf.
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CATEGORY SE CABLE
DESCRIPTION

Category SE cable shall be the unshielded, non-gel filled type, and shall meet the requirements of TIA-568,
Category 5E Cable, and the following:

The cable shall contain 8 conductors, each of which shall be No. 24, minimum, solid bare copper conductors.
Each conductor shall be insulated with polyolefin, polyethylene, polyvinyl chloride or fluorinated ethylene
propylene material. Conductors shall be in twisted pairs. Color coding shall distinguish each pair: blue, blue/white;
brown, brown/white; green, green/white; orange, orange/white.

The cable jacket shall be rated for a minimum of 300 V and 60 °C and shall be polyvinyl chloride, polyethylene,
polyolefin or fluorinated ethylene propylene. The jacket shall be black, gray, or blue. The jacket shall be marked as
required by NEMA. The jacket shall be marked at intervals of not more than three foot with the cable identification:
manufacturer's name, product identification, number of conductors and conductor size, and voltage and temperature
ratings. Cable length markings may be sequentially alternated with the cable identification markings at not more
than every three foot interval.

The finished outside diameter of the cable shall not exceed 1/2".

INSTALLATION

The cable run between components shall be continuous without splices. A minimum of three feet of slack shall
be provided at each pull box, junction box or vault, and a minimum of 10 feet at each cabinet. The ends of the
category SE cable shall be terminated with appropriate modular-type connectors as necessary to connect the
equipment shown on the plans, or shall be terminated with crimped and soldered spade type terminals at terminal
blocks where shown on the plans.

SYSTEM TESTING AND DOCUMENTATION
GENERAL

This work includes performing system testing and furnishing documentation as per the plans, these special
provisions and as directed by the Engineer. The system testing shall consist of performing the following tests,
validate the operational performance of systems and furnish documentation:

Description of Work
Factory Testing
Physical Inspection
Acceptance Testing
Functional Testing
Field Element Connectivity Testing
Final Acceptance

The system testing and documentation shall cover connectivity testing for TOS and field elements, physical
inspection, pre-installation testing, system testing, fiber optic cable testing, final acceptance testing and system
documentation that is required to validate the operational performance of the traffic signal system as shown on the
plans and specified elsewhere in these special provisions.

The Contractor shall submit a copy of each document to the Engineer for approval. The Engineer shall review
and either approve, or reject the document within 10 working days. If the Engineer rejects the document, the
Contractor shall submit a revised document within 10 working days for review and approval by the Engineer.

Unless specified elsewhere, the Contractor shall provide to the Engineer five printed copies of each document
approved by the Engineer and as specified in these special provisions. Each copy of each document shall be printed
on 8.5 x 11 inch paper and bound in three-ring hard-covered binders complete with dividers

The Contractor shall arrange to have a technician, qualified to work on the communication equipment and
employed by the communication equipment manufacturer, present at the time the equipment is turned on.

Prototype equipment is not acceptable. All equipment shall be current standard production units and shall have
been in use for a minimum of 6 months. Rebuilt or reconditioned equipment will not be allowed.

All rack mounted equipment and card cage assemblies shall have metal filler plates to cover any unused channel
slots or card slots.
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FACTORY TESTING

The Contractor shall provide documentation for factory testing for each Contractor-furnished item.
Documentation shall include certification from manufacturer indicating that each piece of Contractor-furnished
equipment meets its requirements specified in these special provisions

PHYSICAL INSPECTION

The Contractor shall provide documentation to prove delivery of all material, equipment, cable and
documentation. If any material or documentation is outstanding or have been replaced under pre-acceptance
warranty a physical inspection and documentation shall be provided for this material. The physical inspection shall
consist of inspecting all installed material to ensure workmanship satisfies the specified requirements.

ACCEPTANCE TESTING

The acceptance testing includes the preparation of an acceptance test plan, conducting acceptance tests and
subsequent retests, and documentation of the results.

Final acceptance tests shall be conducted after the site test results have been reviewed and accepted by the
Engineer. These tests include the complete system in normal operations.

Installation documentation and test results shall be provided for all material, equipment and cable prior to
submission of the acceptance test plan and commencement of acceptance tests. This documentation shall be in
accordance with the Contract and shall include the following as appropriate:

Model and part number for all material.

Test equipment model number, serial number, settings, and date of last calibration.
All strap and switch settings.

Record of all adjustments and levels.

Alignment measurements.

Identification of interconnections.

All factory, laboratory and site test results.

Nk wb =

The Contractor shall submit a copy of the acceptance test plan to the Engineer for approval prior to
commencement of acceptance testing. The acceptance test plan shall address the full testing requirements of the
specifications. The acceptance test plan shall detail all tests to be performed, the test results which are expected and
the test schedule. The acceptance test plan will include the following major test and acceptance categories:

1. Physical inspection
Functional tests
3. Performance tests

On approval by the Engineer, the Contractor shall submit two copies of the acceptance test plan to the
Engineer.

The Contractor shall test the communication system according to the approved acceptance test plan and shall
provide all test equipment, labor and ancillary items required to perform the testing. The test equipment shall be
certified to be calibrated to the manufacturers' specifications. The model and part numbers and date of last
calibration of all test equipment shall be included with the test results.

Acceptance testing shall not commence until all material required by these special provisions and plans are
delivered, installed, aligned, all production test and site test documentation and results have been approved by the
Engineer.

All acceptance test results shall be fully documented and such documentation provided as a condition of
acceptance.

FUNCTIONAL TESTING

Functional testing shall be performed on material after delivery to the site. Functional tests shall be performed
in accordance with an approved test plan. Material or equipment which fails to meet requirements shall be repaired
or replaced and tests shall be repeated until satisfactory. Functional test results, including results of failed tests or
re-tests, shall be submitted and delivered with material and equipment delivered to the site.

Full performance tests shall be performed on not less than 5 percent or at least one unit of material selected at
random from the delivered material and equipment. Full performance tests shall be performed in accordance with a
test plan developed by the Contractor and approved by the Engineer.
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FIELD ELEMENT CONNECTIVITY TESTING

The Contractor shall verify the performance of the communication equipment (element fiber optic switch and
network to serial adapter). All applicable network addresses and settings will be supplied to the Contractor. The
acceptance testing for each element cabinet shall consist of the following steps:

1. The Ethernet to serial converter shall be "pinged" from the TMC. To constitute a successful "ping", there
must be a response from the target IP address.

2. The Ethernet to serial converter shall be turned OFF. A "ping" from the TMC shall then be sent and
Ethernet to serial converter shall not be responsive.

3. The Ethernet to serial converter shall then be turned ON. A "ping" from the TMC shall be sent and
Ethernet to serial converter shall be successful.

FINAL ACCEPTANCE
The system will not be accepted until all of the following conditions have been met as follows:

1. Physical, functional and full performance acceptance tests have been completed and the results are
approved by the Engineer.

2. All documentation has been completed and submitted to the Engineer.

3. All connections that were changed to perform acceptance tests are restored and tested.

Upon completion of acceptance tests the Contractor shall connect all equipment to form a fully operational
system.

10-3.17 REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to 175 Cluster Street, San Bernardino, CA 92408 and stockpiled.
The Contractor shall provide the equipment, as necessary, to safely unload and stockpile the material. A
minimum notice of 2 business days shall be given prior to delivery.

10-3.18 PAYMENT

The contract lump sum price paid for signal and lighting shall include highway lighting at intersections in
connection with signals only.

The contract lump sum price paid for modify communication system must include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in modify
communication system, complete in place as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the engineer.

Full compensation for installing emergency vehicle preemption system shall be considered as included in the
contract lump sum price paid for signal and lighting and no additional compensation will be allowed therefor.

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract
price paid for the item requiring the material to be salvaged and no additional compensation will be allowed
therefor.

If any of the fabrication sites for the materials listed are located more than 300 air line miles from both
Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State. Whereas it is and
will be impractical and difficult to determine the actual increase in these expenses, it is agreed that payment to the
Contractor for furnishing these listed materials from each fabrication site located more than 300 air line miles from
both Sacramento and Los Angeles will be reduced $2,000:

1. Service equipment enclosures
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 10-19-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments

Progress payments

Except in Section 9-
1.07D, "Mobilization"

PCC pavement

Concrete pavement

Except where existing
PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non-working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

ANANAANNNNNANNANNNNNNNNNNNNNANNANANANNNNAANANNNAANANN

SECTION 1 DEFINITIONS AND TERMS
(Issued 06-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Use of:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3.  Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS

1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F) final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CY cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pcf -- pounds per cubic foot
s -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
)\ -- volt
\ -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

1. Every Sunday

2. January Ist, New Year's Day

3. 3rd Monday in January, Birthday of Martin Luther King, Jr.
4. February 12th, Lincoln's Birthday

5. 3rd Monday in February, Washington's Birthday

6. March 31st, Cesar Chavez Day

7. Last Monday in May, Memorial Day

8. July 4th, Independence Day

9. 1st Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day
13. Day after Thanksgiving Day

14. December 25th, Christmas Day

Contract No. 08-0M8804
6 of 290



If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1. Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract
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2.3.

2.4.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

2.4.1.
2.42.
2.43.
2.4.4.
2.45.
2.4.6.
24.7.
2.4.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.5.4.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5 DISTRICTS

District Com,

position and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST 703 B ST
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department

www.dot.ca.gov

Department of
General Services,
Office of Small
Business and DVBE
Services

www.pd.dgs.ca.gov/s
mbus/default.htm

OFFICE OF SMALL BUSINESS AND
DVBE SERVICES

DEPARTMENT OF GENERAL
SERVICES

707 3RD ST

WEST SACRAMENTO CA 95605-
2811

(800) 559-5529
(916) 375-4940

Department of
Industrial Relations

www.dir.ca.gov

Department of
Industrial Relations,
Division of
Apprenticeship
Standards

455 GOLDEN GATE AVENUE
SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hqg/asc/oap/payments/c
ontact.htm#conpets|

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 2279013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hqg/esc/oe/weekly_ads/
all_advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hqg/esc/approved_prod

List ucts_list

ANANNANANANNNNANNANNANNNNNNANNANNANNANNNANANN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1. You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

L=
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For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

NhE L=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California
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Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

ANANAANNNNNANNANNNNNNNNNNNNANANNNANANANNNAANNNNAANANN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 10-19-12)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.
You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on the last
day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

3-1.03 CONTRACT BONDS (PUB CONT CODE §§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.
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3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.

3-1.06 FORM FHWA-1273

For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to the
successful bidder for execution. Comply with its provisions. Interpret the training and promotion section as specified
in section 7-1.50A.

3-1.07-3-1.08 RESERVED

3-1.09 CONTRACT EXECUTION

The successful bidder must sign the contract and return it, including the attached form FHWA-1273, to the
Office Engineer along with:

1. Contract bonds
2. Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont
Code §§ 10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA + DEPARTMENT OF TRANSPORTATION
CONTRACT
DES-OE-0103A (REV 03/2010)

aftrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California's Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved

Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated
Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTOR

CONTRACTOR'S NAME (if other than an individual, state whether a comporation, partnership, efc.)

BY (Authorized Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signatire) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the Ist, 2nd, and 3rd low bidders until the contract has been executed.
The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low
bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

ANNNANANNANNNNANNANNANNNNNNANNANNNANNANNNANANN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:

Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special
provisions, project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the
changes and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed
Quantity Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which
the bid price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original
plans and specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not
covered by any of the various items for which there is a bid price or by combinations of those items. If portions of
this work are covered by some of the various items for which there is a bid price or combinations of those items, the
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remaining portion of the work will be classed as extra work. Extra work also includes work specifically designated
as extra work in the plans or specifications.

Add:

4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal

You may submit a VECP to reduce any of the following:

1.
2.
3.

Total cost of construction
Construction activity duration
Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Nk Wb~

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy

3. Maintenance ease

4. Desired appearance

5. Design and safety

The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed
changes.

2. Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal is based on
or similar to drawings or specifications adopted by the Department before Contract award, the Department does not
accept the VECP and may make these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the
work under the contract. If the Department does not approve a change order before the deadline stated in the VECP
or other date you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP.
After written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:
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Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

L=

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation
cost and the Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction
is deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department pays 60 percent of the estimated net savings in construction costs attributable to the
VECP. Submit detailed traffic handling comparisons between the existing contract and the proposed change,
including estimates of the traffic volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted
the VECP and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over
$5 million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in Section 4-
1.035B, "Value Engineering Change Proposal."”

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-
facilitator cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator
and workshop-site invoice prices minus any available or offered discounts. The Department does not pay you for
any other associated costs.

ANNAANNNNNNANNNNNNNNNNNNANANNNANANANANNANANNANAANANN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)
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Add:
5-1.005 GENERAL

Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment
related to that part.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals,
authorizations, and requests to the Contractor are by the Engineer.

The Engineer furnishes the following in writing:

Approvals
Authorizations
Certifications
Decisions
Notifications
Orders
Responses

Nk W=

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

Nk W=

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for
Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the
Department and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment
Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

b e
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Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is
available to the project team as reference. This guide provides structure, context, and clarity to the partnering
process requirements. This guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4,
5

Create a partnering charter that includes:

1.1.  Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2.  Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also
measure short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the
evaluation forms to the project team and collects the results. The Department makes evaluation results
available upon request. Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. Atthe end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval.
Respond within 15 days to accept the invitation and request the initial and additional partnering workshops. After
the Engineer receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-
point rating and agrees to follow the Department's "Partnering Facilitator Standards and Expectations"
available at the Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined
necessary by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site,
and 1 to 4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

O RN B W=

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a separate session
from the initial partnering workshop and must be conducted locally. The training session must be consistent with
the partnering principles under the Department's "Field Guide to Partnering on Caltrans Construction Projects.”

Send at least 2 representatives to the training session. One of these must be your assigned representative as
specified in Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering
workshops and sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
1. Bid preparation

2. Overhead
3. Payrolls
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4. Payments to suppliers and subcontractors

S.

Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time
frame specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be
made available for inspection, copying, and auditing by State representatives for the same period. Before contract
acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 business days before
inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the
Contractor, subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records

Maintain cost accounting records for the project distinguishing between the following work cost categories:

1.

e

Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3.  Agreed price

Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3.  Agreed price
3.4. Specialist billing

Work performed under potential claim records
Overhead
Subcontractors, suppliers, owner-operators, and professional services

Cost accounting records must include:

SNk WD~

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:
6.1. Size
6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work
billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work
billing system is the same as each party signing the bill.

The Department provides billing system:
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1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe
and provide for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3.  Revised Standard Plans

1.4. Standard Plans

1.5. Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section

DAl

If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as provided
under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the
value of the original total bid with your employees and with equipment owned or rented by you, with or without
operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for
the work to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of
Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work
satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys
Manual.
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Submit your request for Department-furnished stakes:
1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. Areasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces
them at the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying
number and:

1. On compacting equipment, its make, model number, and empty gross weight that is either the producer's
rated weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number,
and producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying
with Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any
of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against
moisture and dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location
at which proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor's Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1.  Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract
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Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between
your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site
condition claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:

5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.

The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General
Minimize and mitigate impacts of potentially claimed work or event.
For each potential claim, assign an identification number determined by chronological sequencing and the 1st

date of the potential claim.
Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in
the administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days
from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim
Record establishes the claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to
evaluate the potential claim.
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5-1.146C Supplemental Potential Claim Record
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record

including:
1. Complete nature and circumstances causing the potential claim or event
. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was
determined
4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days
of submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental
Potential Claim Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer
approves this completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim
Record including:

1.

A detailed factual account of the events causing the potential claim, including:

1.1. Necessary dates
1.2.  Locations
1.3.  Work items affected by the potential claim

The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following
categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2.  Materials, including:

3.2.1. Invoices

3.2.2.  Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4. Dates materials were transported to the job site or incorporated into the work

3.3.  Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in
effect when the affected work related to the claim was performed

If a time adjustment is requested:
4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.
4.3. Contract documentation supporting the requested time adjustment.
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4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim,
including certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental
agreements

6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental
Potential Claim Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes
you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after
Contract acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final
Potential Claim Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by
hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10
million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor
to assist in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate
shall provide the Department and the Contractor with their disclosure statement. The disclosure statement shall
include a resume of the potential candidate's experience and a declaration statement describing past, present,
anticipated, and planned relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and
the Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3
nominated by the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement.
No DRA meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties,
unless all parties agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for
a lawsuit against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement
DRA will begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor
Agreement shall be amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRA
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in choosing the DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board,
regardless the number of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall
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be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel, and
incidentals for each day or portion thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside
the official DRA meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA, has been specifically agreed to in advance by the State and Contractor. Time
away from the project that has been specifically agreed to in advance by the Department and the Contractor will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals
including expenses for telephone, fax, and computer services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved
hourly rate charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor
when requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither
party will be entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for
reimbursement of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for
these costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is
as follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT'"', made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and
the Dispute Resolution Advisor, hereinafter called the "DRA."

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the 