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CHECKED BY
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STATE OF CALIFORNIA
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TEMPORARY CLEAR WATER DIVERSION SYSTEM
LOCATION 2
DRAINAGE SYSTEM No.(2)

APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY

T f PUMP INTAKE SCREEN

| : - | \\\\\\\\\\\\\\\\ FLOW TUBES
©9. 1 ./~ EXISTING 8" FORCED MAIN SEWER LINE AASHTQ H-20 TRAFFIC RATED

APPROXIMATELY 4’ BELOW CHANNEL Temp PIPE ROAD CROSSING

SCHEDULE OF WORK

. PLACE Temp FENCE (TYPE ESA) AND Temp SILT FENCE

CONSTRUCT PUMP DIVERSION SYSTEM

. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION

. PLACE NEW CSP

. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL

. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 3-5 FOR THE SECOND HALF OF THE NEW CSP
. REMOVE PUMP DIVERSION SYSTEM, Temp SILT FENCE AND Temp FENCE (TYPE ESA)
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GULL LAKE
CAMPGROUND

ENTRANCE 0.67 3’

: POST MILES _ |SHEET| TOTAL
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PLANS APPROVAL DATE

THE STATE OF CALIFORNIA ORF 775 OFFICERS
OR AGENTS SHALL NOT BE RESPONSIBLE FOR
THE ACCURACY OR COMFLETENESS OF SCANNED

COPIES OF THIS FPLAN SHEET.
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SCHEDULE OF WORK

. PLACE Temp FENCE (TYPE ESA) AND CONSTRUCT PUMP DIVERSION SYSTEM

. PLACE Temp SILT FENCE

. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION

. PLACE NEW CSP

. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL

. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 3-5 FOR THE SECOND HALF OF THE NEW CSP
. REMOVE PUMP DIVERSION SYSTEM, Temp SILT FENCE AND Temp FENCE (TYPE ESA)
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Dist| COUNTY Al TOTAL PROJECT | No. | SHEETS
108,158
09 Mno 182,395 Var 6 39
NOTE:
< FOR ACCURATE RIGHT OF WAY DATA, CONTACT SCHEDULE OF WORK il d g 371121
RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE.
o] 1. PLACE Temp SILT FENCE
= 2. CONSTRUCT PUMP DIVERSION SYSTEM 3-24-14
o 3. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION PLANS APPROVAL DATE
- ) ) ) 4, PLACE NEW CSP THE STATE OF CALIFORNIA OR 7S OFFICERS
i - 0.67 3 0.671 - 5. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL AN AL O e B Lo
v | © 6. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 3-5 FOR THE SECOND HALF OF THE NEW CSP COPIES OF THIS PLAN SHEET.
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NOTE:

FOR ACCURATE RIGHT OF WAY DATA, CONTACT
RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE.

R/Wﬁ\\\

SCHEDULE OF WORK

. PLACE GRAVEL BAG BERMS
. PLACE NEW CSP & FES

DWW —

. REMOVE GRAVEL BAG BERMS

. REMOVE EXISTING NORTH CULVERT & FES
. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL

POST MILES

ROUTE TOTAL PROJECT | No.
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39

et es 4
REGISTERED "CIVIL ENGINEER DATE
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PLANS APPROVAL DATE

THE STATE OF CALIFORNIA ORF 775 OFFICERS

OR AGENTS SHALL NOT BE RESFPONSIBLE FOK

THE ACCURACY OR COMFPLETENESS OF SCANNED
COPIES OF THIS FPLAN SHEET.
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DEPARTMENT OF TRANSPORTATION

&& Gftrans ‘MAINTENANCE ENGINEERING
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(SEE NOTE 2)
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(SEE NOTE 2)
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R/W////
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LOCATION 6
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09| Mno | 195138 var 8 | 39
Mncti'bs & Qo= 3-17-14
:r NOTE SCHEDULE OF WORK REGISTERED CIVIL ENGINEER DATE
| o
o |- AL AL 1. PLACE FENCE
) FOR ACCURATE RIGHT OF WAY DATA, CONTACT 2. CONSTRUCT PUMP DIVERSION SYSTEM PLN«;iEﬁiQLfEMTE
o RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE. 3. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION
- 4. PLACE NEW €SP GBI S vt S et
N 5. PLACE MINOR CONCRETE AND FILL THE ACCURACY OF COMPLETENESS OF SCANNED
2| = 6. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 3-5 FOR THE SECOND HALF OF THE NEW CSP COPIES OF THIS PLAN SHEET.
| 7. REMOVE PUMP DIVERSION SYSTEM AND FENCE
o
[ %\@\
>— L
m )
D ;
L L
v o R/W
> Lol
Lo — /
o <
[
IMPERMEABLE
0.67’ 3’ 0.67' Temp GRAVEL BAG
—— - DIVERSION BERM PLASTIC SHEET
| (SEE NOTE 2) Temp GRAVEL BAG
2| o an) DIVERSION BERM
2k ,,/77777777j2;77, ZZ?ZZ>;777T77~>*\ (SEE NOTE 2
[ <C
o | Y
w <t
o | o . - .
4k \ FLOW TUBES % = PUMP 1 CFS Lo WORK
I s
o | v AASHTO H-20 TRAFFIC RATED 3 i DISCHARGE CAPACITY AREA
Sl e Temp PIPE ROAD CROSSING |
Z 13 0.67" RAMPS s | Approx 71 LF PUMP
= - Temp GRAVEL BAG 1 DISCHARGE LINE
SECTION C C DIVERSION BERM R / SECTION B_B
PIPE ROAD CROSSING (SEE NOTE 2) 1l
| Temp GRAVEL BAG
S 1 SNENN DIVERSION BERM
=5 2 |
22| o 1
S = | C C ROUTE 182
| ! 1 | N ]
N B
N B
N B
N B
o |
% 1
. T IMPERMEABLE
& O : } PLASTIC SHEET
D)
A 1l Temp GRAVEL BAG
o £ : } DIVERSION BERM
z| S 1l o (SEE NOTE 2)
- N B
O | DISCHARGE LINE OUTLET -
= | G WORK
- | ' ARE A
Il
|
N B
N B

DEPARTMENT OF TRANSPORTATION

STATE OF CALIFORNIA

&& Gdbrans ‘MAINTENANCE ENGINEERING

Temp GRAVEL BAG
DIVERSION BERM
(SEE NOTE 2)

GRAVEL BAG ENERGY
DISSIPATER 2'x4’

PLASTIC SHEET UNDERNEATH
GRAVEL BAGS

SECTION F-F

GRAVEL BAG
ENERGY DISSIPATOR

R/W////

APPROVED FOR TEMPORARY

LT
\\\\\\\*’/////EJ $OUTLET
L

TEMPORARY CLEAR WATER DIVERSION SYSTEM

WATER POLLUTION CONTROL WORK ONLY

LOCATION 7

USE FOR DRAINAGE SYSTEM No(7)

TEMPORARY WATER POLLUTION CONTROL PLAN
NO SCALE WPC-7

=>24-MAR-2014

DATE PLOTTED

03-24-14| TIME PLOTTED =) 12:44

USERNAME =>s123915

BORDER LAST REVISED 7/2/2010

DGN FILE => 935830gb007.dgn

RELATIVE BORDER SCALE

IS IN INCHES

UNIT 2480 PROJECT NUMBER & PHASE 09130000241




NOTE: SCHEDULE OF WORK

FOR ACCURATE RIGHT OF WAY DATA, CONTACT
RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE.

NS

. CONSTRUCT PUMP DIVERSION SYSTEM

. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION
. PLACE NEW CSP

. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL

o bdbwnMNnn —

NS

. REMOVE PUMP DIVERSION SYSTEM

01-10-14{05-11-14

IMPERMEABLE
PLASTIC SHEET

REVISED BY
DATE REVISED

. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 2-4 FOR THE SECOND HALF OF THE NEW CSP COPIES OF THIS PLAN SHEET.

: POST MILES SHEET| TOTAL
Dist| COUNTY ROUTE TOTAL PROJECT | No. |SHEETS

108,158
09 Mno 182,395 Var 9 39

ety 4 3-17-14
REGISTERED/CIVIL ENGINEER  DATE

3-24-14
PLANS APPROVAL DATE
THE STATE OF CALIFORMIA OR TS OFFICERS

OR AGENTS SHALL NOT BE RESPONSIGLE FOR
THE ACCURACY ORF COMPLETENESS OF SCANNED

R/Wﬁ\\\

Temp GRAVEL BAG
DIVERSION BERM
(SEE NOTE 2)
Temp GRAVEL BAG
DIVERSION BERM
(SEE NOTE 2)

PUMP 1 CFS
CAPACITY

PUMP INTAKE SCREEN

WORK
AREA

NICHOLAS SPRAGUE
MONTASHEEMA AFROZE

SECTION B-B

Temp GRAVEL BAG
DIVERSION BERM

Approx 70 LF PUMP

:Qh‘/////////,///xﬂf/’””’”’“' " DISCHARGE LINE

50°

CALCULATED-
DESIGNED BY
CHECKED BY

C ROUTE 182

0.67’

3 0.67’

Temp GRAVEL BAG
DIVERSION BERM

JOHN FOX

50

(SEE NOTE 2)

T

\ %777\

DISCHARGE LINE OUTLET

IMPERMEABLE
PLASTIC SHEET

Temp GRAVEL BAG
DIVERSION BERM
(SEE NOTE 2)

FUNCTIONAL SUPERVISOR

‘\\\\\\\\\\\\\\ FLOW TUBES
AASHTO H-20 TRAFFIC RATED

0.29'

Temp PIPE ROAD CROSSING
0.67" RAMPS

SECTION C-C

PIPE ROAD CROSSING

-\ GRAVEL BAG ENERGY

t\ DISSIPATER 3'x4’
PLASTIC SHEET UNDERNEATH

GRAVEL BAGS

SECTION F-F

GRAVEL BAG
ENERGY | DISSIPATOR TEMPORARY CLEAR WATER DIVERSION SYSTEM
DRAINAGE SYSTEM No(8)

DEPARTMENT OF TRANSPORTATION

&& &trans ‘MAINTENANCE ENGINEERING

STATE OF CALIFORNIA

\\\¥R/W

APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY TEMPORARY WATER POLLUTION CONTROL PLAN

NO SCALE WPC-8

=>24-MAR-2014

DATE PLOTTED

03-24-14| TIME PLOTTED => 12:44

USERNAME =>s123915 RELATIVE BORDER SCALE @) 1 2 3
BORDER LAST REVISED (/272010 DGN FILE => 935830gb008.dgn IS IN INCHES \ | | | UNIT 2480

PROJECT NUMBER & PHASE 09130000241




Dist| COUNTY ROUTE TOPTOASLT PMF%$_E|§CT SHr\JEoE.T STHOETEATLS
09 | Mno | 195138 var 10 | 39
< NOTE : SCHEDULE OF WORK WM‘“‘W 3-17-14
- o REGISTERED CIVIL ENGINEER DATE
|
20 FOR ACCURATE RIGHT OF WAY DATA, CONTACT 1. CONSTRUCT PUMP DIVERSION SYSTEM
. RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE. 2. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION o 3-ed-1d
& 3. PLACE NEW CSP
< 4., PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL THE STATE OF CALIFORNIA OR 7S OFFICERS
i 5. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 2-4 FOR THE SECOND HALF OF THE NEW CSP D e e e B o
g O 6. REMOVE PUMP DIVERSION SYSTEM COPIES OF THIS PLAN SHEET.
|
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© | v
S| O
5|« R/W
= | L IMPERMEABLE
Dk PLASTIC SHEET
[
Temp GRAVEL BAG 1
DIVERSION BERM Vel BAG
N (SEE NOTE 2) o Temp GRA
W | DIVERSION BERM
=N (SEE NOTE 2)
Q| PUMP INTAKE SCREEN
o <C —
& | < WORK PUMP 1 CFS
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<C Ll
— T
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DIVERSION BERM W o "orsouarce LINE
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20| G ROUTE 182
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2| I DIVERSION BERM
= 3 . (SEE NOTE 2) |
— O
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@)
=
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PLASTIC SHEET N
S Temp GRAVEL BAG Tomry PIPE ROAD CROSSING S
g = oLE RoTE B OUTLE 0.67' RAMPS
=| o SEE NO .
2| w 4\ SECTION C-C
=TT N _‘\\ )\ GRAVEL BAG ENERGY
S| = DISSIPATER 3'x4’ PIPE ROAD CROSSING
%) 3 /
= = FLOW
'Q_: m —~
S| ‘& T R/W
O
|_
= <Z: PLASTIC SHEET UNDERNEATH
= = GRAVEL BAGS -
= i SECTION F-F ;
L =
s = GRAVEL BAG TEMPORARY CLEAR WATER DIVERSION SYSTEM
<< ENERGY DISSIPATOR LOCATION 9 N
| E /”\/“\
= o DRAINAGE SYSTEMS No.(9)
= g 25
L 0O a
— L
3 N
L <
O D
L @E APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY TEMPORARY WATER POLLUTION CONTROL PLAN A
= NO SCALE WPC-9 |<J
BORDER LAST REVISED 7/2/2010 USERNAME =5 5123915 RELATIVE BORDER SCALE © “ c R UNIT 2480 PROJECT NUMBER & PHASE 09130000241

DGN FILE => 935830gb009.dgn IS IN INCHES \ l l |




Dist| COUNTY ROUTE TOTAL PROJECT |”'Ne. |SHEETS
108,158
NOTE: 09 Mno 182,395 Var 11 39
= FOR ACCURATE RIGHT OF WAY DATA, CONTACT SCHEDULE OF WORK Mricly'bs 4 Gpaprs 3-17-14
T RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE. REGISTERED“CIVIL ENGINEER  DATE
2 - 1. CONSTRUCT PUMP DIVERSION SYSTEM
- 2. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION TR AT TS
o 3. PLACE NEW CSP
< 4. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL THE STATE OF CALIFORNIA OF ITS OFFICERS
- 5. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 2-4 FOR THE SECOND HALF OF THE NEW CSP THE ACCURICY OF CONPLETENESS OF SCANNED
IR 6. REMOVE PUMP DIVERSION SYSTEM COPIES OF THIS PLAN SHEET.
|
o
[
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Q ;
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2 ///R/W
= Ll
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, , , IMPERMEABLE
0.67 B 3 . 0.67 @> PUMP - INTAKE PLASTIC SHEET
ol Temp GRAVEL BAG
515 ' DIVERSION BERM
o <
o |}
)] <
=
< | L ‘\\\\\\\\\\\\\\FLOW TUBES o PUMP 1 CFS
T
o v AASHTO H-20 TRAFFIC RATED S DISCHARGE CAPACITY \
Sl e Temp PIPE ROAD CROSSING » _
Zz | & 0.29" RAMPS Temp GRAVEL BAG Approx 71 LF PUMP Lo
= SECTION C-C DIVERSION BERN /DISCHARGE LINE SECTION B.B
PIPE ROAD CROSSING \ Toms GRAVEL BAG
ég > DIVERSION BERM
3| &
22| O
e @ C ROUTE 182
oo | “
A
[
7
c| IMPERMEABLE
i| O PLASTIC SHEET
D
N Temp GRAVEL BAG
=| = _ DIVERSION BERM
°1 S ) , n (SEE NOTE 2)
- o Temp GRAVEL BAG 2 i
o 0 DIVERSION BERM DISCHARGE LINE OUTLET -
= (SEE NOTE 2) e WORK
- AREA
2
GRAVEL BAG ENERGY PLASTIC SHEET UNDERNEATH
DISSIPATER 2'x4’ GRAVEL BAGS
SECTION F-F
Lb $OUTLET GRAVEL BAG
ENERGY DISSIPATOR

R/W////

DEPARTMENT OF TRANSPORTATION

=>24-MAR-2014

&& &trans ‘MAINTENANCE ENGINEERING

TEMPORARY CLEAR WATER DIVERSION SYSTEM i
. LOCATION 10 :
= DRAINAGE SYSTEM No.(10)
Ei APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY -rlEElVIF,<:'F“A‘Fz‘v' ‘mv’l\.T.EEF‘ F,(J’L'l'lle.I(J'hl (:‘:'rql1-i“c>l' F’I.AA\" ;
= NO SCALE WPC-10 |
BORDER LAST REVISED 7/2/2010 USERNAME =5 5123915 RELATIVE BORDER SCALE 0 ! c : UNIT 2480 PROJECT NUMBER & PHASE 09130000241
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SHEET| TOTAL
SHEETS

POST MILES

Dist| COUNTY TOTAL PROJECT | No.

ROUTE

09| Mno |195:138 var 12 | 39
NOTE : )
= FOR ACCURATE RIGHT OF WAY DATA, CONTACT SCHEDULE OF WORK nicty'ha 4 3-17-14
T RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE. REGISTERED CIVIL ENGINEER  DATE
A 1. CONSTRUCT PUMP DIVERSION SYSTEM reod-14
i 2. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION NS APeno U BATE
o 3. PLACE NEW CSP
< 4. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL JHE STATE OF CALIFORNIA OR TS OFFICERS
T 5. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 2-4 FOR THE SECOND HALF OF THE NEW CSP e e O e e e B o
25 o. REMOVE PUMP DIVERSION SYSTEM COPIES OF THIS PLAN SHEET.
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IMPERMEABLE A
PLASTIC SHEET
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(SEE NOTE 2)

PUMP 1 CFS
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///////////!’FH> jﬁ
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‘/////////////////////DISCHARGE LINE

(SEE NOTE 2)
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N 11 Temp GRAVEL BAG
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= o DIVERSION BERM | 2 -
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GRAVEL BAG ENERGY e
Nt T PLASTIC SHEET UNDERNEATH
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R/W////

DEPARTMENT OF TRANSPORTATION

&& &trans ‘MAINTENANCE ENGINEERING

STATE OF CALIFORNIA

TEMPORARY CLEAR WATER DIVERSION SYSTEM
LOCATION 11
DRAINAGE SYSTEM No.(11)

TEMPORARY WATER POLLUTION CONTROL PLAN

APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY

WPC-11

NO SCALE

=>24-MAR-2014

DATE PLOTTED

03-24-14| TIME PLOTTED =) 12:44
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BORDER LAST REVISED 7/2/2010 DGN FILE => 935830005011 .dgn
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Dist| COUNTY ROUTE TOTAL PROJECT |”'Ne. |SHEETS
108,158
09 Mno 182,395 Var 13 39
NOTE: SCHEDULE OF WORK idod Ao 1714
;r FOR ACCURATE RIGHT OF WAY DATA, CONTACT  CONSTRUCT PUMP DIVERSION SYSTEM REGISTERED ‘CIVIL ENGINEER  DATE
x L RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE. .
2~ 2. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION 3_54-14
- 3. PLACE NEW CSP PLANS APPROVAL DATE
= 4. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL ————————————
N 5. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 2-4 FOR THE SECOND HALF OF THE NEW CSP D e A e
o 6. REMOVE PUMP DIVERSION SYSTEM THE ACCURACY OF COWPLETENESS OF SCANNED
d )
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DEPARTMENT OF TRANSPORTATION

&& &trans ‘MAINTENANCE ENGINEERING

. LOCATION 12 h
= DRAINAGE SYSTEM No.(12)
L S
3 APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY TEMPORARY WATER POLLUTION CONTROL PLAN Ir
= NO SCALE WPC-12 | ¢
i S
BORDER LAST REVISED 7,/2/2010 oAV TS enabab01 2 o RELATLVE BORDER SCALE ; | ; :

GRAVEL BAG ENERGY
DISSIPATER 2'x4’

> OUTLET
L

PLASTIC SHEET UNDERNEATH

GRAVEL BAGS

SECTION F-F
GRAVEL BAG
ENERGY DISSIPATOR

WORK
AREA

R/WJ

TEMPORARY CLEAR WATER DIVERSION SYSTEM

=>24-MAR-2014

IS IN INCHES | | | | UNIT 2480

PROJECT NUMBER & PHASE

09130000241




ROUTE POST MILES SHEET

TOTAL

Dist | COUNTY TOTAL PROJECT | No. |SHEETS
108,158
09 Mno 182,395 Var 14 39
NOTE:
— —_— SCHEDULE OF WORK /%ﬁﬂgﬁhwy 3-17-14
= FOR ACCURATE RIGHT OF WAY DATA, CONTACT REGISTERED ‘CIVIL ENGINEER  DATE
A | — RIGHT OF WAY ENGINEERING AT THE DISTRICT OFFICE. 1. CONSTRUCT PUMP DIVERSION SYSTEM
= | 2. REMOVE EXISTING CULVERT USING HALF-WIDTH CONSTRUCTION 3-24-14
e 3. PLACE NEW CSP PLANS APPROVAL DATE
— 4. PLACE CONCRETE BACKFILL (PIPE TRENCH) AND FILL THE STATE OF CALIFORNIA OR ITS OFFICERS
— 5. MOVE PIPE ROAD CROSSING AND REPEAT STEPS 2-4 FOR THE SECOND HALF OF THE NEW CSP O AGENTS SHALL NOT BE mESPONSIBLE fOn
oL 6. REMOVE PUMP DIVERSION SYSTEM e e T
e @)
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IMPERMEABLE
PLASTIC SHEET

Temp GRAVEL BAG
DIVERSION BERM
(SEE NOTE 2)

50

CALCULATED-
DESIGNED BY
CHECKED BY

ROUTE 182

FUNCTIONAL SUPERVISOR
JOHN FOX

50°

Temp GRAVEL BAG
DIVERSION BERM
(SEE NOTE 2)

GRAVEL BAG ENERGY
DISSIPATER 2'x4’

ik
b $OUTLET
L

IMPERMEABLE
PLASTIC SHEET

Temp GRAVEL BAG
DIVERSION BERM

}Z(SEE NOTE 2)

WORK
AREA

PLASTIC SHEET UNDERNEATH

GRAVEL BAGS

SECTION F-F

GRAVEL BAG
ENERGY DISSIPATOR

R/WJ

DEPARTMENT OF TRANSPORTATION

&& &trans ‘MAINTENANCE ENGINEERING

=>24-MAR-2014

TEMPORARY CLEAR WATER DIVERSION SYSTEM i
! LOCATION 13 %
= DRAINAGE SYSTEM No.(13)
Ei APPROVED FOR TEMPORARY WATER POLLUTION CONTROL WORK ONLY 1-EENNF>()FaI\Fz\{ ‘A’l\-rlsia F><)I'l'L’1-I()rq (:()Iq-rI2<)|_ F)l'l\ru iz
= NO SCALE WPC-13 N
BORDER LAST REVISED 7/2/2010 USERNAME =5 5123915 RELATIVE BORDER SCALE 0 ! c : UNIT 2480 PROJECT NUMBER & PHASE 09130000241

DGN FILE => 935830gb013.dgn
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BORDER LAST REVISED 7/2/2010

DGN FILE => 935830gh001.dgn

IS IN INCHES \

Dist| COUNTY ROUTE TOPTOASLT PMFRI(B_EIESCT SHr\JEoE.T STHOETEATLS
09 Mno Var Var 15 39
SEED MIX
POUNDS PURE LIVE M\
BOTANICAL NAME PERCENT GERMINATION ICENSED LANDSCAPE ARCHITECT
SEED (COMMON NAME ) (MINIMUM) SEED PER ACRE
(SLOPE MEASUREMENT) 3-24-14
PLANS APPROVAL DATE
DISTICHLIS SPICATA
S (DESERT SALTGRASS) 10 3 R AeENTS Sl WOT GE RESPONSITELE Fop
N e i
S LEYMUS CINERUS
S MIX 1| (GREAT BASIN WILD RYE) 45 2
O
e %EJQASEINTGRIVJEESIB$E) N ) EROSION CONTROL TYPE 1
- SEQUENCE ITEM MATERIAL APPLICATION DEPTH
oo CHRYSOTHAMNUS NAUSEOSUS 50 > DESCRIPTION TYPE RATE
= (RABBIT BRUSH)
o X o %Eé%wSMSOOUUNRTIEINNSIISRIS) N ; STEP 1 DRY SEED SEED MIX 1 7 LBS/ACRE
STEP 2 MUL CH MUL CH PINE NEEDLES 270 CY/ACRE 2 INCHES
LEYMUS TRITICOIDES . 5
" (CREEPING WILD RYE)
_
= |3 R a—— EROSION CONTROL TYPE 2
T|© SEQUENCE ITEM APPEE\%TION DEPTH
s | = oA PRATENSIS 2 DESCRIPTION TYPE
S| 2 (KENTUCKY BLUEGRASS) 20
MIX 4 ~OSA WOODS] STEP 1 DRY SEED SEED MIX 2 6 LBS/ACRE
(WOOD’S ROSE) 80 2 STEP 2 MUL CH MUL CH PINE NEEDLES 270 CY/ACRE 2 INCHES
MIX 5 | ARTEMISIA TRIDENTATA 45 >
o | & (BIG SAGEBRUSH) EROSION CONTROL TYPE 3
S MATERIAL
e SEQUENCE HTEM DESCRIPTION TYPE TRaTe DEPTH
ool © EROSION CONTROL QUANTITIES
AREA CONTROL MUL CH >IE DRY SEED SEED MIX 3 2 LBS/ACRE
— EROSION CONTROL
- LOCATION NUMBER DESCRIPTION (DRY SEED) STEP 2 MULCH MULCH PINE NEEDLES 270 CY/ACRE 2 INCHE<ns1:XMLFault xmlns:ns1="http://cxf.apache.org/bindings/xformat"><ns1:faultstring xmlns:ns1="http://cxf.apache.org/bindings/xformat">java.lang.OutOfMemoryError: Java heap space</ns1:faultstring></ns1:XMLFault>