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[image: image1.wmf]


[image: image2.wmf]

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

__________________________________________________________

NOTICE TO CONTRACTORS

AND

SPECIAL PROVISIONS

FOR CONSTRUCTION ON STATE HIGHWAY IN 

SAN DIEGO COUNTY AT VARIOUS LOCATIONS
DISTRICT 11, ROUTES 5,75,94,209,805
__________________________________________________________

For Use in Connection with Standard Specifications Dated JULY 1999, Standard Plans Dated JULY 1999, and Labor Surcharge and Equipment Rental Rates.

__________________________________________________________

CONTRACT NO.  11-075404
11-SD-5,75,94,209,805-Var
Bids Open:  October 11, 2001



Dated:  September 10, 2001

OSD

*************************************************************************************************

IMPORTANT

SPECIAL NOTICES

*************************************************************************************************

(
Payment Bonds


Attention is directed to Section 5 of the Special Provisions, regarding contract bonds.  The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

(
Attention is directed to Section 11‑2, "Portland Cement Concrete," of these Special Provisions which contains Section 90, "Portland Cement Concrete," of the Standard Specifications.

(
Attention is directed to "Miscellaneous Metal," in Section 8-1, "Miscellaneous," of these Special Provisions for new requirements for miscellaneous metal.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the project plans.

A10A
Abbreviations

A10B
Symbols

A20A
Pavement Markers and Traffic Lines, Typical Details

A20B
Pavement Markers and Traffic Lines, Typical Details

A20C
Pavement Markers and Traffic Lines, Typical Details

A73B
Markers

T1A
Temporary Crash Cushion, Sand Filled (Unidirectional)

T10
Traffic Control System for Lane Closure On Freeways and Expressways

T11
Traffic Control System for Lane Closure On Multilane Conventional Highways

T13
Traffic Control System for Lane Closure On Two Lane Conventional Highways

T14
Traffic Control System for Ramp Closure

T17
Traffic Control System for Moving Lane Closure On Two Lane Highways

B6-21
Joint Seals (Maximum Movement Rating = 50 mm)

RS1
Roadside Signs, Typical Installation Details No. 1

RS2
Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4
Roadside Signs, Typical Installation Details No. 4

State Project with DVBE Goals (06-14-00)
DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 11-075404
11-SD-5,75,94,209,805-Var
Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY AT VARIOUS LOCATIONS
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 2 o'clock p.m. on October 11, 2001, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY AT VARIOUS LOCATIONS
General work description:  Repair bridge joint seals and methacrylate decks.
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C licenses:  C-61.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint venture license may be obtained by a combination of licenses after bid opening but before award in conformance with Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of General Services, Office of Small Business Certification and Resources at the time of bid opening in conformance with the provisions in Section 2‑1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2, California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.  Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, Telephone No. (916) 322‑5060.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a "California company" is included in the bid documents and is to be filled in and signed by all bidders.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA  92110.  The mailing address is P.O. Box 85406, San Diego, CA  92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov, or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.
The Website address for posting of questions and responses is:  www.dot.ca.gov/dist11/construc/
Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California  95814, FAX No. (916) 654‑7028, Telephone No. (916) 654‑4490.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445‑3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the District Director of Transportation for the district in which the work is situated, and available from the California Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.


DEPARTMENT OF TRANSPORTATION


Deputy Director Transportation Engineering

Dated  September 10, 2001
CRH
COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-075404
Item
Item Code
Item
Unit of Measure
Estimated Quantity

1
022402
TEMPORARY CONCRETE WASHOUT 
EA
2

2

(S)
120090
CONSTRUCTION AREA SIGNS 
LS
LUMP SUM

3

(S)
120100
TRAFFIC CONTROL SYSTEM 
LS
LUMP SUM

4

(S)
128650
PORTABLE CHANGEABLE MESSAGE SIGN 
EA
2

5
150710
REMOVE TRAFFIC STRIPE 
M2
270

6
150720
REMOVE CONTRAST TREATMENT 
M2
976

7
153235
CLEAN BRIDGE DECK 
M2
19 119

8
157560
BRIDGE REMOVAL (PORTION) 
LS
LUMP SUM

9

(F)
510053
STRUCTURAL CONCRETE, BRIDGE 
M3
1.6

10
511118
CLEAN EXPANSION JOINT 
M
2103

11
(S)
519117
JOINT SEAL (MR 30 MM) 
M
251

12
(S)
048731
JOINT SEAL (SILICONE ONLY) (MR 30 MM) 
M
672

13
(S)
519120
JOINT SEAL (MR 15 MM) 
M
329

14
(S)
048732
JOINT SEAL (SILICONE ONLY) (MR 15 MM) 
M
615

15
(S)
519126
JOINT SEAL ASSEMBLY (MR 80 MM) 
M
20

16
(S)
519142
JOINT SEAL (MR 40 MM) 
M
135

17
(S)
519144
JOINT SEAL (MR 50 MM) 
M
111

18
(S-F)
520102
BAR REINFORCING STEEL (BRIDGE) 
KG
207

19

(F)
540102
TREAT BRIDGE DECK 
M2
19 119

20
540109
FURNISH BRIDGE DECK TREATMENT MATERIAL  (LOW ODOR)
L
7649

Item
Item Code
Item
Unit of Measure
Estimated Quantity

21
(S)
840563
200 MM THERMOPLASTIC TRAFFIC STRIPE 
M
430

22
(S)
840656
PAINT TRAFFIC STRIPE (2-COAT) 
M
1840

23
(S)
850101
PAVEMENT MARKER (NON-REFLECTIVE) 
EA
690

24
(S)
850111
PAVEMENT MARKER (RETROREFLECTIVE) 
EA
330

25
999990
MOBILIZATION 
LS
LUMP SUM

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS 

Annexed to Contract No. 11-075404
SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special provisions.

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard Specifications for the purposes set forth in Section 5‑1.04, "Coordination and Interpretation of Plans, Standard Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the term "Standard Specifications are amended" is used in the special provisions, the indented text or table following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence over and shall be used in lieu of the conflicting portions.

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2‑1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2‑1.07, "Proposal Guaranty," of the Standard Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.
2‑1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled Veteran Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A.
"Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of Small Business Certification and Resources, Department of General Services.

B.
A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor, or vendor of material or supplies.

C.
Credit for DVBE prime contractors will be 100 percent.

D.
A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required in Section 2‑1.04, "Submission of DVBE Information," elsewhere in these special provisions.

E.
A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F.
Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for the material unless the vendor manufactures or substantially alters the goods.

G.
Credit for trucking by DVBEs will be as follows:

1.
One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own trucks, tractors and employees.

2.
Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."

3.
One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100 percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4.
Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least 20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."


The "certified roster" referred to herein shall conform to the requirements in Section 2‑1.04, "Submission Of DVBE Information," elsewhere in these special provisions.

H.
DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the Contractor's responsibility to verify that DVBEs are certified.

I.
Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to assure meeting the goal for DVBE participation.

The Office of Small Business Certification and Resources, Department of General Services, may be contacted at (916) 322‑5060 or visit their internet web site at http://www.osmb.dgs.ca.gov/ for program information and certification status.  The Department's Business Enterprise Program may also be contacted at (916) 227-9599 or the internet web site at http://www.dot.ca.gov/hq/bep/.

2‑1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal should also include their adequate good faith efforts information along with their DVBE goal information to protect their eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that work.  The work that a DVBE prime contractor has committed to performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.  The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal‑T numbers, and the DVBE certification numbers.  The roster must indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal‑T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the Department, of documentary evidence that all of the following actions were taken:

A.
Contact was made with the Office of Small Business Certification and Resources (OSBCR), Department of General Services or their web site at http://www.osmb.dgs.ca.gov/ to identify Disabled Veteran Business Enterprises.

B.
Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time limits imposed by the Department do not permit that advertising.

C.
Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D.
Available Disabled Veteran Business Enterprises were considered.

2‑1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be certified as Small Business by the Department of General Services, Office of Small Business Certification and Resources, 1531 "I" Street, Second Floor, Sacramento, CA  95814.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in the Proposal and shall attach a copy of their Office of Small Business Certification and Resources (OSBCR) small business certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply if:

A.
The lowest responsible bid for the project exceeds $100,000; and

B.
The project work to be performed requires a Class A or a Class B contractor's license; and

C.
Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small Business subcontractor utilization level shall be maintained throughout the life of the contract.

2‑1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that was a licensed California contractor on the date when bids for the public contract were opened and meets one of the following:

A.
Has its principal place of business in California.

B.
Has its principal place of business in a state in which there is no local contractor preference on construction contracts.

C.
Has its principal place of business in a state in which there is a local contractor construction preference and the contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a Small Business by the Department of General Services, Office of Small Business Certification and Resources will be allowed a preference in the award of this contract, if it be awarded, under the following conditions:

A.
The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small Business Preference included with the bid documents and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business certification letter to the form; and

B.
The bidder filled out and signed the Request for Small Business Preference form included with the bid documents and attached a copy of their Office of Small Business Certification and Resources (OSBCR) small business certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8‑1.03, "Beginning of Work," in Section 8‑1.06, "Time of Completion," and in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 85 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $550 per day, for each and every calendar day's delay in finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5‑1.  MISCELLANEOUS

5‑1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA  95816, Telephone 916 227‑8252.

5‑1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

The second paragraph of Section 2‑1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is amended to read:

•    Where the Department has made investigations of site conditions, including subsurface conditions in areas where work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, bidders or Contractors may, upon written request, inspect the records of the Department as to those investigations subject to and upon the conditions hereinafter set forth.

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information obtained by the Department's investigation of site conditions.

5‑1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5‑1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth in what respects the Contractor's position differs from the Engineer's determination and provide any additional information obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall be submitted to the Engineer in an expeditious manner.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations of the Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean the Division of Materials Engineering and Testing Services and the Division of Structural Foundations, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227‑7000.

5‑1.017  CONTRACT BONDS

Attention is directed to Section 3‑1.02, "Contract Bonds," of the Standard Specifications and these special provisions.

The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

5‑1.018  EXCAVATION SAFETY PLANS

Section 5‑1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:


5‑1.02A   Excavation Safety Plans


•    The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.


•    Detailed plans of protective systems for which the Construction Safety Orders require design by a registered professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability of the protective system, and any other design calculations used in the preparation of the plan.


•    No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.


•    If the detailed plan includes designs of protective systems developed only from the allowable configurations and slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks before the Contractor intends to begin excavation.


•    Attention is directed to Section 7‑1.01E, "Trench Safety."

The third paragraph of Section 19‑1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•    In addition to the provisions in Sections 5‑1.02, "Plans and Working Drawings," and 5‑1.02A, "Excavation Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

5‑1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the proposal in concept and to determine the merit of the cost reduction proposal.  Items of discussion will also include permit issues, impact on other projects, impact on the project schedule, peer reviews, and review times required by the Department and other agencies.

5‑1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7‑1.01A(4), "Labor Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or more.

5‑1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and claim payments as follows:

A.
Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after the Engineer prepares the payment estimate.

B.
Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted within 7 days of the performance of the extra work and in conformance with the provisions in Section 9‑1.03C, "Records," and Section 9‑1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of the second pay estimate following submittal of the bill.

C.
The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work payments shall be 10 percent per annum.

D.
The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil Code Section 3289.

5‑1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9‑1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5‑1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle or storage area when the following conditions exist:

A.
Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1.
Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by traffic or the public.

2.
Excavations less than 0.3‑m deep.

3.
Trenches less than 0.3‑m wide for irrigation pipe or electrical conduit, or excavations less than 0.3‑m in diameter.

4.
Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5.
Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6.
Excavations protected by existing barrier or railing.

B.
Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace such railing complete in place during the same day.

C.
Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic lane of not more than 0.3‑m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6‑m minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12‑3.08, "Temporary Railing (Type K)," of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)

 (Kilometers Per Hour)
Work Areas

Over 72 (45 Miles Per Hour)
Within 1.8 m of a traffic lane but not on a traffic lane

56 to 72 (35 to 45 Miles Per Hour)
Within 0.9‑m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5‑1.05  SURFACE MINING AND RECLAMATION ACT

Attention is directed to the Surface Mining and Reclamation Act of 1975, commencing in Public Resources Code, Mining and Geology, Section 2710, which establishes regulations pertinent to surface mining operations, and to California Public Contract Code Section 10295.5.

Material from mining operations furnished for this project shall only come from permitted sites in compliance with California Public Contract Code Section 10295.5.

The requirements of this section shall apply to materials furnished for the project, except for acquisition of materials in conformance with the provisions in Section 4‑1.05, "Use of Materials Found on the Work," of the Standard Specifications.

5‑1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished for the project.

5‑1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM‑2402 (S) and certified correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5‑1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2‑1.04, "Submission of DVBE Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A.
The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B.
The listed DVBE becomes bankrupt or insolvent.

C.
The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.

D.
The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor fails or refuses to meet the bond requirements of the Contractor.

E.
The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the work.

F.
The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G.
It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5‑1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, Section 2, "Proposal Requirements and Conditions," Section 2‑1.04, "Submission of DVBE Information," and Section 3, "Award and Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is available from the Department of Industrial Relations web site at:


http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3‑1.01A, "DVBE Information," of these special provisions is in addition to the subcontractor information required to be furnished in Section 8‑1.01, "Subcontracting," and Section 2‑1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this requirement:

A.
No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department, and

B.
If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2‑1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5‑1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to subcontractors.

5‑1.11  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop" facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be allowed.

All other costs associated with "Partnering Workshops" will be borne separately by the party incurring the costs, such as wages and travel expenses, and no additional compensation will be allowed therefor.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and will not relieve either party of the legal requirements of the contract.

5‑1.12  BIOLOGY

A Biologist will be provided by the State for this project.

Attention is directed to "Order Of Work," of these special provisions.

The Contractor shall notify the Engineer in writing 5 days in advance, to the initiation of work in the general vicinity of the Santa Margarita River Bridge, Batiquitos Lagoon Bridge, Massachusetts Avenue Undercrossing and the Cottonwood Creek Bridge.

Construction activities and the project area will be monitored by the State provided biologist.  Biologist will verify the presence or absence of bats or cliff swallows prior to work at the above mentioned locations.  Care shall be taken to minimize disturbance of bats or cliff swallows at these locations.

If in the opinion of the Engineer, the Contractor's operations are delayed or interfered with, the State will compensate the Contractor for such delays to the extent provided in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.13  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7‑1.19, "Rights in Land and Improvements," of the Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment located within such areas.

5‑1.14  PAYMENTS

Attention is directed to Sections 9‑1.06, "Partial Payments," and 9‑1.07, "Payment After Acceptance," of the Standard Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value of the contract item of work which will be recognized for progress payment purposes:

A.
Bridge Removal (Portion)
$ 18,000.00 

After acceptance of the contract pursuant to the provisions in Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the contract.

5‑1.15  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7‑1.01I, "Sound Control Requirements," of the Standard Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8‑1.01  SUBSTITUTION OF NON‑METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and products in the United States Standard Measures which are of equal quality and of the required properties and characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the following provisions:

A.
Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the metric materials and products specified or detailed on the plans.

B.
Before other non‑metric materials and products will be considered for use, the Contractor shall furnish, at the Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's decision will be final.

C.
When the Contractor elects to substitute non‑metric materials and products, including materials and products shown on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS

 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS

mm x thread pitch
SIZE TO BE SUBSTITUTED 

inch

M16 x 2
5/8

M20 x 2.5
3/4

M22 x 2.5
7/8

M24 x 3
1

M27 x 3
1-1/8

M30 x 3.5
1-1/4

M36 x 4
1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT

ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm2
SIZE TO BE SUBSTITUTED

inch2 x 100

MW9
W1.4

MW10
W1.6

MW13
W2.0

MW15
W2.3

MW19
W2.9

MW20
W3.1

MW22
W3.5

MW25
W3.9, except W3.5 in piles only

MW26
W4.0

MW30
W4.7

MW32
W5.0

MW35
W5.4

MW40
W6.2

MW45
W6.5

MW50
W7.8

MW55
W8.5, except W8.0 in piles only

MW60
W9.3

MW70
W10.9, except W11.0 in piles only

MW80
W12.4

MW90
W14.0

MW100
W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED

10
3

13
4

16
5

19
6

22
7

25
8

29
9

32
10

36
11

43
14

57
18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the bars.

2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55), and 

(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS

mm
SIZE TO BE SUBSTITUTED

inch

6 or 6.35
1/4

8 or 7.94
5/16

10 or 9.52
3/8

11 or 11.11
7/16

13 or 12.70
1/2

14 or 14.29
9/16

16 or 15.88
5/8

19 or 19.05
3/4

22 or 22.22
7/8

24, 25, or 25.40
1

29 or 28.58
1‑1/8

32 or 31.75
1‑1/4

35 or 34.93
1‑3/8

38 or 38.10
1‑1/2

44 or 44.45
1‑3/4

51 or 50.80
2

57 or 57.15
2‑1/4

64 or 63.50
2‑1/2

70 or 69.85
2‑3/4

76 or 76.20
3

83 or 82.55
3‑1/4

89 or 88.90
3‑1/2

95 or 95.25
3‑3/4

102 or 101.60
4

SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS
HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch
METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch

7.94
0.3125
4.270
0.1681

6.07
0.2391
3.891
0.1532

5.69
0.2242
3.510
0.1382

5.31
0.2092
3.132
0.1233

4.94
0.1943
2.753
0.1084

4.55
0.1793
2.372
0.0934

4.18
0.1644
1.994
0.0785

3.80
0.1495
1.803
0.0710

3.42
0.1345
1.613
0.0635

3.04
0.1196
1.461
0.0575

2.66
0.1046
1.311
0.0516

2.28
0.0897
1.158
0.0456

1.90
0.0747
1.006 or 1.016
0.0396

1.71
0.0673
0.930
0.0366

1.52
0.0598
0.853
0.0336

1.37
0.0538
0.777
0.0306

1.21
0.0478
0.701
0.0276

1.06
0.0418
0.627
0.0247

0.91
0.0359
0.551
0.0217

0.84
0.0329
0.513
0.0202

0.76
0.0299
0.475
0.0187

0.68
0.0269
--------
--------

0.61
0.0239
--------
--------

0.53
0.0209
--------
--------

0.45
0.0179
--------
--------

0.42
0.0164
--------
--------

0.38
0.0149
--------
--------

SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS

SHOWN ON THE PLANS

mm
WIRE THICKNESS

TO BE SUBSTITUTED

inch
GAGE NO.

6.20
0.244
3

5.72
0.225
4

5.26
0.207
5

4.88
0.192
6

4.50
0.177
7

4.11
0.162
8

3.76
0.148
9

3.43
0.135
10

3.05
0.120
11

2.69
0.106
12

2.34
0.092
13

2.03
0.080
14

1.83
0.072
15

1.57
0.062
16

1.37
0.054
17

1.22
0.048
18

1.04
0.041
19

0.89
0.035
20

SUBSTITUTION TABLE FOR PIPE PILES

METRIC SIZE

SHOWN ON THE PLANS

mm x mm
SIZE

TO BE SUBSTITUTED

inch x inch

PP 360 x 4.55
NPS 14 x 0.179

PP 360 x 6.35
NPS 14 x 0.250

PP 360 x 9.53
NPS 14 x 0.375

PP 360 x 11.12
NPS 14 x 0.438

PP 406 x 12.70
NPS 16 x 0.500

PP 460 x T
NPS 18 x T"

PP 508 x T
NPS 20 x T"

PP 559 x T
NPS 22 x T"

PP 610 x T
NPS 24 x T"

PP 660 x T
NPS 26 x T"

PP 711 x T
NPS 28 x T"

PP 762 x T
NPS 30 x T"

PP 813 x T
NPS 32 x T"

PP 864 x T
NPS 34 x T"

PP 914 x T
NPS 36 x T"

PP 965 x T
NPS 38 x T"

PP 1016 x T
NPS 40 x T"

PP 1067 x T
NPS 42 x T"

PP 1118 x T
NPS 44 x T"

PP 1219 x T
NPS 48 x T"

PP 1524 x T
NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion of the thickness in inches (T").

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER 

METRIC MINIMUM

 DRESSED DRY,

SHOWN ON THE PLANS

mm x mm
METRIC MINIMUM 

DRESSED GREEN, 

SHOWN ON THE PLANS

mm x mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch x inch

19x89
20x90
1x4

38x89
40x90
2x4

64x89
65x90
3x4

89x89
90x90
4x4

140x140
143x143
6x6

140x184
143x190
6x8

184x184
190x190
8x8

235x235
241x241
10x10

286x286
292x292
12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC BOX NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC SPIKE,

SHOWN ON THE

PLANS

Length, mm

Diameter, mm
SIZE

TO BE SUBSTITUTED

Penny-weight

50.80

2.87
50.80

2.51
______
6d

63.50

3.33
63.50

2.87
______
8d

76.20

3.76
76.20

3.25
76.20

4.88
10d

82.55

3.76
82.55

3.25
82.55

4.88
12d

88.90

4.11
88.90

3.43
88.90

5.26
16d

101.60

4.88
101.60

3.76
101.60

5.72
20d

114.30

5.26
114.30

3.76
114.30

6.20
30d

127.00

5.72
127.00

4.11
127.00

6.68
40d

______
______
139.70

7.19
50d

______
______
152.40

7.19
60d

SUBSTITUTION TABLE FOR IRRIGATION COMPONENTS 

METRIC

WATER METERS, TRUCK LOADING STANDPIPES, VALVES, BACKFLOW PREVENTERS, FLOW SENSORS, WYE STRAINERS, FILTER ASSEMBLY UNITS, PIPE SUPPLY LINES, AND PIPE IRRIGATION SUPPLY LINES

SHOWN ON THE PLANS

DIAMETER NOMINAL (DN) mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch

15
1/2

20
3/4

25
1

32
1-1/4

40
1-1/2

50
2

65
2-1/2

75
3

100
4

150
6

200
8

250
10

300
12

350
14

400
16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, Annex 2, will be allowed.

8‑1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only those products shown within the listing may be used in the work.  Other categories of products, not included in the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective

A.
Apex, Model 921 (100 mm x 100 mm)

B.
Ray-O-Lite, Models SS (100 mm x 100 mm), RS (100 mm x 100 mm) and AA (100 mm x 100 mm)

C.
Stimsonite, Models 88 (100 mm x 100 mm), 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

A.
Apex, Model 921AR (100 mm x 100 mm)

B.
Ray-O-Lite "AA" ARS (100 mm x 100 mm)

C.
Stimsonite, Models 911 (100 mm x 100 mm), 953 (70 mm x 114 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(Used for recessed applications)

A.
Stimsonite, Model 948 (58 mm x 119 mm)

B.
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

C.
Stimsonite, Model 944SB (51 mm x 100 mm)*

D.
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

B.
Highway Ceramics, Inc. (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A.
Alpine Products, "D-Dot" and "ANR" (ABS)

B.
Apex Universal (Ceramic)

C.
Apex Universal, Model 929 (ABS)

D.
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

E.
Highway Ceramics, Inc. (Ceramic)

F.
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

G.
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

H.
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)

I.
Road Creations, Model RCB4NR (Acrylic)

J.
Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A.
Apex Universal, Model 924 (100 mm x 100 mm)

B.
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)

C.
Road Creations, Model R41C (100 mm x 100 mm)

D.
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)

A.
Apex Universal, Model 932

B.
Davidson Plastics, Models T.O.M., T.R.P.M., and "HH" (High Heat)

C.
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

A.
Advanced Traffic Marking, Series 300 and 400

B.
Brite-Line, Series 1000

C.
Brite-Line "DeltaLine XRP"

D.
Swarco Industries, "Director 35" (For transverse application only)

E.
Swarco Industries, "Director 60"

F.
3M, "Stamark" Series 380 and 5730

G.
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A.
Advanced Traffic Marking, Series 200

B.
Brite-Line, Series 100

C.
P.B. Laminations, Aztec, Grade 102

D.
Swarco Industries, "Director-2"

E.
3M, "Stamark," Series 620

F.
3M Series A145 Removable Black Line Mask 

(Black Tape: For use only on Asphalt Concrete Surfaces)

G.
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: For use only on Asphalt Concrete Surfaces)

H.
Brite-Line "BTR" Black Removable Tape

(Black Tape: For use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A.
Flint Trading, "Premark" and "Premark 20/20 Flex"

B.
Pavemark, "Hotape"

Removable Traffic Paint

A.
Belpro, Series 250/252 and No. 93 Remover

Ceramic Surfacing Laminate, 150 mm x 150 mm

A.
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A.
Carsonite, Curve-Flex CFRM-400

B.
Carsonite, Roadmarker CRM-375

C.
Davidson Plastics, "Flexi-Guide Models 400 and 566"

D.
FlexStake, Model 654 TM

E.
GreenLine Models HWD1-66 and CGD1-66

F.
J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A.
Carsonite, "Survivor" (with 450 mm U-Channel base)

B.
FlexStake, Model 604

C.
GreenLine Models HWD and CGD (with 450 mm U-Channel base)

D.
Safe-Hit with 200 mm pavement anchor (SH248-GP1)

E.
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248‑GP3)

Surface Mount Flexible Type, 1200 mm

A.
Bent Manufacturing Company, Masterflex Model MF-180EX-48

B.
Carsonite, "Super Duck II"

C.
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

Surface Mount Type, 900 mm

A.
Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF‑180‑36 (Flat)

B.
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

C.
Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

D.
Davidson Plastics, Flex‑Guide Models FG300LD and FG300UR

E.
FlexStake, Surface Mount, Models 703 and 753 TM

F.
GreenLine, Model SMD-36

G.
Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

H.
The Line Connection, "Dura-Post" Model DP36‑3 (Permanent)

I.
The Line Connection, "Dura-Post" Model DP36‑3C  (Temporary)

J.
Repo, Models 300 and 400

K.
Safe-Hit, Guide Post, Model SH236SMA

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

A.
Bent Manufacturing Company "T-Top"

B.
Plastic Safety Systems "Navigator-42"

C.
Roadmaker Company "Stacker"

D.
TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A.
Carsonite, Model SMD-615

B.
FlexStake, Model 701 KM

C.
Repo, Models 300 and 400

D.
Safe-Hit, Model SH718SMA

E.
The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A.
Bent Manufacturing "Masterflex" Model MF-360-24

B.
Carsonite, Super Duck II

C.
FlexStake, Model 701KM

D.
Repo, Models 300 and 400

E.
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA

F.
The Line Connection, Model DP21-4Q

TEMPORARY RAILING (TYPE K) REFLECTORS AND 

CONCRETE BARRIER MARKERS

Impactable Type

A.
ARTUK, "FB"

B.
Davidson Plastics, Model PCBM-12

C.
Duraflex Corp., "Flexx 2020" and "Electriflexx"

D.
Hi-Way Safety, Inc., Model GMKRM100

Non-Impactable Type

A.
ARTUK, JD Series

B.
Stimsonite, Model 967 (with 83 mm Acrylic cube corner reflector)

C.
Stimsonite, Model 967LS

D.
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A.
Duraflex Corp., "Railrider"

B.
Davidson Plastics, "Mini" (75 mm x 254 mm)

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic.  When mounted on top of barrier, places top of reflective element at 1200 mm)

A.
Davidson Plastics, Model PCBM T-16

B.
Safe-Hit, Model SH216RBM

C.
Sun-Lab Technology, "Safety Guide Light, Model TM," 130 mm x 130 mm x 80 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A.
Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A.
Davidson Plastics, PCBM S-36

B.
Sun-Lab Technology, "Safety Guide Light, Model SM12," 130 mm x 130 mm x 80 mm

GUARD RAILING DELINEATOR

(Top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A.
Carsonite, Model 427

B.
Davidson Plastics FG 427 and FG 527

C.
FlexStake, Model 102 GR

D.
GreenLine GRD 27

E.
J. Miller Model JMI-375G

F.
Safe-Hit, Model SH227GRD

Steel Post Type

A.
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A.
3M, High Intensity

B.
Reflexite, PC-1000 Metalized Polycarbonate

C.
Reflexite, AC-1000 Acrylic

D.
Reflexite, AP-1000 Metalized Polyester

E.
Reflexite, AR-1000 Abrasion Resistant Coating

F.
Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

Traffic Cones, 330 mm Sleeves

A.
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A.
3M Series 3840

B.
Reflexite Vinyl, "TR" (Semi-transparent) or "Conformalite"

Barrels and Drums

A.
Reflexite, "Super High Intensity" or "High Impact Drum Sheeting"

B.
3M Series 3810

Barricades: Type I, Engineer Grade

A.
American Decal, Adcolite

B.
Avery Dennison, T-1500 and T-1600

C.
3M, Scotchlite, Series CW

Barricades: Type II, Super Engineer Grade

A.
Avery Dennison, T-2500 Series

B.
Kiwalite Type II

C.
Nikkalite 1800 Series

Signs: Type II, Super Engineer Grade

A.
Avery Dennison, T-2500 Series

B.
Kiwalite, Type II

C.
Nikkalite 1800 Series

Signs: Type III, High-Intensity Grade

A.
3M Series 3800

B.
Nippon Carbide, Nikkalite Brand Ultralite Grade II

Signs: Type IV, High-Intensity Prismatic Grade

A.
Avery Dennison T-6500 (Formerly Stimsonite Series 6200)

Signs: Type VII, High-Intensity Prismatic Grade

A.
3M Series 3900

Signs: Type VI, Roll-Up Signs

A.
Reflexite, Vinyl (Orange)

B.
Reflexite "SuperBright" (Fluorescent orange)

C.
Reflexite "Marathon" (Fluorescent orange)

D.
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

SPECIALTY SIGN (All Plastic)

A.
All Sign Products, STOP Sign, 750 mm

SIGN SUBSTRATE FOR CONSTRUCTION AREA SIGNS

Aluminum

Fiberglass Reinforced Plastic (FRP)

A.
Sequentia, "Polyplate"

B.
Fiber-Brite

8‑1.03  SLAG AGGREGATE

Aggregate produced from slag resulting from any steel-making process or from air-cooled iron blast furnace slag shall not be used on this project.

8‑1.04  MISCELLANEOUS METAL

The table in the tenth paragraph of Section 75‑1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is amended to read:

Material
Specification

Steel bars, plates and shapes
ASTM Designation:  A 36/A 36M or A 575, A 576 (AISI or M Grades 1016 through 1030 except Grade 1017)

Steel fastener components for general applications:

Bolts and studs
ASTM Designation:  A 307

Headed anchor bolts
ASTM Designation:  A 307, Grade B, including S1 supplementary requirements

Nonheaded anchor bolts
ASTM Designation:  A 307, Grade C, including S1 supplementary requirements and S1.6 of AASHTO Designation:  M 314 supplementary requirements

or AASHTO Designation:  M 314, Grade 36 or 55, including S1 supplementary requirements

High‑strength bolts and studs, threaded rods, and nonheaded anchor bolts
ASTM Designation:  A 449, Type 1

Nuts
ASTM Designation:  A 563, including Appendix X1*

Washers
ASTM Designation:  F 844

Components of high‑strength steel fastener assemblies for use in structural steel joints:

Bolts
ASTM Designation:  A 325, Type 1

Tension control bolts
ASTM Designation:  F 1852, Type 1

Nuts
ASTM Designation:  A 563, including Appendix X1*

Hardened washers
ASTM Designation:  F 436, Type 1, Circular, including S1 supplementary requirements

Direct tension indicators
ASTM Designation:  F 959, Type 325, zinc‑coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:

Bolts, screws, studs, threaded rods, and nonheaded anchor bolts
ASTM Designation:  F 593 or F 738M

Nuts
ASTM Designation:  F 594 or F 836M

Washers
ASTM Designation: A 240/A 240M and 

ANSI B 18.22M

Carbon‑steel castings
ASTM Designation:  A 27/A 27M, Grade 65‑35 [450‑240], Class 1

Malleable iron castings
ASTM Designation:  A 47, Grade 32510 or A 47M, Grade 22010

Gray iron castings
ASTM Designation:  A 48, Class 30B

Ductile iron castings
ASTM Designation: A 536, Grade 65‑45‑12

Cast iron pipe
Commercial quality

Steel pipe
Commercial quality, welded or extruded

Other parts for general 

applications
Commercial quality

*
Zinc‑coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a dyed dry lubricant conforming to Supplementary Requirement S2 in ASTM Designation:  A 563.

The table in the eighteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Stud Diameter

(millimeters)
Sustained Tension

Test Load

(kilonewtons)

29.01‑33.00
137.9

23.01‑29.00
79.6

21.01‑23.00
64.1

* 18.01‑21.00
22.2

15.01‑18.00
18.2

12.01‑15.00
14.2

9.01‑12.00
9.34

6.00‑9.00
4.23

*
Maximum stud diameter permitted for mechanical expansion anchors.

The table in the nineteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Stud Diameter

(millimeters)
Ultimate

Tensile Load

(kilonewtons)

30.01‑33.00
112.1

27.01‑30.00
88.1

23.01‑27.00
71.2

20.01‑23.00
51.6

16.01‑20.00
32.0

14.01‑16.00
29.4

12.00‑14.00
18.7

The table in the twenty‑second paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter

(millimeters)
Shell Type

Mechanical

Expansion

Anchors
Integral Stud Type

Mechanical

Expansion

Anchors
Resin Capsule Anchors

and

Cast‑in‑Place Inserts

29.01‑33.00
—
—
540

23.01‑29.00
—
—
315

21.01‑23.00
—
—
235

18.01‑21.00
110
235
200

15.01‑18.00
45
120
100

12.01‑15.00
30
65
40

  9.01‑12.00
15
35
24

6.00‑9.00
5
10
—

SECTION 8-2.  CONCRETE

8‑2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications and these special provisions.

References to Section 90‑2.01, "Portland Cement," of the Standard Specifications shall mean Section 90‑2.01, "Cement," of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56‑2, "Roadside Signs," of the Standard Specifications.

The requirements of Section 90‑4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not apply to Section 19‑3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916) 227‑7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A.
Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests of the previous 2 sets of concrete samples.

B.
Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or 

B.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90‑1.01, "Description," or Section 90‑4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content.

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the aggregates used are not listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix.

3.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

4.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix.

5.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent by mass of the total amount of cementitious material to be used in the mix.

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90‑1.01, "Description," of the Standard Specifications specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

8‑2.02  CEMENT AND WATER CONTENT

Except for concrete listed below, all concrete which is designated as Class 2 and all concrete for use in structures shall contain not less than 375 kg of cement per cubic meter and shall be air-entrained as provided in Section 90‑4, "Admixtures," of the Standard Specifications.  The air content at time of mixing and prior to placing shall be 3 percent ± one percent.

A.
Paving concrete.

B.
Concrete designated by 28-day compressive strength.

C.
Concrete designated as Class 1 or by a cement content which exceeds 375 kg/m3.

D.
Seal course concrete.

E.
Concrete for deck slabs of bridges and structure approach slabs.

F.
Concrete for piling.

Except for concrete for deck slabs of bridges and structure approach slabs, the amount of free water used in concrete shall not exceed 204 kg/m3, plus 20 kg for each required 100 kg of cement in excess of 375 kg/m3.

The amount of free water used in concrete for deck slabs of bridges and structure approach slabs shall not exceed 201 kg/m3, plus 20 kg for each required 100 kg of cement in excess of 400 kg/m3.

SECTION 8‑3.  WELDING

8‑3.01  WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT‑4 or E7XT‑4 shall not be used to perform any type of welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these special provisions, the year of adoption for these codes shall be as listed:

AWS Code
Year of Adoption

D1.1
2000

D1.4
1992

D1.5
1995

D1.5 (metric only)
1996

Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through 6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform inspection and testing prior to welding, during welding, and after welding as specified in this section and additionally as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing, and quality related matters for all welding.
Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for and on behalf of the Engineer.

Each QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and Guide for Qualification of Welding Inspectors," or has equivalent qualifications.  The QC Inspector shall monitor the Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified in conformance with the requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT‑TC‑1A and the Written Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the requirements of the ASNT Recommended Practice No. SNT‑TC‑1A.  Only individuals who are 1) qualified for NDT Level II, or 2) Level III technicians who have been directly certified by the ASNT and are authorized to perform the work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve the joint preparation, assembly practice, welding techniques, and performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of Sections 3 and 9.21.  The size and contour of welds shall be measured using suitable gages.  Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may be helpful.  Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4 and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions.  Additional NDT required by the Engineer, will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being performed.  Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present when any welding operation is being performed, or (2) having a QC Inspector within such close proximity of all welding operations that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding 30 minutes.

Inspection and approval of the joint preparation, assembly practice, welding techniques, and performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is performed.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in production.  The test plate shall be the maximum thickness to be used in production.  The test plate shall be mechanically or radiographically tested as directed by the Engineer.  Mechanical and radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type.  A valid qualification at the beginning of work on a contract will be acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56‑1, "Overhead Sign Structures," Section 75‑1.035, "Bridge Joint Restrainer Units," or Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.
The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan (FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the project, except for the following conditions:

A.
The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges.

B.
The welding is performed at a permanent fabrication facility which is certified under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.  This condition shall apply only for work welded in conformance with the provisions in Section 56‑1, "Overhead Sign Structures" or Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

For welding performed at such certified facilities, the inspection personnel or NDT firms may be employed or compensated by the fabrication facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the WQCP.

Except for work that is welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, prior to performing any welding, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be performed.

Prior to furnishing materials welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, the Contractor shall submit to the Engineer, in conformance with the provisions in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each fabrication facility supplying these materials or proof of previous Engineer approval of a WQCP for such a facility no more than one year prior to the delivery of materials for inspection.

As a minimum, each WQCP shall include the following:

A.
The name of the welding firm and any required NDT firms;

B.
A manual prepared by the NDT firm that shall include equipment, testing procedures, code of safe practices, the Written Practice of the NDT firm, and the names, qualifications, and documentation of certifications for all personnel to be used;

C.
The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and Assistant QC Inspectors to be used;

D.
An organizational chart showing all QC personnel and their assigned QC responsibilities;

E.
The methods and frequencies for performing all required quality control procedures, including QC inspection forms to be used, as required by the specifications including:

1.
all visual inspections;

2.
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing, radiograph identification and marking system, and film interpretation and reports; and

3.
calibration procedures and calibration frequency for all NDT equipment;

F.
A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the reinspection of repaired welds.  The system shall have provisions for 1) permanently identifying each weld and the person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and reinspection of nonconforming welds;

G.
Standard procedures for performing noncritical repair welds.  Noncritical repair welds are defined as welds to deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that were performed to remove unacceptable edge or surface discontinuities, rollover or undercut.  The depth of these excavations shall not exceed 65 percent of the specified weld size;

H.
The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS.  The submitted WPS shall be within the allowable period of effectiveness;

I.
Documentation of all certifications for welders for each weld process and position that will be used.  Certifications shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.  All certifications shall be within the allowable period of effectiveness;

J.
One copy each of all AWS welding codes and the FCP which are applicable to the welding to be performed.  These codes and the FCP shall become the permanent property of the Department; and

K.
Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

The Engineer shall have 10 working days to review the WQCP submittal after a complete plan has been received.  Except for work that is welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, no welding shall be performed until the WQCP is approved in writing by the Engineer.  No materials welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, shall be incorporated into the work until the WQCP is approved in writing by the Engineer.  Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the WQCP, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or addendum shall be submitted to, and approved in writing by the Engineer, for proposed revisions to the approved WQCP.  An amended WQCP or addendum will be required for revisions to the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT personnel, or updated systems for tracking and identifying welds.  The Engineer shall have 3 working days  to complete the review of the amended WQCP or addendum.  Work that is affected by any of the proposed revisions shall not be performed until the amended WQCP or addendum has been approved.  Should the Engineer fail to complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the amended WQCP or addendum, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer of each of these approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any responsibility under the contract for the successful completion of the work in conformity with the requirements of the plans and specifications.  The Engineer's  approval shall not constitute a waiver of any requirement of the plans and specifications nor relieve the Contractor of any obligation thereunder, and defective work, materials, and equipment may be rejected notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed.  The log shall clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.  The log shall include the welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work performed, at each location.  The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days following the performance of any welding.  For work welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, the following items shall be included in a Welding Report that is to be submitted to the Engineer 48 hours prior to the Contractor furnishing a Certificate of Compliance for the material:

A.
Reports of all visual weld inspections and NDT;

B.
Radiographs and radiographic reports, and other required NDT reports;

C.
Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable; and

D.
Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information:  name of the QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.  Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a complete Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been submitted.  However, should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and should the Engineer fail to complete the review and provide notification within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in notification, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the proposed repair procedures to correct them.  The Engineer shall have 5 working days to review these procedures. No remedial work shall begin until the repair procedures are approved in writing by the Engineer. Should the Engineer fail to complete the review within this time allowance, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in reviewing the proposed repair procedures, the delay will be considered a right of way delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required tests and inspections of this work, have been performed in conformance with the details shown on the plans and the provisions of the Standard Specifications and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists, in general, of treating bridge decks with low odor methacrylate and replacing joint seals on the bridges listed below in accordance with the details shown on the plans.

S5 – S75 CONNECTOR OVERCROSSING

Bridge No  57‑00939H

"B" STREET UNDERCROSSING

Bridge No  57‑0424

VINE STREET UNDERCROSSING

Bridge No  57‑0544R

VIA DE LA VALLE UNDERCROSSING

Bridge No  57‑0489R

LOMAS SANTA FE DRIVE UNDERCROSSING

Bridge No  57‑0479L/R

SAN ELIJO LAGOON

Bridge No  57‑0458L/R

MACKINNON AVENUE OVERCROSSING

Bridge No  57‑0530

ENCINITAS BOULEVARD UNDERCROSSING

Bridge No  57‑0533L/R

FALLBROOK JUNCTION OVERHEAD

Bridge No  57‑0581L

BATIQUITOS LAGOON

Bridge No  57‑0459L/R

SANTA MARGARITA RIVER

Bridge No  57‑0007L/R

AGRA OVERHEAD

Bridge No  57‑0587R

N75 – N5 CONNECTOR OVERCROSSING

Bridge No  57‑0912G

25TH STREET OVERCROSSING

Bridge No  57‑0375

47TH STREET OVERCROSSING

Bridge No  57‑0298

MASSACHUSETTS AVENUE UNDERCROSSING

Bridge No  57‑0304

WAITE DRIVE UNDERCROSSING

Bridge No  57‑0305

COTTONWOOD CREEK

Bridge No  57‑0115

N209 – N5 & E8 SEPARATION & OVERHEAD

Bridge No  57‑0551G

TELEGRAPH CANYON ROAD UNDERCROSSING

Bridge No  57‑0635R

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10‑1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5‑1.05, "Order of Work," of the Standard Specifications and these special provisions.

Methacrylate deck treatment work shall be completed prior to any joint seal work being done on the same structure.

At the Santa Margarita River Bridge and the Cottonwood Creek Bridge work shall not take place from March 1 to August 1.

At the following locations all nightime work shall be avoided.  If nightime work cannot be avoided, all lighting shall be shielded away from open water or streambeds and directed towards the bridge deck.

1. Batiquitos Lagoon Bridge

2. Massachusetts Avenue Undercrossing

3. Cottonwood Creek Bridge

10‑1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices (BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project, hereafter referred to respectively as the "Preparation Manual" and the "Construction Site BMP Manual" and collectively as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445‑3520.  Copies of the Manuals may also be obtained from the Department's Internet Web Site at:  http://www.dot.ca.gov/hq/construc/stormwater.html.

Copies of the Manuals are also available for review at  Caltrans District Office, District Construction Liaison Office, 2829 Juan Street, San Diego, California  92110, Telephone (619) 688‑6635..

The Contractor shall know and fully comply with the applicable provisions of the Manuals and Federal, State, and local regulations that govern the Contractor's operations and storm water discharges from both the project site and areas of disturbance outside the project limits during construction.

Unless arrangements for disturbance of areas outside the project limits are made by the Department and made part of the contract, it is expressly agreed that the Department assumes no responsibility whatsoever to the Contractor or property owner with respect to any arrangements made between the Contractor and property owner to allow disturbance of areas outside the project limits.

The Contractor shall be responsible for the costs and for liabilities imposed by law as a result of the Contractor's failure to comply with the requirements set forth in this section "Water Pollution Control" including, but not limited to, compliance with the applicable provisions of the Manuals and Federal, State, and local regulations.  For the purposes of this paragraph, costs and liabilities include, but are not limited to, fines, penalties, and damages whether assessed against the State or the Contractor, including those levied under the Federal Clean Water Act and the State Porter Cologne Water Quality Act.

In addition to the remedies authorized by law, an amount of the money due the Contractor under the contract, as determined by the Department, may be retained by the State of California until disposition has been made of the costs and liabilities.

The retention of money due the Contractor shall be subject to the following:

A.
The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from payments made after acceptance of the contract may be made without prior notice to the Contractor.

B.
No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed the amount being withheld from partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications.

C.
If the Department has retained funds and it is subsequently determined that the State is not subject to the costs and liabilities in connection with the matter for which the retention was made, the Department shall be liable for interest on the amount retained at the legal rate of interest for the period of the retention.

Conformance with the provisions in this section "Water Pollution Control" shall not relieve the Contractor from the Contractor's responsibilities as provided in Section 7, "Legal Relations and Responsibilities," of the Standard Specifications.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND UPDATES

As part of the water pollution control work, a Water Pollution Control Program, hereafter referred to as the "WPCP," is required for this contract.  The WPCP shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications, the requirements in the Manuals, and these special provisions.

No work having potential to cause water pollution, as determined by the Engineer, shall be performed until the WPCP has been approved by the Engineer.

Within 15 days after the approval of the contract, the Contractor shall submit 5 copies of the WPCP to the Engineer.  The Engineer will have 7 days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the WPCP within 3 days of receipt of the Engineer's comments.  The Engineer will have 3 days to review the revisions.  Upon the Engineer's approval of the WPCP, 3 additional copies of the WPCP incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the WPCP.  In order to allow construction activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions or amendments are being completed.

The WPCP shall identify pollution sources that may adversely affect the quality of storm water discharges associated with the project and shall identify water pollution control measures, hereafter referred to as control measures, to be constructed, implemented, and maintained in order to reduce to the extent feasible pollutants in storm water discharges from the construction site during construction under this contract.

The WPCP shall incorporate control measures in the following categories:

A.
Soil stabilization;

B.
Sediment control;

C.
Tracking control;

D.
Wind erosion control;

E.
Non-storm water control; and

F.
Waste management and material pollution control.

Specific objectives and minimum requirements for each category of control measures are contained in the Manuals.

The Contractor shall consider the objectives and minimum requirements presented in the Manuals for each of the above categories.  When minimum requirements are listed for any category, the Contractor shall incorporate into the WPCP and implement on the project, one or more of the listed minimum controls required in order to meet the pollution control objectives for the category.  In addition, the Contractor shall consider other control measures presented in the Manuals and shall incorporate into the WPCP and implement on the project the control measures necessary to meet the objectives of the WPCP.  The Contractor shall document the selection process in conformance with the procedure specified in the Manuals.



















The following contract items of work shall be incorporated into the WPCP as critical temporary control measures:  Temporary concrete washout.  The Contractor shall consider other control measures to supplement these critical temporary control measures when necessary to meet the pollution control objectives of the WPCP.

The WPCP shall include, but not be limited to, the following items as described in the Preparation Manual:

A.
Project description and Contractor's certification;

B.
Project information;

C.
Pollution sources, control measures, and water pollution control drawings; and

D.
Amendments, if any.

The Contractor shall amend the WPCP, graphically and in narrative form, whenever there is a change in construction activities or operations which may affect the discharge of significant quantities of pollutants to surface waters, ground waters, municipal storm drain systems or when deemed necessary by the Engineer.  The WPCP shall be amended if the WPCP has not achieved the objective of reducing pollutants in storm water discharges.  Amendments shall show additional control measures or revised operations, including those in areas not shown in the initially approved WPCP, which are required on the project to control water pollution effectively.  Amendments to the WPCP shall be submitted for review and approval by the Engineer in the same manner specified for the initially approved WPCP.  Amendments shall be dated and attached to the on-site WPCP document.

The Contractor shall keep a copy of the WPCP, together with updates, revisions and amendments at the project site.

WPCP IMPLEMENTATION

Upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing, constructing, inspecting, and maintaining the control measures included in the WPCP and any amendments thereto and for removing and disposing of temporary control measures.  Unless otherwise directed by the Engineer or specified in these special provisions, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of control measures are specified in the Manuals and these special provisions.

Soil stabilization practices and sediment control measures, including minimum requirements, shall be provided throughout the rainy season, defined as between October 1 and May 1.

Implementation of soil stabilization practices and sediment control measures for soil-disturbed areas on the project site shall be completed, except as provided for below, not later than 20 days prior to the beginning of the rainy season or upon start of applicable construction activities for projects which begin either during or within 20 days of the rainy season.

Throughout the rainy season, the active, soil-disturbed area of the project site shall be not more than 1.95 hectares.  The Engineer may approve, on a case-by-case basis, expansions of the active, soil-disturbed area limit.  The Contractor shall demonstrate the ability and preparedness to fully deploy soil stabilization practices and sediment control measures to protect soil-disturbed areas on the project site before the onset of precipitation.  A quantity of soil stabilization and sediment control materials shall be maintained on site equal to 100 percent of that sufficient to protect unprotected, soil-disturbed areas on the project site.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to fully deploy control measures required to protect unprotected, soil-disturbed areas on the project site prior to the onset of precipitation.  A current inventory of control measure materials and the detailed mobilization plan shall be included as part of the WPCP.

Throughout the rainy season, soil-disturbed areas on the project site shall be considered to be nonactive whenever soil disturbing activities are expected to be discontinued for a period of 20 or more days and the areas are fully protected. Areas that will become nonactive either during the rainy season or within 20 days thereof shall be fully protected with soil stabilization practices and sediment control measures within 10 days of the discontinuance of soil disturbing activities or prior to the onset of precipitation, whichever is first to occur.
Throughout the rainy season, active soil-disturbed areas of the project site shall be fully protected at the end of each day with soil stabilization practices and sediment control measures unless fair weather is predicted through the following work day.  The weather forecast shall be monitored by the Contractor on a daily basis.  The National Weather Service forecast shall be used. An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is predicted prior to the end of the following work day, construction scheduling shall be modified, as required, and functioning control measures shall be deployed prior to the onset of the precipitation.

The Contractor shall implement, year-round and throughout the duration of the project, control measures included in the WPCP for tracking control, wind erosion control, non-storm water control, and waste management and material pollution control.

The Engineer may order the suspension of construction operations which create water pollution if the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

MAINTENANCE

To ensure the proper implementation and functioning of control measures, the Contractor shall regularly inspect and maintain the construction site for the control measures identified in the WPCP.  The Contractor shall identify corrective actions and time needed to address any deficient measures or reinitiate any measures that have been discontinued.

The construction site inspection checklist provided in the Preparation Manual shall be used to ensure that the necessary measures are being properly implemented, and to ensure that the control measures are functioning adequately.  One copy of each site inspection record shall be submitted to the Engineer.

During the rainy season, inspections of the construction site shall be conducted by the Contractor to identify deficient measures, as follows:

A.
Prior to a forecast storm;

B.
After all precipitation which causes runoff capable of carrying sediment from the construction site;

C.
At 24-hour intervals during extended precipitation events; and

D.
Routinely, at a minimum of once every 2 weeks.

If the Contractor or the Engineer identifies a deficiency in the deployment or functioning of an identified control measure, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the Contractor and approved by the Engineer in writing, but not later than the onset of subsequent precipitation events.  The correction of deficiencies shall be at no additional cost to the State.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and maintenance of storm water pollution prevention "Best Management Practices" shall be trained on general storm water pollution control requirements consistent with the "Caltrans Storm Water Quality Handbook, Construction Contractor's Guide and Specifications".  The training is to be provided by the Contractor.  The amount of training provided should be commensurate with the job performed by the employee.

PAYMENT

Full compensation for conforming to the provisions in this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

Those control measures for which there is a contract item of work will be measured and paid for as that contract item of work.

The Engineer will retain an amount equal to 25 percent of the estimated value of the contract work performed during estimate periods in which the Contractor fails to conform to the provisions in this section "Water Pollution Control" as determined by the Engineer.

Retentions for failure to conform to the provisions in this section "Water Pollution Control" shall be in addition to the other retentions provided for in the contract.  The amounts retained for failure of the Contractor to conform to the provisions in this section will be released for payment on the next monthly estimate for partial payment following the date that a WPCP has been implemented and maintained and water pollution is adequately controlled, as determined by the Engineer.

10-1.03  TEMPORARY CONCRETE WASHOUT

Temporary concrete washout shall consist of a commercially available 208 liter drum.  Drums may be placed within the project limits only during the hours of construction.  Temporary concrete washout facilities shall be maintained daily.

Attention is directed to "Water Pollution Control" elsewhere in these special provisions.

Maintaining temporary concrete washout facilities shall include removing and disposing of hardened concrete.  Concrete waste materials shall be removed and disposed of in conformance with the provisions in Section 15‑3.02, "Removal Methods," of the Standard Specifications.

Materials for temporary concrete washout shall become the property of the Contractor and shall be removed from the site of the work each day and disposed of outside of the highway right of way in accordance with Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Temporary concrete washout will be measured by the unit as determined from actual count in place.

The contract unit price paid for temporary concrete washout shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in temporary concrete washout, (including furnishing, placing, maintaining, removing and disposing of concrete waste), as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.04  PROGRESS SCHEDULE

Progress schedules are required for this contract and shall be submitted in conformance with the provisions in Section 8‑1.04, "Progress Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized in writing by the Engineer.

The second paragraph of Section 8‑1.04, "Progress Schedule," of the Standard Specifications shall not apply.

10‑1.05  OBSTRUCTIONS

Attention is directed to Section 8‑1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

10‑1.06  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10‑1.07  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone.  The Department maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdffiles.htm.
Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a label shall not be used on the project.

Full compensation for providing self‑certification for crashworthiness of Category 1 traffic control devices and labeling Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed therefor.

10‑1.08  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

10‑1.09  MAINTAINING TRAFFIC

Attention is directed to Sections 7‑1.08, "Public Convenience," 7‑1.09, "Public Safety," and 12, "Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7‑1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except work required under Sections 7‑1.08 and 7‑1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The full width of the traveled way shall be open for use by public trafficwhen construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in writing.  All other modifications will be made by contract change order.
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Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R22.45 / R24.96
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Multilane Lane Requirements



Direction:         Northbound                SD - 5
Location:      0.20 km S. of Vine St.
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Legend:
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One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R28.75 / R29.20
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Chart No.  3 

Multilane Lane Requirements



Direction:         Northbound                SD - 5
Location:      0.25 km S. of Via De La Valle UC

                                             to

                     0.25 km N. of Manchester Ave.
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Legend:
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One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R58.11 / R62.30
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Chart No.  4 

Multilane Lane Requirements



Direction:         Northbound                SD - 5
Location:      0.20 km S. of Encinitas Blvd. UC
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Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R66.60 / R71.96
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Multilane Lane Requirements



Direction:         Northbound                SD - 5
Location:      0.70 km S. of Sta. Margarita River
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Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R90.11 / R91.51
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Multilane Lane Requirements



Direction:         Northbound                SD - 5
Location:      0.70 km S. of Agra OH Br
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Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R101.92 / R103.32



F= 075401092600RDI

Chart No.  7 

Multilane Lane Requirements



Direction:         Southbound                SD - 5
Location:      0.10 km N. of JCT RTE 75

                                        to

                         0.30 km N. of "B" St.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1















 
3
2
2


Fridays
1
1
1
1
1





















Saturdays



1
1
1
2
2
2
3
3















Sundays



1
1
1
2
2
2
2
3










2
2
2


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R22.75 / R24.96



F= 075401092600RDI

Chart No.  8 

Multilane Lane Requirements



Direction:         Southbound                SD - 5
Location:      0.15 km S. of Lomas Santa Fe UC

                                            to

                     0.25 km N. of Manchester Ave.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1















 
2
2
2


Fridays
1
1
1
1
1





















Saturdays



1
1
1
2



















Sundays



1
1
1
2
2
3












3
2
2


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R60.01 / R62.30



F= 075401092600RDI

Chart No.  9 

Multilane Lane Requirements



Direction:         Southbound                SD - 5
Location:      0.20 km S. of Encinitas Blvd. UC

                                            to

                     0.25 km N. of Batiquitos Lagoon


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1















 
2
2
2


Fridays
1
1
1
1
1





















Saturdays



1
1
1
2
3


















Sundays



1
1
1
2
2
3












3
2
2


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R66.60 / R71.96



F= 075401092600RDI

Chart No.  10 

Multilane Lane Requirements



Direction:         Southbound                SD - 5
Location:          0.70 km S. of Fallbrook OH

                                              to

                     0.70 km N. of Sta. Margarita River


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1















 
2
1
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1
2
2
3
3
3















Sundays



1
1
1
1
2
2
3
3










3
2
1


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    R88.57 / R91.51



F= 075401092600RDI

Chart No.  11 

Ramp Lane Requirements

Direction:       Northbound             SD - 5
Location:     NB Off-ramp to SB RTE 75; 

                    NB On-ramp from NB RTE 75


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R


















R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R



















Sundays



R
R
R
R
















R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 5 Off-ramp to SB RTE 75 traffic via northerly on RTE 5 to NB RTE 5 Off-ramp to 19th St. thence northerly on 19th St. to WB "J" St. thence westerly on "J" St. to SB 17th St. thence southerly on 17th St. to SB RTE 5 On-ramp from 17th St. thence southerly on RTE 5 to SB RTE 5 Off-ramp to SB RTE 75.

NOTE: Place PCMS (Portable Changeable Message Sign) on NB RTE 5 at 28th St. – warning public traffic of ramp closure/ detour ahead.

Detour NB RTE 75 Off-ramp to NB RTE 5 traffic via northerly on RTE 75 to NB RTE 75 Off-ramp to 

SB RTE 5 thence southerly on RTE 5 to SB RTE 5 Off-ramp to National Ave. thence easterly on National Ave. to NB RTE 5 On-ramp from National Ave./28th St.

NOTE: Place PCMS (Portable Changeable Message Sign) on NB RTE 75 at Glorietta Blvd. – warning public traffic of ramp closure/ detour ahead.

KP:   R22.248 

         R22.982



F= 075401092600RDI

Chart No.  12 

Ramp Lane Requirements



Direction:      Northbound           SD - 5
Location:      NB On-ramp from EB Via De La Valle;

                     NB Off-ramp to Manchester Ave.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R

















R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R
R

















Sundays



R
R
R
R
R
R
R











R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:    R58.305;

          R62.087

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.

F= 075401092600RDI

Chart No.  13 

Ramp Lane Requirements



Direction:        Southbound           SD - 5
Location:      SB Off-ramp to SB RTE 75




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R


















R


Fridays
R
R
R
R
R





















Saturdays



R
R
R




















Sundays



R
R
R
R

















R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 5 Off-ramp to SB RTE 75 traffic via southerly on RTE 5 to SB RTE 5 Off-ramp to 

National Ave. thence easterly on National Ave. to NB RTE 5 On-ramp from National Ave./28th St. thence northerly on RTE 5 to NB RTE 5 Off-ramp to SB RTE 75.

KP:    R22.811

NOTE: Place PCMS (Portable Changeable Message Sign) on SB RTE 5 at Imperial Ave. – warning public traffic of ramp closure/ detour ahead.



F= 075401092600RDI

Chart No.  14 

Ramp Lane Requirements



Direction:      Southbound           SD - 5
Location:      SB Off-ramp to Logan Ave.;

                     SB Off-ramp to Manchester Ave.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R
















R
R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R



















Sundays



R
R
R
R
R
R












R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:    R23.079;

          R62.158

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.

F= 075401092600RDI

Chart No.  15

Conventional Highway Lane Requirements



Direction:    Eastbound – Westbound      

                                                "MacKinnon Ave."    
Location:         At RTE 5




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R
















R
R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R



















Sundays



R
R
R
R
R
R












R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:



R


A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (Reversing Control).





No work that interferes with public traffic will be allowed

REMARKS:

NOTE:  When Reverse Traffic Control is used:

1. Close one traffic lane and stop public traffic for periods not to exceed ten minutes.

       2. Maximum length of one-way control shall be 800 m.

KP:   R64.565



F= 075401092600RDI

Chart No.  16

Conventional Highway Lane Requirements



Direction:      Northbound              SD - 75
Location:    At Coronado – San Diego Bridge

                                        


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1
1
















1
1


Fridays
1
1
1
1
1
1




















Saturdays



1
1
1
1
1
1

















Sundays



1
1
1
1
1
1
1












1
1


Day before designated legal holiday
1
1
1
1
1
1




















Designated legal holidays


























Legend:






1


A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (One lane in direction of travel).


No work that interferes with public traffic will be allowed

REMARKS:

KP:   R32.98



F= 075401100500RDI

Chart No.  17

Conventional Highway Lane Requirements



Direction:      Southbound              SD - 75
Location:     At Coronado – San Diego Bridge




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1
















1
1
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1




















Sundays



1
1
1
1
1
1












1
1
1


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:






1


A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (One lane in direction of travel).


No work that interferes with public traffic will be allowed

REMARKS:

KP:   R32.98 



F= 075401100500RDI

Chart No.  18 

Ramp Lane Requirements



Direction:     Northbound              SD - 75
Location:     NB Off-ramp to SB RTE 5;

                    NB Off-ramp to National Ave.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R


















R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R



















Sundays



R
R
R
R
















R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour NB RTE 75 Off-ramp to SB RTE 5 traffic via northerly on RTE 75 to NB RTE 75 Off-ramp to 

NB RTE 5 thence northerly on RTE 5 to NB RTE 5 Off-ramp to 19th St. thence northerly on 19th St. to 

WB "J" St. thence westerly on "J" St. to  SB 17th St. thence southerly on 17th St. to SB RTE 5 On-ramp 

from 17th St.

KP:   R35.556

         R35.723

NOTE: Place PCMS (Portable Changeable Message Sign) on NB RTE 75 at Coronado-San Diego Bridge – warning public traffic of ramp closure/ detour ahead.

F= 075401100500RDI

Chart No.  19 

Ramp Lane Requirements



Direction:       Southbound              SD - 75
Location:     SB On-ramp from Logan/ Crosby St.




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R

















R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R


















Sundays



R
R
R
R
R
R












R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   R35.451



F= 075401100500RDI

Chart No.  20 

Conventional Highway Lane Requirements



Direction:     Northbound – Southbound     "25th St.";

                                                                     "47th St."
Location:           At RTE 94




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1
















1
1
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1
1
1
1
1
1















Sundays



1
1
1
1
1
1
1
1










1
1
1


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:






1


A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (One lane in direction of travel).


No work that interferes with public traffic will be allowed

REMARKS:

KP:    2.974;

          7.454



F= 075401092600RDI

Chart No.  21 

Multilane Lane Requirements



Direction:        Eastbound                  SD - 94
Location:      0.25 km W. of Massachusetts Ave.

                                             to

                          0.25 km E. of Waite Dr. UC


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1
















2
2
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1
1
2
2
2
2















Sundays



1
1
1
1
1
2
2
2










2
2
1


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:    13.07 / 14.36



F= 075401092600RDI

Chart No.  22 

Two - Lane Conventional Highway Lane Requirements



Direction:     Eastbound – Westbound           SD - 94
Location:     0.70 km W. of Cottonwood Creek

                                           to

                    0.70 km E. of Cottonwood Creek


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays








R
R
R
R
R
R
R
R










Fridays








R
R
R
R
R
R
R
R










Saturdays







R
R
R
R
R
R
R
R
R
R









Sundays







R
R
R
R
R
R
R
R
R
R









Day before designated legal holiday








R
R
R
R
R
R
R
R










Designated legal holidays


























Legend:



R


A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (Reversing Control).





No work that interferes with public traffic will be allowed

REMARKS:

NOTE:  When Reverse Traffic Control is used:

1. Close one traffic lane and stop public traffic for periods not to exceed ten minutes.

       2. Maximum length of one-way control shall be 1500 m .

KP:   55.57 / 56.97



F= 075401092600RDI

Chart No.  23 

Multilane Lane Requirements



Direction:       Westbound                    SD – 94
Location:     0.25 km W. of Massachusetts Ave.

                                          to

                         0.25 km E. of Waite Dr. UC


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1
















2
1
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1
2
2
2
3
3















Sundays



1
1
1
1
2
2
2
2










2
1
1


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:   13.07 / 14.36



F= 075401092600RDI

Chart No.  24

Ramp Lane Requirements



Direction:        Eastbound                     SD - 94
Location:      EB Off-ramp to Massachusetts Ave.;

                     EB On-ramp from Massachusetts Ave.;

                     EB Off-ramp to Lemon Grove Ave.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R
















R
R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R
R
R
















Sundays



R
R
R
R
R
R
R











R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   13.356;

         13.508;

         14.194

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead. 

F= 075401092600RDI

Chart No.  25 

Ramp Lane Requirements

Direction:       Westbound               SD - 94
Location:     WB On-ramp from Massachusetts Ave.;

                    WB Off-ramp to Massachusetts Ave.;

                    WB On-ramp from Lemon Grove Ave.


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R
















R
R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R
R
R
R















Sundays



R
R
R
R
R
R
R
R










R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   13.103;

         13.478;

         14.273

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.

F= 075401100500RDI

Chart No.  26 

Conventional Highway Lane Requirements



Direction:      Northbound               SD - 209
Location:     0.60 km S. of JCT RTE 5

                                      to

                    0.60 km N. of JCT RTE 5


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1

















1
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1
1
1
1
1
















Sundays



1
1
1
1
1
1
1
1










1
1
1


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:






1


A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (One lane in direction of travel).


No work that interferes with public traffic will be allowed

REMARKS:

KP:   R11.89 / R13.09



F= 075401092600RDI

Chart No.  27 

Ramp Lane Requirements



Direction:         Northbound               SD - 209
Location:     NB Off-ramp to NB RTE 5;

                    NB Off-ramp to EB RTE 8


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R
















R
R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R
R

















Sundays



R
R
R
R
R
R
R











R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

· Ramps may not be closed simultaneously.

Detour NB RTE 209 Off-ramp to NB RTE 5 traffic via northerly on RTE 209 to NB RTE 209 Off-ramp to 

EB RTE 8 thence easterly on RTE 8 to EB RTE 8 Off-ramp to Hotel Circle South thence easterly on 

Hotel Circle South to NB Presidio Park thence northerly on Presidio Park to WB RTE 8 On-ramp from 

Presidio Park thence westerly on RTE 8 to WB RTE 8 Off-ramp to NB RTE 5.

Detour NB RTE 209 Off-ramp to EB RTE 8 traffic via northerly on RTE 209 to NB RTE 209 Off-ramp to 

NB RTE 5 thence northerly on RTE 5 to NB RTE 5 Off-ramp to Sea World dr. thence westerly on 

Sea World Dr. to SB RTE 5 On-ramp from Sea World Dr. thence southerly on RTE 5 to SB RTE 5 Off-ramp 

to EB RTE 8.

KP:   R12.509;

         R13.055

NOTE: Place PCMS (Portable Changeable Message Sign) on NB RTE 209 at Sports Arena Blvd. – warning public traffic of ramp closure/ detour ahead.

F= 075401092600RDI

Chart No.  28 

Multilane Lane Requirements



Direction:      Northbound             SD - 805
Location:     0.30 km S. of Telegraph Canyon Rd. UC

                                                  to

                    0.30 km N. of Telegraph Canyon Rd. UC


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
1
1
1
1
1
















2
2
1


Fridays
1
1
1
1
1





















Saturdays



1
1
1
2
2
2
2
3















Sundays



1
1
1
1
2
2
2
3










2
2
2


Day before designated legal holiday
1
1
1
1
1





















Designated legal holidays


























Legend:



1


One lane open in direction of travel

2


Two adjacent lanes open in direction of travel

3


Three adjacent lanes open in direction of travel


No lane closure allowed

REMARKS:

KP:   9.46 / 10.06
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Chart No.  29 

Ramp Lane Requirements



Direction:         Northbound                   SD - 805
Location:     NB Off-ramp to Telegraph Canyon Rd.




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R
















R
R
R


Fridays
R
R
R
R
R





















Saturdays



R
R
R
R
R
R
R
















Sundays



R
R
R
R
R
R
R
R










R
R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

KP:   9.410

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No.  30 

Ramp Lane Requirements

Direction:       Westbound               SD - 94
Location:     WB Off-ramp to NB RTE 5

                    


a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R


















R


Fridays
R
R
R
R
R





















Saturdays



R
R
R





















Sundays



R
R
R


















R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour WB RTE 94 Off-ramp to NB RTE 5 traffic via westerly on RTE 94 to WB RTE 94 Off-ramp to 25th St. thence northerly on 25th St. to WB "B" St. thence westerly on "B" St. to NB RTE 5 On-ramp from "B" St.

KP:   2.697

NOTE: Place PCMS (Portable Changeable Message Sign) on WB RTE 94 at 28th St. – warning public traffic of ramp closure/ detour ahead.
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Chart No.  31 

Ramp Lane Requirements



Direction:       Southbound                 SD - 163
Location:      SB Off-ramp to SB RTE 5




a.m.
p.m.


FROM HOUR TO HOUR
12
1
2
3
4
5
6
7
8
9
10
11
12
1
2
3
4
5
6
7
8
9
10
11
12


Mondays through Thursdays
R
R
R
R
R





















Fridays
R
R
R
R
R





















Saturdays



R
R
R
R




















Sundays



R
R
R
R
















R
R


Day before designated legal holiday
R
R
R
R
R





















Designated legal holidays


























Legend:






R


Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

Detour SB RTE 163 Off-ramp to SB RTE 5 traffic via southerly on RTE 163 to SB RTE 163 Off-ramp to 

4th Ave. thence southerly on 4th Ave. to EB Cedar St. thence easterly on Cedar St. to NB 5th Ave. thence northerly on 5th Ave. to SB RTE 5 On-ramp from 5th Ave.

KP:   1.645

NOTE: Place PCMS (Portable Changeable Message Sign) on SB RTE 163 at Laurel St. – warning public traffic of ramp closure/ detour ahead.
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10‑1.10  CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

The Contractor shall furnish special portable freeway detour signs as shown on the plans to be used on the detour routes as directed by the Engineer.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Ramps may be closed only if signed for closing 3 days in advance.  The Contractor shall notify the Engineer not less than 5 calendar days prior to signing the ramp.  If the ramp is not closed on the posted day, the closure shall be changed to allow 3 days advance notice before closure.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

Consecutive on-ramps or off-ramps in the same direction of travel shall not be closed simultaneously unless otherwise provided in these special provisions or permitted by the Engineer.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct the amount per interval set forth in the following table from moneys due or that may become due the Contractor under the contract.

County
Route
Amount





SD
5
$4800.00

SD
94
$6000.00

SD
805
$5800.00

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule,  any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

10‑1.11  CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of public traffic within the work zone.  A total of 1,400 hours of California Highway Patrol support is available.

In addition to stages of work requiring CHP presence, the Engineer will provide additional CHP support as deemed appropriate by the Engineer.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring construction zone enhanced enforcement.  The schedule shall include all activities requiring construction zone enhanced enforcement and the estimated hours of CHP support required for each activity.  The work shall be performed within the number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities.  The Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of $55 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through Friday, excluding designated legal holidays. 

Cancellations with less than the 36‑hour written notice may result in charges from the CHP.  The Contractor shall bear any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications.

10‑1.12  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking measures as may be necessary to comply with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84‑1.04, "Protection From Damage," and Section 85‑1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or removing the components when operated within a stationary type lane closure shall only display the caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving lane closure operations shall conform to the provisions in Section 12‑3.12, "Portable Changeable Message Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may be less than 2.1 m above the ground, but should be as high as practicable.

Flashing arrow signs shall be in the caution display mode when used on 2-lane, 2-way highways.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or equal:

A.
Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1-800-884‑8274, FAX (916) 387‑9734.

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1-800-222‑8274.

B.
Cal T‑001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828‑4200.

C.
Renco Rengard Model Nos. CAM 8‑815 and RAM 8‑815, manufacturer and distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660‑0730, Telephone 1-800-654‑8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9‑1.03, "Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4‑1.03D of the Standard Specifications, will be paid for as a part of the extra work.

10‑1.13  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions in Section 12‑3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the Department or as relieving the Contractor from his responsibility as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of traffic plastic drums in place of portable delineators or cones.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Where "no passing" centerline pavement delineation is obliterated, the following "no passing" zone signing shall be installed prior to opening the lanes to public traffic.  C18 (ROAD CONSTRUCTION AHEAD) or C23 (ROAD WORK AHEAD) signs shall be installed from 300 m to 600 m ahead of "no passing" zones.  R63 (DO NOT PASS) signs shall be installed at the beginning and at every 600‑m interval within "no passing" zones.  R64 (PASS WITH CARE) signs shall be installed at the end of "no passing" zones.  The exact location of "no passing" zone signing will be as determined by the Engineer and shall be maintained in place until permanent "no passing" centerline pavement delineation has been applied.  The signing for "no passing" zones shall be removed when no longer required for the direction of public traffic.  The signing for "no passing" zones shall conform to the provisions in "Construction Area Signs" of these special provisions, except for payment.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for temporary laneline and centerline delineation (including the signing specified for "no passing" zones) and for providing equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 100‑mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100‑mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100‑mm wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes" of these special provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10‑1.14  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 2 portable changeable message signs on the project at all times.

10‑1.15  TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low‑density polyethylene material and shall be flexible or collapsible upon impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed 965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4 mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall be no lower than 152.4 mm from the top of the drum.  Any non‑reflective spaces between the bands shall not exceed 50.8 mm in width.  The reflective sheeting shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" elsewhere in these special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the site of the work.

Traffic plastic drums shall be installed as shown on the plans when temporary railing (Type K) is placed as required by "Public Safety" elsewhere in these special provisions.

Traffic plastic drums placed in accordance with the provisions in "Public Safety" elsewhere in these special provisions will not be measured nor paid for.

10‑1.16  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety"  of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A.
Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,


Inc., One East Wacker Drive, Chicago, IL  60601‑2076.  Telephone 1‑312‑467‑6750,


FAX 1‑800‑770‑6755

1.
Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,


CA  95828.  Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,


CA  92805.  Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070

B.
TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, 


San Clemente, CA  92672.  Telephone 1‑949 361‑5663, FAX 1‑949 361‑9205

1.
Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112.


Telephone 1‑408 287‑4303, FAX 1‑408 287‑1929

2.
Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,


CA  93448.  Telephone 1‑800‑559‑7080, FAX 1‑805 929‑5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special provisions will not be measured nor paid for.

10‑1.17  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations, 1801 30th Street, Sacramento, California, Fax (916) 227‑8357, and are available at the Office of Structure Maintenance and Investigations, Los Angeles, California, Telephone (213) 897‑6156.

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit existing conditions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as included in the contract price paid for the various contract items involved and no separate payment will be made therefor.

REMOVE TRAFFIC STRIPE

Traffic stripes to be removed shall be removed at the locations shown on the plans and at the locations designated by the Engineer.

Existing yellow traffic stripe materials (paint, thermoplastic, and temporary tape), shown on the plans to be removed, when ordered by the Engineer, shall be tested for lead content, retested, and may be subsequently removed.  Such testing, additional removal costs, retesting and additional disposal cost will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications.

Existing traffic stripe may be paint, pavement tape or thermoplastic.

REMOVE CONTRAST TREATMENT

Contrast treatment shall be removed as shown on the plans or where designated by the Engineer.

Contrast treatment shall be removed in the same manner specified for removing traffic stripes and pavement markings in Section 15‑2.02B, "Traffic Stripes and Pavement Markings," of the Standard Specifications.

Where blast cleaning is used for the removal of contrast treatment or for removal of objectionable material, and the removal operation is being performed within 3 m of a lane occupied by public traffic, the residue including dust shall be removed immediately after contact between the sand and the surface being treated.  The removal shall be by a vacuum attachment operating concurrently with the blast cleaning operation.

Nothing in these special provisions shall relieve the Contractor from the responsibilities provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

The area of contrast treatment to be removed will be measured by the square meter.

BRIDGE REMOVAL (PORTION)

Removing portions of bridges shall conform to the provisions in Section 15‑4, "Bridge Removal," of the Standard Specifications and these special provisions.

Bridge removal (portion) shall consist of removing the existing joint armor, portion of bridge deck, waterstop, and any other portions of the bridge shown on the plans to be removed, unless such removal is specified elsewhere in these special provisions.  The outline of the portland cement concrete to be removed shall be sawcut to a depth of 13 mm.

FALLBROOK JUNCTION OVERHEAD

Bridge No  57‑0581L

All removed materials that are not to be salvaged or used in the reconstruction shall become the property of the Contractor and shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

CLEAN BRIDGE DECK

This work shall consist of cleaning the portland cement concrete bridge deck surface to be treated with methacrylate resin as shown on the plans and as specified in these special provisions.

All existing expansion joints, drains, and roadway delineation shall be protected or blocked prior to treating the bridge decks with methacrylate.

Asphaltic or petroleum products, and concrete curing seals shall be cleaned from the deck surface by abrasive blasting.  The deck shall be dry when blast cleaning is performed.

If the surface becomes contaminated at any time prior to placing the penetrating sealer, the surface shall be cleaned by abrasive blasting.

Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including dust shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by a vacuum attachment operating concurrently with the abrasive blasting operation.

Nothing in these special provisions shall relieve the Contractor from his responsibilities as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Traffic stripes and pavement markings shall be protected during the process of cleaning the deck or replaced at the Contractor's expense.
Equipment shall be fitted with suitable traps, filters, drip pans, or other devices, as necessary, to prevent oil or other deleterious material from being deposited on the deck.  All construction debris shall be retained on the bridge deck.  The Contractor shall keep all construction material and debris from falling off the bridge and onto roadways, waterways, or Railroad property.

All removed materials shall become the property of the Contractor and shall be disposed of in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Cleaning bridge deck surface will be measured by the square meter of surface that is cleaned, based on field measurement of the completed work.

The contract price paid per square meter for clean bridge deck shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work involved in cleaning the bridge deck, except for removal of slurry or chip seal contrast treatment, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

REMOVE UNSOUND CONCRETE

This work shall consist of the removal and disposal of unsound portland cement concrete, unsound epoxy concrete patches, and all asphalt concrete patches from the decks, curbs, and railings of bridges.  Unsound concrete shall be removed as shown on the plans and to the limits designated by the Engineer.

Unsound concrete is generally that concrete which emits a relatively dead or hollow sound when a chain is dragged over its surface or its surface is tapped with a metal tool.  Concrete encasing corroded reinforcing steel beyond the limits identified by the sound may be considered as unsound concrete.  The Engineer will determine the soundness of all concrete.

Equipment and tools shall not be used to remove unsound concrete which, in the opinion of the Engineer, cause the removal of excess quantities of sound concrete along with the unsound concrete.  Equipment used shall be fitted with suitable traps, filters, drip pans, or other devices to prevent oil or other deleterious matter from being deposited on the deck.

Operations pertaining to removal of unsound concrete shall be stopped while trains are passing beneath the bridge.

After the removal of unsound concrete has been completed, any existing reinforcing steel which has been exposed shall be restored to position and blocked and tied in conformance with the provisions in Section 52, "Reinforcement," of the Standard Specifications.

Reinforcing steel that has been damaged to the extent that the steel's usefulness is destroyed as a result of the Contractor's operations, shall be repaired or replaced by the Contractor at the Contractor's expense.

Removing unsound concrete will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

10‑1.18  CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.

The sixth paragraph in Section 51‑1.09, "Placing Concrete," of the Standard Specifications is amended to read:

(
Vibrators used to consolidate concrete containing epoxy‑coated bar reinforcement or epoxy‑coated prestressing steel shall have a resilient covering to prevent damage to the epoxy‑coating on the reinforcement or prestressing steel.

GENERAL

Type C accelerating chemical admixture conforming to the requirements in ASTM Designation:  C 494 shall be used in portland cement concrete for the deck reconstruction for installation of the new joint seal assembly at Bridge Number 5‑0581L (Fallbrook Junction Overhead).

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise specified.

10‑1.19  CLEAN EXPANSION JOINTS

All deck joints shown on the plans to be cleaned, shall be cleaned as specified herein.

Cleaning shall include removal of all existing seal material, dirt, debris, damaged waterstop, and joint filler, and shall be accomplished by methods which do not damage existing sound concrete surfaces.

Joint size shall be verified after the joint has been cleaned.

The Contractor shall take necessary precautions to ensure that material removed from expansion joints does not fall onto public traffic, railroad property, private property, or into the waterway beneath the bridges.  The Contractor shall submit for the Engineer's approval, details for preventing material, equipment, or debris from falling onto traffic or railroad property.

Joints with undamaged waterstops shall be cleaned only to the top of the waterstop, provided the waterstop does not have to be removed for placement of the seal.

Joints without waterstops and joints with waterstops with existing damage or damage caused by the Contractor, shall be cleaned down to the hinge seat or bearing seat, unless otherwise directed by the Engineer.

All joint damage shall be repaired as directed by the Engineer.

Cleaning joints below existing damaged waterstops and repairing existing joint damage will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  The cost of repairing damage caused by the Contractor's operations shall be borne by the Contractor.

Materials removed from the expansion joint, except for surface dust, shall be recovered and disposed of away from the site in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Cleaning expansion joints will be measured by the meter for the length of the deck joint as shown on the plans.

The contract price paid per meter for clean expansion joint shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in cleaning expansion joints, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.20  SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs shall be sealed in conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard Specifications, and these special provisions.

Where polyurethane seals are shown on the plans, a silicone sealant conforming to the provisions in Section 51–1.12F, "Sealed Joints," of the Standard Specifications may be used.

The following bridges shall have polyurethane seals (silicone seals) at locations where the movement rating (MR) of the joint is 30 mm or less:

Bridge Number:  57‑0939H

Bridge Number:  57‑0544R

Bridge Number:  57‑0489R

Bridge Number:  57‑0581L

Bridge Number:  57‑0587R

Bridge Number:  57‑0912G

Bridge Number:  57‑0304

Bridge Number:  57‑0305

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans shall be furnished and installed.  Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of additional depth of groove required will be determined as provided in Section 4‑1.03, "Changes," of the Standard Specifications.

For Type A and Type AL seals, a pourable 2‑component polyurethane or silicone sealant that meets the test requirements in Section 51‑1.12F(3), "Materials and Installation," of the Standard Specifications and also has a minimum pot life of 10 minutes at a temperature of 32°C may be used, at the option of the Contractor.  The 2 components of polyurethane or silicone sealants shall be thoroughly mixed in the ratio recommended by the manufacturer with power driven agitators or the static mixer process, respectively.

Saw cutting of grooves will not be required at existing joints that are to be sealed with Type A joint seal unless ordered by the Engineer. The Contractor shall make saw cuts as ordered by the Engineer and the saw cutting will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

10‑1.21  JOINT SEAL ASSEMBLIES (MAXIMUM MOVEMENT RATING, 100 mm)

Joint seal assemblies shall conform to the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard Specifications, and these special provisions.

All metal parts of the joint seal assembly shall conform to the provisions in Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.  Bolts, nuts, and washers shall conform to the requirements in ASTM Designation:  A 325 or A 325M.

Sheet neoprene shall conform to the provisions for neoprene in Section 51‑1.14, "Waterstops," of the Standard Specifications.  The sheet neoprene shall be fabricated to fit the joint seal assembly accurately.

Metal parts of the joint seal assembly shall be pre-assembled before installation to verify the geometry of the completed seal.

The bridge deck surface shall conform to the provisions in Section 51‑1.17, "Finishing Bridge Decks," of the Standard Specifications prior to placing and anchoring the joint seal assembly.

The assembly shall be placed in a blocked out recess in the concrete deck surface.  The depth and width of the recess shall permit the installation of the assembly anchorage components or anchorage bearing surface to the lines and grades shown on the plans.

Sheet neoprene shall be installed at such time and in such manner that the sheet neoprene will not be damaged by construction operations.  The joint shall be cleaned of all dirt, debris and other foreign material immediately prior to installation of the sheet neoprene.

ALTERNATIVE JOINT SEAL ASSEMBLY

At the Contractor's option, an alternative joint seal assembly may be furnished and installed provided:  (1) that the quality of the alternative and its suitability for the intended application are at least equal to that of the joint seal assembly shown on the plans, (2) that acceptable working drawings and a Certificate of Compliance are furnished as specified herein and (3) that the alternative conforms to the following requirements: 

A.
The determination as to the quality and suitability of a joint seal assembly will be made in the same manner as provided in Section 6‑1.05, "Trade Names and Alternatives," of the Standard Specifications.  The factors to be considered will include:  the ability of the assembly to resist the intrusion of foreign material and water throughout the full range of movement for the application, and the ability to function without distress to any component.

B.
Joint seal assemblies will not be considered for approval unless it can be proven that the assembly has had at least one year of satisfactory service under conditions similar to this application.

C.
The Contractor shall submit complete working drawings for each joint seal assembly to the Division of Structure Design (DSD) in conformance with the provisions in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications.  The working drawings shall show complete details of the joint seal assembly and anchorage components and the method of installation to be followed, including concrete blockout details and additions or rearrangements of the reinforcing steel from that shown on the plans.  For initial review, 5 sets of working drawings shall be submitted.  After review, between 6 and 12 sets of working drawings, as requested by the Engineer, shall be submitted to DSD for final approval and use during construction.

D.
The working drawings shall be supplemented with calculations for each proposed joint seal assembly, as requested by the Engineer.  Working drawings shall be either 279 mm x 432 mm or 559 mm x 864 mm in size.  Each drawing and calculation sheet shall include the State assigned designations for the contract number, bridge number, full name of the structure as shown on the contract plans, and District-County-Route-Kilometer Post.  The design firm's name, address, and telephone number shall be shown on the working drawings.  Each sheet shall be numbered in the lower right hand corner and shall contain a blank space in the upper right hand corner for future contract sheet numbers.

E.
Calculations, when requested, and working drawings, shall be stamped and signed by an engineer who is registered as a Civil Engineer.  The Contractor shall allow the Engineer 4 weeks to review the drawings after a complete set has been received.

F.
Within 3 weeks after final working drawing approval, one set of the corrected good quality prints on 75 g/m2 (minimum) bond paper (559 mm x 864 mm in size) of all working drawings prepared by the Contractor for each joint seal assembly shall be furnished to DSD.

G.
Each shipment of joint seal materials shall be accompanied by a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The certificate shall state that the materials and fabrication involved comply in all respects to the specifications and data submitted in obtaining the approval.

H.
The elastomer portion of the joint seal assembly shall be neoprene conforming to the requirements in Table 1 of ASTM Designation:  D 2628 and the following, except that no recovery tests or compression-deflection tests will be required:

Property
Requirement
ASTM Test Method

Hardness, Type A Durometer, points
55‑70
D 2240 (Modified)

Compression set, 70 hours at 100°C,

 maximum, percent
40
D 395 Method B (Modified)

I.
All metal parts of an alternative joint seal assembly shall conform to the requirements above for the joint seal assembly shown on the plans.  At the Contractor's option, metal parts may conform to the requirements in ASTM Designation:  A 572/A 572M.

J.
The assembly and its components shall be designed to support the AASHTO HS20‑44 loading with 100 percent impact.  The tire contact area used to distribute the tire loads shall be 244 mm, measured normal to the longitudinal axis of the assembly, by 508 mm wide.  The assembly shall provide a smooth riding joint without slapping of components or wheel tire rumble.

K.
The Movement Rating of the assembly shall be measured normal to the longitudinal axis of the assembly.  The dimensions for positioning the assembly within the Movement Rating during installation shall be measured normal to the longitudinal axis, disregarding any skew of the deck expansion joint.

L.
The assembly shall have cast-in-place anchorage components forming a mechanical connection between the joint components and the concrete deck.

M.
The maximum depth and width of the recess shall be such that the primary reinforcement to provide the necessary strength of the structural members is outside the recess.  The maximum depth of the recess at abutments and at hinges shall be 250 mm.  The maximum width of the recess on each side of the expansion joint shall be 300 mm.

N.
All reinforcement other than the primary reinforcement shall continue through the recess construction joint into the recess and engage the anchorage components of the assembly.

O.
Horizontal angle points and vertical corners at curbs in assemblies shall consist of either pre-molded sections or standard sections of the joint seal assembly that have been specially miter cut or bent to fit the structure.

P.
The elastomer portion of the assembly shall be installed in conformance with the manufacturer's recommendations at such time and in such a manner that the elastomer portion will not be damaged by construction operations.  The joint and blockout shall be cleaned of all dirt, debris, and other foreign material immediately prior to the installation of the elastomer.

Full compensation for  the use of an alternative type joint seal assembly, shall be considered as included in the contract price paid per meter for the joint seal assembly involved and no additional compensation will be allowed therefor.

10‑1.22  RAPID SETTING CONCRETE PATCHES

This work shall consist of cleaning the surfaces and furnishing, placing, and finishing concrete patches in the voids created by the removal of unsound concrete.  Concrete patches shall be placed in conformance with the details shown on the plans, the provisions of the Standard Specifications, and these special provisions.

The concrete material shall be a high-strength material consisting of either magnesium phosphate concrete, modified high alumina based concrete or portland cement based concrete.  Magnesium phosphate concrete shall conform to the requirements for magnesium phosphate concrete in Section 83‑2.02D(1), "General," of the Standard Specifications and these special provisions.  Modified high alumina based concrete and portland cement based concrete shall be water activated and shall conform to the requirements for single component (water activated) magnesium phosphate concrete in Section 83‑2.02D(1), "General," of the Standard Specifications and these special provisions.
A clean uniform rounded aggregate filler may be used to extend the concrete.  The moisture content of the aggregate shall not exceed 0.5 percent.  Grading of the aggregate shall conform to the following:

Sieve Size
Percentage Passing

12.5 mm
100

1.18 mm
0-5

The amount of aggregate filler shall conform to the manufacturer's recommendations, but in no case shall the concrete strengths be less than that specified for magnesium phosphate concrete in Section 83‑2.02D(1), "General," of the Standard Specifications.

Mixing of components of dual component (with a prepackaged liquid activator) magnesium phosphate shall be by complete units, supplied by the manufacturer.  Portions of units shall not be used.  Water shall not be added to dual component magnesium phosphate.

Cleaning the contact surfaces of existing concrete shall be accomplished by abrasive blast cleaning the concrete and exposed reinforcing steel, as necessary, to remove all rust, paint, grease, asphalt or other foreign materials.  A minimum of 3 mm of concrete shall be removed.  Immediately prior to applying the new concrete, the surfaces shall be recleaned by sweeping and pressure jetting, or by other approved means, as necessary to remove debris which has accumulated during construction or after abrasive blast cleaning.  The surface temperature of the areas to be covered shall be 4°C or above when the concrete is applied.  Methods proposed to heat said surfaces are subject to approval by the Engineer.  The contact surface for the magnesium phosphate concrete shall be dry.  The contact surfaces for modified high alumina based concrete or portland cement based concrete may be damp but not saturated.

Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium, aluminum or copper.  Modified high alumina based concrete shall not be mixed in containers or worked with tools containing aluminum.

Concrete shall not be retempered.  Finishing tools that are cleaned with water shall be thoroughly dried before working the concrete.

When placing concrete on slopes exceeding 5 percent, the Engineer may require the Contractor to provide a flow controlled modified material.

Modified high alumina based concrete and portland cement based concrete shall be cured in conformance with the provisions in Section 90‑7.01B, "Curing Compound Method," of the Standard Specifications.  Magnesium phosphate concrete shall not be cured.

Unless otherwise permitted in writing by the Engineer, public traffic shall not be permitted on the new concrete until at least one hour after final set.

Rapid setting concrete (patch) will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

10‑1.23  REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these special provisions.

The third paragraph in Section 52‑1.04, "Inspection," of the Standard Specifications is amended to read:

(
A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," shall also be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the provisions in Section 52‑1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

The third paragraph in Section 52‑1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:

(
The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are clear of the splice sleeve.

Reinforcing Bar Number
Total Slip (µm)

13
250

16
250

19
250

22
350

25
350

29
350

32
450

36
450

43
600

57
750

The first paragraph in Section 52‑1.08C(5), "Sleeve‑Lockshear Bolt Mechanical Butt Splices," of the Standard Specifications is amended to read:

(
The sleeve‑lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the inside of the sleeve.

Section 52‑1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh paragraph.

10‑1.24  TREAT BRIDGE DECKS

Treating bridge decks shall consist of test sealing and furnishing and applying a penetrating sealer in conformance with details shown on the plans and the requirements of these special provisions.

The following bridges shall be treated:

LOMAS SANTA FE DRIVE UNDERCROSSING, Bridge Number:  57‑0479R/L

FALLBROOK JUNCTION OVERHEAD, Bridge Number:  57‑0581L

SANTA MARGARITA RIVER, Bridge Number:  57‑0007R

AGRA OVERHEAD, Bridge Number:  57‑0587R

MASSACHUSETTES AVENUE UNDERCROSSING, Bridge Number:  57‑0304

WAITE DRIVE UNDERCROSSING, Bridge Number:  57‑0305

N209 – N5 & E8 SEPARATION & OVERHEAD, Bridge Number:  57‑0551G

Prior to treating bridge decks, the deck surface shall be cleaned as specified in "Clean Bridge Deck" of these special provisions.

Before starting deck treatment work on the project, the Contractor shall submit, for approval by the Engineer, a program for public safety associated with use of methacrylate resin during the construction of the project.  Such program shall identify materials, equipment and methods to be used.  The Contractor shall not perform any deck treatment work on the project, other than that specifically authorized in writing by the Engineer, until such program has been approved.

If the measures being taken by the Contractor are inadequate to provide for public safety associated with use of methacrylate resin, the Engineer will direct the Contractor to revise his operations and his public safety program.  Such directions will be in writing and will specify the items of work for which the Contractor's program for public safety associated with use of methacrylate resin are inadequate.  No further work shall be performed on said items until the public safety measures are adequate and, if required, a revised program for public safety associated with use of methacrylate resin has been approved.

The Engineer will notify the Contractor of the approval or rejection of any submitted or revised program for public safety associated with use of methacrylate resin in not more than 10 working days.

The State will not be liable to the Contractor for failure to approve all or any portion of an originally submitted or revised program for public safety associated with use of methacrylate resin, nor for any delays to the work due to the Contractor's failure to submit an acceptable program for public safety associated with use of methacrylate resin.

A Material Safety Data Sheet shall be furnished prior to use for each shipment of high molecular weight methacrylate resin.

The Contractor shall allow 14 days for sampling and testing of the high molecular weight methacrylate resin prior to proposed use.

The entire deck surface shall be cleaned by manual or power sweeping, and all loose material shall be blown from visible cracks using high pressure air.

The material used for treating the concrete shall be a low odor, high molecular weight methacrylate resin.  Prior to adding initiator, the resin shall have a maximum volatile content of 30 percent, when tested in conformance with the requirements in ASTM Designation:  D 2369, and conforming to the following:

High Molecular Weight Methacrylate (HMWM) Resin

PROPERTY
REQUIREMENT
TEST METHOD

* Viscosity
0.025 Pa·s, maximum, (Brookfield RVT with UL adaptor, 50 RPM at 25°C)
ASTM D 2196

* Specific Gravity
0.90, minimum, at 25°C
ASTM D 1475

* Flash Point
82°C, minimum
ASTM D 3278

* Vapor Pressure
1.0 mm Hg, maximum, at 25°C
ASTM D 323

Tack-free time
400 minutes, maximum at 25°C
California Test 551

PCC Saturated Surface-Dry Bond Strength
3.5 MPa, minimum at 24 hours and 21±1°C
California Test 551

*  Test shall be performed prior to adding initiator.

A compatible promoter/initiator system shall be capable of providing a resin gel time of not less than 40 minutes nor more than 1.5 hours at the temperature of application.  Gel time shall be adjusted to compensate for the changes in temperature throughout treatment application.

The relative humidity shall be less than 90 percent at time of treatment.

Traffic shall not be permitted on the treated bridge deck until:  (1) the treated surface is tack free (non oily), and (2) the sand cover adheres sufficiently to resist brushing by hand.

The Contractor shall seal a test area of approximately 50 square meters at a location approved by the Engineer.  Conditions during the test sealing and equipment used in the test shall be similar to those expected and to be used for the deck sealing operations.  Prior to treating the bridge decks within the traveled way, the test seal shall comply with the above 2 requirements for traffic use of the treated decks, and the coefficient of friction of the deck shall be at least 0.35 when tested in conformance with the requirements in California Test 342.

Should the above 2 requirements for traffic use not be met, the Contractor shall suspend treating of bridge decks until another test area is sealed and passes the requirements for the first test area.

The promoter and initiator, if supplied separately from the resin, shall not be mixed directly with each other.  Containers of promoters and initiators shall not be stored together in a manner that will allow leakage or spillage from one to contact the containers or material of the other.

The quantity of resin mixed with promoter and initiator shall be limited to 20 L at a time for manual application.

Machine application of the resin may be performed by using a two-part resin system utilizing a promoted resin for one part and an initiated resin for the other part.  This two-part resin system may be combined at equal volumes to spray bars through separate positive displacement pumps.  Combining of the 2 components may be by either static in-line mixers or by external intersecting spray fans.  The pump pressure at the spray bar shall not be great enough to cause appreciable atomization of the resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray bar apparatus.  Hand held spray apparatus will not be allowed.

Joints, drainage facilities and pavement markers shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be repaired at the Contractor's expense.  Traffic stripes and pavement markings shall be cleaned to remove resin during the process of deck treatment or replaced at the Contractor's expense.

The prepared area shall be dry and the surface temperature shall not exceed 38°C when the resin is applied.  The rate of application of promoted/initiated resin shall be approximately 2.5 square meter per liter; the exact rate shall be determined by the Engineer.

The deck surfaces to be treated shall be flooded with resin, allowing penetration into the concrete and filling of all cracks.  The treatment shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be cause for rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.

After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be commercial quality dry blast sand.  Ninety-five percent of the sand shall pass the 2.36‑mm sieve, and 95 percent shall be retained on the 850‑µm sieve.  The sand shall be applied at a rate of approximately one kilogram per square meter.

Excess sand shall be removed from the deck surface by vacuuming or sweeping prior to opening to traffic.

Treating bridge deck surfaces will be measured by the square meter based on plan dimensions and will be paid for as treat bridge deck.  Furnishing the high molecular weight methacrylate resin will be measured by the liter of mixed material actually placed and will be paid for as furnish bridge deck treatment material.  No payment will be made for material wasted or not used in the work.

The contract price paid per square meter for treat bridge deck shall include full compensation for furnishing all labor, materials, (including sand, but excluding treatment material), tools, equipment and incidentals, and for doing all the work involved in test sealing, applying treatment material and removing excess sand, as shown on the plans, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

The contract price paid per liter for furnish bridge deck treatment material (low odor) shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals necessary to furnish the bridge deck treatment material to the site of the work, ready for application, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

Full compensation for compliance with the requirements for the program for public safety associated with use of methacrylate resin, shall be considered as included in the contract prices paid for the items of work involving treating bridge decks and no additional compensation will be allowed therefor.

10‑1.25  THERMOPLASTIC TRAFFIC STRIPE

Thermoplastic traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.0 mm.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic traffic stripes specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  If permanent tape is placed instead of thermoplastic traffic stripes, the tape will be measured and paid for by the meter as thermoplastic traffic stripe.

100 mm thermoplastic traffic stripe (broken 5.18 m -2.14 m) will be measured and paid for as 200 mm thermoplastic traffic stripe.

10‑1.26  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent traffic striping conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  If permanent tape is placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the Engineer's Estimate.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

10‑1.27  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of moving lane closures during placement of pavement markers with bituminous adhesive.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement recesses in Section 85‑1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

SECTION 11.  MODIFIED STANDARD SPECIFICATION SECTIONS

SECTION 11-1.  (BLANK)

SECTION 11-2.  PORTLAND CEMENT CONCRETE

11‑2.01   GENERAL

Portland cement concrete shall conform to the provisions in this Section 11‑2, "Portland Cement Concrete," and the section entitled "Portland Cement Concrete" in Section 8, "Materials," of these special provisions.  Section 90, "Portland Cement Concrete," of the Standard Specifications is deleted.  Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read as follows.

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90‑1.01   DESCRIPTION

(
Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

(
The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the requirements of this Section 90.

(
Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material shall be either:

1.
"Type IP (MS) Modified" cement; or 

2.
A combination of "Type II Modified" portland cement and mineral admixture; or

3.
A combination of Type V portland cement and mineral admixture.

(
Type III portland cement shall be used only as allowed in the special provisions or with the approval of the Engineer.

(
Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

(
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

(
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

(
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

(
Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified in these specifications or the special provisions.

(
Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use
Cementitious Material Content

(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Other portions of structures
400 min., 475 max.

400 min., 475 max.

350 min., 475 max.

Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Prestressed members

Seal courses

Other portions of structures
400 min.

400 min.

400 min.

400 min.

350 min.

Concrete for precast members
350 min., 550 max.

(
Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be designated by compressive strength.  If the plans show a 28‑day compressive strength that is 28 MPa or greater, an additional 14 days will be allowed to obtain the specified strength.  The 28‑day compressive strengths shown on the plans that are 25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

(
Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength shown on the plans or specified in the special provisions.

(
Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

(
Compliance with cementitious material content requirements will be verified in conformance with procedures described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material content.

(
If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by Section 90‑5, "Proportioning."  No deductions will be made based on the results of California Test 518.

(
The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90‑2  MATERIALS

90‑2.01   CEMENT

(
Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland cement or Type V portland cement.

(
"Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

(
"Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM Designation: C 150.

(
In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the following requirements:

A.
The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in conformance with the requirements in ASTM Designation: C 114;

B.
The autoclave expansion shall not exceed 0.50 percent; and

C.
Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent.

(
Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

(
Cement used in the manufacture of cast‑in‑place concrete for exposed surfaces of like elements of a structure shall be from the same cement mill.

(
Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for tally, inspection, and identification of each shipment.

(
Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90‑2.01 shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper, in conformance with California Test 125.

(
If cement is used prior to sampling and testing as provided in Section 6‑1.07, "Certificates of Compliance," and the cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer or supplier of the cement.  If the cement is used in ready‑mixed concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

(
Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had sufficient time to make appropriate tests and has approved the cement for use.

90‑2.02   AGGREGATES

(
Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

(
Natural aggregates shall be thoroughly and uniformly washed before use.

(
The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples of aggregates, in conformance with California Test 125.

(
Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water content provided in Section 90‑6.06, "Amount of Water and Penetration."

(
Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test 229.

(
If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next material to be used in the work will comply with the requirements specified for "Operating Range."

(
If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

(
If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

(
The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in conformance with the provisions in Section 90‑1.01, "Description."

(
No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete or one day's pour, whichever is smaller.

(
Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.

(
The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least 4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in Section 40‑1.015, "Cement Content," are superseded by the foregoing.

(
Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the Engineer.

(
The Engineer will waive the above freeze-thaw test and the 4‑month advance notice, required in this Section, provided aggregates are to be obtained from sources that have previously passed this test and test results are currently applicable.

(
No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

(
When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the aggregates shall not be used until necessary adjustments are made.

90‑2.02A   Coarse Aggregate

(
Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air‑cooled iron blast furnace slag or combinations thereof.  Crushed air‑cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

(
Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test
Requirements

Loss in Los Angeles Rattler (after 500 revolutions)
211
45% max.

Cleanness Value



Operating Range
227
75 min.

Contract Compliance
227
71 min.

(
In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value of not less than 82 when tested by California Test 227; and

2.
prequalification tests performed in conformance with the requirements in California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.02B   Fine Aggregate

(
Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination thereof.  Manufactured sand shall be well graded.

(
Fine aggregate shall conform to the following quality requirements:

Test
California

Test
Requirements

Organic Impurities
213
Satisfactorya

Mortar Strengths Relative to Ottawa Sand
515
95%, min.

Sand Equivalent:



Operating Range
217
75, min.

Contract Compliance
217
71, min.

a  Fine aggregate developing a color darker than the reference standard color solution may be accepted if it is determined by the Engineer, from mortar strength tests, that a darker color is acceptable.

(
In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent value of not less than 82 when tested by California Test 217; and

2.
prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.03   WATER

(
In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

(
In non‑reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

(
In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

(
Water reclaimed from mixer wash‑out operations may be used in mixing concrete.  The water shall not contain coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90‑2.04   ADMIXTURE MATERIALS

(
Admixture materials shall conform to the requirements in the following ASTM Designations:

A.
Chemical Admixtures—ASTM Designation:  C 494.

B.
Air-entraining Admixtures—ASTM Designation:  C 260.

C.
Calcium Chloride—ASTM Designation:  D 98.

D.
Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618; silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix design.

(
Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

90‑3  AGGREGATE GRADINGS

90‑3.01   GENERAL

(
Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve sizes used in determining the end result.

(
The Engineer may waive, in writing, the gradation requirements in this Section 90‑3.01 and in Sections 90‑3.02, "Coarse Aggregate Grading," 90‑3.03, "Fine Aggregate Grading," and 90‑3.04, "Combined Aggregate Gradings," if, in the Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

(
Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size
Sieve Size
Limits of Proposed Gradation

37.5‑mm x 19‑mm
25‑mm
19 ‑ 41

25‑mm x 4.75‑mm
19‑mm
52 ‑ 85

25‑mm x 4.75‑mm
9.5‑mm
15 ‑ 38

12.5‑mm x 4.75‑mm
9.5‑mm
40 ‑ 78 

9.5‑mm x 2.36‑mm
9.5‑mm
50 ‑ 85 

Fine Aggregate
1.18‑mm
55 ‑ 75

Fine Aggregate
600‑µm
34 ‑ 46

Fine Aggregate
300‑µm
16 ‑ 29

(
Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new gradations before their intended use.

90‑3.02   COARSE AGGREGATE GRADING

(
The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:


Percentage Passing Primary Aggregate Nominal Sizes


37.5-mm x 19-mm
25-mm x 4.75-mm
12.5-mm x 4.75-mm
9.5-mm x 2.36-mm


Operating
Contract
Operating
Contract
Operating
Contract
Operating
Contract

Sieve Sizes
Range
Compliance
Range
Compliance
Range
Compliance
Range
Compliance

50-mm
100
100
—
—
—
—
—
—

37.5-mm
88-100
85-100
100
100
—
—
—
—

25-mm
x ± 18
X ± 25
88-100
86-100
—
—
—
—

19-mm
0-17
0-20
X ± 15
X ± 22
100
100
—
—

12.5-mm
—
—
—
—
82-100
80-100
100
100

9.5-mm
0-7
0-9
X ± 15
X ± 22
X ± 15
X ± 22
X ± 15
X ± 20

4.75-mm
—
—
0-16
0-18
0-15
0-18
0-25
0-28

2.36-mm
—
—
0-6
0-7
0-6
0-7
0-6
0-7

(
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

(
Coarse aggregate for the 37.5‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the grading requirements for that particular primary aggregate nominal size.

(
When the 25‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined material shall conform to the grading requirements for the 25‑mm x 4.75‑mm primary aggregate nominal size.

90‑3.03   FINE AGGREGATE GRADING

(
Fine aggregate shall be graded within the following limits:


Percentage Passing

Sieve Sizes
Operating Range
Contract Compliance

9.5-mm
100
100

4.75-mm
95-100
93-100

2.36-mm
65-95
61-99

1.18-mm
X ± 10
X ± 13

600-µm
X ± 9
X ± 12

300-µm
X ± 6
X ± 9

150-µm
2-12
1-15

75-µm
0-8
0-10

(
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

(
In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the difference between the total percentage passing the 1.18‑mm sieve and the total percentage passing the 600‑µm sieve shall be between 10 and 40, and the difference between the percentage passing the 600‑µm and 300‑µm sieves shall be between 10 and 40.

(
Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material conforms to the grading requirements specified in this Section 90‑3.03.

90‑3.04   COMBINED AGGREGATE GRADINGS

(
Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except as otherwise provided in Section 90‑1.01, "Description."

(
The combined aggregate grading used in portland cement concrete pavement shall be the 37.5‑mm, maximum grading.

(
The combined aggregate grading used in concrete for structures and other concrete items, except when specified otherwise in these specifications or the special provisions, shall be either the 37.5‑mm, maximum grading, or the 25‑mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates


Percentage Passing

Sieve Sizes
37.5-mm Max.
25-mm Max.
12.5-mm Max.
9.5‑mm Max.

50-mm
100
—
—
—

37.5-mm
90-100
100
—
—

25-mm
50-86
90-100
—
—

19-mm
45-75
55-100
100
—

12.5-mm 
—
—
90-100
100

9.5-mm
38-55
45-75
55-86
50 - 100

4.75-mm
30-45
35-60
45-63
45 - 63

2.36-mm
23-38
27-45
35-49
35 - 49

1.18-mm
17-33
20-35
25-37
25 - 37

600-µm
10-22
12-25
15-25
15 - 25

300-µm
4-10
5-15
5-15
5 - 15

150-µm
1-6
1-8
1-8
1 - 8

75-µm
0-3
0-4
0-4
0 - 4

(
Changes from one grading to another shall not be made during the progress of the work unless permitted by the Engineer.

90‑4  ADMIXTURES

90‑4.01   GENERAL

(
Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in this Section 90‑4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be used at the Contractor's option as provided herein.

(
Chemical admixtures and air‑entraining admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

(
Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

(
Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source and of the same percentage.

(
Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as furnished is not uniform in properties, its use shall be discontinued.

(
If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects of all admixtures used will be realized.

90‑4.02   MATERIALS

(
Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90‑4.03   ADMIXTURE APPROVAL

(
No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the type of admixture involved.

(
Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a determination as to compliance with the requirements, based on the certified test results submitted, together with tests the Department may elect to perform.

(
When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

(
If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready‑mix concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

90‑4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

(
When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture.

(
Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall conform to the provisions for dispensing liquid admixtures in Section 90‑4.10, "Proportioning and Dispensing Liquid Admixtures."

90‑4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

(
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any concrete construction application subject to the following conditions:

A.
When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant cementitious material content shall be not less than 300 kilograms per cubic meter; and

B.
When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in determining approval of the admixture.

(
Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90‑4.06   REQUIRED USE OF AIR‑ENTRAINING ADMIXTURES

(
When air‑entrainment is specified or ordered by the Engineer, the air‑entraining admixture shall be used in amounts to produce a concrete having the specified air content as determined by California Test 504.

90‑4.07   OPTIONAL USE OF AIR‑ENTRAINING ADMIXTURES

(
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates the source of aggregate as provided in Section 40‑1.015, "Cement Content."

90‑4.08   REQUIRED USE OF MINERAL ADMIXTURES

(
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

(
The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  C 618.

(
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content;

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix;

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix;

3.
When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix 

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

90‑4.09   BLANK

90‑4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

(
Chemical admixtures and air‑entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

(
Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

(
If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high concentrations and do not interfere with the effectiveness of each other.  When air‑entraining admixtures are used in conjunction with other liquid admixtures, the air‑entraining admixture shall be the first to be incorporated into the mix.

(
When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of concrete.

(
Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that air‑entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the air content of the concrete can be maintained.

(
Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the total amount of free water as specified in Section 90‑6.06, "Amount of Water and Penetration."

(
Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90‑4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

(
Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit access for tally, inspection and identification for each shipment.

(
Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper.

(
Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90‑5.03, "Proportioning," and in this Section 90‑4.11.

(
When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in Section 90‑5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and water uniformly prior to discharge.  Certification shall contain the following:

A.
Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive strength test cylinders of concrete taken within the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;"

B.
Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C.
The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the requirements above.

90‑5  PROPORTIONING

90‑5.01   STORAGE OF AGGREGATES

(
Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size shall be avoided and also that the various sizes shall not become intermixed before proportioning.

(
Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and that furnish concrete to the project shall conform to the following:

A.
Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and 

B.
Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt concrete, or cement treated material.

(
In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to reduce impact of falling aggregates may be required by the Engineer.

90‑5.02   PROPORTIONING DEVICES

(
Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in Section 9‑1.01, "Measurement of Quantities," and this Section 90‑5.02.  In addition, automatic weighing systems shall comply with the requirements for automatic proportioning devices in Section 90‑5.03A, "Proportioning for Pavement." Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

(
Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem necessary to ensure their accuracy.

(
Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by more than the tolerances specified herein.

(
Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of ±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

(
The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the following:

A.
Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B.
Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C.
Water shall be within 1.5 percent of its designated mass or volume.

(
Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5‑kg graduations.

90‑5.03   PROPORTIONING

(
Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be proportioned by mass.

(
At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

(
Should separate supplies of aggregate material of the same size group, but of different moisture content or specific gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made from one supply exclusively and the materials therein completely exhausted before starting upon another.

(
Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.

(
Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

(
When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer simultaneously with the aggregate.

(
The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall be separate and distinct from the aggregate weighing equipment.

(
For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following combinations:

A.
Separate boxes and separate scale and indicator for weighing each size of aggregate.

B.
Single box and scale indicator for all aggregates.

C.
Single box or separate boxes and automatic weighing mechanism for all aggregates.

(
In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be weighed at the Contractor’s expense on scales designated by the Engineer.

90‑5.03A   Proportioning for Pavement

(
Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

(
The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 0.5 percent by mass of the fine aggregate.

(
The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

(
When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

(
The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate as directed by the Engineer.

(
When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of each size of aggregate as directed by the Engineer.

(
Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged simultaneously.

(
When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

(
The automatic weighing system shall be designed so that all proportions required may be set on the weighing controller at the same time.

90‑6  MIXING AND TRANSPORTING

90‑6.01   GENERAL

(
Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90‑6.05, "Hand‑Mixing."

(
Equipment having components made of aluminum or magnesium alloys that would have contact with plastic concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

(
Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed cement, mineral admixture, or cement plus mineral admixture.

(
Uniformity of concrete mixtures will be determined by differences in penetration as determined by California Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as determined by California Test 529.

(
When the mix design specifies a penetration value, the difference in penetration, determined by comparing penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump
Maximum Permissible Difference

Less than 100-mm
25-mm

100-mm to 150-mm
38-mm

Greater than 150-mm to 225-mm
50-mm

(
The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining the samples.

90‑6.02   MACHINE MIXING

(
Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation of hard concrete or mortar shall not be used.

(
The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will not be permitted until all ice is melted.

(
The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

(
Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

(
Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified mixing time has elapsed.

(
The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of mixing shall not exceed 30 minutes.

(
The size of batch shall not exceed the manufacturer's guaranteed capacity.

(
When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of batches proportioned and mixed.

(
Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A.
Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators or in non‑agitating hauling equipment (central‑mixed concrete).

B.
Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink‑mixed concrete).

C.
Mixed completely in a truck mixer (transit‑mixed concrete).

D.
Mixed completely in a paving mixer.

(
Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed concrete and the speed of rotation of the mixing drum or blades.

(
Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number of revolutions of the drum or blades may readily be verified.

(
When shrink‑mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be transferred to a truck mixer and all requirements for transit‑mixed concrete shall apply.  No credit in the number of revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90‑6.03   TRANSPORTING MIXED CONCRETE

(
Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed designated by the manufacturer of the equipment as agitating speed, or in non‑agitating hauling equipment, provided the consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in Section 90‑6.01, "General."

(
Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed concrete in a thoroughly mixed and uniform mass during hauling.

(
Bodies of non‑agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part thereof, will not occur at any time.

(
Concrete hauled in open‑top vehicles shall be protected during hauling against rain or against exposure to the sun for more than 20 minutes when the ambient temperature exceeds 24°C.

(
No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.

(
The rate of discharge of mixed concrete from truck mixer‑agitators shall be controlled by the speed of rotation of the drum in the discharge direction with the discharge gate fully open.

(
When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time allowed may be less than 1.5 hours.

(
When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of cement to the aggregates and discharge shall not exceed 45 minutes.

(
Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the total amount of water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

(
Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by these specifications.

(
The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

(
Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9‑1.01, "Measurement of Quantities."

90‑6.04   TIME OR AMOUNT OF MIXING

(
Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

(
The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the requirements of the following paragraph shall apply.

(
The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not less than 50 seconds or more than 5 minutes.

(
The minimum required revolutions at the mixing speed for transit‑mixed concrete shall not be less than that recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to consistently produce concrete conforming to the provisions for uniformity in Section 90‑6.01, "General."

90‑6.05   HAND‑MIXING

(
Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the carriers or forms.

90‑6.06   AMOUNT OF WATER AND PENETRATION

(
The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal" values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work
Nominal
Maximum


Penetration
Slump
Penetration
Slump


(mm)
(mm)
(mm)
(mm)

Concrete Pavement
0-25
—
40
—

Non-reinforced concrete facilities
0-35
—
50
—

Reinforced concrete structures





Sections over 300-mm thick
0-35
—
65
—

Sections 300-mm thick or less
0-50
—
75
—

Concrete placed under water
—
150-200
—
225

Cast-in-place concrete piles
65-90
130-180
100
200

(
The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 325 kg/m3.

(
The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in reaching a saturated surface‑dry condition.

(
Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no additional compensation will be allowed therefor.

(
The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water delivered by discharging into measured containers.

90‑7  CURING CONCRETE

90‑7.01   METHODS OF CURING

(
Newly placed concrete shall be cured by the methods specified in this Section 90‑7.01 and the special provisions.

90‑7.01A   Water Method

(
The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after the concrete has been placed.

(
When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall be cleared of all curing mediums.

(
When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not less than 7 days.

90‑7.01B   Curing Compound Method

(
Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.

(
Curing compounds to be used shall be as follows:

1.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except the resin type shall be poly‑alpha‑methylstyrene.

2.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.

3.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.

4.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.

5.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.

6.
Non‑pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, Type 1‑D, Class A.

(
The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the Transportation Laboratory.

(
The loss of water for each type of curing compound, when tested in conformance with the requirements in California Test 534, shall not be more than 0.15‑kg/m2 in 24 hours or more than 0.45‑kg/m2 in 72 hours.

(
The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

(
When the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions and no specific kind is specified, any of the curing compounds listed above may be used.

(
Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.

(
At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is not satisfactory.

(
Curing compounds shall be applied using power operated spray equipment.  The power operated spraying equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, may be permitted.

(
The curing compound shall be applied to the concrete following the surface finishing operation, immediately before the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90‑7.01A, "Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case of pavement, the damaged portion shall be repaired immediately with additional compound.

(
At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

(
Agitation shall not introduce air or other foreign substance into the curing compound.

(
The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment settling, leveling, de‑emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper consistency.

(
Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after manufacture.

(
The curing compound shall be packaged in clean 210‑L barrels or round 19‑L containers or shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 210‑L barrels shall have removable lids and airtight fasteners.  The 19‑L containers shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On‑site storage tanks shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without introducing air or other foreign substances.

(
Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

(
Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety Orders and General Industry Safety Orders of the State of California.

(
Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and regulations concerning air pollution control in the State of California.

(
When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The invoice shall contain the same information as that required herein for container labels.

(
Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

(
Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The Engineer may require additional testing before use to determine compliance with these specifications if the compound has not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

(
Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the Transportation Laboratory.

90‑7.01C   Waterproof Membrane Method

(
The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing membrane shall remain in place for a period of not less than 72 hours.

(
Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white reflective materials.

(
The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  The joint seams shall have a minimum lap of 100 mm.

(
The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means satisfactory to the Engineer.

(
Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

(
Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render them unfit for curing the concrete shall not be used.

90‑7.01D   Forms‑In‑Place Method

(
Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a minimum period of 7 days after the concrete has been placed, except that for members over 0.5‑m in least dimension the forms shall remain in place for a minimum period of 5 days.

(
Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the approval of the Engineer.

90‑7.02   CURING PAVEMENT

(
The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have been disturbed by sawing operations shall be restored by spraying with additional curing compound.

(
Curing shall commence as soon as the finishing process provided in Section 40‑1.10, "Final Finishing," has been completed.  The method selected shall conform to the provisions in Section 90‑7.01, "Methods of Curing."

(
When the curing compound method is used, the compound shall be applied to the entire pavement surface by mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90‑7.01A, "Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90‑7.03   CURING STRUCTURES

(
Newly placed concrete for cast‑in‑place structures, other than highway bridge decks, shall be cured by the water method, the forms‑in‑place method, or, as permitted herein, by the curing compound method, in conformance with the provisions in Section 90‑7.01, "Methods of Curing."
(
The curing compound method using a pigmented curing compound may be used on concrete surfaces of construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be curing compound (1).

(
The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.  The curing compound shall be curing compound (1).  The curing compound shall be applied progressively during the deck finishing operations immediately after finishing operations are completed on each individual portion of the deck.  The water cure shall be applied not later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing is completed after normal working hours, the water cure shall be applied not later than the following morning.

(
Concrete surfaces of minor structures, as defined in Section 51‑1.02, "Minor Structures," shall be cured by the water method, the forms‑in‑place method or the curing compound method.

(
When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces being cured by the curing compound method or by the forms‑in‑place method, until the Engineer determines that a cooling effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

90‑7.04   CURING PRECAST CONCRETE MEMBERS

(
Precast concrete members shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following provisions:

A.
After placement of the concrete, members shall be held for a minimum 4‑hour presteaming period.  If the ambient air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the member at a temperature between 10°C and 32°C.

B.
To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C.
Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and moisture.

D.
Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is representative of the average temperature of the enclosure.

E.
Temperature recording devices that will provide an accurate, continuous, permanent record of the curing temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length will be required for checking temperature.

F.
Members in pretension beds shall be detensioned immediately after the termination of steam curing while the concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the stress is transferred to the concrete.

G.
Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90‑7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

(
Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in Section 90‑7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion resistant) shall be cured as follows:

A.
Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by the application of water in conformance with the provisions in Section 90‑7.01A, "Water Method."

B.
If steam curing is used, the steam curing provisions in Section 90‑7.04, "Curing Precast Concrete Members," shall apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, including the holding and steam curing periods.

90‑7.06   CURING SLOPE PROTECTION

(
Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

(
Concreted‑rock slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water every 2 hours during the daytime for a period of 3 days.

90‑7.07   CURING MISCELLANEOUS CONCRETE WORK

(
Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90‑7.01B, "Curing Compound Method."

(
Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete areas shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

(
Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

(
Mortar and grout shall be cured by keeping the surface damp for 3 days.

(
After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

90‑8  PROTECTING CONCRETE

90‑8.01   GENERAL

(
In addition to the provisions in Section 7‑1.16, "Contractor's Responsibility for the Work and Materials," the Contractor shall protect concrete as provided in this Section 90‑8.

(
Concrete shall not be placed on frozen or ice‑coated ground or subgrade nor on ice‑coated forms, reinforcing steel, structural steel, conduits, precast members, or construction joints.

(
Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection against damage.

(
Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and replaced by the Contractor at the Contractor's expense.

90‑8.02   PROTECTING CONCRETE STRUCTURES

(
Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

90‑8.03   PROTECTING CONCRETE PAVEMENT

(
Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

(
Except as provided in Section 7‑1.08, "Public Convenience," the Contractor shall protect concrete pavement against construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special provisions or permitted by the Engineer.

(
When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in Section 4‑1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California Test 523.

(
No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic until directed by the Engineer.

(
Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40‑1.08B, "Weakened Plane Joints."

(
When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A.
Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B.
Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent protective material, so that the pavement is not damaged; and

C.
No part of the track shall be closer than 0.3‑m from the edge of pavement.

(
In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement shall be immediately discontinued.

(
Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above shall be repaired by the Contractor at the Contractor's expense.

(
The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90‑9  COMPRESSIVE STRENGTH

90‑9.01   GENERAL

(
Concrete compressive strength requirements consist of a minimum strength that shall be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in Section 90‑1.01, "Description."  The various strengths required are specified in these specifications or the special provisions or are shown on the plans.

(
The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete sampled in conformance with the requirements of ASTM Designation: C 172.  Test cylinders will be molded and initially field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in conformance with the requirements of ASTM Designation: C 39.  A strength test shall consist of the average strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining cylinder.

(
When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual tests.

(
When concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for each in‑place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength of less than 85 percent of the specified 28‑day compressive strength will be rejected in conformance with the provisions in Section 6‑1.04, "Defective Materials."

(
If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength of the concrete placed in the work meets or exceeds the specified 28‑day compressive strength.  If the test result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation: C 42.

(
No single compressive strength test shall represent more than 250 m3.

(
When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  When the concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28‑day compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast.

(
When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

(
Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

(
Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after molding shall be at least 4 MPa greater than the specified 28‑day compressive strength, and no individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the concrete without reduction due to tolerances.

(
Tests shall be performed in conformance with either the appropriate California Test methods or the comparable ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in order to witness the test procedures.

(
The certified test data and trial batch test reports shall include the following information:

A.
Date of mixing.

B.
Mixing equipment and procedures used.

C.
The size of batch in cubic meters and the mass, type, and source of all ingredients used.

D.
Penetration of the concrete.

E.
The air content of the concrete if an air-entraining admixture is used.

F.
The age at time of testing and strength of all concrete cylinders tested.

(
Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

(
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

(
After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the Engineer, could result in a strength of concrete below that specified.

(
The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

(
When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required.

90‑10  MINOR CONCRETE

90‑10.01   GENERAL

(
Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

(
The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90‑10.02   MATERIALS

(
Minor concrete shall conform to the following requirements:

90‑10.02A   Cementitious Material

(
Cementitious material shall conform to the provisions in Section 90‑1.01, "Description."

90‑10.02B   Aggregate

(
Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

(
The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, unless a change is authorized in writing by the Engineer.

(
The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 37.5 mm or smaller than 19 mm.

(
The Engineer may waive, in writing, the gradation requirements in this Section 90‑10.02B, if, in the Engineer's opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90‑10.02C   Water

(
Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or etch the surface or have an adverse affect on the quality of the concrete.

90‑10.02D   Admixtures

(
The use of admixtures shall conform to the provisions in Section 90‑4, "Admixtures."

90‑10.03   PRODUCTION

(
Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, AASHTO, or the Department.

(
The cementitious material content of minor concrete shall conform to the provisions in Section 90‑1.01, "Description."

(
The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90‑6.06, "Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.

(
Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

(
The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

(
The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed concrete.

(
Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the time the mixing cycle started.

(
A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90‑10.04   CURING MINOR CONCRETE

(
Curing minor concrete shall conform to the provisions in Section 90‑7, "Curing Concrete."

90‑10.05   PROTECTING MINOR CONCRETE

(
Protecting minor concrete shall conform to the provisions in Section 90‑8, "Protecting Concrete," except the concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90‑10.06   MEASUREMENT AND PAYMENT

(
Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the plans, or indicated by contract item in the Engineer's Estimate.

90‑11   MEASUREMENT AND PAYMENT

90‑11.01   MEASUREMENT

(
Portland cement concrete will be measured in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

(
When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in conformance with the requirements in California Test 518.

90‑11.02   PAYMENT

(
Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

(
Full compensation for furnishing and incorporating admixtures required by these specifications or the special provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation will be allowed therefor.

(
Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

(
Should the Contractor use admixtures in conformance with the provisions in Section 90‑4.05, "Optional Use of Chemical Admixtures," or Section 90‑4.07, "Optional Use of Air‑entraining Admixtures," or should the Contractor request and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

SECTION 12.  (BLANK)

SECTION 13.  RELATIONS WITH RAILROAD

13-1.01 GENERAL.-

The contractor’s attention is directed to the tracks and right of way of the Burlington Northern and Santa Fee Railroad Company property, hereinafter referred to as "Railroad," at the Fallbrook Junction Overhead, State Bridge No. 57-0581L, Agra Overhead, State Bridge No. 57-0587R and N209-N5 & E8 Separation & Overhead Bridge No. 57-0551G within the limits of the project.  

In accordance with the provisions in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications, the Contractor shall be responsible for all damages to Railroad track, structure, embankment and appurtenances thereto and to Railroad equipment operating on such track, resulting from his operations.

The Contractor shall not allow any personnel or equipment on Railroad right of way at track levels.

The Contractor shall conduct his operation in a manner that will prevent debris, or any other material, from falling on the tracks and right of way of the Railroad. 

