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This document is intended for informational purposes only.

Users are cautioned that California Department of Transportation (Department) does not assume any liability or responsibility based on these electronic files or for any defective or incomplete copying, exerpting, scanning, faxing or downloading of the contract documents. As always, for the official paper versions of the bidders packages and non-bidder packages, including addenda write to the California Department of Transportation, Plans and Bid Documents, Room 0200, P.O. Box 942874, Sacramento, CA 94272-0001, telephone (916) 654-4490 or fax (916) 654-7028. Office hours are 7:30 a.m. to 4:15 p.m. When ordering bidder or non-bidder packages it is important that you include a telephone number and fax number, P.O. Box and street address so that you can receive addenda.
[image: image1.wmf]


[image: image2.wmf]etric

Caltrans



STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

__________________________________________________________

NOTICE TO CONTRACTORS

AND

SPECIAL PROVISIONS

FOR CONSTRUCTION ON STATE HIGHWAY IN 

SAN DIEGO COUNTY NEAR PINE VALLEY FROM 0.7 KM WEST TO O.7 KM EAST OF PINE VALLEY ROAD UNDERCROSSING.
DISTRICT 11, ROUTE 8
__________________________________________________________

For Use in Connection with Standard Specifications Dated JULY 1999, Standard Plans Dated JULY 1999, and Labor Surcharge and Equipment Rental Rates.

__________________________________________________________

CONTRACT NO.  11-237064
11-SD-8-R69.3/R70.8
Bids Open: January 9, 2003



Dated: December 2, 2002



*************************************************************************************************

IMPORTANT

SPECIAL NOTICES

*************************************************************************************************

(
Attention is directed to the Notice to Contractors regarding the bid opening location.

(
Attention is directed to Section 1, "Specifications and Plans," of these special provisions for Amendments To July 1999 Standard Specifications.  Amendments to the various sections of the Standard Specification have been consolidated into Section 1 and dated to reflect the most recent revision.
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A10A
Abbreviations

A10B
Symbols

A20A
Pavement Markers and Traffic Lines, Typical Details

A20B
Pavement Markers and Traffic Lines, Typical Details

A20C
Pavement Markers and Traffic Lines, Typical Details

A20D
Pavement Markers and Traffic Lines, Typical Details

A24A
Pavement Markings - Arrows

A24B
Pavement Markings - Arrows

A24D
Pavement Markings - Words

A24E
Pavement Markings - Words and Crosswalks

A62A
Excavation and Backfill - Miscellaneous Details

A73B
Markers

RSP A73C
Delineators, Channelizers and Barricades

A77A
Metal Beam Guard Railing – Typical Wood Post With Wood Block

A77AA
Metal Beam Guard Railing – Typical Steel Post With Wood Block

A77B
Metal Beam Guard Railing - Standard Hardware

A77C
Metal Beam Guard Railing – Wood Post and Wood Block Details

A77CA
Metal Beam Guard Railing – Steel Post and Wood Block Details

A77D
Metal Beam Guard Railing – Typical Layouts

A77F
Metal Beam Guard Railing – Typical Embankment Widening for End Treatments

A77FA
Metal Beam Guard Railing – Typical Line Post Installation

A77H
Metal Beam Guard Railing  - Anchor Cable and Anchor Plate Details

A77J
Metal Beam Guard Railing Connections to Bridge Railings, Retaining Walls and Abutments

RSP A77L
Metal Beam Guard Railing and Single Faced Barrier  Railing Terminal System - End Treatments

A87
Curbs, Dikes and Driveways

T1A
Temporary Crash Cushion, Sand Filled (Unidirectional)

RSP T2
Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3
Temporary Railing (Type K)

T5
Temporary Terminal Section (Type K)

T10
Traffic Control System for Lane Closure On Freeways and Expressways

T14
Traffic Control System for Ramp Closure

RS1
Roadside Signs, Typical Installation Details No. 1

RS2
Roadside Signs - Wood Post, Typical Installation Details No. 2

RS4
Roadside Signs, Typical Installation Details No. 4

State Project with DVBE Goals (06-14-00)
DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 11-237064
11-SD-8-R69.3/R70.8
Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY NEAR PINE VALLEY FROM 0.7 KM WEST TO O.7 KM EAST OF PINE VALLEY ROAD UNDERCROSSING.
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 2 o'clock p.m. on January 9, 2003, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY NEAR PINE VALLEY FROM 0.7 KM WEST TO O.7 KM EAST OF PINE VALLEY ROAD UNDERCROSSING.
General work description:  Existing freeway ramps to be reconstructed, asphalt concrete to be removed and replaced. 
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation.

No prebid meeting is scheduled for this project.
Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C licenses:  C-12.
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint venture license may be obtained by a combination of licenses after bid opening but before award in conformance with Business and Professions Code, Section 7029.1.

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, Section 12990.

Preference will be granted to bidders properly certified as a "Small Business" as determined by the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification (OSDC), at the time of bid opening in conformance with the provisions in Section 2‑1.05, "Small Business Preference," of the special provisions, and Section 1896 et seq, Title 2, California Code of Regulations.  A form for requesting a "Small Business" preference is included with the bid documents.  Applications for status as a "Small Business" must be submitted to the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West Sacramento, CA  95605, Telephone Nos. (800) 559-5529 or (916) 375‑4940.

A reciprocal preference will be granted to "California company" bidders in conformance with Section 6107 of the Public Contract Code.  (See Sections 2 and 3 of the special provisions.)  A form for indicating whether bidders are or are not a "California company" is included in the bid documents and is to be filled in and signed by all bidders.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA. 92110.  The mailing address is P.O. Box 85406, San Diego, CA. 92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov, or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.

The Website address for posting of questions and responses is:  www.dot.ca.gov/dist11/construc/

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California 95814, FAX No. (916) 654‑7028, Telephone No. (916) 654‑4490.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445‑3520.

Cross sections for this project are not available.
The successful bidder shall furnish a payment bond and a performance bond.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the District Director of Transportation for the district in which the work is situated, and available from the California Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.


DEPARTMENT OF TRANSPORTATION


Deputy Director Transportation Engineering

Dated  December 2, 2002
DJC

COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-237064
Item
Item Code
Item
Unit of Measure
Estimated Quantity

1
074017
PREPARE WATER POLLUTION CONTROL PROGRAM
LS
LUMP SUM

2
074020
WATER POLLUTION CONTROL 
LS
LUMP SUM

3
(S)
120090
CONSTRUCTION AREA SIGNS 
LS
LUMP SUM

4
(S)
120100
TRAFFIC CONTROL SYSTEM 
LS
LUMP SUM

5
(S)
128650
PORTABLE CHANGEABLE MESSAGE SIGN 
EA
2

6
(S)
129000
TEMPORARY RAILING (TYPE K) 
M
120

7
(S)
030381
TRAFFIC PLASTIC DRUM 
EA
12

8
(S)
129100
TEMPORARY CRASH CUSHION MODULE 
EA
28

9
030382
REMOVE BRIDGE RAILING 
M
51

10
150771
REMOVE ASPHALT CONCRETE DIKE 
M
2970

11
151224
REMOVE DELINEATOR 
EA
35

12
(S)
153154
COLD PLANE ASPHALT CONCRETE PAVEMENT (60 MM MAXIMUM)
M2
10 160

13
190101
ROADWAY EXCAVATION 
M3
1160

14
374002
ASPHALTIC EMULSION (FOG SEAL COAT) 
TONN
3

15
390102
ASPHALT CONCRETE (TYPE A) 
TONN
4540

16
394001
PLACE ASPHALT CONCRETE DIKE 
M
2970

17
397001
ASPHALTIC EMULSION (PAINT BINDER) 
TONN
6

18
566011
ROADSIDE SIGN - ONE POST 
EA
1

19
030383
INSTALL SIGN POST SUPPORT SYSTEM 
EA
3

20
820107
DELINEATOR (CLASS 1) 
EA
73

Item
Item Code
Item
Unit of Measure
Estimated Quantity

21
(S)
832001
METAL BEAM GUARD RAILING 
M
29

22
(S)
839551
TERMINAL SECTION (TYPE B) 
EA
2

23
(S)
839565
TERMINAL SYSTEM (TYPE SRT) 
EA
2

24
(S)
840515
THERMOPLASTIC PAVEMENT MARKING 
M2
37

25
(S)
840563
200 MM THERMOPLASTIC TRAFFIC STRIPE 
M
560

26
(S)
840571
100 MM THERMOPLASTIC TRAFFIC STRIPE (BROKEN 5.18 M - 2.14 M)
M
130

27
(S)
840656
PAINT TRAFFIC STRIPE (2-COAT) 
M
3050

28
(S)
850122
PAVEMENT MARKER (RETROREFLECTIVE-RECESSED)
EA
230

STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS 

Annexed to Contract No. 11-237064
SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS

UPDATED JUNE 13, 2002

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard Specifications for the purposes set forth in Section 5‑1.04, "Coordination and Interpretation of Plans, Standard Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date:  June 6, 2002

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

•
The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the contract.

•
The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid documents, as well as from the plans and specifications made a part of the contract.

•
Where the Department has made investigations of site conditions including subsurface conditions in areas where work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to and upon the conditions hereinafter set forth.
•
Where there has been prior construction by the Department or other public agencies within the project limits, records of the prior construction that are currently in the possession of the Department and which have been used by, or are known to, the designers and administrators of the project will be made available for inspection by bidders or contractors, upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as‑built drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the investigation, design, construction and maintenance of the prior projects.

•
Inspection of the records of investigations and project records may be made at the office of the district in which the work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in Sacramento, California.

•
When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and its use shall be subject to the conditions and limitations set forth in this Section 2‑1.03.

•
In some instances, information considered by the Department to be of possible interest to bidders or contractors has been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and limitations set forth in this Section 2‑1.03 and Section 6‑2, "Local Materials."

•
When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross sections and obtain copies for their use, at their expense.

•
When cross sections are included with the contract plans, it is expressly understood and agreed that the cross sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their use is subject to the conditions and limitations set forth in this Section 2‑1.03.

•
When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, they may obtain copies for their use.

•
The availability or use of information described in this Section 2‑1.03 is not to be construed in any way as a waiver of the provisions of the first paragraph in this Section 2‑1.03 and bidders and contractors are cautioned to make independent investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance of the work and, with respect to possible local material sources, the quality and quantity of material available from the property and the type and extent of processing that may be required in order to produce material conforming to the requirements of the specifications.

•
The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based on the information or data made available by the Department.  The Department does not assume responsibility for representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, unless that representation is expressly stated in the contract.

•
No conclusions or interpretations made by a bidder or contractor from the information and data made available by the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5‑1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5‑1.02A   Excavation Safety Plans

•
The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

•
Detailed plans of protective systems for which the Construction Safety Orders require design by a registered professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

•
No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.

•
 If the detailed plan includes designs of protective systems developed only from the allowable configurations and slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks before the Contractor intends to begin excavation.

•
Attention is directed to Section 7‑1.01E, "Trench Safety."

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19‑1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•
In addition to the provisions in Sections 5‑1.02, "Plans and Working Drawings," and 5‑1.02A, "Excavation Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42‑2.02, "Construction," of the Standard Specifications is amended to read:


After grinding has been completed, the pavement shall conform to the straightedge and profile requirements specified in Section 40‑1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: December 31, 2001

Section 49‑1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph after the seventh paragraph:

•
The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49‑4.01, "Description," of the Standard Specifications are amended to read:

•
Cast-in-place concrete piles shall consist of one of the following:

A.
Steel shells driven permanently to the required bearing value and penetration and filled with concrete.

B.
Steel casings installed permanently to the required penetration and filled with concrete.

C.
Drilled holes filled with concrete.

D.
Rock sockets filled with concrete.

•
The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place concrete piles is designated by compressive strength and shall have a minimum 28‑day compressive strength of 25 MPa.  At the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25‑mm maximum grading, the 12.5‑mm maximum grading, or the 9.5‑mm maximum grading.  Concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in Section 52, "Reinforcement."

The fourth paragraph in Section 49‑4.03, "Drilled Holes," of the Standard Specifications is amended to read:

•
After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor shall verify that the bottom of the drilled hole is clean.

The third paragraph in Section 49‑6.02, "Payment," of the Standard Specifications is amended to read:

•
The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: December 31, 2001

Section 50‑1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the second paragraph:

•
Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame shall require a separate working drawing submittal.

Section 50‑1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

•
Prestressing steel shall be high‑tensile wire conforming to the requirements in ASTM Designation:  A 421, including Supplement I; high‑tensile seven‑wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated high‑strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

•
In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

•
In addition to the requirements specified herein, epoxy‑coated seven‑wire prestressing steel strand shall be grit impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement I, and the following:

A.
The coating material shall be on the Department's list of approved coating materials for epoxy‑coated strand, available from the Transportation Laboratory.

B.
The film thickness of the coating after curing shall be 381 µm to 1143 µm.

C.
Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230‑g sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight container identified with the manufacturer's name and batch number.

D.
Prior to use of the epoxy‑coated strand in the work, written certifications referenced in ASTM Designation:  A 882/A 882M, including a representative load‑elongation curve for each size and grade of strand to be used and a copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E.
In addition to the requirements in Section 50‑1.10, "Samples for Testing," four 1.5‑m long samples of coated strand and one 1.5‑m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F.
Epoxy‑coated strand shall be cut using an abrasive saw.

G.
All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's written recommendations.  The patching material shall be compatible with the original epoxy coating material and shall be inert in concrete.

•
All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

•
When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall be subject to approval by the Engineer.

•
Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

•
Where wires are to be button‑headed, the buttons shall be cold formed symmetrically about the axes of the wires.  The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or splits not parallel with the axis of the wire.

•
Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the Engineer.

•
Epoxy‑coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should allow for air circulation around the strand to prevent condensation under the covering.  Epoxy‑coated strand shall not be stored within 300 m of ocean or tidal water for more than 2 months.

•
Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical damage and corrosion during shipping and storage.  Except for epoxy‑coated strand, a corrosion inhibitor which prevents rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged from any cause shall be immediately replaced or restored to original condition.

•
The shipping package or form shall be clearly marked with a statement that the package contains high‑strength prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

•
Prestressing steel for post‑tensioning which is installed in members prior to placing and curing of the concrete, and which is not epoxy‑coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the provisions specified herein.

•
When steam curing is used, prestressing steel for post‑tensioning shall not be installed until the steam curing is completed.

•
Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in the amount of 0.01‑kg/L.  Compressed air used to blow out ducts shall be oil free.

•
When prestressing steel for post‑tensioning is installed in the ducts after completion of concrete curing, and if stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

•
Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the Engineer, to protect the steel from contamination or corrosion.

•
After final fabrication of the seven‑wire prestressing steel strand, no electric welding of any form shall be performed on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the welding ground shall be attached directly to the steel being welded.

•
Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy‑coated prestressing steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25‑mm strip of adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one application of unthinned zinc‑rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing tendons.

The thirteenth paragraph in Section 50‑1.08, "Prestressing," of the Standard Specifications is amended to read:

•
Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until the temperature of the concrete surrounding the strand is less than 65(C, and falling.

The fifth paragraph in Section 50‑1.10, "Samples for Testing," of the Standard Specifications is amended to read:

•
The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

For wire or bars, one 2‑m long sample and for strand, one 1.5‑m long sample, of each size shall be furnished for each heat or reel.

For epoxy-coated strand, one 1.5‑m long sample of uncoated strand of each size shall be furnished for each reel.

If the prestressing tendon is a bar, one 2‑m long sample shall be furnished and in addition, if couplers are to be used with the bar, two 1.25‑m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be furnished.

The second paragraph in Section 50‑1.11, "Payment," of the Standard Specifications is amended to read:

•
The contract lump sum prices paid for prestressing cast‑in‑place concrete of the types listed in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in furnishing, placing, and tensioning the prestressing steel in cast‑in‑place concrete structures, complete in place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: December 31, 2001

The first and second paragraph in Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications are amended to read:

•
The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

•
The falsework drawings shall include details of the falsework erection and removal operations showing the methods and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal operations.

The seventh paragraph in Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended to read:

•
In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame shall require a separate falsework plan submittal.

Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following paragraphs:

•
If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate of compliance as specified in Section 6‑1.07, "Certificates of Compliance," for each delivery of structural composite lumber to the project site.

•
For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the calculations shall be submitted to the Engineer.

The first paragraph in Section 51‑1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

•
The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than 4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51‑1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

•
In addition to the minimum requirements specified in this Section 51‑1.06A, falsework for box girder structures with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51‑1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

•
When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance with the provisions in Section 49, "Piling."

Section 51‑1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following paragraphs:

•
For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to completion of falsework erection.

•
Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be installed.

Section 51‑1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

•
The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet removed remains in a stable condition at all times.

The sixth paragraph in Section 51‑1.09, "Placing Concrete," of the Standard Specifications is amended to read:

•
Vibrators used to consolidate concrete containing epoxy‑coated bar reinforcement or epoxy‑coated prestressing steel shall have a resilient covering to prevent damage to the epoxy‑coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51‑1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read:

Tensile strength, percent
-15

Elongation at break, percent
-40; but not less than 300% total elongation of the material

Hardness, points
+10

Section 51‑1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and fourteenth paragraphs.

The fourteenth paragraph in Section 51‑1.23, "Payment," of the Standard Specifications is amended by deleting "and injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001

The third paragraph in Section 52‑1.04, "Inspection," of the Standard Specifications is amended to read:

•
A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," shall also be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated reinforcement conforms to the requirements in ASTM Designation: A 775/A 775M or A 884/A 884M, respectively, and the provisions in Section 52‑1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the certifications specified in ASTM Designation: A 775/A 775M or A 884/A 884M respectively, and a statement that the coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

The third paragraph in Section 52‑1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:

•
The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are clear of the splice sleeve.

Reinforcing Bar Number
Total Slip (µm)

13
250

16
250

19
250

22
350

25
350

29
350

32
450

36
450

43
600

57
750

The first paragraph in Section 52‑1.08C(5), "Sleeve‑Lockshear Bolt Mechanical Butt Splices," of the Standard Specifications is amended to read:

•
The sleeve‑lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the inside of the sleeve.

Section 52‑1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55‑3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth paragraph:

•
If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55‑4.02, "Payment," of the Standard Specifications is amended to read:

•
If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001

Section 56‑1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56‑1.03, "Fabrication," of the Standard Specifications are amended to read:

•
High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55‑3.14, "Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and direct tension indicator shall be used.

•
High‑strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-coated by the mechanical deposition process.

•
An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

•
For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80‑mm larger than the nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more than 1.6 mm larger than the nominal bolt diameter.

•
Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

•
Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, Standard IFI‑114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of material being connected.

•
Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

•
Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59‑2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first paragraph:

•
Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) certifications in good standing:

A.
For cleaning and painting structural steel in the field, certification in conformance with the requirements in Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to Complex Industrial Structures)" (SSPC‑QP 1).

B.
For removing paint from structural steel, certification in conformance with the requirements in Qualification Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings from Complex Structures)" (SSPC‑QP 2).

C.
For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting Applicators" (SSPC‑QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered equivalent to SSPC‑QP 3.

The third paragraph of Section 59‑2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

•
Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59‑2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

•
Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59‑2.12, "Painting," of the Standard Specifications is amended to read:

•
The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage in conformance with the requirements of specification SSPC‑PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75‑1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is amended to read:

Material
Specification

Steel bars, plates and shapes
ASTM Designation:  A 36/A 36M or A 575, A 576 (AISI or M Grades 1016 through 1030 except Grade 1017)

Steel fastener components for general applications:

Bolts and studs
ASTM Designation:  A 307

Headed anchor bolts
ASTM Designation:  A 307, Grade B, including S1 supplementary requirements

Nonheaded anchor bolts
ASTM Designation:  A 307, Grade C, including S1 supplementary requirements and S1.6 of AASHTO Designation:  M 314 supplementary requirements

or AASHTO Designation:  M 314, Grade 36 or 55, including S1 supplementary requirements

High‑strength bolts and studs, threaded rods, and nonheaded anchor bolts
ASTM Designation:  A 449, Type 1

Nuts
ASTM Designation:  A 563, including Appendix X1*

Washers
ASTM Designation:  F 844

Components of high‑strength steel fastener assemblies for use in structural steel joints:

Bolts
ASTM Designation:  A 325, Type 1

Tension control bolts
ASTM Designation:  F 1852, Type 1

Nuts
ASTM Designation:  A 563, including Appendix X1*

Hardened washers
ASTM Designation:  F 436, Type 1, Circular, including S1 supplementary requirements

Direct tension indicators
ASTM Designation:  F 959, Type 325, zinc‑coated

Stainless steel fasteners (Alloys 304 & 316) for general applications:

Bolts, screws, studs, threaded rods, and nonheaded anchor bolts
ASTM Designation:  F 593 or F 738M

Nuts
ASTM Designation:  F 594 or F 836M

Washers
ASTM Designation: A 240/A 240M and 

ANSI B 18.22M

Carbon‑steel castings
ASTM Designation:  A 27/A 27M, Grade 65‑35 [450‑240], Class 1

Malleable iron castings
ASTM Designation:  A 47, Grade 32510 or A 47M, Grade 22010

Gray iron castings
ASTM Designation:  A 48, Class 30B

Ductile iron castings
ASTM Designation: A 536, Grade 65‑45‑12

Cast iron pipe
Commercial quality

Steel pipe
Commercial quality, welded or extruded

Other parts for general 

applications
Commercial quality

*
Zinc‑coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a dyed dry lubricant conforming to Supplementary Requirement S2 in ASTM Designation:  A 563.

The table in the eighteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Stud Diameter

(millimeters)
Sustained Tension

Test Load

(kilonewtons)

29.01‑33.00
137.9

23.01‑29.00
79.6

21.01‑23.00
64.1

* 18.01‑21.00
22.2

15.01‑18.00
18.2

12.01‑15.00
14.2

9.01‑12.00
9.34

6.00‑9.00
4.23

*
Maximum stud diameter permitted for mechanical expansion anchors.

The table in the nineteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Stud Diameter

(millimeters)
Ultimate

Tensile Load

(kilonewtons)

30.01‑33.00
112.1

27.01‑30.00
88.1

23.01‑27.00
71.2

20.01‑23.00
51.6

16.01‑20.00
32.0

14.01‑16.00
29.4

12.00‑14.00
18.7

The table in the twenty‑second paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

Installation Torque Values, (newton meters)

Stud Diameter

(millimeters)
Shell Type

Mechanical

Expansion

Anchors
Integral Stud Type

Mechanical

Expansion

Anchors
Resin Capsule Anchors

and

Cast‑in‑Place Inserts

29.01‑33.00
—
—
540

23.01‑29.00
—
—
315

21.01‑23.00
—
—
235

18.01‑21.00
110
235
200

15.01‑18.00
45
120
100

12.01‑15.00
30
65
40

  9.01‑12.00
15
35
24

6.00‑9.00
5
10
—

SECTION 83: RAILINGS AND BARRIERS

Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to read:

•
The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to read:

•
Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 Kg/m3, and need not be incised.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: February 28, 2002

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

•
Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place by means of rigid templates.  Anchor bolts shall not be installed more than 1:40 from vertical.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

•
Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts, standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after the first paragraph:

•
If a portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86, "Signals, Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total per site).

SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

•
Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, thermally bonded on one side, and conform to the following:

Specification
Requirement

Weight, grams per square meter

ASTM Designation:  D 5261
140

Grab tensile strength

(25‑mm grip), kilonewtons, min. in each direction

ASTM Designation:  D 4632
0.45

Elongation at break, percent min.

ASTM Designation:  D 4632 
50

Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation:  D 6140
900

Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average Roll Value (MARV)

SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: March 12, 2002

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90‑1.01   DESCRIPTION

•
Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

•
The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the requirements of this Section 90.

•
Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material shall be either:

1.
"Type IP (MS) Modified" cement; or 

2.
A combination of "Type II Modified" portland cement and mineral admixture; or

3.
A combination of Type V portland cement and mineral admixture.

•
Type III portland cement shall be used only as allowed in the special provisions or with the approval of the Engineer.

•
Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

•
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

•
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

•
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

•
Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified in these specifications or the special provisions.

•
Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

Use
Cementitious Material Content

(kg/m3)

Concrete designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Other portions of structures
400 min., 475 max.

400 min., 475 max.

350 min., 475 max.

Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Prestressed members

Seal courses

Other portions of structures
400 min.

400 min.

400 min.

400 min.

350 min.

Concrete for precast members
350 min., 550 max.

•
Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be designated by compressive strength.  If the plans show a 28‑day compressive strength that is 28 MPa or greater, an additional 14 days will be allowed to obtain the specified strength.  The 28‑day compressive strengths shown on the plans that are 25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

•
Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength shown on the plans or specified in the special provisions.

•
Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

•
Compliance with cementitious material content requirements will be verified in conformance with procedures described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material content.

•
If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by Section 90‑5, "Proportioning."  No deductions will be made based on the results of California Test 518.

•
The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90‑2  MATERIALS

90‑2.01   CEMENT

•
Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland cement or Type V portland cement.

•
"Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM Designation: C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

•
"Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM Designation: C 150.

•
In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the following requirements:

A.
The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in conformance with the requirements in ASTM Designation: C 114;

B.
The autoclave expansion shall not exceed 0.50 percent; and

C.
Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent.

•
Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

•
Cement used in the manufacture of cast‑in‑place concrete for exposed surfaces of like elements of a structure shall be from the same cement mill.

•
Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for tally, inspection, and identification of each shipment.

•
Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90‑2.01 shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper, in conformance with California Test 125.

•
If cement is used prior to sampling and testing as provided in Section 6‑1.07, "Certificates of Compliance," and the cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer or supplier of the cement.  If the cement is used in ready‑mixed concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

•
Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had sufficient time to make appropriate tests and has approved the cement for use.

90‑2.02   AGGREGATES

•
Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

•
Natural aggregates shall be thoroughly and uniformly washed before use.

•
The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples of aggregates, in conformance with California Test 125.

•
Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water content provided in Section 90‑6.06, "Amount of Water and Penetration."

•
Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test 229.

•
If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next material to be used in the work will comply with the requirements specified for "Operating Range."

•
If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

•
If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

•
The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in conformance with the provisions in Section 90‑1.01, "Description."

•
No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete or one day's pour, whichever is smaller.

•
Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.

•
The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least 4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in Section 40‑1.015, "Cement Content," are superseded by the foregoing.

•
Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the Engineer.

•
The Engineer will waive the above freeze-thaw test and the 4‑month advance notice, required in this Section, provided aggregates are to be obtained from sources that have previously passed this test and test results are currently applicable.

•
No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

•
When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the aggregates shall not be used until necessary adjustments are made.

90‑2.02A   Coarse Aggregate

•
Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air‑cooled iron blast furnace slag or combinations thereof.  Crushed air‑cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

•
Coarse aggregate shall conform to the following quality requirements:

Tests
California

Test
Requirements

Loss in Los Angeles Rattler (after 500 revolutions)
211
45% max.

Cleanness Value



Operating Range
227
75 min.

Contract Compliance
227
71 min.

•
In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value of not less than 82 when tested by California Test 227; and

2.
prequalification tests performed in conformance with the requirements in California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.02B   Fine Aggregate

•
Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination thereof.  Manufactured sand shall be well graded.

•
Fine aggregate shall conform to the following quality requirements:

Test
California

Test
Requirements

Organic Impurities
213
Satisfactorya

Mortar Strengths Relative to Ottawa Sand
515
95%, min.

Sand Equivalent:



Operating Range
217
75, min.

Contract Compliance
217
71, min.

a  Fine aggregate developing a color darker than the reference standard color solution may be accepted if it is determined by the Engineer, from mortar strength tests, that a darker color is acceptable.

•
In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent value of not less than 82 when tested by California Test 217; and

2.
prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.03   WATER

•
In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

•
In non‑reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

•
In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

•
Water reclaimed from mixer wash‑out operations may be used in mixing concrete.  The water shall not contain coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90‑2.04   ADMIXTURE MATERIALS

•
Admixture materials shall conform to the requirements in the following ASTM Designations:

A.
Chemical Admixtures—ASTM Designation:  C 494.

B.
Air-entraining Admixtures—ASTM Designation:  C 260.

C.
Calcium Chloride—ASTM Designation:  D 98.

D.
Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618; silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix design.

•
Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

90‑3  AGGREGATE GRADINGS

90‑3.01   GENERAL

•
Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve sizes used in determining the end result.

•
The Engineer may waive, in writing, the gradation requirements in this Section 90‑3.01 and in Sections 90‑3.02, "Coarse Aggregate Grading," 90‑3.03, "Fine Aggregate Grading," and 90‑3.04, "Combined Aggregate Gradings," if, in the Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

•
Gradations proposed by the Contractor shall be within the following percentage passing limits:

Primary Aggregate Nominal Size
Sieve Size
Limits of Proposed Gradation

37.5‑mm x 19‑mm
25‑mm
19 ‑ 41

25‑mm x 4.75‑mm
19‑mm
52 ‑ 85

25‑mm x 4.75‑mm
9.5‑mm
15 ‑ 38

12.5‑mm x 4.75‑mm
9.5‑mm
40 ‑ 78 

9.5‑mm x 2.36‑mm
9.5‑mm
50 ‑ 85 

Fine Aggregate
1.18‑mm
55 ‑ 75

Fine Aggregate
600‑µm
34 ‑ 46

Fine Aggregate
300‑µm
16 ‑ 29

•
Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new gradations before their intended use.

90‑3.02   COARSE AGGREGATE GRADING

•
The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:


Percentage Passing Primary Aggregate Nominal Sizes


37.5-mm x 19-mm
25-mm x 4.75-mm
12.5-mm x 4.75-mm
9.5-mm x 2.36-mm


Operating
Contract
Operating
Contract
Operating
Contract
Operating
Contract

Sieve Sizes
Range
Compliance
Range
Compliance
Range
Compliance
Range
Compliance

50-mm
100
100
—
—
—
—
—
—

37.5-mm
88-100
85-100
100
100
—
—
—
—

25-mm
x ± 18
X ± 25
88-100
86-100
—
—
—
—

19-mm
0-17
0-20
X ± 15
X ± 22
100
100
—
—

12.5-mm
—
—
—
—
82-100
80-100
100
100

9.5-mm
0-7
0-9
X ± 15
X ± 22
X ± 15
X ± 22
X ± 15
X ± 20

4.75-mm
—
—
0-16
0-18
0-15
0-18
0-25
0-28

2.36-mm
—
—
0-6
0-7
0-6
0-7
0-6
0-7

•
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

•
Coarse aggregate for the 37.5‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the grading requirements for that particular primary aggregate nominal size.

•
When the 25‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined material shall conform to the grading requirements for the 25‑mm x 4.75‑mm primary aggregate nominal size.

90‑3.03   FINE AGGREGATE GRADING

•
Fine aggregate shall be graded within the following limits:


Percentage Passing

Sieve Sizes
Operating Range
Contract Compliance

9.5-mm
100
100

4.75-mm
95-100
93-100

2.36-mm
65-95
61-99

1.18-mm
X ± 10
X ± 13

600-µm
X ± 9
X ± 12

300-µm
X ± 6
X ± 9

150-µm
2-12
1-15

75-µm
0-8
0-10

•
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

•
In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the difference between the total percentage passing the 1.18‑mm sieve and the total percentage passing the 600‑µm sieve shall be between 10 and 40, and the difference between the percentage passing the 600‑µm and 300‑µm sieves shall be between 10 and 40.

•
Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material conforms to the grading requirements specified in this Section 90‑3.03.

90‑3.04   COMBINED AGGREGATE GRADINGS

•
Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except as otherwise provided in Section 90‑1.01, "Description."

•
The combined aggregate grading used in portland cement concrete pavement shall be the 37.5‑mm, maximum grading.

•
The combined aggregate grading used in concrete for structures and other concrete items, except when specified otherwise in these specifications or the special provisions, shall be either the 37.5‑mm, maximum grading, or the 25‑mm, maximum grading, at the option of the Contractor.

Grading Limits of Combined Aggregates


Percentage Passing

Sieve Sizes
37.5-mm Max.
25-mm Max.
12.5-mm Max.
9.5‑mm Max.

50-mm
100
—
—
—

37.5-mm
90-100
100
—
—

25-mm
50-86
90-100
—
—

19-mm
45-75
55-100
100
—

12.5-mm 
—
—
90-100
100

9.5-mm
38-55
45-75
55-86
50 - 100

4.75-mm
30-45
35-60
45-63
45 - 63

2.36-mm
23-38
27-45
35-49
35 - 49

1.18-mm
17-33
20-35
25-37
25 - 37

600-µm
10-22
12-25
15-25
15 - 25

300-µm
4-10
5-15
5-15
5 - 15

150-µm
1-6
1-8
1-8
1 - 8

75-µm
0-3
0-4
0-4
0 - 4

•
Changes from one grading to another shall not be made during the progress of the work unless permitted by the Engineer.

90‑4  ADMIXTURES

90‑4.01   GENERAL

•
Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in this Section 90‑4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be used at the Contractor's option as provided herein.

•
Chemical admixtures and air‑entraining admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

•
Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

•
Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source and of the same percentage.

•
Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as furnished is not uniform in properties, its use shall be discontinued.

•
If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects of all admixtures used will be realized.

90‑4.02   MATERIALS

•
Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90‑4.03   ADMIXTURE APPROVAL

•
No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the type of admixture involved.

•
Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a determination as to compliance with the requirements, based on the certified test results submitted, together with tests the Department may elect to perform.

•
When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

•
If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready‑mix concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

90‑4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

•
When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture.

•
Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall conform to the provisions for dispensing liquid admixtures in Section 90‑4.10, "Proportioning and Dispensing Liquid Admixtures."

90‑4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

•
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any concrete construction application subject to the following conditions:

A.
When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant cementitious material content shall be not less than 300 kilograms per cubic meter; and

B.
When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in determining approval of the admixture.

•
Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM Designation: C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90‑4.06   REQUIRED USE OF AIR‑ENTRAINING ADMIXTURES

•
When air‑entrainment is specified or ordered by the Engineer, the air‑entraining admixture shall be used in amounts to produce a concrete having the specified air content as determined by California Test 504.

90‑4.07   OPTIONAL USE OF AIR‑ENTRAINING ADMIXTURES

•
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates the source of aggregate as provided in Section 40‑1.015, "Cement Content."

90‑4.08   REQUIRED USE OF MINERAL ADMIXTURES

•
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

•
The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  C 618.

•
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content;

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix;

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix;

3.
When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix 

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

90‑4.09   BLANK

90‑4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

•
Chemical admixtures and air‑entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

•
Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

•
If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high concentrations and do not interfere with the effectiveness of each other.  When air‑entraining admixtures are used in conjunction with other liquid admixtures, the air‑entraining admixture shall be the first to be incorporated into the mix.

•
When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of concrete.

•
Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that air‑entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the air content of the concrete can be maintained.

•
Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the total amount of free water as specified in Section 90‑6.06, "Amount of Water and Penetration."

•
Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90‑4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

•
Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit access for tally, inspection and identification for each shipment.

•
Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper.

•
Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90‑5.03, "Proportioning," and in this Section 90‑4.11.

•
When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in Section 90‑5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and water uniformly prior to discharge.  Certification shall contain the following:

A.
Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive strength test cylinders of concrete taken within the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;"

B.
Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C.
The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the requirements above.

90‑5  PROPORTIONING

90‑5.01   STORAGE OF AGGREGATES

•
Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size shall be avoided and also that the various sizes shall not become intermixed before proportioning.

•
Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and that furnish concrete to the project shall conform to the following:

A.
Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and 

B.
Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt concrete, or cement treated material.

•
In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to reduce impact of falling aggregates may be required by the Engineer.

90‑5.02   PROPORTIONING DEVICES

•
Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in Section 9‑1.01, "Measurement of Quantities," and this Section 90‑5.02.  In addition, automatic weighing systems shall comply with the requirements for automatic proportioning devices in Section 90‑5.03A, "Proportioning for Pavement." Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

•
Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem necessary to ensure their accuracy.

•
Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by more than the tolerances specified herein.

•
Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of ±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

•
The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the following:

A.
Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B.
Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C.
Water shall be within 1.5 percent of its designated mass or volume.

•
Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5‑kg graduations.

90‑5.03   PROPORTIONING

•
Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be proportioned by mass.

•
At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

•
Should separate supplies of aggregate material of the same size group, but of different moisture content or specific gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made from one supply exclusively and the materials therein completely exhausted before starting upon another.

•
Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.

•
Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

•
When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer simultaneously with the aggregate.

•
The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall be separate and distinct from the aggregate weighing equipment.

•
For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following combinations:

A.
Separate boxes and separate scale and indicator for weighing each size of aggregate.

B.
Single box and scale indicator for all aggregates.

C.
Single box or separate boxes and automatic weighing mechanism for all aggregates.

•
In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be weighed at the Contractor’s expense on scales designated by the Engineer.

90‑5.03A   Proportioning for Pavement

•
Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

•
The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 0.5 percent by mass of the fine aggregate.

•
The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

•
When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

•
The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate as directed by the Engineer.

•
When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of each size of aggregate as directed by the Engineer.

•
Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged simultaneously.

•
When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

•
The automatic weighing system shall be designed so that all proportions required may be set on the weighing controller at the same time.

90‑6  MIXING AND TRANSPORTING

90‑6.01   GENERAL

•
Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90‑6.05, "Hand‑Mixing."

•
Equipment having components made of aluminum or magnesium alloys that would have contact with plastic concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

•
Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed cement, mineral admixture, or cement plus mineral admixture.

•
Uniformity of concrete mixtures will be determined by differences in penetration as determined by California Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as determined by California Test 529.

•
When the mix design specifies a penetration value, the difference in penetration, determined by comparing penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

Average Slump
Maximum Permissible Difference

Less than 100-mm
25-mm

100-mm to 150-mm
38-mm

Greater than 150-mm to 225-mm
50-mm

•
The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining the samples.

90‑6.02   MACHINE MIXING

•
Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation of hard concrete or mortar shall not be used.

•
The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will not be permitted until all ice is melted.

•
The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

•
Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

•
Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified mixing time has elapsed.

•
The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of mixing shall not exceed 30 minutes.

•
The size of batch shall not exceed the manufacturer's guaranteed capacity.

•
When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of batches proportioned and mixed.

•
Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A.
Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators or in non‑agitating hauling equipment (central‑mixed concrete).

B.
Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink‑mixed concrete).

C.
Mixed completely in a truck mixer (transit‑mixed concrete).

D.
Mixed completely in a paving mixer.

•
Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed concrete and the speed of rotation of the mixing drum or blades.

•
Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number of revolutions of the drum or blades may readily be verified.

•
When shrink‑mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be transferred to a truck mixer and all requirements for transit‑mixed concrete shall apply.  No credit in the number of revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90‑6.03   TRANSPORTING MIXED CONCRETE

•
Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed designated by the manufacturer of the equipment as agitating speed, or in non‑agitating hauling equipment, provided the consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in Section 90‑6.01, "General."

•
Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed concrete in a thoroughly mixed and uniform mass during hauling.

•
Bodies of non‑agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part thereof, will not occur at any time.

•
Concrete hauled in open‑top vehicles shall be protected during hauling against rain or against exposure to the sun for more than 20 minutes when the ambient temperature exceeds 24°C.

•
No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.

•
The rate of discharge of mixed concrete from truck mixer‑agitators shall be controlled by the speed of rotation of the drum in the discharge direction with the discharge gate fully open.

•
When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time allowed may be less than 1.5 hours.

•
When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of cement to the aggregates and discharge shall not exceed 45 minutes.

•
Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the total amount of water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

•
Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by these specifications.

•
The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

•
Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9‑1.01, "Measurement of Quantities."

90‑6.04   TIME OR AMOUNT OF MIXING

•
Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

•
The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the requirements of the following paragraph shall apply.

•
The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not less than 50 seconds or more than 5 minutes.

•
The minimum required revolutions at the mixing speed for transit‑mixed concrete shall not be less than that recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to consistently produce concrete conforming to the provisions for uniformity in Section 90‑6.01, "General."

90‑6.05   HAND‑MIXING

•
Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the carriers or forms.

90‑6.06   AMOUNT OF WATER AND PENETRATION

•
The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal" values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump shall not exceed 225 mm after the chemical admixtures are added.

Type of Work
Nominal
Maximum


Penetration
Slump
Penetration
Slump


(mm)
(mm)
(mm)
(mm)

Concrete Pavement
0-25
—
40
—

Non-reinforced concrete facilities
0-35
—
50
—

Reinforced concrete structures





Sections over 300-mm thick
0-35
—
65
—

Sections 300-mm thick or less
0-50
—
75
—

Concrete placed under water
—
150-200
—
225

Cast-in-place concrete piles
65-90
130-180
100
200

•
The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 325 kg/m3.

•
The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in reaching a saturated surface‑dry condition.

•
Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no additional compensation will be allowed therefor.

•
The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water delivered by discharging into measured containers.

90‑7  CURING CONCRETE

90‑7.01   METHODS OF CURING

•
Newly placed concrete shall be cured by the methods specified in this Section 90‑7.01 and the special provisions.

90‑7.01A   Water Method

•
The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after the concrete has been placed.

•
When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall be cleared of all curing mediums.

•
When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not less than 7 days.

90‑7.01B   Curing Compound Method

•
Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.

•
Curing compounds to be used shall be as follows:

1.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except the resin type shall be poly‑alpha‑methylstyrene.

2.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.

3.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.

4.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.

5.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.

6.
Non‑pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, Type 1‑D, Class A.

•
The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the Transportation Laboratory.

•
The loss of water for each type of curing compound, when tested in conformance with the requirements in California Test 534, shall not be more than 0.15‑kg/m2 in 24 hours or more than 0.45‑kg/m2 in 72 hours.

•
The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

•
When the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions and no specific kind is specified, any of the curing compounds listed above may be used.

•
Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.

•
At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is not satisfactory.

•
Curing compounds shall be applied using power operated spray equipment.  The power operated spraying equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, may be permitted.

•
The curing compound shall be applied to the concrete following the surface finishing operation, immediately before the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90‑7.01A, "Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case of pavement, the damaged portion shall be repaired immediately with additional compound.

•
At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

•
Agitation shall not introduce air or other foreign substance into the curing compound.

•
The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment settling, leveling, de‑emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper consistency.

•
Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after manufacture.

•
The curing compound shall be packaged in clean 210‑L barrels or round 19‑L containers or shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 210‑L barrels shall have removable lids and airtight fasteners.  The 19‑L containers shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On‑site storage tanks shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without introducing air or other foreign substances.

•
Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

•
Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety Orders and General Industry Safety Orders of the State of California.

•
Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and regulations concerning air pollution control in the State of California.

•
When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The invoice shall contain the same information as that required herein for container labels.

•
Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

•
Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The Engineer may require additional testing before use to determine compliance with these specifications if the compound has not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

•
Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the Transportation Laboratory.

90‑7.01C   Waterproof Membrane Method

•
The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing membrane shall remain in place for a period of not less than 72 hours.

•
Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white reflective materials.

•
The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  The joint seams shall have a minimum lap of 100 mm.

•
The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means satisfactory to the Engineer.

•
Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

•
Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render them unfit for curing the concrete shall not be used.

90‑7.01D   Forms‑In‑Place Method

•
Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a minimum period of 7 days after the concrete has been placed, except that for members over 0.5‑m in least dimension the forms shall remain in place for a minimum period of 5 days.

•
Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the approval of the Engineer.

90‑7.02   CURING PAVEMENT

•
The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have been disturbed by sawing operations shall be restored by spraying with additional curing compound.

•
Curing shall commence as soon as the finishing process provided in Section 40‑1.10, "Final Finishing," has been completed.  The method selected shall conform to the provisions in Section 90‑7.01, "Methods of Curing."

•
When the curing compound method is used, the compound shall be applied to the entire pavement surface by mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90‑7.01A, "Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90‑7.03   CURING STRUCTURES

•
Newly placed concrete for cast‑in‑place structures, other than highway bridge decks, shall be cured by the water method, the forms‑in‑place method, or, as permitted herein, by the curing compound method, in conformance with the provisions in Section 90‑7.01, "Methods of Curing."
•
The curing compound method using a pigmented curing compound may be used on concrete surfaces of construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be curing compound (1).

•
The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.  The curing compound shall be curing compound (1).

•
Concrete surfaces of minor structures, as defined in Section 51‑1.02, "Minor Structures," shall be cured by the water method, the forms‑in‑place method or the curing compound method.

•
When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces being cured by the curing compound method or by the forms‑in‑place method, until the Engineer determines that a cooling effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

90‑7.04   CURING PRECAST CONCRETE MEMBERS

•
Precast concrete members shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following provisions:

A.
After placement of the concrete, members shall be held for a minimum 4‑hour presteaming period.  If the ambient air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the member at a temperature between 10°C and 32°C.

B.
To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C.
Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and moisture.

D.
Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is representative of the average temperature of the enclosure.

E.
Temperature recording devices that will provide an accurate, continuous, permanent record of the curing temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length will be required for checking temperature.

F.
Members in pretension beds shall be detensioned immediately after the termination of steam curing while the concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the stress is transferred to the concrete.

G.
Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90‑7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

•
Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in Section 90‑7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion resistant) shall be cured as follows:

A.
Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by the application of water in conformance with the provisions in Section 90‑7.01A, "Water Method."

B.
If steam curing is used, the steam curing provisions in Section 90‑7.04, "Curing Precast Concrete Members," shall apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, including the holding and steam curing periods.

90‑7.06   CURING SLOPE PROTECTION

•
Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

•
Concreted‑rock slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water every 2 hours during the daytime for a period of 3 days.

90‑7.07   CURING MISCELLANEOUS CONCRETE WORK

•
Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90‑7.01B, "Curing Compound Method."

•
Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete areas shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

•
Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

•
Mortar and grout shall be cured by keeping the surface damp for 3 days.

•
After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

90‑8  PROTECTING CONCRETE

90‑8.01   GENERAL

•
In addition to the provisions in Section 7‑1.16, "Contractor's Responsibility for the Work and Materials," the Contractor shall protect concrete as provided in this Section 90‑8.

•
Concrete shall not be placed on frozen or ice‑coated ground or subgrade nor on ice‑coated forms, reinforcing steel, structural steel, conduits, precast members, or construction joints.

•
Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection against damage.

•
Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and replaced by the Contractor at the Contractor's expense.

90‑8.02   PROTECTING CONCRETE STRUCTURES

•
Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

90‑8.03   PROTECTING CONCRETE PAVEMENT

•
Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

•
Except as provided in Section 7‑1.08, "Public Convenience," the Contractor shall protect concrete pavement against construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special provisions or permitted by the Engineer.

•
When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in Section 4‑1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California Test 523.

•
No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic until directed by the Engineer.

•
Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40‑1.08B, "Weakened Plane Joints."

•
When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A.
Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B.
Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent protective material, so that the pavement is not damaged; and

C.
No part of the track shall be closer than 0.3‑m from the edge of pavement.

•
In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement shall be immediately discontinued.

•
Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above shall be repaired by the Contractor at the Contractor's expense.

•
The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90‑9  COMPRESSIVE STRENGTH

90‑9.01   GENERAL

•
Concrete compressive strength requirements consist of a minimum strength that shall be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in Section 90‑1.01, "Description."  The various strengths required are specified in these specifications or the special provisions or are shown on the plans.

•
The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining cylinder.

•
When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual tests.

•
When concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for each in‑place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength of less than 85 percent of the specified 28‑day compressive strength will be rejected in conformance with the provisions in Section 6‑1.04, "Defective Materials."

•
If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength of the concrete placed in the work meets or exceeds the specified 28‑day compressive strength.  If the test result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation: C 42.

•
No single compressive strength test shall represent more than 250 m3.

•
When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  When the concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28‑day compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast.

•
When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

•
Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

•
Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after molding shall be at least 4 MPa greater than the specified 28‑day compressive strength, and no individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the concrete without reduction due to tolerances.

•
Tests shall be performed in conformance with either the appropriate California Test methods or the comparable ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in order to witness the test procedures.

•
The certified test data and trial batch test reports shall include the following information:

A.
Date of mixing.

B.
Mixing equipment and procedures used.

C.
The size of batch in cubic meters and the mass, type, and source of all ingredients used.

D.
Penetration of the concrete.

E.
The air content of the concrete if an air-entraining admixture is used.

F.
The age at time of testing and strength of all concrete cylinders tested.

•
Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

•
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

•
After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the Engineer, could result in a strength of concrete below that specified.

•
The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

•
When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required.

90‑10  MINOR CONCRETE

90‑10.01   GENERAL

•
Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

•
The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90‑10.02   MATERIALS

•
Minor concrete shall conform to the following requirements:

90‑10.02A   Cementitious Material

•
Cementitious material shall conform to the provisions in Section 90‑1.01, "Description."

90‑10.02B   Aggregate

•
Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

•
The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, unless a change is authorized in writing by the Engineer.

•
The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 37.5 mm or smaller than 19 mm.

•
The Engineer may waive, in writing, the gradation requirements in this Section 90‑10.02B, if, in the Engineer's opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90‑10.02C   Water

•
Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or etch the surface or have an adverse affect on the quality of the concrete.

90‑10.02D   Admixtures

•
The use of admixtures shall conform to the provisions in Section 90‑4, "Admixtures."

90‑10.03   PRODUCTION

•
Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, AASHTO, or the Department.

•
The cementitious material content of minor concrete shall conform to the provisions in Section 90‑1.01, "Description."

•
The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90‑6.06, "Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.

•
Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

•
The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

•
The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed concrete.

•
Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the time the mixing cycle started.

•
A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90‑10.04   CURING MINOR CONCRETE

•
Curing minor concrete shall conform to the provisions in Section 90‑7, "Curing Concrete."

90‑10.05   PROTECTING MINOR CONCRETE

•
Protecting minor concrete shall conform to the provisions in Section 90‑8, "Protecting Concrete," except the concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90‑10.06   MEASUREMENT AND PAYMENT

•
Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the plans, or indicated by contract item in the Engineer's Estimate.

90‑11   MEASUREMENT AND PAYMENT

90‑11.01   MEASUREMENT

•
Portland cement concrete will be measured in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

•
When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in conformance with the requirements in California Test 518.

90‑11.02   PAYMENT

•
Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

•
Full compensation for furnishing and incorporating admixtures required by these specifications or the special provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation will be allowed therefor.

•
Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

•
Should the Contractor use admixtures in conformance with the provisions in Section 90‑4.05, "Optional Use of Chemical Admixtures," or Section 90‑4.07, "Optional Use of Air‑entraining Admixtures," or should the Contractor request and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2‑1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation of the proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the name and address of each DVBE subcontractor to be used for credit in meeting the goal, and to whom the bidder proposes to directly subcontract portions of the work.  The list of subcontractors shall also set forth the portion of work that will be performed by each subcontractor listed.  A sheet for listing the subcontractors is included in the Proposal.

The Bidder's Bond form mentioned in the last paragraph in Section 2‑1.07, "Proposal Guaranty," of the Standard Specifications will be found following the signature page of the Proposal.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA. 92186-5400, so that the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.

2‑1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE)

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled Veteran Business Enterprise (DVBE) in contracts.

It is the policy of the Department that Disabled Veteran Business Enterprise (DVBE) shall have the maximum opportunity to participate in the performance of contracts financed solely with state funds.  The Contractor shall ensure that DVBEs have the maximum opportunity to participate in the performance of this contract and shall take all necessary and reasonable steps for this assurance.  The Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of subcontracts.  Failure to carry out the requirements of this paragraph shall constitute a breach of contract and may result in termination of this contract or other remedy the Department may deem appropriate.

Bidder's attention is directed to the following:

A.
"Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services.

B.
A DVBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor, or vendor of material or supplies.

C.
Credit for DVBE prime contractors will be 100 percent.

D.
A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The DVBE joint venture partner must share in the ownership, control, management responsibilities, risks and profits of the joint venture.  The DVBE  joint venturer must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required in Section 2‑1.04, "Submission of DVBE Information," elsewhere in these special provisions.

E.
A DVBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F.
Credit for DVBE vendors of materials or supplies is limited to 60 percent of the amount to be paid to the vendor for the material unless the vendor manufactures or substantially alters the goods.

G.
Credit for trucking by DVBEs will be as follows:

1.
One hundred percent of the amount to be paid when a DVBE trucker will perform the trucking with his/her own trucks, tractors and employees.

2.
Twenty percent of the amount to be paid to DVBE trucking brokers who do not have a "certified roster."

3.
One hundred percent of the amount to be paid to DVBE trucking brokers who have signed agreements that all trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing that all trucks are owned by DVBEs, and a signed statement on the "certified roster" that indicates that 100 percent of revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."

4.
Twenty percent of the amount to be paid to trucking brokers who are not a DVBE but who have signed agreements with DVBE truckers assuring that at least 20 percent of the trucking will be performed by DVBE truckers if credit is toward the DVBE goal, a "certified roster" showing that at least 20 percent of the number of trucks are owned by DVBE truckers, and a signed statement on the "certified roster" that indicates that at least 20 percent of the revenue paid by the broker will be paid to the DVBEs listed on the "certified roster."


The "certified roster" referred to herein shall conform to the requirements in Section 2‑1.04, "Submission Of DVBE Information," elsewhere in these special provisions.

H.
DVBEs and DVBE joint venture partners must be certified DVBEs as determined by the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West Sacramento, CA  95605, on the date bids for the project are opened before credit may be allowed toward the DVBE goal.  It is the Contractor's responsibility to verify that DVBEs are certified.

I.
Noncompliance by the Contractor with these requirements constitutes a breach of this contract and may result in termination of the contract or other appropriate remedy for a breach of this contract.

2-1.03  DVBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disabled Veteran Business Enterprise (DVBE) participation for this project:

Disabled Veteran Business Enterprise (DVBE): 3 percent.

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to assure meeting the goal for DVBE participation.

The Office of Small Business and Disabled Veteran Business Enterprise Certification, Department of General Services, may be contacted at (800) 559-5529 or (916) 375‑4940 or visit their internet web site at http://www.pd.dgs.ca.gov/smbus/default.htm for program information and certification status.  The Department's Business Enterprise Program may also be contacted through their internet web site at http://www.dot.ca.gov/hq/bep/ or at (866) 810-6346 or (916) 324-1700.

2‑1.04  SUBMISSION OF DVBE INFORMATION

The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DVBEs and to select those portions of the work or material needs consistent with the available DVBEs to meet the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit the DVBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California 95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DVBE information sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid opening.  Failure to submit the required DVBE information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to do so by the Department.

The bidder's DVBE information shall establish that good faith efforts to meet the DVBE goal have been made.  To establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal should also include their adequate good faith efforts information along with their DVBE goal information to protect their eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DVBE information shall include the names of DVBE firms that will participate, with a complete description of work or supplies to be provided by each, the dollar value of each DVBE transaction, and a written confirmation from the DVBE that it is participating in the contract.  A copy of the DVBE's quote will serve as written confirmation that the DVBE is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that work.  The work that a DVBE prime contractor has committed to performing with its own forces as well as the work that it has committed to be performed by DVBE subcontractors, suppliers and trucking companies will count toward the goal.

If credit for trucking by a DVBE trucking broker is shown on the bidder's information as 100 percent of the revenue to be paid by the broker is to be paid to DVBE truckers, a "certified roster" of the broker's trucks to be used must be included.  The "certified roster" must indicate that all the trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal‑T numbers, and the DVBE certification numbers.  The roster must indicate that all revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

If credit for trucking by a trucking broker who is not a DVBE is shown in the bidder's information, a "certified roster" of the broker's trucks to be used must be included.  The "certified roster" must indicate that at least 20 percent of the broker's trucks are owned by certified DVBEs and must show the DVBE truck numbers, owner's name, Public Utilities Commission Cal‑T numbers, and the DVBE certification number.  The roster must indicate that at least 20 percent of the revenue paid by the broker will be paid to DVBEs listed on the "certified roster".

A bidder shall be deemed to have made good faith efforts upon submittal, within time limits specified by the Department, of documentary evidence that all of the following actions were taken:

A.
Contact was made with the Office of Small Business and Disabled Veteran Business Enterprise Certification (OSDC), Department of General Services or their web site at http://www.pd.dgs.ca.gov/smbus/default.htm to identify Disabled Veteran Business Enterprises.

B.
Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time limits imposed by the Department do not permit that advertising.

C.
Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors.

D.
Available Disabled Veteran Business Enterprises were considered.

2‑1.05  SMALL BUSINESS PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

Attention is also directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq and Title 2, California Code of Regulations, Section 1896, et seq.

Bidders who wish to be classified as a Small Business under the provisions of those laws and regulations, shall be certified as Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, 707 Third Street, West Sacramento, CA  95605.

To request Small Business Preference, bidders shall fill out and sign the Request for Small Business Preference form in the Proposal and shall attach a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification small business certification letter to the form.  The bidder's signature on the Request for Small Business Preference certifies, under penalty of perjury, that the bidder is certified as Small Business at the time of bid opening and further certifies, under penalty of perjury, that under the following conditions, at least 50 percent of the subcontractors to be utilized on the project are either certified Small Business or have applied for Small Business certification by bid opening date and are subsequently granted Small Business certification.

The conditions requiring the aforementioned 50 percent level of subcontracting by Small Business subcontractors apply if:

A.
The lowest responsible bid for the project exceeds $100,000; and

B.
The project work to be performed requires a Class A or a Class B contractor's license; and

C.
Two or more subcontractors will be used.

If the above conditions apply and Small Business Preference is granted in the award of the contract, the 50 percent Small Business subcontractor utilization level shall be maintained throughout the life of the contract.

2‑1.06  CALIFORNIA COMPANY PREFERENCE

Attention is directed to "Award and Execution of Contract" of these special provisions.

In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or requires a preference to be given contractors from that state on its public entity construction contracts.

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that was a licensed California contractor on the date when bids for the public contract were opened and meets one of the following:

A.
Has its principal place of business in California.

B.
Has its principal place of business in a state in which there is no local contractor preference on construction contracts.

C.
Has its principal place of business in a state in which there is a local contractor construction preference and the contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of the five years immediately preceding the submission of the bid.

To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" and if not, the amount of the preference applied by the state of the nonresident Contractor.

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or country in which the nonresident Contractor has its principal place of business.

Proposals without the California Company Preference form filled out and signed may be rejected.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DVBE participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

Attention is also directed to "Small Business Preference" of these special provisions.  Any bidder who is certified as a Small Business by the Department of General Services, Office of Small Business and Disabled Veteran Business Enterprise Certification, will be allowed a preference in the award of this contract, if it be awarded, under the following conditions:

A.
The apparent low bidder is not certified as a Small Business, or has not filled out and signed the Request for Small Business Preference included with the bid documents and attached a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification small business certification letter to the form; and

B.
The bidder filled out and signed the Request for Small Business Preference form included with the bid documents and attached a copy of their Office of Small Business and Disabled Veteran Business Enterprise Certification small business certification letter to the form.

The small business preference will be a reduction in the bid submitted by the small business contractor, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the small business contractor becoming the low bidder, then the contract will be awarded to the small business contractor on the basis of the actual bid of the small business contractor notwithstanding the reduced bid price used for bid comparison purposes.

Attention is also directed to "California Company Preference" of these special provisions.

The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a California Small Business Preference, in which case the preference applied shall be the greater of the two, but not both.

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California company" will be awarded the contract at its submitted bid price except as provided below.

Small business bidders shall have precedence over nonsmall business bidders in that the application of the "California company" preference for which nonsmall business bidders may be eligible shall not result in the denial of the award to a small business bidder.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Section 8‑1.03, "Beginning of Work," in Section 8‑1.06, "Time of Completion," and in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

This work shall be diligently prosecuted to completion before the expiration of 40 WORKING DAYS beginning on the fifteenth calendar day after approval of the contract.
The Contractor shall pay to the State of California the sum of $2500 per day, for each and every calendar day's delay in finishing the work in excess of the number of working days prescribed above.

SECTION 5.  GENERAL

SECTION 5‑1.  MISCELLANEOUS

5‑1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA 95816, Telephone 916 227‑8252.

5‑1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information obtained by the Department's investigation of site conditions.

5‑1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5‑1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth in what respects the Contractor's position differs from the Engineer's determination and provide any additional information obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall be submitted to the Engineer in an expeditious manner.

5‑1.013  LINES AND GRADES

Attention is directed to Section 5‑1.07, "Lines and Grades," of the Standard Specifications.

Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction Surveys," of the Department's Surveys Manual.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227‑7000.

5‑1.017  CONTRACT BONDS

Attention is directed to Section 3‑1.02, "Contract Bonds," of the Standard Specifications and these special provisions.

The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

5‑1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and congestion.

5‑1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7‑1.01A(4), "Labor Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or more.

5‑1.022  PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9‑1.065, "Payment of Withheld Funds," of the Standard Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5‑1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and claim payments as follows:

A.
Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after the Engineer prepares the payment estimate.

B.
Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted within 7 days of the performance of the extra work and in conformance with the provisions in Section 9‑1.03C, "Records," and Section 9‑1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of the second pay estimate following submittal of the bill.

C.
The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work payments shall be 10 percent per annum.

D.
The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil Code Section 3289.

5‑1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9‑1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5‑1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle or storage area when the following conditions exist:

A.
Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1.
Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by traffic or the public.

2.
Excavations less than 0.3‑m deep.

3.
Trenches less than 0.3‑m wide for irrigation pipe or electrical conduit, or excavations less than 0.3‑m in diameter.

4.
Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5.
Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6.
Excavations protected by existing barrier or railing.

B.
Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace such railing complete in place during the same day.

C.
Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic lane of not more than 0.3‑m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6‑m minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12‑3.08, "Temporary Railing (Type K)," of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the Standard Specifications and these special provisions:

Approach Speed of Public Traffic (Posted Limit)

 (Kilometers Per Hour)
Work Areas

Over 72 (45 Miles Per Hour)
Within 1.8 m of a traffic lane but not on a traffic lane

56 to 72 (35 to 45 Miles Per Hour)
Within 0.9‑m of a traffic lane but not on a traffic lane

The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5‑1.05  TESTING

Testing of materials and work shall conform to the provisions in Section 6‑3, "Testing," of the Standard Specifications and these special provisions.

Whenever the provisions of Section 6‑3.01, "General," of the Standard Specifications refer to tests or testing, it shall mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer.

5‑1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished for the project.

5‑1.08  SUBCONTRACTOR AND DVBE RECORDS

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM‑2402 (S) and certified correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.

5‑1.086  PERFORMANCE OF DVBE SUBCONTRACTORS AND SUPPLIERS

The DVBEs listed by the Contractor in response to the provisions in Section 2‑1.04, "Submission of DVBE Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to utilize other forces or sources of materials may be requested for the following reasons:

A.
The listed DVBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, when the written contract, based upon the general terms, conditions, plans and specifications for the project, or on the terms of the subcontractor's or supplier's written bid, is presented by the Contractor.

B.
The listed DVBE becomes bankrupt or insolvent.

C.
The listed DVBE fails or refuses to perform the subcontract or furnish the listed materials.

D.
The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DVBE subcontractor fails or refuses to meet the bond requirements of the Contractor.

E.
The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance with the plans and specifications or the subcontractor is substantially delaying or disrupting the progress of the work.

F.
The listed DVBE subcontractor is not licensed pursuant to the Contractor's License Law.

G.
It would be in the best interest of the State.

The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5‑1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, Section 2, "Proposal Requirements and Conditions," Section 2‑1.04, "Submission of DVBE Information," and Section 3, "Award and Execution of Contract," of these special provisions and these special provisions.

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is available from the Department of Industrial Relations web site at:


http://www.dir.ca.gov/DLSE/Debar.html.

The DVBE information furnished under Section 3‑1.01A, "DVBE Information," of these special provisions is in addition to the subcontractor information required to be furnished in Section 8‑1.01, "Subcontracting," and Section 2‑1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications.

Section 10115 of the Public Contract Code requires the Department to implement provisions to establish a goal for Disabled Veteran Business Enterprise (DVBE) participation in highway contracts that are State funded.  As a part of this requirement:

A.
No substitution of a DVBE subcontractor shall be made at any time without the written consent of the Department, and

B.
If a DVBE subcontractor is unable to perform successfully and is to be replaced, the Contractor shall make good faith efforts to replace the original DVBE subcontractor with another DVBE subcontractor.

The provisions in Section 2‑1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that DVBEs shall be certified on the date bids are opened does not apply to DVBE substitutions after award of the contract.

5‑1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to subcontractors.

5‑1.103  RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a clear distinction between, the following six categories of costs of work during the life of the contract:

A.
Direct costs of contract item work.

B.
Direct costs of changes in character in conformance with Section 4‑1.03C, "Changes in Character of Work," of the Standard Specifications.

C.
Direct costs of extra work in conformance with Section 4‑1.03D, "Extra Work," of the Standard Specifications.

D.
Direct costs of work not required by the contract and performed for others.

E.
Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications.

F.
Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9‑1.03C, "Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file claims against the Department, the Contractor shall keep the cost accounting records specified above until complete resolution of all claims has been reached.

5‑1.11  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7‑1.19, "Rights in Land and Improvements," of the Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment located within such areas.

5‑1.12 PAYMENTS

Attention is directed to Sections 9‑1.06, "Partial Payments," and 9‑1.07, "Payment After Acceptance," of the Standard Specifications and these special provisions.

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work.

5‑1.13  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7‑1.01I, "Sound Control Requirements," of the Standard Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dbA at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8-1.  MISCELLANEOUS

8‑1.01  SUBSTITUTION OF NON‑METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and products in the United States Standard Measures which are of equal quality and of the required properties and characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the following provisions:

A.
Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the metric materials and products specified or detailed on the plans.

B.
Before other non‑metric materials and products will be considered for use, the Contractor shall furnish, at the Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's decision will be final.

C.
When the Contractor elects to substitute non‑metric materials and products, including materials and products shown on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS

 ASTM Designation:  A 325M

METRIC SIZE SHOWN ON THE PLANS

mm x thread pitch
SIZE TO BE SUBSTITUTED 

inch

M16 x 2
5/8

M20 x 2.5
3/4

M22 x 2.5
7/8

M24 x 3
1

M27 x 3
1-1/8

M30 x 3.5
1-1/4

M36 x 4
1-1/2

SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT

ASTM Designation:  A 82

METRIC SIZE SHOWN ON THE PLANS

mm2
SIZE TO BE SUBSTITUTED

inch2 x 100

MW9
W1.4

MW10
W1.6

MW13
W2.0

MW15
W2.3

MW19
W2.9

MW20
W3.1

MW22
W3.5

MW25
W3.9, except W3.5 in piles only

MW26
W4.0

MW30
W4.7

MW32
W5.0

MW35
W5.4

MW40
W6.2

MW45
W6.5

MW50
W7.8

MW55
W8.5, except W8.0 in piles only

MW60
W9.3

MW70
W10.9, except W11.0 in piles only

MW80
W12.4

MW90
W14.0

MW100
W15.5

SUBSTITUTION TABLE FOR BAR REINFORCEMENT

METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED

10
3

13
4

16
5

19
6

22
7

25
8

29
9

32
10

36
11

43
14

57
18

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the bars.

2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference in minimum yield strength between metric and non-metric bars.

SUBSTITUTION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55), and 

(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

METRIC SIZE SHOWN ON THE PLANS

mm
SIZE TO BE SUBSTITUTED

inch

6 or 6.35
1/4

8 or 7.94
5/16

10 or 9.52
3/8

11 or 11.11
7/16

13 or 12.70
1/2

14 or 14.29
9/16

16 or 15.88
5/8

19 or 19.05
3/4

22 or 22.22
7/8

24, 25, or 25.40
1

29 or 28.58
1‑1/8

32 or 31.75
1‑1/4

35 or 34.93
1‑3/8

38 or 38.10
1‑1/2

44 or 44.45
1‑3/4

51 or 50.80
2

57 or 57.15
2‑1/4

64 or 63.50
2‑1/2

70 or 69.85
2‑3/4

76 or 76.20
3

83 or 82.55
3‑1/4

89 or 88.90
3‑1/2

95 or 95.25
3‑3/4

102 or 101.60
4

SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

UNCOATED HOT AND COLD ROLLED SHEETS
HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch
METRIC THICKNESS

SHOWN ON THE PLANS

mm
GAGE TO BE SUBSTITUTED

inch

7.94
0.3125
4.270
0.1681

6.07
0.2391
3.891
0.1532

5.69
0.2242
3.510
0.1382

5.31
0.2092
3.132
0.1233

4.94
0.1943
2.753
0.1084

4.55
0.1793
2.372
0.0934

4.18
0.1644
1.994
0.0785

3.80
0.1495
1.803
0.0710

3.42
0.1345
1.613
0.0635

3.04
0.1196
1.461
0.0575

2.66
0.1046
1.311
0.0516

2.28
0.0897
1.158
0.0456

1.90
0.0747
1.006 or 1.016
0.0396

1.71
0.0673
0.930
0.0366

1.52
0.0598
0.853
0.0336

1.37
0.0538
0.777
0.0306

1.21
0.0478
0.701
0.0276

1.06
0.0418
0.627
0.0247

0.91
0.0359
0.551
0.0217

0.84
0.0329
0.513
0.0202

0.76
0.0299
0.475
0.0187

0.68
0.0269
--------
--------

0.61
0.0239
--------
--------

0.53
0.0209
--------
--------

0.45
0.0179
--------
--------

0.42
0.0164
--------
--------

0.38
0.0149
--------
--------

SUBSTITUTION TABLE FOR WIRE

METRIC THICKNESS

SHOWN ON THE PLANS

mm
WIRE THICKNESS

TO BE SUBSTITUTED

inch
GAGE NO.

6.20
0.244
3

5.72
0.225
4

5.26
0.207
5

4.88
0.192
6

4.50
0.177
7

4.11
0.162
8

3.76
0.148
9

3.43
0.135
10

3.05
0.120
11

2.69
0.106
12

2.34
0.092
13

2.03
0.080
14

1.83
0.072
15

1.57
0.062
16

1.37
0.054
17

1.22
0.048
18

1.04
0.041
19

0.89
0.035
20

SUBSTITUTION TABLE FOR PIPE PILES

METRIC SIZE

SHOWN ON THE PLANS

mm x mm
SIZE

TO BE SUBSTITUTED

inch x inch

PP 360 x 4.55
NPS 14 x 0.179

PP 360 x 6.35
NPS 14 x 0.250

PP 360 x 9.53
NPS 14 x 0.375

PP 360 x 11.12
NPS 14 x 0.438

PP 406 x 12.70
NPS 16 x 0.500

PP 460 x T
NPS 18 x T"

PP 508 x T
NPS 20 x T"

PP 559 x T
NPS 22 x T"

PP 610 x T
NPS 24 x T"

PP 660 x T
NPS 26 x T"

PP 711 x T
NPS 28 x T"

PP 762 x T
NPS 30 x T"

PP 813 x T
NPS 32 x T"

PP 864 x T
NPS 34 x T"

PP 914 x T
NPS 36 x T"

PP 965 x T
NPS 38 x T"

PP 1016 x T
NPS 40 x T"

PP 1067 x T
NPS 42 x T"

PP 1118 x T
NPS 44 x T"

PP 1219 x T
NPS 48 x T"

PP 1524 x T
NPS 60 x T"

The thickness in millimeters (T) represents an exact conversion of the thickness in inches (T").

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER 

METRIC MINIMUM

 DRESSED DRY,

SHOWN ON THE PLANS

mm x mm
METRIC MINIMUM 

DRESSED GREEN, 

SHOWN ON THE PLANS

mm x mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch x inch

19x89
20x90
1x4

38x89
40x90
2x4

64x89
65x90
3x4

89x89
90x90
4x4

140x140
143x143
6x6

140x184
143x190
6x8

184x184
190x190
8x8

235x235
241x241
10x10

286x286
292x292
12x12

SUBSTITUTION TABLE FOR NAILS AND SPIKES

METRIC COMMON NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC BOX NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
METRIC SPIKE,

SHOWN ON THE

PLANS

Length, mm

Diameter, mm
SIZE

TO BE SUBSTITUTED

Penny-weight

50.80

2.87
50.80

2.51
______
6d

63.50

3.33
63.50

2.87
______
8d

76.20

3.76
76.20

3.25
76.20

4.88
10d

82.55

3.76
82.55

3.25
82.55

4.88
12d

88.90

4.11
88.90

3.43
88.90

5.26
16d

101.60

4.88
101.60

3.76
101.60

5.72
20d

114.30

5.26
114.30

3.76
114.30

6.20
30d

127.00

5.72
127.00

4.11
127.00

6.68
40d

______
______
139.70

7.19
50d

______
______
152.40

7.19
60d

SUBSTITUTION TABLE FOR IRRIGATION COMPONENTS 

METRIC

WATER METERS, TRUCK LOADING STANDPIPES, VALVES, BACKFLOW PREVENTERS, FLOW SENSORS, WYE STRAINERS, FILTER ASSEMBLY UNITS, PIPE SUPPLY LINES, AND PIPE IRRIGATION SUPPLY LINES

SHOWN ON THE PLANS

DIAMETER NOMINAL (DN) mm
NOMINAL 

SIZE

TO BE SUBSTITUTED

inch

15
1/2

20
3/4

25
1

32
1-1/4

40
1-1/2

50
2

65
2-1/2

75
3

100
4

150
6

200
8

250
10

300
12

350
14

400
16

Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, Annex 2, will be allowed.

8‑1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only those products shown within the listing may be used in the work.  Other categories of products, not included in the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective With Abrasion Resistant Surface (ARS)

A.
Apex, Model 921AR (100 mm x 100 mm)

B.
Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)

C.
Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

A.
Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)

B.
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*

C.
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

D.
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A.
Alpine Products, "D-Dot" and "ANR" (ABS)

B.
Apex Universal (Ceramic)

C.
Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)

D.
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

E.
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

F.
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

G.
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)

H.
Road Creations, Model RCB4NR (Acrylic)

I.
Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A.
Apex Universal, Model 924 (100 mm x 100 mm)

B.
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)

C.
Road Creations, Model R41C (100 mm x 100 mm)

D.
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)

A.
Apex Universal, Model 932

B.
Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)

C.
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

A.
Advanced Traffic Marking, Series 300 and 400

B.
Brite-Line, Series 1000

C.
Brite-Line, "DeltaLine XRP"

D.
Swarco Industries, "Director 35" (For transverse application only)

E.
Swarco Industries, "Director 60"

F.
3M, "Stamark" Series 380 and 5730

G.
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A.
Advanced Traffic Marking, Series 200

B.
Brite-Line, Series 100

C.
Garlock Rubber Technologies, Series 2000

D.
P.B. Laminations, Aztec, Grade 102

E.
Swarco Industries, "Director-2"

F.
Trelleborg Industri, R140 Series

G.
3M, Series 620 "CR", and Series A750

H.
3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)

I.
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)

J.
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)

K.
Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A.
Avery Dennison, "Hotape"

B.
Flint Trading, "Premark" and "Premark 20/20 Flex"

Ceramic Surfacing Laminate, 150 mm x 150 mm

A.
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A.
Bunzl Extrusion, "Flexi-Guide Models 400 and 566"

B.
Carsonite, Curve-Flex CFRM-400

C.
Carsonite, Roadmarker CRM-375

D.
FlexStake, Model 654 TM

E.
GreenLine Models HWD1-66 and CGD1-66

F.
J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A.
Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

B.
Carsonite, "Survivor" (with 450 mm U-Channel base)

C.
Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

D.
FlexStake, Model 604

E.
GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

F.
Safe-Hit with 200 mm pavement anchor (SH248-GP1)

G.
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248‑GP3)

Surface Mount Flexible Type, 1200 mm

A.
Bent Manufacturing Company, Masterflex Model MF-180EX-48

B.
Carsonite, "Super Duck II"

C.
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

Surface Mount Type, 900 mm

A.
Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF‑180‑36 (Flat)

B.
Bunzl Extrusion, Flex‑Guide Models FG300LD and FG300UR

C.
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

D.
Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

E.
FlexStake, Surface Mount, Models 703 and 753 TM

F.
GreenLine, Model SMD-36

G.
Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

H.
Repo, Models 300 and 400

I.
Safe-Hit, Guide Post, Model SH236SMA

J.
The Line Connection, "Dura-Post" Model DP36‑3 (Permanent)

K.
The Line Connection, "Dura-Post" Model DP36‑3C (Temporary)

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

A.
Bent Manufacturing Company "T-Top"

B.
Plastic Safety Systems "Navigator-42"

C.
Radiator Specialty Company "Enforcer"

D.
Roadmaker Company "Stacker"

E.
TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A.
Carsonite, Model SMD 615

B.
FlexStake, Model 701 KM

C.
Repo, Models 300 and 400

D.
Safe-Hit, Model SH718SMA

E.
The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A.
Bent Manufacturing "Masterflex" Model MF-360-24

B.
Bunzl Extrusion, Model FG324PE

C.
Carsonite, Super Duck II

D.
FlexStake, Model 701KM

E.
Repo, Models 300 and 400

F.
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA

G.
The Line Connection, Model DP21-4Q

CONCRETE BARRIER MARKERS AND 

TEMPORARY RAILING (TYPE K) REFLECTORS

Impactable Type

A.
ARTUK, "FB"

B.
Bunzl Extrusion, Model PCBM-12

C.
Duraflex Corp., "Flexx 2020" and "Electriflexx"

D.
Hi-Way Safety, Inc., Model GMKRM100

E.
Sun-Lab Technology, "Safety Guide Light Model TM-5"

Non-Impactable Type

A.
ARTUK, JD Series

B.
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A.
Bunzl Extrusion, "Mini" (75 mm x 254 mm)

B.
Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A.
Bunzl Extrusion, Model PCBM T-16

B.
Safe-Hit, Model SH216RBM

C.
Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A.
Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A.
Bunzl Extrusion, PCBM S-36

B.
Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm

GUARD RAILING DELINEATOR

(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A.
Bunzl Extrusion, FG 427 and FG 527

B.
Carsonite, Model 427

C.
FlexStake, Model 102 GR

D.
GreenLine GRD 27

E.
J. Miller Model JMI-375G

F.
Safe-Hit, Model SH227GRD

Steel Post Type

A.
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A.
Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

B.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

C.
Reflexite, PC-1000 Metalized Polycarbonate

D.
Reflexite, AC-1000 Acrylic

E.
Reflexite, AP-1000 Metalized Polyester

F.
Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

G.
3M, High Intensity

Traffic Cones, 330 mm Sleeves

A.
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

B.
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"

C.
3M Series 3840

Barrels and Drums

A.
Avery Dennison W-6100

B.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

C.
Reflexite, “Conformalight”, "Super High Intensity" or "High Impact Drum Sheeting"

D.
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
American Decal, Adcolite

B.
Avery Dennison, T-1500 and T-1600 series

C.
3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
Avery Dennison, T-2500 Series

B.
Kiwalite Type II

C.
Nikkalite 1800 Series

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
Avery Dennison, T-2500 Series

B.
Kiwalite, Type II

C.
Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)

A.
Avery Dennison, T-5500 Series

B.
Nippon Carbide, Nikkalite Brand Ultralite Grade II

C.
3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

A.
Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

A.
Reflexite "Vinyl" (Orange)

B.
Reflexite "SuperBright" (Fluorescent orange)

C.
Reflexite "Marathon" (Fluorescent orange)

D.
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

A.
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

A.
Avery Dennison, T-7500 Series

SPECIALTY SIGNS

A.
All Sign Products, STOP Sign (All Plastic), 750 mm

B.
Relexite "Endurance" Work Zone Sign

SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)

A.
Fiber-Brite

B.
Sequentia, "Polyplate"

Aluminum

8‑1.03  STATE-FURNISHED MATERIALS

Attention is directed to Section 6‑1.02, "State-Furnished Materials," of the Standard Specifications and these special provisions.

The following materials will be furnished to the Contractor:

Sign panel for roadside sign.

Sign panel for roadside sign, will be available at the District Maintenance warehouse, 7181 Opportunity Road, San Diego, California.   Contractor, shall submit a written request to the Engineer for the delivery of State-furnished sign panel for roadside sign at least 30 days in advance of its intended installation.   receiving the sign panel the Contractor shall ensure that the sign panel is stored on edge in a dry environment at all times.  Sign panel shall not get wet during storage.  Padding materials shall remain in place when storing sign.  Sign panel shall not be stored in an enclosed, non-climate-controlled trailer or container in areas of high heat and humidity.

For extended periods of storage, sign panel should be stored indoors.  With both indoor and outdoor storage, sign panel shall be either free standing.

Sign panel shall not rest directly on the ground.  When possible, keep the finished sign panel in the original shipping crate, or rack.  The Contractor shall install sign panel in a manner that will not put pressure on the retroreflective face of the sign panel or damage the retroreflective material during the installation process.

8‑1.04  SLAG AGGREGATE

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project except for the following item:

Asphalt Concrete.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3‑m, measured in any direction, of a non-cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, will not apply.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except that up to 50 percent of the material passing the 4.75‑mm sieve may consist of iron blast furnace slag aggregates or natural aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the accuracy of the feeder.

In addition to the requirements of Section 39‑3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the Engineer.

SECTION 8-2.  CONCRETE

8‑2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications and these special provisions.

References to Section 90‑2.01, "Portland Cement," of the Standard Specifications shall mean Section 90‑2.01, "Cement," of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56‑2, "Roadside Signs," of the Standard Specifications.

The requirements of Section 90‑4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not apply to Section 19‑3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A.
Laboratories performing ASTM Designation: C 1293 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests of the previous 2 sets of concrete samples.

B.
Laboratories performing ASTM Designation: C 1260 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or 

B.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation: C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90‑1.01, "Description," or Section 90‑4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content.

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the aggregates used are not listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix.

3.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

4.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix.

5.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent by mass of the total amount of cementitious material to be used in the mix.

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90‑1.01, "Description," of the Standard Specifications specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast concrete members.

SECTION 8‑3.  (BLANK)

SECTION 9.  (BLANK)

SECTION 10.  CONSTRUCTION DETAILS

SECTION 10-1.  GENERAL

10‑1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5‑1.05, "Order of Work," of the Standard Specifications and these special provisions.

Temporary railing (Type K), traffic plastic drums and temporary crash cushions shall be secured in place prior to commencing work for which the temporary railing, traffic plastic drums and crash cushions are required.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement delineation.  The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines, limit lines, crosswalks and other pavement markings.  Full compensation for referencing existing pavement delineation shall be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be allowed therefor.

Prior to applying asphalt concrete (Type A), the Contractor shall cover all manholes, valve and monument covers, grates, or other exposed facilities located within the area of application, using a plastic or oil resistant construction paper secured to the facility being covered by tape or adhesive.  The covered facilities shall be referenced by the Contractor, with a sufficient number of control points to relocate the facilities after the asphalt concrete (Type A) has been placed.  After completion of the asphalt concrete (Type A) operation, all covers shall be removed and disposed of in a manner satisfactory to the Engineer.  Full compensation for covering manholes, valve and monument covers, grates, or other exposed facilities, referencing, and removing temporary cover shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A), and no additional compensation will be allowed therefor.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.  The equipment shall be in good working condition.

10‑1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications and these special provisions.

Water pollution control work shall conform to the requirements in the "Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and the "Construction Site Best Management Practices (BMPs) Manual," and addenda thereto issued up to, and including, the date of advertisement of the project.  These manuals are hereinafter referred to respectively as the "Preparation Manual" and the "Construction Site BMPs Manual," and collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone:  (916) 445‑3520, and may also be obtained from the Department's Internet website at:  http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water and non‑storm water discharges from both the project site and areas of disturbance outside the project limits during construction.  Attention is directed to Sections 7‑1.01, "Laws to be Observed," and 7‑1.12, "Indemnification and Insurance," of the Standard Specifications.

Water pollution control requirements shall apply to storm water and non‑storm water discharges from areas outside the project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply with the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.  Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to, compliance with the applicable provisions of the Manuals, and Federal, State and local regulations and requirements as set forth therein.

Penalties as used in this section shall include fines, penalties and damages, whether proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter‑Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Manuals, or applicable laws, regulations, or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed, or levied as a result of the Contractor's violation of the Manuals, or Federal or State law, regulations or requirements.  Funds may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to provisions in this section will be released for payment on the next monthly estimate for partial payment following the date when an approved WPCP has been implemented and maintained, and when water pollution has been adequately controlled, as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Manuals, or other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A.
The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from payments made after acceptance of the contract may be made without prior notice to the Contractor.

B.
No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed the amount being withheld from partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications.

C.
If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  The Contractor and the Department shall provide copies of correspondence, notices of violations, enforcement actions or proposed fines by regulatory agencies to the requesting regulatory agency.

WATER POLLUTION CONTROL PROGRAM PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Water Pollution Control Program (WPCP) is required for this contract.  The WPCP shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications, the requirements in the Manuals, and these special provisions.  Upon the Engineer's approval of the WPCP, the WPCP shall be considered to fulfill the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the WPCP has been approved by the Engineer.  Approval shall not constitute a finding that the WPCP complies with applicable requirements of the Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be responsible for the preparation of the WPCP and required modifications or amendments, and shall be responsible for the implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may designate different Water Pollution Control Managers to prepare the WPCP and to implement the water pollution control practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the WPCP or its implementation.  The Contractor shall assure that the Water Pollution Manager(s) have adequate training and qualifications necessary to prepare the WPCP, implement and maintain water pollution control practices.

Within 10 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft WPCP to the Engineer.  The Engineer will have 10 working days to review the WPCP.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the WPCP within 10 working days of receipt of the Engineer's comments.  The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the WPCP, 4  approved copies of the WPCP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction activities to proceed, the Engineer may conditionally approve the WPCP while minor revisions are being completed.  In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The WPCP shall incorporate water pollution control practices in the following categories:

A.
Soil stabilization.

B.
Sediment control.

C.
Wind erosion control.

D.
Tracking control.

E.
Non-storm water management.

F.
Waste management and materials pollution control.

 The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control practices.

The Contractor shall complete the BMP checklists for each of the six categories presented in Section 3 of the Preparation Manual and shall incorporate the completed checklists and water pollution control practices into Sections 30.1, 30.2, and 30.3 of the WPCP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water pollution control practices from the BMP checklists and "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost Break-Down of this section.

The WPCP shall include, but not be limited to, the items described in the Manuals and related information contained in the contract documents.

The Contractor shall prepare an amendment to the WPCP when there is a change in construction activities or operations which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the Contractor's activities or operations violate Federal, State or local regulations, or when directed by the Engineer.  Amendments shall identify additional water pollution control practices or revised operations, including those areas or operations not identified in the initially approved WPCP.  Amendments to the WPCP shall be prepared and submitted for review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the WPCP.
The Contractor shall keep one copy of the approved WPCP and approved amendments at the project site.  The WPCP shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.  Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break‑Down in the WPCP which itemizes the contract lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break-Down provided in this section as the basis for the cost break-down submitted with the WPCP.  The Contractor shall use the Water Pollution Control Cost Break-Down to identify items, quantities and values for water pollution control work, excluding Temporary Water Pollution Control Practices for which there is a separate bid item.  The Contractor shall be responsible for the accuracy of the quantities and values used in the cost break-down submitted with the WPCP.  Partial payment for the item of water pollution control will not be made until the Water Pollution Control Cost Break‑Down is approved by the Engineer.

Line items indicated in the Water Pollution Control Cost Break-Down in this section with a specified Estimated Quantity shall be considered a "Project-Specific Minimum Requirement."  The Contractor shall incorporate the items with Contractor-designated quantities and values into the Water Pollution Control Cost Break-Down submitted with the WPCP.

Line items indicated in the Water Pollution Control Cost Break-Down in this section without a specified Estimated Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in the Manuals, or for other water pollution control work as identified in the BMP checklists presented in Section 3 of the Preparation Manual.  In the Water Pollution Control Cost Break-Down submitted with the WPCP, the Contractor shall list only those water pollution control practices selected for the project, including quantities and values required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break‑Down shall be equal to the contract lump sum price bid for water pollution control.  Overhead and profit shall be included in each individual item listed in the cost break-down.

WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 11-237064

ITEM
ITEM DESCRIPTION
UNIT
ESTIMATED QUANTITY
VALUE
AMOUNT

SS-10
Outlet Protection/Velocity Dissipation Devices
EA




SC-1
Silt Fence
M




SC-3
Sediment Trap
EA




SC-4
Check Dam
EA




SC-5
Fiber Rolls
M




SC-6
Gravel Bag Berm
M




SC-7
Street Sweeping and Vacuuming
LS




SC-8
Sandbag Barrier
M




SC-9
Straw Bale Barrier
M




SC-10
Storm Drain Inlet Protection
EA




TC-1
Stabilized Construction Entrance/Exit
EA




TC-2
Stabilized Construction Roadway
EA




TC-3
Entrance/Outlet Tire Wash
EA




NS-3
Paving and Grinding Operations
LS




NS-6
Illicit Connection/Illegal Discharge Detection and Reporting
LS




NS-8
Vehicle and Equipment Cleaning
LS




NS-9
Vehicle and Equipment Fueling
LS




NS-10
Vehicle and Equipment Maintenance
LS




WM-1
Material Delivery and Storage
LS




WM-2
Material Use
LS




WM-3
Stockpile Management
LS




WM-4
Spill Prevention and Control
LS




WM-5
Solid Waste Management
LS




WM-6
Hazardous Waste Management
LS




WM-7
Contaminated Soil Management
LS




WM-8
Concrete Waste Management
LS




WM-9
Sanitary/Septic Waste Management
LS




WM-10
Liquid Waste Management
LS




TOTAL ____________________

  

Adjustments in the items of work and quantities listed in the approved cost break-down shall be made when required to address amendments to the WPCP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to differences between the quantities shown in the approved cost break‑down and the quantities required to complete the work as shown on the approved WPCP.  No adjustment in compensation will be made for ordered changes to correct WPCP work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break‑down will be used to determine partial payments during the progress of the work and as the basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in the quantity of a contract item of work in conformance with the provisions in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost break-down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance with Section 4‑1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be included in the approved amendment of the WPCP.  If the requested changes result in a net cost increase to the lump sum price for water pollution control, an adjustment in compensation will be made without change to the water pollution control item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

WPCP IMPLEMENTATION

Unless otherwise specified, upon approval of the WPCP, the Contractor shall be responsible throughout the duration of the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control practices specified in the WPCP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's responsibility for WPCP implementation shall continue throughout any temporary suspension of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved WPCP or amendments, the deficiency shall be corrected immediately.  The deficiency may be corrected at a later date and time if requested by the Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section.  Attention is directed to Section 5‑1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these special provisions shall be followed for control practice selection of year‑round, rainy season and non‑rainy season water pollution control practices.

Year‑Round Implementation Requirements

The Contractor shall have a year‑round program for implementing, inspecting and maintaining water pollution control practices for wind erosion control, tracking control, non‑storm water management, and waste management and materials pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or will occur during the ensuing 21 days.  Nonactive areas shall be protected as prescribed in the Construction Site BMPs Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be provided throughout the rainy season, defined as between October 1 and May 1.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and 100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall implement applicable soil stabilization and sediment control practices.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil areas during the non-rainy season.  Disturbed soil areas within the project shall be protected in conformance with the requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly inspect and maintain the construction site for the water pollution control practices identified in the WPCP.  The construction site shall be inspected by the Contractor as follows:

A.
Prior to a forecast storm.

B.
After a precipitation event which causes site runoff.

C.
At 24 hour intervals during extended precipitation events.

D.
Routinely, a minimum of once every two weeks outside of the defined rainy season.

E.
Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the discharge event, notice or order.  The report shall include the following information:

A.
The date, time, location, nature of the operation, and type of discharge, including the cause or nature of the notice or order.

B.
The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C.
The date of deployment and type of water pollution control practices deployed after the discharge event, or after receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D.
An implementation and maintenance schedule for affected water pollution control practices.

Report of First‑Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first‑time non‑storm water discharge events.  The Contractor shall notify the Engineer of the operations causing non‑storm water discharges and shall obtain field approval for first‑time non‑storm water discharges.  Non‑storm water discharges shall be monitored at first-time occurrences and routinely thereafter.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and maintenance of storm water pollution prevention "Best Management Practices" shall be trained on general storm water pollution control requirements consistent with the "Construction Site Best Management Practices (BMPs) Manual".  The training is to be provided by the Contractor.  The amount of training provided should be commensurate with the job performed by the employee.

PAYMENT

The contract lump sum price paid for prepare water pollution control program shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, obtaining approval of, revising, and amending the WPCP, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9‑1.06, "Partial Payments," and Section 9‑1.07, "Payment After Acceptance," of the Standard Specifications.  Payments for Prepare Water Pollution Control Program will be made as follows:

A.
After the WPCP has been approved by the Engineer, 75 percent of the contract item price for Prepare Water Pollution Control Program will be included in the monthly partial payment estimate.

B.
After acceptance of the contract in conformance with the provisions in Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications, payment for the remaining 25 percent of the contract item price for Prepare Water Pollution Control Program will be made in conformance with the provisions in Section 9‑1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, maintaining, removing, and disposing of water pollution control practices, including non-storm water management, and waste management and materials pollution water pollution control practices, except those for which there is a contract item of work as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Water pollution control practices for which there is a contract item of work will be measured and paid for as that contract item of work.

10‑1.03  OBSTRUCTIONS

Attention is directed to Section 8‑1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

10‑1.04  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone. The Department maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm.
Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA acceptance letter number and the name of the manufacturer.

Full compensation for providing self‑certification for crashworthiness of Category 1 traffic control devices and for providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed therefor.

10‑1.05  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The regional notification centers include, but are not limited to, the following:

Notification Center
Telephone Number

Underground Service Alert‑Northern California (USA)
1-800-642‑2444

1-800-227‑2600

Underground Service Alert‑Southern California (USA)
1-800-422-4133

1-800-227-2600

Excavations required to install construction area signs shall be performed by hand methods without the use of power equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no longer cover the signs properly.  

10‑1.06  MAINTAINING TRAFFIC

Attention is directed to Sections 7‑1.08, "Public Convenience," 7‑1.09, "Public Safety," and 12, "Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7‑1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except work required under Sections 7‑1.08 and 7‑1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The full width of the traveled way shall be open for use by public traffic  when construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in writing.  All other modifications will be made by contract change order.
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Multilane Lane Requirements
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Legend:
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One lane open in direction of travel 


No lane closure allowed

REMARKS:

· Shoulder may be closed

KP:   R 69.56 / R 70.877
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Chart No.  2

Multilane Lane Requirements



Direction:          Westbound                SD - 8
Location:        0.80 km W. of Pine Valley Rd UC
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Chart No.  3

Ramp Lane Requirements



Direction:             Eastbound                SD - 8
Location:        EB On-ramp from Pine Valley Rd;
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

· No two consecutive Off-ramps may be closed.

KP:   R 69.724;

         R 70.428

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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Chart No.  4 

Ramp Lane Requirements



Direction:             Westbound                SD - 8
Location:        WB On-ramp from Pine Valley Rd;

                       WB Off-ramp to Pine Valley Rd
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Legend:
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Ramp may be closed


No work that interferes with public traffic will be allowed

REMARKS:

· No two consecutive Off-ramps may be closed.

KP:   R 69.641;

         R 70.421

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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10‑1.07   CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

10‑1.08  CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California Highway Patrol (CHP) within and near the limits of construction to control the movement of public traffic within the work zone.  A total of 90 hours of California Highway Patrol support is available.

The Contractor shall submit a schedule to the Engineer at least 15 days prior to the performance of work requiring construction zone enhanced enforcement.  The schedule shall include all activities requiring construction zone enhanced enforcement and the estimated hours of CHP support required for each activity.  The work shall be performed within the number of hours allocated for CHP support.

The Contractor may request additional CHP support for other times and in support of other work activities.  The Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of $55 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through Friday, excluding designated legal holidays. 

Cancellations with less than the 36‑hour written notice may result in charges from the CHP.  The Contractor shall bear any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications.

10‑1.09  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take measures as may be necessary to comply with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining or removing components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or removing components when operated within a stationary lane closure shall only display the caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic control system and shall be in place before a lane closure requiring its use is completed.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the components and shall restore the components to the original location.

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations designated by the Engineer within the limits of the highway right of way.

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9‑1.03, "Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4‑1.03D of the Standard Specifications, will be paid for as a part of the extra work.

10‑1.10  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions in Section 12‑3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the Department or as relieving the Contractor from his responsibility as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," of these special provisions regarding the use of traffic plastic drums in place of portable delineators or cones.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

Whenever lanelines and centerlines are obliterated, the minimum laneline and centerline delineation to be provided shall be temporary raised pavement markers placed at longitudinal intervals of not more than 7.3 m.  The temporary raised pavement markers shall be the same color as the laneline or centerline the markers replace.  Temporary raised pavement markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary raised pavement markers shall be placed in conformance with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary raised pavement markers placed on longitudinal intervals of not more than 7.3 m shall be used on lanes open to public traffic for a maximum of 14 days.  Prior to the end of the 14 days, the permanent pavement delineation shall be placed.  If the permanent pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided at the Contractor's expense.  The additional temporary pavement delineation to be provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing the temporary raised pavement markers used for temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for these areas when required shall be considered as included in the contract prices paid for the items of work that obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 100‑mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100‑mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100‑mm wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and Pavement Markings" of these special provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10‑1.11  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 2 portable changeable message signs on the project at all times.

10‑1.12  TEMPORARY RAILING

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary railing (Type K) shall conform to the details shown on Standard Plan T3.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions will be neither measured nor paid for.

10‑1.13  TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low‑density polyethylene material and shall be flexible or collapsible upon impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed 965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4 mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall be no lower than 152.4 mm from the top of the drum.  Any non‑reflective spaces between the bands shall not exceed 50.8 mm in width.  The reflective sheeting shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of  these special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the site of the work.

Traffic plastic drums shall be installed as shown on the plans when temporary railing (Type K) is placed as required by "Public Safety" of these special provisions.

Traffic plastic drums will be measured as units from actual count of the number of traffic plastic drum designated on the plans or ordered by the Engineer.  After initial placement of traffic plastic drums, and if ordered by the Engineer, the traffic plastic drums shall be moved from location to location and the cost thereof will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Traffic plastic drums which are used as part of traffic control system in place of cones, delineators or barricades or which are used in accordance with the requirements of "Public Safety" of these special provisions or which are placed in excess of the number specified or shown will not be included in the count of traffic plastic drums to be paid for.

The contract unit price paid for traffic plastic drum shall include full compensation for furnishing all labor, materials (including ballast), tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining, repairing, replacing and removing the traffic plastic drum, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.14  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety", "Order of Work", and "Temporary Railing" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A.
Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,


Inc., One East Wacker Drive, Chicago, IL 60601‑2076.  Telephone 1‑312‑467‑6750,


FAX 1‑800‑770‑6755

1.
Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,


CA 95828.  Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,


CA 92805.  Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070

B.
TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San


Clemente, CA 92672.  Telephone 1‑949 361‑5663, FAX 1‑949 361‑9205

1.
Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112.


Telephone 1‑408 287‑4303, FAX 1‑408 287‑1929

2.
Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,


CA 93448.  Telephone 1‑800‑559‑7080, FAX 1‑805 929‑5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules will be measured by the unit as determined from the actual count of modules used in the work or ordered by the Engineer at each location.  Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special provisions and modules placed in excess of the number specified or shown will not be measured nor paid for.

Repairing modules damaged by public traffic will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.  Modules damaged beyond repair by public traffic, when ordered by the Engineer, shall be removed and replaced immediately by the Contractor.  Modules replaced due to damage by public traffic will be measured and paid for as temporary crash cushion module.

If the Engineer orders a lateral move of the sand filled temporary crash cushions and the repositioning is not shown on the plans, moving the sand filled temporary crash cushion will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications and these temporary crash cushion modules will not be counted for payment in the new position.

The contract unit price paid for temporary crash cushion module shall include full compensation for furnishing all labor, materials (including sand, pallets or frames and marker panels), tools, equipment, and incidentals, and for doing all the work involved in furnishing, installing, maintaining, moving, and resetting during a work period for access to the work, and removing from the site of the work when no longer required (including those damaged by public traffic) sand filled temporary crash cushion modules, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.15  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Residue from saw cutting operations shall be removed from the pavement surface by vacuuming or other approved method and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.  Residue from saw cutting operations shall be disposed of outside the highway right of way in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside of the Highway Right of Way," of the Standard Specifications.

Full compensation for conforming to the requirements for the control, removal and disposal of residue resulting from saw cutting operations shall be considered as included in the contract price paid for the item of work involved and no additional compensation will be allowed therefor.

REMOVE BRIDGE RAILING

Existing bridge railing, where shown on the plans to be removed, shall be removed and disposed of.

The bridge railings and footings shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard Specifications.

Existing concrete footings  shall be completely removed and disposed of.  Full compensation for removing concrete footings shall be considered as included in the contract price paid per meter for remove bridge railing and no separate payment will be made therefor.
REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A) and no separate payment will be made therefor.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a minimum depth of 50 mm.

At the Contractor's option, dikes may be removed by the cold plane method.  When the cold plane method is selected, saw cutting the outside edge to a neat line will not be required.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

REMOVE DELINEATOR

Existing delineators, at those locations shown on the plans to be removed, shall be removed and disposed of.

Existing delineators shall not be removed until the existing delineators are no longer required for the direction of public traffic, unless otherwise directed by the Engineer.

The delineators shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

The contract price paid per unit for Remove Delineator shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in removing delineators, complete in place, including disposal of removed delineators as shown on plan, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

The Contractor shall schedule paving operations so that cold planed areas are paved with asphalt concrete within the same work shift.

Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.  The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried around the corners and through the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

10‑1.16  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications.

10‑1.17  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions.

The amount of asphalt binder used in asphalt concrete placed in dikes shall be increased one percent by mass of the aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way.

Aggregate for asphalt concrete dikes shall be in conformance with the provisions for 9.5‑mm Maximum grading in Section 39‑2.02, "Aggregate," of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing method in conformance with the provisions in Section 39‑3.03A(2), "Automatic Proportioning," of the Standard Specifications.









In addition to the provisions in Section 39‑5.01, "Spreading Equipment," of the Standard Specifications, asphalt paving equipment shall be equipped with automatic screed controls and a sensing device or devices.

When placing asphalt concrete to the lines and grades established by the Engineer, the automatic controls shall control the longitudinal grade and transverse slope of the screed.  Grade and slope references shall be furnished, installed, and maintained by the Contractor.  Should the Contractor elect to use a ski device, the minimum length of the ski device shall be 9 m.  The ski device shall be a rigid one piece unit and the entire length shall be utilized in activating the sensor.

When placing the initial mat of asphalt concrete on existing pavement, the end of the screed nearest the centerline shall be controlled by a sensor activated by a ski device not less than 9 m long.  The end of the screed farthest from centerline shall be controlled by a sensor activated by a similar ski device or by an automatic transverse slope device set to reproduce the cross slope designated by the Engineer.

When paving contiguously with previously placed mats, the end of the screed adjacent to the previously placed mat shall be controlled by a sensor that responds to the grade of the previously placed mat and will reproduce the grade in the new mat within a 3‑mm tolerance.  The end of the screed farthest from the previously placed mat shall be controlled in the same way it was controlled when placing the initial mat.

Should the methods and equipment furnished by the Contractor fail to produce a layer of asphalt concrete conforming to the provisions, including straightedge tolerance, of Section 39‑6.03, "Compacting," of the Standard Specifications, the paving operations shall be discontinued and the Contractor shall modify the equipment or methods, or furnish substitute equipment.

Should the automatic screed controls fail to operate properly during a day's work, the Contractor may manually control the spreading equipment for the remainder of that day.  However, the equipment shall be corrected or replaced with alternative automatically controlled equipment conforming to the provisions in this section before starting another day's work.

In addition to the straightedge provisions in Section 39‑6.03, "Compacting," of the Standard Specifications, asphalt concrete pavement shall conform to the surface tolerances specified herein.

The top surface of the uppermost layer of asphalt concrete surfacing shall be profiled by the Contractor, in the presence of the Engineer, using a California Profilograph or equivalent in conformance with California Test 526 and as specified in these special provisions.  Prior to beginning profiles, the profilograph shall be calibrated in the presence of the Engineer.  Profiles shall be made on the traveled way one meter from and parallel to each edge of the traveled way and at the approximate location of the planned lane lines.

Pavement so profiled shall conform to the following profile requirements:

A.
Pavement shall not have individual deviations in excess of 8 mm, as determined by California Test 526.  The station location of the profiles for determining deviations shall be designated by the Engineer.

Checking the following areas of pavement surface with the California Profilograph or equivalent will not be required:

A.
Pavement on horizontal curves having a centerline curve radius of less than 300 m and pavement within the superelevation transition of such curves.

B.
Pavement with a total thickness of 60 mm or less or pavement with extensive grade correction which does not receive advance leveling operations as in conformance to the provisions in Section 39‑6.02, "Spreading," of the Standard Specifications.

C.
Pavement for ramps and connectors with grades 8 percent or steeper and superelevation rates greater than 10 percent and short sections of city or county streets and roads, as determined by the Engineer.

D.
Pavement within 15 m of a transverse joint that separates the pavement from an existing pavement not constructed under the contract.

E.
Shoulders and miscellaneous areas.

The top surface of the uppermost layer of asphalt concrete surfacing that does not meet the specified surface tolerances shall be brought within tolerance by abrasive grinding.  Areas which have been subject to abrasive grinding shall receive a fog seal coat.  Deviations in excess of 8 mm which cannot be brought into specified surface tolerances by abrasive grinding shall be corrected by either (1) removal and replacement or (2) placing an overlay of asphalt concrete.  The corrective method for each area shall be selected by the Contractor and shall be approved by the Engineer prior to beginning the corrective work.  Replacement or overlay pavement not meeting the specified tolerances shall be corrected by the methods specified above.  Corrective work shall be at the Contractor's expense except that flagging costs will be paid for in conformance to the provisions in Section 12‑2, "Flagging," of the Standard Specifications.

After abrasive grinding has been completed to reduce individual deviations in excess of 8 mm, additional grinding or corrections to the surface as specified above shall be performed as necessary to reduce the profile of the pavement to the specified profile value required for the area.  The Contractor shall run profilograms on the areas that have received abrasive grinding or corrective work until the final profilograms indicate the profile of the area is within the specified tolerance.

When abrasive grinding is used to bring the top surface of the uppermost layer of asphalt concrete surfacing within the specified surface tolerances, additional abrasive grinding shall be performed as necessary to extend the area ground in each lateral direction so that the lateral limits of grinding are at a constant offset from, and parallel to, the nearest lane line or pavement edge, and in each longitudinal direction so that the grinding begins and ends at lines normal to the pavement centerline, within a ground area.  Ground areas shall be neat rectangular areas of uniform surface appearance.

Abrasive grinding shall conform to the provisions in the first paragraph and the last 4 paragraphs in Section 42‑2.02, "Construction," of the Standard Specifications, except that the grinding residue shall be disposed of outside the highway right of way.

The original of the final profilograms that indicate the pavement surface is within the profile specified shall become the property of the State and shall be delivered to the Engineer prior to acceptance of the contract.

The Contractor shall provide, while performing profilograph and straightedge operations, a shadow vehicle.  The shadow vehicle shall consist of a truck mounted crash cushion conforming to "Traffic Control System for Lane Closure" of these special provisions.  The shadow vehicle shall operate within a stationary lane closure.  The shadow vehicle shall maintain a 23 to 25 meter distance from the profilograph or straightedge operation at all times.

Full compensation for performing all profile checks for profile and furnishing final profilograms to the Engineer, for performing all corrective work to the pavement surface including providing a shadow vehicle, abrasive grinding, removing, and replacing asphalt concrete or placing an asphalt concrete overlay to bring the surface within the tolerance specified shall be considered as included in the contract price paid per tonne for asphalt concrete (Type A) and no separate payment will be made therefor.

The area to which paint binder has been applied shall be closed to public traffic.  Care shall be taken to avoid tracking binder material onto existing pavement surfaces beyond the limits of construction.

The Contractor shall schedule paving operations so that each layer of asphalt concrete is placed on contiguous lanes of the traveled way during each work shift.  At the end of each work shift, the distance between the ends of the layers of asphalt concrete on adjacent lanes shall not be greater than 3 m or less than 1.5 m.  Additional asphalt concrete shall be placed along the transverse edge at the end of each lane and along the exposed longitudinal edges between adjacent lanes, hand raked, and compacted to form temporary conforms.  Kraft paper, or other approved bond breaker, may be placed under the conform tapers to facilitate the removal of the taper when paving operations resume.

Shoulders adjacent to a lane being paved shall be surfaced prior to opening the lane to public traffic.

The aggregate from each separate bin used for asphalt concrete, Type A, except for the bin containing the fine material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating range as determined by California Test 227, modified as follows:

A.  Tests will be performed on the material retained on the 2.36‑mm sieve from each bin and will not be a combined or averaged result.

B.  Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a 305‑mm diameter, 4.75‑mm sieve, nested on top of a 305‑mm diameter, 2.36‑mm sieve.

C.  Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a 9.5‑mm sieve, the test specimen mass and volume of wash water specified for 25‑mm x 4.75‑mm aggregate size will be used.

D.  Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E.  The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25‑kg sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the contract compliance requirements, placement of the material may be continued for the remainder of that day.  However, another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the next material to be used in the work will comply with the requirements specified for operating range.

If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material which is represented by these tests shall be removed.  However, if requested by the Contractor and approved by the Engineer, material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for material left in place.

Asphalt concrete that is accepted on the basis of reduced payment will be paid for at the contract prices for the items of asphalt concrete involved multiplied by the following factors:

Test Value
Pay Factor

56
0.90

55
0.85

54
0.80

53
0.75

52
0.70

51
0.65

50
0.60

49
0.55

48
0.50

If asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also accepted on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the reduced payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting the contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

10‑1.18  ROADSIDE SIGNS

Roadside signs shall be installed at the locations shown on the plans or where designated  by the Engineer and in conformance with the provisions in Section 56‑2, "Roadside Signs," of the Standard Specifications and these special provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 kg/m3, and need not be incised.

Full compensation for removing existing roadside sign on the right side of the ramp at sta. 739+40 shall be considered as included in the contract price paid per unit for roadside sign and no separate payment will be made therefor.

10‑1.19  INSTALL  SIGN POST SUPPORT SYSTEM

Sign post support system shall be installed at the locations shown on the plans or where designed  by the Engineer and in conformance with the provisions in Section 56‑2, "Roadside Signs," of the Standard Specifications and these special provisions.

Wood posts shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 kg/m3, and need not be incised.

The cutting of the ends of wood posts in the field to fit with the new sign post support system shall conform to the provisions in the sixth paragraph in Section 56‑2.02B, "Wood Posts," of the Standard Specifications.

Backfill compaction around sign post support system shall conform to Section 19-3.06 "Structure Backfill" of the Standard Specifications.

Two holes shall be drilled in each post as required to provide a breakaway feature as shown on the plans.

Ferrule loop inserts shall be filled with grease by the Contractor before and after installation of sign post support system.

Gravel fill shall be a hard and durable crushed aggregate, and shall have a grading of 19 mm - 25 mm and shall be clean and free from organic matter and other deleterious substances.

The contract unit price paid for install sign post support system shall include full compensation for furnishing all labor, materials (except State-furnished sign post support system), tools, equipment, and incidentals, and for doing all the work involved (including the removal of roadside signs and salvaging sign panels), in installing sign post support system, complete in place, including installation of sign panels and wooden posts, drilling of breakaway holes on posts, excavation and backfill, and gravel, as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

10‑1.20  DELINEATORS

Delineators shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard Specifications and these special provisions. 

Delineators on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for channelizers, markers, and delineators conforming to the requirements in ASTM Designation: D 4956-95 and in conformance with the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Attention is directed to "Metal Beam Guard Railing" of these special provisions.

10‑1.21  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83‑1, "Railings," of the Standard Specifications and these special provisions.

Guard railing delineators shall be installed as shown on the plans.

Guard railing delineators shall conform to the provisions in “Prequalified and Tested Signing and Delineation Materials” of these special provisions.

Attention is directed to "Order of Work" of these special provisions.

Line posts and blocks shall be wood.

Full compensation for guard railing delineators, removing cable anchor assemblies and existing terminal section shall be considered as included in the contract price paid per meter for metal beam guard railing and no separate payment will be made therefor.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these special provisions.

Terminal system (Type SRT) shall be a SRT‑350 Slotted Rail Terminal (8 post system) as manufactured by Trinity Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT‑350  Slotted Rail Terminal (8 post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT 84014, Telephone 1‑800‑772‑7976.  The price quoted by the manufacturer for the SRT‑350 Slotted Rail Terminal (8 post system), FOB Centerville, Utah is $845.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2003, provided delivery is accepted within 90 days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

10‑1.22  THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

Thermoplastic material for traffic stripes shall be applied at a minimum thickness of 2.0 mm.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the thermoplastic traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and paid for by the meter as thermoplastic traffic stripe and by the square meter as thermoplastic pavement marking.

10‑1.23  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes and pavement markings specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  If permanent tape is placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the Engineer's Estimate.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.

10‑1.24  PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the Standard Specifications and these special provisions.

Retroreflective pavement markers shall comply with the specific intensity provisions for reflectance after abrading the lens surface in conformance with the "Steel Wool Abrasion Procedure" specified for pavement markers placed in pavement recesses in Section 85‑1.05, "Retroreflective Pavement Markers," of the Standard Specifications.

Retroreflective pavement markers placed in pavement recesses will be measured and paid for as pavement marker (retroreflective‑recessed).

